

Attachment

Work plan of transition of the existing ATMS to the new ATMS

Time	Tasks
Q3 2015	Completion of all the acceptance test events of the new ATMS
Q3 to end 2015	Training on the ATC operations – to provide training on the conduct of actual ATC operations by using the new ATMS
Q3 to end 2015	Briefing sessions – to provide briefings on the operations of the other systems of the new ATC system to be integrated with the new ATMS
January to May 2016	Shadowing operations – to conduct virtual handling of the various air traffic scenarios by using the new ATMS by mimicking real live air traffic operations taking place at the existing ATC Centre
January to May 2016	Operational trials – to conduct actual handling of real live air traffic at the HKIA using the new ATMS, to be supported by the existing ATC Centre
June 2016	Commencement of operation of the new ATMS