

## 中華人民共和國香港特別行政區政府總部食物及衞生局

Food and Health Bureau, Government Secretariat
The Government of the Hong Kong Special Administrative Region
The People's Republic of China

2 May 2018

Legislative Council Secretariat Council Business Division 2 Legislative Council Complex, 1 Legislative Council Road, Central, Hong Kong. (Attn: Miss Wendy Lo) (Fax: 2509 9055)

Dear Miss Lo,

## Panel on Food Safety and Environmental Hygiene

## List of Follow-Up Actions

I refer to item 6 on the List of Follow-up Actions. I write to provide the Government's response below.

- 2. On (a) of item 6, following a critical review, the Government would undertake robust measures in managing and expediting the project workflow and programming to shorten the full market closure period from eight months to no more than seven months:
  - (a) strengthening coordination with stall tenants;
  - (b) allowing contractors to carry out pre-construction preparatory works in non-business hours prior to full market closure; and
  - (c) accelerating air-conditioning testing and commissioning work.

2. On (b) of item 6, the Architectural Services Department, the Food and Environmental Hygiene Department and the works contractor would work closely in implementing this project. They would frequently hold regular and ad hoc project meetings, involving any other departments that would be necessary, to monitor works progress and address any issues that may arise from time to time.

Yours sincerely,

(Miss Diane WONG)
for Secretary for Food and Health

c.c. Director of Food and Environmental Hygiene