

Implementation of Central Registration System

ID	Task Name	Duration	Start	Finish	1998	1999	2000	2001	2002	2003
					98	99	00	01	02	03
1	Policy Endorsement on SCP	1d	22.04.98	22.04.98	◆					
2	Consultation Programme	117d	08.06.98	17.11.98	▬					
3	SCP Internal Consultation	44d	08.06.98	06.08.98	■					
4	CRS External Consultation	36d	29.09.98	17.11.98	■					
5	Selection of Consultant to Conduct ISSS	157d	07.09.98	13.04.99	▬					
6	Issuing of EOI & CCSB Stage 1 Submission	62d	07.09.98	01.12.98	■					
7	Issuing of RFP & CCSB Stage 2 Submission	17d	15.02.99	09.03.99	■					
8	ISSS Contract Negotiation	8d	22.03.99	31.03.99	■					
9	CCSB's Approval of Contract Agreement	1d	13.04.99	13.04.99	◆					
10	ISSS & Drafting of Tender Documents	228d	20.04.99	02.03.00		▬				
11	ISSS Period	133d	20.04.99	21.10.99		■				
12	Presentation & Acceptance of ISSS Report	7d	22.10.99	01.11.99		■				
13	Tender Exercise to Assign Consultant to Draft Tender Documents	30d	25.10.99	03.12.99		■				
14	Drafting of Tender Documents	30d	10.12.99	20.01.00		■				
15	Acceptance of Draft Tender Document	30d	21.01.00	02.03.00		■				
16	ISSS Implementation	731d	03.03.00	20.12.02			▬			
17	Tender Exercise to Select Business Partners to Implement ISSS	90d	03.03.00	06.07.00			■			
18	Contract Negotiation	21d	07.07.00	04.08.00			■			
19	Detailed User Requirements Study	70d	07.08.00	10.11.00			■			
20	Systems Development (Core Systems) (timeframe advised by SSM/ITSD)	283d	13.11.00	12.12.01				▬		
21	Systems Live Run (Core Systems)	1d	13.12.01	13.12.01					◆	

Project : CRS

Date : 22.4.98

Task

Milestone

Rolled Up Task

Rolled Up Progress

Progress

Summary

Rolled Up Milestone

Implementation of Central Registration System

ID	Task Name	Duration	Start	Finish	1998	1999	2000	2001	2002	2003
					98	99	00	01	02	03
22	Documentation & User Training (Core Systems)	90d	17.08.01	20.12.01				■		
23	Systems Development (Non-core Systems) (timeframe advised by SSM/ITSD)	260d	14.12.01	12.12.02					■	
24	Systems Live Run (Non-core Systems)	1d	13.12.02	13.12.02					◆	
25	Documentation & User Training (Non-core Systems)	90d	19.08.02	20.12.02					■	
26	Offices Relocation Programme	154d	02.04.01	01.11.01				■		
27	Confirm Detailed Accommodation Requirements	21d	02.04.01	30.04.01				■		
28	Prepare Shortlist of Suitable Sites	14d	01.05.01	18.05.01				■		
29	Lease Terms Negotiation	30d	21.05.01	29.06.01				■		
30	Draw Up Possession & Vacation Schedule	14d	02.07.01	19.07.01				■		
31	Design Layout & Draw Up Fitting Out Plan	28d	02.07.01	08.08.01				■		
32	Fitting-out & Sites Preparation	60d	09.08.01	31.10.01				■		
33	Move Into New Sites	1d	01.11.01	01.11.01				◆		
34	HRM Programme	205d	01.03.01	12.12.01				■		
35	Confirm Actual CRS Strength Requirement	21d	01.03.01	29.03.01				■		
36	Formulate Phasing-out Plan	90d	30.03.01	02.08.01				■		
37	Brief Staff on Phasing-out Plan	21d	03.08.01	31.08.01				■		
38	Phase out Excessive Staff	1d	12.12.01	12.12.01				◆		
39	Identify Training Needs	14d	02.04.01	19.04.01				■		
40	Draw Up Training Plan	7d	20.04.01	30.04.01				■		
41	Prepare Training Materials, Guides & Manual	30d	01.05.01	11.06.01				■		
42	Deliver Training Programme	120d	12.06.01	26.11.01				■		

Project : CRS
 Date : 22.4.98

Task ■ Milestone ◆ Rolled Up Task ■ Rolled Up Progress ■
 Progress ■ Summary ▼ Rolled Up Milestone ◇

Implementation of Central Registration System

ID	Task Name	Duration	Start	Finish	1998	1999	2000	2001	2002	2003
					98	99	00	01	02	03
43	Review Feedback & Decide Follow-up on Training Programme	7d	27.11.01	05.12.01				■		
44	Publicity Programme	200d	17.01.01	23.10.01				▬		
45	Draw up Publicity Plan	30d	17.01.01	27.02.01				■		
46	Prepare Publicity Materials	120d	28.02.01	14.08.01				■		
47	Kick off Publicity Programme	1d	15.08.01	15.08.01				◆		
48	Review Feedback & Decide Follow-up on Publicity Programme	7d	15.10.01	23.10.01				■		
49	Legislation Programme	190d	02.04.01	21.12.01				▬		
50	Prepare Drafting Instruction	60d	02.04.01	22.06.01				■		
51	Prepare & Submit ExCo Paper	40d	25.06.01	17.08.01				■		
52	Enact Amendments to LRO & LRR	1d	02.10.01	02.10.01				◆		
53	Design Prescribed Form & Arrange Printing	60d	01.08.01	23.10.01				■		
54	Fix the Appointed Date & Gazette the Date	21d	03.10.01	31.10.01				■		
55	The Appointed Day	1d	21.12.01	21.12.01				◆		

Project : CRS

Date : 22.4.98

Task Milestone
 Progress Summary Rolled Up Task Rolled Up Progress
 Rolled Up Milestone