

Annex C

Site preparation works in non-pilot schools
which have opted to carry out the works themselves

Name of schools	Expected completion date of site preparation works
1.STFA Lee Shau Kee College	August 1999 (completed)
2.Maryknoll Convent School	before March 2000
3.Sing Yin Secondary School	before March 2000
4.St. Antonious Primary School	before March 2000
5.Hong Kong School for the Deaf	before March 2000
6.Maryknoll Convent School (Primary Section)	before March 2000
7.Fukien Secondary School (Siu Sai Wan)	before May 2000
8.HKWMA Chu Shek Lun Prevocational School	before May 2000
9.Pui Ying Secondary School	before May 2000
10.Diocesan Preparatory School	before May 2000
11.United Christian College	before May 2000
12.The True Light Middle School of Hong Kong	before August 2000
13.Yaumati Kaifong Association School	before August 2000