

Item	Activity	Start	End	1999				2000				2001				2002				2003				2004				2005				2006				2007			
				1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q				
Management																																							
18	Set up Cyberport Company	3Q99	3Q99	■																																			
19	Set up institutional arrangement on tenancy application	4Q99	1Q00	■																																			
20	Establish admission criteria/publish application procedures	2Q00	4Q00	■																																			
21	Consider application for Cyberport Phase I	1Q01	2Q01	■																																			
22	Tenancy agreement for Cyberport Phase I	3Q01	4Q01	■																																			
23	Consider application for Cyberport Phase II	1Q02	2Q02	■																																			
24	Tenancy agreement for Cyberport Phase II	3Q02	4Q02	■																																			
25	Consider application for Cyberport Phase III	1Q03	2Q03	■																																			
26	Tenancy agreement for Phase III	3Q03	4Q03	■																																			
Marketing and Promotion																																							
27	Intensive marketing activities by PCG for Cyberport Phase I	2Q00	4Q00	■																																			
28	Intensive marketing activities by PCG for Cyberport Phase II	1Q01	4Q01	■																																			
29	Intensive marketing activities by PCG for Cyberport Phase III	1Q02	4Q02	■																																			
30	General promotion by Government & Cyberport Company	3Q99	4Q07	■																																			