

ITEM FOR PUBLIC WORKS SUBCOMMITTEE OF FINANCE COMMITTEE

HEAD 706 – HIGHWAYS

Transport – Roads

855TH – Road Improvement Works for West Kowloon Reclamation Development (Phase 1)

Members are invited to recommend to the Finance Committee the upgrading of **855TH** to Category A at an estimated cost of \$813.1 million in money-of-the-day prices.

PROBLEM

We need to improve the road network in the West Kowloon Reclamation Development (WKRD) area to cope with future traffic demand.

PROPOSAL

2. The Director of Highways, with the support of the Secretary for Transport and Housing, proposes to upgrade **855TH** to Category A at an estimated cost of \$813.1 million in money-of-the-day (MOD) prices for implementing road improvement works of Phase 1 in the WKRD area.

/PROJECT

PROJECT SCOPE AND NATURE

3. The proposed scope of works under the project includes –
- (a) construction of a single lane elevated carriageway connecting Hoi Po Road to West Kowloon Highway northbound; and realignment of a section of Lin Cheung Road northbound and a section of Hoi Fai Road (shown as Scheme 1 in Enclosure 1);
 - (b) construction of a single lane elevated carriageway connecting the elevated Nga Cheung Road to the toll plaza of Western Harbour Crossing (shown as Scheme 2 in Enclosure 1);
 - (c) construction of a single lane at-grade carriageway connecting West Kowloon Highway southbound to the elevated Nga Cheung Road (shown as Scheme 3 in Enclosure 1);
 - (d) widening of the junction of Canton Road with Austin Road and Austin Road West, junction of Canton Road with Wui Cheung Road and junction of Canton Road with Jordan Road and Ferry Street to increase the number of traffic lanes (shown as Scheme 4 in Enclosure 1); and
 - (e) associated civil and road works, slope and geotechnical works, public lighting facilities, drainage and water works, and landscaping works.

———— The layout plans, a typical section plan and photomontages showing the proposed works are at Enclosure 1.

4. Subject to the funding approval of the Finance Committee, we plan to commence construction works in July 2014 and complete the major works by 2017.

/JUSTIFICATION

JUSTIFICATION

5. To cater for the traffic need generated by the progressive completion of the developments in the WKRD area (including the West Kowloon Cultural District, West Kowloon Terminus of Guangzhou-Shenzhen-Hong Kong Express Rail Link (Hong Kong Section) and its topside development, as well as the development above the Austin Station), a detailed traffic study was completed by the Transport Department in 2009. The findings of the study indicated that in 2031 the original road network of the WKRD previously planned in the late 1980s would not be adequate to meet the demand of the local traffic as well as through traffic to nearby areas (such as Tsim Sha Tsui). Some key road junctions in the study area would be overloaded or approaching the limit of their capacity. To strengthen the road network of the area, the study recommended a series of traffic improvement schemes¹, including those mentioned in paragraph 3 above.

6. Based on our latest estimate, due to the overall traffic growth in the WKRD area, with the progressive completion of the developments in the area, some of the key junctions in the area will become saturated or overloaded one after another in the coming few years. For instance, the junction of Canton Road with Austin Road and Austin Road West is expected to be overloaded by 2017, resulting in traffic queues. Moreover, as temporary traffic arrangements will have to be made during the construction period, we hope to carry out the relevant works as soon as practicable before the traffic becomes overloaded or saturated, with a view to minimising the impact caused to the public.

7. Upon completion of the improvement schemes mentioned in paragraph 3 above by 2017, the existing road network in the area would be enhanced. The anticipated benefits of these schemes are as follows –

- (a) upon completion of Scheme 1, the traffic along the elevated Nga Cheung Road northbound could make use of the proposed elevated carriageway for connecting to West Kowloon Highway northbound, without having to route through the more busy junction of Lin Cheung Road and Jordan Road. This will reduce the detour distance by about 0.45 kilometres (km), leading to travelling time saving of about 0.7 minutes in 2017. By 2031, the travelling time saving will be about 4 minutes;

/(b)

¹ The recommended traffic improvement schemes included modifying the Public Transport Interchange at the Kowloon exit of the West Harbour Crossing, an underpass for connecting Austin Road West (near Canton Road) to Lin Cheung Road (north of Jordan Road) and widening part of Austin Road West, Jordan Road and Lin Cheung Road, etc.

- (b) upon completion of Scheme 2, the traffic along the elevated Nga Cheung Road northbound to Hong Kong Island West could make use of the new link road for directly accessing the toll plaza of Western Harbour Crossing (Hong Kong bound), without having to pass through the more busy junctions of Lin Cheung Road and Jordan Road, and of the elevated Nga Cheung Road and the elevated Jordan Road. This will reduce the detour distance by about 1.4 km, leading to travelling time saving of about 2.5 minutes in 2017. By 2031, the travelling time saving will be about 6 minutes;
- (c) upon completion of Scheme 3, the traffic along West Kowloon Highway southbound could make use of the new link road for accessing the commercial/residential area of the Kowloon Station, without having to route through the more busy junctions of Lin Cheung Road and Jordan Road, and of the elevated Nga Cheung Road and the elevated Jordan Road. This will reduce the detour distance by about 0.4 km, leading to travelling time saving of about 2.6 minutes in 2017. By 2031, the travelling time saving will be about 3 minutes; and
- (d) upon completion of Scheme 4, the junctions of Canton Road with Austin Road and Austin Road West, of Canton Road with Wui Cheung Road, and of Canton Road with Jordan Road and Ferry Street would be widened to increase the number of traffic lanes at some junctions. This will increase the junctions' capacity and relieve traffic congestion. As a result, the time saving of travelling through the junctions mentioned above along Canton Road will be about 0.9 minutes in 2017. By 2031, the travelling time saving will be about 4 minutes.

8. With the completion of the improvement schemes mentioned in paragraph 3 above and taking into account the series of traffic improvement schemes mentioned in paragraph 5 above that are anticipated to be in place by 2031, the reserve capacity² of various critical signal-controlled junctions within the area would be significantly improved. Details are as follows –

Signal-controlled Junctions	Reserve Capacity			
	Without the improvement schemes		With the improvement schemes	
	2031		2031	
	AM	PM	AM	PM
Elevated Nga Cheung Road / Elevated Jordan Road	-17%	-5%	15%	35%
Jordan Road / Lin Cheung Road	-4%	0%	10%	22%
Canton Road / Austin Road / Austin Road West	-9%	-16%	12%	10%

FINANCIAL IMPLICATIONS

9. We estimate the cost of the proposed project to be \$813.1 million in MOD prices (please see paragraph 11 below), broken down as follows –

	\$ million
(a) Roads, drains and waterworks	53.8
(i) construction of carriageway	26.3
(ii) drainage and waterworks	27.5
(b) Geotechnical works	65.1
(i) retaining walls	64.0
(ii) slopeworks	1.1

/(c)

² The traffic condition of a signal-controlled junction is indicated by its reserve capacity (RC). A positive RC figure indicates the junction is operating with spare capacity. A negative RC figure indicates the junction is overloaded, resulting in traffic queues and longer travel time.

	\$ million	
(c) Vehicular bridges ³	410.6	
(d) Public lighting facilities	14.7	
(e) Landscaping works	10.8	
(f) Consultants' fee for	2.8	
(i) contract administration	1.2	
(ii) management of resident site staff (RSS)	1.2	
(iii) environmental monitoring and audit (EM&A) programme	0.4	
(g) Remuneration of RSS	61.9	
(h) Contingencies	62.0	
Sub-total	681.7	(in September 2013 prices)
(i) Provision for price adjustment	131.4	
Total	813.1	(in MOD prices)

10. A breakdown of the estimated consultants' fees and RSS costs by man-months is at Enclosure 2.

/11.

³ It covers construction of elevated carriageways under Schemes 1 and 2 detailed in paragraphs 3(a) and 3(b) respectively.

11. Subject to funding approval, we will phase the expenditure as follows –

Year	\$ million (Sept 2013)	Price adjustment factor	\$ million (MOD)
2014 – 2015	71.9	1.05450	75.8
2015 – 2016	147.6	1.11777	165.0
2016 – 2017	213.0	1.18484	252.4
2017 – 2018	176.5	1.25593	221.7
2018 – 2019	52.0	1.33128	69.2
2019 – 2020	20.7	1.40117	29.0
	681.7		813.1

12. We have derived the MOD estimates on the basis of the Government's latest set of assumptions on the trend rate of change in the prices of public sector building and construction output for the period 2014 to 2020. Subject to funding approval, we will deliver the project under a standard remeasurement contract because the quantities of earthworks and foundation works of vehicular bridges involved will vary depending on actual ground conditions. The contract will provide for price adjustments.

13. We estimate the annual recurrent expenditure arising from this project to be about \$1.5 million.

PUBLIC CONSULTATION

14. The Highways Department (HyD) consulted the Traffic and Transport Committee of the Yau Tsim Mong District Council (DC) on 24 May 2012. Members indicated no objection to the implementation of the project.

15. We gazetted the road scheme for the proposed works of the project under the Roads (Works, Use and Compensation) Ordinance (Cap. 370) (the Ordinance) on 5 and 12 April 2013. During the statutory objection period, no objection was received. The Permanent Secretary for Transport and Housing (Transport) authorised the proposed works of the project under the Ordinance on 2 December 2013. The authorisation notice of the project was gazetted on 13 December 2013.

16. We have consulted the Advisory Committee on the Appearance of Bridges and Associated Structures⁴ (ACABAS) on the proposed aesthetic design of the vehicular bridges and retaining walls of the project. The ACABAS accepted the proposed aesthetic design.

17. We consulted the Legislative Council Panel on Transport on our plan to submit the funding application for the project on 11 April 2014. The Panel supported the Administration to seek funding from the Public Works Sub-committee. The supplementary information requested by Panel members was submitted on 9 June 2014.

ENVIRONMENTAL IMPLICATIONS

18. The project is a designated project under Schedule 2 of the Environmental Impact Assessment (EIA) Ordinance (Cap. 499), requiring an environmental permit for its construction and operation. The Director of Environmental Protection approved the EIA report for the project and issued an environmental permit for the construction and operation of the project in November 2013.

19. According to the EIA report, environmental impacts of the project can be controlled within the criteria under the EIA Ordinance and the Technical Memorandum on EIA Process. During construction, we will implement the mitigation measures and the EM&A programme according to the proposals in the approved EIA report. These measures mainly include the use of quieter equipment and movable noise barriers to minimise construction noise impact, and regular watering of the works sites to minimise dust generation. We estimate the cost of implementing the environmental mitigation measures and the EM&A programme to be \$2.2 million (in September 2013 prices). We have included this cost in the overall project estimate.

/20.

⁴ The ACABAS comprises representatives of the Hong Kong Institute of Architects, the Hong Kong Institution of Engineers, the Hong Kong Institute of Planners, an academic institution, the Architectural Services Department, the HyD, the Housing Department, and the Civil Engineering and Development Department. It is responsible for vetting the design of bridges and other structures associated with the public highway system, including noise barriers and semi-enclosures, from the aesthetic and visual impact points of view.

20. At the planning and design stages, we have considered minimising the generation of construction waste as far as possible through the design of road alignment. In addition, we will require the contractor to reuse inert construction waste on site or in other suitable construction sites as far as possible, in order to minimise the disposal of inert construction waste at public fill reception facilities⁵. We will encourage the contractor to maximise the use of recycled or recyclable inert construction waste, as well as the use of non-timber formwork, to further minimise the generation of construction waste.

21. At the construction stage, we will require the contractor to submit for approval a plan setting out the waste management measures. The plan shall include appropriate mitigation measures to avoid and reduce the generation of inert construction waste, and to reuse and recycle the waste. We will ensure that the day-to-day operations on site comply with the approved plan. We will require the contractor to separate inert construction waste from non-inert construction waste on site to facilitate their transportation to appropriate facilities for disposal. We will control the transportation of inert construction waste and non-inert construction waste to public fill reception facilities and landfills respectively for disposal through a trip-ticket system.

22. We estimate that the proposed project will generate about 50 706 tonnes of construction waste in total. Of these, we will reuse about 15 066 tonnes (29.7%) of inert construction waste on site and deliver about 31 446 tonnes (62%) of inert construction waste to public fill reception facilities for subsequent reuse. In addition, we will dispose of the remaining 4 194 tonnes (8.3%) of non-inert construction waste at landfills. The total cost of transporting construction waste to public fill reception facilities and landfill sites for disposal for the project is estimated to be \$1.38 million (based on a unit charge rate of \$27 per tonne for disposal at public fill reception facilities and \$125 per tonne at landfills as stipulated in the Waste Disposal (Charges for Disposal of Construction Waste) Regulation).

HERITAGE IMPLICATIONS

23. The project will not affect any heritage site, i.e. all declared monuments, proposed monuments, graded historic sites/buildings, sites of archaeological interest and Government historic sites identified by the Antiquities and Monuments Office.

/LAND

⁵ Public fill reception facilities are specified in Schedule 4 of the Waste Disposal (Charges for Disposal of Construction Waste) Regulation. Disposal of inert construction waste in public fill reception facilities requires a license issued by the Director of Civil Engineering and Development.

LAND ACQUISITION

24. The project does not require any land acquisition.

TRAFFIC IMPLICATION

25. We have conducted traffic impact assessment for the project, covering the traffic impact during the construction period. According to the findings of the assessment, with the implementation of appropriate temporary traffic arrangement (TTA), the project would not cause significant impact to the traffic network in the concerned area.

26. We would implement TTA, involving lane closures, traffic diversions and other arrangements, to facilitate the construction works. To minimise the adverse traffic impact of the works on the existing road network in the area, we would, as far as possible, maintain the same number of traffic lanes in each direction of the existing carriageway during peak hours of the construction period.

27. We will consult the Yau Tsim Mong DC prior to the implementation of major TTA. The HyD will regularly report to the DC on the planning and operation of the TTA.

BACKGROUND

28. We upgraded the project to Category B in September 2011, and have completed investigation and detailed design works of the project at a cost of about \$10.5 million funded under block allocation **Subhead 6100TX** "Highway works, studies and investigations for items in Category D of the Public Works Programme".

29. There are about 618 trees within the project boundary, of which about 236 trees will be preserved. The proposed works would require the removal of about 382 trees, including about 351 trees to be felled and about 31 trees to be transplanted within the project boundary. All trees to be removed are not important trees⁶. We will incorporate planting proposals into the proposed works, including the planting of about 476 heavy standard trees and 19 700 shrubs, covering a planting area of about 17 500 m².


30. We estimate that the proposed construction works will create about 275 jobs (53 for professional/technical staff and 222 for labourers) providing a total employment of about 8 320 man-months.

Transport and Housing Bureau
June 2014

⁶ An “important tree” refers to trees in the Register of Old and Valuable Trees, or any other trees that meet one or more of the following criteria –

- (a) trees of 100 years old or above;
- (b) trees of cultural, historical or memorable significance e.g. Fung Shui tree, tree as landmark of monastery or heritage monument, and trees in memory of an important person or event;
- (c) trees of precious or rare species;
- (d) trees of outstanding form (taking account of overall tree sizes, shape and any special features) e.g. trees with curtain like aerial roots, trees growing in unusual habitat; or
- (e) trees with trunk diameter equal or exceeding 1.0 metre (m) (measured at 1.3 m above ground level), or with height/canopy spread equal or exceeding 25 m.


油尖旺區
YAU TSIM MONG DISTRICT




位置圖
LOCATION PLAN
比例 SCALE 1:10000

圖例 LEGEND :

- 施工區界限
LIMIT OF WORKS AREA
- 在本工程項目內的道路改善工程
(地面行車道)
ROAD IMPROVEMENT WORKS TO BE
IMPLEMENTED UNDER THIS PROJECT
(AT-GRADE CARRIAGEWAY)
- 在本工程項目內的道路改善工程
(高架行車道)
ROAD IMPROVEMENT WORKS TO BE
IMPLEMENTED UNDER THIS PROJECT
(ELEVATED CARRIAGEWAY)



典型剖面圖-高架行車道
TYPICAL SECTION FOR
ELEVATED CARRIAGEWAY
SCALE N.T.S.



工務計劃項目第6855TH號
西九龍填海發展的道路改善工程(第一期) - 平面圖
PWP ITEM NO. 6855TH
ROAD IMPROVEMENT WORKS FOR WEST KOWLOON RECLAMATION DEVELOPMENT (PHASE 1) - LAYOUT PLAN


圖紙名稱 DRAWING NO.
CE44-K-CV-0001

此例 SCALE
1:6000 (A3)

© 版權所有 COPYRIGHT RESERVED

 HIGHWAYS 路
DEPARTMENT 政
HONG KONG 署

Printed by: 2014/3/22
 FILENAME: X:\2512043 HKG-HYD West KLN\CADD\DRAWING\REPORT\20140305 (PWSC PAPER)\PBA-CE44-K-CV-0002.dgn



位置圖
LOCATION PLAN
比例 SCALE 1:10000

圖例 LEGEND :
 在本工程項目內的道路改善工程 (高架行車道)
 ROAD IMPROVEMENT WORKS TO BE IMPLEMENTED UNDER THIS PROJECT (ELEVATED CARRIAGEWAY)




工務計劃項目第6855TH號
 西九龍填海發展的道路改善工程(第一期) - 計劃1平面圖

PWP ITEM NO. 6855TH
 ROAD IMPROVEMENT WORKS FOR WEST KOWLOON RECLAMATION DEVELOPMENT (PHASE 1) - SCHEME 1 LAYOUT PLAN

圖紙名稱 DRAWING NO. CE44-K-CV-0002	此例 SCALE 1:2000 (A3)
© 版權所有 COPYRIGHT RESERVED	
 HIGHWAYS DEPARTMENT 路政署 香港	

Printed by: 2014/3/22
FILENAME: X:\2512043 HKG-HYD West KLN\CADD\DRAWING\REPORT\20140305 (PWSC PAPER)\PBA-CE44-K-CV-0003.dgn



油尖旺區
YAU TSIM MONG DISTRICT



位置圖
LOCATION PLAN
比例 SCALE 1:10000

圖例 LEGEND :


在本工程項目內的道路改善工程
(高架行車道)
ROAD IMPROVEMENT WORKS TO BE
IMPLEMENTED UNDER THIS PROJECT
(ELEVATED CARRIAGEWAY)



工務計劃項目第6855TH號
西九龍填海發展的道路改善工程(第一期) - 計劃2平面圖


PWP ITEM NO. 6855TH
ROAD IMPROVEMENT WORKS FOR WEST KOWLOON RECLAMATION DEVELOPMENT (PHASE 1) - SCHEME 2 LAYOUT PLAN

圖紙名稱 DRAWING NO. CE44-K-CV-0003	此例 SCALE 1:1000 (A3)
© 版權所有 COPYRIGHT RESERVED	
 HIGHWAYS 路 DEPARTMENT 政 HONG KONG 署	



Printed by: 2014/3/22

FILENAME: X:\2512043 HKG-HYD West KLN\CADD\DRAWING\REPORT\20140305 (PWSC PAPER)\PBA-CE44-K-CV-0005.dgn



工務計劃項目第6855TH號
西九龍填海發展的道路改善工程(第一期) - 計劃4平面圖

PWP ITEM NO. 6855TH
ROAD IMPROVEMENT WORKS FOR WEST KOWLOON RECLAMATION DEVELOPMENT (PHASE 1) - SCHEME 4 LAYOUT PLAN

圖紙名稱 DRAWING NO. CE44-K-CV-0005	此例 SCALE 1:2000 (A3)
© 版權所有 COPYRIGHT RESERVED	
HIGHWAYS 路 DEPARTMENT 政 HONG KONG 署	

向南望
VIEW TOWARDS SOUTH



向北望
VIEW TOWARDS NORTH



工務計劃項目第6855TH號
西九龍填海發展的道路改善工程(第一期) - 計劃1的集成照片
PWP ITEM NO. 6855TH
ROAD IMPROVEMENT WORKS FOR WEST KOWLOON RECLAMATION DEVELOPMENT (PHASE 1) - PHOTOMONTAGE OF SCHEME 1

向北望
VIEW TOWARDS NORTH



從新連接路之下向南望
VIEW TOWARDS SOUTH UNDER
THE NEW SLIP ROAD



工務計劃項目第6855TH號
西九龍填海發展的道路改善工程(第一期) - 計劃2的集成照片

PWP ITEM NO. 6855TH
ROAD IMPROVEMENT WORKS FOR WEST KOWLOON RECLAMATION DEVELOPMENT (PHASE 1) - PHOTOMONTAGE OF SCHEME 2

**855TH – Road Improvement Works for West Kowloon
Reclamation Development (Phase 1)**

**Breakdown of estimates for consultants' fees and resident site staff costs
(in September 2013 prices)**

			Estimated man- months	Average MPS* salary point	Multiplier (Note 1)	Estimated fee (\$ million)
(a)	Consultants' fees for contract administration (Note 2)	Professional	-	-	-	0.6
		Technical	-	-	-	0.6
					Sub-total	1.2
(b)	Resident site staff costs ^(Note 3)	Professional	334	38	1.6	36.0
		Technical	727	14	1.6	27.1
					Sub-total	63.1
	Comprising –					
	(i)	Consultants' fee for managing resident site staff				1.2
	(ii)	Remuneration of resident site staff				61.9
(c)	Environmental monitoring and audit programme	Professional	-	-	-	0.2
		Technical	-	-	-	0.2
					Sub-total	0.4
Total						64.7

* MPS = Master Pay Scale

Notes

1. A multiplier of 1.6 is applied to the average MPS point to estimate the cost of resident site staff supplied by the consultants. As at now, MPS pt. 38 = \$67,370 per month and MPS pt. 14 = \$23,285 per month.

2. The consultants' staff cost for contract administration is calculated in accordance with the existing consultancy agreement for the design and construction of **855TH**. The construction phase of the assignment in respect of works will only be executed subject to Finance Committee's approval to upgrade the **855TH** to Category A.
3. The actual man-months and actual costs will be only known after completion of the construction works.