

**List of witnesses who attended the
Select Committee to Inquire into the Background of and Reasons for the
Delay of the Construction of the Hong Kong section of the Guangzhou-
Shenzhen-Hong Kong Express Rail Link**

<u>Dates of hearings</u>	<u>Names of witnesses</u>
24 March 2015	Mr Peter LAU Ka-keung Director of Highways
21 April 2015	Mr Peter LAU Ka-keung Director of Highways
28 April 2015	Mr YAU Shing-mu Under Secretary for Transport and Housing
26 May 2015	Mr Joseph LAI Yee-tak Permanent Secretary for Transport and Housing (Transport)
2 June 2015	Mr WAI Chi-sing Former Director of Highways
15 July 2015	Mr Lincoln LEONG Kwok-kuen Chief Executive Officer MTR Corporation Limited
20 October 2015	Mr Henry CHAN Chi-yan Principal Government Engineer/Railway Development Highways Department Mr TAM Hon-choi Government Engineer/Railway Development 2 Highways Department
3 November 2015	Mr Lincoln LEONG Kwok-kuen Chief Executive Officer MTR Corporation Limited

Dates of hearings**Names of witnesses**

10 November 2015

Mr Anthony J W KING
Project Director
Jacobs China Limited

Mr William NG Siu-kee
Project Manager
Jacobs China Limited

15 December 2015

Dr Philco WONG Nai-keung
Projects Director
MTR Corporation Limited

Mr Mark LOMAS
Project Manager – Technical Support
MTR Corporation Limited

21 December 2015

Professor Anthony CHEUNG Bing-leung
Secretary for Transport and Housing

Note: The above post titles were those held by witnesses at the time when they attended the hearings of the Select Committee.