

Capital Works Reserve Fund  
Block Allocations  
for the Financial Year 2024-25  
2024-25 財政年度  
基本工程儲備基金整體撥款

Head 701, 703 to 711  
總目 701, 703 至 711

Head 701

總目 701

Subhead 1004CA

分目 1004CA

CWRP Block Allocations :  
基本工程儲備基金整體撥款：

## Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

## Subhead 分目：1004CA

Compensation and ex-gratia allowances for eligible persons affected by development under Head 701 – Land Acquisition are generally disbursed after the development project obtains authorisation for land resumption and commences statutory land resumption procedures. The disbursement amount in various years depend on various factors, including the results of eligibility assessments, progress of title checking, whether the beneficiaries accept the relevant compensation or ex-gratia allowances, etc. If a claim has been referred to the Lands Tribunal, the date and result of the court's ruling will also have an impact on the disbursement amount. With reference to past experiences, the cash flow estimates of the latter years are subject to much higher degrees of uncertainty and such uncertainty will surge further with large amounts of land to be resumed in next few years. Therefore, upon review, this section only sets out the estimates for the coming financial year. The cash flow estimates for each subsequent year will be provided in the paper on the proposed allocation for the relevant years.

總目701「土地徵用」下為受發展影響的合資格人士所支付的補償金及特惠津貼，一般於發展項目獲得收地授權及啟動法定收地程序後開始發放，各個年度的發放額視乎資格審核結果、業權查核進度、受惠人士是否接受有關補償或特惠津貼金等因素，如個別申索提交予土地審裁處，則亦視乎法庭的裁決日期及結果。參考過往經驗，較後年度的現金流估算存在更大程度的不確定性，而這不確定性將隨着未來幾年大量收地而進一步增加。因此經檢視後，本部分只列出下一財政年度的預算。往後每年的現金流估算，將於相關年度的撥款建議文件交代。

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>								
1	Transitional housing project at Ngau Tam Mei North (San Tam Road), Yuen Long	元朗牛潭尾北（新潭路）過渡性房屋項目	Y	317	211	-----	-----	106
2	West Island Line — loss of redevelopment potential arising from underground strata resumption	西港島線—收回地底內層引致失去重建潛力的損失	Y	1,686	1,186	-----	500	-----
3	Resumption of land for the construction of estate road, drains and sewers of the public housing development at Queen's Hill, Fanling	收回土地以供建造粉嶺皇后山公營房屋發展之屋邨道路、排水渠及污水渠	Y	5,572	3,851	-----	593	1,128
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>								
4	Resumption of land for subsidized housing development at San Wan Road, Fanling	收回土地以便進行粉嶺新運路資助房屋發展	Y	42,266	963	691	5,965	35,338

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1004CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	
									\$ '000 (千元)
<b>Item(s) with project estimate above \$50 million 預算5,000萬元以上的項目 (For subheads 1004CA, 1100CA, 5001BX and 6101TX only.)</b>									
6	Resumption of land for site formation and infrastructure works for public housing development at Ching Hiu Road, Sheung Shui	收回土地以便進行上水清曉路公營房屋發展的工地平整及基礎設施工程	Y	53,367	-----	-----	-----	28,221	
5	Resumption of land for subsidized housing development near the junction of Yuen Lung Street and Yau Tin East Road, Yuen Long	收回土地以便進行元朗元龍街與攸田東路交界附近的資助房屋發展	Y	63,097	1,694	0	28,556	32,847	
7	Resumption of land for subsidized housing development at Shap Pat Heung Road near Lung Tin Tsuen, Yuen Long	收回土地以便進行元朗十八鄉路近龍田村的資助房屋發展	Y	98,214	2,328	-----	95,886	-----	
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b>									
<b>A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目</b>					<b>264,521</b>	<b>10,235</b>	<b>691</b>	<b>131,500</b>	<b>97,640</b>



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part B - New items to create in 2024-25 with expected expenditure in 2024-25  
B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：1004CA

Compensation and ex-gratia allowances for eligible persons affected by development under **Head 701 – Land Acquisition** are generally disbursed after the development project obtains authorisation for land resumption and commences statutory land resumption procedures. The disbursement amount in various years depend on various factors, including the results of eligibility assessments, progress of title checking, whether the beneficiaries accept the relevant compensation or ex-gratia allowances, etc. If a claim has been referred to the Lands Tribunal, the date and result of the court's ruling will also have an impact on the disbursement amount. With reference to past experiences, the cash flow estimates of the latter years are subject to much higher degrees of uncertainty and such uncertainty will surge further with large amounts of land to be resumed in next few years. Therefore, upon review, this section only sets out the estimates for the coming financial year. The cash flow estimates for each subsequent year will be provided in the paper on the proposed allocation for the relevant years.

**總目 701「土地徵用」**下為受發展影響的合資格人士所支付的補償金及特惠津貼，一般於發展項目獲得收地授權及啟動法定收地程序後開始發放，各個年度的發放額視乎資格審核結果、業權查核進度、受惠人士是否接受有關補償或特惠津貼金等因素，如個別申索提交予土地審裁處，則亦視乎法庭的裁決日期及結果。參考過往經驗，較後年度的現金流估算存在更大程度的不確定性，而這不確定性將隨着未來幾年大量收地而進一步增加。因此經檢視後，本部分只列出下一財政年度的預算。往後每年的現金流估算，將於相關年度的撥款建議文件交代。

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate	Estimate
			工程項目 預算	2024-25 2024-25 年度預算
			\$ '000 (千元)	
<b>Item(s) with project estimate at or below \$10 million 預算1000萬元或以下的項目</b>				
1	Road works at South Lantau Road and Hoi Sha Path, Cheung Sha, Lantau Island	大嶼山長沙嶼南道及海沙徑的道路工程	1,700	1,700
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> <b>B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目</b>			<b>1,700</b>	<b>1,700</b>

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：1004CA

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30 日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30 日)	Estimate 2024-25 2024-25 年度預算
\$ '000 (千元)					
Total for <b>Part A</b> as per Form 1 <b>A 部分</b> 總計(如表格1所示)	264,521	10,235	691	131,500	97,640
Total for <b>Part B</b> as per Form 2 <b>B 部分</b> 總計(如表格2所示)	1,700				1,700
<b>Grand Total</b> (Part A + Part B) 合計(A 部分+B 部分)	266,221	10,235	691	131,500	99,340

Head 701

總目 701

Subhead 1100CA

分目 1100CA

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**

**Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25**

**A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目**

**Subhead 分目：1100CA**

Compensation and ex-gratia allowances for eligible persons affected by development under **Head 701 – Land Acquisition** are generally disbursed after the development project obtains authorisation for land resumption and commences statutory land resumption procedures. The disbursement amount in various years depend on various factors, including the results of eligibility assessments, progress of title checking, whether the beneficiaries accept the relevant compensation or ex-gratia allowances, etc. If a claim has been referred to the Lands Tribunal, the date and result of the court's ruling will also have an impact on the disbursement amount. With reference to past experiences, the cash flow estimates of the latter years are subject to much higher degrees of uncertainty and such uncertainty will surge further with large amounts of land to be resumed in next few years. Therefore, upon review, this section only sets out the estimates for the coming financial year. The cash flow estimates for each subsequent year will be provided in the paper on the proposed allocation for the relevant years.

**總目701「土地徵用」**下為受發展影響的合資格人士所支付的補償金及特惠津貼，一般於發展項目獲得收地授權及啟動法定收地程序後開始發放，各個年度的發放額視乎資格審核結果、業權查核進度、受惠人士是否接受有關補償或特惠津貼金等因素，如個別申索提交予土地審裁處，則亦視乎法庭的判決日期及結果。參考過往經驗，較後年度的現金流估算存在更大程度的不確定性，而這不確定性將隨着未來幾年大量收地而進一步增加。因此經檢視後，本部分只列出下一財政年度的預算。往後每年的現金流估算，將於相關年度的撥款建議文件交代。

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023)	Estimate 2024-25 2024-25年度預算
							2023-24年度 修訂預算 (截至2023年9月30日)	
\$'000 (千元)								
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>								
40	Port shelter sewerage, stage 3, package 2, sewerage at Tai Po Tsai	牛尾海污水收集系統第3階段工程第2部分—大埔仔污水收集系統	Y	22	-----	-----	22	-----
38	Drainage improvement works at North District — drainage improvement works at Shek Kiu Tau, Sha Tau Kok, New Territories — ancillary road works	北區雨水排放系統改善工程—新界沙頭角石橋頭雨水排放系統改善工程—附屬道路工程	Y	50	-----	-----	50	-----
39*	Retrofitting of noise barriers on Po Shek Wu Road	寶石湖路加建隔音屏障工程	Y	50	-----	-----	50	-----
37*	Site formation and infrastructure works for public housing development at Tsing Yi Road West, Tsing Yi (road works)	青衣青衣西路公營房屋發展—工地平整及基礎設施工程 (道路工程)	Y	55	-----	-----	55	-----

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
36	Drainage improvement works at North District — drainage improvement works at Kwu Tung Road, Sheung Shui, New Territories	北區雨水排放系統改善工程—新界上水古洞路雨水排放系統改善工程	Y	80	-----	-----	80	-----
35	Uprating of Chai Kek fresh water supply system	寨廸食水供應系統提升工程	Y	100	-----	-----	100	-----
33	Drainage improvement works at North District — drainage improvement works at Tin Ping Shan Tsuen, Sheung Shui, New Territories	北區雨水排放系統改善工程—新界上水天平山村雨水排放系統改善工程	Y	120	-----	-----	120	-----
32	Drainage improvement works at Yuen Long — Tai Wo	元朗區雨水排放系統改善工程—大窩	Y	144	-----	0	144	-----
31	Water supply facilities works — site formation and infrastructure works for public housing development near Tan Kwai Tsuen, Yuen Long (Yuen Long Section)	供水設施工程—元朗丹桂村公營房屋發展之工地平整及基礎設施工程(元朗區段)	Y	185	29	93	156	-----
30*	Provision of access road within a site at Ha Wong Yi Au, Tai Po	於大埔下黃宜坳用地設置通路工程	Y	269	-----	53	269	-----
29	Site formation and infrastructure works for public housing developments at Chung Nga Road and Area 9, Tai Po — phase 2 (road works)	大埔第9區和頌雅路公營房屋發展之工地平整及基礎設施工程—第二期(道路工程)	Y	330	-----	-----	330	-----

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉控權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

## Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
42	Sewerage for Ma Yau Tong, Tseung Kwan O	將軍澳馬游塘污水收集系統	Y	388	387	-----	1	-----
13*	Acquisition of land for public housing developments at Cheung Muk Tau	徵用土地作樟木頭公營房屋發展計劃	Y	462	-----	-----	-----	462
14	Resumption of land for drainage improvement works at North District — Kai Fong Garden, Fanling	收回土地以便進行北區雨水排放系統改善工程—粉嶺啓芳園	Y	510	-----	-----	96	414
28	Site formation and infrastructure works for public housing development at Tsing Yi Road West, Tsing Yi (site formation works)	青衣西路公營房屋發展的工地平整及基礎設施工程(工地平整工程)	Y	550	-----	-----	550	-----
27	Sewerage to Chuen Lung Village, Kau Wa Keng Old Village and Lo Wai (part) — village sewerage in Chuen Lung Village, Tsuen Wan, New Territories	川龍村、九華徑舊村及老圍污水收集系統(部分)—新界荃灣川龍村鄉村污水收集系統	Y	710	-----	526	710	-----
26	Sewerage to Lo Wai, Chuen Lung and Kau Wa Keng Old Village (part) village sewerage in Lo Wai, Tsuen Wan, New Territories	老圍、川龍及九華徑舊村污水收集系統(部分) 新界荃灣老圍鄉村污水收集系統	Y	780	-----	324	780	-----

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
15	Outlying Islands sewerage stage 2 — Lamma village sewerage phase 2, village sewerage works at Sha Po New Village, Sha Po Old Village, Yung Shue Wan Back Street, Tai Shan West, Tai Shan East, Tai Shan Central, Ko Long (part) and Tai Yuen Village (part)	離島污水收集系統第2階段—南丫鄉村污水收集系統第2期沙埔新村、沙埔舊村、榕樹灣後街、大山西、大山東、大山中、高塹（部分）及大園村（部分）的鄉村污水收集系統工程	Y	880	505	-----	-----	375
25*	Pedestrian walkway system between Hing Shing Road and Tai Wo Hau Road	興盛路至大窩口道行人通道系統	Y	930	-----	-----	930	-----
17	Outlying Islands sewerage, stage 2 — Lamma village sewerage phase 2, village sewerage works at Tai Wan To (part), Long Tsai Tsuen and Hung Shing Ye	離島污水收集系統第2階段—南丫鄉村污水收集系統第2期大灣肚（部分）、龍仔村及洪聖爺的鄉村污水收集系統工程	Y	998	295	315	347	356
9	Kai Tak Development — infrastructure at north apron area of Kai Tak Airport Subway connecting Choi Hung Estate and Kai Tak Development	啟德發展計劃—啟德機場北面停機坪的基礎設施連接彩虹邨與啟德發展區的行人隧道	Y	1,000	-----	-----	-----	1,000
11	Drainage improvement works at North District — drainage improvement works at Kai Fong Garden, Fanling, New Territories — ancillary road works	北區雨水排放系統改善工程—新界粉嶺啓芳園雨水排放系統改善工程—附屬道路工程	Y	1,070	-----	-----	161	909
24	Drainage improvement works at Yuen Long — Ha Che	元朗區雨水排放系統改善工程—下輦	Y	1,146	-----	274	1,146	-----

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
8	Outlying Islands sewerage stage 2 — Peng Chau village sewerage phase 2, package 1(formerly known as Peng Chau village sewerage phase 2, package A)	離島污水收集系統第2階段—坪洲鄉村污水收集系統第2期第1部分(前稱坪洲鄉村污水收集系統第2期A部分)	Y	1,248	-----	117	200	1,048
16	Widening of Castle Peak Road — San Tin near Tsing Lung Tsuen, Yuen Long	擴闊元朗近青龍村的青山公路—新田段	Y	1,314	954	-----	-----	360
23	Yuen Long barrage scheme	元朗防洪壩計劃	Y	1,848	-----	-----	1,848	-----
6	Kwun Tong Town Centre Redevelopment — provision of grade-separated pedestrian linkages — footbridge across Hip Wo Street near the junction of Hip Wo Street/Mut Wah Street	觀塘市中心重建計劃—興建分層行人連接系統—位於協和街和物華街交界橫跨協和街的行人天橋	Y	2,000	-----	-----	-----	2,000
22	Site formation and infrastructure works for the development of ex-Cha Kwo Ling Kaolin Mine Site (phase 2)	前茶果嶺高嶺土礦場第二期發展的工地平整及基礎設施工程	Y	2,364	-----	-----	2,364	-----
34	Tolo Harbour sewerage of unsewered areas stage 1 phase 2C — minor village sewerage at Lung Mei, Wong Chuk Tsuen and Tai Mei Tuk, Tai Po	吐露港未敷設污水設施地區的污水收集系統第1階段第2期C—大埔龍尾、黃竹村及大美督鄉村小型污水收集系統	Y	2,394	2,294	-----	100	-----
10	Yuen Long and Kam Tin sewerage stage 3 — village sewerage at Tai Tong Tsuen, Yuen Long	元朗及錦田污水收集系統第三階段—元朗大棠村污水收集系統	Y	2,397	1,487	-----	-----	910

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款：

## Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
20	Tseung Kwan O sewerage for villages — sewerage at Tseung Kwan O Village, Boon Kin Village and Wo Tong Kong	將軍澳鄉村污水收集系統—將軍澳村、半見村及禾塘崗污水收集系統	Y	2,501	1,799	218	396	306
41	New Territories Circular Road improvements — Au Tau to Fan Kam Road phase 2, section from Pak Shek Au to Mai Po, Yuen Long	新界環迴公路—元朗凹頭至粉錦公路第二期由白石凹至米埔段改善工程	Y	2,966	2,954	11	12	-----
5	Road works ancillary to drainage improvement works at Yuen Long — Shan Ha Tsuen, Lin Fa Tei and Sung Shan New Village	元朗區雨水排放系統改善工程—山下村、蓮花地及崇山新村附屬道路工程	Y	3,187	-----	-----	606	2,309
21	North District sewerage stage 2 part 2A (part) — village sewerage in Nga Yiu Tau, Sha Tau Kok (phase 1)	北區污水收集系統第2階段第2A期(部分)—沙頭角瓦窰頭鄉村污水收集系統(第1期)	Y	3,711	3,606	-----	90	15
3	Resumption of land for drainage improvement works at North District — Shek Kiu Tau, Sha Tau Kok	收回土地以便進行北區雨水排放系統改善工程—沙頭角石橋頭	Y	3,800	-----	-----	452	3,348
18	Upgrading of Tuen Mun sewerage, phase 1, part 2 — village sewerage works at Tsz Tin Tsuen, Tuen Mun	屯門污水收集系統改善計劃第1期第2部分—屯門紫田村鄉村污水收集系統	Y	4,223	2,375	257	1,500	348

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
12	Site formation works — site formation and infrastructure works for public housing development near Tan Kwai Tsuen, Yuen Long (Yuen Long Section)	工地平整工程—元朗近丹桂村公營房屋發展之工地平整及基礎設施工程(元朗區段)	Y	4,447	564	2,670	3,028	855
4	Outlying Islands sewerage stage 2 — Lamma village sewerage phase 2 package 2A — village sewerage works at Tai Yuen (part), Ko Long (part), Wang Long, Tai Wan San Tsuen, Tai Wan Kau Tsuen and Tai Wan To (part)	離島污水收集系統第2階段—南丫鄉村污水收集系統第2期第2A部分—大園(部分)、高壆(部分)、橫壆、大灣新村、大灣舊村及大灣肚(部分)的鄉村污水收集系統工程	Y	4,550	1,744	306	320	2,486
1	Provision of trunk sewer to 3 villages in Tai Po — Ta Tit Yan, Yuen Tun Ha and Lo Lau Uk	擬建污水幹渠連接大埔3條鄉村—打鐵坳、元墩下及老劉屋	Y	4,700	-----	-----	-----	4,700
2	Cycle tracks connecting North West New Territories with North East New Territories — section from Tuen Mun to Sheung Shui (North District Section)	連接新界西北及新界東北的單車徑—屯門至上水段(北區段)	Y	4,760	401	156	160	4,199
19	Resumption of land for drainage improvement in Northern New Territories, package B — drainage improvement works in Ma Tso Lung, Ying Pun and Shek Tsai Leng, Sheung Shui, New Territories	收回土地以便進行新界北部雨水排放系統改善計劃，B部分—新界上水馬草壟、營盤及石仔嶺雨水排放系統改善工程	Y	4,881	4,541	-----	-----	340
7*	Cycle track between Tsuen Wan and Tuen Mun — Stage 2A (So Kwun Wat to Tuen Mun)	荃灣至屯門單車徑—第2A階段—屯門至掃管笏段	Y	5,000	-----	-----	-----	1,200

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
60	Road works — site formation and infrastructure works for public housing development near Tan Kwai Tsuen, Yuen Long (Yuen Long District Section)	道路工程—近元朗丹桂村公營房屋發展之工地平整及基礎設施工程(元朗區段)	Y	5,219	1,969	3,210	3,250	-----
56	North District sewerage stage 1 phase 2C and stage 2 phase 1 (part) — village sewerage in Fanling Wai, Fanling (package 2)	北區污水收集系統第1階段第2C期及第2階段第1期(部份)—粉嶺粉嶺圍鄉村污水收集系統(第2部份)	Y	5,714	5,050	-----	435	118
62	Tung Chung New Town Extension (widening of Tung Chung Road North)	東涌新市鎮擴展(東涌道北擴闊工程)	Y	5,855	4,575	629	1,280	-----
58	Tolo Harbour sewerage of unsewered areas stage 1 phase 2C —village sewerage works at Wai Ha, Tai Po	吐露港內未敷設污水設施地區而興建的污水收集系統第1階段第2期C—大埔圍下鄉村污水收集系統	Y	5,874	5,378	-----	206	28
48	North District sewerage stage 2 part 2A — village sewerage for Tong To (formerly known as North District sewerage stage 2 part 2A (part) — village sewerage in Tong To, Sha Tau Kok)	北區污水收集系統第2階段第2A期—塘肚鄉村污水收集系統 (前稱北區污水收集系統第2階段第2A期(部分)—沙頭角塘肚鄉村污水收集系統)	Y	6,332	1,673	397	907	3,752
54	Registration exercise for ex-gratia allowance applications by fishermen of vessels (exceeding 15m in length) affected by marine works in Hong Kong waters	為受香港水域海事工程影響的漁民(其船隻長度超過15米)辦理特惠津貼申請登記	Y	6,389	5,808	-----	-----	581

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

## Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
51	North District sewerage stage 1 phase 2C and stage 2 phase 1 (part) — village sewerage in Sheung Shui Heung	北區污水收集系統第1階段第2C期及第2階段第1期(部分)—上水鄉鄉村污水收集系統	Y	6,413	-----	-----	1,365	2,524
45	Resumption of land for public housing development at west of Yau Yue Wan Village in Tseung Kwan O, Sai Kung	收回土地以便進行西貢將軍澳鯪魚灣村以西公營房屋發展	Y	6,515	304	-----	-----	6,211
44	Footbridge across Po Yap Road linking Area 55 and Area 65, Tseung Kwan O	橫跨寶邑路連接將軍澳第55區及第65區的行人天橋	Y	6,523	-----	-----	-----	6,523
61	Resumption of land for Tung Chung New Town Extension (sewerage works at Yu Tung Road, Chung Mun Road, Road L29, Road L30 and Shek Mun Kap Road and sewage pumping station in Area 66B, Tung Chung)	收回土地以便進行東涌新市鎮擴展(裕東路、松滿路、L29號公路、L30號公路及石門甲道排污設備工程及東涌第66B區之污水泵房)	Y	6,709	3,809	-----	2,900	-----
47	Port shelter sewerage, stage 3, package 2, sewerage at Tseng Lan Shue and Sam Long	牛尾海污水收集系統第3階段工程第2部分—井欄樹及心朗污水收集系統	Y	6,990	1,989	677	897	4,104
59	North District sewerage stage 2 phase 1 — village sewerage in Tai Hang, Tai Po	北區污水收集系統第2階段第1期—大埔泰亨鄉村污水收集系統	Y	7,008	6,738	230	250	20

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
55	Lam Tsuen Valley sewerage — village sewerage at Hang Ha Po, Kau Liu Ha, San Uk Pai, Wo Tong Pui, Tong Sheung Tsuen (remaining part) and Tin Liu Ha (remaining part), Tai Po	林村谷污水收集系統—大埔坑下莆、較寮下、新屋排、禾堂背、塘上村(餘下部分)及田寮下(餘下部分)鄉村污水收集系統	Y	7,431	7,031	148	200	200
49	Resumption of land for drainage improvement in Tuen Mun and Sham Tseng (package B) — drainage improvement works in Nai Wai, Tuen Mun	收回土地以便進行屯門及深井兩水排放系統改善計劃(組合乙)—新界屯門泥圍兩水排放系統改善工程	Y	7,573	3,858	-----	-----	3,715
53	Site formation and associated infrastructural works for development of columbarium, crematorium and related facilities at Sandy Ridge Cemetery — widening of Sha Ling Road and construction of roads B and C	沙嶺墳場興建骨灰龕、火葬場及有關設施的土地平整及相關基建工程—擴闊沙嶺道和興建道路B及C	Y	8,219	392	-----	-----	887
50	Resumption of land for the construction of two primary schools at Queen's Hill, Fanling	收回土地以便於粉嶺皇后山興建兩間小學	Y	8,370	3,221	-----	2,420	2,729
43	Resumption of land for drainage improvement works at Yuen Long — Lin Fa Tei and Sung Shan New Village	收回土地以便進行元朗區兩水排放系統改善工程—蓮花地及崇山新村	Y	8,853	-----	-----	961	7,062
57	Lam Tsuen Valley sewerage — village sewerage at Fong Ma Po, Chung Uk Tsuen, San Uk Tsai, Tong Sheung Tsuen and She Shan, Tai Po	林村谷污水收集系統—大埔放馬莆、鐘屋村、新屋仔、塘上村及社山鄉村污水收集系統	Y	8,900	8,800	32	50	50

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
46	Cycle tracks connecting North West New Territories with North East New Territories — section from Tuen Mun to Sheung Shui (Yuen Long District section)	連接新界西北及新界東北的單車徑—屯門至上水段(元朗區段)	Y	9,698	5,298	-----	-----	4,400
52	Tolo Harbour sewerage of unsewered areas stage 2, phase 2D — Ha Wong Yi Au, Care Village and Tai Po Road — Yuen Chau Tsai, Tai Po	吐露港未敷設污水設施地區的污水收集系統第2階段，第2期D—大埔下黃宜坳、美援新村及大埔公路—元洲仔段	Y	9,814	7,214	63	600	2,000
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>								
67	North District sewerage stage 2 part 2A — village sewerage in Muk Wu, Ta Kwu Ling, New Territories	北區污水收集系統第2階段第2A期—新界木湖鄉村污水收集系統	Y	10,250	-----	156	8,640	1,610
65	Outlying Islands sewerage stage 2 — extension of sewerage system to other unsewered villages in Mui Wo — village sewerage works at Luk Tei Tong	離島污水收集系統第2階段—擴展污水收集系統至梅窩其他未敷設污水設施的鄉村—鹿地塘鄉村污水收集系統工程	Y	10,308	3,608	400	3,800	2,900
66	Resumption of land for public housing developments at Cheung Muk Tau	收回土地以便進行樟木頭公營房屋發展計劃	Y	10,780	-----	1,299	8,624	2,156
64	Upgrading of Tuen Mun sewerage, phase 1, part 2 — village sewerage works at Siu Hang Tsuen, Tuen Mun	屯門污水收集系統改善計劃第1期第2部分—屯門小坑村鄉村污水收集系統	Y	10,826	2,826	-----	5,000	3,000
68	Improvements to San Tin interchange	新田交匯處改善工程	Y	11,543	11,139	-----	-----	404

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
63	Drainage improvement works at North District — drainage improvement works at Kong Ha and Sha Tau Kok Town, Sha Tau Kok, New Territories — ancillary road works	北區雨水排放系統改善工程—新界沙頭角崗下和沙頭角市雨水排放系統改善工程—附屬道路工程	Y	12,070	-----	-----	2,414	5,370
70	Lam Tsuen Valley sewerage — village sewerage at She Shan (remaining part), San Tong, Wo Liu, Chai Kek and Ng Tung Chai, Tai Po	林村谷污水收集系統—大埔社山(餘下部分)、新塘、禾寮、寨廸及梧桐寨鄉村污水收集系統	Y	13,345	12,925	-----	220	200
69	Tolo Harbour sewerage of unsewered areas, stage 2 phase 2 — Ma Niu, Sha Tin (formerly known as Tolo Harbour sewerage of unsewered areas stage 2, phase 1G — Ma Niu, Sha Tin)	吐露港未敷設污水設施地區的污水收集系統第2階段第2期—沙田馬屎 (前稱吐露港未敷設污水設施地區的污水收集系統第2階段，第1期G—沙田馬屎)	Y	13,786	12,766	59	800	220
74	Lam Tsuen Valley sewerage — village sewerage at Ping Long and Tai Om, Tai Po	林村谷污水收集系統—大埔坪朗及大窰鄉村污水收集系統	Y	15,443	15,178	53	58	207
76#	Resumption of land for development of a bathing beach at Lung Mei, Tai Po	收回土地以便進行發展大埔龍尾泳灘	Y	16,187	15,088	-----	1,099	-----
72	Upgrading of Tuen Mun sewerage, phase 1, part 2 — village sewerage works at Fuk Hang Tsuen (Lower), Tuen Mun	屯門污水收集系統改善計劃第1期第2部分—屯門福亨村(下)鄉村污水收集系統	Y	16,551	1,218	243	4,600	6,133

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
77#	Resumption of land for drainage improvement in Sai Kung — Sai Kung River, Sha Ha diversion box culvert and Pak Kong River in Sai Kung	收回土地以進行西貢雨水排放系統改善計劃—西貢河、沙下分流箱形暗渠及北港河	Y	17,507	17,318	189	189	-----
73	North District sewerage stage 2 phase 1 — village sewerage in Nam Wa Po and Wai Tau Tsuen, Tai Po	北區污水收集系統第2階段第1期—大埔南華莆及圍頭村鄉村污水收集系統	Y	18,482	18,082	-----	100	300
75	Road works — site formation and infrastructure works for development at Kam Tin South, Yuen Long — advance works	道路工程—元朗錦田南發展計劃工地平整和基礎建設工程—前期工程	Y	19,016	7,955	1,628	11,061	-----
71	Resumption of land for drainage improvement works at North District — drainage improvement works at Hang Tau, Sheung Shui, New Territories	收回土地以便進行北區雨水排放系統改善工程—新界上水坑頭雨水排放系統改善工程	Y	19,529	-----	-----	2,357	9,562
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>								
82	Lam Tsuen Valley sewerage — village sewerage at San Tsuen (Lam Tsuen), Pak Tin Kong, Chuen Shui Tseng, Lung A Pai, Ko Tin Hom and Tin Liu Ha, Tai Po	林村谷污水收集系統—大埔新村(林村)、白田崗、泉水井、龍丫排、高田壩及田寮下鄉村污水收集系統	Y	21,216	21,202	-----	14	-----
79	Kowloon — Canton Railway Corporation East Rail Extension — essential public infrastructure works for Hung Hom to Tsim Sha Tsui Extension	九廣鐵路公司東鐵支線—紅磡至尖沙咀支線的主要基建工程	Y	22,916	19,216	-----	200	1,600

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款：

## Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
81	Resumption of land for Fung Kong Tsuen drainage improvement Yuen Long	收回土地以便進行元朗鳳降村排水改善工程	Y	24,553	23,553	-----	1,000	-----
80	Resumption of land for drainage improvement in Northern New Territories, package B — drainage improvement works in Ki Lun Tsuen, Yuen Long	收回土地以便進行新界北部雨水排放系統改善計劃B部分—元朗麒麟村雨水排放系統改善工程	Y	24,600	23,485	2	44	1,071
78	Site formation and infrastructure works for public housing development at Area 48, Fanling (road works)	粉嶺第48區公營房屋發展之工地平整和基礎建設工程(道路工程)	Y	24,742	-----	157	700	24,042
87	North District sewerage stage 2 phase 1 — village sewerage in Kau Lung Hang San Wai and Kau Lung Hang Lo Wai, Tai Po	北區污水收集系統第2階段第1期—大埔九龍坑新圍及九龍坑老圍鄉村污水收集系統	Y	25,593	22,938	353	593	2,062
84	Outlying Islands sewerage stage 2 — extension of sewerage system to other unsewered villages in Mui Wo — village sewerage works at Ma Po Tsuen	離島污水收集系統第2階段—擴展污水收集系統至梅窩其他未設污水設施的鄉村—麻布村鄉村污水收集系統工程	Y	25,869	6,199	2,979	11,670	8,000
86	Drainage improvement in Northern New Territories — package B — drainage improvement works in Ki Lun Tsuen, Yuen Long — ancillary road works	新界北部雨水排放系統改善計劃—B部分—元朗麒麟村雨水排放系統改善工程—附屬道路工程	Y	27,188	24,534	2	351	2,303
83	Widening of Fuk Hang Tsuen Road (between Castle Peak Road —Lam Tei and Fuk Hang Tsuen Lane)	擴闊福亨村路工程(介乎青山公路—藍地段至福亨村里)	Y	27,752	810	-----	9,970	10,912

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$ '000 (千元)	
85	Upgrading of Tuen Mun sewerage — phase 1, part 2 — village sewerage works at Po Tong Ha, Tuen Mun	屯門污水收集系統改善計劃—第1期第2部分—屯門寶塘下鄉村污水收集系統	Y	29,283	17,283	-----	-----	7,000
88	Construction of access roads, maintenance access and car parks at She Shan, Ha Tin Liu Ha and Sheung Tin Liu Ha, Tai Po	大埔社山、下田寮下及上田寮下通路、維修通路及停車處建築工程	Y	29,581	28,741	633	640	200
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>								
91	Widening of western section of Lin Ma Hang Road between Ping Yuen River and Ping Che Road	蓮麻坑路西段(平原河至坪峯路)擴闊工程	Y	31,546	16,407	-----	8,374	5,006
90	Resumption of land for Sai Kung Town Development package 5, phase 2 Hiram's Highway improvement, Sai Kung	收回土地以進行西貢市鎮發展計劃第5組第2期工程西貢公路改善工程	Y	31,830	26,037	-----	-----	5,793
92	Formation, roads and drains in Area 54, Tuen Mun — phase 2 stage 4B — construction of road L54B	屯門第54區的土地開拓、道路及渠務工程—第2期第4B組工程—建造L54B路	Y	31,989	22,989	-----	4,000	5,000
94#	Development of a bathing beach at Lung Mei, Tai Po	發展大埔龍尾泳灘	Y	33,752	32,796	9	956	-----
93#	Resumption of land for drainage improvement in Tai Po River improvement works in Upper Lam Tsuen River, She Shan River and Upper Tai Po River	收回土地以供進行大埔雨水排放系統改善工程林村河上游、社山河及大埔河上游河道改善工程	Y	34,503	31,989	1,396	1,397	1,117

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因為2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

## Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
89*	Site formation and infrastructure works for public housing developments at Tuen Mun Central — phase 2	屯門中公營房屋發展之工地平整及基礎設施工程—第二期	Y	34,750	-----	10	19,220	13,140
96	Resumption of land for Yuen Long, Kam Tin, Ngau Tam Mei and Tin Shui Wai drainage improvement, stage 1, phase 2B — Kam Tin (works package D) proposed drainage improvement works in Cheung Po, Ma On Kong, Yuen Kong San Tsuen and Tin Sam Tsuen areas	收回土地以便進行元朗、錦田、牛潭尾及天水圍雨水排放系統改善工程第1階段第2B期—錦田(工程組合D)擬建的長莆、馬鞍崗、元崗新村及田心村地區排水改善工程	Y	36,440	35,485	-----	-----	955
97	Drainage improvement works in Tai Po — road works ancillary to the proposed river improvement works in Upper Lam Tsuen River, She Shan River and Upper Tai Po River	大埔雨水排放系統改善工程—建議的林村河上游、社山河及大埔河上游河道改善工程附屬道路工程	Y	37,872	36,153	1,230	1,231	488
95	Road works — site formation and infrastructure works for public housing developments at Cheung Muk Tau	道路工程—樟木頭公營房屋發展之工地平整及基礎設施工程	Y	38,630	-----	-----	33,594	5,036

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目</b>								
98	Drainage improvement in Northern New Territories — package A road works ancillary to the proposed drainage improvement works in Kau Lung Hang, Yuen Leng, Nam Wa Po and Tai Hang Areas	新界北部雨水排放系統改善計劃—A部分九龍坑、元嶺、南華莆及泰亨地區建議排水改善工程附屬道路工程	Y	46,458	41,738	-----	2,520	2,200
<b>Item(s) with project estimate above \$50 million 預算5,000萬元以上的项目 (For subheads 1004CA, 1100CA, 5001BX and 6101TX only.)</b>								
133	Tung Chung New Town Extension (public housing development in Area 46, Tung Chung)	東涌新市鎮擴展(東涌第46區之公營房屋發展)	Y	50,612	14,342	0	25,190	11,080
150	Tolo Harbour sewerage of unsewered areas stage 1 phase IIC — village sewerage works at San Tau Kok, Po Sam Pai and Lai Pek Shan San Tsuen, Tai Po	吐露港內未敷設污水設施地區而興建的污水收集系統第1階段第2期C—大埔磡頭角、布心排及犁壁山新村鄉村污水收集系統	Y	51,876	51,676	152	200	-----
145	Improvement and extension of Kam Pok Road	錦壘路的改善及擴建工程	Y	52,315	50,496	-----	570	1,249
142	Advance site formation and engineering infrastructure works at Kwu Tung North New Development Area and Fanling North New Development Area (sewerage works)	古洞北新發展區及粉嶺北新發展區前期地盤平整和基礎設施工程(排污工程)	Y	54,486	41,294	329	2,860	3,366
118	Road works under boardwalk underneath Island Eastern Corridor	東區走廊下之行人板道的道路工程	Y	56,100	-----	-----	-----	56,100

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRP Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
134	Dualling of Hiram's Highway between Clear Water Bay Road and Marina Cove and improvement to local access to Ho Chung	清水灣道與匡湖居之間的一段西貢公路分隔車道工程及蠔涌區內通路改善工程	Y	57,007	41,994	4,852	5,335	9,678
144	Resumption of land for drainage improvement in Tuen Mun and Sham Tseng (package B) — drainage improvement works in So Kwun Wat, Tuen Mun	收回土地以便進行屯門及深井雨水排放系統改善計劃(組合乙)—屯門掃管笏雨水排放系統改善工程	Y	58,156	56,094	-----	-----	2,062
129	Wan Chai Development phase II, engineering works	灣仔發展計劃第II期工程	Y	60,091	39,968	-----	-----	20,123
138	First stage of site formation and engineering infrastructure at Kwu Tung North New Development Area and Fanling North New Development Area (road works)	古洞北新發展區及粉嶺北新發展區第1期地盤平整和基礎設施工程(道路工程)	Y	62,101	39,888	4,032	6,634	5,193
127	Resumption of land for Northeast New Territories landfill extension	收回土地以便進行新界東北堆填區擴建計劃	Y	74,087	26,993	-----	25,366	21,728
140	Resumption of land for construction of roads and drains to serve the housing development in Area 56, Tuen Mun proposed road works	收回土地以便進行屯門第56區的房屋發展計劃而進行的道路及排水渠的建造工程建議的道路工程	Y	74,496	70,278	-----	-----	4,218

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
148	Resumption of land for North West New Territories Development — main drainage channels for Yuen Long and Kam Tin remainder Phase 3	收回土地以便在新界西北部發展計劃元朗及錦田主要排水渠餘下階段第3期	Y	75,460	75,010	-----	-----	450
123	Site formation and infrastructure works for public housing developments at Kam Tin South, Yuen Long	元朗錦田南公營房屋發展工地平整和基礎設施工程	Y	77,082	14,115	7,775	32,560	30,407
135	Widening of Tolo Highway/Fanling Highway between Island House Interchange and Fanling — stage 2	舊政務司官邸附近道路交匯處與粉嶺之間的吐露港公路／粉嶺公路擴闊工程—第2期	Y	106,497	97,757	-----	1,620	7,120
115	The establishment of an Agricultural Park in Kwu Tung South — phase 1 — road works	在古洞南設立農業園—第1期—道路工程	Y	133,505	41,783	4,003	8,082	83,340
136	Central Government Complex, Legislative Council Complex, Exhibition Gallery and Civic Place at Tamar, Central, Hong Kong	香港中環添馬艦舊址建造政府總部、立法會大樓、展覽館和文娛用地	Y	137,000	-----	-----	-----	6,850
130	Road works — site formation and infrastructure works for development at Wang Chau, Yuen Long	道路工程—元朗橫洲發展計劃工地平整和基礎建設工程	Y	143,138	105,051	1	16,103	18,763
141	Yuen Long South Western Extension — proposed road works in Area 13	元朗西南擴展區—第13區的擬議道路工程	Y	155,171	151,771	-----	-----	3,400

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
146	Resumption of land for the development of public housing and a public sector school at Chung Nga Road West, Tai Po	收回土地以便興建大埔頌雅路西公營房屋及一所公營學校	Y	159,013	-----	-----	158,300	713
147	Liantang/Heung Yuen Wai Boundary Control Point and assoicated works (connecting road)	蓮塘/香園圍口岸與相關工程(連接道路)	Y	180,303	179,767	-----	-----	536
124	Road works — site formation and infrastructure works for public housing developments at Long Bin, Yuen Long	道路工程—元朗朗邊公營房屋發展之工地平整及基礎設施工程	Y	209,030	133,612	26,238	37,705	30,167
121	Yuen Long and Kam Tin sewerage treatment upgrade — upgrading of San Wai sewage treatment works	元朗及錦田污水處理系統改善工程—新圍污水處理廠改善工程	Y	243,113	135,767	57,766	57,770	49,576
120	Resumption of land for public housing and education facilities near Kei Lun Wai and Kwong Shan Tsuen in Area 54, Tuen Mun	收回土地以便興建屯門第54區鄰近麒麟圍及礦山村之公營房屋及教育設施	Y	263,158	176,158	-----	5,000	50,000
110	Resumption of land for public housing development at Chuk Yuen United Village, Wong Tai Sin	收回土地以便進行黃大仙竹園聯合村公營房屋發展	Y	263,514	-----	-----	52,697	185,453
128	Resumption of land for development at Wang Chau, Yuen Long	收回土地以便進行元朗橫洲發展計劃	Y	292,827	241,885	3,329	25,471	20,377

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
111	Development of Lok Ma Chau Loop — main works package 1	落馬洲河套地區發展—第一期主體工程	Y	300,838	29,590	15,002	43,342	168,835
116	Dualling of Hiram's Highway from Marina Cove to Sai Kung Town	匡湖居至西貢市之間的西貢公路分隔車道工程	Y	313,395	-----	-----	-----	68,631
143	Resumption of land for North West New Territories Development — main drainage channels for Ngau Tam Mei — phase I, Yuen Long	收回土地以便進行新界西北部發展工程—元朗牛潭尾主要排水管道工程—第1期	Y	320,620	318,158	-----	-----	2,462
126	Formation, roads and drains in Area 54, Tuen Mun — phase 1 package 1A — construction of part of road L54D and widening of Hing Fu Street and phase 2 package 2 — construction of road L54A, reprovision of Tong Hang Road and widening of Tsz Tin Road	屯門第54區的土地開拓、道路及渠務工程—第1期第1A組工程—建造部分L54D路及擴闊興富街及第2期第2組工程—建造L54A路、重置塘亨路及擴闊紫田路	Y	322,572	296,572	-----	-----	26,000
108	Central — Wanchai Bypass and Island Eastern Corridor Link	中環及灣仔繞道和東區走廊連接路	Y	385,221	106,967	10,454	37,512	193,554
119	Tung Chung New Town Extension (road works at Yu Tung Road, Chung Mun Road, Road L29, Road L30 and Shek Mun Kap Road)	東涌新市鎮擴展(裕東路、松滿路、L29號公路、L30號公路及石門甲道道路工程)	Y	436,454	177,720	3,244	203,600	55,134
112	Resumption of land for the development of public housing and a school at Area 48, Fanling	收回土地以便興建粉嶺第48區公營房屋及一所學校	Y	438,302	2,193	4,167	274,000	162,109

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRP Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
105	Resumption of land for the establishment of an Agricultural Park in Kwu Tung South (phase 1)	收回土地以便在古洞南設立農業園(第1期)	Y	458,328	201,544	1,847	10,800	243,624
114	Resumption of land for developments at Long Bin, Yuen Long	收回土地以便進行元朗朗邊發展計劃	Y	459,872	174,505	147,595	147,600	110,558
131	Hung Shui Kiu/ Ha Tsuen New Development Area stage 1 works — site formation and engineering infrastructure	洪水橋/厦村新發展區第1階段工程—工地平整和基礎設施	Y	513,319	453,831	12,737	16,215	14,424
125	Tung Chung New Town Extension (public housing development in Area 42, Tung Chung)	東涌新市鎮擴展 (東涌第42區之公營房屋發展)	Y	533,508	351,428	5,698	155,300	26,780
104	Hung Shui Kiu / Ha Tsuen New Development Area advance works phase 3 and stage 2 works — site formation and engineering infrastructure; and Hung Shui Kiu Effluent Polishing Plant	洪水橋/厦村新發展區前期工程第三期及第二階段工程—工地平整和基礎設施；及洪水橋淨水設施	Y	658,864	-----	-----	-----	192,857
139	Deep Bay Link and widening of Yuen Long Highway between Lam Tei and Shap Pat Heung Interchange (section between Lam Tei and Tan Kwai Tsuen)	后海灣幹線及元朗公路藍地至十八鄉段擴闊工程(藍地至丹桂村段)	Y	661,540	639,054	17,855	17,855	4,631
149	Resumption of land for purpose — built complex of residential care homes for the elderly in Area 29 of Kwu Tung North New Development Area	收回土地以便在古洞北新發展區第29區興建特建安老院舍綜合大樓	Y	686,269	211,446	-----	474,823	-----

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
							\$'000 (千元)	
107	Resumption of land for public housing development at Cha Kwo Ling Village, Kowloon East	收回土地以便進行九龍東茶果嶺村公營房屋發展	Y	876,934	-----	-----	584,615	203,292
102	Resumption of land for development at Ngau Chi Wan Village, Wong Tai Sin	收回土地以便進行黃大仙牛池灣村發展	Y	887,522	-----	-----	181,131	613,297
117	Road works under Yuen Long South Development stage 1 works and stage 2 works, phase 1	元朗南發展第一階段工程及第二階段工程第一期的道路工程	Y	1,417,613	267,735	474,707	959,230	65,933
113	Resumption of land for the First Phase Development of Hung Shui Kiu/ Ha Tsuen New Development Area	收回土地以便進行洪水橋/厦村新發展區第1期發展計劃	Y	1,456,965	898,029	135,690	281,350	115,516
137	Liantang/Heung Yuen Wai Boundary Control Point and associated works (site formation and civil works)	蓮塘/香園圍口岸與相關工程(土地平整和土木工程)	Y	1,529,287	1,353,932	-----	-----	5,287
122	Hong Kong section of Guangzhou-Shenzhen-Hong Kong Express Rail Link	廣深港高速鐵路香港段	Y	1,727,860	1,554,174	1,272	2,090	40,932
132	Liantang/Heung Yuen Wai Boundary Control Point and associated works (connecting road)	蓮塘/香園圍口岸與相關工程(連接道路)	Y	1,817,402	1,598,138	-----	62,063	11,994
103	Resumption of land for developments at Kam Tin South, Yuen Long — Sites 1, 4a (part) and 6	收回土地以便進行元朗錦田南發展計劃—第1號用地、第4a號用地(部分)和第6號用地	Y	1,965,109	909,235	262,972	473,829	582,045

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
109	The first phase development of Yuen Long South Development Area	元朗南發展區第一期發展計劃	Y	2,009,549	458,535	484,597	1,106,260	190,030
106	Advance site formation and engineering infrastructure works at Kwu Tung North New Development Area and Fanling North New Development Area (road works)	古洞北新發展區及粉嶺北新發展區前期地盤平整和基礎設施工程(道路工程)	Y	2,186,169	1,420,104	144,622	224,052	220,930
100	Hung Shui Kiu / Ha Tsuen New Development Area advance works phase 3 and stage 2 works — site formation and engineering infrastructure	洪水橋/厦村新發展區前期工程第三期及第二階段工程—工地平整和基礎設施	Y	7,884,533	-----	-----	-----	2,389,652
101	The development of Kwu Tung North New Development Area and Fanling North New Development Area — advance stage and first stage	古洞北新發展區及粉嶺北新發展區發展計劃—前期及第1期	Y	11,361,451	6,191,933	604,460	2,030,540	1,440,265
99	The second phase development of Hung Shui Kiu/Ha Tsuen New Development Area	洪水橋/厦村新發展區第二期發展計劃	Y	25,175,490	-----	-----	-----	7,499,208
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>70,949,329</b>	<b>20,047,222</b>	<b>2,456,903</b>	<b>7,926,000</b>	<b>15,470,760</b>

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

**Subhead 分目：1100CA**

Compensation and ex-gratia allowances for eligible persons affected by development under **Head 701 – Land Acquisition** are generally disbursed after the development project obtains authorisation for land resumption and commences statutory land resumption procedures. The disbursement amount in various years depend on various factors, including the results of eligibility assessments, progress of title checking, whether the beneficiaries accept the relevant compensation or ex-gratia allowances, etc. If a claim has been referred to the Lands Tribunal, the date and result of the court's ruling will also have an impact on the disbursement amount. With reference to past experiences, the cash flow estimates of the latter years are subject to much higher degrees of uncertainty and such uncertainty will surge further with large amounts of land to be resumed in next few years. Therefore, upon review, this section only sets out the estimates for the coming financial year. The cash flow estimates for each subsequent year will be provided in the paper on the proposed allocation for the relevant years.

**總目701「土地徵用」**下為受發展影響的合資格人士所支付的補償金及特惠津貼，一般於發展項目獲得收地授權及啟動法定收地程序後開始發放，各個年度的發放額視乎資格審核結果、業權查核進度、受惠人士是否接受有關補償或特惠津貼金等因素，如個別申索提交予土地審裁處，則亦視乎法庭的裁決日期及結果。參考過往經驗，較後年度的現金流估算存在更大程度的不確定性，而這不確定性將隨着未來幾年大量收地而進一步增加。因此經檢視後，本部分只列出下一財政年度的預算。往後每年的現金流估算，將於相關年度的撥款建議文件交代。

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate	Estimate
			工程項目預算	2024-25 2024-25 年度預算
			\$ '000 (千元)	
<b>Item(s) with project estimate at or below \$10 million 預算1000萬元或以下的項目</b>				
12	Tung Chung New Town Extension (road works at Ying Hei Road and Tung Chung Waterfront Road)	東涌新市鎮擴展(迎禧路及東涌海濱路道路工程)	39	39
11	Pedestrian link between MTR City One Station and Prince of Wales Hospital	港鐵第一城站至威爾斯親王醫院行人通道系統	110	110
10	Tung Chung New Town Extension (part) site formation works at open channel for public housing development in Area 33, Tung Chung	東涌新市鎮擴展(部分)為東涌第33區公營房屋發展進行明渠土地平整工程	138	124
9	West Kowloon and Tsuen Wan village sewerage — phase 2 (part) — sewerage in Sheung Kwai Chung, Tsuen Wan, New Territories	九龍西部及荃灣鄉村污水收集系統—第2期(部分)—上葵涌鄉村污水收集系統	165	165

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：1100CA

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate	Estimate
			工程項目預算	2024-25 2024-25 年度預算
			\$ '000 (千元)	
8	Tung Chung New Town Extension (sewerage works in Wong Nai Uk, Tung Chung)	東涌新市鎮擴展(東涌黃泥屋排污設備工程)	198	180
6	Extension of footbridge network in Tsuen Wan — footbridge B along Tai Chung Road and Hoi Shing Road	荃灣行人天橋網絡擴充工程—沿大涌道及海盛路的行人天橋B	330	330
5	Upgrading of Deep Bay Road	深灣路改善工程	547	547
7	Outlying islands sewerage stage 2 — South Lantau sewerage works — sewerage works between Cheung Sha and San Shek Wan, and in Pui O Villages	離島污水收集系統第 2 階段—南大嶼山污水收集系統工程—長沙至礮石灣及貝澳鄉村污水收集系統工程	814	260
4	Tung Chung New Town Extension (sewerage works at Ma Wan Chung (north), Tung Chung)	東涌新市鎮擴展(東涌馬灣涌(北)排污設備工程)	2,083	1,263
2	Site formation and infrastructure works for public housing development near Chai Wan Swimming Pool, Chai Wan	柴灣區近柴灣游泳池公營房屋發展之工地平整及基礎設施工程的排污設備工程	2,200	2,200
3	Lift and pedestrian walkway system between Lai King Hill Road and Lai Cho Road, Kwai Chung	葵涌荔景山路至麗祖路的升降機及行人通道系統	2,200	2,200
1	Site formation and infrastructure works for public housing developments at Ma On Shan Tsuen Road	馬鞍山村路公營房屋發展之工地平整及基礎設施工程	2,763	2,763

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate	Estimate
			工程項目 預算	2024-25 2024-25 年度預算
			\$ '000 (千元)	
15	Improvement of Lion Rock Tunnel (Sha Tin)	獅子山隧道改善工程(沙田)	5,800	5,800
14	Registration exercise for ex-gratia allowance applications by fishermen with vessels not exceeding 15 metres in length affected by marine works projects in the northeastern waters of Hong Kong (Group F Projects)	為香港東北水域海事工程(F組工程)所影響的漁民(其船隻長度不超過15米)辦理特惠津貼申請登記	8,142	7,401
13	Site formation and infrastructure works for public housing development at Wa Shan, Sheung Shui	上水華山公營房屋發展的工地平整及基礎建設工程	8,750	8,750
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>				
16	Resumption of land for development at Tung Chung New Town Extension, construction of refuse collection point and reprovision of Shek Mun Kap public toilet in Area 71A, Tung Chung	收回土地以便進行東涌新市鎮擴展計劃，於東涌第71A區興建垃圾收集站及重置石門甲公廁	11,553	3,647
17	Road works under site formation and infrastructure works for public housing development at Tai Kei Leng, Yuen Long	元朗大旗嶺公營房屋發展之工地平整和基礎建設工程—道路工程	13,868	2,541
19	North District sewerage stage 2 part 2B — village sewerage in Lin Ma Hang, New Territories	北區污水收集系統第2階段第2B期—新界蓮麻坑鄉村污水收集系統	19,118	4,150
18	Tung Chung New Town Extension (sewerage works in Ma Wan Chung and Shek Mun Kap, Tung Chung)	東涌新市鎮擴展(東涌馬灣涌及石門甲排污設備工程)	19,369	4,569

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate	Estimate
			工程項目 預算	2024-25 2024-25 年度預算
			\$ '000 (千元)	
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>				
20	Tolo Harbour sewerage of unsewered areas stage 2 — Chek Nai Ping, Sha Tin	吐露港未敷設污水設施地區的污水收集系統第2階段—沙田赤泥坪	20,180	2,190
21	Site formation and infrastructure works for public housing development at Tin Wah Road, Lau Fau Shan (road works)	流浮山天華路公營房屋發展的工地平整及基礎設施工程(道路工程)	27,635	12,444
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>				
22	Resumption of land for public housing development at To Yuen Tung, Tai Po	收回土地以便在大埔桃源洞興建公營房屋	30,010	2,396
23	Remaining phase of site formation and engineering infrastructure works at Kwu Tung North New Development Area and Fanling North New Development Area — Fanling North New Development Area (sewerage works)	古洞北新發展區及粉嶺北新發展區餘下地盤平整和基礎設施工程—粉嶺北新發展區(排污設備工程)	36,257	17,622
<b>Item(s) with project estimate above \$50 million 預算5,000萬元以上的項目 (For subheads 1004CA, 1100CA, 5001BX and 6101TX only.)</b>				
47	Sha Tin New Town, stage 2 — Trunk Road T4	沙田新市鎮第二期—T4號主幹路	55,880	25,800
50	Site formation and infrastructure works for public housing development at Fanling Area 17 (road works)	粉嶺第17區公營房屋發展之工地平整及基礎設施工程(道路工程)	58,227	11,539
45	Upgrading of remaining sections of Kam Tin Road and Lam Kam Road	錦田公路及林錦公路餘段改善工程	60,100	28,512

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate	Estimate
			工程項目 預算	2024-25 2024-25 年度預算
			\$ '000 (千元)	
46	Remaining phase of site formation and engineering infrastructure works at Kwu Tung North New Development Area and Fanling North New Development Area — Kwu Tung North New Development Area (sewerage works)	古洞北新發展區及粉嶺北新發展區餘下地盤平整和基礎設施工程—古洞北新發展區(排污設備工程)	69,764	23,634
44	Resumption of land for drainage improvement works in Tai Po — phase 1 — Lam Tsuen Valley	收回土地以便進行大埔雨水排放系統改善工程第1期—林村谷	73,310	37,100
51	Resumption of land for development at Tung Chung New Town Extension, for public housing development in Area 33, Tung Chung	收回土地以便進行東涌新市鎮擴展計劃，以用作東涌第33區的公營房屋發展	74,551	9,641
53	Road works under site formation and infrastructure works for public housing development at Shap Pat Heung, Yuen Long	元朗十八鄉公營房屋發展之工地平整和基礎建設工程—道路工程	76,059	3,876
49	Tung Chung New Town Extension (sewerage works at Road L22, Road L24, Road L25, Road L26, Road L28, Ngau Au, Lam Che, Nim Yuen, Mok Ka and Shek Lau Po and sewage pumping stations in Area 61B, Area 45C and Area 68B, Tung Chung)	東涌新市鎮擴展(L22號公路、L24號公路、L25號公路、L26號公路、L28號公路、牛凹、藍峯、稔園、莫家及石榴埔排污設備工程及東涌第61B區、第45C區及68B區之污水泵房)	78,755	16,994
41	Remaining phase of site formation and engineering infrastructure works at Kwu Tung North New Development Area and Fanling North New Development Area — Fanling Highway and Castle Peak Road (Kwu Tung Section), Tai Tau Leng Roundabout and Po Shek Wu Road (sewerage works)	古洞北新發展區及粉嶺北新發展區餘下地盤平整和基礎設施工程—粉嶺公路及青山公路(古洞段)、大頭嶺迴旋處及寶石湖路(排污設備工程)	96,260	40,567



**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：1100CA

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate	Estimate
			工程項目預算	2024-25 2024-25 年度預算
			\$ '000 (千元)	
54	The establishment of an Agricultural Park in Kwu Tung South (phase 2 first stage) — road works	在古洞南設立農業園(第二期首階段)—道路工程	114,613	2,710
42	Resumption of land for development at Tung Chung New Town Extension, construction of stormwater attenuation and treatment ponds in Areas 45C and 45E, Tung Chung	收回土地以便進行東涌新市鎮擴展計劃，於東涌第45C區及第45E區興建雨水滯留及處理池	124,508	38,735
52	Resumption of land for developments at Kam Tin South, Yuen Long — site 4a (remaining part)	收回土地以便進行元朗錦田南發展計劃—第4a號用地(餘下部分)	148,136	6,117
38	Resumption of land for development at Tung Chung New Town Extension, construction of polders and stormwater drains near Tung Chung stream, Tung Chung	收回土地以便進行東涌新市鎮擴展計劃，於東涌鄰近東涌河興建堤堰及雨水渠	182,241	49,240
33	Resumption of land for public housing development at Tin Wah Road, Lau Fau Shan	收回土地以便進行流浮山天華路公營房屋發展	184,422	85,406
43	Resumption of land for public housing development at Fanling Area 17	收回土地以便進行粉嶺第17區公營房屋發展	195,220	37,200
36	Resumption of land for the implementation of drainage improvement works in Ta Kwu Ling	收回土地以便進行打鼓嶺雨水排放系統改善工程	220,390	67,180

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate	Estimate
			工程項目 預算	2024-25 2024-25 年度預算
			\$ '000 (千元)	
35	Tung Chung New Town Extension (resumption of land for construction of River Park phase 2 in Area 84, Tung Chung)	東涌新市鎮擴展(收回土地以便興建東涌第84區之河畔公園第二期)	279,656	74,149
39	Resumption of land for development at Tai Kei Leng, Yuen Long	收回土地以便進行元朗大旗嶺發展	283,966	49,230
31	Drainage improvement works in Ta Kwu Ling — ancillary road works	打鼓嶺雨水排放系統改善工程—附屬道路工程	322,060	211,090
34	Tung Chung New Town Extension (road works at Road L22, Road L24, Road L25, Road L26 and Road L28)	東涌新市鎮擴展(L22號公路、L24號公路、L25號公路、L26號公路及L28號公路道路工程)	357,729	77,009
40	Resumption of land for development at Shap Pat Heung, Yuen Long	收回土地以便進行元朗十八鄉發展	486,940	45,199
30	Resumption of land for development at A Kung Ngam Village, Shau Kei Wan	收回土地以進行筲箕灣阿公岩村發展	506,900	309,020
32	Sewerage works under Yuen Long South Development — second phase development and Yuen Long South effluent polishing plant	元朗南第二期發展及元朗南淨水設施的排污設備工程	641,207	1,430
48	Resumption of land for the establishment of an Agricultural Park in Kwu Tung South (phase 2 first stage)	收回土地以便在古洞南設立農業園(第二期首階段)	1,031,517	24,394

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate	Estimate
			工程項目 預算	2024-25 2024-25 年度預算
			\$ '000 (千元)	
29	Remaining phase of site formation and engineering infrastructure works at Kwu Tung North New Development Area and Fanling North New Development Area — Fanling Highway and Castle Peak Road (Kwu Tung Section), Tai Tau Leng Roundabout and Po Shek Wu Road (road works)	古洞北新發展區及粉嶺北新發展區餘下地盤平整和基礎設施工程—粉嶺公路及青山公路(古洞段)、大頭嶺迴旋處及寶石湖路(道路工程)	1,097,609	465,608
28	Remaining phase of site formation and engineering infrastructure works at Kwu Tung North New Development Area and Fanling North New Development Area — Kwu Tung North New Development Area (road works)	古洞北新發展區及粉嶺北新發展區餘下地盤平整和基礎設施工程—古洞北新發展區(道路工程)	1,538,364	569,815
27	Remaining phase of site formation and engineering infrastructure works at Kwu Tung North New Development Area and Fanling North New Development Area — Fanling North New Development Area (road works)	古洞北新發展區及粉嶺北新發展區餘下地盤平整和基礎設施工程—粉嶺北新發展區(道路工程)	1,891,954	723,991
26	Road works under Yuen Long South Development — second phase development	元朗南第二期發展的道路工程	3,747,699	8,610
25	Resumption of land for Yuen Long South Development — second phase development	收回土地以便進行元朗南第二期發展	5,849,042	14,316
24	Resumption of land for the development of Kwu Tung North Development Area and Fanling North New Development Area — remaining phase	收回土地以便進行古洞北新發展區及粉嶺北新發展區發展計劃—餘下階段	16,068,483	6,091,968

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：1100CA

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算
			\$ '000 (千元)	
37	Resumption of land for the development of San Tin Technopole (formerly known as Resumption of land for the development of San Tin Technopole (phase 1))	收回土地以便進行新田科技城發展計劃 (前稱收回土地以便進行新田科技城發展計劃 (第一期))	48,297,518	57,469
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> <b>B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目</b>			<b>84,425,349</b>	<b>9,289,240</b>

**Summary of Part A and Part B**

**A 部分及B 部分摘要**

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算
\$ '000 (千元)					
Total for <b>Part A</b> as per Form 1 <b>A 部分總計</b> (如表格1所示)	70,949,329	20,047,222	2,456,903	7,926,000	15,470,760
Total for <b>Part B</b> as per Form 2 <b>B 部分總計</b> (如表格2所示)	84,425,349				9,289,240
<b>Grand Total</b> (Part A + Part B) <b>合計</b> (A 部分+B 部分)	155,374,678	20,047,222	2,456,903	7,926,000	24,760,000

Head 703

總目 703

Subhead 3004GX

分目 3004GX

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3004GX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$'000 (千元)				
	Refurbishment of government buildings	政府建築物翻修工程	Y	7,002,240	2,241,693	1,175,238	2,334,080	1,503,730	694,030	-----	-----	-----	N/A 不適用
Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25 A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				7,002,240	2,241,693	1,175,238	2,334,080	1,503,730	694,030	-----	-----	-----	

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
281/24	Refurbishment of emergency lighting system in various historic buildings in all districts	各區歷史建築物翻修緊急照明系統工程	348	70	157	122	-----	-----	first half of 2025 2025上半年
280/24	Refurbishment of lighting system in Sha Chau Lei Sitting-out Area, Yuen Long	元朗沙洲里休憩處翻修照明系統工程	704	141	317	247	-----	-----	second half of 2025 2025下半年
279/24	Refurbishment of lighting system in Lai King Hill Road Playground, Kwai Chung	葵涌荔景山路遊樂場翻修照明系統工程	814	163	366	285	-----	-----	second half of 2025 2025下半年
278/24	Refurbishment of lighting system in Fung On Street Children's Playground, Tuen Mun	屯門豐安街兒童遊樂場翻修照明系統工程	935	187	421	327	-----	-----	first half of 2025 2025上半年
277/24	Refurbishment of internal common area and external paving to loading and unloading area in Yue Kwong Road Market, Aberdeen	香港仔漁光道街市翻修室內公用地方及裝卸區戶外地台飾面工程	1,000	200	450	350	-----	-----	second half of 2025 2025下半年
276/24	Condition survey and refurbishment of sea-water cooling mains in government buildings in Kowloon	九龍區政府物業勘測及翻修海水冷卻供水系統工程	1,000	200	450	350	-----	-----	first half of 2025 2025上半年
275/24	Condition survey and refurbishment of sea-water cooling mains in government buildings in Hong Kong Island	港島區政府物業勘測及翻修海水冷卻供水系統工程	1,000	200	450	350	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
274/24	Refurbishment of lighting system in Chai Wan Kok Rest Garden, Tsuen Wan	荃灣柴灣角休憩花園翻修照明系統工程	1,011	202	455	354	-----	-----	second half of 2025 2025下半年
273/24	Refurbishment of emergency lighting system in various Correctional Services Department venues in Tuen Mun East District	屯門東區各懲教署場地翻修緊急照明系統工程	1,044	209	470	365	-----	-----	first half of 2025 2025上半年
272/24	Refurbishment of emergency lighting system in various venues in Peak and Mid-level District	山頂及半山區各場地翻修緊急照明系統工程	1,044	209	470	365	-----	-----	first half of 2025 2025上半年
271/24	Refurbishment of emergency lighting system in various venues in Islands (South) District	離島(南)區各場地翻修緊急照明系統工程	1,160	232	522	406	-----	-----	first half of 2025 2025上半年
270/24	Refurbishment of toilets at G/F, market and cooked food centre in Chai Wan Municipal Services Building	柴灣市政大廈翻修地下廁所、街市及熟食中心工程	1,200	240	540	420	-----	-----	second half of 2025 2025下半年
269/24	Refurbishment of male, female and accessible toilets at G/F in Tin Wan Market, Aberdeen	香港仔田灣街市翻修地下男女廁所及暢通易達廁所工程	1,241	248	558	434	-----	-----	second half of 2025 2025下半年
268/24	Refurbishment of lighting system in Chung Nga Road Children's Playground, Tai Po	大埔頌雅路兒童遊樂場翻修照明系統工程	1,260	252	567	441	-----	-----	first half of 2025 2025上半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
267/24	Refurbishment of external wall at G/F and common areas at G/F and 1/F in Sai Wan Ho Market	西灣河街市翻修地下外牆、地下及一樓室內公用地方工程	1,320	264	594	462	-----	-----	first half of 2025 2025上半年
266/24	Refurbishment of toilets at 1/F in Yau Ma Tei Market	油麻地街市翻修一樓廁所工程	1,412	282	635	494	-----	-----	first half of 2025 2025上半年
265/24	Face-lifting of public toilet at 1/F in Sai Kung Market	西貢街市一樓廁所優化工程	1,500	300	675	525	-----	-----	first half of 2025 2025上半年
264/24	Refurbishment of internal common area in Tin Wan Market, Aberdeen	香港仔田灣街市翻修室內公用地方工程	1,500	300	675	525	-----	-----	second half of 2025 2025下半年
263/24	Condition survey and refurbishment of sea-water cooling mains in government buildings in the New Territories	新界區政府物業勘測及翻修海水冷卻供水系統工程	1,500	300	675	525	-----	-----	first half of 2025 2025上半年
262/24	Refurbishment of 7 nos. of estate schools in Sai Kung District	西貢區7間屋邨學校翻修工程	1,524	305	686	533	-----	-----	first half of 2025 2025上半年
261/24	Refurbishment of toilets at western side of 2/F, High Block in Queensway Government Offices	金鐘道政府合署翻修高座二樓西面廁所工程	1,660	332	747	581	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
260/24	Refurbishment of lighting system in King's Park Rest Garden, Yau Ma Tei	油麻地京士柏休憩花園翻修照明系統工程	1,740	348	783	609	-----	-----	second half of 2025 2025下半年
259/24	Refurbishment of emergency lighting system in various venues in Central-East District	中環東區各場地翻修緊急照明系統工程	1,768	354	796	619	-----	-----	first half of 2025 2025上半年
258/24	Refurbishment of roofing system in Tai Wo Sports Centre, Tai Po	太和體育館翻修天面工程	1,860	372	837	651	-----	-----	first half of 2025 2025上半年
257/24	Refurbishment of lighting system in Cornwall Street Park, Kowloon Tong	九龍塘歌和老街公園翻修照明系統工程	1,914	383	861	670	-----	-----	second half of 2025 2025下半年
256/24	Refurbishment of external wall and internal area in Yau Ma Tei Market	油麻地街市翻修外牆及室內工程	2,000	400	900	700	-----	-----	first half of 2025 2025上半年
255/24	Refurbishment of floor finishes, seating benches and railings in Round Table Third Village Children's Playground, Cheung Chau	長洲圓桌三村兒童遊樂場翻修地台、座椅及欄杆工程	2,000	400	900	700	-----	-----	second half of 2025 2025下半年
254/24	Refurbishment of playground equipment and safety matting in various Leisure and Cultural Services Department venues in the New Territories	新界區各康樂及文化事務署場地翻修公園遊樂設施及安全地墊工程	2,000	400	900	700	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
253/24	Refurbishment of playground equipment and safety matting in various Leisure and Cultural Services Department venues in Kowloon	九龍區各康樂及文化事務署場地翻修公園遊樂設施及安全地墊工程	2,000	400	900	700	-----	-----	first half of 2025 2025上半年
252/24	Refurbishment of playground equipment and safety matting in various Leisure and Cultural Services Department venues in Hong Kong Island	港島區各康樂及文化事務署場地翻修公園遊樂設施及安全地墊工程	2,000	400	900	700	-----	-----	first half of 2025 2025上半年
251/24	Refurbishment of seating benches, floor finishes and boundary fence in Tan Chuk Hang Children's Playground, Fanling	粉嶺丹竹坑兒童遊樂場翻修座椅、地台飾面及圍欄工程	2,000	400	900	700	-----	-----	first half of 2025 2025上半年
250/24	Refurbishment of 7 nos. of estate schools in Islands District	離島區7間屋邨學校翻修工程	2,001	400	900	700	-----	-----	second half of 2025 2025下半年
249/24	Face-lifting of Sok Kwu Wan Yung Shue Ha Public Toilet, Lamma Island	南丫島索罟灣榕樹下公廁優化工程	2,050	199	923	929	-----	-----	first half of 2025 2025上半年
248/24	Face-lifting of Mo Tat Wan Village Public Toilet, Lamma Island	南丫島模達灣村公廁優化工程	2,050	199	923	929	-----	-----	first half of 2025 2025上半年
247/24	Face-lifting of Lin Au Public Toilet, Tai Po	大埔蓮澳公廁優化工程	2,080	201	936	943	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
246/24	Refurbishment of emergency lighting system in various venues in Sheung Shui District	上水區各場地翻修緊急照明系統工程	2,088	418	940	731	-----	-----	first half of 2025 2025上半年
245/24	Refurbishment of emergency lighting system in various venues in Fanling District	粉嶺區各場地翻修緊急照明系統工程	2,088	418	940	731	-----	-----	first half of 2025 2025上半年
244/24	Refurbishment of emergency lighting system in various venues in Tai Po District	大埔區各場地翻修緊急照明系統工程	2,088	418	940	731	-----	-----	first half of 2025 2025上半年
243/24	Face-lifting of Shek Kwu Lung Public Toilet, Tai Po	大埔石古壟公廁優化工程	2,100	203	945	952	-----	-----	first half of 2025 2025上半年
242/24	Face-lifting of Tsung Pak Long (South) Public Toilet, Sheung Shui	上水松柏朗(南)公廁優化工程	2,100	203	945	952	-----	-----	first half of 2025 2025上半年
241/24	Face-lifting of Lei Uk Tsuen Public Toilet, Ta Kwu Ling	打鼓嶺李屋村公廁優化工程	2,100	203	945	952	-----	-----	first half of 2025 2025上半年
240/24	Face-lifting of Kwan Tei Tsuen Public Toilet, Sha Tau Kok	沙頭角軍地村公廁優化工程	2,100	203	945	952	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
239/24	Face-lifting of San Tong Public Toilet, Tai Po	大埔新塘公廁優化工程	2,110	204	950	956	-----	-----	first half of 2025 2025上半年
238/24	Face-lifting of Lo So Shing Village Public Toilet, Lamma Island	南丫島蘆鬚城村公廁優化工程	2,150	208	968	974	-----	-----	first half of 2025 2025上半年
237/24	Face-lifting of Leung Uk Village Public Toilet, Tai O	大澳梁屋村公廁優化工程	2,150	208	968	974	-----	-----	first half of 2025 2025上半年
236/24	Face-lifting of Ham Tin San Tsuen Public Toilet, Lantau	大嶼山鹹田新村公廁優化工程	2,150	208	968	974	-----	-----	first half of 2025 2025上半年
235/24	Face-lifting of Tai Tau Leng Public Toilet, Sheung Shui	上水大頭嶺公廁優化工程	2,180	211	981	988	-----	-----	first half of 2025 2025上半年
234/24	Face-lifting of Tai Peng Public Toilet, Lamma Island	南丫島大坪公廁優化工程	2,180	211	981	988	-----	-----	first half of 2025 2025上半年
233/24	Face-lifting of Fuk Man Road Refuse Collection Point, Sai Kung	西貢福民路垃圾收集站優化工程	2,200	440	990	770	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
232/24	Face-lifting of Fu Tei Pai Public Toilet, Fanling	粉嶺虎地排公廁優化工程	2,220	215	999	1,006	-----	-----	first half of 2025 2025上半年
231/24	Face-lifting of Wai Sum Village Public Toilet, Sai Kung	西貢圍心村公廁優化工程	2,250	218	1,013	1,020	-----	-----	first half of 2025 2025上半年
230/24	Face-lifting of Pak Mong Village Public Toilet, Lantau	大嶼山白芒村公廁優化工程	2,250	218	1,013	1,020	-----	-----	first half of 2025 2025上半年
229/24	Refurbishment of lighting system in Castle Peak Beach, Tuen Mun	屯門青山灣泳灘翻修照明系統工程	2,252	450	1,013	788	-----	-----	second half of 2025 2025下半年
228/24	Face-lifting of Kei Ling Ha Lo Wai Public Toilet, Sai Kung	西貢企嶺下老圍公廁優化工程	2,260	219	1,017	1,024	-----	-----	first half of 2025 2025上半年
227/24	Face-lifting of Chung Uk Tsuen Public Toilet, Yuen Long	元朗鍾屋村公廁優化工程	2,270	220	1,022	1,029	-----	-----	first half of 2025 2025上半年
226/24	Face-lifting of Wai Tau Tsuen Public Toilet, Tai Po	大埔圍頭村公廁優化工程	2,290	222	1,031	1,038	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
225/24	Face-lifting of Tai Tong Tsuen Public Toilet, Yuen Long	元朗大棠村公廁優化工程	2,300	223	1,035	1,042	-----	-----	first half of 2025 2025上半年
224/24	Face-lifting of Lok Ma Chau Tsuen Public Toilet, Yuen Long	元朗落馬洲村公廁優化工程	2,300	223	1,035	1,042	-----	-----	first half of 2025 2025上半年
223/24	Face-lifting of Hung Tso Tin Tsuen Public Toilet, Yuen Long	元朗紅棗田村公廁優化工程	2,300	223	1,035	1,042	-----	-----	first half of 2025 2025上半年
222/24	Refurbishment of emergency lighting system in various venues in Kowloon City Central and South District	九龍城中及南區翻修緊急照明系統工程	2,320	464	1,044	812	-----	-----	first half of 2025 2025上半年
221/24	Refurbishment of emergency lighting system in various venues in Tuen Mun West District	屯門西區各場地翻修緊急照明系統工程	2,320	464	1,044	812	-----	-----	first half of 2025 2025上半年
220/24	Refurbishment of fire services system in Fire Services Department Kowloon Bay Workshop	消防處九龍灣工程部翻修消防系統工程	2,320	464	1,044	812	-----	-----	first half of 2025 2025上半年
219/24	Refurbishment of lighting system in Kwun Tong Swimming Pool	觀塘游泳池翻修照明系統工程	2,320	464	1,044	812	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
218/24	Face-lifting of Tai Hang Village No.1 Public Toilet, Tai Po	大埔泰亨鄉(1)公廁優化工程	2,330	226	1,049	1,056	-----	-----	first half of 2025 2025上半年
217/24	Face-lifting of Mau Wu Tsai Public Toilet, Tseung kwan O	將軍澳茅湖仔公廁優化工程	2,380	230	1,071	1,079	-----	-----	first half of 2025 2025上半年
216/24	Face-lifting of Cheung Shue Tan Village No.2 Public Toilet, Tai Po	大埔樟樹灘村(2)公廁優化工程	2,380	230	1,071	1,079	-----	-----	first half of 2025 2025上半年
215/24	Face-lifting of Wong Yi Chau Public Toilet, Sai Kung	西貢黃宜洲公廁優化工程	2,390	231	1,076	1,083	-----	-----	first half of 2025 2025上半年
214/24	Face-lifting of Tai Mong Che Village Public Toilet, Tai Po	大埔大芒峯村公廁優化工程	2,410	233	1,085	1,092	-----	-----	first half of 2025 2025上半年
213/24	Face-lifting of Kwu Tung (Tin Sum) Public Toilet, Sheung Shui	上水古洞(田心)公廁優化工程	2,420	234	1,089	1,097	-----	-----	first half of 2025 2025上半年
212/24	Face-lifting of Kan Tau Wai Public Toilet, Ta Kwu Ling	打鼓嶺簡頭圍公廁優化工程	2,420	234	1,089	1,097	-----	-----	first half of 2025 2025上半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
211/24	Face-lifting of San Tong Po Public Toilet, Sheung Shui	上水新塘莆公廁優化工程	2,430	235	1,094	1,101	-----	-----	first half of 2025 2025上半年
210/24	Face-lifting of Ah Kung Wan Public Toilet, Sai Kung	西貢亞公灣公廁優化工程	2,450	237	1,103	1,110	-----	-----	first half of 2025 2025上半年
209/24	Face-lifting of Tai Tung Tsuen Public Toilet, Sai Kung	西貢大洞村公廁優化工程	2,460	238	1,107	1,115	-----	-----	first half of 2025 2025上半年
208/24	Face-lifting of toilet at 2/F in Tai Kok Tsui Market	大角咀街市二樓廁所優化工程	2,460	492	1,107	861	-----	-----	first half of 2025 2025上半年
207/24	Face-lifting of Ping Long Village Public Toilet, Tai Po	大埔坪朗村公廁優化工程	2,470	239	1,112	1,119	-----	-----	first half of 2025 2025上半年
206/24	Face-lifting of Shui Kan Shek Tsuen Public Toilet, Yuen Long	元朗水澗石村公廁優化工程	2,480	240	1,116	1,124	-----	-----	first half of 2025 2025上半年
205/24	Refurbishment of external paving, shelters, seating benches and boundary fence in Chuk Hang Playground, Pat Heung	八鄉竹坑遊樂場翻修地台飾面、涼亭、座椅及圍牆工程	2,500	500	1,125	875	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
204/24	Refurbishment of lighting system in Hin Tin Swimming Pool, Sha Tin	沙田顯田游泳池翻修照明系統工程	2,554	511	1,149	894	-----	-----	first half of 2025 2025上半年
203/24	Refurbishment of toilets in Bowen Road Garden, Wan Chai	灣仔寶雲道花園翻修廁所工程	2,580	516	1,161	903	-----	-----	first half of 2025 2025上半年
202/24	Refurbishment of park facilities, railings and lighting system in Sok Kwu Wan Playground, Lamma Island	南丫島索罟灣遊樂場翻修公園設施、欄杆及照明系統工程	2,580	516	1,161	903	-----	-----	second half of 2025 2025下半年
201/24	Face-lifting of Lower Cheung Sha Public Toilet, Lantau	大嶼山下長沙公廁優化工程	2,600	252	1,170	1,178	-----	-----	first half of 2025 2025上半年
200/24	Face-lifting of Tsak Yue Wu Village Public Toilet, Sai Kung	西貢鯉魚湖公廁優化工程	2,620	254	1,179	1,187	-----	-----	first half of 2025 2025上半年
199/24	Face-lifting of Pik Shui Shun Tsuen (1) Public Toilet, Sai Kung	西貢碧水新村(1)公廁優化工程	2,630	255	1,184	1,192	-----	-----	first half of 2025 2025上半年
198/24	Face-lifting of Ta Ku Ling Sun Tsuen Public Toilet, Sai Kung	西貢打鼓嶺新村公廁優化工程	2,710	262	1,220	1,228	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
197/24	Face-lifting of Sheung Wo Hang Public Toilet, Sha Tau Kok	沙頭角上禾坑公廁優化工程	2,750	266	1,238	1,246	-----	-----	first half of 2025 2025上半年
196/24	Face-lifting of Fan Tin Tsuen Public Toilet, Yuen Long	元朗蕃田村公廁優化工程	2,750	266	1,238	1,246	-----	-----	first half of 2025 2025上半年
195/24	Face-lifting of Tai Long Wan Village Public Toilet, Lantau	大嶼山大浪灣村公廁優化工程	2,750	266	1,238	1,246	-----	-----	first half of 2025 2025上半年
194/24	Face-lifting of San Tsuen Public Toilet, Ta Kwu Ling	打鼓嶺新村公廁優化工程	2,760	267	1,242	1,251	-----	-----	first half of 2025 2025上半年
193/24	Face-lifting of Kat O Sai O Public Toilet, Sha Tau Kok	沙頭角吉澳西澳公廁優化工程	2,760	267	1,242	1,251	-----	-----	first half of 2025 2025上半年
192/24	Refurbishment of lighting system in Sha Tsui Correctional Institution, Lantau	大嶼山沙咀懲教所翻修照明系統工程	2,768	554	1,246	969	-----	-----	first half of 2025 2025上半年
191/24	Face-lifting of Man Uk Pin Public Toilet, Sha Tau Kok	沙頭角萬屋邊公廁優化工程	2,770	268	1,247	1,255	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
190/24	Refurbishment of fire alarm system in New Territories Heung Yee Kuk Tai Po District Secondary School	新界鄉議局大埔區中學翻修火警警報系統工程	2,820	564	1,269	987	-----	-----	second half of 2025 2025下半年
189/24	Refurbishment of 6 nos. of estate schools in Tsuen Wan District	荃灣區6間屋邨學校翻修工程	2,829	566	1,273	990	-----	-----	first half of 2025 2025上半年
188/24	Face-lifting of Hung Fa Village (1) Public Toilet, Sai Kung	西貢紅花村(1)公廁優化工程	2,830	274	1,274	1,282	-----	-----	first half of 2025 2025上半年
187/24	Face-lifting of Tai Po Tin (2) Public Toilet, Sheung Shui	上水大埔田(2)公廁優化工程	2,840	275	1,278	1,287	-----	-----	first half of 2025 2025上半年
186/24	Face-lifting of Cheung Yuen Road Public Toilet, Kwai Chung	葵涌長源路公廁優化工程	2,870	278	1,292	1,301	-----	-----	first half of 2025 2025上半年
185/24	Face-lifting of Tin Liu Village Public Toilet, Sha Tin	沙田田寮村公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年
184/24	Face-lifting of Wah Shing Tsuen Public Toilet, Yuen Long	元朗華盛村公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
183/24	Face-lifting of Tung Tau Tsuen (Ping Ha Road) Public Toilet, Yuen Long	元朗東頭村(屏廈路)公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年
182/24	Face-lifting of Tai Sang Wai (2) Public Toilet, Yuen Long	元朗大生圍(2)公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年
181/24	Face-lifting of Tai Hong Wai Public Toilet, Yuen Long	元朗泰康圍公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年
180/24	Face-lifting of Sai Ping Wai (1) Public Toilet, Yuen Long	元朗西邊圍(1)公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年
179/24	Face-lifting of Pun Uk Tsuen Public Toilet, Yuen Long	元朗潘屋村公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年
178/24	Face-lifting of Ng Ka Tsuen (Inside) Public Toilet, Yuen Long	元朗吳家村(內)公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年
177/24	Face-lifting of Ma Tin Pok Public Toilet, Yuen Long	元朗馬田學公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
176/24	Face-lifting of Lin Fa Tei Public Toilet, Yuen Long	元朗蓮花地公廁優化工程	2,900	281	1,305	1,314	-----	-----	first half of 2025 2025上半年
175/24	Refurbishment of external wall and common areas at G/F and 1/F in Yue Wan Market Building, Chai Wan	柴灣漁灣街市翻修外牆、地下及一樓室內公用地方工程	2,900	580	1,305	1,015	-----	-----	first half of 2025 2025上半年
174/24	Refurbishment of entrance lobby at G/F and hall in Kwun Tong Government Primary School	觀塘官立小學翻修地下大堂及禮堂工程	2,900	580	1,305	1,015	-----	-----	second half of 2025 2025下半年
173/24	Refurbishment of office block in Tai Po Waterfront Park	大埔海濱公園翻修公園辦事處工程	2,928	586	1,318	1,025	-----	-----	first half of 2025 2025上半年
172/24	Refurbishment of emergency lighting system in various venues in Central West District	中環西區各場地翻修緊急照明系統工程	2,930	586	1,319	1,026	-----	-----	first half of 2025 2025上半年
171/24	Face-lifting of Hung Leng Public Toilet, Sheung Shui	上水孔嶺公廁優化工程	2,970	288	1,337	1,346	-----	-----	first half of 2025 2025上半年
170/24	Refurbishment of toilet block near bird lake in Kowloon Park, Tsim Sha Tsui	尖沙咀九龍公園翻修廁所(鄰近鳥湖)工程	2,980	596	1,341	1,043	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
169/24	Refurbishment external walls of main building, boundary wall and floor finishes to carpark in Fanling Fire Station	粉嶺消防局翻修主樓外牆、圍牆及停車場地台飾面工程	3,000	600	1,350	1,050	-----	-----	first half of 2025 2025上半年
168/24	Refurbishment of emergency lighting system in various venues in Tsuen Wan District	荃灣區各場地翻修緊急照明系統工程	3,016	603	1,357	1,056	-----	-----	first half of 2025 2025上半年
167/24	Refurbishment of emergency lighting system in various venues in Mong Kok District	旺角區各場地翻修緊急照明系統工程	3,016	603	1,357	1,056	-----	-----	first half of 2025 2025上半年
166/24	Refurbishment of arbours, floor finishes, seating benches and lighting system in Sheung Shui Cycling Entry / Exit Hub	上水單車匯合中心翻修涼亭、地台飾面、座椅及照明系統工程	3,080	616	1,386	1,078	-----	-----	first half of 2025 2025上半年
165/24	Refurbishment of emergency lighting system in various venues in Western and Lantau District	西區及大嶼山區各場地翻修緊急照明系統工程	3,116	623	1,402	1,091	-----	-----	first half of 2025 2025上半年
164/24	Face-lifting of Ma Mei Ha Tsuen Public Toilet, Sha Tau Kok	沙頭角馬尾下村公廁優化工程	3,130	303	1,409	1,418	-----	-----	first half of 2025 2025上半年
163/24	Refurbishment of male, female and accessible unisex toilets in Apleichau Park	鴨脷洲公園翻修男女廁所及暢通易達廁所工程	3,130	626	1,409	1,096	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
162/24	Refurbishment of emergency lighting system in various venues in Tsing Yi District	青衣區各場地翻修緊急照明系統工程	3,132	626	1,409	1,096	-----	-----	first half of 2025 2025上半年
161/24	Face-lifting of Sheung Sze Wan Public Toilet, Sai Kung	西貢相思灣公廁優化工程	3,150	305	1,418	1,427	-----	-----	first half of 2025 2025上半年
160/24	Refurbishment of biology laboratory at 2/F in Belilios Public School, North Point	北角庇理羅士女子中學翻修二樓生物實驗室工程	3,160	632	1,422	1,106	-----	-----	second half of 2025 2025下半年
159/24	Refurbishment of toilet block and store block in Hill Road Garden, Sai Ying Pun	西營盤山道花園翻修廁所及儲物室工程	3,160	632	1,422	1,106	-----	-----	second half of 2025 2025下半年
158/24	Refurbishment of library at 3/F and english activity room at 4/F in Tai Po Government Primary School	大埔官立小學翻修三樓圖書館及四樓英語活動室工程	3,160	632	1,422	1,106	-----	-----	second half of 2025 2025下半年
157/24	Refurbishment of Yip Wong Road Public Toilet, Tuen Mun	屯門業旺路公廁翻修工程	3,250	315	1,463	1,473	-----	-----	second half of 2025 2025下半年
156/24	Refurbishment of Kei Lun Wai Public Toilet, Tuen Mun	屯門麒麟圍公廁翻修工程	3,250	315	1,463	1,473	-----	-----	second half of 2025 2025下半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
155/24	Face-lifting of Sik Kong Wai Public Toilet, Yuen Long	元朗錫降圍公廁優化工程	3,400	329	1,530	1,541	-----	-----	first half of 2025 2025上半年
154/24	Refurbishment of toilet block in Lok Wah Playground, Ngau Tau Kok	牛頭角樂華遊樂場翻修廁所工程	3,400	680	1,530	1,190	-----	-----	first half of 2025 2025上半年
153/24	Refurbishment of hall at G/F in Leung King Estate Community Centre, Tuen Mun	屯門良景邨社區中心翻修地下禮堂工程	3,428	686	1,543	1,200	-----	-----	second half of 2025 2025下半年
152/24	Refurbishment of boundary fence, seating benches and floors coating of tennis courts in North District Sports Ground, Sheung Shui	上水北區運動場翻修網球場圍欄、座椅及地板塗層工程	3,500	700	1,575	1,225	-----	-----	first half of 2025 2025上半年
151/24	Refurbishment of male, female and accessible toilets at 1/F to 2/F in Smithfield Market, Kennedy Town	堅尼地城士美菲路街市翻修一樓至二樓男女廁所及暢通易達廁所工程	3,537	707	1,592	1,238	-----	-----	second half of 2025 2025下半年
150/24	Refurbishment of toilet block and external wall in Kam Tin Market, Yuen Long	元朗錦田街市翻修廁所及外牆工程	3,560	712	1,602	1,246	-----	-----	first half of 2025 2025上半年
149/24	Refurbishment of emergency lighting system in various venues in Southern District	南區各場地翻修緊急照明系統工程	3,580	716	1,611	1,253	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
148/24	Refurbishment of emergency lighting system in various venues in Kwun Tong South District	觀塘南區各場地翻修緊急照明系統工程	3,596	719	1,618	1,259	-----	-----	first half of 2025 2025上半年
147/24	Refurbishment of emergency lighting system in various venues in Kowloon Bay & Kwun Tong North District	九龍灣及觀塘北區各場地翻修緊急照明系統工程	3,596	719	1,618	1,259	-----	-----	first half of 2025 2025上半年
146/24	Refurbishment of 5 nos. of estate schools in Hong Kong Island District	香港島區5間屋邨學校翻修工程	3,709	742	1,669	1,298	-----	-----	second half of 2025 2025下半年
145/24	Refurbishment of emergency lighting system in various venues other than those for Correctional Services Department in Tuen Mun East District	屯門東區各場地(懲教署場地除外)翻修緊急照明系統工程	3,712	742	1,670	1,299	-----	-----	first half of 2025 2025上半年
144/24	Refurbishment of museum on 1/F at Teaching Block in Hong Kong Customs College, Tuen Mun	屯門香港海關學院翻修教學樓一樓博物館工程	3,740	748	1,683	1,309	-----	-----	first half of 2025 2025上半年
143/24	Refurbishment of air conditioning system in Apleichau Fire Station	鴨脷洲消防局翻修空調系統工程	3,748	750	1,687	1,312	-----	-----	first half of 2025 2025上半年
142/24	Face-lifting of Siu Lek Yuen Village Public Toilet, Sha Tin	沙田小瀝源村公廁優化工程	3,800	368	1,710	1,722	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
141/24	Refurbishment of roofing system, metal fencing and lighting system at roof floor in Correctional Services Department staff club at Lai Chi Kok	荔枝角懲教署職員會所翻修天面、圍欄及照明系統工程	3,828	766	1,723	1,340	-----	-----	second half of 2025 2025下半年
140/24	Refurbishment of refreshment area at G/F, Tower B in West Kowloon Law Courts Building, Sham Shui Po	深水埗西九龍法院大樓翻修B座地下小食部工程	3,850	770	1,733	1,348	-----	-----	first half of 2025 2025上半年
139/24	Face-lifting of Shan Ha Tsuen (1) Public Toilet, Yuen Long	元朗山下村(1)公廁優化工程	3,900	378	1,755	1,767	-----	-----	first half of 2025 2025上半年
138/24	Face-lifting of Ngau Keng Tsuen Public Toilet, Yuen Long	元朗牛徑村公廁優化工程	3,900	378	1,755	1,767	-----	-----	first half of 2025 2025上半年
137/24	Face-lifting of Nai Wai Public Toilet (near playground), Yuen Long	元朗泥圍(近遊樂場)公廁優化工程	3,900	378	1,755	1,767	-----	-----	first half of 2025 2025上半年
136/24	Refurbishment of Ko Po Tsuen Public Toilet, Yuen Long	元朗高埔村公廁翻修工程	3,900	378	1,755	1,767	-----	-----	second half of 2025 2025下半年
135/24	Refurbishment of Shan Pui Tsuen Public Toilet, Yuen Long	元朗山貝村公廁翻修工程	3,900	378	1,755	1,767	-----	-----	second half of 2025 2025下半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
134/24	Refurbishment of tennis courts No. 1 to 6, boundary fencing and lighting system in Tuen Mun Tang Shiu Kin Sports Ground	屯門鄧肇堅運動場翻修一至六號網球場、圍欄及照明系統工程	3,928	786	1,768	1,375	-----	-----	second half of 2025 2025下半年
133/24	Refurbishment of 3 nos. of office blocks including lighting system in New Territories North Animal Management Centre, Sheung Shui	上水新界北動物管理中心翻修三座辦公樓及照明系統工程	3,928	786	1,768	1,375	-----	-----	first half of 2025 2025上半年
132/24	Refurbishment of Nam Ning Street Sitting-out Area, Aberdeen	香港仔南寧街休憩處翻修工程	3,928	786	1,768	1,375	-----	-----	second half of 2025 2025下半年
131/24	Refurbishment of basketball courts, entrance and surface channel covers in Healthy Village Playground, North Point	北角健康村遊樂場翻修籃球場、出入口及渠蓋工程	3,928	786	1,768	1,375	-----	-----	second half of 2025 2025下半年
130/24	Face-lifting of Gillies Avenue South Public Toilet, Hung Hom	紅磡機利士南路公廁優化工程	4,000	387	1,800	1,813	-----	-----	first half of 2025 2025上半年
129/24	Refurbishment of fresh water supply system in Stanley Prison	赤柱監獄食水供水系統翻修工程	4,000	800	1,800	1,400	-----	-----	first half of 2025 2025上半年
128/24	Refurbishment of basketball court in King George V Memorial Park Kowloon, Jordan	佐敦九龍佐治五世紀念公園翻修籃球場工程	4,000	800	1,800	1,400	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
127/24	Refurbishment of roller skating rink, basketball courts and external paving in Fanling Recreation Ground	粉嶺遊樂場翻修滾軸溜冰場、籃球場及戶外地台飾面工程	4,000	800	1,800	1,400	-----	-----	second half of 2025 2025下半年
126/24	Refurbishment of external wall in Hoi Ning Street Public Toilet, Sai Wan Ho	西灣河海寧街公廁翻修外牆工程	4,000	800	1,800	1,400	-----	-----	second half of 2025 2025下半年
125/24	Refurbishment of reception, fitness rooms and offices in Fung Kam Street Sports Centre, Yuen Long	元朗鳳琴街體育館翻修接待處、健身室及辦公室工程	4,028	806	1,813	1,410	-----	-----	second half of 2025 2025下半年
124/24	Refurbishment of fire alarm system in Kowloon West Regional Police Headquarters, Ho Man Tin	何文田西九龍總區警察總部翻修消防警報系統工程	4,060	812	1,827	1,421	-----	-----	second half of 2025 2025下半年
123/24	Refurbishment of emergency lighting system in various venues in Kowloon City North and Sai Kung District	九龍城北及西貢區各場地翻修緊急照明系統工程	4,060	812	1,827	1,421	-----	-----	first half of 2025 2025上半年
122/24	Refurbishment of emergency lighting system in various venues in Shau Kei Wan District	筲箕灣區各場地翻修緊急照明系統工程	4,060	812	1,827	1,421	-----	-----	first half of 2025 2025上半年
121/24	Refurbishment of computer room, principal's office and general office in Tsuen Wan Government Secondary School	荃灣官立中學翻修電腦室、校長室及校務處工程	4,220	844	1,899	1,477	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
120/24	Refurbishment of 1/F training centre in James Marrin Building, Hong Kong Police College, Wong Chuk Hang	黃竹坑香港警察學院莫明大樓翻修一樓訓練中心工程	4,320	864	1,944	1,512	-----	-----	second half of 2025 2025下半年
119/24	Refurbishment of emergency lighting system in Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部翻修緊急照明系統工程	4,344	869	1,955	1,520	-----	-----	first half of 2025 2025上半年
118/24	Refurbishment of emergency lighting system in various venues in Chai Wan District	柴灣區各場地翻修緊急照明系統工程	4,350	870	1,958	1,523	-----	-----	first half of 2025 2025上半年
117/24	Refurbishment of emergency lighting system in various venues in North Point and Causeway Bay District	北角及銅鑼灣區各場地翻修緊急照明系統工程	4,350	870	1,958	1,523	-----	-----	first half of 2025 2025上半年
116/24	Refurbishment of external wall, boundary fence and floor finishes at 6/F flat roof in Tseung Kwan O Government Secondary School	將軍澳官立中學翻修外牆、圍牆及六樓平台飾面工程	4,380	876	1,971	1,533	-----	-----	first half of 2025 2025上半年
115/24	Refurbishment of external wall (north elevation) in Mong Kok Government Offices Building	旺角政府合署翻修外牆(北面)工程	4,400	880	1,980	1,540	-----	-----	first half of 2025 2025上半年
114/24	Refurbishment of lighting system in Kowloon Park, Tsim Sha Tsui	尖沙咀九龍公園翻修照明系統工程	4,408	882	1,984	1,543	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
113/24	Refurbishment of lighting system at covered walkway in Shenzhen Bay Control Point	深圳灣管制站翻修照明系統工程	4,447	889	2,001	1,557	-----	-----	second half of 2025 2025下半年
112/24	Refurbishment of Pak Wai Tsuen Public Toilet, Sai Kung	西貢北圍村公廁翻修工程	4,500	436	2,025	2,039	-----	-----	second half of 2025 2025下半年
111/24	Refurbishment of Nam Shan Village Public Toilet, Sai Kung	西貢南山村公廁翻修工程	4,500	436	2,025	2,039	-----	-----	second half of 2025 2025下半年
110/24	Refurbishment of Tung Kok Wai Public Toilet, Sheung Shui	上水東閣圍公廁翻修工程	4,500	436	2,025	2,039	-----	-----	second half of 2025 2025下半年
109/24	Refurbishment of Shan Tsui Public Toilet, Sha Tau Kok	沙頭角山咀公廁翻修工程	4,500	436	2,025	2,039	-----	-----	second half of 2025 2025下半年
108/24	Refurbishment of Ng Uk Tsuen (Chung Chai Yuen) Public Toilet, Yuen Long	元朗吳屋村(松仔園)公廁翻修工程	4,500	436	2,025	2,039	-----	-----	second half of 2025 2025下半年
107/24	Refurbishment of 2/F laboratory, toilet and office in Aberdeen Fisheries Office	香港仔漁業分處辦事處翻修二樓實驗室、廁所及辦公室工程	4,520	904	2,034	1,582	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
106/24	Refurbishment of changing rooms in North Kwai Chung Jockey Club Swimming Pool	北葵涌賽馬會游泳池翻修更衣室工程	4,560	912	2,052	1,596	-----	-----	first half of 2025 2025上半年
105/24	Refurbishment of toilets at 30/F, High Block in Queensway Government Offices	金鐘道政府合署翻修高座三十樓廁所工程	4,580	916	2,061	1,603	-----	-----	second half of 2025 2025下半年
104/24	Refurbishment of external paving, boundary fencing, arbours, seating benches and lighting system in Ma Yau Tong West Sitting-out Area, Kwun Tong	觀塘馬游塘西休憩處翻修地台、圍欄、涼亭、座椅及照明系統工程	4,600	920	2,070	1,610	-----	-----	second half of 2025 2025下半年
103/24	Refurbishment of emergency lighting system in various venues in Tsim Sha Tsui and Yau Ma Tei District	尖沙咀及油麻地區各場地翻修緊急照明系統工程	4,640	928	2,088	1,624	-----	-----	first half of 2025 2025上半年
102/24	Refurbishment of male and female toilets, changing room and accessible toilets in Yuen Wo Road Sports Centre, Sha Tin	沙田源禾路體育館翻修男女廁所、更衣室及暢通易達廁所工程	4,700	940	2,115	1,645	-----	-----	second half of 2025 2025下半年
101/24	Refurbishment of Lung Yue Road Public Toilet, Tsing Lung Tau, Tsuen Wan	荃灣青龍頭龍如路公廁翻修工程	4,700	455	2,115	2,130	-----	-----	second half of 2025 2025下半年
100/24	Refurbishment of dining hall on G/F and common area on G/F and 1/F in Pak Sha Wan Correctional Institution, Stanley	赤柱白沙灣懲教所翻修地下飯堂、地下及一樓公用地方工程	4,740	948	2,133	1,659	-----	-----	second half of 2025 2025下半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
099/24	Refurbishment of San Tau Public Toilet, Lantau	大嶼山磡頭公廁翻修工程	4,800	465	2,160	2,175	-----	-----	second half of 2025 2025下半年
098/24	Refurbishment of sitting-out area in Apleichau Bridge (North) Children's Playground	鴨脷洲大橋(北端)兒童遊樂場翻修休憩處工程	4,808	962	2,164	1,683	-----	-----	first half of 2025 2025上半年
097/24	Refurbishment of toilet block in Sheung Lok Street Rest Garden, Ho Man Tin	何文田常樂街花園翻修廁所工程	4,860	972	2,187	1,701	-----	-----	first half of 2025 2025上半年
096/24	Refurbishment of emergency lighting system in various venues in Kwai Chung District	葵涌區各場地翻修緊急照明系統工程	4,872	974	2,192	1,705	-----	-----	first half of 2025 2025上半年
095/24	Refurbishment of isolation room at Block No.2 in Police Dog Unit and Force Search Unit Training School, Sha Ling	沙嶺警犬隊總部暨警察搜查隊訓練學校翻修第二座隔離室	4,900	980	2,205	1,715	-----	-----	first half of 2025 2025上半年
094/24	Refurbishment of emergency lighting system in various venues in Sham Shui Po District	深水埗區各場地翻修緊急照明系統工程	4,988	998	2,245	1,746	-----	-----	first half of 2025 2025上半年
093/24	Refurbishment of Ling Shan Tsuen Public Toilet, Fanling	粉嶺靈山村公廁翻修工程	5,000	484	2,250	2,266	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
092/24	Refurbishment of Lin Ma Hang (1) Public Toilet, Sha Tau Kok	沙頭角蓮麻坑(1)公廁翻修工程	5,000	484	2,250	2,266	-----	-----	second half of 2025 2025下半年
091/24	Refurbishment of Ngong Ping Camp Site Public Toilet, Lantau	大嶼山昂平營地公廁翻修工程	5,000	484	2,250	2,266	-----	-----	second half of 2025 2025下半年
090/24	Refurbishment of emergency lighting system in various venues in Wan Chai South District	灣仔南區各場地翻修緊急照明系統工程	5,104	1,021	2,297	1,786	-----	-----	first half of 2025 2025上半年
089/24	Refurbishment of San Tin Public Toilet, Yuen Long	元朗新田公廁翻修工程	5,200	504	2,340	2,356	-----	-----	second half of 2025 2025下半年
088/24	Refurbishment of Kam Tin Market Public Toilet, Yuen Long	元朗錦田街市公廁翻修工程	5,200	504	2,340	2,356	-----	-----	second half of 2025 2025下半年
087/24	Refurbishment of Kam Tin Bor Tei Public Toilet, Yuen Long	元朗錦田波地公廁翻修工程	5,200	504	2,340	2,356	-----	-----	second half of 2025 2025下半年
086/24	Refurbishment of Fui Sha Wai Public Toilet, Yuen Long	元朗灰沙圍公廁翻修工程	5,200	504	2,340	2,356	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
085/24	Refurbishment of Lam Tei Market Public Toilet, Tuen Mun	屯門藍地街市公廁翻修工程	5,200	504	2,340	2,356	-----	-----	second half of 2025 2025下半年
084/24	Refurbishment of toilet block in Sham Shui Po Sports Ground	深水埗運動場翻修廁所工程	5,220	1,044	2,349	1,827	-----	-----	first half of 2025 2025上半年
083/24	Refurbishment of children playground at Site B and covered playground at G/F, Training Block in Tuen Mun Children and Juvenile Home	屯門兒童及青少年院翻修B區兒童遊樂場及訓練樓地下有蓋操場工程	5,240	1,048	2,358	1,834	-----	-----	first half of 2025 2025上半年
082/24	Refurbishment of toilet, office and storeroom block in Yuen Shin Park, Tai Po	大埔完善公園翻修廁所、辦公室及儲物室工程	5,240	1,048	2,358	1,834	-----	-----	first half of 2025 2025上半年
081/24	Refurbishment of Liu Pok Tsuen (South) Public Toilet, Sheung Shui	上水料學村(南)公廁翻修工程	5,300	513	2,385	2,402	-----	-----	second half of 2025 2025下半年
080/24	Refurbishment of hall, lobby, office and toilets at G/F in Kin Sang Estate Community Hall, Tuen Mun	屯門建生社區會堂翻修地下禮堂、大堂、辦公室及廁所工程	5,320	1,064	2,394	1,862	-----	-----	second half of 2025 2025下半年
079/24	Refurbishment of emergency lighting system in various venues in Shatin District	沙田區各場地翻修緊急照明系統工程	5,336	1,067	2,401	1,868	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
078/24	Refurbishment of emergency lighting system in various venues in Wong Tai Sin District	黃大仙區各場地翻修緊急照明系統工程	5,336	1,067	2,401	1,868	-----	-----	first half of 2025 2025上半年
077/24	Refurbishment of toilets on 5/F and 6/F in New Territories North Regional Police Headquarters, Tai Po	大埔新界北總區警察總部翻修五樓及六樓廁所工程	5,495	1,099	2,473	1,923	-----	-----	first half of 2025 2025上半年
076/24	Refurbishment of Hang Mei Teng Public Toilet, Sai Kung	西貢坑尾頂公廁翻修工程	5,500	533	2,475	2,492	-----	-----	second half of 2025 2025下半年
075/24	Refurbishment of lighting system in Laguna Park, Kwun Tong	觀塘麗港公園翻修照明系統工程	5,510	1,102	2,480	1,929	-----	-----	second half of 2025 2025下半年
074/24	Refurbishment of command stage at main pool and arbour in Yuen Long Swimming Pool	元朗游泳池翻修主池司令台及涼亭工程	5,660	1,132	2,547	1,981	-----	-----	first half of 2026 2026上半年
073/24	Refurbishment of 9 nos. of estate schools in Tai Po and New Territories North District	大埔及新界北區9間屋邨學校翻修工程	5,699	1,140	2,565	1,995	-----	-----	second half of 2025 2025下半年
072/24	Face-lifting of Tai Tong Road Refuse Collection Point, Yuen Long	元朗大棠路垃圾收集站優化工程	5,820	1,164	2,619	2,037	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
071/24	Refurbishment of Ping Shan Sun Tsuen Public Toilet, Yuen Long	元朗屏山新村公廁翻修工程	5,850	567	2,633	2,651	-----	-----	second half of 2025 2025下半年
070/24	Refurbishment of floor finishes, channel covers, arbours and seating benches in To Yuen Street Playground, Sham Shui Po	深水埗桃源街遊樂場翻修地台飾面、渠蓋、涼亭及座椅工程	5,900	1,180	2,655	2,065	-----	-----	second half of 2025 2025下半年
069/24	Refurbishment of Tui Min Hoi (Chui Tong) Public Toilet, Sai Kung	西貢對面海(翠塘)公廁翻修工程	6,000	581	2,700	2,719	-----	-----	second half of 2025 2025下半年
068/24	Refurbishment of Sze Tau Leng Public Toilet, Fanling	粉嶺獅頭嶺公廁翻修工程	6,000	581	2,700	2,719	-----	-----	second half of 2025 2025下半年
067/24	Refurbishment of Shap Long San Tsuen Public Toilet, Lantau	大嶼山十壆新村公廁翻修工程	6,000	581	2,700	2,719	-----	-----	second half of 2025 2025下半年
066/24	Refurbishment of Sha Lo Wan Beach Public Toilet, Lantau	大嶼山沙螺灣沙灘公廁翻修工程	6,000	581	2,700	2,719	-----	-----	second half of 2025 2025下半年
065/24	Refurbishment of toilets and babycare room in Harcourt Garden, Admiralty	金鐘夏慤花園翻修廁所及育嬰室工程	6,120	1,224	2,754	2,142	-----	-----	second half on 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
064/24	Refurbishment of male and female changing rooms at G/F in Sheung Shui Swimming Pool	上水游泳池翻修地下男女更衣室工程	6,160	1,232	2,772	2,156	-----	-----	first half of 2025 2025上半年
063/24	Refurbishment of roofing system at Blocks 6 to 8 in Tung Tsz Nursery, Tai Po	大埔洞梓苗圃翻修第六至八座天面工程	6,160	1,232	2,772	2,156	-----	-----	first half of 2025 2025上半年
062/24	Refurbishment of 11 nos. of estate schools in Sha Tin District	沙田區11間屋邨學校翻修工程	6,328	1,266	2,848	2,215	-----	-----	second half of 2025 2025下半年
061/24	Refurbishment of emergency lighting system in various venues in Yuen Long and Tin Shui Wai District	元朗及天水圍區各場地翻修緊急照明系統工程	6,380	1,276	2,871	2,233	-----	-----	first half of 2025 2025上半年
060/24	Refurbishment of Tai Nan Street Refuse Collection Point, Sham Shui Po	深水埗大南街垃圾收集站翻修工程	6,380	1,276	2,871	2,233	-----	-----	second half of 2025 2025下半年
059/24	Refurbishment of emergency lighting system in various venues in Wan Chai North District	灣仔北區各場地翻修緊急照明系統工程	6,390	1,278	2,876	2,237	-----	-----	first half of 2025 2025上半年
058/24	Refurbishment of squash court No. 1 to 2, first aid room, control room and common area at 4/F and 5/F in Leung Tin Sports Centre, Tuen Mun	屯門良田體育館翻修一至二號壁球室、急救室、控制室及四樓及五樓公用地方工程	6,400	1,280	2,880	2,240	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
057/24	Refurbishment of 10 nos. of estate schools in Tuen Mun West District	屯門西區10間屋邨學校翻修工程	6,557	1,311	2,951	2,295	-----	-----	first half of 2025 2025上半年
056/04	Refurbishment of 12 nos. of estate schools in Yuen Long District	元朗區12間屋邨學校翻修工程	6,584	1,317	2,963	2,305	-----	-----	first half of 2025 2025上半年
055/24	Refurbishment of amphitheatres, pavilion, railing, paving, store room and lighting system in Tuen Mun Park	屯門公園翻修露天劇場、涼亭、欄杆、儲物室及照明系統工程	6,660	1,332	2,997	2,331	-----	-----	second half of 2025 2025下半年
054/24	Refurbishment of drill yard cum parking space in Tai Po Ambulance Depot	大埔救護站翻修操場暨停車場工程	6,732	1,346	3,029	2,356	-----	-----	first half of 2025 2025上半年
053/24	Refurbishment of Block G staff quarters in Hei Ling Chau Addiction Treatment Centre	喜靈洲戒毒所翻修G座職員宿舍工程	6,740	1,348	3,033	2,359	-----	-----	second half of 2025 2025下半年
052/24	Refurbishment of squash courts, activity rooms and fitness room including air-conditioning system in Tin Shui Wai Sports Centre	天水圍體育館翻修壁球室、活動室及健身室包括空調系統工程	6,900	1,380	3,105	2,415	-----	-----	second half of 2025 2025下半年
051/24	Refurbishment of multi propose hall on 2/F and arena on 4/F in Lei Yue Mun Sports Centre, Yau Tong	油塘鯉魚門體育館翻修二樓多用途活動室及四樓主場館工程	6,900	1,380	3,105	2,415	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
050/24	Refurbishment of toilets and shower rooms in Kowloon City Police Station	九龍城警署翻修廁所及淋浴間工程	6,900	1,380	3,105	2,415	-----	-----	second half of 2025 2025下半年
049/24	Refurbishment of lighting system at Phase I in Lai Chi Kok Park	荔枝角公園翻修第一期照明系統工程	6,902	1,380	3,106	2,416	-----	-----	second half of 2025 2025下半年
048/24	Refurbishment of Chek Keng Public Toilet, Sai Kung	西貢赤徑公廁翻修工程	7,000	678	3,150	3,172	-----	-----	second half of 2025 2025下半年
047/24	Refurbishment of Lung Wan Street Public Toilet, Sheung Shui	上水龍運街公廁翻修工程	7,000	678	3,150	3,172	-----	-----	second half of 2025 2025下半年
046/24	Refurbishment of Lo Wai Road Public Toilet, Tsuen Wan	荃灣老圍路公廁翻修工程	7,000	678	3,150	3,172	-----	-----	second half of 2025 2025下半年
045/24	Refurbishment of external wall and roofing system in Stanley Prison Hospital Block	赤柱監獄醫院大樓翻修外牆及天面工程	7,000	1,400	3,150	2,450	-----	-----	second half of 2025 2025下半年
044/24	Refurbishment of staff rooms and staff common room at 3/F, computer classroom at 5/F and roofing system in Tin Shui Wai Government Primary School	天水圍官立小學翻修三樓教員室及教員休息室、五樓電腦室及天面防水工程	7,040	1,408	3,168	2,464	-----	-----	second half of 2025 2025下半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
043/24	Refurbishment of sports flooring system, wall finishes and ancillary rooms in arena in Tsing Yi Sports Centre	青衣體育館翻修主場館地板、牆身飾面及附屬設施工程	7,120	1,424	3,204	2,492	-----	-----	first half of 2025 2025上半年
042/24	Refurbishment of dog kennels and store room at G/F of Close Quarter Battle House in Police Tactical Unit Headquarters, Fanling	粉嶺警察機動部隊總部翻修狗房及近戰術大樓地下儲物室工程	7,320	1,464	3,294	2,562	-----	-----	first half of 2025 2025上半年
041/24	Refurbishment of internal and external finishes, pavement, railing, boundary fence, roofing system, lighting and air-conditioning systems in Cheung Chau Junior Police Call Clubhouse	少年警訊長洲會所翻修室內室外飾面、地台、欄杆、圍網、天面、照明及空調系統工程	7,456	1,491	3,355	2,609	-----	-----	second half of 2025 2025下半年
040/24	Refurbishment of hall, visual arts room and computer room in Tuen Mun Government Secondary School	屯門官立中學翻修禮堂、視藝室及電腦室工程	7,480	1,496	3,366	2,618	-----	-----	second half of 2025 2025下半年
039/24	Refurbishment of floor finishes and arbours in Hoi On Road Playground, Tsuen Wan	荃灣海安路遊樂場翻修地台飾面及涼亭工程	7,598	1,520	3,419	2,659	-----	-----	first half of 2025 2025上半年
038/24	Refurbishment of 9 nos. of estate schools in Tuen Mun East District	屯門東區9間屋邨學校翻修工程	7,763	1,553	3,493	2,717	-----	-----	first half of 2025 2025上半年
037/24	Refurbishment of arena including sports hall flooring and wall finishes in Ping Shan Tin Shui Wai Sports Centre	屏山天水圍體育館翻修主場館地板及牆身飾面工程	7,800	1,560	3,510	2,730	-----	-----	second half on 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
036/24	Refurbishment of external walls of main building and 2/F classrooms in Fanling Government Primary School	粉嶺官立小學翻修主樓外牆及二樓課室工程	7,820	1,564	3,519	2,737	-----	-----	second half of 2025 2025下半年
035/24	Refurbishment of internal & external finishes, outdoor corridor, roofing system, lighting and air-conditioning systems at staff mess in Sha Tsui Correctional Institution, Lantau	大嶼山沙咀懲教所翻修職員會所室內及室外飾面、戶外走廊、天面、照明及空調系統工程	7,900	1,580	3,555	2,765	-----	-----	second half of 2025 2025下半年
034/24	Refurbishment of floor finishes, boundary fencing, railings, arbours, surface channel covers and lighting system in Morse Park (Park No.3), Wong Tai Sin	黃大仙摩士公園(三號公園)翻修地台飾面、圍欄、扶手、涼亭及渠蓋照及明系統工程	8,013	1,603	3,606	2,805	-----	-----	second half of 2025 2025下半年
033/24	Refurbishment of lighting system at Blocks 4 to 8 in Shun Lee Disciplined Services Quarters, Kwun Tong	觀塘順利紀律部隊宿舍翻修四至八座照明系統工程	8,039	1,608	3,617	2,814	-----	-----	second half of 2025 2025下半年
032/24	Refurbishment of external paving, seating benches and lighting system at open area in Lung Sum Avenue Sports Centre, Sheung Shui	上水龍琛路體育館翻修外地台飾面、座椅及照明系統工程	8,160	1,632	3,672	2,856	-----	-----	first half of 2025 2025上半年
031/24	Refurbishment of 9 nos. of estate schools in Kwai Tsing District	葵青區9間屋邨學校翻修工程	8,162	1,632	3,673	2,857	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
030/24	Refurbishment of lighting system in Food and Environmental Hygiene Department Tai Po Depot	食物環境衛生署大埔車廠翻修照明系統工程	8,200	1,640	3,690	2,870	-----	-----	first half of 2025 2025上半年
029/24	Refurbishment of 20 nos. of estate schools in Wong Tai Sin and Kwun Tong District	黃大仙及觀塘區20間屋邨學校翻修工程	8,487	1,697	3,819	2,970	-----	-----	first half of 2025 2025上半年
028/24	Refurbishment of skateboard ground in Kwai Shun Street Playground, Kwai Chung	葵涌葵順街遊樂場翻修滑板場工程	8,510	1,702	3,830	2,979	-----	-----	first half of 2025 2025上半年
027/24	Refurbishment of skateboard ground in Tin Shui Wai Park	天水圍公園翻修滑板場工程	8,812	1,762	3,965	3,084	-----	-----	second half on 2026 2026下半年
026/24	Refurbishment of waterslides at leisure pool in Tai Po Swimming Pool	大埔游泳池翻修嬉水池滑梯工程	9,116	1,823	4,102	3,191	-----	-----	first half of 2025 2025上半年
025/24	Refurbishment of changing rooms and toilet block in Victoria Park, Causeway Bay	銅鑼灣維多利亞公園翻修更衣室及廁所工程	9,330	1,866	4,199	3,266	-----	-----	second half of 2025 2025下半年
024/24	Refurbishment of external false ceiling and lighting system in Tseung Kwan O Sports Ground	將軍澳運動場翻修外圍假天花及照明系統工程	9,440	1,888	4,248	3,304	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
023/24	Refurbishment of roofing system, fitness room and accessible toilet at 1/F in Yau Oi Sports Centre, Tuen Mun	屯門友愛體育館翻修天面、健身室及一樓暢通易達廁所工程	9,580	1,916	4,311	3,353	-----	-----	second half of 2025 2025下半年
022/24	Refurbishment of external wall in Tsuen Wan Government Offices	荃灣政府合署翻修外牆工程	9,760	1,952	4,392	3,416	-----	-----	first half of 2025 2025上半年
021/24	Refurbishment of air conditioning system in Aberdeen Fire Station cum Ambulance Depot	香港仔消防局暨救護站翻修空調系統工程	9,780	1,956	4,401	3,423	-----	-----	first half of 2026 2026上半年
020/24	Refurbishment of air conditioning system, emergency and lighting system in Tung Lo Wan Fire Station	銅鑼灣消防局翻修空調系統、緊急照明及照明系統工程	9,785	1,957	4,403	3,425	-----	-----	first half of 2025 2025上半年
019/24	Refurbishment of assembly hall at G/F, library at 3/F, and multi-purpose room at 5/F in North Point Government Primary School	北角官立小學翻修地下禮堂、三樓圖書館及五樓多用途活動室工程	9,800	1,960	4,410	3,430	-----	-----	second half of 2025 2025下半年
018/24	Refurbishment of internal areas, external shower areas and roofing system in Repulse Bay Beach Building	淺水灣泳灘大樓翻修室內飾面、戶外沖身處及重鋪天面工程	9,880	1,976	4,446	3,458	-----	-----	second half of 2025 2025下半年
017/24	Refurbishment of entrance area, dayrooms and workshops at CAT A complex in Stanley Prison	赤柱監獄翻修甲類囚犯綜合大樓入口範圍、囚室及工場工程	9,980	1,996	4,491	3,493	-----	-----	second half of 2025 2025下半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：3004GX

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目									
\$ '000 (千元)									
016/24	Refurbishment of squash court, male and female changing rooms and toilets, internal and external area of the office block in Siu Lek Yuen Road Playground, Sha Tin	沙田小瀝源路遊樂場翻修壁球場、男女廁所、更衣室及辦公樓大樓內外工程	10,300	2,060	4,635	3,605	-----	-----	second half of 2025 2025下半年
015/24	Refurbishment of changing rooms, toilets and common corridors in Hong Kong Squash Centre, Central	中環香港壁球中心翻修更衣室、廁所及公共走廊工程	11,140	2,228	5,013	3,899	-----	-----	second half on 2026 2026下半年
014/24	Refurbishment of Sitting-out Area in Aberdeen Main Road / Ap Lei Chau Bridge Flyover	香港仔大道/鴨脷洲大橋休憩處翻修工程	11,480	2,296	5,166	4,018	-----	-----	first half of 2025 2025上半年
013/24	Refurbishment of school hall and air conditioning system in Sha Tin Government Secondary School	沙田官立中學翻修學校禮堂及空調系統工程	12,101	2,420	5,445	4,235	-----	-----	second half of 2025 2025下半年
012/24	Refurbishment of various government quarters in Sham Shui Po and Tsuen Kwai District	深水埗及荃葵區各政府宿舍翻修工程	12,580	2,516	5,661	4,403	-----	-----	first half of 2025 2025上半年
011/24	Refurbishment of exhibition hall at 2/F and Hong Kong International Academy Against Corruption at 4/F and 6/F in ICAC Headquarters Building, North Point	北角廉政公署總部大樓翻修二樓展覽廳、四樓及六樓香港國際廉政學院工程	12,800	2,560	5,760	4,480	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
010/24	Refurbishment of external wall in Po Kong Village Road Sports Centre, Wong Tai Sin	黃大仙蒲崗村道體育館翻修外牆工程	13,074	2,615	5,883	4,576	-----	-----	second half of 2025 2025下半年
009/24	Refurbishment of external and internal finishes, plumbing and drainage systems, shower and toilet facilities in Cheung Chau Tung Wan Beach Building	長洲東灣泳灘大樓翻修室內室外飾面、水管和排水系統、淋浴及廁所設施工程	13,480	2,696	6,066	4,718	-----	-----	second half of 2025 2025下半年
008/24	Refurbishment of roofing system and lightning protection system in San Hui Market, Tuen Mun	屯門新墟街市翻修天面及避雷系統工程	15,557	3,111	7,001	5,445	-----	-----	first half of 2025 2025上半年
007/24	Refurbishment of arena, activity room, first aid room, common areas, toilets and changing rooms at 1/F and 3/F in Chai Wan Sports Centre	柴灣體育館翻修主場館、活動室、急救室、公用地方、廁所及更衣室一樓及三樓工程	16,120	3,224	7,254	5,642	-----	-----	second half of 2025 2025下半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>									
006/24	Refurbishment of display plant house at Forsgate Conservatory in Hong Kong Park, Central	中環香港公園翻修霍士傑溫室展覽廳工程	20,075	4,015	9,034	7,026	-----	-----	second half on 2026 2026下半年
005/24	Refurbishment of 11-a-side artificial turf soccer pitch in Lok Fu Recreation Ground	樂富遊樂場翻修十一人人造草足球場工程	20,380	4,076	9,171	7,133	-----	-----	first half of 2027 2027上半年
004/24	Refurbishment of 11-a-side artificial turf soccer pitch in Kwong Fuk Football Ground, Tai Po	大埔廣福球場翻修十一人人造草足球場工程	22,320	4,464	10,044	7,812	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
003/24	Refurbishment of air-conditioning system, fire services system, plumbing and drainage system and flooring finishes at courtyard in PMQ, Central	中環元創方翻修空調系統、消防系統、水管和排水系統及庭院地台飾面工程	26,990	5,398	12,146	9,447	-----	-----	second half on 2026 2026下半年
002/24	Refurbishment of inner perimeter fencing near Administration Block and Block M in Tong Fuk Correctional Institution, Lantau	大嶼山塘福懲教所翻修近行政大樓及M座內圍欄工程	27,709	5,542	12,469	9,698	-----	-----	second half on 2026 2026下半年
001/24	Refurbishment of park facilities and external paving in Sha Tin Park	沙田公園翻修公園設施及戶外地台飾面工程	29,500	5,900	13,275	10,325	-----	-----	first half of 2026 2026上半年
<b>Item(s) cannot be classified by estimates 無法以預算分類的項目</b>									
N/A	Enhancement of the risk assessment and management of trees on SIMAR slopes under ArchSD's maintenance purview in Hong Kong Island, Kowloon and the New Territories	提升香港島、九龍及新界各區由建築署負責維修保養的註冊斜坡上之樹木風險評估及管理	106,000	70,543	19,080	16,377	-----	-----	N/A 不適用
N/A	Inspection and maintenance of SIMAR slopes under ArchSD's maintenance purview in Hong Kong Island, Kowloon and the New Territories	檢查及維修香港島、九龍及新界各區由建築署負責維修保養的註冊斜坡	174,000	115,797	31,320	26,883	-----	-----	N/A 不適用
N/A	Planned maintenance	計劃維修工程	1,028,206	390,718	329,026	308,462	-----	-----	N/A 不適用
	- Planned maintenance for districts in Hong Kong Island	- 香港區計劃維修工程	378,000	143,640	120,960	113,400	-----	-----	N/A 不適用

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3004GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
	- Planned maintenance for districts in Kowloon	- 九龍區計劃維修工程	394,000	149,720	126,080	118,200	-----	-----	N/A 不適用
	- Planned maintenance for districts in the New Territories and others	- 新界區及其他計劃維修工程	256,206	97,358	81,986	76,862	-----	-----	N/A 不適用
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>2,660,562</b>	<b>814,240</b>	<b>987,986</b>	<b>858,337</b>	-----	-----	

Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for Part A as per Form 1 A 部分總計(如表格1所示)	7,002,240	2,241,693	1,175,238	2,334,080	1,503,730	694,030	-----	-----	-----
Total for Part B as per Form 2 B 部分總計(如表格2所示)	2,660,562				814,240	987,986	858,337	-----	-----
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	<b>9,662,802</b>	<b>2,241,693</b>	<b>1,175,238</b>	<b>2,334,080</b>	<b>2,317,970</b>	<b>1,682,016</b>	<b>858,337</b>	-----	-----



Head 703

總目 703

Subhead 3100GX

分目 3100GX

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3100GX

Priority /Project No. 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的项目													
073RG*	Sports centre and open space at Aldrich Bay—minor investigations	愛秩序灣體育館及休憩用地—進行小規模勘测工作	Y	500	-----	-----	128	222	-----	-----	-----	-----	second half of 2031 2031下半年
610ZX*	Joint-user complex and joint-user general office building at Area 29, Kwu Tung North New Development Area—minor investigations and consultants' fees	古洞北新發展區第29區聯用綜合大樓及聯用辦公大樓—進行小規模勘测工作及支付顧問費	Y	1,500	-----	-----	500	1,000	-----	-----	-----	-----	To be decided 有待決定
201GK*	Development of a joint-user complex in public housing development at Areas 4 and 30, Sheung Shui—minor investigations and consultants' fees	在上水第4及第30區公營房屋發展項目內興建聯用綜合大樓—進行小規模勘测工作及支付顧問費	Y	1,800	-----	-----	1,600	200	-----	-----	-----	-----	second half of 2027 2027下半年
141KA	Expansion of the Legislative Council Complex—minor investigations and consultants' fees	立法會綜合大樓擴建計劃—進行小規模勘测工作及支付顧問費	Y	2,380	1,782	-----	210	-----	-----	-----	-----	-----	first half of 2026 2026上半年
074MC-2	Development of a community health centre building in Shek Kip Mei (non-Hospital Authority portion)—minor investigations and consultants' fees	於石硤尾發展社區健康中心大樓(非醫院管理局部分)—進行小規模勘测工作及支付顧問費	Y	2,500	1,033	740	1,000	150	-----	-----	-----	-----	first half of 2029 2029上半年
479RO	Public open space at Celebration Precinct, Wan Chai—minor investigations and consultants' fees	灣仔慶典主題區公眾休憩用地—進行小規模勘测工作及支付顧問費	Y	2,700	392	183	434	700	1,174	-----	-----	-----	first half of 2027 2027上半年
025TP	Open space with public vehicle park at Yen Chow Street West, Sham Shui Po—minor investigations and consultants' fees	深水埗欽州街西休憩用地及公眾停車場—進行小規模勘测工作及支付顧問費	Y	3,500	2,542	250	283	-----	-----	-----	-----	-----	second half of 2026 2026下半年
073TI	Public transport terminus and underground public carpark at Stanley Village Road—minor investigations and consultants' fees	赤柱村道公共交通總站連地下公共停車場—進行小規模勘测工作及支付顧問費	Y	4,308	4,120	-----	-----	188	-----	-----	-----	-----	To be decided 有待決定
280LP	Kowloon West Regional Headquarters and Operational Base cum Tai Kok Tsui Divisional Police Station at Sham Mong Road West Kowloon Reclamation—minor investigations and consultants' fees	西九龍總區總部及行動基地暨大角咀分區警署大樓建造工程—進行小規模勘测工作及支付顧問費	Y	4,500	2,387	-----	1,000	1,100	-----	-----	-----	-----	second half of 2032 2032下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3100GX

Priority /Project No. 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
037NM	Construction of a new public market in Tin Shui Wai—minor investigations and consultants' fees	天水圍公眾街市建造工程—進行小規模勘测工作及支付顧問費	Y	4,500	3,436	38	193	-----	-----	-----	-----	-----	second half of 2027 2027下半年
038BA	Reprovisioning of Chai Wan Ambulance Depot and construction of departmental quarters at the junction of Sun Yip Street and Siu Sai Wan Road—minor investigations and consultants' fees	柴灣新業街與小西灣道交界柴灣救護局及職員宿舍建造工程—進行小規模勘测工作及支付顧問費	Y	5,000	1,350	-----	1,500	2,150	-----	-----	-----	-----	second half of 2029 2029下半年
080LC	Reinstatement and enhancement of Ma Hang Prison—minor investigations and consultants' fees	馬坑監獄修復及改善工程—進行小規模勘测工作及支付顧問費	Y	5,032	1,751	-----	3,281	-----	-----	-----	-----	-----	To be decided 有待決定
007NR	Refuse collection point and community recycling centre at Development of Anderson Road Quarry Site, Sai Kung—minor investigations and consultants' fees	西貢安達臣道石礦場用地發展的垃圾收集站及社區回收中心—進行小規模勘测工作及支付顧問費	Y	6,000	3,658	-----	1,810	181	-----	-----	-----	-----	second half of 2025 2025下半年
179BF	Reprovisioning of Kong Wan Fire Station, Wan Chai—minor investigations and consultants' fees	重置灣仔港灣消防局—進行小規模勘测工作及支付顧問費	Y	6,200	4,878	340	1,111	-----	-----	-----	-----	-----	second half of 2027 2027下半年
279LP	Co-location of police training facilities at Kong Nga Po—minor investigations and consultants' fees	紅瓦甫警察設施建造工程—進行小規模勘测工作及支付顧問費	Y	6,200	5,320	-----	475	-----	-----	-----	-----	-----	second half of 2026 2026下半年
114ET	Kindergarten education centre (Siu Sai Wan)—minor investigations and consultants' fees	幼稚園教育中心(小西灣)—進行小規模勘测工作及支付顧問費	Y	6,500	4,689	189	420	157	-----	-----	-----	-----	first half of 2026 2026上半年
027TP	Town Park cum public car park at Area 66, Tseung Kwan O—consultants' fees	將軍澳第66區市鎮公園及公共停車場—支付顧問費	Y	6,500	4,943	255	776	86	-----	-----	-----	-----	To be decided 有待決定
073JA	Redevelopment of Western Police Married Quarters—minor investigations and consultants' fees	西區員佐級已婚警察宿舍重建計劃—進行小規模勘测工作及支付顧問費	Y	6,900	5,860	216	404	-----	-----	-----	-----	-----	first half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3100GX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
									\$'000 (千元)					
369EP	A 30-classroom primary school at Site E-2, Development of Anderson Road Quarry Site, Sai Kung—minor investigations and consultants' fees	西貢安達臣道石礦場用地發展(地盤E-2)1所設有30間課室的小學—進行小規模勘测工作及支付顧問費	Y	7,100	2,199	-----	1,000	1,000	2,901	-----	-----	-----	-----	first half of 2028 2028上半年
368EP	A 30-classroom primary school and a 6-classroom kindergarten at Site E-1, Development of Anderson Road Quarry Site, Sai Kung—minor investigations and consultants' fees	西貢安達臣道石礦場用地發展(地盤E-1)1所設有30間課室的小學及1所設有6間課室的幼稚園—進行小規模勘测工作及支付顧問費	Y	7,200	6,993	172	205	-----	-----	-----	-----	-----	-----	first half of 2025 2025上半年
275ES	A 30-classroom secondary school at Site E-3, Development of Anderson Road Quarry Site, Sai Kung—minor investigations and consultants' fees	西貢安達臣道石礦場用地發展(地盤E-3)1所設有30間課室的中學—進行小規模勘测工作及支付顧問費	Y	7,600	2,219	-----	1,000	1,000	3,381	-----	-----	-----	-----	first half of 2028 2028上半年
074RG*	Sports centre, social welfare facilities and public vehicle park in Area 6, Tai Po—minor investigations and consultants' fees	大埔第6區體育館、社會福利設施及公眾停車場—進行小規模勘测工作及支付顧問費	Y	7,800	-----	455	755	5,400	1,490	-----	-----	-----	-----	second half of 2030 2030下半年
476RO	Improvement of Tsuen Wan Riviera Park and Tsuen Wan Park—minor investigations and consultants' fees	改善荃灣海濱公園及荃灣公園—進行小規模勘测工作及支付顧問費	Y	8,140	7,902	-----	15	-----	-----	-----	-----	-----	-----	second half of 2025 2025下半年
196GK	Hoi Ting Road Joint User Complex—minor investigations and consultants' fees	海道綜合大樓—進行小規模勘测工作及支付顧問費	Y	8,900	1,466	1,012	2,028	2,726	-----	-----	-----	-----	-----	second half of 2028 2028下半年
071RG	Joint-user complex in Area 107, Tung Chung—minor investigations and consultants' fees	東涌第107區聯用綜合大樓—進行小規模勘测工作及支付顧問費	Y	9,000	2,620	120	1,137	2,543	-----	-----	-----	-----	-----	first half of 2030 2030上半年
033NB	Provision of columbarium at Sham Shui Kok Drive, Siu Ho Wan—minor investigations and consultants' fees	在小蠔灣深水角興建骨灰安置所—進行小規模勘测工作及支付顧問費	Y	9,000	3,875	646	946	1,000	1,000	1,150	875	-----	-----	To be decided 有待決定
197GK	Joint-user complex with market in Area 67, Tseung Kwan O—minor investigations and consultants' fees	將軍澳第67區的聯用綜合大樓(附設街市)—進行小規模勘测工作及支付顧問費	Y	9,100	3,726	894	4,530	844	-----	-----	-----	-----	-----	first half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3100GX

Priority /Project No. 優先/工程項目編號	Project Title 工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
								2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
								\$'000 (千元)				
072RG	Leisure and cultural complex at Tin Yip Road, Tin Shui Wai Phase 2 (Sports centre, district library and public vehicle park)—minor investigations and consultants' fees	Y	9,300	337	163	1,181	5,963	-----	-----	-----	-----	To be decided 有待決定
080MC	Development of a community health centre building at On Pong Road, Tai Po—minor investigations and consultants' fees	N	9,330	-----	-----	90	6,630	1,970	640			To be decided 有待決定
481RO	Tsuen Wan Promenade Enhancement Project Phase II—minor investigations and consultants' fees	Y	9,400	1,110	974	2,900	4,500	880	-----	-----	-----	second half of 2028 2028下半年
480RO	Public open space at Pierside Precinct, Wan Chai—minor investigations and consultants' fees	Y	9,400	756	58	330	1,500	2,000	4,814	-----	-----	To be decided 有待決定
274ES	A 30-classroom secondary school at Wang Chiu Road, Kwun Tong—minor investigations and consultants' fees	Y	9,400	7,082	614	2,318	-----	-----	-----	-----	-----	second half of 2028 2028下半年
031NB	Provision of columbarium at the Ex-Kwai Chung Incineration Plant on Kwai Yue Street—minor investigations and consultants' fees	Y	9,800	3,336	1,121	3,022	1,500	500	-----	-----	-----	To be decided 有待決定
029TP	Open space with public vehicle park at Area 27 (sites A and B1), Tuen Mun—minor investigations and consultants' fees	Y	9,800	-----	-----	1,000	1,000	2,000	3,000	2,800	-----	To be decided 有待決定
028TP	Sports facilities with public vehicle park in Tung Tau Industrial Area, Yuen Long—minor investigations and consultants' fees	Y	9,800	6,709	-----	576	940	-----	-----	-----	-----	first half of 2028 2028上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>												
079LC	Redevelopment of Lai Chi Kok Reception Centre—minor investigations and consultants' fees	Y	11,600	6,971	395	3,810	-----	-----	-----	-----	-----	second half of 2031 2031下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3100GX

Priority /Project No. 優先/工程項目編號	Project Title 工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
								2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
								\$'000 (千元)				
026TP	Football-cum-rugby pitch with public vehicle park in Area 33, Tai Po—minor investigations and consultants' fees	Y	10,740	3,727	-----	3,971	1,465	1,577	-----	-----	-----	second half of 2028 2028下半年
366EP	A 24-classroom primary school at Luk Lau Avenue, Wong Tai Sin—minor investigations and consultants' fees	Y	10,800	10,289	-----	95	416	-----	-----	-----	-----	To be decided 有待決定
199SC	Joint-user complex at Texaco Road, Tsuen Wan—minor investigations and consultants' fees	Y	11,200	9,527	1,135	1,389	284	-----	-----	-----	-----	first half of 2026 2026上半年
370EP	An 18-classroom primary school at 2 Tsing Chau Street, Hung Hom—minor investigations and consultants' fees	Y	11,250	1,478	1,931	5,288	3,344	1,140	-----	-----	-----	first half of 2029 2029上半年
198GK*	Joint-user complex at Nam Long Shan Road, Wong Chuk Hang—minor investigations and consultants' fees	Y	11,550	84	457	607	6,512	2,923	-----	-----	-----	first half of 2028 2028上半年
115ET	A 12-classroom special school at Oi Kwan Road, Wan Chai—minor investigations and consultants' fees	Y	11,800	9,871	727	1,700	-----	-----	-----	-----	-----	first half of 2028 2028上半年
071GI	Re-development of the Correctional Services Department Staff Training Institute multi-purpose gymnasium at 47 Tung Tau Wan Road, Stanley—minor investigations	Y	12,150	11,719	256	431	-----	-----	-----	-----	-----	second half of 2026 2026下半年
177BF	Fire station-cum-ambulance depot with departmental quarters at Development of Anderson Road Quarry Site, Sai Kung—minor investigations and consultants' fees	Y	12,800	1,490	650	3,083	1,337	5,520	-----	-----	-----	second half of 2028 2028下半年
373EP	A 30-classroom primary school at Area 17, Fanling North New Development Area—minor investigations and consultants' fees	Y	13,000	1,281	1,688	5,650	4,940	710	-----	-----	-----	second half of 2027 2027下半年
362EP	A 30-classroom primary school at Site 1B-4, Kai Tak Development—minor investigations and consultants' fees	Y	13,600	9,821	140	3,741	38	-----	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3100GX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
077RE	Activity centre for the promotion of Chinese history and culture at Kowloon Park—minor investigations and consultants' fees	九龍公園中國歷史文化推廣活動中心—進行小規模勘测工作及支付顧問費	Y	13,700	485	2,145	6,120	7,044	-----	-----	-----	-----	first half of 2027 2027上半年
038NM	Construction of a new public market in Kwu Tung North New Development Area—minor investigations and consultants' fees	古洞北新發展區公眾街市建造工程—進行小規模勘测工作及支付顧問費	Y	13,700	2,301	761	3,800	3,400	4,199	-----	-----	-----	first half of 2028 2028上半年
195GK	Joint-user complex at Site G2, Development of Anderson Road Quarry Site, Sai Kung—minor investigations and consultants' fees	西貢安達臣道石礦場用地發展G2地盤聯用綜合大樓—進行小規模勘测工作及支付顧問費	Y	13,700	10,933	358	358	-----	-----	-----	-----	-----	second half of 2027 2027下半年
032NB	Provision of columbarium and garden of remembrance at Sandy Ridge Cemetery (phase 2)—minor investigations and consultants' fees	在沙嶺墳場興建骨灰安置所及紀念花園(第二期)—進行小規模勘测工作及支付顧問費	Y	14,000	4,227	-----	32	450	2,000	3,000	3,523	-----	To be decided 有待決定
030TP	Open space with public vehicle park in Area 17, Tuen Mun—minor investigations and consultants' fees	屯門第17區休憩用地及公眾停車場—進行小規模勘测工作及支付顧問費	Y	14,100	106	-----	2,950	5,867	3,694	1,483	-----	-----	second half of 2028 2028下半年
278RS	Sports ground and open space with public vehicle park in Area 16, Tuen Mun—minor investigations and consultants' fees	屯門第16區運動場、休憩用地及公眾停車場—進行小規模勘测工作及支付顧問費	Y	14,800	5,387	109	6,161	2,983	269	-----	-----	-----	first half of 2029 2029上半年
359EP	A 30-classroom primary school at Lin Cheung Road, Sham Shui Po—minor investigations and consultants' fees	深水埗連翔道1所設有30間課室的小學—進行小規模勘测工作及支付顧問費	Y	15,300	11,245	112	4,055	-----	-----	-----	-----	-----	first half of 2026 2026上半年
199GK	Joint-user building with government laboratory's facilities at Area 86, Tseung Kwan O—minor investigations and consultants' fees	將軍澳第86區設有政府化驗所設施的聯用大樓—進行小規模勘测工作及支付顧問費	Y	15,500	106	857	4,140	5,200	3,894	-----	-----	-----	To be decided 有待決定
372EP	A 30-classroom primary school at Area 89 (Northern), Tung Chung—minor investigations and consultants' fees	東涌第89區(北側)1所設有30間課室的小學—進行小規模勘测工作及支付顧問費	Y	16,000	9,068	430	3,000	730	3,200	-----	-----	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3100GX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
299RS*	Sports centre in Area 12, Yuen Long—minor investigations and consultants' fees	元朗第12區體育館—進行小規模勘测工作及支付顧問費	N	16,700	-----	-----	100	4,900	8,400	3,300	-----	-----	second half of 2031 2031下半年
071MC	Redevelopment of Lady Trench Training Centre into a community health centre and social welfare facilities building—minor investigations and consultants' fees	重建戴麟趾夫人訓練中心作為社區健康中心及社會福利設施大樓—進行小規模勘测工作及支付顧問費	Y	17,300	1,730	-----	50	1,086	4,290	4,810	4,700	-----	first half of 2030 2030上半年
194GK	Joint-user complex at the junction of Shing Tai Road and Sheung Mau Street, Chai Wan—minor investigations and consultants' fees	崇灣盛泰道及常茂街交界的聯用綜合大樓—進行小規模勘测工作及支付顧問費	Y	17,950	3,354	-----	2,596	6,000	6,000	-----	-----	-----	first half of 2030 2030上半年
192GK	Government Complex at Ho Man Tin Estate Redevelopment Site III—minor investigations and consultants' fees	在何文田部重建用地III的政府綜合大樓—進行小規模勘测工作及支付顧問費	Y	18,780	6,374	1,259	3,460	4,130	-----	4,816	-----	-----	first half of 2030 2030上半年
072JA	Redevelopment of staff quarters for Correctional Services Department at Hong Fai Road, Siu Lam—minor investigations	小欖康輝路懲教署職員宿舍重建計劃—進行小規模勘测工作	Y	19,200	1,326	252	5,100	5,500	7,200	-----	-----	-----	first half of 2029 2029上半年
374EP	A 30-classroom primary school at Area 29, Kwu Tung North New Development Area—minor investigations and consultants' fees	古洞北新發展區第29區1所設有30間課室的小學—進行小規模勘测工作及支付顧問費	Y	19,400	1,503	1,721	13,997	3,900	-----	-----	-----	-----	first half of 2028 2028上半年
031TP	Open space with public vehicle park at To Wah Road, West Kowloon—minor investigations and consultants' fees	西九龍渡華路休憩用地及公眾停車場—進行小規模勘测工作及支付顧問費	Y	19,500	1,627	2,801	4,292	7,689	3,429	-----	-----	-----	second half of 2028 2028下半年
478RO	Quarry park at Development of Anderson Road Quarry Site, Sai Kung—minor investigations and consultants' fees	西貢安達臣道石礦場用地發展石礦公園—進行小規模勘测工作及支付顧問費	Y	19,500	13,249	2,427	3,434	2,817	-----	-----	-----	-----	second half of 2026 2026下半年
276ES	A 30-classroom secondary school at Area 89 (Southern Side), Tung Chung—minor investigations and consultants' fees	東涌第89區(南側)1所設有30間課室的中學—進行小規模勘测工作及支付顧問費	Y	19,600	4,695	1,427	9,505	5,400	-----	-----	-----	-----	first half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3100GX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>													
174BF	Fire station-cum-ambulance depot, departmental quarters and other fire services accommodation in Area 72, Tseung Kwan O—minor investigations and consultants' fees	將軍澳第72區消防局暨救護站、部門宿舍及其他消防設施—進行小規模勘测工作及支付顧問費	Y	20,900	20,309	7	172	-----	-----	-----	-----	-----	first half of 2025 2025上半年
034NB	Reprovisioning of cremators and related works at Kwai Chung Crematorium—minor investigations and consultants' fees	葵涌火葬場重置新火化爐及相關工程—進行小規模勘测工作及支付顧問費	Y	21,000	3,181	2,501	12,186	4,151	1,482	-----	-----	-----	first half of 2028 2028上半年
140KA	Construction of annex block at Hong Kong Observatory Headquarters, Tsimshatsui—minor investigations and consultants' fees	在尖沙咀天文台總部興建副樓—進行小規模勘测工作及支付顧問費	Y	23,000	6,975	599	4,691	5,983	5,351	-----	-----	-----	second half of 2028 2028下半年
298RS	Water sports centre in Area 77, Tseung Kwan O—minor investigations and consultants' fees	將軍澳第77區水上活動中心—進行小規模勘测工作及支付顧問費	Y	23,840	-----	-----	5,110	8,090	3,300	5,840	1,500	-----	second half of 2030 2030下半年
477RO	Public open space at East Coast Park Precinct, North Point—minor investigations and consultants' fees	北角東岸公園主題區公眾休憩用地—進行小規模勘测工作及支付顧問費	Y	26,200	22,713	452	2,118	1,369	-----	-----	-----	-----	second half of 2027 2027下半年
035NB	Provision of crematorium at Wo Hop Shek Cemetery—minor investigations and consultants' fees	在和合石墳場興建火葬場—進行小規模勘测工作及支付顧問費	Y	27,140	2,887	452	4,700	6,000	13,000	-----	-----	-----	second half of 2030 2030下半年
030NB	Provision of columbarium at Wo Hop Shek Cemetery—Phase 2—minor investigations and consultants' fees	在和合石墳場興建骨灰安置所設施工程—第二期—進行小規模勘测工作及支付顧問費	Y	27,960	10,349	-----	-----	2,880	6,600	5,700	2,030	-----	second half of 2029 2029下半年
028NB	Provision of columbarium and garden of remembrance at Sandy Ridge Cemetery (phase 1)—minor investigations and consultants' fees	在沙嶺墳場興建骨灰安置所及紀念花園(第一期)—進行小規模勘测工作及支付顧問費	Y	28,460	21,488	-----	400	500	1,940	1,500	2,632	-----	To be decided 有待決定

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3100GX

Priority /Project No. 優先/ 工程項目編號	Project Title 工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)	
								2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目													
025NB	Re-provisioning of Victoria Public Mortuary—minor investigations and consultants' fees	重置域多利亞公眾殮房—進行小規模勘測工作及支付顧問費	Y	32,990	20,930	104	4,700	3,800	3,560	-----	-----	-----	To be decided 有待決定
Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25 A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				887,300	351,277	34,593	175,150	160,885	110,974	40,053	18,060	-----	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3100GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的项目</b>									
513ZX	Fire station-cum-ambulance depot with departmental quarters at Queen's Hill, Fanling—minor investigations and consultants' fees	粉嶺皇后山消防局暨救護站及部門宿舍—進行小規模勘測工作及支付顧問費	7,200	720	3,000	3,480	-----	-----	To be decided 有待決定
726ZX	Junior police officers married quarters at Area 134, Tung Chung New Town Extension (East)—minor investigations and consultants' fees	東涌新市鎮擴展(東)第134區已婚初級警務人員宿舍—進行小規模勘測工作及支付顧問費	9,600	840	5,530	2,560	670	-----	first half of 2031 2031上半年
529ZX	Re-provisioning of Hong Kong Police Vehicle Detention and Examination Centre Kowloon Bay—minor investigations and consultants' fees	重置香港警務處九龍灣車輛扣留及驗車中心—進行小規模勘測工作及支付顧問費	10,000	1,000	3,000	4,500	1,500	-----	second half of 2030 2030下半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目</b>									
696ZX	Welfare Services Complex at Area 72, Tseung Kwan O—minor investigations and consultants' fees	將軍澳第72區福利設施綜合大樓—進行小規模勘測工作及支付顧問費	14,100	6,715	5,000	2,385	-----	-----	second half of 2029 2029下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3100GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
429ZX	Modernisation of Ngau Tau Kok Market—minor investigations and consultants' fees	牛頭角街市現代化計劃—進行小規模勘测工作及支付顧問費	19,600	8,800	7,200	3,600	-----	-----	second half of 2030 2030下半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>60,500</b>	<b>18,075</b>	<b>23,730</b>	<b>16,525</b>	<b>2,170</b>	<b>-----</b>	

## Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for <b>Part A</b> as per Form 1 A 部分總計(如表格1所示)	887,300	351,277	34,593	175,150	160,885	110,974	40,053	18,060	-----
Total for <b>Part B</b> as per Form 2 B 部分總計(如表格2所示)	60,500				18,075	23,730	16,525	2,170	-----
<b>Grand Total</b> (Part A + Part B) 合計(A 部分+B 部分)	947,800	351,277	34,593	175,150	178,960	134,704	56,578	20,230	-----

Head 703

總目 703

Subhead 3101GX

分目 3101GX

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>													
3O36IO*	Reinstatement works of storage accommodation at 13/F, Hoi Tai Factory Estate, Tuen Mun for Transport Department	為運輸署於屯門開泰工廠大廈13樓進行還原工程	Y	23	-----	-----	21	-----	2	-----	-----	-----	second half of 2023 2023下半年
3M58IO	Fitting-out of storage accommodation at 6/F, Allied Associated Warehouse, Tuen Mun for Environmental Protection Department	屯門德邦貨倉6樓環境保護署貨倉裝修工程	Y	39	33	-----	3	-----	1	-----	-----	-----	second half of 2021 2021下半年
3O57II*	Fitting-out of storage accommodation at G/F, Immigration Tower, Wan Chai for Innovation and Technology Commission	入境事務大樓地下創新科技署貨倉裝修工程	Y	75	-----	-----	59	9	6	-----	-----	-----	second half of 2023 2023下半年
3M91IC	Fitting-out works at 41/F, Immigration Tower for Customs and Excise Department	入境事務大樓41樓香港海關裝修工程	Y	90	33	-----	25	-----	14	-----	-----	-----	first half of 2021 2021上半年
3N57IM	Fitting-out of office accommodation at 22/F, Wu Chung House, Wan Chai for Department of Health	灣仔胡忠大廈22樓衛生署辦公室裝修工程	Y	100	80	-----	1	-----	-----	-----	-----	-----	first half of 2022 2022上半年
3N54II	Fitting-out of office accommodation at rooms 2510A to 2510D, 25/F, Immigration Tower, Wan Chai for Civil Service Bureau	灣仔入境事務大樓25樓2510A室至2510D室公務員事務局辦公室裝修工程	Y	130	92	9	10	-----	-----	-----	-----	-----	first half of 2022 2022上半年
3O76II*	Fitting-out of office accommodation at east portion of 14/F, Revenue Tower, Wan Chai for Development Bureau	灣仔稅務大樓14樓東邊部分發展局辦公室裝修工程	N	139	-----	-----	118	21	-----	-----	-----	-----	first half of 2024 2024上半年
3N94IF*	Fitting-out of office accommodation at 12/F, Eastern Law Courts Building, Sai Wan Ho for Home Affairs Department	西灣河東區法院大樓12樓民政事務總署辦公室裝修工程	Y	170	65	89	89	9	-----	5	-----	-----	second half of 2026 2026下半年
3M88IO	Reinstatement work at Shop No. 1, G/F, Block 20, Sha Tau Kok Chuen for Leisure and Cultural Services Department	為康樂及文化事務署於沙頭角邨20座地下1號店進行還原工程	Y	180	110	8	32	9	24	5	-----	-----	first half of 2027 2027上半年
3O61II*	Fitting-out of storage accommodation at 3/F, Revenue Tower, Wan Chai for the University Grants Committee Secretariat	灣仔稅務大樓3樓大學教育資助委員會秘書處貨倉裝修工程	Y	191	-----	-----	144	28	16	-----	-----	-----	second half of 2023 2023下半年
3N91IO*	Fitting-out of office accommodation at 34/F, Revenue Tower, Wan Chai for Transport Department	灣仔稅務大樓34樓運輸署辦公室裝修工程	Y	197	24	34	85	3	45	2	-----	-----	first half of 2023 2023上半年
3N49IM	Fitting-out of office accommodation at 30/F, Revenue Tower, Wan Chai for Department of Health	灣仔稅務大樓30樓衛生署辦公室裝修工程	Y	230	191	15	15	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3O42II*	Fitting-out of office accommodation at 34/F, Revenue Tower, Wan Chai for Security Bureau	灣仔稅務大樓34樓保安局辦公室裝修工程	Y	241	-----	-----	180	37	20	-----	-----	-----	second half of 2023 2023下半年
3N71II	Fitting-out of temporary storage accommodation at 46/F, Revenue Tower, Wan Chai for Home and Youth Affairs Bureau	灣仔稅務大樓46樓民政及青年事務局臨時倉庫裝修工程	Y	270	166	6	7	10	-----	-----	-----	-----	second half of 2022 2022下半年
3O71IO*	Fitting-out of storage accommodation at 16/F, Revenue Tower, Wan Chai for Legislative Council Secretariat	灣仔稅務大樓16樓立法會秘書處貨倉裝修工程	Y	317	-----	-----	242	43	27	-----	-----	-----	second half of 2023 2023下半年
3N41II	Fitting-out of office accommodation at 46/F, Revenue Tower, Wan Chai for Home and Youth Affairs Bureau	灣仔稅務大樓46樓民政及青年事務局辦公室裝修工程	Y	325	223	24	25	-----	-----	-----	-----	-----	first half of 2022 2022上半年
3O74IG*	Fitting-out of office accommodation at south portion of 41/F, Revenue Tower, Wan Chai for Treasury	灣仔稅務大樓41樓南邊部分庫務署辦公室裝修工程	N	329	-----	-----	252	44	28	-----	-----	-----	first half of 2024 2024上半年
3N50II	Fitting-out of office accommodation at 26/F, Immigration Tower, Wan Chai for Office of the Government Chief Information Officer	灣仔入境事務大樓26樓政府資訊科技總監辦公室裝修工程	Y	390	277	17	25	-----	-----	-----	-----	-----	second half of 2022 2022下半年
LS-E17	Improvement works at Victoria Park Centre Court	維多利亞公園網球主場改善工程	Y	394	28	-----	-----	165	-----	201	-----	-----	second half of 2023 2023下半年
3O22IF*	Reinstatement works at 5/F, Block II, Tins Centre, Tuen Mun for Home Affairs Department	為民政事務總署於屯門田氏中心2座5樓進行還原工程	Y	396	-----	396	396	-----	-----	-----	-----	-----	first half of 2023 2023上半年
3O53II*	Fitting-out of office accommodation at north-west portion of 14/F, Revenue Tower, Wan Chai for Development Bureau	灣仔稅務大樓14樓西北邊部分發展局辦公室裝修工程	Y	400	-----	-----	306	54	34	-----	-----	-----	second half of 2023 2023下半年
3O08IC*	Fitting-out of storage accommodation at 35/F, Revenue Tower, Wan Chai for Hong Kong Police Force	灣仔稅務大樓35樓香港警務處貨倉裝修工程	Y	410	-----	143	195	20	105	10	-----	-----	first half of 2023 2023上半年
3M09IO	Reinstatement works at 11/F, Pioneer Centre, Mong Kok	旺角始創中心11樓還原工程	Y	420	132	-----	98	45	52	55	-----	-----	first half of 2027 2027上半年
3O56II*	Fitting-out of office accommodation at 21/F, High Block, Queensway Government Offices for Labour and Welfare Bureau	金鐘道政府合署高座21樓勞工及福利局辦公室裝修工程	Y	443	-----	-----	372	27	41	-----	-----	-----	second half of 2023 2023下半年
3M93IO	Reinstatement work at Units 103-109, G/F, Sau Ming House, Sau Mau Ping Estate for Leisure and Cultural Services Department	為康樂及文化事務署於秀茂坪邨秀明樓地下103至109室進行還原工程	Y	500	262	8	65	65	35	35	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3O11IO*	Fitting-out of office accommodation at 9/F, Revenue Tower, Wan Chai for Leisure and Cultural Services Department	灣仔稅務大樓9樓康樂及文化事務署辦公室裝修工程	Y	530	-----	68	275	52	175	28	-----	-----	first half of 2023 2023上半年
3M08IO	Reinstatement work at 24/F, China Resources Building, Wanchai for Transport Department	灣仔華潤大廈24樓運輸署還原工程	Y	600	332	4	5	-----	-----	-----	-----	-----	first half of 2020 2020上半年
3O13II*	Fitting-out of storage accommodation at 14/F, Revenue Tower, Wan Chai for Home and Youth Affairs Bureau	灣仔稅務大樓14樓民政及青年事務局貨倉裝修工程	Y	630	-----	380	381	71	54	38	-----	-----	first half of 2023 2023上半年
3O41IO*	Fitting-out of office accommodation at 8/F, Revenue Tower, Wan Chai for Transport Department	灣仔稅務大樓8樓運輸署辦公室裝修工程	Y	644	-----	-----	495	85	55	-----	-----	-----	second half of 2023 2023下半年
3O63II*	Fitting-out of office accommodation at 5/F, Revenue Tower for Environment and Ecology Bureau	灣仔稅務大樓5樓環境及生態局辦公室裝修工程	Y	678	-----	-----	520	90	58	-----	-----	-----	second half of 2023 2023下半年
3M34IS	Fitting-out works at 12/F, Eastern Law Courts Building, Sai Wan Ho for Social Welfare Department	西灣河東區法院大樓12樓社會福利署裝修工程	Y	730	581	-----	4	-----	2	-----	-----	-----	second half of 2020 2020下半年
3O37IO*	Fitting-out of office accommodation at 12/F, Revenue Tower, Wan Chai for Legal Aid Department	灣仔稅務大樓12樓法律援助署辦公室裝修工程	Y	760	-----	92	460	99	110	80	-----	-----	second half of 2023 2023下半年
3O59IM*	Fitting-out of office accommodation at 19/F, Kwun Tong View, Kwun Tong for Department of Health	觀塘觀點中心19樓衛生署辦公室裝修工程	Y	770	-----	-----	414	108	166	70	-----	-----	second half of 2023 2023下半年
3N78II	Fitting-out of temporary office accommodation at 46/F, Revenue Tower, Wan Chai for Security Bureau	灣仔稅務大樓46樓保安局臨時辦公室裝修工程	Y	779	613	30	40	50	-----	-----	-----	-----	second half of 2022 2022下半年
3O18ID*	Reinstatement works at Level 4, Leung King Plaza, Leung King Estate, Tuen Mun for Immigration Department	為入境事務處於屯門良景邨良景廣場4樓進行還原工程	Y	780	-----	114	443	-----	239	-----	-----	-----	first half of 2023 2023上半年
3M81II	Fitting-out works at 30/F, High Block, Queensway Government Offices	金鐘道政府合署高座30樓裝修工程	Y	830	475	-----	168	126	-----	-----	-----	-----	first half of 2021 2021上半年
3O64II*	Fitting-out of office accommodation at 9/F, Rumsey Street Multi-storey Carpark Building, Sheung Wan for Health Bureau	上環林士街多層停車場大廈9樓醫務衛生局辦公室裝修工程	Y	874	-----	-----	197	393	153	87	-----	-----	second half of 2023 2023下半年
3N51IM	Fitting-out of office accommodation at 26/F, Immigration Tower, Wan Chai for Department of Health	灣仔入境事務大樓26樓衛生署辦公室裝修工程	Y	900	609	63	63	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 (累計開支 (截至2023年3月31日))	Actual expenditure (1.4-30.9.2023) (實際開支 (由2023年4月1日至9月30日))	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3O44II*	Fitting-out of storage accommodation at 4/F and 36/F, Revenue Tower, Wan Chai for the Office of the Government Chief Information Officer	灣仔稅務大樓4樓及36樓政府資訊科技總監貨倉裝修工程	Y	953	-----	-----	729	129	81	-----	-----	-----	second half of 2023 2023下半年
3O31IO*	Fitting-out of office accommodation at 39/F, Revenue Tower, Wan Chai for Department of Justice	灣仔稅務大樓39樓律政司辦公室裝修工程	Y	980	-----	38	830	135	-----	-----	-----	-----	second half of 2023 2023下半年
3J53II	Fitting-out of office accommodation for the Kowloon Development at Unit 701A, 7/F, Empire Centre, 68 Mody Road, Tsim Sha Tsui, Kowloon for Civil Engineering & Development Department	尖沙咀麼地68號帝國中心7樓701A室土木工程拓展署辦公室裝修工程	Y	1,126	899	-----	1	-----	1	-----	-----	-----	second half of 2014 2014下半年
3O27II*	Fitting-out of office accommodation at 13/F, Revenue Tower Wan Chai for Health Bureau	灣仔稅務大樓13樓醫務衛生局辦公室裝修工程	Y	1,160	-----	484	748	139	107	75	-----	-----	second half of 2023 2023下半年
3M21IO#	Fitting-out works at 41/F, Immigration Tower, Wan Chai for Policy Innovation and Co-ordination Office	灣仔入境事務大樓41樓政策創新與統籌辦事處裝修工程	Y	1,170	860	15	49	-----	27	-----	-----	-----	first half of 2020 2020上半年
3O70IO*	Fitting-out of storage accommodation at 29/F, Revenue Tower, Wan Chai for Leisure and Cultural Services Department	灣仔稅務大樓29樓康樂及文化事務署貨倉裝修工程	N	1,190	-----	-----	639	162	251	120	-----	-----	second half of 2023 2023下半年
3K93IO	Fitting-out office accommodation at 21/F, Queensway Government Office High Block for Environment and Ecology Bureau/Environmental Protection Department-BEAM Plus Assessment	金鐘道政府合署高座21樓環境及生態局/環境保護署辦公室裝修工程-綠建環評	Y	1,200	754	-----	134	-----	72	-----	-----	-----	second half of 2020 2020下半年
3K84IS	Fitting-out of office accommodation at 11/F, To Kwa Wan Government Offices for Social Welfare Department	土瓜灣政府合署11樓社會福利署辦事處裝修工程	Y	1,220	978	-----	1	-----	-----	-----	-----	-----	second half of 2017 2017下半年
3N22IO	Fitting-out of office accommodation at 10/F, Grand City Plaza, Tsuen Wan for Leisure and Cultural Services Department	荃灣新領域廣場10樓康樂及文化事務署辦公室裝修工程	Y	1,300	704	74	261	127	140	68	-----	-----	first half of 2022 2022上半年
3N47IC	Fitting-out of office accommodation at 45/F, Revenue Tower, Wan Chai for Hong Kong Police Force	灣仔稅務大樓45樓香港警務處辦公室裝修工程	Y	1,300	675	-----	280	127	150	68	-----	-----	first half of 2022 2022上半年
3M56II	Fitting-out of storage accommodation at 4/F, Kerry Warehouse, Chai Wan for Government Logistics Department	柴灣嘉里貨倉4樓政府物流服務署貨倉裝修工程	Y	1,310	1,105	-----	5	-----	3	-----	-----	-----	second half of 2020 2020下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3O40IE*	Fitting-out of storage accommodation at 22/F and 23/F, Revenue Tower, Wan Chai for Working Family and Student Financial Assistance Agency	灣仔稅務大樓22樓及23樓在職家庭及學生資助事務處貨倉裝修工程	Y	1,320	-----	-----	807	180	313	-----	-----	-----	second half of 2023 2023下半年
3L35IO	Fitting-out works for enhanced bicycle clearance operations for Transport Department at units 1902-03, 19/F, Tower 2, Grand Central Plaza, 138 Sha Tin Rural Committee Road, Shatin	沙田鄉事會路138號新城市中央廣場2座19樓1902-03室運輸署裝修工程	Y	1,350	1,063	-----	14	-----	8	-----	-----	-----	first half of 2019 2019上半年
3O69IB*	Fitting-out of office accommodation at 8/F, Revenue Tower, Wan Chai for Labour Department	灣仔稅務大樓8樓勞工處辦公室裝修工程	Y	1,350	-----	-----	827	182	321	-----	-----	-----	first half of 2024 2024上半年
3O34IO*	Fitting-out of office accommodation at 36/F, Revenue Tower, Wan Chai for Environmental Protection Department	灣仔稅務大樓36樓環境保護署辦公室裝修工程	Y	1,370	-----	156	820	189	210	130	-----	-----	second half of 2023 2023下半年
3O50II*	Fitting-out of office accommodation at 37/F, Revenue Tower, Wan Chai for Constitutional and Mainland Affairs Bureau	灣仔稅務大樓37樓政制及內地事務局辦公室裝修工程	Y	1,390	-----	-----	747	189	293	140	-----	-----	second half of 2023 2023下半年
3O05IO*	Fitting-out of storage accommodation at 15/F, Sunley Centre, Kwai Chung for Transport Department	葵涌崇利中心15樓運輸署貨倉裝修工程	Y	1,400	-----	776	896	137	294	73	-----	-----	first half of 2023 2023上半年
3O72IC*	Fitting-out of storage accommodation at 12/F and 13/F, Revenue Tower, Wan Chai for Hong Kong Police Force	灣仔稅務大樓12樓及13樓香港警務處貨倉裝修工程	N	1,400	-----	-----	315	630	245	140	-----	-----	second half of 2023 2023下半年
3N97II*	Reinstatement works at 6/F,23/F and 31/F, Two Chinachem Exchange Square, North Point for Security Bureau	為保安局於北角華懋交易廣場二期6樓, 23樓及31樓進行還原工程	Y	1,450	-----	1,376	1,376	48	-----	26	-----	-----	first half of 2023 2023上半年
3O73II*	Fitting-out of office accommodation at 16/F, Revenue Tower, Wan Chai for Housing Bureau	灣仔稅務大樓16樓房屋局辦公室裝修工程	N	1,504	-----	-----	920	203	358	-----	-----	-----	first half of 2024 2024上半年
3M67IC	Fitting-out of storage accommodation at 9/F, Oceanic Industrial Centre, Ap Lei Chau for Correctional Services Department	鴨脷洲海灣工貿中心9樓懲教署貨倉裝修工程	Y	1,510	524	-----	445	-----	239	-----	-----	-----	first half of 2021 2021上半年
FE-E97	Installation of closed circuit television system at Smithfield Market	士美菲路街市閉路電視加裝工程	Y	1,550	1,260	-----	91	-----	49	-----	-----	-----	second half of 2022 2022下半年
IM-C34	Barrier free access and facilities improvement works at Lok Ma Chau Control Point	落馬洲管制站暢通無阻通道及設施改善工程	Y	1,550	1,311	6	6	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3O10IO*	Fitting-out of office accommodation at 46/F, Revenue Tower, Wan Chai for Housing Department	灣仔稅務大樓46樓房屋署辦公室裝修工程	Y	1,560	-----	685	999	152	327	82	-----	-----	first half of 2023 2023上半年
3O30II*	Fitting-out of office accommodation at 37/F, Revenue Tower, Wan Chai for Culture, Sports and Tourism Bureau	灣仔稅務大樓37樓文化體育及旅遊局辦公室裝修工程	Y	1,600	-----	248	960	216	240	160	-----	-----	second half of 2023 2023下半年
3N24IO	Fitting-out of storage accommodation at 12/F, Parklane Centre, Tuen Mun for Transport Department	屯門百利中心12樓運輸署貨倉裝修工程	Y	1,620	594	-----	509	158	274	85	-----	-----	first half of 2022 2022上半年
3O65IO*	Fitting-out of office accommodation at south-west portion of 7/F, Revenue Tower, Wan Chai for Food and Environmental Hygiene Department	灣仔稅務大樓7樓西南邊部分食物環境衛生署辦公室裝修工程	Y	1,630	-----	-----	873	225	347	160	-----	-----	second half of 2023 2023下半年
3O46ID*	Fitting-out of office accommodation at 13/F, Revenue Tower, Wan Chai for Immigration Department	灣仔稅務大樓13樓入境事務處辦公室裝修工程	Y	1,645	-----	-----	1,008	221	392	-----	-----	-----	second half of 2023 2023下半年
3O43II*	Fitting-out of office accommodation at 2/F, Revenue Tower, Wan Chai for Innovation and Technology Commission	灣仔稅務大樓2樓創新科技署辦公室裝修工程	Y	1,652	-----	-----	1,008	227	392	-----	-----	-----	second half of 2023 2023下半年
3N74IO	Fitting-out of temporary office accommodation at 30/F, Revenue Tower and 38/F, Immigration Tower Wan Chai for Transport Department	灣仔稅務大樓30樓及入境事務大樓38樓運輸署臨時辦公室裝修工程	Y	1,700	1,223	124	153	25	13	-----	-----	-----	first half of 2023 2023上半年
3M69IO	Fitting-out of office accommodation at 21/F, Landmark North, Sheung Shui for Lands Department	上水廣場21樓地政總署辦公室裝修工程	Y	1,710	993	-----	244	-----	131	-----	-----	-----	first half of 2021 2021上半年
3O68II*	Fitting-out of office accommodation at 5/F, Revenue Tower, Wan Chai for Security Bureau	灣仔稅務大樓5樓保安局辦公室裝修工程	Y	1,716	-----	-----	1,051	231	408	-----	-----	-----	first half of 2024 2024上半年
3O23ID*	Reinstatement works at 2/F, Smartland, Tsuen Wan for Immigration Department	為入境事務處於荃灣荃薈2樓進行還原工程	Y	1,720	-----	1,027	1,423	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3M41II	Fitting-out works at 3/F and, 8/F, Kerry Warehouse, Chai Wan for Government Logistic Department	柴灣嘉里貨倉3樓及8樓政府物流服務署裝修工程	Y	1,780	872	-----	359	-----	193	-----	-----	-----	second half of 2020 2020下半年
3N93IG*	Fitting-out of office accommodation at 39/F, Immigration Tower, Wan Chai for Rating and Valuation Department	灣仔入境事務大樓39樓差餉物業估價署辦公室裝修工程	Y	1,900	567	579	905	33	-----	17	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3O24IO*	Fitting-out of office accommodation at north portion of 7/F, Revenue Tower, Wan Chai for Food and Environmental Hygiene Department	灣仔稅務大樓7樓北邊部分食物環境衛生署辦公室裝修工程	Y	1,900	-----	558	988	185	627	100	-----	-----	second half of 2023 2023下半年
3O47IC*	Fitting-out of storage accommodation at 22/F, Oceanic Industrial Centre, Ap Lei Chau for Correctional Services Department	鴨脷洲海灣工貿中心22樓懲教署貨倉裝修工程	Y	1,910	-----	-----	828	252	602	200	-----	-----	first half of 2024 2024上半年
3N52IG	Fitting-out of storage accommodation at 12/F, Parklane Centre, Tuen Mun for Registration and Electoral Office	屯門百利中心12樓選舉事務處貨倉裝修工程	Y	1,980	803	40	572	129	407	69	-----	-----	second half of 2022 2022下半年
3K76ID	Fitting-out of Office Accommodation at Shop No. 407, 4/F, Jubilee Square, No. 2-18 Lok King Street, Fo Tan, New Territories for Immigration Department	火炭樂景街2-18號銀禧薈4樓407室入境事務處辦事處裝修工程	Y	1,985	1,628	-----	30	-----	16	-----	-----	-----	second half of 2017 2017下半年
3O17ID*	Reinstatement works at G/F, Manhattan Plaza, Yuen Long for Immigration Department	為入境事務處於元朗富達廣場地下進行還原工程	Y	2,000	-----	-----	1,224	270	476	-----	-----	-----	first half of 2024 2024上半年
WS-F66	Improvement works of access control system at Water Supplies Department Kowloon West Regional Building	水務署九龍西區大樓門禁系統改善工程	Y	2,000	1,676	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3O45IO*	Fitting-out of office accommodation at 5/F, Revenue Tower, Wan Chai for Water Supplies Department	灣仔稅務大樓5樓水務署辦公室裝修工程	Y	2,063	-----	-----	1,260	282	490	-----	-----	-----	second half of 2023 2023下半年
3L09IO	Fitting-out works at 4/F of Nan Fung Commercial Centre, Kowloon Bay for Independent Commission Against Corruption	九龍灣南豐商業中心4樓廉政公署裝修工程	Y	2,118	1,695	-----	6	-----	3	-----	-----	-----	first half of 2018 2018上半年
3N99IS*	Fitting-out of storage accommodation at 7/F, 78 Hung To Road, Kwun Tong for Social Welfare Department	觀塘鴻圖道78號7樓社會福利署貨倉裝修工程	Y	2,150	-----	826	894	210	933	113	-----	-----	first half of 2023 2023上半年
GP-F33	Slope-upgrading works to feature no. 15NE-B/DT11 at Ex-Tai Tam Water Supplies Department Quarters	在前大潭水務署員工宿舍編號第15NE-B/DT11的斜坡進行斜坡鞏固工程	Y	2,176	894	-----	23	-----	512	500	-----	-----	first half of 2024 2024上半年
3M30IS	Fitting-out works at 5/F and 8/F, West Coast International Building, Sham Shui Po for Social Welfare Department	深水埗西岸國際大廈5樓及8樓社會福利署裝修工程	Y	2,179	1,661	-----	53	-----	29	-----	-----	-----	second half of 2020 2020下半年
3N62IA	Fitting-out works of office accommodation at 20/F, Fairmont House, Admiralty for Invest Hong Kong	金鐘東昌大廈20樓投資推廣署辦公室裝修工程	Y	2,200	1,678	25	167	-----	90	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
PF-F73	Enhancement works on custody facilities of Central Police Station	中區警署羈留設施改善工程	Y	2,200	1,706	-----	39	21	-----	-----	-----	-----	first half of 2021 2021上半年
LS-F53	Transformation of public play space in Tong Mei Road Children's Playground, Mong Kok	旺角塘尾道兒童遊樂場公共遊樂空間改造工程	Y	2,220	21	373	553	683	577	367	-----	-----	second half of 2025 2025下半年
3L91IC	Fitting-out works at 9/F, K. Wah Centre, North Point for Fire Services Department	北角嘉華國際中心9樓消防處裝修工程	Y	2,270	1,567	-----	162	-----	87	-----	-----	-----	first half of 2020 2020上半年
3M52IO	Fitting-out works at 17/F, Tower 2, Grand Central Plaza, Shatin for Leisure and Cultural Services Department	沙田新城市中央廣場2座17樓康樂及文化事務署裝修工程	Y	2,330	1,633	-----	302	-----	162	-----	-----	-----	first half of 2021 2021上半年
3O07ID*	Reinstatement works at G/F, Corinthia By The Sea Tseung Kwan O for Immigration Department	為入境事務處於將軍澳帝景灣地下進行還原工程	Y	2,330	-----	-----	1,330	1,000	-----	-----	-----	-----	first half of 2024 2024上半年
PF-D33	Setting up of Yaumatei Police Reporting Centre	油麻地警署開設報案室	Y	2,361	1,843	-----	33	-----	17	-----	-----	-----	first half of 2016 2016上半年
CO-R12	Incorporation of renewable energy technologies and associated improvement works at the Pak Sha Wan Correctional Institution	在白沙灣懲教所引入可再生能源技術和相關的改善工程	Y	2,362	1,680	-----	210	-----	113	-----	-----	-----	second half of 2024 2024下半年
3N92IC*	Fitting-out of office accommodation at 11/F, Lane Up, Tuen Mun for Correctional Services Department	屯門Lane Up 11樓懲教署辦公室裝修工程	Y	2,440	577	876	1,159	32	655	17	-----	-----	first half of 2023 2023上半年
3L68IM	Fitting-out works at 7/F and 21/F, Trendy Centre, Cheung Sha Wan for Department of Health	長沙灣潮流工貿中心7樓及21樓衛生署裝修工程	Y	2,467	1,877	39	63	-----	34	-----	-----	-----	second half of 2019 2019下半年
3M76II	Fitting-out works at 23/F, Fairmont House for Public Service Commission	東昌大廈23樓公務員僱用委員會裝修工程	Y	2,480	1,598	-----	264	-----	142	-----	-----	-----	first half of 2021 2021上半年
3M87IB	Fitting-out of Preparatory Office for Reimbursement of Maternity Leave Pay for Labour Department	勞工署申領發還產假薪酬辦公室裝修工程	Y	2,500	1,941	-----	292	-----	157	-----	-----	-----	second half of 2021 2021下半年
3N30IS	Fitting-out of office accommodation at 15/F, Grand City Plaza, Tsuen Wan for Social Welfare Department	荃灣新領域廣場15樓社會福利署辦公室裝修工程	Y	2,500	2,091	215	284	81	-----	44	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
PF-Y13	Upgrading of central control and monitoring system for electricity saving in New Territories North Regional Police Headquarters	新界北總區警察總部中央控制及監察系統升級工程(節能項目)	Y	2,530	1,100	-----	279	193	579	236	-----	-----	second half of 2023 2023下半年
3K70IO	Fitting-out works for Independent Commission Against Corruption Regional Office (Kowloon East/Sai Kung) at Unit 09, G/F, Chevalier Commercial Centre No. 8 Wang Hoi Road, Kowloon Bay, Kowloon	九龍灣宏開道8號其士商業中心地下09室廉政公署東九龍及西貢分區辦事處裝修工程	Y	2,537	2,031	-----	5	-----	3	-----	-----	-----	second half of 2017 2017下半年
LS-F44	Transformation of public play space in Yuen Shin Park, Tai Po	大埔完善公園公共遊樂空間改造工程	Y	2,590	16	-----	254	507	1,026	773	-----	-----	first half of 2026 2026上半年
LS-E40#	Lighting installation at jogging track of Shau Kei Wan Service Reservoir Playground	筲箕灣配水庫遊樂場緩跑徑增設照明設施	Y	2,600	2,144	-----	34	-----	19	-----	-----	-----	second half of 2025 2025下半年
3M46IO	Fitting-out works at 3/F, Watson Centre, Kwai Chung for Buildings Department	葵涌屈臣氏中心3樓屋宇署裝修工程	Y	2,620	2,223	-----	88	-----	47	-----	-----	-----	second half of 2020 2020下半年
3M61IA	Fitting-out works at 38/F, Immigration Tower for Intellectual Property Department	入境事務大樓38樓知識產權署裝修工程	Y	2,640	1,921	-----	124	-----	67	-----	-----	-----	first half of 2021 2021上半年
PF-F04	Enhancement to male detention facilities at Kwun Tong Police Station	觀塘警署男羈留室設施改善工程	Y	2,650	1,972	-----	140	-----	76	-----	-----	-----	second half of 2025 2025下半年
PF-F50	Fitting-out works at 18/F of Arsenal House, Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部警政大樓18樓裝修工程	Y	2,650	1,534	46	50	-----	-----	-----	-----	-----	first half of 2021 2021上半年
3K83IO	Fitting-out of office accommodation at room 1701, 17/F, Chinachem Exchange Square, 1 Hoi Wan Street, Quarry Bay for Environment Protection Department	鯉魚涌海灣街1號華懋交易廣場17樓1701室環境保護署辦事處裝修工程	Y	2,650	2,104	-----	19	-----	10	-----	-----	-----	first half of 2018 2018上半年
3N64II	Fitting-out of office accommodation at rooms 2510E to 2512D, 25/F, Immigration Tower, Wan Chai for Civil Service Bureau	灣仔入境事務大樓25樓2510E室至2512D室公務員事務局辦公室裝修工程	Y	2,680	863	474	833	261	582	141	-----	-----	first half of 2023 2023上半年
3N95II	Fitting-out of office accommodation at 11/F, Chinachem Tsuen Wan Plaza for Education Bureau	華懋荃灣廣場11樓教育局辦公室裝修工程	Y	2,680	57	766	1,069	273	1,126	147	-----	-----	second half of 2023 2023下半年
SW-F84	Fitting-out works at 15/F, Sunlight Tower, Wan Chai for Social Welfare Department	灣仔陽光中心15樓社會福利署裝修工程	Y	2,690	1,930	25	30	-----	-----	-----	-----	-----	second half of 2021 2021下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
TT-F11	Improvement works to lighting installation and ceiling at Tsim Sha Tsui Ferry Pier	尖沙咀天星碼頭照明系統及天花改善工程	Y	2,700	655	450	450	650	100	350	-----	-----	second half of 2026 2026下半年
3N31IC	Fitting-out of office accommodation at 20/F, Landmark North, Sheung Shui for Correctional Services Department	上水廣場20樓懲教署辦公室裝修工程	Y	2,740	1,522	-----	525	267	282	144	-----	-----	second half of 2022 2022下半年
3N11IC	Fitting-out of office accommodation at 11/F, Marina House, Shau Kei Wan for Correctional Services Department	筲箕灣海天廣場11樓懲教署辦公室裝修工程	Y	2,750	1,408	85	604	268	325	145	-----	-----	first half of 2022 2022上半年
3M96IO	Fitting-out of office accommodation at 5/F, Trade Square, Cheung Sha Wan for Food and Environmental Hygiene Department	長沙灣貿易廣場5樓食物環境衛生署辦公室裝修工程	Y	2,770	1,022	368	866	270	466	146	-----	-----	second half of 2021 2021下半年
3N48IC	Fitting-out of office accommodation at 21/F, Tower 2, Grand Central Plaza, Shatin for Correctional Services Department	沙田新城市中央廣場2座21樓懲教署辦公室裝修工程	Y	2,800	1,240	316	669	174	494	93	-----	-----	second half of 2022 2022下半年
3O20ID*	Reinstatement works at G/F and 1/F, Kings Wing Plaza I, Sha Tin for Immigration Department	為入境事務處於沙田京瑞廣場一期地下及1樓進行還原工程	Y	2,800	-----	2,800	2,800	-----	-----	-----	-----	-----	first half of 2023 2023上半年
3M79ID	Fitting-out works at 41/F, Immigration Tower for Immigration Department	入境事務大樓41樓入境事務處裝修工程	Y	2,830	1,429	33	553	-----	298	-----	-----	-----	second half of 2021 2021下半年
IP-F92	Fitting-out works at 25/F of Wu Chung House, Wanchai for Intellectual Property Department	灣仔胡忠大廈25樓知識產權署裝修工程	Y	2,850	2,337	27	27	25	-----	-----	-----	-----	second half of 2022 2022下半年
LA-E75#	Improvement works for Legal Aid Department—Kowloon Branch Office at Room 403, 4/F of Mongkok Government Offices	旺角政府合署4樓403室法律援助署九龍分署辦事處改善工程	Y	2,860	2,153	81	247	-----	133	-----	-----	-----	second half of 2025 2025下半年
3M36II	Fitting-out works at 30/F, High Block, Queensway Government Offices for Civil Service Bureau	金鐘道政府合署高座30樓公務員事務局辦公室裝修工程	Y	2,872	2,471	2	73	-----	39	-----	-----	-----	second half of 2020 2020下半年
PF-F30	Improvement of air-conditioning, lighting and fire services system for Report Room, Airport Police Station	機場警署報案室冷氣、照明及消防系統改善工程	Y	2,900	2,363	4	4	-----	-----	-----	-----	-----	first half of 2023 2023上半年
3M04II	Fitting-out works at 25/F, Wanchai Tower, Wan Chai for Architectural Services Department	灣仔政府大樓25樓建築署裝修工程	Y	2,910	2,562	-----	59	-----	31	-----	-----	-----	second half of 2019 2019下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3M64IB	Fitting-out works at 19/F, One Mong Kok Road Commercial Centre, Mong Kok for Labour Department	旺角旺角道一號商業中心19樓勞工處裝修工程	Y	3,000	2,208	-----	320	-----	172	-----	-----	-----	first half of 2021 2021上半年
3M78IB	Fitting-out of office accommodation at 10/F, One Mong Kok Road Commercial Centre for Labour Department	旺角道一號商業中心10樓勞工處辦公室裝修工程	Y	3,000	2,184	-----	140	-----	76	-----	-----	-----	second half of 2021 2021下半年
3N46II	Fitting-out of office accommodation at 18/F, Marina 8, Wong Chuk Hang for Joint Secretariat for the Advisory Bodies on Civil Service and Judicial Salaries and Conditions of Service	黃竹坑Marina 8 18樓公務及司法人員薪俸及服務條件諮詢委員會聯合秘書處辦公室裝修工程	Y	3,000	1,347	1,001	1,203	293	-----	157	-----	-----	second half of 2022 2022下半年
3L08IO	Fitting-out of office accommodation at units 523A-528, 5/F, Trade Square, 681 Cheung Sha Wan Road, Cheung Sha Wan, Kowloon for Transport Department	九龍長沙灣長沙灣道681號貿易廣場5樓523A-528室運輸署辦公室裝修工程	Y	3,000	2,470	-----	10	-----	5	-----	-----	-----	first half of 2018 2018上半年
CO-D49	Improvement to the existing smoking booths at Lai Chi Kok Reception Centre	荔枝角收押所吸煙間改善工程	Y	3,000	2,589	86	170	-----	-----	-----	-----	-----	second half of 2023 2023下半年
FS-F42	Construction of shelters for New Territories Fire Command Headquarters Building	新界消防總區總部大樓簷篷加建工程	Y	3,003	1,268	1,145	1,148	64	-----	35	-----	-----	second half of 2025 2025下半年
LS-G08	Transformation of public play space in Haiphong Road Children's Playground at Tsim Sha Tsui	尖沙咀海防道兒童遊樂場公共遊樂空間改造工程	Y	3,060	27	-----	13	403	1,187	1,417	-----	-----	first half of 2027 2027上半年
AF-E28	Setting up laboratory designated for equine disease testing at Tai Lung Veterinary Laboratory of Agriculture, Fisheries and Conservation Department	漁農自然護理署大龍獸醫化驗所馬疾病檢測中心加建工程	Y	3,066	1,718	-----	442	87	335	107	-----	-----	first half of 2027 2027上半年
GS-F22	Provision of air-conditioning system to covered playground cum Hall for Fuk Wing Street Government Primary School	福榮街官立小學有蓋操場暨禮堂冷氣系統加建工程	Y	3,075	2,551	-----	292	-----	157	-----	-----	-----	second half of 2023 2023下半年
3L34ID	Fitting-out works for Immigration Department at Unit 1, 15/F, Skyline Tower, 39 Wang Kwong Road, Kowloon Bay	九龍灣宏光道39號宏天廣場15樓1室入境事務處裝修工程	Y	3,100	2,460	-----	14	-----	8	-----	-----	-----	first half of 2019 2019上半年
JU-F89	Fitting-out works at 4/F, Eastern Law Court Building, Sai Wan Ho for Judiciary	西灣河東區法院大樓4樓司法機構裝修工程	Y	3,100	734	173	1,018	824	-----	-----	-----	-----	first half of 2024 2024上半年
GS-H46*	Demolition and advance works at Kwai On Factory Estate for the development of a district health centre at Kwai Chung	葵涌地區康健中心發展項目—葵安工廠大廈拆卸及前期工程	Y	3,168	-----	-----	2,320	848	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3N67IO	Fitting-out works of storage accommodation at 2/F, Sunshine Kowloon Bay Cargo Centre for Highways Department	三湘九龍灣貨運中心2樓路政署貨倉裝修工程	Y	3,200	1,610	35	514	312	596	168	-----	-----	second half of 2022 2022下半年
GS-R09	Installation of photovoltaic system at Shatin Government Secondary School	沙田官立中學太陽能光伏系統加裝工程	Y	3,200	2,614	13	14	-----	-----	-----	-----	-----	first half of 2021 2021上半年
FS-E51	Replacement of four number of front electric folding gate from double-leaf to single-leaf at Ngau Tau Kok Ambulance Depot	牛頭角救護站四組雙扇電動摺閘更換為單扇電動摺閘工程	Y	3,200	2,151	-----	325	41	175	22	-----	-----	second half of 2026 2026下半年
3L32II	Fitting-out works at 2/F, The Hub, Wong Chuk Hang for Security Bureau	黃竹坑The Hub 2樓保安局裝修工程	Y	3,260	2,697	-----	64	-----	34	-----	-----	-----	first half of 2019 2019上半年
LS-F08	Slope-upgrading works to slope feature no. 11SE-C/CR28 at Hong Kong Stadium	在香港大球場編號第11SE-C/CR28的斜坡進行斜坡鞏固工程	Y	3,300	2,305	59	316	-----	170	-----	-----	-----	second half of 2024 2024下半年
PF-F77	Improvement works of dog kennel in Tsuen Wan Police Station	荃灣警署犬舍改善工程	Y	3,300	2,132	59	103	300	-----	-----	-----	-----	second half of 2022 2022下半年
FE-F45	Construction of new exhaust chimneys at the Fu Shan Columbarium	在富山靈灰安置所建造新排氣煙囪	Y	3,300	2,603	-----	68	68	37	37	-----	-----	second half of 2025 2025下半年
3M75II	Fitting-out of storage accommodation at 9/F, 10/F and 11/F, Kerry Warehouse, Chai Wan for Government Logistics Department	柴灣嘉里貨倉9樓、10樓及11樓政府物流服務署貨倉裝修工程	Y	3,330	2,671	-----	103	-----	56	-----	-----	-----	first half of 2021 2021上半年
3M94IO	Fitting-out of office accommodation at 20/F, Tower 1, Metroplaza, Kwai Fong for Food and Environmental Hygiene Department	葵芳新都會廣場1座20樓食物環境衛生署辦公室裝修工程	Y	3,400	1,920	-----	631	332	339	178	-----	-----	second half of 2021 2021下半年
PF-F03	Fitting-out works at 5/F Arsenal House East Wing, Hong Kong Police Headquarters	警察總部警政大樓東翼5樓寫字樓裝修工程	Y	3,400	3,216	68	68	-----	-----	-----	-----	-----	first half of 2021 2021上半年
PF-E83	Provision of lifting platform in Sha Tin Police Station	沙田警署升降平台加建工程	Y	3,400	2,992	116	173	37	-----	20	-----	-----	second half of 2025 2025下半年
GI-F17	Provision of additional chiller for cooling enhancement at Sai Kung Data Centre	西貢數據中心冷卻系統升級工程	Y	3,400	3,350	-----	14	-----	8	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
JU-H45	Fitting-out of network room at 4/F of Eastern Law Courts Building, Sai Wan Ho	西灣河東區法院大樓4樓網絡機房裝修工程	Y	3,404	-----	-----	180	1,810	1,044	97	-----	-----	second half of 2025 2025下半年
GP-R16	Incorporation of renewable energy technologies and associated improvement works at the Mongkok Government Offices	在旺角政府合署引入可再生能源技術和相關的改善工程	Y	3,430	2,410	-----	130	98	70	52	-----	-----	first half of 2026 2026上半年
LS-G76	Transformation of public play space in Moray Road Children's Playground, Kowloon Tong	九龍塘慕禮道兒童遊樂場公共遊樂空間改造工程	Y	3,437	16	2	65	579	1,315	1,461	-----	-----	first half of 2028 2028上半年
LS-G28	Transformation of public play space in Kwong Hon Terrace Garden at Central	中環光漢台花園公共遊樂空間改造工程	Y	3,440	6	-----	20	540	1,520	1,350	-----	-----	first half of 2027 2027上半年
3O52IC*	Fitting-out of office accommodation at 24/F, Revenue Tower, Wan Chai for Hong Kong Police Force	灣仔稅務大樓24樓香港警務處辦公室裝修工程	Y	3,450	-----	31	1,656	468	934	340	-----	-----	second half of 2023 2023下半年
LS-G74	Transformation of public play space in Hollywood Road Park, Sheung Wan	上環荷李活道公園公共遊樂空間改造工程	Y	3,480	28	-----	65	585	1,325	1,465	-----	-----	first half of 2027 2027上半年
LS-F09	Improvement works to Hamilton Street Rest Garden	咸美頓街休憩花園改善工程	Y	3,500	178	309	686	780	1,169	620	-----	-----	second half of 2026 2026下半年
LS-E66	Slope-upgrading works to feature no. 11SE-D/C663 Cheung Man Road Rest Garden, Chai Wan	在柴灣祥民道休憩花園編號第11SE-D/C663的斜坡進行斜坡鞏固工程	Y	3,500	2,093	-----	131	-----	671	-----	-----	-----	first half of 2024 2024上半年
PF-R17	Incorporation of renewable energy technologies and associated improvement works at Stanley Police Station	在赤柱警署引入可再生能源技術和相關的改善工程	Y	3,508	2,018	5	168	801	90	431	-----	-----	second half of 2025 2025下半年
FE-G48	Reconfiguration works of ex-poultry stalls at Luen Wo Hui Market, Fanling	粉嶺聯和墟街市前家禽檔重整工程	Y	3,520	2,811	-----	203	-----	109	-----	-----	-----	first half of 2024 2024上半年
LS-G26	Transformation of public play space in Fat Kwong Street Garden No.1 at Hung Hom	紅磡佛光街一號花園公共遊樂空間改造工程	Y	3,520	11	-----	7	475	1,363	1,655	-----	-----	second half of 2026 2026下半年
LS-H42	Transformation of public play space in Stanley Beach Road Children's Playground	赤柱海灘道兒童遊樂場公共遊樂空間改造工程	Y	3,526	-----	29	106	1,999	1,199	-----	-----	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
PF-E99	Fitting-out of office accommodation at 5/F, New Territories North Regional Police Headquarters	新界北總區警察總部5樓辦公室裝修工程	Y	3,530	2,708	-----	374	74	283	90	-----	-----	first half of 2027 2027上半年
3L72IS	Fitting-out works at 2/F, Cheung Hong Shopping Centre II, Tsing Yi for Social Welfare Department	青衣長康二期商場2樓社會福利署裝修工程	Y	3,600	2,231	-----	227	27	182	93	60	60	first half of 2020 2020上半年
GS-R06	Installation of photovoltaic system at Kowloon Tong Government Primary School	九龍塘官立小學太陽能光伏系統加裝工程	Y	3,600	3,168	-----	9	-----	5	-----	-----	-----	second half of 2022 2022下半年
RT-G68#	Building services improvement works to Radio Television Hong Kong Digital Terrestrial Television Transmitting Station at Tai O	香港電台大澳數碼電視發射站屋宇裝備改善工程	Y	3,600	12	-----	325	1,950	175	1,050	-----	-----	second half of 2024 2024下半年
LS-G86	Transformation of public play space in Morrison Hill Road Playground, Wan Chai	灣仔摩理臣山道遊樂場公共遊樂空間改造工程	Y	3,625	23	-----	72	611	1,388	1,529	-----	-----	first half of 2028 2028上半年
3M72IF	Fitting-out of storage accommodation at 21/F, YKK Building Phase III, Tuen Mun for Home Affairs Department	屯門吉田大廈第3期21樓民政事務總署貨倉裝修工程	Y	3,640	1,352	30	812	-----	748	-----	-----	-----	second half of 2021 2021下半年
3L51IS	Fitting-out works at 2/F, The Hub, Wong Chuk Hang for Social Welfare Department	黃竹坑The Hub 2樓社會福利署裝修工程	Y	3,650	2,921	-----	75	-----	40	-----	-----	-----	first half of 2019 2019上半年
3N56IG	Fitting-out of storage accommodation at 11/F, Corporation Square, Kowloon Bay for Inland Revenue Department	九龍灣商業廣場11樓稅務局貨倉裝修工程	Y	3,660	1,858	8	814	357	439	192	-----	-----	second half of 2022 2022下半年
3N68IM	Fitting-out of office accommodation at 15/F, Tower 1, Grand Central Plaza, Shatin for Department of Health	沙田新城市中央廣場1座15樓衛生署辦公室裝修工程	Y	3,700	1,499	1,101	1,169	241	662	129	-----	-----	first half of 2023 2023上半年
LS-G93	Transformation of public play space in Carmel Village Street Garden, Ho Man Tin	何文田迦密村街花園公共遊樂空間改造工程	Y	3,700	19	-----	72	624	1,418	1,566	-----	-----	second half of 2027 2027下半年
3L26IC	Fitting-out works for Fire Protection Regional Office (New Territories and Kowloon East) of Tsim Sha Tsui Fire Station Complex, Fire Services Department at Units 1809-10, 18/F, Skyline Tower, 39 Wang Kwong Road, Kowloon Bay	九龍灣宏光道39號宏天廣場18樓1809-1810室消防處新界區及東九龍分區防火辦事處裝修工程	Y	3,706	2,965	-----	16	-----	9	-----	-----	-----	second half of 2018 2018下半年
3N53IF	Fitting-out of storage accommodation at 5/F, Block 2, Tins Centre, Tuen Mun for Home Affairs Department	屯門田氏中心2座5樓民政事務總署貨倉裝修工程	Y	3,711	1,342	-----	943	362	869	195	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
GP-A93	Barrier-free access and facilities improvement works at Ta Kwu Ling Rural Centre Government Building	打鼓嶺鄉村中心政府大樓暢通無阻通道及設施改善工程	Y	3,720	548	4	1,154	412	1,381	222	-----	-----	first half of 2027 2027上半年
3L12IC	Fitting-out of office accommodation at Suites 1705-1706, 17/F, 1063 King's Road, Quarry Bay, Hong Kong for Correctional Services Department	香港鯉魚涌英皇道1063號17樓1705-1706室懲教署辦公室裝修工程	Y	3,720	2,977	-----	3	-----	1	-----	-----	-----	first half of 2018 2018上半年
3N26IO	Fitting-out of storage accommodation at 8/F, ADP Pentagon Centre, Tsuen Wan for Agriculture, Fisheries and Conservation Department	荃灣五方集團中心8樓漁農自然護理署貨倉裝修工程	Y	3,740	1,741	12	935	365	503	196	-----	-----	second half of 2022 2022下半年
LS-F51	Transformation of public play space in Cheung Chau Park	長洲公園公共遊樂空間改造工程	Y	3,750	22	-----	572	729	1,528	891	-----	-----	second half of 2025 2025下半年
LS-F63	Transformation of public play space in Pak Lam Road Garden, Ma Wan	馬灣珀林路花園公共遊樂空間改造工程	Y	3,760	14	-----	462	917	1,848	493	-----	-----	first half of 2026 2026上半年
FE-D08	Reprovisioning of a public toilet at Wa Shan Tsuen, North District	北區華山村旱廁重置及改建工程	Y	3,760	3,200	31	31	-----	-----	-----	-----	-----	first half of 2018 2018上半年
3L97IO	Fitting-out works at 14/F, Chinachem Exchange Square, Quarry Bay for Environmental Protection Department	鯉魚涌華懋交易廣場14樓環境保護署裝修工程	Y	3,770	2,203	-----	528	-----	285	-----	-----	-----	first half of 2020 2020上半年
PF-F25#	Installation of air-conditioning system in police and detention areas on 1/F, Shatin Magistrates' Court	沙田裁判法院警察及羈留設施冷氣系統加建工程	Y	3,800	3,207	3	3	-----	-----	-----	-----	-----	second half of 2022 2022下半年
3M35II	Fitting-out works at 10/F, 11/F and 12/F, Rumsey Street Multi-storey Carpark Building for Architectural Services Department	林士街多層停車場大廈10樓、11樓及12樓建築署裝修工程	Y	3,850	3,269	-----	43	-----	23	-----	-----	-----	second half of 2020 2020下半年
3O01II*	Fitting-out of office accommodation at 4/F, Centre Parc, Kowloon Bay for Architectural Services Department	九龍灣新明大廈4樓建築署辦公室裝修工程	Y	3,900	37	2,458	3,032	380	195	205	-----	-----	first half of 2023 2023上半年
3O15ID*	Reinstatement works at 2/F, Manulife Financial Centre, Kwun Tong for Immigration Department	為入境事務處於觀塘宏利金融中心2樓進行還原工程	Y	3,900	-----	3,900	3,900	-----	-----	-----	-----	-----	second half of 2023 2023下半年
PF-F05	Improvement works of dog kennel in Tai Po Police Station	大埔警署警犬隊犬舍改善工程	Y	3,940	71	58	1,388	495	1,660	267	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$ '000 (千元)				
LS-F54	Transformation of public play space in Tai Wan Shan Park, Hung Hom	紅磡大環山公園公共遊樂空間改造工程	Y	3,960	9	-----	618	644	1,892	786	-----	-----	first half of 2026 2026上半年
LS-F55	Transformation of public play space in Tung Lo Wan Garden, Wan Chai	灣仔銅鑼灣花園公共遊樂空間改造工程	Y	3,960	9	-----	514	428	1,706	1,292	-----	-----	first half of 2026 2026上半年
LS-G82	Transformation of public play space in Tin Ho Road Playground, Tin Shui Wai	天水圍天河路遊樂場公共遊樂空間改造工程	Y	3,988	9	-----	78	670	1,522	1,700	-----	-----	first half of 2027 2027上半年
AF-E21#	Rehabilitation of existing septic tank system for public toilet at Hok Tau Barbecue Site	鶴藪燒烤場公眾廁所現有化糞池系統修復工程	Y	3,994	23	-----	65	315	135	485	2,971	-----	first half of 2028 2028上半年
LS-H33	Transformation of public play space in Ferry Street Playground, Yau Ma Tei	油麻地渡船街遊樂場公共遊樂空間改造工程	Y	3,998	-----	80	120	2,267	1,359	-----	-----	-----	second half of 2027 2027下半年
LS-G15	Conversion of general restaurant into a fitness room at 5/F of Java Road Sports Centre at North Point	北角渣華道體育館5樓餐廳改建為健身室工程	Y	4,000	175	2,594	2,688	323	-----	174	-----	-----	second half of 2023 2023下半年
3N04II	Fitting-out works at 10/F, The Hub, Wong Chuk Hang for Commerce and Economic Development Bureau	黃竹坑The Hub 10樓商務及經濟發展局裝修工程	Y	4,000	3,377	43	145	260	78	140	-----	-----	first half of 2022 2022上半年
FE-F26	Removal works of Luen Yan Street Cooked Food Hawker Bazaar	荃灣聯仁街熟食小販市場清拆工程	Y	4,000	3,624	-----	125	-----	-----	-----	-----	-----	first half of 2021 2021上半年
GS-F99	Facilities enhancement of Wong Nai Chung Gap Trail	黃泥涌峽徑設施提升工程	Y	4,000	991	1,788	1,945	190	-----	102	-----	-----	first half of 2023 2023上半年
LS-G63	Slope-upgrading works to Feature No. 7SW-C/CR967 at Shek Yam Road Garden No.1 & No.2, Kwai Chung	在葵涌石蔭路第一及第二休憩花園公園編號第7SW-C/CR967的斜坡進行斜坡鞏固工程	Y	4,000	3,357	-----	98	-----	52	-----	-----	-----	first half of 2025 2025上半年
GS-F37	Security facilities improvement works at the Chief Executive's Office	行政長官辦公室保安設施改善工程	Y	4,000	3,220	-----	31	-----	17	-----	-----	-----	second half of 2024 2024下半年
3O62II*	Fitting-out of office accommodation at 12/F, Revenue Tower, Wan Chai for Labour and Welfare Bureau	灣仔稅務大樓12樓勞工及福利局辦公室裝修工程	Y	4,070	-----	56	1,952	549	1,098	410	-----	-----	second half of 2023 2023下半年
3N75IM	Fitting-out of storage accommodation at 7/F and 8/F, ADP Pentagon Centre, Tsuen Wan for Department of Health	荃灣五方集團中心7樓及8樓衛生署貨倉裝修工程	Y	4,090	1,839	689	931	399	706	215	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
FE-E96	Electricity upgrading works for Po On Road Market Cooked Food Centre	保安道街市熟食中心提升電力裝置系統	Y	4,100	1,513	425	713	1,218	-----	656	-----	-----	second half of 2024 2024下半年
LS-G30	Transformation of public play space in Jockey Club Tak Wah Park at Tseun Wan	荃灣賽馬會德華公園公共遊樂空間改造工程	Y	4,100	34	-----	13	624	1,487	1,936	-----	-----	second half of 2026 2026下半年
PF-E81	Improvement works of dog kennel in Happy Valley Police Station	跑馬地警署犬舍改善工程	Y	4,100	808	1,578	1,692	461	422	248	-----	-----	first half of 2023 2023上半年
3L78IO	Fitting-out works at 20/F, CDW Building, Tsuen Wan for Lands Department	荃灣中國染廠大廈20樓地政總署裝修工程	Y	4,100	3,268	-----	28	-----	15	-----	-----	-----	second half of 2019 2019下半年
3N84IO	Fitting-out of office accommodation at 18/F, The Foyer, Quarry Bay for Independent Commission Against Corruption	鯉魚涌The Foyer 18樓廉政公署辦公室裝修工程	Y	4,110	386	1,530	2,161	401	946	216	-----	-----	first half of 2023 2023上半年
3O26II*	Fitting-out of office accommodation at 23/F, High Block, Queensway Government Offices for Security Bureau	金鐘道政府合署高座23樓保安局辦公室裝修工程	Y	4,110	-----	1,375	1,710	401	1,783	216	-----	-----	second half of 2023 2023下半年
3K82IO	Fitting-out of office accommodation for re-provisioning of the clearance of Kowloon Sub-office at 10/F, Peakcastle, 476 Castle Peak Road, Kowloon for Lands Department	九龍青山道476號百佳大廈10樓地政總署清拆辦事處九龍分處重置辦事處裝修工程	Y	4,110	3,354	-----	5	-----	3	-----	-----	-----	first half of 2018 2018上半年
FE-E55	Upgrading of the village refuse collection point at Yung Shue Long, Lamma Island	南丫島榕樹壟垃圾收集站改善工程	Y	4,130	2,499	-----	670	870	91	-----	-----	-----	second half of 2022 2022下半年
LS-G77	Transformation of public play space in Tsuen Wan Tin Hau Temple Garden	荃灣天后廟花園公共遊樂空間改造工程	Y	4,133	15	-----	78	696	1,582	1,754	-----	-----	first half of 2027 2027上半年
PF-F13	Provision of lifting platform in Tin Sum Police Station	田心警署升降平台加建工程	Y	4,136	3,739	212	212	54	-----	29	-----	-----	second half of 2025 2025下半年
PF-E59	Entrance modification and installation of accessible lifting platform at Tuen Mun Police Station	屯門警署加裝升降平台及入口改善工程	Y	4,180	3,842	-----	304	-----	-----	-----	-----	-----	first half of 2020 2020上半年
3N32IO	Fitting-out of storage accommodation at 12/F, 14/F and 22/F, Benson Tower, Kwun Tong for Leisure and Cultural Services Department	觀塘明順大廈12樓、14樓及22樓康樂及文化事務署貨倉裝修工程	Y	4,230	1,819	-----	924	413	852	222	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
LS-F52	Transformation of public play space in Po Tsui Park, Tseung Kwan O	將軍澳寶翠公園公共遊樂空間改造工程	Y	4,230	14	-----	618	930	2,152	500	-----	-----	second half of 2025 2025下半年
3L89II	Fitting-out works at 4/F, Goldin Financial Global Centre, Kowloon Bay for Civil Engineering and Development Department	九龍灣高銀金融國際中心4樓土木工程拓展署裝修工程	Y	4,250	3,383	-----	22	-----	12	-----	-----	-----	second half of 2019 2019下半年
3O35IO*	Reinstatement works at 11/F, Lincoln House, Taikoo Place, Quarry Bay for Independent Commission Against Corruption	為廉政公署於鯉魚涌太古坊林肯大廈11樓進行還原工程	Y	4,252	-----	4,252	4,252	-----	-----	-----	-----	-----	first half of 2024 2024上半年
MA-E26	Retrofitting of offices for Shipping Registry and Mercantile Marine Office and Seafarers' Certification Section	船舶註冊及商船海員管理處和海員發證組辦事處裝修工程	Y	4,300	2,390	-----	130	130	770	70	-----	-----	first half of 2024 2024上半年
FE-D09	Reprovisioning of a public toilet at Siu Hang Tsuen, North District	北區小坑村旱廁重置及改建工程	Y	4,320	3,293	393	423	-----	-----	-----	-----	-----	first half of 2018 2018上半年
LS-F62	Transformation of public play space in Tsing Yi Promenade	青衣海濱公園公共遊樂空間改造工程	Y	4,360	49	3	910	1,073	1,410	577	-----	-----	first half of 2026 2026上半年
PF-F40	Enhancement works on custody facilities for Kwai Chung Police Station	葵涌警署拘留室設施改善工程	Y	4,360	3,628	4	5	-----	-----	-----	-----	-----	first half of 2022 2022上半年
	Improvement works at G/F, Ma Liu Shui Marine Police Base, Sha Tin	沙田馬料水水警基地地下改善工程	N	4,360	-----	-----	436	3,052	872	-----	-----	-----	second half of 2024 2024下半年
LS-H02	Transformation of public play space in Luen Wo Hui Playground, Fanling	粉嶺聯和墟遊樂場公共遊樂空間改造工程	Y	4,365	20	1	85	735	1,665	1,855	-----	-----	second half of 2027 2027下半年
PF-E86	Demolition of ex-Lamma Police Post at Hung Shing Yeh Wan	清拆洪聖爺灣南丫島警崗舊址	Y	4,365	72	-----	23	75	1,512	1,540	430	200	first half of 2028 2028上半年
3N01II	Fitting-out of office accommodation at 27/F, Millennium City 1, Kwun Tong for Development Bureau	觀塘創紀之城1期27樓發展局辦公室裝修工程	Y	4,400	3,122	-----	402	429	216	231	-----	-----	first half of 2022 2022上半年
FE-E89	Conversion of vacant lairages in Sheung Shui Slaughterhouse to offices for the Post-mortem Inspection Unit	改建上水屠房的空置牲口欄供宰後檢驗小組作辦公室用途	Y	4,400	3,720	-----	309	88	235	48	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
LS-E41	Conversion from general restaurant into multi-purpose room, control room, store room, changing area at Chai Wan Swimming Pool	將柴灣游泳池的普通食肆改建為多用途室、控制室、貯物室及更衣區	Y	4,400	3,012	152	202	130	108	70	-----	-----	first half of 2022 2022上半年
PF-F72	Improvement works of dog kennel in Tuen Mun Police Station	屯門警署犬舍改善工程	Y	4,400	3,286	215	242	-----	-----	-----	-----	-----	second half of 2021 2021下半年
3N42IO	Fitting-out of office accommodation at 10/F, Kowloon Government Offices for Drainage Services Department	九龍政府合署10樓渠務署辦公室裝修工程	Y	4,410	317	2,500	2,745	430	686	232	-----	-----	first half of 2023 2023上半年
3M95IO	Fitting-out works at 1/F, Tuen Mun Government Offices for Lands Department	屯門政府合署1樓地政總署辦公室裝修工程	Y	4,440	2,698	38	346	371	186	199	-----	-----	first half of 2022 2022上半年
3L98IC	Fitting-out works at 8/F, Hang Seng North Point Building, North Point for Fire Services Department	北角恆生北角大廈8樓消防處裝修工程	Y	4,470	3,080	-----	322	-----	174	-----	-----	-----	first half of 2020 2020上半年
FE-H24	Conversion of Wai Ha Village aqua privy in Tai Po into flushing toilet	大埔圍下村旱廁改建為沖水式公廁	Y	4,480	-----	-----	450	2,910	1,120	-----	-----	-----	first half of 2025 2025上半年
PF-R20	Incorporation of renewable energy technologies and associated improvement works at Lantau South (Mui Wo) Divisional Police Station	在大嶼山南(梅窩)警署引入可再生能源技術和相關的改善工程	Y	4,482	1,295	-----	-----	162	-----	-----	-----	-----	first half of 2022 2022上半年
LS-F10	Improvement works to Portland Street Rest Garden	砵蘭街休憩花園改善工程	Y	4,500	2,897	-----	130	163	220	207	-----	-----	second half of 2026 2026下半年
LS-G17	Transformation of public play space in Aberdeen Promenade	香港仔海濱公園公共遊樂空間改造工程	Y	4,500	300	113	947	1,183	1,383	637	-----	-----	first half of 2026 2026上半年
PF-D32	Barrier-free access and facilities improvement works at Siu Lek Yuen Reporting Centre, Sha Tin	沙田小瀝源報案中心暢通無阻通道及設施改善工程	Y	4,500	3,049	-----	46	364	24	196	-----	-----	second half of 2025 2025下半年
LS-F69	Improvement of air-conditioning at ground floor foyer area of Hong Kong City Hall Low Block	香港大會堂低座大堂空調系統改善工程	Y	4,500	2,560	60	733	-----	395	-----	-----	-----	second half of 2024 2024下半年
PF-E85	Construction of lifting platform in Kowloon City Police Station	九龍城警署加建升降台	Y	4,514	2,422	-----	780	500	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
LS-R21	Installation of solar lamp poles in Central and Western District Promenade (Central Section)	中西區海濱長廊(中環段)太陽能燈柱裝置工程	Y	4,520	1,124	-----	129	325	569	675	500	500	first half of 2026 2026上半年
LS-G32	Transformation of public play space in Yuen Long Park	元朗公園公共遊樂空間改造工程	Y	4,590	5	-----	7	286	2,893	1,394	-----	-----	first half of 2027 2027上半年
PF-F18	Improvement works at 3/F, Arsenal House East Wing, Hong Kong Police Headquarters	警察總部警政大樓東翼3樓改善工程	Y	4,600	3,328	-----	67	-----	-----	-----	-----	-----	first half of 2021 2021上半年
3K06IO	Fitting-out works for office accommodation at 2/F, High Block, Queensway Government Offices for Official Receiver's Office	金鐘道政府合署高座2樓破產管理署辦公室裝修工程	Y	4,601	3,601	-----	52	-----	28	-----	-----	-----	second half of 2015 2015下半年
PF-R25	Incorporation of renewable energy technologies and associated improvement works at the Hong Kong Police Force Border District Headquarters	在邊界區警察總部引入可再生能源技術和相關的改善工程	Y	4,630	3,166	141	231	186	186	-----	-----	-----	second half of 2022 2022下半年
3N03IG	Fitting-out of storage accommodation at 20/F, YKK Building Phase II, Tuen Mun for Registration and Electoral Office	屯門吉田大廈第2期20樓選舉事務處貨倉裝修工程	Y	4,640	1,965	-----	1,029	313	950	383	-----	-----	second half of 2021 2021下半年
HE-Y02#	Upgrading the central control monitoring system and associated equipment and accessories for electricity saving at Kowloon Bay Health Centre	九龍灣健康中心中央控制及監察系統升級工程(節能項目)	Y	4,640	3,965	-----	260	124	140	151	-----	-----	second half of 2026 2026下半年
ES-G16	Fitting-out works at 13/F, North Point Government Offices for Civil Engineering and Development Department	北角政府合署13樓土木工程拓展署裝修工程	Y	4,650	2,771	1,037	1,104	325	275	175	-----	-----	first half of 2023 2023上半年
LS-G36	Transformation of public play space in Sai Kung Waterfront Park	西貢海濱公園公共遊樂空間改造工程	Y	4,660	13	-----	7	437	1,473	2,723	-----	-----	first half of 2027 2027上半年
GS-Y16	Installation of LED lighting at the public area of Education Bureau Kowloon Tong Education Services Centre	教育局九龍塘教育服務中心公眾位置安裝LED燈具工程	Y	4,670	3,365	938	1,269	-----	-----	-----	-----	-----	first half of 2024 2024上半年
PF-F71	Enhancement works on custody facilities of Cheung Sha Wan Police Station	長沙灣警署羈留設施改善工程	Y	4,700	4,462	46	113	-----	61	-----	-----	-----	first half of 2022 2022上半年
LS-E31	Reconstruction of lookout tower at Hung Shing Yeh Beach, Lamma Island	南丫島洪聖爺灣泳灘瞭望塔重建工程	Y	4,700	3,074	-----	160	258	86	316	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
LS-G94	Transformation of public play space in Man Yee Playground, Sai Kung	西貢萬宜遊樂場公共遊樂空間改造工程	Y	4,713	8	-----	91	793	1,799	2,017	-----	-----	second half of 2027 2027下半年
3K95II	Fitting-out of office accommodation at 9/F (part), Revenue Tower, Wan Chai for Economic Analysis and Business Facilitation Unit of Financial Secretary's Office	灣仔稅務大樓9樓(部份)財政司司長辦公室經濟分析及方便營商處方便營商部裝修工程	Y	4,720	4,168	-----	20	-----	11	-----	-----	-----	first half of 2018 2018上半年
LS-R05	Installation of a photovoltaic tree at Sai Kung Outdoor Recreation Centre	西貢戶外康樂中心太陽能光伏系統加裝工程	Y	4,778	109	-----	2,091	-----	1,929	-----	-----	-----	first half of 2024 2024上半年
LS-F68	Transformation of public play space in Che Kung Miu Road Playground, Tai Wai	大圍車公廟路遊樂場公共遊樂空間改造工程	Y	4,790	7	945	1,462	975	1,698	525	-----	-----	first half of 2025 2025上半年
PF-R19	Incorporation of renewable energy technologies and associated improvement works at Lantau North (Tung Chung) Divisional Police Station	在大嶼山北(東涌)警署引入可再生能源技術和相關的改善工程	Y	4,790	2,361	240	508	455	274	245	-----	-----	first half of 2023 2023上半年
3N80IF	Fitting-out of office accommodation at 7/F, Chinachem Exchange Square, Quarry Bay for Home Affairs Department	鯉魚涌華懋交易廣場7樓民政事務總署辦公室裝修工程	Y	4,800	194	896	1,896	468	1,990	252	-----	-----	first half of 2023 2023上半年
3L17IS	Fitting-out works for the Sau Mau Ping (East) Social Security Field Unit at 21/F, Kwun Tong View, 410 Kwun Tong Road for Social Welfare Department	觀塘道410號觀點中心21樓社會福利署秀茂坪(東)社會保障辦事處裝修工程	Y	4,800	3,755	-----	64	-----	35	-----	-----	-----	first half of 2019 2019上半年
3O33II*	Fitting-out of office accommodation at 36/F, Revenue Tower, Wan Chai for Census and Statistics Department	灣仔稅務大樓36樓政府統計處辦公室裝修工程	Y	4,810	-----	438	2,312	648	1,298	480	-----	-----	second half of 2023 2023下半年
LS-G95	Transformation of public play space in Lam Tin Park	藍田公園公共遊樂空間改造工程	Y	4,814	11	-----	91	806	1,839	2,054	-----	-----	second half of 2027 2027下半年
3M85IA	Fitting-out of office accommodation at 19/F, Fairmont House, Admiralty for Invest Hong Kong	金鐘東昌大廈19樓投資推廣署辦公室裝修工程	Y	4,820	3,144	-----	573	54	428	186	120	120	first half of 2025 2025上半年
LS-H51	Transformation of public play space in Cheung Wan Street Rest Garden, Tsing Yi	青衣長環街休憩花園公共遊樂空間改造工程	Y	4,879	-----	-----	131	2,767	1,674	-----	-----	-----	second half of 2027 2027下半年
LS-G85	Transformation of public play space in Maple Street Playground, Sham Shui Po	深水埗楓樹街遊樂場公共遊樂空間改造工程	Y	4,887	31	2	98	819	1,872	2,051	-----	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
AV-H25	Site preparation works for installation of air navigation service equipment at Tate's Cairn Meteorological Station for Civil Aviation Department	大老山氣象站設置民航處航空導航服務設備的場地準備工作	Y	4,900	83	-----	127	2,755	451	1,484	-----	-----	second half of 2026 2026下半年
FS-H65	Construction of disinfection facilities at G/F of Sha Tin Ambulance Depot	沙田救護站地下消毒設施建造工程	Y	4,900	-----	-----	1,059	2,426	1,146	-----	-----	-----	second half of 2024 2024下半年
GS-D98	Improvement of open space at the junction of Sheung Yee Road and Kai Fuk Road at Kowloon Bay	九龍灣常怡道及啟福道交界休憩用地改善工程	Y	5,000	4,647	-----	3	3	2	2	-----	-----	first half of 2026 2026上半年
PF-E84	Provision of lifting platform in Western Police Station	西區警署加建升降台	Y	5,000	87	-----	2,055	-----	1,895	-----	-----	-----	second half of 2023 2023下半年
PF-F56	Enhancement works on custody facilities of Western Police Station	西區警署羈留設施改善工程	Y	5,000	2,818	193	809	-----	436	-----	-----	-----	first half of 2023 2023上半年
HD-H14	Demolition of former Shek Lei Catholic Primary School at Kwai Chung	葵涌前石籬天主教小學拆卸工程	Y	5,000	77	3,225	4,500	423	-----	-----	-----	-----	second half of 2023 2023下半年
GI-F93	Power enhancement at Tsuen Wan Data Centre	荃灣數據中心供電系統改善工程	Y	5,000	379	2,784	3,163	650	-----	350	-----	-----	first half of 2024 2024上半年
LS-H07	Transformation of public play space in Shek Wu Hui Jockey Club Playground, Sheung Shui	上水石湖墟賽馬會遊樂場公共遊樂空間改造工程	Y	5,046	9	1	98	845	1,932	2,155	-----	-----	second half of 2027 2027下半年
3L29II	Fitting-out works for Development Bureau (Planning and Lands Branch)'s Office for the Secretariat to Appeal Tribunal, Buildings Ordinance, part of Information Technology Section and Official Languages Section at Rooms 1004-06, 10/F, Wing On Kowloon Centre, 345 Nathan Road, Kowloon	九龍彌敦道345號永安九龍中心10樓1004-06室發展局規劃地政科《建築物條例》上訴審裁小組秘書處、資訊科技組及法定語文事務部辦事處裝修工程	Y	5,048	4,040	-----	72	-----	39	-----	-----	-----	first half of 2019 2019上半年
EM-G34	Enhancement of storage facilities at 4/F, Electrical and Mechanical Services Department Headquarters, Kowloon Bay	九龍灣機電工程署總部4樓儲存設施改善工程	Y	5,100	957	3,222	3,400	325	100	175	-----	-----	second half of 2026 2026下半年
FE-D84	Provision of new niches at Cheung Chau Columbarium, Peak Road West, Cheung Chau	長洲山頂道西長洲火葬場開設新龕位	Y	5,100	4,801	169	207	57	-----	31	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
GS-H30	Improvement works at 4/F, Tsuen Wan Market for Housing Bureau	為房屋局於荃灣街市4樓進行改善工程	Y	5,100	-----	4,309	4,309	247	-----	133	-----	-----	second half of 2023 2023下半年
3N73IO	Fitting-out works of office accommodation at 15/F, 909 Cheung Sha Wan Road for Drainage Services Department	長沙灣道909號15樓渠務署辦公室裝修工程	Y	5,110	1,348	1,586	2,034	499	961	268	-----	-----	first half of 2023 2023上半年
3O75IA*	Fitting-out of office accommodation at 15/F, Revenue Tower, Wan Chai for Invest Hong Kong	灣仔稅務大樓15樓投資推廣署辦公室裝修工程	N	5,100	-----	-----	1,020	2,550	1,020	510	-----	-----	first half of 2024 2024上半年
3K57IO	Fitting-out works for office accommodation of squatter control (Hong Kong & Lei Yue Mun) at 19/F, Guardian House, 32 Oi Kwan Road, Wanchai for Lands Department	灣仔愛群道32號愛群商業大廈19樓地政總署港島及鯉魚門察屋管制辦事處裝修工程	Y	5,111	4,297	-----	18	-----	9	-----	-----	-----	first half of 2017 2017上半年
3L83II	Fitting-out works at 10/F, South Asia Commercial Centre, Kwun Tong for Chief Secretary for Administration's Office	觀塘南益商業中心10樓政務司司長辦公室裝修工程	Y	5,130	3,968	-----	88	-----	48	-----	-----	-----	first half of 2020 2020上半年
LS-G75	Transformation of public play space in Peng Chau Playground	坪洲遊樂場公共遊樂空間改造工程	Y	5,162	38	-----	98	865	1,972	2,187	-----	-----	first half of 2027 2027上半年
LS-G40	Conversion of light refreshment restaurant into ancillary facilities at Sham Shui Po Park Swimming Pool	深水埗公園游泳池小食食肆改建為輔助設施工程	Y	5,170	4,821	20	169	-----	91	-----	-----	-----	first half of 2023 2023上半年
PF-F14	Improvement on the detention facilities in Tuen Mun Police Station	屯門警署拘留設施改善工程	Y	5,180	3,961	-----	313	54	168	66	-----	-----	first half of 2026 2026上半年
3N08IB	Fitting-out of office accommodation at 5/F, Harbour East, North Point for Labour Department	北角港匯東5樓勞工處辦公室裝修工程	Y	5,200	2,644	-----	924	507	852	273	-----	-----	first half of 2022 2022上半年
FE-R26	Incorporation of renewable energy technologies and associated improvement works at Tai Po Depot for Food and Environmental Hygiene Department	在食物環境衛生署大埔車廠引入可再生能源技術和相關的改善工程	Y	5,200	3,383	-----	354	354	736	191	-----	-----	first half of 2023 2023上半年
LS-G35	Transformation of public play space in No. 3 and 4 Children's Playground at Ma On Shan Promenade at Sha Tin	沙田馬鞍山海濱長廊第3及4號兒童遊樂場公共遊樂空間改造工程	Y	5,200	31	-----	33	432	1,657	2,947	-----	-----	first half of 2027 2027上半年
3O58IO*	Fitting-out of office accommodation at 21/F, Tower 1, Metroplaza, Kwai Fong for Lands Department	葵芳新都會廣場第一座21樓地政總署辦公室裝修工程	Y	5,200	-----	154	1,040	2,106	1,300	520	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
LS-G87	Transformation of public play space in Heng Fa Chuen Playground, Chai Wan	柴灣杏花邨遊樂場公共遊樂空間改造工程	Y	5,220	-----	19	104	878	1,996	2,232	-----	-----	second half of 2027 2027下半年
LS-G92	Transformation of public play space in Tsang Tai Uk Recreation Ground, Shatin	沙田曾大屋遊樂場公共遊樂空間改造工程	Y	5,220	23	-----	104	878	1,996	2,202	-----	-----	second half of 2027 2027下半年
LS-R31*	Incorporation of renewable energy technologies and associated improvement works at Wan Chai Sports Ground	在灣仔運動場引入可再生能源技術和相關的改善工程	Y	5,250	-----	-----	675	3,150	1,075	-----	-----	-----	first half of 2025 2025上半年
LS-G03	Transformation of public play space in Sun Yat Sen Memorial Park, Sai Ying Pun	西營盤中山紀念公園公共遊樂空間改造工程	Y	5,280	8	-----	644	891	1,336	2,389	-----	-----	first half of 2026 2026上半年
LS-H50	Transformation of public play space in Jordan Valley Playground, Kwun Tong	觀塘佐敦谷遊樂場公共遊樂空間改造工程	Y	5,290	-----	-----	144	2,999	1,814	-----	-----	-----	second half of 2027 2027下半年
3M66II	Fitting-out works for North Development Office for Civil Engineering and Development Department	土木工程拓展署北拓展處裝修工程	Y	5,300	2,784	14	946	-----	510	-----	-----	-----	second half of 2021 2021下半年
3N16II	Fitting-out of office accommodation at 23/F, Tower 1, Metroplaza, Kwai Fong for Civil Engineering and Development Department	葵芳新都會廣場1座23樓土木工程拓展署辦公室裝修工程	Y	5,300	2,571	256	1,144	345	1,055	185	-----	-----	first half of 2022 2022上半年
LS-F81	Installation of access control system at Tsuen Wan Town Hall	荃灣大會堂門禁系統安裝工程	Y	5,300	1,372	-----	2	975	1,501	525	-----	-----	first half of 2024 2024上半年
FE-D43	In-situ conversion of an aqua privy into a flushing toilet and demolition of an aqua privy at Kam Tsin, North District	北區金錢村旱廁拆卸及改建工程	Y	5,300	2,275	-----	-----	330	1,348	1,347	-----	-----	first half of 2020 2020上半年
LS-G84	Transformation of public play space in Lok Kwan Street Park, Mong Kok	旺角樂群街公園公共遊樂空間改造工程	Y	5,336	26	-----	104	897	2,036	2,263	-----	-----	second half of 2027 2027下半年
LS-G37	Transformation of public play space in Children's Playground on Western Upper Platform at Ngau Chi Wan Park at Wong Tai Sin	黃大仙牛池灣公園西面高層平台兒童遊樂場公共遊樂空間改造工程	Y	5,400	24	-----	33	813	2,397	2,087	-----	-----	second half of 2026 2026下半年
3M29IG	Fitting-out works at 3/F, Watson Centre, Kwai Chung for Registration and Electoral Office	葵涌屈臣氏中心3樓選舉事務處裝修工程	Y	5,430	2,925	-----	532	78	407	162	120	120	second half of 2020 2020下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3M65II	Fitting-out of office accommodation at 9/F, Tower 1, Millennium City 1, Kwun Tong for Development Bureau	觀塘創紀之城1期9樓發展局辦公室裝修工程	Y	5,460	2,725	-----	855	-----	788	-----	-----	-----	first half of 2021 2021上半年
LS-G81	Transformation of public play space in Yuen Long Jockey Club Town Square	元朗賽馬會廣場公共遊樂空間改造工程	Y	5,467	21	-----	104	917	2,086	2,293	-----	-----	first half of 2027 2027上半年
CO-H23	Improvement works to G/F changing facility at Staff Barrack, Lo Wu Correctional Institution	羅湖懲教所宿舍大樓地下更衣設施改善工程	Y	5,500	-----	149	832	2,275	1,168	1,225	-----	-----	first half of 2024 2024上半年
FS-F47	Addition of study-cum-practice rooms at Residential Complex of Fire and Ambulance Services Academy, Tseung Kwan O	將軍澳消防及救護學院綜合宿舍學習暨實習室加建工程	Y	5,500	3,470	-----	532	487	-----	-----	-----	-----	second half of 2023 2023下半年
PF-F97	Enhancement works on custody facilities of Tai Po Police Station	大埔警署羈留設施改善工程	Y	5,500	5,022	90	177	51	135	27	-----	-----	first half of 2027 2027上半年
	Construction of disinfection facilities at G/F of Tuen Mun Ambulance Depot	屯門救護站地下消毒設施建造工程	N	5,500	-----	-----	550	4,120	830	-----	-----	-----	second half of 2025 2025下半年
HE-E12	Fitting-out works for Central Health Education Unit's Health Education Centre and Electronic Health Record Management Team's sub office at 13/F, Tsuen Wan Government Offices	荃灣政府合署13樓中央健康教育中心及電子健康記錄管理組辦事處裝修工程	Y	5,500	4,499	-----	16	-----	-----	-----	-----	-----	second half of 2018 2018下半年
FS-E78	Construction of a new shelter for parking of ambulances and a canopy at Sha Tin Ambulance Depot	沙田救護站加建救護泊車位上蓋及行人道上蓋	Y	5,500	3,917	-----	337	168	338	91	-----	-----	second half of 2025 2025下半年
3K10IS	Leasing of office accommodation at Shop 316A, 3/F, Sau Mau Ping Shopping Centre, Sau Mau Ping Estate, Kowloon for Re-provisioning of Sau Mau Ping Social Security Field Unit for Social Works Department	秀茂坪郵秀茂坪商場3樓316A號店社會福利署辦公室重置工程	Y	5,501	4,377	-----	16	-----	8	-----	-----	-----	first half of 2016 2016上半年
LS-G73	Transformation of public play space in Ap Lei Chau Bridge (North) Children's Playground	鴨脷洲大橋(北端)兒童遊樂場公共遊樂空間改造工程	Y	5,510	11	1	111	923	2,109	2,347	-----	-----	first half of 2027 2027上半年
FE-R28	Incorporation of renewable energy technologies and associated improvement works at Wo Hop Shek Columbarium Phase III	在和合石靈灰安置所(第三期)引入可再生能源技術和相關的改善工程	Y	5,550	4,109	180	362	246	574	133	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3K88IS	Fitting-out of office accommodation at Unit 504 and 6/F, West Coast International Building, 290 Un Chau Street, Sham Shui Po for Social Welfare Department	深水埗元州街290號西岸國際大廈5樓504室及6樓社會福利署辦事處裝修工程	Y	5,550	4,419	-----	30	-----	16	-----	-----	-----	first half of 2018 2018上半年
3M39IO	Re-provisioning of Sha Tau Kok Public Library at G/F, Ying Hoi House, Sha Tau Kok Chuen	沙頭角邨迎海樓地下沙頭角公共圖書館重置工程	Y	5,560	4,013	-----	355	-----	191	-----	-----	-----	first half of 2021 2021上半年
FE-H63	Improvement works to Hang Tau Road Public Toilet, North District	北區坑頭路公廁改善工程	Y	5,560	-----	-----	10	3,892	1,112	546	-----	-----	second half of 2025 2025下半年
3O38II*	Fitting-out of office accommodation at 37/F, Revenue Tower, Wan Chai for Civil Service Bureau	灣仔稅務大樓37樓公務員事務局辦公室裝修工程	Y	5,570	-----	847	2,672	756	1,508	550	-----	-----	second half of 2023 2023下半年
PF-G39	Enhancement works on custody facilities of Sheung Shui Police Station	上水警署拘留設施改善工程	Y	5,580	-----	-----	2,032	502	2,432	614	-----	-----	first half of 2027 2027上半年
3N27IO	Fitting-out of office accommodation at 27/F, Tower 1, Millennium City, Kwun Tong for Lands Department	觀塘創紀之城1期27樓地政總署辦公室裝修工程	Y	5,660	2,844	-----	1,024	552	943	297	-----	-----	first half of 2022 2022上半年
3N38IO	Fitting-out of office accommodation at 23/F, Queensway Government Offices High Block for Legal Aid Department	金鐘道政府合署高座23樓法律援助署辦公室裝修工程	Y	5,660	3,961	677	869	345	217	185	-----	-----	second half of 2022 2022下半年
3O55ID*	Fitting-out of office accommodation at 28/F, Revenue Tower, Wan Chai for Immigration Department	灣仔稅務大樓28樓入境事務處辦公室裝修工程	Y	5,790	-----	-----	2,339	783	2,001	580	-----	-----	second half of 2023 2023下半年
FE-E90	Electricity upgrading works for Heung Che Street Market Cooked Food Centre	香車街街市及熟食中心電力系統升級工程	Y	5,800	1,842	141	1,791	335	1,652	180	-----	-----	second half of 2024 2024下半年
GS-R07	Installation of photovoltaic system at N.T. Heung Yee Kuk Yuen Long District Secondary School	新界鄉議局元朗區中學太陽能光伏系統加裝工程	Y	5,800	5,351	-----	292	-----	157	-----	-----	-----	second half of 2024 2024下半年
LS-G88	Transformation of public play space in Yuen Chau Kok Park, Shatin	沙田圓洲角公園公共遊樂空間改造工程	Y	5,800	34	-----	111	975	2,219	2,455	-----	-----	second half of 2027 2027下半年
LS-G90	Transformation of public play space in Caine Road Garden, Mid-levels	半山堅道花園公共遊樂空間改造工程	Y	5,800	12	-----	111	975	2,219	2,475	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
LS-G91	Transformation of public play space in Sam Ka Tsuen Recreation Ground, Kwun Tong	觀塘三家村遊樂場公共遊樂空間改造工程	Y	5,800	30	-----	111	975	2,219	2,455	-----	-----	first half of 2027 2027上半年
LS-G98	Transformation of public play space in Tai O Recreation Ground, Lantau	大嶼山大澳遊樂場公共遊樂空間改造工程	Y	5,800	21	1	111	975	2,219	2,455	-----	-----	first half of 2027 2027上半年
LS-H03	Transformation of public play space in Tai Wong Ha Playground, Tsing Yi	青衣大王下遊樂場公共遊樂空間改造工程	Y	5,800	-----	16	111	975	2,219	2,475	-----	-----	first half of 2027 2027上半年
LS-H15	Transformation of public play space in Healthy Village Playground, North Point	北角健康邨遊樂場公共遊樂空間改造工程	Y	5,800	8	-----	111	975	2,219	2,455	-----	-----	second half of 2027 2027下半年
PF-G04	Fence wall alteration works at ex-Ngau Tau Kok Police Station, Kowloon Bay	九龍灣前牛頭角警署圍牆改建工程	Y	5,800	4,612	-----	195	135	105	165	-----	-----	second half of 2026 2026下半年
GP-R15	Incorporation of renewable energy technologies and associated improvement works at the Mui Wo Government Offices	在梅窩政府合署引入可再生能源技術和相關的改善工程	Y	5,800	4,622	-----	103	-----	55	-----	-----	-----	first half of 2022 2022上半年
LS-H32	Transformation of public play space in Cheung Sha Wan Playground	長沙灣遊樂場公共遊樂空間改造工程	Y	5,807	-----	21	174	3,292	1,975	-----	-----	-----	second half of 2027 2027下半年
LS-G12	Transformation of public play space in Mau Tai Road Garden at Tseung Kwan O	將軍澳貿泰路花園公共遊樂空間改造工程	Y	5,810	8	-----	7	748	2,323	2,712	-----	-----	first half of 2027 2027上半年
LS-H49	Transformation of public play space in Central and Western District Promenade (Western Wholesale Food Market Section)	中西區海濱長廊 (西區副食品批發市場段) 公共遊樂空間改造工程	Y	5,852	-----	-----	158	3,318	2,007	-----	-----	-----	first half of 2027 2027上半年
3M50IO	Fitting-out works at 9/F, Goodman Global Gateway, Tsuen Wan for Leisure and Cultural Services Department	荃灣嘉民國際訊通中心9樓康樂及文化事務署裝修工程	Y	5,880	4,297	-----	265	-----	142	-----	-----	-----	first half of 2021 2021上半年
LS-G44	Transformation of public play space in Tsing Shan Children's Playground at Tuen Mun	屯門青山兒童遊樂場公共遊樂空間改造工程	Y	5,900	35	3	26	371	3,754	1,699	-----	-----	first half of 2027 2027上半年
3N85IO	Fitting-out of office accommodation at 12/F, CDW Building, Tsuen Wan for Lands Department	荃灣中國染廠大廈12樓地政總署辦公室裝修工程	Y	5,920	252	3,069	3,596	770	888	414	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
LS-G89	Transformation of public play space in Tsz Wan Shan Estate Central Playground	慈雲山邨中央遊樂場公共遊樂空間改造工程	Y	5,945	23	-----	111	975	2,219	2,485	-----	-----	first half of 2027 2027上半年
3K78II	Fitting-out of office accommodation for the North Development Office for Civil Engineering and Development Department at Unit 1505 on 15/F, Units 2320-2324 on 23/F and Units 2813-2816 on 28/F, Metroplaza Tower 1, 223 Hing Fong Road, Kwai Fong	葵芳興芳路223號新都會廣場第一座15樓1505室、23樓2320-2324室及28樓2813-2816室土木工程拓展署北拓展處辦事處裝修工程	Y	5,960	4,486	-----	183	-----	99	-----	-----	-----	second half of 2017 2017下半年
CO-Y06	Upgrading of central and monitoring system in Lo Wu Correctional Institution	羅湖懲教所中央控制及監察系統升級工程(節能項目)	Y	6,000	3,400	-----	372	351	1,188	429	-----	-----	second half of 2023 2023下半年
LS-F29	Improvement works at sitting-out area under Hill Road Flyover at Hill Road	山道天橋底休憩處改善工程	Y	6,000	3,499	942	950	400	-----	-----	-----	-----	second half of 2022 2022下半年
PF-H31	Enhancement works on custody facilities of Lantau North Divisional Police Station	大嶼北分區警署拘留設施改善工程	Y	6,000	-----	-----	1,144	1,710	1,056	2,090	-----	-----	second half of 2024 2024下半年
GS-F43	Fitting-out works at 20/F, Central Government Offices, West Wing for Innovation, Technology and Industry Bureau	政府總部西翼20樓創新科技及工業局裝修工程	Y	6,000	4,904	-----	21	61	-----	-----	-----	-----	first half of 2021 2021上半年
3N29II	Fitting-out of office accommodation at 7/F, South Island Place, Wong Chuk Hang for Invigorating Island South Office, Development Bureau	黃竹坑South Island Place7樓發展局躍動港島南辦事處辦公室裝修工程	Y	6,030	2,818	114	1,216	568	1,122	306	-----	-----	first half of 2022 2022上半年
LS-H39	Transformation of public play space in Lok Wah Playground, Kwun Tong	觀塘樂華遊樂場公共遊樂空間改造工程	Y	6,035	-----	23	181	3,422	2,052	-----	-----	-----	second half of 2027 2027下半年
FE-D10	Conversion of an aqua privy at Siu Hang Tsuen, Tuen Mun (TM-116) into flushing toilet	屯門小坑村旱廁(TM-116)改建為沖水式廁所工程	Y	6,140	2,589	-----	-----	10	3,541	-----	-----	-----	second half of 2018 2018下半年
GS-H71*	Modification and associated works at Tsing Yi Community Isolation Facility	青衣社區隔離設施改裝及相關工程	N	6,248	-----	-----	6,248	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3M01IS	Fitting-out works at 2/F, Yat Tung Shopping Centre, Tung Chung for Social Welfare Department	東涌逸東商場2樓社會福利署裝修工程	Y	6,250	4,995	-----	21	-----	11	-----	-----	-----	first half of 2020 2020上半年
LS-E79	Conversion of light refreshment restaurant into ancillary facilities at Lai Chi Kok Park Swimming Pool	荔枝角公園游泳池小食食肆改建為輔助設施工程	Y	6,283	2,963	-----	-----	675	-----	-----	-----	-----	first half of 2020 2020上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3M77IO	Fitting-out of office accommodation at 19/F, PeakCastle, Cheung Sha Wan for Agriculture, Fisheries and Conservation Department	長沙灣百佳大廈19樓漁農自然護理署辦公室裝修工程	Y	6,340	4,709	146	236	-----	127	-----	-----	-----	second half of 2021 2021下半年
CO-D23	Slope upgrading works for geotechnical feature no. 10SW-D/F20 at Hei Ling Chau Treatment Centre	在喜靈洲戒毒所編號第10SW-D/F20的斜坡進行斜坡鞏固工程	Y	6,348	5,334	-----	91	-----	49	-----	-----	-----	first half of 2022 2022上半年
GS-D86	Fitting-out works for The Prince Philip Dental Hospital, 34 Hospital Road, Sai Ying Pun, Hong Kong	香港西營盤醫院道34號菲臘牙科醫院裝修工程	Y	6,350	5,447	-----	174	-----	94	-----	-----	-----	first half of 2019 2019上半年
3M48IO	Fitting-out works at 7/F, High Block, Queensway Government Offices for Official Receiver's Office	金鐘道政府合署高座7樓破產管理署裝修工程	Y	6,380	4,577	-----	550	-----	296	-----	-----	-----	first half of 2021 2021上半年
CO-E24	Enhancement works to the Centre Hospital of Lai Chi Kok Reception Centre	荔枝角收押所中央醫院改善工程	Y	6,380	3,288	510	783	455	571	245	-----	-----	first half of 2023 2023上半年
3K35IO	Leasing office accommodation at 12/F, Guardian House, 32 Oi Kwan Road, Wanchai for Environment Protection Department	灣仔愛群道32號愛群商業大廈12樓環境保護署辦公室裝修工程	Y	6,384	5,891	-----	174	-----	93	-----	-----	-----	second half of 2016 2016下半年
CO-H40	Conversion works at G/F, Administration Block, Stanley Prison	赤柱監獄行政樓地下改建工程	Y	6,395	-----	-----	1,095	993	2,093	2,214	-----	-----	second half of 2024 2024下半年
	Fitting-out works at 19/F, Arsenal House West Wing, Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部警政大樓西翼19樓裝修工程	N	6,400	-----	-----	640	2,800	2,960	-----	-----	-----	first half of 2024 2024上半年
FE-D16	Conversion of an aqua privy at Sha Lo Wan Village, Tung Chung into flushing toilet	東涌沙螺灣村旱廁改建為沖水式廁所工程	Y	6,410	4,841	-----	-----	1,324	-----	-----	-----	-----	first half of 2020 2020上半年
HE-D91	In-situ expansion of San Po Kong Elderly Health Centre at 2/F, Robert Black Health Centre	柏立基健康院2樓新蒲崗長者健康中心的裝修工程	Y	6,500	5,210	-----	205	-----	110	-----	-----	-----	first half of 2018 2018上半年
PF-R29	Incorporation of renewable energy technologies and associated improvement works at Marine East Division Base, Sai Kung	在西貢水警東分區基地引入可再生能源技術和相關的改善工程	Y	6,510	4,421	225	525	-----	283	-----	-----	-----	first half of 2023 2023上半年
FS-H10	Improvement works of office accommodation at 2/F, Lai King Fire Station	荔景消防局2樓辦公室改善工程	Y	6,571	-----	631	2,118	662	2,954	356	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3N15IO	Fitting-out of storage accommodation at 14/F, YKK Building Phase III, Tuen Mun for Leisure and Cultural Services Department	屯門吉田大廈第3期14樓康樂及文化事務署貨倉裝修工程	Y	6,670	3,928	137	906	651	835	350	-----	-----	first half of 2022 2022上半年
3L74IO	Fitting-out works at UG and 17/F, East Town Building, Wanchai for Independent Commission Against Corruption	灣仔東城大廈高層地下及17樓廉政公署裝修工程	Y	6,700	4,053	-----	460	54	367	186	120	120	second half of 2019 2019下半年
3N81IS	Fitting-out of office accommodation at 37/F, Millennium City 1, Kwun Tong for Social Welfare Department	觀塘創紀之城1期37樓社會福利署辦公室裝修工程	Y	6,700	2,348	1,284	1,552	653	1,766	352	-----	-----	first half of 2023 2023上半年
GP-G70	Modification works for Wang Cheong Factory Estate, Sham Shui Po for Government Property Agency	為政府產業署於深水埗宏昌工廠大廈進行改善工程	Y	6,710	4,495	250	1,082	-----	998	-----	-----	-----	first half of 2023 2023上半年
*	Improvement works to Ma Mei Ha Public Toilet in North District	北區馬尾下公廁改善工程	N	6,720	-----	-----	672	4,704	1,344	-----	-----	-----	first half of 2025 2025上半年
3M18II#	Fitting-out of office accommodation at Unit 1005-06, 10/F, The Hub, Wong Chuk Hang for Transport and Logistics Bureau	黃竹坑 The Hub 10樓1005至06室運輸及物流局辦公室裝修工程	Y	6,730	4,417	-----	629	-----	338	-----	-----	-----	first half of 2020 2020上半年
PF-F85	Enhancement works on custody facilities of Airport Police Station	機場警署羈留設施改善工程	Y	6,750	4,754	528	600	-----	-----	-----	-----	-----	first half of 2022 2022上半年
3M57IB	Fitting-out of accommodation at 18/F, One Mong Kok Road Commercial Centre for Office for Employees' Compensation Division for Labour Department	旺角道壹號商業中心18樓勞工處僱員補償科裝修工程	Y	6,760	4,828	-----	362	78	315	162	120	120	second half of 2021 2021下半年
EM-F67	Fitting out works at 6/F, Electrical and Mechanical Services Department Headquarters, Kowloon Bay	九龍灣機電工程署總部6樓裝修工程	Y	6,800	5,220	-----	390	15	210	19	-----	-----	second half of 2026 2026下半年
PF-F39	Improvement works at Wong Tai Sin Disciplined Services Quarters	黃大仙紀律部隊宿舍改善工程	Y	6,800	4,622	-----	-----	759	146	555	-----	-----	first half of 2025 2025上半年
3L84II#	Fitting-out of office accommodation at 15/F, The Hub, Wong Chuk Hang for Health Bureau	黃竹坑The Hub 15樓醫務衛生局辦公室裝修工程	Y	6,830	4,496	-----	629	-----	339	-----	-----	-----	second half of 2019 2019下半年
FE-D46	Construction of a public toilet near San Wai Village, Wong Chuk Hang	黃竹坑新圍村公眾廁所建造工程	Y	6,840	3,648	-----	500	2,030	662	-----	-----	-----	first half of 2020 2020上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3M14IB	Fitting-out works at Unit 1001-02, 10/F, The Hub, Wong Chuk Hang for Labour and Welfare Bureau	黃竹坑 The Hub 10樓1001至02室勞工及福利局裝修工程	Y	6,870	4,764	-----	476	-----	256	-----	-----	-----	first half of 2020 2020上半年
LS-H38	Transformation of public play space in Fung Tak Park, Wong Tai Sin	黃大仙鳳德公園公共遊樂空間改造工程	Y	6,886	-----	63	207	3,904	2,341	-----	-----	-----	second half of 2027 2027下半年
3O09IG*	Fitting-out of office accommodation at east, north and west portions of 41/F, Revenue Tower, Wan Chai for the Treasury	灣仔稅務大樓41樓東、北及西邊部分庫務署辦公室裝修工程	Y	6,900	-----	4,940	5,520	673	345	362	-----	-----	second half of 2023 2023下半年
3O511O*	Fitting-out of office accommodation at 9/F and 29/F, Revenue Tower, Wan Chai for Leisure and Cultural Services Department	灣仔稅務大樓9樓及29樓康樂及文化事務署辦公室裝修工程	Y	6,910	-----	440	3,320	927	1,860	700	-----	-----	second half of 2023 2023下半年
GP-R22	Incorporation of renewable energy technologies and associated improvement works at the Tai Po Government Offices	在大埔政府合署引入可再生能源技術和相關的改善工程	Y	6,930	2,992	1,090	1,285	739	1,137	398	-----	-----	first half of 2023 2023上半年
EP-H37	Reconstruction of air quality monitoring station at roof of the Yuen Long District Office Building	元朗民政事務處大廈天台空氣質素監測站重建工程	Y	6,930	-----	44	848	4,769	783	-----	-----	-----	first half of 2026 2026上半年
GS-H13	Improvement works at G/F, The Prince Philip Dental Hospital, Sai Ying Pun	西營盤菲臘牙科醫院地下改善工程	Y	6,950	27	-----	520	585	2,180	2,315	-----	-----	second half of 2025 2025下半年
3O03IC*	Fitting-out of office accommodation at 11/F, Wing On Centre, Central for Hong Kong Police Force	中環永安中心11樓香港警務處辦公室裝修工程	Y	7,000	-----	958	2,923	683	3,027	367	-----	-----	second half of 2023 2023下半年
FS-F78	Construction of a fire appliances depot at Lai Po Road, Kwai Chung	葵涌荔寶路消防處工程車庫建造工程	Y	7,000	1,610	-----	2,485	358	2,294	192	-----	-----	second half of 2023 2023下半年
FE-F34	Demolition of Cheung Sha Wan Cooked Food Market	拆卸長沙灣熟食市場	Y	7,000	4,468	-----	342	-----	-----	-----	-----	-----	first half of 2021 2021上半年
GS-F96	Provision of additional play equipment at Kai Tak Runway Park	啟德跑道公園增設玩樂設施	Y	7,000	2,753	2,014	2,500	1,000	700	-----	-----	-----	first half of 2024 2024上半年
3M551B	Fitting-out works at 8/F, Tower 1, Millennium City 1, Kwun Tong for Labour Department	觀塘創紀之城1期8樓勞工處勞資關係科(觀塘)辦公室裝修工程	Y	7,010	4,055	-----	808	-----	745	-----	-----	-----	first half of 2021 2021上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3N70IC	Fitting-out of office accommodation at 16/F, K.Wah Centre, North Point for Customs and Excise Department	北角嘉華國際中心16樓香港海關辦公室裝修工程	Y	7,020	2,501	1,338	1,620	684	1,846	369	-----	-----	first half of 2023 2023上半年
3M23IO	Fitting-out works at 4/F, Spectrum Tower, Kwun Tong for Highways Department	觀塘威明中心4樓路政署裝修工程	Y	7,060	4,554	-----	321	78	293	162	120	120	second half of 2020 2020下半年
3K11IO	Fitting-out of office accommodation for the Fanling South Public Library of the Libraries Section at Shop Nos. G15 and G16 on G/F, Dawning Views Shopping Plaza, No. 23 Yat Ming Road, Fanling for LCSD	粉嶺一鳴路23號牽晴間購物廣場地下15及16號商舖粉嶺南公共圖書館圖書館組辦事處裝修工程	Y	7,098	6,476	-----	208	27	172	93	60	60	first half of 2016 2016上半年
AF-E22#	Replacement of a sewage treatment plant and associated sewerage works for the toilet facilities at Wan Tsai Camp Sites, within Sai Kung West Country Park	西貢西郊野公園(灣仔擴建部分)灣仔營地廁所設施更換污水處理機及相關的污水工程	Y	7,128	-----	-----	-----	45	1,000	6,083	-----	-----	first half of 2027 2027上半年
3K90II	Fitting-out of office accommodation for Torture Claims Appeal Board at Rooms 2301-07, 23/F, Two Chinachem Exchange Square, 338 King's Road, North Point for Security Bureau	北角英皇道338號華懋交易廣場二期23樓2301-07室保安局辦事處裝修工程	Y	7,190	5,417	-----	300	-----	162	-----	-----	-----	first half of 2018 2018上半年
3M51IO	Fitting-out works at 12/F, Spectrum Tower, Kwun Tong for Radio Television Hong Kong	觀塘威明中心12樓香港電台裝修工程	Y	7,190	5,044	-----	460	-----	248	-----	-----	-----	first half of 2021 2021上半年
3L23IO	Fitting-out of office accommodation at 22/F, Chinachem Exchange Square, 1 Hoi Wan Street, Quarry Bay for Environmental Protection Department	鯉魚涌海灣街1號華懋交易廣場22樓環境保護署辦事處裝修工程	Y	7,250	5,768	-----	41	-----	22	-----	-----	-----	first half of 2019 2019上半年
GS-R08	Installation of photovoltaic system at Jockey Club Government Secondary School, Kowloon Tong	九龍塘賽馬會官立中學太陽能光伏系統加裝工程	Y	7,300	6,512	-----	18	-----	9	-----	-----	-----	first half of 2022 2022上半年
3O49IA*	Fitting-out of office accommodation at 6/F and 19/F, 99 Cheung Sha Wan Road for Intellectual Property Department	長沙灣道99號6樓及19樓知識產權署實辦公室裝修工程	Y	7,300	-----	169	1,456	2,961	1,824	730	-----	-----	first half of 2024 2024上半年
GS-E65	Slope-upgrading works of geotechnical feature No. 11SW-A/R526 at King's College	在英皇書院編號第11SW-A/R526的斜坡進行斜坡鞏固工程	Y	7,385	6,655	-----	1	-----	1	-----	-----	-----	second half of 2024 2024下半年
LS-H62	Transformation of public play space in Senses Children's Playground in Tai Po Waterfront Park	大埔海濱公園 感官兒童遊樂場公共遊樂空間改造工程	Y	7,388	-----	-----	200	4,189	2,534	-----	-----	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
MA-E93	Demolition of unauthorized rooftop structures at Tuen Mun Ferry Terminal	屯門客運碼頭天台違例構築物拆除工程	Y	7,400	281	-----	560	3,900	521	2,100	-----	-----	first half of 2025 2025上半年
PF-F90	Enhancement works on custody facilities of Tsuen Wan Police Station	荃灣警署羈留設施改善工程	Y	7,400	4,719	-----	88	650	948	-----	-----	-----	first half of 2021 2021上半年
PF-G43	Fitting-out works at 21/F Arsenal House West Wing, Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部警政大樓西翼21樓裝修工程	Y	7,400	-----	-----	880	1,828	1,828	2,234	-----	-----	second half of 2023 2023下半年
PF-R03	Provision of renewable energy installations at Hong Kong Auxiliary Police Headquarters	香港輔助警察總部可再生能源系統加建工程	Y	7,400	6,097	-----	353	-----	190	-----	-----	-----	first half of 2025 2025上半年
3L66IO	Fitting-out works at 22/F, CDW Building, Tsuen Wan for Agriculture, Fisheries and Conservation Department	荃灣中國染廠大廈22樓漁農自然護理署裝修工程	Y	7,400	5,858	-----	49	-----	27	-----	-----	-----	second half of 2019 2019下半年
3L76II	Fitting-out works at 11/F and 13/F, Wing On Kowloon Centre, Yau Ma Tei for Development Bureau	油麻地永安九龍中心11樓及13樓發展局裝修工程	Y	7,430	5,231	-----	467	-----	252	-----	-----	-----	first half of 2020 2020上半年
PF-E70#	Alteration to existing training and storage facilities on compound, 8/F and 9/F of Detective Training Centre	警察學院地下、8樓和9樓的現有訓練及儲藏設施的改建工程	Y	7,450	5,170	-----	514	-----	276	-----	-----	-----	first half of 2025 2025上半年
3L40II	Fitting-out works at 6/F and 31/F, Two Chinachem Exchange Square, North Point for Security Bureau	北角華懋交易廣場二期6樓及31樓保安局裝修工程	Y	7,520	6,179	-----	305	-----	164	-----	-----	-----	first half of 2019 2019上半年
CO-F32	Slope-upgrading works to feature no. 15NE-A/F28 at Ma Hang Prison	在馬坑監獄斜綫號第15NE-A/F28的斜坡進行斜坡鞏固工程	Y	7,567	4,507	-----	192	-----	604	500	300	-----	first half of 2024 2024上半年
CO-H21	Improvement work to windows at Lai Chi Kok Reception Centre	荔枝角收押所玻璃窗改善工程	Y	7,600	-----	-----	1,976	1,368	2,584	1,672	-----	-----	first half of 2026 2026上半年
FE-F70	Demolition of Tung Tau Tsuen Road Public Toilet and Bathhouse	東頭村道公廁及浴室清拆工程	Y	7,600	308	1,428	2,099	1,950	724	1,050	-----	-----	second half of 2025 2025下半年
GS-G80	Security improvement at G/F, East Wing entrance and West Wing entrance, Central Government Offices, Tamar	添馬政府總部地下東翼及西翼入口保安系統改善工程	Y	7,600	2,501	1,165	1,380	1,251	345	674	-----	-----	first half of 2024 2024上半年
FS-D88	Slope-upgrading works at feature no. 15NE-A/F87 at Chung Hom Kok Fire Station	在春坎角消防局編號第15NE-A/F87的斜坡進行斜坡鞏固工程	Y	7,600	5,129	-----	3	-----	502	500	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3N61II	Fitting-out of office accommodation at 19/F, Marina 8, Wong Chuk Hang for Transport and Logistics Bureau	黃竹坑Marina 8 19樓運輸及物流局辦公室裝修工程	Y	7,630	2,976	2,554	3,028	744	382	401	-----	-----	second half of 2022 2022下半年
FE-E91	Reprovisioning and conversion of the Tsiu Keng Market Aqua Privy into flushing toilet	蕉徑街市早廁重置及改建工程	Y	7,670	36	64	356	2,364	2,179	1,630	1,105	-----	first half of 2025 2025上半年
LD-F82	Fitting-out works at 12/F and 22/F, Tsuen Wan Government Offices for the Lands Department	荃灣政府合署12樓和22樓地政總署裝修工程	Y	7,700	5,977	-----	112	510	-----	-----	-----	-----	first half of 2021 2021上半年
LS-D65#	Provision of access to spectator stand for wheelchair user at North District Sports Ground, Sheung Shui	上水北區運動場觀眾席關設暢通無阻的通道	Y	6,000	4,652	-----	275	100	50	-----	-----	-----	first half of 2027 2027上半年
GS-H09	Construction of staircase at Nam Long Shan Road Cooked Food Market, Wong Chuk Hang	黃竹坑南朗山道熟食市場樓梯加建工程	Y	7,800	-----	-----	130	1,350	4,670	1,650	-----	-----	second half of 2024 2024下半年
FE-H44	Expansion of urn burial ground at Cheung Chau Cemetery	長洲墳場金塔墓地擴建工程	Y	7,800	-----	-----	702	4,493	1,326	780	-----	-----	second half of 2026 2026下半年
PF-R02	Provision of renewable energy installations at Hong Kong Police College	香港警察學院可再生能源系統加建工程	Y	7,802	6,381	25	25	-----	-----	-----	-----	-----	second half of 2021 2021下半年
PF-H53	Enhancement works on custody facilities of North Point Police Station	北角警署羈留設施改善工程	Y	7,817	-----	-----	3,600	1,800	2,217	-----	-----	-----	first half of 2025 2025上半年
3N69IS	Fitting-out of storage accommodation at Car Park, Block 1, Po Tat Estate, Sau Mau Ping for Social Welfare Department	秀茂坪寶達邨1座停車場社會福利署貨倉裝修工程	Y	7,870	4,023	2,252	2,272	768	394	413	-----	-----	first half of 2023 2023上半年
GP-R23	Incorporation of renewable energy technologies and associated improvement works at North District Government Offices	在北區政府合署引入可再生能源技術和相關的改善工程	Y	7,890	3,402	797	1,177	840	1,587	453	-----	-----	first half of 2023 2023上半年
3O28IC*	Fitting-out of office accommodation at 25/F, Revenue Tower, Wan Chai for Hong Kong Police Force	灣仔稅務大樓25樓香港警務處辦公室裝修工程	Y	7,900	-----	1,314	3,287	770	3,428	415	-----	-----	second half of 2023 2023下半年
SW-F57	Fitting-out works at 5/F, Nan Fung Commercial Centre, Kowloon Bay for Social Welfare Department	九龍灣南豐商業中心5樓社會福利署裝修工程	Y	7,900	6,468	224	400	260	-----	140	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
PF-H59	Enhancement works on custody facilities of Shatin Police Station	沙田警署羈留設施改善工程	Y	7,950	-----	-----	716	5,369	1,269	-----	-----	-----	first half of 2024 2024上半年
RT-E52	Improvement works to Radio Television Hong Kong Transmitting Station at Lamma Island	香港電台南丫島發射站改善工程	Y	7,950	6,808	48	1,142	-----	-----	-----	-----	-----	second half of 2021 2021下半年
3L57IO	Fitting-out works at 22/F, CDW Building, Tsuen Wan for Planning Department	荃灣中國染廠大廈22樓規劃署裝修工程	Y	7,965	6,372	-----	29	-----	15	-----	-----	-----	second half of 2019 2019下半年
3M68IS	Fitting-out of office accommodation at 17/F, Skyline Tower, Kowloon Bay for Social Welfare Department	九龍灣宏天廣場17樓社會福利署辦公室裝修工程	Y	7,970	5,001	-----	504	78	391	162	120	120	second half of 2021 2021下半年
3L56IO	Fitting-out works at 22/F, Tower 2, Grand Central Plaza, Shatin for Environmental Protection Department	沙田新城市中央廣場2座22樓環境保護署裝修工程	Y	7,994	6,202	-----	126	-----	68	-----	-----	-----	second half of 2019 2019下半年
LS-E80	Installation of proximity card system for security improvement work at Hong Kong Cultural Centre	香港文化中心拍卡系統加建工程	Y	8,000	2,660	9	1,750	1,284	1,614	692	-----	-----	second half of 2026 2026下半年
LS-T01	Construction of new waving-breaking boundary wall and alteration of existing boundary wall at Siu Sai Wan Sports Ground	小西灣運動場防浪圍牆加建及現有圍牆改建工程	Y	8,000	6,004	-----	390	-----	210	-----	-----	-----	second half of 2019 2019下半年
PL-E63	Revamp of exhibition zones and exhibits at City Gallery	更新展城館的展覽區和展品	Y	8,100	5,916	-----	308	213	166	261	-----	-----	second half of 2025 2025下半年
3N25ID	Fitting-out of storage accommodation at 16/F, Skyline Tower, Kowloon Bay for Immigration Department	九龍灣宏天廣場16樓入境事務處辦公室裝修工程	Y	8,140	4,225	125	1,401	794	1,293	427	-----	-----	first half of 2022 2022上半年
3L96IM	Fitting-out works at 9/F, AXA Tower, Landmark East, Kwun Tong for Department of Health	觀塘城東誌安盛金融大樓9樓衛生署裝修工程	Y	8,160	6,125	-----	262	-----	141	-----	-----	-----	first half of 2020 2020上半年
3M44IO	Fitting-out works at 22/F, Harbour East, North Point for Independent Commission Against Corruption	北角港匯東22樓廉政公署裝修工程	Y	8,250	7,008	-----	271	-----	146	-----	-----	-----	first half of 2021 2021上半年
3N07IM	Fitting-out works at L4 and L5 of Passenger Terminal Building 1, Hong Kong International Airport for Department of Health	香港國際機場一號客運大樓L4及L5層衛生署裝修工程	Y	8,250	6,050	476	805	89	433	48	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3O29IO*	Fitting-out of office accommodation at 2/F and 3/F, Revenue Tower, Wan Chai for Leisure and Cultural Services Department	灣仔稅務大樓2樓及3樓康樂及文化事務署辦公室裝修工程	Y	8,300	-----	1,784	3,984	1,494	1,826	830	-----	-----	second half of 2023 2023下半年
*	Relocation of property office at Sham Shui Po Police Station	深水埗警署搬遷證物辦公室	N	8,300	-----	-----	4,980	3,320	-----	-----	-----	-----	second half of 2024 2024下半年
CO-E14	Improvement works at roof of Lai Chi Kok Fresh Water Service Reservoir	荔枝角食水配水庫頂改善工程	Y	8,320	6,408	-----	821	164	442	-----	-----	-----	second half of 2022 2022下半年
GS-H19	Fitting-out of office accommodation at 19/F, West Wing, Central Government Offices, Tamar for Housing Bureau	添馬政府總部西翼19樓房屋局辦公室裝修工程	Y	8,400	3,152	3,763	4,000	-----	-----	-----	-----	-----	first half of 2023 2023上半年
TI-E94	Fitting-out works at 13/F, Trade and Industry Tower, Kowloon City for Trade and Industry Department	九龍城工業貿易大樓13樓工業貿易署裝修工程	Y	8,490	7,185	7	391	69	248	-----	-----	-----	first half of 2022 2022上半年
GI-F80	Power enhancement at Sai Kung Data Centre	西貢數據中心供電系統改善工程	Y	8,500	2,303	2,545	4,834	-----	-----	-----	-----	-----	first half of 2024 2024上半年
LS-F02	Provision of lighting facilities at Green Lane Service Reservoir Sitting-out Area	箕璉坊配水庫休憩處照明系統加建工程	Y	8,500	574	251	1,707	2,137	1,575	1,151	-----	-----	first half of 2024 2024上半年
3M90IO	Fitting-out works for Fanling South Public Library at Dawning Views Shopping Plaza	牽晴間購物廣場粉嶺南公共圖書館裝修工程	Y	8,500	4,983	321	946	-----	872	-----	-----	-----	second half of 2021 2021下半年
PF-G69#	Enhancement works to security fencing to eastern and northern boundary of Hong Kong Police College, Wong Chuk Hang	黃竹坑香港警察學院東面及北面保安圍欄改善工程	Y	8,520	-----	-----	1,757	1,521	2,815	1,858	-----	-----	second half of 2025 2025下半年
3N36IB	Fitting-out of office accommodation at 6/F and 17/F, Harbour East, North Point for Labour Department	北角港匯東6樓及17樓勞工處辦公室裝修工程	Y	8,550	5,241	715	1,054	834	972	449	-----	-----	second half of 2022 2022下半年
3M47IB	Fitting-out works at 9/F, High Block, Queensway Government Offices for Labour Department	金鐘道政府合署高座9樓勞工處裝修工程	Y	8,600	7,359	-----	248	-----	133	-----	-----	-----	first half of 2021 2021上半年
CO-H11	Improvement work to sanitary fitments at Lai Chi Kok Reception Centre	荔枝角收押所衛生設備改善工程	Y	8,700	-----	-----	2,715	1,175	3,375	1,435	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
LS-F35	Slope-upgrading works to feature no. 11SW-A/FR137 at Wing Lee Street Sitting Out Area, Sheung Wan	上環永利街休憩處編號第11SW-A/FR137的斜坡進行斜坡鞏固工程	Y	8,710	7,180	-----	325	325	675	175	-----	-----	second half of 2025 2025下半年
FE-D42	Re-provisioning of a public toilet at Fuk Hang Tsuen near Tat Fuk Road and demolition of an aqua privy at Fuk Hang Tsuen Road (TM-94), Tuen Mun	於屯門達福路附近重置福亨村公廁及拆除福亨村路旱廁(TM-94)工程	Y	8,780	2,551	-----	-----	10	6,219	-----	-----	-----	second half of 2018 2018下半年
3M98IG	Fitting-out of storage accommodation at 13/F and 20/F, YKK Building Phase III, Tuen Mun for Registration and Electoral Office	屯門吉田大廈第3期13樓及20樓選舉事務處貨倉裝修工程	Y	8,800	2,973	1,525	2,344	858	2,163	462	-----	-----	first half of 2021 2021上半年
FE-D66	Conversion of an aqua privy at Shek Lau Po, Tung Chung (TC-7) into a flushing toilet	改建東涌石榴埔旱廁(TC-7)為沖水式公廁	Y	8,987	6,670	-----	-----	1,000	1,317	-----	-----	-----	first half of 2021 2021上半年
CO-E62	Construction of liquefied petroleum gas tanks in Tong Fuk Correctional Institution	塘福懲教所液化石油氣缸建造工程	Y	9,000	423	194	523	1,300	4,281	700	-----	-----	second half of 2025 2025下半年
EP-G22	Conversion of Sha Lo Tung Village aqua privy in Tai Po into flushing toilet	大埔沙羅洞村旱廁改建為沖水式公廁	Y	9,000	-----	-----	800	2,900	3,700	1,600	-----	-----	first half of 2025 2025上半年
3N60IO	Fitting-out of office accommodation at 22/F and 23/F, Shanghai Commercial Bank Tower, Central for Department of Justice	中環上海商業銀行大廈22樓及23樓律政司辦公室裝修工程	Y	9,071	4,231	996	1,452	885	1,120	476	-----	-----	second half of 2022 2022下半年
TT-F79	Improvement works of Hung Hom (South) Ferry Pier	紅磡(南)渡輪碼頭改善工程	Y	9,100	3,232	560	1,467	917	1,353	493	-----	-----	first half of 2023 2023上半年
HE-G01	Alteration works of Tsing Yi Maternal and Child Health Centre at 2/F, Cheung Hong Commercial Centre No. 1, Tsing Yi	青衣長康商場一期2樓，青衣母嬰健康院改建工程	Y	9,150	6,963	-----	778	661	117	-----	-----	-----	first half of 2021 2021上半年
PF-F41	Improvement works of the Explosive Ordnance Disposal Depot, Mount Butler	畢拉山爆炸品處理基地改善工程	Y	9,200	148	39	650	3,250	2,350	1,750	-----	-----	second half of 2025 2025下半年
FE-H12	Reprovisioning of A Kung Ngam Village Road Public Toilet at Shau Kei Wan	筲箕灣阿公岩村道公廁重置工程	Y	9,200	-----	-----	10	5,980	2,300	910	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3L13ID	Fitting-out of office accommodation at Units 1-3A and 11, 33/F, Skyline Tower, 39 Wang Kwong Road, Kowloon Bay for Special Duties Section, Special Investigation Section, Outside Investigation Section and Task Force of Immigration Department	九龍灣宏光道39號宏天廣場33樓1-3A及11室入境處特別職務組、特別調查組、調查行動組及特遣隊裝修工程	Y	9,200	7,157	-----	138	-----	75	-----	-----	-----	second half of 2018 2018下半年
FE-H04	Fitting-out of office accommodation at 2/F, Highways Depot and Administration Building, Hong Kong Port, Hong Kong-Zhuhai-Macao Bridge, Lantau Island for Food and Environmental Hygiene Department	大嶼山港珠澳大橋香港口岸路政署道路維修站及行政大樓2樓食物環境衛生署辦公室裝修工程	Y	9,249	1,247	1,172	2,548	819	2,352	441	-----	-----	first half of 2023 2023上半年
3M62IC	Fitting-out works at 41/F Immigration Tower for Hong Kong Police Force	入境事務大樓41樓香港警務處裝修工程	Y	9,250	8,025	164	200	350	-----	-----	-----	-----	first half of 2021 2021上半年
HE-E13	Fitting-out of new families clinic at 1/F, Mona Fong Clinic for Department of Health	方逸華診所1樓衛生署新公務員診所裝修工程	Y	9,300	7,095	-----	242	-----	130	-----	-----	-----	first half of 2018 2018上半年
3N76II	Fitting-out of office accommodation at 8/F, Shui On Centre, Wan Chai for Office of the Government Chief Information Officer	灣仔瑞安中心8樓政府資訊科技總監辦公室裝修工程	Y	9,311	5,564	1,032	1,330	605	555	326	-----	-----	second half of 2022 2022下半年
3K26IS	Leasing of office accommodation for Project Development Office at Unit 1001-2, 10/F, Skyline Tower, 39 Wang Kwong Road, Kowloon Bay for Social Welfare Department	九龍灣宏光道39號宏天廣場10樓1001-02室社會福利署辦公室裝修工程	Y	9,368	7,313	-----	118	-----	64	-----	-----	-----	first half of 2016 2016上半年
3N66II	Fitting-out of office accommodation at 8/F, One Pacific Place, Admiralty for the Office of Former Chief Executives	金鐘太古廣場1座8樓前任行政長官辦公室裝修工程	Y	9,400	4,971	1,172	1,172	1,528	-----	-----	-----	-----	second half of 2022 2022下半年
PF-H56	Alteration and fitting-out works for new office at 1/F, 2/F and 9/F of Siu Lek Yuen Operational Base, Shatin	沙田小瀝源行動基地1樓、2樓及9樓新辦公室改建及裝修工程	Y	9,400	-----	2,154	4,800	2,700	1,600	-----	-----	-----	second half of 2024 2024下半年
PF-G65	Additional multi-purpose room at Sheung Shui Divisional Police Station	為上水警署增建多用途室	Y	9,500	285	366	3,355	1,198	4,016	645	-----	-----	first half of 2027 2027上半年
GS-H52	Demolition of Kwun Tong Ferry Concourse Cooked Food Market	觀塘碼頭熟食市場拆卸工程	Y	9,500	-----	-----	1,152	5,760	1,948	-----	-----	-----	first half of 2026 2026上半年
CO-E11	Construction of lift tower at Block C, Pik Uk Prison Staff Quarters	壁屋監獄職員宿舍C座升降機建造工程	Y	9,500	7,572	18	99	130	253	70	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
HE-E98	Setting up a Risk Assessment and Management Programme Clinic at 1/F and 2/F (part), Central District Health Centre	中區健康院普通科門診所1樓及2樓(部份)健康風險評估及跟進護理計劃辦公室裝修工程	Y	9,516	6,292	191	859	-----	462	-----	-----	-----	first half of 2021 2021上半年
GP-R30	Incorporation of renewable energy technologies and associated improvement works at North Point Government Offices	在北角政府合署引入可再生能源技術和相關的改善工程	Y	9,570	1,913	263	962	5,020	1,675	-----	-----	-----	second half of 2024 2024下半年
3K52IM	Fitting-out of office accommodation for Primary Care Office and Office for Regulation of Private Healthcare Facilities at 10/F, Guardian House, 32 Oi Kwan Road, Wan Chai for Department of Health	灣仔愛群道32號愛群商業大廈10樓衛生署私營醫療機構規管辦事處及基層醫療統籌處辦事處裝修工程	Y	9,600	7,742	-----	27	-----	14	-----	-----	-----	first half of 2017 2017上半年
3N02IO	Fitting-out of office accommodation at 15/F, Tower II, Grand Central Plaza, Shatin for Leisure and Cultural Services Department	沙田新城市中央廣場2座15樓康樂及文化事務署辦公室裝修工程	Y	9,620	5,927	-----	1,420	625	1,311	337	-----	-----	first half of 2022 2022上半年
3K55ID	Fitting-out of office accommodation at Unit 1703A on 17/F & Units 2601-3 on 26/F Skyline Tower, 39 Wang Kwong Road, Kowloon Bay, Kowloon for Immigration Department	九龍灣宏光道39號宏天廣場17樓1703A室及26樓2601-03室入境事務處辦事處裝修工程	Y	9,688	9,031	-----	208	-----	112	-----	-----	-----	first half of 2017 2017上半年
AS-F94	Fitting-out works at 41/F, High Block, Queensway Government Offices for Architectural Services Department	金鐘道政府合署高座41樓建築署裝修工程	Y	9,700	8,228	-----	270	146	-----	-----	-----	-----	second half of 2020 2020下半年
FE-G57	Improvement works of aluminium refuse collection point at Lyttelton Road, Mid-Levels	半山列堤頓道鋁質垃圾收集站改善工程	Y	9,700	29	-----	1,205	3,538	1,112	1,905	-----	-----	second half of 2023 2023下半年
3O67IO*	Fitting-out of office accommodation at 9/F, Rumsey Street Multi-storey Carpark Building, Sheung Wan for the Judiciary	上環林士街多層停車場大廈9樓司法機構辦公室裝修工程	Y	9,700	-----	-----	1,747	4,365	2,133	970	-----	-----	first half of 2024 2024上半年
AF-D78#	Replacement of two sewage treatment plants and treatment plant house for the public toilets and refuse collection point in Sai Wan, within Sai Kung East Country Park	更換西貢東郊野公園內，供西灣公廁及垃圾收集點使用的兩個污水處理機及廠房工程	Y	9,724	45	294	1,456	2,275	4,723	1,225	-----	-----	first half of 2027 2027上半年
3M82IO	Fitting-out of office accommodation at 9/F, Queensway Government Offices High Block for Legal Aid Department	金鐘道政府合署高座9樓法律援助署辦公室裝修工程	Y	9,760	7,364	307	634	289	342	155	-----	-----	second half of 2021 2021下半年
HE-G78	Setting up body storage facilities at a government site adjacent to Fu Shan Public Mortuary, Sha Tin	於毗鄰沙田富山公眾殮房的政府用地設立遺體貯存設施	Y	9,802	4,169	-----	383	3,290	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3L71II	Fitting-out works at 8/F, The Hub, Wong Chuk Hang for Innovation and Technology Commission	黃竹坑The Hub 8樓創新科技署裝修工程	Y	9,950	7,521	-----	285	-----	154	-----	-----	-----	first half of 2020 2020上半年
3O39IO*	Fitting-out of office accommodation at 6/F and 7/F, Revenue Tower, Wan Chai for Drainage Services Department	灣仔稅務大樓6樓及7樓渠務署辦公室裝修工程	Y	9,960	-----	740	4,784	1,341	2,686	1,000	-----	-----	second half of 2023 2023下半年
3M54IS	Fitting-out works at G/F, Shun Lee Commercial Centre, Kwun Tong for Social Welfare Department	觀塘順利商場地下社會福利署裝修工程	Y	10,000	7,120	-----	325	78	295	162	120	120	second half of 2021 2021下半年
RT-E27	Reconstruction of the combiner hut at Peng Chau AM Transmitting Station for Radio Television Hong Kong	為香港電台在坪洲AM發射站重建結合器室	Y	10,000	1,089	2,409	4,500	4,411	-----	-----	-----	-----	second half of 2023 2023下半年
LS-G38	Transformation of public play space in Morse Park No. 4 at Wong Tai Sin	黃大仙摩士公園(四號公園)公共遊樂空間改造工程	Y	10,000	122	97	194	4,229	4,149	1,281	-----	-----	second half of 2025 2025下半年
LS-D73	Widening the narrow section of the Tsuen Wan Town Hall covered walkway	擴闊荃灣大會堂外有蓋行人通道	Y	10,000	4,574	192	741	975	1,399	525	-----	-----	second half of 2023 2023下半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>													
HE-D96	Setting up a new child assessment centre at LG1/F (part) and 1/F, Ngau Tau Kok Jockey Club Clinic	牛頭角賽馬會診所低層地下1樓(部份)及1樓衛生署新兒童體能智力測驗中心裝修工程	Y	10,160	10,090	-----	42	-----	22	-----	-----	-----	second half of 2017 2017下半年
3J72IS	Reprovisioning of office accommodation for Lady Trench Training Centre on 9/F Revenue Tower for Social Welfare Department	灣仔稅務大樓9樓重置社會福利署戴麟趾夫人訓練中心辦事處工程	Y	10,200	9,145	-----	12	-----	6	-----	-----	-----	first half of 2015 2015上半年
HE-E43	Addition of dental surgeries at Victoria Road Dental Clinic, 2/F Kennedy Town Jockey Club Clinic	域多利道牙科診所於堅尼地城賽馬會診所2樓的牙科手術室加建工程	Y	10,300	7,399	5	547	-----	294	-----	-----	-----	second half of 2021 2021下半年
3O25II*	Fitting-out of office accommodation at 1/F and 15/F, The Hub, Wong Chuk Hang for Commerce and Economic Development Bureau	黃竹坑The Hub 1樓及15樓商務及經濟發展局辦公室裝修工程	Y	10,345	-----	2,867	4,304	1,009	4,489	543	-----	-----	second half of 2023 2023下半年
3K53IS	Fitting-out of office accommodation at Shop D, 3/F, Po Lam Shopping Centre, Po Lam Estate, Tseung Kwan O, N.T. for Tseung Kwan O Social Security Field Unit of Social Welfare Department	將軍澳寶林邨寶林商場3樓D室社會福利署將軍澳社會保障辦事處裝修工程	Y	10,420	8,291	-----	174	27	153	93	60	60	first half of 2017 2017上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3N33IC	Fitting-out of office accommodation at 4/F, Centre Parc, Kowloon Bay for Fire Services Department	九龍灣新明大廈4樓消防處辦公室裝修工程	Y	10,480	6,894	642	920	788	1,454	424	-----	-----	second half of 2022 2022下半年
FE-F64	Power upgrading works for Ngau Tau Kok Market, Kwun Tong	提升觀塘牛頭角街市的供電系統	Y	10,500	6,091	1,258	1,736	-----	1,602	-----	-----	-----	second half of 2026 2026下半年
	Conversion of West Wing ward no.1 to isolation room, 1/F, Block D, Lo Wu Correctional Institution	羅湖懲教所D座西翼一樓1號病房改建成為隔離病房	N	10,500	-----	-----	3,000	7,500	-----	-----	-----	-----	first half of 2025 2025上半年
3L49IM	Fitting-out works at 15/F and 18/F, Wing On Kowloon Centre, Yau Ma Tei for Department of Health	油麻地永安九龍中心15樓及18樓衛生署裝修工程	Y	10,510	7,150	-----	331	54	447	186	120	120	second half of 2019 2019下半年
3L37IE	Fitting-out office accommodation for Work Incentive Transport Subsidy Division of Working Family and Student Financial Assistance Agency at 7/F, One Harbour Square, 181 Hoi Bun Road, Kwun Tong, Kowloon	九龍觀塘海濱道181號One Harbour Square, 7樓勞工處(鼓勵就業交通津貼科)在職家庭及學生資助辦事處辦公室裝修工程	Y	10,528	8,422	-----	281	-----	152	-----	-----	-----	first half of 2019 2019上半年
LS-F46	Reconstruction of two lookout towers at Ma Wan Tung Wan Beach	馬灣東灣泳灘重建2個瞭望台	Y	10,600	899	1,446	2,302	1,625	3,075	875	-----	-----	first half of 2023 2023上半年
PF-G20	Enhancement works on custody facilities of Tsim Sha Tsui Police Station	尖沙咀警署拘留設施改善工程	Y	10,600	30	701	701	1,722	3,000	3,027	-----	-----	second half of 2026 2026下半年
HE-H06	Setting up body storage facilities at Sha Tin Sewage Treatment Works	於沙田污水處理廠設立遺體貯存設施	Y	10,668	3,861	-----	2,193	2,586	-----	-----	-----	-----	second half of 2022 2022下半年
	Construction of annex block at Ta Kwu Ling Police Station	打鼓嶺警署附樓建造工程	N	10,750	-----	-----	860	5,375	3,440	1,075	-----	-----	first half of 2027 2027上半年
3N58II	Fitting-out of office accommodation at 26/F, Immigration Tower, Wan Chai for Government Property Agency	灣仔入境事務大樓26樓政府產業署辦公室裝修工程	Y	11,000	8,031	-----	467	683	552	667	300	300	first half of 2022 2022上半年
CO-G06	Conversion of existing garment workshop MG3 to filter mask workshop FM4, Lo Wu Correctional Institution	羅湖懲教所MG3號製衣工場改建為FM4號過濾口罩工場	Y	11,000	9,118	211	761	217	576	117	-----	-----	first half of 2027 2027上半年
FE-G55	Construction of new lift tower in Sai Kung Market	西貢街市建造新升降機大樓工程	Y	11,000	135	-----	123	5,867	1,716	3,159	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$ '000 (千元)				
PF-E32	Fitting-out works at the Hong Kong Police Headquarters	警察總部警政大樓裝修工程	Y	11,000	8,799	-----	5	5	-----	-----	-----	-----	first half of 2019 2019上半年
3J70IS	Fitting-out of office accommodation at 1001-1025, 10/F, Wu Chung House, 213 Queens Road East, Wanchai for Social Welfare Department	灣仔皇后大道東213號胡忠大廈10樓1001-1025室社會福利署辦公室裝修工程	Y	11,009	8,722	-----	56	-----	30	-----	-----	-----	first half of 2015 2015上半年
3K99IO	Fitting-out of office accommodation at Units 1706-1713 on 17/F, The Harbourfront Tower 1, 18-22 Tak Fung Street, Hung Hom, Kowloon for Highways Department	紅磡德豐街18-22號海名軒1座17樓1706-1713室路政署辦事處裝修工程	Y	11,170	7,609	-----	473	54	374	186	120	120	second half of 2018 2018下半年
HA-C89	Barrier-free access and facilities improvement works at Wong Tai Sin Community Centre	黃大仙社區中心暢通無阻通道及設施改善工程	Y	11,200	9,645	127	127	200	433	540	-----	-----	second half of 2025 2025下半年
3L54IO	Fitting-out works at 14/F and 15/F, Chinachem Exchange Square, Quarry Bay for Environmental Protection Department	鯉魚涌華懋交易廣場14樓及15樓環境保護署裝修工程	Y	11,240	8,381	3	397	-----	214	-----	-----	-----	second half of 2019 2019下半年
3M89IO	Fitting-out of office accommodation at 5/F-8/F, 1 Kwai On Road, Kwai Chung for Housing Department	葵涌葵安道1號5樓至8樓房屋署辦公室裝修工程	Y	11,300	8,717	-----	210	-----	113	-----	-----	-----	second half of 2021 2021下半年
PF-F76	Fitting-out works of offices on 8/F and 11/F, Arsenal House West Wing, Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部警政大樓西翼8樓及11樓裝修工程	Y	11,300	1,249	2,644	3,257	2,371	1,216	1,277	-----	-----	first half of 2023 2023上半年
3L55IC	Fitting-out works at 5/F, Watson Centre, Kwai Chung for Fire Services Department	葵涌屈臣氏中心5樓消防處裝修工程	Y	11,400	8,526	-----	191	39	163	81	60	60	first half of 2019 2019上半年
3L45IO	Fitting-out works at 7/F and 37/F, Tower 1, Millennium City 1, Kwun Tong for Lands Department	觀塘創紀之城一期7樓及37樓地政總署裝修工程	Y	11,500	9,368	-----	25	-----	14	-----	-----	-----	first half of 2019 2019上半年
LS-R32*	Installation of photovoltaic system at Hong Kong Squash Centre, Central	中環香港壁球中心太陽能光伏系統加裝工程	Y	11,620	-----	-----	3,672	5,868	1,428	-----	-----	-----	second half of 2024 2024下半年
3N44IC	Fitting-out of office accommodation at 4/F, Centre Parc, Kowloon Bay for Customs and Excise Department	九龍灣新明大廈4樓香港海關辦公室裝修工程	Y	11,640	7,787	676	980	757	903	407	-----	-----	second half of 2022 2022下半年
3O04IG*	Fitting-out of office accommodation at 7/F and 26/F, Millennium City 6, Kwun Tong for Registration and Electoral Office	觀塘創紀之城六期7樓及26樓選舉事務處辦公室裝修工程	Y	11,970	-----	2,350	4,980	1,167	5,194	629	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
FS-F59	Improvement works to the existing Ta Kwu Ling Ambulance Depot and addition of parking shelter for emergency vehicles	為打鼓嶺救護站進行改善工程及加設緊急車輛停泊上蓋	Y	12,000	1,820	14	3,700	1,321	4,433	712	-----	-----	first half of 2027 2027上半年
GP-R10	Incorporation of renewable energy technologies and associated improvement works at the Tuen Mun Government Offices	在屯門政府合署引入可再生能源技術和相關的改善工程	Y	12,000	10,240	372	372	-----	-----	-----	-----	-----	first half of 2021 2021上半年
PF-R27	Incorporation of renewable energy technologies and associated improvement works at Explosive Ordnance Disposal Depot, Mount Butler, Hong Kong	香港畢拉山爆炸品處理基地引入可再生能源技術和相關的改善工程	Y	12,000	389	1,704	2,375	5,055	2,387	1,794	-----	-----	first half of 2024 2024上半年
LS-G33	Transformation of public play space in Saigon Street Playground at Yau Ma Tei	油麻地西貢街遊樂場公共遊樂空間改造工程	Y	12,000	319	-----	289	4,230	4,850	2,312	-----	-----	first half of 2026 2026上半年
3M73II	Fitting-out of office accommodation at 19/F, The Hub, Wong Chuk Hang for Commerce and Economic Development Bureau	黃竹坑The Hub 19樓商務及經濟發展局辦公室裝修工程	Y	12,200	9,381	-----	643	-----	346	-----	-----	-----	second half of 2021 2021下半年
3M42II	Fitting-out works at 17/F, The Hub, Wong Chuk Hang for Innovation, Technology and Industry Bureau	黃竹坑The Hub 17樓創新科技及工業局裝修工程	Y	12,270	9,005	-----	527	-----	284	-----	-----	-----	first half of 2021 2021上半年
GS-G64	Construction of toilets and ancillary facilities at Designated Area at Sha Tau Kok for Security Bureau.	為保安局於沙頭角指定區域進行廁所及相關設施建造工程	Y	12,400	8,833	475	1,033	555	-----	-----	-----	-----	first half of 2022 2022上半年
AS-G07	Fitting-out of office accommodation at 35/F, High Block, Queensway Government Offices for Architectural Services Department	金鐘道政府合署高座35樓建築署辦公室裝修工程	Y	12,460	10,576	1,128	1,190	137	73	-----	-----	-----	first half of 2022 2022上半年
3L52IO	Fitting-out works at 27/F, CDW Building, Tsuen Wan for Lands Department	荃灣中國染廠大廈27樓地政總署裝修工程	Y	12,500	10,085	-----	40	-----	21	-----	-----	-----	second half of 2019 2019下半年
3N10IO	Fitting-out of office accommodation at 13/F, AXA Tower Landmark East, Kwun Tong for Planning Department	觀塘城東誌安盛金融大樓13樓規劃署辦公室裝修工程	Y	12,540	7,148	161	1,826	1,223	1,685	658	-----	-----	first half of 2022 2022上半年
GS-F98	Public Open Space in Kwun Tong Action Area	觀塘行動區公共休憩空間項目	Y	12,700	164	1,042	2,072	4,690	3,518	2,256	-----	-----	first half of 2024 2024上半年
HE-D36	Setting up a new families clinic at 8/F, Fanling Health Centre	粉嶺健康院8/F開設新界家庭診所	Y	12,774	11,912	-----	209	-----	112	-----	-----	-----	second half of 2015 2015下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
FE-H22	Reprovisioning of Ho Pui Tsuen Public Toilet at Yuen Long	元朗河背村公廁重置工程	Y	12,800	-----	-----	10	6,640	3,200	2,950	-----	-----	first half of 2025 2025上半年
*	Improvement works to Tai Po Tin (1) Public Toilet in North District	北區大埔田(1)公廁改善工程	N	12,800	-----	-----	1,024	8,960	2,816	-----	-----	-----	first half of 2025 2025上半年
CO-H41	Conversion works at LG/F, G/F and 1/F of Main Block in Tung Tau Correctional Institution, Stanley	赤柱東頭懲教所主座地下低層、地下及1樓改建工程	Y	12,820	-----	-----	1,161	1,357	3,974	4,128	2,200	-----	second half of 2025 2025下半年
3N35IE	Fitting-out works of office accommodation at 20/F, Two Harbour Square, Kwun Tong for Working Family and Student Financial Assistance Agency	觀塘Two Harbour Square 20樓在職家庭及學生資助事務處辦公室裝修工程	Y	12,860	6,684	431	2,209	1,254	2,038	675	-----	-----	second half of 2022 2022下半年
LC-F36	Improvement of the building façades and entrances of the Legislative Council Complex	立法會綜合大樓外牆及出入口改善工程	Y	12,999	12,936	3	39	-----	21	-----	-----	-----	second half of 2023 2023下半年
3M53IO	Fitting-out works at 18/F, The Hub, Wong Chuk Hang for Food and Environmental Hygiene Department	黃竹坑The Hub 18樓食物環境衛生署裝修工程	Y	13,000	8,976	154	814	-----	750	-----	-----	-----	second half of 2021 2021下半年
3N23IO	Fitting-out of office accommodation at 16/F, The Hub, Wong Chuk Hang for Food and Environmental Hygiene Department	黃竹坑The Hub 16樓食物環境衛生署辦公室裝修工程	Y	13,000	9,510	1,240	1,540	1,268	-----	682	-----	-----	second half of 2022 2022下半年
HA-D70#	Construction of accessible lift at Kwun Tong Community Centre	觀塘社區中心建造升降機工程	Y	10,400	8,199	-----	553	630	297	721	-----	-----	second half of 2026 2026下半年
PF-H58	Enhancement works of multi-purpose hall at 10/F, Arsenal House, Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部警政大樓10樓多用途大堂改善工程	Y	13,000	-----	-----	3,744	4,680	4,056	-----	-----	-----	first half of 2024 2024上半年
LS-G27	Transformation of public play space in Shek Yam Lei Muk Road Park	石蔭梨木道公園公共遊樂空間改造工程	Y	13,000	217	128	468	5,113	5,439	1,577	-----	-----	second half of 2025 2025下半年
	Improvement works to Small Traders New Village (1) Public Toilet, Yuen Long	元朗小商新村(1)公廁改善工程	N	13,000	-----	-----	-----	6,200	4,200	2,000	600	-----	second half of 2025 2025下半年
3K86IM	Fitting-out of office accommodation at 16/F and 18/F (part), Wing On Kowloon Centre, 345 Nathan Road, Jordan, Kowloon for Tobacco and Alcohol Control Office of Department of Health	九龍佐敦彌敦道345號永安九龍中心16樓及18樓(部份)衛生署控煙酒辦公室裝修工程	Y	13,000	10,420	-----	33	-----	17	-----	-----	-----	first half of 2018 2018上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
FE-E87	Construction of public toilet at Leaping Dragon Walk, Siu Sai Wan	於小西灣龍躍徑興建公眾廁所	Y	13,260	7,722	78	100	1,585	310	3,543	-----	-----	second half of 2022 2022下半年
3M13IO	Fitting-out works at 21/F and 23/F, Skyline Tower, Kowloon Bay for Food and Environmental Hygiene Department and Building Department	九龍灣宏天廣場21樓及23樓食物環境衛生署/屋宇署裝修工程	Y	13,282	10,626	-----	105	-----	56	-----	-----	-----	first half of 2020 2020上半年
EP-G19	Construction of a public toilet at Lai Chi Wo, North District	北區荔枝窩公廁建設工程	Y	13,300	2,059	-----	4,288	3,800	3,153	-----	-----	-----	second half of 2023 2023下半年
AS-D37	Payment of safety scheme, trip ticket system, monitoring of wage payment, MPF contribution, sub-contractors' management plan, site cleanliness and site uniform for contract no. TCC508	小型工程定期合約編號TCC508支付安全計劃、運載紀錄制度、監察工資發放、強制性公積金供款、分包商管理計劃書、地盤清潔及工地制服	Y	13,372	10,058	275	2,568	-----	-----	-----	-----	-----	first half of 2021 2021上半年
3M63IS	Fitting-out works at G/F, Lions Rise Mall, Wong Tai Sin for Social Welfare Department	黃大仙現崇山商場地下社會福利署裝修工程	Y	13,400	7,255	-----	1,802	-----	1,663	-----	-----	-----	first half of 2022 2022上半年
*	Improvement works to Ma Tso Lung Shun Yee Tsuen (1) Public Toilet in North District	北區馬草壟信義村(1)公廁改善工程	N	13,400	-----	-----	1,072	9,380	2,948	-----	-----	-----	first half of 2025 2025上半年
3M86II	Fitting-out works at 5/F, High Block, Queensway Government Offices for Financial Services and the Treasury Bureau	金鐘道政府合署高座5樓財經事務及庫務局裝修工程	Y	13,500	9,165	-----	872	-----	803	-----	-----	-----	first half of 2022 2022上半年
CO-G53	Improvement works of swimming pool at Correctional Services Department Officers' Club in Stanley Prison, Stanley	赤柱懲教署官員會所泳池改善工程	Y	13,600	228	90	896	6,188	2,867	3,332	-----	-----	first half of 2025 2025上半年
HQ089#	Demolition of existing school building at Ka Wai Man Road at western part of Kennedy Town	堅尼地城西部加惠民道的現有校舍拆卸工程	Y	13,686	11,205	-----	952	-----	-----	-----	-----	-----	second half of 2018 2018下半年
3M19IO	Fitting-out works at 8/F-9/F, Spectrum Tower, Kwun Tong for Highways Department	觀塘威明中心8至9樓路政署裝修工程	Y	13,700	10,211	-----	487	-----	262	-----	-----	-----	second half of 2020 2020下半年
3M71IS	Fitting-out of Office Accommodation at Mongkok Government Offices - 1/F for Social Welfare Department	旺角政府合署1樓社會福利署裝修工程	Y	13,760	10,304	-----	458	-----	246	-----	-----	-----	second half of 2021 2021下半年
PF-H64*	Improvement works of covered spectator stands in Hong Kong Police College, Wong Chuk Hang	黃竹坑香港警察學院有蓋看台的改善工程	Y	13,900	-----	-----	5,004	4,379	4,031	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3N72IS	Fitting-out of office accommodation at G/F-2/F, My Place, Ma Tau Kok for Social Welfare Department	馬頭角喜點地下至2樓社會福利署辦公室裝修工程	Y	13,918	5,813	1,288	2,768	1,357	3,249	731	-----	-----	first half of 2023 2023上半年
3M84IO	Fitting-out works for New Territories East Joint Offices for Food and Environmental Hygiene Department	食物環境衛生署新界東聯合辦事處裝修工程	Y	14,000	9,358	13	958	-----	884	-----	-----	-----	second half of 2021 2021下半年
FE-F20	Conversion works at Sheung Shui Slaughterhouse	上水屠房改建工程	Y	14,000	6,391	229	2,687	959	3,217	517	-----	-----	first half of 2027 2027上半年
PF-F75	Fitting-out works at 7/F of Arsenal House, Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部警政大樓7樓裝修工程	Y	14,000	9,552	39	975	195	525	105	-----	-----	first half of 2023 2023上半年
LS-G71	Transformation of public play space in To Kwa Wan Recreation Ground	土瓜灣遊樂場公共遊樂空間改造工程	Y	14,000	189	6	250	1,500	3,000	5,000	2,500	1,561	first half of 2026 2026上半年
GS-E74#	Demolition of New Horizons Building at No.2, Kwun Tong Road	觀塘道2號新秀大廈拆卸工程	Y	14,000	11,127	-----	65	111	175	249	-----	-----	first half of 2026 2026上半年
LS-E49	Improvement of skatepark at Lai Chi Kok Park	荔枝角公園極限運動場改善工程	Y	14,000	12,031	1,207	1,530	-----	-----	-----	-----	-----	second half of 2019 2019下半年
LS-D95	Slope-upgrading works at feature no. 11NE-D/F2 at Sau Nga Road Playground, Kwun Tong	在觀塘秀雅道遊樂場編號第11NE-D/F2的斜坡進行斜坡鞏固工程	Y	14,120	13,008	-----	37	-----	-----	-----	-----	-----	second half of 2023 2023下半年
LS-H28*	Construction of Chung Ying Street Garden at Sha Tau Kok	沙頭角中英街花園建造工程	Y	14,300	510	3,517	4,520	1,614	5,413	869	-----	-----	first half of 2027 2027上半年
3N21IC	Fitting-out works at 8/F, Novel Industrial Building for Government Laboratory	永新工業大廈8樓政府化驗所裝修工程	Y	14,310	12,474	1,034	1,120	465	-----	251	-----	-----	second half of 2022 2022下半年
FE-G47	Construction of a permanent public toilet near the Tai Lam Tunnel Interchange	在大欖隧道轉車站興建永久公廁	Y	14,330	-----	33	500	1,500	2,000	3,500	3,800	3,030	first half of 2026 2026上半年
3K85IM	Fitting-out works for new dental clinic at 1/F Yuen Long Government Offices for Department of Health	元朗政府合署1樓衛生署新牙科診所裝修工程	Y	14,500	11,521	-----	156	-----	84	-----	-----	-----	second half of 2018 2018下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3L36IO	Fitting-out of office accommodation at Units 07-11 of 27/F, CDW Building, 382-392 Castle Peak Road, Tsuen Wan for Lands Department	荃灣青山公路荃灣段382-392號中染新城27樓07-11室地政處辦公室裝修工程	Y	14,500	11,379	-----	248	-----	133	-----	-----	-----	first half of 2019 2019上半年
IM-G83	Fitting-out works of staff canteen at mezzanine floor and ground floor of Passenger Clearance Building, Hong Kong Zhuhai Macao Bridge Hong Kong Port	港珠澳大橋香港口岸旅檢大樓閣樓至地下員工飯堂裝修工程	Y	14,555	1,533	7,589	12,464	-----	-----	-----	-----	-----	first half of 2023 2023上半年
3M27IO	Fitting-out works at 26/F, The Octagon, Tsuen Wan for Food and Environmental Hygiene Department	荃灣嘉達環球中心26樓食物環境衛生署裝修工程	Y	14,730	6,736	-----	2,625	-----	2,423	-----	-----	-----	second half of 2020 2020下半年
JS-F60	Fitting-out works at 10/F, Rumsey Street Multi-storey Carpark Building for Department of Justice	林士街多層停車場大廈10樓律政司裝修工程	Y	14,800	11,721	-----	116	63	-----	-----	-----	-----	first half of 2021 2021上半年
3M49IM	Fitting-out works at 6/F, Guardian House, Wanchai for Department of Health	灣仔愛群商業大廈6樓衛生署裝修工程	Y	14,900	10,050	-----	973	-----	897	-----	-----	-----	first half of 2021 2021上半年
HQ036	Construction of a new sewage treatment plant at Lady MacLehose Holiday Village, Sai Kung	西貢麥理浩夫人度假村污水處理設備加建工程	Y	14,900	11,762	-----	600	300	200	-----	-----	-----	first half of 2024 2024上半年
FE-H16	Improvement works at 1/F, Sai Ying Pun Market	西營盤街市一樓改善工程	Y	14,942	-----	-----	650	4,050	3,350	4,950	-----	-----	second half of 2024 2024下半年
FE-E45	Reprovisioning of a public toilet at Pak Shek Kok Promenade, Tai Po District	大埔白石角海濱長廊公廁重置工程	Y	14,980	10,884	433	433	2,000	1,663	-----	-----	-----	second half of 2022 2022下半年
3M32IO	Fitting-out works at 5/F-6/F, Spectrum Tower, Kwun Tong for Highways Department	觀塘威明中心5樓至6樓路政署裝修工程	Y	15,000	11,093	-----	590	-----	317	-----	-----	-----	first half of 2022 2022上半年
LS-G31	Transformation of public play space in Quarry Bay Park, Phase I	鯉魚涌公園第一期公共遊樂空間改造工程	Y	15,000	146	-----	2,000	7,500	3,000	1,500	854	-----	second half of 2024 2024下半年
3N18IB	Fitting-out of office accommodation at 27/F, 30/F and 35/F, Tower 1, Millennium City 1, Kwun Tong for Labour Department	觀塘創紀之城1期1座27樓、30樓及35樓勞工處辦公室裝修工程	Y	15,100	10,326	891	1,305	1,472	1,204	793	-----	-----	second half of 2022 2022下半年
3K05IB	Fitting-out works for Construction Industry Recruitment Centre at 1/F, CIC Kowloon Bay Training Centre, 44 Tai Yip Street, Kowloon Bay for Labour Department	九龍灣大業街44號建造業議會九龍灣訓練中心1樓勞工處建造業工人招聘中心辦事處裝修工程	Y	15,340	12,719	-----	133	27	131	93	60	60	first half of 2016 2016上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
HE-F27	Fitting-out works at 14/F, Government Logistics Centre, Chai Wan for Department of Health	柴灣政府物料營運中心14樓衛生署裝修工程	Y	15,344	8,547	308	1,196	520	1,804	280	-----	-----	first half of 2022 2022上半年
3N39IO	Fitting-out of office accommodation at 11/F and 15/F, Landmark North, Sheung Shui for Lands Department	上水廣場11樓及15樓地政總署辦公室裝修工程	Y	15,440	6,182	593	3,610	1,505	3,332	811	-----	-----	second half of 2022 2022下半年
3N12II	Fitting-out of office accommodation at 13/F and 15/F The Hub, Wong Chuk Hang for Health Bureau	黃竹坑The Hub13樓及15樓醫務衛生局辦公室裝修工程	Y	15,600	12,142	694	895	1,521	223	819	-----	-----	first half of 2022 2022上半年
3N43II	Fitting-out of office accommodation at 35/F, One Kowloon, Kowloon Bay for Civil Engineering and Development Department	九龍灣壹號九龍35樓土木工程拓展署辦公室裝修工程	Y	15,600	2,053	7,803	8,966	1,521	2,241	819	-----	-----	second half of 2022 2022下半年
3N96IG	Fitting-out of office accommodation at 7/F, 12/F and 26/F, Tower 1, Millennium City 1, Kwun Tong for Registration and Electoral Office	觀塘創紀之城1期1座7樓、12樓及26樓選舉事務處辦公室裝修工程	Y	16,000	494	5,594	6,400	1,560	6,706	840	-----	-----	second half of 2023 2023下半年
LS-D74	Provision of access to spectator stand for wheelchair user at Fanling Swimming Pool	粉嶺游泳池觀眾席加建工程	Y	16,000	-----	-----	5,824	1,440	6,976	1,760	-----	-----	first half of 2027 2027上半年
LD-F19	Construction of a temporary office for District Survey Office/Yuen Long, Lands Department	地政總署測繪處元朗測量處臨時辦公室建造工程	Y	16,000	10,815	2,387	2,390	-----	-----	-----	-----	-----	second half of 2023 2023下半年
AS-Y01	Improvement of air-conditioning system in APB Centre, 9 Sung Ping Street, Hung Hom	紅磡崇平街9號建業中心空調系統改善工程	Y	16,200	15,735	79	133	-----	71	-----	-----	-----	second half of 2024 2024下半年
3L90IO	Fitting-out works at 1/F, Centre Parc, Kowloon Bay for Environmental Protection Department	九龍灣新明大廈1樓環境保護署裝修工程	Y	16,220	12,462	-----	334	-----	180	-----	-----	-----	first half of 2020 2020上半年
3L58IM	Fitting-out works at 14/F, Guardian House, Wanchai for Department of Health	灣仔愛群商業大廈14樓衛生署裝修工程	Y	16,250	12,608	159	255	-----	137	-----	-----	-----	second half of 2019 2019下半年
HE-E05	Setting up a new dental clinic at 1/F, Mrs. Wu York Yu Health Centre	伍若瑜健康院1樓衛生署新牙科診所裝修工程	Y	16,600	12,006	40	828	-----	446	-----	-----	-----	second half of 2018 2018下半年
AF-R11	Incorporation of renewable energy technologies and associated improvement works at the Western Wholesales Food Market	在西區副食品批發市場引入可再生能源技術和相關的改善工程	Y	16,808	14,782	47	961	-----	887	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3N20IG	Fitting-out of office accommodation at 22/F, Stelux House, San Po Kong for Inland Revenue Department	新蒲崗寶光商業中心22樓稅務局辦公室裝修工程	Y	16,900	13,677	18	447	1,648	241	887	-----	-----	first half of 2022 2022上半年
CO-E61	Construction of liquefied petroleum gas tanks in Shek Pik Prison	石壁監獄液化石油氣缸建造工程	Y	17,000	6,527	1,708	2,600	2,275	2,400	1,225	-----	-----	first half of 2024 2024上半年
GS-F38	Security facilities improvement works at Central Government Offices	政府總部保安設施改善工程	Y	17,000	8,174	18	1,527	1,908	1,409	1,028	-----	-----	first half of 2024 2024上半年
LS-D63	Reprovisioning of a plant nursery at Po Lam Lane, Tseung Kwan O	將軍澳寶琳里的苗圃重置工程	Y	17,200	918	-----	-----	3,000	6,282	7,000	-----	-----	second half of 2026 2026下半年
3M25II	Fitting-out works at 39-40/F, Immigration Tower, Wan Chai for Census and Statistics Department	灣仔入境事務大樓39至40樓政府統計處裝修工程	Y	17,290	15,423	231	340	-----	-----	-----	-----	-----	second half of 2020 2020下半年
3N14IO	Fitting-out of temporary office accommodation at 12/F, 13/F and 15/F, Citic Tower, Admiralty for Legislative Council	金鐘中信大廈12樓、13樓及15樓立法會臨時辦公室裝修工程	Y	17,300	8,402	207	3,278	1,687	3,025	908	-----	-----	second half of 2021 2021下半年
3M43IO	Re-provisioning of Sau Mau Ping Public Library at UG/F, Sau Yun House, Sau Mau Ping Estate	秀茂坪邨秀潤樓UG樓秀茂坪公共圖書館重置工程	Y	17,370	14,408	-----	571	-----	307	-----	-----	-----	first half of 2021 2021上半年
3L3III#	Fitting-out of office accommodation for Environment and Ecology Bureau at Unit 205 of 2/F and 11/F, The Hub, 23 Yip Kan Street, Wong Chuk Hang	黃竹坑業勤街23號The Hub 2樓205室及11樓環境及生態局辦公室裝修工程	Y	17,400	14,168	1,162	1,228	-----	1,134	-----	-----	-----	first half of 2019 2019上半年
PF-H17	Fitting-out works at 39/F, Arsenal House, Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部警政大樓39樓裝修工程	Y	17,500	-----	1,895	5,533	1,976	6,627	1,064	-----	-----	second half of 2023 2023下半年
3M59IO	Fitting-out of storage accommodation at 12/F, Oceanic Industrial Centre, Ap Lei Chau for Leisure and Cultural Services Department	鴨脷洲海灣工貿中心12樓康樂及文化事務署貨倉裝修工程	Y	17,580	12,662	490	911	-----	491	-----	-----	-----	first half of 2021 2021上半年
LS-D53	Conversion of Tai Po Civic Centre Function Room 2 into a 150-seat Black Box Theatre	將大埔文娛中心活動室2改建為有150個座位的黑盒劇場	Y	17,710	15,291	-----	880	218	1,055	266	-----	-----	first half of 2027 2027上半年
	Conversion of Ward A to Isolation Room at 2/F, Stanley Prison Hospital	赤柱監獄醫院2樓A病房改建為隔離病房	N	17,730	-----	-----	1,419	5,319	10,992	-----	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
3M07IO	Fitting-out works at 13/F, AIA Tower, North Point for Environmental Protection Department	北角友邦廣場13樓環境保護署裝修工程	Y	17,770	12,530	148	877	-----	809	-----	-----	-----	second half of 2020 2020下半年
CO-E50	Construction of staff mess for Hei Ling Chau	喜靈洲職員會所建造工程	Y	18,000	6,865	3,045	3,434	2,511	1,288	1,352	-----	-----	first half of 2027 2027上半年
GS-F16	Installation of lift at Annex of Hotung Secondary School	何東中學(分校)一加建升降機工程	Y	18,000	287	567	800	5,200	7,200	3,300	-----	-----	second half of 2025 2025下半年
3O32IC*	Fitting-out of office accommodation at 35/F, Skyline Tower, Kowloon Bay for Customs and Excise Department	九龍灣宏天廣場35樓香港海關辦公室裝修工程	Y	18,000	-----	347	5,040	5,670	4,860	1,800	-----	-----	first half of 2024 2024上半年
HQ082	Construction of a new refuse collection point at Site 1J4 at Kai Tak Development	在啟德發展區1J4工地興建垃圾收集站	Y	18,000	13,211	-----	1,189	-----	-----	-----	-----	-----	second half of 2023 2023下半年
HQ117#	Upgrading works to stage facilities at Sai Kung Jockey Club Town Hall	西貢賽馬會大會堂舞台設備改善工程	Y	18,000	13,874	-----	89	240	48	293	-----	-----	first half of 2026 2026上半年
CO-R13	Incorporation of renewable energy technologies and associated improvement works at the Shek Pik Prison	在石壁監獄引入可再生能源技術和相關的改善工程	Y	18,116	13,799	1,132	1,916	-----	-----	-----	-----	-----	second half of 2022 2022下半年
3M33IO	Fitting-out works at 4/F, High Block, Queensway Government Offices for Judiciary	金鐘道政府合署高座4樓香港司法機構裝修工程	Y	18,200	13,580	-----	637	-----	343	-----	-----	-----	first half of 2021 2021上半年
3O16IG*	Fitting-out of office accommodation on 28/F, Tower 1, Millennium City 1, Kwun Tong for Registration and Electoral Office	觀塘創紀之城1期1座28樓選舉事務處辦公室裝修工程	Y	18,200	-----	1,855	7,572	1,775	7,898	955	-----	-----	second half of 2023 2023下半年
FE-F95	Addition of cremation and related facilities at Kwai Chung Crematorium	葵涌火葬場增設火化及相關設施	Y	18,350	13,305	18	1,760	2,000	1,285	-----	-----	-----	first half of 2025 2025上半年
3M03IO	Fitting-out works at 21/F, Queensway Government Office High Block for Environment and Ecology Bureau/Environmental Protection Department	金鐘道政府合署高座21樓環境及生態局/環境保護署裝修工程	Y	18,500	11,530	-----	1,701	-----	1,569	-----	-----	-----	first half of 2021 2021上半年
RT-H47	Improvement works to Radio Television Hong Kong Link Station at Temple Hill	慈雲山香港電台微波發射站改善工程	Y	18,500	-----	-----	1,332	1,935	13,018	2,000	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3O19IG*	Fitting-out of office accommodation at 12/F, Tower 1, Millennium City 1, Kwun Tong for Registration and Electoral Office	觀塘觀塘道創紀之城1期1座12樓選舉事務處辦公室裝修工程	Y	18,750	-----	3,046	7,800	1,828	8,137	985	-----	-----	second half of 2023 2023下半年
JU-F01	Alteration of 9/F of the Eastern Law Courts Building	東區法院大樓9樓改建工程	Y	19,000	9,227	5,554	5,554	1,557	1,200	1,339	-----	-----	second half of 2026 2026下半年
PF-D15	Setting up of Central Traffic Camera Investigation Unit (CTCIU) at Siu Lek Yuen Operational Base (SLYOB)	沙田小瀝源行動基地香港警務處中央交通攝影機調查裝修工程	Y	19,000	15,600	-----	3	-----	2	-----	-----	-----	first half of 2015 2015上半年
SW-G42	Barrier-free access and facilities improvement works at Tsz Wan Shan Integrated Family Service Centre	慈雲山綜合家庭服務中心暢通無阻通道及設施改善工程	Y	19,000	66	33	120	598	8,064	5,322	1,031	-----	second half of 2026 2026下半年
LS-G14	Transformation of public play space in Jordan Valley Park, Kwun Tong	觀塘佐敦谷公園公共遊樂空間改造工程	Y	19,000	129	-----	5,200	5,500	6,150	2,000	-----	-----	second half of 2024 2024下半年
LS-G99	Transformation of public play space in Po Wing Road Playground, Sheung Shui	上水保榮路遊樂場公共遊樂空間改造工程	Y	19,000	63	-----	1,200	3,000	6,300	5,400	3,000	-----	first half of 2027 2027上半年
HE-G05	Setting up modular refrigerated mortuary units in the site adjacent to the Kowloon Public Mortuary, Hung Hom	於紅磡九龍公眾殮房毗鄰土地設置組合式遺體冷藏儲存裝置	Y	19,100	14,939	-----	1,155	1,200	1,638	168	-----	-----	first half of 2024 2024上半年
HE-D26	Setting up a permanent New Territories Families Clinic at G/F and 1/F, Maurine Grantham Health Centre, Tsuen Wan	荃灣葛量洪夫人母嬰健康院地下及一樓開設新界家庭診所	Y	19,130	17,541	-----	410	-----	221	-----	-----	-----	first half of 2015 2015上半年
3L28IO	Fitting-out of office accommodation at 5/F, Centre Parc, 11 Sheung Yuet Road, Kowloon Bay for Environmental Protection Department	環境保護署九龍灣常悅道11號新明大廈5樓辦公室裝修工程	Y	19,230	15,492	-----	23	-----	13	-----	-----	-----	first half of 2019 2019上半年
PF-G46	Enhancement works on the perimeter protection of the Police Sports and Recreation Club, Sham Shui Po	深水埗警察體育遊樂會周邊防護改善工程	Y	19,500	12,940	132	881	1,300	474	700	-----	-----	second half of 2023 2023下半年
3L60IM	Fitting-out works at 20/F, AIA Kowloon Tower, Landmark East, Kwun Tong for Department of Health	觀塘城東誌友邦九龍大樓20樓衛生署裝修工程	Y	19,600	13,846	-----	412	108	462	372	240	240	second half of 2019 2019下半年
LS-D94	Slope-upgrading works at feature no. 7SW-C/F103 at Shing Mun Valley Park	在城門谷公園編號第7SW-C/F103的斜坡進行斜坡鞏固工程	Y	19,790	18,217	-----	91	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3M11IM	Fitting-out works at 3F, Two Harbourfront, Hung Hom for Department of Health	紅磡海濱廣場二座3樓衛生署裝修工程	Y	19,800	12,916	-----	1,521	-----	1,403	-----	-----	-----	first half of 2020 2020上半年
PF-H26	Fitting-out works at basement, 6/F, 7/F and staircase, Caine House, Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部堅偉樓地庫、6樓、7樓及樓梯裝修工程	Y	19,820	-----	10	6,500	1,625	6,900	875	-----	-----	second half of 2023 2023下半年
3L85IO	Fitting-out works at 8/F and 9/F, The Hub, Wong Chuk Hang for Food and Environmental Hygiene Department and Buildings Department	黃竹坑The Hub 8及9樓食物環境衛生署/屋宇署裝修工程	Y	19,900	14,020	-----	988	-----	912	-----	-----	-----	second half of 2019 2019下半年
3N17II	Fitting-out works for Wong Tai Sin District Health Centre	黃大仙地區康健中心裝修工程	Y	19,900	15,085	59	952	1,940	878	1,045	-----	-----	first half of 2022 2022上半年
3M83II	Fitting-out of office accommodation at Kowloon Government Offices - 16-17/F for Efficiency Office/Innovation, Technology and Industry Bureau	九龍政府合署16至17樓創新科技及工業局裝修工程	Y	19,910	14,756	15	762	-----	410	-----	-----	-----	first half of 2022 2022上半年
PF-R24	Incorporation of renewable energy technologies and associated improvement works at Airport Police Station	在機場警署引入可再生能源技術和相關的改善工程	Y	19,927	3,308	1,155	1,520	4,470	5,380	1,330	-----	-----	first half of 2024 2024上半年
CO-E10	Construction of multi-function room and toilet and changing facilities in Correctional Services Department staff quarters at Stanley	赤柱懲教署職員宿舍多用途活動室、廁所及更衣室設施的建造工程	Y	20,000	17,751	19	650	-----	850	500	-----	-----	first half of 2024 2024上半年
GS-F15	Installation of lift at Main Campus of Hotung Secondary School	何東中學(正校)一加建升降機工程	Y	20,000	915	-----	550	5,200	8,450	3,300	-----	-----	second half of 2025 2025下半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的项目</b>													
3N09II	Fitting-out works for South District Health Centre	南區地區康健中心裝修工程	Y	20,040	15,284	245	1,043	486	961	262	-----	-----	first half of 2022 2022上半年
3O48IG*	Fitting-out of office accommodation at 30/F, Standard Chartered Tower, Millennium City 1, Kwun Tong for Registration and Electoral Office	觀塘創紀之城1期渣打中心30樓選舉事務處辦公室裝修工程	Y	20,170	-----	615	4,035	8,168	5,042	2,017	-----	-----	first half of 2024 2024上半年
3N13II	Fitting-out works for Yuen Long District Health Centre	元朗地區康健中心裝修工程	Y	20,230	13,233	288	2,060	1,973	1,902	1,062	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
	Construction of a public toilet at To Tei Wan, Shek O Road	石澳道土地灣公廁建造工程	N	20,230	-----	-----	500	15,000	730	4,000	-----	-----	second half of 2025 2025下半年
HQ105	Construction of a cargo lift on G/F and 1/F of Block 3 in the Kitchen of Tai Lam Centre for Women	大欖女懲教所3座地下及1樓廚房貨軚加建工程	Y	20,290	467	-----	-----	53	1,000	-----	-----	-----	first half of 2022 2022上半年
HQ135	Improvement works of Old Teaching Block in Hong Kong Police College	香港警察學院舊教學樓改善工程	Y	21,000	830	413	3,391	6,825	6,279	3,675	-----	-----	second half of 2024 2024下半年
HQ097	Improvement works at Lockhart Road Market	駱克道街市改善工程	Y	21,230	16,598	-----	100	50	-----	-----	-----	-----	first half of 2021 2021上半年
GS-G97	Enhancement of sitting-out areas along Green Link in Wong Chuk Hang	改善「黃竹坑綠色連線」的休憩處	Y	21,400	371	349	6,000	10,000	3,000	-----	-----	-----	first half of 2024 2024上半年
HQ136	Installation of lift and reprovision of changing rooms in Cheung Chau Market	長洲街市升降機安裝及更衣室重置工程	Y	21,550	256	-----	33	33	5,017	10,017	2,000	3,000	second half of 2026 2026下半年
3N06IO	Fitting-out works at 19/F-21/F Spectrum Tower, Kwun Tong for Highways Department	觀塘威明中心19-21樓路政署裝修工程	Y	21,610	14,149	1,792	2,077	1,921	519	1,034	-----	-----	second half of 2022 2022下半年
3N65IO	Fitting-out of office accommodation at Tower 1, Enterprise Square Five, Kowloon Bay for Independent Commission Against Corruption	九龍灣企業廣場五期一座廉政公署辦公室裝修工程	Y	21,800	8,657	3,162	4,568	2,126	5,305	1,144	-----	-----	first half of 2023 2023上半年
3N77II	Fitting-out of office accommodation at 5/F, 8/F and 33/F, Shui On Centre, Wan Chai for Innovation and Technology Commission	灣仔瑞安中心5樓、8樓及33樓創新科技署辦公室裝修工程	Y	22,000	12,525	660	2,288	1,430	2,787	770	-----	-----	second half of 2022 2022下半年
GS-H18	Transformation of public play space in Sensory Garden at Kwun Tong Promenade	觀塘海濱感官花園公共遊樂空間改造工程	Y	22,000	257	-----	1,040	5,000	8,260	3,000	2,500	1,943	second half of 2025 2025下半年
PF-G61	Improvement works of New Teaching Block in Hong Kong Police College, Wong Chuk Hang	黃竹坑香港警察學院新教學大樓改善工程	Y	22,200	74	147	1,040	5,772	8,729	6,438	-----	-----	second half of 2025 2025下半年
3N90IC*	Fitting-out of office accommodation at 8/F and 40/F, AIA Tower, North Point for Hong Kong Police Force	北角友邦廣場8樓及40樓香港警務處辦公室裝修工程	Y	22,660	1,025	2,609	7,522	2,946	8,448	1,586	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
GS-H48	Improvement works at Heung Yip Road Sitting-out Area, Wong Chuk Hang	黃竹坑香葉道休憩處改善工程	Y	22,793	-----	-----	2,064	12,330	5,929	1,100	-----	-----	first half of 2025 2025上半年
HQ109	Re-provisioning of Tin Chiu Street Playground, North Point	北角電照街遊樂場重置工程	Y	23,000	17,177	1	1,800	-----	-----	-----	-----	-----	first half of 2022 2022上半年
LS-H01	Transformation of public play space in Ap Lei Chau Park	鴨脷洲公園公共遊樂空間改造工程	Y	23,000	-----	109	1,600	2,000	5,400	7,000	7,000	-----	first half of 2027 2027上半年
*	Advance works on joint-user complex at Tsuen Nam Road, Tai Wai, Sha Tin	沙田大圍村南道聯用綜合大樓前期工程	N	23,100	-----	-----	200	4,500	15,300	3,100	-----	-----	second half of 2025 2025下半年
GS-H55	Improvement works at Nam Long Shan Road Children's Playground and Rest Garden, Wong Chuk Hang	黃竹坑南朗山道兒童遊樂場及休憩花園改善工程	Y	23,350	-----	-----	1,692	2,925	12,308	6,100	-----	-----	first half of 2026 2026上半年
HQ106	Mui Wo Lai Chi Yuen Extension	梅窩禮智園擴建工程	Y	23,350	9,402	3	3	2,630	5,000	6,315	-----	-----	second half of 2020 2020下半年
HQ120	Fitting-out works for office of the Hong Kong Police Force at 2/F of Former Yau Ma Tei Police Station	前油麻地警署2樓香港警務處辦公室裝修工程	Y	23,800	11,010	-----	4,176	-----	3,854	-----	-----	-----	second half of 2020 2020下半年
3N34II	Fitting-out works for Tsuen Wan District Health Centre	荃灣地區康健中心裝修工程	Y	24,000	17,646	2,110	2,355	2,295	-----	1,235	-----	-----	second half of 2022 2022下半年
3N88IO	Fitting-out of office accommodation at 16/F-18/F, Spectrum Tower, Kwun Tong for Highways Department	觀塘威明中心16至18樓路政署辦公室裝修工程	Y	24,100	986	2,806	9,513	2,350	9,986	1,265	-----	-----	second half of 2023 2023下半年
RT-E53	Improvement works to Radio Television Hong Kong Transmitting Station at Cloudy Hill, Tai Po	香港電台大埔九龍坑山發射站改善工程	Y	24,100	9,356	3,375	7,500	7,244	-----	-----	-----	-----	second half of 2024 2024下半年
HE-G79	Setting up body storage facilities at a government site adjacent to Sha Tin West Service Reservoir	於毗鄰沙田西配水庫的政府用地設立遺體貯存設施	Y	24,466	11,430	-----	3,247	4,903	-----	-----	-----	-----	first half of 2022 2022上半年
HQ095	Conversion of part of the vacant staff quarters units of Blocks N, P, Q and R of Hei Ling Chau into Central Administration Zone for staff	將喜靈洲N、P、Q及R座的部分空置職員宿舍單位改建為供職員使用的中央行政區	Y	24,480	17,787	47	736	828	822	446	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
HQ125	Demolition of existing Environmental Protection Department Waste Recycling Centre at Kowloon Bay	九龍灣環保署廢物綜合回收中心清拆工程	Y	24,810	23,180	408	520	-----	-----	-----	-----	-----	first half of 2021 2021上半年
HQ134	Construction of open space at Site B2 in Area 27, Tuen Mun	屯門第廿七區地盤B2休憩用地建造工程	Y	25,000	6,635	830	4,640	5,500	3,260	-----	-----	-----	first half of 2024 2024上半年
	Improvement works to Kowloon Peak Digital Terrestrial Television Transmitting Station at Wong Tai Sin	黃大仙飛鵝山數碼電視發射站改善工程	N	25,000	-----	-----	2,000	630	4,870	10,940	6,560	-----	second half of 2026 2026下半年
	Improvement works to Castle Peak Digital Terrestrial Television Transmitting Station at Tuen Mun	屯門青山數碼電視發射站改善工程	N	25,000	-----	-----	2,000	630	4,870	10,940	6,560	-----	second half of 2026 2026下半年
HQ141	Installation of air-conducting fans at Hall A-F of Stanley Prison	赤柱監獄一至六倉安全扇加裝工程	Y	25,000	21,016	91	579	-----	312	-----	-----	-----	first half of 2023 2023上半年
HQ091	Extend the coverage of shading area at amphitheatre of Tsing Yi Northeast Park	擴大青衣東北公園露天劇場的遮蔭範圍	Y	25,200	6,240	2,392	2,555	3,575	6,358	4,425	-----	-----	first half of 2023 2023上半年
HA-G58	Provision of lift at Tai Wo Hau Estate Community Centre	大窩口社區中心加建升降機	Y	25,500	74	-----	1,327	4,973	13,973	4,677	-----	-----	first half of 2026 2026上半年
HQ140	Fitting-out works at 1/F, High Block, Queensway Government Offices, for Judiciary	金鐘道政府合署高座1樓司法機構裝修工程	Y	25,800	20,942	-----	642	-----	346	-----	-----	-----	first half of 2021 2021上半年
3N89IC*	Fitting-out of training facilities at 22/F and 39/F, AIA Tower, North Point for Hong Kong Police Force	北角友邦廣場22樓及39樓香港警務處訓練設施裝修工程	Y	26,300	4,856	11,943	12,624	631	5,219	340	-----	-----	first half of 2023 2023上半年
HQ137	Fitting-out works at 2/F, Shek Kip Mei Estate Phase 6 for Health Bureau	石硤尾邨第六期2樓醫務衛生局裝修工程	Y	26,300	20,484	154	500	100	-----	-----	-----	-----	second half of 2022 2022下半年
HQ129	Reprovisioning of existing Food and Environmental Hygiene Department's store at Kei Yip Lane to Kei Yip Street Refuse Collection Point	重置現有食物環境衛生署基業里貨倉至基業街垃圾收集站	Y	26,400	5,155	321	6,000	5,000	6,500	3,745	-----	-----	first half of 2024 2024上半年
HQ115	Fitting-out of accommodation for Kwai Tsing District Health Centre at 30/F, Tower B, Kowloon Commerce Centre, Kwai Chung	葵涌九龍貿易中心2期30樓葵青地區康健中心裝修工程	Y	26,613	17,290	-----	2,426	-----	2,238	-----	-----	-----	second half of 2020 2020下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
HQ114	Fitting-out works for Invest Hong Kong Office at 23/F (part), 24/F-25/F, Fairmont House, Admiralty	金鐘東昌大廈23(部分)、24-25樓投資推廣署辦公室裝修工程	Y	27,000	23,859	-----	802	450	740	550	-----	-----	second half of 2025 2025下半年
HE-H20	Improvement works to façade and communal areas of Yung Fung Shee Memorial Centre at Kwun Tong	觀塘容鳳書紀念中心外牆及公用地方改善工程	Y	27,090	-----	-----	2,400	10,000	10,600	4,090	-----	-----	first half of 2026 2026上半年
HQ131	Fitting-out works for Sham Shui Po District Health Centre	深水埗地區康健中心裝修工程	Y	27,100	20,595	-----	705	-----	380	-----	-----	-----	first half of 2021 2021上半年
HQ121	Upgrading works of Tai Tam Gap Correctional Institution	大潭峽懲教所改善工程	Y	27,150	19,459	95	520	553	1,130	297	-----	-----	first half of 2022 2022上半年
JU-G49	Improvement works to 40 courtrooms on LG4/F, 2/F to 14/F at the High Court Building, Admiralty	金鐘高等法院LG4樓、2至14樓40個法庭的改善工程	Y	27,300	5,949	2,550	6,258	5,205	6,976	2,803	-----	-----	second half of 2024 2024下半年
LS-F49	Installation of lift at the Hong Kong Museum of History, Tsim Sha Tsui	尖沙咀歷史博物館升降機安裝工程	Y	27,460	2,070	4,263	5,720	2,275	5,280	1,225	-----	-----	second half of 2026 2026下半年
CE-H36*	Reprovisioning of Chung Ying Street Checkpoint at Sha Tau Kok	重置沙頭角中英街檢查站	Y	27,600	-----	89	3,000	23,600	1,000	-----	-----	-----	second half of 2024 2024下半年
HQ148	Improvement of Nam Long Shan Road Cooked Food Market, Wong Chuk Hang	黃竹坑南朗山道熟食市場改善工程	Y	27,700	494	2,064	2,600	3,250	7,400	6,750	3,000	3,000	first half of 2026 2026上半年
HE-H05	Setting up body storage facilities at government sites adjacent to Kwai Yue Lane and Kwai Tai Road, Kwai Chung	於毗鄰葵涌葵裕里及葵泰路的政府用地設立遺體貯存設施	Y	27,850	12,782	-----	5,041	4,457	-----	-----	-----	-----	second half of 2022 2022下半年
FS-G54	Construction of fireboat crews temporary accommodation structure at Tui Min Hoi, Sai Kung	西貢對面海消防船人員臨時工作間建造工程	Y	28,000	11,348	1,458	5,352	2,833	4,941	1,526	-----	-----	second half of 2023 2023下半年
HQ119	Lift installation and associated works at Sai Ying Pun Jockey Club Polyclinic	西營盤賽馬會分科診所升降機加建工程	Y	28,000	453	-----	130	1,950	8,070	9,050	3,000	5,000	first half of 2026 2026上半年
HQ103	Extension of Oil Street Art Space (Phase II Development), No. 12 Oil Street, North Point	北角油街12號油街實現擴展計劃(第二期發展)	Y	28,000	21,867	762	762	3,541	-----	-----	-----	-----	first half of 2021 2021上半年
LS-G72	Transformation of public play space in Tsuen Wan Park (Phase II)	荃灣公園(二期)公共遊樂空間改造工程	Y	28,000	384	282	961	3,500	6,209	6,000	4,500	6,446	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
HQ099	Improvement works to Hung Hom Public Funeral Parlour	紅磡殯儀館改善工程	Y	28,200	26,244	-----	978	526	-----	-----	-----	-----	first half of 2019 2019上半年
3N82IO	Fitting-out of office accommodation at 11/F, 20/F and 21/F, Harbour East, North Point for Tourism Commission	北角港匯東11樓、20樓及21樓旅遊事務署辦公室裝修工程	Y	28,300	14,523	2,322	3,680	1,840	4,437	990	-----	-----	second half of 2022 2022下半年
GS-G66	Improvement works at podium of West Block of Kowloon Tong Education Services Centre for Education Bureau	教育局九龍塘教育服務中心西座平台改善工程	Y	28,300	4,024	6,182	10,059	4,042	5,745	1,100	-----	-----	second half of 2023 2023下半年
HQ133	Construction of new lift tower in Kowloon Tsai Park, Kowloon City	九龍城九龍仔公園增建升降機工程	Y	28,462	1,332	-----	956	10,847	11,634	3,693	-----	-----	first half of 2026 2026上半年
AV-G62	Alteration works for Air Traffic Flow Management Centre at the East Air Traffic Control Centre, Civil Aviation Department Headquarters	民航處總部航空交通管制中心東翼航空交通流量管制中心的改建工程	Y	28,500	-----	-----	2,600	2,250	17,400	2,750	-----	-----	first half of 2024 2024上半年
HQ104	Improvement works to Woosung Street Temporary Cooked Food Hawker Bazaar	吳松街臨時熟食小販市場改善工程	Y	28,500	25,862	219	219	688	-----	370	-----	-----	second half of 2026 2026下半年
HQ112	Construction of visiting facility in Pik Uk Prison	壁屋監獄探訪設施建造工程	Y	28,500	10,876	3,226	3,899	5,177	974	2,787	-----	-----	second half of 2026 2026下半年
HQ145	Alteration and improvement works for Y Loft of Youth Square, Chai Wan	柴灣青年廣場Y旅舍改建及改善工程	Y	28,500	418	-----	1,040	3,704	14,599	8,739	-----	-----	first half of 2025 2025上半年
SW-H34*	Re-provisioning of Social Security Field Unit (Guangdong Scheme and Fujian Scheme) at Public Housing Development, San Wan Road, Fanling for Social Welfare Department	粉嶺新運路公共房屋發展地盤社會福利署社會保障辦事處(廣東計劃及福建計劃)重置工程	Y	28,518	-----	1,195	1,356	1,486	6,301	19,375	-----	-----	first half of 2028 2028上半年
3M99II	Fitting-out works for Tuen Mun District Health Centre	屯門地區康健中心裝修工程	Y	28,660	21,122	78	1,348	2,720	1,245	1,465	-----	-----	first half of 2022 2022上半年
HQ086	Construction of new premises for Ma On Shan Social Security Field Unit	設置馬鞍山社會保障辦事處	Y	28,700	25,220	-----	627	-----	337	-----	-----	-----	second half of 2021 2021下半年
HQ050	Construction of visitor centre with coach loading area at Hoi Ha	海下灣海岸公園遊客中心連旅遊車上落客處建造工程	Y	28,720	21,857	1,039	1,039	4,881	-----	-----	-----	-----	first half of 2020 2020上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
HQ118	Expansion of Tuen Mun Wu Hong Elderly Health Centre at G/F and 1/F (part), Tuen Mun Wu Hong Clinic	屯門湖康診所地下及1樓(部分)屯門湖康長者健康中心擴建工程	Y	28,730	15,629	41	795	5,230	2,100	-----	-----	-----	second half of 2022 2022下半年
HQ146	Improvement works in the outer perimeter and building interior of the Legislative Council Complex	立法會綜合大樓外圍及室內改善工程	Y	28,800	19,034	1,783	2,510	739	627	398	-----	-----	second half of 2024 2024下半年
HQ150	Fitting-out works at 4/F and 5/F, Novel Industrial Building, Cheung Sha Wan for Government Laboratory	長沙灣永新工業大廈4樓及5樓政府化驗所裝修工程	Y	28,870	22,923	1,665	3,093	-----	2,854	-----	-----	-----	first half of 2023 2023上半年
	Improvement works of tactical training complex in Hong Kong Police College, Wong Chuk Hang	黃竹坑香港警察學院戰術訓練大樓改善工程	N	28,940	-----	-----	-----	2,890	19,170	2,540	4,340	-----	first half of 2026 2026上半年
HQ122	Fitting-out works at 2/F, 5/F and 6/F, The Hub, Wong Chuk Hang for Social Welfare Department	黃竹坑The Hub 2樓、5樓及6樓社會福利署裝修工程	Y	29,000	22,764	-----	897	-----	828	-----	-----	-----	first half of 2020 2020上半年
HQ139	Improvement works to RTHK Digital Terrestrial Television (DTT) Station at Temple Hill	香港電台慈雲山數碼電視發射站改善工程	Y	29,000	304	-----	122	742	10,065	10,399	4,000	200	first half of 2026 2026上半年
HQ111	Pilot scheme for upgrading of ferry piers—Yung Shue Wan Ferry Pier	渡輪碼頭改善工程試點計劃—榕樹灣渡輪碼頭	Y	29,000	22,637	1,149	1,251	5,112	-----	-----	-----	-----	second half of 2021 2021下半年
HQ123	Conversion of the existing vacant school premises at 1D Oxford Road, Kowloon Tong to facilitate fitting-out works for the temporary relocation of Shine Skills Centre (Kwun Tong)	為臨時重置展亮技能發展中心(觀塘)而在九龍塘牛津道1D號現有空置校舍的改建工程	Y	29,000	24,334	917	917	2,017	-----	-----	-----	-----	second half of 2021 2021下半年
GS-G67	Reprovisioning of refuse collection point from Lai Yip Street to Tai Yip Street at Kwun Tong	重置觀塘勵業街垃圾收集站至大業街	Y	29,000	175	513	2,400	12,000	8,600	5,825	-----	-----	first half of 2025 2025上半年
HQ142	Transformation of public play space in Sham Shui Po Park	深水埗公園公共遊樂空間改造工程	Y	29,000	12,419	4,067	7,120	4,600	4,780	-----	-----	-----	second half of 2023 2023下半年
LS-G50	Transformation of public play space in Tin Shui Wai Park (Phase I)	天水圍公園(第一期)公共遊樂空間改造工程	Y	29,000	1,453	2,056	5,600	11,000	6,400	3,000	1,547	-----	second half of 2024 2024下半年
LS-G51	Transformation of public play space in Sha Tin Park (Children's Playground at South Garden)	沙田公園(南園兒童遊樂場)公共遊樂空間改造工程	Y	29,000	256	128	1,280	14,380	8,867	3,565	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
HQ138	Alterations, additions and improvement works at Tsuen Wan Law Courts Building	荃灣法院大樓改建、加建及改善工程	Y	29,100	24,552	997	1,689	-----	-----	-----	-----	-----	second half of 2021 2021下半年
	Construction of annex building at Tai Lung Veterinary Laboratory, Sheung Shui	上水大龍獸醫化驗所附樓建造工程	N	29,150	-----	-----	800	9,000	15,200	4,150	-----	-----	first half of 2027 2027上半年
CE-G52	Improvement of goods vehicle kiosks of entry and exit passages at Shenzhen Bay Western Corridor Border Control Point	深圳灣西部通道口岸貨車出入境通關亭改善工程	Y	29,200	-----	442	2,492	10,124	5,895	5,452	-----	-----	second half of 2024 2024下半年
CE-H08	Provision of secondary data centre at Kwai Chung Customhouse	葵涌海關大樓第二數據中心加建工程	Y	29,500	723	1,356	6,741	6,741	8,815	3,629	-----	-----	first half of 2024 2024上半年
GS-H29*	Conversion and associated works concerning the holding centre at Kai Tak Cruise Terminal Building	啟德郵輪碼頭暫託中心之改建及相關工程	Y	29,500	8,038	3,445	4,065	4,011	5,752	2,159	-----	-----	second half of 2023 2023下半年
HQ132	Associated minor building work for the development of Smart Library System	發展智慧圖書館系統的相關小規模建築工程	Y	29,500	1,519	732	975	5,623	9,025	8,027	-----	-----	second half of 2026 2026下半年
HQ143	Additional and improvement of archival storage facilities at 3/F and 4/F Tuen Mun Government Storage Centre	屯門政府貯物中心3樓及4樓的加建及改善檔案庫設施工程	Y	29,500	14,827	260	6,583	151	6,075	82	-----	-----	second half of 2023 2023下半年
HQ147	Fitting-out works at 6/F and 7/F, High Block, Queensway Government Offices for Audit Commission	金鐘道政府合署高座6樓及7樓審計署裝修工程	Y	29,500	19,806	503	2,479	-----	2,287	-----	-----	-----	second half of 2021 2021下半年
GS-H54	Fitting-out works of Clinic 6A at Block A, 6/F, The Prince Philip Dental Hospital, Sai Ying Pun	西營盤菲臘牙科醫院6樓A座6A診症室裝修工程	Y	29,500	-----	-----	300	25,700	3,500	-----	-----	-----	second half of 2024 2024下半年
LS-G60	Construction of playground at open space in Area 6, Tuen Mun	屯門第六區休憩公園設施建造工程	Y	29,500	1,438	1,462	14,000	10,000	3,000	1,062	-----	-----	second half of 2024 2024下半年
3O661C*	Fitting-out of office accommodation at 15/F and 19/F, Revenue Tower, Wan Chai for Hong Kong Police Force	灣仔稅務大樓15樓及19樓香港警務處辦公室裝修工程	Y	29,600	-----	-----	5,328	13,320	6,512	2,960	-----	-----	second half of 2023 2023下半年
TT-H35*	Improvement works at Peng Chau Ferry Pier	坪洲渡輪碼頭改善工程	Y	29,920	-----	-----	130	1,350	8,070	9,650	8,000	2,720	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3N59IO	Fitting-out of office accommodation at 18/F, AIA Kowloon Tower, Landmark East, Kwun Tong for Radio Television Hong Kong	觀塘城東誌友邦九龍大樓18樓香港電台辦公室裝修工程	Y	29,950	12,703	7,695	9,005	2,920	3,749	1,573	-----	-----	second half of 2022 2022下半年
GS-H27	Conversion of the former Free Methodist Mei Lam Primary School, Sha Tin into office accommodation for Education Bureau	將沙田前循理會美林小學校舍改建為教育局辦公室	Y	30,000	-----	18,506	20,400	2,925	5,100	1,575	-----	-----	first half of 2026 2026上半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>													
HQ110	Fitting-out works at Hong Kong Jockey Club Drug InfoCentre, Admiralty	金鐘香港賽馬會藥物資訊天地裝修工程	Y	32,800	19,475	1,145	4,200	4,000	5,125	-----	-----	-----	second half of 2022 2022下半年
HQ126	Construction of a temporary public market at Tin Sau Road, Tin Shui Wai	於天水圍天秀路興建臨時公眾街市	Y	34,350	29,159	33	3,300	1,891	-----	-----	-----	-----	second half of 2023 2023下半年
FE-G56	Reprovisioning of Lei Yue Mun (Ling Nam Sun Tsuen) Public Toilet in Kwun Tong	觀塘鯉魚門(嶺南新村)公廁重置工程	Y	38,300	1,830	493	5,100	9,300	12,500	5,700	3,870	-----	first half of 2024 2024上半年
HQ149	Revitalised Typhoon Shelter Precinct	活力避風塘主題區	Y	39,600	28,444	131	2,000	3,184	-----	-----	-----	-----	second half of 2022 2022下半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>													
HQ158	Construction of boundary fence and associated facilities at Sha Tau Kok	沙頭角邊界圍網及相關設施建造工程	Y	40,200	-----	80	6,000	8,500	25,700	-----	-----	-----	first half of 2024 2024上半年
HQ163*	Fitting-out of office accommodation at 28/F and 29/F, Standard Chartered Tower, Millennium City 1, Kwun Tong for Registration and Electoral Office	觀塘創紀之城1期渣打中心28樓及29樓選舉事務處辦公室裝修工程	N	41,400	-----	-----	2,070	22,770	10,350	6,210	-----	-----	first half of 2024 2024上半年
HQ162*	Fitting-out of office accommodation at 23/F, 26/F and 33/F of Two Sky Parc, Kwun Tong for Registration and Electoral Office	觀塘Two Sky Parc 23樓、26樓及33樓選舉事務處辦公室裝修工程	N	41,500	-----	-----	1,868	20,543	10,582	6,225	-----	-----	second half of 2024 2024下半年
HQ154	Reprovisioning of refuse collection point at Wang Chin Street, Kowloon Bay	重置垃圾收集站至九龍灣宏展街	Y	42,500	193	1,416	4,400	14,100	10,800	8,730	-----	-----	first half of 2025 2025上半年
HQ155	Construction of refuse collection point at Area 57B, Tung Chung New Town Extension	東涌新市鎮擴展第57B區垃圾收集站建造工程	Y	42,690	202	85	1,500	4,500	6,000	12,000	10,000	8,488	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
3O12IO	Fitting-out of court-related office and storage accommodation at 10/F to 12/F, Revenue Tower, Wan Chai for Judiciary	灣仔稅務大樓10至12樓司法機構法院相關辦公室及貨倉裝修工程	Y	43,000	975	3,554	13,416	4,193	16,684	5,582	-----	-----	second half of 2023 2023下半年
HQ160	Re-provisioning of Yuen Long (East) Integrated Family Service Centre at Public Housing Development, Kam Sheung Road Site 6 for Social Welfare Department	錦上路第6號公營房屋發展地盤社會福利署東元朗綜合家庭服務中心重置工程	Y	43,311	-----	-----	300	3,496	7,112	11,977	13,567	6,471	first half of 2028 2028上半年
	Improvement works to façade and communal facilities of Sai Ying Pun Jockey Club Polyclinic	西營盤賽馬會分科診療所外牆及公用設施改善工程	N	43,420	-----	-----	-----	6,000	26,000	9,000	2,420	-----	second half of 2026 2026下半年
HQ159	Construction of refuse collection point at Site 3A5 at Kai Tak Development	啟德發展區3A5地盤垃圾收集站建造工程	Y	44,700	-----	-----	200	2,000	7,500	12,000	12,000	11,000	first half of 2027 2027上半年
HQ124	Improvement works to Ma On Shan Town Centre Public Transport Terminus	馬鞍山市中心總站改善工程	Y	46,000	5,469	3,317	7,500	10,000	13,500	9,531	-----	-----	first half of 2025 2025上半年
HQ130	Construction of Ha Hang Village Playground in Area 31, Tai Po	大埔第31區下坑村遊樂場建造工程	Y	46,000	5,171	2,417	15,000	18,000	7,829	-----	-----	-----	second half of 2024 2024下半年
HQ157	Modernisation of Lai Wan Market	荔灣街市現代化計劃	Y	46,770	-----	3,325	22,000	20,000	4,770	-----	-----	-----	first half of 2024 2024上半年
*	Construction of Tung Chung (East) Integrated Family Service Centre at Public Housing Development, Tung Chung Area No. 117 for Social Welfare Department	東涌第117區公營房屋發展地盤社會福利署東涌(東)綜合家庭服務中心設置工程	N	46,876	-----	-----	-----	1,879	5,268	7,309	22,694	9,726	second half of 2028 2028下半年
HQ153	Building additional court-related facilities at 15/F and part of 16/F and 25/F of the Wanchai Tower	在灣仔政府大樓15樓以及16樓和25樓部分範圍增建法庭相關設施	Y	47,000	15,917	8,531	11,052	2,807	12,359	1,512	-----	-----	second half of 2023 2023下半年
*	Re-provisioning of Ma Tau Wai Integrated Family Service Centre at Public Housing Development, To Kwa Wan Road, Kowloon City for Social Welfare Department	九龍城土瓜灣道公營房屋發展地盤社會福利署馬頭圍綜合家庭服務中心重置工程	N	47,286	-----	-----	227	3,829	3,363	9,240	30,627	-----	second half of 2028 2028下半年
HQ152	Construction of a temporary public market at Fu Tung Street, Tung Chung	東涌富東街興建臨時街市	Y	48,500	40,992	2,343	2,343	5,062	-----	-----	-----	-----	second half of 2022 2022下半年
HQ156*	Construction of Kwai Chung (East) Integrated Family Service Centre at Public Housing Development, Shek Li Street, Kwai Chung for Social Welfare Department	葵涌石梨街公共房屋發展地盤社會福利署東葵涌綜合家庭服務中心設置工程	Y	49,904	11	500	739	751	7,973	24,005	7,867	8,127	first half of 2029 2029上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 3101GX

Priority /Project No. 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
													\$ '000 (千元)
<b>Item(s) cannot be classified by project estimates 無法以預算分類的項目</b>													
	Barrier-free access facilities improvement works items not exceeding \$3 million each	不超過300萬元的暢通無阻通道改善工程	N/A	35,478	29,932	2,024	2,537	2,309	700	-----	-----	-----	N/A 不適用
	Minor building works items not exceeding \$3 million each	不超過300萬元的小規模建築工程	N/A	1,662,828	1,006,618	376,822	443,320	80,756	43,360	38,137	28,721	21,916	N/A 不適用
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b>				<b>9,348,841</b>	<b>4,011,848</b>	<b>711,482</b>	<b>1,374,540</b>	<b>1,111,855</b>	<b>1,266,438</b>	<b>678,734</b>	<b>205,984</b>	<b>95,248</b>	
A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目													

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.  
 \* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
 # Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
 # 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
1	Transformation of public play space in King Fung Children's Playground, Tuen Mun	屯門景峰兒童遊樂場公共遊樂空間改造工程	3,180	95	2,003	1,082	-----	-----	first half of 2028 2028上半年
2	Demolition of Hong Kong Police Force Quarry Bay Vehicle Pound and Examination Centre	拆卸香港警務處鯪魚涌車輛扣留及檢驗中心	3,180	320	2,700	160	-----	-----	first half of 2027 2027上半年
3	Transformation of public play space in Wai Ming Street Garden, Fanling	粉嶺偉明街花園公共遊樂空間改造工程	3,339	100	2,104	1,135	-----	-----	first half of 2028 2028上半年
4	Transformation of public play space in Sha Kok Mei Playground and Garden, Sai Kung	西貢沙角尾遊樂場及花園公共遊樂空間改造工程	4,130	124	2,602	1,404	-----	-----	first half of 2028 2028上半年
5	Transformation of public play space in Tong Shui Road Garden, North Point	北角糖水道花園公共遊樂空間改造工程	4,450	133	2,804	1,513	-----	-----	first half of 2028 2028上半年
6	Transformation of public play space in Muk Lun Street Playground, San Po Kong	新蒲崗睦鄰街遊樂場公共遊樂空間改造工程	4,770	143	3,005	1,622	-----	-----	first half of 2028 2028上半年
7	Transformation of public play space in Shek Kip Mei Central Playground, Sham Shui Po	深水埗石硤尾中央遊樂場公共遊樂空間改造工程	4,802	144	3,025	1,633	-----	-----	first half of 2028 2028上半年
8	Improvement works of fire services system at multi-function block, Correctional Services Department staff quarters at Stanley	赤柱懲教署職員宿舍多功能大樓消防系統改善工程	5,086	600	4,486	-----	-----	-----	second half of 2029 2029下半年
9	Transformation of public play space in Southorn Playground, Wan Chai	灣仔修頓遊樂場公共遊樂空間改造工程	5,250	157	3,308	1,785	-----	-----	first half of 2028 2028上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
10	Improvement works to Muk Min Tau Public Toilet in North District	北區木棉頭公廁改善工程	5,600	560	4,200	840	-----	-----	first half of 2027 2027上半年
11	Transformation of public play space in Leung Uk Children's Playground, Tai O	大澳梁屋兒童遊樂場公共遊樂空間改造工程	5,963	179	3,756	2,028	-----	-----	first half of 2028 2028上半年
12	Demolition of Cheung Lek Mei Street Public Toilet and Refuse Collection Point, Sha Tin	拆卸沙田長瀝尾街公廁及垃圾收集站	6,000	600	4,500	900	-----	-----	second half of 2026 2026下半年
13	Improvement works to Ta Kwu Ling Ping Che Tsuen (1) Public Toilet in North District	北區打鼓嶺坪輦村(1)公廁改善工程	6,200	620	4,650	930	-----	-----	first half of 2027 2027上半年
14	Improvement works to Po Lo Che Road Public Toilet in Sai Kung	西貢菠蘿輦路公廁改善工程	6,200	620	4,650	930	-----	-----	first half of 2027 2027上半年
15	Transformation of public play space in Hong Tat Path Garden, Tsim Sha Tsui	尖沙咀康達徑花園公共遊樂空間改造工程	6,360	191	4,007	2,162	-----	-----	first half of 2028 2028上半年
16	Transformation of public play space in Technology Children's Playground, Tai Po Waterfront Park	大埔海濱公園 – 科技兒童遊樂場公共遊樂空間改造工程	6,360	191	4,007	2,162	-----	-----	first half of 2028 2028上半年
17	Improvement works to Tsung Yuen Ha Tsuen Public Toilet in North District	北區松園下村公廁改善工程	6,400	640	4,800	960	-----	-----	first half of 2027 2027上半年
18	Improvement works to Ha Che West Public Toilet in Yuen Long	元朗下輦西公廁改善工程	7,200	720	5,400	1,080	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
19	Upgrading works for dangerous goods store at Shatin Fire Station	沙田消防局危險品倉改善工程	7,200	720	5,400	1,080	-----	-----	second half of 2025 2025下半年
20	Improvement works to Ta Kwu Ling Tong Fong Public Toilet in North District	北區打鼓嶺塘坊公廁改善工程	7,400	740	5,550	1,110	-----	-----	first half of 2027 2027上半年
21	Improvement works to Tai Po Tau Village North Public Toilet in Tai Po	大埔大埔頭村北公廁改善工程	7,400	740	5,550	1,110	-----	-----	first half of 2027 2027上半年
22	Improvement works of Tai Tam Storage Facility	大潭儲存設施改善工程	8,300	2,075	5,395	830	-----	-----	first half of 2025 2025上半年
23	Enhancement works on custody facilities of Yuen Long Police Station	元朗警署拘留設施改善工程	9,300	930	7,719	651	-----	-----	second half of 2025 2025下半年
24	Fitting-out works at 1/F and 6/F to 10/F, Water Supplies Department Kowloon Bay Office	水務署九龍灣辦事處1樓及6樓至10樓辦公室裝修工程	9,800	1,350	5,260	3,190	-----	-----	first half of 2027 2027上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>									
25	Improvement works to Ha Shan Kai Wat (2) Public Toilet in North District	北區下山雞乙(2)公廁改善工程	10,800	1,080	8,100	1,620	-----	-----	first half of 2027 2027上半年
26	Improvement works to On Po Tsuen Public Toilet in North District	北區安圍村公廁改善工程	10,800	1,080	8,100	1,620	-----	-----	first half of 2027 2027上半年
27	Improvement works to Ta Kwu Ling Ha Shan Kai Wat (1) Public Toilet in North District	北區打鼓嶺下山雞乙(1)公廁改善工程	10,800	1,080	8,100	1,620	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
28	Enhancement works on custody facilities of Tseung Kwan O Police Station	將軍澳警署拘留設施改善工程	11,000	2,000	4,000	4,000	1,000	-----	second half of 2026 2026下半年
29	Improvement works to Sheung Shan Kai Wat Public Toilet in North District	北區上山雞乙公廁改善工程	11,700	1,170	8,770	1,760	-----	-----	first half of 2027 2027上半年
30	Improvement works to Chung Shan San Hing Tsuen Public Toilet in Tuen Mun	屯門松山新慶村公廁改善工程	12,600	1,260	9,450	1,890	-----	-----	first half of 2027 2027上半年
31	Construction of air science innovation centre with three-dimensional air quality monitoring laboratory at Tuen Mun for Environmental Protection Department	為環境保護署屯門空氣科學創新中心及空氣質素立體監測實驗室建造工程	15,000	8,000	7,000	-----	-----	-----	first half of 2026 2026上半年
32	Fitting-out works at 8/F, Arsenal House, Hong Kong Police Headquarters, Wan Chai	灣仔香港警察總部警政大樓8樓裝修工程	15,000	1,500	9,000	4,500	-----	-----	second half of 2024 2024下半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>									
33	Fitting-out works at 1/F and 2/F of Sheung Kwai Chung Vehicle Examination Centre	上葵涌驗車中心1樓及2樓裝修工程	23,720	2,372	17,790	3,558	-----	-----	second half of 2025 2025下半年
34	Demolition of Food and Environmental Hygiene Department Quarry Bay Vehicle Depot	拆卸食物環境衛生署鯉魚涌車房	24,761	2,477	11,142	11,142	-----	-----	first half of 2027 2027上半年
35	Construction of Social Security Field Unit at Public Housing Development, Tung Chung Area 119 for Social Welfare Department	東涌第119區公營房屋發展地盤社會福利署社會保障辦事處設置工程	25,638	506	1,486	3,095	6,161	14,390	second half of 2028 2028下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
36	Setting up new training facilities at To Wah Road, Yau Ma Tei for Civil Aid Service	油麻地渡華路民眾安全服務隊訓練設施建造工程	28,500	15,000	13,500	-----	-----	-----	second half of 2026 2026下半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>									
37	Improvement works of ex-Tsz Wan Shan Police Station	前慈雲山警署改善工程	37,000	1,500	8,500	20,000	3,500	3,500	first half of 2027 2027上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>									
38	Re-provisioning of Sheung Shui Social Security Field Unit at Public Housing Development, Choi Shun Street, Sheung Shui for Social Welfare Department	上水彩順街公營房屋發展地盤社會福利署上水社會保障辦事處重置工程	40,320	63	2,367	2,395	7,971	27,524	first half of 2030 2030上半年
39	Construction of stargazing facilities at the Peak	山頂觀星設施建造工程	45,000	8,000	13,000	18,500	5,500	-----	second half of 2027 2027下半年
40	Reprovisioning of Lek Yuen Maternal and Child Health Centre to 5/F and 6/F, Shatin Lek Yuen Health Centre	重置瀝源母嬰健康院至沙田瀝源健康院5樓及6樓	46,650	4,665	13,995	23,325	4,665	-----	first half of 2028 2028上半年
<b>Item(s) cannot be classified by project estimates 無法以預算分類的項目</b>									
	Slope improvement works items not exceeding \$50 million each	不超過5,000萬元的斜坡改善工程	17,500	5,000	5,000	5,000	2,000	500	N/A 不適用
	Fitting-out works items not exceeding \$50 million each	不超過5,000萬元的裝修工程	279,000	79,000	55,000	55,000	50,000	40,000	N/A 不適用



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：3101GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
	Minor building works items not exceeding \$3 million each	不超過300萬元的小規模建築工程	496,410	141,410	120,000	110,000	80,000	45,000	N/A 不適用
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>1,306,069</b>	<b>289,855</b>	<b>425,181</b>	<b>299,322</b>	<b>160,797</b>	<b>130,914</b>	

## Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9 月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for <b>Part A</b> as per Form 1 A 部分總計(如表格1所示)	9,348,841	4,011,848	711,482	1,374,540	1,111,855	1,266,438	678,734	205,984	95,248
Total for <b>Part B</b> as per Form 2 B 部分總計(如表格2所示)	1,306,069				289,855	425,181	299,322	160,797	130,914
<b>Grand Total</b> (Part A + Part B) 合計(A 部分+B 部分)	10,654,910	4,011,848	711,482	1,374,540	1,401,710	1,691,619	978,056	366,781	226,162

Head 704

總目 704

Subhead 4100DX

分目 4100DX

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
DZX2021	Minor drainage improvement works in Ngau Tam Mei – site investigations	牛潭尾小型雨水排放系統改善工程－工地勘查	Y	100	34	-----	50	16	-----	-----	-----	-----	First half of 2025 2025上半年
DZX2023	Minor drainage improvement works at Sai Kung Yee Kuk Street near Tin Hau Temple – site investigations and surveys	西貢醫局街近天后廟小型雨水排放系統改善工程－工地勘查及測量	Y	150	-----	-----	50	10	10	80	-----	-----	First half of 2025 2025上半年
DZR22H1 *	Enhancement of structural integrity and service conditions of existing trunk stormwater drains at Chak Cheung Street car park near Ma Liu Shui public transport interchange, Sha Tin and Hang Hau Road near Ming Oi New Village, Tseung Kwan O	增強沙田澤祥街停車場近馬料水公共運輸交匯處及將軍澳坑口道近明愛新村雨水幹渠的結構完整性及運作狀況	Y	200	44	20	84	72	-----	-----	-----	-----	First half of 2024 2024上半年
DZX2022	Minor drainage improvement works at Tai Mong Tsai Road near Pak Tam Chung Management Office in Sai Kung – site investigations and surveys	西貢大網仔路近北潭涌管理站小型雨水排放系統改善工程－工地勘查及測量	Y	240	22	-----	50	10	50	108	-----	-----	First half of 2025 2025上半年
DZF20G3	Condition survey for stormwater box culverts (2020) in West Kowloon district	西九龍地區雨水箱形暗渠狀況調查(2020)	Y	300	65	-----	70	34	67	64	-----	-----	Second half of 2026 2026下半年
DZG21C1	Rehabilitation and improvement of stormwater drains (2021) in North District West	北區西雨水渠修復及改善工程(2021)	Y	300	-----	-----	100	100	100	-----	-----	-----	Second half of 2023 2023下半年
DZX1848	Minor drainage improvement works at Kwu Tung Road near Ki Lun Tsuen and Fanling Highway Subway – site investigations and surveys	古洞路近麒麟村及粉嶺公路行人隧道小型排水工程－工地勘測及測量	Y	488	253	-----	10	50	90	65	20	-----	First half of 2025 2025上半年
DZX2024	Minor drainage improvement works along Wo Mei Hung Min Road, Hiram’s highway and Heung Chung Road – site investigations and surveys	沿窩尾紅棉路、西貢公路及響鐘路小型排水工程－工地勘測及測量	Y	500	73	-----	50	10	350	17	-----	-----	First half of 2025 2025上半年
SZF2116	Rehabilitation and improvement of sewers near Po Ning Road and Tin Chau Road, Tseung Kwan O	將軍澳近寶寧路及田洲路污水渠修復及改善工程	Y	500	81	-----	200	89	65	65	-----	-----	First half of 2027 2027上半年
	Condition survey for stormwater box culverts (2023) in Yuen Long	元朗雨水箱形暗渠狀況調查(2023)	N	500	-----	-----	100	250	150	-----	-----	-----	Second half of 2024 2024下半年
	Condition survey for stormwater box culverts (2023) in North District	北區雨水箱形暗渠狀況調查(2023)	N	500	-----	-----	100	250	150	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC’s total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year’s indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
DZF20F5	Condition survey for stormwater box culverts (2020) in Yau Tong	油塘雨水箱形暗渠狀況調查(2020)	Y	550	406	-----	48	44	42	10	-----	-----	Second half of 2026 2026下半年
	Condition survey for stormwater box culverts (2023) in Tai Po	大埔雨水箱形暗渠狀況調查(2023)	N	600	-----	-----	100	300	200	-----	-----	-----	Second half of 2024 2024下半年
DZD2259	Flood protection enhancement works at backup emergency control centre of Drainage Services Department	渠務署後備緊急事故控制中心防洪改善工程	Y	610	300	99	310	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF2123	Condition survey for stormwater box culverts (2021) in Sai Kung	西貢雨水箱形暗渠狀況調查(2021)	Y	658	532	126	126	-----	-----	-----	-----	-----	First half of 2023 2023上半年
DZT2035	Provision of grid-connected photovoltaic systems at various stormwater pumping stations – phase 1	為各雨水泵房提供接駁電網的太陽能光伏系統—第一期	Y	660	624	-----	36	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZX1422	Minor drainage improvement works at Tong Fong Tsuen in Yuen Long and Ping Che Road, Tam Shui Hang, Kam Chui Road, Fu Tei Au Road and Luk Keng Road in North district – site investigations and surveys	於元朗塘坊村、北區坪輦路、担水坑、金翠路、虎地坳道及鹿頸路的小型雨水排放系統改善工程—工地勘查及測量	Y	750	337	-----	210	203	-----	-----	-----	-----	First half of 2024 2024上半年
SZD21E3	Improvement works of existing fibre-reinforced plastic covers at the pumping station, fine screen building and coarse screen area at To Kwa Wan preliminary treatment works	土瓜灣基本污水處理廠泵房、幼隔篩大樓及粗隔篩區現有纖維強化塑料蓋改善工程	Y	770	330	-----	440	-----	-----	-----	-----	-----	First half of 2022 2022上半年
DZX1982	Minor drainage improvement works at Castle Peak Road - Tam Mi near Man Yuen – site investigations and surveys	青山公路-潭尾段近文苑小型排水改善工程—工地勘測及測量	Y	780	671	-----	40	40	15	14	-----	-----	First half of 2025 2025上半年
SZS2315	Improvement works for screening system at Fu Tei Ha Tsuen sewage pumping station	虎地下村污水泵房隔篩系統改善工程	Y	818	-----	-----	818	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZT2036	Provision of grid-connected photovoltaic systems at various sewage pumping stations – phase 1	為各污水泵房提供接駁電網的太陽能光伏系統—第一期	Y	820	587	-----	146	87	-----	-----	-----	-----	Second half of 2022 2022下半年
SZD2144	Structural upgrading of chambers at Shau Kei Wan preliminary treatment works	筲箕灣基本污水處理廠污水池結構提升工程	Y	845	732	87	113	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SZD2282	Structural upgrading of wet well at Tai Koo Shing sewage pumping station	太古城污水泵房濕井結構提升工程	Y	880	-----	-----	105	775	-----	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
DZF20E5	Rehabilitation and improvement of existing stormwater drainage networks bounded by Sha Tin Rural Committee Road, Shing Mun River Channel, Ho Lek Pui Street and Man Hang Street, Sha Tin	圍繞沙田沙田鄉事會路、城門河道、河瀝背街及文恆街的現有雨水系統修復及改善工程	Y	900	702	-----	198	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF20F3	Condition survey for stormwater box culverts (2020) in Wong Tai Sin	黃大仙雨水箱形暗渠狀況調查(2020)	Y	950	632	-----	80	109	69	60	-----	-----	First half of 2026 2026上半年
SZZ22D9 *	Study on adopting New Engineering Contract 4 Framework Contract form for enhancing implementation of village sewerage projects	研究採用「新工程合約」第四版「框架合約」的合約形式以加強鄉村污水收集系統計劃的推行	Y	960	190	152	531	189	50	-----	-----	-----	First half of 2024 2024上半年
MZD21T3	Condition surveys for fibre-reinforced plastic and metal covers for Drainage Services Department plants and facilities in Yuen Long, Tuen Mun, Tsuen Wan and Tsing Yi	渠務署在元朗、屯門、荃灣及青衣廠房及設施的纖維強化塑料蓋及金屬蓋的狀況調查	Y	1,000	450	372	550	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZF19C3	Rehabilitation and improvement of existing sewerage networks bounded by Fung Tak Road, Sheung Fung Street, Wan Fung Street and Po Kong Village Road	圍繞鳳德道、雙鳳街、環鳳街及蒲崗村道的現有污水系統修復及改善工程	Y	1,000	729	46	271	-----	-----	-----	-----	-----	First half of 2023 2023上半年
DZF2150	Field study on mitigation of malodor in drainage systems in Tsuen Wan promenade	荃灣海濱氣味控制系統的實地研究	Y	1,000	911	70	70	19	-----	-----	-----	-----	Second half of 2024 2024下半年
DZG2243	Beautification of embankments for selected sections of Sheung Yue River, Ng Tung River and Shek Sheung River	雙魚河、梧桐河及石上河選定部分的河堤美化工程	Y	1,000	200	-----	273	163	364	-----	-----	-----	Second half of 2024 2024下半年
SZT2085	Advance works for provision of additional hydro turbine system at Stonecutters Island sewage treatment works	為昂船洲污水處理廠提供額外水力渦輪發電系統的前期工程	Y	1,000	700	-----	60	240	-----	-----	-----	-----	First half of 2023 2023上半年
DZF21H3	Rehabilitation and improvement of stormwater drains in Siu Lek Yuen	小瀝源雨水渠修復及改善工程	Y	1,000	400	50	350	250	-----	-----	-----	-----	Second half of 2023 2023下半年
SZG21C2	Rehabilitation and improvement of sewers (2021) in North District west	北區西污水渠修復及改善工程(2021)	Y	1,000	-----	-----	100	300	100	500	-----	-----	Second half of 2023 2023下半年
DZG2263	Condition survey for stormwater box culverts (2022) in North District	北區雨水箱形暗渠狀況調查(2022)	Y	1,000	-----	-----	100	400	200	300	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
DZG2262	Condition survey for stormwater box culverts (2022) in Tai Po	大埔雨水箱形暗渠狀況調查(2022)	Y	1,000	50	188	188	400	362	-----	-----	-----	Second half of 2023 2023下半年
SZR22D4 *	Rehabilitation and improvement of existing sewerage networks bounded by Science Park Road, Campus Circuit East, Station Road, Ma On Path, Shui Chong Street and Sui Cheung Street, Sha Tin and Mei Tin Road, Ying Wan Lane, Lower Shing Mun Road, Sha Tin Heights Road and Chik Wan Street, Tai Wai	圍繞沙田科學園路、環迴東路、車站路、馬鞍徑、水廠街及瑞祥街及大圍美田路、迎運里、下城門道、沙田嶺路及積運街現有污水系統修復及改善工程	Y	1,000	78	207	299	596	27	-----	-----	-----	Second half of 2023 2023下半年
	Condition survey for stormwater box culverts (2023) in Tuen Mun	屯門雨水箱形暗渠狀況調查(2023)	N	1,000	-----	-----	100	600	300	-----	-----	-----	Second half of 2024 2024下半年
SZH2319 *	Study on performance of floating photovoltaic systems at Shing Mun River and San Tin polder under adverse weather conditions	研究城門河及新田蓄洪池浮式太陽能發電系統在惡劣天氣下的表現	Y	1,000	-----	-----	270	730	-----	-----	-----	-----	First half of 2024 2024上半年
DZG2260	Condition survey for stormwater box culverts (2022) in Yuen Long	元朗雨水箱形暗渠狀況調查(2022)	Y	1,000	-----	-----	200	800	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF22K2 *	Rehabilitation and improvement of stormwater drains at Reclamation Street, Yau Ma Tei	油麻地新填地街雨水渠修復及改善工程	Y	1,070	-----	-----	100	185	643	142	-----	-----	First half of 2026 2026上半年
DZX2320	Minor drainage improvement works at Nam Pin Wai Road, Ho Chung Road near ex-ATV and Pak Kong near Tai Chung Hau Road in Sai Kung – site investigation and surveys	西貢南邊圍路、蠔涌路近前亞洲電視及北港近大涌口路小型雨水排放系統改善工程—工地勘測及調查	Y	1,100	-----	-----	100	40	40	500	420	-----	Second half of 2025 2025下半年
SZF2173	Rehabilitation and improvement of sewers at Hoi Pa Street, Chai Wan Kok Street and Castle Peak Road, Tsuen Wan, Lung Yue Road, Sham Tseng and Castle Peak Road, Ting Kau	荃灣海壩街、柴灣角街及青山公路和汀九龍如路、深井及青山公路污水渠修復及改善工程	Y	1,100	46	60	304	300	275	175	-----	-----	Second half of 2026 2026下半年
MZT22J5 *	Provision of staircases and handrails at four pumping stations in Yuen Long District	為元朗區四個泵房設置樓梯及扶手	Y	1,100	-----	-----	265	835	-----	-----	-----	-----	First half of 2024 2024上半年
DZX1965	Minor drainage improvement works at Waterloo Road near Hereford Road	窩打老道近禧福道小型雨水排放系統改善工程	Y	1,110	1,021	35	35	20	20	14	-----	-----	Second half of 2023 2023下半年
SZD21B4	Rehabilitation of outlet sewers at Tsing Yi sewage pumping station	青衣污水泵房排污渠修復工程	Y	1,110	583	172	172	355	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZD2265	Provision of curtains for odour control of stormwater box culverts near Water Sports and Recreation Precinct, Wan Chai	為鄰近灣仔水上運動及康樂主題區的兩水箱形暗渠安裝屏障作氣味控制	Y	1,150	1,112	38	38	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZF20L7	Condition survey for stormwater box culverts (2020) in Sha Tin	沙田兩水箱形暗渠狀況調查(2020)	Y	1,150	736	22	299	115	-----	-----	-----	-----	First half of 2024 2024上半年
DZF2163	Improvement works of Ho Chung River, Sai Kung	西貢蠔涌河改善工程	Y	1,200	1,080	120	120	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZX15C7	Drainage improvement at Northern New Territories – package A – drainage improvement works in San Tin (remaining works) – stage 1 improvement works – consultants’ detailed design fee	新界北部兩水排放系統改善工程—A部分—新田兩水排放系統改善工程(餘下工程)—第1階段改善工程—顧問設計費	Y	1,200	990	-----	50	50	50	60	-----	-----	First half of 2026 2026上半年
	Improvement works for coastal low-lying or windy residential areas at Tai Po Market near Lam Tsuen River, Tai Po	大埔大埔墟近林村河附近沿岸低窪或當風住宅地區改善工程	N	1,200	-----	-----	850	350	-----	-----	-----	-----	Second half of 2024 2024下半年
SZR21U2	Engineering inspection (2022) for large sewers in North District and Yuen Long east	北區及元朗東大型污水管道工程檢驗(2022)	Y	1,200	239	127	316	635	10	-----	-----	-----	Second half of 2023 2023下半年
SZS22P7	Upgrading of sequencing batch reactor no. 1 and associated parts at Ngong Ping sewage treatment works	昂坪污水處理廠1號順序分批式反應器缸及相關部分改善工程	Y	1,200	-----	-----	500	700	-----	-----	-----	-----	First half of 2024 2024上半年
DZF2309 *	Improvement of stormwater drain at Woosung Street, Yau Ma Tei	油麻地吳松街兩水渠改善工程	Y	1,220	-----	-----	1,000	100	90	30	-----	-----	Second half of 2026 2026下半年
DZX22B9 *	Minor drainage improvement works at Bonham Strand West in Sheung Wan – site investigation and surveys	上環文咸西街小型渠務改善工程—工地勘测及調查	Y	1,220	-----	11	760	160	300	-----	-----	-----	First half of 2024 2024上半年
SZT21Q0	Trial use of smart foam breaking robot for mitigating biological foam at aeration tanks in sewage treatment works	試用智能除泡機器人以緩解污水處理廠曝氣池的生物泡問題	Y	1,300	1,072	97	228	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SZF2119	Rehabilitation and improvement of sewers at Yuk Wah Street, Wong Tai Sin	黃大仙毓華街污水渠修復及改善工程	Y	1,300	758	74	255	73	178	36	-----	-----	First half of 2027 2027上半年
SZS2264	Enhancement of cat-ladder and access openings in gasholder no. 2 at Tai Po sewage treatment works	提升大埔污水處理廠2號氣體儲存缸的豎梯及出入口	Y	1,300	100	589	1,080	120	-----	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
SZR21G8	Rehabilitation and improvement of sewers in Sha Tin west	沙田西污水渠修復及改善工程	Y	1,300	181	-----	25	269	725	100	-----	-----	First half of 2027 2027上半年
SZD2250	Improvement works of existing metal staircase to screen chamber at Hung Hom Bay sewage pumping station	紅磡灣污水泵房往隔篩池現有金屬樓梯改善工程	Y	1,300	200	400	750	350	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD22C7 *	Condition survey for Tolo Harbour Effluent Export Scheme tunnel (stage 1)	吐露港經處理排放水輸送計劃隊道狀況調查(第一階段)	Y	1,350	244	329	1,106	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZR2193	Rehabilitation and improvement of stormwater drains in Kowloon Tsai	九龍仔雨水渠修復及改善工程	Y	1,356	1,287	-----	69	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
SZR2194	Rehabilitation and improvement of sewers in Kowloon Tsai	九龍仔污水渠修復及改善工程	Y	1,377	1,308	-----	69	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
SZY1574	Provision of sewerage for the unsewered area in Pokfulam – house connection survey, utility survey and manhole survey	薄扶林未敷設污水設施地區污水收集計劃—渠道接駁,管綫及沙井調查工程	Y	1,400	1,333	-----	17	50	-----	-----	-----	-----	Second half of 2023 2023下半年
SZF21P5	Rehabilitation and improvement of sewers at Waterloo Road, Tung Tsing Road, Broadcast Drive, Braga Circuit and Argyle Street, Kowloon City	九龍城窩打老道、東正道、廣播道、布力架街及亞皆老街污水渠修復及改善工程	Y	1,400	766	-----	124	79	393	38	-----	-----	Second half of 2026 2026下半年
DZF21P6	Rehabilitation and improvement of stormwater drains bounded by La Salle Road, Hereford Road, York Road, Cumberland Road, Embankment Road and Prince Edward Road West, Kowloon City	圍繞九龍城喇沙利道、禧福道、約道、金巴倫道、基堤道及太子道西雨水渠修復及改善工程	Y	1,400	547	-----	30	141	411	271	-----	-----	Second half of 2026 2026下半年
DZD22H6 *	Provision of drainage outlets at Sun Ki Street opposite to Po Chue Tam Barbecue Area, Tai O	大澳新基街寶珠潭燒烤場對面設置排水口	Y	1,400	-----	-----	10	150	1,240	-----	-----	-----	Second half of 2025 2025下半年
SZG2076	Rehabilitation and improvement of sewers at Kim Chui Road, Sui Wan Road, Fanling station Road and Kai Leng	金翠路、萃雲路、粉嶺車站路及雞嶺污水渠修復及改善工程	Y	1,400	680	-----	240	480	-----	-----	-----	-----	Second half of 2021 2021下半年
DZG21B0	Condition survey for stormwater box culverts (2021) in North District	北區雨水箱形暗渠狀況調查(2021)	Y	1,400	-----	-----	100	500	400	400	-----	-----	Second half of 2023 2023下半年
MZT2025	Pilot study on contract procurement and management process for research and development projects using the “Alliance Contract” form of New Engineering Contract 4	利用「新工程合約」第四版「聯盟合約」的合約形式作採購及管理的研究及發展的先導研究	Y	1,400	450	-----	350	600	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZS2324	Upgrading of programmable logic controller system for air blower system at Sha Tin sewage treatment works	沙田污水處理廠風機系統的程式邏輯控制系統提升工程	Y	1,400	-----	-----	400	860	140	-----	-----	-----	First half of 2025 2025上半年
MZG2169	Study on adopting New Engineering Contract 4 Term Service Contract form for term maintenance contract at mainland north districts	研究在新界北地區的定期維修工程合約中採用「新工程合約」第四版「固定期限服務合約」的合約形式	Y	1,430	986	-----	444	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
MZF2219	Study on adopting New Engineering Contract 4 Term Service Contract form for term maintenance contract at mainland south districts	研究在新界南及九龍地區的定期維修工程合約中採用「新工程合約」第四版「固定期限服務合約」的合約形式	Y	1,430	781	115	499	75	75	-----	-----	-----	First half of 2026 2026上半年
DZH19F1	Rain garden at Chai Wan	位於柴灣的雨水花園工程	Y	1,466	1,366	-----	22	78	-----	-----	-----	-----	First half of 2024 2024上半年
MZF2269	Reinstatement of the site of Drainage Services Department maintenance depot at San Kwai Street, Kwai Chung for return to Lands Department	重整葵涌新葵街渠務署維修站用地以交還地政總署	Y	1,500	1,021	398	479	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZF20D9	Rehabilitation and improvement of sewers at Kwai Tai Road, Kwai Chung	葵涌葵泰路污水渠修復及改善工程	Y	1,500	730	-----	770	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF22Q8 *	Condition survey of stormwater drains (2023) in Sha Tin, Tsuen Wan and Kwai Tsing	沙田、荃灣、葵青雨水渠狀況調查(2023)	Y	1,500	-----	-----	400	150	475	475	-----	-----	Second half of 2026 2026下半年
DZF20M0	Rehabilitation and improvement of existing stormwater drainage networks bounded by Chi Kiang Street, Ma Tau Wai Road and San Shan Road, To Kwa Wan	圍繞土瓜灣浙江街、馬頭圍道及新山道的現有雨水系統修復及改善工程	Y	1,500	1,197	-----	50	152	76	25	-----	-----	First half of 2026 2026上半年
DZF20H3	Rehabilitation and improvement of stormwater drains at Austin Avenue and Granville Road, Tsim Sha Tsui	尖沙咀柯士甸路及加連威老道雨水渠修復及改善工程	Y	1,500	184	-----	50	200	626	440	-----	-----	Second half of 2026 2026下半年
SZF22R5 *	Condition survey of sewer box culverts (2023) in mainland south districts	九龍及新界南污水箱形暗渠狀況調查(2023)	Y	1,500	-----	-----	1,000	250	125	125	-----	-----	First half of 2026 2026上半年
DZF21N9	Condition survey for stormwater box culverts (2021) in Kowloon City, Tsim Sha Tsui and Hung Hom	九龍城、尖沙咀及紅磡雨水箱形暗渠狀況調查(2021)	Y	1,500	-----	-----	200	250	925	125	-----	-----	First half of 2027 2027上半年
DZR22K4	Structural improvement of stormwater drains (2023) at Princess Margaret Road near Chung Man Street, Ho Man Tin	何文田公主道近忠民街雨水渠結構改善工程(2023)	Y	1,500	-----	53	126	297	309	397	371	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZR22K3	Structural improvement of sewers (2023) at Tsun Yip Lane, Kwun Tong	觀塘駿業里污水渠結構改善工程(2023)	Y	1,500	-----	53	126	297	309	397	371	-----	Second half of 2026 2026下半年
SZD2252	Structural condition survey (2022) for Drainage Services Department plants and facilities in Tsuen Wan and Kwai Tsing	渠務署在荃灣及葵青廠房及設施的結構狀況調查(2022)	Y	1,500	50	537	950	300	200	-----	-----	-----	First half of 2025 2025上半年
SZF22R1 *	Rehabilitation and improvement of sewers in Sha Tin east	沙田東污水渠修復及改善工程	Y	1,500	-----	-----	500	320	590	90	-----	-----	First half of 2027 2027上半年
DZF22A1 *	Rehabilitation and improvement of stormwater drains (2022) at Tsuen Wan Market Street, Luen Yan Street, Tak Hoi Street, Lo Wai Road, Route Twisk, Tsuen King Circuit, Hoi On Road and Castle Peak Road - Tsuen Wan, Tsuen Wan	荃灣荃灣街市街、聯仁街、德海街、老圍路、荃錦公路、荃景圍、海安路及青山公路-荃灣段雨水渠修復及改善工程(2022)	Y	1,500	106	75	600	364	215	215	-----	-----	Second half of 2026 2026下半年
SZF21H2	Rehabilitation and improvement of sewers in Siu Lek Yuen	小瀝源污水渠修復及改善工程	Y	1,500	500	300	613	387	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2297 *	Improvement works of existing railings and staircases at Sha Tin sewage treatment works and Sai Kung sewage treatment works	沙田污水處理廠及西貢污水處理廠現有欄杆及樓梯改善工程	Y	1,500	100	400	800	600	-----	-----	-----	-----	Second half of 2023 2023下半年
SZR21W0	Engineering inspection (2022) for large sewers in Yau Tsim Mong north and Kowloon City west	油尖旺北及九龍城西大型污水管道工程檢驗(2022)	Y	1,500	350	162	353	635	162	-----	-----	-----	Second half of 2023 2023下半年
DZG2261	Condition survey for stormwater box culverts (2022) in Tuen Mun	屯門雨水箱形暗渠狀況調查(2022)	Y	1,500	-----	163	750	750	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD21K4	Improvement of existing storage room at Ha Tsuen sewage pumping station	厦村污水泵房現有儲物室改善工程	Y	1,550	500	866	866	184	-----	-----	-----	-----	First half of 2023 2023上半年
DZF22Q0	Rehabilitation and improvement of existing stormwater drainage networks bounded by Chi Kiang Street, Yuk Yat Street, Sung Wong Toi Road, Ma Tau Chung Road and Ma Tau Wai Road, To Kwa Wan	圍繞土瓜灣浙江街、旭日街、宋皇臺道、馬頭涌道及馬頭圍道現有雨水系統修復及改善工程	Y	1,600	-----	728	1,100	150	175	175	-----	-----	Second half of 2026 2026下半年
DZR22B7	Rehabilitation and improvement of existing stormwater drainage networks bounded by Prince Edward Road West, East Rail Line and Argyle Street, Kowloon City	圍繞九龍城太子道西、東鐵線及亞皆老街現有雨水系統修復及改善工程	Y	1,600	155	207	598	282	565	-----	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
SZR21U6	Engineering inspection (2022) for large sewers in Tuen Mun and Tsuen Wan west	屯門及荃灣西大型污水管道工程檢驗(2022)	Y	1,600	404	115	376	635	185	-----	-----	-----	Second half of 2023 2023下半年
SZD2296 *	Upgrading of rooftop waterproofing system at Sha Tin main sewage pumping station	沙田主污水泵房屋頂防水系統升級工程	Y	1,600	-----	241	600	1,000	-----	-----	-----	-----	Second half of 2023 2023下半年
	Structural strengtheing of approach channel at Kwun Tong preliminary treatment works	觀塘基本污水處理廠水渠進口道的結構提升工程	N	1,600	-----	-----	200	1,000	400	-----	-----	-----	First half of 2024 2024上半年
DZG2221	Rehabilitation and improvement of stormwater drains (2022) in Tai Po east	大埔東雨水渠修復及改善工程(2022)	Y	1,600	89	-----	251	1,100	160	-----	-----	-----	First half of 2024 2024上半年
DZM20H6	Stormwater drain surveys in Yuen Long (from Shan Pui Ho East Road to Shap Pat Heung Road)	元朗區(山貝河東路至十八鄉路)雨水渠勘測	Y	1,634	1,284	-----	350	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD21T8	Improvement of opening of wet well at Long Ping sewage pumping station	朗屏污水泵房濕井開口改善工程	Y	1,700	1,000	506	700	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF21W3	Rehabilitation and improvement of stormwater drains in Po Lam, Hang Hau and Silverstrand	寶琳、坑口及銀線灣雨水渠修復及改善工程	Y	1,700	229	-----	1,471	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZX1966	Minor drainage improvement works in Po Sam Pai	布心排小型雨水排放系統改善工程	Y	1,700	573	105	152	25	25	500	425	-----	First half of 2025 2025上半年
SZR21P1	Condition survey of sewers (2021) in Kowloon west	九龍西污水渠狀況調查(2021)	Y	1,700	145	-----	400	100	250	550	255	-----	First half of 2026 2026上半年
SZF2231	Rehabilitation and improvement of sewers (2022) in Diamond Hill and Choi Hung	鑽石山及彩虹現污水渠修復及改善工程(2022)	Y	1,700	163	-----	200	150	375	512	300	-----	Second half of 2027 2027下半年
DZR21P0	Condition survey of stormwater drains (2021) in Kowloon west	九龍西雨水渠狀況調查(2021)	Y	1,700	462	-----	330	150	675	83	-----	-----	First half of 2027 2027上半年
DZF21N7	Rehabilitation and improvement of stormwater drains at Tung Choi Street, Mong Kok; Shanghai Street and Nelson Street, Yau Ma Tei; Kweilin Street, Sham Shui Po; Tan Lai Street and Sham Mong Road, Cheung Sha Wan	旺角通菜街、油麻地上海街及奶路臣街、深水涉桂林街和長沙灣丹荔街及深旺道雨水渠修復及改善工程	Y	1,700	545	306	306	200	549	100	-----	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZD2281	Structural upgrading of fine screen chamber at Tsing Yi preliminary treatment works	青衣基本污水處理廠幼隔篩池結構提升工程	Y	1,700	-----	681	681	1,019	-----	-----	-----	-----	First half of 2025 2025上半年
SZD2218	Structural upgrading of pump discharge channel at Chai Wan preliminary treatment works and inlet chambers at Shau Kei Wan preliminary treatment works	柴灣基本污水處理廠泵排放道和筲箕灣基本污水處理廠入口結構升級工程	Y	1,760	1,531	1	229	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SZS22J8	Enhancement of air blowers for the degritting system in North West Kowloon preliminary treatment works	西北九龍基本污水處理廠除砂系統鼓風機改善工程	Y	1,770	354	531	1,239	177	-----	-----	-----	-----	Second half of 2023 2023下半年
SZF21W4	Rehabilitation and improvement of sewers in Po Lam, Hang Hau and Silverstrand	寶琳、坑口及銀線灣污水渠修復及改善工程	Y	1,800	416	1,382	1,384	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZH19A0	Advance survey works for drainage master plan review of Southern Hong Kong Island	港島南雨水排放整體計劃檢討前期測量工程	Y	1,800	1,140	326	488	172	-----	-----	-----	-----	First half of 2024 2024上半年
SZD2280	Structural upgrading of wet well at Tai Wai sewage pumping station	大圍污水泵房濕井結構提升工程	Y	1,800	-----	975	1,224	400	176	-----	-----	-----	First half of 2025 2025上半年
	Improvement of gas boilers for enhancement of digesters at Tai Po sewage treatment works	為提升大埔污水處理廠消化缸進行氣體鍋爐改善工程	N	1,800	-----	-----	500	500	800	-----	-----	-----	First half of 2024 2024上半年
DZR21S9	Condition survey of stormwater drains (2022) in Sha Tin, Ma On Shan, Tseung Kwan O and Sai Kung	沙田、馬鞍山、將軍澳及西貢雨水渠狀況調查(2022)	Y	1,800	152	-----	600	524	262	262	-----	-----	Second half of 2026 2026下半年
SZY1433	Provision of sewerage for the unsewered area in Pokfulam – ground investigation	薄扶林未敷設污水設施地區的污水收集系統—土地勘探	Y	1,800	531	-----	740	529	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF20G4	Condition survey for stormwater box culverts (2020) in Kai Tak development area	啟德發展區雨水箱形暗渠狀況調查(2020)	Y	1,900	1,593	-----	80	40	100	87	-----	-----	Second half of 2026 2026下半年
SZR22K5	Structural improvement of sewers (2023) at Lung Cheung Road near Tate's Cairn Tunnel, Diamond Hill	鑽石山龍翔道近大老山隧道污水渠結構改善工程(2023)	Y	1,900	-----	67	159	377	390	500	474	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR22C2 *	Rehabilitation and improvement of existing stormwater drainage networks bounded by Pak Kong Road, Hong Tsuen Road, Wa Fuk Street, Man Nin Street, Wai Man Road, Tai Mong Tsai Road, Chuk Yeung Road and Tan Cheung Road, Sai Kung	圍繞西貢北港路、康村路、華福街、萬年街、惠民路、大網仔路、竹洋路及蘆場路現有雨水系統修復及改善工程	Y	1,900	212	566	817	385	486	-----	-----	-----	First half of 2025 2025上半年
SZD21D1	Improvement works to pump plinths and open mesh flooring at West Kowloon no.1 sewage pumping station	西九龍1號泵房水泵底座及網格地板改善工程	Y	1,900	102	1,000	1,000	400	398	-----	-----	-----	First half of 2024 2024上半年
SZR21V4	Engineering inspection (2022) for large sewers in Wong Tai Sin and Kwun Tong west	黃大仙及觀塘西大型污水管道工程檢驗(2022)	Y	1,900	393	219	413	635	459	-----	-----	-----	Second half of 2023 2023下半年
SZR2323 *	Enhancement of structural integrity and service conditions of existing sewerage networks bounded by Kwun Tong Bypass, Shing Kai Road, Kwun Tong Road, New Clear Water Bay Road, Anderson Road, Sau Mau Ping Road, Tsui Ping Road and King Yip Street	增強圍繞觀塘繞道、承啟道、觀塘道、新清水灣道、安達臣道、秀茂坪道、翠屏道及敬業街現有污水系統的結構完整性及運作狀況	Y	1,900	-----	616	620	1,080	200	-----	-----	-----	Second half of 2025 2025下半年
SZR21H6	Rehabilitation and improvement of sewers in Yau Kom Tau, Tsuen Wan	荃灣油柑頭污水渠修復及改善工程	Y	1,930	342	-----	90	1,348	150	-----	-----	-----	First half of 2024 2024上半年
DZR21H5	Rehabilitation and improvement of stormwater drains in Yau Kom Tau, Tsuen Wan	荃灣油柑頭雨水渠修復及改善工程	Y	1,930	342	-----	85	1,353	150	-----	-----	-----	First half of 2024 2024上半年
DZX22C0	Minor drainage improvement works at Tai Hang Road and Tai Hang Drive in Tai Hang – site investigation and surveys	大坑大坑道及大坑徑小型渠務改善工程—工地勘測及調查	Y	1,990	-----	3	750	250	500	490	-----	-----	First half of 2024 2024上半年
SZF2266	Rehabilitation of sewage rising main at Tui Min Hoi, Sai Kung	西貢對面海污水泵喉修復工程	Y	2,000	489	1,142	1,511	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZS2212	Upgrading of low voltage switchboard at Long Ping sewage pumping station	朗屏污水泵房的低壓掣櫃改善工程	Y	2,000	500	934	1,500	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF22E8	Rehabilitation and improvement of stormwater drains (2022) in Lam Tin	藍田雨水渠修復及改善工程(2022)	Y	2,000	360	400	498	96	298	398	350	-----	Second half of 2027 2027下半年
SZR21Q8	Condition survey of sewers (2021) in Wong Tai Sin, Kwun Tong, Yau Tong, Kai Tak and West Kowloon	黃大仙、觀塘、油塘、啟德及西九龍污水渠狀況調查(2021)	Y	2,000	551	256	256	98	325	320	350	100	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZF22E0 *	Investigation study for improvement to multi-part covers of sewage junction chamber at Tai Ho Road near Tsuen Wan Town Hall, Tsuen Wan	荃灣大河道近荃灣大會堂污水聯結井多件式渠蓋改善工程的勘查研究	Y	2,000	1,000	-----	500	100	250	150	-----	-----	Second half of 2026 2026下半年
SZD2270	Landscape enhancement works at Ap Lei Chau Main Street sewage pumping station	鴨脷洲大街污水泵房景觀改善工程	Y	2,000	100	1,290	1,500	100	300	-----	-----	-----	First half of 2024 2024上半年
SZG2113	Condition survey for sewage rising mains (2021) in North District	北區污水泵喉狀況調查(2021)	Y	2,000	1,152	20	100	100	648	-----	-----	-----	Second half of 2023 2023下半年
DZR21P2	Condition survey of stormwater drains (2021) in Tsim Sha Tsui and Hung Hom	尖沙咀及紅磡雨水渠狀況調查(2021)	Y	2,000	660	5	200	170	885	85	-----	-----	First half of 2027 2027上半年
SZS21L5	Upgrading of power supply network in electrical supply systems in Sai Kung sewage treatments works	西貢污水處理廠供電系統改善工程	Y	2,000	1,403	397	397	200	-----	-----	-----	-----	Second half of 2024 2024下半年
SZR21P3	Condition survey of sewers (2021) in Tsim Sha Tsui and Hung Hom	尖沙咀及紅磡污水渠狀況調查(2021)	Y	2,000	536	137	200	250	889	125	-----	-----	First half of 2027 2027上半年
DZF22S0 *	Condition survey of stormwater drains (2023) in To Kwa Wan, Ma Tau Wai, Ho Man Tin and Hung Hom	土瓜灣、馬頭圍、何文田及紅磡雨水渠狀況調查(2023)	Y	2,000	-----	91	691	250	934	125	-----	-----	First half of 2027 2027上半年
DZF22R0 *	Rehabilitation and improvement of stormwater drains in Sha Tin east	沙田東雨水渠修復及改善工程	Y	2,000	-----	-----	700	490	655	155	-----	-----	First half of 2027 2027上半年
SZF2129	Rehabilitation and improvement of sewers at Lok King Street, Chong San Road and streets near Shek Mun, Wu Kai Sha, Tai Wai, Shui Chuen O area	樂景街、創新路及石門、烏溪沙、大圍及水泉澳地區附近街道污水渠修復及改善工程	Y	2,000	934	-----	533	533	-----	-----	-----	-----	Second half of 2023 2023下半年
SZR21U4	Engineering inspection (2022) for large sewers in Yuen Long west	元朗西大型污水管道工程檢驗(2022)	Y	2,000	515	231	425	635	425	-----	-----	-----	Second half of 2023 2023下半年
SZF2175	Condition survey for sewage rising mains (2021) in Kwai Tsing, Sham Shui Po, Tai Kok Tsui and Tseung Kwan O	葵青、深水埗、大角咀及將軍澳污水泵喉狀況調查(2021)	Y	2,000	238	-----	995	767	-----	-----	-----	-----	Second half of 2023 2023下半年
	Upgrading of flowmeters at Stonecutters Island sewage treatment works	昂船洲污水處理廠流量計提升工程	N	2,000	-----	-----	10	900	1,090	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
	Improvement of dewatered sludge and screenings handling systems at Shek Wu Hui sewage treatment works	石湖墟污水處理廠脫水污泥及篩除物處理系統改善工程	N	2,000	-----	-----	1,000	1,000	-----	-----	-----	-----	First half of 2025 2025上半年
SZD20J1	Condition surveys for existing fibre-reinforced plastic and metal covers at Stonecutters Island sewage treatment works, Kwai Chung industrial wastewater pumping station and Tsing Yi sewage pumping station	昂船洲污水處理廠、葵涌工業污水泵房及青衣污水泵房現有纖維強化塑料蓋及金屬蓋的狀況調查	Y	2,100	685	-----	1,415	-----	-----	-----	-----	-----	First half of 2022 2022上半年
DZF20A9	Rehabilitation and improvement of existing stormwater drainage networks in Wong Tai Sin	黃大仙的現有雨水系統修復及改善工程	Y	2,100	1,704	46	190	60	116	30	-----	-----	First half of 2027 2027上半年
SZR21T0	Condition survey of sewers (2022) in Sha Tin, Ma On Shan, Tseung Kwan O and Sai Kung	沙田、馬鞍山、將軍澳及西貢污水渠狀況調查(2022)	Y	2,100	188	-----	638	337	769	168	-----	-----	Second half of 2026 2026下半年
SZD2228	Structural upgrading of chambers at Ha Tsuen sewage pumping station	厦村污水泵房污水池的結構提升工程	Y	2,100	-----	-----	413	973	714	-----	-----	-----	Second half of 2024 2024下半年
SZS2227	Enhancement of solar farm monitoring room at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠太陽能發電場監察中心	Y	2,100	-----	846	846	1,254	-----	-----	-----	-----	Second half of 2023 2023下半年
DZR21J3	Rehabilitation and improvement of existing stormwater drainage networks bounded by On Muk Street, Ma On Shan Bypass, Yiu Sha Road and Ma On Shan promenade, Ma On Shan	圍繞馬鞍山安睦街、馬鞍山繞路、耀沙路及馬鞍山海濱長廊的現有雨水系統修復及改善工程	Y	2,130	399	-----	85	1,546	100	-----	-----	-----	First half of 2024 2024上半年
DZD2182	Condition surveys of stormwater drains (2021) in western and southern parts of Hong Kong Island	港島西部及南部雨水渠狀況調查(2021)	Y	2,180	885	(94)	418	877	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2118	Improvement works of approach channels at Tsuen Wan sewage pumping station	荃灣污水泵房水渠進口道的改善工程	Y	2,200	2,007	-----	193	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZR21A0	Rehabilitation and improvement of stormwater drains in Tai Kok Tsui	大角咀雨水渠修復及改善工程	Y	2,200	2,036	-----	164	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZM18A9	Construction and rehabilitation of sewage rising mains in Tai Po Kau – consultants' fees and investigation	大埔滘污水泵喉建造及修復工程－顧問費及勘查研究	Y	2,200	1,302	-----	798	100	-----	-----	-----	-----	First half of 2021 2021上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
SZS2285	Upgrading of power cabling system at Sai Kung sewage treatment works	西貢污水處理廠電纜系統改善工程	Y	2,200	1,520	-----	434	246	-----	-----	-----	-----	Second half of 2024 2024下半年
DZX21G4	Minor drainage improvement works at Sui Wo Road, Fo Tan	火炭穗禾路小型渠務改善工程	Y	2,200	85	434	1,004	250	696	100	65	-----	First half of 2025 2025上半年
SZF22R9 *	Condition survey of sewers (2023) in To Kwa Wan, Ma Tau Wai, Ho Man Tin and Hung Hom	土瓜灣、馬頭圍、何文田及紅磡污水渠狀況調查(2023)	Y	2,200	-----	143	668	250	1,157	125	-----	-----	First half of 2027 2027上半年
DZG2165	Rehabilitation and improvement of stormwater drains (2021) in Tuen Mun West	屯門西雨水渠修復及改善工程(2021)	Y	2,200	1,303	641	641	256	-----	-----	-----	-----	Second half of 2023 2023下半年
DZG21C0	Rehabilitation and improvement of stormwater drains (2021) in Tai Po west	大埔西雨水渠修復及改善工程(2021)	Y	2,200	1,256	-----	679	265	-----	-----	-----	-----	Second half of 2023 2023下半年
SZR21S1	Condition survey of sewers (2022) in Tsuen Wan and Kwai Tsing	荃灣及葵青污水渠狀況調查(2022)	Y	2,200	258	382	382	325	613	622	-----	-----	First half of 2027 2027上半年
SZR21V0	Engineering inspection (2022) for large sewers in Sham Shui Po	深水埗大型污水管道工程檢驗(2022)	Y	2,200	519	137	442	635	604	-----	-----	-----	Second half of 2023 2023下半年
SZR21V2	Engineering inspection (2022) for large sewers in Kwun Tong east	觀塘東大型污水管道工程檢驗(2022)	Y	2,200	450	251	446	635	669	-----	-----	-----	Second half of 2023 2023下半年
SZS22G3 *	Upgrading of low voltage switchboard no. 1 at sludge dewatering building of Stonecutters Island sewage treatment works	昂船洲污水處理廠污泥脫水大樓1號低壓掣櫃提升工程	Y	2,220	1,110	-----	890	220	-----	-----	-----	-----	First half of 2024 2024上半年
SZF2043	Rehabilitation and improvement of existing sewerage networks bounded by Wylie Road, Argyle Street, Tin Kwong Road, Lok Man Sun Chuen, Man Yue Street and Hung Hom South Road	衛理道、亞皆老街、天光道、樂民新村、民裕街、紅磡南路圍繞的現有污水系統修復及改善工程	Y	2,221	1,965	63	63	97	48	48	-----	-----	First half of 2026 2026上半年
SZF2045	Rehabilitation and improvement of existing sewerage networks bounded by Tin Kwong Road, Argyle Street, Sung Wong Toi Road, San Ma Tau Street, San Shan Road, Kowloon City Road, Bailey Street and Man Yue Street	圍繞天光道、亞皆老街、宋皇臺道、新碼頭街、新山道、九龍城道、庇利街、民裕街圍繞的現有污水系統修復及改善工程	Y	2,279	2,079	104	104	48	24	24	-----	-----	First half of 2026 2026上半年
DZF20F4	Condition survey for stormwater box culverts and decked nullah (2020) in Kwun Tong	觀塘雨水箱形暗渠及已覆蓋明渠狀況調查(2020)	Y	2,300	1,634	-----	666	-----	-----	-----	-----	-----	First half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR20G9	Rehabilitation and improvement of stormwater drains at Portland Street between Prince Edward Road West and Arran Street, Mong Kok; Tai Nan Street between Maple Street and Poplar Street; Yu Chau Street between Shek Kip Mei Street and Nam Cheong Street; Poplar Street near Ki Lung Street, Sham Shui Po	旺角砵蘭街介乎太子道西至鴨蘭街、深水埗大南街介乎楓樹街至白楊街、汝州街介乎石峽尾街至南昌街及白楊街近基隆街的雨水渠修復及改善工程	Y	2,300	918	-----	289	90	503	500	-----	-----	Second half of 2023 2023下半年
SZF22A2 *	Rehabilitation and improvement of sewers (2022) at Tsuen Wan Market Street, Luen Yan Street, Sai Lau Kok Road, Chuen Lung, Castle Peak Road - Ting Kau and Lung Yue Road, Tsuen Wan	荃灣荃灣街市街、聯仁街、西樓角路、川龍、青山公路-汀九段及龍如路污水渠修復及改善工程(2022)	Y	2,300	268	331	656	390	593	393	-----	-----	Second half of 2026 2026下半年
SZD22H8 *	Structural upgrading of screw pump chamber at Kwun Tong intermediate sewage pumping station	觀塘中途污水泵房螺旋泵井結構提升工程	Y	2,300	-----	682	682	618	1,000	-----	-----	-----	First half of 2024 2024上半年
DZG2375	Improvement works for coastal low-lying or windy residential areas at Luen On San Tsuen, Tuen Mun	屯門聯安新村沿岸低窪或當風住宅地區改善工程	N	2,300	-----	-----	450	826	1,024	-----	-----	-----	First half of 2024 2024上半年
DZR22E1 *	Rehabilitation and improvement of existing stormwater drainage networks bounded by Lung Cheung Road, Tat Chee Avenue, Essex Crescent, Waterloo Road, Hereford Road, Junction Road, Heng Lam Street and Fung Mo Street, Kowloon Tong	圍繞九龍塘龍翔道、達之路、雅息士道、窩打老道、禧福道、聯合道、杏林街及鳳舞街現有雨水系統修復及改善工程	Y	2,300	319	851	922	852	207	-----	-----	-----	First half of 2025 2025上半年
SZD22Q7 *	Improvement of external finishings of buildings at outfall chambers and control room at effluent tunnel at Stonecutters Island	昂船洲經處理排放水隧道的排水口間室的建築物外部飾面改善工程	Y	2,300	-----	-----	400	1,900	-----	-----	-----	-----	First half of 2024 2024上半年
SZD2254	Improvement works of existing fibre-reinforced plastic and metal covers at preliminary treatment works in Central, Wan Chai East, North Point, Cyberport, Wah Fu and Ap Lei Chau	中環、灣仔東、北角、數碼港、華富及鴨脷洲基本污水處理廠現有纖維強化塑料及金屬蓋改善工程	Y	2,300	-----	-----	110	2,190	-----	-----	-----	-----	Second half of 2023 2023下半年
SZF2122	Rehabilitation and improvement of sewers at Sai Kung Town, Tui Min Hoi Village and Sun King Terrace, Sai Kung	西貢西貢市、對面海村及新景台污水渠修復及改善工程	Y	2,338	1,842	496	496	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF2042	Rehabilitation and improvement of existing stormwater drainage networks bounded by Wylie Road, Argyle Street, Tin Kwong Road, Lok Man Sun Chuen, Man Yue Street and Hung Hom South Road	圍繞衛理道、亞皆老街、天光道、樂民新村、民裕街、紅磡南路的現有雨水系統修復及改善工程	Y	2,346	2,125	35	35	93	47	46	-----	-----	First half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZF2044	Rehabilitation and improvement of existing stormwater drainage networks bounded by Tin Kwong Road, Argyle Street, Sung Wong Toi Road, San Ma Tau Street, San Shan Road, Kowloon City Road, Bailey Street and Man Yue Street	圍繞天光道、亞皆老街、宋皇臺道、新碼頭街、新山道、九龍城道、庇利街、民裕街的現有雨水系統修復及改善工程	Y	2,386	2,185	-----	50	101	50	-----	-----	-----	First half of 2025 2025上半年
SZF20B0	Rehabilitation and improvement of existing sewerage networks in Wong Tai Sin	黃大仙的現有污水系統修復及改善工程	Y	2,400	789	-----	200	150	475	475	311	-----	First half of 2028 2028上半年
SZG2287	Provision of floating photovoltaic system at Ha Mei San Tsuen polder in Yuen Long	於元朗蝦尾新村蓄洪池提供浮式太陽能發電系統	Y	2,400	976	418	948	187	289	-----	-----	-----	First half of 2024 2024上半年
DZF22P8 *	Rehabilitation and improvement of stormwater drains (2023) in Ho Man Tin, Hung Hom and Ma Tau Wai	何文田、紅磡及馬頭圍雨水渠修復及改善工程(2023)	Y	2,400	-----	146	266	254	1,154	726	-----	-----	First half of 2027 2027上半年
SZR2248	Rehabilitation and improvement of sewers near Mong Kok Road, Mong Kok	旺角近旺角道污水渠修復及改善工程	Y	2,400	351	1,405	1,405	644	-----	-----	-----	-----	Second half of 2024 2024下半年
DZH19E3	Advance survey works for drainage master plan review of Tseung Kwan O	將軍澳雨水排放整體計劃檢討前期測量工程	Y	2,430	1,211	584	1,219	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF1976	Enhancement of structural integrity and service conditions of existing stormwater drainage networks bounded by Canton Road, Man Cheong Street and Man Wui Street	增強廣東道、文昌街及文匯街圍繞的現有雨水渠結構完整性及運作狀況工程	Y	2,450	2,322	122	128	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZF1975	Enhancement of structural integrity and service conditions of existing sewerage networks bounded by Canton Road, Man Cheong Street and Man Wui Street	增強廣東道、文昌街及文匯街圍繞的現有污水渠結構完整性及運作狀況工程	Y	2,450	2,322	122	128	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2176	Rehabilitation of inlet sewers at Ha Tsuen sewage pumping station	厦村污水泵房入水口污水渠修復及改善工程	Y	2,500	2,185	39	315	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SZS2120	Upgrading of lightning protection system at Sha Tin sewage treatment works and outlying pumping stations	沙田污水處理廠及外圍污水泵房避雷系統改善工程	Y	2,500	2,246	250	254	-----	-----	-----	-----	-----	First half of 2023 2023上半年
	Site investigation and surveys (2023) for drainage projects in South Lantau	為南大嶼山排水工程進行工地勘測及調查(2023)	N	2,500	-----	-----	50	100	500	1,000	500	350	First half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZF2083	Rehabilitation and improvement of existing stormwater drainage networks bounded by Lung Cheung Road, Fung Mo Street, Baptist University Road, Waterloo Road and Surrey Lane	圍繞龍翔道、鳳舞街、浸會醫院路、窩打老道及舒梨道的現有雨水系統修復及改善工程	Y	2,500	1,334	-----	150	111	650	255	-----	-----	Second half of 2026 2026下半年
DZF22E3 *	Rehabilitation and improvement of existing stormwater drainage networks bounded by La Salle Road, Nga Tsin Wai Road, Inverness Road, Dumbaron Road, Carpenter Road, Lok Sin Road, Kai Tak River, Prince Edward Road East and Prince Edward Road West, Kowloon City	圍繞九龍城喇沙利道、衙前圍道、延文禮士道、東寶庭道、賈炳達道、樂善道、啟德河、太子道東及太子道西的現有雨水系統修復及改善工程	Y	2,500	-----	76	300	153	1,351	696	-----	-----	Second half of 2026 2026下半年
DZF22P4 *	Condition survey of stormwater drains (2023) in Kowloon City and Tsim Sha Tsui	九龍城及尖沙咀雨水渠狀況調查(2023)	Y	2,500	-----	229	330	185	1,214	771	-----	-----	First half of 2027 2027上半年
DZX21G3	Minor drainage improvement works at Tai Mong Tsai Road near Pak Tam Chung Management Centre, Sai Kung	西貢大網仔路近北潭涌管理站小型渠務改善工程	Y	2,500	96	207	473	250	827	204	650	-----	First half of 2025 2025上半年
SZD21C5	Condition survey for sewage rising mains (2021) on Hong Kong Island and Islands	香港島及離島污水泵喉狀況調查(2021)	Y	2,500	596	144	794	270	840	-----	-----	-----	Second half of 2023 2023下半年
SZB21M6	Provision of modular carbon filter at deodorisation unit discharge of Kwun Tong sewage pumping station	於觀塘污水泵房除味系統排氣加裝活性炭過濾裝置	Y	2,500	1,257	307	900	343	-----	-----	-----	-----	First half of 2024 2024上半年
SZR22K6	Structural improvement of sewers (2023) at Po Shun Road, Tseung Kwan O	將軍澳寶順路污水渠結構改善工程(2023)	Y	2,500	-----	89	210	428	459	672	731	-----	Second half of 2026 2026下半年
	Upgrading of closed circuit television systems at sewage pumping stations at Ha Tsuen, Kau Hui, Shui Tsiu San Tsuen Road, Lau Fau Shan and Ping Shun Street, Yuen Long	元朗厦村、舊墟、水蕉新村路、流浮山及屏信街污水泵房閉路電視系統提升工程	N	2,500	-----	-----	1,071	500	929	-----	-----	-----	First half of 2024 2024上半年
SZF22Q9 *	Condition survey of sewers (2023) in Sha Tin, Tsuen Wan and Kwai Tsing	沙田、荃灣、葵青污水渠狀況調查(2023)	Y	2,500	-----	-----	350	600	800	750	-----	-----	Second half of 2026 2026下半年
SZR22F9 *	Rehabilitation and improvement of sewers (2023) at Route Twisk near Tai Kiu Tsuen, Sai Lau Kok Road, Fu Yung Shan Road, Sha Tsui Road near Tai Chung Road, Tsuen Wan Market Street, Hoi Pa Street, Texaco Road North near Shing Mun Road and On Yin Street, Tsuen Wan	荃灣荃錦公路近大橋村、西樓角路、芙蓉山路、沙咀道近大涌道、荃灣街市街、海壩街、德士古道北近城門道及安賢街污水渠修復及改善工程(2023)	Y	2,500	110	989	1,588	802	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
DZD21D4	Rehabilitation and improvement of stormwater drains in western and southern parts of Wan Chai	灣仔西部及南部雨水渠修復及改善工程	Y	2,500	720	123	512	1,268	-----	-----	-----	-----	First half of 2024 2024上半年
DZR21R5	Rehabilitation and improvement of existing stormwater drainage networks bounded by Lai King Hill Road, Ching Cheung Road, Tsing Sha Highway, Castle Peak Road, Hing Wah Street, Hing Wah Street West, West Kowloon Highway and Tsing Kwai Highway, Lai Chi Kok	圍繞荔枝角荔景山路、呈祥道、青沙公路、青山道、興華街、興華街西、西九龍公路及青葵公路現有雨水系統修復及改善工程	Y	2,584	2,461	-----	123	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZF22K0 *	Rehabilitation and improvement of existing stormwater drainage networks bounded by Boundary Street, Cheung Sha Wan Road, Yen Chow Street, Tai Po Road, Lung Cheung Road, Cornwall Street and East Rail Line in Shek Kip Mei and Kowloon Tong	圍繞石硤尾及九龍塘界限街、長沙灣道、欽州街、大埔道、龍翔道、歌和老街及東鐵線現有雨水系統修復及改善工程	Y	2,600	-----	-----	50	50	125	825	800	750	Second half of 2029 2029下半年
DZF21G5	Rehabilitation and improvement of stormwater drains in Shek Kip Mei	石硤尾雨水渠修復及改善工程	Y	2,600	2,231	-----	100	100	94	75	-----	-----	First half of 2026 2026上半年
SZF22E9	Rehabilitation and improvement of sewers (2022) in Lam Tin	藍田污水渠修復及改善工程(2022)	Y	2,600	302	359	598	400	1,100	200	-----	-----	Second half of 2026 2026下半年
SZR21V8	Engineering inspection (2022) for large sewers in Yau Tsim Mong south	油尖旺南大型污水管道工程檢驗(2022)	Y	2,600	579	312	507	635	879	-----	-----	-----	Second half of 2023 2023下半年
SZR21J2	Rehabilitation and improvement of existing sewerage networks bounded by Cherry Street, Larch Street, West Kowloon Corridor, Cheung Sha Wan Road, Tonkin Street, Sham Mong Road and Hoi Fai Road, Cheung Sha Wan	圍繞長沙灣櫻桃街、洋松街、西九龍走廊、長沙灣道、東京街、深旺道及海輝道現有污水系統修復及改善工程	Y	2,600	813	465	1,090	697	-----	-----	-----	-----	Second half of 2023 2023下半年
DZX2216	Minor drainage improvement works in Southern District and Sha Tin – site investigation and surveys	南區及沙田小型渠務改善工程—工地勘测及調查	Y	2,610	640	741	800	850	300	20	-----	-----	First half of 2024 2024上半年
SZS22B5 *	Upgrading of deodorisation system at Pak Shek Kok no.2 sewage pumping station	白石角2號污水泵房除臭系統升級工程	Y	2,640	800	-----	500	840	500	-----	-----	-----	First half of 2024 2024上半年
SZR21F2	Rehabilitation and improvement of sewers in Wong Tai Sin and San Po Kong	黃大仙和新蒲崗污水渠修復及改善工程	Y	2,667	2,533	-----	134	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
SZD18B5	Study on concrete corrosion protective coatings for sewage treatment facilities	污水處理設施混凝土防腐蝕保護性塗層研究	Y	2,700	2,137	452	563	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZR21E0	Rehabilitation and improvement of sewers in Tsim Sha Tsui East	尖沙咀東污水渠修復及改善工程	Y	2,700	2,359	97	341	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZR21V7	Engineering inspection (2022) for large stormwater drains in Yau Tsim Mong south	油尖旺南大型雨水管道工程檢驗(2022)	Y	2,700	601	324	519	635	945	-----	-----	-----	Second half of 2023 2023下半年
SZY2311	North District sewerage, stage 1 phase 2C and stage 2 phase 1 – village sewerage in Sheung Shui Heung – site investigations and design review	北區污水收集系統第1階段第2C期及第2階段第1期 – 上水鄉鄉村污水收集系統 – 工地勘查及設計檢討	Y	2,700	-----	-----	2,000	700	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2303	Structural upgrading of flume channel and inlet chamber at Tseung Kwan O preliminary treatment works	將軍澳基本污水處理廠水槽及入水井結構提升工程	Y	2,700	-----	-----	400	1,950	350	-----	-----	-----	First half of 2024 2024上半年
SZR2199	Rehabilitation and improvement of sewers in Tai Kok Tsui	大角咀污水渠修復及改善工程	Y	2,730	2,325	-----	131	274	-----	-----	-----	-----	Second half of 2023 2023下半年
DZH2070	Enhancement of Shek Sheung River – technical study	石上河改善工程 – 技術研究	Y	2,740	2,474	131	266	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZS2217	Enhancement work of deodorisation system in Tuen Mun western interceptor sewer sewage pumping station	屯門西部主幹污水泵房除味系統提升工程	Y	2,750	600	1,610	2,150	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
MZF2132	Feasibility study of disinfection technology in the drainage and sewerage networks	雨水及污水系統消毒技術的可行性研究	Y	2,800	1,395	-----	1,405	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZF20D8	Condition survey for sewage box culverts (2020) in Kowloon and New Territories South	九龍及新界南污水箱形暗渠狀況調查(2020)	Y	2,800	612	-----	150	75	238	438	400	887	First half of 2029 2029上半年
SZR21J9	Rehabilitation and improvement of sewers in Tseung Kwan O	將軍澳污水渠修復及改善工程	Y	2,800	2,600	-----	100	100	-----	-----	-----	-----	First half of 2023 2023上半年
SZF22Q1	Rehabilitation and improvement of existing sewerage networks bounded by Chi Kiang Street, Yuk Yat Street, Sung Wong Toi Road, Ma Tau Chung Road and Ma Tau Wai Road, To Kwa Wan	圍繞土瓜灣浙江街、旭日街、宋皇臺道、馬頭涌道及馬頭圍道現有污水系統修復及改善工程	Y	2,800	-----	1,515	2,127	137	468	68	-----	-----	Second half of 2026 2026下半年
DZD2242	Improvement works of visiting facilities at Happy Valley underground stormwater storage scheme and Hong Kong West Drainage Tunnel	跑馬地地下蓄洪計劃及港島西雨水排放隧道參觀設施改善工程	Y	2,800	1,050	-----	300	200	1,250	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR21V5	Engineering inspection (2022) for large stormwater drains in Kowloon City east	九龍城東大型雨水管道工程檢驗(2022)	Y	2,800	568	433	632	635	965	-----	-----	-----	Second half of 2023 2023下半年
SZT21S8	Study on the implementation of hydro turbine generator systems and related works at Stonecutters Island sewage treatment works and Kai Tak River	為昂船洲污水處理廠和啟德河裝設水力渦輪發電系統及相關工程的研究	Y	2,800	1,209	42	900	691	-----	-----	-----	-----	First half of 2024 2024上半年
DZG22B3	Condition survey of stormwater drainage manholes (2022) in Tai Po and Tuen Mun	大埔及屯門雨水沙井狀況勘测(2022)	Y	2,800	78	182	246	1,322	1,154	-----	-----	-----	First half of 2024 2024上半年
DZX1368	Ecological enhancement works in drainage channels at Man Uk Pin, North District	北區萬屋邊排水道生態改善工程	Y	2,900	2,633	83	267	-----	-----	-----	-----	-----	First half of 2020 2020上半年
SZF22P5 *	Condition survey of sewers (2023) in Kowloon City and Tsim Sha Tsui	九龍城及尖沙咀污水渠狀況調查(2023)	Y	2,900	-----	269	600	100	1,100	1,100	-----	-----	First half of 2027 2027上半年
DZR21S3	Rehabilitation and improvement of existing stormwater drainage networks bounded by Tsuen Wan Road, Tai Ho Road, Castle Peak Road, Tai Wo Hau Road, Wah King Hill Road, Tsing Sha Highway, Kwai Chung	圍繞葵涌荃灣道、大河道、青山公路、大窩口道、華景山路及青沙公路現有雨水系統修復及改善工程	Y	2,900	392	1,566	2,238	270	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF19C6	Rehabilitation and improvement of existing stormwater drainage networks bounded by Tai Ho Road, Sai Lau Kok Road, Mei Wan Street, Cheung Pei Shan Road and Hoi Hing Road	圍繞大河道、西樓角路、美環街、象鼻山路及海興路的現有雨水系統修復及改善工程	Y	2,900	1,209	104	500	591	350	250	-----	-----	Second half of 2026 2026下半年
SZR21U8	Engineering inspection (2022) for large sewers in Tsuen Wan east and Kwai Tsing	荃灣東及葵青大型污水管道工程檢驗(2022)	Y	2,900	621	335	661	635	983	-----	-----	-----	Second half of 2023 2023下半年
SZF19C5	Rehabilitation and improvement of existing sewerage networks bounded by Tai Ho Road, Sai Lau Kok Road, Mei Wan Street, Cheung Pei Shan Road and Hoi Hing Road	圍繞大河道、西樓角路、美環街、象鼻山路及海興路的現有污水系統修復及改善工程	Y	2,900	798	23	289	750	975	88	-----	-----	Second half of 2026 2026下半年
SZR21J4	Rehabilitation and improvement of existing sewerage networks bounded by On Muk Street, Ma On Shan Bypass, Yiu Sha Road and Ma On Shan promenade, Ma On Shan	圍繞馬鞍山安睦街、馬鞍山繞路、耀沙路及馬鞍山海濱長廊的現有污水系統修復及改善工程	Y	2,980	528	-----	94	1,401	957	-----	-----	-----	First half of 2024 2024上半年
SZG2073	Condition survey of small and medium sewers (2020) in Yuen Long west and Tuen Mun west	元朗西及屯門西中小型污水管道狀況勘测(2020)	Y	2,984	1,085	274	355	1,123	421	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZL0747	Sewerage to Chuen Lung, Kau Wa Keng Old Village and Lo Wai – consultants' detailed design fees and investigations	川龍、九華徑舊村及老圍鄉村污水收集系統—顧問詳細設計費及勘查研究	Y	3,000	2,693	146	273	34	-----	-----	-----	-----	Second half of 2024 2024下半年
DZD2207	Rehabilitation and improvement of stormwater drains (2022) in Southern District west	南區西雨水渠修復及改善工程(2022)	Y	3,000	162	837	971	89	1,500	278	-----	-----	Second half of 2024 2024下半年
DZF20E7	Rehabilitation and improvement of existing stormwater drainage networks bounded by Kwong Lee Road, Camp Street, Tonkin Street, Tai Nam West Street and Ching Cheung Road, Lai Chi Kok	圍繞荔枝角廣利道、營盤街、東京街、大南西街及呈祥道的現有雨水系統修復及改善工程	Y	3,000	1,285	-----	100	100	100	400	500	515	First half of 2028 2028上半年
SZT2140	Floating photovoltaic systems at Kai Tak River and Shing Mun River – feasibility study	在啟德河和城門河推行浮式太陽能發電系統—可行性研究	Y	3,000	2,534	-----	331	135	-----	-----	-----	-----	Second half of 2023 2023下半年
DZX1985	Drainage improvement in Southern Hong Kong Island – package 2 (remaining works) – consultants' fees for adoptive design review	港島南部雨水排放系統改善工程—第2部分(餘下工程)—設計覆檢顧問費	Y	3,000	2,367	-----	50	250	250	83	-----	-----	First half of 2024 2024上半年
DZF2111	Enhancement of structural integrity and service conditions of existing trunk stormwater drains at Shun Yip Street near Tai Yip Street, Kwun Tong	增強觀塘順業街及大業街現有雨水幹渠的結構完整性及運作狀況	Y	3,000	1,459	-----	85	300	506	650	-----	-----	Second half of 2024 2024下半年
SZT2026	Pilot trial of LiquidGel for odour control of dewatered sludge at Stonecutters Island sewage treatment works	於昂船洲污水處理廠以液凝膠抑制脫水污泥臭味的先導試驗	Y	3,000	2,417	-----	263	320	-----	-----	-----	-----	First half of 2024 2024上半年
SZD21H4	Improvement of the connection chamber extension at Wan Chai East preliminary treatment works	灣仔東基本污水處理廠連接井擴充部分改善工程	Y	3,000	814	1,579	1,810	376	-----	-----	-----	-----	First half of 2023 2023上半年
SZD22R2 *	Provision of access openings to wet well and coarse screen chamber at Ha Tsuen no. 1 sewage pumping station	厦村1號污水泵房濕井及粗隔篩井提供出入口	Y	3,000	-----	-----	100	422	200	2,278	-----	-----	First half of 2024 2024上半年
SZD21D5	Rehabilitation and improvement of sewers in western and southern parts of Wan Chai	灣仔西部及南部污水渠修復及改善工程	Y	3,000	1,555	614	960	485	-----	-----	-----	-----	First half of 2024 2024上半年
DZX2340 *	Lei Yue Mun stormwater pumping scheme – engineering assessments and investigations	鯉魚門雨水泵房計劃—工程評估及勘查研究	Y	3,000	-----	-----	260	500	1,000	800	440	-----	Second half of 2025 2025下半年
	Condition survey for rising mains (2022) in Sha Tin, Ma On Shan and Sai Kung	沙田、馬鞍山及西貢污水泵喉狀況調查(2022)	N	3,000	-----	-----	50	500	1,750	700	-----	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZD21N2	Rehabilitation and improvement of sewers in Central	中環污水渠修復及改善工程	Y	3,000	501	1,061	1,061	541	897	-----	-----	-----	Second half of 2023 2023下半年
DZR22K7	Structural improvement of stormwater drains (2023) at Hung To Road near Tsun Yip Street, Kwun Tong	觀塘鴻圖道近駿業街雨水渠結構改善工程(2023)	Y	3,000	-----	106	251	553	576	791	829	-----	Second half of 2026 2026下半年
DZR22K8	Structural improvement of stormwater drains (2023) at Sze Mei Street, San Po Kong	新蒲崗四美街雨水渠結構改善工程(2023)	Y	3,000	-----	106	251	553	579	794	823	-----	Second half of 2026 2026下半年
	Rehabilitation and improvement of stormwater drains (2023) in Yuen Long south	元朗南雨水渠修復及改善工程(2023)	N	3,000	-----	-----	120	600	650	600	1,030	-----	Second half of 2026 2026下半年
SZS22A9 *	Upgrading of de-sludge pumps and drain pumps at primary sedimentation tanks and aeration tanks of Sha Tin sewage treatment works	沙田污水處理廠初級沉澱池及曝氣池污泥清除泵及排水泵升級工程	Y	3,000	775	-----	1,488	662	75	-----	-----	-----	First half of 2024 2024上半年
DZR21J1	Rehabilitation and improvement of existing stormwater drainage networks bounded by Cherry Street, Larch Street, West Kowloon Corridor, Cheung Sha Wan Road, Tonkin Street, Sham Mong Road and Hoi Fai Road, Cheung Sha Wan	圍繞長沙灣櫻桃街、洋松街、西九龍走廊、長沙灣道、東京街、深旺道及海輝道現有雨水系統修復及改善工程	Y	3,000	954	545	1,280	766	-----	-----	-----	-----	Second half of 2023 2023下半年
	Rehabilitation and improvement of stormwater drains (2023) in Tuen Mun south	屯門南雨水渠修復及改善工程(2023)	N	3,000	-----	-----	120	800	800	800	480	-----	Second half of 2026 2026下半年
SZS2087	Upgrading of inlet screens at Kwai Chung preliminary treatment works	葵涌基本污水處理廠的入水隔篩改善工程	Y	3,000	1,697	-----	100	900	303	-----	-----	-----	Second half of 2023 2023下半年
DZM1977	Study on using "Early Contractor Involvement" and design-and-build type New Engineering Contracts in drainage projects	研究在排水工程應用「承建商早期參與」及「設計及建造」的「新工程合約」模式	Y	3,000	1,167	169	390	1,000	443	-----	-----	-----	Second half of 2023 2023下半年
SZR21T2	Rehabilitation and improvement of existing sewerage networks bounded by Yen Chow Street, Berwick Street, Shek Kip Mei Street and Tung Chau Street, Sham Shui Po	圍繞深水埗欽州街、巴域街、石峽尾街及通州街現有污水系統修復及改善工程	Y	3,000	428	-----	1,071	1,501	-----	-----	-----	-----	First half of 2024 2024上半年
SZD2312 *	Structural upgrading of inlet chambers at Siu Hong Road sewage pumping station and Theme Park no. 2 sewage pumping station	兆康路污水泵房及主題公園2號污水泵房入水井結構提升工程	Y	3,000	-----	-----	916	1,630	454	-----	-----	-----	First half of 2025 2025上半年
*	Upgrading of methane gas detection and monitoring system at stage IV of Tai Po sewage treatment works	大埔污水處理廠第四期甲烷氣體探測及監察系統提升工程	N	3,000	-----	-----	100	2,900	-----	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR21Q7	Condition survey of stormwater drains (2021) in Wong Tai Sin, Kwun Tong, Yau Tong, Kai Tak and West Kowloon	黃大仙、觀塘、油塘、啟德及西九龍雨水渠狀況調查(2021)	Y	3,100	1,155	225	800	50	325	320	350	100	First half of 2028 2028上半年
DZR2157	Rehabilitation and improvement of stormwater drains in Tai Wo Hau	大窩口雨水渠修復及改善工程	Y	3,100	1,737	-----	404	85	832	42	-----	-----	Second half of 2026 2026下半年
SZR2158	Rehabilitation and improvement of sewers in Tai Wo Hau	大窩口污水渠修復及改善工程	Y	3,100	1,737	-----	693	185	243	242	-----	-----	Second half of 2026 2026下半年
SZF22R3 *	Enhancement of interception effectiveness of dry weather flow interceptor at Sung Wong Toi Road near To Kwa Wan Road, To Kwa Wan	提升土瓜灣宋皇臺道近土瓜灣道旱季截流器的截流成效	Y	3,100	-----	947	1,443	200	1,357	100	-----	-----	Second half of 2026 2026下半年
DZR21S0	Condition survey of stormwater drains (2022) in Tsuen Wan and Kwai Tsing	荃灣及葵青雨水渠狀況調查(2022)	Y	3,100	789	402	402	350	675	884	-----	-----	First half of 2027 2027上半年
DZR22K9	Structural improvement of stormwater drains (2023) at Ko Chiu Road near Yau Tong ventilation building, Yau Tong	油塘高超道近油塘通風樓雨水渠結構改善工程(2023)	Y	3,100	-----	110	260	578	612	827	823	-----	Second half of 2026 2026下半年
SZR21V6	Engineering inspection (2022) for large sewers in Kowloon City east	九龍城東大型污水管道工程檢驗(2022)	Y	3,100	664	507	708	635	1,093	-----	-----	-----	Second half of 2023 2023下半年
SZD22Q6 *	Improvement works of existing fibre-reinforced plastic covers at fine screen building, detritor area and terminal manhole of Chai Wan preliminary treatment works	柴灣基本污水處理廠幼隔篩大樓、砂礫刮除器範圍及終端沙井現有纖維強化塑料蓋改善工程	Y	3,100	-----	-----	50	2,050	1,000	-----	-----	-----	Second half of 2024 2024下半年
DZR2170	Rehabilitation and improvement of existing stormwater drainage networks at Tai Mong Tsai Road, Hiram's Highway, Hong Kin Road, Ho Chung Road, Clear Water Bay Road and Pak Kong Road, Sai Kung	西貢大網仔路、西貢公路、康健路、蠔涌路、清水灣道及北港路現有雨水系統修復及改善工程	Y	3,140	2,826	129	314	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZF20E6	Rehabilitation and improvement of existing sewerage networks bounded by Kwong Lee Road, Camp Street, Tonkin Street, Tai Nam West Street and Ching Cheung Road, Lai Chi Kok	圍繞荔枝角廣利道、營盤街、東京街、大南西街及呈祥道的現有污水系統修復及改善工程	Y	3,150	1,749	-----	50	174	487	487	203	-----	Second half of 2027 2027下半年
SZR21R1	Rehabilitation and improvement of sewers near Telford Gardens and Jordan Valley, Kowloon Bay	九龍灣近德福花園及佐敦谷污水渠修復及改善工程	Y	3,160	3,001	-----	159	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZR21P9	Rehabilitation and improvement of sewers near Laguna City and Yau Lai Estate, Kwun Tong	觀塘近麗港城及油麗邨污水渠修復及改善工程	Y	3,161	3,003	-----	158	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZF20E4	Rehabilitation and improvement of existing sewerage networks bounded by Sha Tin Rural Committee Road, Shing Mun River Channel, Ho Lek Pui Street and Man Hang Street, Sha Tin	圍繞沙田沙田鄉事會路、城門河道、河瀝背街及文恆街的現有污水系統修復及改善工程	Y	3,192	900	-----	1,050	1,242	-----	-----	-----	-----	Second half of 2023 2023下半年
DZG21W2	Landscape improvement works at entrance of Yuen Long bypass floodway engineered wetland at Nam Sang Wai Road, Yuen Long	元朗排水繞道人工濕地近元朗南生圍道入口進行園景改善工程	Y	3,200	1,800	1,375	1,400	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
SZF2063	Condition survey of small and medium sewers (2020) in Sham Shui Po, Mong Kok and Yau Ma Tei	深水埗、旺角及油麻地區中小型污水管道狀況勘测(2020)	Y	3,200	971	-----	50	50	25	675	700	729	First half of 2029 2029上半年
DZX0901	Drainage improvement in Southern Hong Kong Island, package 2 – traffic impact assessment and site investigations	港島南部雨水排放系統改善工程(第2部份)–交通影響評估及勘查	Y	3,200	2,704	-----	246	50	200	-----	-----	-----	First half of 2024 2024上半年
DZF2230	Rehabilitation and improvement of stormwater drains (2022) in Diamond Hill and Choi Hung	鑽石山及彩虹雨水渠修復及改善工程(2022)	Y	3,200	525	478	500	150	525	550	500	450	Second half of 2028 2028下半年
DZF1860	Enhancement works for the flood protection measures at Lei Yue Mun	鯉魚門防洪改善工程	Y	3,200	2,200	-----	25	250	625	100	-----	-----	First half of 2026 2026上半年
SZR22L0	Structural improvement of sewers (2023) at Po Kong Village Road, Wan Fung Street and Ying Fung Lane, Tsz Wan Shan	慈雲山蒲崗村道、環鳳街及盈鳳里污水渠結構改善工程(2023)	Y	3,200	-----	114	268	603	636	852	841	-----	Second half of 2026 2026下半年
SZD21A2	Rehabilitation and improvement of sewers in Tin Hau and North Point	天后及北角污水渠修復及改善工程	Y	3,200	1,432	1,017	1,017	751	-----	-----	-----	-----	First half of 2024 2024上半年
DZD21A1	Rehabilitation and improvement of stormwater drains in Tin Hau and North Point	天后及北角雨水渠修復及改善工程	Y	3,200	1,314	825	825	1,061	-----	-----	-----	-----	First half of 2024 2024上半年
SZT22D7 *	Investigation study on implementation of a solar farm at South East New Territories landfill for supplying renewable energy to Tseung Kwan O preliminary treatment works	於新界東南堆填區建造太陽能發電場以提供可再生能源予將軍澳基本污水處理廠的調查研究	Y	3,200	290	435	762	2,148	-----	-----	-----	-----	First half of 2024 2024上半年
DZH1707	Drainage study in Repulse Bay and Tai Tam	淺水灣及大潭雨水排放系統研究	Y	3,210	2,924	72	286	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
	Enhancement of structural integrity and service conditions of existing sewers at Tai Po Tai Wo Road near Ting Kok Road, Tai Wo	增強太和大埔太和路近汀角路現有污水渠的結構完整性及運作狀況	N	3,250	-----	-----	10	132	472	740	900	996	First half of 2028 2028上半年
SZR2171	Rehabilitation and improvement of existing sewerage networks at Tai Mong Tsai Road, Hiram's Highway, Hong Kin Road, Ho Chung Road, Clear Water Bay Road and Pak Kong Road, Sai Kung	西貢大網仔路、西貢公路、康健路、蠔涌路、清水灣道及北港路現有污水系統修復及改善工程	Y	3,270	2,941	176	329	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZT21Q1	Provision of mockup for pilot trial of floating photovoltaic system at Shing Mun River	於城門河的浮式太陽能發電系統先導試驗模擬	Y	3,300	2,234	147	1,066	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZF2174	Rehabilitation and improvement of stormwater drains at Fuk Wing Street, Yen Chow Street, Yee Kuk Street and Yu Chau Street, Sham Shui Po, Sai Yeung Choi Street North, Sai Yeung Choi Street South and Soy Street, Mong Kok	深水埗福榮街、欽州街、醫局街、汝州街及旺角西洋菜北街、西洋菜南街及鼓油街雨水渠修復及改善工程	Y	3,300	2,456	-----	25	50	269	500	-----	-----	Second half of 2026 2026下半年
SZF22C9 *	Rehabilitation of sewage rising main at Container Port Road South near vehicle detention centre, Kwai Chung	葵涌貨櫃碼頭南路近車輛扣押中心污水泵喉修復工程	Y	3,300	-----	2,490	2,490	250	280	280	-----	-----	First half of 2026 2026上半年
DZX21G2	Minor drainage improvement works at Princess Margaret Road, Ho Man Tin	何文田公主道小型渠務改善工程	Y	3,300	160	556	590	495	715	500	840	-----	First half of 2025 2025上半年
DZR21V9	Engineering inspection (2022) for large stormwater drains in Yau Tsim Mong north and Kowloon City west	油尖旺北及九龍城西大型雨水管道工程檢驗(2022)	Y	3,300	811	375	576	635	1,278	-----	-----	-----	Second half of 2023 2023下半年
DZF21H7	Enhancement of structural integrity and service conditions of existing stormwater drains at Tam Kon Shan Road, Tsing Yi	增強青衣担杆山路現有雨水渠的結構完整性及運作狀況	Y	3,300	-----	-----	1,000	750	625	925	-----	-----	Second half of 2026 2026下半年
SZR22H2 *	Enhancement of structural integrity and service conditions of existing trunk sewers at Hung Hom South Road near Gillies Avenue South, Hung Hom	增強紅磡紅磡南道近機利士南路現有污水幹渠的結構完整性及運作狀況	Y	3,300	6	14	1,191	813	690	600	-----	-----	First half of 2024 2024上半年
SZD22D8 *	Structural upgrading of sludge holding tank no. 1 at Ma Wan sewage treatment works	馬灣污水處理廠1號污泥貯存池結構提升工程	Y	3,300	-----	253	253	1,247	1,000	800	-----	-----	Second half of 2024 2024下半年
DZM20H2	Study on promoting water friendliness of Kai Tak River in Wong Tai Sin	促進黃大仙啟德河親水文化研究	Y	3,358	2,957	122	401	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
DZG2071	Condition survey of small and medium stormwater drains (2020) in Yuen Long west and Tuen Mun west	元朗西及屯門西中小型雨水管道狀況勘测(2020)	Y	3,384	1,541	274	355	1,067	421	-----	-----	-----	Second half of 2024 2024下半年
MZD21W5	Improvement works of existing metal covers at wet wells at San Tin stormwater pumping station and San Po Street sewage pumping station	新田雨水泵房和新寶街污水泵房現有濕井金屬蓋改善工程	Y	3,400	2,650	574	750	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
SZF22K1 *	Rehabilitation and improvement of existing sewerage networks bounded by Boundary Street, Cheung Sha Wan Road, Yen Chow Street, Tai Po Road, Lung Cheung Road, Cornwall Street and East Rail Line in Shek Kip Mei and Kowloon Tong	圍繞石硤尾及九龍塘界限街、長沙灣道、欽州街、大埔道、龍翔道、歌和老街及東鐵線現有污水系統修復及改善工程	Y	3,400	-----	-----	50	50	125	1,125	1,050	1,000	First half of 2030 2030上半年
SZF21G6	Rehabilitation and improvement of sewers in Shek Kip Mei	石硤尾污水渠修復及改善工程	Y	3,400	2,038	-----	50	50	325	225	200	512	First half of 2028 2028上半年
SZD21E7	Rehabilitation and improvement of sewers at Stonecutters Island sewage treatment works	昂船洲污水處理廠的污水渠修復及改善工程	Y	3,400	994	1,612	2,258	148	-----	-----	-----	-----	Second half of 2023 2023下半年
	Rehabilitation and improvement of existing sewerage networks bounded by MTR East Rail Line, Cornwall Street, Nam Cheong Street, Tai Hang Tung Road and Boundary Street, Kowloon Tong	圍繞九龍塘港鐵東鐵線、歌和老街、南昌街、大坑東道及界限街現有污水系統修復及改善工程	N	3,400	-----	-----	1,227	173	1,000	1,000	-----	-----	Second half of 2025 2025下半年
	Rehabilitation and improvement of existing stormwater drainage networks bounded by MTR East Rail Line, Cornwall Street, Nam Cheong Street, Tai Hang Tung Road and Boundary Street, Kowloon Tong	圍繞九龍塘港鐵東鐵線、歌和老街、南昌街、大坑東道及界限街現有雨水系統修復及改善工程	N	3,400	-----	-----	1,227	173	1,000	1,000	-----	-----	Second half of 2025 2025下半年
	Rehabilitation and improvement of existing sewerage networks bounded by Tong Mei Road, Cherry Street, Hoi Fai Road, Chui Yu Road and Tung Chau Street, Tai Kok Tsui	圍繞大角咀塘尾道、櫻桃街、海輝道、聚魚道及現有污水系統修復及通州街改善工程	N	3,400	-----	-----	1,227	173	1,000	1,000	-----	-----	Second half of 2025 2025下半年
	Rehabilitation and improvement of existing stormwater drainage networks bounded by Tong Mei Road, Cherry Street, Hoi Fai Road, Chui Yu Road and Tung Chau Street, Tai Kok Tsui	圍繞大角咀塘尾道、櫻桃街、海輝道、聚魚道及現有雨水系統修復及通州街改善工程	N	3,400	-----	-----	1,227	173	1,000	1,000	-----	-----	Second half of 2025 2025下半年
	Improvement of inaccessible roof at existing Drainage Services Department buildings in Southern, Eastern, Kowloon City, Kwun Tong and Sham Shui Po	南區、東區、九龍城、觀塘及深水埗的渠務署樓宇非開放屋頂改善工程	N	3,400	-----	-----	100	400	700	1,200	1,000	-----	First half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZD2343	Rehabilitation and improvement of stormwater drains (2023) in Sai Wan	西環雨水渠修復及改善工程(2023)	Y	3,400	-----	-----	200	500	500	500	600	1,100	Second half of 2026 2026下半年
SZD2344	Rehabilitation and improvement of sewers (2023) in Sai Wan	西環污水渠修復及改善工程(2023)	Y	3,400	-----	-----	200	500	500	500	600	1,100	Second half of 2026 2026下半年
SZG21Q6	Enhancement of structural integrity and service conditions of existing trunk sewers at Ping Ha Road near Tin Shing Court, Tin Shui Wai	增強天水圍屏廈路近天盛苑現有污水幹渠的結構完整性及運作狀況	Y	3,400	2,000	721	830	570	-----	-----	-----	-----	First half of 2022 2022上半年
	Rehabilitation and improvement of sewers (2023) in Kwun Tong south	觀塘南污水渠修復及改善工程(2023)	N	3,400	-----	-----	245	1,055	1,100	1,000	-----	-----	Second half of 2025 2025下半年
	Rehabilitation and improvement of stormwater drains (2023) in Kwun Tong south	觀塘南雨水渠修復及改善工程(2023)	N	3,400	-----	-----	245	1,055	1,100	1,000	-----	-----	Second half of 2025 2025下半年
DZX1964	Minor drainage improvement works at Canton Road near Saigon Street	廣東道近西貢街小型渠務改善工程	Y	3,440	1,652	168	453	25	25	743	542	-----	First half of 2025 2025上半年
DZD2197	Condition survey of stormwater drains (2021) in Wan Chai	灣仔雨水渠狀況調查(2021)	Y	3,500	2,682	230	818	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZD21S7	Improvement of flood prevention facilities at Tai O	大澳防洪設施改善工程	Y	3,500	2,519	869	981	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZD2198	Condition survey of sewers (2021) in Wan Chai	灣仔污水渠狀況調查(2021)	Y	3,500	2,142	181	1,358	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZF2115	Condition survey for stormwater box culverts (2021) in Tseung Kwan O	將軍澳雨水箱形暗渠狀況調查(2021)	Y	3,500	3,325	175	175	-----	-----	-----	-----	-----	First half of 2024 2024上半年
	Rehabilitation and improvement of stormwater drains (2023) in Chai Wan and Siu Sai Wan	柴灣及小西灣雨水渠修復及改善工程(2023)	N	3,500	-----	-----	10	75	800	800	800	1,015	Second half of 2026 2026下半年
	Rehabilitation and improvement of sewers (2023) in Chai Wan and Siu Sai Wan	柴灣及小西灣污水渠修復及改善工程(2023)	N	3,500	-----	-----	10	75	800	800	800	1,015	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
	Rehabilitation and improvement of stormwater drains (2023) in Pok Fu Lam	薄扶林雨水渠修復及改善工程(2023)	N	3,500	-----	-----	10	75	800	800	800	1,015	First half of 2027 2027上半年
	Rehabilitation and improvement of sewers (2023) in Pok Fu Lam	薄扶林污水渠修復及改善工程(2023)	N	3,500	-----	-----	10	75	800	800	800	1,015	First half of 2027 2027上半年
	Rehabilitation and improvement of stormwater drains (2023) in Tin Hau	天后雨水渠修復及改善工程(2023)	N	3,500	-----	-----	10	75	800	800	800	1,015	First half of 2027 2027上半年
	Rehabilitation and improvement of sewers (2023) in Tin Hau	天后污水渠修復及改善工程(2023)	N	3,500	-----	-----	10	75	800	800	800	1,015	First half of 2027 2027上半年
SZS2224	Upgrading of sludge pumping facilities at sedimentation tanks of Stonecutters Island sewage treatment works	昂船洲污水處理廠沉澱池污泥泵送系統改善工程	Y	3,500	1,510	-----	1,888	102	-----	-----	-----	-----	First half of 2024 2024上半年
SZF2084	Rehabilitation and improvement of existing sewerage networks bounded by Lung Cheung Road, Fung Mo Street, Baptist University Road, Waterloo Road and Surrey Lane	圍繞龍翔道、鳳舞街、浸會醫院路、窩打老道及舒梨道的現有污水系統修復及改善工程	Y	3,500	2,079	667	670	105	394	252	-----	-----	Second half of 2026 2026下半年
SZR21S4	Rehabilitation and improvement of existing sewerage networks bounded by Tsuen Wan Road, Tai Ho Road, Castle Peak Road, Tai Wo Hau Road, Wah King Hill Road, Tsing Sha Highway, Kwai Chung	圍繞葵涌荃灣道、大河道、青山公路、大窩口道、華景山路及青沙公路現有污水系統修復及改善工程	Y	3,500	1,755	638	1,426	319	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2314	Rehabilitation and improvement of sewers (2023) in Causeway Bay	銅鑼灣污水渠修復及改善工程(2023)	Y	3,500	-----	200	2,042	393	948	117	-----	-----	First half of 2026 2026上半年
SZR21G9	Enhancement of structural integrity and service conditions of existing sewers at To Kwa Wan Road near Lok Shan Road and rear lane outside Wing Fai Mansion Block 1 at Sung On Street, To Kwa Wan	增強土瓜灣土瓜灣道近落山道及崇安街榮輝大廈1座外後巷現有污水渠的結構完整性及運作狀況	Y	3,500	91	-----	433	400	1,400	1,176	-----	-----	Second half of 2024 2024下半年
DZR21U7	Engineering inspection (2022) for large stormwater drains in Tsuen Wan east and Kwai Tsing	荃灣東及葵青大型雨水管道工程檢驗(2022)	Y	3,500	730	394	744	635	1,391	-----	-----	-----	Second half of 2023 2023下半年
DZR22L1	Structural improvement of stormwater drains (2023) at Hung Hom South Road and Whampoa Street, Whampoa	黃埔紅磡南道及黃埔街雨水渠結構改善工程(2023)	Y	3,500	-----	124	293	679	707	924	897	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZG2332	Rehabilitation and improvement of stormwater drains (2023) in Tai Po south	大埔南雨水渠修復及改善工程(2023)	Y	3,500	-----	6	700	700	1,000	700	400	-----	Second half of 2026 2026下半年
DZD2062	Rehabilitation and improvement of stormwater drains at Sai Wan Ho and Chai Wan	西灣河及柴灣雨水渠修復及改善工程	Y	3,500	1,075	-----	1,200	725	500	-----	-----	-----	Second half of 2024 2024下半年
SZD2307	Rehabilitation and improvement of sewers (2023) in Wan Chai west	灣仔西污水渠修復及改善工程(2023)	Y	3,500	-----	176	1,400	750	1,000	350	-----	-----	First half of 2026 2026上半年
DZD2306	Rehabilitation and improvement of stormwater drains (2023) in Wan Chai west	灣仔西雨水渠修復及改善工程(2023)	Y	3,500	-----	146	500	750	1,000	1,250	-----	-----	First half of 2026 2026上半年
	Rehabilitation and improvement of stormwater drains near Queen's Road West in Sai Ying Pun	西營盤近皇后大道西雨水渠修復及改善工程	N	3,500	-----	-----	200	1,000	800	800	700	-----	Second half of 2026 2026下半年
	Rehabilitation and improvement of sewers near Queen's Road West in Sai Ying Pun	西營盤近皇后大道西污水渠修復及改善工程	N	3,500	-----	-----	200	1,000	800	800	700	-----	Second half of 2026 2026下半年
DZD2313	Rehabilitation and improvement of stormwater drains (2023) in Causeway Bay	銅鑼灣雨水渠修復及改善工程(2023)	Y	3,500	-----	200	200	1,402	1,215	683	-----	-----	First half of 2026 2026上半年
DZR2322 *	Enhancement of structural integrity and service conditions of existing stormwater drainage networks bounded by Kwun Tong Bypass, Shing Kai Road, Kwun Tong Road, New Clear Water Bay Road, Anderson Road, Sau Mau Ping Road, Tsui Ping Road and King Yip Street	增強圍繞觀塘繞道、承啟道、觀塘道、新清水灣道、安達臣道、秀茂坪道、翠屏道及敬業街現有雨水系統的結構完整性及運作狀況	Y	3,500	-----	1,144	1,150	1,450	900	-----	-----	-----	Second half of 2025 2025下半年
DZD2325	Rehabilitation and improvement of stormwater drains (2023) in Wan Chai east	灣仔東雨水渠修復及改善工程(2023)	Y	3,500	-----	200	284	1,473	915	828	-----	-----	Second half of 2026 2026下半年
SZD2326	Rehabilitation and improvement of sewers (2023) in Wan Chai east	灣仔東污水渠修復及改善工程(2023)	Y	3,500	-----	200	851	1,548	405	696	-----	-----	Second half of 2026 2026下半年
SZG2341	Provision of photovoltaic systems at Chau Tau polder and Chau Tau Tsuen stormwater pumping station, Yuen Long	於元朗洲頭蓄洪池及洲頭村雨水泵房安裝太陽能發電系統	Y	3,500	-----	-----	1,051	1,600	849	-----	-----	-----	Second half of 2025 2025下半年
SZD2061	Rehabilitation and improvement of sewers at Sai Wan Ho and Chai Wan	西灣河及柴灣污水渠修復及改善工程	Y	3,500	773	128	800	1,927	-----	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZG2074	Condition survey of small and medium sewers (2020) in North District west and Tai Po west	北區西及大埔西中小型污水管道狀況勘测(2020)	Y	3,551	1,013	-----	586	1,343	278	331	-----	-----	Second half of 2024 2024下半年
SZD21E8	Improvement works of existing metal covers at wet well of Ho Pong Street sewage pumping station	河傍街污水泵房現有濕井金屬蓋改善工程	Y	3,600	3,266	-----	334	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZR22B0	Rehabilitation and improvement of stormwater drains near Ferry Street, Nathan Road and Gascoigne Road, Yau Ma Tei	油麻地近渡船街、彌敦道及加士居道雨水渠修復及改善工程	Y	3,600	970	1,455	2,400	230	-----	-----	-----	-----	Second half of 2023 2023下半年
SZF22J3 *	Enhancement of structural integrity and service conditions of existing trunk sewers at Pei Ho Street in Sham Shui Po, junction of Cheung Wong Road and Canton Road in Mong Kok and Cheung Shun Street in Cheung Sha Wan	增強深水埗北河街、旺角長旺道及廣東道交界及長沙灣長順街現有污水幹渠的結構完整性及運作狀況	Y	3,600	-----	319	1,170	250	625	1,025	300	230	First half of 2028 2028上半年
DZR21V1	Engineering inspection (2022) for large stormwater drains in Kwun Tong east	觀塘東大型雨水管道工程檢驗(2022)	Y	3,600	763	426	629	635	1,573	-----	-----	-----	Second half of 2023 2023下半年
SZR22B8	Rehabilitation and improvement of existing sewerage networks bounded by Prince Edward Road West, East Rail Line and Argyle Street, Kowloon City	圍繞九龍城太子道西、東鐵線及亞皆老街現有污水系統修復及改善工程	Y	3,600	362	483	1,395	1,163	380	300	-----	-----	Second half of 2025 2025下半年
SZT22J6	Provision of on-grid photovoltaic systems at various pumping stations in Yuen Long District	為元朗區各污水泵房提供接駁電網的太陽能發電系統	Y	3,600	285	428	600	2,100	615	-----	-----	-----	Second half of 2025 2025下半年
SZD21D3	Improvement works of glass glazed blocks at Sham Shui Po no. 1 and 2 sewage screening plant	深水埗一期及二期污水隔篩廠玻璃磚改善工程	Y	3,700	3,007	-----	693	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZX1366	Ecological enhancement works in drainage channels at Kau Lung Hang, Tai Po	大埔九龍坑排水道生態改善工程	Y	3,700	2,855	83	845	-----	-----	-----	-----	-----	First half of 2020 2020上半年
SZF21P4	Rehabilitation and improvement of sewers at Mong Kok Road and Ash Street, Mong Kok; Lai Chi Kok Road, Fat Tseung Street, Yee Kuk Street, Fuk Wing Street and Kiu Kiang Street, Cheung Sha Wan	旺角旺角道及槐樹街和長沙灣荔枝角道、發祥街、醫局街、福榮街及九江街污水渠修復及改善工程	Y	3,700	-----	-----	1,725	175	938	288	574	-----	First half of 2028 2028上半年
SZG2098	Rehabilitation and improvement of sewers at Dai Shing Street, Dai Hei Street and Dai King Street, Tai Po	大埔大盛街、大喜街及大景街污水渠修復及改善工程	Y	3,700	1,763	-----	316	500	237	884	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR21U3	Engineering inspection (2022) for large stormwater drains in Yuen Long west	元朗西大型雨水管道工程檢驗(2022)	Y	3,700	959	429	633	635	1,473	-----	-----	-----	Second half of 2023 2023下半年
DZR21U9	Engineering inspection (2022) for large stormwater drains in Sham Shui Po	深水埗大型雨水管道工程檢驗(2022)	Y	3,700	922	243	641	635	1,502	-----	-----	-----	Second half of 2023 2023下半年
DZR22L2	Structural improvement of stormwater drains (2023) at Po Lam Road North near Tsui Lam Estate and Po Lam Road near Ma Yau Tong village, Po Lam	寶琳寶琳北路近翠林邨及寶琳路近馬游塘村雨水渠結構改善工程(2023)	Y	3,700	-----	131	310	729	761	980	920	-----	Second half of 2026 2026下半年
DZD22R6 *	Improvement works at selected section of Tai O nullah near Tai O waterfront promenade, Tai O	大澳大澳明渠近大澳海濱長廊選定部分改善工程	Y	3,700	-----	-----	240	1,450	1,500	510	-----	-----	First half of 2024 2024上半年
SZG22C6	Condition survey of sewage manholes (2022) in Yuen Long and North District	元朗及北區污水沙井狀況勘测(2022)	Y	3,700	95	-----	259	1,605	1,741	-----	-----	-----	First half of 2024 2024上半年
SZD21K3	Upgrading of boundary fence and erection of rooftop railings at Shum Wan Road sewage pumping station and upgrading of vehicular gate at Tuen Mun western interceptor sewer sewage pumping station	提升深灣道污水泵房圍欄、豎立屋頂欄杆及改善屯門西部主幹污水泵房車閘	Y	3,730	1,600	800	2,130	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SZD2183	Condition surveys of sewers (2021) in western and southern parts of Hong Kong Island	港島西部及南部的污水渠狀況調查(2021)	Y	3,760	1,565	530	1,259	608	328	-----	-----	-----	Second half of 2023 2023下半年
DZX1812	Drainage improvement works to downpipes of Wong Nai Chung Road flyover structure in Happy Valley	跑馬地黃泥涌道行車天橋雨水管排放系統改善工程	Y	3,800	2,603	438	1,197	-----	-----	-----	-----	-----	Second half of 2020 2020下半年
SZB2155	Pilot trial for enhancement of pipework system at main pumping station no. 2, and upgrading of monitoring system at primary sedimentation tanks in Stonecutters Island sewage treatment works	昂船洲污水處理廠2號主泵房渠管系統提升先導試驗及初級沉澱池監控系統改善工程	Y	3,800	2,559	-----	710	531	-----	-----	-----	-----	Second half of 2024 2024下半年
SZF2064	Condition survey of small and medium sewers (2020) in Tsuen Wan and Kwai Tsing	荃灣及葵青區中小型污水管道狀況勘测(2020)	Y	3,800	1,919	-----	1,100	781	-----	-----	-----	-----	First half of 2023 2023上半年
SZR2168	Chambers construction, pipe fittings modification and condition surveys for rising mains at Kai Tak and Kowloon Bay in Kowloon east	九龍東啟德及九龍灣污水泵喉沙井建造、配件改裝及狀況勘测工程	Y	3,800	876	-----	433	800	1,691	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZF2295 *	Enhancement of structural integrity and service conditions of existing trunk sewer at Tsing Yi Heung Sze Wui Road, Tsing Yi	增強青衣青衣鄉事會路現有污水幹渠的結構完整性及運作狀況工程	Y	3,800	-----	-----	700	1,000	1,100	1,000	-----	-----	Second half of 2026 2026下半年
SZR22E2 *	Rehabilitation and improvement of existing sewerage networks bounded by Lung Cheung Road, Tat Chee Avenue, Essex Crescent, Waterloo Road, Hereford Road, Junction Road, Heng Lam Street and Fung Mo Street, Kowloon Tong	圍繞九龍塘龍翔道、達之路、雅息士道、窩打老道、禧福道、聯合道、杏林街及鳳舞街現有污水系統修復及改善工程	Y	3,800	521	2,083	2,083	1,023	173	-----	-----	-----	First half of 2025 2025上半年
DZR21T1	Rehabilitation and improvement of existing stormwater drainage networks bounded by Yen Chow Street, Berwick Street, Shek Kip Mei Street and Tung Chau Street, Sham Shui Po	圍繞深水埗欽州街、巴域街、石峽尾街及通州街現有雨水系統修復及改善工程	Y	3,800	544	-----	1,616	1,640	-----	-----	-----	-----	First half of 2024 2024上半年
SZS22G5 *	Provision of passive cooling paint for sludge containers at Stonecutters Island sewage treatment works	昂船洲污水處理廠污泥裝卸櫃被動式製冷塗料工程	Y	3,810	2,300	-----	1,100	410	-----	-----	-----	-----	Second half of 2024 2024下半年
SZG2097	Rehabilitation and improvement of sewers at Heung Sze Wui Square, Lai Chi Shan and Tai Po Road, Tai Po	大埔大埔鄉事會坊、荔枝山及大埔路污水渠修復及改善工程	Y	3,900	3,111	-----	100	100	589	-----	-----	-----	Second half of 2022 2022下半年
SZD2107	Structural upgrading of Whampoa Garden sewage pumping station	黃埔花園污水泵房的結構提升工程	Y	3,900	1,563	-----	297	100	1,940	-----	-----	-----	First half of 2024 2024上半年
SZT2225	Operation enhancement of sludge dewatering facilities at Tai Po sewage treatment works for dewatering of digestate of food waste and sewage sludge for enhancing renewable energy recovery from biomass	增強大埔污水處理廠污泥脫水設施對廚餘與污泥消化物進行脫水的營運效能以增加從生物質回收可再生能源	Y	3,900	1,191	1,275	1,840	869	-----	-----	-----	-----	First half of 2024 2024上半年
DZR21F1	Rehabilitation and improvement of stormwater drains in Wong Tai Sin and San Po Kong	黃大仙和新蒲崗雨水渠修復及改善工程	Y	3,989	3,789	-----	200	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
SZS22C4 *	Upgrading of sodium hypochlorite storage tank no. 2 at Stonecutters Island sewage treatment works	昂船洲污水處理廠2號次氯酸鈉儲存缸升級工程	Y	4,000	3,465	-----	535	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZF2203	Rehabilitation and improvement of stormwater drains (2022) in Mong Kok and Yau Ma Tei	旺角及油麻地雨水渠修復及改善工程(2022)	Y	4,000	-----	48	668	150	375	1,075	1,000	732	Second half of 2029 2029下半年
SZF22P9 *	Rehabilitation and improvement of sewers (2023) in Ho Man Tin, Hung Hom and Ma Tau Wai	何文田、紅磡及馬頭圍污水渠修復及改善工程(2023)	Y	4,000	-----	164	1,064	250	1,225	1,461	-----	-----	First half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZS2068	Upgrading of primary sludge pumping system at Sai Kung sewage treatment works	西貢污水處理廠初級污泥泵運送系統的改善工程	Y	4,000	3,102	345	345	253	300	-----	-----	-----	Second half of 2025 2025下半年
SZF2189	Rehabilitation and improvement of sewers in Ngau Tau Kok	牛頭角污水渠修復及改善工程	Y	4,000	2,149	407	1,000	276	438	137	-----	-----	First half of 2025 2025上半年
SZF2205	Rehabilitation and improvement of sewers (2022) in Mong Kok and Yau Ma Tei	旺角及油麻地污水渠修復及改善工程(2022)	Y	4,000	-----	-----	100	300	600	1,200	1,800	-----	First half of 2027 2027上半年
DZF2190	Rehabilitation and improvement of stormwater drains in Ngau Tau Kok	牛頭角雨水渠修復及改善工程	Y	4,000	2,123	-----	347	350	530	650	-----	-----	First half of 2025 2025上半年
SZF2240	Rehabilitation and improvement of sewers (2022) in Kwun Tong town centre	觀塘市中心污水渠修復及改善工程(2022)	Y	4,000	432	1,412	1,412	450	1,125	581	-----	-----	Second half of 2025 2025下半年
DZF2112	Condition survey for stormwater box culverts (2021) in Mong Kok and Yau Ma Tei	旺角及油麻地雨水箱形暗渠狀況調查(2021)	Y	4,000	2,200	-----	300	500	750	250	-----	-----	Second half of 2026 2026下半年
DZF2241	Rehabilitation and improvement of stormwater drains (2022) in Kwun Tong town centre	觀塘市中心雨水渠修復及改善工程(2022)	Y	4,000	216	1,403	1,403	500	1,150	731	-----	-----	Second half of 2025 2025下半年
SZD22R8 *	Improvement to multi-part covers of sewage manholes at Fenwick Pier Street and Harbour Road, Wan Chai	灣仔分域碼頭街及港灣道污水沙井多件式渠蓋改善工程	Y	4,000	-----	-----	690	500	1,800	1,010	-----	-----	Second half of 2024 2024下半年
DZR21G7	Rehabilitation and improvement of stormwater drains in Sha Tin west	沙田西雨水渠修復及改善工程	Y	4,000	543	-----	50	557	2,650	200	-----	-----	First half of 2027 2027上半年
DZG1724	Study on biodiversity improvement in river channels through construction of aquatic firefly habitats	以建造水生螢火蟲棲息地改善河道生物多樣性研究	Y	4,000	3,226	-----	200	574	-----	-----	-----	-----	Second half of 2023 2023下半年
	Enhancement of structural integrity and service conditions of existing stormwater drains (2023) in Sai Kung and Tseung Kwan O	增強西貢及將軍澳現有雨水渠的結構完整性及運作狀況(2023)	N	4,000	-----	-----	700	625	1,363	1,312	-----	-----	Second half of 2026 2026下半年
	Enhancement of structural integrity and service conditions of existing sewers (2023) in Sai Kung and Tseung Kwan O	增強西貢及將軍澳現有污水渠的結構完整性及運作狀況(2023)	N	4,000	-----	-----	700	625	1,363	1,312	-----	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
DZR21U1	Engineering inspection (2022) for large stormwater drains in North District and Yuen Long east	北區及元朗東大型雨水管道工程檢驗(2022)	Y	4,000	947	506	707	635	1,711	-----	-----	-----	Second half of 2023 2023下半年
DZR21V3	Engineering inspection (2022) for large stormwater drains in Wong Tai Sin and Kwun Tong west	黃大仙及觀塘西大型雨水管道工程檢驗(2022)	Y	4,000	835	466	671	635	1,859	-----	-----	-----	Second half of 2023 2023下半年
SZD2289	Condition survey of sewers (2022) in Eastern Hong Kong Island	港島東污水渠狀況調查(2022)	Y	4,000	202	568	687	781	103	1,000	1,227	-----	First half of 2025 2025上半年
SZD21T5	Condition survey for sewage rising mains (2022) at Castle Peak Road - Sham Tseng between Sham Tseng Tsuen Road and Sham Tsz Street, Sham Tseng; Castle Peak Road - Castle Peak Bay near Tsing Yung Street, Tuen Mun; Ma Wan Rural Committee Road, Ma Wan	深井青山公路-深井段介乎深井村路至深慈街、屯門青山公路-青山灣段近青榕街及馬灣馬灣鄉委會路污水泵喉狀況調查(2022)	Y	4,000	1,837	-----	200	1,000	963	-----	-----	-----	Second half of 2023 2023下半年
SZS2060	Improvement of aerated grit channel at Sha Tin sewage treatment works	為沙田污水處理廠曝氣沉砂槽進行改善工程	Y	4,000	2,449	178	514	1,037	-----	-----	-----	-----	Second half of 2023 2023下半年
	Condition survey of trunk sewers (2023) in Tsuen Wan and Kwai Tsing	荃灣及葵青污水幹渠狀況調查(2023)	N	4,000	-----	-----	200	1,200	2,100	500	-----	-----	Second half of 2026 2026下半年
DZR22E6	Rehabilitation and improvement of existing stormwater drainage networks bounded by Tai Chung Kiu Road, Yuen Chau Kok Road, Lion Rock Tunnel Road and Tuen Ma Line, Sha Tin	圍繞沙田大涌橋路、圓洲角路、獅子山隧道公路及屯馬線現有雨水系統修復及改善工程	Y	4,000	312	156	2,025	1,663	-----	-----	-----	-----	First half of 2024 2024上半年
SZR22E7	Rehabilitation and improvement of existing sewerage networks bounded by Tai Chung Kiu Road, Yuen Chau Kok Road, Lion Rock Tunnel Road and Tuen Ma Line, Sha Tin	圍繞沙田大涌橋路、圓洲角路、獅子山隧道公路及屯馬線現有污水系統修復及改善工程	Y	4,000	312	156	2,025	1,663	-----	-----	-----	-----	First half of 2024 2024上半年
DZG22C5	Condition survey of stormwater drainage manholes (2022) in Yuen Long and North District	元朗及北區雨水沙井狀況勘测(2022)	Y	4,000	103	-----	278	1,697	1,922	-----	-----	-----	First half of 2024 2024上半年
SZT22F0 *	Upgrading of digester nos. 9 and 10 at Sha Tin sewage treatment works	沙田污水處理廠9及10號消化池升級工程	Y	4,000	200	622	1,658	1,844	298	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR2342 *	Enhancement of structural integrity and service conditions of existing trunk stormwater drains at Kwai Luen Road near Kwai Luen Estate, Kwai Chung; Chung Mei Road near Tsing Yi Southwest Sports Centre, Tsing Yi; and Hoi On Road Playground near Lai Chi Road, Tsuen Wan	增強葵涌葵聯路近葵聯邨、青衣涌美路近青衣西南體育館及荃灣海安路遊樂場近麗志路現有雨水幹渠的結構完整性及運作狀況	Y	4,000	-----	-----	374	2,992	634	-----	-----	-----	First half of 2026 2026上半年
SZD21K2	Reinstatement of the site at Cheung Chau Tung Wan sewage pumping station for return to Lands Department	重整長洲東灣污水泵房用地以交還地政總署	Y	4,100	3,300	418	800	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZR21D9	Rehabilitation and improvement of stormwater drains in Tsim Sha Tsui East	尖沙咀東雨水渠修復及改善工程	Y	4,100	3,538	71	562	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
SZR22B1	Rehabilitation and improvement of sewers near Ferry Street, Nathan Road and Gascoigne Road, Yau Ma Tei	油麻地近渡船街、彌敦道及加士居道污水渠修復及改善工程	Y	4,100	1,094	1,641	2,800	206	-----	-----	-----	-----	Second half of 2023 2023下半年
DZR21U5	Engineering inspection (2022) for large stormwater drains in Tuen Mun and Tsuen Wan west	屯門及荃灣西大型雨水管道工程檢驗(2022)	Y	4,100	1,094	312	701	635	1,670	-----	-----	-----	Second half of 2023 2023下半年
DZD21N3	Ground investigation for Drainage Services Department's slopes and retaining walls requiring stability assessment	為渠務署斜坡及擋土牆進行地質勘测以作穩定性評估	Y	4,100	244	242	640	779	1,415	1,022	-----	-----	First half of 2025 2025上半年
SZD2180	Retrofitting of rooftop railings at existing Drainage Services Department buildings at Sheung Shui, Kwun Tong, Sham Shui Po, Islands and Kowloon City Districts	為上水、觀塘、深水埗、離島及九龍城區現有渠務署樓宇屋頂加裝欄杆	Y	4,170	2,613	25	1,557	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF20K6	Rehabilitation and improvement of stormwater drains at Ki Lung Street, Fuk Wa Street, Cheung Sha Wan Road, Yu Chau Street, Lok Kwan Street, Man Ming Lane, Pak Hoi Street and Wai Ching Street in Sham Shui Po, Mong Kok and Yau Ma Tei	深水埗基隆街、福華街、長沙灣道及汝州街、旺角樂群街及油麻地文明里、北海街及偉晴街雨水渠修復及改善工程	Y	4,200	3,436	-----	50	50	239	425	-----	-----	First half of 2027 2027上半年
DZR21J8	Rehabilitation and improvement of stormwater drains in Tseung Kwan O	將軍澳雨水渠修復及改善工程	Y	4,200	3,697	101	115	388	-----	-----	-----	-----	First half of 2023 2023上半年
SZD21D0	Improvement works to pump plinths, open mesh flooring and roof at the pump house of Cheung Sha Wan sewage pumping station	長沙灣污水泵房水泵底座、網格地板及屋頂改善工程	Y	4,200	1,719	199	1,000	500	981	-----	-----	-----	First half of 2024 2024上半年
SZD21B5	Rehabilitation of inlet and overflow sewers at Tsuen Wan sewage pumping station	荃灣污水泵房入水及溢流污水渠修復工程	Y	4,200	1,518	257	257	1,382	300	743	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZD21H0	Improvement works of existing fibre-reinforced plastic covers at fine screens and outlet junction chamber, grit channels, interception chamber and screw pump chamber at Kwai Chung preliminary treatment works and sedimentation tanks at Stonecutters Island sewage treatment works	葵涌基本污水處理廠幼隔篩及出水聯結井、除砂槽、截流井及螺旋泵井及昂船洲污水處理廠沉澱池現有纖維強化塑料蓋改善工程	Y	4,200	2,395	-----	100	1,705	-----	-----	-----	-----	Second half of 2024 2024下半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Sai Sha Road near Kam Ying Road, Ma On Shan	增強馬鞍山西沙路近錦英路現有雨水渠的結構完整性及運作狀況	N	4,220	-----	-----	10	172	116	600	1,172	2,150	First half of 2028 2028上半年
	Condition survey of stormwater drainage manholes (2024) in Yuen Long and North District	元朗及北區雨水沙井狀況調查(2024)	N	4,250	-----	-----	170	1,250	1,250	1,080	500	-----	First half of 2025 2025上半年
	Condition survey of stormwater drainage manholes (2024) in Tai Po and Tuen Mun	大埔及屯門雨水沙井狀況調查(2024)	N	4,250	-----	-----	170	1,250	1,250	1,080	500	-----	First half of 2025 2025上半年
SZS22G0	Construction of new feed pipes for primary sedimentation tank nos. 1 to 8 at Sha Tin sewage treatment works	沙田污水處理廠1至8號初級沉澱池新入水管建造工程	Y	4,290	3,758	-----	532	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZT2172	Provision of on-grid photovoltaic system at upper roof of North West Kowloon preliminary treatment works	在西北九龍基本污水處理廠上層天台提供網式太陽能光伏系統	Y	4,300	3,609	-----	498	193	-----	-----	-----	-----	Second half of 2023 2023下半年
	Improvement works for coastal low-lying or windy residential areas at Sham Tseng San Tsuen, Tsuen Wan	荃灣深井新村沿岸低窪或當風住宅地區改善工程	N	4,300	-----	-----	200	1,150	1,525	1,425	-----	-----	Second half of 2026 2026下半年
DZR22Q2 *	Enhancement of structural integrity and service conditions of existing trunk stormwater drains at Sau Mau Ping Road near Shun On Road, Sau Mau Ping	增強秀茂坪秀茂坪道近順安道的現有雨水幹渠的結構完整性及運作狀況	Y	4,300	194	194	701	1,484	1,921	-----	-----	-----	Second half of 2025 2025下半年
SZD2114	Structural condition survey for Drainage Services Department plants and facilities in Tai Po	渠務署在大埔區廠房及設施的結構狀況調查	Y	4,330	2,680	709	1,409	241	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF22J4 *	Enhancement of structural integrity and service conditions of existing trunk stormwater drains at Lung Yuet Road, Pui Tak Street, Pei Ho Street and Nam Cheong Street in Sham Shui Po and Kok Cheung Street and Oak Street in Mong Kok	增強深水埗龍悅道、培德街、北河街及南昌街及旺角角祥街及橡樹街現有雨水幹渠的結構完整性及運作狀況	Y	4,400	-----	593	593	100	250	1,350	1,300	807	Second half of 2029 2029下半年
DZF21D2	Minor drainage improvement works at Chuen Lung, Tsuen Wan	荃灣川龍小型渠務改善工程	Y	4,400	820	-----	650	680	2,125	125	-----	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR21P8	Rehabilitation and improvement of stormwater drains near Laguna City and Yau Lai Estate, Kwun Tong	觀塘近麗港城及油麗邨雨水渠修復及改善工程	Y	4,422	4,201	-----	221	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZF21L9	Rehabilitation and improvement of sewers at Argyle Street, Tung Choi Street and Fa Yuen Street, Mong Kok; Walnut Street, Tai Kok Tsui; Shanghai Street and Olympain City, Yau Ma Tei; Fuk Wa Street, Sham Shui Po	旺角亞皆老街、通菜街及花園街、大角咀合桃街、油麻地上海街及奧海城和深水埗福華街污水渠修復及改善工程	Y	4,500	1,174	353	353	50	50	874	800	1,199	First half of 2028 2028上半年
SZF22E4 *	Rehabilitation and improvement of existing sewerage networks bounded by College Road, Inverness Road, Dumbarton Road, Carpenter Road, Lok Sin Road, Kai Tak River, Prince Edward Road East and Prince Edward Road West, Kowloon City	圍繞九龍城書院道、延文禮士道、東寶庭道、賈炳達道、樂善道、啟德河、太子道東及太子道西的現有污水系統修復及改善工程	Y	4,500	-----	468	600	190	2,220	1,490	-----	-----	Second half of 2026 2026下半年
DZF22D1 *	Rehabilitation and improvement of stormwater drains (2022) in Tsim Sha Tsui west	尖沙咀西雨水渠修復及改善工程(2022)	Y	4,500	70	491	709	250	1,723	1,748	-----	-----	Second half of 2026 2026下半年
DZF21N8	Condition survey for stormwater box culverts (2021) in Mong Kok and Sham Shui Po	旺角及深水埗雨水箱形暗渠狀況調查(2021)	Y	4,500	1,787	-----	50	585	675	475	300	628	Second half of 2029 2029下半年
SZS2014	Minor upgrading works of high voltage electrical system at Ma On Shan sewage pumping station	馬鞍山污水泵房高壓電力系統的小型改善工程	Y	4,500	3,721	-----	50	729	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2291	Rehabilitation and improvement of sewers (2022) in Southeastern Hong Kong Island	港島東南污水渠修復及改善工程(2022)	Y	4,500	-----	-----	300	1,000	1,000	1,000	1,200	-----	Second half of 2025 2025下半年
DZD2290	Rehabilitation and improvement of stormwater drains (2022) in Southeastern Hong Kong Island	港島東南雨水渠修復及改善工程(2022)	Y	4,500	-----	-----	200	1,000	1,000	1,000	1,300	-----	Second half of 2025 2025下半年
DZR2249	Rehabilitation and improvement of stormwater drains near Mong Kok Road, Mong Kok	旺角近旺角道雨水渠修復及改善工程	Y	4,500	682	2,728	2,728	1,090	-----	-----	-----	-----	Second half of 2024 2024下半年
DZR22F8 *	Rehabilitation and improvement of stormwater drains (2023) at Tsuen King Circuit, Tsuen Wan Market Street, Hoi Pa Street, Sai Lau Kok Road, Wai Tsuen Road, Miu Kong Road, Route Twisk near Muk Min Ha Tsuen and Ma Sim Pai Road, Tsuen Wan	荃灣荃景圍、荃灣街市街、海壩街、西樓角路、蕙荃路、廟崗街、荃錦公路近木棉下村及馬閃排路雨水渠修復及改善工程(2023)	Y	4,500	204	302	2,888	1,408	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
DZG2072	Condition survey of small and medium stormwater drains (2020) in North District west and Tai Po west	北區西及大埔西中小型雨水管道狀況勘测(2020)	Y	4,591	1,638	-----	808	1,174	971	-----	-----	-----	Second half of 2024 2024下半年
SZF21P7	Rehabilitation and improvement of sewers bounded by College Road, Nga Tsin Wai Road, La Salle Road, Hereford Road, York Road, Cumberland Road, Embankment Road and Prince Edward Road West, Kowloon City	圍繞九龍城書院道、衙前圍道、喇沙利道、禧福道、約道、金巴倫道、基堤道及太子道西污水渠修復及改善工程	Y	4,600	926	-----	200	205	1,696	1,573	-----	-----	Second half of 2026 2026下半年
SZR22L3	Structural improvement of sewers (2023) at Sheung Fung Street, Tsz Wan Shan	慈雲山雙鳳街污水渠結構改善工程(2023)	Y	4,600	-----	162	385	855	879	1,202	679	600	Second half of 2026 2026下半年
SZD2135	Rehabilitation and improvement of sewers in Kennedy Town	堅尼地城污水渠修復及改善工程	Y	4,600	1,681	703	1,219	1,700	-----	-----	-----	-----	Second half of 2022 2022下半年
DZD2136	Rehabilitation and improvement of stormwater drains in Kennedy Town	堅尼地城雨水渠修復及改善工程	Y	4,600	1,427	754	1,173	2,000	-----	-----	-----	-----	Second half of 2022 2022下半年
SZS22P3	Improvement of ventilation system at loading bay area of centrifuge building at Siu Ho Wan sewage treatment works	改善小蠔灣污水處理廠離心機樓裝卸區通風系統	Y	4,600	-----	-----	2,000	2,600	-----	-----	-----	-----	First half of 2024 2024上半年
SZS2192	Upgrading of deodorisation system at Pak Kok sewage pumping station	白角污水泵房的除味系統升級工程	Y	4,680	4,641	-----	39	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZR2345	Structural improvement of sewers (2023) at Hollywood Road near Aberdeen Street, Central	中環荷李活道近鴨巴甸街污水渠結構改善工程(2023)	Y	4,700	-----	-----	142	451	1,400	2,300	349	58	First half of 2028 2028上半年
DZF2128	Condition survey for stormwater box culverts (2021) in Tsuen Wan and Kwai Tsing	荃灣及葵青區雨水箱形暗渠狀況調查(2021)	Y	4,700	1,865	-----	400	750	575	1,110	-----	-----	First half of 2027 2027上半年
SZR2167	Chambers construction, pipe fittings modification and condition surveys for rising mains at Tsing Lung Tau, Sham Tseng, Ting Kau and Lai King in New Territories west	新界西青龍頭、深井、汀九及荔景污水泵喉的沙井建造、配件改裝及狀況勘测工程	Y	4,700	999	13	433	1,500	1,768	-----	-----	-----	First half of 2024 2024上半年
DZR2329 *	Enhancement of structural integrity and service conditions of existing stormwater drains at Hing Wah Street West near Tsing Sha Highway, Wing Kei Road near Kwai Hei Street, Kwai Shing Circuit near Kwai Hau Street, and Shing Mun Road near Miu Kong Street	增強興華街西近青沙公路、永基路近葵喜街、葵盛圍近葵孝街及城門道近廟崗街現有雨水渠的結構完整性及運作狀況	Y	4,700	-----	-----	1,603	2,852	245	-----	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) (實際開支 (由2023年4月1日至9月30日))	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZR21R6	Rehabilitation and improvement of existing sewerage networks bounded by Lai King Hill Road, Ching Cheung Road, Tsing Sha Highway, Castle Peak Road, Hing Wah Street, Hing Wah Street West, West Kowloon Highway and Tsing Kwai Highway, Lai Chi Kok	圍繞荔枝角荔景山路、呈祥道、青沙公路、青山道、興華街、興華街西、西九龍公路及青葵公路現有污水系統修復及改善工程	Y	4,732	4,489	-----	243	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZF1949	Drainage enhancement works at intakes and upland catchment of Lai Chi Kok Drainage Tunnel	荔枝角雨水排放隧道集水口及高地集水區改善工程	Y	4,775	71	-----	100	100	100	100	1,100	3,204	First half of 2029 2029上半年
SZS1939	Optimization study of Siu Ho Wan sewage treatment works	小蠔灣污水處理廠優化研究	Y	4,800	3,621	-----	1,179	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZZ19D5	Provision of sewerage for the unsewered area in Pokfulam – consultants' fees and investigation	薄扶林未敷設污水設施地區的污水收集系統－顧問費及勘查研究	Y	4,800	3,211	115	176	100	350	350	613	-----	Second half of 2024 2024下半年
SZL1998	Cheung Chau development, improvement to existing roads and drains in Cheung Chau old town – remaining engineering works – consultants' fees and investigation	長洲發展計劃、長洲舊墟現有道路及渠道改善工程－餘下工程－顧問費及勘查研究	Y	4,800	1,391	344	500	200	500	1,000	1,000	209	Second half of 2025 2025下半年
DZH1730	Upkeeping of hydraulic models in Yuen Long and North district – feasibility study	覆檢元朗及北區雨水排放系統數學模型－可行性研究	Y	4,800	3,795	119	491	297	217	-----	-----	-----	First half of 2024 2024上半年
SZZ19D3	Outlying Islands sewerage stage 2 – Peng Chau village sewerage phase 2 remaining works – consultants' fees and investigation	離島污水收集系統第2階段－坪洲鄉村污水收集系統第2期－餘下工程－顧問費及勘查研究	Y	4,800	1,175	151	174	500	1,545	1,406	-----	-----	Second half of 2025 2025下半年
DZF2117	Rehabilitation and improvement of existing stormwater drains near King Yip Street, Shing Yip Street and Tsun Yip Street, Kwun Tong	觀塘近敬業街、成業街及駿業街現有雨水渠修復及改善工程	Y	4,800	576	987	1,124	550	1,375	1,175	-----	-----	Second half of 2025 2025下半年
SZZ2305	Provision of sewerage infrastructure in Lai Chi Wo phase 1 – consultants' fees and investigations	荔枝窩污水收集系統第一期－顧問費及勘查研究	Y	4,800	-----	680	2,645	1,555	370	120	80	30	First half of 2028 2028上半年
SZD21D8	Structural upgrading of flume channels no.1-8 at Sha Tin sewage treatment works	沙田污水處理廠1-8號水槽的結構提升工程	Y	4,800	1,394	-----	404	2,000	1,002	-----	-----	-----	Second half of 2024 2024下半年
SZS1978	Provision of sludge transfer pumping system for sludge holding tanks at Siu Ho Wan sewage treatment works	在小蠔灣污水處理廠為污泥貯存缸提供污泥轉運系統	Y	4,800	894	119	1,800	2,106	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZM1851	Condition surveys for decked nullahs along roads other than red or pink routes	紅色或粉紅色路線以外道路上的已覆蓋明渠狀況調查	Y	4,840	4,164	175	676	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZD2004	Improvement of hydraulic performance of stormwater box culvert near Fung Mat Road	鄰近豐物道雨水箱形暗渠的水流改善工程	Y	4,900	2,979	-----	100	200	700	921	-----	-----	Second half of 2024 2024下半年
SZD2156	Structural upgrading of fine screen chamber at To Kwa Wan preliminary treatment works	土瓜灣基本污水處理廠幼隔篩池結構提升工程	Y	4,900	893	2,178	2,178	707	1,122	-----	-----	-----	Second half of 2023 2023下半年
MZD21C4	Structural condition survey (2021) for Drainage Services Department plants and facilities on outlying islands	渠務署在離島區廠房及設施的結構狀況調查(2021)	Y	4,900	2,029	-----	1,000	1,000	871	-----	-----	-----	First half of 2024 2024上半年
SZY1942	Landscape improvement works at Sheung Cheung Wai stormwater pumping station, Siu Hong sewage pumping station, Water Boat Dock sewage pumping station and Ma Wan sewage treatment plant	上璋圍雨水泵房、兆康污水泵房、水船街污水泵房及馬灣污水處理廠園景及綠化工程	Y	4,900	2,098	8	1,708	1,094	-----	-----	-----	-----	Second half of 2023 2023下半年
DZG2371 *	Installation of closed circuit televisions for flood monitoring (2023) at selected sections of drainage channels, flood prone locations and drainage facilities vulnerable to blockage in New Territories North	在新界北選定部分排水道、易受水浸地點及易受阻塞的排水設施安裝閉路電視以作水浸監察(2023)	N	4,900	-----	-----	475	1,500	1,700	1,225	-----	-----	Second half of 2025 2025下半年
SZR22C3 *	Rehabilitation and improvement of existing sewerage networks bounded by Pak Kong Road, Hong Tsuen Road, Wa Fuk Street, Man Nin Street, Wai Man Road, Tai Mong Tsai Road, Chuk Yeung Road, Sha Kok Mei First Lane, Tan Cheung Road and Po Lo Che Road, Sai Kung	圍繞西貢北港路、康村路、華福街、萬年街、惠民路、大網仔路、竹洋路、沙角尾村一巷、蕘場路及菠蘿華路現有污水系統修復及改善工程	Y	4,900	545	2,182	2,182	1,609	564	-----	-----	-----	First half of 2025 2025上半年
DZD2108	Rehabilitation and improvement of stormwater drains in Happy Valley	跑馬地雨水渠修復及改善工程	Y	5,000	3,520	130	1,480	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2109	Rehabilitation and improvement of sewers in Happy Valley	跑馬地污水渠修復及改善工程	Y	5,000	4,218	-----	782	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZS2090	Upgrading of rotating biological contactors at Ma Wan sewage treatment works	馬灣污水處理廠生物轉盤升級改善工程	Y	5,000	3,500	-----	1,500	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZS21R7	Upgrading of air conditioning and control system in administration building at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠行政大樓空調及控制系統升級工程	Y	5,000	2,866	-----	2,134	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZT2048	Provision of enhanced electrical networks and control system of combined heat and power generating system for distribution of renewable energy at Tai Po sewage treatment works	為大埔污水處理廠電熱聯供發電系統提供增強電力網絡及控制系統以分配可再生能源	Y	5,000	2,280	-----	91	70	2,559	-----	-----	-----	First half of 2024 2024上半年
SZF19B6	Enhancement of structural integrity and service conditions of existing trunk sewers near Water Boat Dock sewage pumping station	增強位於水船街污水泵房的現有污水系統結構完整性及運作狀況工程	Y	5,000	2,231	-----	100	100	100	100	500	1,869	First half of 2029 2029上半年
DZF18D6	Rehabilitation and improvement of stormwater drains in Hung Hom and Tsim Sha Tsui districts (second batch)	紅磡及尖沙咀雨水渠修復及改善工程(第二批)	Y	5,000	4,051	-----	96	156	275	422	-----	-----	Second half of 2026 2026下半年
DZF22Q4 *	Improvement of hydraulic performance of stormwater box culvert near To Kwa Wan Road, Kai Tak	啟德近土瓜灣道雨水箱形暗渠的水流改善工程	Y	5,000	-----	-----	1,200	600	1,500	1,700	-----	-----	First half of 2027 2027上半年
DZG2244	Rehabilitation and improvement of stormwater drains (2022) in North District east	北區東雨水渠修復及改善工程(2022)	Y	5,000	-----	-----	100	600	2,300	2,000	-----	-----	First half of 2024 2024上半年
DZX21G1	Minor drainage improvement works in Ngau Tam Mei, Yuen Long	元朗牛潭尾小型渠務改善工程	Y	5,000	187	453	1,650	820	835	1,000	508	-----	First half of 2025 2025上半年
SZS2277	Upgrading of scraper bridges for final sedimentation tank nos. 20 and 22 at Sha Tin sewage treatment works	沙田污水處理廠20及22號最後沉澱池橋式刮耙升級工程	Y	5,000	2,714	-----	1,300	986	-----	-----	-----	-----	Second half of 2024 2024下半年
DZF21E9	Improvement of hydraulic performance of twin stormwater drains at Fat Tseung Street west, Cheung Sha Wan	長沙灣發祥街西雙管雨水渠的水流改善工程	Y	5,000	-----	-----	100	1,000	1,000	1,000	400	1,500	First half of 2029 2029上半年
SZM18B0	Construction and rehabilitation of trunk sewage rising mains in Yau Tong – consultants' fees and investigation	油塘污水主幹泵喉建造及修復工程—顧問費及勘查研究	Y	5,000	3,183	-----	735	1,082	-----	-----	-----	-----	First half of 2021 2021上半年
DZR22Q3 *	Enhancement of structural integrity and service conditions of existing trunk stormwater drains at Sai Yeung Choi Street North and Pratas Street, Sham Shui Po and Cheung Sha Wan Road, Lai Chi Kok	增強深水埗西洋菜北街及東沙島街及荔枝角長沙灣道現有雨水幹渠的結構完整性及運作狀況	Y	5,000	-----	2,251	2,334	1,451	1,215	-----	-----	-----	Second half of 2025 2025下半年
DZD2288	Condition survey of stormwater drains (2022) in Eastern Hong Kong Island	港島東雨水渠狀況調查(2022)	Y	5,000	141	815	1,066	1,563	240	1,000	990	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZG2233	Village sewerage at Tai Tau Leng, Sheung Shui	上水大頭嶺鄉村污水收集系統	Y	5,000	300	-----	1,000	1,700	1,000	1,000	-----	-----	Second half of 2023 2023下半年
SZS21M3	Upgrading of electrical supply systems at Sha Tin region pumping stations including Heung Fan Liu sewage pumping station, Wo Liu Hang sewage pumping station, Tai Wai Playground sewage pumping station, Fo Tan stormwater pumping station, To Shek sewage pumping station and Wu Kai Sha sewage pumping station	沙田地區包括香粉寮污水泵房、禾寮坑污水泵房、大圍遊樂場污水泵房、火炭雨水泵房、多石污水泵房及烏溪沙污水泵房電力供應系統提升工程	Y	5,000	2,718	-----	10	1,740	532	-----	-----	-----	Second half of 2025 2025下半年
SZF21R4	Rehabilitation of sewage rising main at Lai King Hill Road, Kwai Chung	葵涌荔景山道污水泵喉修復工程	Y	5,000	787	-----	1,888	2,325	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2138	Retrofitting existing Drainage Services Department buildings with rooftop railings at Sha Tin and Tai Po	為沙田區及大埔區現有渠務署樓宇屋頂加裝欄杆	Y	5,111	4,622	29	489	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZR20J3	Structural improvement of stormwater drains in 2020 – Leighton Road and Wong Nai Chung Road, Happy Valley	雨水渠結構改善工程2020—跑馬地禮頓道及黃泥涌道	Y	5,200	4,184	168	318	157	541	-----	-----	-----	Second half of 2024 2024下半年
SZR2328 *	Enhancement of structural integrity and service conditions of existing sewers at Wing Fong Road near Hing Fong Road, Kwai Chung	增強葵涌榮芳路近興芳路現有污水渠的結構完整性及運作狀況	Y	5,200	-----	1,442	4,902	298	-----	-----	-----	-----	Second half of 2023 2023下半年
*	Improvement of sewage rising mains at Prince Edward Road East near Muk Lai Street, Kowloon City	九龍城太子道東近沐禮街污水泵喉改善工程	N	5,200	-----	-----	300	1,750	1,825	1,325	-----	-----	Second half of 2026 2026下半年
DZD22C8	Improvement works to fish ladder in Pak Ngan Heung River, Mui Wo	梅窩白銀鄉河魚梯改善工程	Y	5,200	-----	-----	100	2,500	1,600	1,000	-----	-----	Second half of 2023 2023下半年
	Improvement works for coastal low-lying or windy residential areas at Kar Wo Lei, Tuen Mun	屯門嘉和里沿岸低窪或當風住宅地區改善工程	N	5,240	-----	-----	500	1,934	1,158	1,648	-----	-----	First half of 2026 2026上半年
	Condition survey of sewage manholes (2024) in Yuen Long and North District	元朗及北區污水沙井狀況調查(2024)	N	5,250	-----	-----	170	1,250	1,250	1,080	1,500	-----	First half of 2025 2025上半年
	Condition survey of sewage manholes (2024) in Tai Po and Tuen Mun	大埔及屯門污水沙井狀況調查(2024)	N	5,250	-----	-----	170	1,250	1,250	1,080	1,500	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
SZR22L4	Structural improvement of sewers (2023) near Lower Wong Tai Sin Estate, Wong Tai Sin	黃大仙近黃大仙下邨污水渠結構改善工程(2023)	Y	5,300	-----	188	444	1,030	1,070	1,396	760	600	Second half of 2026 2026下半年
SZD22D0 *	Enhancement of structural integrity and service conditions of existing trunk sewers at Connaught Road Central near Jubilee Street and Queen Victoria Street, Central	增強中環干諾道中近租庇利街及域多利皇后街現有污水幹渠的結構完整性及運作狀況	Y	5,400	-----	-----	500	500	2,400	1,000	1,000	-----	First half of 2026 2026上半年
SZF20H8	Rehabilitation and improvement of sewers at Mong Kok Road, Fir Street, Fa Yuen Street, Battery Street, Saigon Street, Pak Hoi Street, Nathan Road and Nanking Street in Mong Kok and Yau Ma Tei	旺角旺角道、松樹街及花園街及油麻地炮台街、西貢街、北海街、彌敦道及南京街污水渠修復及改善工程	Y	5,400	3,171	-----	100	900	979	250	-----	-----	First half of 2027 2027上半年
SZS21N5	Enhancement of pumping facilities and sludge mixers to improve operational performance of aeration tank and sludge digester at Sha Tin sewage treatment works	為沙田污水處理廠的泵送設施及污泥攪拌器進行改善工程以改善曝氣池及污泥消化缸的運作表現	Y	5,400	2,650	1,699	1,699	1,051	-----	-----	-----	-----	Second half of 2024 2024下半年
SZD2236	Improvement works of existing fibre-reinforced plastic and metal covers at Tai Po sewage treatment works, Ma Wan sewage treatment works, San Lau Street low flow sewage pumping station, Hong Kong Station sewage pumping station, Heng Fa Chuen sewage pumping station, Tsuen Wan sewage pumping station, Tsing Yi sewage pumping station and Kwai Chung Industrial Wastewater sewage pumping station	大埔污水處理廠、馬灣污水處理廠、新樓街低流量污水泵房、香港站污水泵房、杏花村污水泵房、荃灣污水泵房、青衣污水泵房及葵涌工業廢水污水泵房現有纖維強化塑料及金屬蓋改善工程	Y	5,400	-----	371	1,316	1,820	1,194	1,070	-----	-----	Second half of 2024 2024下半年
SZS22N9 *	Upgrading of solar inverters at Area B of solar farm at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠太陽能發電場B區太陽能逆變器升級工程	Y	5,400	-----	-----	1,220	2,000	2,180	-----	-----	-----	Second half of 2024 2024下半年
SZF21K9	Rehabilitation and improvement of sewers at Kowloon King George V Memorial Park, Tak Hing Street, Hillwood Road, Kimberley Road, Chatham Road South, Carnarvon Road and Canton Road, Tsim Sha Tsui	尖沙咀九龍佐治五世紀念公園、德興街、山林道、金巴利道、漆咸道南、加拿芬道及廣東道污水渠修復及改善工程	Y	5,500	3,482	-----	1,364	27	343	284	-----	-----	First half of 2027 2027上半年
SZF22D2 *	Rehabilitation and improvement of sewers (2022) in Tsim Sha Tsui west	尖沙咀西污水渠修復及改善工程(2022)	Y	5,500	165	-----	237	149	2,241	2,708	-----	-----	Second half of 2026 2026下半年
SZG2188	Rehabilitation and improvement of sewers at Dai Pang Street, Dai Fu Street and Dai Wah Street, Tai Po	大埔大鵬街、大富街及大華街污水渠修復及改善工程	Y	5,500	5,266	-----	15	219	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZF2009	Condition survey of underground stormwater drains in Yau Tong, Kai Tak Development, Hung Hom, Tsim Sha Tsui and West Kowloon District	油塘、啟德發展區、紅磡、尖沙咀及西九龍區地下雨水管道狀況勘测—雨水管道狀況勘测	Y	5,500	-----	-----	50	225	1,913	2,012	1,300	-----	Second half of 2027 2027下半年
SZF20L9	Rehabilitation and improvement of existing sewerage networks bounded by Chi Kiang Street, Ma Tau Wai Road and San Shan Road, To Kwa Wan	圍繞土瓜灣浙江街、馬頭圍道及新山道的現有污水系統修復及改善工程	Y	5,500	1,512	-----	756	250	1,425	1,557	-----	-----	First half of 2026 2026上半年
DZX21G0	Minor drainage improvement works at cycle track near Sha Tin racecourse, Sha Tin	沙田單車徑近沙田馬場小型渠務改善工程	Y	5,500	332	505	890	450	1,626	1,000	602	600	First half of 2025 2025上半年
DZX21F9	Minor drainage improvement works at Po On Road, Sham Shui Po	深水埗保安道小型渠務改善工程	Y	5,500	833	564	900	550	1,580	1,000	637	-----	First half of 2025 2025上半年
DZD22B6 *	Improvement of hydraulic performance of stormwater box culverts at Connaught Road West near Whitty Street, Shek Tong Tsui	石塘咀干諾道西近屈地街雨水箱形暗渠的水流改善工程	Y	5,500	-----	603	710	597	1,100	1,593	1,500	-----	Second half of 2024 2024下半年
SZL22A3 *	Provision of sewerage near Man Mo Temple to east of Pak Ngan Heung, Mui Wo	梅窩白銀鄉以東近文武廟污水收集系統	Y	5,500	102	10	1,990	700	500	800	500	908	Second half of 2026 2026下半年
SZS2274	Upgrading of supervisory control and data acquisition system and closed circuit television system at Sha Tin sewage treatment works	沙田污水處理廠監控及數據收集系統及閉路電視系統改善工程	Y	5,500	1,000	-----	1,639	2,510	351	-----	-----	-----	First half of 2024 2024上半年
DZR21R0	Rehabilitation and improvement of stormwater drains near Telford Gardens and Jordan Valley, Kowloon Bay	九龍灣近德福花園及佐敦谷雨水渠修復及改善工程	Y	5,506	5,230	-----	276	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SZD2293	Structural upgrading of preliminary settlement tank no. 4 at Tai Po sewage treatment works	大埔污水處理廠4號初級沉澱池的結構提升工程	Y	5,600	-----	4,585	4,985	615	-----	-----	-----	-----	First half of 2024 2024上半年
DZR20J6	Structural improvement of stormwater drains in 2020 – Cha Kwo Ling Road, Lam Tin	雨水渠結構改善工程2020—藍田茶果嶺道	Y	5,700	4,073	433	965	94	568	-----	-----	-----	Second half of 2024 2024下半年
	Improvement of hydraulic performance of stormwater box culvert at Austin Road West in Tsim Sha Tsui	尖沙咀柯士甸道西雨水箱形暗渠的水流改善工程	N	5,700	-----	-----	200	500	1,750	1,650	1,600	-----	Second half of 2027 2027下半年
DZR22L5	Structural improvement of stormwater drains (2023) at Clear Water Bay Road near New Hiram's Highway substation, Tseung Kwan O	將軍澳清水灣道近新西貢公路變電站雨水渠結構改善工程(2023)	Y	5,700	-----	192	477	1,130	958	1,282	1,253	600	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZF21M7	Enhancement of structural integrity and service conditions of existing stormwater drains at Ham Tin Street near Tak Wah Street and Sha Tsui Road near Bo Shek Mansion, Tsuen Wan	增強荃灣鹹田街近德華街及沙咀道近寶石大廈現有雨水渠的結構完整性及運作狀況	Y	5,800	1,564	-----	25	650	1,600	1,961	-----	-----	Second half of 2026 2026下半年
DZR22L6	Structural improvement of stormwater drains (2023) at Ngan Hon Street, To Kwa Wan	土瓜灣銀漢街雨水渠結構改善工程(2023)	Y	5,800	-----	194	485	1,155	945	1,268	1,347	600	Second half of 2026 2026下半年
DZH1991	Survey works for river revitalisation studies in Hong Kong	香港河道活化研究的調查工程	Y	5,822	2,521	238	414	877	864	1,146	-----	-----	Second half of 2023 2023下半年
MZD21K6	Structural condition survey (2021) for Drainage Services Department plants and facilities in Sha Tin and Sai Kung	渠務署在沙田及西貢廠房及設施的結構狀況調查(2021)	Y	5,970	4,777	532	1,193	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SZG22F7 *	Enhancement of structural integrity and service conditions of existing trunk sewers at Tin Ying Road near Hung Tin Road, Tin Shui Wai	增強天水圍天影路近洪天路現有污水幹渠的結構完整性及運作狀況	Y	6,000	-----	5,918	5,918	82	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF19B9	Condition survey of underground stormwater drains in Kwun Tong, Kowloon City and Wong Tai Sin	觀塘、九龍城及黃大仙地下雨水管道狀況勘測	Y	6,000	1,845	414	546	171	1,909	1,529	-----	-----	Second half of 2026 2026下半年
SZD2273	Improvement to multi-part covers of sewage manholes in Sai Ying Pun	西營盤污水沙井多件式渠蓋改善工程	Y	6,000	209	330	700	300	2,396	2,395	-----	-----	Second half of 2024 2024下半年
SZG2151	Rehabilitation and improvement of sewers (2021) in Tuen Mun west	屯門西污水渠修復及改善工程(2021)	Y	6,000	3,559	604	604	500	500	837	-----	-----	Second half of 2025 2025下半年
MZG2380 *	Improvement and construction of stormwater drainage and sewerage facilities in New Territories North (2023) – consultants' fees and investigations	新界北雨水及污水系統設施改善及建造工程(2023) – 顧問費及勘查研究	N	6,000	-----	-----	200	600	1,800	1,900	1,200	300	Second half of 2028 2028下半年
DZG1708	Field study on freshwater wetland ecosystem for improving water quality and biodiversity in Ma On Kong secondary channel KT13, Kam Tin	錦田馬鞍崗次要河道KT13利用淡水濕地生態系統改善水質及生物多樣性實地研究	Y	6,000	3,249	1,082	1,119	753	879	-----	-----	-----	Second half of 2023 2023下半年
MZD2339 *	Improvement and construction of stormwater drainage and sewerage facilities on Hong Kong Island and outlying islands (2023) – consultants' fees and investigations	港島及離島雨水及污水系統設施改善及建造工程(2023) – 顧問費及勘查研究	Y	6,000	-----	-----	200	1,000	1,000	1,100	1,100	1,600	Second half of 2028 2028下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZD22J2 *	Improvement of hydraulic performance of stormwater box culverts at Eastern Street near Des Voeux Road West and Queen's Road West near Eastern Street, Sai Ying Pun	西營盤東邊街近德輔道西及皇后大道西近東邊街兩水箱形暗渠的水流改善工程	Y	6,000	-----	999	999	1,000	1,500	2,501	-----	-----	First half of 2025 2025上半年
DZR2177	Site trial on porous paving system at Tai Po	於大埔實地試驗多孔性路面	Y	6,000	3,245	393	1,031	1,202	422	100	-----	-----	First half of 2025 2025上半年
SZS2255	Upgrading of sludge transfer system for primary sedimentation tanks and final sedimentation tanks at Ma Wan sewage treatment works	馬灣污水處理廠初級沉澱池及最後沉澱池污泥轉運系統升級工程	Y	6,000	585	2,048	2,895	1,342	1,178	-----	-----	-----	Second half of 2024 2024下半年
	Rehabilitation and improvement of sewers (2023) in Tuen Mun south	屯門南污水渠修復及改善工程(2023)	N	6,000	-----	-----	120	1,500	800	1,000	1,680	900	Second half of 2026 2026下半年
SZS1954	Minor upgrading of Chung Mun Road sewage pumping station and Chung Yan Road sewage pumping station, Tung Chung	東涌松滿路污水泵房及松仁路污水泵房小型改善工程	Y	6,000	2,660	-----	200	1,600	1,540	-----	-----	-----	Second half of 2023 2023下半年
DZG2294	Rehabilitation and improvement of stormwater drains (2022) in Tuen Mun east	屯門東雨水渠修復及改善工程(2022)	Y	6,000	-----	1,404	1,404	1,700	1,700	796	400	-----	First half of 2025 2025上半年
SZY2077	Landscape enhancement works at Anchor Street sewage pumping stations, Water Boat Dock sewage pumping station, Sai Kung Area 4 sewage pumping station, Yuen Long Kau Hui no.1 & 2 sewage pumping station, Sham Shui Po sewage screening plant and Hong Kong Station sewage pumping station	晏架街污水泵房、水船街污水泵房、西貢第4區污水泵房、元朗舊墟1號及2號污水泵房、深水埗污水隔篩廠及香港站污水泵房的園景及綠化工程	Y	6,000	2,082	96	1,701	2,217	-----	-----	-----	-----	First half of 2024 2024上半年
DZF2330 *	Improvement of hydraulic performance of stormwater box culvert near former Kowloon East dry weather flow interceptor pumping station, To Kwa Wan	土瓜灣近前九龍東旱季截流器泵房雨水箱形暗渠的水流改善工程	Y	6,100	-----	-----	500	500	1,550	1,550	1,500	500	Second half of 2026 2026下半年
SZF2316 *	Condition survey of sewers (2023) in East and West Kowloon	九龍東部及西部污水渠狀況勘测(2023)	Y	6,100	-----	367	501	564	2,750	2,285	-----	-----	Second half of 2026 2026下半年
DZR22L7	Structural improvement of stormwater drains (2023) at Fung Tak Road near Fung Tak Park, Wong Tai Sin	黃大仙鳳德道近鳳德公園雨水渠結構改善工程(2023)	Y	6,100	-----	216	511	1,231	1,282	1,613	863	600	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR22D3 *	Rehabilitation and improvement of existing stormwater drainage networks bounded by Science Park Road, Campus Circuit East, Station Road, Ma On Path, Shui Chong Street and Sui Cheung Street, Sha Tin and Mei Tin Road, Ying Wan Lane, Lower Shing Mun Road, Sha Tin Heights Road and Chik Wan Street, Tai Wai	圍繞沙田科學園路、環迴東路、車站路、馬鞍徑、水廠街及瑞祥街及大圍美田路、迎運里、下城門道、沙田嶺路及積運街現有雨水系統修復及改善工程	Y	6,100	786	2,097	3,028	1,325	561	400	-----	-----	Second half of 2023 2023下半年
SZD21R2	Structural improvement works at discharge chamber of inlet pump at Yuen Long sewage treatment works	元朗污水處理廠入水口泵排放井結構改善工程	Y	6,200	3,067	645	3,133	-----	-----	-----	-----	-----	First half of 2023 2023上半年
DZG21B1	Condition survey for stormwater box culverts (2021) in Tai Po	大埔雨水箱形暗渠狀況調查(2021)	Y	6,200	2,902	503	503	1,298	497	1,000	-----	-----	First half of 2024 2024上半年
DZF1713 #	Rehabilitation and Improvement of stormwater drains in Kowloon and New Territories South District 2017-18 programme	九龍及新界南雨水渠修復及改善工程2017-18計劃	Y	6,272	5,794	477	478	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZT21L7	Upgrading of flare stack and associated equipment at Sha Tin sewage treatment works	沙田污水處理廠火炬燃燒器及相關設備的升級工程	Y	6,300	2,000	830	2,500	1,800	-----	-----	-----	-----	Second half of 2023 2023下半年
SZS2286	Enhancement of high voltage panels at switchgear building at main pumping station no. 2 of Stonecutters Island sewage treatment works	改善昂船洲污水處理廠2號主泵房電力供應大樓高壓電掣板	Y	6,360	3,176	-----	1,590	1,594	-----	-----	-----	-----	First half of 2024 2024上半年
SZF21H8	Rehabilitation and improvement of sewers at no. 1-23 Bailey Street, To Kwa Wan	土瓜灣庇利街1-23號污水渠修復及改善工程	Y	6,400	3,675	-----	200	263	931	1,331	-----	-----	First half of 2027 2027上半年
SZT21L0	Pilot trial of floating photovoltaic system at San Tin polder	於新田蓄洪池的浮式太陽能發電系統先導試驗	Y	6,400	5,073	230	636	691	-----	-----	-----	-----	Second half of 2023 2023下半年
DZG21B2	Condition survey for stormwater box culverts (2021) in Yuen Long	元朗雨水箱形暗渠狀況調查(2021)	Y	6,400	386	1,279	1,283	1,117	1,614	2,000	-----	-----	Second half of 2023 2023下半年
DZR2321 *	Enhancement of structural integrity and service conditions of existing trunk stormwater drains at Wan Wah Street near Wai Wah Street, Wong Tai Sin	增強黃大仙雲華街近惠華街現有雨水幹渠的結構完整性及運作狀況	Y	6,400	-----	312	1,370	2,000	1,430	1,600	-----	-----	Second half of 2025 2025下半年
SZS1841	Improvement works for sludge dewatering system at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠污泥脫水系統改善工程	Y	6,500	5,610	-----	890	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
SZD2208	Rehabilitation and improvement of sewers (2022) in Southern District west	南區西污水渠修復及改善工程(2022)	Y	6,500	247	434	756	165	2,000	2,000	1,332	-----	Second half of 2024 2024下半年
DZX21F8	Minor drainage improvement works at Castle Peak Road - Tam Mi near Man Yuen, Yuen Long	元朗青山公路-潭尾段近文苑小型渠務改善工程	Y	6,500	247	663	1,049	700	1,064	1,000	1,440	1,000	First half of 2025 2025上半年
DZD21N1	Rehabilitation and improvement of stormwater drains in Central	中環雨水渠修復及改善工程	Y	6,500	2,022	1,081	1,081	739	2,658	-----	-----	-----	Second half of 2023 2023下半年
MZY1825	Landscaping and greening works at Cyberport preliminary treatment works and Wang Chau stormwater pumping station	數碼港初級污水處理廠及橫州雨水泵房園景及綠化工程	Y	6,500	4,819	-----	922	759	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD22E5	Improvement works to open mesh flooring or metal flooring at Drainage Services Department plants and facilities (2022)	渠務署廠房內的網狀地板或金屬地板改善工程(2022)	Y	6,500	-----	50	2,010	1,000	1,690	1,000	800	-----	First half of 2025 2025上半年
SZD2372 *	Structural upgrading of outlet chambers at Sha Tin sewage treatment works and Tsuen Wan sewage pumping station, screw pump trough nos. 5 to 7 at To Kwa Wan preliminary treatment works, chamber of screw pump nos. 4 and 5 at Pak Kok sewage pumping station and raised platform supports at Siu Hong Road sewage pumping station	沙田污水處理廠及荃灣污水泵房排水井、土瓜灣基本污水處理廠5至7號螺旋泵槽、白角污水泵房4及5號螺旋泵井及兆康路污水泵房高架平台支承結構提升工程	N	6,500	-----	-----	300	1,000	2,200	1,500	1,500	-----	First half of 2026 2026上半年
DZX1814	Minor drainage improvement works at Castle Peak Road - San Tin near Shek Wu Wai Road and Yeung Hau Temple	青山公路-新田段近石湖圍路及楊侯古廟小型雨水排放系統改善工程	Y	6,500	1,708	259	900	1,500	1,000	892	500	-----	First half of 2025 2025上半年
	Provision of grid-connected photovoltaic systems at Cheung Sha Wan sewage pumping station	為長沙灣污水泵房提供接駁電網的太陽能發電系統	N	6,500	-----	-----	10	1,800	4,690	-----	-----	-----	First half of 2025 2025上半年
129 *	Improvement of stormwater drainage facilities in Kai Tak	啟德雨水排放設施改善工程	N	6,420	-----	-----	420	6,000	-----	-----	-----	-----	First half of 2024 2024上半年
MZD2184	Structural condition survey (2021) for Drainage Services Department plants and facilities in Yuen Long and Tuen Mun	渠務署在屯門及元朗區廠房及設施的結構狀況調查(2021)	Y	6,600	5,680	604	920	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZD21M4	Improvement works at selected sections of Staunton Creek Nullah, Wong Chuk Hang	黃竹坑明渠選定部分改善工程	Y	6,600	1,980	-----	1,000	500	1,000	2,120	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZD2089	Rehabilitation of sewage rising main at Seaview Promenade, Deep Water Bay	深水灣麗海堤岸路污水泵喉修復工程	Y	6,600	4,851	753	803	540	406	-----	-----	-----	First half of 2024 2024上半年
DZX21F7	Minor drainage improvement works at Cheung Sha Wan Road, Sham Shui Po	深水埗長沙灣道小型渠務改善工程	Y	6,600	591	197	775	600	1,945	1,389	1,300	-----	First half of 2025 2025上半年
SZR22B2	Trial of smart sewerage monitoring system (2022) in Mong Kok	在旺角試驗智能污水監察系統(2022)	Y	6,600	980	196	722	1,200	1,898	1,800	-----	-----	First half of 2025 2025上半年
SZG22B4	Condition survey of sewage manholes (2022) in Tai Po and Tuen Mun	大埔及屯門污水沙井狀況勘测(2022)	Y	6,600	180	260	260	1,500	2,420	2,240	-----	-----	First half of 2024 2024上半年
DZG21B3	Landscape improvement works at selected sections of Shan Pui river, Kam Tin River channel, Ng Tung River, lower Lam Tsuen River, South Kam Tin River channel, Ma Wat River and San Tin West drainage channel	為山貝河、錦田河道、梧桐河、下林村河、南錦田河道、麻笏河及新田西排水道的選定部分進行園景改善工程	Y	6,700	240	882	1,060	1,080	1,500	1,456	1,364	-----	First half of 2025 2025上半年
SZR21S2	Chambers construction, pipe fittings modification and condition surveys for rising mains at Olympic and Hung Hom	奧運及紅磡污水泵喉的沙井建造、配件改裝及狀況勘测工程	Y	6,700	1,630	10	10	1,400	1,660	1,100	900	-----	Second half of 2024 2024下半年
SZZ2127	Village sewerage for Kam Tin, Yuen Long (stage 1) – investigation works and consultants' fees for investigation and preliminary design	元朗錦田鄉村污水收集系統(第1階段)– 勘查工程和勘查及初步設計的顧問費	Y	6,740	5,816	115	539	385	-----	-----	-----	-----	First half of 2023 2023上半年
SZB21F0	Rehabilitation of the existing junction chamber at San Wai	新圍現有聯結井修復工程	Y	6,800	2,295	4,253	4,505	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZR2204	Enhancement of structural integrity and service conditions of existing trunk stormwater drains at Shek Pai Street, Kwai Chung	增強葵涌石排街現有雨水幹渠的結構完整性及運作狀況	Y	6,800	2,275	-----	3,050	875	300	300	-----	-----	First half of 2024 2024上半年
SZD22A7	Rehabilitation and improvement of sewers (2022) in Sheung Wan	上環污水渠修復及改善工程	Y	6,800	-----	355	750	1,000	1,525	2,025	1,500	-----	Second half of 2024 2024下半年
DZF22P1 *	Rehabilitation and improvement of stormwater drains (2023) in Kwai Chung and Tsing Yi	葵涌及青衣雨水渠修復及改善工程(2023)	Y	6,800	-----	-----	200	1,000	2,350	1,750	1,500	-----	Second half of 2026 2026下半年
DZD22A6	Rehabilitation and improvement of stormwater drains (2022) in Sheung Wan	上環雨水渠修復及改善工程	Y	6,800	-----	131	430	1,100	1,635	2,135	1,500	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZS1955	Provision and upgrading of emergency power supply systems for three sewage pumping stations in North Lantau	北大嶼山三座污水泵房緊急電力供應系統改善及提升工程	Y	6,800	4,177	200	1,400	1,223	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2272	Rehabilitation and improvement of sewers (2022) in Mid-Levels and the Peak	半山及山頂污水渠修復及改善工程(2022)	Y	6,800	158	283	883	1,500	2,800	1,459	-----	-----	Second half of 2024 2024下半年
DZD2271	Rehabilitation and improvement of stormwater drains (2022) in Mid-Levels and the Peak	半山及山頂雨水渠修復及改善工程(2022)	Y	6,800	226	405	600	1,500	2,800	1,674	-----	-----	Second half of 2024 2024下半年
	Upgrading of closed circuit television system at Stonecutters Island sewage treatment works	昂船洲污水處理廠閉路電視系統提升工程	N	6,800	-----	-----	10	2,000	2,000	2,790	-----	-----	First half of 2025 2025上半年
DZR22Q5 *	Enhancement of structural integrity and service conditions of existing trunk stormwater drains at Choi Hung Interchange and Ngau Tau Kok Road near Lower Ngau Tau Kok Estate	增強彩虹交匯處及牛頭角道近牛頭角下邨現有雨水幹渠的結構完整性及運作狀況	Y	6,800	-----	588	2,258	2,202	1,340	1,000	-----	-----	First half of 2024 2024上半年
SZD21C6	Rehabilitation and construction of sewage rising mains at Shek Pik and Cheung Chau	石壁及長洲污水泵喉修復及改善工程	Y	6,900	3,967	-----	330	826	252	1,525	-----	-----	Second half of 2024 2024下半年
SZM18B2	Construction and rehabilitation of trunk sewage rising mains in Yuen Long – consultants' fees and investigation	元朗主幹污水泵喉渠修復及建造工程－顧問費及勘查研究	Y	6,900	4,957	-----	850	1,093	-----	-----	-----	-----	First half of 2021 2021上半年
SZS2246	Enhancement of on-line monitoring system and scum collection system of membrane bioreactor at Shek Wu Hui sewage treatment works	石湖墟污水處理廠膜生物反應器的在線監察系統及浮渣收集系統改善工程	Y	6,900	1,672	2,842	2,875	1,125	1,228	-----	-----	-----	First half of 2025 2025上半年
SZR22J7 *	Enhancement of structural integrity and service conditions of existing sewers at Chai Wan Kok Street near Hoi Shing Road, Sha Tsui Road near Pun Shan Street and Tai Ho Road, and Tai Pa Street near Yuen Tun Circuit, Tsuen Wan; Kwai Chung Road near Wo Kwai Lane, Kwai Chung	增強荃灣柴灣角街近海盛路、沙咀道近半山街及大河道、大壩街近圓墩圍及葵涌葵涌道近禾葵里現有污水渠的結構完整性及運作狀況	Y	6,900	311	117	2,478	1,611	1,300	1,200	-----	-----	First half of 2024 2024上半年
DZG2191	Improvement of embankments and facilities for selected sections of Nam Sang Wai, Ng Tung River, lower Lam Tsuen River, Tuen Mun River, and San Tin polder	南生圍、梧桐河、林村河下游、屯門河及新田蓄洪池選定部分的河堤及相關設施改善工程	Y	7,000	4,502	1,984	1,984	59	455	-----	-----	-----	First half of 2025 2025上半年
DZF2232	Rehabilitation and improvement of stormwater drains (2022) in Cheung Sha Wan and Sham Shui Po	長沙灣及深水埗雨水渠修復及改善工程(2022)	Y	7,000	400	-----	122	150	575	1,675	1,600	2,478	Second half of 2029 2029下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZF2226	Rehabilitation and improvement of existing stormwater drainage networks bounded by Station Lane, Ko Shan Road, Kau Pui Lung Road and Sung Wong Toi Road, To Kwa Wan	圍繞土瓜灣差館里、高山道、靠背壟道及宋王臺道現有雨水渠修復及改善工程	Y	7,000	1,126	106	106	200	1,100	2,600	1,868	-----	Second half of 2027 2027下半年
SZF19B8	Condition survey of underground sewers in West Kowloon District, Tsim Sha Tsui, Hung Hom, Kowloon City, Kai Tak, Wong Tai Sin, Kwun Tong and Yau Tong	地下污水管道狀況勘测—西九龍區、尖沙咀、紅磡、九龍城、啟德、黃大仙、觀塘及油塘	Y	7,000	2,057	240	350	212	2,720	1,661	-----	-----	Second half of 2026 2026下半年
SZF2181	Rehabilitation and improvement of existing sewerage networks bounded by Chatham Road North, Station Lane, Hung Hom Road and Hung Hom South Road, Hung Hom	圍繞紅磡漆咸道北、差館里、紅磡道及紅磡南道現有污水系統修復及改善工程	Y	7,000	1,868	-----	25	250	1,400	3,457	-----	-----	First half of 2027 2027上半年
DZR20J5	Structural improvement of stormwater drains in 2020 – Wan Lung Street and Hok Lam Lane, Po Lam South	雨水渠結構改善工程2020—寶琳南運隆路及學林里	Y	7,000	5,207	277	494	371	928	-----	-----	-----	Second half of 2024 2024下半年
	Rehabilitation and improvement of trunk stormwater drains (2023) in Tai Kok Tsui and Sham Shui Po	大角咀及深水埗雨水幹渠修復及改善工程(2023)	N	7,000	-----	-----	50	553	1,781	1,776	500	2,340	First half of 2028 2028上半年
SZG22G4 *	Enhancement of structural integrity and service conditions of existing trunk sewers at Ping Ha Road near Ha Tsuen sewage pumping station, Tin Shui Wai	增強天水圍屏廈路近厦村污水泵房現有污水幹渠的結構完整性及運作狀況	Y	7,000	-----	1,514	1,783	800	1,500	2,917	-----	-----	First half of 2024 2024上半年
DZF21R3	Installation of closed circuit televisions for monitoring on the hydraulic performance of intakes and tributary inlets at Tsuen Wan Drainage Tunnel and Lai Chi Kok Drainage Tunnel	安裝閉路電視以監察荃灣雨水排放隧道及荔枝角雨水排放隧道進水口及支流入水口的水力表現	Y	7,000	3,118	-----	100	850	975	975	982	-----	Second half of 2026 2026下半年
SZD2292 *	Provision of boundary walls at To Kwa Wan preliminary treatment works	土瓜灣基本污水處理廠設置圍牆	Y	7,000	1,128	3,546	4,996	876	-----	-----	-----	-----	First half of 2024 2024上半年
DZR22L8	Structural improvement of stormwater drains (2023) at Farm Road, Ma Tau Kok Road and To Kwa Wan Road, To Kwa Wan	土瓜灣農圃道、馬頭角道及土瓜灣道雨水渠結構改善工程(2023)	Y	7,000	-----	238	586	1,456	1,293	1,624	1,441	600	Second half of 2026 2026下半年
DZF22R4 *	Condition survey of stormwater box culverts (2023) in mainland south districts	九龍及新界南雨水箱形暗渠狀況調查(2023)	Y	7,000	-----	-----	1,294	1,500	1,456	1,150	1,600	-----	First half of 2026 2026上半年
SZS2067	Upgrading of air blower at power house in Sha Tin sewage treatment works	為沙田污水處理廠風機系統進行提升工程	Y	7,000	2,934	326	425	2,001	1,640	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**

**Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25**

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZS2247	Upgrading of hollow fibre membrane modules for membrane filtration tank no. 2 at Shek Wu Hui sewage treatment works	提升石湖墟污水處理廠2號薄膜過濾池的管式薄膜模組	Y	7,000	628	2,512	3,186	3,186	-----	-----	-----	-----	First half of 2024 2024上半年
SZR20J8	Structural improvement of sewers in 2020 – Electric Road, Fortress Hill	污水渠結構改善工程2020—炮台山電氣道	Y	7,100	1,655	1,247	2,849	571	2,025	-----	-----	-----	Second half of 2024 2024下半年
SZT1987	Provision of a second unit of hydro turbine system at Stonecutters Island sewage treatment works	為昂船洲污水處理廠提供第二組水力渦輪發電系統	Y	7,151	6,020	19	680	451	-----	-----	-----	-----	First half of 2022 2022上半年
DZD2276	Rehabilitation and improvement of stormwater drains (2022) on Lantau Island and outlying islands	大嶼山及離島雨水渠修復及改善工程(2022)	Y	7,200	522	63	563	1,000	1,150	1,965	2,000	-----	Second half of 2024 2024下半年
DZR22L9	Structural improvement of stormwater drains (2023) at Tong Chun Street, Tong Yin Street, Tong Tak Street and Tong Yin Lane, Tseung Kwan O	將軍澳唐俊街、唐賢街、唐德街及唐賢里雨水渠結構改善工程(2023)	Y	7,200	-----	264	603	1,008	1,275	2,115	599	1,600	Second half of 2026 2026下半年
SZG2152	Rehabilitation and improvement of sewers (2021) in Yuen Long West	元朗西污水渠修復及改善工程(2021)	Y	7,200	3,586	735	1,028	1,475	952	159	-----	-----	Second half of 2023 2023下半年
MZD21L8	Structural condition survey (2021) for Drainage Services Department plants and facilities in Kowloon and Kwai Tsing south	渠務署在九龍及葵青南廠房及設施的結構狀況調查(2021)	Y	7,200	2,745	200	860	2,300	1,295	-----	-----	-----	First half of 2025 2025上半年
SZF22P2 *	Rehabilitation and improvement of sewers (2023) in Kwai Chung and Tsing Yi	葵涌及青衣污水渠修復及改善工程(2023)	Y	7,228	-----	160	399	1,200	2,029	2,100	1,500	-----	Second half of 2026 2026下半年
DZH1910	Installation of gauging stations at low-lying coastal areas	在沿海低窪地區設置新水文站	Y	7,300	5,729	-----	121	400	1,050	-----	-----	-----	Second half of 2023 2023下半年
DZR22M2	Structural improvement of stormwater drains (2023) at New Clear Water Bay Road near Good Hope School and Kwun Tong Road near Kwun Tong Road Children's Playground, Kwun Tong	觀塘新清水灣道近德望學校及觀塘道近觀塘道兒童遊樂場雨水渠結構改善工程(2023)	Y	7,300	-----	259	611	1,032	1,093	1,929	1,035	1,600	Second half of 2026 2026下半年
DZR22M1	Structural improvement of stormwater drains (2023) near Hang Fung Industrial Building, Hung Hom	紅磡近恆豐工業大廈雨水渠結構改善工程(2023)	Y	7,300	-----	267	611	1,033	1,281	2,120	655	1,600	Second half of 2026 2026下半年
DZR22M0	Structural improvement of stormwater drains (2023) at Wai King Street, San Ma Tau Street and Long Yuet Street, To Kwa Wan	土瓜灣偉景街、新碼頭街及朗月街雨水渠結構改善工程(2023)	Y	7,300	-----	268	611	1,033	1,305	2,145	606	1,600	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZF2008	Condition survey of underground sewers in Sha Tin, Ma On Shan, Sai Kung and Tseung Kwan O	沙田、馬鞍山、西貢及將軍澳區地下污水管道狀況勘测	Y	7,300	3,058	664	826	1,208	1,604	604	-----	-----	Second half of 2026 2026下半年
SZG22H9 *	Condition survey for sewage rising mains (2023) in Tuen Mun, Yuen Long, Tai Po and North District	屯門、元朗、大埔及北區污水泵喉狀況調查(2023)	Y	7,300	-----	420	468	1,693	2,000	2,139	1,000	-----	Second half of 2025 2025下半年
MZD2251	Structural condition survey (2022) for Drainage Services Department plants and facilities in Sheung Shui, Fanling and Yuen Long east	渠務署在上水、粉嶺及元朗東廠房及設施的結構狀況調查(2022)	Y	7,300	200	2,091	2,656	2,315	2,129	-----	-----	-----	First half of 2025 2025上半年
SZD2124	Structural upgrading of sludge holding tanks 2 and 3 at Ma Wan sewage treatment works	馬灣污水處理廠2號及3號污泥貯存池的結構提升工程	Y	7,400	6,029	395	1,371	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZR22M3	Structural improvement of stormwater drains (2023) at Wu Kwong Street, Bulkeley Street, Taku Street and Cooke Street, Hung Hom	紅磡湖光街、寶其利街、大沽街及曲街雨水渠結構改善工程(2023)	Y	7,400	-----	249	619	1,057	826	1,657	1,641	1,600	Second half of 2026 2026下半年
DZF2106	Improvement of hydraulic performance of stormwater box culverts at Chiu Shun Road, Chun Wang Street and Wan O Road, Tseung Kwan O	將軍澳昭信路、駿宏街和環澳路雨水箱形暗渠的水流改善工程	Y	7,500	5,988	1,511	1,512	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZX1292	Drainage improvement at northern New Territories – package A – drainage improvement works in San Tin (remaining works) – consultant’s fees and investigations	新界北部雨水排放系統改善工程—A部分—新田雨水排放系統改善工程(餘下工程)—顧問費及勘查研究	Y	7,500	7,197	150	150	50	50	33	20	-----	First half of 2026 2026上半年
SZG2130	Condition survey of small and medium sewers (2021) in Yuen Long and Tuen Mun	元朗及屯門中小型污水管道狀況勘测(2021)	Y	7,500	2,088	697	1,237	100	1,000	1,062	2,013	-----	Second half of 2025 2025下半年
DZF2317 *	Condition survey of stormwater drains (2023) in East and West Kowloon	九龍東部及西部雨水渠狀況勘测(2023)	Y	7,500	-----	501	1,000	1,000	1,500	1,500	1,500	1,000	First half of 2026 2026上半年
SZY2069	Nursery enhancement works at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠苗圃改善工程	Y	7,500	3,986	539	1,882	1,632	-----	-----	-----	-----	First half of 2024 2024上半年
SZD22A5 *	Rehabilitation and improvement of sewers (2022) in Happy Valley and North Point	跑馬地及北角污水渠修復及改善工程(2022)	Y	7,500	-----	413	1,900	2,500	1,600	1,500	-----	-----	Second half of 2025 2025下半年
DZD22A4 *	Rehabilitation and improvement of stormwater drains (2022) in Happy Valley and North Point	跑馬地及北角雨水渠修復及改善工程(2022)	Y	7,500	-----	596	1,524	2,500	1,670	1,806	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZB22H4 *	Enhancement of knife gate valve nos. B3, B6 and B8 at main pumping station no. 2 of Stonecutters Island sewage treatment works	昂船洲污水處理廠2號主泵房B3、B6及B8閘刀閘優化工程	Y	7,500	429	-----	1,290	3,200	2,060	521	-----	-----	Second half of 2025 2025下半年
DZF19A5	Rehabilitation and improvement of stormwater drains in Kowloon and New Territories south district 2019-20 programme	九龍及新界南雨水渠修復及改善工程2019-20計劃	Y	7,569	6,185	-----	556	828	-----	-----	-----	-----	Second half of 2023 2023下半年
DZH21J7	Enhancement of hydrometric network for flood management	提升水文監測網絡作防洪管理	Y	7,600	3,951	452	855	1,100	1,200	494	-----	-----	First half of 2026 2026上半年
DZR2178	Site trial on porous paving system at Tseung Kwan O	於將軍澳實地試驗多孔性路面	Y	7,600	4,199	668	1,611	1,202	472	116	-----	-----	First half of 2025 2025上半年
SZL0745	North District sewerage stage 2 part 2A – consultants' detailed design fees and investigations	北區污水收集系統第2階段第2A期一顧問詳細設計費及勘查研究	Y	7,700	7,650	-----	25	25	-----	-----	-----	-----	Second half of 2024 2024下半年
DZG2137	Condition survey of small and medium stormwater drains (2021) in Tai Po and North	大埔及北區中小型雨水管道狀況勘测(2021)	Y	7,700	3,598	659	805	100	1,000	1,447	750	-----	Second half of 2025 2025下半年
SZG21T9	Rehabilitation and improvement of sewers (2022) in Tai Po west and Yung Shue O	大埔西及榕樹澳污水渠修復及改善工程(2022)	Y	7,700	5,183	1,985	1,985	532	-----	-----	-----	-----	First half of 2024 2024上半年
SZR2353	Structural improvement of sewers (2023) at Hai Tan Street near Kweilin Street, Sham Shui Po	深水埗海壇街近桂林街污水渠結構改善工程(2023)	Y	7,700	-----	-----	142	738	2,400	2,200	1,662	558	First half of 2028 2028上半年
	Site investigation and surveys (2023) for sewerage projects in North District east	為北區東污水工程進行工地勘测及調查(2023)	N	7,700	-----	-----	250	1,500	1,800	2,900	1,250	-----	Second half of 2027 2027下半年
SZF2379 *	Improvement of sewers at Kin Chuen Street and Wo Tong Tsui Street near Tai Wo Hau Road, Kwai Chung	葵涌健全街及禾塘咀街近大窩口道污水渠改善工程	N	7,700	-----	-----	50	2,200	2,000	950	1,600	900	Second half of 2026 2026下半年
SZT2334	Provision of an ultrasonic sludge pre-treatment facility at Sha Tin sewage treatment works	為沙田污水處理廠提供超聲波污泥預處理設施	Y	7,700	-----	-----	200	4,000	3,500	-----	-----	-----	First half of 2025 2025上半年
DZD2256	Rehabilitation and improvement of stormwater drains (2022) in Quarry Bay, Sai Wan Ho and Shau Kei Wan	鯗魚涌、西灣河及筲箕灣雨水渠修復及改善工程(2022)	Y	7,800	144	806	806	535	1,173	1,500	2,642	1,000	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
DZD2377 *	Enhancement of structural integrity of existing stormwater drains (2023) in Wan Chai south	增強灣仔南現有雨水渠的結構完整性及運作狀況(2023)	N	7,800	-----	-----	100	1,500	1,500	3,200	1,500	-----	Second half of 2025 2025下半年
SZD2378 *	Enhancement of structural integrity of existing sewers (2023) in Wan Chai south	增強灣仔南現有污水渠的結構完整性及運作狀況(2023)	N	7,800	-----	-----	100	1,500	1,500	3,200	1,500	-----	Second half of 2025 2025下半年
SZD2257	Rehabilitation and improvement of sewers (2022) in Quarry Bay, Sai Wan Ho and Shau Kei Wan	鯗魚涌、西灣河及筲箕灣污水渠修復及改善工程(2022)	Y	7,800	144	144	144	1,557	1,955	2,000	2,000	-----	Second half of 2024 2024下半年
SZB2215	Long term strategy review of North West New Territories Sewage Tunnel	新界西北污水隧道長遠策略檢討	Y	7,800	1,050	3,199	4,750	2,000	-----	-----	-----	-----	Second half of 2024 2024下半年
SZD2131	Rehabilitation and modification works of an existing seawall at Tai O Imhoff tank	大澳隱化池現有海堤的修復及改裝工程	Y	7,900	6,609	1,130	1,291	-----	-----	-----	-----	-----	First half of 2022 2022上半年
DZR2235	Enhancement of structural integrity and service conditions of existing stormwater drains at Ede Road near Cornwall Street, Kowloon Tong; Lai Chi Kok Road near Mong Kong Civic Triangle, Mong Kok; Nightingale Road, Yau Ma Tei; Hing Wah Street West near Kowloon Motor Bus depot, Lai Chi Kok; Ki Lung Street between Shek Kip Mei Street and Nam Cheong Street, Sham Shui Po	增強九龍塘義德道近歌和老街、旺角荔枝角道近旺角康民角、油麻地南丁格爾路、荔枝角興華街西近九龍巴士車廠及深水埗基隆街介乎石硤尾街至南昌街現有雨水渠的結構完整性及運作狀況	Y	7,900	2,298	1,900	2,267	888	1,247	1,200	-----	-----	First half of 2024 2024上半年
DZG22F1	Rehabilitation and improvement of stormwater drains (2022) in Yuen Long east	元朗東雨水渠修復及改善工程(2022)	Y	7,900	261	261	487	1,629	2,000	1,748	1,775	-----	Second half of 2024 2024下半年
SZT2318	Improvement works for sludge buffer tank, and flash mixing and flocculation tank at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠污泥儲存缸和閃混及絮凝池改善工程	Y	7,900	-----	760	760	2,000	5,140	-----	-----	-----	First half of 2025 2025上半年
SZS2202	Improvement of chemical storage facilities for membrane cleansing systems at Sok Kwu Wan sewage treatment works and Yung Shue Wan sewage treatment works	索罟灣污水處理廠及榕樹灣污水處理廠膜清洗系統的化學劑儲存設施改善工程	Y	7,900	500	2,090	3,000	2,210	2,190	-----	-----	-----	Second half of 2024 2024下半年
SZD21T4	Condition survey for sewage rising mains (2022) at Tsung Pak Long near Castle Peak Road - Kwu Tung, Sheung Shui; Lau Yip Street and Wang Lok Street, Yuen Long; Tin Ying Path, Tin Shui Wai	上水松柏塢近青山公路-古洞段、元朗流業街及宏樂街及天水圍天影徑污水泵喉狀況調查(2022)	Y	7,900	707	-----	450	2,500	2,450	1,793	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
	Enhancement of structural integrity and service conditions of existing stormwater drains at Po Wan Road near San Po Street, Sheung Shui	增強上水寶運路近新寶街現有雨水渠的結構完整性及運作狀況	N	7,920	-----	-----	10	320	652	1,510	2,188	3,240	First half of 2028 2028上半年
	Enhancement of structural integrity and service conditions of existing sewers at Yeung Uk Road near H Cube, Tsuen Wan	增強荃灣楊屋道近立坊現有污水渠的結構完整性及運作狀況	N	7,980	-----	-----	10	324	660	1,530	2,217	3,239	First half of 2028 2028上半年
SZL20G6	Rehabilitation and construction of sewage rising mains in Sai Kung, Tai Po and Sha Tin – consultants' fees and investigation	修復及建造西貢、大埔及沙田污水泵喉－顧問費及勘查研究	Y	8,000	802	31	100	200	200	1,200	2,698	2,800	Second half of 2026 2026下半年
SZM0618	Tuen Mun sewerage, stage 1 – consultants' fees and investigations	屯門污水收集系統第1階段－顧問費及勘查研究	Y	8,000	5,851	-----	252	255	842	800	-----	-----	First half of 2025 2025上半年
DZF2139	Improvement of Tseung Kwan O desilting compound and site depot	將軍澳沙泥清理設施及維修站改善工程	Y	8,000	3,905	1,706	2,092	490	1,177	336	-----	-----	Second half of 2026 2026下半年
SZS21A3	Upgrading of sludge thickening centrifuge no. 3 at Sha Tin sewage treatment works	沙田污水處理廠3號污泥脫水離心機提升工程	Y	8,000	3,869	3,567	3,567	564	-----	-----	-----	-----	Second half of 2023 2023下半年
SZD2229	Landscape enhancement works at To Kwa Wan preliminary treatment works	土瓜灣基本污水處理廠景觀改善工程	Y	8,000	2,979	695	4,203	818	-----	-----	-----	-----	First half of 2025 2025上半年
SZG2222	Rehabilitation and improvement of sewers (2022) in Tai Po east	大埔東污水渠修復及改善工程(2022)	Y	8,000	2,441	-----	22	1,100	2,124	2,313	-----	-----	First half of 2024 2024上半年
SZD21M5	Improvement works of existing fibre-reinforced plastic covers at inlet works of Sha Tin sewage treatment works	沙田污水處理廠進水口現有纖維強化塑料蓋改善工程	Y	8,100	6,307	(4)	1,793	-----	-----	-----	-----	-----	First half of 2023 2023上半年
DZR2364	Structural improvement of stormwater drains (2023) at Shing Tai Road near Shing Hong Lane, Chai Wan and Chai Wan Road near A Kung Ngam Road, Shau Kei Wan	柴灣盛泰道近盛康里及筲箕灣柴灣道近阿公岩道雨水渠結構改善工程(2023)	Y	8,100	-----	-----	284	777	2,500	3,000	823	716	First half of 2028 2028上半年
SZT1950	Upgrading of inlet penstocks with actuators and associated facilities at Central preliminary treatment works	改善中環基本污水處理廠入水閘及其致動器與相聯設施工程	Y	8,400	7,718	595	682	-----	-----	-----	-----	-----	First half of 2022 2022上半年
SZZ2126	Village sewerage for Shap Pat Heung, Yuen Long (stage 1) – investigation works and consultants' fees for investigation and preliminary design	元朗十八鄉鄉村污水收集系統(第1階段)－勘查工程和勘查及初步設計的顧問費	Y	8,400	5,273	1,104	1,846	650	631	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
DZR22M4	Structural improvement of stormwater drains (2023) at Wan Lung Road near Tseung Kwan O Tunnel Road, Tseung Kwan O	將軍澳運隆路近將軍澳隧道雨水渠結構改善工程(2023)	Y	8,400	-----	298	703	1,108	1,182	2,223	1,184	2,000	Second half of 2026 2026下半年
SZS2141	Upgrading of closed circuit television system in Tai Po sewage treatment works	大埔污水處理廠閉路電視系統提升工程	Y	8,500	4,000	-----	4,500	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZB0732	Outlying Islands sewerage stage 2 – Lamma Village sewerage phase 2 – consultants' fees for investigations, studies and design	離島污水收集系統第2階段－南丫鄉村污水收集系統第2期－勘查、研究及設計的顧問費	Y	8,500	8,246	12	12	145	97	-----	-----	-----	Second half of 2024 2024下半年
DZX21F6	Minor drainage improvement works at Kwu Tung Road near Ki Lun Tsuen, Yuen Long	元朗古洞路近麒麟村小型渠務改善工程	Y	8,500	452	835	1,845	870	1,688	1,700	1,945	-----	First half of 2025 2025上半年
SZG2245	Rehabilitation and improvement of sewers (2022) in North District east	北區東污水渠修復及改善工程(2022)	Y	8,500	-----	-----	73	1,110	2,080	2,237	3,000	-----	First half of 2024 2024上半年
DZG2336	Rehabilitation and improvement of stormwater drains (2023) in North District south	北區南雨水渠修復及改善工程(2023)	Y	8,500	-----	-----	1,000	1,500	1,900	1,800	2,300	-----	Second half of 2026 2026下半年
	Enhancement of structural integrity and service conditions of existing sewers at Fo Tan Road near Mei Wo House, Fo Tan	增強火炭火炭路近美和樓現有污水渠的結構完整性及運作狀況	N	8,540	-----	-----	10	344	748	1,750	2,362	3,326	First half of 2028 2028上半年
SZL1231	Construction of additional sewage rising mains and rehabilitation of the existing sewage rising main between Tung Chung and Siu Ho Wan – consultants' fees and investigations	在東涌及小蠔灣之間增建加壓污水管及修復現有加壓污水管－顧問費及勘查研究	Y	8,600	8,075	72	160	10	355	-----	-----	-----	First half of 2022 2022上半年
DZR20J2	Structural improvement of stormwater drains in 2020 – Harbour Road, Anton Street and Hennessy Road, Wan Chai	雨水渠結構改善工程2020－灣仔港灣道、晏頓街及軒尼詩道	Y	8,600	2,385	898	1,138	1,455	1,622	2,000	-----	-----	Second half of 2024 2024下半年
SZG22F6	Rehabilitation and improvement of sewers (2022) in Yuen Long east	元朗東污水渠修復及改善工程(2022)	Y	8,600	83	83	3,817	1,508	1,700	1,492	-----	-----	Second half of 2024 2024下半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Container Port Road South near Kwai Chung Container Terminal III, Kwai Chung	增強葵涌貨櫃碼頭南路近葵涌三號貨櫃碼頭現有雨水渠的結構完整性及運作狀況	N	8,720	-----	-----	10	352	772	1,810	2,421	3,355	First half of 2028 2028上半年
SZF1990	Construction and improvement of trunk sewers at Yan Cheung Road and Kansu Street	位於欣翔道及甘肅街的污水主幹道建造及改善工程	Y	8,800	408	-----	1,000	500	1,500	2,000	3,392	-----	First half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZT20E8	Upgrading of sludge dewatering facilities at Tai Po sewage treatment works for dewatering of digestate of food waste and sewage sludge for enhancing renewable energy recovery from biomass	提升大埔污水處理廠的污泥脫水設施以對廚餘與污泥消化物進行脫水，以增加從生物質回收可再生能源	Y	8,800	6,476	804	1,573	600	151	-----	-----	-----	Second half of 2023 2023下半年
DZX1961	Minor drainage improvement works at Chai Wan Road roundabout	柴灣道迴旋處小型雨水排放系統改善工程	Y	8,800	6,602	777	1,050	900	110	138	-----	-----	Second half of 2025 2025下半年
SZG2299	Rehabilitation and improvement of sewers (2022) in Tuen Mun east	屯門東污水渠修復及改善工程(2022)	Y	8,800	-----	-----	440	1,800	2,133	2,427	2,000	-----	First half of 2025 2025上半年
SZD2298 *	Rehabilitation of sewage rising main at Mills & Chung Path, Deep Water Bay	深水灣苗鍾徑污水泵喉修復工程	Y	8,800	3,485	800	3,361	1,954	-----	-----	-----	-----	First half of 2024 2024上半年
MZD21M2	3D scanning survey for building and civil assets of Drainage Services Department plants and facilities (2021)	渠務署廠房內的廠房及土木設施的3D掃描調查(2021)	Y	8,900	5,570	-----	1,700	580	1,050	-----	-----	-----	Second half of 2023 2023下半年
DZY1268	Improvement of Yuen Long Town Nullah (town centre section) – stage 1 improvement works – consultants’ detailed design fee	元朗市明渠改善工程(市區中心段) – 第1階段改善工程 – 顧問詳細設計費	Y	9,000	7,940	60	310	100	300	300	50	-----	First half of 2028 2028上半年
DZD2223	Improvement of hydraulic performance of decked nullah at Tong Shui Road, North Point	北角塘水道已覆蓋明渠的水流改善工程	Y	9,000	2,700	3,813	5,440	860	-----	-----	-----	-----	First half of 2024 2024上半年
	Rehabilitation and improvement of sewers (2023) in Yuen Long south	元朗南污水渠修復及改善工程(2023)	N	9,000	-----	-----	120	1,700	1,350	1,620	2,710	1,500	Second half of 2026 2026下半年
*	Improvement to multi-part covers of manholes in Tai Po	大埔沙井多件式渠蓋改善工程	N	9,000	-----	-----	2,500	2,000	2,000	2,500	-----	-----	Second half of 2025 2025下半年
SZS20E0	Enhancement of monitoring system at Sai Kung sewage treatment works	西貢污水處理廠的監察系統改善工程	Y	9,000	6,156	-----	540	2,075	229	-----	-----	-----	Second half of 2025 2025下半年
SZG2337	Rehabilitation and improvement of sewers (2023) in North District south	北區南污水渠修復及改善工程(2023)	Y	9,000	-----	-----	1,100	2,300	2,200	1,500	1,900	-----	Second half of 2026 2026下半年
SZT2370	Provision of photovoltaic system at primary sedimentation tank nos. 1 to 5 of Tai Po sewage treatment works	於大埔污水處理廠1至5號初級沉澱池安裝太陽能發電系統	Y	9,000	-----	-----	400	4,000	2,600	2,000	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZD2007	Improvement of hydraulic performance of stormwater box culvert near Praya, Kennedy Town	鄰近堅彌地城海旁雨水箱形暗渠的水流改善工程	Y	9,400	2,520	-----	1,500	1,000	1,800	2,580	-----	-----	Second half of 2024 2024下半年
SZL20G7	Rehabilitation and construction of sewage rising mains in Tuen Mun – consultants' fees and investigation	修復及建造屯門污水泵喉－顧問費及勘查研究	Y	9,500	2,196	64	249	440	590	1,000	2,914	2,111	Second half of 2026 2026下半年
SZD20H5	Structural upgrading of outlet channels from chemically enhanced primary treatment tanks at Stonecutters Island sewage treatment works	昂船洲污水處理廠化學強化一級處理沉澱池出口道的結構提升工程	Y	9,500	7,781	976	990	729	-----	-----	-----	-----	First half of 2024 2024上半年
DZX1960	Minor drainage improvement works in Shau Kei Wan	筲箕灣小型雨水排放系統改善工程	Y	9,500	6,630	623	930	955	985	-----	-----	-----	Second half of 2023 2023下半年
DZG2268	Rehabilitation works for upper Ng Tung River inflatable dam	上梧桐河充氣堤壩修復工程	Y	9,500	-----	329	745	1,010	4,236	3,509	-----	-----	Second half of 2023 2023下半年
MZY1856	Pilot study on Building Information Modelling for asset management	以建築信息模擬用作資產管理的試驗研究	Y	9,500	6,643	-----	901	1,956	-----	-----	-----	-----	First half of 2025 2025上半年
DZF19F0	Engineering inspection for drainage box culverts in Kowloon and New Territories south 2020-21 programme	九龍及新界南箱形雨水渠工程檢驗2020-21計劃	Y	9,500	1,738	477	477	3,000	2,285	1,000	1,000	-----	First half of 2025 2025上半年
SZG22F5 *	Enhancement of structural integrity and service conditions of existing trunk sewers at Chung Sing Path and Yuen Fat Path, Yuen Long	增強元朗鐘聲徑及元發徑現有污水幹渠的結構完整性及運作狀況	Y	9,700	-----	-----	500	1,500	1,100	3,600	3,000	-----	Second half of 2024 2024下半年
SZD21E2	Rehabilitation of sludge holding tanks at Stonecutters Island sewage treatment works	昂船洲污水處理廠的污泥貯存缸修復及改善工程	Y	9,700	2,100	809	910	3,690	2,000	1,000	-----	-----	Second half of 2024 2024下半年
DZR22M5	Structural improvement of stormwater drains (2023) at Sheung Fung Street and Tsz Wan Shan Road near Tsz Wan Shan Road sitting-out area, Tsz Wan Shan	慈雲山雙鳳街及慈雲山道近慈雲山道休憩處雨水渠結構改善工程(2023)	Y	9,800	-----	347	820	1,459	1,536	2,584	1,401	2,000	Second half of 2026 2026下半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Tai Po Road - Sha Tin near Wai Wah Centre, Sha Kok Street near Tsang Tai Uk Recreation Ground and Sha Tin Tau Road near Shek Ying House, Sha Tin	增強沙田大埔道-沙田段近偉華中心、沙角街近曾大屋遊樂場及沙田頭道近石瑩樓現有雨水渠的結構完整性及運作狀況	N	9,820	-----	-----	10	396	932	2,230	2,721	3,531	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) (實際開支 (由2023年4月1日至9月30日))	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
	Improvement works for coastal low-lying or windy residential areas at Ma Po Tsuen and Chung Hau, Mui Wo	梅窩麻布村及涌口低窪或當風住宅地區改善工程	N	9,990	-----	-----	500	1,000	1,500	3,200	3,790	-----	Second half of 2024 2024下半年
SZS2211	Rehabilitation and improvement of sewage infeed pipes of treatment units at Sha Tin sewage treatment works	沙田污水處理廠處理設施的污水進水管修復及改善工程	Y	10,000	8,177	827	1,823	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SZT2029	Provision of a power generating system utilizing waste heat at Tai Po sewage treatment works	為大埔污水處理廠加設餘熱發電系統	Y	10,000	9,286	512	512	202	-----	-----	-----	-----	Second half of 2023 2023下半年
	Minor drainage improvement works at Lin Ma Hang Road near Muk Wu Nga Yiu, Ta Kwu Ling	打鼓嶺蓮麻坑路近木湖瓦窯小型渠務改善工程	N	10,000	-----	-----	50	300	300	1,500	3,000	4,850	First half of 2028 2028上半年
	Minor drainage improvement works for Tam Shui Hang near Tsiu Keng Road, Sheung Shui	上水担水坑近蕉徑路小型渠務改善工程	N	10,000	-----	-----	50	300	1,500	3,000	3,000	2,150	First half of 2027 2027上半年
DZX2002	Revitalisation of Fo Tan Nullah – consultants' fees and investigation	活化火炭明渠－顧問費及勘查研究	Y	10,000	5,787	618	1,920	500	900	893	-----	-----	First half of 2024 2024上半年
	Minor drainage improvement works at Kwu Tung Road near Fanling Highway underpass	古洞路近粉嶺公路行人隧道小型渠務改善工程	N	10,000	-----	-----	50	500	2,000	2,000	1,800	3,650	First half of 2029 2029上半年
SZG2237	Dry weather flow interception scheme at Yin Kong, Kwu Tung	古洞燕崗旱季截流計劃	Y	10,000	4,000	1,200	1,200	1,000	1,000	2,800	-----	-----	Second half of 2023 2023下半年
SZG22G2 *	Rehabilitation and improvement of sewers at Pok Yin Road, Fo Chun Road, Fo Shing Road and Fo Yin Road, Pak Shek Kok	白石角博研路、科進路、科城路及科研路污水渠修復及改善工程	Y	10,000	-----	1,000	1,000	1,000	1,000	3,500	3,500	-----	Second half of 2024 2024下半年
DZH21J6	Enhancement of existing river sections – phase 1 – consultants' fees and investigation	現有河道改善工程－第1期－顧問費及勘查研究	Y	10,000	2,367	1,894	1,894	1,320	1,850	2,569	-----	-----	First half of 2024 2024上半年
SZF22D6 *	Improvement to sewerage system at Luen Yan Street near Harmony Garden, Tsuen Wan	荃灣聯仁街近康睦庭園污水系統改善工程	Y	10,000	2,000	-----	50	2,000	2,750	1,700	1,500	-----	First half of 2026 2026上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>													
SZR20J7	Structural improvement of sewers in 2020 – Gloucester Road, Wan Chai	污水渠結構改善工程2020－灣仔告士打道	Y	10,100	3,605	4,549	6,008	35	452	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZF21Q3	Rehabilitation and improvement of existing sewerage networks bounded by Station Lane, Ko Shan Road, Kau Pui Lung Road and Sung Wong Toi Road, To Kwa Wan	圍繞土瓜灣差館里、高山道、靠背壟道及宋王臺道現有污水系統修復及改善工程	Y	10,100	1,313	320	1,480	97	848	2,748	2,500	1,114	First half of 2029 2029上半年
SZR2346	Structural improvement of sewers (2023) at Java Road near Tin Chong Street, North Point	北角渣華道近電廠街污水渠結構改善工程(2023)	Y	10,100	-----	-----	284	968	2,100	3,000	2,132	1,616	First half of 2028 2028上半年
SZY1102	Sewerage extension at Che Ping Street, Market Street and San Lau Street in Sha Tau Kok	沙頭角車坪街、街市街及新樓街之污水渠擴建工程	Y	10,200	8,888	1,100	1,100	212	-----	-----	-----	-----	First half of 2024 2024上半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at On Yiu Street near On Ming Street and Ngan Shing Street near Tak Wing Street, Sha Tin	增強沙田安耀街近安明街及銀城街近得榮街現有雨水渠的結構完整性及運作狀況	N	10,290	-----	-----	10	416	996	2,410	2,846	3,612	First half of 2028 2028上半年
SZL20G5	Rehabilitation and construction of sewage rising mains in Kowloon and Southern district – consultants' fees and investigation	修復及建造九龍區及南區污水泵喉—顧問費及勘查研究	Y	10,300	3,260	84	550	300	300	1,300	1,927	2,663	Second half of 2026 2026下半年
DZG21T6	Improvement of hydraulic performance of stormwater box culverts and their inlets at Border Road, San Tin	新田邊界道路雨水箱形暗渠及其進水口的水流改善工程	Y	10,300	9,055	-----	477	768	-----	-----	-----	-----	First half of 2024 2024上半年
DZG21B6	Condition survey for stormwater box culverts (2021) in Tuen Mun	屯門雨水箱形暗渠狀況調查(2021)	Y	10,300	2,057	16	188	1,450	1,556	1,444	1,105	2,500	Second half of 2026 2026下半年
SZD21F3	Improvement of external finishings of buildings at Stonecutters Island sewage treatment works and North West Kowloon preliminary treatment works	昂船洲污水處理廠及西北九龍基本污水處理廠的建築物外部飾面改善工程	Y	10,400	9,819	39	581	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
DZG2146	Improvement of hydraulic performance of Tuen Mun River near Tuen Ma Line Tuen Mun Station	屯門河近屯馬線屯門站水流改善工程	Y	10,500	9,154	-----	50	104	100	1,092	-----	-----	Second half of 2025 2025下半年
DZG22J0 *	Improvement works at selected section of San Tin eastern main drainage channel, San Tin	新田新田東主排水道選定部分改善工程	Y	10,500	-----	-----	1,049	1,500	1,000	3,768	3,183	-----	Second half of 2025 2025下半年
DZF2065	Condition survey of small and medium stormwater drains (2020) in Sham Shui Po, Mong Kok and Yau Ma Tei	中小型雨水管道狀況勘测2020—深水埗、旺角及油麻地區	Y	10,600	3,884	-----	50	200	195	2,025	1,900	2,346	First half of 2029 2029上半年
SZT1854	Pilot plant trials of anaerobic ammonia oxidation and membrane aerated biofilm reactor technologies at the Sha Tin sewage treatment works	於沙田污水處理廠對「厭氧氨氧化除氮」和「曝氣膜生物反應器」技術進行小規模試驗	Y	10,600	7,706	28	1,894	1,000	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
DZX2301 *	Drainage improvement works at North District (phase 2) – consultants' detailed design fees and further site investigation	北區雨水排放系統改善工程(第2期) – 詳細設計顧問費及進一步勘查研究	Y	10,600	-----	806	1,400	1,500	1,500	1,500	1,700	3,000	Second half of 2026 2026下半年
SZY0631	Port Shelter sewerage stage 3 – consultants' detailed design fees and investigations	牛尾海污水收集系統第3期 – 顧問詳細設計費及勘查研究	Y	10,650	10,030	-----	20	20	580	-----	-----	-----	Second half of 2023 2023下半年
DZD1609	Improvement to hydraulic performance of Canal Road box culvert at Gloucester Road, Causeway Bay	銅鑼灣告士打道堅拿道的箱形暗渠水流改善工程	Y	10,700	7,812	1,260	2,888	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZS1984	Upgrading of gasholder no. 2 and associated works at Sha Tin sewage treatment works	為沙田污水處理廠2號氣體儲存缸進行提升及相關工程	Y	10,700	10,037	-----	663	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZF2027	Condition survey of underground stormwater drains in Sha Tin, Ma On Shan, Sai Kung and Tseung Kwan O	沙田、馬鞍山、西貢及將軍澳區地下雨水管道狀況勘测	Y	10,800	2,986	711	737	3,039	2,519	1,519	-----	-----	Second half of 2026 2026下半年
SZR21L1	Enhancement of structural integrity and service conditions of trunk sewers near junction of Sha Tsui Road and Luen Yan Street, Tsuen Wan	增強荃灣近沙咀道及聯仁街交界污水幹渠的結構完整性及運作狀況	Y	10,877	7,618	-----	813	1,758	688	-----	-----	-----	First half of 2024 2024上半年
DZX1958	Minor drainage improvement works in Lam Tsuen San Tsuen	林村新村小型渠務改善工程	Y	10,950	7,611	1,500	1,500	525	550	764	-----	-----	First half of 2025 2025上半年
DZD22F4 *	Condition survey of stormwater box culverts and decked nullahs (2022) in Western Hong Kong Island and Lantau Island	港島西及大嶼山雨水箱形暗渠及已覆蓋明渠狀況調查(2022)	Y	11,000	-----	-----	200	550	1,550	3,700	5,000	-----	Second half of 2024 2024下半年
DZX21A8	Construction of solar powered smart shelter at Jordan Valley Nullah viewing platform	佐敦谷明渠觀景平台上建造太陽能智能上蓋	Y	11,000	9,445	457	1,000	555	-----	-----	-----	-----	Second half of 2024 2024下半年
DZX21F5	Minor drainage improvement works at Bowen Road, Wan Chai	灣仔寶雲道小型渠務改善工程	Y	11,000	449	1,028	1,583	680	1,287	2,300	3,000	1,701	First half of 2025 2025上半年
SZF1983	Rehabilitation and improvement of sewers in Kowloon and New Territories south district 2019-20 programme	九龍及新界南污水渠修復及改善工程2019-20計劃	Y	11,000	8,405	465	551	765	733	546	-----	-----	Second half of 2026 2026下半年
SZF2013	Enhancement of structural integrity and service conditions of existing trunk sewer section in front of Mody Road Garden, Tsim Sha Tsui East	增強位於尖東麼地花園附近的現有污水系統結構完整性及運作狀況工程	Y	11,000	5,541	278	2,779	2,680	-----	-----	-----	-----	First half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
DZX1959	Minor drainage improvement works in Lung Mei	龍尾小型渠務改善工程	Y	11,070	7,606	778	1,900	225	639	700	-----	-----	First half of 2025 2025上半年
DZR2367	Structural improvement of stormwater drains (2023) at Canton Road near Prince Edward Road West and Bute Street, Mong Kok	旺角廣東道近太子道西及弼街雨水渠結構改善工程(2023)	Y	11,100	-----	-----	284	1,064	2,400	3,700	1,536	2,116	First half of 2028 2028上半年
SZS21W6	Improvement works of water supply system for sewage treatment process at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠污水處理程序供水系統改善工程	Y	11,200	9,000	-----	2,200	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZR22M6	Structural improvement of stormwater drains (2023) at Lancashire Road and Carpenter Road, Kowloon City	九龍城蘭開夏道及賈炳達道雨水渠結構改善工程(2023)	Y	11,200	-----	397	837	1,811	1,909	2,964	1,579	2,100	Second half of 2026 2026下半年
DZX21U0	Drainage improvement works at North District – phase 1 – consultants' detailed design fees and further site investigation	北區雨水排放系統改善工程－第1期－顧問詳細設計費及進一步勘查研究	Y	11,300	3,278	1,596	2,317	1,600	2,000	2,105	-----	-----	Second half of 2024 2024下半年
DZR20J4	Structural improvement of stormwater drains in 2020 – Po Fung Road and Po Lam Road North, Po Lam North	雨水渠結構改善工程2020－寶琳北寶豐路及寶琳北路	Y	11,400	7,249	729	757	680	1,723	991	-----	-----	Second half of 2024 2024下半年
SZF2376 *	Improvement of dry weather flow interceptors at Wang Kwong Road, Kowloon Bay and Hoi Bun Road, Kwun Tong	九龍灣宏光道及觀塘海濱道旱季截流器改善工程	N	11,400	-----	-----	500	2,000	2,900	3,000	3,000	-----	Second half of 2026 2026下半年
SZG19B4	Rehabilitation and improvement of sewers in New Territories north districts 2019-20 programme	新界北污水渠修復及改善工程2019-20計劃	Y	11,500	11,186	-----	314	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
DZG19B5	Rehabilitation and improvement of stormwater drains in New Territories North districts 2019-20 programme	新界北雨水系統修復及改善工程2019-20計劃	Y	11,500	11,392	-----	47	61	-----	-----	-----	-----	Second half of 2023 2023下半年
DZH18E3	River revitalisation and flood resilience planning in Yuen Long south – feasibility study	元朗南河道活化與耐洪規劃－可行性研究	Y	11,500	7,117	656	910	1,000	1,293	1,180	-----	-----	Second half of 2023 2023下半年
SZD22N8 *	Improvement works of existing fibre-reinforced plastic covers at Sha Tin sewage treatment works (2023)	沙田污水處理廠現有纖維強化塑料蓋改善工程(2023)	Y	11,500	-----	110	1,550	3,150	2,500	2,100	2,200	-----	Second half of 2024 2024下半年
DZH1544	Review of drainage master plan in Lantau and Outlying Islands – feasibility study	大嶼山及離島雨水排放整體計劃檢討－可行性研究	Y	11,700	9,958	479	794	648	300	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
DZM21M9	Drainage improvement works in Wong Tai Sin – consultants' detailed design fees and further investigation	黃大仙雨水排放系統改善工程－顧問詳細設計費及進一步勘查研究	Y	11,700	3,684	259	1,800	900	2,000	2,616	700	-----	First half of 2027 2027上半年
DZX1816	Drainage improvement works at Homantin	何文田雨水排放改善工程	Y	11,700	5,547	1,952	2,183	1,500	1,000	770	700	-----	First half of 2025 2025上半年
DZF2066	Condition survey of small and medium stormwater drains (2020) in Tsuen Wan and Kwai Tsing	中小型雨水管道狀況勘测2020－荃灣及葵青區	Y	11,700	5,644	-----	700	1,656	1,850	1,850	-----	-----	First half of 2027 2027上半年
SZL15E0	Construction of balancing tank next to Kwun Tong sewage pumping station – consultants' fees and investigations	在觀塘污水泵房毗鄰建造污水調節池－顧問費及勘查研究	Y	11,700	8,845	27	1,155	1,700	-----	-----	-----	-----	First half of 2025 2025上半年
DZG2125	Condition survey of small and medium stormwater drains (2021) in Yuen Long and Tuen Mun	元朗及屯門中小型雨水管道狀況勘测(2021)	Y	11,800	2,900	869	1,562	100	1,000	1,753	4,485	-----	Second half of 2025 2025下半年
SZG20B3	Enhancement of structural integrity and service conditions of existing trunk sewers at Dai Kwai Street, Tai Po	增強大埔大貴街現有污水幹渠結構完整性及運作狀況工程	Y	11,900	11,255	367	645	-----	-----	-----	-----	-----	First half of 2021 2021上半年
SZR20J9	Structural improvement of sewers in 2020 – Plover Cove Road, Tai Po Market	污水渠結構改善工程2020－大埔墟寶湖道	Y	11,900	2,641	1,271	3,853	1,545	3,861	-----	-----	-----	Second half of 2024 2024下半年
SZL19E0	Hung Shui Kiu effluent polishing plant – consultants' fee and investigation	洪水橋淨水設施－顧問費及勘查研究	Y	12,000	11,664	-----	336	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
SZL0703	Outlying Islands sewerage stage 2 – upgrading of Mui Wo Village sewerage phase 2 and Mui Wo sewage treatment works – consultants' fees for investigation studies and design	離島污水收集系統第2階段－改善梅窩鄉村污水收集系統第2期及梅窩污水處理廠改善工程－勘查研究及設計的顧問費	Y	12,000	11,837	116	163	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
SZF1970	Construction of trunk sewers at Chun Kwong Street, Chun Ying Street and Chun Choi Street, Tseung Kwan O	將軍澳駿光街、駿盈街及駿才街污水主幹渠工程	Y	12,000	7,944	148	148	54	1,227	1,227	1,400	-----	Second half of 2027 2027下半年
	Minor drainage improvement works at Pak Kong near Tai Chung Hau Road, Sai Kung	西貢北港近大涌口路小型渠務改善工程	N	12,000	-----	-----	50	60	1,000	2,000	3,000	5,890	Second half of 2027 2027下半年
SZM0512	North District sewerage, stage 2 phase 1 – consultants' detailed design fees and investigations	北區污水收集系統第2階段第1期－顧問詳細設計費及勘查研究	Y	12,000	10,395	-----	41	82	262	300	301	619	Second half of 2031 2031下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
SZF2028	Enhancement of structural integrity and service conditions of existing sewers at Chun Cheong Street	增強駿昌街的現有污水幹渠結構完整性及運作狀況工程	Y	12,000	5,131	19	350	529	2,085	3,905	-----	-----	First half of 2027 2027上半年
DZD22F3 *	Condition survey of stormwater box culverts and decked nullahs (2022) in Eastern Hong Kong Island	港島東雨水箱形暗渠及已覆蓋明渠狀況調查(2022)	Y	12,000	-----	-----	200	550	2,250	4,000	5,000	-----	Second half of 2024 2024下半年
	Minor drainage improvement works at Ho Chung Road near former Asia Television studio building, Sai Kung	西貢蠔涌路近前亞洲電視錄影廠小型渠務改善工程	N	12,000	-----	-----	50	550	2,400	2,000	2,000	5,000	Second half of 2027 2027下半年
DZH1863	Eco-hydraulics study on green channels – stage 3	綠化河道的生態水力學研究—第三階段	Y	12,000	6,678	2,724	2,787	1,427	593	515	-----	-----	First half of 2024 2024上半年
	Construction and rehabilitation of sewage rising mains near Silverstrand, Sai Kung	西貢近銀線灣污水泵喉建造及修復工程	N	12,000	-----	-----	25	1,750	3,125	2,100	2,800	2,200	Second half of 2026 2026下半年
DZH2149	Enhancement of hydraulic models of urban area catchments – feasibility study	優化市區集水區水力模型—可行性研究	Y	12,000	4,277	1,324	1,529	2,073	1,721	1,200	1,200	-----	First half of 2024 2024上半年
SZD21K7	Rehabilitation and construction of sewage inlet pipes to Stanley sewage treatment works	赤柱污水處理廠污水進水管修復及建造工程	Y	12,100	9,000	-----	2,000	1,100	-----	-----	-----	-----	First half of 2023 2023上半年
DZH22F2	Review of drainage master plan in Tseung Kwan O – feasibility study	將軍澳雨水排放整體計劃檢討—可行性研究	Y	12,100	730	1,551	1,703	2,556	2,694	2,331	2,086	-----	First half of 2024 2024上半年
SZF18A2	Enhancement of structural integrity and service conditions of existing trunk sewers at Canton Road, Tsim Sha Tsui	增強尖沙咀廣東道的現有污水幹渠結構完整性及運作狀況工程	Y	12,180	8,245	1,422	1,545	1,401	462	462	65	-----	Second half of 2027 2027下半年
	Enhancement of structural integrity and service conditions of existing sewers at Tai Pa Street near Tsuen Wan Plaza, Tsuen Wan	增強荃灣大壩街近荃灣廣場現有污水渠的結構完整性及運作狀況	N	12,260	-----	-----	10	496	1,284	3,160	3,398	3,912	First half of 2028 2028上半年
DZG2267	Rehabilitation works for Tin Shui Wai Nullah inflatable dam	天水圍明渠充氣堤壩修復工程	Y	12,300	349	117	221	1,450	5,125	5,155	-----	-----	Second half of 2023 2023下半年
SZW19D7	Construction of dry weather flow interceptor at Causeway Bay – consultants' fees and investigation	在銅鑼灣建造旱季截流器—顧問費及勘查研究	Y	12,400	5,376	1,213	1,500	1,000	2,024	1,500	1,000	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR22M7	Structural improvement of stormwater drains (2023) near Pentecostal Holiness Church Wing Kwong College, Wong Tai Sin	黃大仙近五旬節聖潔會永光書院雨水渠結構改善工程 (2023)	Y	12,400	-----	439	838	2,112	2,206	3,267	1,777	2,200	Second half of 2026 2026下半年
DZX1454	Drainage improvement works at North district – package B – consultants' fees and investigations	北區雨水排放系統改善工程—B部分—顧問費及勘查研究	Y	12,500	11,720	-----	55	318	300	107	-----	-----	Second half of 2024 2024下半年
SZS22R7 *	Upgrading of submersible pumps at Tung Chung sewage pumping station	東涌污水泵房潛水泵升級工程	Y	12,500	-----	-----	2,000	2,750	3,000	4,750	-----	-----	Second half of 2024 2024下半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Ho Lek Pui Street near San Mei Street Children's Playground and Min Fong Street near Au Pui Wan Street, Fo Tan	增強火炭河瀝背街近山尾街兒童遊樂場及麵房街近坳背灣街現有雨水渠的結構完整性及運作狀況	N	12,680	-----	-----	10	512	1,348	3,320	3,515	3,975	First half of 2028 2028上半年
SZM2103	Structural improvement of sewers (2019) – investigation works and consultants' fees for investigation and design	污水渠結構改善及修復工程(2019)—勘查工程和勘查研究及設計的顧問費	Y	12,800	4,985	349	1,856	1,637	2,182	2,140	-----	-----	Second half of 2024 2024下半年
DZM2279	Drainage improvement works in Kowloon City – consultants' detailed design fees and further investigation	九龍城雨水排放系統改善工程—顧問詳細設計費及進一步勘查研究	Y	12,900	1,970	2,772	2,900	2,200	2,200	2,630	1,000	-----	First half of 2027 2027上半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Kwok Shui Road near Sung Fung Centre, Yau Ma Hom Road and Fu Uk Road, Tsuen Wan	增強荃灣國瑞路近新豐中心、油麻磡路及傅屋路現有雨水渠的結構完整性及運作狀況	N	12,940	-----	-----	10	524	1,388	3,420	3,582	4,016	First half of 2028 2028上半年
DZX1968	Minor drainage improvement works at Castle Peak Road - San Tin near Tun Yu School	青山公路-新田段近惇裕學校小型渠務改善工程	Y	13,000	6,339	1,446	1,640	25	1,300	3,696	-----	-----	Second half of 2023 2023下半年
SZR20K5	Structural improvement of sewers in 2020 – Laguna Park and Laguna Street, Lam Tin	污水渠結構改善工程2020—藍田麗港公園及麗港街	Y	13,000	6,649	725	1,454	1,171	1,526	2,200	-----	-----	Second half of 2024 2024下半年
SZS2374 *	Upgrading of electrical and mechanical equipment at stage IV aeration tanks of Tai Po sewage treatment works	大埔污水處理廠第四期曝氣池機電設備提升工程	N	13,000	-----	-----	1,500	3,200	2,650	2,650	3,000	-----	First half of 2027 2027上半年
SZT1919	Upgrading of Fire Services Installation at Ngong Ping Sewage Treatment Works	為昂坪污水處理廠改善消防系統設備	Y	13,200	12,292	224	908	-----	-----	-----	-----	-----	Second half of 2021 2021下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
	Enhancement of structural integrity and service conditions of existing sewers at Kwai On Road and Tai Lin Pai Road near Kowloon Commerce Centre, Kwai Chung	增強葵涌葵安道及大連排道近九龍貿易中心現有污水渠的結構完整性及運作狀況	N	13,200	-----	-----	10	536	1,420	3,520	3,650	4,064	First half of 2028 2028上半年
DZM18E2	Drainage improvement works in Tsim Sha Tsui – consultants' fees and investigation	尖沙咀雨水排放系統改善工程－顧問費及勘查研究	Y	13,200	11,604	790	1,012	584	-----	-----	-----	-----	First half of 2024 2024上半年
SZR20L1	Enhancement of structural integrity and service conditions of existing trunk sewers near Hong Kong Aviation Club at Sung Wong Toi Road, To Kwa Wan	增強土瓜灣宋皇臺道近香港飛行總會現有污水幹渠的結構完整性及運作狀況工程	Y	13,200	1,848	-----	3,523	4,829	2,000	1,000	-----	-----	Second half of 2024 2024下半年
DZD19E5	Engineering inspection for underground stormwater drains in Hong Kong and Islands 2020-21 programme	香港島及離島地下雨水管道工程檢驗2020-21計劃	Y	13,400	4,057	527	527	3,000	2,816	3,000	-----	-----	First half of 2024 2024上半年
DZR2363	Structural improvement of stormwater drains (2023) at Jupiter Street and Electric Road near Gordon Road, Causeway Bay	銅鑼灣木星街及電氣道近歌頓道雨水渠結構改善工程(2023)	Y	13,500	-----	-----	284	1,294	2,100	3,000	2,706	4,116	First half of 2028 2028上半年
SZG2333	Rehabilitation and improvement of sewers (2023) in Tai Po south	大埔南污水渠修復及改善工程(2023)	Y	13,500	-----	287	3,450	2,250	1,900	1,900	2,400	1,600	Second half of 2026 2026下半年
SZL0746	North District sewerage stage 2 part 2B – consultants' detailed design fees and investigations	北區污水收集系統第2階段第2B期－顧問詳細設計費及勘查研究	Y	13,555	10,765	138	1,000	1,100	440	250	-----	-----	Second half of 2024 2024下半年
SZM1702	Rehabilitation of underground sewers – consultants' fees and investigation	地下污水渠修復工程－顧問費及勘查研究	Y	13,600	9,080	23	289	300	1,500	1,431	500	500	First half of 2028 2028上半年
DZG2373 *	Improvement of stormwater drainage facilities in Yuen Long and Tuen Mun	元朗及屯門雨水排放設施改善工程	N	13,600	-----	-----	4,100	9,500	-----	-----	-----	-----	First half of 2024 2024上半年
DZX22G8 *	Revitalisation of Fo Tan Nullah – consultants' detailed design fees and further site investigations	活化火炭明渠－顧問詳細設計費及進一步勘查研究	Y	13,900	1,034	259	1,160	1,800	2,000	2,300	2,200	3,406	Second half of 2026 2026下半年
	Improvement of hydraulic performance of stormwater box culvert near Tung Chau Street, Sham Shui Po	鄰近深水埗通州街雨水箱形暗渠的水流改善工程	N	14,000	-----	-----	100	100	2,000	2,000	1,800	8,000	First half of 2029 2029上半年
DZF21S6	Improvement of hydraulic performance of stormwater box culverts near Hoi Tat Estate, Sham Shui Po	鄰近深水埗海達邨雨水箱形暗渠的水流改善工程	Y	14,000	7,448	3,500	4,560	280	812	900	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZD21A7	Improvement works at River Silver, Mui Wo	梅窩銀河改善工程	Y	14,000	9,153	556	556	391	2,900	1,000	-----	-----	First half of 2024 2024上半年
	Improvement of hydraulic performance of stormwater box culvert near Ying Wa Street, Sham Shui Po	鄰近深水埗英華街雨水箱形暗渠的水流改善工程	N	14,000	-----	-----	100	500	2,250	2,250	1,900	7,000	First half of 2028 2028上半年
DZF2369 *	Enhancement of structural integrity and service conditions of existing stormwater box culvert at Hok Yuen Street, Hung Hom	增強紅磡鶴園街現有雨水箱形暗渠的結構完整性及運作狀況	Y	14,000	-----	-----	1,000	550	3,775	3,175	3,500	2,000	Second half of 2026 2026下半年
DZF2143	Improvement of hydraulic performance of stormwater box culvert near Hoi Ying Estate, Sham Shui Po	深水埗近海盈邨雨水箱形暗渠的水流改善工程	Y	14,000	2,674	2,093	3,848	1,047	2,523	842	1,000	2,066	First half of 2029 2029上半年
SZS21N6	Upgrading of sewage pumps at Kwun Tong sewage pumping station, Kowloon City no. 1 and no. 2 sewage pumping stations	觀塘污水泵房、九龍城1號及2號污水泵房污水泵升級工程	Y	14,000	9,999	1,021	1,800	2,201	-----	-----	-----	-----	First half of 2025 2025上半年
DZH2161	Study on improvement on Drainage Services Department facilities against climate change effect and adverse weather conditions in Mainland South and on Hong Kong Island – investigation	研究改善在九龍、新界南及香港島的渠務署設施以應對氣候變化和極端天氣— 勘查研究	Y	14,000	5,422	860	1,538	2,273	1,680	1,187	1,900	-----	Second half of 2024 2024下半年
DZR22M8	Structural improvement of stormwater drains (2023) at Chui Chuk Street and Wong Tai Sin Road, Wong Tai Sin	黃大仙翠竹街及黃大仙道雨水渠結構改善工程(2023)	Y	14,000	-----	495	971	2,513	2,609	3,677	2,030	2,200	Second half of 2026 2026下半年
DZD21M8	Installation of closed circuit televisions for monitoring on the hydraulic performance of intakes and portals of Hong Kong West Drainage Tunnel	安裝閉路電視以監察港島西雨水排放隧道進水口及隧道入口的水力表現	Y	14,200	2,254	-----	1,000	1,000	1,000	4,223	4,723	-----	Second half of 2024 2024下半年
DZG22H3 *	Landscape enhancement works at Ha Mei San Tsuen polder in Yuen Long	元朗蝦尾新村蓄洪池園景改善工程	Y	14,200	4,000	6,247	6,247	1,500	1,500	953	-----	-----	First half of 2024 2024上半年
	Enhancement of structural integrity and service conditions of existing sewers at Che Kung Miu Road near Sun Ming House and Chui Tin Street Soccer Pitch and Yat Tai Street near Pok Yat House, Sha Tin	增強沙田車公廟路近新明樓及翠田街足球場及逸泰街近博逸樓現有污水渠的結構完整性及運作狀況	N	14,280	-----	-----	10	576	1,580	3,930	3,960	4,224	First half of 2028 2028上半年
SZM0620	Upgrading of Tuen Mun sewerage, phase 1 – consultants' fees and investigations	屯門污水收集系統改善計劃第1期—顧問費及勘查研究	Y	14,300	13,339	-----	10	10	480	461	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZD21L6	Enhancing stormwater interception efficiency for intakes of Hong Kong West Drainage Tunnel	提升港島西雨水排放隧道進口水口雨水截流效率	Y	14,500	10,424	2,260	2,260	1,039	777	-----	-----	-----	First half of 2024 2024上半年
DZR20K2	Structural improvement of stormwater drains in 2020 – Electric Road, Hing Fat Street, King’s Road and Power Street, Tin Hau	雨水渠結構改善工程2020—天后電氣道、興發街、英皇道及大強街	Y	14,500	7,327	1,888	2,396	1,420	2,357	1,000	-----	-----	Second half of 2024 2024下半年
DZX1651	Drainage improvement works at North district – package A and package C – consultants’ fees and investigation	北區雨水排放系統改善工程A及C部分—顧問費及勘查研究	Y	14,500	9,253	635	635	1,800	1,430	1,382	-----	-----	Second half of 2024 2024下半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Tsuen King Circuit near Tsuen Tak Gardens, Hoi Pa Street near Tsuen Wan Government Secondary School and Castle Peak Road - Tsuen Wan near Tsuen Cheong Centre and Kwok Shui Road Park, Tsuen Wan	增強荃灣荃景圍近荃德花園、海壩街近荃灣官立中學及青山公路-荃灣段近荃昌中心及國瑞路公園現有雨水渠的結構完整性及運作狀況	N	14,580	-----	-----	10	588	1,620	4,040	4,047	4,275	First half of 2028 2028上半年
DZX1746	Energizing Kowloon east – revitalization of Tsui Ping River – consultants’ detailed design fees and further site investigations	起動九龍東—活化翠屏河—顧問詳細設計費及進一步勘查研究	Y	14,600	12,552	226	400	200	600	848	-----	-----	First half of 2024 2024上半年
SZL1526	North East New Territories sewerage system upgrade – consultants’ fees and investigations	提升新界東北污水收集系統—顧問費及勘查研究	Y	14,600	11,787	190	1,400	1,413	-----	-----	-----	-----	Second half of 2021 2021下半年
	Enhancement of structural integrity and service conditions of existing sewers at Tai Ho Road near Tsuen Wan Town Hall, Tsuen Wan	增強荃灣大道近荃灣大會堂現有污水渠的結構完整性及運作狀況	N	14,900	-----	-----	10	604	1,668	4,160	4,134	4,324	First half of 2028 2028上半年
DZR22M9	Structural improvement of stormwater drains (2023) near Evangelize China Fellowship Holy Word School, Yau Tong	油塘近基督教中國佈道會聖道學校雨水渠結構改善工程(2023)	Y	14,900	-----	528	1,047	2,739	2,862	3,936	2,116	2,200	Second half of 2026 2026下半年
DZH1361	Review of drainage master plan in Northern Hong Kong Island – feasibility study	港島北雨水排放整體計劃檢討—可行性研究	Y	14,920	14,770	75	150	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZF21K5	Improvement of hydraulic performance of stormwater box culverts near Nam Cheung Park, Sham Shui Po	鄰近深水埗南昌公園雨水箱形暗渠的水流改善工程	Y	15,000	7,094	1,293	1,811	50	325	1,925	1,900	1,895	Second half of 2028 2028下半年
DZM1701	Rehabilitation of underground stormwater drains – consultants’ fees and investigation	地下雨水渠修復工程—顧問費及勘查研究	Y	15,000	7,240	23	289	300	1,500	2,171	2,000	1,500	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC’s total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year’s indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZR2349	Structural improvement of sewers (2023) at Urban Council Centenary Garden near Mody Road, Tsim Sha Tsui	尖沙咀市政局百週年紀念花園近麼地道污水渠結構改善工程(2023)	Y	15,000	-----	-----	284	1,438	1,600	2,200	4,362	5,116	First half of 2028 2028上半年
DZX21Q9	Drainage enhancement works for a section of San Tin Western Main Drainage Channel at the downstream of Shek Wu Wai, San Tin	新田石湖圍下游一段新田西主排水道改善工程	Y	15,000	9,935	182	400	2,025	2,305	335	-----	-----	Second half of 2024 2024下半年
SZZ2278	Port Shelter sewerage, stage 2 – remaining works – consultants' detailed design fees	牛尾海污水收集系統第2階段—餘下工程—顧問詳細設計費	Y	15,000	2,815	2,409	3,000	2,700	1,200	1,500	1,000	2,785	Second half of 2031 2031下半年
SZR22N0	Structural improvement of sewers (2023) at Prince Edward Road West, San Shan Road and Hung Hom Road, Kowloon City	九龍城太子道西、新山道及紅磡道污水渠結構改善工程(2023)	Y	15,200	-----	539	1,070	2,808	2,947	4,022	2,153	2,200	Second half of 2026 2026下半年
SZW22A0 *	Site trial of lamella settler at sedimentation tank no. 34 of Stonecutters Island sewage treatment works	於昂船洲污水處理廠34號沉澱池實地試驗薄片式分離器	Y	15,200	494	1,447	2,640	3,766	2,600	2,200	2,500	1,000	First half of 2025 2025上半年
*	Upgrading of programmable logic controllers and variable speed drives systems for plants and facilities in Sha Tin and Sai Kung	沙田及西貢廠房及設施的程式邏輯控制及變速驅動系統提升工程	N	15,200	-----	-----	2,000	4,800	2,900	3,000	2,500	-----	Second half of 2025 2025下半年
SZD2253	Construction and rehabilitation of rising mains at South Bay Road near Middle Bay Beach, Repulse Bay; Cape Road near Stanley Ma Hang Park, Ma Hang; Stanley Link Road and Hoi Fung Path, Stanley; Stanley Village Road near Stanley Beach Road, Stanley	淺水灣南灣道近中灣泳灘、馬坑環角道近赤柱馬坑公園、赤柱連合道及海風徑和赤柱村道近赤柱灘道泵喉建造及修復工程	Y	15,300	1,724	2,566	3,112	1,000	4,000	5,464	-----	-----	First half of 2024 2024上半年
DZR2361	Structural improvement of stormwater drains (2023) at Nam Cheong Street near Shek Kip Mei Park, Shek Kip Mei	石硤尾南昌街近石硤尾公園雨水渠結構改善工程(2023)	Y	15,300	-----	-----	284	1,467	2,700	2,300	4,433	4,116	First half of 2028 2028上半年
SZL9809	North district sewerage stage 1 – consultants' detailed design fees and investigations	北區污水收集系統第1階段—顧問詳細設計費及勘查研究	Y	15,350	13,984	-----	250	250	250	250	200	166	First half of 2028 2028上半年
	Improvement works for coastal low-lying or windy residential areas at Shan Pui Village, Yuen Long	元朗山貝村沿岸低窪或當風住宅地區的改善工程	N	15,400	-----	-----	100	2,340	3,620	3,340	3,000	3,000	Second half of 2025 2025下半年
DZG19E7	Engineering inspection for underground stormwater drains in New Territories North 2020-21 programme	新界北地下雨水管道工程檢驗2020-21計劃	Y	15,400	4,310	627	683	4,000	2,407	4,000	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZR2351	Structural improvement of sewers (2023) at Chatham Road South near Mody Road, Tsim Sha Tsui	尖沙咀漆咸道南近麼地道污水渠結構改善工程(2023)	Y	15,500	-----	-----	284	1,486	1,800	3,900	2,414	5,616	First half of 2028 2028上半年
SZG2134	Condition survey of small and medium sewers (2021) in Tai Po and North	大埔及北區中小型污水管道狀況勘测(2021)	Y	15,600	7,568	958	1,107	100	1,030	1,584	4,211	-----	Second half of 2025 2025下半年
SZW19D6	Construction of dry weather flow interceptor at Hung Hom – consultants' fees and investigation	在紅磡建造旱季截流器－顧問費及勘查研究	Y	15,600	7,701	188	600	1,200	2,199	2,000	1,900	-----	Second half of 2025 2025下半年
SZF1895	Enhancement of structural integrity and service conditions of existing trunk sewers at Nam Cheong Street (southbound) between Tai Po Road and Tung Chau Street, Sham Shui Po	增強南昌街(南行)介乎大埔道至通州街現有污水主幹渠結構完整性及運作狀況工程	Y	16,000	4,903	-----	25	50	25	3,325	3,300	4,372	Second half of 2028 2028下半年
SZF21A6	Rehabilitation of sewage twin rising mains near Sung Wong Toi Road, Kai Tak	啟德近宋皇臺道雙管污水泵喉修復工程	Y	16,000	8,316	5	1,680	750	2,625	2,629	-----	-----	Second half of 2026 2026下半年
SZT2304	Provision of an on-grid thin film photovoltaic system on curved sedimentation tank covers at Stonecutters Island sewage treatment works	為昂船洲污水處理廠的弧形沉澱池上蓋安裝薄膜太陽能發電系統	Y	16,000	-----	-----	6,056	9,144	800	-----	-----	-----	Second half of 2025 2025下半年
SZL20H7	Rehabilitation and construction of sewage rising mains in Ha Tsuen – consultants' fees and investigation	修復及建造厦村污水泵喉－顧問費及勘查研究	Y	16,200	4,372	242	450	700	700	1,500	3,828	4,650	Second half of 2026 2026下半年
SZT21A9	Provision of feedstock handling and treatment facilities for increasing capacity of co-digestion of food waste and sewage sludge at Tai Po sewage treatment works for enhancing biogas production	為大埔污水處理廠提供原料處理設施以增加廚餘與污泥共消化容量及增加生物氣體的產量	Y	16,400	12,497	2,356	2,968	935	-----	-----	-----	-----	Second half of 2023 2023下半年
DZX21F4	Minor drainage improvement works at Fo Tan Nullah near Kwei Tei Street, Fo Tan	火炭近桂地街的火炭明渠小型渠務改善工程	Y	16,400	1,279	4,520	4,855	1,550	2,935	2,500	3,281	-----	First half of 2025 2025上半年
	Enhancement of structural integrity and service conditions of existing sewers at Texaco Road near Ma Tau Pa Road, Tsuen Wan	增強荃灣德士古道近馬頭壩道現有污水渠的結構完整性及運作狀況	N	16,420	-----	-----	10	664	1,892	4,740	4,551	4,563	First half of 2028 2028上半年
	Enhancement of structural integrity and service conditions of existing sewers at Ma On Shan Road near Sai Sha Road, Ma On Shan	增強馬鞍山馬鞍山路近西沙路現有污水渠的結構完整性及運作狀況	N	16,430	-----	-----	10	664	1,892	4,740	4,560	4,564	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZF21A5	Rehabilitation of sewage twin rising mains near Olympic Avenue, Kowloon City	九龍城近世運道雙管污水泵喉修復工程	Y	16,500	8,684	-----	2,100	750	2,375	2,591	-----	-----	Second half of 2026 2026下半年
SZF2101	Enhancement of structural integrity and service conditions of existing trunk sewers at Wing Shun Street near Rambler Channel Typhoon Shelter, Kwai Chung	增強葵涌永順街近藍巴勒海峽避風塘現有污水幹渠的結構完整性及運作狀況	Y	16,500	4,455	5,706	5,706	1,559	1,645	1,635	1,500	-----	Second half of 2026 2026下半年
SZS22H0 *	Improvement of air mains pipework at Sha Tin sewage treatment works	沙田污水處理廠主送氣管改善工程	Y	16,500	-----	5,300	5,500	5,500	2,649	2,851	-----	-----	Second half of 2024 2024下半年
DZR2362	Structural improvement of stormwater drains (2023) at Sai Ning Street near Victoria Road and Macdonnell Road near Kennedy Road, Central and Western District	中西區西寧街近域多利道及麥當勞道近堅尼地道雨水渠結構改善工程(2023)	Y	16,600	-----	-----	426	1,591	2,600	3,300	3,009	5,674	First half of 2028 2028上半年
DZR20K1	Structural improvement of stormwater drains in 2020 – Whitty Street, Hollywood Road and Connaught Road Central, Sheung Wan	雨水渠結構改善工程2020—上環屈地街、荷李活道及干諾道中	Y	16,700	5,066	1,270	1,865	1,933	2,336	3,000	2,500	-----	Second half of 2024 2024下半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Kwai On Road near Tai Lin Pai Road, Kwai Shing Circuit near Kwai Luen Road, Hing Fong Road near Metroplaza and Ka Ting Road, Kwai Chung	增強葵涌葵安道近大連排道、葵盛圍近葵聯路、興芳路近新都會廣場及嘉定路現有雨水渠的結構完整性及運作狀況	N	16,900	-----	-----	10	684	1,964	4,920	4,686	4,636	First half of 2028 2028上半年
SZY1963	Village sewerage at Kam Tin Shi, Kam Tin	錦田錦田市污水收集系統工程	Y	16,900	11,400	1,262	1,350	2,182	1,968	-----	-----	-----	First half of 2024 2024上半年
MZD21Q4	Structural condition survey (2022) for Drainage Services Department plants and facilities on Hong Kong Island	渠務署在香港島區廠房及設施的結構狀況調查(2022)	Y	16,900	1,200	1,900	3,100	3,000	9,600	-----	-----	-----	First half of 2025 2025上半年
SZT22D5 *	Enhancement of sludge treatment process at Sai Kung sewage treatment works	西貢污水處理廠污泥處理程序改善工程	Y	17,000	800	1,546	8,009	4,017	2,516	1,658	-----	-----	First half of 2025 2025上半年
SZD22P6 *	3D scanning survey for building and civil assets of Drainage Services Department plants and facilities (2023)	渠務署廠房內的廠房及設施的3D掃描調查(2023)	Y	17,100	-----	100	3,100	3,000	3,000	4,000	4,000	-----	Second half of 2024 2024下半年
SZY0630	Port Shelter sewerage stage 2 – consultants' detailed design fees and investigations	牛尾海污水收集系統第2期—顧問詳細設計費及勘查研究	Y	17,200	16,704	-----	280	150	66	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZM2102	Structural improvement of stormwater drains (2019) – investigation works and consultants’ fees for investigation and design	雨水渠結構改善及修復工程(2019)– 勘查工程和勘查研究及設計的顧問費	Y	17,200	6,738	498	2,494	1,833	2,775	3,360	-----	-----	Second half of 2024 2024下半年
DZH20G8	Review of drainage master plan in Southern Hong Kong Island – feasibility study	港島南雨水排放整體計劃檢討– 可行性研究	Y	17,300	7,095	2,765	2,787	1,455	2,063	2,100	1,800	-----	First half of 2025 2025上半年
	Enhancement of structural integrity and service conditions of existing sewers at Siu Lek Yuen Road near Yuen Hong Street, Sha Tin	增強沙田小瀝源路近源康街現有污水渠的結構完整性及運作狀況	N	17,350	-----	-----	10	704	2,028	5,090	4,802	4,716	First half of 2028 2028上半年
MZF18A3	Structural upgrading works of sewerage and stormwater drainage systems at Shek Kip Mei Street and Yee Kuk Street in Sham Shui Po district	深水埗石硤尾街與醫局街之污水及雨水渠結構加固工程	Y	17,440	12,984	-----	100	100	100	900	1,200	2,056	Second half of 2028 2028下半年
DZX1969	Drainage improvement works in Sha Tin and Sai Kung – consultants’ fees and investigation	沙田及西貢雨水排放系統改善工程– 顧問費及勘查研究	Y	17,500	11,280	1,061	1,629	1,050	1,550	1,991	-----	-----	First half of 2024 2024上半年
	Enhancement of structural integrity and service conditions of existing sewers at Yeung Uk Road near Citywalk, Tsuen Wan	增強荃灣楊屋道近荃新天地現有污水渠的結構完整性及運作狀況	N	17,550	-----	-----	10	712	2,060	5,170	4,850	4,748	First half of 2028 2028上半年
DZH20G0	Review and selection of river sections for revitalisation – feasibility study	檢視及挑選河道進行活化– 可行性研究	Y	17,600	6,095	1,560	1,640	1,318	2,356	2,725	3,466	-----	Second half of 2024 2024下半年
SZS22A8	Trial implementation of new type reciprocating hydraulic scraper system at Stonecutters Island sewage treatment works	於昂船洲污水處理廠試行新型往復式液壓刮耙系統	Y	17,600	598	-----	1,900	4,000	3,000	4,100	4,002	-----	First half of 2025 2025上半年
SZT1914	Provision of photovoltaic systems at various sewage facilities	為各污水處理設施提供太陽能光伏系統	Y	17,763	14,065	-----	1,820	1,878	-----	-----	-----	-----	Second half of 2023 2023下半年
DZX19C2	Drainage improvement works in Eastern district – consultants’ fee and investigation	東區雨水排放系統改善工程– 顧問費及勘查研究	Y	17,780	9,943	1,783	2,762	2,500	1,000	1,075	500	-----	Second half of 2024 2024下半年
DZX19A1	Drainage improvement works in Tai Po – consultants’ fee and investigation	大埔雨水排放系統改善工程– 顧問費及勘查研究	Y	17,900	7,318	1,371	2,500	2,500	2,750	2,832	-----	-----	First half of 2024 2024上半年
DZH1643	Review of drainage master plan in Tuen Mun, Tsuen Wan and Kwai Tsing – feasibility study	屯門、荃灣及葵青雨水排放整體計劃檢討– 可行性研究	Y	18,000	14,561	396	959	400	1,000	1,080	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC’s total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year’s indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZF2234	Enhancement of structural integrity and service conditions of existing trunk sewers at Chong San Road, Pak Shek Kok	增強白石角創新路現有污水幹渠的結構完整性及運作狀況	Y	18,000	12,675	1,159	2,325	1,000	1,500	500	-----	-----	Second half of 2026 2026下半年
DZX20H9	Drainage improvement works in Kwun Tong – consultants' detailed design fees and further site investigations	觀塘雨水排放系統改善工程－顧問詳細設計費及進一步勘查研究	Y	18,000	6,613	981	1,461	1,500	2,000	2,000	2,000	2,426	Second half of 2028 2028下半年
SZW19D8	System management (review and enhancement works) of Harbour Area Treatment Scheme – feasibility study	淨化海港計劃系統管理(檢討及增強工程)－可行性研究	Y	18,000	13,831	763	1,626	1,680	863	-----	-----	-----	Second half of 2023 2023下半年
SZT22P0	Provision of grid-connected photovoltaic systems at major sewage treatment works	為主要污水處理廠提供接駁電網的太陽能發電系統	Y	18,000	-----	-----	2,500	8,000	7,500	-----	-----	-----	Second half of 2024 2024下半年
	Enhancement of structural integrity and service conditions of existing sewers at Hing Fong Road near Hing Fong Road Garden and Kwai Chung Sports Ground near Wing Fong Street, Kwai Chung	增強葵涌興芳路近興芳路花園及葵涌運動場近榮芳路現有污水渠的結構完整性及運作狀況	N	18,050	-----	-----	10	732	2,132	4,860	4,996	5,320	First half of 2028 2028上半年
DZM1327	Drainage improvement works at Yuen Long – consultants' fees and investigations	元朗區雨水排放系統改善工程－顧問費及勘查研究	Y	18,081	16,886	81	195	206	794	-----	-----	-----	First half of 2026 2026上半年
DZR22N1	Structural improvement of stormwater drains (2023) at Shatin Pass Road and Ching Tak Street, Wong Tai Sin	黃大仙沙田坳道及正德街雨水渠結構改善工程(2023)	Y	18,100	-----	642	1,012	3,535	3,696	4,785	2,572	2,500	Second half of 2026 2026下半年
DZF19E9	Engineering inspection for underground stormwater drains in Kowloon and New Territories south 2020-21 programme	九龍及新界南地下雨水管道工程檢驗2020-21計劃	Y	18,200	4,716	952	1,219	4,000	2,624	3,425	2,216	-----	First half of 2025 2025上半年
SZW20F8	Construction of dry weather flow interceptor at Wan Chai east – consultants' fees and investigation	在灣仔東建造旱季截流器－顧問費及勘查研究	Y	18,300	10,420	958	1,860	400	1,050	1,950	2,620	-----	Second half of 2024 2024下半年
DZH2160	Study on improvement on Drainage Services Department facilities against climate change effect and adverse weather conditions in Mainland North and on Outlying Islands – investigation	研究改善在新界北及離島的渠務署設施以應對氣候變化和極端天氣－勘查研究	Y	18,400	6,778	1,902	2,008	2,564	1,960	2,590	2,500	-----	Second half of 2024 2024下半年
SZG2187	Enhancement of structural integrity and service conditions of existing trunk sewers adjacent to Tai Po sewage treatment works	增強近大埔污水處理廠增強現有污水幹渠的結構完整性及運作狀況	Y	18,500	8,347	-----	500	1,000	2,795	5,858	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZR20K4	Structural improvement of sewers in 2020 – Connaught Road Central, Sheung Wan	污水渠結構改善工程2020—上環干諾道中	Y	18,600	6,378	1,960	4,994	2,276	2,752	2,200	-----	-----	Second half of 2024 2024下半年
DZX22G7 *	Revitalisation of Tai Wai Nullah – consultants' detailed design fees and further site investigations	活化大圍明渠—顧問詳細設計費及進一步勘查研究	Y	18,700	1,264	316	1,250	2,000	2,000	3,586	3,000	5,600	Second half of 2026 2026下半年
SZS21T7	Improvement of screening system and sewage rising mains at Tsing Yi sewage pumping station	青衣污水泵房隔篩系統及污水泵喉改善工程	Y	18,700	4,500	2,500	5,132	4,500	2,000	2,568	-----	-----	Second half of 2024 2024下半年
SZY1967	Provision of trunk sewers to Ta Tit Yan, Yuen Tun Ha and Lo Lau Uk in Tai Po	大埔打鐵坳、元墩下及老劉屋污水幹渠	Y	18,800	15,743	713	3,057	-----	-----	-----	-----	-----	First half of 2024 2024上半年
DZR20K0	Structural improvement of stormwater drains in 2020 – Smithfield, Kennedy Town	雨水渠結構改善工程2020—堅尼地城士美菲路	Y	18,800	5,515	5,389	6,723	1,222	2,340	2,000	1,000	-----	Second half of 2024 2024下半年
DZX1813	Nullah decking at Lai Po Road, Sham Shui Po	深水埗荔寶路明渠加建上蓋工程	Y	18,800	3,097	897	2,000	2,500	3,500	3,900	3,803	-----	First half of 2025 2025上半年
SZS21C8	Upgrading of sludge dewatering centrifuges at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠離心式污泥脫水機升級工程	Y	18,800	4,775	8,576	8,576	3,000	2,449	-----	-----	-----	Second half of 2024 2024下半年
SZW20K9	Construction of dry weather flow interceptor at Shau Kei Wan – consultants' fees and investigation	在筲箕灣建造旱季截流器—顧問費及勘查研究	Y	18,900	8,251	363	1,100	300	2,000	4,200	3,049	-----	Second half of 2024 2024下半年
DZD19E6	Engineering inspection for stormwater box culverts in Hong Kong and Islands 2020-21 programme	香港島及離島箱形雨水渠工程檢驗2020-21計劃	Y	18,900	5,427	702	804	5,000	3,669	4,000	-----	-----	First half of 2024 2024上半年
SZG22G1 *	Rehabilitation and improvement of trunk sewers at Chong San Road near Pak Shek Kok no. 2 sewage pumping station, Pak Shek Kok	白石角創新路近白石角2號污水泵房污水幹渠修復及改善工程	Y	19,000	-----	1,000	2,200	1,000	3,000	5,000	7,800	-----	Second half of 2024 2024下半年
SZT1763	Upgrading works for odour control systems at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠氣味控制系統改善工程	Y	19,000	9,255	-----	2,430	3,121	2,449	1,745	-----	-----	First half of 2025 2025上半年
SZS2133	Improvement of ventilation system and deodorisation facilities at Cheung Sha Wan sewage pumping station	長沙灣污水泵房通風系統及除味設施改善工程	Y	19,000	6,817	8,922	8,922	3,261	-----	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZS2338	Upgrading of screw pumps at Tsuen Wan sewage pumping station	荃灣污水泵房螺絲泵提升工程	Y	19,000	-----	-----	2,922	14,000	1,000	1,078	-----	-----	Second half of 2024 2024下半年
DZX21M0	Drainage improvement works in Mong Kok – consultants' detailed design fees and further site investigation	旺角雨水排放系統改善工程－顧問詳細設計費及進一步勘查研究	Y	19,200	3,738	1,443	2,300	2,500	2,500	2,800	2,200	3,162	Second half of 2027 2027下半年
DZR20K3	Structural improvement of stormwater drains in 2020 – Wah Ha Street and Chai Wan Road, Chai Wan	雨水渠結構改善工程2020－柴灣華廈街及柴灣道	Y	19,300	15,776	2,056	3,195	70	259	-----	-----	-----	Second half of 2024 2024下半年
SZM1953	Construction and rehabilitation of sewage rising mains in Southern district – consultants' fee and investigation	南區污水泵喉建造及修復工程－顧問費及勘查研究	Y	19,400	12,160	2,807	3,950	650	500	500	1,640	-----	First half of 2024 2024上半年
SZL1011	Outlying Islands sewerage stage 2 – upgrading of Cheung Chau and Tai O Sewage Collection, Treatment and Disposal Facilities – consultants' fees for detailed design and investigations	離島污水收集系統第2階段－長洲及大澳污水收集、處理及排放設施改善工程－詳細設計及勘查研究的顧問費	Y	19,410	13,986	50	1,000	600	700	700	700	1,724	Second half of 2026 2026下半年
DZG2220	Improvement of hydraulic performance of stormwater drainage channels in North District and Tai Po	北區及大埔雨水排水道的水流改善工程	Y	19,500	4,788	11,478	11,614	1,000	1,000	1,098	-----	-----	First half of 2024 2024上半年
SZS2195	Upgrading of building services installations in administration building at Stonecutters Island sewage treatment works	昂船洲污水處理廠行政樓屋宇裝備系統改善工程	Y	19,500	3,668	-----	1,444	3,000	3,200	3,797	3,391	1,000	First half of 2026 2026上半年
*	Drainage improvement works in Mui Wo – consultants' detailed design fees and further investigations	梅窩雨水排放系統改善工程－顧問詳細設計費及進一步勘查研究	N	19,500	-----	-----	2,000	5,273	3,700	3,300	2,300	2,927	First half of 2028 2028上半年
SZD2275	Rehabilitation and improvement of sewers (2022) on Lantau Island and outlying islands	大嶼山及離島污水渠修復及改善工程(2022)	Y	19,600	4,899	3,414	3,414	1,000	3,300	3,988	2,999	-----	Second half of 2024 2024下半年
SZS1952	Enhancement of the sludge collection system of HATS stage 1 primary sedimentation tanks at Stonecutters Island sewage treatment works	昂船洲污水處理廠淨化海港計劃第一期初級沉澱池污泥收集系統強化工程	Y	19,600	9,034	1,534	3,000	3,966	3,600	-----	-----	-----	First half of 2024 2024上半年
SZW20H4	Construction of dry weather flow interceptor at Tsuen Wan – consultants' fees and investigation	在荃灣建造旱季截流器－顧問費及勘查研究	Y	19,670	7,140	1,218	2,520	1,140	2,000	3,572	3,298	-----	Second half of 2024 2024下半年
DZX2001	Revitalisation of Tai Wai Nullah – consultants' fees and investigation	活化大圍明渠－顧問費及勘查研究	Y	19,700	16,753	1,391	2,720	200	27	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
SZF1974	Construction of trunk sewers at Chun Yat Street and Chun Cheong Street, Tseung Kwan O	將軍澳駿日街和駿昌街污水幹渠工程	Y	19,800	6,886	-----	50	408	2,549	4,782	5,125	-----	First half of 2027 2027上半年
SZT2075	Provision of flexible thin film solar panels at Stonecutters Island sewage treatment works	於昂船洲污水處理廠安裝柔性薄膜太陽能板	Y	19,800	5,594	8,804	12,110	1,096	1,000	-----	-----	-----	Second half of 2024 2024下半年
SZT1652	Modification works for co-digestion pilot trial at the Tai Po sewage treatment works	為大埔污水處理廠的共厭氧消化先導試驗作改動工程	Y	19,800	18,350	-----	120	1,330	-----	-----	-----	-----	Second half of 2022 2022下半年
DZX21M1	Drainage improvement works in Sha Tin and Sai Kung – consultants' detailed design fees and further site investigation	沙田及西貢雨水排放系統改善工程－顧問詳細設計費及進一步勘查研究	Y	19,800	4,938	299	2,163	1,640	2,500	2,500	2,360	3,699	Second half of 2027 2027下半年
SZR2352	Structural improvement of sewers (2023) at Hung Hom Bypass near Cheong Tung Road South, Hung Hom	紅磡紅磡繞道近暢通道南污水渠結構改善工程(2023)	Y	19,800	-----	-----	426	1,898	2,100	3,500	5,402	6,474	First half of 2028 2028上半年
SZT21L3	Provision of the third hydro turbine system at Stonecutters Island sewage treatment works	為昂船洲污水處理廠提供第三組水力渦輪發電系統	Y	19,800	4,902	76	3,944	8,155	2,799	-----	-----	-----	First half of 2024 2024上半年
DZX1762	Drainage improvement works in Ta Kwu Ling – consultants' fee and investigation	打鼓嶺雨水排放系統改善工程－顧問費及勘查研究	Y	19,900	13,441	1,166	1,834	1,500	1,000	697	528	900	First half of 2027 2027上半年
DZR2359	Structural improvement of stormwater drains (2023) at Apliu Street near Nam Cheong Street, Tat Chee Avenue near Dianthus Road and Boundary Street near Cheung Sha Wan Road, Sham Shui Po	深水埗鴨寮街近南昌街、達之路近石竹路及界限街近長沙灣道雨水渠結構改善工程(2023)	Y	19,900	-----	-----	426	1,907	2,100	4,000	3,293	8,174	First half of 2028 2028上半年
SZZ2308	North District Sewerage – village sewerage in Sha Tau Kok – consultants' fees and investigations	北區污水收集系統－沙頭角鄉村污水收集系統－顧問費及勘查研究	Y	19,900	-----	1,708	4,200	3,250	3,250	3,200	3,000	3,000	Second half of 2027 2027下半年
DZG19E8	Engineering inspection for drainage box culverts in New Territories North 2020-21 programme	新界北箱形雨水渠工程檢驗2020-21計劃	Y	19,900	4,247	777	902	5,000	4,251	5,500	-----	-----	First half of 2024 2024上半年
SZS2154	Upgrading works at aeration tanks, air blowers, effluent pumping station, gas monitor systems and associated facilities in Tai Po sewage treatment works	大埔污水處理廠曝氣池、風機、排放水泵房、氣體監察系統及相關設施的提升工程	Y	20,000	19,000	1,000	1,000	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SZL1322	West Kowloon and Tsuen Wan village sewerage – consultants fees and investigations	西九龍及荃灣鄉村污水收集系統工程－顧問費及勘查研究	Y	20,000	8,860	211	1,116	1,500	1,500	1,884	1,500	3,640	Second half of 2029 2029下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZS22C1	Upgrading works of process sensing, monitoring and control system at Tai Po sewage treatment works	大埔污水處理廠程序感應、監察及控制系統提升工程	Y	20,000	1,000	2,424	5,000	5,000	3,500	3,500	2,000	-----	First half of 2025 2025上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元之項目</b>													
	Enhancement of structural integrity and service conditions of existing sewers across Tsuen Wan Road near Tsuen Wan sewage pumping station, Tsuen Wan	增強荃灣橫跨荃灣路近荃灣污水泵房現有污水渠的結構完整性及運作狀況	N	20,380	-----	-----	10	824	2,468	3,610	6,284	7,184	First half of 2028 2028上半年
SZS22H7	Upgrading of variable frequency control system at main pumping station no. 1 of Stonecutters Island sewage treatment works	昂船洲污水處理廠1號主泵房變頻控制系統改善工程	Y	20,700	1,002	1,550	4,209	6,000	4,630	4,859	-----	-----	First half of 2025 2025上半年
SZS22J9	Improvement of pump cooling system of main pumping station no.1 at Stonecutters Island sewage treatment works	昂船洲污水處理廠1號主泵房水泵冷卻系統改善工程	Y	20,700	-----	-----	2,900	11,000	3,800	3,000	-----	-----	First half of 2024 2024上半年
SZL19E1	Yuen Long south effluent polishing plant – consultants' fee and investigation	元朗南淨水設施－顧問費及勘查研究	Y	20,800	17,538	-----	570	200	2,492	-----	-----	-----	Second half of 2022 2022下半年
	Upgrading of control server, process controller and operator terminal of distributed control system at Stonecutters Island sewage treatment works	昂船洲污水處理廠分散式控制系統的控制伺服器、程序控制器及操作終端的提升工程	N	21,000	-----	-----	10	3,000	3,000	6,000	8,990	-----	Second half of 2025 2025下半年
SZR2356	Structural improvement of sewers (2023) at Hoi Wang Road near Cherry Street, Mong Kok	旺角海泓道近櫻桃街污水渠結構改善工程(2023)	Y	21,100	-----	-----	426	2,022	2,500	2,900	5,678	7,574	First half of 2028 2028上半年
DZR2358	Structural improvement of stormwater drains (2023) at Cheung Sha Wan Road near Cheung Lai Street, Cheung Sha Wan	長沙灣長沙灣道近長荔街雨水渠結構改善工程(2023)	Y	21,300	-----	-----	426	2,042	2,500	4,800	3,358	8,174	First half of 2028 2028上半年
SZR2357	Structural improvement of sewers (2023) at Beech Street near Cherry Street, Tai Kok Tsui	大角咀櫻樹街近櫻桃街污水渠結構改善工程(2023)	Y	21,400	-----	-----	426	2,051	2,600	3,000	5,749	7,574	First half of 2028 2028上半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Lek Muk Road near Hutchison Estate, Tai Loong Street near Tai Loong Street Playground and Tai Lin Pai Road near Eastern Sea Industrial Building, Kwai Chung	增強葵涌梨木道近和記新邨、大隴街近大隴街遊樂場及大連排道近東海工業大廈現有雨水渠的結構完整性及運作狀況	N	21,410	-----	-----	10	868	2,620	4,920	4,645	8,347	First half of 2028 2028上半年
SZZ2302	North District sewerage – village sewerage in Ta Kwu Ling and trunk sewer in Fan Kam Road – consultants' fees and investigations	北區污水收集系統－打鼓嶺鄉村污水收集系統和粉錦公路污水幹渠－顧問費及勘查研究	Y	21,500	-----	1,641	3,200	3,000	4,900	4,700	5,700	-----	First half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
DZR2365	Structural improvement of stormwater drains (2023) at Kwai Tsui Street, Yan Tsui Street, Sheung On Street near Chai Wan bus depot and Chai Wan Road near Wan Tsui Road, Chai Wan	柴灣貴翠街、茵翠街、常安街近柴灣巴士車廠及柴灣道近環翠道雨水渠結構改善工程(2023)	Y	21,700	-----	-----	426	2,080	2,200	3,000	3,320	10,674	First half of 2028 2028上半年
SZR2354	Structural improvement of sewers (2023) at Hoi Wang Road near Charming Garden, Mong Kok	旺角海泓道近富榮花園污水渠結構改善工程(2023)	Y	21,900	-----	-----	426	2,099	2,700	3,200	5,901	7,574	First half of 2028 2028上半年
SZR2355	Structural improvement of sewers (2023) at Hoi Wang Road near Hoi Fu Court, Mong Kok	旺角海泓道近海富苑污水渠結構改善工程(2023)	Y	21,900	-----	-----	426	2,099	2,700	3,200	5,901	7,574	First half of 2028 2028上半年
128 *	Improvement of stormwater drainage facilities in Tai Po and North District	大埔及北區雨水排放設施改善工程	N	21,980	-----	-----	4,480	17,500	-----	-----	-----	-----	First half of 2024 2024上半年
SZY1988	Upgrading of Tai Po Sewage Treatment Works – consultants' fees and investigation	大埔污水處理廠改善工程－顧問費及勘查研究	Y	22,000	18,129	534	1,500	2,371	-----	-----	-----	-----	Second half of 2023 2023下半年
SZT2210	Upgrading of sludge dewatering and associated facilities at Sha Tin sewage treatment works to cater for digestion of imported sewage sludge for enhancing renewable energy recovery from biomass	提升沙田污水處理廠的污泥脫水及相關設施以對引入的污泥消化物進行脫水，以增加從生物質回收可再生能源	Y	22,000	6,557	1,652	7,109	4,091	4,243	-----	-----	-----	First half of 2024 2024上半年
DZR22N2	Structural improvement of stormwater drains (2023) at Lei Yue Mun Road near Yau Mei Court, Yau Tong	油塘鯉魚門道近油美苑雨水渠結構改善工程(2023)	Y	22,100	-----	783	1,347	4,039	3,736	5,845	3,133	4,000	Second half of 2026 2026下半年
	Enhancement of structural integrity and service conditions of existing sewers at Wing Tak Street near Wing Shun Street, Tsuen Wan	增強荃灣永德街近永順街現有污水渠的結構完整性及運作狀況	N	22,260	-----	-----	10	900	2,740	4,180	6,947	7,483	First half of 2028 2028上半年
DZR2360	Structural improvement of stormwater drains (2023) at King Lam Street near Yu Chau West Street and Cheung Sha Wan Road near Tonkin Street, Cheung Sha Wan	長沙灣瓊林街近汝州西街及長沙灣道近東京街雨水渠結構改善工程(2023)	Y	22,300	-----	-----	568	2,137	2,300	3,700	5,963	7,632	First half of 2028 2028上半年
SZR2350	Structural improvement of sewers (2023) at Chatham Road South near Granville Road, Tsim Sha Tsui	尖沙咀漆咸道南近加連威老道污水渠結構改善工程(2023)	Y	22,400	-----	-----	568	2,147	1,900	3,100	3,453	11,232	First half of 2028 2028上半年
DZX22G6	Drainage improvement works in Tai Po – consultants' detailed design fees and further site investigations	大埔雨水排放系統改善工程－顧問詳細設計費及進一步勘查研究	Y	22,400	1,880	1,481	2,650	3,000	2,000	2,750	2,620	7,500	Second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SZD2213	Improvement to pump house at Cheung Sha Wan sewage pumping station	長沙灣污水泵房的泵房改善工程	Y	22,500	-----	100	100	1,000	3,300	5,100	7,000	6,000	Second half of 2025 2025下半年
SZS2104	Improvement of ultra-violet disinfection system at Siu Ho Wan sewage treatment works	小蠔灣污水處理廠紫外線消毒系統改善工程	Y	22,800	15,040	-----	1,990	4,356	1,414	-----	-----	-----	Second half of 2024 2024下半年
SZL12C1	Expansion of Sha Tau Kok sewage treatment works, phase 1 – consultants' fees and investigations	沙頭角污水處理廠第1期擴建工程－顧問費及勘查研究	Y	22,900	18,934	86	300	250	500	1,500	1,416	-----	First half of 2025 2025上半年
SZB18C0	Construction and rehabilitation of trunk sewage rising mains in Cheung Sha Wan – consultants' fees and investigation	長沙灣污水主幹泵喉建造及修復工程－顧問費及勘查研究	Y	22,900	16,678	1,845	2,500	1,308	1,207	1,207	-----	-----	Second half of 2023 2023下半年
SZT20B5	Upgrading of biogas utilisation facilities by additional combined heat and power generating system at Sha Tin sewage treatment works	為沙田污水處理廠加裝1台電熱聯供發電機組提升生物氣體應用設施	Y	23,200	16,168	864	2,329	1,000	2,202	1,501	-----	-----	Second half of 2024 2024下半年
SZR2347	Structural improvement of sewers (2023) at Argyle Street near Portland Street, Prince Edward Road West near Canton Road, Nullah Road near Tung Choi Street and Waterloo Road near Wylie Road, Mong Kok	旺角亞皆老街近砵蘭街、太子道西近廣東道、水渠道近通菜街及窩打老道近衛理道污水渠結構改善工程(2023)	Y	23,300	-----	-----	568	2,233	2,200	3,500	6,167	8,632	First half of 2028 2028上半年
	Enhancement of structural integrity and service conditions of existing sewers at Ma Tau Pa Road near The Aurora, Tsuen Wan	增強荃灣馬頭壩道近映日灣現有污水渠的結構完整性及運作狀況	N	23,360	-----	-----	10	944	2,900	4,510	7,347	7,649	First half of 2028 2028上半年
SZD2283	Structural upgrading of aerated grit channels at Kwai Chung preliminary treatment works	葵涌基本污水處理廠曝氣沉砂槽結構提升工程	Y	23,400	664	1,881	3,081	4,255	3,500	3,400	8,500	-----	First half of 2025 2025上半年
SZZ2209	Tolo Harbour sewerage of unsewered areas stage 3 – consultants' fee and investigation	吐露港未敷設污水設施地區的污水收集系統第3階段－顧問費及勘查研究	Y	23,500	3,497	2,103	5,120	4,700	3,100	3,800	3,283	-----	First half of 2027 2027上半年
	Improvement works for coastal low-lying or windy residential areas at Tai Tseng Wai, Yuen Long	元朗大井圍沿岸低窪或當風住宅地區的改善工程	N	23,710	-----	-----	100	4,200	6,210	5,200	4,000	4,000	Second half of 2025 2025下半年
	Enhancement of structural integrity and service conditions of existing sewers at Texaco Road near Lung Tak Street, Tsuen Wan	增強荃灣德士古道近龍德街現有污水渠的結構完整性及運作狀況	N	23,740	-----	-----	10	960	2,956	4,620	7,484	7,710	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
	Enhancement of structural integrity and service conditions of existing sewers at Wing Shun Street near Kwai Yue Street, Kwai Chung	增強葵涌永順街近葵裕街現有污水渠的結構完整性及運作狀況	N	23,870	-----	-----	10	964	2,980	4,660	7,523	7,733	First half of 2028 2028上半年
SZT2142	Upgrading of feedstock treatment facilities for co-digestion of food waste and sewage sludge at Sha Tin sewage treatment works	為沙田污水處理廠的廚餘與污泥共消化提供原料處理設施	Y	24,000	13,969	4,622	5,169	2,430	2,432	-----	-----	-----	First half of 2024 2024上半年
DZX2368	Drainage improvement works in Tsuen Wan and Kwai Tsing – consultants' fees and investigations	荃灣及葵青雨水排放系統改善工程－顧問費及勘查研究	Y	24,200	-----	-----	1,900	2,600	2,000	2,800	3,300	11,600	Second half of 2028 2028下半年
DZM2121	Drainage improvement works in Mui Wo – consultants' fees and investigation	梅窩雨水排放系統改善工程－顧問費及勘查研究	Y	24,200	9,838	2,332	3,500	3,500	3,500	3,862	-----	-----	Second half of 2023 2023下半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Jockey Club Road and Lung Sum Avenue near Sheung Shui Garden No.1, Sheung Shui	增強上水馬會道及龍深路近上水花園第一號現有雨水渠的結構完整性及運作狀況	N	24,360	-----	-----	10	988	1,552	3,810	5,678	12,322	First half of 2028 2028上半年
SZT2166	Provision of chemically enhanced primary treatment sludge reception and dilution facilities for the sludge digestion system at Sha Tin sewage treatment works	為沙田污水處理廠污泥消化系統提供化學強化一級處理污泥收集及稀釋設備	Y	24,500	19,737	2,751	2,751	862	1,150	-----	-----	-----	First half of 2024 2024上半年
SZR22N3	Structural improvement of sewers (2023) at Chiu Shun Road, Hang Hau	坑口昭信路污水渠結構改善工程(2023)	Y	24,700	-----	876	1,564	4,691	3,909	6,531	3,505	4,500	Second half of 2026 2026下半年
SZT2258	Upgrading of fine screen system at Kwun Tong preliminary treatment works	觀塘基本污水處理廠幼隔篩系統升級工程	Y	24,800	3,900	6,486	17,600	1,700	1,600	-----	-----	-----	Second half of 2025 2025下半年
	Minor drainage improvement works at Tai Hang Road, Tai Hang	大坑大坑道小型渠務改善工程	N	25,000	-----	-----	50	500	1,000	5,000	7,000	11,450	Second half of 2027 2027下半年
DZX22S1 *	Drainage improvement works in Eastern District – consultants' detailed design fees and further site investigations	東區雨水排放系統改善工程－顧問詳細設計費及進一步勘查研究	Y	25,000	-----	3,012	3,570	3,500	2,500	2,500	4,350	8,580	Second half of 2026 2026下半年
	Expansion of floating photovoltaic system at San Tin polder	於新田蓄洪池擴建浮式太陽能發電系統	N	25,000	-----	-----	500	9,000	12,500	3,000	-----	-----	First half of 2024 2024上半年
SZR2348	Structural improvement of sewers (2023) at Austin Road West near Lin Cheung Road and Hoi Wang Road near Lai Cheung Road, Yau Ma Tei	油麻地柯士甸道西近連翔道及海泓道近麗翔道污水渠結構改善工程(2023)	Y	25,100	-----	-----	710	2,406	2,700	3,900	6,594	8,790	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
	Enhancement of structural integrity and service conditions of existing sewers at Kwai Yue Street near Kwai Chung preliminary treatment works, Kwai Chung	增強葵涌葵裕街近葵涌基本污水處理廠現有污水渠的結構完整性及運作狀況	N	25,200	-----	-----	10	1,020	2,672	5,060	5,001	11,437	First half of 2028 2028上半年
	Enhancement of structural integrity and service conditions of existing stormwater drains at Wo Yi Hop Road near Shek Yam Road Rest Garden No. 2, Kwai Sing Centre and Shek Yam Lei Muk Road Park and Chun Pin Street, Kwai Chung	增強葵涌和宜合道近石蔭路第二休憩花園、葵星中心及石蔭梨木道公園及圳邊街現有雨水渠的結構完整性及運作狀況	N	25,210	-----	-----	10	1,020	3,172	6,060	6,000	8,948	First half of 2028 2028上半年
DZX1578	Drainage improvement works at Leighton Road and Wong Nai Chung Road in Happy Valley	跑馬地禮頓道及黃泥涌道雨水排放系統改善工程	Y	26,000	23,990	-----	100	500	675	735	-----	-----	First half of 2024 2024上半年
SZD2206	Construction of additional sewage rising main at Yu Tung Road, Tung Chung	在東涌裕東路增建污水泵喉	Y	26,000	933	2,041	2,041	3,000	3,130	5,330	5,000	6,566	Second half of 2025 2025下半年
	Enhancement of structural integrity and service conditions of existing sewers at San Wan Road near San Po Street, Sheung Shui	增強上水新運路近新寶街現有污水渠的結構完整性及運作狀況	N	26,190	-----	-----	10	1,060	3,316	6,360	6,352	9,092	First half of 2028 2028上半年
DZR22N4	Structural improvement of stormwater drains (2023) at Fung Mo Street near Heng Lam Street, Wong Tai Sin	黃大仙鳳舞街近杏林街雨水渠結構改善工程(2023)	Y	26,400	-----	935	1,706	4,614	4,334	6,963	3,783	5,000	Second half of 2026 2026下半年
SZD22J1	Landscape improvement works at Cheung Sha Wan sewage pumping station	長沙灣污水泵房景觀改善工程	Y	27,000	-----	-----	200	2,000	3,000	7,000	14,800	-----	First half of 2025 2025上半年
DZX1815	Drainage improvement works at Fei Tsui Road, Chai Wan	柴灣翡翠道雨水排放系統改善工程	Y	27,000	4,546	3,083	5,000	3,000	4,000	4,000	6,454	-----	First half of 2025 2025上半年
DZR22N5	Structural improvement of stormwater drains (2023) near Wang Tau Hom Estate, Wong Tai Sin	黃大仙近橫頭磡邨雨水渠結構改善工程(2023)	Y	27,000	-----	956	1,756	4,764	4,475	7,108	3,897	5,000	Second half of 2026 2026下半年
SZT2310	Provision of the fourth combined heat and power generating system for Sha Tin sewage treatment works	為沙田污水處理廠提供第4組電熱聯供發電機系統	Y	27,000	-----	-----	7,700	11,000	5,000	3,300	-----	-----	First half of 2025 2025上半年
SZL0624	Tolo Harbour sewerage of unsewered areas, stage 2 – consultants' fees and investigations	吐露港未設污水設施地區的污水收集系統第2階段一顧問費及勘查研究	Y	27,300	20,603	752	1,293	812	1,012	1,315	1,267	998	Second half of 2027 2027下半年
DZR2366	Structural improvement of stormwater drains (2023) at Mong Kok Road near Nathan Road, Mong Kok	旺角旺角道近彌敦道雨水渠結構改善工程(2023)	Y	27,300	-----	-----	710	2,605	2,400	4,200	5,595	11,790	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
	Provision of sodium chlorite storage compound at Stonecutters Island sewage treatment works	為昂船洲污水處理廠提供次氯酸鈉儲存設施	N	27,800	-----	-----	10	1,000	1,410	1,890	11,000	12,490	First half of 2027 2027上半年
SZY22G9 *	Upgrading of Tai Po Sewage Treatment Works – consultants' detailed design fees and further investigation	大埔污水處理廠改善工程—顧問詳細設計費及進一步勘查研究	Y	27,900	4,800	-----	7,927	6,500	2,500	2,000	2,065	2,108	Second half of 2025 2025下半年
DZX1957	Revitalization works of Jordan Valley Nullah	佐敦谷明渠活化工程	Y	28,000	27,569	431	431	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SZL0742	Village sewerage for Tung Wan Tau, Chung Hau, Tai Tei Tong and Pak Ngan Heung in Mui Wo, Lantau Island	大嶼山梅窩東灣頭、涌口、大地塘及白銀鄉鄉村污水收集系統	Y	28,000	14,749	3,300	3,351	2,000	2,000	2,000	1,900	2,000	Second half of 2026 2026下半年
	Provision of the first Organic Rankine Cycle (ORC) generator at Sha Tin sewage treatment works and the second ORC generator at Tai Po sewage treatment works for utilising waste heat of combined heat and power generators	為沙田污水處理廠裝設第一台餘熱發電系統及大埔污水處理廠加設第二台餘熱發電系統，以增加餘熱回收及提升可再生生物質能效益	N	28,000	-----	-----	10	4,000	8,000	8,990	7,000	-----	First half of 2025 2025上半年
	Provision of the fourth unit of hydro turbine at Stonecutter Island sewage treatment works	為昂船洲污水處理廠提供第四組水力渦輪發電系統	N	28,000	-----	-----	10	7,500	7,500	7,990	5,000	-----	First half of 2026 2026上半年
SZT2284	Upgrading of existing anaerobic sludge digestion and associated facilities at Sha Tin sewage treatment works for enhancing biogas production	提升沙田污水處理廠的現有厭氧污泥消化及相關設施以增加生物氣體的產量	Y	28,000	-----	7,860	12,979	9,000	4,500	1,521	-----	-----	Second half of 2025 2025下半年
DZR22N7	Structural improvement of stormwater drains (2023) at Hok Yuen Street East, Hung Hom	紅磡鶴園東街雨水渠結構改善工程(2023)	Y	28,400	-----	1,010	1,874	5,116	4,952	7,593	3,865	5,000	Second half of 2026 2026下半年
DZR22N6	Structural improvement of stormwater drains (2023) at Lok Shan Road and Hoi Sham Park, To Kwa Wan	土瓜灣落山道及海心公園雨水渠結構改善工程(2023)	Y	28,400	-----	1,018	1,874	5,117	5,123	7,768	3,518	5,000	Second half of 2026 2026下半年
	Provision of a grid-connected hydro turbine generating system at downstream of Tolo Harbour Effluent Export Scheme tunnel	於吐露港經處理排放水輸送計劃隧道下游提供接駁電網的水力渦輪發電機系統	N	28,500	-----	-----	500	8,000	7,000	6,500	6,500	-----	First half of 2026 2026上半年
DZM2327	Drainage improvement works in Tuen Mun – consultants' fees and investigations	屯門雨水排放系統改善工程—顧問費及勘查研究	Y	28,600	-----	1,950	2,200	7,500	5,500	5,400	3,000	5,000	Second half of 2027 2027下半年
DZH21S5	Strategic planning study on flood management against sea level rise and extreme rainfall – feasibility study	應對海平面上升和極端降雨的防洪管理策略規劃研究—可行性研究	Y	28,700	5,427	2,399	2,937	2,734	3,447	5,214	8,941	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SZW2201	Enhancement works for preliminary treatment works at harbour side – phase 1 – consultants’ fees and investigation	優化海港旁基本污水處理廠—第1期—顧問費及勘查調查	Y	28,700	3,375	414	2,823	3,500	4,000	4,802	5,200	5,000	First half of 2025 2025上半年
DZX1801	Yuen Long barrage scheme – consultants’ fees and investigation	元朗防洪壩計劃—顧問費及勘查研究	Y	28,800	25,206	656	1,630	800	800	200	164	-----	First half of 2028 2028上半年
SZT21K8	Upgrading of sludge dewatering and associated facilities at Tai Po sewage treatment works for dewatering of additional digestate of food waste and sewage sludge for enhancing renewable energy recovery from biomass	提升大埔污水處理廠污泥脫水及相關設施以對額外的廚餘與污泥消化物進行脫水，以增加從生物質回收可再生能源	Y	29,000	10,600	3,841	4,500	6,300	4,000	3,600	-----	-----	Second half of 2024 2024下半年
	Provision of electrical and mechanical facilities for harnessing renewable energy in O · PARK1 for utilisation in Siu Ho Wan sewage treatment works	為有機資源回收中心第一期提供機電設施以提升可再生能源供應小蠔灣污水處理廠使用	N	29,000	-----	-----	10	9,000	6,990	7,000	6,000	-----	First half of 2025 2025上半年
SZY2238	Upgrading of Tolo Harbour effluent export scheme – consultants’ fees and investigation	吐露港經處理排放水輸送計劃改善工程—顧問費及勘查研究	Y	29,500	3,081	3,077	7,804	6,057	4,558	4,000	4,000	-----	First half of 2024 2024上半年
SZT2331	Enhancement of electrical and mechanical equipment for effluent pumping station at Tai Po sewage treatment works	大埔污水處理廠排放水泵房機電設備改善工程	Y	29,500	-----	-----	1,150	11,545	6,105	6,700	4,000	-----	Second half of 2025 2025下半年
SZS2041	Upgrading of deodourising systems for sludge buffer tanks, centrifuge building, ultra-violet disinfection channels and effluent pumping station at Siu Ho Wan sewage treatment works	提升小蠔灣污水處理廠污泥緩衝缸、離心機大樓、紫外光消毒槽及出水泵房的除味裝置	Y	29,800	3,679	-----	1,580	12,000	4,900	4,641	3,000	-----	Second half of 2025 2025下半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的项目</b>													
130 *	Improvement of stormwater drainage facilities in Tai Wai	大圍雨水排放設施改善工程	N	33,000	-----	-----	6,000	27,000	-----	-----	-----	-----	First half of 2024 2024上半年
SZB22H5	Hung Shui Kiu Effluent Polishing Plant – consultants’ detailed design fees and further investigation	洪水橋淨水設施—顧問詳細設計費及進一步勘查研究	Y	35,700	4,800	2,114	3,000	10,500	3,000	3,000	4,000	7,400	Second half of 2027 2027下半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目</b>													
DZM2335	Revitalisation of Middle Tuen Mun River Channel – consultants’ fees and investigations	活化屯門河中段—顧問費及勘查研究	Y	40,900	-----	2,999	3,400	10,500	7,200	6,800	5,500	7,500	Second half of 2027 2027下半年
SZD2214	Construction of additional sewage rising main at Tung Chung Road North, Tung Chung	在東涌東涌道北增建污水泵喉	Y	41,800	7,749	8,360	8,364	5,500	2,900	3,000	6,000	8,287	Second half of 2025 2025下半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b>				<b>7,823,107</b>	<b>2,252,667</b>	<b>476,582</b>	<b>1,025,000</b>	<b>1,100,700</b>	<b>1,029,679</b>	<b>1,019,976</b>	<b>765,060</b>	<b>630,025</b>	
<b>A 部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目</b>													

\* Denotes injection items which were not anticipated at the time of seeking FC’s total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year’s indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
62	Construction and improvement of sewage rising mains at Ying Pun Ha, Tai Po	大埔營盤下污水泵喉建造及改善工程	1,000	300	700	-----	-----	-----	First half of 2025 2025上半年
90	Improvement to fish ladder at Kau Lung Hang, Tai Po	大埔九龍坑魚梯改善工程	1,000	300	700	-----	-----	-----	First half of 2025 2025上半年
116	Enhancement of robotic analyser for sewage testing at Sha Tin central laboratory	沙田中央化驗室污水檢測機械人分析儀改善工程	1,130	1,130	-----	-----	-----	-----	First half of 2025 2025上半年
53	Condition survey of sewage box culverts (2024) in Kwun Tong and Wong Tai Sin	觀塘及黃大仙污水箱形暗渠狀況調查(2024)	1,800	600	600	600	-----	-----	Second half of 2025 2025下半年
119	Local extension works for existing sewerage system at Shek Tsai Po Street, Tai O	大澳石仔埗街局部擴建現有污水收集系統	2,000	500	1,000	500	-----	-----	First half of 2025 2025上半年
108	Provision of solar powered automatic irrigation system at Ho Chung River	蠔涌河太陽能自動灌溉系統工程	2,000	1,000	1,000	-----	-----	-----	Second half of 2025 2025下半年
123	Provision of grid-connected photovoltaic system at Sunny Bay sewage pumping station	於欣澳污水泵房提供接駁電網的太陽能發電系統	2,500	600	1,400	500	-----	-----	First half of 2026 2026上半年
124	Provision of grid-connected photovoltaic system at Penny's Bay sewage pumping station	於竹篙灣污水泵房提供接駁電網的太陽能發電系統	2,600	600	1,500	500	-----	-----	First half of 2026 2026上半年
126	Provision of grid-connected photovoltaic system at Tin Wah Road sewage pumping station	於天華路污水泵房提供接駁電網的太陽能發電系統	2,600	1,000	1,000	600	-----	-----	First half of 2026 2026上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
46	Enhancement of structural integrity and service conditions of existing sewers (2024) in Ma On Shan	增強馬鞍山現有污水渠的結構完整性及運作狀況(2024)	2,800	500	1,300	1,000	-----	-----	Second half of 2026 2026下半年
32	Condition survey of outfall of North West New Territories Sewage Tunnel	新界西北污水隧道排放管狀況調查	2,800	1,500	1,300	-----	-----	-----	Second half of 2025 2025下半年
12	Structural improvement of outlet chamber of North West New Territories Sewage Tunnel – consultants' fees	新界西北污水隧道出水井結構改善工程－顧問費	3,600	3,000	600	-----	-----	-----	First half of 2025 2025上半年
125	Provision of grid-connected photovoltaic system at Kwai Chung Industrial wastewater pumping station	於葵涌工業污水泵房提供接駁電網的太陽能發電系統	3,650	1,000	1,650	1,000	-----	-----	First half of 2026 2026上半年
117	Upgrading of ventilation and cooling system at Sha Tin main sewage pumping station	沙田主污水泵房通風及冷氣系統升級工程	4,000	2,000	1,600	400	-----	-----	First half of 2026 2026上半年
5	Village sewerage for Shap Pat Heung, Yuen Long (stage 1, package 1) – consultants' detailed design fees and further investigations	元朗十八鄉鄉村污水收集系統(第1階段第1部分)－顧問詳細設計費及進一步勘查研究	4,120	100	2,050	1,970	-----	-----	First half of 2026 2026上半年
94	Revitalisation of Cheung Shue Tan River	活化樟樹灘河	4,500	500	500	2,000	1,000	500	First half of 2027 2027上半年
91	Provision of composting plant at Kwan Tei	軍地堆肥設施	4,500	600	1,600	1,300	1,000	-----	First half of 2027 2027上半年



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
34	Enhancement of structural integrity and service conditions of existing sewers (2024) in Yau Ma Tei, Sham Shui Po and Mong Kok	增強油麻地、深水埗及旺角現有污水渠的結構完整性及運作狀況(2024)	4,570	1,150	1,300	1,370	750	-----	Second half of 2027 2027下半年
80	Structural improvement of stormwater drains (2025) in Cheung Chau and Lantau Island	長洲及大嶼山雨水渠結構改善工程(2025)	4,910	250	1,720	2,450	490	-----	First half of 2027 2027上半年
18	Minor drainage improvement works at South Bay Road near Panarama Terrace, Repulse Bay	淺水灣南灣道近蕙園小型渠務改善工程	5,240	540	1,680	1,760	740	520	First half of 2027 2027上半年
100	Improvement of sewers between sludge dewatering house and inlet chamber at Yuen Long sewage treatment works	元朗污水處理廠污泥脫水機房至入水井的污水渠改善工程	5,500	5,500	-----	-----	-----	-----	First half of 2025 2025上半年
102	Enhancement of screening and pumping systems at Heng Fa Chuen sewage pumping station	杏花村污水泵房隔篩及泵送系統改善工程	6,000	1,000	4,500	500	-----	-----	First half of 2027 2027上半年
37	Enhancement of structural integrity and service conditions of existing stormwater drains (2024) in Yau Ma Tei, Sham Shui Po and Mong Kok	增強油麻地、深水埗及旺角現有雨水渠的結構完整性及運作狀況(2024)	6,000	1,350	1,700	1,700	1,250	-----	Second half of 2027 2027下半年
86	Improvement of cross-connected sewers (2024) in Kowloon City, Wong Tai Sin and Kwun Tong	九龍城、黃大仙及觀塘錯駁污水渠改善工程(2024)	6,000	1,500	2,500	2,000	-----	-----	Second half of 2025 2025下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
104	Upgrading of low voltage switchboards at dewatering house of Tai Po sewage treatment works	大埔污水處理廠脫水機房低壓掣櫃升級工程	6,800	6,460	340	-----	-----	-----	First half of 2026 2026上半年
95	Improvement of irrigation system and hydraulic performance of drainage channel at Kai Tak River near Shing Kai Road, Kai Tak	啟德啟德河近承啟道灌溉系統及排水道水流改善工程	7,000	1,000	3,000	3,000	-----	-----	Second half of 2026 2026下半年
105	Provision of shelter for screening collection system at Ha Tsuen no.1 sewage pumping station	厦村1號污水泵房篩除物收集系統屏障工程	7,000	2,300	4,700	-----	-----	-----	First half of 2026 2026上半年
88	Study on riparian plants for river revitalisation projects	河道活化的河岸植物研究	7,420	3,340	2,040	2,040	-----	-----	Second half of 2026 2026下半年
17	Minor drainage improvement work near no. 55 Beach Road, Repulse Bay	淺水灣近海灘道55號小型渠務改善工程	7,520	540	1,680	1,760	1,840	1,700	First half of 2028 2028上半年
93	Landscape enhancement works at Chau Tau polder in Yuen Long	元朗洲頭蓄洪池園景改善工程	7,900	1,000	2,400	3,000	1,500	-----	First half of 2026 2026上半年
16	Minor drainage improvement works at Pai Tau Street, Sha Tin	沙田排頭街小型渠務改善工程	8,000	500	2,000	2,000	1,500	2,000	Second half of 2027 2027下半年
106	Upgrading of effluent pumping system, valves and penstocks at Sha Tin sewage treatment works and sewage pumping stations in Sha Tin	沙田污水處理廠及各污水泵房的排放水泵送系統、閘門及水閘改善工程	8,000	2,000	3,000	2,500	500	-----	First half of 2026 2026上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
71	Structural improvement of sewers (2025) in Tuen Mun, Yuen Long and Tin Shui Wai	屯門、元朗及天水圍污水渠結構改善工程 (2025)	8,800	90	880	1,760	1,760	4,310	Second half of 2029 2029下半年
21	Construction and improvement of rising mains at Tai O no. 6 sewage pumping station, Tai O; Man Fai Street, Central; Tung Tau Correctional Institution, Stanley; Shek O bus terminus, Shek O; Lai Sun Correctional Institution, Hei Ling Chau; Cheung Chau Tung Wan Children's Playground, Cheung Chau	大澳大澳6號污水泵房、中環民輝街、赤柱東頭懲教所、石澳石澳巴士總站、喜靈洲勵新懲教所及長洲長洲東灣兒童遊樂場泵喉建造及改善工程	9,000	500	4,000	2,500	2,000	-----	Second half of 2027 2027下半年
57	Construction and improvement of rising mains at San Lau Street, Sha Tau Kok	沙頭角新樓街泵喉建造及改善工程	9,350	2,050	4,300	3,000	-----	-----	First half of 2025 2025上半年
114	Enhancement of scraper bridge for primary sedimentation tank no. 1, grit removal system and septic waste reception system at Sai Kung sewage treatment works	西貢污水處理廠1號初級沉澱池橋式刮耙、除砂系統及糞便廢物收集系統改善工程	9,500	2,800	5,700	1,000	-----	-----	First half of 2026 2026上半年
83	Enhancement of structural integrity and service conditions of existing stormwater drains (2024) in Ma On Shan and Sai Kung	增強馬鞍山及西貢現有雨水渠的結構完整性及運作狀況(2024)	9,500	6,650	2,380	470	-----	-----	First half of 2026 2026上半年
19	Minor drainage improvement works at Cape Road near Kwun Yum Temple, Ma Hang	馬坑環角道近觀音寺小型渠務改善工程	9,870	1,080	2,800	3,510	1,840	640	First half of 2027 2027上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
4	Village sewerage for Kam Tin, Yuen Long (stage 1) – consultants' detailed design fees and further investigations	元朗錦田鄉村污水收集系統(第1階段)－顧問詳細設計費及進一步勘查研究	9,970	100	2,360	2,460	2,570	2,480	First half of 2028 2028上半年
44	Condition survey of sewers (2024) in South Lantau	南大嶼污水渠狀況調查(2024)	10,000	1,000	3,500	5,500	-----	-----	First half of 2026 2026上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>									
92	Improvement of San Tin western main drainage channel near Sam Po Shue, San Tin	新田新田西主排水道近三寶樹改善工程	10,500	1,100	2,800	3,000	3,000	600	Second half of 2026 2026下半年
101	Upgrading of low voltage switchboards for power house and programmable logic controller system for return activated sludge system at Sha Tin sewage treatment works	沙田污水處理廠發電機房低壓掣櫃及回流活性污泥系統程式邏輯控制系統升級工程	10,500	2,000	4,500	3,000	1,000	-----	Second half of 2027 2027下半年
82	Enhancement of structural integrity and service conditions of existing sewers (2024) in Sau Mau Ping and Yau Tong	增強秀茂坪及油塘現有污水渠的結構完整性及運作狀況(2024)	10,500	6,830	3,150	520	-----	-----	First half of 2026 2026上半年
38	Structural improvement of sewers (2025) in Sheung Shui, Fanling and Sha Tau Kok	上水、粉嶺及沙頭角污水渠結構改善工程(2025)	10,590	110	1,060	2,120	2,120	5,180	Second half of 2029 2029下半年
28	Structural improvement of stormwater drains (2025) in Fanling and Sha Tau Kok	粉嶺及沙頭角雨水渠結構改善工程(2025)	10,660	110	1,070	2,130	2,130	5,220	Second half of 2029 2029下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
10	Port Shelter sewerage, stage 3, package 3 – consultants' detailed design fees and further investigations	牛尾海污水收集系統第3階段工程第3部分—顧問詳細設計費及進一步勘查研究	10,800	100	2,400	3,800	2,800	1,700	First half of 2028 2028上半年
22	Enhancement of structural integrity and service conditions of existing stormwater drains (2024) in Tai Po east	增強大埔東現有雨水渠的結構完整性及運作狀況(2024)	11,000	1,000	3,000	3,400	1,800	1,800	Second half of 2026 2026下半年
33	Enhancement of structural integrity and service conditions of existing stormwater drains (2024) in Yuen Long east	增強元朗東現有雨水渠的結構完整性及運作狀況(2024)	11,000	1,300	3,700	4,400	800	800	Second half of 2026 2026下半年
45	Enhancement of structural integrity and service conditions of existing sewers (2024) in Yuen Long east	增強元朗東現有污水渠的結構完整性及運作狀況(2024)	11,000	1,300	3,700	4,400	800	800	Second half of 2026 2026下半年
58	Improvement of sewage rising mains at Container Port Road South near Mei Ching Road, Kwai Chung	葵涌貨櫃碼頭南路近美青路污水泵喉改善工程	11,000	5,000	3,000	3,000	-----	-----	First half of 2025 2025上半年
47	Structural improvement of sewers (2025) in Tsuen Wan and Tai Wo Hau	荃灣及大窩口污水渠結構改善工程(2025)	11,250	110	1,120	2,250	2,250	5,520	Second half of 2029 2029下半年
111	Upgrading of scraper bridges for final sedimentation tank nos. 17, 18, 24 and biogas desulphurisation system at Sha Tin sewage treatment works	沙田污水處理廠17、18及24號最後沉澱池橋式刮耙及生物氣除硫系統升級工程	11,500	1,200	5,500	4,800	-----	-----	First half of 2027 2027上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
81	Enhancement of structural integrity and service conditions of existing stormwater drains (2024) in Sau Mau Ping and Yau Tong	增強秀茂坪及油塘現有雨水渠的結構完整性及運作狀況(2024)	11,500	7,480	3,450	570	-----	-----	First half of 2026 2026上半年
107	3D scanning survey for building and civil assets of Drainage Services Department plants and facilities (2024) in Kowloon, Hong Kong Island and Islands	九龍、香港島及離島渠務署廠房內的廠房及土木設施的3D掃描調查(2024)	12,000	2,000	6,000	3,000	1,000	-----	Second half of 2026 2026下半年
27	Enhancement of structural integrity and service conditions of existing stormwater drains (2024) in Tsuen Wan	增強荃灣現有雨水渠的結構完整性及運作狀況(2024)	12,000	4,450	4,630	2,920	-----	-----	Second half of 2026 2026下半年
84	Enhancement of structural integrity and service conditions of existing sewers (2024) in Kwai Chung and Stonecutters Island	增強葵涌及昂船洲現有污水渠的結構完整性及運作狀況(2024)	12,000	8,400	3,000	600	-----	-----	First half of 2026 2026上半年
79	Structural improvement of sewers (2025) in Wong Tai Sin and Diamond Hill	黃大仙及鑽石山污水渠結構改善工程(2025)	12,310	620	4,310	6,150	1,230	-----	First half of 2027 2027上半年
26	Enhancement of structural integrity and service conditions of existing stormwater drains (2024) in North district east	增強北區東現有雨水渠的結構完整性及運作狀況(2024)	13,000	1,600	5,500	4,300	800	800	Second half of 2026 2026下半年
39	Enhancement of structural integrity and service conditions of existing sewers (2024) in North district east	增強北區東現有污水渠的結構完整性及運作狀況(2024)	13,000	1,700	5,400	4,300	800	800	Second half of 2026 2026下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
35	Structural upgrading of chambers and culverts at Sham Shui Po sewage screening plant nos. 1 and 2, Water Boat Dock sewage pumping station, Ap Lei Chau west sewage pumping station, Peng Chau sewage treatment works, Hei Ling Chau rotating biological contactor plant and Tai O Tai Ping Street stormwater pumping station	深水埗1及2號污水隔篩廠、水船街污水泵房、鴨脷洲西污水泵房、坪洲污水處理廠、喜靈洲生物轉盤污水處理廠及大澳太平街雨水泵房的井缸及暗渠結構提升工程	13,370	500	6,100	6,770	-----	-----	Second half of 2026 2026下半年
69	Structural improvement of stormwater drains (2025) in Tuen Mun and Lam Tei	屯門及藍地雨水渠結構改善工程(2025)	13,980	140	1,400	2,800	2,800	6,840	Second half of 2029 2029下半年
31	Enhancement of structural integrity and service conditions of existing sewers (2024) in Tsuen Wan	增強荃灣現有污水渠的結構完整性及運作狀況(2024)	14,000	5,700	5,500	2,800	-----	-----	Second half of 2026 2026下半年
118	Construction of sewers at Ying Tung Road, Tung Chung	東涌迎東路污水渠建造工程	14,500	4,000	4,000	4,000	2,500	-----	First half of 2026 2026上半年
122	Provision of the second unit of grid-connected hydro turbine generating system at downstream of Tolo Harbour Effluent Export Scheme tunnel	於吐露港經處理排放水輸送計劃隧道下游提供第二台接駁電網的水力渦輪發電系統	15,000	1,000	8,000	4,000	2,000	-----	First half of 2026 2026上半年
36	Enhancement of structural integrity and service conditions of existing sewers (2024) in Tai Po east	增強大埔東現有污水渠的結構完整性及運作狀況(2024)	15,000	1,600	5,200	5,200	1,500	1,500	Second half of 2026 2026下半年
49	Condition survey of small and medium sewers (2024) in Yuen Long and Tuen Mun	元朗及屯門中小型污水渠狀況調查(2024)	15,000	1,700	5,300	5,000	1,500	1,500	First half of 2026 2026上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
52	Condition survey of small and medium stormwater drains (2024) in Yuen Long and Tuen Mun	元朗及屯門中小型雨水渠狀況調查(2024)	15,000	1,700	5,300	5,000	1,500	1,500	First half of 2026 2026上半年
54	Condition survey of small and medium sewers (2024) in Tai Po and North District	大埔及北區中小型污水渠狀況調查(2024)	15,000	1,700	5,300	5,000	1,500	1,500	First half of 2026 2026上半年
56	Condition survey of small and medium stormwater drains (2024) in Tai Po and North District	大埔及北區中小型雨水渠狀況調查(2024)	15,000	1,700	5,300	5,000	1,500	1,500	First half of 2026 2026上半年
67	Condition survey of sewage manholes (2025) in Yuen Long and North District	元朗及北區污水沙井狀況調查(2025)	15,000	1,700	5,300	5,000	1,500	1,500	First half of 2027 2027上半年
68	Condition survey of sewage manholes (2025) in Tai Po and Tuen Mun	大埔及屯門污水沙井狀況調查(2025)	15,000	1,700	5,300	5,000	1,500	1,500	First half of 2027 2027上半年
70	Condition survey of stormwater drainage manholes (2025) in Yuen Long and North District	元朗及北區雨水沙井狀況調查(2025)	15,000	1,700	5,300	5,000	1,500	1,500	First half of 2027 2027上半年
72	Condition survey of stormwater drainage manholes (2025) in Tai Po and Tuen Mun	大埔及屯門雨水沙井狀況調查(2025)	15,000	1,700	5,300	5,000	1,500	1,500	First half of 2027 2027上半年
30	Enhancement of structural integrity and service conditions of existing stormwater drains (2024) in Tuen Mun east	增強屯門東現有雨水渠的結構完整性及運作狀況(2024)	15,000	2,300	7,700	2,600	1,200	1,200	Second half of 2026 2026下半年



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
11	Flood investigation and drainage studies (2024)	水浸調查及排水研究(2024)	15,000	3,500	4,500	4,500	2,500	-----	First half of 2027 2027上半年
96	Improvement to multi-part covers of sewage chambers at Chai Wan Kok Street near Tai Chung Road and Tai Ho Road near Tsuen Wan Town Hall, Tsuen Wan	荃灣柴灣角街近大涌道及大河道近荃灣大會堂污水沙井多件式渠蓋改善工程	15,000	5,000	7,000	3,000	-----	-----	Second half of 2025 2025下半年
13	Study on screening performance at Kwai Chung preliminary treatment works	葵涌基本污水處理廠隔篩表現研究	15,000	5,000	7,000	3,000	-----	-----	First half of 2025 2025上半年
55	Structural improvement of sewers (2025) in Kwai Chung and Tsing Yi	葵涌及青衣污水渠結構改善工程(2025)	15,260	150	1,530	3,050	3,050	7,480	Second half of 2029 2029下半年
77	Structural improvement of sewers (2025) in Hung Hom and Kowloon City	紅磡及九龍城污水渠結構改善工程(2025)	15,310	150	1,530	3,060	3,060	7,510	Second half of 2029 2029下半年
63	Structural improvement of stormwater drains (2025) in Shek Tong Tsui, Sai Ying Pun, Sheung Wan, Central, Admiralty and Mid-Levels	石塘咀、西營盤、上環、中環、金鐘及半山雨水渠結構改善工程(2025)	15,960	160	1,600	3,190	3,190	7,820	Second half of 2029 2029下半年
14	Construction and improvement of sewage rising mains (stage 1) – consultants' fees and investigations	污水泵喉建造及改善工程(第1階段)－顧問費及勘查研究	16,000	200	3,000	4,000	3,500	5,300	First half of 2028 2028上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
66	Structural improvement of stormwater drains (2025) in Tsim Sha Tsui, Yau Ma Tei and Tai Kok Tsui	尖沙咀、油麻地及大角咀雨水渠結構改善工程(2025)	16,690	170	1,670	3,340	3,340	8,170	Second half of 2029 2029下半年
65	Condition survey of stormwater box culverts and decked nullahs (2024) in Tuen Mun, Yuen Long, Tai Po and North District	屯門、元朗、大埔及北區雨水箱形暗渠及已覆蓋明渠狀況調查(2024)	16,800	1,000	2,400	5,000	5,000	3,400	Second half of 2026 2026下半年
60	Improvement of stormwater box culverts at Chung Nga Road near Ting Kok Road, Dai Kwai Street near Dai Fu Street and Dai Wah Street near Dai Fat Street, Tai Po	大埔頌雅路近汀角路、大貴街近大富街及大華街近大發街雨水箱形暗渠改善工程	17,000	4,900	3,600	6,000	2,500	-----	First half of 2025 2025上半年
64	Structural improvement of sewers (2025) in Sai Ying Pun, Sheung Wan, Central, Happy Valley, Fortress Hill, North Point, Quarry Bay and Shau Kei Wan	西營盤、上環、中環、跑馬地、炮台山、北角、鯉魚涌及筲箕灣污水渠結構改善工程(2025)	17,050	170	1,710	3,410	3,410	8,350	Second half of 2029 2029下半年
73	Structural improvement of stormwater drains (2025) in Lai Chi Kok, Cheung Sha Wan, Sham Shui Po and Shek Kip Mei	荔枝角、長沙灣、深水埗及石硤尾雨水渠結構改善工程(2025)	17,270	170	1,730	3,450	3,450	8,470	Second half of 2029 2029下半年
75	Structural improvement of stormwater drains (2025) in Happy Valley, Fortress Hill, North Point, Quarry Bay and Sai Wan Ho	跑馬地、炮台山、北角、鯉魚涌及西灣河雨水渠結構改善工程(2025)	17,290	170	1,730	3,460	3,460	8,470	Second half of 2029 2029下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
50	Condition survey of stormwater box culverts and decked nullahs (2024) in Kowloon	九龍雨水箱形暗渠及已覆蓋明渠狀況調查(2024)	17,400	5,500	7,100	4,800	-----	-----	Second half of 2025 2025下半年
3	Enhancement works for Stonecutters Island sewage treatment works – consultants' fees and investigations	昂船洲污水處理廠優化工程－顧問費及勘查研究	18,000	1,500	4,500	4,500	4,000	3,500	Second half of 2027 2027下半年
41	Enhancement of structural integrity and service conditions of existing sewers (2024) in Tuen Mun east	增強屯門東現有污水渠的結構完整性及運作狀況(2024)	18,000	2,100	6,800	6,100	1,500	1,500	Second half of 2026 2026下半年
110	3D scanning survey for building and civil assets of Drainage Services Department plants and facilities (2024) in New Territories	新界渠務署廠房內的廠房及土木設施的3D掃描調查(2024)	18,000	3,000	6,000	7,000	2,000	-----	Second half of 2026 2026下半年
25	Structural improvement of inlet chamber of North West New Territories Sewage Tunnel	新界西北污水隧道入水井結構改善工程	18,000	6,000	6,000	5,000	1,000	-----	First half of 2027 2027上半年
97	Provision of trunk sewers along Nin Ming Road, Nin Wah Road and Lok Wo Sha Lane, Ma On Shan	馬鞍山年明路、年華路及落禾沙里污水幹渠工程	18,600	1,000	3,700	8,600	5,000	300	First half of 2027 2027上半年
76	Structural improvement of stormwater drains (2025) in Kowloon Tong, Kowloon City, Hung Hom and To Kwa Wan	九龍塘、九龍城、紅磡及土瓜灣雨水渠結構改善工程(2025)	18,680	190	1,870	3,740	3,740	9,140	Second half of 2029 2029下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
42	Enhancement of structural integrity and service conditions of existing sewers (2024) in Hung Hom	增強紅磡現有污水渠的結構完整性及運作狀況(2024)	18,700	3,000	5,000	6,700	4,000	-----	First half of 2027 2027上半年
103	Upgrading of sewage pumps at Hung Hom Bay sewage pumping station	紅磡灣污水泵房污水泵升級工程	19,000	2,100	8,000	7,000	1,900	-----	First half of 2027 2027上半年
9	North District sewerage – village sewerage in Ta Kwu Ling (package 2) – consultants’ fees and investigations	北區污水收集系統－打鼓嶺鄉村污水收集系統(第2部分)－顧問費及勘查研究	19,200	500	5,000	8,000	4,000	1,700	Second half of 2028 2028下半年
6	Rehabilitation and construction of sewage rising mains (package 5) – consultants’ fees and investigations	污水泵喉修復及建造工程(第5部分)－顧問費及勘查研究	19,600	200	4,000	6,000	4,000	5,400	First half of 2028 2028上半年
15	Construction and improvement of sewage rising mains (stage 2) – consultants’ fees and investigations	污水泵喉建造及改善工程(第2階段)－顧問費及勘查研究	19,600	200	4,000	6,000	4,000	5,400	First half of 2028 2028上半年
61	Structural improvement of sewers (2025) in Kowloon Bay, Lam Tin, Yau Tong and Tseung Kwan O	九龍灣、藍田、油塘及將軍澳污水渠結構改善工程(2025)	19,670	200	1,970	3,930	3,930	9,640	Second half of 2029 2029下半年
109	Enhancement of resilience capacity of membrane filtration tanks at Shek Wu Hui sewage treatment works	石湖墟污水處理廠薄膜過濾池備用容量改善工程	20,000	2,000	16,000	2,000	-----	-----	First half of 2027 2027上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>									
40	Structural improvement of stormwater drains (2025) in Tsuen Wan and Tai Wo Hau	荃灣及大窩口雨水渠結構改善工程(2025)	20,090	200	2,010	4,020	4,020	9,840	Second half of 2029 2029下半年
23	Structural improvement of stormwater drains (2025) in Sheung Shui	上水雨水渠結構改善工程(2025)	20,300	200	2,030	4,060	4,060	9,950	Second half of 2029 2029下半年
51	Structural improvement of stormwater drains (2025) in Kwai Chung and Tsing Yi	葵涌及青衣雨水渠結構改善工程(2025)	21,570	220	2,160	4,310	4,310	10,570	Second half of 2029 2029下半年
78	Structural improvement of stormwater drains (2025) in Yuen Long	元朗雨水渠結構改善工程(2025)	21,900	220	2,190	4,380	4,380	10,730	Second half of 2029 2029下半年
74	Structural improvement of sewers (2025) in Tsim Sha Tsui, Lai Chi Kok, Cheung Sha Wan, Sham Shui Po and Shek Kip Mei	尖沙咀、荔枝角、長沙灣、深水埗及石硤尾污水渠結構改善工程(2025)	22,020	220	2,200	4,400	4,400	10,800	Second half of 2029 2029下半年
120	Construction of Lai Chi Wo sewage treatment plant phase 1	荔枝窩污水處理廠第1期建造工程	22,800	4,700	11,400	3,900	2,800	-----	Second half of 2026 2026下半年
59	Structural improvement of stormwater drains (2025) in Kwun Tong, Lam Tin, Yau Tong, Tseung Kwan O and Sai Kung	觀塘、藍田、油塘、將軍澳及西貢雨水渠結構改善工程(2025)	23,300	230	2,330	4,660	4,660	11,420	Second half of 2029 2029下半年
115	Upgrading of sewage pumping system at Tai Yuen sewage pumping station no. 4	大元4號污水泵房污水泵送系統升級工程	24,000	2,500	20,300	1,200	-----	-----	First half of 2027 2027上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
2	Enhancement works for sewage treatment facilities at Harbour Side – phase 2 – consultants’ fees and investigations	在海港旁污水處理設施優化工程－第2期－顧問費及勘查研究	24,100	1,500	6,000	6,000	5,000	5,600	Second half of 2027 2027下半年
85	Upgrading of dry weather flow interception scheme at To Kwa Wan	土瓜灣旱季截流計劃改善工程	28,000	2,000	8,000	10,000	8,000	-----	Second half of 2026 2026下半年
89	Revitalisation of lower Lam Tsuen River near Kam Wo Bridge	活化下林村河近錦和橋	28,000	3,000	9,000	8,000	5,000	3,000	Second half of 2026 2026下半年
7	Upgrading of Tolo Harbour Effluent Export Scheme – consultants’ detailed design fees and further investigations	吐露港經處理排放水輸送計劃改善工程－顧問詳細設計費及進一步勘查研究	28,800	7,000	10,000	7,000	2,800	2,000	Second half of 2026 2026下半年
1	Yuen Long South Effluent Polishing Plant – consultants’ detailed design fees and further site investigations	元朗南淨水設施－顧問詳細設計費及進一步勘查研究	28,900	3,000	8,000	7,000	7,000	3,900	First half of 2028 2028上半年
8	Rehabilitation and construction of sewage rising mains (package 6) – consultants’ fees and investigations	污水泵喉修復及建造工程(第6部分)－顧問費及勘查研究	29,000	200	6,000	8,000	7,000	7,800	First half of 2028 2028上半年
113	Upgrading of sewage pumping system at Tai Yuen sewage pumping station no. 3	大元3號污水泵房污水泵送系統升級工程	29,000	500	16,900	10,100	1,500	-----	Second half of 2027 2027下半年
112	Upgrading of electrical transmission system at Tseung Kwan O preliminary treatment works	將軍澳基本污水處理廠輸電系統升級工程	29,000	1,000	12,000	12,000	4,000	-----	Second half of 2026 2026下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
99	Enhancement of power distribution system for inlet pumps at Tseung Kwan O preliminary treatment works	將軍澳基本污水處理廠入水口泵配電系統升級工程	29,000	4,000	15,000	8,000	2,000	-----	Second half of 2027 2027下半年
98	Village sewerage at Tung Tau Tsuen, Shap Pat Heung, Yuen Long	元朗十八鄉東頭村鄉村污水收集系統	30,000	500	11,400	12,100	3,500	2,500	First half of 2027 2027上半年
87	Revitalisation of Shek Sheung River	活化石上河	30,000	2,500	9,500	11,800	4,200	2,000	Second half of 2026 2026下半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>									
43	Construction and improvement of sewage rising mains at Siu Lek Yuen, Sha Tin	沙田小瀝源污水泵喉建造及改善工程	36,000	300	6,000	10,000	8,000	11,700	Second half of 2027 2027下半年
48	Construction and improvement of sewage rising mains at Tin Sam, Tai Po	大埔田心污水泵喉建造及改善工程	39,000	300	4,000	8,000	10,000	16,700	Second half of 2027 2027下半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>									
20	Lei Yue Mun stormwater pumping scheme	鯉魚門雨水泵房計劃	40,500	2,000	7,000	10,500	10,000	11,000	Second half of 2027 2027下半年
29	Construction and improvement of sewage rising mains at Tui Min Hoi, Sai Kung	西貢對面海污水泵喉建造及改善工程	46,000	300	5,000	10,000	12,000	18,700	Second half of 2027 2027下半年
24	Construction and improvement of sewage rising mains at Pak Kong, Sai Kung	西貢北港污水泵喉建造及改善工程	47,000	300	500	6,000	10,000	30,200	Second half of 2032 2032下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：4100DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
121	Provision of a solar farm at South East New Territories landfill for supplying renewable energy to Tseung Kwan O preliminary treatment works	於新界東南堆填區建造太陽能發電場以提供可再生能源予將軍澳基本污水處理廠	48,000	1,000	22,000	21,000	4,000	-----	First half of 2026 2026上半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>1,875,770</b>	<b>219,300</b>	<b>544,430</b>	<b>505,740</b>	<b>269,430</b>	<b>336,870</b>	

Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for Part A as per Form 1 A 部分總計(如表格1所示)	7,823,107	2,252,667	476,582	1,025,000	1,100,700	1,029,679	1,019,976	765,060	630,025
Total for Part B as per Form 2 B 部分總計(如表格2所示)	1,875,770				219,300	544,430	505,740	269,430	336,870
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	<b>9,698,877</b>	<b>2,252,667</b>	<b>476,582</b>	<b>1,025,000</b>	<b>1,320,000</b>	<b>1,574,109</b>	<b>1,525,716</b>	<b>1,034,490</b>	<b>966,895</b>



Head 705

總目 705

Subhead 5001BX

分目 5001BX

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
1	Use of Time Domain Reflectometry (TDR) to determine the length of installed steel soil nails and anchors in North-western and South-western Areas in 2023 to 2024	2023年至2024年使用時域反射法進行泥釘及地錨之長度測試—西北和西南區域	Y	830	19	134	286	150	-----	-----	-----	-----	Second half of 2024 2024下半年
2	Use of Time Domain Reflectometry (TDR) to determine the length of installed steel soil nails and anchors in North-western and South-western Areas in 2022 to 2024	2022年至2024年使用時域反射法進行泥釘及地錨之長度測試—西北和西南區域	Y	900	106	241	427	100	-----	-----	-----	-----	Second half of 2024 2024下半年
3	Landslip prevention and mitigation works entrusted to the Buildings Department in 2020-21 (batch A)	委託屋宇署於2020-21年負責的防治山泥傾瀉工程A組	Y	1,500	161	-----	62	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
4	Erection of warning signs for government man-made slopes and retaining walls and natural hillside catchments studied under landslip prevention and mitigation programme in 2021-22 to 2023-24	長遠防治山泥傾瀉計劃，2021-22至2023-24年，為政府人造斜坡及天然山坡豎立危險警告牌	Y	1,980	144	13	199	-----	-----	-----	-----	-----	First half of 2024 2024上半年
5	Emergency works for landslides on natural hillsides in 2023-24	為2023-24年天然山坡發生的山泥傾瀉提供緊急維修	Y	3,000	-----	-----	3,000	-----	-----	-----	-----	-----	First half of 2024 2024上半年
6	Landslip prevention and mitigation works entrusted to the Buildings Department in 2019-20 (batch B)	委託屋宇署於2019-20年負責的防治山泥傾瀉工程B組	Y	4,150	214	57	2,926	-----	-----	-----	-----	-----	First half of 2024 2024上半年
7	Ground Investigation Works for Landslip Prevention and Mitigation Studies in 2022-23 (Batch G)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(G部份)	Y	4,280	563	46	46	2,100	1,000	-----	-----	-----	First half of 2025 2025上半年
8	Excavation permit fees for projects under landslip prevention and mitigation programme in 2021-22 to 2023-24	長遠防治山泥傾瀉計劃，2021-22至2023-24年，挖掘准許證費用	Y	4,800	2,255	600	600	-----	-----	-----	-----	-----	First half of 2024 2024上半年
9	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch O)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(O部份)	Y	4,930	-----	129	129	2,000	-----	-----	-----	-----	First half of 2025 2025上半年
10	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch B)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(B部份)	Y	5,320	-----	-----	596	2,000	2,000	-----	-----	-----	First half of 2025 2025上半年
11	Ground investigation works for landslip prevention and mitigation studies in 2023-24 (batch N)	長遠防治山泥傾瀉計劃2023-24年場地勘探工程(N部份)	Y	5,630	-----	15	1,531	500	500	2,800	-----	-----	First half of 2027 2027上半年

## CWRB Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
12	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch F)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(F部份)	Y	5,960	1,331	1,339	2,235	50	-----	-----	-----	-----	Second half of 2024 2024下半年
13	Ground investigation works for landslip prevention and mitigation studies in 2023-24 (batch N)	長遠防治山泥傾瀉計劃2023-24年場地勘探工程(N部份)	Y	6,930	-----	-----	200	4,000	-----	-----	-----	-----	Second half of 2024 2024下半年
14	Ground investigation works for landslip prevention and mitigation studies in 2019-20 (batch C)	長遠防治山泥傾瀉計劃2019-20年場地勘探工程(C部份)	Y	6,990	4,308	907	925	-----	-----	-----	-----	-----	First half of 2024 2024上半年
15	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch J)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(J部份)	Y	7,120	2,576	1,010	1,280	-----	-----	-----	-----	-----	First half of 2024 2024上半年
16	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch J)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(J部份)	Y	7,730	3	1,031	1,981	1,180	1,500	-----	-----	-----	Second half of 2025 2025下半年
17	Landslip prevention and mitigation programme, 2021, package A, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2021年A組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	8,180	2,077	264	564	1,380	960	600	90	-----	Second half of 2027 2027下半年
18	Landslip prevention and mitigation programme, 2021, package B, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2021年B組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	8,400	2,428	661	1,293	1,426	530	402	-----	-----	Second half of 2027 2027下半年
19	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch L)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(L部份)	Y	8,930	-----	6	606	960	1,450	1,000	-----	-----	First half of 2026 2026上半年
20	Enhancement of landslide detection system for debris-resisting barriers	用於泥石防護欄的山泥傾瀉偵測系統優化	Y	8,990	3,349	30	2,390	1,810	-----	-----	-----	-----	First half of 2024 2024上半年
21	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch C)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(C部份)	Y	9,040	1,733	92	1,599	100	-----	-----	-----	-----	Second half of 2023 2023下半年
22	Revision of geotechnical manual for slopes	修訂斜坡岩土工程手冊	Y	9,040	-----	465	1,978	1,645	1,000	1,000	-----	-----	Second half of 2026 2026下半年
23	Landslip prevention and mitigation programme, 2022, package F, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2022年F組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	9,200	754	471	1,079	1,870	1,945	1,463	-----	-----	First half of 2027 2027上半年

## CWRB Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
24	Landslip prevention and mitigation programme, 2022, package E, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2022年E組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	9,490	780	488	986	1,870	1,945	1,463	-----	-----	Second half of 2028 2028下半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目</b>													
25	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch G)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(G部份)	Y	10,170	-----	-----	2,600	1,100	-----	-----	-----	-----	Second half of 2024 2024下半年
26	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch F)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(F部份)	Y	10,320	-----	-----	1,300	800	1,200	-----	-----	-----	First half of 2025 2025上半年
27	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch E)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(E部份)	Y	10,890	-----	1,446	7,045	700	-----	-----	-----	-----	Second half of 2024 2024下半年
28	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch M)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(M部份)	Y	10,930	-----	923	3,523	2,000	-----	-----	-----	-----	Second half of 2025 2025下半年
29	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch N)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(N部份)	Y	11,120	2,623	197	730	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
30	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch L)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(L部份)	Y	11,270	3,008	358	1,749	-----	-----	-----	-----	-----	First half of 2024 2024上半年
31	Digital record management in landslip prevention and mitigation works	長遠防治山泥傾瀉工程的數碼紀錄管理	Y	11,360	863	818	2,522	760	-----	-----	-----	-----	First half of 2024 2024上半年
32	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch A)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(A部份)	Y	11,660	1,683	97	1,827	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
33	Ground investigation works for landslip prevention and mitigation studies in 2020-21 (batch D)	長遠防治山泥傾瀉計劃2020-21年場地勘探工程(D部份)	Y	12,280	5,498	183	3,547	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
34	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch H)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(H部份)	Y	12,480	2,600	810	2,117	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
35	Landslip prevention and mitigation programme, 2022, package J, Safety screening studies of private slopes in Kowloon and Eastern New Territories—investigation	長遠防治山泥傾瀉計劃2022年J組，九龍及新界東私人斜坡的安全篩選—勘查研究	Y	12,490	775	1,008	1,706	2,055	-----	-----	-----	-----	Second half of 2028 2028下半年

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
36	Landslip prevention and mitigation programme, 2020, package E, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2020年E組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	12,710	3,792	1,109	2,719	1,600	-----	-----	-----	-----	Second half of 2027 2027下半年
37	Ground investigation works for landslip prevention and mitigation studies in 2019-20 (batch L)	長遠防治山泥傾瀉計劃2019-20年場地勘探工程(L部份)	Y	12,740	6,299	476	1,476	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
38	Landslip prevention and mitigation programme, 2020, package F, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2020年F組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	13,260	4,105	766	1,427	2,667	845	329	-----	-----	Second half of 2027 2027下半年
39	Landslip prevention and mitigation programme, 2022, package I, safety screening studies of private slopes in Hong Kong Island, Western New Territories and Outlying Islands—investigation	長遠防治山泥傾瀉計劃2022年I組，香港島、新界西及離島私人斜坡的安全篩選—勘查研究	Y	14,250	901	360	1,530	2,388	-----	-----	-----	-----	Second half of 2023 2023下半年
40	Landslip prevention and mitigation programme, 2017, package I, safety screening studies of private slopes in Hong Kong Island, Western New Territories and Outlying Islands—investigation	長遠防治山泥傾瀉計劃2017年I組，香港島、新界西及離島私人斜坡的安全篩選—勘查研究	Y	14,280	8,149	55	257	-----	-----	-----	-----	-----	Second half of 2025 2025下半年
41	Landslip prevention and mitigation programme, 2017, package J, safety screening studies of private slopes in Kowloon and Eastern New Territories—investigation	長遠防治山泥傾瀉計劃2017年J組，九龍及新界東私人斜坡的安全篩選—勘查研究	Y	14,280	6,051	100	120	-----	-----	-----	-----	-----	First half of 2024 2024上半年
42	Enhancement works to Po Shan Drainage Tunnels	寶珊排水隧道優化工程	Y	14,430	12,393	360	1,590	430	-----	-----	-----	-----	Second half of 2024 2024下半年
43	Landslip prevention and mitigation programme, 2020, package C, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland East (North)—investigation, design and construction	長遠防治山泥傾瀉計劃2020年C組，防治山泥傾瀉工程及為九龍及新界東(北)天然山坡發生山泥傾瀉提供緊急維修—勘查研究、設計及建造	Y	14,520	4,253	657	2,480	1,400	1,000	616	-----	-----	Second half of 2027 2027下半年
44	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch D)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(D部份)	Y	14,690	3,041	2,359	5,859	952	-----	-----	-----	-----	Second half of 2024 2024下半年

## CWRB Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
45	Landslip prevention and mitigation programme, 2018, package A, landslip prevention and mitigation works— investigation, design and construction	長遠防治山泥傾瀉計劃2018年A組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	14,770	6,806	368	485	390	-----	-----	-----	-----	Second half of 2024 2024下半年
46	Landslip prevention and mitigation programme, 2018, package B, landslip prevention and mitigation works— investigation, design and construction	長遠防治山泥傾瀉計劃2018年B組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	14,770	8,551	140	196	-----	280	-----	-----	-----	Second half of 2024 2024下半年
47	Landslip prevention and mitigation programme, 2021, package C, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2021年C組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	15,140	2,775	1,677	2,712	2,432	1,694	765	-----	-----	First half of 2027 2027上半年
48	Landslip prevention and mitigation programme, 2017, package C, landslip prevention and mitigation works— investigation, design and construction	長遠防治山泥傾瀉計劃2017年C組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	15,830	9,002	161	1,163	200	-----	-----	-----	-----	Second half of 2023 2023下半年
49	Landslip prevention and mitigation programme, 2017, package D, landslip prevention and mitigation works— investigation, design and construction	長遠防治山泥傾瀉計劃2017年D組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	15,830	8,354	43	181	300	-----	-----	-----	-----	Second half of 2023 2023下半年
50	Landslip prevention and mitigation programme, 2019, package L, landslip prevention and mitigation works— investigation, design and construction	長遠防治山泥傾瀉計劃2019年L組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	15,890	3,111	211	1,047	-----	-----	-----	-----	-----	Second half of 2026 2026下半年
51	Landslip prevention and mitigation programme, 2019, package M, landslip prevention and mitigation works— investigation, design and construction	長遠防治山泥傾瀉計劃2019年M組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	15,890	2,165	299	1,324	1,706	80	-----	-----	-----	Second half of 2026 2026下半年
52	Landslip prevention and mitigation programme, 2020, package D, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland East (South)— investigation, design and construction	長遠防治山泥傾瀉計劃2020年D組，防治山泥傾瀉工程及為九龍及新界東(南)天然山坡發生山泥傾瀉提供緊急維修—勘查研究、設計及建造	Y	15,890	5,352	450	2,017	2,061	1,000	-----	-----	-----	Second half of 2027 2027下半年
53	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch B)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(B部份)	Y	15,950	3,562	1,224	1,694	674	-----	-----	-----	-----	First half of 2024 2024上半年
54	Landslip prevention and mitigation programme, 2019, package I, Safety screening studies of private slopes in Hong Kong Island, Western New Territories and Outlying Islands—investigation	長遠防治山泥傾瀉計劃2019年I組，香港島、新界西及離島私人斜坡的安全篩選—勘查研究	Y	16,140	9,241	600	1,584	-----	-----	-----	-----	-----	First half of 2025 2025上半年

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
S'000 (千元)													
55	Landslip prevention and mitigation programme, 2019, package J, Safety screening studies of private slopes in Kowloon and Eastern New Territories—investigation	長遠防治山泥傾瀉計劃2019年J組，九龍及新界東私人斜坡的安全篩選—勘查研究	Y	16,140	7,101	779	1,325	-----	-----	-----	-----	-----	First half of 2025 2025上半年
56	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch C)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(C部份)	Y	16,150	705	1,165	2,665	1,400	1,000	-----	-----	-----	Second half of 2024 2024下半年
57	Landslip prevention and mitigation programme, 2021, package D, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2021年D組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	16,380	2,820	1,092	3,000	2,880	1,620	1,860	900	-----	First half of 2027 2027上半年
58	Landslip prevention and mitigation programme, 2017, package E, landslip prevention and mitigation works—investigation, design and construction	長遠防治山泥傾瀉計劃2017年E組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	17,270	9,262	-----	400	600	300	-----	-----	-----	Second half of 2024 2024下半年
59	Landslip prevention and mitigation programme, 2017, package F, landslip prevention and mitigation works—investigation, design and construction	長遠防治山泥傾瀉計劃2017年F組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	17,270	8,283	-----	91	182	272	-----	-----	-----	Second half of 2024 2024下半年
60	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch P)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(P部份)	Y	17,270	-----	-----	1,260	14,350	1,600	-----	-----	-----	First half of 2025 2025上半年
61	Landslip prevention and mitigation programme, 2016, package F, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland East (South)—investigation, design and construction	長遠防治山泥傾瀉計劃2016年F組，防治山泥傾瀉工程及為九龍及新界東(南)天然山坡發生山泥傾瀉提供緊急維修—勘查研究、設計及建造	Y	17,480	9,686	-----	102	305	-----	-----	-----	-----	Second half of 2024 2024下半年
62	Landslip prevention and mitigation programme, 2019, package A, landslip prevention and mitigation works—investigation, design and construction	長遠防治山泥傾瀉計劃2019年A組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	17,480	5,439	1,298	2,275	-----	-----	-----	-----	-----	Second half of 2027 2027下半年
63	Landslip prevention and mitigation programme, 2019, package B, landslip prevention and mitigation works—investigation, design and construction	長遠防治山泥傾瀉計劃2019年B組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	17,480	6,267	1,185	3,127	1,500	414	103	-----	-----	Second half of 2026 2026下半年
64	Landslip prevention and mitigation programme, 2019, package E, landslip prevention and mitigation works—investigation, design and construction	長遠防治山泥傾瀉計劃2019年E組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	17,490	4,275	186	1,905	1,440	818	360	-----	-----	Second half of 2026 2026下半年

## CWRB Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
65	Landslip prevention and mitigation programme, 2019, package F, landslip prevention and mitigation works— investigation, design and construction	長遠防治山泥傾瀉計劃2019年F組，防治山泥傾瀉工程— 勘查研究、設計及建造	Y	17,490	6,835	1,636	3,388	781	390	98	-----	-----	Second half of 2026 2026下半年
66	Landslip prevention and mitigation programme, 2018, package C, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Hong Kong Island West— investigation, design and construction	長遠防治山泥傾瀉計劃2018年C組，防治山泥傾瀉工程及為港島西天然山坡發生山泥傾瀉提供緊急維修— 勘查研究、設計及建造	Y	17,500	10,267	733	998	111	114	240	-----	-----	First half of 2025 2025上半年
67	Landslip prevention and mitigation programme, 2018, package D, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Hong Kong Island East— investigation, design and construction	長遠防治山泥傾瀉計劃2018年D組，防治山泥傾瀉工程及為港島東天然山坡發生山泥傾瀉提供緊急維修— 勘查研究、設計及建造	Y	17,500	8,570	512	1,325	655	308	-----	-----	-----	First half of 2025 2025上半年
68	Landslip prevention and mitigation programme, 2021, package E, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland West (North) - investigation, design and construction	長遠防治山泥傾瀉計劃2021年E組，防治山泥傾瀉工程及為新界西(北)天然山坡發生山泥傾瀉提供緊急維修— 勘查研究、設計及建造	Y	17,670	1,987	868	2,594	3,217	1,673	1,379	1,043	-----	Second half of 2028 2028下半年
69	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch K)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(K部份)	Y	17,770	-----	109	1,495	680	-----	-----	-----	-----	Second half of 2026 2026下半年
70	Landslip prevention and mitigation programme, 2018, package E, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland East (North)— investigation, design and construction	長遠防治山泥傾瀉計劃2018年E組，防治山泥傾瀉工程及為九龍及新界東(北)天然山坡發生山泥傾瀉提供緊急維修— 勘查研究、設計及建造	Y	17,830	9,531	408	908	500	300	-----	-----	-----	Second half of 2025 2025下半年
71	Landslip prevention and mitigation programme, 2018, package F, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland East (South)— investigation, design and construction	長遠防治山泥傾瀉計劃2018年F組，防治山泥傾瀉工程及為九龍及新界東(南)天然山坡發生山泥傾瀉提供緊急維修— 勘查研究、設計及建造	Y	17,830	8,288	-----	1,388	200	200	200	200	-----	Second half of 2025 2025下半年



## CWRB Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
72	Landslip prevention and mitigation programme, 2017, package A, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland West (North)— investigation, design and construction	長遠防治山泥傾瀉計劃2017年A組，防治山泥傾瀉工程及為九龍及新界西北)天然山坡發生山泥傾瀉提供緊急維修—勘查研究、設計及建造	Y	18,000	9,062	-----	94	-----	-----	-----	-----	-----	First half of 2024 2024上半年
73	Ground investigation works for landslip prevention and mitigation studies in 2020-21 (batch F)	長遠防治山泥傾瀉計劃2020-21年場地勘探工程(F部份)	Y	18,280	3,784	1,920	1,920	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
74	Landslip prevention and mitigation programme, 2020, package A, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Hong Kong Island (West)— investigation, design and construction	長遠防治山泥傾瀉計劃2020年A組，防治山泥傾瀉工程及為港島西天然山坡發生山泥傾瀉提供緊急維修—勘查研究、設計及建造	Y	18,310	5,738	192	1,460	1,223	658	509	139	-----	First half of 2027 2027上半年
75	Landslip prevention and mitigation programme, 2020, package B, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Hong Kong Island (East)— investigation, design and construction	長遠防治山泥傾瀉計劃2020年B組，防治山泥傾瀉工程及為港島東天然山坡發生山泥傾瀉提供緊急維修—勘查研究、設計及建造	Y	18,310	6,068	1,338	2,051	-----	-----	-----	-----	-----	First half of 2024 2024上半年
76	Landslip prevention and mitigation programme, 2019, package C, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland West (North)— investigation, design and construction	長遠防治山泥傾瀉計劃2019年C組，防治山泥傾瀉工程及為九龍及新界西北)天然山坡發生山泥傾瀉提供緊急維修—勘查研究、設計及建造	Y	18,500	11,764	1,075	2,475	988	506	253	-----	-----	First half of 2026 2026上半年
77	Landslip prevention and mitigation programme, 2019, package D, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland West (South)— investigation, design and construction	長遠防治山泥傾瀉計劃2019年D組，防治山泥傾瀉工程及為九龍及新界西(南)天然山坡發生山泥傾瀉提供緊急維修—勘查研究、設計及建造	Y	18,500	9,148	841	2,176	1,067	307	205	-----	-----	First half of 2026 2026上半年
78	Pilot implementation of innovation and technology in landslip prevention and mitigation works	於長遠防治山泥傾瀉工程應用創新科技先導計劃	Y	18,960	12,614	734	2,433	199	-----	-----	-----	-----	First half of 2024 2024上半年
79	Landslip prevention and mitigation programme, 2021, package F, landslip prevention and mitigation works and provision of emergency works services for natural terrain landslides occurring in Mainland West (South) - investigation, design and construction	長遠防治山泥傾瀉計劃2021年F組，防治山泥傾瀉工程及為新界西(南)天然山坡發生山泥傾瀉提供緊急維修—勘查研究、設計及建造	Y	19,390	2,196	894	2,735	2,625	2,688	2,750	2,000	-----	Second half of 2028 2028下半年

## CWRB Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title 工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
								2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
								\$'000 (千元)				
80	Landslip prevention and mitigation programme, 2016, package G, landslip prevention and mitigation works— investigation, design and construction	Y	19,680	13,775	467	1,627	-----	-----	-----	-----	-----	First half of 2024 2024上半年
81	Landslip prevention and mitigation programme, 2016, package H, landslip prevention and mitigation works— investigation, design and construction	Y	19,680	7,692	1,077	1,859	15	-----	110	-----	-----	First half of 2026 2026上半年
82	Landslip prevention and mitigation programme, 2018, package G, landslip prevention and mitigation works— investigation, design and construction	Y	19,700	5,974	128	384	1,413	1,360	1,340	900	-----	First half of 2027 2027上半年
83	Landslip prevention and mitigation programme, 2018, package H, landslip prevention and mitigation works— investigation, design and construction	Y	19,700	5,939	114	994	1,276	-----	-----	-----	-----	First half of 2025 2025上半年
84	Landslip prevention and mitigation programme, 2014, package D, landslip prevention and mitigation works— investigation, design and construction	Y	19,760	14,171	1,015	1,481	214	446	143	-----	-----	Second half of 2023 2023下半年
85	Landslip prevention and mitigation programme, 2020, package G, landslip prevention and mitigation works - investigation, design and construction	Y	19,760	4,301	1,796	3,328	2,200	2,300	2,100	-----	-----	First half of 2028 2028上半年
86	Landslip prevention and mitigation programme, 2017, package G, landslip prevention and mitigation works— investigation, design and construction	Y	19,780	7,327	610	1,076	-----	-----	-----	-----	-----	Second half of 2026 2026下半年
87	Landslip prevention and mitigation programme, 2017, package H, landslip prevention and mitigation works— investigation, design and construction	Y	19,780	9,637	1,263	1,649	861	510	53	-----	-----	Second half of 2025 2025下半年
88	Landslip prevention and mitigation programme, 2015, package E, landslip prevention and mitigation works— investigation, design and construction	Y	19,860	11,274	755	953	211	409	-----	-----	-----	Second half of 2025 2025下半年
89	Landslip prevention and mitigation programme, 2015, package F, landslip prevention and mitigation works— investigation, design and construction	Y	19,860	9,897	666	1,332	1,745	1,773	-----	-----	-----	Second half of 2024 2024下半年

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title 工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
								2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
								\$ '000 (千元)				
90	Landslip prevention and mitigation programme, 2019, package G, landslip prevention and mitigation works— investigation, design and construction	Y	19,980	5,999	124	978	1,800	1,000	1,410	-----	-----	First half of 2028 2028上半年
91	Landslip prevention and mitigation programme, 2019, package H, landslip prevention and mitigation works— investigation, design and construction	Y	19,980	7,691	1,041	2,644	2,603	-----	-----	-----	-----	First half of 2027 2027上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的项目</b>												
92	Landslip prevention and mitigation programme, 2022, package A, landslip prevention and mitigation works - investigation, design and construction	Y	20,280	1,050	578	1,128	-----	-----	-----	-----	-----	First half of 2028 2028上半年
93	Ground investigation works for landslip prevention and mitigation studies in 2020-21 (batch A)	Y	20,370	5,829	386	604	100	-----	-----	-----	-----	First half of 2024 2024上半年
94	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch E)	Y	21,230	1,619	123	2,336	3,500	-----	-----	-----	-----	Second half of 2025 2025下半年
95	Landslip prevention and mitigation programme, 2021, package H, landslip prevention and mitigation works - investigation, design and construction	Y	21,280	1,873	2,009	3,441	3,057	2,400	1,170	3,867	-----	First half of 2030 2030上半年
96	Landslip prevention and mitigation programme, 2020, package H, landslip prevention and mitigation works - investigation, design and construction	Y	21,350	4,735	1,241	2,761	2,500	1,950	1,780	2,660	-----	First half of 2029 2029上半年
97	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch M)	Y	22,000	5,686	3,220	3,220	2,000	-----	-----	-----	-----	First half of 2025 2025上半年
98	Landslip prevention and mitigation programme, 2022, package C, landslip prevention and mitigation works - investigation, design and construction	Y	23,500	-----	2,132	3,174	3,918	3,016	2,171	633	-----	First half of 2029 2029上半年
99	Reconditioning works on government-maintained steel flexible barriers	Y	24,270	-----	-----	5,354	-----	-----	-----	-----	-----	Second half of 2027 2027下半年
100	Landslip prevention and mitigation programme, 2022, package D, landslip prevention and mitigation works - investigation, design and construction	Y	24,300	-----	2,338	4,429	4,201	3,380	2,433	709	-----	First half of 2029 2029上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
101	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch H)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(H部份)	Y	24,780	36	-----	2,800	2,600	1,500	-----	-----	-----	Second half of 2025 2025下半年
102	Ground investigation works for landslip prevention and mitigation studies in 2020-21 (batch E)	長遠防治山泥傾瀉計劃2020-21年場地勘探工程(E部份)	Y	24,980	5,181	1,286	3,662	4,109	-----	-----	-----	-----	First half of 2024 2024上半年
103	Landslip prevention and mitigation programme, 2021, package G, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2021年G組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	26,380	2,783	1,484	2,601	4,700	3,000	1,410	-----	-----	First half of 2030 2030上半年
104	Landslip prevention and mitigation programme, 2022, package B, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2022年B組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	27,020	1,584	475	1,391	6,921	3,057	1,426	1,267	-----	First half of 2029 2029上半年
105	Study of landslides occurring on Hong Kong Island and Outlying Islands between 2022 and 2024 - feasibility study	2022年至2024年香港島及離島山泥傾瀉調查顧問合約—可行性研究	Y	28,530	1,960	1,829	11,987	7,350	6,500	700	-----	-----	Second half of 2025 2025下半年
106	Ground investigation works for landslip prevention and mitigation studies in 2023-24 (batch A)	長遠防治山泥傾瀉計劃2023-24年場地勘探工程(A部份)	Y	28,630	-----	-----	7,140	6,560	-----	-----	-----	-----	First half of 2025 2025上半年
107	Ground investigation works for landslip prevention and mitigation studies in 2022-23 (batch I)	長遠防治山泥傾瀉計劃2022-23年場地勘探工程(I部份)	Y	29,210	376	2,238	8,238	11,650	-----	-----	-----	-----	Second half of 2024 2024下半年
108	Landslip prevention and mitigation programme, 2022, package G, landslip prevention and mitigation works - investigation, design and construction	長遠防治山泥傾瀉計劃2022年G組，防治山泥傾瀉工程—勘查研究、設計及建造	Y	29,300	-----	2,145	4,202	4,290	4,430	2,160	3,550	-----	Second half of 2029 2029下半年
109	Study of landslides occurring in Kowloon and the New Territories between 2022 and 2024—feasibility study	2022年至2024年九龍及新界山泥傾瀉調查顧問合約—可行性研究	Y	29,560	5,253	2,795	11,345	6,500	5,000	1,000	-----	-----	Second half of 2025 2025下半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的项目</b>													
110	Ground investigation works for landslip prevention and mitigation studies in 2021-22 (batch D)	長遠防治山泥傾瀉計劃2021-22年場地勘探工程(D部份)	Y	31,070	4,340	1,936	5,636	3,200	-----	-----	-----	-----	First half of 2024 2024上半年
<b>Item(s) with project estimate above \$50 million 預算5,000萬元以上的项目 (For subheads 1004CA, 1100CA, 5001BX and 6101TX only.)</b>													
111	Study of landslides occurring on Hong Kong Island and Outlying Islands between 2019 and 2021—feasibility study	2019年至2021年香港島及離島山泥傾瀉調查顧問合約—可行性研究	Y	66,200	28,429	2,922	5,322	2,077	-----	-----	-----	-----	Second half of 2024 2024下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
112	Study of landslides occurring in Kowloon and the New Territories between 2019 and 2021—feasibility study	2019年至2021年九龍及新界山泥傾瀉調查顧問合約—可行性研究	Y	66,200	29,671	1,356	2,616	73	-----	-----	-----	-----	First half of 2024 2024上半年
113	Landslip prevention and mitigation programme, 2016, package A, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2016年A組，防治山泥傾瀉工程	Y	83,870	77,090	1,604	1,692	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
114	Landslip prevention and mitigation programme, 2017, package H, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2017年H組，防治山泥傾瀉工程	Y	92,770	2,057	4,169	17,776	15,000	14,790	-----	-----	-----	First half of 2026 2026上半年
115	Landslip prevention and mitigation programme, 2020, package K, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2020年K組，防治山泥傾瀉工程	Y	94,910	1,915	2,436	12,615	17,900	-----	-----	-----	-----	First half of 2025 2025上半年
116	Landslip prevention and mitigation programme, 2016, package B, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2016年B組，防治山泥傾瀉工程	Y	95,010	49,518	2,675	8,299	9,500	-----	-----	-----	-----	First half of 2024 2024上半年
117	Landslip prevention and mitigation programme, 2018, package B, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2018年B組，防治山泥傾瀉工程	Y	100,350	53,835	7,319	7,578	1,000	-----	-----	-----	-----	First half of 2024 2024上半年
118	Landslip prevention and mitigation programme, 2015, package E, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2015年E組，防治山泥傾瀉工程	Y	106,890	83,881	1,823	5,723	16,100	-----	-----	-----	-----	First half of 2024 2024上半年
119	Landslip prevention and mitigation programme, 2016, package D, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2016年D組，防治山泥傾瀉工程	Y	113,830	109,692	136	386	150	-----	-----	-----	-----	First half of 2024 2024上半年
120	Landslip prevention and mitigation programme, 2015, package D, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2015年D組，防治山泥傾瀉工程	Y	116,390	83,690	-----	10,500	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
121	Landslip prevention and mitigation programme, 2018, package A, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2018年A組，防治山泥傾瀉工程	Y	117,630	47,773	11,822	16,566	4,238	-----	-----	-----	-----	First half of 2024 2024上半年
122	Landslip prevention and mitigation programme, 2017, package B, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2017年B組，防治山泥傾瀉工程	Y	122,230	76,537	18,000	22,650	2,500	-----	-----	-----	-----	Second half of 2023 2023下半年
123	Landslip prevention and mitigation programme, 2019, package M, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年M組，防治山泥傾瀉工程	Y	124,160	456	5,568	22,616	26,000	20,000	-----	-----	-----	First half of 2025 2025上半年

## CWRB Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
124	Landslip prevention and mitigation programme, 2017, package K, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2017年K組，防治山泥傾瀉工程	Y	130,190	57,606	7,616	18,316	6,000	-----	-----	-----	-----	Second half of 2023 2023下半年
125	Landslip prevention and mitigation programme, 2019, package B, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年B組，防治山泥傾瀉工程	Y	130,800	5,087	4,065	17,223	43,340	3,900	-----	-----	-----	First half of 2025 2025上半年
126	Landslip prevention and mitigation programme, 2018, package K, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2018年K組，防治山泥傾瀉工程	Y	131,830	88,213	4,982	12,215	22,000	-----	-----	-----	-----	Second half of 2024 2024下半年
127	Landslip prevention and mitigation programme, 2019, package H, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年H組，防治山泥傾瀉工程	Y	134,090	-----	2,345	9,500	39,000	42,000	13,000	-----	-----	Second half of 2025 2025下半年
128	Landslip prevention and mitigation programme, 2016, package E, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2016年E組，防治山泥傾瀉工程	Y	136,110	84,231	14,038	20,005	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
129	Landslip prevention and mitigation programme, 2019, package C, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年C組，防治山泥傾瀉工程	Y	137,580	16,493	11,488	19,082	27,958	5,000	-----	-----	-----	First half of 2025 2025上半年
130	Landslip prevention and mitigation programme, 2018, package E, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2018年E組，防治山泥傾瀉工程	Y	137,640	44,821	13,798	22,538	8,000	100	-----	-----	-----	Second half of 2023 2023下半年
131	Landslip prevention and mitigation programme, 2014, package D, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2014年D組，防治山泥傾瀉工程	Y	139,420	-----	1,546	9,907	25,000	30,000	10,000	7,000	-----	First half of 2026 2026上半年
132	Landslip prevention and mitigation programme, 2017, package G, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2017年G組，防治山泥傾瀉工程	Y	140,980	30,808	12,002	26,427	-----	-----	-----	-----	-----	First half of 2025 2025上半年
133	Landslip prevention and mitigation programme, 2017, package C, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2017年C組，防治山泥傾瀉工程	Y	141,710	79,992	18,976	25,826	10,540	5,700	-----	-----	-----	Second half of 2023 2023下半年
134	Landslip prevention and mitigation programme, 2015, package F, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2015年F組，防治山泥傾瀉工程	Y	144,440	767	6,481	20,846	28,000	27,000	-----	-----	-----	Second half of 2025 2025下半年
135	Landslip prevention and mitigation programme, 2017, package A, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2017年A組，防治山泥傾瀉工程	Y	145,040	84,247	13,300	18,965	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
									\$'000 (千元)					
136	Landslip prevention and mitigation programme, 2016, package H, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2016年H組，防治山泥傾瀉工程	Y	151,140	34,756	24,240	33,001	30,000	2,520	-----	-----	-----	-----	First half of 2024 2024上半年
137	Landslip prevention and mitigation programme, 2019, package L, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年L組，防治山泥傾瀉工程	Y	152,920	8,489	11,561	27,437	-----	-----	-----	-----	-----	-----	First half of 2025 2025上半年
138	Landslip prevention and mitigation programme, 2019, package F, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年F組，防治山泥傾瀉工程	Y	160,280	5,977	7,217	31,346	42,030	28,942	2,024	-----	-----	-----	First half of 2027 2027上半年
139	Landslip prevention and mitigation programme, 2016, package F, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2016年F組，防治山泥傾瀉工程	Y	163,820	157,008	4,245	4,967	1,265	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
140	Landslip prevention and mitigation programme, 2017, package D, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2017年D組，防治山泥傾瀉工程	Y	165,250	106,055	19,277	22,276	500	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
141	Landslip prevention and mitigation programme, 2019, package D, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年D組，防治山泥傾瀉工程	Y	167,750	17,916	19,377	25,961	40,039	11,920	-----	-----	-----	-----	Second half of 2024 2024下半年
142	Landslip prevention and mitigation programme, 2016, package C, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2016年C組，防治山泥傾瀉工程	Y	169,380	131,631	2,666	2,666	1,550	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
144	Landslip prevention and mitigation programme, 2017, package F, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2017年F組，防治山泥傾瀉工程	Y	170,030	72,155	23,390	33,860	25,000	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
143	Landslip prevention and mitigation programme, 2014, Package D and 2015, package E, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2014年D組及2015年E組，防治山泥傾瀉工程	Y	170,260	10,492	13,823	28,003	31,467	12,000	-----	-----	-----	-----	Second half of 2025 2025下半年
145	Landslip prevention and mitigation programme, 2019, package A, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年A組，防治山泥傾瀉工程	Y	172,590	12,469	22,914	32,847	25,000	25,000	-----	-----	-----	-----	First half of 2025 2025上半年
146	Landslip prevention and mitigation programme, 2019, package K, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年K組，防治山泥傾瀉工程	Y	179,960	54,178	13,456	25,857	14,850	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
147	Landslip prevention and mitigation programme, 2020, package C, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2020年C組，防治山泥傾瀉工程	N	180,970	-----	-----	1,800	43,680	58,810	42,430	14,250	-----	-----	First half of 2028 2028上半年

## CWRB Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5001BX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
									\$'000 (千元)					
148	Landslip prevention and mitigation programme, 2016, package G, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2016年G組，防治山泥傾瀉工程	Y	188,960	50,773	10,819	23,786	10,000	15,000	20,000	-----	-----	First half of 2026 2026上半年	
149	Landslip prevention and mitigation programme, 2018, package C, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2018年C組，防治山泥傾瀉工程	Y	189,280	53,761	20,071	41,396	37,000	29,000	-----	-----	-----	First half of 2026 2026上半年	
150	Landslip prevention and mitigation programme, 2020, package A, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2020年A組，防治山泥傾瀉工程	N	190,650	-----	-----	6,110	39,320	61,020	47,630	14,570	-----	Second half of 2027 2027下半年	
151	Landslip prevention and mitigation programme, 2018, package F, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2018年F組，防治山泥傾瀉工程	Y	199,820	46,059	16,715	33,000	35,000	30,000	20,000	-----	-----	First half of 2026 2026上半年	
152	Landslip prevention and mitigation programme, 2018, package D, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2018年D組，防治山泥傾瀉工程	Y	203,460	45,238	16,794	35,000	45,000	30,000	15,000	-----	-----	First half of 2026 2026上半年	
153	Landslip prevention and mitigation programme, 2019, package E, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2019年E組，防治山泥傾瀉工程	N	211,400	-----	-----	3,140	49,020	54,100	54,440	45,700	-----	First half of 2028 2028上半年	
154	Landslip prevention and mitigation programme, 2020, package D, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2020年D組，防治山泥傾瀉工程	Y	218,750	-----	-----	5,250	48,840	64,860	65,850	18,950	-----	Second half of 2027 2027下半年	
155	Landslip prevention and mitigation programme, 2020, package B, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2020年B組，防治山泥傾瀉工程	Y	222,340	-----	843	9,523	47,000	50,000	50,000	-----	-----	First half of 2026 2026上半年	
156	Landslip prevention and mitigation programme, 2017, package E, landslip prevention and mitigation works	長遠防治山泥傾瀉計劃2017年E組，防治山泥傾瀉工程	Y	247,560	94,102	23,434	41,376	20,000	15,000	15,000	-----	-----	First half of 2026 2026上半年	
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目					8,534,200	2,491,294	498,799	1,056,580	1,063,090	710,790	393,175	118,428	-----	



**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目 : 5001BX

Priority /Project No. 優次 / 工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
1	Use of Time Domain Reflectometry (TDR) to determine the length of installed steel soil nails and anchors in North-eastern and South-eastern Areas in 2024 to 2026	2024年至2026年使用時域反射法進行泥釘及地錨之長度測試—東北和東南區域	1,000	100	500	400	-----	-----	fisrt half of 2026 2026上半年
2	Use of Time Domain Reflectometry (TDR) to determine the length of installed steel soil nails and anchors in North-western and South-western Areas in 2024 to 2026	2024年至2026年使用時域反射法進行泥釘及地錨之長度測試—西北和西南區域	1,000	100	500	400	-----	-----	second half of 2026 2026下半年
3	Erection of warning signs for government man-made slopes and retaining walls and natural hillside catchments studied under landslip prevention and mitigation programme in 2024-25 to 2026-27	長遠防治山泥傾瀉計劃，2024-25至2026-27年，為政府人造斜坡及天然山坡豎立危險警告牌	2,000	600	700	700	-----	-----	fisrt half of 2027 2027上半年
4	Excavation Permit Fees for projects under landslip prevention and mitigation programme in 2024-25 to 2026-27	長遠防治山泥傾瀉計劃，2024-25年至2026-27年，掘路許可證費用	4,800	1,600	1,600	1,600	-----	-----	fisrt half of 2027 2027上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>									
5	Emergency works for landslides on natural hillsides in 2024-25	2024-25年天然山坡山泥傾瀉的緊急維修	10,000	4,000	6,000	-----	-----	-----	fisrt half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5001BX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
6	Ground investigation works for landslip prevention and mitigation studies in 2024-25 (batch A)	長遠防治山泥傾瀉計劃2024-25年場地勘探工程(部份A)	11,500	3,000	5,500	3,000	-----	-----	frist half of 2026 2026上半年
7	Ground investigation works for landslip prevention and mitigation studies in 2024-25 (batch B)	長遠防治山泥傾瀉計劃2024-25年場地勘探工程(部份B)	12,000	3,000	6,000	3,000	-----	-----	frist half of 2026 2026上半年
8	Ground investigation works for landslip prevention and mitigation studies in 2024-25 (batch C)	長遠防治山泥傾瀉計劃2024-25年場地勘探工程(部份C)	12,000	2,400	6,000	3,600	-----	-----	frist half of 2026 2026上半年
10	Landslip prevention and mitigation programme, Hong Kong Island and Outlying Isalnds, phase 1, package A - investigation, design and construction	長遠防治山泥傾瀉計劃，香港島及離島第一階段A組－ 勘查研究、設計及建造	12,000	2,480	3,240	2,240	860	3,180	frist half of 2030 2030上半年
11	Landslip prevention and mitigation programme, Kowloon and New Territories East, phase 1, package A - investigation, design and construction	長遠防治山泥傾瀉計劃，九龍及新界東第一階段A組－ 勘查研究、設計及建造	12,000	2,480	3,140	2,240	860	3,280	frist half of 2030 2030上半年
9	Ground investigation works for landslip prevention and mitigation studies in 2024-25 (batch D)	長遠防治山泥傾瀉計劃2024-25年場地勘探工程(部份D)	14,000	3,400	6,500	4,100	-----	-----	frist half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5001BX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
12	Landslip prevention and mitigation programme, Kowloon and New Territories East, phase 1, package B - investigation, design and construction	長遠防治山泥傾瀉計劃，九龍及新界東第一階段B組－勘查研究、設計及建造	15,000	3,480	4,440	2,740	1,360	2,980	second half of 2030 2030下半年
13	Landslip prevention and mitigation programme, New Territories West, phase 1, package B - investigation, design and construction	長遠防治山泥傾瀉計劃，新界西第一階段B組－勘查研究、設計及建造	15,000	3,480	4,440	2,740	1,360	2,980	second half of 2030 2030下半年
16	Ground investigation works for landslip prevention and mitigation studies in 2024-25 (batch E)	長遠防治山泥傾瀉計劃2024-25年場地勘探工程(部份E)	15,500	3,000	7,200	5,300	-----	-----	second half of 2026 2026下半年
17	Ground investigation works for landslip prevention and mitigation studies in 2024-25 (batch F)	長遠防治山泥傾瀉計劃2024-25年場地勘探工程(部份F)	16,000	3,800	7,000	5,200	-----	-----	second half of 2026 2026下半年
14	Landslip prevention and mitigation programme, Hong Kong Island, phase 1, package A - investigation, design and construction	長遠防治山泥傾瀉計劃，香港島第一階段A組－勘查研究、設計及建造	18,000	4,480	5,440	3,540	1,560	2,980	first half of 2031 2031上半年
15	Landslip prevention and mitigation programme, Lantau and New Territories West, phase 1, package A - investigation, design and construction	長遠防治山泥傾瀉計劃，大嶼山及新界西第一階段A組－勘查研究、設計及建造	18,000	4,420	5,400	3,540	1,600	3,040	first half of 2031 2031上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5001BX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
18	Ground investigation works for landslip prevention and mitigation studies in 2024-25 (batch G)	防治山泥傾瀉研究2024-25年場地勘探工程(部份G)	18,800	5,200	7,500	6,100	-----	-----	second half of 2026 2026下半年
19	Ground investigation works for landslip prevention and mitigation studies in 2024-25 (batch H)	長遠防治山泥傾瀉計劃2024-25年場地勘探工程(部份H)	19,000	5,100	7,500	6,400	-----	-----	second half of 2026 2026下半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>									
20	Study of landslides occurring on Hong Kong Island and Outlying Islands between 2025 and 2027 - feasibility study	2025年至2027年香港島及離島山泥傾瀉調查顧問合約—可行性研究	30,000	1,000	9,000	9,500	9,000	1,500	second half of 2027 2027下半年
21	Study of landslides occurring in Kowloon and the New Territories between 2025 and 2027—feasibility study	2025年至2027年九龍及新界山泥傾瀉調查顧問合約—可行性研究	30,000	1,000	9,000	9,500	9,000	1,500	second half of 2027 2027下半年
<b>Item(s) with project estimate above \$50 million 預算5,000萬元以上的項目 (For subheads 1004CA, 1100CA, 5001BX and 6101TX only.)</b>									
22	Landslip prevention and mitigation programme, Kowloon, New Territories East and New Territories West, phase 1, contract 1	長遠防治山泥傾瀉計劃，九龍、新界東及新界西，第一階段工程合約1組	105,000	10,000	35,000	30,000	30,000	-----	second half of 2027 2027下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5001BX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
23	Landslip prevention and mitigation programme, Kowloon and New Territories West, phase 1, contract 1	長遠防治山泥傾瀉計劃，九龍及新界西，第一階段工程合約1組	117,000	17,000	39,000	42,000	19,000	-----	first half of 2028 2028上半年
24	Landslip prevention and mitigation programme, Hong Kong Island, New Territories East and Outlying Islands, phase 1, contract 1	長遠防治山泥傾瀉計劃，香港島、新界東及離島，第一階段工程合約1組	125,000	20,000	43,000	44,000	18,000	-----	first half of 2028 2028上半年
25	Landslip prevention and mitigation programme, Kowloon and New Territories East, phase 1, contract 2	長遠防治山泥傾瀉計劃，九龍及新界東，第一階段工程合約2組	138,000	23,000	42,500	43,750	28,750	-----	first half of 2028 2028上半年
26	Landslip prevention and mitigation programme, New Territories East, phase 1, contract 1	長遠防治山泥傾瀉計劃，新界東，第一階段工程合約1組	157,000	24,000	49,000	49,000	35,000	-----	second half of 2027 2027下半年
27	Landslip prevention and mitigation programme, New Territories West and Outlying Islands, phase 1, contract 1	長遠防治山泥傾瀉計劃，新界西及離島，第一階段工程合約1組	160,000	18,000	52,000	51,000	39,000	-----	second half of 2027 2027下半年
28	Landslip prevention and mitigation programme, New Territories East and New Territories West, phase 1, contract 1	長遠防治山泥傾瀉計劃，新界東及新界西，第一階段工程合約1組	165,000	25,000	45,000	55,000	40,000	-----	second half of 2027 2027下半年
29	Landslip prevention and mitigation programme, Hong Kong Island, phase 1, contract 1	長遠防治山泥傾瀉計劃，香港島，第一階段工程合約1組	194,000	28,000	61,000	55,000	50,000	-----	first half of 2028 2028上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5001BX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
30	Landslip prevention and mitigation programme, Kowloon and New Territories East, phase 1, contract 1	長遠防治山泥傾瀉計劃，九龍及新界東，第一階段工程合約1組	197,000	34,000	58,000	55,000	50,000	-----	frist half of 2028 2028上半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>1,645,600</b>	<b>257,120</b>	<b>531,100</b>	<b>500,590</b>	<b>335,350</b>	<b>21,440</b>	

## Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for <b>Part A</b> as per Form 1 A 部分總計(如表格1所示)	8,534,200	2,491,294	498,799	1,056,580	1,063,090	710,790	393,175	118,428	-----
Total for <b>Part B</b> as per Form 2 B 部分總計(如表格2所示)	1,645,600				257,120	531,100	500,590	335,350	21,440
<b>Grand Total</b> (Part A + Part B) 合計(A 部分+B 部分)	10,179,800	2,491,294	498,799	1,056,580	1,320,210	1,241,890	893,765	453,778	21,440

Head 705

總目 705

Subhead 5101CX

分目 5101CX

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
5L20CG	Minor Greening Improvement Works in Tsim Sha Tsui	尖沙咀小型綠化工程	Y	310	202	29	45	-----	-----	-----	-----	-----	First half of 2023 2023上半年
5L81CG*	Removal of Sonneratia Species at Tai O, Yi O and Sham Wat in Lantau	清除大嶼山大澳, 二澳及深屈的海桑屬物種	Y	500	-----	422	500	-----	-----	-----	-----	-----	First half of 2023 2023上半年
5J90CG	Technical study on maintenance and monitoring strategy for non-dredged seawalls in Hong Kong	研究香港不浚挖式海堤的維修及監察策略	Y	870	490	-----	370	10	-----	-----	-----	-----	Second half of 2024 2024下半年
5L49CG	Service Contract for Development of Computer-based Rock Mass Characterization	服務合約 - 研發電腦化岩體表徵分析技術	Y	880	720	-----	160	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
5L52CD	Study of Beach Sand Transport at Silvermine Bay Beach	銀礦灣泳灘沙土移動的研究	Y	940	431	185	300	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
CEO2	Coastal Enhancement Works at Kat O West Low-lying Areas	在吉澳西部低窪地區的沿岸改善工程	N	960	-----	-----	560	400	-----	-----	-----	-----	Second half of 2024 2024下半年
5K56BL	Engineer inspections and emergency repair works to man-made slopes on unallocated government land affecting housing estates (2020/21)	於影響公營房屋的未撥用政府土地上為特定斜坡進行工程師維修檢查及緊急維修(2020/21)	Y	990	968	-----	4	-----	-----	-----	-----	-----	First half of 2024 2024上半年
5K26BL	Engineer inspections and emergency repair works to man-made slopes on unallocated government land affecting housing estates (2019/20)	於影響公營房屋的未撥用政府土地上為特定斜坡進行工程師維修檢查及緊急維修(2019/20)	Y	1,000	494	7	8	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SLO1*	Road Widening and Bend Improvement of Tai O Road - Investigation and Design	大澳道的道路擴闊及改善彎位 - 勘查研究及設計	Y	1,000	-----	-----	140	290	570	-----	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5K99BL	Engineer inspections and emergency repair works to man-made slopes on unallocated government land affecting housing estates (2021/22)	於影響公營房屋的未撥用政府土地上為特定斜坡進行工程師維修檢查及緊急維修(2021/22)	Y	1,090	862	51	94	-----	-----	-----	-----	-----	First half of 2024 2024上半年
5L54BL	Engineer inspections and emergency repair works to man-made slopes on unallocated government land affecting housing estates (2022/23)	於影響公營房屋的未撥用政府土地上為特定斜坡進行工程師維修檢查及緊急維修(2022/23)	Y	1,150	249	93	744	100	57	-----	-----	-----	First half of 2026 2026上半年
5L91BL	Engineer inspections and emergency repair works to man-made slopes on unallocated government land affecting housing estates (2023/24)	於影響公營房屋的未撥用政府土地上為特定斜坡進行工程師維修檢查及緊急維修(2023/24)	Y	1,160	-----	56	141	700	100	150	69	-----	First half of 2028 2028上半年
5L85AP	Coastal Enhancement Works at Pak Kan, Stanley	在赤柱八間的沿岸改善工程	Y	1,310	-----	537	1,080	100	-----	-----	-----	-----	First half of 2023 2023上半年
CEO3	Coastal Enhancement Works at To Tau Wan Village, Ma On Shan	在馬鞍山渡頭灣村的沿岸改善工程	N	1,410	-----	-----	960	450	-----	-----	-----	-----	First half of 2024 2024上半年
5L50CG	Utilities Improvement Works connecting to Kiu Tau Road - Design	連接橋頭路公用設施改善工程 - 設計	Y	1,450	814	44	374	218					Second half of 2023 2023下半年
CEO4*	Development of Design Guideline for Glass-fibre Reinforced Polymer	發展玻璃纖維增強聚合物物料海事結構設計指引	Y	1,700	-----	-----	-----	1,700	-----	-----	-----	-----	First half of 2025 2025上半年
5M09AP	Coastal Enhancement Works at Nam Wai/Heung Chung, Sai Kung	在西貢南圍 / 響鐘的沿岸改善工程	N	1,761	-----	-----	1,471	290	-----	-----	-----	-----	First half of 2024 2024上半年
5L65CG	Consultancy Services for Further Enhancement of the Mui Wo Township	進一步改善梅窩鄉鎮風貌研究	Y	1,820	396	127	1,244	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$ '000 (千元)														
5L19CG	Study on Pilot Scheme for Application of Building Information Modelling in Asset Management	應用建築信息模型進行資產管理的先導計劃研究	Y	2,860	1,989	611	611	-----	-----	-----	-----	-----	Second half of 2023 2023下半年	
5L38AP	Study of Corrosion of Steel in Coastal Structures under the Effects of Climate Change	在氣候變化影響下沿海構築物的鋼材的鏽蝕研究	Y	2,920	901	1,140	1,799	-----	-----	-----	-----	-----	Second half of 2023 2023下半年	
5L98CG	Greening master plans for Southeast and Northwest New Territories – remaining greening works	新界東南和西北綠化總綱圖—餘下綠化工程	Y	3,000	-----	-----	50	1,000	1,000	950	-----	-----	Second half of 2026 2026下半年	
CEO6*	Coastal Enhancement Works at Tung Chung Bay (Ma Wan Chung Village, Sha Tsui Tau and Sha Lo Wan)	在東涌灣(馬灣涌村、沙咀頭及沙螺灣)的沿岸改善工程	N	3,040	-----	-----	60	1,260	1,720	-----	-----	-----	Second half of 2025 2025下半年	
5L84AP	Coastal Enhancement Works at Yung Shue Wan, Lamma Island	在南丫島榕樹灣的沿岸改善工程	Y	3,270	-----	-----	670	-----	-----	-----	-----	-----	Second half of 2023 2023下半年	
5L51CG	Service Contract for Development of Sprayable Engineered Cementitious Composites (ECC) for Tunnel Lining	服務合約 - 研發適用於隧道襯砌的超高延性混凝土水泥基複合材料	Y	3,300	1,440	-----	990	870	-----	-----	-----	-----	Second half of 2024 2024下半年	
5L18AP	Coastal Enhancement Works at Shap Long, Lantau Island	在大嶼山十壆的沿岸改善工程	Y	3,310	3,166	91	100	-----	-----	-----	-----	-----	First half of 2022 2022上半年	
5M15CG*	Coral Conservation in the Central Waters - Feasibility Study	中部水域珊瑚保育-可行性研究	N	3,460	-----	-----	1,200	790	1,470	-----	-----	-----	First half of 2025 2025上半年	
CEO5*	Wider Application of Eco-shoreline in Hong Kong	於香港廣泛應用生態海岸線	N	3,540	-----	-----	600	600	800	1,040	500	-----	Second half of 2027 2027下半年	
5L48CG	Service Contract for Development of Vibration Resistant Sprayed Concrete - additional specifications	服務合約 - 研發抗震噴射混凝土—附加規格	Y	3,850	3,150	-----	400	300	-----	-----	-----	-----	First half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5K89AP	Implementation of Sensor-Based Monitoring Systems at Piers (Stage 1)	於碼頭應用結構監測傳感系統(第一階段)	Y	3,910	2,731	463	464	-----	-----	-----	-----	-----	First half of 2023 2023上半年
5K95CG	Village revitalisation works in South-East Lantau—cultural and historical studies	大嶼山東南鄉村活化工程—文化及歷史研究	Y	3,970	3,280	352	386	145	159	-----	-----	-----	First half of 2025 2025上半年
5K54CG	Village Revitalisation Works in North-West Lantau - Cultural and Historical Studies	大嶼山西北鄉村活化工程—文化及歷史研究	Y	5,006	4,173	135	295	428	110	-----	-----	-----	Second half of 2024 2024下半年
5K75AP	Improvement Works at Leung Shuen Wan Pier - consultants' fee and site investigation	糧船灣碼頭改善工程—設計及工地勘測	Y	4,690	3,140	-----	10	20	20	-----	-----	-----	Second half of 2025 2025下半年
5J46CG	Investigation of using eco-shoreline on seawalls	生態海岸線於海堤上應用的勘察研究	Y	4,970	4,527	97	292	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
5K69CG	Improvement Works to Enhance Monitoring of the Implementation of the Lantau Closed Road Permit System	加強監察大嶼山封閉道路通行許可證改善工程	Y	5,000	1,326	265	1,170	1,100	1,404	-----	-----	-----	Second half of 2024 2024下半年
GEO1*	Recovery Works for landslides arising from the extreme rainstorm event in September 2023 – Kowloon and New Territories	2023年9月的極端暴雨事故引發的山泥傾瀉復修工程 - 九龍及新界	N	5,050	-----	-----	4,850	200	-----	-----	-----	-----	First half of 2025 2025上半年
5J36DR	Replacement Fireworks Destruction Bunker at the Kau Shat Wan Government Explosives Depot, Lantau Island—consultants' fees and site investigation	大嶼山狗虱灣政府爆炸品倉庫內銷毀煙花地堡之重建—顧問費用及土地勘測	Y	5,060	4,811	-----	248	-----	-----	-----	-----	-----	Second half of 2021 2021下半年
CEO8	Coastal Enhancement Works at Tseung Kwan O South (Tseung Kwan O Waterfront Park)	在將軍澳南(將軍澳海濱公園)的沿岸改善工程	N	5,280	-----	-----	940	4,340	-----	-----	-----	-----	First half of 2025 2025上半年
CEO10	Coastal Enhancement Works at Sam Mun Tsai New Village, Tai Po	在大埔三門仔新村的沿岸改善工程	N	5,400	-----	-----	1,400	4,000	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
5L71TF	Construction of Tai Shue Wan Pier – Investigation and Design	建造大樹灣碼頭—勘查研究及設計	Y	5,530	796	129	1,230	2,580	924	-----	-----	-----	Second half of 2027 2027下半年
5K77AP	Improvement Works at Shek Tsai Wan Pier - consultants' fee and site investigation	石仔灣碼頭改善工程—設計及工地勘測	Y	5,690	3,225	-----	10	10	10	-----	-----	-----	Second half of 2025 2025下半年
5K79AP	Improvement Works at Ma Wan Chung Pier - consultants' fee and site investigation	馬灣涌碼頭改善工程—設計及工地勘測	Y	5,690	2,659	-----	10	10	10	-----	-----	-----	First half of 2025 2025上半年
5L44AP	Coastal Enhancement Works at Cheung Sha Lower Village, Lantau Island	在大嶼山長沙下村的沿岸改善工程	Y	5,800	4,117	-----	500	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
5K74AP	Improvement Works at Sham Chung Pier - consultants' fee and site investigation	深涌碼頭改善工程—設計及工地勘測	Y	6,290	3,632	-----	10	20	20	-----	-----	-----	Second half of 2025 2025下半年
5L28CG	Ecological Surveys and Studies for San Tau to Sham Wat, Yi O and Shap Long - Feasibility Study	磡頭至深屈、二澳及十壆的生態調查研究—可行性研究	Y	6,340	3,455	1,122	1,992	893	-----	-----	-----	-----	Second half of 2023 2023下半年
5K73AP	Improvement Works at Sam Mun Tsai Village Pier - consultants' fee and site investigation	三門仔村碼頭改善工程—設計及工地勘測	Y	6,510	3,777	-----	10	20	20	-----	-----	-----	Second half of 2025 2025下半年
5M14BL	2021 - 24 Construction of minor slope upgrading/improvement works in the Southern Regions package 4 of phase 3 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程 -- 第三期組合四 (2021-24年度) — 顧問合約編號CE 70/2018 (GE)	N	6,639	-----	-----	2,039	2,600	2,000	-----	-----	-----	Second half of 2026 2026下半年
5K76AP	Improvement Works at Yung Shue Wan Public Pier - consultants' fee and site investigation	榕樹灣碼頭改善工程—設計及工地勘測	Y	6,730	3,365	-----	10	10	10	-----	-----	-----	First half of 2026 2026上半年
5L72TF	Construction of Deep Water Bay Pier – Investigation and Design	建造深水灣碼頭—勘查研究及設計	Y	6,760	1,059	165	2,740	2,660	301	-----	-----	-----	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5L88AP	Improvement Works at Tap Mun Pier – Feasibility Study and Site Investigation	塔門碼頭改善工程—可行性研究及工地勘測	Y	6,760	-----	995	2,470	2,660	1,630	-----	-----	-----	First half of 2025 2025上半年
5L26AP	Improvement Works at Tung Ping Chau Public Pier - Design and Site Investigation	東平洲碼頭改善工程—設計及工地勘測	Y	6,950	2,653	248	600	600	3,097	-----	-----	-----	First half of 2028 2028上半年
5L60CL	Site Formation and Associated Infrastructural Works for Development of Columbarium at Pok Fu Lam – Investigation	薄扶林興建骨灰安置所的土地平整及相關基礎設施工程—勘查研究	Y	7,000	1,373	761	1,536	1,780	2,310	-----	-----	-----	First half of 2024 2024上半年
GEO2*	Recovery works for landslides arising from the extreme rainstorm event in September 2023 – Hong Kong Island and Outlying Islands	2023年9月的極端暴雨事故引發的山泥傾瀉復修工程 - 香港島及離島	N	7,380	-----	-----	7,150	230	-----	-----	-----	-----	First half of 2025 2025上半年
5L36CG	Improvement Works to Existing Footpaths / Road Junctions and Other Minor Local Improvement Works in Mui Wo	改善梅窩現有行人路/道路交界口及其他地方小型改善工程	Y	7,460	2,015	2,293	5,444	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
5M13CL*	Regional Investigation and Survey for Cavern Development in Area around Tseung Kwan O	在將軍澳區域附近發展岩洞的勘察工程	Y	7,500	-----	-----	1,100	3,840	2,560	-----	-----	-----	Second half of 2025 2025下半年
LAND1*	2021-24 Construction of minor slope upgrading/improvement works in the Southern Regions package 5 of phase 3 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程 -- 第三期組合五 (2021-24年度) — 顧問合約編號CE 70/2018 (GE)	N	7,500	-----	-----	-----	2,000	2,500	-----	-----	-----	First half of 2025 2025上半年
5L25AP	Improvement Works at Lai Chi Wo Pier— Design and Site Investigation	荔枝窩碼頭改善工程—顧問費用及工地勘測	Y	7,560	3,855	255	600	600	2,505	-----	-----	-----	First half of 2028 2028上半年
5L86AP	Coastal Enhancement Works at Shek O Village	在石澳村的沿岸改善工程	Y	7,630	-----	3,473	3,898	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$ '000 (千元)														
5L33AP	Enhancement works of Inner Breakwater at the Aberdeen South Typhoon Shelter	香港仔南避風塘內防波堤改善工程	Y	8,150	6,398	1,503	1,751	-----	-----	-----	-----	-----	-----	First half of 2022 2022上半年
5K37BL	Investigation, design and construction supervision for minor upgrading/improvement works to slopes in the North-western Region under consultancy agreement no. CE 69/2018 (GE)	西北部地區小規模斜坡鞏固/改善工程—勘查研究、設計及建造監管工作—顧問合約編號CE 69/2018 (GE)	Y	8,570	4,320	468	1,085	260	2,902	-----	-----	-----	-----	First half of 2026 2026上半年
5L56BL	Minor Slope Improvement Works in Country Parks in Hong Kong Island, Kowloon, New Territories and Outlying Islands (2022-24)	香港島、九龍、新界及離島郊野公園內的小規模斜坡改善及維修工程 (2022-24年度)	Y	8,570	4,165	1,455	3,000							First half of 2024 2024上半年
SLO2*	Road Improvement Works in South Lantau Road (between Cheung Sha and Mui Wo) - Investigation and Design	嶼南路(長沙至梅窩段)的道路改善工程 - 勘查研究及設計	Y	8,650	-----	-----	1,160	2,500	4,990	-----	-----	-----	-----	First half of 2025 2025上半年
5K39BL	Investigation, design and construction supervision for minor upgrading/improvement works to slopes in the South-western Region under consultancy agreement no. CE 70/2018 (GE)	西南部地區小規模斜坡鞏固/改善工程—勘查研究、設計及建造監管工作—顧問合約編號CE 70/2018 (GE)	Y	8,670	4,296	363	1,118	402	310	-----	-----	-----	-----	Second half of 2026 2026下半年
CEO7	Coastal Enhancement Works at Lei Yue Mun	在鯉魚門的沿岸改善工程	N	8,700	-----	-----	490	2,620	3,540	2,050	-----	-----	-----	Second half of 2025 2025下半年
5K78AP	Improvement Works at Yi O Pier - consultants' fee and site investigation	二澳碼頭改善工程—設計及工地勘測	Y	8,780	5,241	97	107	10	10	-----	-----	-----	-----	First half of 2025 2025上半年
5L05BL	2021-2022 Urgent repair works to man-made slopes by Lands Department	地政總署人造斜坡緊急維修工程(2021-22年度)	Y	9,000	8,059	-----	110	-----	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
5K53DR	Kwai Chung Public Fill Barging Point – investigation	葵涌公眾填土躉船轉運站—勘查研究	Y	9,090	7,250	121	121	-----	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5K68AP	Projection Study on Extreme Winds under Climate Change and Sensitivity Test of Coastal Government Critical Infrastructures directly hit by Super Typhoons for Emergency Preparedness – Feasibility Study	在氣候變化影響下香港極端風力的推算及在超強颱風正面襲港下對重要公共基礎設施的潛在影響的敏感度測試—可行性研究	Y	9,330	7,881	262	525	-----	-----	-----	-----	-----	First half of 2023 2023上半年
5J25DR	The Application of Sediment Treatment Technologies for Beneficial Reuse and Handling of Sediment and the Integrated Use of Confined Disposal Facilities in Future Reclamation Projects in Hong Kong - Feasibility Study	處理沉積物以有利重用之技術應用與未來填海工程及密閉卸置設施之綜合應用 - 可行性研究	Y	9,610	8,500	-----	1,105	-----	-----	-----	-----	-----	First half of 2024 2024上半年
5L75RO	Construction of Hiking Trail between Yip Hing Street and Aberdeen Country Park	連接業興街及香港仔郊野公園的行山徑建造工程	Y	10,000	570	4,133	8,660	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>													
CEO11	Improvement Works at Ap Chau Public Pier, Peng Chau Public Pier, Sok Kwu Wan Pier No. 2 – Design and Site Investigation	鴨洲公眾碼頭、坪洲公眾碼頭及索罟灣二號碼頭改善工程 - 設計及勘測工作	N	10,406	-----	-----	403	2,503	5,000	2,500	-----	-----	First half of 2025 2025上半年
5K60BL#	2017 - 20 Construction of minor slope upgrading/improvement works in the Southern Regions package 7 of phase 3 under consultancy agreement no. CE 51/2015 (GE)	南部地區小規模斜坡鞏固/改善工程—第三期組合七 (2017-20年度)—顧問合約編號CE 51/2015 (GE)	Y	10,980	5,664	21	1,419	-----	-----	-----	-----	-----	First half of 2025 2025上半年
5J76BL	2017-20 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 5 of Phase 1 under Consultancy Agreement No. CE 50/2015 (GE)	北部地區小規模斜坡鞏固/改善工程—第一期組合五 (2017-20年度)—顧問合約編號CE 50/2015 (GE)	Y	11,060	6,576	-----	500	1,000	1,500	-----	-----	-----	First half of 2026 2026上半年
5K38BL	Investigation, design and construction supervision for minor upgrading/improvement works to slopes in the South-eastern Region under consultancy agreement no. CE 70/2018 (GE)	東南部地區小規模斜坡鞏固/改善工程—勘查研究、設計及建造監管工作—顧問合約編號CE 70/2018 (GE)	Y	11,330	3,816	365	1,104	303	300	-----	-----	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5J87TB	Construction of subway in support of the provision of Columbarium at On Hing Lane, Shek Mun, Sha Tin—design and site investigation	興建行人隧道以配合沙田石門安興里骨灰安置所的設置—設計和工地勘测	Y	11,370	7,617	-----	147	700	-----	2,906	-----	-----	First half of 2024 2024上半年
5K36BL	Investigation, design and construction supervision for minor upgrading/improvement works to slopes in the North-eastern Region under consultancy agreement no. CE 69/2018 (GE)	東北部地區小規模斜坡鞏固/改善工程—勘查研究、設計及建造監管工作—顧問合約編號CE 69/2018 (GE)	Y	11,380	4,641	468	1,085	260	5,393	-----	-----	-----	First half of 2026 2026上半年
5L87CG	Trail Improvement Works for Round-the-Lantau Route	環嶼遠足徑改善工程	Y	11,420	-----	3,541	7,966	2,384	-----	-----	-----	-----	Second half of 2023 2023下半年
5L64BL	2022-2023 urgent repair works to man-made slopes by Lands Department	地政總署人造斜坡緊急維修工程(2022-23年度)	Y	11,628	4,453	3,642	5,675	1,500	-----	-----	-----	-----	First half of 2025 2025上半年
5L47CG	Improvement of Hiking Trails and Facilities near Lantau Peak, Sunset Peak and Pak Kung Au	鳳凰山、大東山及伯公坳的郊遊設施改善工程	Y	11,803	1,723	24	2,035	2,800	3,900	1,345	-----	-----	Second half of 2025 2025下半年
5L93BL	2023-2024 urgent repair works to man-made slopes by Lands Department	地政總署人造斜坡緊急維修工程(2023-24年度)	Y	12,000	-----	595	9,633	2,300	-----	-----	-----	-----	First half of 2025 2025上半年
CEO9	Coastal Enhancement Works at Peng Chau West Areas	在坪洲西部地區的沿岸改善工程	N	12,296	-----	-----	420	2,686	6,920	2,270	-----	-----	Second half of 2025 2025下半年
5L61AP	Study on Shoreline Management Plan - Feasibility Study	海岸管理計劃—可行性研究	Y	12,760	2,801	2,034	2,700	4,000	3,259	-----	-----	-----	First half of 2024 2024上半年
CEO12*	Coastal Enhancement Works at Kennedy Town, Sai Ying Pun and Sheung Wan	在堅尼地城、西營盤及上環的沿岸改善工程	N	12,900	-----	-----	400	720	2,290	5,890	3,600	-----	First half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$ '000 (千元)														
5J10BL	Investigation, Design and Construction Supervision for Minor Upgrading/Improvement Works to Slopes in the South-eastern Region under Consultancy Agreement No. CE 51/2015 (GE)	東南部地區小規模斜坡鞏固/改善工程—勘查研究、設計及建造監管工作—顧問合約編號CE 51/2015 (GE)	Y	12,930	7,109	116	356	-----	-----	-----	-----	-----	Second half of 2026 2026下半年	
5J11BL	Investigation, Design and Construction Supervision for Minor Upgrading/Improvement Works to Slopes in the South-western Region under Consultancy Agreement No. CE 51/2015 (GE)	西南部地區小規模斜坡鞏固/改善工程—勘查研究、設計及建造監管工作—顧問合約編號CE 51/2015 (GE)	Y	12,930	6,494	198	348	-----	-----	-----	-----	-----	Second half of 2026 2026下半年	
5L16BL	2021-2022 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Northern Districts—package 1	北部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2021-22年度)	Y	13,200	5,851	89	1,300	1,000	-----	-----	-----	-----	Second half of 2025 2025下半年	
5J83BL	2018 - 2020 Engineer Inspection of Selected Man-made Slopes on Unallocated Government Land Maintained by the Lands Department	地政署在未撥用政府土地上可登記人造斜坡的工程師維修檢查(2018-2020年度)	Y	13,340	11,173	-----	5	-----	-----	-----	-----	-----	Second half of 2024 2024下半年	
5J27BL	2016-19 Construction of Minor Slope Upgrading/Improvement Works in the Southern Regions under Package 5 of Phase 3 of Consultancy Agreement No. CE 48/2012 (GE)	南部地區小規模斜坡鞏固/改善工程—第三期組合五(2016-19年度)—顧問合約CE 48/2012 (GE)	Y	13,530	12,789	-----	10	-----	-----	-----	-----	-----	Second half of 2026 2026下半年	
5K49BL	Minor slope improvement works in Shing Mun Country Park, Tai Lam Country Park, Tai Mo Shan Country Park and Tai Po Kau Nature Reserve (2020 - 22)	城門郊野公園、大欖郊野公園、大帽山郊野公園及大埔滘自然護理區內的小規模斜坡改善工程(2020-22年度)	Y	14,000	9,558	-----	820	-----	-----	-----	-----	-----	First half of 2024 2024上半年	
5L55AP	Improvement Works at Ma Liu Shui Ferry Pier, Ma Nam Wat Pier, Yim Tin Tsai Pier and Yung Shue O Jetties – Feasibility Study	馬料水渡輪碼頭, 麻南笏碼頭, 鹽田梓碼頭及榕樹澳渡頭改善工程 - 可行性研究	Y	14,100	5,303	3,595	5,290	1,500	1,000	500	500	-----	Second half of 2025 2025下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5J80BL	2017 - 20 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 6 of Phase 1 under Consultancy Agreement No. CE 50/2015 (GE)	北部地區小規模斜坡鞏固/改善工程—第一期組合六(2017-20年度)—顧問合約編號CE 50/2015 (GE)	Y	14,640	13,136	-----	40	50	-----	-----	-----	-----	First half of 2026 2026上半年
5L80CL	Technical Study for Site Formation and Associated Infrastructural Works for the Development of Columbarium at Ching Cheung Road, Sham Shui Po	深水埗呈祥道興建骨灰安置所的土地平整及相關基礎設施工程 - 勘查研究	Y	15,000	1,261	2,994	5,450	3,000	1,160	-----	-----	-----	Second half of 2024 2024下半年
5M06AP*	Coastal Enhancement Works at Sai Kung (Sai Kung Town Centre and Tui Min Hoi)	在西貢(西貢市中心及對面海)的沿岸改善工程	Y	15,306	-----	-----	2,000	7,306	6,000	-----	-----	-----	First half of 2025 2025上半年
5M17AP	Coastal Enhancement Works at Tai O	在大澳的沿岸改善工程	N	15,700	-----	-----	1,200	5,900	8,600	-----	-----	-----	Second half of 2025 2025下半年
CEO13	Coastal Enhancement Works at Cheung Chau West Areas	在長洲西地區的沿岸改善工程	N	15,700	-----	-----	-----	5,500	10,200	-----	-----	-----	Second half of 2025 2025下半年
5K98BL	2020-2021 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Southern Districts—package 1	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2020-21年度)	Y	15,750	7,373	1,091	3,107	2,000	2,000	-----	-----	-----	Second half of 2026 2026下半年
5K93BL	2021 - 2023 Engineer Inspection of Selected Man-made Slopes on Unallocated Government Land Maintained by the Lands Department	地政署在未撥用政府土地上可登記人造斜坡的工程師維修檢查(2021-2023年度)	Y	15,960	5,627	1,397	5,695	2,175	500	-----	-----	-----	Second half of 2026 2026下半年
5G25CG	Greening Master Plans for New Territories North West—consultants' fees and site investigation	新界西北綠化總綱圖—顧問研究和工地勘測	Y	16,100	11,636	-----	106	-----	-----	-----	132	-----	Second half of 2024 2024下半年
5K27RG	Improvement works for hiking facilities in Ngong Ping	昂坪郊遊設施改善工程	Y	16,380	12,571	1,580	1,600	400	400	-----	-----	-----	Second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5L82CL	Study on Updating the Guide to Fire Safety Design for Caverns - Feasibility Study	更新岩洞消防安全設計指南研究	Y	16,780	3,864	909	5,360	2,800	3,500	-----	-----	-----	Second half of 2025 2025下半年
5L79AP	Construction of Landing Facilities in Aberdeen South Typhoon Shelter	香港仔南避風塘的公眾登岸設施建造工程	Y	17,485	300	3,975	4,000	6,525	6,660	-----	-----	-----	Second half of 2025 2025下半年
5J71CG	Landscape improvement works in Ngong Ping	昂坪環境美化工程	Y	17,800	10,911	755	1,524	1,500	1,000	1,000	1,000	865	First half of 2029 2029上半年
5J77BL	2017-2018 Programme of Minor Upgrading/Improvement Works to Slopes on Unallocated Government Land in the Southern Districts – Package 3	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合三(2017-18年度)	Y	17,960	6,207	3,295	4,900	1,500	1,500	1,500	-----	-----	Second half of 2026 2026下半年
5K35BL	2017 - 20 Construction of minor slope upgrading/improvement works in the Southern Regions package 4 of phase 3 under consultancy agreement no. CE 51/2015 (GE)	南部地區小規模斜坡鞏固/改善工程—第三期組合四(2017-20年度)—顧問合約編號CE 51/2015 (GE)	Y	18,020	11,254	24	2,021	-----	-----	-----	-----	-----	Second half of 2026 2026下半年
5K48BL	2017 - 20 Construction of minor slope upgrading/improvement works in the Southern Regions package 6 of phase 3 under consultancy agreement no. CE 51/2015 (GE)	南部地區小規模斜坡鞏固/改善工程—第三期組合六(2017-20年度)—顧問合約編號CE 51/2015 (GE)	Y	18,020	16,719	410	600	-----	-----	-----	-----	-----	Second half of 2026 2026下半年
5K03BL	2017-20 Construction of Minor Slope Upgrading/Improvement Works in the Southern Regions Package 5 of Phase 2 under Consultancy Agreement No. CE 51/2015 (GE)	南部地區小規模斜坡鞏固/改善工程—第二期組合五(2017-20年度)—顧問合約編號CE 51/2015 (GE)	Y	18,030	6,204	-----	6,005	-----	-----	-----	-----	-----	Second half of 2026 2026下半年
5J97BL#	2018-2019 Programme of Minor Upgrading/Improvement Works to Slopes on Unallocated Government Land in the Southern Districts - Package 1	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2018-19年度)	Y	18,040	9,623	-----	1	1	1,000	3,000	1,000	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5K05BL	2018-2019 Programme of Minor Upgrading/Improvement Works to Slopes on Unallocated Government Land in the Southern Districts - Package 2	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合二(2018-19年度)	Y	18,090	13,302	-----	401	1	1	1	-----	-----	Second half of 2026 2026下半年
5L21RG	Sustainable Leisure and Recreation Initiatives in Shek Pik and Adjoining areas	在石壁及其鄰近地區的可持續休閒和康樂建議	Y	18,170	9,367	2,664	4,000	4,700	103	-----	-----	-----	First half of 2024 2024上半年
5K51BL	2017-20 Construction of minor slope upgrading/improvement works in the Northern Regions package 7 of phase 3 under consultancy agreement no. CE 50/2015 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合七(2017-20年度)—顧問合約編號CE 50/2015 (GE)	Y	18,210	6,462	-----	500	1,000	300	-----	-----	-----	First half of 2026 2026上半年
5K30TH	Road Improvement Works for Wo Hop Shek Cemetery Phases 2 and 3 Columbarium Developments – Design and Site Investigation	和合石墳場第二期及第三期骨灰安置所發展相關的道路改善工程—設計和工地勘測	Y	18,470	12,850	499	1,010	1,788	1,956	271	-----	-----	First half of 2026 2026上半年
5L66TS	Engineering Study on the Transport Connectivity between Tuen Mun East and Hung Shui Kiu	屯門東至洪水橋交通連接的工程研究	Y	18,590	5,199	5,946	7,300	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
5J43BL#	2017-2018 Programme of Minor Upgrading/Improvement Works to Slopes on Unallocated Government Land in the Southern Districts - Package 1	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2017-18年度)	Y	18,660	11,304	101	901	900	900	900	-----	-----	Second half of 2026 2026下半年
5J54BL	2017-2020 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions under Package 1 of Phase 1 under Consultancy Agreement No. CE 50/2015 (GE)	北部地區小規模斜坡鞏固/改善工程—第一期組合一(2017-20年度)—顧問合約編號CE 50/2015 (GE)	Y	18,740	10,974	149	250	50	50	-----	-----	-----	First half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5K59BL	2017 - 20 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 9 of Phase 3 under Consultancy Agreement No. CE 50/2015 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合九 (2017-20年度)—顧問合約編號CE 50/2015 (GE)	Y	19,040	5,025	-----	500	1,000	2,000	-----	-----	-----	First half of 2026 2026上半年
5K42BL	2017-20 Construction of minor slope upgrading/improvement works in the Northern Regions package 6 of phase 3 under consultancy agreement no. CE 50/2015 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合六 (2017-20年度)—顧問合約編號CE 50/2015 (GE)	Y	19,070	11,154	-----	500	1,000	1,500	-----	-----	-----	First half of 2026 2026上半年
5K57BL	2017 - 20 Construction of minor slope upgrading/improvement works in the Northern Regions package 8 of phase 3 under consultancy agreement no. CE 50/2015 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合八 (2017-20年度)—顧問合約編號 CE 50/2015 (GE)	Y	19,070	10,774	-----	500	1,000	1,000	-----	-----	-----	First half of 2026 2026上半年
5K86BL	2020-2021 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Northern Districts—package 1	北部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2020-21年度)	Y	19,200	12,378	1,896	2,200	100	-----	-----	-----	-----	Second half of 2025 2025下半年
5G24CG	Greening Master Plans for New Territories South East—consultants' fees and site investigation	新界東南綠化總綱圖—顧問費用和工地勘测	Y	19,220	13,453	-----	126	-----	-----	-----	155	-----	Second half of 2024 2024下半年
5K55DR	Dredging, Management and Capping of Contaminated Sediment Disposal Facility at the West of Lamma Island - Investigation	南丫島以西污染泥卸置設施的挖掘、管理及覆蓋工程— 勘查研究	Y	19,500	13,455	1,036	1,773	3,460	500	312	-----	-----	Second half of 2026 2026下半年
5K83AP	Reconstruction of Tai Po Kau Tide Gauge Station	大埔滘潮汐測量站重建工程	Y	19,500	3,122	4,503	5,784	8,131	2,083	-----	-----	-----	First half of 2024 2024上半年
5K21CG	Technical Study on Volcanic Rock Resources for Construction Uses in Hong Kong — feasibility study	使用香港火山岩資源作建造用途的技術研究—可行性研究	Y	19,710	12,312	508	3,232	80	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
GEO3*	Ground investigation works at Lau Fau Shan, Tsim Bei Tsui, Pak Nai and adjoining areas (2023-25)	流浮山、尖鼻咀、白泥及其鄰近地區場地勘探工程 (2023-25)	Y	19,837	-----	-----	2,910	13,089	3,838	-----	-----	-----	First half of 2026 2026上半年
CEO1	Coastal Enhancement Works at Heng Fa Chuen	在杏花邨的沿岸改善工程	N	19,860	-----	-----	200	2,980	7,940	5,960	2,780	-----	Second half of 2025 2025下半年
LAND2*	2021-24 Construction of minor slope upgrading/improvement works in the Northern Regions package 7 of phase 3 under consultancy agreement no. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合七 (2021-24年度)—顧問合約編號CE 69/2018 (GE)	N	19,990	-----	-----	500	5,000	14,490	-----	-----	-----	First half of 2026 2026上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>													
5M10BL	2023-24 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Northern Districts—package 1	北部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2023-24年度)	Y	20,500	-----	-----	1,000	5,000	8,500	1,000	-----	-----	Second half of 2025 2025下半年
5L41BL	2021-2022 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Northern Districts—package 2	北部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合二(2021-22年度)	Y	21,050	14,355	2,497	3,000	500	-----	-----	-----	-----	Second half of 2025 2025下半年
5M11CG*	Ground Investigation Works at Ta Kwu Ling and Adjoining Areas (2023-25)	打鼓嶺及其鄰近地區場地勘探工程 (2023-25)	Y	21,130	-----	-----	3,355	10,870	6,905	-----	-----	-----	First half of 2026 2026上半年
5L99BL	2021-24 Construction of minor slope upgrading/improvement works in the Northern Regions package 5 of phase 3 under consultancy agreement no. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合五 (2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	21,140	-----	-----	2,000	3,000	16,130	-----	-----	-----	First half of 2026 2026上半年
5L14BL	2021-2022 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Southern Districts—package 1	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2021-22年度)	Y	21,330	8,002	452	460	1,000	4,000	4,000	-----	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5K87RS	Study for Enhancement of Trails and Connectivity in Lantau	改善大嶼山遠足徑及網絡研究	Y	21,390	11,729	1,825	1,825	3,000	3,000	1,836	-----	-----	First half of 2027 2027上半年
5L34RG	Initiatives for South Lantau Eco-recreation Corridor – Investigation	南大嶼生態康樂走廊下的建議—勘察研究	Y	21,480	6,063	2,630	7,000	7,330	600	485	-----	-----	First half of 2024 2024上半年
5L73BL	2022-23 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Northern Districts—package 1	北部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2022-23年度)	Y	21,500	858	5,281	6,500	2,000	2,000	-----	-----	-----	Second half of 2025 2025下半年
5L74BL	2022-2023 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Southern Districts—package 1	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2022-23年度)	Y	21,500	2,765	3,736	5,000	1,000	8,000	4,735	-----	-----	Second half of 2026 2026下半年
5L45BL	2021-2022 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Southern Districts—package 2	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合二(2021-22年度)	Y	21,600	9,270	2,125	2,146	1,500	1,000	1,000	-----	-----	Second half of 2026 2026下半年
5L13AP	Improvement Works at Ap Chau Public Pier, Man Kok Tsui Pier, Peng Chau Public Pier, Sai Wan Jetty, Sok Kwu Wan Pier No. 2 and Tai O Public Pier - Feasibility Study	鴨洲公眾碼頭、萬角咀碼頭、坪洲公眾碼頭、長洲西灣碼頭、索罟灣二號碼頭及大澳公眾碼頭改善工程 - 可行性研究	Y	21,840	14,576	1,793	3,600	-----	-----	-----	-----	-----	First half of 2023 2023上半年
5L95TS	Feasibility study on road network enhancement in Lantau	優化大嶼山道路網絡的可行性研究	Y	21,890	-----	3,143	5,000	11,570	5,320	-----	-----	-----	First half of 2025 2025上半年
5L37BL	2021-2024 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 3 of Phase 2 under Consultancy Agreement No. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第二期組合三(2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	22,370	7,076	800	4,500	1,000	9,289	-----	-----	-----	First half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$ '000 (千元)														
5L77BL	2021-24 Construction of minor slope upgrading/improvement works in the Northern Regions package 3 of phase 3 under consultancy agreement no. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合三(2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	23,020	2,369	2,395	4,000	2,000	13,150	-----	-----	-----	-----	First half of 2026 2026上半年
5M01BL	Investigation, design and construction supervision for minor upgrading/improvement works to slopes in the Northern Regions under consultancy agreement no. CE 9/2023 (GE)	北部地區小規模斜坡鞏固/改善工程—勘查研究、設計及建造監管工作—顧問合約編號CE 9/2023 (GE)	Y	23,170	-----	-----	2,000	3,223	3,918	3,680	1,397	8,882	Second half of 2029 2029下半年	
LAND3*	2021-24 Construction of minor slope upgrading/improvement works in the Northern Regions package 6 of phase 3 under consultancy agreement no. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合六(2021-24年度)—顧問合約編號CE 69/2018 (GE)	N	23,990	-----	-----	1,000	5,000	17,990	-----	-----	-----	-----	First half of 2026 2026上半年
5L17BL	2021-2024 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 3 of Phase 1 under Consultancy Agreement No. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第一期組合三(2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	24,980	8,719	160	3,700	1,000	11,561	-----	-----	-----	-----	First half of 2026 2026上半年
GEO4*	Ground investigation works at Ngau Tam Mei and adjoining areas (2023-25)	牛潭尾及其鄰近地區場地勘探工程 (2023-25)	Y	25,990	-----	-----	3,120	17,160	5,710	-----	-----	-----	-----	First half of 2026 2026上半年
5M04CG*	Ground investigation works at San Tin, Lok Ma Chau and adjoining areas (2023-25)	新田、落馬洲及其鄰近地區場地勘探工程 (2023-25)	Y	26,460	-----	-----	3,355	13,620	9,485	-----	-----	-----	-----	First half of 2025 2025上半年
LAND4*	2024 - 26 Engineer Inspection of Selected Man-made Slopes on Unallocated Government Land Maintained by the Lands Department	地政署在未撥用政府土地上可登記人造斜坡的工程師維修檢查(2024-2026年度)	N	26,500	-----	-----	300	4,480	6,000	7,500	5,000	3,220	-----	Second half of 2028 2028下半年
5L78CG	2022-24 Infrastructure and Utilities Survey for public works in Northern and Southern Regions	2022 - 24年北部及南部地區工務工程的基礎設施與公用設施測量	Y	26,560	5,472	667	15,000	4,088	-----	-	-	-	-	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
5L90BL	2022-23 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Northern Districts—package 2	北部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合二(2022-23年度)	Y	26,700	-----	2,341	5,035	3,000	9,500	5,000	-----	-----	Second half of 2025 2025下半年
5L15BL	2021 - 24 Construction of minor slope upgrading/improvement works in the Southern Regions package 3 of phase 1 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程—第一期組合三(2021-24年度)—顧問合約編號CE 70/2018 (GE)	Y	27,450	15,041	1,375	2,509	500	-----	-----	-----	-----	First half of 2025 2025上半年
5L29BL	2021 - 24 Construction of minor slope upgrading/improvement works in the Southern Regions package 3 of phase 2 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程—第二期組合三(2021-24年度)—顧問合約編號CE 70/2018 (GE)	Y	27,610	4,833	2,565	4,039	500	-----	-----	-----	-----	First half of 2025 2025上半年
5L31BL	2021-2024 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 2 of Phase 2 under Consultancy Agreement No. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第二期組合二(2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	28,040	13,670	1,750	4,000	1,000	9,370	-----	-----	-----	First half of 2026 2026上半年
5L22BL	2021 - 24 Construction of minor slope upgrading/improvement works in the Southern Regions package 1 of phase 2 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程—第二期組合一(2021-24年度)—顧問合約編號CE 70/2018 (GE)	Y	28,280	10,738	1,362	3,112	1,500	-----	-----	-----	-----	First half of 2025 2025上半年
5L23BL	2021 - 24 Construction of minor slope upgrading/improvement works in the Southern Regions package 2 of phase 2 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程—第二期組合二(2021-24年度)—顧問合約編號CE 70/2018 (GE)	Y	28,730	5,786	1,560	4,034	1,000	-----	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5L94BL	2021-24 Construction of minor slope upgrading/improvement works in the Northern Regions package 4 of phase 3 under consultancy agreement no. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合四 (2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	28,780	-----	70	4,500	2,977	18,013	-----	-----	-----	First half of 2026 2026上半年
5L69BL	2021 - 24 Construction of minor slope upgrading/improvement works in the Southern Regions package 1 of phase 3 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程—第三期組合一 (2021-24年度) — 顧問合約編號CE 70/2018 (GE)	Y	28,790	1,826	2,610	5,324	5,500	3,500	-----	-----	-----	First half of 2025 2025上半年
5L76BL	2021 - 24 Construction of minor slope upgrading/improvement works in the Southern Regions package 2 of phase 3 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程—第三期組合二 (2021-24年度) — 顧問合約編號CE 70/2018 (GE)	Y	28,810	1,013	2,980	5,817	5,500	2,000	-----	-----	-----	Second half of 2026 2026下半年
5L09BL	2021 - 24 Construction of minor slope upgrading/improvement works in the Southern Regions package 2 of phase 1 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程—第一期組合二 (2021-24年度)—顧問合約編號CE 70/2018 (GE)	Y	28,870	13,607	2,122	4,484	916	-----	-----	-----	-----	First half of 2025 2025上半年
5M02BL	Investigation, design and construction supervision for minor upgrading/improvement works to slopes in the Southern Region under consultancy agreement no. CE 10/2023 (GE)	南部地區小規模斜坡鞏固/改善工程—勘查研究、設計及建造監管工作—顧問合約編號CE 10/2023 (GE)	Y	28,880	-----	1,900	2,500	2,500	5,000	3,000	2,500	1,000	First half of 2028 2028上半年
5L04BL	2021-2024 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 2 of Phase 1 under Consultancy Agreement No. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第一期組合二 (2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	29,120	13,620	1,664	3,000	1,000	11,500	-----	-----	-----	First half of 2026 2026上半年
5L42AP	Provision of Concrete Pontoon Floating Barriers at Hei Ling Chau Typhoon Shelter	喜靈洲避風塘混凝土浮動防波堤	Y	29,120	13,184	11,171	11,456	903	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
5L08BL	2021 - 24 Construction of minor slope upgrading/improvement works in the Southern Regions package 1 of phase 1 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程—第一期組合一 (2021-24年度)—顧問合約編號CE 70/2018 (GE)	Y	29,130	15,599	942	2,946	2,360	-----	-----	-----	-----	First half of 2025 2025上半年
5L24BL	2021-2024 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 1 of Phase 2 under Consultancy Agreement No. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第二期組合一 (2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	29,130	15,402	376	2,800	1,500	9,428	-----	-----	-----	First half of 2026 2026上半年
5L03BL	2021-2024 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 1 of Phase 1 under Consultancy Agreement No. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第一期組合一 (2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	29,160	12,998	3,886	5,000	1,000	10,000	-----	-----	-----	First half of 2026 2026上半年
5L06BL	2021-2024 Site Supervision of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 1 under Consultancy Agreement No. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程的監管工作—組合一 (2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	29,260	11,896	4,060	7,835	6,115	3,412	-----	-----	-----	First half of 2026 2026上半年
5L07BL	2021-2024 Site Supervision of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 2 under Consultancy Agreement No. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程的監管工作—組合二 (2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	29,260	11,896	4,060	7,835	6,115	3,409	-----	-----	-----	First half of 2026 2026上半年
5L63BL	2021-24 Construction of minor slope upgrading/improvement works in the Northern Regions package 1 of phase 3 under consultancy agreement no. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合一 (2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	29,320	6,956	5,132	8,500	1,000	10,164	-----	-----	-----	First half of 2026 2026上半年
5L89BL	2021-24 Construction of minor slope upgrading/improvement works in the Southern Regions package 3 of phase 3 under consultancy agreement no. CE 70/2018 (GE)	南部地區小規模斜坡鞏固/改善工程—第三期組合三 (2021-24年度)—顧問合約編號CE 70/2018 (GE)	Y	29,440	-----	1,020	4,155	6,000	-----	-----	-----	-----	Second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
5L70BL	2021-24 Construction of minor slope upgrading/improvement works in the Northern Regions package 2 of phase 3 under consultancy agreement no. CE 69/2018 (GE)	北部地區小規模斜坡鞏固/改善工程—第三期組合二(2021-24年度)—顧問合約編號CE 69/2018 (GE)	Y	29,500	4,550	6,818	10,870	1,000	12,483	-----	-----	-----	-----	First half of 2026 2026上半年
5H52CL	Planning and engineering studies for the reclamation in the seafront of Sai Kung Sewage Treatment Works	相連搬遷西貢污水處理廠的初步綜合填海發展研究—顧問費用和工地勘測	Y	29,650	13,117	-----	400	2,050	-----	-----	-----	-----	-----	First half of 2024 2024上半年
5L97BL	2023-24 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Southern Districts—package 1	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2023-24年度)	Y	29,700	-----	4	2,630	5,000	10,500	4,410	-----	-----	-----	Second half of 2026 2026下半年
SLO5*	Marine Ground Investigation Works for Re-provisioning of Deep Draft Anchorage Area at Kellett Bank and Adjoining Areas	重置深水碇泊區於奇力灘的海上場地勘探	N	29,800	-----	-----	500.0	9,931.0	19,369	-----	-----	-----	-----	Second half of 2025 2025下半年
5K18CL	Pilot Planning and Engineering Study on Development of Selected Strategic Cavern Areas – Feasibility Study	策略性岩洞區發展規劃及工程先導研究—可行性研究	Y	29,910	27,676	315	1,575	650	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
5L10BL	2021-24 Site Supervision of Minor Slope Upgrading/Improvement Works in the Eastern Portion of Southern Regions under Consultancy Agreement No. CE 70/2018 (GE)	南部地區(東)小規模斜坡鞏固/改善工程的監管工作(2021-24年度)—顧問合約編號CE 70/2018 (GE)	Y	30,000	12,304	3,722	7,530	5,225	-----	-----	-----	-----	-----	First half of 2025 2025上半年
5L11BL	2021-24 Site Supervision of Minor Slope Upgrading/Improvement Works in the Western Portion of Southern Regions under Consultancy Agreement No. CE 70/2018 (GE)	南部地區(西)小規模斜坡鞏固/改善工程的監管工作(2021-24年度)—顧問合約編號CE 70/2018 (GE)	Y	30,000	12,304	3,722	7,530	5,400	-----	-----	-----	-----	-----	First half of 2025 2025上半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>														
5L83CL	Technical Study on Reclamation Design and Construction Practices in Hong Kong – Feasibility Study	香港填海設計和工程指引的技術性研究—可行性研究	Y	32,050	2,613	2,107	6,230	8,300	4,720	-----	-----	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
GEO5*	Study on sustainable supply and use of concrete in Hong Kong – feasibility study	香港混凝土的可持續供應及使用研究—可行性研究	Y	32,500	-----	-----	4,000	14,300	11,500	2,700			Second half of 2026 2026下半年
5K52CG	Improvement Works at Tai Tong Nursery	大棠苗圃改善工程	Y	32,800	19,259	7,176	8,183	130	-----	-----	-----	-----	Second half of 2023 2023下半年
5L39CL	Relocatoin of Public Works Central Laboratory to Caverns - Investigation	搬遷工務中央試驗所往岩洞—勘查研究	Y	32,900	26,188	2,086	5,158	820	530	180	-----	-----	First half of 2027 2027上半年
5L40CL	Joint Cavern Development at Anderson Road Quarry Site - Building of Government Records Service's Archives Centre - Investigation	安達臣道石礦場用地聯用岩洞發展—興建政府檔案處歷史檔案中心 - 勘查研究	Y	32,900	25,944	2,098	5,157	1,750	-----	-----	-----	-----	First half of 2025 2025上半年
5K71RS	Expansion of mountain bike trail networks in South Lantau (remaining phase)	南大嶼山越野單車徑網絡擴建（餘下階段）	Y	33,140	5,232	546	2,708	13,900	7,000	4,300	-----	-----	Second half of 2026 2026下半年
5K33TH	Minor Reconstruction of Retaining Wall Structure and Footpath Works at Silvermine Bay	銀礦灣護土牆及行人道小型工程	Y	35,790	20,938	12,462	14,846	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
5L67TF	Reconstruction of Cheung Chau Ferry Pier - Investigation and Design	長洲渡輪碼頭重建工程—勘查及設計	Y	37,940	5,486	2,707	3,283	4,050	8,280	16,841	-----	-----	Second half of 2031 2031下半年
5L96CG	Regional Geological Study of Northern New Territories	新界北區域地質研究	Y	38,300	-----	6,695	12,590	6,299	4,682	6,897	3,983	-----	First half of 2027 2027上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>													
5L62AP	Expansion of Aberdeen Typhoon Shelter - Investigation and Design	擴建香港仔避風塘的勘查及設計	Y	40,180	4,684	2,513	9,578	8,670	7,940	5,100	4,207	-----	First half of 2029 2029上半年
5M03AP	Improvement works at Ma Liu Shui Ferry Pier	馬料水渡輪碼頭改善工程	N	40,270	-----	-----	1,160	19,460	19,650	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
5L92CL*	Engineering Feasibility Study on Sunny Bay Reclamation	欣澳填海的工程研究	Y	41,040	-----	3,956	16,780	6,240	3,590	13,410	-----	-----	First half of 2025 2025上半年
5L68CL	Engineering Study for Ma Liu Shui Reclamation – Feasibility Study	馬料水填海工程研究—可行性研究	Y	41,750	5,115	9,910	15,253	4,200	7,800	-----	-----	-----	Second half of 2024 2024下半年
5M08CG	Utilities improvement works connecting to Kiu Tau Road - construction	連接橋頭路公用設施改善工程 - 建造	Y	44,030	-----	1,208	10,945	19,032	1,189	220			First half of 2025 2025上半年
5L35CG	Underground Quarry Site at Lam Tei, Tuen Mun - investigation and design	屯門藍地地下採石場 - 勘查研究及設計	Y	44,930	13,272	3,930	11,497	13,037	7,124				First half of 2025 2025上半年
GEO6*	Development of Government Data Centre in Caverns - investigation	發展政府岩洞數據中心 - 勘查研究	Y	49,500	-----	-----	5,900	14,300	15,300	14,000	-----	-----	First half of 2026 2026上半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>3,078,837</b>	<b>954,309</b>	<b>223,396</b>	<b>534,170</b>	<b>465,179</b>	<b>515,313</b>	<b>132,839</b>	<b>26,823</b>	<b>13,967</b>	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
HD1	Engineer inspections and emergency repair works to man-made slopes on unallocated government land affecting housing estates (2024/25)	於影響公營房屋的未撥用政府土地上為特定斜坡進行工程師維修檢查及緊急維修(2024/25)	1,160	400	400	150	100	110	first half of 2029 2029上半年
SLO3	Advisory Service for Site Trial of Floating Artificial Reefs	為浮動式人工魚礁實地試驗提供專家建議	1,400	200	1,200	-----	-----	-----	first half of 2025 2025上半年
CEO14	Coastal Enhancement Works at Shek Pit Pier	石壁碼頭的沿岸改善工程	8,000	100	2,900	4,000	1,000	-----	first half of 2025 2025上半年
GEO7	Improvement works to the Dangerous Goods Pier at Sham Shui Kok, Lantau Island	大嶼山深水角危險品碼頭改善工程	9,000	8,000	1,000	-----	-----	-----	first half of 2025 2025上半年
CEO15	Improvement Works at Tai O Public Pier - Construction	大澳公眾碼頭改善工程 - 建造	9,156	1,344	7,812	-----	-----	-----	first half of 2026 2026上半年
SLO4	Ecological Study for 12 Sites on Lantau – Feasibility Study	大嶼山十二處地點的生態研究 - 可行性研究	9,390	2,650	3,040	3,700	-----	-----	first half of 2027 2027上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>									
LAND5	2024-25 urgent repair works to man-made slopes by Lands Department	地政總署人造斜坡緊急維修工程(2024-25年度)	12,000	4,000	8,000	-----	-----	-----	first half of 2026 2026上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
LAND6	2024-26 Infrastructure and Utilities Survey for public works in Northern and Southern Regions	2024 - 26年度北部及南部地區工務工程的基礎設施與公用設施測量	18,480	8,392	10,088	-----	-----	-----	first half of 2026 2026上半年
AFCD1	Minor slope improvement works in Country Parks in Hong Kong Island, Kowloon, New Territories and Outlying Islands (2024-26)	香港島、九龍、新界及離島郊野公園內的小規模斜坡改善工程 (2024-26年度)	20,000	6,829	7,000	6,171	-----	-----	first half of 2026 2026上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>									
CEO16	Improvement Works at Yung Shue O Jetty - Construction	榕樹澳渡頭改善工程 - 建造	21,111	100	10,465	10,427	119	-----	first half of 2027 2027上半年
LAND7	2023-24 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Southern Districts—package 2	南部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合二(2023-24年度)	21,500	6,000	10,000	4,000	1,500	-----	Second half of 2028 2028下半年
LAND8	2024-25 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Northern Districts—package 1	北部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合一(2024-25年度)	21,500	1,500	10,000	6,000	3,000	1,000	Second half of 2028 2028下半年
LAND9	2024-25 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Northern Districts—package 2	北部地區未撥用政府土地上的小規模斜坡鞏固/改善工程—組合二(2024-25年度)	21,500	1,000	10,000	6,000	3,000	1,500	Second half of 2028 2028下半年



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
LAND10	2024-25 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Southern Districts—package 1	南部地區未撥用政府土地上的小規模斜坡鞏固／改善工程—組合一(2024-25年度)	21,500	1,500	10,000	6,000	3,000	1,000	Second half of 2028 2028下半年
LAND11	2024-25 Programme of minor upgrading/improvement works to slopes on unallocated government land in the Southern Districts—package 2	南部地區未撥用政府土地上的小規模斜坡鞏固／改善工程—組合二(2024-25年度)	21,500	1,000	10,000	6,000	3,000	1,500	Second half of 2028 2028下半年
LAND12	2024-2027 Site Supervision of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 1 under Consultancy Agreement No. CE 9/2023 (GE)	北部地區小規模斜坡鞏固／改善工程的監管工作—組合一(2024-27年度)—顧問合約編號CE 9/2023 (GE)	28,450	4,450	9,000	9,000	6,000	-----	Second half of 2029 2029下半年
LAND13	2024-2027 Site Supervision of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 2 under Consultancy Agreement No. CE 9/2023 (GE)	北部地區小規模斜坡鞏固／改善工程的監管工作—組合二(2024-27年度)—顧問合約編號CE 9/2023 (GE)	28,450	4,450	9,000	9,000	6,000	-----	Second half of 2029 2029下半年
LAND14	2024 - 27 Construction of minor slope upgrading/improvement works in the Southern Regions package 1 of phase 1 under consultancy agreement no. CE 10/2023 (GE)	南部地區小規模斜坡鞏固／改善工程—第一期組合一(2024-27年度)—顧問合約編號CE 10/2023 (GE)	29,000	6,000	10,000	7,000	5,000	1,000	first half of 2028 2028上半年
LAND15	2024 - 27 Construction of minor slope upgrading/improvement works in the Southern Regions package 2 of phase 1 under consultancy agreement no. CE 10/2023 (GE)	南部地區小規模斜坡鞏固／改善工程—第一期組合二(2024-27年度)—顧問合約編號CE 10/2023 (GE)	29,000	6,000	10,000	7,000	5,000	1,000	first half of 2028 2028上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
LAND16	2024 - 27 Construction of minor slope upgrading/improvement works in the Southern Regions package 3 of phase 1 under consultancy agreement no. CE 10/2023 (GE)	南部地區小規模斜坡鞏固／改善工程—第一期組合三(2024-27年度)—顧問合約編號CE 10/2023 (GE)	29,000	6,000	10,000	7,000	5,000	1,000	first half of 2028 2028上半年
LAND17	2024-2027 Construction of minor slope upgrading/improvement works in the Northern Regions Package 1 of Phase 1 under consultancy agreement No. CE 9/2023 (GE)	北部地區小規模斜坡鞏固／改善工程—第一期組合一(2024-27年度)—顧問合約編號CE 9/2023 (GE)	29,000	7,000	8,000	6,000	6,000	2,000	Second half of 2029 2029下半年
LAND18	2024-2027 Construction of minor slope upgrading/improvement works in the Northern Regions Package 2 of Phase 1 under consultancy agreement No. CE 9/2023 (GE)	北部地區小規模斜坡鞏固／改善工程—第一期組合二(2024-27年度)—顧問合約編號CE 9/2023 (GE)	29,000	7,000	8,000	6,000	6,000	2,000	Second half of 2029 2029下半年
LAND19	2024-2027 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 3 of Phase 1 under Consultancy Agreement No. CE 9/2023 (GE)	北部地區小規模斜坡鞏固／改善工程—第一期組合三(2024-27年度)—顧問合約編號CE 9/2023 (GE)	29,000	5,775	9,225	6,000	6,000	2,000	Second half of 2029 2029下半年
LAND20	2024-2027 Construction of Minor Slope Upgrading/Improvement Works in the Northern Regions Package 4 of Phase 1 under Consultancy Agreement No. CE 9/2023 (GE)	北部地區小規模斜坡鞏固／改善工程—第一期組合四(2024-27年度)—顧問合約編號CE 9/2023 (GE)	29,000	5,623	9,377	6,000	6,000	2,000	Second half of 2029 2029下半年
LAND21	2024-27 Site Supervision of Minor Slope Upgrading/Improvement Works in the Eastern Portion of Southern Regions under Consultancy Agreement No. CE 10/2023 (GE)	南部地區(東)小規模斜坡鞏固／改善工程的監管工作(2024-27年度)—顧問合約編號CE 10/2023 (GE)	30,000	4,000	7,000	7,000	7,000	5,000	first half of 2028 2028上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5101CX

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
LAND22	2024-27 Site Supervision of Minor Slope Upgrading/Improvement Works in the Western Portion of Southern Regions under Consultancy Agreement No. CE 10/2023 (GE)	南部地區(西)小規模斜坡鞏固／改善工程的監管工作(2024-27年度)—顧問合約編號CE 10/2023 (GE)	30,000	4,000	7,000	7,000	7,000	5,000	first half of 2028 2028上半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>									
CEO17	Improvement Works at Sai Wan Jetty - Construction	西灣碼頭改善工程 - 建造	30,946	1,893	26,168	2,885	-----	-----	First half of 2026 2026上半年
GEO8	Ground investigation and laboratory testing for Underground Quarrying at Tsing Yi North and Sham Shui Kok Agreements	青衣北及深水角地下採石場項目合約場地勘探及實驗室測試服務	33,950	8,740	22,820	2,390	-----	-----	first half of 2027 2027上半年
GEO9	Underground Quarrying at Tsing Yi North - investigation, design and construction	青衣北地下採石場—勘查研究、設計及建造	36,160	10,093	10,369	11,208	4,490	-----	Second half of 2027 2027下半年
GEO10	Underground Quarrying at Sham Shui Kok, North Lantau - investigation, design and construction	北大嶼深水角地下採石場—勘查研究、設計及建造	37,450	9,330	9,920	10,570	7,630	-----	first half of 2028 2028上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>									
CEO18	Improvement Works at Ma Nam Wat Pier - Construction	麻南笏碼頭改善工程 - 建造	42,083	200	12,431	27,902	1,550	-----	Second half of 2027 2027下半年
GEO11	Ground investigation works at Northern New Territories (North) (2024-26)	新界北(北)場地勘探工程(2024-26)	47,892	16,751	27,431	3,710	-----	-----	first half of 2026 2026上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5101CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
GEO12	Ground investigation works at Northern New Territories (Northwest) (2024-26)	新界北(西北)場地勘探工程(2024-26)	47,892	16,751	27,431	3,710	-----	-----	first half of 2026 2026上半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>813,470</b>	<b>167,071</b>	<b>335,077</b>	<b>191,823</b>	<b>93,389</b>	<b>26,110</b>	

Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$'000 (千元)			
Total for Part A as per Form 1 A 部分總計(如表格1所示)	3,078,837	954,309	223,396	534,170	465,179	515,313	132,839	26,823	13,967
Total for Part B as per Form 2 B 部分總計(如表格2所示)	813,470				167,071	335,077	191,823	93,389	26,110
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	<b>3,892,307</b>	<b>954,309</b>	<b>223,396</b>	<b>534,170</b>	<b>632,250</b>	<b>850,390</b>	<b>324,662</b>	<b>120,212</b>	<b>40,077</b>

Head 705

總目 705

Subhead 5101DX

分目 5101DX

## CWRB Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101DX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的项目													
2202	Proposed drainage improvements and farmland irrigation facilities in Lai Chi Wo—site survey	荔枝窩渠務及農地灌溉設施改善建議—工地測量	Y	2,800	502	-----	1,300	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2304*	Enhancement of the near-shore environment of Kai Tak	提升啟德近岸環境	Y	3,000	-----	1,160	3,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2104	Proposed drainage improvements and farmland irrigation facilities in Lai Chi Wo—feasibility study	荔枝窩渠務及農地灌溉設施改善建議—技術研究	Y	3,000	953	375	1,700	240	-----	-----	-----	-----	first half of 2024 2024上半年
2301	Strategic sewerage catchment review and sewerage infrastructure planning for Tuen Mun	屯門污水集水區策略性檢討及基建規劃	Y	4,800	-----	181	181	2,120	1,950	549	-----	-----	second half of 2025 2025下半年
Planned*	Construction of three-dimensional air quality and ground-based and atmospheric remote-sensing Network (GARNET)—East and West Station	建造空氣質素立體監測及大氣遙感網路 (GARNET) —東及西站	N	7,000	-----	-----	7,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
Planned	Contract administration of organic waste pre-treatment centre (New Territories East)—design and construction	有機廢物預處理中心(新界東)工程合約管理—設計及建造	N	8,000	-----	-----	-----	1,500	3,500	3,000	-----	-----	second half of 2026 2026下半年
Planned	Proposed repairing works to trails in Sha Lo Tung	擬議的沙羅洞步行徑復修工程	N	10,000	-----	-----	2,000	2,000	6,000	-----	-----	-----	second half of 2025 2025下半年
2208	Integrated waste management facilities phase 3—feasibility study	綜合廢物管理設施第3期—可行性研究	Y	10,000	1,446	1,241	6,200	2,350	-----	-----	-----	-----	first half of 2024 2024上半年
Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目													
2002	Strategic sewerage catchment review and infrastructure planning for North District South and feasibility study on North District sewerage—feasibility study	北區南污水集水區策略性檢討與基建規劃及北區污水收集系統的可行性研究—可行性研究	Y	10,500	5,977	469	1,270	2,670	-----	-----	-----	-----	second half of 2024 2024下半年
1903	Food waste pre-treatment facilities for food waste/sewage sludge anaerobic co-digestion trial scheme at Sha Tin sewage treatment works	沙田污水處理廠廚餘、污泥共厭氧消化試驗計劃的廚餘預處理設施	Y	10,700	5,804	78	553	150	-----	-----	-----	-----	second half of 2024 2024下半年
1501	Food waste pre-treatment facilities for food waste/sewage sludge anaerobic co-digestion pilot trial—investigation, design and construction	廚餘、污泥共厭氧消化試驗計劃的廚餘預處理設施—勘查研究、設計及建造	Y	11,000	9,890	310	394	80	130	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101DX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
2005	Review of technical constraints on upgrading of access roads and provision of utilities for future developments at restored landfills	為已修復的堆填區之日後發展檢討優化道路及設施裝置的技術限制	Y	11,500	5,713	454	3,090	1,478	1,219	-----	-----	-----	first half of 2024 2024上半年
1901	Development of a pilot plant for woody waste recycling— investigation, design and construction	發展木質廢料回收試驗設施— 勘查研究、設計和建造	Y	12,000	8,254	-----	1,787	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2207	Provision of a viewing platform overlooking Po Pin Chau and associated hiking facilities near East Dam within Sai Kung East Country Park	在西貢東郊野公園東壩附近提供可俯瞰破邊洲的觀景台及相關行山徑設施	Y	12,250	135	270	2,500	3,840	5,420	355	-----	-----	first half of 2024 2024上半年
Planned	Provision of a viewing platform overlooking Aberdeen Upper Reservoir and associated physically handicapped and able-bodied recreation facilities within Aberdeen Country Park	在香港仔郊野公園提供俯瞰香港仔上水塘的觀景台及相關傷健康樂設施	N	15,000	-----	-----	-----	4,000	8,650	1,750	600	-----	first half of 2026 2026上半年
2302	Provision of a new public toilet at Pak Kung Au within Lantau South Country Park	在南大嶼郊野公園伯公坳提供新公眾洗手間	Y	16,000	-----	-----	5,200	12,130	6,920	-----	-----	-----	second half of 2025 2025下半年
Planned	Development of a recycling station at Southern District	設立「綠在南區」項目	N	16,500	-----	-----	-----	1,120	800	3,760	5,410	5,410	first half of 2028 2028上半年
2201	Food waste pre-treatment facilities for food waste/sewage sludge anaerobic co-digestion trial scheme at Sha Tin sewage treatment works—design and construction	沙田污水處理廠廚餘、污泥共厭氧消化試驗計劃的廚餘預處理設施—設計及建造	Y	18,000	1,803	835	12,950	340	-----	-----	-----	-----	second half of 2023 2023下半年
2106	Development of organic waste pre-treatment centre (New Territories East)—feasibility study	發展有機廢物預處理中心(新界東)—可行性研究	Y	18,000	7,159	1,222	4,686	1,490	665	-----	-----	-----	first half of 2025 2025上半年
Planned	Development of organic waste pre-treatment centre (Yuen Long)—investigation, design and construction	發展有機廢物預處理中心(元朗)—勘查研究、設計及建造	N	18,000	-----	-----	-----	1,000	5,000	7,000	3,000	2,000	second half of 2028 2028下半年
1702	Food waste pre-treatment facilities for food waste/sewage sludge anaerobic co-digestion trial scheme	廚餘、污泥共厭氧消化試驗計劃的廚餘預處理設施	Y	18,900	9,918	-----	692	-----	-----	-----	-----	-----	second half of 2025 2025下半年
2206	Environmental improvement of harbourfront at Tsuen Wan, To Kwa Wan, Yau Ma Tei and Wan Chai	荃灣、土瓜灣、油麻地及灣仔海濱環境改善工程	Y	19,300	136	-----	8,300	6,000	1,864	-----	-----	-----	first half of 2026 2026上半年
Planned	Consultancy study for refurbishment and upgrading of North West New Territories transfer station	翻新及提升新界西北廢物轉運站顧問研究	N	19,600	-----	-----	1,630	2,810	5,990	9,170	-----	-----	second half of 2030 2030下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101DX

Priority /Project No. / 優先 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
2211	Organic waste and sewage sludge co-digestion facilities in Tai Po sewage treatment works—consultants' fees and investigation	大埔污水處理廠有機廢物與污泥共厭氧消化設施—顧問費及勘查研究	Y	19,900	-----	4,036	8,500	7,500	3,000	900	-----	-----	first half of 2027 2027上半年
Planned*	Bypass system for 3rd District cooling system at Kai Tak Development	啟德發展區區域供冷系統第三期分流裝置	N	20,000	-----	-----	20,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
Planned	Provision of basic infrastructure to support the development of interim afteruses at restored landfills	提供基礎設施以支援堆填區修復後的臨時用途發展	N	20,000	-----	-----	500	3,522	8,000	7,500	478	-----	first half of 2027 2027上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>													
2107	Pilot biochar production plant in EcoPark	環保園生物炭生產試驗設施	Y	20,550	12,883	-----	6,069	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1701	Development of a community green station at Sai Kung	設立「綠在西貢」項目	Y	22,000	18,261	-----	310	500	2,929	-----	-----	-----	second half of 2020 2020下半年
2209	Consultancy study for modification and upgrading of Sha Tin transfer station	改建及提升沙田廢物轉運站顧問研究	Y	22,600	1,462	1,185	2,900	1,520	1,800	14,918	-----	-----	second half of 2029 2029下半年
2212 / Planned	Development of land access to Shek O Lap Sap Wan for removal of shoreline refuse	興建通往石澳垃圾灣的陸上通道以清理海岸垃圾	Y / N	23,000	-----	169	3,200	800	10,000	9,000	-----	-----	second half of 2026 2026下半年
2203	Reconstruction of the public toilet at Bride's Pool Road within Pat Sin Leng Country Park	在八仙嶺郊野公園重建新娘潭路公眾洗手間	Y	23,750	120	9	600	20,410	2,620	-----	-----	-----	second half of 2025 2025下半年
1511	Refurbishment and modification of North West New Territories refuse transfer station	新界西北廢物轉運站翻新及改建工程	Y	24,500	22,228	-----	1,000	1,000	-----	-----	-----	-----	first half of 2025 2025上半年
2205	Connection enhancement of West New Territories Landfill—Nim Wan Road (South)—design	改善新界西堆填區的連繫—稔灣路(南)—設計	Y	24,490	2,201	571	1,544	3,000	12,230	5,515	-----	-----	first half of 2027 2027上半年
Planned	Provision of a new public toilet at Long Ke Wan Campsite within Sai Kung East Country Park	在西貢東郊野公園浪茄灣營地提供新公眾洗手間	N	24,500	-----	-----	-----	11,150	11,650	1,700	-----	-----	second half of 2025 2025下半年
1508	Development of a community green station at Tuen Mun	設立「綠在屯門」項目	Y	25,000	23,216	-----	100	1,680	-----	-----	-----	-----	second half of 2017 2017下半年
1512	Development of a community green station at Islands District	設立「綠在離島」項目	Y	25,000	18,267	-----	330	-----	6,400	-----	-----	-----	second half of 2018 2018下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101DX

Priority /Project No. / 優先 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
1601	Development of a community green station at Tai Po	設立「綠在大埔」項目	Y	25,000	15,740	-----	150	4,720	-----	-----	-----	-----	second half of 2018 2018下半年
1509	Development of a community green station at Kwai Tsing	設立「綠在葵青」項目	Y	26,000	20,975	-----	125	4,900	-----	-----	-----	-----	second half of 2018 2018下半年
Planned	Provision of an outdoor free exploration field at Lions Nature Education Centre within Tsiu Hang special area, Sai Kung	在西貢蕉坑特別地區獅子會自然教育中心提供戶外自由探索遊戲場地	N	26,400	-----	-----	300	3,500	12,000	6,000	4,600	-----	second half of 2026 2026下半年
2204	Reconstruction of the public toilet at Tai Tam Tuk within Tai Tam Country Park	在大潭郊野公園重建大潭篤公眾洗手間	Y	26,600	258	-----	100	21,290	4,202	750	-----	-----	first half of 2025 2025上半年
2001	Consultancy study for refurbishment, modification and upgrading of North Lantau transfer station and Outlying Islands transfer facilities	翻新、改建及提升北大嶼山廢物轉運站及離島廢物轉運設施顧問研究	Y	27,900	10,407	1,002	1,700	1,700	11,343	-----	-----	-----	second half of 2027 2027下半年
2101	Consultancy study on development of Tai Sheung Tok transfer station	大上托廢物轉運站顧問研究	Y	28,540	12,953	2,533	6,350	2,220	7,017	-----	-----	-----	first half of 2025 2025上半年
2003	Connectivity enhancement for West New Territories landfill—study on widening of Deep Bay Road	提升新界西堆填區連接性—擴闊深灣路研究	Y	28,680	15,289	860	1,600	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1902	Consultancy study for refurbishment and upgrading of West Kowloon, Island West and Island East transfer stations	翻新及提升西九龍、港島西及港島東廢物轉運站顧問研究	Y	28,800	10,407	1,047	2,520	1,000	1,000	13,873	-----	-----	first half of 2026 2026上半年
1505	Development of a community green station at Sham Shui Po	設立「綠在深水埗」項目	Y	29,000	25,844	-----	60	1,100	-----	-----	-----	-----	second half of 2017 2017下半年
1801	Development of a community green station at Wan Chai	設立「綠在灣仔」項目	Y	29,000	21,634	-----	201	60	7,105	-----	-----	-----	second half of 2020 2020下半年
Planned	Provision of a new public toilet at Twisk Campsite within Tai Lam Country Park	在大欖郊野公園荃錦營地提供新公眾洗手間	N	29,400	-----	-----	-----	15,200	11,700	2,500	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：5101DX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的项目													
2305*	Bioremediation works at To Kwa Wan Typhoon Shelter	土瓜灣避風塘生物復修工程	Y	33,000	-----	-----	-----	26,500	6,500	-----	-----	-----	first half of 2026 2026上半年
2303	Revitalisation of Lin Ma Hang Lead Mine Cave within the proposed Robin's Nest Country Park	擬議紅花嶺郊野公園蓮麻坑鉛礦洞活化項目	Y	34,060	-----	300	16,580	17,430	46	-----	-----	-----	second half of 2024 2024下半年
Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目													
2102	Development of a recycling station at Wong Tai Sin	設立「綠在黃大仙」項目	Y	42,200	4,358	1,815	7,000	13,700	9,419	7,723	-----	-----	first half of 2024 2024上半年
Planned	Reconstruction of the public toilet and refreshment kiosk at Aberdeen Country Park physically handicapped and able-bodied barbecue site	在香港仔郊野公園重建傷健樂園燒烤區的公眾洗手間及茶水亭	N	47,400	-----	-----	150	21,400	22,000	3,850	-----	-----	second half of 2025 2025下半年
2210	Integrated waste management facilities phase 2— investigation, design and construction	綜合廢物管理設施第2期— 勘查研究、設計及建造	Y	49,960	5,404	143	10,131	15,480	6,230	12,715	-----	-----	second half of 2026 2026下半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A 部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>1,083,080</b>	<b>299,597</b>	<b>20,265</b>	<b>156,453</b>	<b>246,600</b>	<b>205,299</b>	<b>112,528</b>	<b>14,088</b>	<b>7,410</b>	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5101DX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目									
3	Technical study on pre-construction works for nature conservation facilities in Sha Lo Tung	沙羅洞自然保育設施的施工前期工程技術研究	3,000	2,000	1,000	-----	-----	-----	first half of 2026 2026上半年
2	Consultancy study for 2nd follow-on contract of low-level radioactive waste storage facility at Siu A Chau	小鴉洲低放射性廢物貯存設施第二份延續合約顧問研究	9,500	3,000	5,000	1,500	-----	-----	first half of 2026 2026上半年
Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目									
7	Temporary parking spaces reprovision works before the construction works of Supersite for Greater Bay Area air quality laboratory and meteorology monitoring	大灣區空氣質素實驗室及氣象監測超級站施工前臨時停車位重置工程	15,000	7,000	5,000	3,000	-----	-----	first half of 2026 2026上半年
9	Consultancy study for refurbishment and upgrading of Waste Electrical and Electronic Equipment Treatment and Recycling Facility (WEEE.PARK)	翻新及提升廢電器電子產品處理及回收設施(WEEE.PARK)的顧問研究	18,680	3,490	5,480	5,720	3,990	-----	second half of 2031 2031下半年
Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目									
4	Consultancy study for follow-on contracts for the Aftercare of Shuen Wan Landfill, Urban Landfills and Tsueng Kwan O Landfills	已修復船灣堆填區、市區堆填區及將軍澳堆填區後續修護合約顧問研究	22,100	3,350	6,790	5,170	4,550	2,240	first half of 2029 2029上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5101DX

Priority /Project No. 優次／ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
8	Consultancy study for the development of Hung Shui Kiu transfer station	發展洪水橋廢物轉運站顧問研究	23,450	5,810	8,330	9,310	-----	-----	first half of 2027 2027上半年
11	Reconstruction of the public toilet at Lau Shui Heung within Pat Sin Leng Country Park	在八仙嶺郊野公園重建流水響公眾洗手間	24,750	1,000	13,000	8,000	2,750	-----	second half of 2026 2026下半年
5	Provision of a new public toilet at Tung Lung Chau Campsite within Tung Lung Fort Special Area	在東龍洲特別地區東龍洲營地提供新公眾洗手間	25,000	1,000	12,000	9,000	3,000	-----	second half of 2026 2026下半年
10	Reconstruction of the public toilet at Tai Tong Barbecue Area Site No. 6 within Tai Lam Country Park	在大欖郊野公園重建大棠燒烤區6號場地公眾洗手間	25,500	1,000	13,000	8,500	3,000	-----	second half of 2026 2026下半年
12	Reconstruction of the public toilet at Hok Tau campsite within Pat Sin Leng Country Park	在八仙嶺郊野公園重建鶴藪營地公眾洗手間	25,500	1,000	13,000	8,500	3,000	-----	second half of 2026 2026下半年
6	Provision of a new public toilet at Quarry Bay Tree Walk within Tai Tam (Quarry Bay Extension) Country Park	在大潭郊野公園(鯪魚涌擴建部分)鯪魚涌樹木研習徑提供新公眾洗手間	28,000	2,000	11,000	10,000	5,000	-----	second half of 2027 2027下半年
1	Consultancy study for the development of a refuse transfer station at Tseung Kwan O	發展將軍澳廢物轉運站顧問研究	29,000	4,000	7,000	8,000	6,000	4,000	second half of 2031 2031下半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：5101DX

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>									
13	Refurbishment of EcoPark administration building	環保園行政大樓翻新工程	32,000	7,000	15,000	10,000	-----	-----	second half of 2026 2026下半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>281,480</b>	<b>41,650</b>	<b>115,600</b>	<b>86,700</b>	<b>31,290</b>	<b>6,240</b>	

Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
\$ '000 (千元)									
Total for Part A as per Form 1 A 部分總計(如表格1所示)	1,083,080	299,597	20,265	156,453	246,600	205,299	112,528	14,088	7,410
Total for Part B as per Form 2 B 部分總計(如表格2所示)	281,480				41,650	115,600	86,700	31,290	6,240
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	<b>1,364,560</b>	<b>299,597</b>	<b>20,265</b>	<b>156,453</b>	<b>288,250</b>	<b>320,899</b>	<b>199,228</b>	<b>45,378</b>	<b>13,650</b>

Head 706

總目 706

Subhead 6100TX

分目 6100TX

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
WR/HY/TE/N W/23/01127	Relocation of Public Light Buses Prohibited Sign at North West Tsing Yi Interchange	青衣西北交匯處禁止公共小型巴士駛入標誌搬遷工程	Y	1	-----	-----	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
ZZ-SPCRSIS- 2023	WRF: Works on under SPC/RSIS for Year 2023	「道路安全改善」工程指令 - 2023年	Y	5	2	0	1	1	-----	-----	-----	-----	N/A 不適用
ZZ-SECB6- 2023	WRF: Works on under SE/CB6 for Year 2023	「跨界通道6」工程指令 - 2023年	Y	15	-----	-----	-----	5	4	6	-----	-----	N/A 不適用
ZZ- SMESTRNT1 -2022	WRF: Works on under SME/STR(NT)1 for Year 2022	「結構(新界區)1」工程指令 - 2022年	Y	41	24	2	5	5	3	4	-----	-----	N/A 不適用
WR/HY/TE/N W/22/02074	Road Marking Modification at East Tsing Yi Viaduct Ramp D in Tsing Sha Control Area	青沙管制區青衣東高架道路斜道D道路標記修改工程	Y	50	-----	21	50	-----	-----	-----	-----	-----	first half of 2023 2023上半年
68QW225X	Provision of Road Safety Audit (RSA) for Proposed Bus-Bus Interchange at Aberdeen Tunnel	香港仔隧道巴士轉乘站 - 道路安全審核	Y	50	-----	-----	45	5	-----	-----	-----	-----	first half of 2024 2024上半年
68QW226X	Provision of Road Safety Audit (RSA) for Retrofitting of Noise Barriers on Sha Tin Road near Wong Uk Village	沙田路近王屋村加建隔音屏障工程 - 道路安全審核	Y	50	-----	-----	45	5	-----	-----	-----	-----	second half of 2024 2024下半年
WR/HY/TE/N W/22/00104	Installation SEC Pre-Warning Sign at North West Tsing Yi Interchange	青衣西北交匯處偵速攝影機預警標誌安裝工程	Y	51	46	5	5	-----	-----	-----	-----	-----	first half of 2022 2022上半年
ZZ- SMESTRNT1 -2021	WRF: Works on under SME/STR(NT)1 for Year 2021	「結構(新界區)1」工程指令 - 2021年	Y	58	20	1	5	10	8	15	-----	-----	N/A 不適用
WR/HY/TE/N W/21/00260	Provision of Temporary Directional Signs in Relation to Opening of New Vehicle Examination Complex	新車輛檢驗綜合大樓臨時交通標誌安裝工程	Y	63	-----	60	63	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68QW213X	Provision of Road Safety Audit (RSA) for Footbridge near Former Ngau Tau Kok Police Station and Associated Road Works	道路安全審核近前牛頭角警署的行人天橋及相關道路工程	Y	65	-----	65	65	-----	-----	-----	-----	-----	second half of 2023 2023下半年
64KKE25X*	Site trials of using smaller spacing gully gratings to prevent entry of rats into road drainage system around Po On Road Municipal Services Building at Shun Ning Road Section between Cheung Fat Street and Wing Lung Street	長發街至永隆街順寧路段保安路市政大廈附近使用小間距水渠格柵防止鼠患進入道路排水系統的工地試驗	Y	70	41	11	11	4	-----	14	-----	-----	first half of 2023 2023上半年
WR/HY/TE/N W/22/00094	Installation of Public Light Buses Prohibited Signs at Tsing Kwai Highway near Kwai Chung Road	青葵公路近葵涌路禁止公共小型巴士駛入標誌安裝工程	Y	72	-----	43	72	-----	-----	-----	-----	-----	first half of 2023 2023上半年
671B613I#	Re-lay footpath paving blocks at Lau Sin Street (section from King's Road to Tin Hau Temple Road)	留仙街介乎英皇道至天后廟道重鋪行人道路磚工程	Y	80	-----	-----	-----	80	-----	-----	-----	-----	second half of 2018 2018下半年
WR/HY/TS/T W/22/01212, WR/HY/TS/T W/22/01213	Replacement of Dangerous Goods Traffic Sign in Tsing Ma Control Area	青馬管制區危險品交通標誌更換工程	Y	120	-----	-----	80	40	-----	-----	-----	-----	first half of 2023 2023上半年
ZZ-SEHSRE- 2022	WRF: Works on under SE/HSR(E) for Year 2022	「快速公路(東)」工程指令 - 2022年	Y	126	12	1	5	25	26	58	-----	-----	N/A 不適用
67NRU20I	Site Trial of Eco-brick at Footpath of Po Kin Road between Fan Kam Road and L/P CD0661, North	路面重鋪工程 - 保健路介乎粉錦公路至燈柱編號CD0661, 北區	Y	130	7	88	90	15	18	-----	-----	-----	second half of 2023 2023下半年
64KL302X*	Repair Works for Stairlift at Footbridge KF154 across Kwun Tong Road near Exit B of Kowloon Bay MTR Station	橫跨觀塘道近九龍灣港鐵站B出口的行人天橋KF154的樓梯升降機維修工程	Y	147	-----	-----	147	-----	-----	-----	-----	-----	second half of 2023 2023下半年
ZZ-SECB3- 2022	WRF: Works on under SE/CB3 for Year 2022	「跨界通道3」工程指令 - 2022年	Y	149	-----	1	5	30	36	78	-----	-----	N/A 不適用

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
64KKE28X*	Site trials of using smaller spacing gully gratings to prevent entry of rats into road drainage system at Tam Kung Road, Kowloon City Road, Bulkeley Street, Cooke Street and Nga Tsin Wai Road	譚公道、九龍城道、寶其利街、曲街及衙前圍道使用小間距水渠格柵防止鼠患進入道路排水系統的工地試驗	Y	150	-----	38	38	-----	60	52	-----	-----	first half of 2023 2023上半年
67KKE681*	Footpath Reconstruction with Grade A concrete paving blocks with recycled glass, at Hung To Road outside CLP Substation & Hoi Yuen Road	重鋪鴻圖道近中華電力變電站及開源道行人路磚	Y	160	-----	-----	120	40	-----	-----	-----	-----	first half of 2024 2024上半年
ZZ-SEHSRE-2020	WRF: Works on under SE/HSR(E) for Year 2020	「快速公路(東)」工程指令 - 2020年	Y	171	162	-----	-----	5	2	2	-----	-----	N/A 不適用
WR/HY/TE/N E/22/00590	Road Marking Modification Works at Eagle's Nest Tunnel and Sha Tin Heights Tunnel in TSCA	青沙管制區尖山隧道及沙田嶺隧道道路標記修改工程	Y	173	164	9	9	-----	-----	-----	-----	-----	second half of 2022 2022下半年
ZZ-SMESTRNT1-2023	WRF: Works on under SME/STR(NT)1 for Year 2023	「結構(新界區)1」工程指令 - 2023年	Y	174	-----	2	5	35	42	92	-----	-----	N/A 不適用
P07454	Repair of water damage for NS87 L1 due to black rainstorm	維修因黑色暴雨警告信號而損壞的行人隧道升降機NS87 L1	N	175	-----	-----	-----	80	42	53	-----	-----	first half of 2024 2024上半年
P07455	Repair of water damage for NF191 L1 due to black rainstorm	維修因黑色暴雨警告信號而損壞的行人天橋升降機NF191 L1	N	175	-----	-----	-----	80	42	53	-----	-----	first half of 2024 2024上半年
61QW216X	Ground Investigation Field Works and Laboratory Testing for New Improvement Works at Pok Oi Interchange	博愛交匯處新改善工程 - 地質勘察及測試	Y	189	-----	107	182	7	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
WR/HY/TE/N W/23/00054 WR/HY/TE/N W/23/00074 WR/HY/TE/K L/22/01648 WR/HY/TE/K L/22/01435 WR/HY/TE/N E/22/00755	Replacement of dangerous goods categories plate traffic sign TS820 to TS3721 in Tsing Sha Control Area	青沙管制區危險品類別標牌TS820-TS3721更換工程	Y	190	-----	93	140	50	-----	-----	-----	-----	first half of 2023 2023上半年
64KL298X*	Replacement of Handrail for Escalator E1 at Science Museum Road, Tsim Sha Tsui (Structure No. KF84)	更換尖沙咀科學館道行人天橋(結構編號KF84)扶手電梯E1的扶手	Y	196	-----	-----	196	-----	-----	-----	-----	-----	second half of 2023 2023下半年
67NRU98J	Corrective Maintenance Works for Escalator E1 at Footbridge linking to West Rail Long Ping Station, Yuen Long, N.T. (NF381)	行人天橋NF381連接西鐵綫朗屏站扶手電梯E1電機組件更換工程	Y	198	-----	-----	-----	90	48	60	-----	-----	first half of 2024 2024上半年
64IAA97X*	Site trials of using smaller spacing gully gratings to prevent entry of rats into road drainage system (i) Electric Road, Merlin Street, Shell Street, Jupiter Street, Mercury Street and Wing Hing Street (ii) King Road between House no. 55 to 99 (iii) Po Man Street, Kam Wa Street and Factory Street	於(i)電氣道, 麥連街, 蜆殼街, 木星街, 水星街及永興街 (ii) 英皇道55號至99號 (iii) 寶文街, 金華街及工廠街 實地試驗使用細間距進水渠蓋以防止老鼠進入道路排水系統	Y	200	-----	31	31	169	-----	-----	-----	-----	first half of 2023 2023上半年
p7i008859	Supply and laying recycled glass Grade A paving blocks at Shau Kei Wan District	筲箕灣區鋪設行人路磚工程	N	200	-----	-----	100	100	-----	-----	-----	-----	first half of 2024 2024上半年
p7i010642	Conversion of the Existing Flexible Pavement to Rigid Pavement at Tai Hong Street Junction with Shau Kei Wan Road	改建太康街及筲箕灣道的交界的柔性行車道為混凝土行車道	N	200	-----	-----	200	-----	-----	-----	-----	-----	second half of 2024 2024下半年
67NRT71I	Reconstruction of bituminous carriageway with concrete at Kwong Fuk Road, Tai Po	大埔廣福道行車路面重建工程	Y	200	3	-----	-----	90	107	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64NRD98X	CCTV survey to Tuen Mun district	屯門區的地底渠管檢視工程	Y	200	44	1	5	70	81	-----	-----	-----	first half of 2023 2023上半年
64KL299X*	Replacement of Handrail for Escalator E2 at Cross Harbour Tunnel near Hong Wing Path, Hung Hom (Structure No. KF2)	更換紅磡過海隧道近康榮徑行人天橋(結構編號KF2)扶手電梯E2的扶手	Y	202	-----	-----	202	-----	-----	-----	-----	-----	second half of 2023 2023下半年
67NRV02J	E&M Components Replacement Works for Lift No. L1 at Footbridge No. NF286 across Hing Fong Road and Kwai Fuk Road to Kwai Tsing Interchange, Kwai Chung	橫跨興芳路及葵福路至葵青交匯處行人天橋NF286升降機L1號電機組件的更換工程	Y	207	-----	-----	-----	95	112	-----	-----	-----	second half of 2023 2023下半年
64NRH49X	Resurfacing and colour dressing at Ka Fu Close	嘉富坊重鋪工程及油路面	Y	220	173	-----	47	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRV01J	E&M Components Replacement Works for Lift No. L1 at Footbridge No. NF248 Across Shing Mun Road near Castle Peak Road-Tsuen Wan, Tsuen Wan	橫跨城門道近青山公路-荃灣段行人天橋NF248升降機L1號電機組件的更換工程	Y	242	-----	-----	-----	110	132	-----	-----	-----	second half of 2023 2023下半年
67NRS93I	Reconstruct Tai Pak Tin Street Footway between L/P FA4408 and AC0438 with Grade A High Glass Cullet Content Concrete Paving Blocks, Kwai Chung	葵涌大白田街行人路面(由燈柱號碼FA4408至AC0438)重鋪工程	Y	250	203	-----	-----	25	22	-----	-----	-----	second half of 2023 2023下半年
67IB704I*	Site Trials for New Concrete Pavers with i) Grade A Precast Concrete Paving Block with 30% - 35% Recycled Glass Cullet and with Manufactured Sand, and ii) Grade A Precast Concrete Paving Block with 20% - 25% Recycled Glass Cullet at 345-363 Des Voeux Road West, eastbound	於德輔道西東行介乎門牌345至363號實地試驗(i)混合30%至35%再造玻璃碎及人造沙的甲級預制混凝土鋪路磚及(ii)混合20%至25%再造玻璃碎的甲級預制混凝土鋪路磚	Y	258	150	45	45	-----	50	13	-----	-----	second half of 2026 2026下半年
64KKE18X*	Provision of Lining to Exclusive Road Drains at Austin Road, Cox's Road, Hong Tai Path, Hong Tat Path, Granville Road, Humphrey's Avenue, Kimberley Street, Kimberley Road, Bristol Avenue, Carnarvon Road, Observatory Road, Min Street and Jordan Road	在柯士甸道、覺士道、康泰徑、康達徑、加連威老道、堪富利士道、金巴利街、金巴利道、碧仙桃路、加拿分道、天文臺道、闊街及佐敦道提供排水渠套管及地下雨水渠道修復工程	Y	260	-----	162	162	20	40	38	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRT80I	Reconstruction of bituminous carriageway with concrete at Kwong Fuk Road junction with Po Heung Street, Tai Po	大埔廣福道與寶鄉街交界行車路面重建工程	Y	260	6	-----	-----	115	139	-----	-----	-----	first half of 2023 2023上半年
Works Order HD029087-5	Improvement works of Yuen Long Highway B bound Ch43.2-43.3 Tong Yan San Tsuen Interchange	元朗公路(B行)近里程43.2至里程43.3段唐人新村交匯處改善工程	Y	262	212	-----	50	-----	-----	-----	-----	-----	second half of 2018 2018下半年
WR/CS/TE/NW/23/00059	Provision of HKeToll and Toll Area Signs	「易通行」及收費區標牌安裝工程	Y	266	-----	266	266	-----	-----	-----	-----	-----	first half of 2023 2023上半年
67NRV03J	E&M Components Replacement Works for Lift No. L1 at Footbridge No. NF288 at Sai Lau Kok Road outside MTR Tsuen Wan Station, Tsuen Wan	橫跨西樓角路(荃灣)於南豐中心(北面)對面行人天橋NF288升降機L1號電機組件的更換工程	Y	267	-----	-----	-----	120	147	-----	-----	-----	second half of 2023 2023下半年
68QW221X	Landscape and Aesthetic Advisory Services for Proposed Bus-Bus Interchange at Aberdeen Tunnel	香港仔隧道巴士轉乘站 - 園景及外觀諮詢服務	Y	270	-----	13	251	19	-----	-----	-----	-----	first half of 2024 2024上半年
68QW222X	Landscape and Aesthetic Advisory Services for Retrofitting of Noise Barriers on Sha Tin Road near Wong Uk Village	沙田路近王屋村加建隔音屏障工程 - 園景及外觀諮詢服務	Y	270	-----	13	251	19	-----	-----	-----	-----	second half of 2024 2024下半年
67NRK62K	Road Resurfacing at Kwong Fai Lane and Tai Wo Hau Road between L/P GC0098 & GC0099, Kwai Chung	位於葵涌廣輝里及大窩口道.街燈編號 GC0098及GC0099之間的道路進行路面重鋪工程	Y	275	231	11	15	15	14	-----	-----	-----	first half of 2023 2023上半年
67NRV24J	Corrective Maintenance Works for Lift L1 at Footbridge NF309, Tseung Kwan O	將軍澳行人天橋NF309升降機1號電機組件的更換工程	Y	283	-----	-----	-----	125	70	88	-----	-----	first half of 2024 2024上半年
67KL279J*	Chromatic Beautification Works at Footbridge across Waterloo Road near Durham Road (Structure No. KF68)	窩打老道近對面道行人天橋(結構編號KF68)美化工程	Y	290	144	-----	146	-----	-----	-----	-----	-----	second half of 2023 2023下半年
64NRR63X	Supply and Installation of Enhancement Measures at the Side Access Shafts of Lion Rock Tunnel	獅子山隧道豎井通道改善工程	Y	300	255	-----	45	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRR90K	Cold Milling and Road Resurfacing Works at Yat San Street, Fau Tsoi Street and Kin Lok Street, Yuen Long	元朗日新街、阜財街及建樂街路面重鋪工程	Y	300	262	11	15	15	8	-----	-----	-----	second half of 2023 2023下半年
67NRP59I	Reconstruction of Footpath with Concrete Paving Blocks at Lung Wan Street, North	龍運街行人路重建工程，北區	Y	300	5	175	180	55	60	-----	-----	-----	second half of 2023 2023下半年
67NRS94I	Reconstruction of Existing Clay Paver Footway with Grade A High Glass Cullet Content Concrete Paving Blocks at Ham Tin Street, Tsuen Wan	為荃灣鹹田街進行行人路磚重鋪工程	Y	300	236	-----	-----	30	34	-----	-----	-----	second half of 2023 2023下半年
67NRU33I	Re-construction of Pavement of Car Park at Lau Fau Shan Roundabout, Yuen Long	元朗流浮山路迴旋處停車場路面重建工程	Y	300	-----	-----	-----	135	165	-----	-----	-----	second half of 2023 2023下半年
67NRV49J	Replacement of E&M components for Lift No. 1 of Subway NS42 across Tuen Hing Road	橫跨屯興路行人隧道 NS42 1 號升降機電機零件的更換	Y	330	-----	-----	-----	150	180	-----	-----	-----	second half of 2023 2023下半年
67NRV11J	Handrail Replacement for Escalator E3 at Footbridge at Che Kung Miu Road and Hung Mui Kuk Road in Sha Tin (Structure No.: NF316)	更換沙田車公廟路及紅梅谷路行人天橋（結構編號：NF316）的電梯扶手（E03）	Y	344	-----	-----	-----	155	189	-----	-----	-----	second half of 2023 2023下半年
61KCC85X	Safety Precautionary Works for the Inspection and Maintenance of Disused Tunnels in Austin Road and Canton Road	柯士甸道及廣東道廢置防空洞檢查及保養的安全防護工程	Y	350	145	(11)	(11)	10	40	40	126	-----	first half of 2027 2027上半年
69NRL87X	Condition Survey for Retrofitting of No-Stopping Restriction Signage with Additional Sign "Except Taxi Pick-up/Drop-off" in NT East Area (including Islands Districts)	就於新界東區(包括離島區)指定停車限制的交通標誌上加裝「的士上落客除外」標誌之建議進行狀況調查	Y	350	308	-----	42	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKD581#	Reconstruction of Footpath by Trial New Concrete Paving Blocks at King Wan Street from Kwei Chow Street to Shun Fung Street	試驗以新式行人路磚重鋪由貴州街至順風街一段景雲街	Y	360	100	-----	-----	50	-----	210	-----	-----	first half of 2025 2025上半年
64KKC56X	Upgrade Untensioned Corrugated Beam to Thrie-beam and apply Anti-skid Surface Dressing at Tai Po Road near L/P: EA4852 to EA4855	在大埔路(由燈柱EA4852至EA4855)更換防撞欄及重鋪防滑鋼沙工程	Y	367	270	17	19	30	17	31	-----	-----	first half of 2024 2024上半年
67KKE19I	Reconstruction of Carriageway with Rigid Pavement at To Kwa Wan Road near Kwei Chow Street	土瓜灣道近貴州街混凝土行車道重建工程	Y	390	233	5	5	-----	151	-----	-----	-----	first half of 2025 2025上半年
67NRP62K	Road Resurfacing at Shek Yam Road Carpark between Shek Yi Road and Wo Yi Hop Road	葵涌石宜路與和宜合路之間的石蔭停車場重鋪路面工程	Y	399	235	-----	164	-----	-----	-----	-----	-----	first half of 2022 2022上半年
p4010520	Reconstruction of Footpath with Paving Blocks at Eastern District	東區重鋪行人路磚工程	N	400	-----	-----	400	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67NRT13J	Rehabilitation of Cycle Tracks at Wang Tat Road, Section between L/P FA4141 and Fung Chi Road	元朗宏達路由燈柱編號FA4141至鳳池路單車徑修復工程	Y	400	357	-----	-----	20	23	-----	-----	-----	first half of 2023 2023上半年
WR/HY/TE/K L/21/01120 WR/HY/TE/N E/21/01438 WR/HY/TE/N W/21/01470 WR/HY/TE/N W/21/01995 WR/HY/RS/X X/21/01869	Installation of Emergency Telephone Plats and Modification of Road Marking in TSCA	青沙管制區緊急事故電話標牌安裝及道路標記修改工程	Y	404	387	16	17	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
WR/HY/TE/N W/21/02213, WR/HY/TE/N W/21/02242, WR/HY/TS/T W/23/01362, WR/HY/TE/N W/23/01027	Installation of Emergency Telephone Plates in Tsing Ma Control Area	青馬管制區緊急事故電話標牌安裝工程	Y	405	-----	-----	276	79	50	-----	-----	-----	first half of 2024 2024上半年
67KKE651*	Footpath Reconstruction with Grade A concrete paving blocks with recycled glass, at Tsun Yip Lane & How Ming Street outside CLP Substation	重鋪駿業里及巧明街行人路磚	Y	410	-----	-----	300	50	50	10	-----	-----	second half of 2023 2023下半年
67NRS64I	Reconstruction of Footway with Grade A Concrete Paving Blocks at Castle Peak Road, San Hui from L/P DD3924 to DD3926, Tuen Mun	屯門青山公路新墟段由燈柱編號DD3924至DD3926重建行人路工程	Y	420	176	20	20	100	124	-----	-----	-----	first half of 2023 2023上半年
67NRU68I	Reconstruction of Concrete Pavement of Bus Bays at Wang Pok Street near Lucky Plaza, Sha Tin	重建橫學街近好運中心巴士停車處	Y	420	-----	310	310	50	60	-----	-----	-----	second half of 2023 2023下半年
64KKD03X	Provision of Lining to Exclusive Road Drains/ Replacement of Exclusive Road Drains at Austin Road, Carnarvon Road, Cheong Wan Road, Kimberley Road, Mody Road, Prat Avenue, Scout Path, Science Museum Road, Shanghai Street, Temple Street, Woosung Street Tsim Sha Tsui District	在尖沙咀區柯士甸道、加拿芬道、暢運道、金巴利道、麼地道、寶勒巷、童軍徑、科學館道、上海街、廟街、吳松街提供排水渠套管及地下雨水渠道修復工程	Y	428	326	6	6	20	76	-----	-----	-----	first half of 2025 2025上半年
67KL287J#	Replacement of Defective Bearing at Pier No. M1N of Structure No. K77M at Kwun Tong Bypass	更換觀塘繞道(結構編號K77M)橋墩M1N的支承	Y	430	200	-----	-----	230	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRT50J	Rehabilitation of Cycle Tracks at Tin Fuk Road, Section between L/P AD0115 and AD6813	元朗天福路由燈柱編號AD0115至AD6813單車徑修復工程	Y	430	199	68	70	75	86	-----	-----	-----	second half of 2023 2023下半年
64KKD53X	Provision of Lining to Exclusive Road Drains/ Replacement of Exclusive Road Drains at Salisbury Road, Nathan Road, Chatham Road South, Hong Chong Road	在梳士巴利道、彌敦道、漆咸道南及康莊道提供排水渠套管及地下雨水渠道修復工程	Y	433	348	10	10	10	65	-----	-----	-----	first half of 2025 2025上半年
67IB682K#	Cold Milling and Resurfacing of Flexible Carriageway at Lee Nam Road (E/B) (Section between L/P 30232 and L/P 30236)	重鋪利南道介乎燈柱編號30232至30236的柔性行車道	Y	440	340	77	77	-----	-----	23	-----	-----	second half of 2020 2020下半年
68QW229X	Footbridge near Former Ngau Tau Kok Police Station and Associated Road Works (Entrustment Works) - Design	近前牛頭角警署的行人天橋及相關道路工程(委託工程)-設計	N	447	-----	-----	-----	297	150	-----	-----	-----	second half of 2025 2025下半年
67NRR78K	Rehabilitation of Cycle Track along Castle Peak Road - Yuen Long between L/P AJ0832 and L/P H2432, Yuen Long	元朗青山公路元朗段由燈柱編號AJ0832至H2432單車徑修復工程	Y	450	298	-----	152	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRV09J	Supply of Mechanical Bearings and Replacement of Existing Deteriorated Bearings at Bridge No. N433 at Sha Tin Rural Committee Road to Shatin Station, Sha Tin	沙田鄉事會路至沙田站行車橋編號N433支承更換工程	Y	450	-----	-----	-----	200	110	140	-----	-----	first half of 2024 2024上半年
4YE152X	Roadside Safety Improvement Works at Sha Tin Heights Tunnel Approaches in Tsing Sha Control Area (Ref. 3R027)	沙田嶺隧道引道道路安全改善工程 (Ref. 3R027)	Y	452	429	-----	23	-----	-----	-----	-----	-----	second half of 2022 2022下半年
ZZ-SMESTRNT2-2023	WRF: Works on under SME/STR(NT)2 for Year 2023	「結構(新界區)2」工程指令 - 2023年	Y	458	-----	3	5	95	111	247	-----	-----	N/A 不適用
67KKC17K	Resurfacing of Carriageway at Prince Edward Road East Between Lamp Post AA2150 and Choi Hung Road Interchange	太子道東西行由燈柱AA2150至彩虹道路面重鋪工程	Y	462	442	20	20	-----	-----	-----	-----	-----	second half of 2020 2020下半年
67NRK27K	Road Resurfacing at Texaco Road from L/P FB3177 to FB3178 towards Tsing Yi (Flyover)	荃灣德士古道由燈柱FB3177至FB3178向青衣方向重鋪路面	Y	463	329	20	20	55	59	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64ID143J*	Provision of Temporary Regulator Office and the Associated Facilities for Hong Kong Tramways (Tong Shui Road, North Point)	為香港電車提供臨時總站辦公室及相關設施(北角糖水道)	Y	466	350	-----	100	-----	-----	-----	-----	16	first half of 2025 2025上半年
67NRP50K	Road Resurfacing at Wo Tong Tsui Street between Yiu Wing Street and Kwai Hing Road	禾塘咀街由耀榮街至葵興路重鋪工程	Y	470	269	-----	201	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRF40K	Resurfacing of Tai Tong Road at junction with Shap Pat Heung Road, Yuen Long	元朗大棠路與十八鄉路交界路面重鋪工程	Y	470	333	24	25	50	62	-----	-----	-----	first half of 2023 2023上半年
67KKD80K	Cold Milling and Resurfacing of Flexible Carriageway at Yau Tong Road Near Lamp Post No. AF1854 to BF0993	重鋪油塘道(近燈柱編號AF1854至BF0993)柔性行車道	Y	480	-----	332	332	148	-----	-----	-----	-----	first half of 2023 2023上半年
61QW181X	Proposed Road Improvement Works to Container Port at Container Port Road South, Kwai Chung and Tsing Yi Road, Tsing Yi - Ground Investigation	青衣貨櫃碼頭南路葵涌及青衣路擬建道路改善工程 - 地質勘察	Y	480	329	-----	-----	151	-----	-----	-----	-----	first half of 2025 2025上半年
67NRT82K	Reconstruction, Rehabilitation and Resurfacing of Roads and Bridges Road Resurfacing at Yeung Uk Road between Wo Tik Street and Chuen Lung Street, Tsuen Wan	為荃灣由禾笛街至川龍街的一段楊屋道進行路面重鋪工程	Y	499	258	-----	-----	110	131	-----	-----	-----	first half of 2023 2023上半年
64IAA66X	Provide keyhole plugs to Manhole and Cable Draw Pit Covers on Footpath Maintained by HyD in South East Districts of Hong Kong Island	為港島東南區安裝在行人路上屬路政署井蓋的鑰匙塞子	Y	500	64	5	5	284	86	61	-----	-----	second half of 2019 2019下半年
64KKE71X*	Upgrading Vehicle Parapet to L3 Containment Level at Ching Cheung Road West Bound near Nob Hill	呈祥路西行近盈暉臺車輛護欄至L3防護級別改善工程	Y	500	-----	-----	-----	200	200	100	-----	-----	second half of 2024 2024下半年
64NRG81X	Enhancement of Vehicle Parapets at Bridge N365 on Castle Peak Road - Tai Lam, Tuen Mun	屯門大欖青山公路橋樑N365車輛欄杆的強化	Y	500	14	-----	486	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRK10K	Resurfacing of Tsing Tsuen Road (from L/P FB3152 to DC2148) towards Tsing Yi, Tsuen Wan	荃灣青荃路向青衣方向重鋪路面(燈柱FB3152及DC2148之間)	Y	501	467	-----	34	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67IB734K*	Cold Milling and Resurfacing of Flexible Carriageway at Mount Nicholson Road (Section between Stubbs Road and L/P 20760)	重鋪轟歌信山道介乎司徒拔道至燈柱編號20760的柔性行車道	Y	504	-----	-----	504	-----	-----	-----	-----	-----	second half of 2023 2023下半年
61QW209X	Proposed Footpath Widening at Cape Collinson Road near Shek O Road, Chai Wan	柴灣歌連臣角道的行人路擴闊工程	Y	520	189	-----	-----	100	231	-----	-----	-----	first half of 2025 2025上半年
67NRN10K	Road Resurfacing at Tai Po Road - Sha Tin, South Bound, CH8.90, Slip Road from Racecourse	大埔公路－沙田段南行由馬場出來支路路面重鋪工程	Y	520	379	-----	141	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRJ75I	Footpath reconstruction at Tuen Mun Heung Sze Wui Road between Pui To Road and Tuen Wui Street, Tuen Mun	屯門鄉事會路由杯渡路至屯匯街重建行人路工程	Y	520	220	-----	300	-----	-----	-----	-----	-----	first half of 2022 2022上半年
64NRH90X	Cycle Track - Jockey Club Road section between Po Shek Wu Road and Lung Sum Avenue	單車徑修復工程 - 馬會道介乎寶石湖路至龍琛路，北區	Y	520	436	-----	-----	40	44	-----	-----	-----	first half of 2023 2023上半年
67NRK78I	Reconstruction of existing clay paver footway with Grade A concrete paving blocks at Texaco Road between Castle Peak Road and Tai Wo Hau Road, Tsuen Wan	為德士古道由大河道至青山公路段進行行人路磚重鋪工程	Y	520	167	10	15	150	188	-----	-----	-----	second half of 2023 2023下半年
67IB725K*	Cold Milling and Resurfacing of Flexible Carriageway at Thomson Road (section between Luard Road and L/P 46222)	重鋪譚臣道介乎盧押道至燈柱編號46222的柔性行車道	Y	525	-----	400	400	-----	125	-----	-----	-----	first half of 2023 2023上半年
ZZ-SPCCB2-2023	WRF: Works on under SPC/CB2 for Year 2023	「跨界通道2」工程指令 - 2023年	Y	527	-----	95	95	90	106	236	-----	-----	N/A 不適用
67KKD68I	Reconstruction of footpaths by new concrete paving blocks at (i) Wing Hong Street between Shun Ning Road & Fuk Wa Street and (ii) Lai Chi Kok Road near L/P BF3214 & BF3213	重鋪混凝土行人路磚路面(i)永康街由順寧道至福華街及(ii)荔枝角道(近燈柱編號BF3214及BF3213)	Y	530	118	231	231	20	10	151	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRT83J	Concrete Repair to Bridge Nos. N59, N205 and Footbridge No. NF22 within Yuen Long East	元朗東行車橋(結構編號N59,N205)及行人天橋(結構編號NF451)的復修	Y	530	382	42	45	50	53	-----	-----	-----	first half of 2023 2023上半年
67NRG52K	Resurfacing at Kam Sheung Road, sections between U8414 & U8418, U8441 & U8447, U8451 & U8456 in Yuen Long	元朗錦上路由燈柱編號U8414至U8418, U8441至U8447及U8451至U8456路面重鋪工程	Y	540	413	35	40	40	47	-----	-----	-----	second half of 2023 2023下半年
64NRH42X	Resurfacing of cycle track at Pak Wo Road near Pak Fun Tin Sum Playground	單車徑修復工程 - 百和路近百福田心遊樂場, 北區	Y	540	272	1	5	120	143	-----	-----	-----	second half of 2023 2023下半年
67NRM45K	Road resurfacing at Texaco Road from L/P FA1856 to FB9994, Tsuen Wan	德士古路由燈柱FA1856至FB9994進行重鋪路面工程	Y	548	227	30	35	130	156	-----	-----	-----	second half of 2023 2023下半年
67NRS48I	Reconstruction of bituminous carriageway with concrete at junction of On Chee Road (W/B) and On Cheung Road (S/B), Tai Po	大埔區安慈路西行與安祥路南行交界行車路重建工程	Y	550	276	-----	274	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRT72J	Rehabilitation of Lift at Footbridge NF443 in Fanling	檢修粉嶺行人天橋NF443的升降機	Y	550	532	-----	-----	10	8	-----	-----	-----	first half of 2023 2023上半年
67NRU61J	Application of Protective Coating to footbridge NF414 across Chap Wai Kon Street near Prima Villa, Sha Tin	沙田插桅杆街近欣廷軒行人天橋NF414保護塗層工程	Y	550	-----	200	200	155	195	-----	-----	-----	second half of 2023 2023下半年
67KKD79I	Reconstruction of Concrete Footway with Recycled Glass Concrete Paving Blocks at Shung Yiu Street from lamp post no. AA3798 to AA3801	崇耀街(近燈柱編號AA3798至AA3801)行人路環保路磚重設工程	Y	560	1	349	349	150	60	-----	-----	-----	first half of 2023 2023上半年
67NRK24K	Road Resurfacing of Kwok Shui Road	國瑞路路面重鋪工程	Y	569	487	32	35	25	22	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64KKE66X*	Provision of Lining to Exclusive Road Drains at Sai Yeung Choi Street North, Poplar Street, Nam Shan Chuen Road, Yin Ping Road, Lung Cheung Road near Nam Cheong Street, Pak Wan Street, Kowloon Road, Pratas Street and Sai Chuen Road, Sham Shui Po	於深水埗區西洋菜北街、白楊街、南山邨道、延坪道、龍翔道(近南昌街)、白雲街、九龍道、東沙島街及西部路提供專用道路排水渠套管	Y	570	-----	172	152	200	180	38	-----	-----	second half of 2025 2025下半年
64NRJ02X	Cycle track at Jockey Club Road section between Sha Tau Kok Road and Lok Yip Road	單車徑修復工程 - 馬會道介乎沙頭角公路至樂業路，北區	Y	570	298	91	95	80	97	-----	-----	-----	second half of 2023 2023下半年
67IB728K*	Cold Milling and Resurfacing of Flexible Carriageway at Po Shan Road Section from House No. 1 to LP 39969 (Site Trial of Rubberized Asphalt)	重鋪寶珊道介乎寶珊道1號至燈柱編號39969的柔性行車道(橡膠瀝青實地試驗)	Y	576	-----	440	440	-----	-----	136	-----	-----	second half of 2026 2026下半年
67NRJ97K	Resurfacing works at Kwu Tung Road, Yuen Long	元朗古洞道路面重鋪工程	Y	580	477	-----	-----	50	53	-----	-----	-----	first half of 2023 2023上半年
67NRN37K	Road Resurfacing to Tai Po Tai Wo Road, downhill Bound, section between slip road from Tolo Highway A Bound, L/P N6883 to Junction of Po Nga Road	大埔太和路下山路段由燈柱N6883至寶雅路交界路面重鋪工程	Y	590	455	-----	135	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRL20K	Road Resurfacing at Lion Rock Tunnel Rd N/B from Ch16.00 to Ch16.20, SL, and Slip Rd from Lion Rock Tunnel Rd N/B to Hung Mui Kuk Rd	獅子山隧道公路連接紅梅谷道的支路及旁邊獅子山隧道公路約200公尺長慢線路面重鋪工程	Y	600	255	-----	345	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRQ93J	Rehabilitation of Cycle Track along Long Yip Street and Po Yip Street, Yuen Long	元朗朗業街及寶業街單車徑修復工程	Y	600	480	-----	-----	55	65	-----	-----	-----	first half of 2023 2023上半年
67NRU65K	Cold Milling and Resurfacing of Flexible Pavement at Tung Chung Waterfront Road (Southbound) Between Lamp Post No. DC2087 and DC2093, Tung Chung	東涌海濱路南行介乎燈柱DC2087和DC2093路面重鋪工程	Y	600	-----	436	440	75	85	-----	-----	-----	second half of 2023 2023下半年
67NRT92I	Reconstruction of Existing Clay Paver Footway with Grade A Concrete Paving Blocks at Wu Chui Road between Tip King Road and Wu King Road, Tuen Mun	屯門湖翠路重建行人路工程(介乎蝶景路至湖景路之間)	Y	600	360	(8)	(8)	110	138	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
P07444	Rehabilitation of Cycle Track at Wang Tat Road, Yuen Long	元朗宏達路單車徑修復工程	N	600	-----	-----	-----	265	148	187	-----	-----	first half of 2024 2024上半年
67NRK19K	Road Resurfacing at Tso Kung Street from Sha Tsui Road to Hoi Pa Street, Tsuen Wan	為荃灣由沙咀道至海壩街的曹公街進行路面重鋪工程	Y	606	552	-----	54	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRL75K	Road Resurfacing at Yuen Tun Circuit between Sha Tsui Road and Tai Pa Street, Tsuen Wan	為由沙咀道至大霸街的一段圓墩圍進行重鋪路面工程	Y	608	368	14	15	100	125	-----	-----	-----	second half of 2023 2023下半年
67KKB94I	Reconstruction of Flexible Carriageway with Rapid Hardening Concrete or Precast Concrete Panel at On Wah Street	安華街由柔性路面更換成混凝土行車路面工程	Y	610	520	47	47	44	-----	-----	-----	-----	first half of 2021 2021上半年
67KKD64I	Conversion of Flexible Pavement to Rigid Pavement at Argyle Street junction of Sai Yee Street, Mong Kok	旺角亞皆老街介乎洗衣街轉換柏油行車道為混凝土行車道工程	Y	610	260	47	47	-----	200	102	-----	-----	second half of 2025 2025下半年
67KKD88I	Reconstruction of Footway at Chatham Road South Southbound between Gascoigne Road and Cheong Wan Road	漆咸道南南行由加士居道至暢運道重建行人路	Y	610	312	34	34	50	214	-----	-----	-----	first half of 2025 2025上半年
67NRL70I	Reconstruction of Pavement with Rapid Hardening Concrete at Yu On Street Junction with Sam Mun Tsai Road, Tai Po	大埔漁安街出三門仔路路口路面重建工程	Y	610	518	-----	92	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRU80J	Application of Protective Coating to Bridge N621 across Shing Mun River Channel from Heung Fan Liu Street	由香粉寮街橫跨城門河的行車橋N621保護塗層工程	Y	610	-----	280	280	150	180	-----	-----	-----	second half of 2023 2023下半年
67NRT68J	Rehabilitation of Bridge N485 at Lai Cho Road near Lai Yiu Estate	葵涌麗祖路行車橋N485的復修工程	Y	610	117	253	255	105	133	-----	-----	-----	second half of 2023 2023下半年
64KL286X#	Replacement of Pumping System for Underpass at Winslow Street under Chatham Road North (KU4)	更換溫思勞街/漆咸道北行人穿越道(結構編號KU4)的水泵系統	Y	613	352	-----	-----	261	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64NRT22X	Enhancement of Vehicular Parapet of Ramp Structure W9-2 at HZMB HKP	港珠澳大橋香港口岸-斜路結構W9-2車輛欄杆的強化	Y	615	-----	2	5	270	340	-----	-----	-----	second half of 2023 2023下半年
67NRC03K	Resurfacing of Island Eastern Corridor, West Bound, CH1.814, Slip Rd from Heng Fa Chuen	東區走廊往西行方向近杏花邨一段路 (CH1.814)及往杏花邨支路路面重鋪工程	Y	620	197	-----	423	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRH60K	Cold milling and resurfacing of flexible carriageway at Sheung Shui Tung Hing Road, North	上水東慶路重建工程	Y	620	451	-----	169	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67KKE11H*	Reconstruction of Footpath with Recycled Glass Paving Blocks at Cheung Sha Wan Road, Maple Street, Yu Chau Street and Wong Chuk Street beside Maple Street Playground	深水埗近楓樹街球場的長沙灣道，楓樹街，汝州街及黃竹街行人路路磚重鋪工程	Y	630	406	11	41	80	15	87	-----	-----	first half of 2025 2025上半年
64NRR15X	Application of Paint to Concrete Profile Barriers inside Tseung Kwan O Tunnel	將軍澳隧道混凝土縱向護欄髹漆工程	Y	630	429	14	15	85	101	-----	-----	-----	second half of 2023 2023下半年
67KL277J#	Chromatic Beautification Works at Footbridge across Waterloo Road near Derby Road (Structure No. KF67)	窩打老道近打比道行人天橋(結構編號KF67)美化工程	Y	640	353	-----	-----	287	-----	-----	-----	-----	second half of 2023 2023下半年
67NRT30J	Application of Protective Coating to Footbridge N434 in Tai Wai	大圍行車橋編號N434 保護塗層工程	Y	640	496	55	60	40	44	-----	-----	-----	first half of 2023 2023上半年
67KKB32K#	Laying of Highly Modified Friction Course (HMFC) (Trial) at Chung Hau Street northbound opposite to Oi Man Estate Bus Terminus	忠孝街北行線愛民邨巴士總站對出重鋪高度改性防滑層路面(HMFC)(試料)工程	Y	650	490	-----	-----	131	29	-----	-----	-----	second half of 2019 2019下半年
67NRJ10K	Road resurfacing at Kwai Fuk Road junction of Hing Fong Road (from L/P FB1550 to DC0094), Kwai Chung	葵福道於興芳路從街燈編號FB1550到DC0094的路面重鋪工程	Y	650	451	20	20	80	99	-----	-----	-----	first half of 2023 2023上半年
67NRR95K	Cold Milling and Road Resurfacing Works at Sau Fu Street and Kiu Lok Square, Yuen Long	元朗壽富街及橋樂坊路面重鋪工程	Y	650	437	11	15	90	108	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
67NRN46K	Resurfacing Works at Yuen Ching Road	元政路路面重鋪工程	Y	650	533	29	30	40	47	-----	-----	-----	second half of 2023 2023下半年
67NRD03K	Resurfacing at Lion Rock Tunnel Road, South Bound, Slip Road from Tai Chung Kiu Road between L/P EB2307 and EB2311	大涌橋路往獅子山隧道公路南行的支路從街燈編號EB2307到EB2311路面重鋪工程	Y	660	550	-----	110	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRR86K	Rehabilitation of Cycle Track along (1) Ming Kum Road between L/P FA2574 and L/P FA2659, (2) Tsing Tin Road between L/P FA2659 and L/P FA2489, (3) Tsing Chung Koon Road between L/P FA2489 and L/P AD9677, Tuen Mun	屯門鳴琴路由燈柱編號FA2574至FA2659及青田路由燈柱編號FA2659至FA2489及青松觀路由燈柱編號FA2489至AD9677單車徑修復工程	Y	660	548	-----	112	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRG13K	Road Resurfacing at Ho Pui Street (Section between Wo Tik Street and Chung On Street), Tsuen Wan	為荃灣由禾苗街至眾安街的河背街進行路面重鋪工程	Y	664	354	150	155	70	85	-----	-----	-----	second half of 2023 2023下半年
67NRK75I	Reconstruction of footway with Grade A concrete paving blocks at Castle Peak Road from L/P. No.GC0025 to DC0289	青山公路荃灣段由燈柱編號GC0025至DC0289的行人路磚重鋪工程	Y	667	179	89	90	180	218	-----	-----	-----	second half of 2023 2023下半年
67IB679K#	Cold Milling and Resurfacing of Flexible Carriageway at Smithfield, East Bound (Section between L/P 38875-L/P 38895)	重鋪士美菲道東行線介乎燈柱編號38875至38895的柔性行車道	Y	668	520	-----	-----	63	85	-----	-----	-----	second half of 2024 2024下半年
67NRM61K	Road Resurfacing at Island Eastern Corridor, West Bound, CH2.83 to CH2.96, Slow Lane and Slip Road to Shau Kei Wan	東區走廊西行里程2.83至里程2.96近慢線及往筲箕灣支路一段路面重鋪工程	Y	670	501	-----	169	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRH37K	Resurfacing - Lok Ming Street and On Lok Mun Street	樂鳴街及安樂門街重建工程	Y	680	520	56	60	45	55	-----	-----	-----	second half of 2023 2023下半年
67KKD75I	Reconstruction of Carriageway with Rigid Pavement at Lung Cheung Road West Bound Slow Lane Between L/P AA4137 & E5353	以混凝土重建龍翔道西行慢線(由燈柱 AA4137 至 E5353)行車路路面工程	Y	690	226	23	23	274	100	67	-----	-----	second half of 2025 2025下半年
67KKD89I	Reconstruction of Carriageway with Rigid Pavement at To Kwa Wan Road near Ngan Hon Street and Hung Hom Road near L/P AA5270	土瓜灣道近銀漢街及紅磡道近燈柱AA5270重設混凝土行車道工程	Y	690	431	47	47	80	-----	131	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64NRT61X	Application of Anti-skid Surface dressing at Lion Rock Tunnel Road, North Bound, slip road to Hung Mui Kuk, Full Width	獅子山公路(北行)支路往紅梅谷路面重鋪防滑鋼砂工程	Y	690	455	-----	-----	105	130	-----	-----	-----	first half of 2023 2023上半年
67NRL22J	Rehabilitation and colour dressing for cycle track along Sha Tau Kok Road-Lung Yeuk Tau West Bound	單車徑修復工程 - 沙頭角路龍躍頭段西行線	Y	700	576	-----	124	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRH89I	Paving Block work at Pak Wo Road, Wai Ming Street, Yat Ming Road, Jockey Club Road, Chi Cheong Road, North	百和路、偉明街、一鳴路、馬會道及智昌路路面重建工程	Y	700	509	-----	191	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRM08K	Cold Milling and Resurfacing of Flexible Pavement at Ting Kok Road Section Between L/P BE1156 and L/P BE1160 (East Bound Both Lanes), Tai Po	路面重鋪工程 - 汀角路東行介乎燈柱號碼 L/P BE1156 至 L/P BE1160,大埔	Y	700	552	-----	-----	70	78	-----	-----	-----	first half of 2023 2023上半年
67NRJ60K	Resurfacing and colour dressing for cycle track along Fanling Highway near So Kwun Po Road	粉嶺公路掃管埔路單車道重鋪及路面更新工程	Y	700	562	-----	-----	65	73	-----	-----	-----	first half of 2023 2023上半年
64NRL55X	Design and Construct Working Platform near Lamp Post BD4626 of Shenzhen Bay Bridge (Shenzhen Section)	設計及建造深圳灣大橋深圳段近路燈編號 BD4626 位置的工作平台	Y	700	455	36	40	95	110	-----	-----	-----	first half of 2023 2023上半年
67NRK22K	Resurfacing works at Kam Tin Road - section between L/P no. FB5789 & FB3488, Yuen Long	元朗錦田公路由燈柱編號FB5789至FB3488路面重鋪工程	Y	700	515	41	45	65	75	-----	-----	-----	second half of 2023 2023下半年
67NRU77K	Road Resurfacing at Deep Bay Road, Yuen Long, 1. Section from L/P H1740 to H1745; 2. Section from L/P H1770 to H1776; 3. Section from L/P H1794 to H1799; and 4. Section from L/P H1810 to H1817	元朗深灣路路面重鋪 1.由燈柱 H1740 到 H1745 2. 由燈柱 H1770 到 H1776 3.由燈柱 H1794 到 H1799 4.由燈柱 H1810 到 H1817	Y	700	-----	315	315	170	215	-----	-----	-----	second half of 2023 2023下半年
67NRR14K	Resurfacing at Lung Mun Road N/B L/P AJ0031 and L/P FC 1837 Tuen Mun	屯門龍門路由燈柱編號AJ0031至FC1837路面重鋪工程	Y	700	444	36	40	95	121	-----	-----	-----	second half of 2023 2023下半年
P07211	Bearing Replacement at Footbridge NF298 at Tai O near Kat Hing Street	更換大澳近吉慶街行人天橋編號NF298的支承	N	700	-----	-----	-----	310	172	218	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRC12K	Road resurfacing at Lion Rock Tunnel Road, NB, Ch.17.22-17.46 FW and Slip Road	獅子山隧道公路北行近里程17.22至里程17.46路面重鋪工程(往沙田方向由新田圍邨至豐盛閣)	Y	710	650	-----	60	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67IB701K	Cold Milling and Resurfacing of Flexible Carriageway at Island Road (section between L/P 41830 and L/P 41835)	重鋪香島道界乎燈柱編號41830至41835的柔性行車道	Y	713	665	-----	-----	40	8	-----	-----	-----	second half of 2022 2022下半年
67KKA93K	Resurfacing of Flexible Carriageway at Anchor Street between Beech Street and Tong Mi Road, Mong Kok	旺角晏架街介乎櫻樹街與塘尾道路面重鋪工程	Y	720	395	-----	-----	255	70	-----	-----	-----	first half of 2024 2024上半年
66KKD48X	Proposed Tree Works at Central Median between Lung Cheung Road and Tai Hom Road	龍翔道與大磡道之間的分隔帶的樹木工程	Y	730	336	183	374	-----	20	-----	-----	-----	first half of 2024 2024上半年
64NRU32X	Provision of Opaque, High Light/ Heat Resistance Membrane at Shelters of Tuen Mun, Chek Lap Kok Tunnel Bus Interchange	屯門赤鱗角隧道轉車站上蓋加強遮擋陽光工程	Y	730	-----	273	275	205	250	-----	-----	-----	second half of 2023 2023下半年
67KKC53K	Resurfacing of Flexible Carriageway at Tung Choi Street between Mong Kok Road and Bute Street, Mong Kok	旺角通菜街介乎旺角道與弼街路面重鋪工程	Y	731	684	47	47	-----	-----	-----	-----	-----	first half of 2021 2021上半年
64KL300X*	Replacement of Damaged Step Chain for Escalator E4 at Mong Kok Road Footbridge (Structure no. KF116)	更換旺角行人天橋(結構編號KF116)扶手電梯E4損壞的鏈條	N	732	-----	-----	732	-----	-----	-----	-----	-----	second half of 2023 2023下半年
67NRK71K	Road resurfacing at (i) Container Port Rd between L/P FC1373 & CC0421, (ii) Kwai Tai Rd between L/P CC0421 & FB7956 and (iii) Container Port Rd South between L/P FB7956 & FB7959, Kwai Chung	葵涌貨櫃碼頭路界乎燈柱編號FC1373至CC0421、葵泰路界乎燈柱編號CC0421至FB7956及貨櫃碼頭南路界乎燈柱編號FB7956至FB7959路面重鋪工程	Y	733	487	50	50	90	106	-----	-----	-----	second half of 2023 2023下半年
67NRN49J	Application of Protective Coating on Concrete Profile Barriers and Concrete Parapets of Kong Sham Western	為港深西部公路中分隔石壘塗上保護塗層	Y	740	153	-----	587	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67KKD81K	Resurfacing of Flexible Pavement with Rubberized Bituminous Materials at Jordan Road (W/B) between Lin Cheung Road and Nga Cheung Road	佐頓道(西行)連翔道與雅翔道之間重鋪橡膠瀝青行車道路面	Y	747	362	40	40	-----	315	30	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRS57I	Reconstruction of Footpath with Grade A Concrete Paving Blocks and Joint Sealant at Tai Ha Street from L/P FA4770 to FA6887, Kwai Chung	葵涌區大廈街行人路面(由燈柱號碼FA4770至FA6887)重鋪工程	Y	749	527	-----	-----	100	122	-----	-----	-----	first half of 2023 2023上半年
67KKD85I	Reconstruction of Footpath with Recycled Glass Paving Blocks at Ferry Street between Shantung Street and Soy Street & Tong Mi Road between Mong Kok Road and Argyle Street, Mong Kok	旺角渡船街介乎山東街及鼓油街與塘尾道介乎旺角道及亞皆老街行人路環保路磚重設工程	Y	750	356	261	261	-----	134	-----	-----	-----	first half of 2023 2023上半年
64NRH63X	CCTV Inspection of Drainage System along Shing Mun Tunnel, both bounds, Ch.0.35 To Ch.3.05 Full Width	城門隧道來回線里程0.35至里程3.05全線渠道閉路電視探測	Y	750	522	-----	228	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRR83K	Rehabilitation of Cycle Track along (1)Tin King Road between L/P FA3138 and L/P FA2640, L/P FA2629 and L/P FA2620 and (2)Ming Kum Road between L/P FA2606 and L/P FA279, Tuen Mun	屯門田景路由燈柱編號FA3138至FA2640和FA2629至FA2620及鳴琴路由燈柱編號FA2606至FA279單車徑修復工程	Y	750	649	-----	101	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRJ52K	Resurfacing and colour dressing for cycle track along Fanling Highways	粉嶺公路單車道重鋪及路面更新工程	Y	750	507	-----	-----	110	133	-----	-----	-----	first half of 2023 2023上半年
67NRT81K	Road Resurfacing at Ka Yan Street, Yuen Long (Section between L/P DD0243 to DD2114)	元朗嘉欣街路面重鋪由燈柱DD0243到DD2114	Y	750	384	98	100	120	146	-----	-----	-----	second half of 2023 2023下半年
ZZ-SDEG1-2023	WRF: Works on under SDE/G(1) for Year 2023	「一般職務(1)」工程指令 - 2023年	Y	750	-----	-----	-----	150	186	414	-----	-----	N/A 不適用
64NRL76X	Relaying of Paving Blocks with Application of Joint Sealant on Footpath of 1. Fo Tan Road and 2. Chong San Road and Science Park Road	1. 火炭路; 2. 創新路及科園路行人路磚重鋪及加設接縫密封膠工程	Y	760	463	26	30	120	147	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64KKD69X	Provision of Lining to Exclusive Road Drains at Tung Choi Street, Prince Edward Road West, Nathan Road, Yu Chau Street, Ferry Street, Lai Chi Kok Road, Anchor Street, Boundary Street, Thistle Street, Tak Cheong Street, Tung Fong Street, Tai Nan Street, Argyle Street, Mong Kok	在旺角區通菜街、太子道西、彌敦道、汝州街、渡船街、荔枝角道、晏架街、界限街、地士道街、德昌街、東方街、大南街及亞皆老街提供排水渠套管工程	Y	780	604	52	172	-----	4	-----	-----	-----	first half of 2023 2023上半年
64NRU25X	Enhancement of Vehicle Parapet at Bridge N990 Tsing Sha Highway from Lion Rock Tunnel Road to Mei Tin Road, Tai Wai	青沙公路由獅子山隧道路至大圍美田路橋樑N990車輛欄杆的強化	Y	780	-----	-----	-----	345	435	-----	-----	-----	second half of 2023 2023下半年
67NRE63K	Road Resurfacing at Castle Peak Road - San Tin, Yuen Long	元朗青山公路-新田段路面重鋪工程	Y	781	765	-----	16	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRM35K	Road Resurfacing at Ma Tau Pa Road between L/P AC3032 and CC0570, Tsuen Wan	為由燈柱AC3032至CC0570的馬頭壩路進行重鋪路面工程	Y	788	515	27	30	110	133	-----	-----	-----	second half of 2023 2023下半年
*	Installation of Fall Arrest System in Shatin Toll Plaza Footbridge	為沙田收費廣場天橋提供防墮措施	N	790	-----	-----	600	100	90	-----	-----	-----	first half of 2024 2024上半年
*	Installation of Strain Gauges at Orthotropic Deck of Tsing Ma Bridge for Stress Monitoring	於青馬大橋構件安裝應力監測傳感器	N	800	-----	-----	800	-----	-----	-----	-----	-----	second half of 2023 2023下半年
	Installation of DVCs for Tsing Ma Bridge Traffic Load Monitoring	於青馬大橋安裝荷載監測數碼攝影機	N	800	-----	-----	780	20	-----	-----	-----	-----	second half of 2023 2023下半年
p7k010942	Resurfacing flexible carriageway at A Kung Ngam Road (section between LP44861 and LP45340)	重鋪阿公岩道介乎燈柱編號44861至燈柱編號45340的柔性行車道	N	800	-----	-----	600	200	-----	-----	-----	-----	first half of 2024 2024上半年
67KKB41I	Reconstruction of Footpath with Recycled Glass Precast Concrete Paving Blocks at Tai Tsun Street and Ivy Street	大全街與埃華街行人路磚鋪設工程	Y	800	672	-----	118	-----	10	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKE41K*	Resurfacing of Flexible Carriageway with Rubberized Bituminous Materials at Hing Wah Street West Eastbound between L/P AA8218 & AA8482	重鋪興華街西東行界乎燈柱AA8218及AA8482一段橡膠瀝青材料的柔性行車道	Y	800	647	81	81	10	10	52	-----	-----	first half of 2024 2024上半年
67NRT44K	Cold mill and resurfacing of flexible carriageway at Chun Choi Street (South Bound) Section between L/P: EB6062 and L/P: EB9122, Tseung Kwan O	重鋪駿才街由燈柱EB6062至EB9122柔性行車道	Y	800	621	-----	179	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRT37K	Road Resurfacing at Ping Ha Road J/O Hung Tin Road, Section between L/P CD0646 to AJ1149, Yuen Long	元朗屏廈路及洪天路交界由燈柱編號CD0646至AJ1149路面重鋪工程	Y	800	344	323	325	60	71	-----	-----	-----	first half of 2023 2023上半年
67NRU58K	Road Resurfacing at Tin Ha Road, Yuen Long, (Section between L/P BD4937 to BD1544)	元朗田廈路由燈柱 BD4937 到 BD1544路面重鋪	Y	800	-----	162	165	280	355	-----	-----	-----	second half of 2023 2023下半年
64NRQ60X	Proposed Anti-skid Surfacing at Tai Po Road (Southbound) near Piper's Hill between L/P Nos. EA4872 and EA4874, Sha Tin	沙田大埔公路(南行)近琵琶山燈柱編號EA4872至EA4874之間 - 重鋪柔性行車道及鋪設路面鋼沙	Y	800	512	62	65	100	123	-----	-----	-----	second half of 2023 2023下半年
P07201	Construction of Cover to An Existing Ramp of Subway NS142 at Nam Wan Road, Tai Po	在大埔南運路行人隧道NS142的現有斜道興建上蓋	N	800	-----	-----	-----	355	196	249	-----	-----	first half of 2024 2024上半年
67IB648K#	Cold Milling and Resurfacing of Flexible Carriageway at Victoria Road (section between L/P 47517 and L/P 47521)	重鋪域多利道介乎燈柱編號47517至47521的柔性行車道	Y	810	(327)	-----	-----	702	25	410	-----	-----	first half of 2021 2021上半年
67KKC73I	Reconstruction of Speed Table and Resurfacing of Anti-Skid Dressing at Bowring Street junction of Pilkem Street	重建位於寶靈街及庇利金街交介之行車路面及加設防滑鋼砂工程	Y	810	-----	1	1	-----	428	300	81	-----	first half of 2027 2027上半年
67NRS69J	Concrete Repair to Bridge No. N115 at Kam Sheung Road near Shek Kong	元朗錦上路行車橋(結構編號NF115)的復修	Y	810	441	-----	369	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRK11K	Resurfacing of Tai Chung Road Southbound between Hoi Shing Road and Sha Tsui Road, Tsuen Wan	為由沙咀道至海盛路的大涌道南行線進行路面重鋪工程	Y	810	507	33	35	120	148	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
671B688K	Cold Milling and Resurfacing of Flexible Carriageway at Mount Davis Road near (Section between L/P38956~L/P41291)	重鋪摩星嶺道介乎燈柱編號38956至41291的柔性行車道	Y	812	688	(24)	(24)	124	24	-----	-----	-----	first half of 2024 2024上半年
67NRG94K	Resurfacing at Cheung Tat Road	長達路路面重鋪工程	Y	819	502	40	45	120	152	-----	-----	-----	second half of 2023 2023下半年
64KKD87X	Provision of Lining to Exclusive Road Drains at Lai Chi Kok Road, Tai Po Road, Caldecott Road, Nam Cheong Street, Lung Yan Road, Tat Chee Avenue, Begonia Road, Osmanthus Road and Fa Po Street, Sham Shui Po	於深水埗區荔枝角道、大埔道、郝德架道、南昌街、龍欣道、達之路、海棠路、丹桂路及花園街提供專用道路排水渠套管	Y	830	525	107	97	80	6	122	-----	-----	second half of 2024 2024下半年
67KKE44K*	Resurfacing of Flexible Pavement with Rubberized Bituminous Materials at Lai Cheung Road Eastbound Fast Lane between Hoi Wang Road and Ferry Street	麗翔道(東行快線)海泓道與渡船街之間重鋪橡膠瀝青行車道路面	Y	830	-----	540	540	-----	-----	200	90	-----	first half of 2026 2026上半年
64NRK72X	CCTV inspection survey to the road drainage in Kwai Chung	葵涌道路排水渠閉路電視檢視工作	Y	830	472	-----	358	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRK52L	Road resurfacing at Kwai Tsing Road Eastbound between L/P FC0930 and Chung Mei Road, Tsing Yi	青衣葵青路東行線介乎路燈FC0930至青衣涌美道之間的道路重鋪工程	Y	836	467	-----	369	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRR33K	Cold Milling and Resurfacing of Flexible Pavement at Lion Rock Tunnel Toll Plaza, Location (i): Before entrance of southern tunnel tube, slow lane (Kowloon Bound); and Location (ii): In front of toll booth nos. 3 to 5 (Shatin bound)	獅子山隧道收費廣場道路重鋪工程，位置於(1)南管入口慢線前方；及(2)沙田方向3至5號收費亭前方	Y	850	169	-----	681	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRR30K	Rehabilitation of Cycle Track along 1.Hoi Wong Road (L/P FA3362 and L/P AJ0082), 2.Hoi Wing Road (L/P FB0919 and L/P FB0942), Tuen Mun.	屯門海皇路由燈柱編號FA3362至AJ0085及海榮路由燈柱編號FB0919至FB0942單車徑修復工程	Y	850	724	-----	-----	60	66	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRU28K	Road Resurfacing at Junction of Tin Shui Road and Tin Wah Road, Yuen Long, (I) Tin Shui Road (S/B) and Tin Wah Road (E/B), L/P AD1093 to AD1300, (II) Tin Shui Road (S/B), L/P AD6379 to FC4395, and (III) Tin Wah Road (W/B), L/P AD1380 to AD1376 and DD0534 to FA9355	元朗天秀路及天華路交界路面重鋪 1.天秀路南行及天華路東行由燈柱 AD1093 到 AD1300 2.天秀路南行由燈柱 AD6379 到 FC4395 3.天華路西行由燈柱 AD1380 到 AD1376 及 由燈柱 DD0534 到 FA9355	Y	850	280	280	280	130	160	-----	-----	-----	second half of 2023 2023下半年
67NRV33K	Road resurfacing at (1) Ping Ha Road (E/B) from L/P AD6659 to AD6663 and (2) Tin Fuk Road (W/B) from L/P AD6664 to AD6668, Yuen Long	元朗屏廈路路面重鋪 1.屏廈路東行由燈柱 AD6659 到 AD6663 2.天福路西行由燈柱 AD6664 到 AD6668	Y	850	-----	110	110	330	410	-----	-----	-----	second half of 2023 2023下半年
4YE146X	Road Safety Improvement Works at Eagle's Nest Tunnel Approaches EB and near Nam Wan Tunnel WB (IS No. T_307, T_308 & T_178)	尖山隧道引道東行線及近南灣隧道西行線道路安全改善工程 (IS No. T_307, T_308 & T_178)	Y	851	809	42	42	-----	-----	-----	-----	-----	first half of 2022 2022上半年
ZZ-SECB3-2021	WRF: Works on under SE/CB3 for Year 2021	「跨界通道3」工程指令 - 2021年	Y	853	184	249	250	85	104	230	-----	-----	N/A 不適用
67NRP49K	Road Resurfacing at Island Eastern Corridor, West Bound, CH4.150, Slip Road from Kornhill to CH4.630, Lane 2	東區走廊西行里程4.150至里程4.630近康山支路一段路面重鋪工程	Y	860	722	22	25	50	63	-----	-----	-----	second half of 2023 2023下半年
67NRL53K	Road resurfacing at Cheung Fai Road, Tsing Yi	青衣長輝路道路重鋪工程	Y	862	574	47	50	105	133	-----	-----	-----	first half of 2023 2023上半年
67IB642K	Cold Milling and Resurfacing of Flexible Carriageway at Heung Yip Road (section between L/P 24894 and L/P 24902)	重鋪香葉道介乎燈柱編號24894至24902的柔性行車道	Y	865	384	(10)	(10)	-----	62	429	-----	-----	second half of 2020 2020下半年
64IAA95X*	Anti-skid Surface Treatment Works at Consort Rise section between Bisney Road near L/P 34436	金粟街介乎碧荔道至燈柱編號34436鋪設防滑鋼砂	Y	870	-----	-----	-----	370	-----	500	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKE73J*	Thematic Beautification Works at Footbridge at Lam Tin MTR Station over Bus Terminus near Sceneway Road (Structure No. KF71)	藍田港鐵站近匯景道巴士總站行人天橋美化工程(結構編號KF71)	Y	870	-----	113	564	306	-----	-----	-----	-----	first half of 2024 2024上半年
67NRS70J	Rehabilitation work and apply color dressing on cycle track at Ting Kok Road from LP BE1196 to AE1624, Tai Po	單車徑修復工程 - 汀角路(由燈柱號碼BE1196至AE1624), 大埔	Y	880	589	-----	291	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67IB729K*	Cold Milling and Resurfacing of Flexible Carriageway at Deep Water Bay Road (Section between L/P36783 and L/P37707)	重鋪深水灣道介乎燈柱36783至燈柱編號37707的柔性行車道	Y	885	-----	664	664	-----	-----	221	-----	-----	first half of 2023 2023上半年
67NRU69K	Cold Milling and Resurfacing of Carpark Area at Hiram's Highway, Sai Kung (Lamp Post EB4500 to EB4493)	西貢公路介乎燈柱EB4500至EB4493之間的停車場重鋪路面工程	Y	890	-----	430	430	205	255	-----	-----	-----	second half of 2023 2023下半年
67IB694K	Cold Milling and Resurfacing of Flexible Carriageway at No.47 to 99 Caine Road (Section between L/P 30616 to L/P 36240) - Trial of HMSMA 10	重鋪堅道47號至99號介乎燈柱編號30616至36240的柔性行車道-實地試驗高改性瀝青瑪路脂碎石混合料	Y	890	550	105	105	-----	50	185	-----	-----	first half of 2026 2026上半年
67IB710K*	Cold Milling and Resurfacing of Flexible Carriageway at Tin Hau Temple Road (between L/P 45164 and L/P 45168)	重鋪天后廟道介乎燈柱編號45164至45168的柔性行車道	Y	899	410	44	44	-----	445	-----	-----	-----	second half of 2022 2022下半年
67NRN38K	Cold Milling and Resurfacing of Flexible Pavement with Low Noise Materials at Ma On Shan Road section between Kam Ying Road and Hang Hong Street, Sha Tin	沙田馬鞍山路(由錦英路至恆康街)上山線鋪設低噪音物料工程	Y	900	666	-----	234	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRR59K	Resurfacing of Tung Chung Road (South-bound Lane) between Lamp Post No. BC0562 and BC0572, Lantau Island	東涌道路面重鋪工程，位於路燈編號BC0562至BC0572南行路段	Y	900	651	-----	249	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRP65K	Resurfacing at Tin King Road both bound section between L/P FA2624 and L/P FA2620, Tuen Mun.	屯門田景路由燈柱編號FA2624至FA2620路面重鋪工程	Y	900	318	-----	582	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRJ93K	Resurfacing at Castle Peak Road - Ping Shan, Yuen Long (Section between L/P AD2874 and L/P AD2880)	元朗青山公路屏山段由燈柱編號AD2874至AD2880路面重鋪工程	Y	900	743	-----	157	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64NRE10X	Replacement of Existing Corrugated Beam by Thrie-Beam at Tsing Tin Road, Tuen Mun	屯門青田路裝設三波式防撞欄替代原有二波板防撞欄工程	Y	900	561	-----	-----	150	189	-----	-----	-----	first half of 2023 2023上半年
67NRP84K	Resurfacing at San Ping Circuit, Fast lane between L/P FC3886 and L/P FC3882 and Full Width between L/P FC3882 and L/P FA4463, Tuen Mun	屯門新平街快線由燈柱編號FC3886至FC3882及由燈柱編號FC3882至FC4463路面重鋪工程	Y	900	729	-----	-----	80	91	-----	-----	-----	first half of 2023 2023上半年
67NRR31K	Road Resurfacing at Long Ping Road, Yuen Long (Section from L/P FA1398 to FA3491)	元朗屏屏路由燈柱編號FA1398至FA3491路面重鋪工程	Y	900	631	-----	-----	120	149	-----	-----	-----	first half of 2023 2023上半年
67NRR22K	Resurfacing of Tat Tung Road for Road Sessions (i)Between L/P DC1383 and FB8350 (South Bound Lanes); (ii)Between L/P DC2528 and FB8350 (North Bound Lanes);(iii)Between L/P DC2123 and DC1384 (South Bound Lanes); and (iv)Junction of Hing Tung Street and Tat Tung Road	達東路路面重鋪工程，位於 (i) 路燈編號DC1383至FB8350南行路段, (ii) 路燈編號DC2528至FB8350北行路段, (iii) 路燈編號DC2123至DC1384南行路段和 (iv) 慶東街和達東路交界	Y	900	174	287	290	195	241	-----	-----	-----	first half of 2023 2023上半年
67NRQ00K	Cold Milling and Road Resurfacing Works at Tak Yip Street, Yuen Long	元朗德業街路面重鋪工程	Y	900	596	18	20	130	154	-----	-----	-----	first half of 2023 2023上半年
67NRR32K	Road Resurfacing at Ping Ha Road, Yuen Long (Section between L/P GD0067 to GD0072(NB) and U8892 to FB9231	元朗屏廈路由燈柱編號GD0067至GD0072(北行線)及U8892至FB9231路面重鋪工程	Y	900	628	4	5	120	147	-----	-----	-----	first half of 2023 2023上半年
67NRU60K	Road Resurfacing at Tin Shui Road, Yuen Long, (I) Southbound from L/P DD0543 to DD0552, (II) Northbound from L/P DD0552 to DD0548	元朗天瑞路路面重鋪 1. 南行由燈柱DD543到DD552. 北行由燈柱DD552到DD548	Y	900	-----	306	310	260	330	-----	-----	-----	second half of 2023 2023下半年
67NRR53K	Cold Milling and Resurfacing of Flexible Pavement at San Wai Tsai Road, Tai Po	大埔區新圍仔路行車道重鋪工程	Y	900	779	(6)	(6)	55	73	-----	-----	-----	second half of 2023 2023下半年
67NRU92J	Reconstruction of Existing Clay Paver Footway with Grade A Concrete Paving Blocks at Sau Fu Street, Yuen Long	元朗壽富街行人路磚重鋪工程	Y	900	-----	-----	-----	400	500	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRU94K	Road Resurfacing at Tai Lam Chung Road Section from L/P CD1946 to L/P FB4870 and from L/P FB4878 and L/P FB4894, Tuen Mun	屯門大欖涌路由燈柱編號CD1946至FB4870及燈柱編號FB4878至FB4894路面重鋪工程	Y	900	-----	-----	-----	400	500	-----	-----	-----	second half of 2023 2023下半年
67NRV43K	Road Resurfacing at Pak Sha Shan Road, Section from L/P VD3351 and VD3700, Yuen Long	元朗白沙山路由燈柱 VD3351到VD3700路面重鋪	Y	900	-----	-----	-----	400	220	280	-----	-----	first half of 2024 2024上半年
P07291	Strengthening of draw-pit at Hong Kong Port	加固現有拉線井結構及更換井盖 (香港口岸)	N	900	-----	-----	-----	400	220	280	-----	-----	first half of 2025 2025上半年
67KKE15K*	Resurfacing of Flexible Carriageway with Bituminous Materials at Lai Hong Street Section between L/P AA9591 & AB4250	重鋪荔康街界乎燈柱AA9591及AB4250一段柔性行車道	Y	910	340	-----	-----	50	450	70	-----	-----	second half of 2024 2024下半年
67NRK54K	Road resurfacing at Wah King Hill Road, Kwai Chung	葵涌華景山路路面重鋪工程	Y	918	721	18	20	80	97	-----	-----	-----	second half of 2023 2023下半年
64KKA46X	Installation of Traffic Sign Plates for Permanent Blanket Relaxation of Peak-Hour and 7am - 7pm/8pm No Stopping Restrictions for Taxi (Hung Hom District)	為永久放寬的士在繁忙時段及「上午7時至下午7時或8時」限制區的停車限制而加裝「的士上落客除外」的交通標誌(紅磡區)	Y	922	891	31	31	-----	-----	-----	-----	-----	second half of 2020 2020下半年
67IB619K#	Cold Milling and Resurfacing of Cape Road (Section between Chung Hom Kok Road and L/P 36137)	重鋪環角道介乎春磡角道至燈柱編號36137的柔性行車道	Y	930	647	(4)	(4)	-----	220	67	-----	-----	first half of 2023 2023上半年
67NRP10K	Road Resurfacing at Tai Po Road-Sha Tin, North Bound, Slip Road to Racecourse, Full Width	大埔公路—沙田段北行往馬場支路路面重鋪工程	Y	930	660	60	65	95	110	-----	-----	-----	first half of 2023 2023上半年
67NRK03K	Road resurfacing at Tsing Chin Street between L/P W3981 and AC0373, Tsing Yi	青衣青竿街由街燈編號W3981至AC0373道路重鋪工程	Y	946	666	-----	280	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67KKE461*	Reconstruction of Footpath with Recycled Glass Paving Blocks at Anchor Street, Oak Street and Palm Street, Mong Kok	晏架街、橡樹街及棕樹街行人路環保路磚重設工程	Y	950	-----	635	635	250	65	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
67NRJ00K	Road Resurfacing at Lau Fau Shan Road from FB9188 to FA6973, Yuen Long	元朗流浮山由燈柱編號FB9188至FA6973道路面重鋪工程	Y	950	746	34	35	75	94	-----	-----	-----	first half of 2023 2023上半年
67NRR81K	Cold Milling and Road Resurfacing Works at Yuen Lung Street, Yuen Long	元朗元龍街路面重鋪工程	Y	950	612	51	55	125	158	-----	-----	-----	second half of 2023 2023下半年
64KKD31X	Provision of Lining to Exclusive Road Drains at Pine Street, Pok Man Street, Tung Chau Street, Portland Street, Shamchun Street, Shanghai Street, Reclamation Street, Hoi Fai Road, Sycamore Street, Tai Ching Street, Tai Kok Tsui Road, Tai Nan Street, Tak Cheong Street, Tit Shu Street, Tung Choi Street, Wai On Street and Tung On Street, Mong Kok	在旺角區杉樹街、博文街、通州街、砵蘭街、深圳街、上海街、新填地街、海輝道、詩歌舞街、大政街、大角咀道、大南街、德昌街、鐵樹街、通菜街、惠安街及東安街提供專用道路排水渠套管工程	Y	960	879	1	1	-----	80	-----	-----	-----	first half of 2023 2023上半年
67NRT79K	Road Resurfacing at Wa Tai Road between L/P No. U7671 and U7429, Kwai Chung	葵涌華泰路(從街燈號碼U7671和U7429之間)路面重鋪工程	Y	965	-----	-----	-----	425	540	-----	-----	-----	first half of 2023 2023上半年
64NRL13X	CCTV Drain Surveys to Facilitate Planning of Rehabilitation Works for Category A and B drains in Tsuen Wan	為荃灣區道路排水系統閉路電視勘察工作以便日後維修工程	Y	968	535	-----	-----	195	238	-----	-----	-----	first half of 2023 2023上半年
67NRR06K	Road Resurfacing at Castle Peak Road-Tsuen Wan from L/P DC0280 to DC0272, Tsuen Wan	為由燈柱DC0280至DC0272的一段青山公路-荃灣段進行重鋪路面工程	Y	973	400	-----	573	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRM14K	Road resurfacing at Tsing Yi Road between L/P FB3362 and FB3365 (Both Bounds), Tsing Yi	位於青衣青衣路，從街燈號碼FB3362和FB3365之間(來回線)重鋪路面工程	Y	975	651	30	30	130	164	-----	-----	-----	second half of 2023 2023下半年
67NRJ62L	Road Resurfacing at Tsing Yi Road (both bounds) between L/P W3557 and W3564, Tsing Yi	青衣青衣路由街燈編號W3557至W3564道路重鋪工程	Y	980	669	21	25	130	156	-----	-----	-----	second half of 2023 2023下半年
67IB693K	Cold Milling and Resurfacing of Flexible Carriageway at Wing Tai Road (section between LP30715 and LP32279)	重鋪永泰道介乎燈柱編號30715至32279的柔性行車道	Y	990	820	110	110	-----	60	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRL58J	Rehabilitation of Cycle Tracks at Castle Peak Road FA8099 - AD2835 & TM River Channel East, Tuen Mun	屯門青山公路由燈柱編號FA8099至AD2835及屯門河東旁單車徑修復工程	Y	990	922	-----	68	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS95I	Reconstruction of concrete pavement of bus bay at Hang Hong Street, Sha Tin	重建恆康街一個巴士站剛性路面	Y	990	834	-----	-----	70	86	-----	-----	-----	first half of 2023 2023上半年
67NRJ47K	Road Resurfacing at Tai Tong Road between L/P FC1262 and FC1279	元朗大棠路由燈柱編號FC1262至FC1279路面重鋪工程	Y	990	665	70	70	115	140	-----	-----	-----	second half of 2023 2023下半年
p7j010917	Replacement Works for the Impressed Current Cathodic Protection (ICCP) system at Eastern Harbour Crossing	東區海底隧道外加電流陰極防蝕系統的更換工程	N	1,000	-----	-----	500	500	-----	-----	-----	-----	first half of 2024 2024上半年
67NRM07K	Road Resurfacing to Fanling Highway, B Bound, Slip Road from Sheung Shui Roundabout to CH27.40	上水迴旋處支路至粉嶺公路往元朗方向里程27.40路面重鋪工程	Y	1,000	777	-----	223	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRN26K	Road Resurfacing to Fanling Highway, A Bound, from Sheung Shui Roundabout to CH26.90 (Slip Road & Slow Lane)	粉嶺公路南行路段由上水迴旋處至旭埔苑里程26.90重鋪路面工程 (支路及慢線)	Y	1,000	787	-----	213	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRN63K	Road Resurfacing to Fanling Highway, A Bound, from Fanling Centre to North District Park	粉嶺公路南行路段由粉嶺中心至北區公園重鋪路面工程	Y	1,000	872	-----	128	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS02K	Cold Milling and Road Resurfacing Works at Castle Peak Road - San Tin between L/P FC4140 and FC4151, Yuen Long	元朗青山公路新田段由燈柱編號FC4140至FC4151路面重鋪工程	Y	1,000	860	-----	140	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRT62J	Rehabilitation of Cycle Track along Tuen Mun River Channel from Choi Yee Bridge Road to Tin Hau Road, Tuen Mun	屯門屯門河旁由蔡意橋路至天后路單車徑修復工程	Y	1,000	772	-----	-----	105	123	-----	-----	-----	first half of 2023 2023上半年
67NRT77J	Rehabilitation of Cycle Track along West of Tuen Mun River Section between Yip Wong Road and Hoi Wong Road, Tuen Mun	屯門屯門河旁由業旺路至海皇路單車徑修復工程	Y	1,000	705	71	75	100	120	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRT19K	Road Resurfacing at Hung Chi Road J/O Hung Tin Road, Section between L/P AD6026 and FB3813, Yuen Long	元朗洪志路及洪天路交界由燈柱編號AD6026至FB3813路面重鋪工程	Y	1,000	489	10	10	225	276	-----	-----	-----	first half of 2023 2023上半年
67NRT46K	Cold Milling and Road Resurfacing Works at Kam Tin Road, Lam Kam Road and Route Twisk Roundabout, Yuen Long	元朗錦田公路、林錦公路及荃錦公路迴旋處路面重鋪工程	Y	1,000	754	32	35	95	116	-----	-----	-----	first half of 2023 2023上半年
67NRR56I	Reconstruction of Existing Concrete Paving Footway with Grade A Concrete Paving Blocks at Wing Shun Street from L/P AC 3286 to AC 3278, Tsuen Wan	為由燈柱AC3286至AC3278的一段永順街進行行人路路磚重鋪工程	Y	1,000	710	78	80	95	115	-----	-----	-----	first half of 2023 2023上半年
67NRR82J	Road Resurfacing at Junction of Tin Ha Road (L/P BD1548 to BD1552) and Hung Shui Kiu Tin Sam Road (up to L/P AD7186)	元朗田廈路由燈柱編號BD1548至BD1552及洪水橋田心路至燈柱編號AD7186路面重鋪工程	Y	1,000	429	50	50	230	291	-----	-----	-----	first half of 2023 2023上半年
67NRR38K	Cold Milling and Resurfacing of Flexible Carriageway at Dai King Street Section Between LP EA7542 and LP EA7516, Tai Po	大埔區大景街由燈柱號碼EA7542至EA7516行車道重鋪工程	Y	1,000	802	87	90	50	58	-----	-----	-----	second half of 2023 2023下半年
67NRQ52K	Resurfacing with PMSMA6 at Tin King Road both bound section between L/P FA2615 to L/P FA2619 and L/P FA2635 and L/P FA2638, Tuen Mun.	屯門田景路由燈柱編號FA2615至FA2619及燈柱編號FA2635至FA2638路面重鋪工程	Y	1,000	702	83	85	95	118	-----	-----	-----	second half of 2023 2023下半年
67NRR37K	Cold Milling and Road Resurfacing Works at Kam Tin Road (L/P AD1650 to AD1657; and U8885 to U8889), Yuen Long	元朗錦田公路由燈柱編號AD1650至AD1657及U8885至U8889路面重鋪工程	Y	1,000	806	84	85	50	59	-----	-----	-----	second half of 2023 2023下半年
67NRV17J	Pump Replacement for Subways NS155 in NTE	更換新界東行人隧道編號NS155的水泵	Y	1,000	-----	-----	-----	440	247	313	-----	-----	first half of 2024 2024上半年
67KKE45K*	Resurfacing of Flexible Pavement with Rubberized Bituminous Materials at Hong Tat Path Fast Lane near PTI	康泰徑快線近公眾運輸交匯處橡膠瀝青物料重鋪工程	Y	1,010	-----	723	723	200	87	-----	-----	-----	first half of 2025 2025上半年
67KKE26K*	Resurfacing of Flexible Carriageway with Rubberized Bituminous Materials at Yen Ming Road, Mong Kok	旺角欽明路重鋪橡膠瀝青行車道路面工程	Y	1,012	875	137	137	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
671B705K	Cold Milling and Resurfacing of Flexible Carriageway at Repulse Bay Road (section between L/P16928 and L/P16939)	重鋪淺水灣道界乎燈柱編號16928至16939的柔性行車道	Y	1,015	770	-----	-----	100	45	100	-----	-----	second half of 2022 2022下半年
67NRQ99K	Road Resurfacing at Kwai Fuk Road Roundabout between L/P CC0236 and CC0047, Kwai Chung	葵福路重鋪工程, 由燈柱CC0236 至 CC0047, 葵涌區	Y	1,019	687	49	50	125	157	-----	-----	-----	second half of 2023 2023下半年
67NRQ87K	Cold Milling and Resurfacing of Flexible Pavement at (i) Lung Wan Street between L/P DD0398 and EB7364, and (ii) Wai Ming Street between L/P EA1900 and AD4518 (Both Bounds), North with 10mm Highly Modified Stone Mastic Asphalt (HMSMA10)	路面重鋪工程(10mm 高度改性瀝青瑪蹄脂碎石混合料) - (i)龍運街介乎燈柱DD0398至EB7364及(ii)偉明街介乎燈柱EA1900至AD4518(來回方向), 北區	Y	1,020	804	24	25	85	106	-----	-----	-----	second half of 2023 2023下半年
67NRG95K	Cold milling and resurfacing of flexible carriageway at Wo King Shan Road	禾徑山路行車道重鋪工程	Y	1,030	807	-----	-----	100	123	-----	-----	-----	first half of 2023 2023上半年
67NRQ91K	Resurfacing Works at Kwai Yik Road between Lamp Post No. FA6213 and AC0609	葵益路由燈柱編號FA6213 至 AC0609路面重鋪工程	Y	1,031	376	106	110	240	305	-----	-----	-----	second half of 2023 2023下半年
67NRU19I	Reconstruction of Pavement by Rapid Hardening Concrete at Junction of Sha Tin Centre (W/B) and Lion Rock Tunnel Road (S/B), Sha Tin	為沙田中心對開的路口(西行)及獅子山隧道公路(南行)交界處的重建為剛性路面	Y	1,040	-----	640	640	180	220	-----	-----	-----	first half of 2023 2023上半年
67NRP07K	Road Resurfacing at Island Eastern Corridor, West Bound, Slip Road from Wing Tai Road to CH1.750, Fast Lane	東區走廊西行往永泰道支路里1.750快線重鋪工程	Y	1,040	294	5	10	325	411	-----	-----	-----	first half of 2023 2023上半年
64NRV19X	Retrofitting Sign Plates Except Taxi Pick-up/ Drop-off to Sign Posts with No-Stopping Restriction Signs in Sha Tin, Sai Kung and Tseung Kwan O Districts	沙田、西貢、將軍澳區指定停車限制的交通標誌上加裝「的士上落客除外」標誌工程	Y	1,040	-----	138	140	400	500	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
P07408	Reconstruction of Footway with Grade A Concrete Paving Blocks and Joint Sealant Works at Yuen Tun Circuit between Sha Tsui Road and Hoi Shing Road, Tsuen Wan	為荃灣由沙咀道至海盛路的一段圍墾圍進行行人路路磚重鋪工程	N	1,040	-----	-----	-----	460	256	324	-----	-----	first half of 2024 2024上半年
67NRR55K	Road Resurfacing at Tai Pak Tin Street j/o Shek Pai Street between L/P FA4428 and FA4378, Kwai Chung	大白田街和石排街交匯之路段由燈柱編號FA4428至FA4378路面重鋪工程，葵涌區	Y	1,043	407	18	20	275	341	-----	-----	-----	second half of 2023 2023下半年
67NRU35K	Resurfacing at Tam Kon Shan Road between L/P No. FB0649 and FB0652, Tsing Yi	青衣担杆山路(從街燈號碼FB0649和FB0652之間)路面重鋪工程	Y	1,046	-----	586	590	205	251	-----	-----	-----	second half of 2023 2023下半年
64KKC49X	Provision of Lining to Exclusive Road Drains at Kok Cheung Street, Larch Street, Kam Lam Street, Mong Kok Road, Nullah Road, Pitt Street, Playing Field Road, Sai Yeung Choi Street North and Sai Yeung Choi Street South, Mong Kok	在旺角區角祥街、洋松街、甘霖街、旺角道、水渠道、碧街、運動場道、西洋菜北街及西洋菜南街提供專用道路排水渠套管工程	Y	1,050	675	241	351	-----	25	-----	-----	-----	second half of 2023 2023下半年
67KKE771*	Reconstruction of footpaths by new concrete paving blocks at Tonkin Street (South bound) between Shun Ning Road & Un Chau Street; Hing Wah Street (South bound) between Fortune Street & Lai Chi Kok Road and Hing Wah Street West (South bound) between L/P CF1839 & CF1840	重鋪混凝土行人路磚路面(i)東京街(南行)由順寧道至元州街; (ii)興華街(南行)由幸福街至荔枝角道及(iii)興華街西(南行)界乎燈柱CF1839及CF1840	Y	1,050	-----	-----	-----	250	700	100	-----	-----	first half of 2025 2025上半年
67NRJ80K	Resurfacing at San Tam Road from L/P FA9269 to FA9282, Yuen Long	元朗新潭路由燈柱編號FA9269至FA9282路面重鋪工程	Y	1,050	954	-----	-----	45	51	-----	-----	-----	first half of 2023 2023上半年
67NRM73K	Road resurfacing at Route Twisk from L/P FA5617 to FA5625, Tsuen Wan	為由燈柱編號FA5617至FA5625的一段荃錦公路進行重鋪路面工程	Y	1,055	770	51	55	105	125	-----	-----	-----	second half of 2023 2023下半年
63QN320X*	Funding for Lands Department's Compensation and Rehousing (C&R) Services Teams (1.11.2023 - 31.12.2024) for Projects under the Public Works Programme	撥款於地政總署為工務計畫項目而設立的補償及安置服務隊 (2023年11月1日至2024年12月31日)	Y	1,060	-----	-----	380	680	-----	-----	-----	-----	second half of 2024 2024下半年
67NRS33K	Road Resurfacing between L/P FA4770 and CC00863 & between L/P FA4790 and FA6887 at Tai Ha Street, Kwai Chung	大廈街由燈柱編號FA4770至CC00863及燈柱編號FA4790至FA6887路面重鋪工程，葵涌區	Y	1,066	519	-----	-----	245	302	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRU88I	Reconstruction of Concrete Carriageway at Cheung Ching Bus Terminus between L/P No. W4676 and W4678, Tsing Yi	青衣長青巴士總站(從街燈號碼W4676和W4678之間)混凝土車道重建工程	Y	1,070	-----	560	560	225	285	-----	-----	-----	second half of 2023 2023下半年
67NRR42K	Road Resurfacing at Yeung Uk Road from L/P DC1790 to L/P DC1784, Tsuen Wan	為由燈柱DC1790至DC1784的一段楊屋道進行重鋪路面工程	Y	1,071	162	-----	909	-----	-----	-----	-----	-----	first half of 2022 2022上半年
64NRB64X	Replacement of existing Zinc-coated chain link mesh by PVC-coated chain link mesh at Sha Tin and Ma On Shan	沙田及馬鞍山區內快速公路隔圍網翻新工程	Y	1,080	801	-----	279	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRL38K	Road resurfacing on Yuen Long Highway A/B CH41.65A to CH41.305A middle & fast lanes & CH41.305A to CH41.20A Full Width	元朗公路北行里程標誌由41.65至41.305中和快線及由41.305至41.20全闊路面重鋪工程	Y	1,080	943	-----	-----	65	72	-----	-----	-----	first half of 2023 2023上半年
67NRK35K	Road Resurfacing at Tin Kwai Road, Yuen Long (Section between L/P FC3993 and L/P AD1181)	元朗天葵路由燈柱編號FC3993至 AD1181路面重鋪工程	Y	1,080	908	65	65	50	57	-----	-----	-----	second half of 2023 2023下半年
67NRU08K	Cold Milling and Resurfacing Works at Hong Yip Street (from L/P H2073 to H2078) and Wang Yip Street East (from L/P H2066 to H2075), Yuen Long	元朗康業街由燈柱編號H2073至H2078及宏業街由燈柱編號H2066至H2075路面重鋪工程	Y	1,080	6	208	210	385	479	-----	-----	-----	second half of 2023 2023下半年
67NRK01K	Road resurfacing at Tsing Luk Street, Tsing Yi	青衣青祿街道路重鋪工程	Y	1,087	813	12	15	115	144	-----	-----	-----	first half of 2023 2023上半年
67KKD49K	Repair of defective anti-skid surface dressing at Bridge K10A near Prince Edward Road East, Bridge K41B and K41C near Choi Hung Interchange	行車天橋K10A近太子道東東行, 行車天橋K41B及K41C近彩虹迴旋處路面防滑鋼沙重鋪工程	Y	1,093	1,057	36	36	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRU91J	Replacement of Submersible Pump at Subway across Tai Po Road - Tai Wai near Chik Chuen Street (Structure No.: NS34) and Subway at Siu Lek Yuen Road near Sha Tin Wai Road (Structure No.: NS72)	更換大埔公路大圍段近積存街的行人隧道(結構編號NS34)及小瀝源路近沙田圍路的行人隧道(結構編號NS72)的抽水系統	Y	1,093	-----	-----	-----	485	608	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67IB730K*	Cold Milling and Resurfacing of Flexible Carriageway at i) Sai See Street (whole length) and ii) Victoria Road (section between Cadogan Street and LP39641)	重鋪(i)西市街(全段)及(ii)域多利道介乎加多近街至燈柱編號39641的柔性行車道	Y	1,100	-----	850	850	-----	-----	250	-----	-----	first half of 2026 2026上半年
67IB678K#	Cold Milling and Resurfacing of Flexible Carriageway at Gloucester Road Westbound from Fleming Road to Fenwick Street near L/P33345 and L/P35560	重鋪告士打道西行介乎菲林明道至分域街近燈柱編號33345及35560的柔性行車道	Y	1,100	864	-----	-----	236	-----	-----	-----	-----	first half of 2021 2021上半年
67NRG44K	Resurfacing of Castle Peak Road - So Kwun Wat (N/B) and Castle Peak Road - Hung Shui Kiu (N/B)	屯門青山公路掃管笏段北行線和青山公路洪水橋北行線路面重鋪工程	Y	1,100	849	-----	251	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS51J	Rehabilitation of Cycle Track at (i) Tin Yiu Road (Section from L/P AJ1663 to FC0645), (ii) Tin Ho Road (Section from L/P FB1488 to FA6572), (iii) Tin Wu Road (Section from L/P FC0855 to DD0348), and (iv) Tin Shui Road (Section from L/P DD0563 to DD0576), Yuen Long	元朗天耀路由燈柱編號AJ1663至FC0645，天河路由燈柱編號FB1488至FA6572，天湖路由燈柱編號FC0855至DD0348及天瑞路由燈柱編號DD0563至DD0576單車徑修復工程	Y	1,100	988	-----	112	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRG93K	Cold Milling and Resurfacing of Flexible Carriageway at Dai Shing Street	大埔工業邨大盛街行車道重鋪工程	Y	1,100	575	-----	525	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRS43K	Tuen Mun River Channel cycle track section between L/P GD5253 and L/P GD5268, L/P GD5271 and L/P AD2393, L/P AD9111 and L/P DD1270	屯門屯門河旁由燈柱編號GD5253至GD5268, 燈柱編號GD5271至AD2393及燈柱編號AD9111至DD1270單車徑修復工程	Y	1,100	756	-----	344	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRH46K	Road Resurfacing of Shek Wu Wai Road, Yuen Long	元朗石湖圍路路面重鋪工程	Y	1,100	1,018	-----	-----	40	42	-----	-----	-----	first half of 2023 2023上半年
67NRS04K	Road Resurfacing at Castle Peak Road-Tai Lam, Fast Lane, East Bound (Section from Lok Yi Street to Tsing Lam Road)	屯門青山公路大欖段由樂怡街至青欖路快線東行路面重鋪工程	Y	1,100	880	96	100	55	65	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
67NRG20K	Road Resurfacing at Wang Yip Street South, Yuen Long	元朗宏業南街路面重鋪工程	Y	1,100	908	101	105	40	47	-----	-----	-----	second half of 2023 2023下半年
67NRU42K	Road Resurfacing at Junctions of (I) Shap Pat Heung Road and Kung Um Road, and (II) Ma Tin Road (E/B) and Yuen Long Tai Yuk Road, Yuen Long	元朗, 1.十八鄉路及公庵路交界路面重鋪工程, 2.馬田路東行及元朗體育路交界路面重鋪工程	Y	1,100	-----	403	405	310	385	-----	-----	-----	second half of 2023 2023下半年
67NRU30J	Rehabilitation of Cycle Tracks at Castle Peak Road, Hung Shui Kiu and Castle Peak Road, Ping Shan, Section from L/P FA7498 to FA7534, Yuen Long	元朗青山公路屏山段及洪水橋單車徑修復工程由燈柱FA7498到FA7534	Y	1,100	-----	916	920	80	100	-----	-----	-----	second half of 2023 2023下半年
67NRS41J	Rehabilitation of Footbridge No. NF214 across Tsing Luk Street near Tsing Yi Estate/Tsing Yi Garden	橫跨青綠街近青衣邨及青怡花園行人天橋NF214的復修工程	Y	1,100	300	-----	-----	355	445	-----	-----	-----	second half of 2023 2023下半年
67NRV35K	Road Resurfacing at Castle Peak Road San Tin (Section between L/P AD7516 to CD0623)	元朗青山公路新田段由燈柱編號AD7516至CD0623路面重鋪工程	Y	1,100	-----	-----	-----	485	271	344	-----	-----	first half of 2024 2024上半年
P07417	Rehabilitation of Cycle Track at Ping Ha Road, Section from L/P DD3166 to CD1972, Yuen Long	元朗屏廈路單車徑修復工程由燈柱 DD3166 到 CD1972	N	1,100	-----	-----	-----	485	271	344	-----	-----	first half of 2024 2024上半年
67NRF21J	Rehabilitation of Cycle Track at Tin Ying Road section between Lamp Post DD3050 and DD3105	天影路由燈柱編號DD3050至DD3105單車徑修復工程	Y	1,110	1,022	-----	-----	40	48	-----	-----	-----	first half of 2023 2023上半年
67NRK67K	Road resurfacing at Container Port Road South from Roundabout 6 to Roundabout 4	貨櫃碼頭南路介乎六號迴旋處至四號迴旋處之間的道路重鋪工程	Y	1,111	817	-----	294	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRP51K	Road Resurfacing at Kwai Chung Road North Bound from L/P FB8024 to FB7981	葵涌道(北行線)之路段重鋪工程, 由燈柱FB8024至FB7981, 葵涌區	Y	1,114	547	110	115	200	253	-----	-----	-----	second half of 2023 2023下半年
64NRJ95X	Application of Joint Sealant to Paving Blocks in Tin Shing Road; Tin Yan Road; Tin Kwai Road; Tin Wah Road; Tin Sau Road and Ha Mei San Tsuen Road of Tin Shui Wai	天水圍天城路、天恩路、天葵路、天華路、天秀路及蝦尾新村路路磚應用夾蓬密封膠	Y	1,115	1,111	3	4	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRK51K	Road Resurfacing works at Route Twisk, L/P no. FA7929 to FA7942, Yuen Long	元朗荃錦公路由燈柱編號FA7929至FA7942路面重鋪工程	Y	1,120	964	36	40	55	61	-----	-----	-----	first half of 2023 2023上半年
67NRG45K	Road Resurfacing at Route Twisk, L/P FB3910 to FB 3916 & FB 3939 to FB 3946, Yuen Long	元朗荃錦公路由燈柱編號FB3910至FB3916及由燈柱編號FB3939至FB3946路面重鋪工程	Y	1,120	933	146	150	20	17	-----	-----	-----	second half of 2023 2023下半年
67IB718K*	Cold Milling and Resurfacing of Flexible Carriageway at Cloud View Road (between L/P 41111 and L/P 46219)	重鋪雲景道介乎燈柱編號41111至46219的柔性行車道	Y	1,123	219	388	388	-----	516	-----	-----	-----	first half of 2023 2023上半年
67NRR79K	Road Resurfacing Works at Hong Kong Link Road	港珠澳大橋香港連接路重鋪路面	Y	1,130	829	152	155	65	81	-----	-----	-----	second half of 2023 2023下半年
67KKD92K	Resurfacing of Flexible Carriageway with Rubberized Bituminous Materials at Cheung Sha Wan Road West Bound between L/P AA6100 & AA6111 F/L	重鋪長沙灣道西行界乎燈柱AA6100及AA6111一段橡膠瀝青材料的柔性行車道	Y	1,140	858	(7)	(7)	50	157	82	-----	-----	first half of 2024 2024上半年
67KKB15K#	Cold Milling and Resurfacing of defective Flexible Carriageway at Lei Yue Mun Road near lamp post no AA4576 to AA5556	重鋪鯉魚門道由燈柱AA4576至AA5556柔性行車道	Y	1,140	3	-----	-----	1,137	-----	-----	-----	-----	first half of 2024 2024上半年
64NRE43X	CCTV Drain Surveys at Lion Rock Tunnel Road BB and Tai Po Road Sha Tin BB to Tolo Highway	獅子山隧道公路及大埔道渠道閉路電視探測	Y	1,140	550	-----	590	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRM38K	Road resurfacing at Container Port Road South between Roundabout 4 and Roundabout 5 (Northbound), Kwai Chung	貨櫃碼頭路南行由4號迴旋處至5號迴旋處重鋪路面	Y	1,147	757	58	60	150	181	-----	-----	-----	second half of 2023 2023下半年
67KKE361*	Repaving Footway with Recycled Glass Paving Blocks at Yu Chau Street from Pei Ho Street to Yen Chow Street	深水埗汝州街由北河街至欽州街的行人路路磚重鋪工程	Y	1,148	-----	204	254	300	120	474	-----	-----	first half of 2025 2025上半年
67NRG17K	Road Resurfacing at Kwun Tong Bypass Slip Roads, N/B from Kwun Tong Road & S/B to Prince Edward Road East	觀塘繞道支路重鋪工程—北行由觀塘道及南行往太子道東	Y	1,150	987	-----	163	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRS08J	Rehabilitation of Cycle Track at Tin Shui Road (Section between L/P FC0856 to BD0899 and DD3226)	元朗天瑞路由燈柱編號FC0856至BD0899及DD3226單車徑修復工程	Y	1,150	1,022	-----	128	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRS32I	Rehabilitation of Defective Rigid Carriageway at Castle Peak Road - Ping Shan, Yuen Long (Section between L/P AD2898 and FA7243)	元朗青山公路屏山段由燈柱編號AD2898至FA7243石屎行車路面修復工程	Y	1,150	443	-----	-----	315	392	-----	-----	-----	first half of 2023 2023上半年
67NRS29K	Cold Milling and Road Resurfacing Works at Long Ho Road (L/P BD0414 to BD0423; and BD0438 to BD0443), Yuen Long	元朗朗河路由燈柱編號BD0414至BD0423及BD0438至BD0443路面重鋪工程	Y	1,150	387	30	35	325	403	-----	-----	-----	second half of 2023 2023下半年
67NRU71K	Road resurfacing at Tai Kei Leng Road, Section from L/P FB1190 to AD7845, Yuen Long	元朗大旗嶺路道路重鋪工程(介乎燈柱FB1190至AD7845之間)	Y	1,150	-----	231	235	405	510	-----	-----	-----	second half of 2023 2023下半年
P07294	Application of Protective Coating to Piers of Bridge Structure No. N1042C, N1042D and N1042E	結構編號 N1042C, N1042D 和 N1042E 橋墩的保護塗層工程	N	1,150	-----	-----	-----	510	282	358	-----	-----	first half of 2024 2024上半年
67NRR00K	Road Resurfacing at Tsing Keung Road between L/P No. FA4509 and FA6473, Tsing Yi	青強路(從街燈號碼FA4509和FA6473之間)路面重鋪工程	Y	1,151	861	75	75	95	120	-----	-----	-----	second half of 2023 2023下半年
67NRG14K	Road Resurfacing at Route Twisk (from L/P FA5540 to FA5517 and FA5512 to FA5507) (Southbound), Tsuen Wan	為由燈柱FA5540至FA5517和FA5512至FA5507的荃錦公路南行線進行路面重鋪工程	Y	1,159	860	80	85	95	119	-----	-----	-----	first half of 2023 2023上半年
67NRP48K	Road Resurfacing at Castle Peak Road between L/P W2363 and W2377 North Bound, Kwai Chung	青山道(北行線)之路段重鋪工程, 由燈柱W2363至W2377, 葵涌區	Y	1,162	806	-----	-----	160	196	-----	-----	-----	first half of 2023 2023上半年
67KKC87I	Repair Defective Anti-Skid Surface Dressing and Defective Concrete Carriageway at Tin Kwong Road junction of Argyle Street	天光道與亞皆老街交界段損毀行車道路面復修及防滑鋼沙重鋪工程	Y	1,170	246	27	57	78	338	451	-----	-----	second half of 2023 2023下半年
67NRQ40K	Road Resurfacing at Tsing Yi Hong Wan Road Southbound between L/P AC4460 and AC4469, Tsing Yi	青衣航運路南行線(從街燈號碼AC4460和AC4469之間)路面重鋪工程	Y	1,174	820	-----	-----	160	194	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRS81K	Road Resurfacing at Castle Peak Road, Tsuen Wan (East Bound) from L/P AC0222 to DC2216, Tsuen Wan	為由燈柱AC0222至DC2216的一段青山公路-荃灣段東行線進行重鋪路面工程	Y	1,179	288	-----	891	-----	-----	-----	-----	-----	first half of 2022 2022上半年
64NRN21X	Reconstruction of Footpaths adjacent to Sha Tin Market and Sha Tin Plaza (between L/P N4981 and ST1806) with Paving Block and Application of Joint Sealant for Footpaths in the Vicinity of Sha Tin Market	在沙田街市及沙田廣場附近行人路(從街燈號碼N4981和ST1806之間)路磚中的應用夾蓬密封膠	Y	1,180	406	-----	774	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRU52K	Cold Milling and Resurfacing of Flexible Pavement at Pik Fung Road between Jockey Club Road and San Wan Road, North	路面重鋪工程 - 璧峰路介乎馬會道至新運路，北區	Y	1,180	-----	836	840	150	190	-----	-----	-----	second half of 2023 2023下半年
67NRR21K	Road Resurfacing at Hoi Hing Road junction of Hoi On Road, Tsuen Wan	為荃灣海興路及海安路交界處進行重鋪路面工程	Y	1,186	813	96	100	125	148	-----	-----	-----	second half of 2023 2023下半年
67NRN24K	Road Resurfacing at Tsing Yi Road from L/P W3548 to W3557, Tsing Yi	青衣路(從街燈號碼W3548和W3557)之間路面重鋪工程	Y	1,189	829	28	30	150	180	-----	-----	-----	second half of 2023 2023下半年
67NRT58I	Reconstruction of concrete pavement of bus bay & resurfacing of adjoining flexible pavement of traffic lanes at Ngan Shing Street, Sha Tin	重建銀城街一個巴士站剛性路面及重鋪相鄰行道柔性路面	Y	1,192	503	312	315	165	209	-----	-----	-----	first half of 2023 2023上半年
67NRU16K	Resurfacing at Castle Peak Road, Ting Kau between L/P No. BC1104 and BC1108, Tsuen Wan (Trial site of rubberized WC and rubberized BC)	為由燈柱DC1104至DC1108的一段青山公路-汀九段進行重鋪路面工程	Y	1,194	450	-----	-----	330	414	-----	-----	-----	first half of 2023 2023上半年
67IB733K*	Resurfacing of flexible carriageway at Lin Shing Road section between LP41228 to LP41232	重鋪連城道介乎燈柱編號41228至41232的柔性行車道	Y	1,200	-----	700	700	-----	-----	500	-----	-----	second half of 2023 2023下半年
67KKD71K	Resurfacing of Flexible Pavement with Rubberized Bituminous Materials at Canton Road Northbound near Xiqu Centre	廣東道北行近戲曲中心橡膠瀝青物料重鋪工程	Y	1,200	859	104	104	-----	137	-----	100	-----	second half of 2026 2026下半年
67NRE02K	Reconstruction and resurfacing at Lion Rock Tunnel Road, North Bound (near Toll Gate No.1 to 3)	獅子山隧道公路,往沙田方向(近1號至3號收費站)路面重鋪工程	Y	1,200	1,055	-----	145	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRG01K	Road Resurfacing of Shek Pai Tau Road, Pui To Road and Kin Lung Street	屯門石排頭路、杯渡路及建隆街路面重鋪工程	Y	1,200	1,055	-----	145	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS90K	Road Resurfacing at Tsing Sha Highway North Bound, Slip Road from Tai Po Road to CH 31.88, Slow Lane	大埔公路-沙田嶺段北行近里程31.88至青沙公路一段慢線路面重鋪工程	Y	1,200	926	-----	274	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRR41K	Cold Milling and Resurfacing of Flexible Carriageway at Kwong Fuk Square, Tai Po	大埔區廣福坊行車道重鋪工程	Y	1,200	1,062	-----	138	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRL42J	Application of Anti-skid Dressing on Footbridge Nos. NF85, NF152 and NF153 in Yuen Long	元朗區行人天橋(NF85、NF152及NF153)防滑物料的鋪設	Y	1,200	545	-----	-----	290	365	-----	-----	-----	first half of 2023 2023上半年
67NRS92I	Reconstruction of Existing Concrete Surface Footway with Grade A Concrete Paving Blocks at Tsing Sin Street from L/P FA2450 to FB2795 and from L/P FB6964 to FA2451, Tuen Mun	屯門青善街由燈柱編號FA2450至FB2795及FB6964至FA2451重建行人路工程	Y	1,200	470	-----	-----	325	405	-----	-----	-----	first half of 2023 2023上半年
67NRT70K	Cold Milling and Resurfacing Works at San Tam Road (L/P FA8299 to FA8294; and L/P FA9255 to L/P FA9258), Yuen Long	元朗新潭路道路重鋪工程(介乎燈柱FA8299至FA8294之間)和(介乎燈柱FA9255至FA9258之間)	Y	1,200	878	25	25	135	162	-----	-----	-----	first half of 2023 2023上半年
67NRT91K	Road Resurfacing at (I) Tin Wu Road, East Bound Section between L/P DD0337 to DD0342 and West Bound Section between L/P DD0351 to DD0341, and (II) Tin Yiu Road, Section between L/P DD0520 to DD0518, Yuen Long	元朗路面重鋪 1.天湖路東行由燈柱 DD0337 到 DD0342 及 西行由燈柱 DD0351 到 DD0341 2. 天耀路由燈柱 DD0520 到DD0518	Y	1,200	185	367	370	285	360	-----	-----	-----	second half of 2023 2023下半年
67NRQ68K	Cold Milling and Resurfacing of Flexible Pavement at (i) Pak Wo Road between Po Kin Road and Choi Yuen Road Roundabout (Both Bound), and (ii) Ma Sik Road between Jockey Club Road and Tin Ping Road (North Bound), North with Highly Modified Friction Course (HMFC)	路面重鋪工程(高度改良摩擦層) - (i)百和路介乎保健路及彩園路迴旋處(來回方向)及(ii)馬適路介乎馬會道及天平路(北行)，北區	Y	1,200	839	77	80	125	156	-----	-----	-----	second half of 2023 2023下半年
P07441	Rehabilitation of Cycle Track at Ping Ha Road, Yuen Long	元朗屏夏路單車徑修復工程	N	1,200	-----	-----	-----	530	295	375	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
P07429	Road Resurfacing at Tuen Mun Heung Sze Wui Road, North Bound Section between L/P DD0063 and L/P DD0067, Tuen Mun.	屯門鄉事會路北行線由燈柱編號DD0063至DD0067路面重鋪工程	N	1,200	-----	-----	-----	530	295	375	-----	-----	first half of 2024 2024上半年
67NRR07K	Road Resurfacing at Kwai Tsing Road between L/P No. FB1609 and FC3105, Tsing Yi	葵青路(從燈柱編號FB1609和FC3105之間)路面重鋪工程	Y	1,204	957	-----	-----	110	137	-----	-----	-----	first half of 2023 2023上半年
67NRJ90K	Road Resurfacing at Tsing Yi Road (southbound) between L/P AC4592 and AC0816, Tsing Yi	青衣青衣路由街燈編號AC4592至AC0816(南行線)道路重鋪工程	Y	1,210	900	-----	310	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRU01I	Reconstruction of footpath with concrete paving blocks at Lohas Park Road from L/P: GE0965 to L/P: CE1400	將軍澳康城路由燈柱編號GE0965至CE1400重建行人路工程	Y	1,210	272	598	600	150	188	-----	-----	-----	first half of 2023 2023上半年
67NRQ73K	Road Resurfacing at Hing Fong Road section between L/P No. DC0139 and FB1634, Kwai Chung	興芳路重鋪工程, 由燈柱號碼DC0139至FB1634, 葵涌區	Y	1,210	742	79	80	175	213	-----	-----	-----	second half of 2023 2023下半年
67NRP76K	Road Resurfacing at Sha Tin Road, South Bound, CH18.60 to CH18.35, Slow Lane and Slip Road from Sha Tin Wai Road	沙田路近沙田圍新村及沙田圍路支路往沙田路九龍方向路面重鋪工程	Y	1,220	859	65	70	130	161	-----	-----	-----	second half of 2023 2023下半年
67KKD46K	Resurfacing of Defective Flexible Pavement at Chatham Road South, North Bound towards Princess Margaret Road	漆咸道南(北行)向公主道方向重鋪柔性行車路面工程	Y	1,230	891	79	79	-----	260	-----	-----	-----	first half of 2025 2025上半年
64KKE05X	Safety Enhancement Works for Existing Escalators and Travellers at the Tsim Sha Tsui Interchange Subways and the Middle Road Subway	尖沙咀交匯處行人隧道及中間道行人隧道現有扶手電梯和自動人行道的安全改善工程	Y	1,230	-----	999	999	-----	-----	231	-----	-----	first half of 2023 2023上半年
67NRU59K	Cold Milling and Resurfacing of Flexible Pavement at Hong Nin Path, Sai Kung	重鋪康年徑的柔性行車道	Y	1,230	-----	844	845	170	215	-----	-----	-----	second half of 2023 2023下半年
67NRS61I	Reconstruction of concrete pavement of bus bays at Che Kung Miu Road and Tai Chung Kiu Road, Sha Tin	重建大涌橋路及車公廟路兩個巴士站剛性路面	Y	1,240	883	-----	357	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
67KKC99K	Resurfacing of Flexible Carriageway at Ching Cheung Road between Lamp Post BF0391 and FB0110	重鋪呈祥道界乎燈柱BF0391及FB0110一段西行柔性行車道	Y	1,250	974	-----	-----	10	116	150	-----	-----	first half of 2023 2023上半年
67KKE64I*	Reconstruction of Footway at Granville Road Eastbound, Science Museum Road Westbound and Chatham Road South Northbound	加連威老道(東行)、科學館道(西行)及漆咸道南(北行)行人路環保路磚重設工程	Y	1,250	-----	-----	523	600	127	-----	-----	-----	first half of 2025 2025上半年
67NRT10I	Reconstruction of Concrete Footway at Lau Fau Shan Road from L/P DD0726 to GD0003, Yuen Long	元朗流浮山路由燈柱編號DD0726至GD0003混凝土行人路面重建工程	Y	1,250	2	-----	1,248	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRN51J	Rehabilitation of Brothers Bridge at Tuen Mun Road (Structure No. N363)	復修屯門公路的兄弟橋(結構編號N363)	Y	1,250	978	-----	-----	120	152	-----	-----	-----	first half of 2023 2023上半年
67NRK32K	Road Resurfacing at Fairview Park roundabout in Yuen Long	元朗錦綉花園大道環形交叉路口路面重鋪工程	Y	1,250	1,030	-----	-----	100	120	-----	-----	-----	first half of 2023 2023上半年
64NRT57X	Security System for Storage Area RW_B at Lung Mun Road of TMCLKL	屯門赤鱸角路龍門路儲存區-保安系統工程	Y	1,250	600	-----	-----	290	360	-----	-----	-----	first half of 2023 2023上半年
67NRR28K	Cold Milling and Resurfacing of Flexible Pavement at Po Kin Road between L/P AJ1886 and EA5985, North	路面重鋪工程 - 保健路介乎燈柱AJ1886至EA5985, 北區	Y	1,250	872	8	10	165	203	-----	-----	-----	second half of 2023 2023下半年
67NRU40I	Reconstruction of bituminous carriageway with concrete at junction of On Chee Road (W/B) and On Cheung Road (N/B), Tai Po	大埔安慈路(西行)與安祥路(北行)交界行車路面重建工程	Y	1,250	-----	3	5	550	695	-----	-----	-----	second half of 2023 2023下半年
67NRV40K	Road resurfacing at (1) Tin Ying Road from L/P AD5915 to AD1047 (2) Tin Wah Road (Westbound) from L/P AD1047 to FA6990, Yuen Long	元朗路面重鋪 1.天影路由燈柱 AD5915 到 AD1047 2.天華路西行由燈柱 AD1047 到 FA6990	Y	1,250	-----	-----	-----	550	700	-----	-----	-----	second half of 2023 2023下半年
67NRL36J	Rehabilitation of Footbridge NF225 near Kwai Chung Plaza	葵涌廣場行人天橋NF225修復工程	Y	1,260	707	-----	-----	245	308	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
P07425	Cold milling and Resurfacing of Flexible Pavement at Ma Kam Street section between L/P EA4934 and EA4937, Sha Tin	重鋪馬錦街(路燈編號:EA4934至EA4937)柔性行車道	N	1,260	-----	-----	-----	555	311	394	-----	-----	first half of 2024 2024上半年
67NRJ19K	Road Resurfacing at Tsing Yi Road West (from L/P FC4223 to FB6304), Tsing Yi	青交青衣西路由街燈編號FC4223至FB6304道路重鋪工程	Y	1,275	872	46	50	160	193	-----	-----	-----	second half of 2023 2023下半年
67KKA20K#	Resurfacing of Defective Flexible Carriageway at (i) Choi Ha Road between lamp post no AA0218 to AA7655 (ii) Shun Lee Tsuen Road between lamp post no AB4084 to AB2405	重鋪彩霞道由燈柱AA0218至AA7655及順利邨道由燈柱AB4084至AB2405柔性行車路面工程	Y	1,280	427	(37)	(37)	890	-----	-----	-----	-----	first half of 2024 2024上半年
67KKE721*	Reconstruction of Footpath with Recycled Glass Concrete Paving Blocks at Fat Kwong Street and Sheung Foo Street	佛光街及常富街行人路環保路磚重設工程	Y	1,280	-----	-----	680	495	105	-----	-----	-----	first half of 2024 2024上半年
64NRT07X	Supply, Delivery and Installation of Wire Mesh at the Overhead Ventilation Slab Air Outlets at Tate's Cairn Tunnel	供應、運送及安裝大老山隧道通風管道出風口鐵網工程	Y	1,280	1,135	-----	-----	65	80	-----	-----	-----	first half of 2023 2023上半年
67NRS96K	Resurfacing at Fung Shue Wo Road between L/P No. W4057 and W4095, Tsing Yi	楓樹窩路(從街燈號碼W4057和W4095之間)路面重鋪工程	Y	1,281	900	-----	-----	170	211	-----	-----	-----	first half of 2023 2023上半年
67NRP17K	Road Resurfacing at Tsuen King Circuit between L/P AC1452 and AC1478, Tsuen Wan	荃景圍(由燈柱編號AC1452至AC1478的一段)路面重鋪工程	Y	1,288	785	-----	503	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRG61K	Road Resurfacing at Container Port Road South Roundabout 4	貨櫃碼頭南路四號迴旋處路面重鋪工程	Y	1,292	1,010	79	80	90	112	-----	-----	-----	second half of 2023 2023下半年
ZZ-SECB1-2023	WRF: Works on under SE/CB1 for Year 2023	「跨界通道1」工程指令 - 2023年	Y	1,294	-----	321	325	195	240	534	-----	-----	N/A 不適用
p7k011002*	Cold Milling and Resurfacing Des Voeux Road West (Section between Wing Lok St to Western St)	重鋪德輔道西介乎永樂街及西邊街的柔性行車道	N	1,300	-----	-----	1,200	100	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKD74I	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks at Tsing Chau Street, Hung Hom Road and Wuhu Street	青州街、紅磡道及蕪湖街行人路環保路磚重設工程	Y	1,300	110	-----	-----	50	800	340	-----	-----	first half of 2025 2025上半年
67NRN58K	Cold Milling and Resurfacing of Flexible Pavement at Chiu Shun Road East Bound (between L/P EA1386 and EA1375), Tseung Kwan O	將軍澳昭信路(東行方向)由街燈號碼EA1386至EA1375道路重鋪工程	Y	1,300	1,159	-----	141	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRT52I	Reconstruction of Existing Clay Paver Footway with Grade A Concrete Paving Blocks at Kik Yeung Road and Hi Lee Path, Yuen Long	元朗擊壤路及喜利徑行人路面更換鋪路磚工程	Y	1,300	697	225	230	165	208	-----	-----	-----	second half of 2023 2023下半年
67NRR04K	Cold Milling and Resurfacing at Kwong Wang Street and Plover Cove Road section between L/P N4822 and LP N4841, Tai Po	大埔區廣宏街及寶湖道由燈柱號碼N4822至N4841行車道重鋪工程	Y	1,300	831	(42)	(42)	210	301	-----	-----	-----	second half of 2023 2023下半年
67NRT59K	Road Resurfacing at Ho Tin Street, Both Bound, Section between L/P FB4329 and L/P FC3807, Tuen Mun	屯門河田街由燈柱編號FB4329至FC3807路面重鋪工程	Y	1,300	170	575	575	245	310	-----	-----	-----	second half of 2023 2023下半年
67NRS00K	Cold Milling and Road Resurfacing Works at Shap Pat Heung Road, Yuen Long	元朗十八鄉路路面重鋪工程	Y	1,300	768	111	115	185	232	-----	-----	-----	second half of 2023 2023下半年
67NRQ18K	Road Resurfacing at Fanling Highway, A Bound, Pak Shek Au Slip Road (Full Width)	粉嶺公路南行白石凹支路路面重鋪工程	Y	1,300	800	-----	-----	225	275	-----	-----	-----	second half of 2023 2023下半年
67NRU83K	Road Resurfacing at Ping Ha Road, Yuen Long, Section from L/P GD0065 to GD0071 (NB), and L/P CD0511 to GD0562 (SB)	元朗屏廈路路面重鋪 1.北行由燈柱 GD0065 到 GD0071 2.南行由燈柱 CD0511 到 GD0562	Y	1,300	-----	410	410	395	495	-----	-----	-----	second half of 2023 2023下半年
67NRV14K	Resurfacing Works at Hong Kong-Zhuhai-Marco Bridge Hong Kong Link Road Hong Kong Bound CH12.0 to 12.2	港珠澳大橋香港連接路香港方向里程12.0至12.2路面重鋪工程	Y	1,300	-----	-----	-----	575	725	-----	-----	-----	second half of 2023 2023下半年
P07290	Replacement of permeable paver at Hong Kong Port	更換透水行人路磚工程(香港口岸)	N	1,300	-----	-----	-----	575	319	406	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
P07453	Repair of water damage for NS69B L2 due to black rainstorm	維修因黑色暴雨警告信號而損壞的行人隧道升降機 NS69B L2	N	1,305	-----	-----	-----	575	322	408	-----	-----	first half of 2024 2024上半年
69QW206X	Proposed Barrier-free Pedestrian Subway Connection between MTR Yau Ma Tei Station and Kwong Wah Hospital - Provision of Technical Advices	於港鐵油麻地站至廣華醫院加建無障礙行人隧道 - 提供技術意見	Y	1,310	490	317	820	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67KKC72K	Resurfacing of Defective Carriageway at Tat Chee Avenue between L/P: AF0979 and E9321	重鋪達之路(由燈柱AF0979至E9321)行車路面工程	Y	1,313	1,037	13	13	100	13	150	-----	-----	first half of 2024 2024上半年
67NRQ70K	Road Resurfacing at Castle Peak Road Tsing Lung Tau J/O Lung Yue Road Roundabout, Tsuen Wan	為青山公路-青龍頭段與龍如路交界迴旋處進行重鋪路面工程	Y	1,313	720	167	170	190	233	-----	-----	-----	second half of 2023 2023下半年
67KKD86I	Reconstruction of Footpath with Recycled Glass Concrete Paving Block at Kai Tak Road and Hau Wong Road section between House No. 45 and 97	啟德道及侯王道介乎45至97號行人路環保路磚重設工程	Y	1,320	-----	793	889	199	232	-----	-----	-----	first half of 2025 2025上半年
69FX124X	Study for the Proposed Public Vehicle Park cum Open Space at the Tunnel Shaft Site of Central Kowloon Route, Yau Ma Tei	研究中九龍幹線(油麻地段)隧道豎井興建公眾停車場及休憩空間	Y	1,320	30	630	1,090	200	-----	-----	-----	-----	first half of 2024 2024上半年
67KKD09K*	Resurfacing of Carriageway with 10mm PMSMA at Clear Water Bay Road between L/P AA4702 & AA8393	清水灣道由燈柱AA4702至AA8393採用10mm PMSMA重鋪路面工程	Y	1,330	493	430	430	245	162	-----	-----	-----	first half of 2025 2025上半年
P07452	Repair of water damage for NS69A L1 due to black rainstorm	維修因黑色暴雨警告信號而損壞的行人隧道升降機 NS69A L1	N	1,331	-----	-----	-----	590	327	414	-----	-----	first half of 2024 2024上半年
p7k011003*	Cold Milling and Resurfacing at no. 9-31 Robinson Road	重鋪羅便臣道介乎門牌9至31號的柔性行車道	N	1,350	-----	-----	1,200	150	-----	-----	-----	-----	first half of 2025 2025上半年
67KKC98K#	Resurfacing of Flexible Carriageway at Olympic Avenue section between L/P AA2881 and AA2499	世運道近燈柱AA2881至AA2499重鋪柔性行車路面工程	Y	1,350	1,205	-----	-----	60	85	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68QV011X	Lift and Pedestrian Walkway System between Lai Cho Road and Wah Yiu Road, Kwai Chung - Investigation	葵涌麗祖路至華瑤路升降機及行人通道系統— 勘查研究	Y	1,350	601	-----	-----	749	-----	-----	-----	-----	first half of 2024 2024上半年
67NRN65K	Road Resurfacing at Ma On Shan Bypass, South Bound, CH19.80 to CH19.10, Full Width	馬鞍山繞道南行近恆安路面重鋪工程	Y	1,350	215	-----	1,135	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRT87K	Road Resurfacing at Tai Po Road, Sha Tin, North Bound CH8.50 to CH8.65, Slow Lane and Slip Road to Tsun King Road, Full Width	大埔道-沙田段(北行) 支路往駿景園路面重鋪工程	Y	1,350	1,024	-----	-----	145	181	-----	-----	-----	first half of 2023 2023上半年
67NRQ29K	Road Resurfacing at Tate's Cairn Highway, South Bound, from Shek Mun Estate to The Hang Seng University of Hong Kong	碩門邨至香港恒生大學的一段大老山公路往九龍方向路面重鋪工程	Y	1,350	976	68	70	135	169	-----	-----	-----	second half of 2023 2023下半年
67KKE571*	Repaving Footway with Recycled Glass Paving Blocks at Kweilin Street, Fuk Wing Street and Fuk Wa Street (between Yen Chow Street & Kweilin Street)	桂林街、福榮街及福華街(介乎欽州街與桂林街之間)重鋪行人路磚	Y	1,356	-----	7	207	656	300	193	-----	-----	second half of 2024 2024下半年
67NRK66K	Road Resurfacing of Tai Chung Road Northbound between Hoi Shing Road and Sha Tsui Road, Tsuen Wan	為荃灣由海盛路至沙咀道的大涌道北行線進行路面重鋪工程	Y	1,358	561	18	20	345	432	-----	-----	-----	second half of 2023 2023下半年
67KL276J	Replacement of Existing Fenders for Protection of Viaducts at Kwun Tong Bypass (Structure Nos. K77, K77B and K77C)	更換觀塘繞道(結構編號K77、K77B和K77C)的防撞護木	Y	1,369	996	-----	169	204	-----	-----	-----	-----	first half of 2024 2024上半年
67KKC79I	Reconstruction of Footpath and Run-in with Recycled Glass Paving Blocks at Forfar Road, Pentland Street and Earl Street	科發道、品蘭街及伯爵街行人路環保路磚重設工程	Y	1,370	103	11	11	450	202	604	-----	-----	second half of 2024 2024下半年
67KKE491*	Reconstruction of Carriageway with Rigid Pavement at Prince Edward Road East West Bound Slow Lane	太子道東西行慢線採用剛性路面重建行車路面工程	Y	1,380	-----	467	467	640	273	-----	-----	-----	first half of 2025 2025上半年
67NRS83K	Road Resurfacing at Castle Peak Road, Tsuen Wan (West Bound) from L/P GC0673 to BC0241, Tsuen Wan	為由燈柱GC0673至BC0241的一段青山公路-荃灣段西行線進行重鋪路面工程	Y	1,380	1,004	-----	-----	170	206	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRT21K	Cold Milling and Road Resurfacing Works at Shap Pat Heung Road, Yuen Long	元朗十八鄉路路面重鋪工程	Y	1,380	1,202	-----	-----	80	98	-----	-----	-----	first half of 2023 2023上半年
67KKE381*	Reconstruction of Rigid Carriageway at a) Cheung Sha Wan Road between Yen Chow Street and Pei Ho Street b) Tai Nan Street from Kweilin Street to Yen Chow Street c) Tung Chau Street from Yen Chow Street to Kweilin Street	長沙灣道介乎欽州街及北河街、大南街介乎桂林街及欽州街與通州街介乎欽州街及桂林街混凝土路面重建工程	Y	1,388	45	437	477	300	188	379	-----	-----	second half of 2025 2025下半年
67NRP68K	Road Resurfacing at Ching Hong Road between L/P W3998 and W2537, Tsing Yi	青康路(從街燈號碼W3998和W2537之間)路面重鋪工程	Y	1,388	982	30	30	170	206	-----	-----	-----	second half of 2023 2023下半年
64KKE29X*	Application of Anti-Skid Surface Dressing on Flexible Pavement at Austin Road West / Lin Cheung Road Underpass Northbound (KU16)	柯士甸路西/連翔道地下通道鋪設防滑鋼砂工程	Y	1,390	652	400	400	-----	301	38	-----	-----	first half of 2025 2025上半年
64KKD45X	Cold Milling and Resurfacing of the Defective Flexible Carriageway at Ngau Tau Kok Road with HMSMA10, Section between Lamp Post Nos. E7304 and AB1729	以HMSMA10物料重鋪牛頭角道(由燈柱E7304至AB1729)柔性行車路面工程	Y	1,400	1,221	99	99	80	-----	-----	-----	-----	first half of 2024 2024上半年
p7k009102	Resurfacing of Pavement at Cross-Harbour Tunnel	紅磡海底隧道路面重鋪工程	N	1,400	-----	-----	710	90	370	230	-----	-----	first half of 2026 2026上半年
67KKE34K*	Application of Anti-Skid Surface Dressing at Ching Cheung Road Westbound from Lamp Post AB0878 to CF1116 (Lai Chi Kok)	荔枝角呈祥道西行界乎燈柱AB0878及CF1116一段防滑鋼砂鋪設工程	Y	1,400	468	14	294	400	106	132	-----	-----	first half of 2024 2024上半年
67NRD04K	Reconstruction and Resurfacing at Lion Rock Tunnel Road, NB (near Toll Gate No.1 to 3)	獅子山隧道公路,往沙田方向(近1號至3號收費站)路面重鋪工程	Y	1,400	1,068	-----	332	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRT09I	Reconstruction of Existing Clay Paver Footway with Grade A Concrete Paving Blocks at Kei Lun Path, Tuen Mun	屯門麒麟徑重建行人路工程	Y	1,400	930	-----	470	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRS39J	Rehabilitation of Footbridge No. NF292 at Tsing Yi Heung Sze Wui Road	青衣鄉事會路行人天橋NF292復修工程	Y	1,400	-----	-----	1,400	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRS77K	Road Resurfacing at Tin Ha Road, Section between L/P FB9106 and BD1555, Yuen Long	元朗田廈路由燈柱編號FB9106至BD1555路面重鋪工程	Y	1,400	631	-----	-----	340	429	-----	-----	-----	first half of 2023 2023上半年
67NRT42K	Road Resurfacing at Wu Chui Road West Bound Section between L/P DD0978 and H4885, Tuen Mun	屯門湖翠路西行由燈柱編號DD0978至H4885路面重鋪工程	Y	1,400	1,070	-----	-----	150	180	-----	-----	-----	first half of 2023 2023上半年
67NRQ58K	Cold milling and Resurfacing of Flexible Pavement at On Lok Mun Street between L/P N7652 and EA1761, North	路面重鋪工程 - 安樂門街介乎燈柱N7652至EA1761, 北區	Y	1,400	1,029	-----	-----	165	206	-----	-----	-----	first half of 2023 2023上半年
67NRK70K	Road resurfacing at Ngon Wan Road, between L/P AB2291 and AB2296 Kwai Chung	葵涌昂運路燈柱號碼AB2291至AB2296道路重鋪工程	Y	1,400	994	14	15	175	216	-----	-----	-----	second half of 2023 2023下半年
67NRU29K	Road Resurfacing at Ping Ha Road, Yuen Long, Section between L/P AD6663 to DD1117	元朗屏廈路路面重鋪由燈柱AD6663到DD1117	Y	1,400	-----	690	690	315	395	-----	-----	-----	second half of 2023 2023下半年
67NRU89J	Application of Protective Coating to Bridge N260 at Tai Po Road in Tai Wai over Shing Mun River Channel and N48 at Tai Po Road in Tai Wai over Shing Mun River Channel near Chung Ling Road	大埔公路大圍段橫跨城門河的行車橋N260及大埔公路大圍段近松嶺路橫跨城門河的行車橋N48保護塗層工程	Y	1,400	-----	700	700	310	390	-----	-----	-----	second half of 2023 2023下半年
67NRV36K	Road Resurfacing at Fau Tsoi Street, Yau San Street and Kin Yip Street (Section between L/P H3503 to FB4342)	元朗阜財街、又新街和建業街道路重鋪工程(介乎燈柱H3503至FB4342之間)	Y	1,400	-----	-----	-----	620	344	436	-----	-----	first half of 2024 2024上半年
67KKD91I	Reconstruction of Paving Block Footpath at Nga Cheung Road Kowloon Station PTI	重鋪雅翔道九龍站公共運輸交匯處行人路磚	Y	1,410	190	-----	700	370	150	-----	-----	-----	first half of 2025 2025上半年
67NRT67J	Rehabilitation of Bridge N423 near Tai Wo Interchange on Castle Peak Road	橫跨青山公路-葵涌段的大窩交匯處行車天橋N423的復修工程	Y	1,410	-----	-----	-----	625	785	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64NRP87X	Improvement of Cycle Tracks at (i) Footbridge NF133, San Wan Road (from L/P GD1134 to EB4455), Fanling Station Road (from L/P EB4455 to EB7345), (ii) Chi Fuk Circuit Roundabout (from L/P BD0101 to EA9658), (iii) San Wan Road (from L/P EC0971 to EA3276), and (iv) Lok Yip Road (from L/P N7608 to N7606), North District	單車徑改善工程 – (i)行人天橋NF133、新運路燈柱編號GD1134至EB4455及粉嶺車站路燈柱編號EB4455至EB7345、(ii)置福圍迴旋處燈柱編號BD0101至EA9658、(iii)新運路燈柱編號EC0971至EA3276及(iv)樂業路燈柱編號N7608至N7606，北區	Y	1,420	990	-----	-----	190	240	-----	-----	-----	first half of 2023 2023上半年
67KKD77K	Resurfacing of carriageway with 10mm Highly Modified Stone Mastic Asphalt at Lung Cheung Road East Bound & West Bound Slow Lane between L/P AA4465 & AA6806	以10mm HMSMA物料重鋪龍翔道東行及西行慢線(由燈柱AA4465至AA6806)行車路面工程	Y	1,430	483	512	512	390	45	-----	-----	-----	first half of 2025 2025上半年
67NRQ63J	Bearing Replacement at Footbridge NF280 at Hang Mei, Tai O	更換大澳坑尾行人橋編號NF280的軸承	Y	1,430	1,185	-----	-----	110	135	-----	-----	-----	first half of 2023 2023上半年
67NRM32K	Road Resurfacing at Castle Peak Road - Ting Kau from L/P BC0074 to BC0082	為青山公路-汀九(由燈柱編號BC0074至BC0082)進行路面重鋪工程	Y	1,433	1,117	121	125	85	106	-----	-----	-----	second half of 2023 2023下半年
67NRM98K	Road resurfacing at Route Twisk from L/P W1811 to W1546, Tsuen Wan	為由燈柱W1811至W1546的一段荃錦公路進行重鋪路面工程	Y	1,435	881	79	80	210	264	-----	-----	-----	second half of 2023 2023下半年
67NRT05J	Rehabilitation of Cycle Track at (i) Tin Shing Road (Section from L/P FB2310 to DD1078), (ii) Tin Fuk Road (Section from L/P DD1078 to FA6651), and (iii) Subway (NS223) at Tin Lung Road (Section from FC4477 to FC4927), Yuen Long	元朗天城路由燈柱編號FB2310至DD1078，天福路由燈柱編號DD1078至FA6651及天龍路行人隧道(NS223)由燈柱編號FC4477至FC4927單車徑修復工程	Y	1,450	1,287	-----	-----	75	88	-----	-----	-----	first half of 2023 2023上半年
67NRM00K	Cold Milling and Resurfacing of Flexible Carriageway at Luk Keng Road Between L/P EB3616 and EB3620, EB2532 and EB3637, EB3642 and EB3645, EB2540 and EB2534	路面重鋪工程 - 鹿頸路介乎燈柱號碼 L/P EB3616 至 EB3620, EB2532 至 EB3637, EB3642 至 EB3645, EB2540 至 EB2534	Y	1,450	1,305	-----	-----	65	80	-----	-----	-----	first half of 2023 2023上半年
67NRS38K	Road Resurfacing at Deep Bay Road, Sections from L/P H1755 to H1770, H1783 to H1789 and H1802 to H1807, Yuen Long	元朗深灣路由燈柱編號H1755至H1770, H1783至H1789及H1802至H1807路面重鋪工程	Y	1,450	1,222	71	75	70	83	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRT96I	Improvement Works for Emergency Vehicle Access (EVA) at Po Wu Lane, Tai Po	大埔寶湖里緊急車輛通道改善工程	Y	1,450	10	532	535	400	505	-----	-----	-----	second half of 2023 2023下半年
67NRV34K	Road resurfacing at Road 42755 (Temporary) near Kong Sham Western Highway, Yuen Long	元朗路面重鋪路段42755(臨時)近港深西部公路	Y	1,450	-----	-----	-----	640	810	-----	-----	-----	second half of 2023 2023下半年
6BNRV37M	Upgrading/Improvement of Roadside Man-made Feature No. 3SW-A/R90 at Pak Wo Road, Fanling	粉嶺百和路路旁人造斜坡3SW-A/R90鞏固/改善工程	Y	1,450	-----	-----	-----	640	357	453	-----	-----	first half of 2024 2024上半年
67IB666K	Cold Milling and Resurfacing of Flexible Carriageway at Tin Wan Praya Road /Tin Wan Hill Road/Yue Shi Cheung Road and Aberdeen Praya Road Roundabout	為介乎田灣海旁道、田灣山道、魚市場道及香港仔海傍道迴旋處附近的行車道刨去路面舊瀝青和重鋪路面	Y	1,460	1,101	(13)	(13)	-----	359	13	-----	-----	second half of 2021 2021下半年
67IB714K*	Cold Milling and Resurfacing of Flexible Carriageway at Sha Wan Drive section between L/P 47888 and L/P 48928	為介乎燈柱編號47888至48928的沙灣徑刨去路面舊瀝青和重鋪路面	Y	1,460	675	-----	-----	285	-----	500	-----	-----	first half of 2023 2023上半年
67NRP79K	Road resurfacing at Tsing Yi Road from L/P W3558 to AC5633, Tsing Yi	青衣路(從街燈號碼W3558和AC5633之間)路面重鋪工程	Y	1,463	921	67	70	210	262	-----	-----	-----	second half of 2023 2023下半年
67NRV04J	E&M Components Replacement Works for Escalator No. 1 at Footbridge No. NF109 Across Castle Peak Road near Fou Wah Centre, Tsuen Wan	橫跨荃灣青山公路近富華中心行人天橋NF109升降機1號電機組件的更換工程	Y	1,464	-----	-----	-----	645	819	-----	-----	-----	second half of 2023 2023下半年
64NRU31X	Installation of Perforated Sheets at Cover to Walkway NCW73 near Chi Fuk Circuit Fanling	在粉嶺近置福圍的行人路上蓋NCW73安裝遮陰網	Y	1,465	-----	-----	-----	645	820	-----	-----	-----	second half of 2023 2023下半年
67IB713K*	Cold Milling and Resurfacing of Flexible Carriageway at Sassoon Road section between L/P 46035 and L/P 44436	重鋪沙宣道界乎至燈柱編號46035至44436的柔性行車道	Y	1,470	902	-----	-----	200	368	-----	-----	-----	first half of 2023 2023上半年
67NRU07K	Road Resurfacing at Tate's Cairn Highway, North Bound, CH15.65 to CH15.94, slip road to Shek Mun Interchange, Full Width	大老山隧道(北行)近里程15.65至里程15.94支路往石門迴旋處路面重鋪工程	Y	1,470	6	995	995	210	259	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRU95I	Reconstruction of Concrete Pavement at Pak Tam Road Roundabout near Wong Shek Pier, Sai Kung	北潭路迴旋處近黃石碼頭路面修復工程	Y	1,470	-----	1,222	1,225	110	135	-----	-----	-----	second half of 2023 2023下半年
67NRV25I	Reconstruction of Footpath at Shing Chuen Road between L/P CE0582 and M6912, Sha Tin	沙田成全路由燈柱CE0582至M6912重建行人路工程	Y	1,470	-----	-----	-----	650	820	-----	-----	-----	second half of 2023 2023下半年
67NRT76I	Reconstruction of Footway with Grade A Concrete Paving Blocks and Joint Sealant Works at Tsing Yip Street between L/P FC1912 and FA5062, Tsing Yi	青衣青葉街(從街燈號碼FC1912和FA5062之間)行人路路磚重鋪工程	Y	1,473	-----	900	905	250	318	-----	-----	-----	second half of 2023 2023下半年
67NRU99J	Replacement of Submersible Pump at Subway NS193 across Castle Peak Road - Tam Mi near Nam Sang Wai Road, Yuen Long	更換青山公路—潭尾段近南生圍行人隧道NS193的水泵	Y	1,475	-----	-----	-----	650	363	462	-----	-----	first half of 2024 2024上半年
67KKD11K	Resurfacing of Carriageway at Tung Tau Tsuen Road (Eastbound) from LP E1370 to E1386	東頭村道東行由燈柱E1370至E1386路面重鋪工程	Y	1,480	378	246	246	560	200	96	-----	-----	first half of 2026 2026上半年
67KKD54K	Resurfacing of Flexible Carriageway at Lomond Road (south bound) and Prince Edward Road West (between House No. 339 and Lomond Road)	重鋪路明道(南行)及路明道與太子道西339號交界柔性行車道	Y	1,480	1,104	36	36	85	204	51	-----	-----	second half of 2023 2023下半年
67NRT17K	Cold Milling and Road Resurfacing Works at Lam Kam Road (L/P FA9146 to EA7116; and FB4749 to U8518), Yuen Long	元朗林錦公路由燈柱編號FA9146至EA7116及FB4749至U8518路面重鋪工程	Y	1,480	1,229	-----	251	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRF79K	Road Resurfacing at Kwai Fuk Road from L/P CC0049 to AC0117 and Lai King Hill Road from L/P FB4077 to FB4074, Kwai Chung	葵福路(由街燈編號CC0049至AC0117)及荔景山道(由街燈編號FB4077至FB4074)路面重鋪工程	Y	1,494	1,065	31	35	175	219	-----	-----	-----	second half of 2023 2023下半年
64ID145J*	Design and Reinstatement of the Opening at Everwin Building connecting to Tong Shui Road Footbridge	設計及復修康威大廈連接糖水道行人天橋通道開口工程	Y	1,500	-----	100	1,000	300	-----	-----	-----	200	first half of 2025 2025上半年
67IB566K	Cold Milling and Resurfacing of Flexible Carriageway at Harcourt Road West Bound (section between L/P50197 and Admiralty substation)	重鋪夏慤道介乎燈柱編號50197至金鐘變電站的柔性行車道	Y	1,500	1,154	-----	-----	21	325	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
p7k011095	Cold Milling and Resurfacing of Flexible Carriageway at Wing Tai Road (section between LP45677 and LP32282)	重鋪永泰道介乎燈柱編號45677至32282的柔性行車道	N	1,500	-----	-----	1,000	500	-----	-----	-----	-----	second half of 2023 2023下半年
67KKD67I	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks at Lei Yue Mun Road near lamp post no. AF3060 to BF0999	鯉魚門道(近燈柱編號AF3060至BF0999)行人路環保路磚重設工程	Y	1,500	530	542	542	-----	428	-----	-----	-----	second half of 2022 2022下半年
67KKE20K*	Resurfacing of Flexible Carriageway at Olympic Avenue near Hang Wan Road	世運道近幸運道重鋪柔性行車路面工程	Y	1,500	3	334	334	-----	297	866	-----	-----	first half of 2025 2025上半年
67KKE53I*	Footpath Reconstruction with Grade A concrete paving blocks with recycled glass at Wang Chiu Road, Wang Tai Road, Lam Fung Street and Sheung Yuet Road outside Exchange Tower	重鋪國際交易中心外的宏照道、宏泰道、臨豐街及常悅道行人路磚	Y	1,500	-----	-----	1,000	300	100	100	-----	-----	first half of 2025 2025上半年
TBC*	Replacement of Movement Joints for West Kowloon Corridor (Structure No. K54)	更換西九龍走廊(結構編號K54)伸縮縫	N	1,500	-----	-----	1,500	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67NRH82K	Cold Milling and Resurfacing of Flexible Carriageway at Ting Lai Road	大埔區汀麗路行車道重鋪工程	Y	1,500	1,118	-----	382	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRQ96K	Resurfacing at Lung Mun Road Both Bound Section between L/P FC1835 and AJ0001, Tuen Mun, NT	屯門龍門路由燈柱編號FC1835至AJ0001路面重鋪工程	Y	1,500	1,239	-----	-----	115	146	-----	-----	-----	first half of 2023 2023上半年
67NRT12K	Road Resurfacing at Mong Wing Street, Both Bound, Tuen Mun	屯門望榮街路面重鋪工程	Y	1,500	1,286	158	160	25	29	-----	-----	-----	first half of 2023 2023上半年
67NRT20I	Reconstruction of Footway with Grade A Concrete Paving Blocks at Wetland Park Road from L/P AD9744 to AD1361, Yuen Long	元朗濕地公園路由燈柱編號AD9744至AD1361行人路面更換鋪路磚工程	Y	1,500	973	325	325	90	112	-----	-----	-----	second half of 2023 2023下半年
67NRU41K	Road Resurfacing at Nim Wan Road, Both Bound Section btw. L/P AD0676 and AD0682, Tuen Mun	屯門稔灣路由燈柱編號AD0676至AD0682路面重鋪工程	Y	1,500	-----	1,234	1,235	120	145	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRP98K	Cold Milling and Road Resurfacing Works at Southbound Vehicle Holding Area of Lok Ma Chau Control Point, Yuen Long	元朗落馬洲管制站入境貨車停候區路面重鋪工程	Y	1,500	1,119	70	70	140	171	-----	-----	-----	second half of 2023 2023下半年
67NRU67K	Road Resurfacing at Wang Lok Street, Yuen Long, Section between L/P FA8734 to FA8728	元朗宏樂街路面重鋪由燈柱FA8734到FA8728	Y	1,500	-----	960	960	240	300	-----	-----	-----	second half of 2023 2023下半年
67NRV44K	Cold milling and resurfacing of flexible pavement at Mui Shu Hang Road section between L/P GE2250 and EA7026 (both bounds), Tai Po	大埔梅樹坑路介乎街燈GE2250與EA7026之間行車路面重鋪工程	Y	1,500	-----	-----	-----	660	840	-----	-----	-----	second half of 2023 2023下半年
67NRR08K	Road Resurfacing at Lai King Hill Road between lamp pole No. FA4964 and FB4012	荔景山道重鋪工程, 由燈柱FA4964至FB4012, 葵涌區	Y	1,510	150	1,080	1,080	125	155	-----	-----	-----	first half of 2023 2023上半年
67KKE22K*	Resurfacing of Flexible Carriageway with Bituminous Materials at Cheung Fat Street Section between L/P GF3294 & AA3259	重鋪長發街界乎燈柱GF3294及AA3259一段柔性行車道	Y	1,510	-----	-----	1,000	200	200	110	-----	-----	second half of 2024 2024下半年
67NRS89K	Road Resurfacing at Castle Peak Road, Tsuen Wan (West Bound) from L/P BC0293 to GC0673, Tsuen Wan	為由燈柱BC0293至GC0673的一段青山公路-荃灣段西行線進行重鋪路面工程	Y	1,510	902	-----	608	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRP92K	Road Resurfacing at Kwai Tsing Road, road junction of Kwai King Road, Kwai Chung	葵青路與葵景路交界路面重鋪工程	Y	1,518	1,092	-----	-----	190	236	-----	-----	-----	first half of 2023 2023上半年
64KKE54X*	Lay Anti-Skid Surface Dressing & Repair Defective Rigid Pavement at Ching Cheung Road Eastbound between L/P AB0884 & AB0887	呈祥道東行界乎燈柱AB0884及AB0887一段重建部份混凝土行車路及防滑鋼沙鋪設工程	Y	1,520	-----	-----	220	800	200	300	-----	-----	first half of 2024 2024上半年
67NRH99K	Cold milling and resurfacing of Sha Tau Kok Control Point, North	沙頭角入境管制站行車道重鋪工程	Y	1,520	1,416	-----	-----	50	54	-----	-----	-----	first half of 2023 2023上半年
67NRM53K	Road Resurfacing at Long Yip Street, Yuen Long (Section between L/P GD2943 and L/P AD6522)	元朗朗業街由燈柱編號GD2943至AD6522路面重鋪工程	Y	1,520	1,264	-----	-----	115	141	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
67NRK50K	Resurfacing works at Route Twisk, L/P no. from FA7653 to FA7970, Yuen Long	元朗荃錦公路由燈柱編號FA7653至FA7970路面重鋪工程	Y	1,520	1,345	30	35	65	75	-----	-----	-----	second half of 2023 2023下半年
69NRP35X	Feasibility Study of Proposed Road Improvement Works in Southeast NT (2019-2024)	新界東南道路改善工程可行性研究(2019-2024)	Y	1,544	291	4	5	550	698	-----	-----	-----	second half of 2023 2023下半年
67IB700K	Cold Milling and Resurfacing of Flexible Carriageway at Cloud View Road (Section between L/P 21824 and L/P 39943)	重鋪雲景道介乎燈柱編號21824至39943的柔性行車道	Y	1,548	771	54	54	100	391	232	-----	-----	second half of 2022 2022下半年
67NRU55K	Road Resurfacing at Tsing Sha Highway, South Bound, CH31.83 to CH31.95 Slow Lane, and Slip Road to Chik Wan Street, Full Width	青沙公路(南行)近里程31.83至里程31.95慢線及支路往積運街路面重鋪工程	Y	1,550	-----	1,186	1,190	160	200	-----	-----	-----	second half of 2023 2023下半年
67NRU21K	Cold Milling and Resurfacing of Flexible Pavement at Yat Ming Road between L/P EA1980 and L/P AJ1447, North	路面重鋪工程 - 一鳴路介乎燈柱編號EA1980至AJ1447, 北區	Y	1,550	-----	1,269	1,270	125	155	-----	-----	-----	second half of 2023 2023下半年
67NRT64I	Reconstruction of Existing Clay Paver Footway with Grade A Concrete Paving Blocks at Cheung Shan Estate Road West from L/P AC3608 to U7477, Tsuen Wan	為由燈柱AC3608至U7477的一段象山邨西路進行行人路路磚重鋪工程	Y	1,557	110	690	690	335	422	-----	-----	-----	second half of 2023 2023下半年
67NRT51J	Supply and Replace Deteriorated Bearings for N417 at Fu Yip Street across Nullah from Wang Lok Street to Wang Yip Street West	元朗富業街行車橋編號N417橋墩軸承更換工程	Y	1,560	1,317	146	150	45	48	-----	-----	-----	first half of 2023 2023上半年
67IB7231*	Reconstruction of footway at Bowrington Road, Wan Chai Road and Canal Road West (i) Bowrington Road and Canal Road West from Hennessy Road to Sharp Street West (ii) Wan Chai Road from Tin Lok Lane to Canal Road West	(i) 寶靈頓道和堅拿道西介乎軒尼詩道至雲西街及(ii) 灣仔道介乎天樂里至堅拿道西重鋪行人路磚工程	Y	1,579	-----	390	390	-----	1,189	-----	-----	-----	second half of 2023 2023下半年
67NRV15K	Road Resurfacing at Wo Tik Street between Yeung Uk Road and Sha Tsui Road, Tsuen Wan	為荃灣由楊屋道至沙咀道的禾笛街進行路面重鋪工程	Y	1,580	-----	-----	-----	700	880	-----	-----	-----	second half of 2023 2023下半年
ZZ-SPCCB2-2022	WRF: Works on under SPC/CB2 for Year 2022	「跨界通道2」工程指令 - 2022年	Y	1,585	5	823	825	155	186	414	-----	-----	N/A 不適用

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKC55K	Resurfacing of Flexible Carriageway at Hoi Fai Road Roundabout, Mong Kok	旺角海輝道迴旋處路面重鋪工程	Y	1,590	1,111	(2)	(2)	-----	482	-----	-----	-----	second half of 2024 2024下半年
67IB534I#	Reconstruction of footpath at Bonham Road between Western St and Hse No. 62	般咸道介乎西邊街至門牌62號重鋪行人路磚工程	Y	1,600	102	(80)	(80)	57	701	820	-----	-----	first half of 2027 2027上半年
67KKC27K	Resurfacing of Flexible Carriageway at To Kwa Wan Road Section Between Shing Kai Road and Ma Tau Kok Road	由承啟道至馬頭角道一段土瓜灣道重鋪柔性行車道工程	Y	1,600	765	25	25	-----	810	-----	-----	-----	first half of 2022 2022上半年
67KKE50I*	Reconstruction of Footway and Replacement of Railings at Salisbury Road Eastbound between Canton Road and Hankow Road, Hankow Road and Kowloon Park Drive between Salisbury Road and Middle Road	介乎廣東道與漢口道之間的梳士巴利道(東行)、漢口道及介乎梳士巴利道與中間道之間的九龍公園徑的美化工程	Y	1,600	-----	-----	604	500	450	46	-----	-----	first half of 2026 2026上半年
67NRM63K	Road Resurfacing at Shing Mun Tunnel Road, A Bound, CH5.40 to CH4.40, Full Width	城門隧道公路由蔚景園至美田路一段近里程5.40至里程4.40路面重鋪工程	Y	1,600	1,283	-----	317	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRN72K	Overlaying at Tate's Cairn Tunnel South Bound Kowloon exit	大老山隧道九龍出口行車道鋪設瀝青路面工程	Y	1,600	618	-----	982	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRP44K	Road Resurfacing at Tsun Wen Road Both Bound section between L/P FA2382 and L/P FA2590, Tuen Mun	屯門震寰路由燈柱編號FA2382至FA2590路面重鋪工程	Y	1,600	1,101	-----	499	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRP32K	Cold Milling and Resurfacing of Flexible Pavement along Hiram's Highway, Sai Kung (2019)	西貢公路道路重鋪工程(2019)	Y	1,600	885	-----	-----	315	400	-----	-----	-----	first half of 2023 2023上半年
67NRS06J	Rehabilitation of Flyover of Tsuen Wan Bypass at Kwai Fong near Lai King Estate (N429)	復修鄰近葵芳及荔景邨的荃灣支路行車橋(N429)	Y	1,600	817	-----	-----	345	438	-----	-----	-----	first half of 2023 2023上半年
67NRU05I	Re-construction of Carriageway Pavement at Deep Bay Road, Section from L/P H2850 to H2853, Yuen Long	元朗深灣路重建工程由燈柱H2850到H2853	Y	1,600	486	214	215	400	499	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRQ42K	Resurfacing with Highly Modified Stone Mastic Asphalt10 at Lung Mun Road west bound section between Ho Wan Street to L/P FC1773 and L/P FC1817 to L/P FC1820, Tuen Mun	以HMSMA10物料重鋪屯門龍門路西行由浩運街至FC1773及由燈柱編號FC1817至FC1820路面工程	Y	1,600	1,221	127	130	110	139	-----	-----	-----	second half of 2023 2023下半年
64NRR27X	Application of Protective Coating to Piers of Bridge Structure No. N1041	橋N1041支柱塗上保護塗層	Y	1,600	1,437	1	5	70	88	-----	-----	-----	second half of 2023 2023下半年
67NRU38K	Road resurfacing at Hoi Wong Road, South Bound between L/P FA3346 and L/P H0962	屯門海皇路由燈柱編號FA3346至H0962路面重鋪工程	Y	1,600	-----	437	440	515	645	-----	-----	-----	second half of 2023 2023下半年
67NRT41K	Resurfacing Works between LP GC4144 and LP GC2578B of Hong Kong Link Road, West Bound, Full Length including Hard Shoulder	港珠澳大橋香港連接路西行線一段燈柱GC 4144至GC 2578B重鋪路面	Y	1,600	675	199	200	320	405	-----	-----	-----	second half of 2023 2023下半年
67KK799I	Reconstruction of Footway with Recycled Glass Paving Blocks at Po Kong Village Road between Entrance of Chun Tok School and Lamp Post AA7588	蒲崗村道由真鐸學校至燈柱 AA7588採用環保再造磚重建行人路	Y	1,608	1,592	16	16	-----	-----	-----	-----	-----	first half of 2021 2021上半年
67NRU63K	Cold mill and resurfacing works at Chiu Shun Road, towards southwest bounds, section between L/P: EA1375 and EA1386	重鋪昭信路由燈柱EA1375至EA1386西南行線柔性行車道	Y	1,613	-----	913	915	310	388	-----	-----	-----	second half of 2023 2023下半年
67IB719I*	Reconstruction of footway at Queensway and Justice Drive (Section between L/P 35083 and L/P 49603)	金鐘道與正義道介乎燈柱編號35083至49603重鋪行人路磚工程	Y	1,620	550	89	689	381	-----	-----	-----	-----	second half of 2024 2024下半年
67NRM44K	Road resurfacing at Hoi Hing Road from L/P AC3224 to AC3337, Tsuen Wan	為由燈柱AC3324 至 AC3337 的海興路進行重鋪路面工程	Y	1,626	1,062	58	60	225	279	-----	-----	-----	first half of 2023 2023上半年
69QY201X	At-grade Improvement Works on Harcourt Road / Gloucester Road between Tim Mei Avenue and Fenwick Street and Jaffe Road between Tonnochy Road and Percival Street - Investigation	夏慤道/告士打道(添美道至分域街)及謝斐道(杜老誌道至波斯富街)路面改善工程 - 勘查研究	Y	1,630	1,074	165	556	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ZZ-SMESTRNT2-2021	WRF: Works on under SME/STR(NT)2 for Year 2021	「結構(新界區)2」工程指令 - 2021年	Y	1,631	550	117	120	195	238	529	-----	-----	N/A 不適用
67NRP15K	Road Resurfacing at Sha Tsui Road from L/P FA1804 to AC3292, Tsuen Wan	為由燈柱FA1804至AC3292的一段沙咀道進行重鋪路面工程	Y	1,634	503	53	55	475	601	-----	-----	-----	second half of 2023 2023下半年
67NRN45K	Road Resurfacing at Ma On Shan Bypass, North Bound, CH21.38, Slip Road to Lee On Estate	馬鞍山繞道往西貢方向由利安村至支路出烏溪沙一段近里程21.38路面重鋪工程	Y	1,650	734	-----	916	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRU09K	Cold Milling and Resurfacing Works at Fung Cheung Road, Yuen Long	元朗鳳翔路道路重鋪工程	Y	1,650	384	96	100	515	651	-----	-----	-----	second half of 2023 2023下半年
67NRU86K	Road resurfacing at Castle Peak Road-Tam Mi, Yuen Long, Section from L/P FB9712 to FB9728 (Southbound)	元朗青山公路-潭美段道路重鋪工程(介乎燈柱FB9712至FB9728之間)	Y	1,650	-----	1,005	1,005	285	360	-----	-----	-----	second half of 2023 2023下半年
64KKD96X	Cold Milling and Resurfacing of Flexible Carriageway at Pik Wan Road near Lamp Post No. AA1209 to AA1215	重鋪碧雲道(近燈柱編號AA1209至AA1215)柔性行車道	Y	1,660	738	38	538	-----	385	-----	-----	-----	second half of 2022 2022下半年
67KKD55I	Reconstruction of Footways with Trial New Concrete Paving Blocks at Wang Tai Road, Sheung Yee Road, Wang Yuen Street & Wang Mau Street near No. 23 Wang Tai Road	試驗以新式行人路磚重鋪宏泰道,常怡道,宏遠街及宏茂街近宏泰道23號	Y	1,670	1,122	1	1	200	200	146	-----	-----	first half of 2025 2025上半年
6BNRS86M	Upgrading/Improvement of Roadside Man-made Feature No. 11NW-A/C58 at Castle Peak Road - Kwai Chung	青山公路-葵涌段路旁人造斜坡11NW-A/C58鞏固/改善工程	Y	1,670	275	449	450	420	525	-----	-----	-----	first half of 2023 2023上半年
67NRQ47K	Road Resurfacing at Fung Shue Wo Road (Northbound) between L/P W4060 and FA5128, Tsing Yi	楓樹窩路北行線(從街燈號碼W4060和FA5128之間)路面重鋪工程	Y	1,678	1,329	-----	-----	155	194	-----	-----	-----	first half of 2023 2023上半年
67KKA94I	Reconstruction of Footway and Run-in with Recycled Glass Concrete Paving Blocks at Bailey Street, Tai Wan Road East and Dyer Avenue	庇利街、大環道東及去戴亞街的行人路環保路磚重設工程	Y	1,680	1,123	61	61	120	-----	375	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRR98J	Application of Protective Coating to Bridge N852, N852B, N286 and N286A in Fo Tan	沙田火炭行車橋編號N852、N852B、N286及N286A髹保護塗層	Y	1,680	1,571	-----	109	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRK30J	Application of Protective Coating to Ting Kau Bridge (Bridge N453)	屯門公路汀九橋(N453)上保護漆	Y	1,680	1,102	-----	578	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRK40K	Resurfacing Works at Castle Peak Road - Tam Mi from L/P no. FB9542 to GD3295, Yuen Long	元朗青山公路潭美段由燈柱編號FB9542至GD3295路面重鋪工程	Y	1,680	1,506	168	174	-----	-----	-----	-----	-----	first half of 2023 2023上半年
67NRT65K	Cold mill and resurfacing works at Chiu Shun Road, towards southwest bounds, section between L/P: EA1357 and EA1386	重鋪昭信路由燈柱EA1357至EA1386西南行線柔性行車道	Y	1,682	-----	-----	-----	745	937	-----	-----	-----	first half of 2023 2023上半年
67NRQ95K	Road Resurfacing at Texaco Road North between L/P W0620 and L/P BC0420, Tsuen Wan	為由燈柱W0620至BC0420的一段德士古道北進行重鋪路面工程	Y	1,693	590	41	45	470	588	-----	-----	-----	second half of 2023 2023下半年
p7k010438#	Cold Milling and Resurfacing of Flexible Carriageway at Eastern Hospital Road	重鋪東院道的柔性行車道	N	1,700	-----	-----	1,400	300	-----	-----	-----	-----	first half of 2024 2024上半年
67IB664I	Conversion of the Existing Flexible Pavement to Rigid Pavement at Tam Kung Temple Road (Section between No. 13 and 35)	改建譚公廟道13至35號的柔性行車道為混凝土行車道	Y	1,700	1,473	(107)	(107)	-----	334	-----	-----	-----	first half of 2021 2021上半年
67NRJ07I	Reconstruction of existing footway using Recycled Glass Pavers at Plover Cove Road	大埔區寶湖路行人路重建工程	Y	1,700	1,266	-----	434	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRS72K	Resurfacing Works at Scenic Hill Tunnel West Bound (Zhuhai Bound) Section between East Portal and Cross Passage 5	觀景山隧道西行線(珠海線)東隧道入口至5號通道重鋪路面	Y	1,700	1,100	-----	600	-----	-----	-----	-----	-----	second half of 2022 2022下半年
64NRM62X	Painting of Concrete Profile Barriers at Tolo Highway between University Station to Science Park	吐露港公路由大學站至香港科學園一段混凝土縱向護欄油漆工程	Y	1,720	813	-----	907	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKD21K	Resurfacing of Flexible Carriageway at Ferry Street outside Cherry Street Park, Mong Kok	旺角渡船街介乎櫻桃街公園路面重鋪工程	Y	1,725	1,557	-----	-----	100	68	-----	-----	-----	second half of 2024 2024下半年
67NRN31L	Repairing of joint sealant and spalled joints to concrete carriageway in Kwai Chung and Tsuen Wan	為荃灣及葵涌區的行車路縫口封膠進行維修	Y	1,725	1,540	132	135	25	25	-----	-----	-----	second half of 2023 2023下半年
67NRU15K	Road resurfacing works on HKBCF at Shun Wui Road and Shun Wan Road, (i)Shun Wui Road, section from L/P GC3270 to L/P GC3272, full width; and (ii)Shun Wan Road, section from L/P GC3291 to L/P GC3296, full width.	港珠澳大橋香港口岸於順匯路由燈柱編號 GC3270 至 GC3272 及順環路由燈柱編號 GC3291 至 GC3296 路面重鋪工程	Y	1,740	903	390	390	200	247	-----	-----	-----	first half of 2023 2023上半年
67NRV00K	Road Resurfacing at Kwan Mun Hau Street, Tsuen Wan	為荃灣關門口街進行路面重鋪工程	Y	1,742	-----	47	50	745	947	-----	-----	-----	second half of 2023 2023下半年
67NRQ46K	Road Resurfacing at Tsing Yi Road between L/P W0203 and W0214, Tsing Yi	青衣路(從街燈號碼W0203和W0214之間)路面重鋪工程	Y	1,744	1,151	162	165	190	238	-----	-----	-----	second half of 2023 2023下半年
67KKE231*	Reconstruction of Footway with Recycled Glass Concrete Paving Blocks at Lam Hing Street, Wang Kwun Road and Wang Chiu Road	重鋪臨興街、宏冠道及宏照道行人路磚	Y	1,750	-----	11	1,200	250	150	150	-----	-----	second half of 2025 2025下半年
67NRQ64K	Road Resurfacing on West Kowloon Highway North Bound between L/P AB0746 and AB0742 and South Bound between L/P AB4703 and AB4709 Hard Shoulder, Slow Lane and Part of Middle Lane	西九龍公路重鋪工程—北行線由燈柱編號 AB0746 至 AB0742及南行線由燈柱編號 AB4703 至 AB4709 路肩，慢線及部份中線	Y	1,750	1,392	-----	358	-----	-----	-----	-----	-----	first half of 2022 2022上半年
64NRL33X	Replacement of Existing Cast-iron Square-hole Gully Gratings within Pedestrian Crossings in New Territories West with Mild Steel Gully Gratings	新界西行人過路處以低碳鋼溝格柵更換現有的鑄鐵方孔溝格柵。	Y	1,750	1,612	6	10	60	68	-----	-----	-----	first half of 2023 2023上半年
67NRN88K	Road resurfacing at Tsing Tsuen Road between L/P DC1969 and CC0799, Tsing Yi	青荃路(從街燈號碼DC1969和CC0799之間)路面重鋪工程	Y	1,754	1,020	196	200	240	294	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRK64K	Road Resurfacing at Tai Ho Road Southbound between Castle Peak Road and Sha Tsui Road, Tsuen Wan	為荃灣由青山公路至沙咀道的大河道南行線進行路面重鋪工程	Y	1,754	286	20	25	635	808	-----	-----	-----	second half of 2023 2023下半年
67NRU13K	Road Resurfacing at Tsing Tsuen Road between L/P No. GC1384 and DC1969, Tsing Yi	青衣青荃路(從街燈號碼GC1384和DC1969之間)路面重鋪工程	Y	1,755	910	-----	-----	375	470	-----	-----	-----	second half of 2023 2023下半年
67KKC46K	Resurfacing Flexible Carriageway at Shing Kai Road Section Between Muk Chui Street and Shin Lun Lane	由沐翠街至善鄰里一段承啟道重鋪柔性行車道工程	Y	1,770	1,098	121	121	80	471	-----	-----	-----	first half of 2021 2021上半年
67NRT54K	Resurfacing of Flexible Pavement at Hong Tsuen Road, Sai Kung (L/P EB1634 to EB2384)	西貢康村路(路燈編號: EB1634至EB2384)道路重鋪工程	Y	1,770	959	-----	-----	360	451	-----	-----	-----	first half of 2023 2023上半年
64NRG37X	Replacement of Ornamental Railings and Tubular Railings in Sha Tin Centre and Fo Tan Areas, Sha Tin	沙田中心及火炭區第二類欄杆的改善工程(沙田)	Y	1,770	1,229	-----	-----	240	301	-----	-----	-----	first half of 2023 2023上半年
67NRN94K	Road resurfacing at Container Port Road RA6, Kwai Chung	貨櫃碼頭南路6號迴旋處路面重鋪工程	Y	1,770	1,285	-----	-----	215	270	-----	-----	-----	first half of 2023 2023上半年
67NRS52K	Resurfacing Works at the Pavement at Northbound Waiting Area for Private Vehicles at Shenzhen Bay Port (Hong Kong Clearance Area)	深圳灣口岸(港方口岸區)出境客車等候區重鋪路面	Y	1,776	1,024	-----	752	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRK29K	Road Resurfacing at Tsuen King Circuit (from L/P AC1476 to W0083), Tsuen Wan	為由燈柱AC1476至W0083的荃景圍進行路面重鋪工程	Y	1,777	1,139	159	160	215	263	-----	-----	-----	second half of 2023 2023下半年
67NRC73K	Resurfacing at Tate' Cairn Highway, South Bound, from A Kung Kok Fishermen Village to A Kung Kok	大老山公路往大老山隧道方向,由亞公角漁民新村至亞公角路面重鋪工程	Y	1,780	1,356	-----	424	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67IB697K	Cold Milling and Resurfacing of Flexible Carriageway at Marble Road (section between Tin Chiu Street and Kam Hong Street)	重鋪馬寶道介乎電照街至琴行街的柔性行車道	Y	1,781	1,400	165	165	-----	216	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
67KKD61K	Cold Milling and Resurfacing of Flexible carriageway at Hiu Kwong Street near lamp post no. AA0838 to AA0846 and Sau Mau Ping Road near lamp post no. AB5365 to AB5374	重鋪曉光街(近燈柱編號AA0838至AA0846)及秀茂坪道(近燈柱編號AB5365至AB5374)柔性行車道	Y	1,790	1,152	48	48	590	-----	-----	-----	-----	first half of 2022 2022上半年
67NRQ48K	Road Resurfacing at Tsing Yi Hong Wan Road Roundabout No. 2, Tsing Yi	青衣航運路(2號迴旋處)路面重鋪工程	Y	1,796	1,402	160	165	105	124	-----	-----	-----	second half of 2023 2023下半年
LTG_4_001	Design and Installation of new lighting (Hong Kong Island and Islands) (2023-24)	新路燈照明設計及安裝工程 (香港島及離島) (2023-24)	Y	1,800	-----	897	1,800	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67IB707K	Cold Milling and Resurfacing of Flexible Carriageway at Mount Butler Road	重鋪畢拉山道的柔性行車道	Y	1,800	1,450	-----	200	150	-----	-----	-----	-----	first half of 2023 2023上半年
67KKE69K*	Resurfacing of Flexible Carriageway at Clear Water Bay Road	重鋪清水灣道柔性行車路面工程	Y	1,800	-----	-----	1,000	800	-----	-----	-----	-----	first half of 2024 2024上半年
67NRN44K	Road resurfacing at Lion Rock Tunnel, NB, CH13.524 to CH14.320, Slow Lane	獅子山隧道北行管道沙田方向近里程13.524至里程14.320慢線重鋪工程	Y	1,800	1,659	-----	141	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRP02K	Cold Milling and Resurfacing of Flexible Pavement at 2 Road Sections along Sai Sha Road, Sai Kung (2019)	西貢西沙路(共2段)道路重鋪工程 (2019)	Y	1,800	680	-----	1,120	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS14K	Cold Milling and Resurfacing of Flexible Pavement at Yip Cheong Street, Section Between L/P N7626 and N8492, North	路面重鋪工程 - 業暢街介乎燈柱N7626至N8492, 北區	Y	1,800	1,559	-----	241	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRS54K	Cold milling and resurfacing works at San On Street section between L/P FB4478 and FC3892	屯門新安街由燈柱編號FB4478至FC3892路面重鋪工程	Y	1,800	1,058	-----	742	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRR11I	Reconstruction of Concrete Carriageway of South Lantau Road, Sections from L/P FC1174 to FC1179 & from FC1187 to FC1192	嶼南道 (路燈編號FC1174至FC1179及FC1187至FC1192) 混凝土路面重建工程	Y	1,800	1,352	-----	448	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
67NRS45I	Reconstruction of Footway with Grade A Concrete Paving Blocks at Kwong Yip Street and Lau Yip Street from L/P CD1968 to H4834, Yuen Long	元朗擴業街及流業街由燈柱編號CD1968至H4834行人路面更換鋪路磚工程	Y	1,800	1,179	-----	-----	275	346	-----	-----	-----	first half of 2023 2023上半年
67NRK00K	Cold Milling and Resurfacing of Flexible Carriageway at Po Heung Street	大埔區寶鄉街行車道重鋪工程	Y	1,800	1,243	27	30	235	292	-----	-----	-----	first half of 2023 2023上半年
67NRS87I	Re-construction of Carriageway Pavement at Junction of Tin Ha Road and Ha Tsuen Road from L/P GD0586 to BD2665, Yuen Long	元朗田廈路及廈村路交界由燈柱編號GD0586至BD2665路面重建工程	Y	1,800	1,283	205	210	140	167	-----	-----	-----	second half of 2023 2023下半年
67NRQ84K	Road Resurfacing at Castle Peak Road from L/P BC2528 to FB2863, Kwai Chung	青山公路—葵涌段道路重鋪, 由街燈編號 BC2528 至 FB2863	Y	1,811	1,153	155	155	225	278	-----	-----	-----	second half of 2023 2023下半年
67NRU23K	Resurfacing at Kwai Chung Road Flyover between L/P No. FA6331 and FA6295, Kwai Chung	葵涌葵涌道天橋(從街燈號碼FA6331和FA6295之間)路面重鋪工程	Y	1,820	797	150	150	385	488	-----	-----	-----	second half of 2023 2023下半年
67NRP27K	Cold milling and resurfacing of flexible pavement at On Kui Street between On Chuen Street and Lok Yip Road, North	路面重鋪工程 - 安居街介乎安全街至樂業路, 北區	Y	1,820	1,300	74	75	200	245	-----	-----	-----	second half of 2023 2023下半年
67NRU73I	Reconstruction of footpath with concrete paving block at Yuk Nga Lane, Tseung Kwan O	將軍澳毓雅里重建行人路工程	Y	1,820	-----	859	860	425	535	-----	-----	-----	second half of 2023 2023下半年
LTG_4_011	Village lighting works (Hong Kong Island and Islands) (2023-24)	鄉村路燈工程 (香港島及離島) (2023-24)	Y	1,830	-----	645	1,830	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67KL255J#	Repair of Concrete Spalling at Column F2 - Structure No. K77F of Kwun Tong Bypass	觀塘繞道行車天橋(結構編號K77F)支柱F2的混凝土剝落修葺工程	Y	1,830	1,533	-----	-----	297	-----	-----	-----	-----	first half of 2024 2024上半年
67NRQ16K	Cold milling and resurfacing of flexible carriageway at Tin Ping Road between L/P AJ2225 and EA1544 (Both Bounds), North	路面重鋪工程 - 天平路介乎燈柱AJ2225至EA1544(來回方向), 北區	Y	1,830	1,277	62	65	215	273	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKC89I	Repair Defective Concrete Carriageway at Prince Edward Road East (West Bound) between L/P AA7480 and BF2142	太子道東(近燈柱編號AA7480至BF2142)西行段混凝土行車道路面復修工程	Y	1,840	99	578	1,459	270	11	-----	-----	-----	first half of 2025 2025上半年
ZZ-SETCT-2020	WRF: Works on under SE/TCT for Year 2020	「大老山隧道」工程指令 - 2020年	Y	1,842	1,076	55	55	145	176	390	-----	-----	N/A 不適用
67KKD83I	Reconstruction of Footpath with Recycled Glass Concrete Paving Blocks at South Wall Road	城南道行人路環保路磚重設工程	Y	1,850	687	795	1,060	83	20	-----	-----	-----	first half of 2025 2025上半年
p7j010798	Rehabilitation and Improvement Works of the Existing Lift and Escalators (Structure No. KF121)	現有升降機和扶手電梯的復修和改善工程(結構編號KF121)	N	1,860	-----	-----	1,860	-----	-----	-----	-----	-----	second half of 2023 2023下半年
64KKC07X	Provision of Lining to Exclusive Road Drains/Replacement of Exclusive Road Drains at Yau Ma Tei District	油麻地區道路排水渠套管工程	Y	1,870	984	309	283	-----	5	417	181	-----	first half of 2027 2027上半年
67NRT34K	Road Resurfacing at Wah King Hill Road between L/P W3356 and W3341, Kwai Chung	葵涌華景山路(由燈柱號碼W3356至W3341)重鋪工程	Y	1,870	630	-----	-----	550	690	-----	-----	-----	first half of 2023 2023上半年
67KKD19I	Reconstruction of Footway with Recycled Glass Paving Blocks at Fung Tak Road between L/P AA1878 & DF4631 and Tai Hom Road between L/P AA2243 & GF2427	鳳德道由燈柱 AA1878至DF4631, 大磡道由燈柱 AA2243至GF2427採用環保再造磚重建行人路	Y	1,886	1,829	57	57	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67KKC30K	Resurfacing of Flexible Carriageway at Lin Cheung Road Eastbound Bridge K138	重鋪連翔道東行K138橋一段柔性行車道	Y	1,900	1,208	-----	-----	10	190	492	-----	-----	second half of 2020 2020下半年
67NRN39K	Road Resurfacing at Sha Lek Highway, North Bound, Slip Road to Tate's Cairn Tunnel	沙瀝公路北行入大老山隧道支路路面重鋪工程	Y	1,900	1,448	-----	452	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS79K	Road Resurfacing at Town Park Road South, Section between L/P AD1510 and DD0671, Yuen Long	元朗公園南路由燈柱編號AD1510至DD0671路面重鋪工程	Y	1,900	1,465	-----	435	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRS82K	Road Resurfacing at Tate's Cairn Highway, South Bound, Ch14.38 to Ch14.188, Full Width excluding Ch14.323 to Ch14.188, Slow Lane	大老山公路南行由香港恒生大學至大老山隧道收費廣場一段路面重鋪工程	Y	1,900	1,099	(15)	(15)	355	462	-----	-----	-----	first half of 2023 2023上半年
67NRS31J	Reconstruction of Existing Concrete Surface Footway with Grade A Concrete Paving Blocks at Ma Wang Road and Shui Pin Wai Road from L/P AD2893 to U8743, Yuen Long	元朗媽橫路及水邊圍路由燈柱編號AD2893至U8743混凝土行人路面更換鋪路磚工程	Y	1,900	955	106	110	370	465	-----	-----	-----	second half of 2023 2023下半年
67NRM60K	Cold Milling and Resurfacing of Flexible Pavement at Dai Wang Street (Both Bounds), Tai Po	大埔大宏街來回線路面重鋪工程	Y	1,910	1,609	-----	-----	135	166	-----	-----	-----	first half of 2023 2023上半年
ZZ-SECB1-2022	WRF: Works on under SE/CB1 for Year 2022	「跨界通道1」工程指令 - 2022年	Y	1,916	463	159	160	260	321	712	-----	-----	N/A 不適用
68QW220X	Pedestrian Connectivity for United Christian Hospital - Investigation and design	基督教聯合醫院行人連接設施— 勘查研究及設計	Y	1,930	-----	-----	800	200	500	430	-----	-----	first half of 2027 2027上半年
67NRT16K	Road Resurfacing at Ching Hong Road between L/P No. W2543 and W4999, Tsing Yi	青康路(從街燈號碼W2543和W4999之間)路面重鋪工程	Y	1,946	926	-----	-----	450	570	-----	-----	-----	first half of 2023 2023上半年
67NRM09K	Road resurfacing at Container Port Road South from Roundabout 2 to Roundabout 1	貨櫃碼頭南路二號迴旋處至一號迴旋處道路重鋪工程	Y	1,948	1,448	34	35	205	260	-----	-----	-----	second half of 2023 2023下半年
67KKC32K	Resurfacing of Flexible Pavement at Kimberley Road and Austin Avenue	金巴利道及柯士甸里之路面重鋪路面工程	Y	1,950	647	-----	-----	280	750	273	-----	-----	first half of 2026 2026上半年
67KKE09K*	Resurfacing of Defective Carriageway at Lung Yuet Road between L/P: AB1055 and AA8820	龍悅道由燈柱AB1055至AA8820的重鋪馬路面工程	Y	1,950	1,373	-----	70	200	27	280	-----	-----	second half of 2024 2024下半年
67KKE31K*	Resurfacing of Flexible Pavement with Rubberized Bituminous Materials at Chak On Road South	澤安道南的重鋪馬路面工程	Y	1,950	1,399	128	128	200	149	75	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKE321*	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks At Hung Hom South Road between Po Loi Street and Hung Hom Road, Hung Hom South Road near Hung Hom Wan Street, and Hung Hom Road between Tak On Street and Shun King Street	由寶來街至紅磡道一段紅磡南道、紅磡南道近紅磡灣街及由德安街至船景街一段紅磡道的行人路環保路磚重設工程	Y	1,950	610	-----	-----	140	-----	1,200	-----	-----	first half of 2025 2025上半年
67NRP38J	Rehabilitation of Footbridge No. NF94 in Tuen Mun	屯門區行人天橋(結構編號NF94)的復修	Y	1,950	1,820	-----	130	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRG48K	Resurfacing of Flexible Carriageway at Sai Sha Road (L/P BE3190 to L/P EB7677), Sai Kung Bound, Lok Wo Sha Lane and Nin Fung Road, Sha Tin	為西沙路西貢方向(由燈柱號碼BE3190至EB7677)，落禾沙里及年豐路行車路進行重鋪路面工程	Y	1,953	1,354	-----	-----	265	334	-----	-----	-----	first half of 2023 2023上半年
ZZ-SETCT-2023	WRF: Works on under SE/TCT for Year 2023	「大老山隧道」工程指令 - 2023年	Y	1,966	3	381	385	320	390	868	-----	-----	N/A 不適用
67KKD32K	Resurfacing of Carriageway with 10mm PMSMA at Hung Hom Road From Fat Kwong Street Flyover to Bailey Street	由佛光街天橋至庇利街一段紅磡道採用10mm PMSMA重鋪柔性行車道工程	Y	1,980	594	-----	-----	150	-----	1,236	-----	-----	first half of 2025 2025上半年
67NRL04J	Painting of Concrete Profile Barrier of Tolo Highway between Hong Kong Science Park to Tai Po Yuen Chau Tsai	吐露港公路由香港科學園至大埔元洲仔一段混凝土縱向護欄油漆工程	Y	1,980	1,239	-----	741	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRP01K	Road Resurfacing at Wu Shan Road Both Bound section between L/P AD 8847 and L/P H 4719	屯門湖山路由燈柱編號AD 8847 至 H 4719 路面重鋪工程	Y	1,980	1,465	-----	-----	230	285	-----	-----	-----	first half of 2023 2023上半年
67NRL77L	Repairing of Joint Sealant and Spalled Joints to Concrete Carriageway in Kwai Chung and Tsuen Wan	葵涌及荃灣混凝土行車道夾縫密封膠及剝落的接口的修復。	Y	1,984	1,891	-----	-----	45	48	-----	-----	-----	first half of 2023 2023上半年
67NRJ68K	Road resurfacing at Castle Peak Road - Tam Mi, Yuen Long	元朗青山公路- 潭尾段路面重鋪工程	Y	1,990	1,390	41	45	245	310	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67IB689K#	Cold Milling and Resurfacing at Praya Kennedy Town (Section between Sai Cheung Street to Des Voeux Road West, east bound)	重鋪堅彌地城海旁東行介乎西祥街至德輔道西的柔性行車道	Y	1,995	1,152	-----	-----	843	-----	-----	-----	-----	first half of 2026 2026上半年
LTG_4_010	Replacement of Structure Lights of High Mast with LED Lights (2023-24)	高桅杆燈發光二極管更換工程(2023-24)	Y	2,000	-----	-----	2,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
LTG_4_012	Improvement to public lighting system including circuit improvement and lamp post replacement (Hong Kong Island and Islands) (2023-24)	公共照明系統改善工程-包括電路改善及燈柱更換(香港島及離島)(2023-24)	Y	2,000	-----	-----	2,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67IB658K#	Cold Milling and Resurfacing of Java Road (section between Tong Shui Road and Tin Chiu Street)	重鋪渣華道介乎糖水道至電照街的柔性行車道	Y	2,000	1,311	-----	-----	49	600	40	-----	-----	second half of 2020 2020下半年
TBC	Cold milling and resurfacing of Repulse Bay Road (section between L/P16939 and L/P40179)	淺水灣道介乎燈柱16939至燈柱40179刨去路面瀝青和重鋪路面	N	2,000	-----	-----	2,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67KKA15I	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks at Hung Ling Street, Dyer Avenue near Wan Hoi Street, Mei Kwong Street, Hung Luen Road near Kin Wan Street and Kin Wan Street	紅菱街、戴亞街近環海街、美光街、紅鸞道近建灣街的行人路環保路磚重設工程	Y	2,000	1,378	22	22	92	-----	508	-----	-----	first half of 2025 2025上半年
p7k011023*	Resurfacing of Carriageway at Eastern Harbour Crossing (EHC) Cut-and-Cover Section (Hong Kong Island)	東區海底隧道明挖回填段(香港島)路面重鋪工程	N	2,000	-----	-----	1,500	500	-----	-----	-----	-----	first half of 2024 2024上半年
67NRL40K	Cold milling and resurfacing of flexible carriageway at Castle Peak Road (near Yin Kong)	青山公路行車道柔性行車道重鋪工程	Y	2,000	1,509	-----	491	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRL14K	Road Resurfacing of Island Eastern Corridor West Bound section near North Point Ferry Pier	東區走廊西行近北角碼頭一段路面重鋪工程	Y	2,000	1,715	-----	285	-----	-----	-----	-----	-----	first half of 2022 2022上半年
64NRS76X	Application of Protective Coating to Bottom Part of Piers of Bridge Structure No. N1042A and N1042B	橋N1042A和橋N1042B支柱底部塗上保護塗層	Y	2,000	1,747	-----	253	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRP39K	Road resurfacing at Tate's Cairn Highway, South Bound, near Shek Mun Estate	大老山往九龍方向近碩門邨一段路面重鋪工程	Y	2,000	1,902	-----	98	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRG92K	Cold Milling and Resurfacing of Flexible Carriageway at Dai Fu Street	大埔工業邨大富街行車道重鋪工程	Y	2,000	1,706	-----	-----	130	164	-----	-----	-----	first half of 2023 2023上半年
64NRK34X	Apply Sealant to Pavers in Long Tin Road, Shap Pat Heung Road, Town Park Road S & N, Wang Tat Road, Ma Wang Road, Shui Pin Wai Interchange, Castle Peak Rd - Hung Shui Kiu, Hung Shun Road, Ma Tin Road, Lam Hi Road, Ping Yee Road	元朗朗天路、十八鄉路、公園南路、公園北路、宏達路、媽橫路、水邊圍路、青山公路洪水橋段、洪順路、馬田路、欖喜路及屏義路路磚應用夾蓬密封膠	Y	2,000	1,663	-----	-----	150	187	-----	-----	-----	first half of 2023 2023上半年
67NRG91K	Cold Milling and Resurfacing of Flexible Carriageway at Dai Kwai Street section between L/P EA7488 and EB3050	大貴街街燈EA7488至EB3050之間的行車路面重鋪工程	Y	2,000	1,211	-----	-----	350	439	-----	-----	-----	first half of 2023 2023上半年
67NRN92J	Application of Protective Coating to Telford Bridge, NT Bound (Bridge N454)	屯門公路德福橋往屯門方向髹保護塗層(天橋N454)	Y	2,000	902	-----	-----	485	613	-----	-----	-----	first half of 2023 2023上半年
67NRU78K	Road Resurfacing at Tin Ha Road, Yuen Long, 1. Section from L/P FB9082 to GD0066; 2. Section from L/P FB9104 to GD0586	元朗田廈路路面重鋪 1.由燈柱FB9082至GD0066 2.由燈柱 FB9104至GD0586	Y	2,000	-----	180	180	805	1,015	-----	-----	-----	second half of 2023 2023下半年
67NRT88I	Reconstruction of concrete pavement at Lai Ping Road Section between L/P CE1234 and L/P CE1226	沙田麗坪路由燈柱CE1234至CE1226重建剛性路面工程	Y	2,000	1,360	120	120	230	290	-----	-----	-----	second half of 2023 2023下半年
67NRS78K	Cold Milling and Resurfacing of Flexible Pavement at Jockey Club Road section between Tin Ping Lane and L/P AD8463 (South Bound), North with 10mm Polymer Modified Stone Mastic Asphalt (PMSMA10)	路面重鋪工程(10mm 高度改性瀝青瑪蹄脂碎石混合料) - 馬會道介乎天平里至燈柱AD8463(南行)，北區	Y	2,000	1,082	250	255	295	369	-----	-----	-----	second half of 2023 2023下半年
67NRU06K	Cold Milling and Resurfacing Works at Tai Lee Street, Yuen Long Tai Hang Street, Yuen Long Tai Cheung Street and Shui Che Kwun Street, Yuen Long	元朗泰利街、元朗泰衡街、元朗泰祥街和水車館街道路重鋪工程	Y	2,000	378	239	240	610	772	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64NRU36X	Design Works of Proposed Ramp at Siu Lek Yuen Road near Sha Tin Wai Road, Sha Tin	沙田小瀝源路近沙田圍路斜道的詳細設計	Y	2,000	-----	1,021	1,025	430	240	305	-----	-----	first half of 2024 2024上半年
P07319	Rehabilitation of Cycle Track along Castle Peak Road - Lam Tei and Hung Shui Kiu btw. L/P AD7278 and FA7497	屯門青山公路-藍地和洪水橋段由燈柱編號AD7278至FA7497單車徑修復工程	N	2,000	-----	-----	-----	880	493	627	-----	-----	first half of 2024 2024上半年
67KKC93K	Resurfacing Works of Carriageway at Waterloo Road between Ferry Street and Shanghai Street	窩打老道從渡船街至上海街重鋪瀝青行車道路面	Y	2,010	1,321	33	33	-----	300	280	75	-----	first half of 2026 2026上半年
67NRP14K	Road resurfacing at Tsing King Road between L/P FC0581 and FC3092, Tsing Yi	青衣青敬路(從街燈號碼FC0581和FC3092之間)路面重鋪工程	Y	2,015	814	15	15	525	661	-----	-----	-----	second half of 2023 2023下半年
67KKC84J	Rehabilitation of Concrete Carriageway at New Clear Water Bay Road section from Clear Water Bay Road to Lee On Road Flyover, Section between Lamp Post Nos. AB2380 and GF3974	新清水灣道由清水灣道至利安道行車天橋(由燈柱AB2380至GF3974)採用混凝土路面重建行車道工程	Y	2,020	417	-----	-----	513	100	990	-----	-----	first half of 2026 2026上半年
67KKC94K	Resurfacing of Flexible Carriageway at Cheung Sha Wan Road Westbound on Bridge K3	重鋪長沙灣道西行K3橋一段柔性行車道	Y	2,030	1,107	157	157	100	666	-----	-----	-----	first half of 2021 2021上半年
67KKE30I*	Reconstruction of Carriageway with Rigid Pavement at Tsz Wan Shan Road and Yuk Wah Street	慈雲山道及毓華街採用剛性路面重建行車路面工程	Y	2,040	3	365	365	900	337	435	-----	-----	first half of 2026 2026上半年
p7k009176	Cold Milling and Resurfacing of Flexible Carriageway at Mount Austin Road	重鋪柯士甸山道的柔性行車道	N	2,044	-----	-----	2,044	-----	-----	-----	-----	-----	second half of 2023 2023下半年
ZZ-SEHSRE-2023	WRF: Works on under SE/HSR(E) for Year 2023	「快速公路(東)」工程指令 - 2023年	Y	2,045	-----	1,236	1,240	165	199	441	-----	-----	N/A 不適用
67NRP12J	Rehabilitation of Lai King Flyover at Kwai Fuk Road, Kwai Chung (Structure No. N184)	葵涌葵福路荔景行車天橋(結構編號N184)的復修工程	Y	2,050	1,671	-----	-----	170	209	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRQ08J	Rehabilitation of Culverts at Twisk Road (Tsuen Kam Road) (Culvert Nos. N126 and N405)	荃錦公路涵洞編號N126及N405的復修工程	Y	2,050	1,702	-----	-----	155	193	-----	-----	-----	first half of 2023 2023上半年
67NRQ20K	Road resurfacing at Sha Tin Road, North Bound, from Prince of Wales Hospital to Yue Tin Court	威爾斯親王醫院至愉田苑的一段沙田路往大埔方向路面重鋪工程	Y	2,050	1,460	129	130	205	255	-----	-----	-----	second half of 2023 2023下半年
67KK660I	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks at Ma Tau Wai Road between Fat Kwong Street and Kai Ming Street	由佛光街至啟明街一段馬頭圍道行人路環保路磚重設工程	Y	2,052	888	31	31	12	-----	1,121	-----	-----	first half of 2026 2026上半年
67NRG10K	Road Resurfacing at Route Twisk (from L/P FA5488 to W2695) (Uphill), Tsuen Wan	為荃灣由燈柱FA5488至W2695的荃錦公路上山線進行路面重鋪工程	Y	2,058	1,195	19	20	375	468	-----	-----	-----	second half of 2023 2023下半年
67NRT74K	Road Resurfacing at Lei Pui Street between L/P No. W1776 and W3905, Kwai Chung	葵涌梨貝街(從街燈號碼W1776和W3905之間)路面重鋪工程	Y	2,060	-----	1	5	905	1,150	-----	-----	-----	first half of 2023 2023上半年
67KKD15K	Resurfacing of defective bituminous carriageway (1) Salisbury Road West bound near K11 Musea (2) Salisbury Road West bound near Hong Kong Space Museum	梳士巴利道西行近(1) K11人文購物藝術館及(2)香港太空館進行柔性行車路重鋪工程	Y	2,062	1,616	52	52	280	114	-----	-----	-----	first half of 2025 2025上半年
67NRE95K	Road Resurfacing at Route Twisk (from L/P W4448 to FA5576), Tsuen Wan	為荃灣由燈柱W4448至FA5576的荃錦公路來回線進行路面重鋪工程	Y	2,065	1,509	88	90	210	256	-----	-----	-----	second half of 2023 2023下半年
67KKD47K	Resurfacing of Carriageway at Prince Edward Road East (Westbound) from lamp post AA2048 to DF3589	太子道東西行由燈柱AA2048至DF3589路面重鋪工程	Y	2,070	1,071	8	8	725	267	-----	-----	-----	first half of 2025 2025上半年
67KKD95K*	Resurfacing of Flexible Carriageway at Lai Chi Kok Road West Bound between L/P CF1069 & AA9204	重鋪荔枝角道西行界乎燈柱CF1069及AA9204一段柔性行車道	Y	2,070	-----	204	1,304	400	196	170	-----	-----	first half of 2024 2024上半年
67NRS24K	Road Resurfacing at Sha Tau Kok Road - Ma Mei Ha between L/P EA9195 and EB1211 (Both Bounds), North	路面重鋪工程 - 沙頭角公路馬尾下段來回方向介乎燈柱EA9195至EB1211	Y	2,074	1,423	-----	-----	290	361	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64KKD42X#	Cold Milling and Resurfacing of Flexible Carriageway at Hiu Ming Street near lamp post no. AA3401 to Cul-De-Sac	重鋪曉明街(近燈柱編號AA3401至盡頭處)柔性行車道	Y	2,080	505	62	62	375	1,138	-----	-----	-----	second half of 2021 2021下半年
67KKE78K*	Resurfacing of the Defective Flexible Carriageway at Lee On Road from Lamp Post no. AB0036 to AF0300	重鋪利安道介乎燈柱編號AB0036至AF0300柔性行車路面工程	Y	2,080	-----	-----	1,080	600	400	-----	-----	-----	first half of 2025 2025上半年
67NRP85K	Road Resurfacing at Kwun Tong Bypass, South Bound, CH9.729 to CH9.130, Full Width	觀塘繞道南行由南蓮園池至采頤花園一段近里程9.729至里程9.130路面重鋪工程	Y	2,080	1,460	128	130	220	270	-----	-----	-----	second half of 2023 2023下半年
67KKE33K*	Resurfacing of Flexible Carriageway at Fuk Wa Street between Cheung Wah Street & Castle Peak Road	重鋪福華街界乎昌華街及青山道一段柔性行車道	Y	2,090	1,518	-----	-----	100	282	190	-----	-----	first half of 2023 2023上半年
67NRL88K	Road Resurfacing at Tsing Yi Road West J/O Sai Tso Wan Road, Tsing Yi	位於青衣西草灣道及青衣西路交界處重鋪道路工程	Y	2,090	1,139	92	95	380	476	-----	-----	-----	first half of 2023 2023上半年
67NRN11K	Road Resurfacing to Tai Po Tai Wo Road, Uphill Bound, section between junction of Po Nga Road and Tolo Highway B Bound	大埔太和路上山路段由寶雅路交界至吐露港公路北行交界	Y	2,100	1,566	-----	534	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRN73K	Cold Milling and Resurfacing of Flexible Pavement at Tai Po Tai Wo Road Section between L/P DE0035 and L/P DE0235 (Both Bounds), Tai Po	路面重鋪工程—大埔太和路介乎路燈編號 DE0035至DE0235 (來回線), 大埔	Y	2,100	1,536	-----	-----	250	314	-----	-----	-----	first half of 2023 2023上半年
67NRL24K	Cold Milling and Resurfacing at the carriageway of Dai Cheong Street section between L/P EB6885 and L/P M7475	大埔工業邨大昌街(燈柱編號EB6885至M7475段)行車道重鋪工程	Y	2,100	1,719	-----	-----	170	211	-----	-----	-----	first half of 2023 2023上半年
67NRU18K	Road Resurfacing of Tolo Highway, south bound, full width CH16.65 to CH 16.4	吐露港公路(南行)由新達廣場至廣福公園對出一段近里程16.65至里程16.4路面重鋪工程	Y	2,100	7	1,616	1,620	210	263	-----	-----	-----	first half of 2023 2023上半年
67NRU04I	Reconstruction of Existing Clay Paver Footway with Grade A Concrete Paving Blocks at Town Park Road North from L/P DD0640 to DD0652, Yuen Long	元朗公園北路由燈柱編號DD0640至DD0652行人路面灰磚更換鋪路磚工程	Y	2,100	-----	894	895	535	670	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64NRM80X	Retrofitting of No-Stopping Restriction Signage in New Territories East Area	於新界東區加裝停車限制的交通標誌	Y	2,100	1,252	381	385	205	258	-----	-----	-----	second half of 2023 2023下半年
P07442	Reconstruction of Paving Footpath at Hung Shun Road, Yuen Long	元朗洪順路行人路磚重鋪工程	N	2,100	-----	-----	-----	925	517	658	-----	-----	first half of 2024 2024上半年
67IB727K*	Cold Milling and Resurfacing of Flexible Carriageway at Tin Wan Street and Tin Wan Close (Section between Shek Pai Wan Road and LP 41194)	重鋪田灣街及田灣徑界乎石排灣道至燈柱編號41194的柔性行車道	Y	2,110	-----	-----	-----	510	-----	1,600	-----	-----	second half of 2023 2023下半年
67KKC62K	Resurfacing of Carriageway at Prince Edward Road East (Eastbound) from Lamp Post AA2149 to AB6085	太子道東東行由燈柱AA2149至AB6085路面重鋪工程	Y	2,110	1,344	(8)	-----	564	202	-----	-----	-----	first half of 2025 2025上半年
67KKE121*	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks At Mei King Street, To Kwa Wan Road near Chi Kiang Street, To Kwa Wan Road near Ngan Hon Street, Ma Tau Wai Road near Kai Ming Street and Hung Hom Road near Bailey Street	美景街、土瓜灣道近浙江街、土瓜灣道近銀漢街、馬頭圍道近啓明街及紅磡道近庇利街的行人路環保路磚重設工程	Y	2,110	-----	-----	520	90	-----	1,500	-----	-----	first half of 2026 2026上半年
6BNRV05M	Upgrading/Improvement of Roadside Man-made Feature No.12NW-C/C556 at Clear Water Bay Road	清水灣道路旁人造斜坡12NW-C/C556鞏固/改善工程	Y	2,110	-----	45	45	910	509	646	-----	-----	first half of 2024 2024上半年
LTG_4_003	Design and Installation of new lighting (New Territories West) (2023-24)	新路燈照明設計及安裝工程(新界西)(2023-24)	Y	2,120	-----	1,020	2,120	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67NRM15I	Road resurfacing at Container Port Road South from Roundabout 6 to Roundabout 7	貨櫃碼頭路南由6號迴旋處至7號迴旋處重鋪路面	Y	2,136	1,480	-----	656	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67IB643K	Cold Milling and Resurfacing of Flexible Carriageway at Tung Hei Road (section between Road 45554 and Aldrich Bay Road)	重鋪東喜道介乎道路編號45554至愛秩序灣道的柔性行車道	Y	2,150	746	770	770	634	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
67NRS60K	Cold Milling and Resurfacing of Flexible Pavement at Choi Yuen Road btw. Po Shek Wu Rd. and LP N1538, North with 10mm Polymer Modified Stone Mastic Asphalt (PMSMA10)	路面重鋪工程(10mm 高度改性瀝青瑪蹄脂碎石混合料) - 彩園路介乎寶石湖路至燈柱N1538, 北區	Y	2,150	-----	-----	2,150	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRT98K	Cold Milling and Resurfacing of Flexible Pavement at Choi Yuen Road between Po Shek Wu Road and L/P N1538, North	北區彩園路由寶石湖路至燈柱編號N1538路面重鋪工程	Y	2,150	6	1,590	1,590	245	309	-----	-----	-----	second half of 2023 2023下半年
67KKB91K	Resurfacing of Flexible Carriageway at East Kowloon Way Fast Lane (Eastbound)	東九龍走廊東行快線重鋪柔性行車路面工程	Y	2,160	1,775	-----	-----	50	-----	335	-----	-----	first half of 2025 2025上半年
67KKC47K	Resurfacing of Flexible Pavement at Salisbury Road	梳士巴利道之路面重鋪工程	Y	2,160	919	725	973	-----	-----	269	-----	-----	first half of 2026 2026上半年
67KKE621*	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks and Replacement of Railings At Hung Hom Road between Tak Hong Street and Fat Kwong Street flyover	由德康街至佛光街天橋一段紅磡道的行人路環保磚重設及美化工程	Y	2,180	-----	-----	1,030	800	-----	350	-----	-----	first half of 2026 2026上半年
67NRM03K	Road Resurfacing at Kwai Tsing Road between L/P FC0640 to FC0894	貨櫃碼頭路介乎街燈號碼FC0640至FC0894之間的路面重鋪工程	Y	2,187	1,288	53	55	375	469	-----	-----	-----	second half of 2023 2023下半年
67KKA00K	Resurfacing of Flexible Carriageway at (i) Lei Yue Mun Road between lamp post no AA0647 to AB4740 and (ii) Cha Kwo Ling Road between lamp post no AF3532 to E2733	重鋪(1)鯉魚門道由燈柱AA0647至AB4740 (2)茶果嶺道由燈柱AF3532至E2733柔性行車道	Y	2,200	1,471	-----	-----	400	329	-----	-----	-----	second half of 2018 2018下半年
67KKE02K	Resurfacing of Flexible Carriageway at Sheung Yee Road between Lam Fung Street and Wang Chiu Road	重鋪柔性行車路面工程於常怡道由臨豐街至宏照道	Y	2,200	1,695	185	185	150	170	-----	-----	-----	first half of 2025 2025上半年
61QW227X	Ground Investigation Field Works and Laboratory Testing for Retrofitting of Noise Barrier on Sha Tin Road near Wong Uk Village	沙田路近王屋村加建隔音屏障工程 - 地質勘察及測試	Y	2,200	-----	10	1,182	1,018	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68FX110X	Improvement Works at Tsuen Tsing Interchange - Building Information Modelling and Supplementary Site Investigation for Investigation Stage	荃青交匯處改善工程 - 建築信息模擬及勘查研究階段的補充土地勘探	Y	2,200	1,731	-----	230	239	-----	-----	-----	-----	first half of 2025 2025上半年
67NRF90K	Resurfacing at Lion Rock Tunnel Road SB from Hung Mui Kuk East to Union Hospital	獅子山隧道公路,往九龍方向由紅梅谷東面至仁安醫院路面重鋪工程	Y	2,200	1,643	-----	557	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRL49K	Road resurfacing at Sha Tin Road, Tai Po Bound, from Yue Tin Court to The Palazzo	沙田路往大埔方向由愉里苑至御龍山路面重鋪工程	Y	2,200	1,948	-----	252	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRM56K	Cold milling and resurfacing of flexible carriageway at Man Kam To Road near Holding Area	文錦渡路行車道重鋪工程	Y	2,200	2,093	-----	-----	50	57	-----	-----	-----	first half of 2023 2023上半年
67NRT31J	Pump Replacement for Subways NS46, NS98, NS120 and NS136 in NTE	更換新界東行人隧道NS46、NS98、NS120及NS136的水泵	Y	2,200	2,086	-----	-----	55	59	-----	-----	-----	first half of 2023 2023上半年
67NRR97I	Reconstruction of Footpath at Tseng Choi Street, Tsing Min Path and Tsing Pak Path from L/P DD0927 to L/P GD3687, Tuen Mun	屯門井財街、青棉徑及青柏徑由燈柱編號DD0927至GD3687重建行人路工程	Y	2,200	1,615	168	170	185	230	-----	-----	-----	first half of 2023 2023上半年
64NRR88X	Application of Protective Coating to Piers of Bridge Structure No. N1040 and N1040A	橋N1040和橋N1040A支柱塗上保護塗層	Y	2,200	1,895	1	5	135	165	-----	-----	-----	second half of 2023 2023下半年
63NRU37X	Recovery Works for Temporary Cargo Transfer Yard at Kam Pok Road, Yuen Long	元朗錦學路臨時貨物轉運場整備工程	Y	2,200	-----	1,621	1,625	255	320	-----	-----	-----	second half of 2023 2023下半年
67NRT33K	Road Resurfacing at Wu Chui Road and Wu Shan Road between L/P No. DD0984 and L/P H4719, Tuen Mun	屯門湖翠路及湖山路由燈柱編號DD0984至H4719路面重鋪工程	Y	2,200	1,024	632	635	240	301	-----	-----	-----	second half of 2023 2023下半年
67NRR50K	Cold milling and resurfacing of flexible pavement at Kwong Fuk Road junction with Nam Wan Road, Tai Po	大埔區廣福道與南運路交界行車道重鋪工程	Y	2,200	1,697	278	280	100	123	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRU10K	Road Resurfacing at Kung Um Road, Section from L/P BD2101 to BD2119, Yuen Long	元朗公庵路路面重鋪工程由燈柱 BD2101 到 BD2119	Y	2,200	735	178	180	570	315	400	-----	-----	first half of 2024 2024上半年
67KKE37K*	Resurfacing of Flexible Carriageway at Yen Chow Street between Castle Peak Road and Cheung Sha Wan Road	欽州街由青山道至長沙灣道的重鋪馬路面工程	Y	2,201	92	310	308	700	319	782	-----	-----	second half of 2025 2025下半年
68QY212X	Elevator and Pedestrian Walkway System between Lau Sin Street and Tin Hau Temple Road -Investigation and Design	連接留仙街及天后廟道的升降機及行人通道系統 - 勘查研究及設計	Y	2,210	432	70	698	300	300	300	180	-----	second half of 2027 2027下半年
ZZ-SECB3-2023	WRF: Works on under SE/CB3 for Year 2023	「跨界通道3」工程指令 - 2023年	Y	2,218	53	523	525	330	407	903	-----	-----	N/A 不適用
67IB695K	Cold Milling and Resurfacing of Flexible Carriageway at Chi Fu Road section between Chi Fu Close and L/P 42578 and Road 48193 near Pok Fu Lam Road	重鋪置富道界乎置富徑至燈柱編號42578及鄰近薄扶林道的48193號道路的柔性行車道	Y	2,230	1,740	-----	-----	430	60	-----	-----	-----	first half of 2023 2023上半年
67NRT69K	Resurfacing of Flexible Pavement at Chui Tong Road, Sai Kung (L/P EB5543 to EB1693)	重鋪西貢翠塘路介乎街燈號碼EB5543至EB1693之間的柔性路面重鋪工程	Y	2,240	1,200	180	180	380	480	-----	-----	-----	first half of 2023 2023上半年
67NRJ40K	Road Resurfacing at Tolo Highway, Tai Po Bound, from Tai Po Kau to Villa Costa, Lane 1 and Lane 2	大埔滘至蔚海山莊對下的一段吐露港公路往大埔方向第1及2行車線重鋪路面	Y	2,250	1,777	-----	473	-----	-----	-----	-----	-----	first half of 2022 2022上半年
6BNRT85M	Upgrading/Improvement of Roadside Man-made Feature No. 2SE-D/F50 at Fan Kam Road, Yuen Long	元朗粉錦公路路旁人造斜坡2SE-D/F50鞏固/改善工程	Y	2,250	75	505	510	735	930	-----	-----	-----	first half of 2023 2023上半年
64NRR61X	Application of Protective Coating to Piers of Bridge Structure No. 1042	為天橋N1042支柱塗上保護塗層	Y	2,250	2,044	1	5	90	111	-----	-----	-----	second half of 2023 2023下半年
67NRV46K	Resurfacing at Chik Fai Street section between Tai Wai Road and Mei Tin Road, Tai Wai	重鋪大圍積輝街由大圍道至美田路柔性行車道	Y	2,250	-----	-----	-----	990	555	705	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KK895K	Resurfacing of Defective Carriageway with Flexible Pavement at Kwun Tong Road and Hip Wo Street	觀塘道及協和街柔性行車道重鋪工程	Y	2,260	1,386	-----	130	85	659	-----	-----	-----	first half of 2025 2025上半年
67NRG11K	Road Resurfacing at Route Twisk (from L/P FA5517 to FA5488) (Uphill), Tsuen Wan	為由燈柱FA5517至FA5488的荃錦公路上山線進行路面重鋪工程	Y	2,262	1,550	60	65	285	362	-----	-----	-----	second half of 2023 2023下半年
67KKD17I	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks at Shung King Street and Hung Hom Bypass	船景街及紅磡繞道行人路環保路磚重設工程	Y	2,270	926	-----	-----	200	500	644	-----	-----	first half of 2025 2025上半年
67KKC15I	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks at Hung Hom Road near Tak Hong Street, Bailey Street near Sung On Street, Ma Tau Wai Road near Ma Hang Chung Road and Tai Wan Road	紅磡道近德康街、庇利街近崇安街、馬頭圍道近馬坑涌道及大環道的行人路環保路磚重設工程	Y	2,290	1,242	8	8	26	673	341	-----	-----	first half of 2026 2026上半年
67KKC39I	Reconstruction of carriageway with Rigid Pavement at Po Kong Village Road and Tsz Wan Shan Road Bus Stop	蒲崗村道和慈雲山道巴士站採用剛性路面重建行車路面工程	Y	2,290	1,237	12	112	441	200	300	-----	-----	first half of 2026 2026上半年
64QW203X	Walkway Cover on Liu To Road of Kwai Tsing District	葵青區察肚路之行人通道上蓋工程	Y	2,300	1,932	125	125	243	-----	-----	-----	-----	first half of 2021 2021上半年
67NRK85K	Resurfacing works at Tolo Highway, North Bound, from Science Park to Tai Po Kau Lo Wai	吐露港公路北行由香港科學園至大埔滘老圍一段路面重鋪工程	Y	2,300	2,012	-----	288	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRL82K	Road Resurfacing at Lion Rock Tunnel Road, North Bound, Slip Road to Tai Chung Kiu Road, Full Width	獅子山隧道公路往大涌橋路支路路面重鋪工程	Y	2,300	886	-----	1,414	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRK39K	Resurfacing works at San Tam Road, from L/P no. FA9282 to FB9359, Yuen Long	元朗新潭路由燈柱編號FA9282至FB9359路面重鋪工程	Y	2,300	1,919	-----	-----	170	211	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRS37I	Reconstruction of Footway with Grade A Concrete Paving Blocks at Long Ngai Path and Yuen Long Tai Yuk Road (outside Yuen Long Theatre), Yuen Long	元朗朗藝徑及體育路行人路面更換鋪路磚工程	Y	2,300	1,817	64	65	185	233	-----	-----	-----	first half of 2023 2023上半年
67NRR29K	Resurfacing of Fantasy Road, Sections between L/P DC0883 and DC0910, L/P DC0944 and DC0948, L/P DC0975 and DC0983, and L/P DC0987 and DC0994, Lantau	幻想道路面重鋪工程 (路燈編號DC0883至DC0910, DC0944至DC0948, DC0975至DC0983及DC0987至DC0994)	Y	2,300	1,481	251	255	250	314	-----	-----	-----	first half of 2023 2023上半年
67NRD86K	Resurfacing near Lung Mun Road, Tsun Wen Road, Hoi Wing Road, Tsing Tin Road and Nim Wan Road	龍門路、震寰路、海榮路、青田路及稔灣路路面重鋪工程	Y	2,300	1,959	31	35	135	171	-----	-----	-----	first half of 2023 2023上半年
67NRS11K	Road Resurfacing at Tai Tong Road, Yuen Long (Section from L/P FB4387 to FC1290)	元朗大棠路由燈柱編號FB4387至FC1290路面重鋪工程	Y	2,300	1,326	59	60	405	509	-----	-----	-----	first half of 2023 2023上半年
67NRT35K	Road Resurfacing at Tai Tong Road, Sections between L/P BD0266 to FB4387 and FC1290 to FC1274, Yuen Long	元朗大棠路由燈柱編號BD0266至FB4387及FC1290至FC1274路面重鋪工程	Y	2,300	845	164	165	570	720	-----	-----	-----	second half of 2023 2023下半年
67NRS44K	Road resurfacing at Kam Ho Road, Yuen Long (Section between L/P AD3051 and L/P AD4767)	元朗錦河路由燈柱編號AD3051至AD4767路面重鋪工程	Y	2,300	1,942	2	5	160	193	-----	-----	-----	second half of 2023 2023下半年
67NRU27K	Cold milling and resurfacing of flexible pavement at Ting Kok Road Section between L/P AE8525 & L/P EB5683 (West Bound), Tai Po	大埔汀角路介乎街燈AE8525與EB5683(西行)之間行車路面重鋪工程	Y	2,300	3	486	490	800	1,007	-----	-----	-----	second half of 2023 2023下半年
67NRU47I	Reconstruction of Existing Clay Paver Footway with Grade A Concrete Paving Blocks at Shek Pai Tau Road, Shek Pai Tau Path and Tsun Wen Road	屯門石排頭路, 石排頭徑及震寰路重建行人路工程	Y	2,300	-----	-----	-----	1,015	1,285	-----	-----	-----	second half of 2023 2023下半年
67NRU81J	Application of Protective Coating to Bridge N935 and Footbridge NF192 in Tseung Kwan O	將軍澳行車橋(編號N935)及行人天橋(編號NF192) 髹保護塗層工程	Y	2,300	-----	-----	-----	1,015	1,285	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKC96I	Reconstruction of Rigid Carriageway at Cheung Sha Wan Road Eastbound between Cheung Lai Street & Tai Nan West Street	重建長沙灣道東行界乎長荔街及大南西街一段混凝土行車路	Y	2,310	313	10	10	500	1,278	210	-----	-----	second half of 2023 2023下半年
63QH271X	Escalator Links between Wood Road and Queen's Road East in Wan Chai - investigation and design	活道至皇后大道東自動扶梯系統 - 勘查研究及設計	Y	2,320	526	-----	160	460	380	380	414	-----	second half of 2027 2027下半年
67KKD10K	Resurfacing of Carriageway with 10mm PMSMA at Hammer Hill Road and Po Kong Village Road between L/P AA7587 & AA1879	斧山道及蒲崗村道由燈柱AA7587至AA1879採用10mm PMSMA重鋪路面工程	Y	2,330	1,030	-----	-----	273	1,027	-----	-----	-----	second half of 2022 2022下半年
67KKE06K*	Resurfacing of carriageway with 10mm Highly Modified Stone Mastic Asphalt at Sheung Fung Street between L/P AA8571 & GF0227	雙鳳街由燈柱AA8571至GF0227 採用10mm HMSMA重鋪路面工程	Y	2,330	3	453	453	969	368	538	-----	-----	first half of 2026 2026上半年
67NRT47K	Road Resurfacing at Island Eastern Corridor, East Bound, CH3.590 to CH3.187, Full Width; CH3.450 to CH3.350, Slip Road to Aldrich Bay; CH3.330 to CH3.260, Slip Road to Chai Wan Road; and CH3.187 to CH3.154, Fast Lane	東區走廊東行近里程3.590至里程3.187，支路往愛秩序灣近里程3.450至里程3.350，柴灣道支路近里程3.330至里程3.260，及近里程3.187至里程3.154一段快線路面重鋪工程	Y	2,340	1,912	-----	-----	190	238	-----	-----	-----	first half of 2023 2023上半年
67NRR62K	Road Resurfacing at Sha Tau Kok Road (Lung Yeuk Tau) between L/P GD1240 and GD3694 (Eastbound), and between L/P EB7192 and EB7173 (Westbound), North, with 10mm Polymer Modified Stone Mastic Asphalt (PMSMA10)	路面重鋪工程(10mm 聚合物改性瀝青瑪蹄脂碎石混合料) - 沙頭角公路龍躍頭段(i)介乎燈柱GD1240至GD3694(東行)及(ii)介乎燈柱EB7192至EB7173(西行)，北區	Y	2,350	1,919	33	35	175	221	-----	-----	-----	second half of 2023 2023下半年
67NRS34K	Road Resurfacing at Kwai Tsing Road (Tsing Yi Bridge) between L/P No. DC1802 and FC0643, Tsing Yi	葵青路(青衣南橋)(從街燈號碼DC1802和FC0643之間)路面重鋪工程	Y	2,355	1,639	-----	-----	320	396	-----	-----	-----	first half of 2023 2023上半年
6BNRV06M	Upgrading/Improvement of Roadside Man-made Feature No. 7SW-C/F438 at Castle Peak Road - Kwai Chung	青山公路－葵涌段路旁人造斜坡7SW-C/F438鞏固/改善工程	Y	2,360	-----	45	45	1,020	570	725	-----	-----	first half of 2024 2024上半年
67KKC67K	Resurfacing of Carriageway with 10mm HMSMA at Po Kong Village Road between L/P AA8358 & AA7559	以HMSMA10物料重鋪蒲崗村道(由燈柱AA8358至AA7559)行車路面工程	Y	2,380	983	59	59	800	300	238	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKD25K	Resurfacing of Flexible Pavement at Princess Margaret Road South Bound (between Lamp post AA8957 and Lamp post AA5538)	重鋪公主道南行段(介乎路燈編號AA8957至路燈編號AA5538)柔性行車道	Y	2,380	1,398	-----	589	290	103	-----	-----	-----	first half of 2025 2025上半年
64YE143X	Provision of Ship Impact Detection Alarm System for Ting Kau Bridge	安裝汀九橋船舶撞擊偵測警報系統	Y	2,400	1,883	-----	417	100	-----	-----	-----	-----	first half of 2023 2023上半年
69IC041X	Engineering Study on Demolition of Tong Shui Road Footbridge (Structure No. HF83)	就拆卸糖水道行人天橋(結構編號HF83)進行工程研究	Y	2,400	2,000	-----	116	-----	-----	240	-----	44	first half of 2025 2025上半年
67IB724K*	Cold milling and resurfacing of flexible carriageway at Big Wave Bay Road (section between LP27666 and LP37953)	重鋪大浪灣道介乎燈柱編號27666至37953的柔性行車道	Y	2,400	802	1,166	1,166	-----	-----	432	-----	-----	first half of 2023 2023上半年
67KKE131*	Reconstruction of Footway with Recycled Glass Paving Blocks at Tung Tau Tsuen Road From Tai Shing Street to Shatin Pass Road	東頭村道由大城街至沙田拗道段採用環保再造磚重建行人路	Y	2,400	-----	448	1,100	530	470	300	-----	-----	first half of 2026 2026上半年
67NRQ69K	Cold Milling and Resurfacing of Flexible Carriageway at Dai Cheong Street Section Between LP EB6885 and LP M7474, Tai Po	大埔區大昌街由燈柱號碼EB6885至M7474行車道重鋪工程	Y	2,400	2,076	-----	324	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRJ50K	Cold milling and resurfacing at Jockey Club Road section between Lung Sum Avenue and Po Shek Wu Road	龍琛路至寶石湖路行車道重鋪工程	Y	2,400	2,039	-----	-----	160	201	-----	-----	-----	first half of 2023 2023上半年
67NRR26K	Cold Milling and Resurfacing of Flexible Carriageway at Dai Shing Street, Tai Po	大埔區大盛街行車道重鋪工程	Y	2,400	1,919	-----	-----	215	266	-----	-----	-----	first half of 2023 2023上半年
67NRT99K	Road Resurfacing at Tai Po Road, Sha Tin, North Bound, CH7.2 to CH7.787, Slow Lane and Hard Shoulder, CH7.40 to CH7.54, Fast Lane ,ii) South Bound, CH7.35 to CH7.52, Full Width	大埔道-沙田段(北行)里程7.2至里程7.787慢線及路肩, 里程7.40至里程7.54快線, 和大埔道-沙田段(南行)里程7.35至里程7.52全線路面重鋪工程 (近賽馬會體藝中學)	Y	2,400	7	2,007	2,010	170	213	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
67NRP41K	Cold Milling and Resurfacing of Flexible Pavement at Yat Ming Road between L/P BD0030 and EA1979 (Both Bounds), North with 6mm Polymer Modified Stone Mastic Asphalt	一鳴路北介乎燈柱BD0030至EA1979(來回方向)路面重鋪工程(6mm 聚合物改性瀝青瑪蹄脂碎石混合料)	Y	2,400	1,502	91	95	355	448	-----	-----	-----	second half of 2023 2023下半年
67NRU22K	Road Resurfacing at Wang Lok Street and Wang Lee Street, Section from L/P H4923 to FA8675, Yuen Long	元朗宏樂街及宏利街路面重鋪由燈柱 H4923 到 FA8675	Y	2,400	270	80	80	905	1,145	-----	-----	-----	second half of 2023 2023下半年
67KKE08K*	Cold Milling and Resurfacing of Flexible Carriageway at Ko Chiu Road Roundabout	重鋪高超道迴旋處柔性行車道	Y	2,410	711	266	816	290	593	-----	-----	-----	first half of 2025 2025上半年
67KKD22I	Reconstruction of Footways with Recycled Glass Concrete Paving Blocks at Sung On Street, Ma Tau Wai Road, Shun Fung Street and To Kwa Wan Road	崇安街、馬頭圍道、順風街及土瓜灣道行人路環保路磚重設工程	Y	2,420	371	211	231	-----	29	1,789	-----	-----	first half of 2026 2026上半年
64KKD66X	Cold Milling and Resurfacing of Flexible Carriageway at Lei Yue Mun Road near lamp post no. CF2236 to AF3581	重鋪鯉魚門道(近燈柱編號CF2236至AF3581)柔性行車道	Y	2,430	704	78	1,078	-----	648	-----	-----	-----	first half of 2022 2022上半年
67NRN71K	Road Resurfacing at Texaco Road from Ma Tau Pa Road to Tsuen Tsing Interchange, Tsuen Wan	為由馬頭霸道至荃青交匯處的一段德士古道進行重鋪路面	Y	2,430	1,763	184	185	215	267	-----	-----	-----	second half of 2023 2023下半年
67IB726K*	Cold Milling and Resurfacing of Flexible Carriageway at Cyberport Road section between L/P 46811 and L/P 46819	重鋪數碼港道界乎至燈柱編號46811至46819的柔性行車道	Y	2,440	-----	876	876	664	-----	900	-----	-----	first half of 2024 2024上半年
67KKC97K	Resurfacing of Defective Flexible Pavement at Hong Chong Road, South Bound, Lane 2 and 3 from CH8.50 to CH8.30, Lane 4 from CH8.56 to CH8.30	康莊道南行近順風道之第2,3(里程8.50至8.30),4(里程8.56至8.30)行車線之重鋪路面工程	Y	2,440	1,066	15	15	-----	600	759	-----	-----	first half of 2026 2026上半年
6BNRT02M	Upgrading/Improvement of Roadside Man-made Feature No. 3SW-B/F59 at Hok Tau Road, Fanling	粉嶺鶴藪道路旁人造斜坡3SW-B/F59鞏固/改善工程	Y	2,440	783	720	1,657	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
67NRU14K	Resurfacing Works on HKBCF HKP - Hong Kong Link Road, goods vehicle inbound, section from L/P GC4217 to L/P GC3137, slow lane and shoulder; and Shun Wan Road, section from L/P GC4131 to L/P GC4135, full width.	港珠澳大橋香港口岸於香港連接路燈柱編號 GC4217 至 GC3137 及順環路由燈柱編號 GC4131 至 GC4135 路面重鋪工程	Y	2,450	-----	1,702	1,705	330	415	-----	-----	-----	first half of 2023 2023上半年
67NRN78K	Road resurfacing at Tsing Yi Road West between L/P FA4898 and FB6305, Tsing Yi	青衣西路(從街燈號碼FA4898和FB6305之間)路面重鋪工程	Y	2,459	1,720	-----	-----	330	409	-----	-----	-----	first half of 2023 2023上半年
67NRV50K	Road Resurfacing at Shek Pai Street - between Lamp Post Nos. FA4386 and FA4381, Kwai Chung	葵涌石排街(從街燈號碼FA4386和FA4381之間)路面重鋪工程	Y	2,496	-----	-----	-----	1,100	615	781	-----	-----	first half of 2024 2024上半年
TBC	Upgrading of Roadside Man-made Slope Feature No. 15NE-A/R165 at Stanley Beach Road	赤柱灘道路旁人造斜坡15NE-A/R165加固工程	N	2,500	-----	-----	252	1,810	-----	-----	-----	438	first half of 2025 2025上半年
TBC*	Upgrading of Roadside Man-made Slope Feature No. 11NW-B/C71 at Cornwall Street	歌和老街路旁人造斜坡11NW-B/C71鞏固工程	N	2,500	-----	-----	325	1,507	668	-----	-----	-----	first half of 2025 2025上半年
67KKA31K	Resurfacing of Flexible Carriageway at East Kowloon Way Fast Lane (Westbound)	東九龍走廊西行快線重鋪柔性行車路面工程	Y	2,500	1,889	-----	-----	50	561	-----	-----	-----	first half of 2021 2021上半年
67KKE60K*	Cold Milling and Resurfacing at Slow Lane with Rubberized Bituminous Materials at Tung Chau Street West Bound between Fat Tseung Street and Hing Wah Street West	重鋪通州街西行界乎發祥街至興華街西一段橡膠瀝青材料的柔性慢線行車道	Y	2,500	-----	-----	800	1,500	100	100	-----	-----	first half of 2024 2024上半年
67NRS10K	Cold milling and resurfacing of flexible pavement at Bride's Pool Road between LP EB0933 - EB0944, Tai Po	大埔區新娘潭路由燈柱號碼EB0933至EB0944行車道重鋪工程	Y	2,500	1,778	-----	-----	320	402	-----	-----	-----	first half of 2023 2023上半年
67NRT49K	Cold milling and resurfacing of flexible carriageway at Silverstrand Beach Road section between L/P: N8684 and L/P: AE2135	重鋪銀線灣路由燈柱N8684至AE2135柔性行車道	Y	2,500	1,474	-----	-----	455	571	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRK49K	Road Resurfacing at Castle Peak Road - Ping Shan, Yuen Long (Section between L/P AD2861 and AD2868)	元朗青山公路屏山段由燈柱編號AD2861與AD2868路面重鋪工程	Y	2,500	1,873	21	25	265	337	-----	-----	-----	second half of 2023 2023下半年
67NRJ78K	Road Resurfacing at Castle Peak Road - So Kwun Wat (Both Bound) section between L/P DD0003-DD0026	屯門青山公路掃管笏段由燈柱編號DD0003至DD0026路面重鋪工程	Y	2,500	1,844	37	40	275	341	-----	-----	-----	second half of 2023 2023下半年
68QY214X	Provision of Covers on Walkways near Haven of Hope Hospital - Investigation and Design	在靈實醫院的行人通道加建上蓋 - 勘查研究及設計	Y	2,510	407	122	600	500	600	403	-----	-----	first half of 2027 2027上半年
67NRF91K	Road resurfacing works at Lion Rock Tunnel Road (Toll Plaza)	獅子山隧道公路(收費廣場)路面重鋪工程	Y	2,510	1,849	-----	661	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRG67K	Road Resurfacing at Castle Peak Road - Kwai Chung Tsuen Wan Bound (1) from L/P W2376 to FA6218; and (2) from L/P W2363 to W2350, Kwai Chung	青山公路 - 葵涌至荃灣段路面重鋪工程(1)由街燈編號W2376至FA6218;和(2)由街燈編號W2363至W2350	Y	2,510	1,570	-----	940	-----	-----	-----	-----	-----	first half of 2022 2022上半年
ZZ-SECB6-2022	WRF: Works on under SE/CB6 for Year 2022	「跨界通道6」工程指令 - 2022年	Y	2,510	1	2	5	505	620	1,380	-----	-----	N/A 不適用
67KKE35K*	Resurfacing of Flexible Pavement at Tai Po Road near Monte Carlton between LP N7378 to N7364	大埔道近爾登豪庭由燈柱N7378號至N7364號的重鋪馬路面工程	Y	2,520	952	1,003	1,003	400	150	16	-----	-----	first half of 2025 2025上半年
67NRH67L	Road resurfacing works at Po Shek Wu Road	寶石湖路道路重鋪工程	Y	2,520	2,350	129	130	20	20	-----	-----	-----	second half of 2023 2023下半年
67KKA71I	Reconstruction of Concrete Footway with Recycled Glass Concrete Paving Blocks at Cornwall Street section between Waterloo Road and Beacon Hill Road	歌和老街介乎筆架山道至窩打老道段的行人路環保路磚重設工程	Y	2,530	1,539	-----	191	130	370	300	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRV16I	Reconstruction of Concrete Carriageway at North Kwai Chung Market Bus Terminus between Lamp Post No. W3697 and W7302, Kwai Chung	葵涌北葵涌街市巴士總站(從街燈號碼W3697和W7302之間)混凝土車道重建工程	Y	2,530	-----	1,220	1,220	580	322	408	-----	-----	second half of 2024 2024下半年
68QY207X	Escalator Links between Wah Sing Street and Castle Peak Road (Kwai Chung Section) in Kwai Tsing - investigation and design	華星街至青山公路 - 葵涌段自動扶梯系統 - 勘查研究及設計	Y	2,540	650	48	480	170	400	400	440	-----	second half of 2027 2027下半年
67NRJ77K	Resurfacing at Tolo Highway Shatin Bound, from Science Park Fo Yin Road to Chak Cheung Street, Lane 3 and Lane 4	吐露港公路往沙田方向由科學園科研路至澤祥街的一段第3及第4行車線路面重鋪工程	Y	2,550	2,228	-----	322	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRM43J	Rehabilitation of Culvert Nos. N125, N236, N400, N403 and N404 at Twisk Road (Tsuen Kam Road),	荃錦公路涵洞編號N125, N236, N400, N403及 N404的復修	Y	2,550	1,432	-----	-----	495	623	-----	-----	-----	first half of 2023 2023上半年
67KK928J	Repair of Defective Carriageway at Boundary Street section between Embankment Road and Grampian Road	界限街(由基堤道至嘉林邊道)路面復修工程	Y	2,560	1,205	38	38	500	307	510	-----	-----	second half of 2025 2025下半年
67NRT97K	Resurfacing of Flexible Pavement at Tai Mong Tsai Road, Sai Kung (L/P N2598 to Roundabout with Sai Kung Sai Wan Road)	重鋪大網仔路介乎燈柱N2598與西貢西灣路迴旋處的柔性行車道	Y	2,560	706	868	870	435	549	-----	-----	-----	first half of 2023 2023上半年
67NRU96K	Resurfacing of Flexible Pavement at Yuen Wo Road between L/P DE1043 to L/P DE1048, Sha Tin	重鋪源和路由燈柱DE1043至DE1048柔性行車道	Y	2,570	-----	-----	-----	1,135	1,435	-----	-----	-----	second half of 2023 2023下半年
67KKE24K*	Resurfacing of Flexible Pavement at Salisbury Road from Tsim Sha Tsui Centre to Empire Centre	介乎尖沙咀中心至帝國中心之間的梳士巴利道行車路重鋪工程	Y	2,580	625	826	1,003	100	612	240	-----	-----	first half of 2026 2026上半年
67KKE27I*	Reconstruction of Footpath with Recycled Glass Paving Blocks at Boundary Street between Sai Yeung Choi Street North and KCRC bridge, Mong Kok	旺角界限街介乎西洋菜北街至港鐵天橋行人路環保路磚重設工程	Y	2,580	-----	994	1,719	800	61	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRP47K	Road Resurfacing at Lei Muk Road Junction of Castle Peak Road and Wo Yi Hop Road	梨木道由青山道至和宜合道重鋪工程	Y	2,583	1,552	-----	-----	455	576	-----	-----	-----	first half of 2023 2023上半年
67IB698K	Cold Milling and Resurfacing of Flexible Carriageway at Gloucester Road (section between L/P43668 to L/P49459)	重鋪告士打道介乎燈柱編號43668至49459的柔性行車道	Y	2,600	1,710	300	300	-----	590	-----	-----	-----	second half of 2022 2022下半年
64NRR94X	Rehabilitation work and apply color dressing on cycle track at Ting Kok Road (LP EB5869 to EA7294 & EB7556 to EA7331) and Ting Tai Road (LP EA7294 to DE0037 & EA7331 to DE0037), Tai Po	單車徑修復工程 - 汀角路(由燈柱號碼EB5869至EA7294及EB7556至EA7331)及汀太路(由燈柱號碼EA7294至DE0037及EA7331至DE0037), 大埔	Y	2,600	2,296	-----	304	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS01K	Cold milling and resurfacing of flexible carriageway at Tseung Kwan O Tunnel Road, Kowloon Bound, from L/P EC0057 to Tunnel Entrance	重鋪將軍澳隧道九龍線由燈柱EC0057至隧道入口柔性行車道	Y	2,600	1,734	-----	866	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRL80I	Cold Milling and Resurfacing at the carriageway of Ting Kok Road section between L/P BE1216 and L/P BE1198	大埔區汀角路(燈柱BE1216至BE1198段)行車道重鋪工程	Y	2,600	2,040	-----	-----	250	310	-----	-----	-----	first half of 2023 2023上半年
67NRQ09K	Road Resurfacing at Kwun Tong Bypass near Laguna City	觀塘繞道北行近麗港城一段路面重鋪工程	Y	2,600	2,126	179	180	130	164	-----	-----	-----	first half of 2023 2023上半年
67NRP29K	Resurfacing works at Hung Cheung Road Both Bound section between L/P AD8097 and L/P FB9150, Tuen Mun	屯門洪祥路由燈柱編號AD8097至FB9150路面重鋪工程	Y	2,600	1,795	101	105	310	390	-----	-----	-----	second half of 2023 2023下半年
61QY216X	Site Investigation for Proposed Covered Walkways in Kowloon	為九龍區的擬建行人通道上蓋工程進行工地勘測	Y	2,601	2,301	139	300	-----	-----	-----	-----	-----	first half of 2023 2023上半年
67KL294J	Supply and Replacement of Bearings for the Flyover Structure No. K44 at Waterloo Road over Boundary Street and Prince Edward Road West	更換窩打老道與界限街交界的行人天橋(結構編號K44)主橋身的支承	Y	2,604	1,619	490	985	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKD43K	Resurfacing of Flexible Carriageway at Chatham Road North between Baker Street to Winslow Street near L/P :E0664	由必嘉街至溫思勞街近燈柱編號E0664一段漆咸道北重鋪柔性行車道工程	Y	2,610	1,878	-----	-----	100	-----	632	-----	-----	first half of 2026 2026上半年
67KKE751*	Footpath Reconstruction with Grade A precast concrete paving blocks with recycled glass at Hin Tin Street between L/P BF0426 to AA6594 and Yau Tong Road between L/P BF0999 to AF1860	慶田街(近燈柱編號BF0426至AA6594)及油塘道(近燈柱編號BF0999至AF1860)行人路環保路磚重設工程	Y	2,610	-----	-----	1,000	1,210	400	-----	-----	-----	first half of 2024 2024上半年
68QV010X	Lift and Pedestrian Walkway System between Castle Peak Road and Kung Yip Street, Kwai Chung - Investigation	葵涌青山公路至工業街升降機及行人通道系統—勘查研究	Y	2,618	1,907	97	711	-----	-----	-----	-----	-----	second half of 2023 2023下半年
67KKE03K	Resurfacing of Flexible Carriageway at Sham Mong Road near Harbour Green, Mong Kok	旺角深旺道近君匯港路面重鋪工程	Y	2,625	1,000	110	910	600	100	15	-----	-----	first half of 2025 2025上半年
69YE141X	Provision of Fall Protection Measures at Roofs of Highway Structures - Investigation	為現有道路構築物頂蓋提供防墮措施—勘查研究	Y	2,630	1,797	-----	523	310	-----	-----	-----	-----	first half of 2024 2024上半年
67KKD36K	PMSMA of Siu Yip Street, Hong Tak Road, Tai Yip Street between Telford Gardens and Hong Tak Road	重鋪柔性行車路面工程於兆業街、康德道及大業街由德福花園至康德道	Y	2,630	599	731	731	200	1,100	-----	-----	-----	first half of 2025 2025上半年
64NRJ39X	Topographic and CCTV Drain Surveys at North Lantau Highway CH0.0 to CH10.8	北大嶼山公路里程標誌由0.0至10.8的排水渠地形測量及地下管道探測工程	Y	2,630	127	-----	2,503	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRV31K	Road Resurfacing at Island Eastern Corridor, West Bound, CH2.20 to CH2.83, Full Width and CH2.83 to CH2.94, Fast Lane	東區走廊西行近里程2.20至里程2.83一段全線及里程2.83至里程2.94一段快線路面重鋪工程(由香港海防博物館至望隆街)	Y	2,630	-----	-----	-----	1,160	1,470	-----	-----	-----	second half of 2023 2023下半年
67NRU51J	Supply and Replacement of Deteriorated Bearings for NF85 across Castle Peak Road, Ping Shan near Shui Ping Wai Estate, New Territories	青山公路屏山段行人天橋NF85橋墩軸承更換工程	Y	2,640	-----	1,114	1,115	675	374	476	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67IB633K	Cold Milling and Resurfacing of Flexible Carriageway at Aberdeen Main Road, section between Aberdeen Praya Road and Aberdeen Reservoir Road (extending the Trial of 6mm Nominal Size PMSMA)	為介乎香港仔海傍道至香港仔水塘道的香港仔大道創去路面舊瀝青和重鋪路面	Y	2,650	1,450	(9)	(9)	150	610	449	-----	-----	second half of 2018 2018下半年
64KL280X#	Refurbishment Works for Escalator E5 at Footbridge KF116	行人天橋KF116扶手電梯翻新工程	Y	2,650	2,646	-----	-----	4	-----	-----	-----	-----	first half of 2023 2023上半年
67NRN61K	Road Resurfacing at Shing Mun Tunnel Road, B Bound, CH3.45 to CH5.05, Full Width	城門隧道公路由白田至銅鑼灣一段近里程3.45至里程5.05路面重鋪工程	Y	2,650	1,938	-----	712	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRG23K	Resurfacing of Lung Mun Road West bound section between L/P: FC1778 and FC1845	屯門龍門路(西行線)由燈柱編號FC1778至FC1845路面重鋪工程	Y	2,650	2,359	-----	291	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRQ86K	Cold Milling and Road Resurfacing Works at San Sham Road (Flyover N899, N900, N900A and N900B), Yuen Long	元朗新深路天橋編號N899、N900、N900A及N900B路面重鋪工程	Y	2,650	2,192	120	125	150	183	-----	-----	-----	first half of 2023 2023上半年
67KKD90I	Reconstruction of Footpath with Recycled Glass Concrete Paving Blocks at Kau Pui Lung Road	靠背瓏道行人路環保路磚重設工程	Y	2,660	11	661	1,200	1,350	99	-----	-----	-----	first half of 2024 2024上半年
67NRN95K	Road resurfacing at Container Port Road from Roundabout 7 to Roundabout 6, Kwai Chung	貨櫃碼頭南路(從7號迴旋處至6號迴旋處)路面重鋪工程	Y	2,660	1,769	197	200	305	386	-----	-----	-----	second half of 2023 2023下半年
67IB668K	Cold Milling and Resurfacing of Flexible Carriageway at Cape Collinson Road (section between L/P 44490 and L/P 44526)	重鋪歌連臣角道介乎燈柱編號44490至44526的的柔性行車道	Y	2,690	1,851	-----	758	-----	81	0	-----	-----	first half of 2024 2024上半年
67NRK65K	Road resurfacing at Castle Peak Road - Kwai Chung section between L/P FA6297 and FA6329, Kwai Chung	青山公路—葵涌段道路由燈柱編號FA6297至FA6329路面重鋪工程	Y	2,691	1,509	71	75	490	617	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67IB732K*	Cold Milling and Resurfacing of Flexible Carriageway at (i) Braemar Hill Road (Section between Tin Hau Temple Road and L/P 45192) & (ii) Cloud View Road (East Bound) (section between Braemar Hill Road and L/P 21819)	重鋪(i)寶馬山道介乎天后廟道至燈柱編號45192 (ii)雲景道東行介乎寶馬山道至燈柱編號21819 的柔性行車道	Y	2,700	-----	-----	2,300	400	-----	-----	-----	-----	second half of 2023 2023下半年
TBC	Cold milling and resurfacing of Beach Road	重鋪海灘灣道的柔性行車道	N	2,700	-----	-----	2,700	-----	-----	-----	-----	-----	first half of 2024 2024上半年
64NRH93X	Apply waterproofing on the tunnel ceiling slab top in Lion Rock Tunnel, Both Bound	獅子山隧道天花板頂安裝防水層	Y	2,700	2,305	-----	395	-----	-----	-----	-----	-----	first half of 2022 2022上半年
64NRU17X	Construction of petrol interceptors at Lok Ma Chau Control Point Southbound Goods Vehicle Holding Area	落馬洲管制站截油器建造工程	Y	2,700	9	1,956	1,960	325	406	-----	-----	-----	second half of 2023 2023下半年
64NRU76X	Drainage Improvement Works at Castle Peak Road, Tam Mei near Chuk Yuen Tsuen, Yuen Long	元朗青山公路-潭尾段近竹園村的排水系統改善工程	Y	2,700	-----	-----	-----	1,190	1,510	-----	-----	-----	second half of 2023 2023下半年
67NRV45K	Cold Milling and Resurfacing of Flexible Pavement at San Wan Road between L/P DD0373 and L/P DD0593, North	路面重鋪工程 - 新運路介乎燈柱編號DD0373至DD0593, 北區	Y	2,700	-----	-----	-----	1,190	1,510	-----	-----	-----	second half of 2023 2023下半年
P07289	Repaving of Footpath at South Public Transport Interchange in Hong Kong Zhuhai Macau Bridge Hong Kong Port	港珠澳大橋香港口岸南公共交通交匯處重鋪行人路磚工程	N	2,700	-----	-----	-----	1,190	665	845	-----	-----	first half of 2026 2026上半年
ZZ-SMESTRNT2-2020	WRF: Works on under SME/STR(NT)2 for Year 2020	「結構(新界區)2」工程指令 - 2020年	Y	2,705	1,088	77	80	310	381	846	-----	-----	N/A 不適用
67NRT66J	Rehabilitation of Cycle Track at (i) Tin Shui Road (Section from L/P AD1234 to AD7420, CD1190 to AD9805 and AD9808 to AD1148) (ii) Wetland Park Road (Section from L/P AD7420 to GD1133, AD1188 to AD9768 and AD2026 to AD9727), Yuen Long	元朗單車徑修復工程 1. 天瑞路由燈柱 AD1234 到 AD7420, CD1190 到 AD9805 及 AD9808 到 AD1148 2. 濕地公園路由燈柱 AD7420 到 GD1133, AD1188 到 AD9768 及 AD2026 到 AD9727	Y	2,710	1,534	574	575	265	336	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
67KKE07K*	Resurfacing of carriageway with 10mm Highly Modified Stone Mastic Asphalt at Ma Chai Hang Road between L/P AA7033 & E4481	馬仔坑道由燈柱AA7033 至E4481 採用10mm HMSMA重鋪路面工程	Y	2,720	290	394	394	750	280	1,007	-----	-----	first half of 2026 2026上半年
67NRR16K	Resurfacing Works on Slips Road to Sky City Interchange between LP GC4066 and LP EC040	連接航天城交匯處一段支路燈柱GC4066至EC040重鋪路面	Y	2,720	1,464	57	60	530	666	-----	-----	-----	second half of 2023 2023下半年
6BNRU72M	Upgrading/Improvement of Roadside Man-made Feature No. 7SE-A/C249 at Siu Lek Yuen Road, ST	沙田小瀝源路路旁人造斜坡 編號7SE-A/C249 鞏固工程	Y	2,720	-----	91	95	1,155	647	823	-----	-----	first half of 2024 2024上半年
67NRQ98I	Reconstruction of concrete pavement with anti-skid surface dressing at Po Lam Road Section bet L/P EA0475 & AE5736	寶林路(路燈編號EA0475至AE5736)重建混凝土路面及重鋪防滑鋼砂工程	Y	2,740	1,706	72	75	425	534	-----	-----	-----	second half of 2023 2023下半年
67YE142K	Road Resurfacing Works at Lai Chi Kok Viaduct Slip Roads C and D in Tsing Sha Control Area	青沙管制區荔枝角高架路支路C及支路D的路面重鋪工程	Y	2,749	2,612	-----	137	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRK97K	Resurfacing at Tsing Sha Highway near Hilton Plaza, North Bound	青沙公路近希爾頓中心一段北行路面重鋪工程	Y	2,750	2,064	-----	686	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRK59J	Concrete Repair to Bridge No. N485 at Lai Cho Road, Kwai Chung	葵涌麗祖路行車橋N485混凝土修補工程	Y	2,750	2,107	-----	-----	285	358	-----	-----	-----	first half of 2023 2023上半年
67NRS15K	Cold milling, Resurfacing and Application of Anti-skid Dressing to Flexible Pavement at Bride's Pool Road between L/P EB0811 and EB0828, North	路面重鋪防滑鋼砂工程 - 新娘潭路介乎燈柱EB0811至EB0828, 北區	Y	2,750	2,533	66	70	65	82	-----	-----	-----	second half of 2023 2023下半年
67KKE55K*	Resurfacing of Flexible Carriageway at West Kowloon Corridor E/B between L/P AA9204 & AA9410	重鋪西九龍走廊東行界乎燈柱AA9204及AA9410一段柔性行車道	Y	2,760	-----	-----	-----	1,200	900	660	-----	-----	first half of 2024 2024上半年
68QW189X	Lift and Pedestrian Walkway System between Tai Wo Hau Road and Wo Tong Tsui Street, Kwai Chung - Design and Construction	葵涌大窩口道至禾塘咀街升降機及行人通道系統 - 設計及建造	Y	2,773	2,315	-----	-----	131	327	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68QW177X	Investigation and Preliminary Design for Lift and Pedestrian Walkway System at Luen On Street, Kwun Tong	觀塘聯安街升降機及行人通道系統—勘查研究及初步設計	Y	2,773	2,197	55	576	-----	-----	-----	-----	-----	second half of 2023 2023下半年
67KKD40K	Low Noise Surfacing of Flexible Carriageway at Lin Cheung Road eastbound between Lamp Post AB0716 and AB0723	重鋪連翔道界乎燈柱AB0716及AB0723一段東行柔性行車道	Y	2,780	2,303	-----	-----	120	137	220	-----	-----	second half of 2022 2022下半年
p7k010600*	Resurfacing of carriageway at Cornwall Street East Bound between Tat Hong Road and Beacon Hill Road	哥和老街東行方向由達康路至畢架山路的重鋪馬路面工程	N	2,800	-----	-----	700	500	1,100	500	-----	-----	second half of 2025 2025下半年
67NRG75K	Road Resurfacing at Tolo Highway NB CH8.65 to CH9.60 Full Width	吐露港公路北行近里程8.65至里程9.60路面重鋪工程(駿景園至沙田污水廠)	Y	2,800	2,149	-----	651	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRJ43K	Road resurfacing at Fanling Highway, Tai Po Bound, near Yin Kong Road	粉嶺公路往大埔方向近燕崗路面重鋪工程	Y	2,800	1,491	-----	1,309	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRH13K	Road Resurfacing at Castle Peak Road - Hung Shui Kiu (Tuen Mun Bound) section between L/P AD2818-AD2836	屯門青山公路洪水橋段(屯門方向)由燈柱編號AD2818至AD2836路面重鋪工程	Y	2,800	1,628	-----	1,172	-----	-----	-----	-----	-----	first half of 2022 2022上半年
64NRH77X	CCTV Surveys for drainage system at San Tin Highway (from L/PEA2801 to FB9531)	新田公路(由燈柱編號EA2801至FB9531)閉路電視審察地下渠道工程	Y	2,800	1,552	-----	1,248	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRM71K	Road Resurfacing at Lung Kwu Tan Road B/B Section between L/P AJ0064 & L/P AJ0041, Tuen Mun.	屯門龍鼓灘路由燈柱編號AJ0064至AJ0041路面重鋪工程	Y	2,800	2,404	-----	-----	175	221	-----	-----	-----	first half of 2023 2023上半年
67NRU24K	Cold milling and resurfacing of flexible pavement at Yuen Shin Road junction of Dai Fat Street, Tai Po	大埔完善路與大發街交界行車路面重鋪工程	Y	2,800	8	1,157	1,160	720	912	-----	-----	-----	first half of 2023 2023上半年
67NRP90K	Road Resurfacing at Tolo Highway, B Bound, from Ma Liu Shui Pier to The Chinese University of Hong Kong Bridge No. 2, Full Width	馬料水碼頭至香港中文大學二號橋的一段吐露港公路往大埔方向路面重鋪工程	Y	2,800	1,901	154	155	330	414	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
LTG_4_028	Installation of Photovoltaic (PV) Panel on Hong Kong Link Road - Scenic Hill Tunnel Ventilation Building	香港連接路觀景山隧道通風樓安裝光伏發電板	N	2,820	-----	-----	1,020	1,800	-----	-----	-----	-----	first half of 2025 2025上半年
68QW176X	Investigation and Preliminary Design for Lift and Pedestrian Walkway System between Tai Wo Hau Road and Wo Tong Tsui Street, Kwai Chung	葵涌大窩口道至禾塘咀街升降機及行人通道系統—勘查研究及初步設計	Y	2,827	2,284	39	543	-----	-----	-----	-----	-----	second half of 2023 2023下半年
68QY213X	Walkway Cover for Footpath along Wong Chuk Hang Road connecting MTR Ocean Park Station and Existing Footbridge HF42 leading to Grantham Hospital - Investigation and Design	在黃竹坑道連接港鐵海洋公園站及現有行人天橋HF42通往葛量洪醫院的行人通道加建上蓋 - 勘查研究及設計	Y	2,830	406	86	800	700	600	324	-----	-----	first half of 2027 2027上半年
67KKD24K	Resurfacing of Flexible Pavement at Chung Hau Street (between Lamp post AA1817 and Lamp post AA5440)	重鋪忠孝街(由燈柱編號AA1817及燈柱編號AA5440)柔性行車道	Y	2,840	1,082	-----	360	940	414	44	-----	-----	first half of 2024 2024上半年
P07450	Road Resurfacing at Kwai Tai Road - between Lamp Post Nos. FB6372 and W4995, Tsing Yi	青衣葵泰路(從街燈號碼FB6372和W4995之間)路面重鋪工程	N	2,840	-----	-----	-----	1,250	700	890	-----	-----	first half of 2024 2024上半年
67NRS53K	Resurfacing Works at Taxi Stand, Franchised Bus & GMB Termini and Taxi Drop-off Bays at Shenzhen Bay Port (Hong Kong Clearance Area)	深圳灣口岸(港方口岸區)的士站、專利巴士及小巴士及的士落客區重鋪路面	Y	2,841	1,581	-----	-----	555	705	-----	-----	-----	second half of 2023 2023下半年
67NRS91K	Cold Milling and Resurfacing of Flexible Pavement at (i) Man Kam To Control Point and (ii) Sha Tau Kok Control Point, North	路面重鋪工程 - (i) 文錦渡出入境管制站及 (ii) 沙頭角出入境管制站	Y	2,848	273	1,018	1,020	685	870	-----	-----	-----	first half of 2023 2023上半年
67KKD62K	Resurfacing of Flexible Carriageway at Tonkin Street West between Tung Chau Street and Sham Mong Road	重鋪東京街西界乎通州行與深旺道一段西行柔性行車道	Y	2,850	1,674	366	368	250	232	326	-----	-----	first half of 2023 2023上半年
67ID140J	Rehabilitation of Footbridge Across Cotton Tree Drive (Structure No. HF40)	紅棉路行人天橋(結構編號HF40)復修工程	Y	2,868	2,450	399	399	-----	-----	-----	-----	19	first half of 2023 2023上半年
67NRU11I	Reconstruction of Footpath with Concrete Paving Blocks at Chui Tong Road, Sai Kung	西貢翠塘路重建行人路磚路面	Y	2,890	-----	1,906	1,910	435	545	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
LTG_4_018	Replacement of Road Lights with LED (Tsuen Wan & Kwai Tsing) (2023-24)	更換路燈為發光二極管工程 (荃灣及葵青) (2023-24)	Y	2,900	-----	1,400	2,900	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67KKB12K	Resurfacing of Flexible Carriageway at East Kowloon Way Westbound Slow Lane (Westbound)	東九龍走廊西行慢線重鋪柔性行車路面工程	Y	2,900	900	-----	-----	150	1,850	-----	-----	-----	first half of 2021 2021上半年
67NRL78K	Cold milling and resurfacing of flexible carriageway at Shun Lung Street	順隆街行車道重鋪工程	Y	2,900	1,530	51	55	580	735	-----	-----	-----	second half of 2023 2023下半年
67NRU57K	Road Resurfacing at Lau Fau Shan Road, Section from L/P FB6973 to DD0722, Yuen Long	元朗流浮山道路路面重鋪由燈柱 FB6973 到 DD0722	Y	2,900	-----	1,394	1,395	665	840	-----	-----	-----	second half of 2023 2023下半年
67NRU75K	Road Resurfacing at San Tin Highway A Bound from L/P EA2777 to EA2728 Full Width	新田公路A行方向由燈柱編號EA2777至EA2728 全線路面重鋪工程	Y	2,900	-----	1,643	1,645	555	308	392	-----	-----	first half of 2024 2024上半年
LTG_4_016	Replacement of Road Lights with LED (North) (2023-24)	更換路燈為發光二極管工程 (北區) (2023-24)	Y	2,910	-----	1,400	2,910	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67IB711K*	Cold milling and resurfacing of Repulse Bay Road (section between (i) L/P16956 and L/P16965, (ii) L/P16979 and L/P16987, (iii) L/P16997 and L/P17009)	重鋪淺水灣道介乎 (i)燈柱編號16956至16965 (ii)燈柱編號16979至16987 (iii)燈柱編號16997至17009 的柔性行車道	Y	2,917	1,142	737	737	-----	1,039	-----	-----	-----	first half of 2023 2023上半年
67KKE43K*	Resurfacing of Flexible Carriageway at Tai Yip Street between L/P AA6363 and Hong Tak Road	重鋪大業街介乎燈柱編號AA6363至康德道柔性行車路面工程	Y	2,930	543	1,544	1,544	800	43	-----	-----	-----	second half of 2024 2024下半年
64KKD14X	Cold Milling and Resurfacing of Flexible Carriageway at Pik Wan Road near lamp post no. AA6883 to AF3264	重鋪碧雲道近燈柱編號AA6883至AF3264 柔性行車道工程	Y	2,940	-----	-----	2,000	940	-----	-----	-----	-----	second half of 2022 2022下半年
61IC039X	Safety Precautionary Works for the Inspection and Maintenance of Disused Tunnels in Wan Chai, Happy Valley and Western Districts	灣仔區、跑馬地及中西區廢置防空洞檢查及保養的安全防護工程	Y	2,950	2,502	(400)	(400)	-----	29	819	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRS49K	Road Resurfacing at Sha Tin Road, North Bound, Ch18.35 to Ch18.81, Full Width, and slip road to Sha Tin Wai Road, Full Width	沙田路(北行)近里程18.35至里程18.81, 和支路往沙田圍路(由沙田圍新村至威爾斯親王醫院一段)全線路面重鋪工程	Y	2,950	2,389	-----	561	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRQ07J	Application of Protective Coating to Bridge (N218) at Pui To Road over Tuen Mun River Channel	橫跨屯門河杯渡路天橋(N218)的保護塗層工程	Y	2,950	2,022	-----	928	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRP45J	Application of Protective Coating to Tsing Lung Tau Bridge, Kowloon Bound at Tuen Mun Road (Bridge N230)	屯門路青龍頭橋往九龍方向髹保護塗層(N230)	Y	2,950	1,681	17	20	550	699	-----	-----	-----	second half of 2023 2023下半年
67KKE58K*	Resurfacing of Flexible Carriageway at Cherry Street junction of Tai Kok Tsui Road, Mong Kok	旺角櫻桃街近大角咀道路面重鋪工程	Y	2,970	-----	818	1,458	1,170	330	12	-----	-----	first half of 2025 2025上半年
67NRF78K	Road Resurfacing at Route Twisk (from L/P FA5699 to FA5550), Tsuen Wan	為荃灣由燈柱FA5699至FA5550的荃錦公路來回線進行路面重鋪工程	Y	2,984	2,017	-----	-----	430	537	-----	-----	-----	first half of 2023 2023上半年
LTG_4_007	Replacement of structure lights of covered walkways with LED (2023-24)	更換有蓋行人路結構照明為發光二極管工程(2023-24)	Y	3,000	-----	-----	3,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
LTG_4_008	Group lamp replacement (structure lighting) (Hong Kong & Kowloon) (2023-24)	燈件整體更換工程(結構照明)(香港及九龍)(2023-24)	Y	3,000	-----	1,130	3,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67KKD28I	Repair of defective concrete carriageway and anti-skid surface dressing at Waterloo Road between Lancashire Road to Essex Crescent	窩打老道(蘭開夏道至雅息士道)段損毀行車道路面復修及防滑鋼沙重鋪工程	Y	3,000	778	-----	1,122	190	910	-----	-----	-----	second half of 2024 2024下半年
67KKE42K*	Cold Milling & Resurfacing of Flexible Carriageway at Hing Wah Street West between L/P AA8515 & AA8482	重鋪興華街西界乎燈柱AA8515及AA8482一段柔性行車道	Y	3,000	-----	432	1,532	200	1,018	250	-----	-----	second half of 2024 2024下半年
67NRS09K	Tin Ying Road South Bound from L/P0226 to 0235 and Slip Road to Ping Ha Road from L/P0250 to 0691	天影路南行近燈柱LP0226至LP0235直至屏廈路-重鋪瀝青工程	Y	3,000	2,108	-----	892	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRP88K	Cold milling and resurfacing of flexible pavement at Yuen Shin Road section between Ting Kok Road and Dai Fat Street, Tai Po	大埔區完善路由汀角路至大發街行車道重鋪工程	Y	3,000	2,792	-----	-----	95	113	-----	-----	-----	first half of 2023 2023上半年
67NRT55K	Road resurfacing works on Road 52589 near Chek Lap Kok Road (Temporary), Vehicle Clearance Plaza (Private Car, Outbound) in Hong Kong Zhuhai Macao Bridge Hong Kong Port (HZMB HKP), (i) from L/P GC3658 to L/P GC3660, inbound, full width; (ii) from L/P GC3658 to L/P GC3664, outbound, full width; (iii) from L/P GC3074 to L/P GC3077, full width; and (iv) from L/P GC3074 to C&ED Private Car Examination Building, full width	港珠澳大橋香港口岸-私家車通關廣場(出境)臨時道路52589近赤鱗角路面重鋪工程(i)由街燈編號GC3658至GC3660(入境);(ii)由街燈編號GC3658至GC3664(出境);(iii)由街燈編號GC3074至GC3077;和(iv)由街燈編號GC3074至香港海關私家車檢查大樓	Y	3,000	2,419	-----	-----	260	321	-----	-----	-----	first half of 2023 2023上半年
67NRM01K	Cold milling and resurfacing at Kwu Tung Road between L/P EA 2017 and EA 2047, North	路面重鋪工程 - 古洞路介乎燈柱號碼L/P EA 2017至EA 2047,北區	Y	3,000	2,124	-----	-----	390	486	-----	-----	-----	first half of 2023 2023上半年
67NRN27K	Resurfacing on carriageway at Lung Mun Road B/B section between L/P AJ0001 and L/P AJ0024	屯門龍門路由燈柱編號AJ0001至AJ0024路面重鋪工程	Y	3,000	2,495	155	155	155	195	-----	-----	-----	second half of 2023 2023下半年
67NRT95I	Reconstruction of Existing Clay Paver Footway with Grade A Concrete Paving Blocks at Yan Oi Tong Circuit from L/P FC0892 to DD0848, Tuen Mun	屯門仁愛堂街重建行人路工程(介乎燈柱編號FC0892至DD0848之間)	Y	3,000	-----	654	655	1,035	1,310	-----	-----	-----	second half of 2023 2023下半年
p7k011030*	Resurfacing of Carriageway at Western Harbour Crossing Open Ramp Section (Hong Kong Island Side)	西區海底隧道(香港島)露天斜道路面重鋪工程	N	3,015	-----	-----	515	2,000	500	-----	-----	-----	first half of 2025 2025上半年
67NRV51K	Resurfacing at Kwai Tsing Road between L/P No. FC0897 and FC0934, Tsing Yi	青衣葵青路(從街燈號碼FC0897和FC0934之間)路面重鋪工程	Y	3,020	-----	-----	-----	1,330	744	946	-----	-----	first half of 2024 2024上半年
LTG_3_032	Installation of Photovoltaic Panel on covered walkway KCW1 & KCW2 at Cross-harbour Tunnel Kowloon Side Entrance	海底隧道九龍出口有蓋行人路KCW1 & KCW2 上安裝光伏發電板	Y	3,040	1,040	-----	2,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
68QW200X	Lift and Pedestrian Walkway System between Saddle Ridge Garden and Sai Sha Road - Investigation	富寶花園至西沙路升降機及行人通道系統—勘查研究	Y	3,060	2,475	14	585	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
61QY215X	Site Investigation for Proposed Covered Walkways in Hong Kong Island	為香港區的擬建行人通道上蓋工程進行工地勘測	Y	3,082	1,882	845	1,200	-----	-----	-----	-----	-----	first half of 2023 2023上半年
ZZ-SMESTRNT2-2022	WRF: Works on under SME/STR(NT)2 for Year 2022	「結構(新界區)2」工程指令 - 2022年	Y	3,084	14	1,301	1,305	355	438	972	-----	-----	N/A 不適用
67NRS74I	Reconstruction of existing footpaths at Heung Fan Liu Street	為香粉寮街行人路進行環保地磚鋪設工程	Y	3,100	1,740	-----	1,360	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRL47L	Coldmilling and resurfacing at Ting Ping Road from Jockey Club Road to Lung Sum Avenue, North	路面重鋪工程 - 天平路介乎馬會道至龍琛路,北區	Y	3,100	2,541	-----	-----	250	309	-----	-----	-----	first half of 2023 2023上半年
64NRR34X	Motorcycle, Private Car, Goods Vehicle and Coach Parking Spaces at Yau On Street near Po Fook Memorial Hall, Tai Wai	大圍悠安街近寶福紀念館 - 擬增設電單車、私家車、貨車及旅遊巴士停車位	Y	3,100	2,870	-----	-----	105	125	-----	-----	-----	first half of 2023 2023上半年
67NRV52K	Resurfacing Works at Inbound Cargo Clearance Area in Shenzhen Bay Port (Area B) (Gate 23 ~ Gate 32)	深圳灣口岸貨車入境驗查區重鋪路面(場地B)(清關亭23~清關亭32)	Y	3,100	-----	-----	-----	1,365	764	971	-----	-----	first half of 2024 2024上半年
67NRV42I	Repaving of Footway with Concrete Paving Blocks at Tin Tsz Road from L/P AD1361 to DD0077, Yuen Long	元朗天慈路更換石屎行人路磚工程由燈柱AD1361到DD0077	Y	3,100	-----	-----	-----	1,365	764	971	-----	-----	first half of 2025 2025上半年
64NRN43X	Painting of Concrete Profile Barriers at Tolo Highway section between Kwong Fuk Park and Hong Lok Yuen	吐露港公路由廣福公園至康樂園一段混凝土縱向護欄油漆工程	Y	3,120	411	-----	-----	1,195	1,514	-----	-----	-----	first half of 2023 2023上半年
64KL296X*	Replacement of Lift Components for Footbridge No. KF116 L1, L2, L3, L4 and L7	更換結構編號KF116 升降機L1、L2、L3、L4及L7的零件	Y	3,129	-----	-----	3,129	-----	-----	-----	-----	-----	first half of 2024 2024上半年
68FX098X	Retrofitting of noise barriers on Po Lam Road North near Hong Sing Garden and King Ming Court—investigation and design	寶琳北路(近康盛花園及景明苑)加建隔音屏障工程—勘查研究及設計	Y	3,130	1,516	-----	100	45	1,469	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKA61I	Reconstruction of Footway with Recycled Glass Concrete Paving Blocks at Hok Yu Lane, Man Fuk Road and Man Wan Road	學餘里、文福道及文運道的行人路環保路磚重設工程	Y	3,150	1,500	49	49	100	1,502	-----	-----	-----	first half of 2025 2025上半年
68QY204X	Footbridge connecting Morse Park No.3 and No.4—design and construction	連接摩士三號及四號公園的擬建行人天橋—設計及建造	Y	3,150	2,165	31	154	773	58	-----	-----	-----	second half of 2025 2025下半年
67NRT89K	Resurfacing of Tolo Highway, north bound, full width CH16.66 to CH 16.97	吐露港公路(北行) 由悠然山莊至山塘對出一段路面重鋪工程	Y	3,150	2,334	(1)	(1)	360	456	-----	-----	-----	first half of 2023 2023上半年
67NRN53K	Cold Milling and Resurfacing of Flexible Pavement at 5 Road Sections along Pak Tam Road, Sai Kung (2019)	西貢北潭路(共五段)道路重鋪工程(2019)	Y	3,150	2,113	35	35	445	557	-----	-----	-----	first half of 2023 2023上半年
67KKE47K*	Resurfacing of Flexible Carriageway at Kai Shun Road, Kai Shing Street, Kai Wah Street and Wang Kwong Road	重鋪啟信道、啟成街、啟華街及宏光道柔性行車路面工程	Y	3,160	-----	535	1,140	1,300	500	220	-----	-----	first half of 2026 2026上半年
67KKE01K*	Cold Milling and Resurfacing of Flexible Carriageway at i) Sau Ming Road between Lamp Post No. BF0884 to CF1604 ii) Tsui Ping Road between Lamp Post No. AA1062 to AA0903	重鋪秀明道(近燈柱編號BF0884至CF1604)及翠屏道(近燈柱編號AA1062至AA0903)柔性行車道	Y	3,190	458	3	3	932	1,797	-----	-----	-----	first half of 2025 2025上半年
67IB699K	Cold Milling and Resurfacing of Flexible Carriageway at Gloucester Road East Bound (section between Fleming Road and Tonnochy Road)	重鋪告士打道介乎菲林明道至杜老誌道的柔性行車道	Y	3,200	2,750	112	112	-----	338	-----	-----	-----	second half of 2022 2022下半年
67IB731K*	Resurfacing of flexible carriageway at Cape D'Aguilar Road section between Shek O Road to LP42160	重鋪鶴咀道介乎石澳道至燈柱編號42160的柔性行車道	Y	3,200	-----	1,389	1,389	1,811	-----	-----	-----	-----	first half of 2024 2024上半年
67KKD72K	Resurfacing of Defective Flexible Pavement at Waterloo Road (N/B) between Nathan Road and Dundas Street	窩打老道(北行)介乎登打士街及彌敦道路段重鋪路面工程	Y	3,200	902	297	800	1,200	298	-----	-----	-----	first half of 2025 2025上半年
67NRS58K	Cold Milling and Resurfacing of Flexible pavement at Man Lai Road section between L/P N4063 and N5014, Sha Tin	文禮路(路燈編號：N4063至N5014)路面重鋪工程	Y	3,200	10	-----	3,190	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
67NRS40L	Cold Milling and Resurfacing of Flexible pavement at Tai Po Road - Ma Liu Shui, Sha Tin (i) between Tsun King Road and Kau To Shan Road, and (ii) slip road to Tolo Highway (Sha Tin Bound)	大埔公路－馬料水段(1.駿景路至九肚山路;2.支路至吐露港公路)路面重鋪工程	Y	3,200	1,936	-----	1,264	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRT94K	Cold Milling and Resurfacing of Flexible pavement at Man Lai Road section between L/P N4063 and N5014, Sha Tin	重鋪文禮路由燈柱N4063至N5014柔性行車道	Y	3,200	1,595	-----	-----	710	895	-----	-----	-----	first half of 2023 2023上半年
67NRQ66K	Road Resurfacing at Ma On Shan Road, SB, from Tai Shui Hang to Sha Tin Fisherman's New Village, Full Width	大水坑村至沙田漁民新村的一段馬鞍山路往九龍方向路面重鋪工程	Y	3,200	2,360	227	230	270	340	-----	-----	-----	first half of 2023 2023上半年
67NRN42J	Resurfacing Works at Tung Wui Road (Section between L/P AD4886 and L/P AD7055), Yuen Long	元朗東匯路由燈柱編號AD4886至AD7055路面重鋪工程	Y	3,200	1,868	190	190	505	637	-----	-----	-----	second half of 2023 2023下半年
67NRQ89K	Road Resurfacing at Wang Lok Street, Yuen Long (Section from L/P AD5071 to H1647)	元朗宏樂街由燈柱編號AD5071至H1647路面重鋪工程	Y	3,200	2,302	460	460	195	243	-----	-----	-----	second half of 2023 2023下半年
67NRU43I	Re-construction of Access Road Connecting Deep Bay Road and Tsing Shan Firing Range	元朗支路連接深灣路及青山練靶場路面重鋪	Y	3,200	-----	-----	-----	1,410	1,790	-----	-----	-----	second half of 2023 2023下半年
67NRT90K	Cold Milling and Resurfacing of Flexible Pavement at On Yiu Street, Shatin	安耀街重鋪柔性行車道	Y	3,210	1,793	-----	-----	625	792	-----	-----	-----	first half of 2023 2023上半年
67NRU48K	Road Resurfacing of Slip Road of Penny's Bay Highway and Magic Road Between Lamp Post No. DC0840 and DC0900, Lantau Island	竹篙灣公路支路和神奇道介乎燈柱DC0840和DC0900路面重鋪工程	Y	3,210	-----	1,200	1,200	885	495	630	-----	-----	first half of 2024 2024上半年
67KKC65I	Repair Defective Concrete Carriageway at Prince Edward Road East (East Bound) From L/P BF2216 to AA7478	太子道西(近燈柱編號BF2216至AA7478)東行段混凝土行車道路面復修工程	Y	3,220	47	478	475	1,612	1,051	35	-----	-----	second half of 2025 2025下半年
67KKD27K	Application of Anti-Skid Surface Dressing on Rigid Carriageway at Ching Cheung Road Eastbound between Lamp Post AB0876 and AB0884	呈祥道東行界乎燈柱AB0876及AB0884一段防滑鋼沙鋪設工程	Y	3,220	784	-----	900	1,003	300	233	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
LTG_4_002	Design and Installation of new lighting (Kowloon & New Territories East) (2023-24)	新路燈照明設計及安裝工程(九龍及新界東)(2023-24)	Y	3,230	-----	1,499	3,230	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67NRT84K	Resurfacing of Flexible Pavement at Hiram's Highway, Sai Kung (L/P EA1005 to EB4646)	重鋪西貢公路介乎燈柱EA1005至EB4646之間的柔性行車道	Y	3,250	1,324	565	565	600	761	-----	-----	-----	second half of 2023 2023下半年
67KKC95I	Repair of defective concrete carriageway at Prince Edward Road West between Waterloo Road and Embankment Road	太子道西(窩打老道至基堤道)段混凝土行車道路面復修工程	Y	3,260	193	283	1,693	101	1,273	-----	-----	-----	first half of 2025 2025上半年
67NRU87K	Road Resurfacing at Kwai Chung Interchange, Kwai Chung	葵涌交匯處路面重鋪工程	Y	3,262	-----	2,020	2,020	550	692	-----	-----	-----	second half of 2023 2023下半年
64YE161X	Provision of Ship Impact Detection Alarm System for Stoncutters Bridge	安裝昂船洲大橋船舶撞擊偵測警報系統	Y	3,290	1,286	1,330	1,330	674	-----	-----	-----	-----	second half of 2023 2023下半年
67KL297J*	Supply and Replacement of 10 No. of Bearings at Abutment A2 of Shun Lee Tsuen Bridge at New Clear Water Bay Road (Structure No. K52)	更換新清水灣道順利村橋A2橋台的10個支承(結構編號K52)	Y	3,300	-----	-----	1,130	1,270	900	-----	-----	-----	second half of 2024 2024下半年
67NRJ83K	Cold Milling and Resurfacing at the carriageway of Sam Mun Tsai Road Section Between L/P BE1196 and L/P N3091	大埔區三門仔路由 BE1196 至 N3091 行車道重鋪工程	Y	3,300	2,163	-----	-----	505	632	-----	-----	-----	first half of 2023 2023上半年
67NRS28K	Road Resurfacing at (1) Lung Mun Road, West Bound, Section between L/P FC3458 and L/P GD1607 (2) Lung Mun Road, East Bound, Section between L/P FC3459 and L/P FA2369, Tuen Mun	屯門龍門路由燈柱編號FC3458至GD1607及龍門路由燈柱編號FC3459至FA2369路面重鋪工程	Y	3,300	2,482	48	50	340	428	-----	-----	-----	first half of 2023 2023上半年
67NRR80K	Cold Milling and Road Resurfacing Works at San Sham Road at Departure Kiosks 05 to 07 and NB Goods Vehicle Holding Area, Yuen Long	元朗新深路出境服務站05至07及出境貨車停候區路面重鋪工程	Y	3,300	2,797	53	55	200	248	-----	-----	-----	first half of 2023 2023上半年
67NRU54K	Resurfacing Works on Cargo Waiting Area (Inbound) (Lanes 20 to 32) at Shenzhen Bay Port (Hong Kong Clearance Area)	深圳灣口岸貨車等候區(香港入境清關場)(車道20至32)重鋪路面	Y	3,300	-----	2,401	2,405	395	500	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRQ65K	Cold milling and resurfacing of flexible pavement at On Chee Road junction On Cheung Road, Kwong Fuk Road section between LP N8636 & AE0234 and On Po Road Roundabout, Tai Po	大埔區安慈路與安祥路交界，廣福道由燈柱號碼N8636至AE0234及安埔路迴旋處行車道重鋪工程	Y	3,300	2,350	122	125	365	460	-----	-----	-----	second half of 2023 2023下半年
67NRV29K	Road Resurfacing at San Tin Highway B Bound from L/P FA8191 to FA8176 Full Width	新田公路B行方向由燈柱編號FA8191至FA8176全線路面重鋪工程	Y	3,300	-----	-----	-----	1,455	1,845	-----	-----	-----	second half of 2023 2023下半年
67IB736I*	Streetscape Beautification at Outlying Islands Ferry Pier in Central (Section between Central Pier No.4 and Central Pier No.6)	中環渡輪碼頭道路美化工程(中環四號碼頭至中環六號碼頭之間的一段)	Y	3,320	-----	-----	3,320	-----	-----	-----	-----	-----	second half of 2023 2023下半年
67NRR35K	Cold Milling and Resurfacing of Flexible Pavement at Tai Chung Kiu Road (south bound) section between Sha Tin Wai Road and Sha Kok Street, Shatin	重鋪大涌橋路南行線介乎沙田圍路與沙角街一段柔性行車道	Y	3,320	2,100	120	120	485	615	-----	-----	-----	first half of 2023 2023上半年
67NRN17K	Road Resurfacing at Tsing Yi Road from L/P W3548 to AC4587	青衣路(從街燈號碼W3548和AC4587之間)路面重鋪工程	Y	3,321	2,355	270	275	305	386	-----	-----	-----	first half of 2023 2023上半年
67KKA23K	Cold Milling and Resurfacing of Flexible Carriageway at (i) Wai Yip Street between L/P no. AA3671 to AA3603, (ii) Cha Kwo Ling Road between L/P no. AF0890 to E7904 and (iii) Kwun Tong Road between L/P no. AB3358 to AB1790	偉業街(由燈柱AA3671至AA3603)、茶果嶺道(由燈柱AF0890至E7904)及觀塘道(燈柱AB3358至AB1790)柔性行車道路面重鋪工程	Y	3,330	2,819	-----	31	480	-----	-----	-----	-----	first half of 2024 2024上半年
6BNRU45M	Upgrading/Improvement of Roadside Man-made Feature No. 13NE-B/C112 at South Lantau Road	嶼南道路旁人造斜坡13NE-B/C112鞏固/改善工程	Y	3,350	-----	570	570	1,225	1,555	-----	-----	-----	second half of 2023 2023下半年
67NRH97K	Road resurfacing at Lion Rock Tunnel, Shatin Bound, Fast Lane and Slow Lane	獅子山隧道往沙田方向管道快線及慢線路面重鋪工程	Y	3,360	2,674	-----	686	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS98K	Road Resurfacing at Ma On Shan Bypass, South Bound, Ch22.18 to Ch21.60, Full Width	馬鞍山繞道(南行)近里程22.18至里程21.60(由帝琴灣至銀湖·天峰)一段全線路面重鋪工程	Y	3,360	2,421	-----	939	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ZZ-SEHSRW-2023	WRF: Works on under SE/HSR(W) for Year 2023	「快速公路(西)」工程指令 - 2023年	Y	3,369	11	1,628	1,630	350	428	949	-----	-----	N/A 不適用
67NRS68K	Road Resurfacing at Tate's Cairn Highway, North Bound, Ch18.08 to Ch18.128, Fast Lane, and Ch18.128 to Ch18.80, Full Width	大老山公路(北行)近里程18.08至里程18.128快線，和里程18.128至里程18.80(由沙田污水處理廠至港鐵大學站一段)一段全線路面重鋪工程	Y	3,370	2,831	-----	539	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRQ57K	Rehabilitation of Concrete Profile Barrier at Tuen Mun Road from L/P GC0117 to GC0455	屯門公路由燈柱編號GC0117至GC0455的混凝土防撞欄修復工程	Y	3,400	2,491	-----	909	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRT53K	Cold Milling and Road Resurfacing Works at San Sham Road at NB Goods Vehicle Holding Area, Yuen Long	元朗新深路出境貨車停候區路面重鋪工程	Y	3,400	2,941	-----	-----	205	254	-----	-----	-----	first half of 2023 2023上半年
67NRU90K	Cold milling and resurfacing of flexible pavement at Bride's Pool Road section between L/P EB0895 and EB0933 (both bound), Tai Po	大埔新娘潭路介乎街燈EB0895與EB0933之間行車路面重鋪工程	Y	3,400	-----	2,647	2,650	330	420	-----	-----	-----	second half of 2023 2023下半年
67NRV48K	Road Resurfacing of Fanling Highway, northbound traffic, full width from Ch. 20.74 to Ch. 21.20	粉嶺公路(北行)林錦公路交匯處對出近里程20.74至里程21.20一段全線路面重鋪工程	Y	3,400	-----	-----	-----	1,500	836	1,064	-----	-----	first half of 2024 2024上半年
67KKC50K	Resurfacing of Flexible Carriageway at Princess Margaret Road section between lamp post no. AF0902 and AA8918	重鋪公主道(近燈柱編號AF0902至AA8918)段柔性行車道	Y	3,440	2,288	253	253	249	590	60	-----	-----	second half of 2023 2023下半年
67NRK28J	Application of Protective Coating to Ting Kau Viaduct, Kowloon Bound (Bridge N224)	屯門公路汀九橋往九龍方向(N224)上保護漆	Y	3,450	2,135	134	135	520	660	-----	-----	-----	second half of 2023 2023下半年
67NRR49K	Road Resurfacing at Ching Hong Road from L/P FB6671 to W3998 and from L/P W2537 to W4650, Tsing Yi	青康路(從街燈號碼FB6671和W3998之間以及W2537和W4650之間)路面重鋪工程	Y	3,469	905	102	105	1,085	1,374	-----	-----	-----	second half of 2023 2023下半年
67KKE82K*	Resurfacing of Flexible Carriageway at Hoi Fai Road near New Yau Ma Tei PCWA, Mong Kok	旺角海輝道近油麻地公眾碼頭卸貨區路面重鋪工程	Y	3,470	-----	-----	1,200	1,970	300	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68QW185X	Proposed Footbridge near Kowloon Bay MTR Station Exit B - Investigation, Design and Construction	擬建近九龍灣港鐵站B出口之行人天橋—勘查研究、設計及建造	Y	3,472	3,172	155	300	-----	-----	-----	-----	-----	second half of 2022 2022下半年
LTG_4_014	Improvement to public lighting system including circuit improvement and lamp post replacement (Kowloon & New Territories East) (2023-24)	公共照明系統改善工程-包括電路改善及燈柱更換(九龍及新界東)(2023-24)	Y	3,500	-----	181	3,500	-----	-----	-----	-----	-----	first half of 2024 2024上半年
LTG_4_020	Replacement of Road Lights with LED (Sai Kung) (2023-24)	更換路燈為發光二極管工程(西貢)(2023-24)	Y	3,500	-----	1,305	3,500	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67NRL98K	Road Resurfacing at Tai Po Road - Sha Tin, South Bound, Ch6.75 to Ch5.550 Full Width	大埔公路—沙田段(南行)近里程6.75至里程5.550全線路面重鋪工程(由禾輦邨至希爾頓中心一段)	Y	3,500	2,936	-----	564	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRR03J	Replacement of Roof Cladding at Footbridge NF132, Tai Po	更換大埔行人天橋NF132上蓋面板	Y	3,500	3,052	-----	448	-----	-----	-----	-----	-----	first half of 2022 2022上半年
64NRK43X	Install MSB fronting Emergency gates G8 & G9 on North Lantau Highway W/B near Pak Mong	北大嶼山公路西近白芒按裝活動消防閘(在緊急開口G8及G9之前)	Y	3,500	3,156	-----	344	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRQ37K	Cold Milling and Resurfacing at the carriageway of Ting Kok Road section between Lo Fai Road to Sam Mun Tsai Road East Bound, Tai Po	大埔區汀角路由露輝路至三門仔路東行車道重鋪工程	Y	3,500	2,950	-----	-----	245	305	-----	-----	-----	first half of 2023 2023上半年
67NRQ26K	Cold milling and resurfacing of flexible pavement at Bride's Poo Rosd between LP EB1003 - M7627 and Ting Kok Road between LP M7627 - N4111, Tai Po	大埔區新娘潭路由燈柱號碼EB1003至M7627及汀角路由燈柱號碼M7627至N4111行車道重鋪工程	Y	3,500	2,783	111	115	270	332	-----	-----	-----	first half of 2023 2023上半年
67NRM22K	Road Resurfacing of Tuen Hing Road section between L/P H0389 and L/P H3702	屯興路由燈柱編號H0389至H3702路面重鋪工程	Y	3,500	2,702	102	105	310	383	-----	-----	-----	second half of 2023 2023下半年
67NRQ51J	Bearing Replacement at Footbridge NF137 at Sha Kwok Street, Sha Tin	更換沙田沙角街行人天橋編號NF137的軸承	Y	3,510	3,065	-----	-----	200	245	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRU97K	Road Resurfacing at Road 44475 Tam Mi Barracks Road, Yuen Long	路段44475 潭尾軍營道路重鋪工程	Y	3,550	-----	400	400	1,390	1,760	-----	-----	-----	second half of 2023 2023下半年
67NRP34K	Road Resurfacing at Tsuen Kam Interchange, Tsuen Wan	為荃錦交匯處進行路面重鋪工程	Y	3,555	1,508	150	150	835	1,062	-----	-----	-----	second half of 2023 2023下半年
67KKE17K*	Resurfacing at Northbound Tunnel Tube (South Portal and Slow Lane from CH992 to CH1340) of Cross-Harbour Tunnel with Polymer Modified Stone Mastic Asphalt	以PMSMA物料重鋪紅磡海底隧道北行管道(南邊隧道入口及慢線里程992至1340)	Y	3,560	580	-----	2,780	200	-----	-----	-----	-----	first half of 2024 2024上半年
67KKE631*	Footpath Reconstruction with Grade A precast concrete paving blocks with recycled glass and replacing type II railing with decorative railing at Sze Shan Street, Shung Shun Street and Lei Yue Mun Praya Road	四山街、崇山街及鯉魚門海傍道行人路環保路磚重設工程	Y	3,560	-----	-----	2,020	520	1,020	-----	-----	-----	first half of 2024 2024上半年
67NRV27K	Cold Milling and Resurfacing of Flexible Pavement at (1) Shun Hing Street section between L/P EA3223 to EA8882 and Shun Ping Street (2) Shun Hing Street Carpark near L/P EA3214, North	路面重鋪工程— (1) 順興街行車道介乎燈柱EA3223至EA8882和順平街 (2) 順興街停車場近燈柱EA3214，北區	Y	3,580	-----	-----	-----	1,580	2,000	-----	-----	-----	second half of 2023 2023下半年
6BNRV38M	Upgrading/Improvement of Roadside Man-made Feature No. 11NE-B/C621 at Clear Water Bay Road, Sai Kung	西貢清水灣道路旁人造斜坡11NE-B/C621 鞏固/改善工程	Y	3,590	-----	-----	-----	1,580	885	1,125	-----	-----	first half of 2024 2024上半年
4YE157X	Tsing Yi North Coastal Road - Parapet Enhancement at Cheung Shue Tau Viaduct	青衣北岸公路樟樹頭高架路橋樑橋面護欄加固工程	Y	3,600	1,764	1,301	1,301	535	-----	-----	-----	-----	second half of 2023 2023下半年
67NRR65K	Resurfacing Works on Ramps W and Y and south bound between Lamp Posts BD3084 to BD3077 of Kong Sham Western Highway	港深西部公路南行由路燈編號BD3084至BD3077與支路W及支路Y重鋪路面	Y	3,600	2,677	-----	923	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRU12K	Road Resurfacing at Kong Sham Western Highway (North Bound) between Lamp Post BD3037 to BD3050 (Full Lane and Hard Shoulder)	港深西部公路(北行線)燈柱BD3037至BD3050(全段包括路肩)重鋪路面	Y	3,600	1,400	1,203	1,205	440	555	-----	-----	-----	first half of 2023 2023上半年
67NRS73K	Cold Milling and Resurfacing of Flexible pavement at Man Lam Road section between L/P N4041 and Lion Rock Tunnel Road, Sha Tin	文林路(路燈編號:N4041至獅子山隧道公路)路面重鋪工程	Y	3,600	668	391	395	1,120	1,417	-----	-----	-----	second half of 2023 2023下半年
67NRU64K	Resurfacing at Kwai Chung Road West Bound near L/P FB7795 to FB7985 Lanes 1 to 5	葵涌道西行方向近燈柱FB7795至FB7985第一線至第五線路面重鋪工程	Y	3,600	-----	2,657	2,660	415	525	-----	-----	-----	second half of 2023 2023下半年
64NRP83X	Kiosks at Taxi Queuing Areas and Emergency Assembly Areas, Security Enhancing Works near Building 012 at Hong Kong Zhuhai Macao Bridge Hong Kong Port	港珠澳大橋香港口岸的士輪候區和緊急集合區加設保安亭, 及鄰近012號大樓的保安設施優化工程	Y	3,600	1,896	-----	-----	750	955	-----	-----	-----	second half of 2023 2023下半年
67NRL07K	Road resurfacing to Fanling Highway, East Bound, near Tai Tau Leng	粉嶺公路東行線近大頭嶺的一段路面重鋪工程	Y	3,630	2,840	-----	790	-----	-----	-----	-----	-----	first half of 2022 2022上半年
	Road Resurfacing Works at Nam Wan Tunnel Approaches East Bound in Tsing Sha Control Area	青沙管制區南灣隧道引道東行線路面重鋪工程	N	3,640	-----	-----	100	2,776	764	-----	-----	-----	first half of 2024 2024上半年
67NRP16L	Application of Protective Coating to Bridges N669 and N670	行車橋(編號N669及N670)的護欄保護塗層工程	Y	3,650	2,646	-----	1,004	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRM39K	Road Resurfacing at Kiu Hing Road, Yuen Long (Sections between L/P BD4365 and AD3966; L/P AD3973 and AD3979 & L/P AD3984 and FC1251)	元朗橋興路由燈柱編號BD4365至AD3966, AD3973至AD3979及AD3984至FC1251路面重鋪工程	Y	3,650	2,333	29	30	570	717	-----	-----	-----	first half of 2023 2023上半年
67KKD73K	Resurfacing with PMFC at Chui Yu Road between Sham Mong Road and Tai Kok Tsui Road, Sham Shui Po	聚魚道由深旺道至大角咀道的重鋪馬路面工程	Y	3,659	722	695	1,394	800	296	447	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目, 以及在2023-24年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
6BNRS21M	Upgrading/Improvement of Roadside Man-made Feature No. 6NW-C/C288 at Castle Peak Road - Lingnan, Tuen Mun	屯門青山公路 - 嶺南段路旁人造斜坡6NW-C/C288鞏固/改善工程	Y	3,660	2,183	423	425	465	587	-----	-----	-----	first half of 2023 2023上半年
67NRR64K	Resurfacing at Tsing Yi Road West between Ching Hong Road and Fung Shue Wo Road, Tsing Yi	青衣西路從青康路和楓樹窩路之間路面重鋪工程	Y	3,665	2,172	-----	-----	660	833	-----	-----	-----	first half of 2023 2023上半年
67KKE80K*	Cold Milling and Resurfacing of Flexible Carriageway at Nga Cheung Road (Southbound) between Jordan Road and Austin Road West	雅翔道(南行)介乎佐敦道與柯士甸路西重鋪瀝青行車道路面	Y	3,670	-----	-----	253	1,500	1,600	317	-----	-----	first half of 2026 2026上半年
6BNRT00M	Upgrading/Improvement of Roadside Man-made Feature No. 12NW-C/F236 at Silverstrand Car Park, Sai Kung	西貢銀線灣停車場路旁人造斜坡12NW-C/F236鞏固/改善工程	Y	3,690	827	1,367	2,863	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67KKE39I*	Footpath Reconstruction with natural granite paving blocks at Muk Hung Street	沐虹街行人路天然花崗岩路磚重設工程	Y	3,700	-----	-----	1,100	500	-----	2,100	-----	-----	first half of 2024 2024上半年
67NRR09J	Rehabilitation of Concrete Profile Barrier at Tuen Mun Road from CH64.0 to CH66.7	屯門公路里程標誌由64.0至66.7的混凝土防撞欄修復工程	Y	3,700	2,384	-----	1,316	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS20I	Cold Milling and Resurfacing of Flexible Pavement at Siu Lek Yuen Road (west bound) section between Sha Tin Wai Road and Chap Wai Kon Street, Shatin	重鋪小瀝源路西行線介乎沙田圍路與插桅杆街一段柔性行車道	Y	3,700	2,081	-----	-----	715	904	-----	-----	-----	first half of 2023 2023上半年
67NRN12K	Cold Milling and Resurfacing of Flexible Pavement with Low Noise Materials at Ma On Shan Road section between Kam Ying Road and Hang Hong Street both bounds, Sha Tin	為馬鞍山路(由錦英路至恆康街)來回線鋪設低噪音物料工程	Y	3,700	2,994	-----	-----	315	391	-----	-----	-----	first half of 2023 2023上半年
67NRV41K	Resurfacing Works at Shenzhen Bay Bridge (North Bound of Hong Kong Section) between L/P BD3778 to BD3803 (Full Lane without Hard Shoulder)	深圳灣大橋(香港段北行線)燈柱BD3778至BD3803(全段不包括路肩)重鋪路面	Y	3,700	-----	-----	-----	1,630	911	1,159	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRQ85K	Road Resurfacing at Castle Peak Road Tsuen Wan from Tai Ho Road to Texaco Interchange, Tsuen Wan	為青山公路-荃灣段(由大道至德士古道迴旋處)進行重鋪路面工程	Y	3,704	1,954	84	85	735	930	-----	-----	-----	second half of 2023 2023下半年
67KKE561*	Reconstruction of Concrete Carriageway with Anti-Skid Surface Dressing at Lung Cheung Road near Lung Cheung Road Lookout between LP AA8843 and AA8816	龍翔道近龍翔道觀景台由燈柱AA8843號至AA8816號的重鋪馬路面工程	Y	3,710	-----	-----	600	400	1,600	1,110	-----	-----	first half of 2026 2026上半年
67NRS65K	Resurfacing of Flexible Pavement at Hiram's Highway, Sai Kung (L/P EA9900-EB6192, EA0995-EA1002, EB6627-EB5535)	西貢公路(路燈編號:EA9900至EB6192, EA0995至EA1002, EB6627至EB5535)道路重鋪工程	Y	3,710	2,235	-----	-----	650	825	-----	-----	-----	first half of 2023 2023上半年
67NRP54I	Reconstruction of Footpaths at Ngan Shing Street and Sha Tin Wai Road near Lam Tai Fai College, Sha Tin	銀城街及沙田圍路近林大輝中學重鋪行人路磚工程	Y	3,714	453	1,360	1,360	840	1,060	-----	-----	-----	first half of 2023 2023上半年
67IB623K	Cold milling and Resurfacing of Flexible Carriageway at Connaught Road West Flyover Eastbound(Section between L/P27820~L/P27806 and L/P39370~L/P39303)	重鋪干諾道西天橋東行線介乎(i)燈柱編號27820至27806及(ii)燈柱編號39370至39303的柔性行車道	Y	3,720	2,690	(122)	(122)	-----	1,152	-----	-----	-----	first half of 2024 2024上半年
64IAB05X*	Laying of Coloured Dressing using Binder with Additional Properties Requirements on Footpath of Chun Yeung Street	於春秧街行人路鋪設附有額外性能要求及使用黏合物的顏色鋼砂	Y	3,720	-----	-----	3,320	400	-----	-----	-----	-----	second half of 2023 2023下半年
67NRL69K	Existing road at Man Kam To Road Control Point and South Bound Vehicle Holding Area	文錦渡出入境管制站及車輛等候區路面重鋪工程	Y	3,720	3,409	-----	311	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67KKA40K	Resurfacing of Carriageway at Lung Cheung Road, West Bound, Fast and Middle Lane from Po Kong Village Road to Fung Mo Street	龍翔道西行快線及中線由蒲崗村道至鳳舞街路面重鋪工程	Y	3,740	3,002	103	103	440	196	-----	-----	-----	first half of 2021 2021上半年
67NRJ99K	Road resurfacing in Lai King Hill Road (i) junction of Kwai Chung Interchange and (ii) between Kwai Chung Hospital Road and King Cho Road, Kwai Chung	荔景山道路面重鋪工程, 位於(i)葵涌交匯處(ii)葵涌醫院路與敬祖路之間路段。	Y	3,756	3,127	-----	-----	280	349	-----	-----	-----	first half of 2023 2023上半年
68FX087X	Retrofitting of noise barriers on Long Tin Road— investigation and design	朗天路加建隔音屏障工程— 勘查研究及設計	Y	3,759	3,534	-----	-----	225	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目, 以及在2023-24年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64NRM89X	Retrofitting Sign Plates - Except Taxi Pick-up/ Drop-off to Sign Posts with No-Stopping Restriction Signs in New Territories West Area	新界西區指定停車限制的交通標誌上加裝「的士上落客除外」標誌工程	Y	3,760	1,912	109	110	765	973	-----	-----	-----	second half of 2023 2023下半年
67KKE00K*	Cold Milling and Resurfacing of Flexible Carriageway at Wai Yip Street J/O Wai Fat Road	重鋪偉業街及偉發道交界處柔性行車道	Y	3,780	1,067	419	2,199	-----	514	-----	-----	-----	first half of 2025 2025上半年
6BNRT60M	Upgrading/Improvement of Roadside Man-made Feature No. 7SW-C/F439 at Castle Peak Road - Kwai Chung	青山公路－葵涌段路旁人造斜坡7SW-C/F439鞏固/改善工程	Y	3,790	372	1,842	1,845	695	878	-----	-----	-----	second half of 2023 2023下半年
6BNRS63M	Upgrading/Improvement of Roadside Man-made Feature No. 3SW-B/CR88 at Lau Shui Heung Road, North	北區流水響道路旁人造斜坡3SW-B/CR88鞏固/改善工程	Y	3,800	1,728	1,341	2,072	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRR93K	Cold Milling and Road Resurfacing Works at Kam Tin Bypass, Yuen Long	元朗錦田繞道路面重鋪工程	Y	3,800	3,384	132	135	125	156	-----	-----	-----	first half of 2023 2023上半年
67KKC77K	Road Resurfacing with PMFC at West Kowloon Corridor between Kiu Kiang Street and Tai Kok Tsui Road (towards Mongkok), Sham Shui Po	深水埗西九龍走廊由九江街至大角咀道(往旺角方向)的重鋪馬路面工程	Y	3,808	3,169	83	173	200	81	185	-----	-----	second half of 2024 2024下半年
67KKC43I	Repair of Defective Carriageway at Lung Cheung Road between Chuk Yuen Road and lamp post no. AA8843	龍翔道(竹園道至近燈柱編號AA8843)路面復修工程	Y	3,820	1,958	-----	-----	1,780	82	-----	-----	-----	first half of 2025 2025上半年
67NRT08K	Road Resurfacing at Tate's Cairn Highway, South Bound, CH15.10 to CH15.00, Slow Lane and Sha Lek Highway, South Bound, CH15.27 to CH14.547,	大老山公路(南行)近里程15.10至里程15.00慢線, 和沙瀝公路(南行)近里程15.27至里程14.547一段路面重鋪工程(由碩門邨至愉翠苑)	Y	3,830	2,811	-----	1,019	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRU93K	Road Resurfacing of Fanling Highway, southbound traffic, full width from Ch. 27.75 to Ch. 27.07	粉嶺公路(南行)松柏壟對出近里程27.75至里程27.07一段全線路面重鋪工程	Y	3,850	-----	2,638	2,640	535	675	-----	-----	-----	second half of 2023 2023下半年
68QW165X	Investigation and Preliminary Design for Escalator Link and Pedestrian Walkway System at Pound Lane	磅巷自動扶手電梯及行人通道系統 - 勘查研究及初步設計	Y	3,870	1,966	-----	-----	571	1,333	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRP60J	Cold Milling and Resurfacing of Flexible Pavement at Fo Tan Road section between Yuen Wo Road and Lok King Street, Shatin	火炭路(源禾路至樂景街)一段路面重鋪工程	Y	3,870	3,084	-----	786	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRC96K	Road Resurfacing of Tai Po Road—Sha Tin Kowloon Bound section between Royal Ascot and Hong Kong Jockey Club Staff Quarters	駿景園至馬會職員宿舍的一段大埔公路—沙田段往九龍方向路面重鋪工程	Y	3,890	3,059	-----	831	-----	-----	-----	-----	-----	first half of 2022 2022上半年
68FX108X	Retrofitting of noise barriers on Po Shek Wu Road— investigation and design	寶石湖路加建隔音屏障工程—勘查研究及設計	Y	3,900	1,475	19	696	494	1,235	-----	-----	-----	first half of 2026 2026上半年
67NRS46K	Cold Milling and Resurfacing of Flexible Pavement at Hang Tau Road between L/P BD1329 and Kam Hang Road	路面重鋪工程 - 坑頭路介乎燈柱BD1329至金坑路，北區	Y	3,900	1,368	-----	2,533	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRN54K	Cold Milling and Resurfacing of Flexible Pavement at (i) Pak Wo Road between L/P EA1887 and EA1897 (South Bound), and (ii) Pak Wo Road between L/P EA1887 and BD0048 (North Bound), North with 6mm Polymer Modified Stone Mastic Asphalt (PMSMA6)	路面重鋪工程(6mm 聚合物改性瀝青瑪蹄脂碎石混合料) - (i)百和路介乎燈柱EA1887至EA1897(南行)及(ii)百和路介乎燈柱EA1887至BD0048(北行)，北區	Y	3,900	2,888	-----	-----	450	562	-----	-----	-----	first half of 2023 2023上半年
67KKE61I*	Reconstruction of Concrete Carriageway with Anti-Skid Surface Dressing at Tai Po Road near Berwick Street between LP AB1008 and K7915	大埔道近巴域街由燈柱AB1008號至K7915號的重鋪馬路面工程	Y	3,930	-----	-----	800	500	1,500	1,130	-----	-----	first half of 2026 2026上半年
6BNRT01M	Upgrading/Improvement of Roadside Man-made Feature No. 7SW-D/C428 at Che Kung Miu Road, Shatin	沙田車公廟路路旁人造斜坡7SW-D/C428鞏固/改善工程	Y	3,930	1,514	437	2,416	-----	-----	-----	-----	-----	second half of 2022 2022下半年
64NRU26X	Removal and Disposal of Noise Barrier Vertical Greening Panels at Tuen Mun Road (Structure Nos. NB396, NB396A, NB409, NB417, NB418 and NB420)	移除位於屯門公路的隔音屏障上(NB396、NB396A、NB409、NB417、NB418及NB420)的綠化種植槽	Y	3,940	-----	2,800	2,800	505	635	-----	-----	-----	second half of 2023 2023下半年
	High Strength Security Fences at Ting Kau Bridge Towers	汀九橋塔高強度防欄工程	N	3,950	-----	-----	600	1,695	1,655	-----	-----	-----	second half of 2024 2024下半年
67NRT06J	Application of Protective Coating to Bridge No. N15 at Castle Peak Road near Tai Lam Chung Road	青山公路近大欖涌路天橋N15加上保護塗層	Y	3,950	2,039	1,170	1,170	330	411	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
67NRN85I	Reconstruction of Footpath at Che Kung Miu Road outside Che Kung Miu Station and Sha Tin Tau Road outside Chun Shek Estate, Sha Tin	為車公廟路(車公廟站外)和沙田頭路(秦石村外)行人路進行環保地磚鋪設工程	Y	3,950	2,920	-----	-----	455	575	-----	-----	-----	second half of 2023 2023下半年
68QW224X	Elevator and Pedestrian Walkway System between Healthy Street East and Pak Fuk Road - Investigation, Design and Construction	健康東街至百福道升降機及行人通道系統 - 勘察研究、設計及建造	Y	3,960	-----	333	660	1,480	1,460	360	-----	-----	first half of 2030 2030上半年
P07333	Yuen Long Highway B/B CH44.90B to CH45.50B Full width and 45.50 to Ch45.60 Hard Shoulder, Slow and Half Middle Lane	元朗公路往屯門方向近里程距離44.9至45.50全闊度路面及里程距離45.50至45.60的路肩,慢線及半中線路面重鋪工程	N	3,971	-----	-----	-----	1,750	978	1,243	-----	-----	second half of 2024 2024下半年
67NRT40K	Road Rehabilitation in Hong Kong Zhuhai Macao Bridge Hong Kong Port - A.Shun Wan Road, from GC3037 to GC3040; B.(i)Shun Hang Road from GC3749 to GC4284; and (ii)from GC4272 to GC4277	港珠澳大橋香港口岸路面復修工程(A)順環路由街燈編號GC3037至GC3040;(B)(i)順行路由街燈編號GC3749至GC4284;和(ii)由街燈編號GC4272至GC4277	Y	3,980	1,322	-----	2,658	-----	-----	-----	-----	-----	second half of 2022 2022下半年
LTG_4_009	Group lamp replacement (structure lighting) (New Territories) (2023-24)	燈件整體更換工程(結構照明)(新界)(2023-24)	Y	4,000	-----	-----	4,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
LTG_4_015	Improvement to public lighting system including circuit improvement and lamp post replacement (New Territories West) (2023-24)	公共照明系統改善工程-包括電路改善及燈柱更換(新界西)(2023-24)	Y	4,000	-----	712	4,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
6BIAB06M*	Landslide Emergency Works for Roadside Man-made Slope Feature No. 11SE-D/F47 at Shek O Road	石澳道路旁人造斜坡11SE-D/F47 山泥傾瀉緊急復修工程	N	4,000	-----	-----	4,000	-----	-----	-----	-----	-----	first half of 2023 2023上半年
TBC	Subsequent Emergency Works for Roadside Man-made Slope Feature No. 11SE-D/F47 at Shek O Road	石澳道路旁人造斜坡11SE-D/F47的後續緊急復修工程	N	4,000	-----	-----	2,000	2,000	-----	-----	-----	-----	first half of 2024 2024上半年
67NRT43K	Road Resurfacing at Kwun Tong Bypass, South Bound, Slip Road from Wai Fat Road, Full Width; CH4.428 to CH4.164, Lanes 1 & 2; and Slip Road to Tseung Kwan O Road, Full Width	觀塘繞道(南行)由偉發道往觀塘繞道支路, 里程4.428至里程4.164 行車道1和行車道2, 和觀塘繞道往將軍澳道支路一段全線路面重鋪工程	Y	4,000	3,206	-----	-----	350	444	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64NRU82X	Application of Protective Coating on Concrete Surface of Shenzhen Bay Bridge (Hong Kong Section) (SBB(HK)) South Bound Concrete Viaducts between Lamp Posts BD3662 to BD3692	深圳灣大橋(香港段南行線)混凝土高架橋(燈柱BD3662至BD3692)塗上保護塗層	Y	4,000	-----	-----	-----	1,760	2,240	-----	-----	-----	second half of 2023 2023下半年
67NRV30I	Reconstruction of Footpaths at Che Kung Miu Road and Hung Mui Kuk Road, Tai Wai	為大圍車公廟路及紅梅谷路行人路進行環保地磚鋪設工程	Y	4,000	-----	-----	-----	1,760	2,240	-----	-----	-----	second half of 2023 2023下半年
64NRV22X	Protective Measures against Marine Environment by Application of Protective Coating and Carbon Fibre Reinforced Polymer at Piers of Shun Long Road	順朗路橋墩因應海洋侵害環境加裝保護塗層及碳纖維強化聚合物工程	Y	4,000	-----	-----	-----	1,760	986	1,254	-----	-----	first half of 2024 2024上半年
67NRV23I	Reconstruction of Existing Clay Paver Footway with Grade A Concrete Paving Blocks at Tsun Wen Road and Tsing Chung Koon Road, Tuen Mun	屯門震寰路及青松觀路重建行人路工程	Y	4,000	-----	-----	-----	1,760	986	1,254	-----	-----	first half of 2024 2024上半年
68FX101X	Detailed design for noise enclosures at Gascoigne Road Flyover	為加士居道天橋隔音罩進行詳細設計	Y	4,030	1,775	346	2,205	50	-----	-----	-----	-----	first half of 2025 2025上半年
68FX097X	Retrofitting of noise barriers on Po Ning Road— investigation and design	寶寧路加建隔音屏障工程— 勘察研究及設計	Y	4,050	2,258	-----	200	90	1,502	-----	-----	-----	first half of 2025 2025上半年
67NRS84J	Enhancement of Waterproofing System on the Roof of the Hong Kong Section of Futian to Lok Ma Chau Passenger Bridge	福田-落馬洲行人橋天面防水系統改善工程	Y	4,060	3,200	-----	860	-----	-----	-----	-----	-----	second half of 2022 2022下半年
ZZ-SETCT-2022	WRF: Works on under SE/TCT for Year 2022	「大老山隧道」工程指令 - 2022年	Y	4,067	986	183	685	580	718	1,098	-----	-----	N/A 不適用
68QW218X	Escalator System between Lai King Hill Road and Ching Cheung Road Footbridge Structure No. KF115 - Investigation, Design and Tender	荔景山道至呈祥道行人天橋結構 No. KF115 自動扶梯系統 - 勘察研究、設計及招標	Y	4,070	-----	380	590	800	1,500	1,180	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKA09K#	Resurfacing of the Defective Flexible Carriageway at Kwun Tong Road Ping Shek Estate to Kowloon Bay MTR Station East Bound (Section from L/P AB6084 to L/P AB1736)	重鋪柔性行車路面工程於觀塘道東行由坪石邨至九龍灣港鐵站(由燈柱編號AB6084至AB1736)	Y	4,100	1,475	(55)	(55)	1,119	1,561	-----	-----	-----	first half of 2025 2025上半年
67NRU03K	Road Resurfacing at Yuen Long Highway A Bound from Ch45.70 to Ch45.35, Ch45.25 to Ch44.99 Slow & Half middle lane & Hard shoulder and Ch45.63 to ch45.35, Ch45.18 to Ch45.06 Fast & Half middle lane	元朗公路往粉嶺方向近里程距離45.70至45.35及里程距離45.25至44.99的路肩,慢線及半中線路面,另外里程距離45.63至45.35與及里程距離45.18至45.06的快線及半中線路面重鋪工程	Y	4,100	1,710	1,202	1,205	525	660	-----	-----	-----	first half of 2023 2023上半年
67NRR01K	Cold Milling and Resurfacing of Flexible Pavement at (i) Pak Wo Road between Chi Fuk Circuit Roundabout and Yu Tai Road (North Bound), and (ii) Pak Wo Road between Yu Tai Road and So Kwun Po Road (East Bound), North with Highly Modified Friction Course (HMFC)	路面重鋪工程(高度改良摩擦層)- (i)百和路介乎置福圍及裕泰路(北行)及(ii)百和路介乎裕泰路及掃管埔路(東行), 北區	Y	4,100	2,860	107	110	500	630	-----	-----	-----	second half of 2023 2023下半年
67NRN09K	Resurfacing Works at Route Twisk	荃錦公路路面重鋪工程	Y	4,110	3,468	49	50	265	327	-----	-----	-----	second half of 2023 2023下半年
67NRQ41K	Road Resurfacing at Kwun Tong Bypass, North Bound, CH6.675 to CH7.835, Full Width	觀塘繞道(北行)里程6.675至里程7.835(由祥業街至臨興街一段)全線路面重鋪工程	Y	4,120	3,219	565	570	150	181	-----	-----	-----	second half of 2023 2023下半年
67NRS62K	Resurfacing Works between Lamp Posts No. BD3077 and No. BD3057 on South Bound of Kong Sham Western Highway, Full Lane excluding Hard Shoulder	港深西部公路南行由路燈編號BD3077至BD3057重鋪路面(不包括路肩)	Y	4,180	1,661	-----	2,519	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRQ36K	Road Resurfacing at Tsing Tsuen Road between L/P DC1969 to FB3170, Tsuen Wan	為由燈柱DC1969至FB3170的一段青荃路進行重鋪路面工程	Y	4,193	3,414	-----	-----	345	434	-----	-----	-----	first half of 2023 2023上半年
67NRR85K	Resurfacing Works between Lamp Posts BD3038 to BD3021 of Kong Sham Western Highway, North Bound	港深西部公路北行由路燈編號BD3038至BD3021重鋪路面	Y	4,200	2,728	-----	1,472	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRS71K	Cold Milling and Resurfacing of Flexible Carriageway at Dai Fat Street Section Between LP EB4380 and N7048 (both bounds), Tai Po	大埔區大發街由燈柱EB4380至N7048行車道重鋪工程	Y	4,200	3,052	-----	-----	510	638	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目, 以及在2023-24年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRM49K	Cold Milling & Resurfacing of Flexible Pavement at Dai Hei Street (Both Bounds), Tai Po	路面重鋪工程 - 大喜街來回線,大埔	Y	4,200	3,351	-----	-----	375	474	-----	-----	-----	first half of 2023 2023上半年
67NRS26K	Cold Milling and Resurfacing of Flexible Carriageway at Fo Tan Road (South Bound) Section between Sui Wo Road and Min Fong Street, Sha Tin	火炭路(穗禾路至麵房街)一段南行路段路面重鋪工程	Y	4,200	1,875	-----	-----	1,025	1,300	-----	-----	-----	first half of 2023 2023上半年
67NRQ19K	Cold Milling and Road Resurfacing Works at Lok Ma Chau Control Point	落馬洲管制站路面重鋪工程	Y	4,200	3,741	-----	-----	205	254	-----	-----	-----	first half of 2023 2023上半年
67NRQ53K	Cold Milling and Road Resurfacing Works at Lok Ma Chau Road, L/P BD0961 to BD0993	落馬洲路由燈柱編號BD0961至BD0993路面重鋪工程	Y	4,200	3,589	399	400	95	116	-----	-----	-----	first half of 2023 2023上半年
64NRR18X	Protective Epoxy Resin Coating to reinforced concrete tunnel lining of Tseung Kwan O Tunnel	將軍澳隧道鋼筋混凝土隧道襯砌環氧樹脂塗層工程	Y	4,200	3,672	527	528	-----	-----	-----	-----	-----	first half of 2023 2023上半年
67NRP57K	Cold Milling and Resurfacing of Flexible Pavement at Wo Che Street, Fung Shun Street and Yuen Wo Road, Sha Tin	禾輦街、豐順街和源禾路路面重鋪工程	Y	4,200	800	-----	-----	1,500	1,900	-----	-----	-----	second half of 2023 2023下半年
67NRV26K	Cold Milling and Resurfacing of Flexible Pavement at Wo Keng Shan Road between L/P BD0236 to BD0209, North	路面重鋪工程－禾徑山路介乎燈柱BD0236至BD0209，北區	Y	4,210	-----	-----	-----	1,855	1,037	1,318	-----	-----	first half of 2024 2024上半年
6BNRT48M	Upgrading/Improvement of Roadside Man-made Feature No. 6NE-B/C37 at Fan Kam Road, Yuen Long	元朗粉錦公路路旁人造斜坡6NE-B/C37鞏固/改善工程	Y	4,240	87	1,426	1,430	1,200	1,523	-----	-----	-----	first half of 2023 2023上半年
67NRR89K	Cold milling and resurfacing of flexible carriageway at (i) Po Shun Road Slip road to Tseung Kwan O Tunnel Road; (ii) Po Shun Road Slip Road to Po Hong Road	重鋪(i)寶順路支路至將軍澳隧道路, (ii)寶順路支路至寶康路柔性行車道	Y	4,250	2,996	-----	1,254	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRP13K	Road Resurfacing at Sha Tin Road, Southbound, from Wong Uk Village to Pok Hong Estate	沙田路南行由王屋村至博康邨一段路面重鋪工程	Y	4,250	3,413	57	60	345	432	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRV18K	Resurfacing Works at Outside Northbound Cargo Inspection Area (Area A) (Gate 19 ~ Gate 32)	深圳灣口岸貨車驗查區外(場地A)(清關亭19至清關亭32)重鋪路面	Y	4,250	-----	-----	-----	1,870	2,380	-----	-----	-----	second half of 2023 2023下半年
6BIAB01M*	Upgrading of Roadside Man-made Slope Feature No. 11SW-D/C1624 at Gough Hill Road	歌賦山道路旁人造斜坡11SW-D/C1624加固工程	Y	4,270	-----	197	814	1,403	-----	-----	-----	2,053	first half of 2025 2025上半年
67NRN67K	Road Resurfacing at Sha Tin Road, South Bound, from Ch19.70 to Ch18.86, Full Width	沙田路(南行)里程19.70至18.86(由威爾斯親王醫院至沙田圍一段)全線路面重鋪工程	Y	4,280	2,415	-----	1,865	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRU50K	Road resurfacing Works on Tuen Mun Road (Tsuen Wan Bound) Near L/P CC0333 to L/P GC0307	屯門公路(往荃灣方向)(近燈柱CC0333至GC0307)路面重鋪工程	Y	4,300	-----	3,088	3,090	535	675	-----	-----	-----	second half of 2023 2023下半年
67IB722K*	Cold Milling and Resurfacing of Flexible Carriageway at Canal Road Flyover both Bounds (Section between L/P 13696 and L/P 45524)	重鋪堅拿道天橋介乎燈柱編號13696至45524的柔性行車道	Y	4,301	1,500	1,411	1,411	1,390	-----	-----	-----	-----	first half of 2023 2023上半年
67NRK61K	Road resurfacing at Tsuen King Circuit (from L/P W0083 to BC0315), Tsuen Wan	為荃景圍由燈柱編號W0083至BC0315進行路面重鋪工程	Y	4,311	1,237	-----	3,074	-----	-----	-----	-----	-----	second half of 2022 2022下半年
ZZ-SDEG3-2020	WRF: Works on under SDE/G(3) for Year 2020	「一般職務(3)」工程指令 - 2020年	Y	4,314	1,066	280	780	595	736	1,137	-----	-----	N/A 不適用
6BIN274M	Upgrading of Roadside Man-made Slope (Feature No.11SW-A/R1151 at Po Shan Road)	寶珊道路旁人造斜坡11SW-A/R1151加固工程	Y	4,330	475	774	1,926	-----	-----	-----	-----	1,929	first half of 2024 2024上半年
68FX117X	Retrofitting of noise barriers on Tai Po Road at Sham Shui Po—investigation and design	大埔道(深水埗)加建隔音屏障工程—勘查研究及設計	Y	4,330	541	-----	15	61	3,713	-----	-----	-----	second half of 2025 2025下半年
68FX118X	Retrofitting of noise barriers on Tam Kon Shan Road, Tsing Yi—investigation and design	青衣担杆山路加建隔音屏障工程—勘查研究及設計	Y	4,330	529	1,775	2,160	500	1,141	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
LTG_4_017	Replacement of Road Lights with LED (Tuen Mun) (2023-24)	更換路燈為發光二極管工程(屯門)(2023-24)	Y	4,353	-----	2,100	4,353	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67NRU00K	Road resurfacing Works on Tuen Mun road (Tuen Mun Bound) Between L/P CC1242 to L/P GC0170	屯門公路(往屯門方向)(由燈柱CC1242至GC0170)路面重鋪工程	Y	4,360	2,720	-----	-----	725	915	-----	-----	-----	second half of 2023 2023下半年
68FX116X	Retrofitting of noise barriers on Hoi On Road—investigation and design	海安路加建隔音屏障工程—勘查研究及設計	Y	4,370	551	1,733	2,150	92	1,577	-----	-----	-----	first half of 2026 2026上半年
6BNRU44M	Upgrading/Improvement of Roadside Man-made Feature No. 13NE-B/C132 at South Lantau Road	嶼南路路旁人造斜坡13NE-B/C132鞏固/改善工程	Y	4,370	-----	21	25	1,915	1,070	1,360	-----	-----	first half of 2024 2024上半年
64NRS47X	Junction Improvement Works at J/O Tai Chung Kiu Road/On King Street/On Lai Street, Sha Tin	沙田大涌橋路/安景街/安麗街路口改善工程	Y	4,370	2	5	10	1,920	1,073	1,365	-----	-----	second half of 2024 2024下半年
6BIAB02M*	Upgrading of Roadside Man-made Slope Feature No. 15NW-B/C312 at Island Road	香島道路旁人造斜坡15NW-B/C312加固工程	Y	4,380	-----	17	827	2,799	-----	-----	-----	754	first half of 2025 2025上半年
67NRS56K	Resurfacing Works on North Lantau Highway West Bound Near L/P DC1568 to L/P DC1580 (Ch. 6.25 to Ch. 5.6) Full Width	北大嶼山公路西行方向近燈柱DC1568至DC1580(里程距離6.25至5.6)全闊度路面重鋪工程	Y	4,400	1,564	-----	2,836	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRR54I	Replacement of Defective Bearing BSB03a at Pier SB03 at Shenzhen Bay Bridge - Hong Kong Section	深圳灣大橋香港段南行橋墩BSB03a更換損壞支座	Y	4,400	3,030	-----	1,370	-----	-----	-----	-----	-----	second half of 2022 2022下半年
68FX112X	Retrofitting of noise barriers at Island Eastern Corridor near Heng Fa Chuen—investigation and design	東區走廊(近杏花村)加建隔音屏障工程—勘查研究及設計	Y	4,430	715	206	892	1,496	1,327	-----	-----	-----	first half of 2026 2026上半年
67NRN35K	Road Resurfacing to Fanling Highway, B Bound, section between Ka Fuk Estate and Po Shek Wu Road Roundabout	粉嶺公路北行路段由嘉福邨至寶石湖路迴旋處重鋪路面工程	Y	4,430	3,622	-----	808	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
LTG_4_022	Replacement of Road Lights with LED (Tai Po) (2023-24)	更換路燈為發光二極管工程(大埔)(2023-24)	Y	4,442	-----	3,435	4,442	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67NRQ11K	Road Resurfacing at Tolo Highway, B Bound, from Biotech Centre 2 Science Park to Pok Yin Road	科學園生物科技中心二座至博研路的一段吐露港公路往大埔方向路面重鋪工程	Y	4,450	3,121	265	265	470	594	-----	-----	-----	first half of 2023 2023上半年
67NRP80K	Tuen Mun Road B Bound (from L/P GC0390 to GC0651) and Slip Road from Tai Lam Tunnel Area (from L/P GC0645 to GC0651) Full Width	屯門公路B行由燈柱編號GC0390至GC0651及大欖隧道支路由燈柱編號GC0645至GC0651全闊度路面重鋪工程	Y	4,460	2,820	-----	1,640	-----	-----	-----	-----	-----	second half of 2022 2022下半年
6BIAA98M*	Upgrading of Roadside Man-made Slope Feature No. 11SW-D/C1950 at Deep Water Bay Road	深水灣道路旁人造斜坡11SW-D/C1950加固工程	Y	4,500	-----	198	816	1,380	-----	-----	-----	2,304	first half of 2025 2025上半年
68KKD99X*	Principal Inspection of Kai Tak Tunnel - Investigation	啟德隧道主要檢查 - 勘查研究	Y	4,500	245	77	2,120	300	200	1,635	-----	-----	first half of 2026 2026上半年
68QW201X	Extension of Footbridge Network in Tsuen Wan - Footbridge C along Kwan Mun Hau Street and Luen Yan Street - Investigation	荃灣行人天橋網絡擴建工程 - 沿關門口街及聯仁街的行人天橋C — 勘查研究	Y	4,500	1,865	191	792	280	250	300	300	713	second half of 2034 2034下半年
67NRQ45K	Cold Milling and Resurfacing of Flexible Pavement at Tai Po Road - Ma Liu Shui section between Kau To Shan Road and Lai Ping Road (Both Bounds), Sha Tin	大埔公路馬料水段由九肚山路至麗坪路一段路面重鋪工程	Y	4,500	3,763	-----	737	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRL89K	Resurfacing of Flexible Pavement at Clear Water Bay Road between L/P no. EB3367 and L/P no. EB8489, Sai Kung	西貢清水灣道(路燈編號: EB3367至EB8489)道路重鋪工程	Y	4,500	2,916	-----	1,584	-----	-----	-----	-----	-----	first half of 2022 2022上半年
64NRR68X	Proposed Anti-skid Surfacing at Tai Po Road - Sha Tin Heights (Both Bounds) between L/P Nos. CE0815 and CE0809, Sha Tin	沙田大埔公路 - 沙田嶺段(南行及北行)近燈柱編號CE0815至CE0809之間 - 重鋪柔性行車道及鋪設路面鋼沙	Y	4,500	2,890	127	130	655	825	-----	-----	-----	second half of 2023 2023下半年
68QW211X	Lift and Pedestrian Walkway System between Saddle Ridge Garden and Sai Sha Road - Design and Construction	富寶花園至西沙路之間升降機及行人通道系統 - 設計及建造	Y	4,510	2,337	120	363	300	300	810	300	100	first half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68FX111X	Retrofitting of noise barriers on Chai Wan Road— investigation and design	柴灣道加建隔音屏障工程— 勘查研究及設計	Y	4,510	751	783	942	1,564	1,253	-----	-----	-----	first half of 2026 2026上半年
67KKB16K	Resurfacing of Carriageway at Prince Edward Road East, West bound from lamp post AA2084 to AA2048	太子道東西行由燈柱 AA2084 至 AA2048 路面重鋪工程	Y	4,540	1,401	453	453	900	1,406	380	-----	-----	first half of 2026 2026上半年
67NRS75K	Road Resurfacing at Kwun Tong Bypass, South Bound, CH4.745 to CH4.428, Full Width; CH4.428 to CH4.164, Lanes 3 & 4; and CH4.164 to CH3.811, Full Width	觀塘繞道(南行)里程4.745至里程4.428全線，里程4.428至里程4.164 行車道3和行車道4，和里程4.164至里程3.811全線路面重鋪工程(由麗港城至鯉安苑一段)	Y	4,540	3,372	-----	1,168	-----	-----	-----	-----	-----	first half of 2022 2022上半年
68FX105X	Noise enclosures at Gascoigne Road Flyover—advance preparation of contractor's design	加士居道天橋隔音罩— 提前進行承建商設計	Y	4,550	3,178	-----	1,072	300	-----	-----	-----	-----	first half of 2025 2025上半年
67NRV20K	Resurfacing at Mei Tin Road section between L/P CE0673 and CE2971 and Slip Road of Tsing Sha Highway section between L/P CE0259 to CE0650	重鋪美田路由燈柱CE0673至CE2971和青沙公路支路由燈柱 CE0259至 CE0650 柔性行車道	Y	4,590	-----	-----	-----	2,020	1,131	1,439	-----	-----	first half of 2024 2024上半年
64NRR76X	Application of Protective Coating on Shenzhen Bay Bridge (Hong Kong Section) between Lamp Posts BD3645 to BD3679	深圳灣大橋(香港段)由路燈編號 BD3645 至 BD3679 髹保護塗層	Y	4,600	3,527	-----	-----	475	598	-----	-----	-----	first half of 2023 2023上半年
68QW212X	Upgrading of Remaining Sections of Kam Tin Road and Lam Kam Road – Design and Construction	錦田公路和林錦公路餘段改善工程 - 設計及建造	Y	4,640	1,067	992	2,080	1,029	464	-----	-----	-----	second half of 2030 2030下半年
67IB715K*	Cold Milling and Resurfacing of Flexible Carriageway at Wan Chai Interchange	重鋪灣仔交匯處的柔性行車道	Y	4,641	3,151	544	544	-----	946	-----	-----	-----	second half of 2022 2022下半年
67NRN40K	Road Resurfacing at Tai Po Road - Sha Tin., Slip Road to Penfold Park	大埔公路—沙田段北行往彭福公園支路路面重鋪工程	Y	4,650	3,539	-----	1,111	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRQ71K	Cold Milling and Resurfacing of Flexible Pavement at Mei Tin Road between Mei Fai Street and Chik Wan Street, Sha Tin	美田路(美輝街至積運街)一段路面重鋪工程	Y	4,650	1,966	-----	-----	1,185	1,499	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68QN232X	Footbridge near MTR Kowloon Bay Station Exit A - Investigation, Design and Construction	近港鐵九龍灣站A出口的行人天橋 - 勘查研究、設計及建造	Y	4,680	3,632	112	948	100	-----	-----	-----	-----	first half of 2025 2025上半年
68FX109X	Retrofitting of noise barriers on New Clear Water Bay Road—investigation and design	新清水灣道加建隔音屏障工程—勘查研究及設計	Y	4,680	1,837	27	746	526	1,571	-----	-----	-----	first half of 2026 2026上半年
4YE168X	North West Tsing Yi Interchange - Parapet Enhancement at Ramp C	西北青衣交匯處斜道C橋面護欄加固工程	Y	4,700	-----	-----	2,970	1,026	704	-----	-----	-----	first half of 2024 2024上半年
67NRV13K	Road Resurfacing at Kwun Tong Bypass, North Bound, near Choi Hung Estate, Full Width	觀塘繞道北行近彩虹邨一段路面重鋪工程	Y	4,730	-----	12	15	2,075	2,640	-----	-----	-----	second half of 2023 2023下半年
67NRT93K	Resurfacing at North Lantau Highway East Bound near L/P DC1612A to DC1625A Full Width	北大嶼山公路東行方向近燈柱DC1612A至DC1625A全線路面重鋪工程	Y	4,740	3,718	(1)	(1)	450	573	-----	-----	-----	first half of 2023 2023上半年
68FX126X	Retrofitting of Noise Barriers on Jockey Club Road and San Wan Road near Fanling Wai—Investigation and Design	馬會道和新運路(近粉嶺圍)加建隔音屏障工程—勘查研究及設計	Y	4,760	-----	-----	600	1,375	1,910	875	-----	-----	second half of 2026 2026下半年
67NRM46K	Road Resurfacing at Tate 's Cairn Highway, South Bound, from Shatin Hospital North to Shek Mun full width	大老山公路往九龍方向由沙田醫院北端至石門路面重鋪工程	Y	4,770	4,115	-----	655	-----	-----	-----	-----	-----	first half of 2022 2022上半年
	Road resurfacing works (MWTP and NWTYI Ramp H)	馬灣收費廣場及青衣西北交匯處斜道H路面重鋪工程	N	4,800	-----	-----	202	1,818	2,780	-----	-----	-----	first half of 2024 2024上半年
LTG_4_021	Replacement of Road Lights with LED (Shatin) (2023-24)	更換路燈為發光二極管工程 (沙田) (2023-24)	Y	4,800	-----	1,302	4,800	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67NRQ30K	Resurfacing on Kong Sham Western Highway between Lamp Posts BD3114 to BD3090 ML, SL, HS and slip roads	港深西部公路由路燈編號BD3114至BD3090慢綫、中綫、路肩及支路重鋪路面	Y	4,800	3,742	-----	1,058	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRS67K	San Tin Highway B Bound from L/P FA8242 to L/P EA2781 full width	新田公路B行方向近燈柱FA8242至EA2781全闊度路面重鋪工程	Y	4,800	3,334	-----	1,466	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRR45K	Cold milling and Resurfacing of flexible carriageway along North bound of Po Shun Road section between Tong Ming Street and Po Ning street, Tseung Kwan O	重鋪將軍澳寶順路北行線由唐明街至寶寧路柔性行車道	Y	4,800	3,378	65	65	600	757	-----	-----	-----	first half of 2023 2023上半年
67NRP05K	Cold Milling and Resurfacing of Flexible Pavement at 2 Road Sections along Clear Water Bay Road, Kowloon Bound, Sai Kung (2019)	西貢清水灣道(九龍方向)(共2段)道路重鋪工程(2019)	Y	4,800	2,492	299	300	885	1,123	-----	-----	-----	first half of 2023 2023上半年
67NRN84K	Resurfacing Works at San Sham Road, Yuen Long	新深路路面重鋪工程	Y	4,800	3,258	32	35	665	842	-----	-----	-----	second half of 2023 2023下半年
BYE169M	Preventive Maintenance Works on Slopes near Tsing Ma Bridge and Kap Shui Mun Bridge and other Areas	青馬大橋及汲水門大橋旁斜坡預防性維修工程	Y	4,810	-----	-----	2,600	1,400	810	-----	-----	-----	first half of 2024 2024上半年
6BKKA07M	Upgrading of Roadside Man-made Slope Feature No. 11NE-A/C415 at Shatin Pass Road	沙田坳道路旁人造斜坡11NE-A/C415鞏固工程	Y	4,810	3,794	24	89	-----	927	-----	-----	-----	first half of 2024 2024上半年
68FX096X	Retrofitting of noise barriers on Po Lam Road North— investigation and design	寶琳北路加建隔音屏障工程— 勘查研究及設計	Y	4,820	2,416	79	280	90	2,034	-----	-----	-----	first half of 2025 2025上半年
67NRS42K	Road Resurfacing in Hong Kong Zhuhai Macao Bridge Hong Kong Port - A. Section between L/P GC4307 and L/P GC4317 at Hong Kong Link Road; and B. Section between L/P GC3303 and L/P GC3310 at Shun Fai Road	港珠澳大橋香港口岸路面重鋪工程(A)香港連接路由街燈編號GC4307至GC4317;和(B)順暉路由街燈編號GC3303至GC3310	Y	4,830	3,325	-----	1,505	-----	-----	-----	-----	-----	first half of 2022 2022上半年
68QW217X	Proposed escalator system between Sha Tin Tau Road and Footway beside Greenview Garden - Investigation, Design and Tender	擬建連接沙田頭路及愉景花園的扶手電梯系統 - 勘查研究、設計及招標	Y	4,840	-----	532	626	875	379	2,960	-----	-----	first half of 2028 2028上半年
4YE160X	Addition of Steel Parapets at Bridge S4A, Ngong Shuen Chau Viaduct, Tsing Sha Control Area	青沙管制區昂船洲高架路橋樑S4A橋面加裝鋼鐵護欄工程	Y	4,850	3,010	1,170	1,170	670	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRS97K	Resurfacing of Tolo Highway, South Bound, near Wan Tau Tong Estate, Full Width	吐露港公路南行近運頭塘邨路面重鋪工程	Y	4,850	3,741	-----	1,109	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRK57J	Application of Protective Coating to Ting Kau Viaduct, Tuen Mun Bound (Bridge N452)	屯門路汀九橋往屯門方向髹保護塗層(N452)	Y	4,870	1,811	100	100	1,305	1,654	-----	-----	-----	first half of 2023 2023上半年
67NRU53K	Road Resurfacing at Tate's Cairn Highway, South Bound, near Sui Cheung Street, Full Width	大老山隧道南行近瑞祥街一段路面重鋪工程	Y	4,880	-----	3,775	3,780	485	615	-----	-----	-----	second half of 2023 2023下半年
67KKA06K	Resurfacing of the Defective Flexible Carriageway at Kwun Tong Road Kowloon Bay MTR Station to Lung Cheung Road West Bound (Section from L/P AB3358 to L/P AA2084)	重鋪柔性行車路面工程於觀塘道西行由九龍灣港鐵站至龍翔道(由燈柱編號AB3358至AA2084)	Y	4,890	3,403	(61)	(61)	748	500	300	-----	-----	first half of 2026 2026上半年
67NRQ06J	Application of Protective Coating to Tsing Lung Tau Bridge, NT Bound at Tuen Mun Road (Bridge N444)	屯門路青龍頭橋往屯門方向髹保護塗層(N444)	Y	4,890	3,611	-----	-----	565	714	-----	-----	-----	first half of 2023 2023上半年
64ID134J#	Installation of Fall Arrest Systems on Footbridges in Central (Structure Nos. HF37, HF137, HF157, HF37A, HF93, HF93A, HF156, HF91, HF91A and HF172)	為中環的行人天橋(結構編號HF37、HF137、HF157、HF37A、HF93、HF93A、HF156、HF91、HF91A及HF172)安裝防墮裝置	Y	4,893	4,185	465	465	-----	-----	-----	-----	243	first half of 2023 2023上半年
67NRU39K	Cold milling and resurfacing of flexible pavement at Lam Kam Road, between LP EB0499 & EB0466 (Both Bounds)	大埔林錦公路介乎街燈EB0499與EB0466之間行車路面重鋪工程	Y	4,900	-----	3,806	3,810	480	610	-----	-----	-----	second half of 2023 2023下半年
4YE147X	High Strength Security Fence Enhancement at Ma Wan Tower	青馬大橋人工島馬灣橋塔高強度保安圍欄工程	Y	4,913	4,815	-----	98	-----	-----	-----	-----	-----	second half of 2022 2022下半年
7YE162K	Road Resurfacing Works at Eagle's Nest Tunnel, Both Bounds	尖山隧道路面重鋪工程	Y	4,917	4,084	-----	683	150	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
67NRV07I	Reconstruction of Footpaths at Tsuen Nam Road, Sha Tin	沙田村南道重建行人路工程	Y	4,920	-----	-----	-----	2,165	2,755	-----	-----	-----	second half of 2023 2023下半年
68QW192X	Lift and Pedestrian Walkway System between Castle Peak Road and Kung Yip Street, Kwai Chung - Detailed Design	葵涌青山公路至工業街升降機及行人通道系統 - 詳細設計	Y	4,930	4,014	-----	51	60	805	-----	-----	-----	second half of 2024 2024下半年
67KKC92I	Repair of i) defective concrete carriageway at Prince Edward Road West between Kowloon City Interchange & Waterloo Road and ii) defective anti-skid surface dressing between Kowloon City Interchange and Prince Edward Road West no. 377	i)太子道西(由九龍城交匯處至窩打老道)段混凝土行車道路面復修工程及ii)太子道西(由九龍城交匯處至377號)段防滑鋼沙重鋪工程	Y	4,950	965	-----	1,490	2,325	171	-----	-----	-----	first half of 2025 2025上半年
64NRA36X	Upgrading of obsolete types of railings to new type 2 railings and modification of obsolete type 2 railings in Kwai Chung in 2013/2014	在2013/2014年將過時類型的欄杆升級為新的二型欄杆，以及修改葵涌過時的二型欄杆	Y	4,950	3,493	-----	-----	645	812	-----	-----	-----	first half of 2023 2023上半年
64NRQ24X	Upgrade of Thrie Beam at North Lantau Highway West Bound Ch6.85 to 6.125 Hard Shoulder	北大嶼山公路西行線路肩里程標誌由6.85至6.125的三波欄更換工程	Y	4,967	3,137	-----	1,830	-----	-----	-----	-----	-----	second half of 2022 2022下半年
64NRB58X	Anti-skid Colour Dressing to the Cycle Track along Ting Kok Road section between Yue Kok and Sam Mun Tsai Road, Tai Po	大埔區汀角路(魚角村至三門仔路段)單車徑改善工程	Y	4,970	4,267	-----	703	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRN55K	Road Resurfacing of Sha Tin Wai Road section between Sha Tin Road and Sha Kok Street (both bounds), Sha Tin	為沙田圍路(由沙田路至沙角街)來回線進行重鋪路面工程	Y	4,970	3,345	-----	-----	720	905	-----	-----	-----	first half of 2023 2023上半年
67NRT78J	Application of Protective Coating to Bridge N267 and N267A in Fo Tan	火炭行車橋N267及N267A保護塗層工程	Y	4,970	943	1,657	1,660	1,045	1,322	-----	-----	-----	first half of 2023 2023上半年
67KKC75I#	Repair of Defective Carriageway and Re-applying Anti-Skid Surface Dressing at Waterloo Road section between Lancashire Road and York Road	窩打老道(蘭開夏道至約道)損毀行車道路面復修及防滑鋼沙重鋪工程	Y	4,980	4,459	-----	-----	50	471	-----	-----	-----	first half of 2025 2025上半年
68QW202X	Extension of Footbridge Network in Tsuen Wan - Footbridge E along Ma Tau Pa Road and Wing Shun Street - Investigation	荃灣行人天橋網絡擴建工程 - 沿馬頭壩道及永順街的行人天橋E — 勘查研究	Y	4,980	1,875	308	909	280	250	300	300	1,066	second half of 2034 2034下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
6BIN273M	Upgrading of Roadside Man-made Slope Feature No.11SW-D/C172 at Deep Water Bay Road	深水灣道路旁人造斜坡11SW-D/C172加固工程	Y	4,990	1,868	1,085	1,667	-----	-----	-----	-----	1,455	first half of 2024 2024上半年
LTG_4_004	Replacement of structure lights of public transport interchange with LED (2023-24)	更換公共交匯處結構照明為發光二極管工程 (2023-24)	Y	5,000	-----	-----	5,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
64NRS88X	Application of Protective Coating on Concrete Surface of Shenzhen Bay Bridge (Hong Kong Section) (SBB(HK)) North Bound Concrete Viaducts between Lamp Posts BD3783 and BD3794	深圳灣大橋(香港段)北行由路燈編號 BD3783 至 BD3794 的混凝土橋樑表面塗上保護塗層	Y	5,000	2,865	-----	2,135	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRV47K	Cold Milling and Resurfacing of Flexible Pavement at Po Shek Wu Road from L/P N1705 to AD8366, North	北區寶石湖路由燈柱編號N1705至AD8366路面重鋪工程	Y	5,000	-----	-----	-----	2,200	1,232	1,568	-----	-----	first half of 2024 2024上半年
P07280	Upgrading works on Wind and Structural Health Monitoring System of Shenzhen Bay Bridge (Hong Kong Section)	深圳灣大橋(香港段)風速和結構健康監測系統改善工程	N	5,000	-----	-----	-----	2,200	1,232	1,568	-----	-----	second half of 2024 2024下半年
6BNRV21M	Upgrading/Improvement of Roadside Man-made Feature No.7NE-C/C341 at Northeast of Japanese International School, Tai Po Road - Tai Po Kau	大埔公路—大埔滘段路旁人造斜坡7NE-C/C341鞏固/改善工程	Y	5,020	-----	203	205	2,120	1,186	1,509	-----	-----	second half of 2024 2024下半年
67KKE76K*	Cold Milling and Resurfacing of Flexible Carriageway at Tseung Kwan O Road eastbound slow lane between L/P CF1270 to CF1242 and middle lane between L/P AA8640 to CF1242	重鋪將軍澳道東行線慢線(近燈柱編號CF1270至CF1242)及中線(近燈柱編號AA8640至CF1242)柔性行車道	Y	5,030	-----	-----	1,080	2,970	980	-----	-----	-----	first half of 2025 2025上半年
68QW214X	Pedestrian Walkway System between Hing Shing Road and Tai Wo Hau Road - Design and Construction	興盛路至大窩口道升降機及行人通道系統—設計及建造	Y	5,040	1,131	970	1,119	450	600	600	600	540	first half of 2029 2029上半年
68QN255X	Lift and Pedestrian Walkway System between Tai Loong Street and Wo Yi Hop Road, Kwai Chung - Investigation, Design and Construction	擬建葵涌大隴街至和宜合道升降機及行人通道系統—勘查研究、設計及建造	Y	5,040	3,054	152	1,737	125	124	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ZZ-SEHSRW-2022	WRF: Works on under SE/HSR(W) for Year 2022	「快速公路(西)」工程指令 - 2022年	Y	5,059	1,679	482	985	580	718	1,097	-----	-----	N/A 不適用
68QW219X	Escalator System between Sai Wan Ho Street and Holy Cross Church – Investigation, Design and Construction	西灣河街至西灣河聖十字架天主堂自動扶梯系統- 勘查研究、設計及建造	Y	5,120	-----	608	1,312	2,082	1,726	-----	-----	-----	first half of 2028 2028上半年
67NRU74K	Road Resurfacing at Kwai Tsing Road between L/P No. FC1015 and FC0896, Tsing Yi	青衣葵青路(從街燈號碼FC1015和FC0896之間)路面重鋪工程	Y	5,132	-----	3,495	3,500	720	912	-----	-----	-----	second half of 2023 2023下半年
67NRU34K	Resurfacing Works on Cargo Waiting Area (Outbound) (Lanes 1 to 14) at Shenzhen Bay Port (Hong Kong Clearance Area)	深圳灣口岸貨車等候區(香港出境清關場)(車道1至14)重鋪路面	Y	5,200	-----	4,269	4,270	410	520	-----	-----	-----	first half of 2023 2023上半年
67NRU84K	Resurfacing Works on at the Pavement at Inbound Cargo Clearance Area (Gate 1 ~ Gate 22)	深圳灣口岸貨車入境驗查區重鋪路面(清關亭1~清關亭22)	Y	5,200	-----	3,997	4,000	530	670	-----	-----	-----	second half of 2023 2023下半年
64NRU56X	Upgrading of Tuen Mun Road Bus-Bus Interchange (Kowloon Bound), Cover Walkway NCW177, Tuen Mun	屯門公路巴士轉乘站(往九龍方向)行人道上蓋NCW177的改善工程	Y	5,200	-----	996	1,000	1,850	2,350	-----	-----	-----	second half of 2023 2023下半年
LTG_3_028	Installation of Photovoltaic Panel on Footbridge KF82 across Chatham Road South and Granville Road connecting to Hong Kong Science Museum	橫跨漆咸道南與加連威老道及連接香港科學館行人天橋HF82上安裝光伏發電板	N	5,250	-----	-----	5,250	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67NRR58J	Bearing Replacement at Southern Abutment of Bridge N409 over Fo Tan Nullah	火炭明渠行車橋編號N409南面橋墩的軸承更換工程	Y	5,280	3,749	-----	-----	675	856	-----	-----	-----	second half of 2023 2023下半年
67NRR92K	Resurfacing work at Tuen Mun Road B Bound Ch52.5 to Ch53.38 Full Width	屯門公路南行里程標誌由52.5至53.38全闊路面重鋪工程	Y	5,300	3,440	-----	1,860	-----	-----	-----	-----	-----	second half of 2022 2022下半年
67NRR66K	Road Resurfacing on Tuen Mun road B/B Ch57 to Ch57.75 Full Width	屯門公路南行里程標誌由57至57.75全闊路面重鋪工程	Y	5,300	3,495	-----	1,805	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
P07418	Resurfacing work at Tin Ying Road South Bound from L/P AD0226 to L/P AD 0201 Full Width, Yuen Long	天水圍天影路南行方向近燈柱AD0226至AD0201全闊路面重鋪工程	N	5,300	-----	-----	-----	2,335	1,305	1,660	-----	-----	first half of 2024 2024上半年
67NRU02K	Resurfacing Works on Various Roads at South of Cargo Waiting Area in Shenzhen Bay Port	深圳灣口岸貨車等候區南支路重鋪路面	Y	5,330	3,772	3	5	685	868	-----	-----	-----	first half of 2023 2023上半年
68QY211X	Escalator between Shek Yam Road and Tai Pak Tin Street, Kwai Chung - Investigation and Design	連接葵涌石蔭路及大白田街的扶手電梯系統- 勘查研究及設計	Y	5,340	896	188	1,490	818	818	818	500	-----	second half of 2027 2027下半年
LTG_4_013	Village lighting works (Kowloon & New Territories East) (2023-24)	鄉村路燈工程 (九龍及新界東) (2023-24)	Y	5,420	-----	2,996	5,420	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4YE159X	Roadside Safety Enhancement Measures in Tsing Ma Control Area	青馬管制區道路安全改善措施	Y	5,440	1,908	-----	1,000	1,500	1,032	-----	-----	-----	first half of 2025 2025上半年
67KKE811*	Footpath Reconstruction with Grade A concrete paving blocks with recycled glass, at How Ming Street between Hoi Yuen Road & Wai Yip Street and How Ming Lane	重鋪巧明街由開源道至偉業街及巧明里行人路環保路磚	Y	5,450	-----	-----	800	1,160	3,260	230	-----	-----	first half of 2026 2026上半年
68QY202X	Provision of Covers on Walkways near Hong Kong Children's Hospital, Hong Kong Eye Hospital, Tuen Mun Hospital, Tseung Kwan O Hospital and Tang Shiu Kin Hospital - Investigation, Design and Construction	在連接香港兒童醫院、香港眼科醫院、屯門醫院、將軍澳醫院和鄧肇堅醫院的行人通道加建上蓋 - 勘查研究、設計及建造	Y	5,456	1,417	-----	820	600	1,800	819	-----	-----	first half of 2027 2027上半年
BYE158M	Preventive Maintenance Works on Slopes at West Tsing Yi Viaduct and Lai Chi Kok Viaduct in Tsing Sha Control Area	青衣西高架道路及荔枝角高架道路斜坡預防性維修工程	Y	5,500	3,882	438	838	780	-----	-----	-----	-----	first half of 2023 2023上半年
67NRP53I	Reconstruction of Footpaths at Ma Liu Shui Waterfront	行人路鋪磚工程 - 馬料水海旁	Y	5,500	4,284	-----	1,216	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
67NRV10K	Road resurfacing Works on Tuen Mun Road (Tuen Mun Bound) from L/P GC0288 to L/P GC0324	屯門公路(往屯門方向) (近燈柱GC0288至GC0324)路面重鋪工程	Y	5,500	-----	4,040	4,045	645	810	-----	-----	-----	second half of 2023 2023下半年
67NRQ79K	Resurfacing of Flexible Carriageway at Shui Chuen Au Street and Pok Chuen Street between L/P CE1099 and GE1398, Sha Tin	重鋪水泉坳街及博泉街(路燈編號：CE1099至GE1398)柔性行車道	Y	5,510	4,440	59	60	445	565	-----	-----	-----	first half of 2023 2023上半年
LTG_4_024	Replacement of Road Lights with LED (Hong Kong Island and Islands) (2023-24)	更換路燈為發光二極管工程 (香港島及離島) (2023-24)	Y	5,530	-----	2,505	5,530	-----	-----	-----	-----	-----	first half of 2024 2024上半年
64NRR70X	Application of Protective Coating to Ceiling Slab Top Surface in Tates Cairn Tunnel (Panel Nos. 0001 to 0600 of Northern and Southern Tubes)	大老山隧道天花面部保護層工程 (南行及北行管道牆板0001至0600)	Y	5,600	4,434	102	105	470	591	-----	-----	-----	second half of 2023 2023下半年
68QY210X	Provision of Services for Contract Administration and Site Supervision of Site Investigation Works for Proposed Covered Walkways in Hong Kong Island, Kowloon and New Territories	為香港島、九龍及新界區的擬建行人通道上蓋的勘測工程提供合約管理及工地監督服務	Y	5,615	2,800	1,076	2,690	125	-----	-----	-----	-----	first half of 2024 2024上半年
BYE154M	Preventive Maintenance Works on Various Slopes at West Tsing Yi Viaduct, Sha Tin Toll Plaza and Sha Tin Heights Tunnel Approaches in TSCA	青衣西高架道路、沙田收費廣場及沙田嶺隧道引道斜坡預防性維修工程	Y	5,653	5,513	-----	140	-----	-----	-----	-----	-----	first half of 2023 2023上半年
67IN223J#	Rehabilitation of Footbridge at Deep Water Bay near Island Road (Highway Structure No. HF59)	深水灣近香島道行人天橋(結構編號HF59)復修工程	Y	5,700	3,009	46	46	-----	-----	-----	-----	2,645	first half of 2023 2023上半年
6BKKE16M*	Upgrading of Roadside Man-made Slope Feature No. 11NW-B/FR161 at Tai Po Road	大埔道路旁人造斜坡11NW-B/FR161鞏固工程	Y	5,700	21	1,251	2,962	2,637	80	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRT63K	Resurfacing work at Hung Tin Road north & south bound from lamp post FB5369 to FB3770 full width and slip road of Hung Tin Road North bound from lamp post FB3777 to FB3805 & FB3791	天水圍洪天路南行及北行由燈柱編號FB5369至FB3770全闊及其支路北行由燈柱編號FB3777至FB3805及FB3791的路面重鋪工程	Y	5,700	1,509	910	910	1,445	1,836	-----	-----	-----	second half of 2023 2023下半年
67NRU49I	Reconstruction of Footpath with Concrete Paving Blocks at Wah Ming Road, North	行人路鋪磚工程 - 華明路, 北區	Y	5,750	-----	465	470	2,325	2,955	-----	-----	-----	second half of 2023 2023下半年
67ID146J*	Rehabilitation of Hill Road Flyover (Structure No. H114)	山道天橋(結構編號 H114)復修工程	Y	5,761	-----	1,350	5,761	-----	-----	-----	-----	-----	first half of 2024 2024上半年
6BNRV32M	Upgrading/Improvement of Roadside Man-made Feature No. 11NE-D/C258 at Po Lam Road North, TKO	將軍澳寶琳路路旁人造斜坡 11NE-D/C258鞏固/改善工程	Y	5,840	-----	-----	-----	2,570	1,439	1,831	-----	-----	second half of 2024 2024下半年
67NRS59K	Cold Milling and Resurfacing of Flexible Pavement at junction of Tai Chung Kiu Road, Sha Tin Wai Road and Sha Tin Rural Committee Road, Shatin	重鋪大涌橋路、沙田圍路及沙田鄉事會路交界柔性行車道	Y	5,870	1,944	-----	3,926	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67KKE10K*	Cold Milling and Resurfacing of Flexible Carriageway at Eastern Harbour Crossing (EHC) at Slip Road A (Hong Kong Side)	東區海底隧道路A(香港島)路面重鋪工程	Y	5,880	992	1,018	1,500	1,500	1,888	-----	-----	-----	first half of 2025 2025上半年
67ID141J*	Rehabilitation of Pedder Street Underpass under Connaught Road Central between Pedder Street and Connaught Place (Structure No. HU2)	千諾道中地下界乎畢打街至康樂廣場的畢打街行車隧道(結構編號 HU2) 復修工程	Y	5,887	3,918	1,549	1,549	-----	-----	-----	-----	420	first half of 2025 2025上半年
67KKE14K	Resurfacing of Carriageway at Eastern Harbour Crossing (EHC) 1) Northbound, Ch03+40 to Ch09+90, Full Lane 2) Southbound, Ch14+42 to Ch07+92, Full Lane	東區海底隧道 1) 北行線里程 03+40 至 09+90 2) 南行線里程 14+42 至 07+92 的路面重鋪工程	Y	5,890	4,840	517	1,050	-----	-----	-----	-----	-----	first half of 2023 2023上半年
68QW223X	Elevator and Pedestrian Walkway System between Kwok Shui Road Park and Kwok Shui Road - Investigation, Design and Construction	國瑞路公園至國瑞路街升降機及行人通道系統 - 勘察研究、設計及建造	Y	5,890	-----	500	1,000	2,200	2,160	530	-----	-----	first half of 2030 2030上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
4YE172X	Parapet Enhancement at Yau Kom Tau at Tsing Yi North Coastal Road	青衣北岸公路油柑頭高架路橋橋面護欄加固工程	Y	5,900	-----	-----	1,980	3,416	504	-----	-----	-----	first half of 2024 2024上半年
68FX115X	Widening of Tsuen Wan Road and the Associated Junction Improvement Works - Building Information Modelling, Road Safety Audit, On-site Air Quality Monitoring and Associated Work at Investigation Stage	擴闊荃灣路及相關路口改善工程 - 勘查研究階段的建築信息模擬、道路安全審核、實地空氣質素監測及相關工作	Y	5,900	3,977	193	356	461	1,106	-----	-----	-----	first half of 2026 2026上半年
67NRS66K	Resurfacing works at Tuen Mun Road B Bound near L/P GC0303 to L/P GC0263 (Ch. 65.7 to Ch. 66.6) full width	屯門公路B行方向近燈柱GC0303至GC0263(里程距離65.7至66.6)全闊度路面重鋪工程	Y	5,900	4,252	-----	1,648	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRT75K	Road Resurfacing at Yuen Long Highway B/B CH46.05B to CH46.26B and Ch46.38 to Ch46.95 Full width and 46.26 to Ch46.38 Fast and Middle Lane	元朗公路往屯門方向近里程距離46.05至46.26及里程距離46.38至46.95全闊度路面,另里程距離46.26至46.38的快線及中線路面重鋪工程	Y	5,900	4,110	-----	-----	790	1,000	-----	-----	-----	first half of 2023 2023上半年
P07426	Cold milling and Resurfacing of Flexible Pavement at Chui Tin Street between L/P N1155 to N1179, Sha Tin	重鋪翠田街(路燈編號: N1155至N1179) 柔性行車道	N	5,900	-----	-----	-----	2,600	1,452	1,848	-----	-----	first half of 2024 2024上半年
68FX080X#	Widening of Western Section of Lin Ma Hang Road - Detailed Design	蓮麻坑路西段擴闊工程-詳細設計	Y	5,930	4,241	-----	200	523	966	-----	-----	-----	first half of 2025 2025上半年
67ID144J	Protective Dressing Works at Canal Road Flyover (Structure No. H110)	堅拿道天橋(結構編號H110) 鋪設路面覆蓋保護層工程	Y	5,960	-----	5,105	5,105	-----	-----	855	-----	-----	first half of 2025 2025上半年
BYE165M	Enhancement of Safety Access on Slopes in Tsing Sha Control Area	青沙管制區斜坡通道改善工程	Y	5,990	622	1,233	3,000	1,368	1,000	-----	-----	-----	second half of 2023 2023下半年
LTG_4_005	Replacement of structure lights of footbridges with LED (Hong Kong & Kowloon) (2023-24)	更換行人天橋結構照明為發光二極管工程(香港及九龍)(2023-24)	Y	6,000	-----	-----	6,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
LTG_4_006	Replacement of structure lights of footbridges with LED (New Territories) (2023-24)	更換行人天橋結構照明為發光二極管工程(新界)(2023-24)	Y	6,000	-----	-----	6,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KKE74J*	Removal of Surface Dressing and Laying of Anti-Skid Surface Dressing at Kai Tak Tunnel Eastbound	啓德隧道東行管道重鋪防滑鋼沙工程	Y	6,000	-----	-----	3,505	2,000	-----	495	-----	-----	first half of 2024 2024上半年
67NRT73K	Road resurfacing works on Tuen Mun Road (Tsuen Wan Bound) (near L/P GC0151 to GC0185)	屯門公路(往荃灣方向)(近燈柱GC0151至GC0185)路面重鋪工程	Y	6,000	4,918	-----	-----	480	602	-----	-----	-----	first half of 2023 2023上半年
68FX125X	Retrofitting of Noise Barriers on Castle Peak Road (Ping Shan Section)—Investigation and Design	青山公路(屏山段)加建隔音屏障工程—勘查研究及設計	Y	6,040	-----	-----	600	2,005	2,220	1,215	-----	-----	second half of 2026 2026下半年
4YE150X	Implementation of Free-flow Tolling Scheme at Tsing Sha Control Area	青沙管制區不停車繳費方案實施工程	Y	6,050	3,323	781	1,470	669	588	-----	-----	-----	first half of 2023 2023上半年
67NRT39K	Road Resurfacing at Tolo Highway, South Bound, near Sha Tin Sewage Treatment Works, Full Width	吐露港公路南行近沙田污水處理廠一段路面重鋪工程	Y	6,050	4,617	-----	1,433	-----	-----	-----	-----	-----	second half of 2022 2022下半年
7YE170K	Road Resurfacing Works at Tai Wai Tunnel, Sha Tin Heights Tunnel Approaches and Eagle's Nest Tunnel Approaches in Tsing Sha Control Area	大圍隧道、沙田嶺隧道引道及尖山隧道引道的路面重鋪工程	Y	6,064	-----	-----	4,336	1,000	728	-----	-----	-----	first half of 2024 2024上半年
4YE148X	High Strength Security Fence Enhancement at East Tower and West Tower of Stonecutters Bridge	昂船洲大橋東塔及西塔高強度保安圍欄工程	Y	6,181	6,006	175	175	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRV28I	Reconstruction of Footpath at Shun Hing Street, Shun Lung Street and Sha Tau Kok Road - Shek Chung Au, North	順興街、順隆街和沙頭角公路—石涌凹段行人路鋪磚工程，北區	Y	6,200	-----	-----	-----	2,730	3,470	-----	-----	-----	second half of 2023 2023下半年
6BIN227M	Upgrading of Roadside Man-made Slope Feature No. 15NE-A/C638 at Stanley Gap Road	赤柱峽道路旁人造斜坡15NE-A/C638加固工程	Y	6,210	2,747	1,252	2,079	-----	-----	-----	-----	1,384	first half of 2024 2024上半年
7YE164K	Road Resurfacing Works at NSCV and LCKV	昂船洲高架道路及荔枝角高架道路的路面重鋪工程	Y	6,217	1,403	2,849	3,059	931	824	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
LTG_4_019	Replacement of Road Lights with LED (Kowloon West) (2023-24)	更換路燈為發光二極管工程 (九龍西) (2023-24)	Y	6,218	-----	2,558	6,218	-----	-----	-----	-----	-----	first half of 2024 2024上半年
LTG_4_025	Replacement of Road Lights with LED (Kowloon East) (2023-24)	更換路燈為發光二極管工程 (九龍東) (2023-24)	Y	6,260	-----	672	6,260	-----	-----	-----	-----	-----	first half of 2024 2024上半年
6BIN248M	Upgrading of Roadside Man-made Slope Feature No. 11SW-B/FR292 at May Road	梅道路旁人造斜坡11SW-B/FR292加固工程	Y	6,260	5,553	31	31	-----	-----	-----	-----	676	first half of 2024 2024上半年
67NRV08K	Cold mill and resurfacing works at Southbounds of Wan Po Road, section between L/P: CE0065 and EB9661	重鋪將軍澳環保大道由燈柱CE0065至EB9661南行線柔性車道	Y	6,300	-----	-----	-----	2,775	1,551	1,974	-----	-----	first half of 2024 2024上半年
67KKE70K*	Resurfacing of Carriageway at Eastern Harbour Crossing (EHC) 1) Southbound, Ch20+15 to Ch14+42, Full Lane 2) Northbound, Ch-01+32 to Ch03+40, Full Lane	東區海底隧道 1) 南行線里程 20+15 至 14+42 2) 北行線里程 -01+32 至 03+40 的路面重鋪工程	Y	6,330	-----	-----	2,500	2,500	1,330	-----	-----	-----	first half of 2024 2024上半年
68QN259X	Lift and Pedestrian Walkway System between Lai King Hill Road and Lai Cho Road, Kwai Chung - Investigation, Design and Construction	荔景山路至麗祖路升降機及行人通道系統 - 勘查研究、設計及建造	Y	6,350	3,551	332	550	654	220	208	1,007	160	second half of 2028 2028下半年
64NRU85X	Overlaying Bituminous Surfacing Materials at Tseung Kwan O Tunnel, South Bound, Fast Lane and Slow Lane	將軍澳隧道南行(快線和慢線)瀝青路面覆蓋工程	Y	6,400	-----	-----	-----	2,820	3,580	-----	-----	-----	second half of 2023 2023下半年
67NRU79I	Reconstruction of Footpaths at Sai Sha Road and Ning Tai Road between Sui Tai Road and Hang Fai Street	為西沙路及寧泰路介乎瑞泰路與恆輝街行人路進行環保地磚鋪設工程	Y	6,400	-----	550	550	2,575	3,275	-----	-----	-----	second half of 2023 2023下半年
ZZ-SDESE-2023	WRF: Works on under SDE/SE for Year 2023	「新界東南區」工程指令 - 2023年	Y	6,434	13	1,080	1,774	605	1,586	2,456	-----	-----	N/A 不適用

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67NRU62J	Bearing Replacement at Bridge N514 at Tai Po Tai Wo Road over Lam Tsuen River	更換大埔太和路林村河上行車橋編號N514的支承	Y	6,480	-----	-----	-----	2,855	1,595	2,030	-----	-----	first half of 2024 2024上半年
LTG_3_033	Replacement of structure lights for footbridges with LED in Yau Tsim Mong District	油尖旺更換行人天橋結構照明為LED工程	Y	6,500	-----	440	3,400	3,100	-----	-----	-----	-----	first half of 2025 2025上半年
68QH163X	Proposed Road Improvement Works in West Kowloon Reclamation Development, Phase I - Investigation and Design	建議的西九龍填海發展的道路改善工程,第一期 - 勘察及設計	Y	6,500	5,780	-----	166	554	-----	-----	-----	-----	first half of 2024 2024上半年
69YE140X	Cable Dehumidification System for Tsing Ma Bridge - Feasibility Study	青馬大橋主纜除濕系統可行性研究	Y	6,580	5,905	320	320	355	-----	-----	-----	-----	first half of 2023 2023上半年
67NRV39J	Replacement of Defective Bearing at Bridge No. N462 at Tai Po Road - Yuen Chau Tsai in Tai Po	更換大埔公路元州仔段天橋編號N462的支承	Y	6,600	-----	-----	-----	2,905	1,626	2,069	-----	-----	first half of 2024 2024上半年
64NRU66X	Demolition of Toll Canopy and associated works at Shing Mun Tunnel Toll Plaza	城門隧道收費廣場收費簷篷及相關設施拆卸工程	Y	6,610	-----	2,169	2,170	1,955	1,094	1,391	-----	-----	first half of 2024 2024上半年
67NRS55L	1. Cold Milling and Resurfacing of Flexible carriageway at Tai Au Mun Road between Lamp Post N2041 and N2088. 2. Reconstruction of the bituminous material at the Parking Area near Tai Wan Tau Road by concrete.	重鋪大坳門路由燈柱N2041至N2088柔性行車道及大環頭村停車場路面重建工程	Y	6,650	4,417	72	75	950	1,208	-----	-----	-----	second half of 2023 2023下半年
67NRT86K	Resurfacing Works on an Internal Service Road adjacent to Cargo Waiting Area (Inbound) and Cargo Waiting Area (Inbound) (Lanes 1 to 19) at Shenzhen Bay Port (Hong Kong Clearance Area)	深圳灣口岸貨車入境等候區旁的內部支路及貨車入境等候區(車道1至19)重鋪路面	Y	6,650	4,572	410	410	735	933	-----	-----	-----	second half of 2023 2023下半年
68QN225X	Lift and Pedestrian Walkway System between Hing Shing Road and Tai Wo Hau Road - Investigation	興盛路至大窩口道升降機及行人通道系統 — 勘查研究	Y	6,700	3,763	787	2,737	-----	200	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64QN252X	Walkway Cover on Pokfulam Road, Southern District	南區薄扶林道之行人通道上蓋工程	Y	6,700	4,273	572	2,285	142	-----	-----	-----	-----	second half of 2023 2023下半年
69FN256X	Footbridge Linking Fanling MTR Station and Luen Wo Hui - Feasibility Study	行人天橋系統連接粉嶺火車站至聯和墟－可行性研究	Y	6,751	5,497	447	1,254	-----	-----	-----	-----	-----	second half of 2023 2023下半年
67KKE521*	Reconstruction of Footway with Recycled Glass Paving Blocks at Lung Cheung Road outside Wong Tai Sin Temple, Ngau Chi Wan Village and Temple Mall South	龍翔道近黃大仙祠、牛池灣村及黃大仙中心南館的行人路環保路磚重設工程	Y	6,770	-----	620	5,320	450	1,000	-----	-----	-----	second half of 2024 2024下半年
64IAB04X*	Widening of Footpath at Wong Chuk Hang Road near Ocean Park	黃竹坑道近海洋公園行人路擴闊工程	Y	6,800	-----	-----	500	6,300	-----	-----	-----	-----	second half of 2024 2024下半年
64NRU70X	Demolition of Toll Canopy and Associated Works at Lion Rock Tunnel Toll Plaza for HKeToll	獅子山隧道收費廣場蓋頂清拆工程及相關工作	Y	6,800	-----	3,000	3,000	1,675	935	1,190	-----	-----	first half of 2024 2024上半年
ZZ-SDESW-2020	WRF: Works on under SDE/SW for Year 2020	「新界西南區」工程指令 - 2020年	Y	6,806	3,054	88	1,090	735	908	1,019	-----	-----	N/A 不適用
6BNRR75M	Upgrading/Improvement of Roadside Man-made Feature No. 7NW-B/C594 at Tai Po Road, Tao Po Kau	大埔滘大埔公路路旁人造斜坡7NW-B/C594鞏固/改善工程	Y	6,880	5,814	489	1,066	-----	-----	-----	-----	-----	first half of 2022 2022上半年
6BNRR74M	Upgrading/Improvement of Roadside Man-made Feature No. 7NE-D/C142 at Ma On Shan Bypass, Shatin	沙田馬鞍山繞道路旁人造斜坡7NE-D/C142鞏固/改善工程	Y	6,920	5,402	931	1,518	-----	-----	-----	-----	-----	first half of 2022 2022上半年
6BKN266M	Upgrading of Roadside Man-made Slope Feature No. 11NE-A/C359 at Jat's Incline	扎山道路旁人造斜坡11NE-A/C359鞏固工程	Y	6,930	3,875	35	107	-----	2,948	-----	-----	-----	first half of 2024 2024上半年
6BNRR71M	Upgrading/Improvement of Roadside Man-made Feature No. 11NW-A/C111 at Cheung Hang Road, Kwai Tsing	葵青長坑村路旁人造斜坡11NW-A/C111鞏固/改善工程	Y	6,960	6,211	139	749	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
LTG_4_029	Replacement of Structure Lights of subways with LED (2023-24)	行人隧道發光二極管更換工程 (2023-24)	Y	7,000	-----	-----	7,000	-----	-----	-----	-----	-----	first half of 2024 2024上半年
6A05TB	Extension of Footbridge Network in Tsuen Wan - Design & Construction	荃灣行人天橋網絡擴充工程 - 設計及建造	Y	7,000	6,152	-----	-----	100	748	-----	-----	-----	first half of 2025 2025上半年
P07414	Construction of 4 Stainless Steel Access Platforms at Shun Long Road	順朗路建造四個不銹鋼由路面連接橋底出入口平台架的工程	N	7,000	-----	-----	-----	3,080	1,725	2,195	-----	-----	first half of 2024 2024上半年
67KKE40K*	Cold Milling and Resurfacing of Flexible Carriageway at i) Tseung Kwan O Road near Lamp Post No. CF1253 to AA8623 ii) Sau Mau Ping Road near Lamp Post No. AR0307 to AR5362 and AR4101 to E3328	將軍澳道(近燈柱編號CF1253至AA8623)及秀茂坪道(近燈柱編號AR0307至AR5362及燈柱編號AR4101至E3328)柔性行車道路面重鋪工程	Y	7,020	2,758	923	1,001	3,000	261	-----	-----	-----	first half of 2025 2025上半年
67YE171K	Road Resurfacing Works at Mei Foo Interchange Ramp D and Tsing Yi North Coastal Road Link Road A	美孚交匯處斜道D及青衣北岸公路連接路A道路重鋪工程	Y	7,180	-----	-----	900	3,500	2,780	-----	-----	-----	first half of 2024 2024上半年
68FX092X	Widening of Eastern Section of Lin Ma Hang Road - Detailed Design	蓮麻坑路東段擴闊工程 - 詳細設計	Y	7,210	2,462	-----	100	97	4,551	-----	-----	-----	first half of 2025 2025上半年
6BKN265M	Upgrading of Roadside Man-made Slope Feature No. 7SE-C/C552 at Jat's Incline	扎山道路旁人造斜坡7SE-C/C552鞏固工程	Y	7,240	5,036	36	109	-----	2,095	-----	-----	-----	first half of 2024 2024上半年
67NRV12K	Resurfacing of Flexible Pavement at Tsuen Nam Road, Chik Fu Street, Chik Fuk Street and Chik Luk Lane, Tai Wai	重鋪大圍村南道、積富街、積福街、積祿里柔性行車道	Y	7,250	-----	887	890	2,800	1,567	1,993	-----	-----	first half of 2024 2024上半年
68QW228X	Provision of Covers on Walkways near Public Hospitals/Clinics - Investigation, Design and Construction	在毗鄰公立醫院及診所的行人通道加建上蓋 - 勘查研究、設計及建造	Y	7,280	-----	-----	2,330	2,975	1,000	975	-----	-----	first half of 2027 2027上半年
6BNRR73M	Upgrading/Improvement of Roadside Man-made Feature No. 7SW-D/FR45 at Lion Rock Tunnel Road, HSR	獅子山隧道公路路旁人造斜坡7SW-D/FR45鞏固/改善工程	Y	7,310	955	2,227	6,355	-----	-----	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
64QN249X	Walkway cover on Hung Hom Road, Kowloon City	九龍城紅磡道之行人通道上蓋工程	Y	7,313	6,893	28	28	392	-----	-----	-----	-----	second half of 2021 2021下半年
6BNRR72M	Upgrading/Improvement of Roadside Man-made Feature No. 7SE-A/C160 at Tsung Tau Ha Road, Shatin	沙田松頭下路旁人造斜坡7SE-A/C160鞏固/改善工程	Y	7,360	5,089	1,961	2,271	-----	-----	-----	-----	-----	first half of 2022 2022上半年
LTG_4_027	Village lighting works (New Territories West) (2023-24)	鄉村路燈工程(新界西)(2023-24)	Y	7,440	-----	3,120	7,440	-----	-----	-----	-----	-----	first half of 2024 2024上半年
6BNRU46M	Upgrading/Improvement of Roadside Man-made Feature No. 6NE-B/F24 at Fan Kam Road, Yuen Long	元朗粉錦公路路旁人造斜坡6NE-B/F24鞏固/改善工程	Y	7,480	-----	879	880	2,905	1,626	2,069	-----	-----	first half of 2024 2024上半年
68QN207X	Upgrading of Remaining Sections of Kam Tin Road and Lam Kam Road - Investigation	錦田公路及林錦公路餘段改善工程 - 勘查研究	Y	7,500	5,252	219	1,765	161	161	161	-----	-----	second half of 2023 2023下半年
6BNRS13M	Upgrading/Improvement of Roadside Man-made Feature No. 11NE-B/FR272 at Clear Water Bay Road, Sai Kung	西貢清水灣道路旁人造斜坡11NE-B/FR272鞏固/改善工程	Y	7,620	6,665	110	955	-----	-----	-----	-----	-----	first half of 2022 2022上半年
67NRS99K	Cold Milling and Resurfacing of Flexible Pavement at Tai Chung Kiu Road J/O Siu Lek Yuen Road, Shatin	重鋪沙田大涌橋路與小瀝源路交界柔性行車道	Y	7,630	1,603	367	370	2,490	3,167	-----	-----	-----	first half of 2023 2023上半年
67NRT45K	Cold Milling and Resurfacing of Flexible Pavement at junction of Tai Chung Kiu Road, Fo Tan Road and Sha Tin Road, Shatin	重鋪沙田大涌橋路、火炭路及沙田路交界柔性行車道	Y	7,701	1,802	-----	-----	2,600	3,299	-----	-----	-----	first half of 2023 2023上半年
68QW215X	Lift and Pedestrian Walkway System at Kung Lok Road - Investigation, Design and Construction	功樂道升降機及行人通道系統 - 勘查研究、設計及建造	Y	7,740	1,720	1,451	2,512	2,673	835	-----	-----	-----	second half of 2028 2028下半年
68QN187X	Flyover from Kwai Chung Interchange Upramp to Kwai Chung Road - Detailed Design	連接葵青交匯處上斜路至葵涌道的天橋 - 詳細設計	Y	7,830	5,573	106	860	197	300	300	300	300	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ZZ-SDEG3-2022	WRF: Works on under SDE/G(3) for Year 2022	「一般職務(3)」工程指令 - 2022年	Y	7,835	1,808	1,008	2,010	1,005	1,244	1,768	-----	-----	N/A 不適用
67NRS80K	Resurfacing at Chung Mei Road between L/P No. W4047 and W4112, Tsing Yi	青衣涌美路(從街燈號碼W4047和W4112之間)路面重鋪工程	Y	7,869	2,740	680	680	1,960	2,489	-----	-----	-----	second half of 2023 2023下半年
6BIN226M	Upgrading of Roadside Man-made Slope Feature No. 11SE-D/C697 at Shek O Road	石澳道路旁人造斜坡11SE-D/C697加固工程	Y	7,890	3,450	1,320	2,290	-----	-----	-----	-----	2,150	first half of 2024 2024上半年
68FN292X	Retrofitting of Noise Barriers on San Tin Highway— Investigation and Design	新田公路加建隔音屏障工程— 勘查研究及設計	Y	7,890	-----	-----	600	2,940	2,680	1,670	-----	-----	second half of 2026 2026下半年
TBC	Landslide Emergency Works for Natural Terrain near Roadside Man-made Slope Feature No. 11SE-A/CR781 at Yiu Hing Road	鄰近耀興道路旁人造斜坡11SE-A/CR781的天然斜坡山泥傾瀉緊急復修工程	N	7,900	-----	-----	2,000	5,900	-----	-----	-----	-----	first half of 2025 2025上半年
7YE169K	Road Resurfacing Works at Nam Wan Tunnel, East Tsing Yi Viaduct and Ngong Shuen Chau Viaduct in Tsing Sha Control Area	南灣隧道、青衣東高架道路及昂船洲高架道路的路面重鋪工程	Y	7,911	-----	-----	3,360	4,301	250	-----	-----	-----	first half of 2024 2024上半年
6BNRT03M	Upgrading/Improvement of Roadside Man-made Feature No. 10NW-C/C28 at Cheung Tung Road, Island	大嶼山翔東路旁人造斜坡10NW-C/C28鞏固/改善工程	Y	7,940	2,358	3,507	3,510	915	1,157	-----	-----	-----	first half of 2023 2023上半年
6BNRT14M	Upgrading/Improvement of Roadside Man-made Feature No. 3NW-C/FR74 at R1 Fanling Highway, HSR.	粉嶺公路旁人造斜坡3NW-C/FR74鞏固/改善工程	Y	7,960	3,078	1,601	1,605	1,445	1,832	-----	-----	-----	second half of 2023 2023下半年
6BNRT38M	Upgrading/Improvement of Roadside Man-made Feature No. 7NE-D/C91(3) at Kam Ying Road, Sha Tin	沙田錦英路旁人造斜坡7NE-D/C91(3)鞏固/改善工程	Y	7,970	1,966	2,881	2,885	1,375	1,744	-----	-----	-----	first half of 2023 2023上半年
BYE155M	Preventive Maintenance Works on Feature No. 6SE-C/FR228 below Tsing Long Highway	青朗公路下方斜坡編號16SE-C/FR228預防性維修工程	Y	7,990	6,307	1,038	1,038	645	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67YE163K	Road Resurfacing Works at Kowloon Bound of Lantau Link, Slip Road A of Tsing Yi North Coastal Road and North Bound of North West Tsing Yi Interchange (CRA1)	青嶼幹線九龍方向、青衣北岸公路支路A及青衣西北交匯處 (CRA1) 北行線路面重鋪工程	Y	7,990	4,604	2,594	2,594	793	-----	-----	-----	-----	first half of 2023 2023上半年
67YE166K	Road resurfacing works at Tsing Kwai Highway Airport Bound	青葵公路機場方向路面重鋪工程	Y	7,990	-----	6,141	6,141	1,849	-----	-----	-----	-----	second half of 2023 2023下半年
6BIN268M	Upgrading of Roadside Man-made Slope Feature No. 15NE-B/C106 at Shek O Road	石澳道路旁人造斜坡15NE-B/C106加固工程	Y	8,010	6,214	40	40	-----	-----	-----	-----	1,756	first half of 2024 2024上半年
ZZ-SDESE-2020	WRF: Works on under SDE/SE for Year 2020	「新界東南區」工程指令 - 2020年	Y	8,099	3,389	83	585	925	1,147	2,053	-----	-----	N/A 不適用
64NN251X	Construction of One-way Road between Park Signature and Shap Pat Heung Road	擬建連接漆柏和十八鄉路的單程路	Y	8,160	5,659	519	520	875	1,106	-----	-----	-----	second half of 2023 2023下半年
64QN231X	Provision of Covers on Walkways at Ngan O Road, Tseung Kwan O	於將軍澳銀澳路加裝行人上蓋	Y	8,200	6,700	-----	-----	1,500	-----	-----	-----	-----	second half of 2021 2021下半年
ZZ-SDEG3-2023	WRF: Works on under SDE/G(3) for Year 2023	「一般職務(3)」工程指令 - 2023年	Y	8,317	15	1,229	1,381	1,415	1,754	3,752	-----	-----	N/A 不適用
6BKN241M	Upgrading of Roadside Man-made Slope Feature No.11NE-A/C497 at Shatin Pass Road	沙田坳道路旁人造斜坡11NE-A/C497鞏固工程	Y	8,390	7,774	42	118	-----	498	-----	-----	-----	first half of 2024 2024上半年
LTG_4_026	Replacement of Road Lights with LED (Yuen Long) (2023-24)	更換路燈為發光二極管工程 (元朗) (2023-24)	Y	8,945	-----	5,018	8,945	-----	-----	-----	-----	-----	first half of 2024 2024上半年
6BKN279M	Upgrading of Roadside Man-made Slope Feature No.11NE-A/C493 at Shatin Pass Road	沙田坳道路旁人造斜坡11NE-A/C493鞏固工程	Y	8,950	2,852	2,318	4,450	-----	1,648	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67YN316K	Road Resurfacing Works at Ting Kau Bridge North Bound, Lane 1 and Part of Lane 2 and Ting Kau Ramp H	汀九橋北行車線一及行車線二及汀九斜道H道路重鋪工程	Y	8,970	-----	-----	5,000	3,720	250	-----	-----	-----	first half of 2024 2024上半年
6BIN278M	Upgrading of Roadside Man-made Slope Feature No.15NE-B/C 62 at Shek O Road	石澳道路旁人造斜坡15NE-B/C 62加固工程	Y	9,040	5,531	842	1,941	-----	-----	-----	-----	1,568	first half of 2024 2024上半年
68QN198X	Proposed Pedestrian Environment Improvement Works in Kwun Tong Business Area - Ngau Tau Kok Portion - Investigation	觀塘商貿區的擬議行人環境改善工程 - 牛頭角範圍 (勘察研究)	Y	9,113	8,768	134	195	150	-----	-----	-----	-----	first half of 2024 2024上半年
6BIN270M	Upgrading of Roadside Man-made Slope Feature No. 11SW-D/R132 at Stubbs Road	司徒拔道路旁人造斜坡11SW-D/R132加固工程	Y	9,240	4,785	1,326	2,707	1,500	-----	-----	-----	248	first half of 2025 2025上半年
63SH236X	Study on Separating Light Rail System and Roads/Footpaths at Selected Road Junctions - Feasibility Study	於指定的路口分隔輕鐵及馬路/行人路可行性研究	Y	9,259	8,909	61	350	-----	-----	-----	-----	-----	second half of 2023 2023下半年
68QN205X	Pedestrian Link near Chuk Yuen North Estate - Detailed Design	竹園北邨行人通道系統 - 詳細設計	Y	9,300	3,243	95	967	1,643	1,410	2,037	-----	-----	first half of 2025 2025上半年
ZZ-SEHSRW-2021	WRF: Works on under SE/HSR(W) for Year 2021	「快速公路(西)」工程指令 - 2021年	Y	9,387	5,599	100	600	740	914	1,534	-----	-----	N/A 不適用
ZZ-SDESW-2023	WRF: Works on under SDE/SW for Year 2023	「新界西南區」工程指令 - 2023年	Y	9,440	74	1,563	2,065	1,565	1,934	3,803	-----	-----	N/A 不適用
63QN287X	Construction of walkway cover near Hong Kong Children's Hospital	在連接香港兒童醫院的行人通道加建上蓋	Y	9,590	570	-----	200	3,000	3,500	2,320	-----	-----	first half of 2027 2027上半年
64WN219X	Replacement of Traffic Detectors for Existing Journey Time Indication System and Speed Map Panel System	現有行車時間顯示系統和行車速度屏系統的交通探測器更換工程	Y	9,600	5,872	-----	416	17	3,295	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68FX093X	Widening of Eastern Section of Lin Ma Hang Road - Ground Investigation Stage 1	蓮麻坑路東段擴闊工程－土地勘測第一階段	Y	9,640	6,556	-----	25	25	3,034	-----	-----	-----	first half of 2025 2025上半年
68ZY209X	Widening of T6 Bridge of Tate's Cairn Highway - Investigation and Design	大老山公路T6橋擴闊工程 - 勘查研究及設計	Y	9,640	2,803	536	2,100	700	2,000	2,037	-----	-----	first half of 2026 2026上半年
Group 5	Traffic engineering works (WRFs involving highway works) in Hong Kong Island	運輸署要求的交通改善工程(香港島)	Y	9,728	-----	2,289	9,728	-----	-----	-----	-----	-----	first half of 2024 2024上半年
68QN277X	Pedestrian Link between Sui Wo Court and Footpath under Fo Tan Road - Investigation and Preliminary Design	穗禾苑至火炭路行人徑的行人通道系統－勘查研究及初步設計	Y	9,800	2,739	297	3,651	3,410	-----	-----	-----	-----	first half of 2024 2024上半年
68FX079X	Widening of Castle Peak Road - Castle Peak Bay - Detailed Design	青山公路青山灣段擴闊工程－詳細設計	Y	9,830	9,721	-----	39	35	35	-----	-----	-----	first half of 2025 2025上半年
ZZ-SDESW-2021	WRF: Works on under SDE/SW for Year 2021	「新界西南區」工程指令 - 2021年	Y	9,882	2,990	353	1,355	1,310	1,621	2,606	-----	-----	N/A 不適用
68QN286X	Improvement to Fan Kam Road - Phase 1 - Review and Detailed Design	粉錦公路改善工程第一期 - 檢視及詳細設計	Y	9,890	1,298	307	763	600	1,807	1,807	1,807	1,808	second half of 2030 2030下半年
68FX120X	Elevator System between Kai Tin Road and Lei Yue Mun Road, Lam Tin - Investigation and Design	連接啓田道和鯉魚門道的升降機系統－勘查研究及設計	Y	9,900	2,393	363	4,501	1,400	1,607	-----	-----	-----	second half of 2025 2025下半年
ZZ-SDENE-2021	WRF: Works on under SDE/NE for Year 2021	「新界東北區」工程指令 - 2021年	Y	9,949	6,345	117	620	700	863	1,420	-----	-----	N/A 不適用
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>													
ZZ-SDEG3-2021	WRF: Works on under SDE/G(3) for Year 2021	「一般職務(3)」工程指令 - 2021年	Y	10,606	2,721	1,047	2,050	1,370	1,694	2,770	-----	-----	N/A 不適用

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
63QN229X	Construction of Walkway Cover at Po Ping Road connecting Tai Ping Estate to North District Hospital, Sheung Shui	於連接上水北區醫院及太平邨的保平路興建行人路上蓋	Y	10,632	9,132	-----	1,500	-----	-----	-----	-----	-----	first half of 2020 2020上半年
63NN239X	Replacement of Drop Barriers with Skirts at Customs, Immigration and Quarantine (CIQ) Kiosks in Hong Kong-Zhuhai-Macao Bridge Hong Kong Port	港珠澳大橋香港口岸海關、出入境及檢疫服務亭的閘杆替換工程	Y	10,650	4,150	-----	-----	2,860	3,640	-----	-----	-----	first half of 2023 2023上半年
68QY208X	Pedestrian Link between Prince of Wales Hospital and MTR City One Station - investigation and design	港鐵第一城站至威爾斯親王醫院行人通道系統 - 勘查研究及設計	Y	10,670	3,333	13	1,077	1,464	807	3,988	-----	-----	second half of 2029 2029下半年
63LN276X	Replacement of road lights with LED and circuit improvement works in Sai Kung District	西貢區更換路燈為LED及電路改善工程	Y	10,782	10,681	-----	101	-----	-----	-----	-----	-----	first half of 2024 2024上半年
68QN210X	Extension of Footbridge Network in Tsuen Wan - Footbridge B along Tai Chung Road and Hoi Shing Road - Review, Design and Tender	荃灣行人天橋網絡擴充工程 - 沿大涌道及海盛路的行人天橋B - 檢討、設計及招標	Y	10,800	4,473	185	1,600	1,444	140	247	496	2,400	second half of 2030 2030下半年
63YN284X	Construction of Freed-up Areas at Former Lantau Toll Plaza	建造青嶼幹線豁免收費後騰出的前大嶼山收費廣場用地	Y	11,120	9,620	-----	1,500	-----	-----	-----	-----	-----	second half of 2022 2022下半年
63LN281X	Installation of Multi-functional Smart Lampposts with Smart Devices in Central and Western District under the Pilot Multi-functional Smart Lamppost Scheme	「多功能智慧燈柱」試驗計劃及安裝智能裝置 - 中西區	Y	11,130	574	-----	4,789	1,000	4,767	-----	-----	-----	first half of 2026 2026上半年
6BNN208M	Enhancement Works to Retaining Walls at Castle Peak Road (Phase 1)	青山公路路旁護土牆修葺工程(第一期)	Y	11,230	7,752	-----	3,478	-----	-----	-----	-----	-----	first half of 2022 2022上半年
63QN258X	Construction of Walkway Cover in Yau Tsim Mong District	油尖旺區之行人通道上蓋工程	Y	11,300	8,838	378	1,301	1,161	-----	-----	-----	-----	first half of 2023 2023上半年
ZZ-SDENW-2021	WRF: Works on under SDE/NW for Year 2021	「新界西北區」工程指令 - 2021年	Y	11,704	3,847	569	1,570	1,460	1,807	3,020	-----	-----	N/A 不適用

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68ZY205X	Construction of Lung Fu Road Slip Roads – Investigation and Design	建造龍富路連接路 - 勘查研究及設計	Y	11,800	3,217	299	5,046	3,081	456	-----	-----	-----	first half of 2026 2026上半年
68QN234X	Pedestrian Link between Po Lam Road North and Po Hong Road, Tseung Kwan O - Investigation	將軍澳寶琳路北至寶康路行人通道上蓋及自動扶梯連接系統工程—勘查研究	Y	11,800	4,419	-----	420	200	6,761	-----	-----	-----	second half of 2025 2025下半年
6BIN253M	Upgrading of Roadside Man-made Slope Feature No. 15NE-B/C273 at Shek O Road	石澳道路旁人造斜坡15NE-B/C273加固工程	Y	11,980	11,901	60	60	-----	-----	-----	-----	19	first half of 2024 2024上半年
68ZY206X	Widening and Addition of Slip Roads at Tuen Mun Road / Wong Chu Road / Hoi Wing Road – Investigation and Design	擴闊及加建 屯門路 / 皇珠路 / 海榮路連接路 - 勘查研究及設計	Y	12,100	2,811	715	5,360	3,123	806	-----	-----	-----	first half of 2026 2026上半年
68QN317X	Improvement to Kam Sheung Road - Investigation, Design and Construction	錦上路改善工程 - 勘查研究、設計及建造	Y	12,330	-----	1,180	2,020	1,840	2,290	2,410	2,310	1,460	second half of 2033 2033下半年
68IN283X	Improvement of the Resilience of Highways Department Critical Infrastructures to cater for Effects of Climate Change and Extreme Weather Conditions - Investigation	改善路政署重要基礎設施以應對氣候變化及極端天氣的能力 - 勘查研究	Y	12,440	2,557	1,074	3,785	1,356	4,742	-----	-----	-----	second half of 2025 2025下半年
ZZ-SDENW-2023	WRF: Works on under SDE/NW for Year 2023	「新界西北區」工程指令 - 2023年	Y	12,478	34	1,385	2,385	2,215	2,742	5,102	-----	-----	N/A 不適用
68FH219X	Proposed Pedestrian Footbridge System in Mong Kok – Detailed Design	擬設旺角行人天橋系統—詳細設計	Y	12,850	2,708	0	140	410	9,592	-----	-----	-----	second half of 2029 2029下半年
63WG083X	Review of Highway Projects - Feasibility Study	公路工程項目檢討—可行性研究	Y	13,074	9,788	224	3,285	-----	-----	-----	-----	-----	first half of 2024 2024上半年
ZZ-SDENE-2022	WRF: Works on under SDE/NE for Year 2022	「新界東北區」工程指令 - 2022年	Y	13,119	3,468	2,193	3,195	1,495	1,848	3,113	-----	-----	N/A 不適用

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
63FX063X	Pedestrian Subways in Causeway Bay - Feasibility Study	銅鑼灣行人隧道系統-可行性研究	Y	13,150	9,862	11	530	1,230	1,528	-----	-----	-----	first half of 2024 2024上半年
68QN201X	Braemar Hill Pedestrian Link - Detailed Design	寶馬山行人通道系統 - 詳細設計	Y	13,220	10,875	-----	763	250	210	455	667	-----	second half of 2027 2027下半年
63QG043X	Proposed footbridge link across Fung Shue Wo Road, Tsing Yi	青衣楓樹窩路的擬建行人天橋系統	Y	13,286	12,520	(394)	766	-----	-----	-----	-----	-----	first half of 2024 2024上半年
63LH255X	Replacement of road lights with LED and circuit improvement works on Lantau Island	大嶼山更換路燈為LED及電路改善工程	Y	13,515	13,465	-----	50	-----	-----	-----	-----	-----	first half of 2024 2024上半年
63QH256X	Construction of Walkway Cover on Tuen Mun Heung Sze Wui Road of Tuen Mun District	屯門鄉事會路之行人通道上蓋工程	Y	13,800	12,730	43	43	1,027	-----	-----	-----	-----	first half of 2022 2022上半年
68QN315X	Improvement to Fan Kam Road - Phase 2 - Investigation and Detailed Design	粉錦公路改善工程 - 第二期 - 勘查研究及設計	Y	13,850	-----	-----	1,650	1,143	6,081	4,976	-----	-----	second half of 2026 2026下半年
ZZ-SDESW-2022	WRF: Works on under SDE/SW for Year 2022	「新界西南區」工程指令 - 2022年	Y	13,897	2,623	1,080	2,080	2,040	2,528	4,626	-----	-----	N/A 不適用
63QH257X	Construction of Walkway Cover on Castle Peak Road Yuen Long Section of Yuen Long District	青山公路元朗段之行人通道上蓋工程	Y	13,900	12,973	118	118	809	-----	-----	-----	-----	second half of 2022 2022下半年
68IN294X*	Preventive Maintenance Programme (2022-2028) Upgrading/Improvement of Roadside Man-made Slopes/Retaining Walls in Urban Region - Investigation and Detailed Design	市區路旁人造斜坡/擋土牆防護維修計劃鞏固及改善工程 (2022-2028) - 勘查研究及設計	Y	14,060	-----	739	1,114	869	2,500	2,500	2,500	4,577	first half of 2029 2029上半年
P07424	Design Fee for Roadside Safety Enhancement Measures in New Territories - Phase 1	路旁安全優化措施(新界)-第一階段設計費	N	14,260	-----	-----	-----	6,275	3,514	4,471	-----	-----	second half of 2031 2031下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
63LH288X*	Installation of Multi-functional Smart Lampposts with Smart Devices in Kwun Tong District and Installation of Smart Devices in Anderson Road Quarry Site under the Pilot Multi-functional Smart Lamppost Scheme	「多功能智慧燈柱」試驗計劃及安裝智能裝置－觀塘區及安達臣道石礦場	Y	14,270	-----	200	6,000	1,500	6,770	-----	-----	-----	first half of 2026 2026上半年
ZZ-SDESE-2021	WRF: Works on under SDE/SE for Year 2021	「新界東南區」工程指令 - 2021年	Y	14,545	6,155	704	1,705	1,540	1,905	3,240	-----	-----	N/A 不適用
68KN275X	Condition Survey and Principal Inspection of Western Harbour Crossing	西區海底隧道狀況勘测及主要檢查	Y	14,950	2,890	469	2,800	2,500	2,500	4,260	-----	-----	first half of 2026 2026上半年
TBC	Replacement of Structure Lights with Light Emitting Diode in Sham Shui Po District	更換深水埗區結構照明為發光二極管工程	N	15,000	-----	-----	-----	6,350	8,350	300	-----	-----	first half of 2027 2027上半年
TBC	Engineer Inspections for roadside Slopes in Urban Region under the five-year programme from 2023-2028	市區路旁人造斜坡工程師檢查 (2023-2028)	N	15,000	-----	-----	1,500	3,000	3,000	3,000	3,000	1,500	first half of 2029 2029上半年
ZZ-SDENW-2020	WRF: Works on under SDE/NW for Year 2020	「新界西北區」工程指令 - 2020年	Y	15,282	3,633	67	1,070	2,320	2,871	5,388	-----	-----	N/A 不適用
63NH232X	Public Transport Terminus at Hang Mei Street Development Site in Tsing Yi	青衣亨美街發展用地公共交通交匯處	Y	15,300	-----	-----	-----	6,735	3,769	4,796	-----	-----	first half of 2024 2024上半年
TBC	Replacement of Structure Lights with Light Emitting Diode in Kowloon City District	更換九龍城區結構照明為發光二極管工程	N	15,600	-----	-----	1,000	7,700	6,570	330	-----	-----	first half of 2027 2027上半年
63NN280X	Overlaying Bituminous Surfacing Materials at Shing Mun Tunnels (South Bound and North Bound)	城門隧道鋪設瀝青路面工程 (南行及北行)	Y	15,800	12,713	-----	3,087	-----	-----	-----	-----	-----	second half of 2022 2022下半年
68QH258X	Pedestrian Environment Improvement Works in Ngau Tau Kok Portion of Kwun Tong Business Area - Design and Construction	觀塘商貿區的擬議行人環境改善工程 - 牛頭角範圍 - 設計及建造	N	15,980	-----	-----	2,408	2,500	5,536	5,536	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
Group 5	Procurement of traffic aids and Electrical and Mechanical Services Department (EMSD) works	採購輔助交通設備及機電工程署工作	Y	16,489	-----	2,742	16,489	-----	-----	-----	-----	-----	N/A 不適用
63QH267X	Construction of Walkway Cover in Sham Shui Po District	深水埗區之行人通道上蓋工程	Y	17,300	9,772	902	2,231	5,297	-----	-----	-----	-----	first half of 2023 2023上半年
63QN298X	Construction of Walkway cover near Tang Shiu Kin Hospital	在連接鄧肇堅醫院的行人通道加建上蓋	Y	17,320	-----	88	1,295	1,200	4,795	7,600	2,430	-----	first half of 2028 2028上半年
63QN297X	Construction of Walkway cover near Hong Kong Eye Hospital	在連接眼科醫院的行人通道加建上蓋	Y	17,340	-----	88	1,295	3,500	8,500	4,045	-----	-----	first half of 2027 2027上半年
ZZ-SDENW-2022	WRF: Works on under SDE/NW for Year 2022	「新界西北區」工程指令 - 2022年	Y	17,548	2,725	1,397	3,400	2,685	2,329	6,409	-----	-----	N/A 不適用
63YN290X	Bridge Parapets Enhancement for Ngong Shuen Chau Viaduct	昂船洲高架路橋面護欄加固工程	Y	17,600	-----	2,022	9,061	4,411	3,728	400	-----	-----	first half of 2025 2025上半年
63LN291X	Provision and Implementation of Smart Lighting Management System at Sai Kung and Shatin District	智能路燈管理系統(西貢及沙田)	Y	17,650	-----	200	500	3,650	7,000	6,500	-----	-----	first half of 2027 2027上半年
68FH189X	Elevated Pedestrian Corridor in Yuen Long Town connecting with Long Ping Station - Investigation and Design	連接朗屏站的元朗市高架行人通道—勘查研究及設計	Y	17,750	17,476	99	99	99	76	-----	-----	-----	first half of 2026 2026上半年
68NH251X	Preventive Maintenance Programme (2019-2023), upgrading/improvement of roadside man-made slopes/retaining walls in New Territories—investigation and detailed design	新界路旁人造斜坡/擋土牆防護維修工程(2019-2023)—勘查研究及詳細設計	Y	18,000	4,250	879	880	5,665	7,205	-----	-----	-----	first half of 2023 2023上半年
63IG048X	Widening of Victoria Park Road westbound near its junction with Cleveland Street	維園道西行線近加寧街交界擴闊工程	Y	18,190	15,721	40	40	-----	179	60	-----	2,190	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
63QN296X	Construction of Walkway cover near Tuen Mun Hospital	在連接屯門醫院的行人通道加建上蓋	Y	18,440	-----	111	1,209	5,000	7,200	5,031	-----	-----	first half of 2027 2027上半年
63QH239X	Escalator near MTR Tsuen Wan Station Exit A4	於港鐵荃灣站A4出口樓梯旁增設自動扶手電梯	Y	18,500	8,339	241	500	900	-----	-----	-----	8,761	first half of 2021 2021上半年
68FX119X	Improvement Works at Tsuen Tsing Interchange - Detailed Design	荃青交匯處改善工程 - 詳細設計	Y	19,400	6,096	362	2,100	1,500	1,500	8,204	-----	-----	first half of 2027 2027上半年
63QH259X	Construction of Walkway Cover in Islands District	離島區之行人通道上蓋工程	Y	19,400	14,766	386	2,192	2,442	-----	-----	-----	-----	first half of 2023 2023上半年
63QN314X	Proposed Connectivity Works for United Christian Hospital	基督教聯合醫院行人連接設施工程	Y	19,440	-----	448	1,800	2,000	9,000	6,640	-----	-----	first half of 2027 2027上半年
68FX123X	Slip Road from Rumsey Street Flyover to Pedder Street Underpass - Investigation and Design	林士街天橋至畢打街下行道連接路— 勘查研究及設計	Y	19,500	2,783	1,832	4,648	3,285	8,784	-----	-----	-----	first half of 2026 2026上半年
68IH234X	Engineer Inspections for roadside Slopes in Urban Region under the five-year programme from 2018-2023	市區路旁人造斜坡工程師檢查 (2018-2023)	Y	19,560	8,854	911	1,005	1,370	-----	-----	-----	8,331	first half of 2025 2025上半年
68NN295X	Condition Survey and Principal Inspection of Tai Lam Tunnel and Yuen Long Approach Road — Investigation	大欖隧道及元朗引道的狀況勘測和主要檢查— 勘查研究	Y	19,730	-----	1,932	1,935	7,830	4,385	5,580	-----	-----	first half of 2027 2027上半年
63QH168X	Proposed Vehicular Crossing across a Nullah at Kiu Hing Road near Wong Nai Tun	僑興路近黃泥墩橫跨明渠擬建行車橋	Y	19,890	12,230	-----	5,671	-----	-----	-----	-----	1,989	first half of 2015 2015上半年
68IH207X	Preventive Maintenance Programme (2015-2020) of Roadside Man-made Slopes/Retaining Walls in Urban Region - Investigation and Detailed Design	市區路旁人造斜坡/擋土牆防護維修工程(2015-2020) — 勘查研究及詳細設計	Y	19,940	10,364	254	499	339	-----	-----	-----	8,738	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
63QH167X	Improvement of Kam Pok Road - Man Yuen Tsuen Section	錦墾路的改善工程 — 文苑村段	Y	19,960	17,535	-----	429	-----	-----	-----	-----	1,996	first half of 2015 2015上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>													
63QH291X	Footpath Widening Works at Cape Collinson Road Chai Wan	柴灣歌連臣角道的行人路擴闊工程	Y	20,300	4,348	3,165	8,025	4,927	3,000	-----	-----	-----	first half of 2024 2024上半年
63QG039X	Road improvement at Junction of Wo Yi Hop Road near Cheung Wing Road	和宜合道近昌榮路交界之道路改善工程	Y	20,430	16,660	1,133	3,770	-----	-----	-----	-----	-----	first half of 2024 2024上半年
ZZ-SDENE-2023	WRF: Works on under SDE/NE for Year 2023	「新界東北區」工程指令 - 2023年	Y	22,410	226	3,292	5,295	1,734	4,318	10,837	-----	-----	N/A 不適用
ZZ-SDESE-2022	WRF: Works on under SDE/SE for Year 2022	「新界東南區」工程指令 - 2022年	Y	22,735	5,301	1,546	5,318	2,825	3,122	6,170	-----	-----	N/A 不適用
63QH268X	Provision of Fully Variable Message Signs at Strategic Roads Leading to a Cross Boundary Facility Located at Tung Chung	在前往東涌過境設施的主要道路設置可變信息標誌	Y	22,900	10,937	815	10,933	730	300	-----	-----	-----	second half of 2024 2024下半年
63QH270X	Construction of Walkway Cover in Sha Tin District	沙田區行人通道上蓋的建造工程	Y	23,000	10,301	4,048	9,199	2,000	1,500	-----	-----	-----	second half of 2023 2023下半年
63YG087X	Construction of Permanent Dual 3-lane Carriageway and Associated Works at Lantau Toll Plaza for Toll Wavier Scheme of Lantau Link	為青嶼幹線豁免收費計劃於大嶼山收費廣場建造雙程三線分隔行車道及相關工程	Y	23,997	23,498	29	500	-----	-----	-----	-----	-----	second half of 2022 2022下半年
63WG072X	Electronic Road Pricing Pilot Scheme in Central and its adjacent areas—feasibility study	中環及其鄰近地區電子道路收費先導計劃—可行性研究	Y	24,400	19,171	-----	-----	5,229	-----	-----	-----	-----	first half of 2025 2025上半年
63FG068X	Provision of Lifts to the Footbridge across Sai Lau Kok Road between Luk Yeung Galleria and Tsuen Wan Multi-storey Carpark Building (NF(SLKR))	為綠楊坊及荃灣多層停車場中間的橫跨西樓角行人天橋結構編號NF(SLKR)提供升降機設施	Y	24,410	19,682	31	51	20	20	20	-----	4,617	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
63QH285X	Demolition of Down Ramp of West Kowloon Corridor at Yen Chow Street, Sham Shui Po	拆卸西九龍走廊位於欽州街的下行斜路	Y	25,200	17,355	758	6,845	1,000	-----	-----	-----	-----	first half of 2023 2023上半年
63YG96X	Construction of Permanent Dual 3-lane Carriageway and Associated Works for Free-flow Tolling Scheme at Sha Tin Toll Plaza in Tsing Sha Control Area	青沙管制區沙田收費廣場易通行永久雙程三線分隔車道建造及相關工程	Y	25,400	-----	2,082	12,996	8,000	4,404	-----	-----	-----	first half of 2024 2024上半年
63KN289X	Construction works for Toll Waiver Scheme for Tseung Kwan O Tunnel	將軍澳隧道豁免收費計劃工程	Y	25,600	-----	7,047	17,000	8,600	-----	-----	-----	-----	first half of 2024 2024上半年
63NH293X	Site Formation and Infrastructure for Provision of Temporary Cargo Transfer Yard at Kam Pok Road, San Tin, Yuen Long	元朗新田錦學路臨時貨物接駁場之土地平整及基礎設施工程	Y	26,000	20,039	-----	-----	2,625	3,336	-----	-----	-----	first half of 2023 2023上半年
63BG076X	Review of Assessment Mechanism for Hillside Escalator Links and Elevator Systems and Preliminary Feasibility Studies—Feasibility study	檢討上坡地區自動扶梯連接系統和升降機系統評審機制及初步可行性研究—可行性研究	Y	27,350	25,300	230	2,050	-----	-----	-----	-----	-----	second half of 2023 2023下半年
63BH318X	Auxiliary Devices at signalised Pedestrian Crossings	輔助行人過路裝置	Y	27,500	-----	-----	2,500	25,000	-----	-----	-----	-----	second half of 2024 2024下半年
63LH286X	Installation of Multi-functional Smart Lampposts with Smart Devices in Yau Tsim Mong District under the Pilot Multi-functional Smart Lamppost Scheme	「多功能智慧燈柱」試驗計劃及安裝智能裝置—油尖旺區	Y	27,650	4,197	552	7,655	2,000	13,798	-----	-----	-----	first half of 2026 2026上半年
68FH292X	Dualling of Hiram's Highway from Marina Cove to Sai Kung Town - Design	匡湖居至西貢市之間的西貢公路分隔車道工程—設計	Y	27,700	5,790	419	5,270	1,680	1,680	13,280	-----	-----	first half of 2032 2032上半年
68NG071X	Roadside Slope Engineer Inspections (2016-2021) in New Territories Region	新界路旁斜坡工程師檢查(2016-2021) - 勘查研究	Y	27,970	19,850	412	8,120	-----	-----	-----	-----	-----	second half of 2021 2021下半年
68FG080X	Widening of Tsuen Wan Road, extension of existing vehicular bridge at Texaco Road and the associated junction improvement works - Investigation	擴闊荃灣路、擴建德士古道現有行車天橋以及相關路口改善工程 - 勘查研究	Y	28,100	14,952	1,541	3,800	3,880	2,800	2,668	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
68FG078X	Improvement of Lion Rock Tunnel - investigation	獅子山隧道改善工程 - 勘察研究	Y	29,000	21,925	1,477	3,337	500	3,238	-----	-----	-----	first half of 2024 2024上半年
63FG086X	Feasibility Review of Tsing Yi - Lantau Link - Feasibility Study	青衣至大嶼山連接路的的可行性檢討-可行性研究	Y	29,300	17,815	4,098	4,500	6,985	-----	-----	-----	-----	first half of 2024 2024上半年
63IH308X	Demolition of Tong Shui Road Footbridge (Structure No. HF83)	拆卸糖水道行人天橋(結構編號HF83)	Y	29,700	-----	17,908	22,000	7,500	200	-----	-----	-----	first half of 2025 2025上半年
63FX301X	Modification Works of Noise Barriers along Yuen Long Highway near Park Signature	元朗公路近漆柏段隔音屏障修訂工程	Y	29,900	1,277	4,300	19,000	9,623	-----	-----	-----	-----	first half of 2025 2025上半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>													
-	Traffic Engineering Works (Kowloon)	小型交通工程(九龍)	Y	30,520	-----	9,983	15,260	15,260	-----	-----	-----	-----	N/A 不適用
68NH303X*	Roadside slope engineer inspections (2022-2027) in New Territories Region	新界區路旁斜坡工程師檢查(2022-2027)	Y	32,580	-----	2,790	2,790	13,110	7,340	9,340	-----	-----	first half of 2029 2029上半年
63WH302X	Provision of variable messages signs at three road harbour crossings	於三條過海隧道增設可變信息顯示屏	Y	32,900	2,615	14,935	25,723	4,562	-----	-----	-----	-----	first half of 2025 2025上半年
63QG092X	Construction of walkway cover at Nam Wan Road, Tai Po	大埔南運路行人通道上蓋的建造工程	Y	35,700	9,820	5,299	11,700	7,000	7,180	-----	-----	-----	first half of 2024 2024上半年
68FG094X	Widening of Yuen Long Highway (section between Lam Tei Quarry and Tong Yan San Tsuen Interchange)— investigation, design and associated site investigation	元朗公路(藍地石礦場至唐人新村交匯處段)擴闊工程 — 勘察、設計及相關工地勘测	Y	35,700	3,200	2,070	7,150	10,720	9,320	5,310	-----	-----	second half of 2026 2026下半年
63LG093X	Provision and implementation of Smart Lighting Management System in Hong Kong Island and Islands District	設置及推行智能路燈管理系統(香港島及離島)	Y	36,640	9,440	683	12,670	6,000	8,530	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
63QG088X	New road connecting Tsing Yi Road and Tsing Yi Hong Wan Road, Tsing Yi	於青衣連接青衣路及青衣航運路的新道路	Y	37,200	3,122	4,460	10,000	15,000	9,078	-----	-----	-----	second half of 2024 2024下半年
1*	Implementation of smart motorway pilot scheme at Ting Kau Bridge southbound	汀九橋南行線智慧公路先導計劃	N	38,200	-----	-----	3,700	27,200	7,300	-----	-----	-----	first half of 2025 2025上半年
63LG095X	Provision and implementation of Smart Lighting Management System in Kowloon	設置及推行智能路燈管理系統(九龍)	Y	39,140	10	-----	9,070	6,170	23,890	-----	-----	-----	first half of 2026 2026上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>													
63QG090X	Construction of walkway cover at Hoi Hing Road and Hoi On Road, Tsuen Wan	荃灣海興路及海安路行人通道上蓋的建造工程	Y	47,400	6,059	8,216	20,000	14,341	7,000	-----	-----	-----	second half of 2024 2024下半年
68ZG091X	Tuen Mun Bypass — investigation and preliminary design	屯門繞道 — 勘查研究及初步設計	Y	49,580	13,118	6,773	13,590	10,960	8,600	3,312	-----	-----	first half of 2027 2027上半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目					<b>5,179,639</b>	<b>1,985,515</b>	<b>446,788</b>	<b>1,179,470</b>	<b>840,443</b>	<b>756,069</b>	<b>328,368</b>	<b>18,204</b>	<b>71,566</b>

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
p7i010573	Re-lay footpath paving blocks at King's Road between Tong Shui Road and Kam Hong Street	英皇道介乎糖水道至琴行街重鋪行人道路磚工程	200	200	-----	-----	-----	-----	first half of 2024 2024上半年
p7k010757	Cold milling and resurfacing of flexible carriageway with new rubberized bituminous material at North Point District	以新型橡膠瀝青材料重鋪北角區的柔性行車道	220	220	-----	-----	-----	-----	first half of 2024 2024上半年
p7i010070	Re-construction of concrete footpath at Tsat Tsz Mui Road by pavers (section from Kam Hong Street to Shu Kuk Street)	七姊妹道介乎琴行街及書局街重鋪行人道路磚工程	350	350	-----	-----	-----	-----	second half of 2024 2024下半年
p7i010574	Reconstruction of paved footpath at King's Road between Kam Hong Street and Healthy Street West	英皇道介乎琴行街至健康西街重鋪行人道路磚工程	400	400	-----	-----	-----	-----	first half of 2024 2024上半年
LTG_5_016	Replacement of Road Lights with LED (North) (2024-25)	更換路燈為發光二極管工程(北區)(2024-25)	500	500	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_017	Replacement of Road Lights with LED (Tuen Mun) (2024-25)	更換路燈為發光二極管工程(屯門)(2024-25)	500	500	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_023	Replacement of Road Lights with LED (Hong Kong Island and Islands) (2024-25)	更換路燈為發光二極管工程(香港島及離島)(2024-25)	500	500	-----	-----	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
p7k011077	Cold Milling and Resurfacing of Bonham Road (Section between Park Road to Eastern Street)	重鋪般咸道介乎柏道及東邊街的柔性行車道	500	450	50	-----	-----	-----	second half of 2025 2025下半年
p7k011078	Cold Milling and Resurfacing of Des Voeux Road West Eastbound from Western Street to Centre Street	重鋪德輔道西介乎西邊街及正街的柔性行車道	500	450	50	-----	-----	-----	second half of 2025 2025下半年
p7k010441	Renew paving block of Wong Nai Chung Road	黃泥涌道重鋪行人道路磚工程	500	500	-----	-----	-----	-----	second half of 2024 2024下半年
p7k010473	Cold milling and resurfacing of Oil Street	重鋪油街的柔性行車道	500	500	-----	-----	-----	-----	second half of 2024 2024下半年
-	Roadside Safety Enhancement Works at Castle Peak Road - Tai Lam	青山公路-大欖段的路旁安全優化措施	500	100	200	130	70	-----	first half of 2027 2027上半年
-	Roadside Safety Enhancement Works at Lion Rock Tunnel Road	獅子山隧道公路的路旁安全優化措施	500	100	200	130	70	-----	first half of 2027 2027上半年
p7k010219	Cold Milling and Resurfacing of Flexible Carriageway at Aberdeen Praya Road E/B, section from L/P 41999 to L/P 42023	重鋪香港仔海傍道東行線介乎燈柱編號41999至42023的柔性行車道	570	270	90	210	-----	-----	second half of 2024 2024下半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
p7k010279	Cold Milling and Resurfacing of Flexible Carriageway at Pok Fu Lam Road (N/B) (Section between L/P 48523 and L/P 34155)	重鋪薄扶林道北行線介乎燈柱編號48523至34155的柔性行車道	600	300	-----	300	-----	-----	second half of 2025 2025下半年
p7k010725	Resurfacing at Victoria Road between Shek Pai Wan Road and Cyberport Road	重鋪域多利道介乎石排灣道至數碼港道的柔性行車道	600	200	-----	400	-----	-----	first half of 2025 2025上半年
p7k010727	Resurfacing at Aberdeen Praya Road near Aberdeen Main Road	重鋪香港仔海傍道近香港仔大街的柔性行車道	600	100	-----	500	-----	-----	second half of 2026 2026下半年
p4009966	Provision of Lining to Exclusive Road Drain of Cross-Harbour Tunnel	紅磡海底隧道道路排水渠套管工程	620	220	200	200	-----	-----	first half of 2026 2026上半年
p7k010570	Resurfacing for carriageway at Taikoo Shing Road between Westlands Road and Tai Yue Avenue	重鋪太古城道介乎華蘭路至太裕路的柔性行車道	700	700	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_014	Improvement to public lighting system including circuit improvement and lamp post replacement (Kowloon & New Territories East) (2024-25)	公共照明系統改善工程 - 包括電路改善及燈柱更換 (九龍及新界東) (2024-25)	851	851	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_012	Improvement to public lighting system including circuit improvement and lamp post replacement (Hong Kong Island and Islands) (2024-25)	公共照明系統改善工程 - 包括電路改善及燈柱更換 (香港島及離島) (2024-25)	1,000	1,000	-----	-----	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

## Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
LTG_5_018	Replacement of Road Lights with LED (Tsuen Wan & Kwai Tsing) (2024-25)	更換路燈為發光二極管工程 (荃灣及葵青) (2024-25)	1,000	1,000	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_025	Replacement of Road Lights with LED (Yuen Long) (2024-25)	更換路燈為發光二極管工程 (元朗) (2024-25)	1,000	1,000	-----	-----	-----	-----	first half of 2025 2025上半年
p7k010724	Resurfacing at Pok Fu Lam Road between L/P 42589 and 34270	重鋪薄扶林道介乎燈柱編號42589至34270的柔性行車道	1,000	500	-----	500	-----	-----	second half of 2024 2024下半年
p7k011074	Cold Milling and Resurfacing of Mount Davis Road (near L/P41298 to L/P41311)	重鋪摩星嶺道介乎燈柱編號41298至41311的柔性行車道	1,200	1,000	200	-----	-----	-----	first half of 2026 2026上半年
LTG_5_019	Replacement of Road Lights with LED (Kowloon West) (2024-25)	更換路燈為發光二極管工程 (九龍西) (2024-25)	1,239	1,239	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_024	Replacement of Road Lights with LED (Kowloon East) (2024-25)	更換路燈為發光二極管工程 (九龍東) (2024-25)	1,239	1,239	-----	-----	-----	-----	first half of 2025 2025上半年
p7i011085	Reconstruction of Footway with Recycled Glass Paving Blocks at Kwun Chung Street, Bowring Street, Shanghai Street and Canton Road	官涌街、寶靈街、上海街及廣東道行人路環保路磚重設工程	1,300	800	500	-----	-----	-----	first half of 2025 2025上半年
p7k010590	Cold Milling and Resurfacing of Flexible Carriageway at Temporary Road near Connaught Road West section between Morrison Street and Rumsey Street, Central	重鋪近干諾道西一段臨時道路界乎摩利臣街至林士街的柔性行車道	1,400	700	700	-----	-----	-----	first half of 2026 2026上半年



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
TBC	Cold milling and resurfacing of Nam Fung Road (section between L/P43169 and L/P35563)	重鋪南風道介乎燈柱43169至燈柱35563的柔性行車道	1,500	1,500	-----	-----	-----	-----	first half of 2024 2024上半年
TBC	Rehabilitation of Highway Structure No. KF38	結構編號KF38的修復工程	1,600	1,600	-----	-----	-----	-----	first half of 2024 2024上半年
LTG_5_001	Design and Installation of new lighting (Hong Kong Island and Islands) (2024-25)	新路燈照明設計及安裝工程(香港島及離島)(2024-25)	1,800	1,800	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_011	Village lighting works (Hong Kong Island and Islands) (2024-25)	鄉村路燈工程(香港島及離島)(2024-25)	1,830	1,830	-----	-----	-----	-----	first half of 2025 2025上半年
p7k010269	Cold Milling and Resurfacing at Man Kwong Street section between Central Pier No. 1 to No.3.	重鋪民光街界乎中環1號至3號渡輪碼頭的柔性行車道	2,000	2,000	-----	-----	-----	-----	second half of 2024 2024下半年
p7k010420	Cold Milling and Resurfacing of Taikoo Shing Road and Tai Yue Avenue(section between Westland Road and Taikoo Wan Road)	重鋪太古城道及太裕路介乎華蘭路及太古灣道的柔性行車道	2,000	1,600	-----	400	-----	-----	first half of 2025 2025上半年
TBC	Cold milling and resurfacing of Repulse Bay Road (section between L/P31635 and L/P45319)	重鋪淺水灣道介乎燈柱31635至燈柱45319的柔性行車道	2,000	2,000	-----	-----	-----	-----	first half of 2024 2024上半年
TBC	Rehabilitation of Highway Structure No. KF151	結構編號KF151的修復工程	2,000	2,000	-----	-----	-----	-----	first half of 2024 2024上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
	Road resurfacing works at Ngong Shuen Chau Viaduct Ramp G	昂船洲高架道路斜道G的路面重鋪工程	2,100	1,000	1,100	-----	-----	-----	first half of 2025 2025上半年
p7k010809	Resurfacing flexible carriageway at Siu Sai Wan Road section between Harmony Road and Fu Hong Street	重鋪小西灣道介乎富欣道及富康街的柔性行車道	2,200	1,800	400	-----	-----	-----	second half of 2025 2025下半年
p7i011092	Reconstruction of Footpath with Recycled Glass Paving Blocks at Lin Cheung Road near Hoi Fan Road, Mong Kok	連翔道近海帆道行人路環保路磚重設工程	2,200	2,000	200	-----	-----	-----	first half of 2025 2025上半年
TBC	Roadside Safety Enhancement Measures in Kowloon East - Phase 1 Construction	九龍東區道路安全改善措施－第一期建造工程	2,220	1,130	1,090	-----	-----	-----	first half of 2025 2025上半年
p7k010386	Cold milling and resurfacing of Flexible Carriageway at Connaught Road Central West Bound section between Pedder Street and Rumsey Street	重鋪干諾道中西界乎畢打街及林士街的柔性行車道	2,300	1,100	1,200	-----	-----	-----	first half of 2026 2026上半年
-	Roadside Safety Enhancement Works at Castle Peak Road - Sham Tseng	青山公路-深井段的路旁安全優化措施	2,320	350	1,030	600	340	-----	first half of 2027 2027上半年
-	Roadside Safety Enhancement Works at Tate's Cairn Tunnel	大老山隧道的路旁安全優化措施	2,340	350	1,040	610	340	-----	first half of 2027 2027上半年

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
p7k011035	Resurfacing of flexible pavement at Kowloon Park Drive from Middle Road to Lippo Sun Plaza	介乎中間道至力寶太陽廣場之間的九龍公園徑行車路重鋪工程	2,400	1,400	500	500	-----	-----	first half of 2026 2026上半年
P07437	Resurfacing at Lung Mun Road between L/P BD1315 to L/P FC3459, Tuen Mun	屯門龍門路由燈柱編號BD1315至FC3459路面重鋪工程	2,400	1,400	1,000	-----	-----	-----	second half of 2025 2025下半年
-	Roadside Safety Enhancement Works at Castle Peak Road - Ting Kau	青山公路-汀九段的路旁安全優化措施	2,420	360	1,070	630	360	-----	first half of 2027 2027上半年
LTG_5_020	Replacement of Road Lights with LED (Sai Kung) (2024-25)	更換路燈為發光二極管工程(西貢)(2024-25)	2,478	2,478	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_021	Replacement of Road Lights with LED (Shatin) (2024-25)	更換路燈為發光二極管工程(沙田)(2024-25)	2,478	2,478	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_022	Replacement of Road Lights with LED (Tai Po) (2024-25)	更換路燈為發光二極管工程(大埔)(2024-25)	2,478	2,478	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_010	Replacement of Structure Lights of High Mast with LED Lights (2024-25)	高桅杆燈發光二極管更換工程(2024-25)	2,500	2,500	-----	-----	-----	-----	first half of 2025 2025上半年
TBC	Rehabilitation of Highway Structure Nos. K1 and K87	結構編號K1及K87的修復工程	2,500	2,500	-----	-----	-----	-----	first half of 2024 2024上半年

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
P07456	Bearing replacement for NF316, N460 and NF73	行人天橋及行車橋NF316、N460及NF73支承更換工程	2,600	1,300	1,300	-----	-----	-----	first half of 2026 2026上半年
-	Roadside Safety Enhancement Works at Stanley Gap Road and Repulse Bay Road	赤柱峽道及淺水灣道的路旁安全優化措施	2,720	430	1,190	710	390	-----	first half of 2027 2027上半年
LTG_5_003	Design and Installation of new lighting (New Territories West) (2024-25)	新路燈照明設計及安裝工程(新界西)(2024-25)	2,800	2,800	-----	-----	-----	-----	first half of 2025 2025上半年
-	Roadside Safety Enhancement Works at Stubbs Road	司徒拔道的路旁安全優化措施	2,900	460	1,260	750	430	-----	first half of 2027 2027上半年
	Bridge Parapets Enhancement for Viaducts at Tsing Sha Control Area	青沙管制區高架路橋面護欄加固工程	3,000	500	2,500	-----	-----	-----	first half of 2025 2025上半年
LTG_5_007	Replacement of structure lights of covered walkways with LED (2024-25)	更換有蓋行人路結構照明為發光二極管工程(2024-25)	3,000	3,000	-----	-----	-----	-----	first half of 2025 2025上半年
TBC	Rehabilitation of Highway Structure No. KF51	結構編號KF51的修復工程	3,000	3,000	-----	-----	-----	-----	first half of 2024 2024上半年
TBC	Rehabilitation of Highway Structure No. K58	結構編號K58的修復工程	3,000	3,000	-----	-----	-----	-----	first half of 2024 2024上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

## Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
LTG_5_002	Design and Installation of new lighting (Kowloon and New Territories East) (2024-25)	新路燈照明設計及安裝工程 (九龍及新界東) (2024-25)	3,438	3,438	-----	-----	-----	-----	first half of 2025 2025上半年
p7k011079	Cold Milling and Resurfacing of Flexible Carriageway at Peak Road (Section between L/P 34017-42164 and 34560-37436)	重鋪山頂道介乎燈柱編號34017至42164及34560至37436的柔性行車道	3,500	3,500	-----	-----	-----	-----	second half of 2023 2023下半年
LTG_5_013	Village lighting works (Kowloon and New Territories East) (2024-25)	鄉村路燈工程 (九龍及新界東) (2024-25)	3,678	3,678	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_015	Improvement to public lighting system including circuit improvement and lamp post replacement (New Territories West) (2024-25)	公共照明系統改善工程-包括電路改善及燈柱更換 (新界西) (2024-25)	3,871	3,871	-----	-----	-----	-----	first half of 2025 2025上半年
	Bridge Parapets Enhancement for Tsing Kwai Highway Lai King Ramp C	青葵公路荔景坡道(丙)橋面護欄加固工程	3,900	500	3,400	-----	-----	-----	first half of 2025 2025上半年
	Road resurfacing works at Cheung Tsing Highway Kowloon Bound	長青公路九龍方向路面重鋪工程	4,000	1,000	3,000	-----	-----	-----	first half of 2025 2025上半年
	Provision of Server for Tsing Ma Bridge Digital Twin System	安裝青馬大橋數碼聯生系統伺服器	4,000	2,900	1,100	-----	-----	-----	second half of 2024 2024下半年
LTG_5_008	Group lamp replacement (structure lighting) (Hong Kong and Kowloon) (2024-25)	燈件整體更換工程 (結構照明) (香港及九龍) (2024-25)	4,000	4,000	-----	-----	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
LTG_5_009	Group lamp replacement (structure lighting) (New Territories) (2024-25)	燈件整體更換工程(結構照明)(新界)(2024-25)	4,000	4,000	-----	-----	-----	-----	first half of 2025 2025上半年
TBC	Rehabilitation of Highway Structure No. K13	結構編號K13的修復工程	4,000	4,000	-----	-----	-----	-----	first half of 2024 2024上半年
p7k009373	Resurfacing works to Aberdeen Praya Road, Lei Tung Estate Road, Ap Lei Chau Bridge Road, Lee Nam Road and Lee Chi Road	重鋪香港仔海傍道、利東邨道、鴨脷洲橋道、利南道及利枝道的柔性行車道	4,200	1,130	400	2,670	-----	-----	first half of 2027 2027上半年
	Road resurfacing works at Tsing Kwai Highway Kowloon Bound	青葵公路九龍方向路面重鋪工程	4,300	1,000	3,300	-----	-----	-----	first half of 2025 2025上半年
-	Provision of Covers to Walkway at Hang Mei Street, Kwai Tsing District	葵青區亨美街行人通道加建上蓋	4,300	1,500	1,720	860	220	-----	second half of 2025 2025下半年
	Road resurfacing works at Lai Chi Kok Viaduct	荔枝角高架道路路面重鋪工程	4,400	689	3,711	-----	-----	-----	second half of 2024 2024下半年
P07458	Rehabilitation of Bridge at Fo Tan Road over Fo Tan Nullah, Sha Tin (Highway Structure No. N267)	檢修橫跨沙田火炭渠的火炭路行車橋(結構編號：N267)	4,400	4,400	-----	-----	-----	-----	first half of 2026 2026上半年
	Road resurfacing works at Cheung Tsing Highway Airport Bound	長青公路機場方向路面重鋪工程	4,500	1,000	3,500	-----	-----	-----	second half of 2024 2024下半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
TBC	Rehabilitation of Highway Structure No. K26	結構編號K26的修復工程	4,500	4,500	-----	-----	-----	-----	first half of 2024 2024上半年
TBC	Rehabilitation of Highway Structure No. K37	結構編號K37的修復工程	4,500	4,500	-----	-----	-----	-----	first half of 2024 2024上半年
TBC	Rehabilitation of Highway Structure Nos. K1A, K3, K38 and K54	結構編號K1A、K3、K38及K54的修復工程	4,600	4,600	-----	-----	-----	-----	first half of 2024 2024上半年
TBC	Removal of Surface Dressing and Laying of Anti-skid Surface Dressing at Kai Tak Tunnel Westbound	啓德隧道西行管道重鋪防滑鋼沙工程	4,600	4,100	500	-----	-----	-----	first half of 2025 2025上半年
	Resurfacing of Hoi On Road with low noise surfacing materials section between Bayview Garden and Hoi On Road Playground	海安路(灣景花園至海安路遊樂場段)路面鋪設低噪音物料工程	4,738	100	3,000	1,638	-----	-----	first half of 2027 2027上半年
LTG_5_004	Replacement of structure lights of public transport interchange with LED (2024-25)	更換公共交匯處結構照明為發光二極管工程(2024-25)	5,000	5,000	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_005	Replacement of structure lights of footbridges with LED (Hong Kong & Kowloon) (2024-25)	更換行人天橋結構照明為發光二極管工程(香港及九龍)(2024-25)	5,000	5,000	-----	-----	-----	-----	first half of 2025 2025上半年
LTG_5_006	Replacement of structure lights of footbridges with LED (New Territories) (2024-25)	更換行人天橋結構照明為發光二極管工程(新界)(2024-25)	5,000	5,000	-----	-----	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
TBC	Rehabilitation of Highway Structure No. K52	結構編號K52的修復工程	5,000	5,000	-----	-----	-----	-----	first half of 2024 2024上半年
TBC	Rehabilitation of Highway Structure No. K44	結構編號K44的修復工程	5,000	5,000	-----	-----	-----	-----	first half of 2024 2024上半年
TBC	Rehabilitation of Highway Structure No. KCW6	結構編號KCW6的修復工程	5,000	5,000	-----	-----	-----	-----	first half of 2024 2024上半年
p4010206	Rehabilitation and Improvement Works of the Existing Lift and Escalators (Structure Nos. KF116, KF168)	現有升降機和扶手電梯的復修和改善工程(結構編號KF116, KF168)	5,000	168	1,500	3,332	-----	-----	second half of 2025 2025下半年
p8010926	Principal Inspection of Cross Harbour Tunnel and associated tasks	紅磡海底隧道主要檢查及相關工作	5,000	3,050	1,000	650	300	-----	first half of 2027 2027上半年
-	Roadside Safety Enhancement Works at Lung Cheung Road	龍翔道的路旁安全優化措施	5,140	880	2,160	1,340	760	-----	first half of 2027 2027上半年
	Tsing Yi North Coastal Road: Parapet Enhancement at Ngau Kok Wan Viaduct	青衣北岸公路牛角灣高架路橋樑橋面護欄加固工程	5,500	2,800	2,562	138	-----	-----	first half of 2025 2025上半年
LTG_5_027	Replacement of Structure Lights of subways with LED (2024-25)	行人隧道發光二極管更換工程(2024-25)	6,000	6,000	-----	-----	-----	-----	first half of 2025 2025上半年



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
TBC	Replacement of Escalator Components at HF89A	更換位於行人天橋(結構編號HF89A)扶手電梯 部件	6,000	6,000	-----	-----	-----	-----	second half of 2024 2024下半年
TBC	Rehabilitation of Concrete Structure at Canal Road Flyover (Structure No. H73 & H73A)	堅拿道天橋(結構編號H73及H73A)復修工程	6,000	6,000	-----	-----	-----	-----	second half of 2024 2024下半年
TBC	Rehabilitation of Highway Structure No. K59	結構編號K59的修復工程	6,000	6,000	-----	-----	-----	-----	first half of 2024 2024上半年
P07443	Reconstruction of Paving Footpath at Tin Shui Path, Yuen Long	元朗天瑞徑行人路磚重鋪工程	6,000	6,000	-----	-----	-----	-----	first half of 2024 2024上半年
p7j009376	Replacement of bearings at footbridge across Aberdeen Praya Road near Nam Ning Street (Highway Structure No. HF104)	橫跨香港仔海傍道近南寧街行人天橋(結構編 號HF104)支承更換工程	6,500	6,500	-----	-----	-----	-----	second half of 2024 2024下半年
LTG_5_026	Village lighting works (New Territories West) (2024-25)	鄉村路燈工程(新界西)(2024-25)	7,440	7,440	-----	-----	-----	-----	first half of 2025 2025上半年
-	Roadside Safety Enhancement Works at Tai Tam Road	大潭道的路旁安全優化措施	7,810	1,400	3,220	2,030	1,160	-----	first half of 2027 2027上半年
TBC	Rehabilitation of Hill Road Flyover (Highway Structure No. H114) Stage 1	山道天橋(結構編號 H114)復修工程第一階段	8,000	8,000	-----	-----	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

## Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
TBC	Rehabilitation of Hill Road Flyover (Highway Structure No. H114) Stage 2	山道天橋(結構編號 H114) 復修工程第二階段	8,000	8,000	-----	-----	-----	-----	first half of 2025 2025上半年
p7s010920	Protective Dressing Works at Canal Road Flyover (Structure No. H110)	堅拿道天橋(結構編號 H110) 鋪設路面覆蓋保護層工程	8,000	8,000	-----	-----	-----	-----	first half of 2025 2025上半年
p10010634	Upgrading of Roadside Man-made Slope Feature no. 11NE-A/C281 at Shatin Pass Road	沙田坳道路旁人造斜坡11NE-A/C281鞏固工程	8,000	2,870	1,283	1,283	1,283	1,283	first half of 2027 2027上半年
p10010635	Upgrading of Roadside Man-made Slope Feature no. 11NE-A/C284 at Shatin Pass Road	沙田坳道路旁人造斜坡11NE-A/C284鞏固工程	9,000	6,106	724	724	724	724	first half of 2027 2027上半年
Group 5	Traffic engineering works (WRFs involving highway works) in Hong Kong Island	運輸署要求的交通改善工程(香港島)	9,221	9,221	-----	-----	-----	-----	first half of 2025 2025上半年
TBC	Rehabilitation of soffit at Island Eastern Corridor	東區走廊橋板面修復工程	10,000	5,000	5,000	-----	-----	-----	first half of 2026 2026上半年
TBC	Rehabilitation of Portal Beams at Island Eastern Corridor	東區走廊橋墩及帽梁修復工程	10,000	5,000	5,000	-----	-----	-----	first half of 2026 2026上半年
TBC	Rehabilitation of Movement Joints at Island Eastern Corridor	東區走廊路面伸縮縫修復工程	10,000	5,000	5,000	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目</b>									
TBC	Provision and Implementation of Smart Lighting Management System at Tsuen Wan, Kwai Tsing, and Tuen Mun District	智能路燈管理系統(荃灣,葵青及屯門)	10,770	2,810	3,910	3,070	980	-----	first half of 2028 2028上半年
-	Walkway Cover in Central and Western District	中西區之行人通道上蓋工程	10,920	2,185	4,370	3,820	545	-----	first half of 2026 2026上半年
-	Proposed barrier-free pedestrian access between Yau Ma Tei MTR Station and Kwong Wah Hospital - investigation and design	擬議油麻地港鐵站至廣華醫院無障礙行人通道— 勘查研究及設計	11,163	2,818	4,330	2,678	1,337	-----	second half of 2030 2030下半年
-	Roadside Safety Enhancement Works at Peak Road	山頂道的路旁安全優化措施	11,260	2,010	4,650	2,930	1,670	-----	first half of 2027 2027上半年
TBC	Provision and implementation of Smart Lighting Management System in Yuen Long District	設置及推行智能路燈管理系統(元朗區)	11,760	3,070	4,270	3,350	1,070	-----	first half of 2028 2028上半年
-	Roadside enhancement works at Castle Peak Road - Tsing Lung Tau	青山公路-青龍頭段的路旁優化措施	11,930	2,140	4,920	3,100	1,770	-----	first half of 2027 2027上半年
TBC	Roadside Safety Enhancement Measures in Urban Region - Detailed Design	市區道路安全改善措施—詳細設計	13,650	1,990	1,620	2,200	2,300	5,540	first half of 2030 2030上半年
	Site Investigation Works for Footbridge Linking Fanling MTR Station and Luen Wo Hui - Investigation and Design	連接粉嶺港鐵站至聯和墟行人天橋系統— 勘查研究及設計的土地勘查	18,600	7,440	7,440	3,720	-----	-----	second half of 2026 2026下半年

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
	Footbridge linking Fanling MTR Station and Luen Wo Hui - investigation and design	連接粉嶺港鐵站至聯和墟行人天橋系統－勘查研究及設計	18,750	4,430	6,490	7,830	-----	-----	second half of 2026 2026下半年
TBC	Provision and implementation of Smart Lighting Management System in Tai Po and Northern District	設置及推行智能路燈管理系統(大埔及北區)	19,690	4,590	10,100	5,000	-----	-----	first half of 2027 2027上半年
-	Roadside enhancement measures for major roads and tunnels - phase I design and construction - consultancy	主要道路及隧道的路旁優化措施 - 第一階段設計及建造 - 顧問合約	19,980	1,000	5,000	8,000	5,980	-----	first half of 2027 2027上半年
Group 5	Procurement of traffic aids and Electrical and Mechanical Services Department (EMSD) works	採購輔助交通設備及機電工程署工作	19,030	19,030	-----	-----	-----	-----	N/A 不適用
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>									
-	Walkway cover connecting to Haven of Hope Hospital at Tseung Kwan O	在連接將軍澳靈實醫院的行人通道加建上蓋	26,900	2,905	12,550	11,445	-----	-----	first half of 2027 2027上半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>									
-	Improvement to existing cycle track and cycle parking facilities in New Territories (remaining works)	新界現有單車徑及單車停泊設施改善工程(餘下工程)	35,000	1,750	10,000	14,000	7,500	1,750	second half of 2026 2026下半年
-	Walkway cover connecting to Grantham Hospital at Wong Chuk Hang	在連接黃竹坑葛量洪醫院的行人通道加建上蓋	39,800	6,055	17,680	16,065	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6100TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
-	Proposed bus-bus interchange at Aberdeen Tunnel	擬議香港仔隧道巴士轉乘站	40,000	10,000	24,000	4,000	2,000	-----	second half of 2026 2026下半年
Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25 B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			682,912	340,097	189,479	112,442	31,598	9,296	

## Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)										
Total for Part A as per Form 1 A 部分總計(如表格1所示)	5,179,639	1,985,515	446,788	1,179,470	840,443	756,069	328,368	18,204	71,566	
Total for Part B as per Form 2 B 部分總計(如表格2所示)	682,912				340,097	189,479	112,442	31,598	9,296	
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	5,862,551	1,985,515	446,788	1,179,470	1,180,540	945,548	440,810	49,802	80,862	

Head 706

總目 706

Subhead 6101TX

分目 6101TX

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
6YFX122X	Site Investigation Works for Provision of universal accessibility facilities at footbridges, elevated walkways and subways package 9 – Investigation and Design	在行人天橋、高架行人道及行人隧道加建人人暢道通行設施第九組 - 勘查研究及設計的土地勘查	Y	4,120	1,040	646	1,763	-----	-----	-----	-----	1,317	first half of 2024 2024上半年
Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目													
6YFX153X	Provision of universal accessibility facilities at walkway No. N486 in Tuen Mun District	為屯門區的行人道結構編號N486提供暢道通行設施	Y	12,850	667	854	1,502	3,422	2,154	1,653	-----	3,452	second half of 2027 2027下半年
6YFX159X	Provision of universal accessibility facilities at footbridge No. SK02 in Sai Kung District	為西貢區的行人天橋結構編號SK02提供暢道通行設施	Y	13,160	416	406	1,180	1,982	4,930	1,090	800	2,762	second half of 2026 2026下半年
6YFX165X	Provision of universal accessibility facilities at footbridge No. NF438 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF438提供暢道通行設施	Y	13,200	416	390	1,200	3,720	3,010	2,090	500	2,264	second half of 2025 2025下半年
6YFX137X	Provision of universal accessibility facilities for footbridge No. YL01 in Yuen Long District	為元朗區的行人天橋結構編號YL01提供暢道通行設施	Y	13,220	1,148	243	2,695	2,453	2,409	1,589	320	2,606	second half of 2027 2027下半年
6YFX061X	Provision of universal accessibility facilities at footbridges, elevated walkways and subways package 6 - Investigation and Design	在行人天橋、高架行人道及行人隧道加建人人暢道通行設施第六組-勘查研究及設計	Y	13,390	8,576	-----	400	100	100	100	-----	4,114	first half of 2031 2031上半年
6YFX135X	Provision of universal accessibility facilities for footbridge No. NF404 in Yuen Long District	為元朗區的行人天橋結構編號NF404提供暢道通行設施	Y	13,720	1,184	821	2,797	2,545	2,500	1,650	332	2,712	second half of 2027 2027下半年
6YFX147X	Provision of universal accessibility facilities for footbridge No. NF102 in Tuen Mun District	為屯門區的行人天橋結構編號NF102提供暢道通行設施	Y	13,770	693	221	1,314	2,660	5,667	3,037	-----	399	second half of 2027 2027下半年
6YFX057X	Provision of Barrier-free Access Facilities for subway No. KS27 in Kwun Tong District	為觀塘區的行人隧道結構編號KS27提供無障礙通道設施	Y	13,790	4,198	-----	2,500	2,000	-----	-----	-----	5,092	second half of 2025 2025下半年
6YFX134X	Provision of universal accessibility facilities for footbridge No. NF307 in Yuen Long District	為元朗區的行人天橋結構編號NF307提供暢道通行設施	Y	13,850	1,168	712	2,824	2,570	2,525	1,665	335	2,763	second half of 2027 2027下半年
6YFX136X	Provision of universal accessibility facilities for subway No. NS78 in Tai Po District	為大埔區的行人隧道結構編號NS78提供暢道通行設施	Y	13,940	1,259	266	2,842	2,587	2,541	1,676	338	2,697	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
6YFX133X	Provision of universal accessibility facilities for footbridge No. NF79 in Tai Po District	為大埔區的行人天橋結構編號NF79提供暢道通行設施	Y	14,070	1,745	262	2,868	2,610	2,564	1,692	341	2,250	second half of 2027 2027下半年
6YFX091X	Provision of universal accessibility facilities for subway No. NS64 in Tuen Mun District	為屯門區的行人隧道結構編號NS64提供暢道通行設施	Y	14,682	4,140	1,884	3,805	1,897	1,560	1,100	355	1,824	first half of 2027 2027上半年
6YFX164X	Provision of universal accessibility facilities at footbridge No. NF427 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF427提供暢道通行設施	Y	14,810	416	390	1,200	2,960	5,330	3,090	1,000	814	first half of 2026 2026上半年
6YFX072X	Provision of universal accessibility facilities for footbridge No. K&T02 in Kwai Tsing District	為葵青區的行人天橋結構編號K&T02提供暢道通行設施	Y	15,390	8,768	438	1,300	910	1,315	1,000	-----	2,097	second half of 2026 2026下半年
6YFX078X	Provision of universal accessibility facilities for footbridge No. TW03 in Tsuen Wan District	為荃灣區的行人天橋結構編號TW03提供暢道通行設施	Y	15,550	9,207	120	1,628	910	815	600	-----	2,390	second half of 2026 2026下半年
6YFX144X	Provision of universal accessibility facilities for footbridge No. NF338 in Sha Tin District	為沙田區的行人天橋結構編號NF338提供暢道通行設施	Y	15,680	690	1,024	2,168	3,208	2,142	1,748	1,000	4,724	second half of 2027 2027下半年
6YFX088X	Provision of universal accessibility facilities for footbridge No. NF343 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF343提供暢道通行設施	Y	16,111	6,011	3,230	4,188	1,366	1,333	1,233	820	1,161	first half of 2027 2027上半年
6YFX077X	Provision of universal accessibility facilities for footbridge No. TP03 in Tai Po District	為大埔區的行人天橋結構編號TP03提供暢道通行設施	Y	16,410	10,678	686	1,558	1,213	1,044	-----	-----	1,917	second half of 2026 2026下半年
6YFX076X	Provision of universal accessibility facilities for footbridge No. SK01 in Sai Kung District	為西貢區的行人天橋結構編號SK01提供暢道通行設施	Y	16,650	8,055	2,791	5,107	1,643	1,644	-----	-----	201	second half of 2026 2026下半年
6YFX092X	Provision of universal accessibility facilities for footbridge No. NF94 in Tuen Mun District	為屯門區的行人天橋結構編號NF94提供暢道通行設施	Y	16,806	3,983	1,208	5,046	1,707	1,700	1,366	1,300	1,704	first half of 2027 2027上半年
6YFX098X	Provision of universal accessibility facilities for footbridge No. NF209 in Tuen Mun District	為屯門區的行人天橋結構編號NF209提供暢道通行設施	Y	16,807	4,151	2,695	3,847	2,428	1,700	1,285	1,328	2,068	first half of 2027 2027上半年
6YFX073X	Provision of universal accessibility facilities for footbridge No. ND01 in North District	為北區的行人天橋結構編號ND01提供暢道通行設施	Y	17,210	11,573	558	1,467	1,213	944	500	-----	1,513	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
6YFX171X	Provision of universal accessibility facilities at walkway No.WT02 in Eastern District	為東區的行人道結構編號WT02提供暢道通行設施	Y	17,420	416	404	1,190	1,450	4,590	3,080	1,000	5,694	first half of 2026 2026上半年
6YFX090X	Provision of universal accessibility facilities for footbridge No. NF31A in Tuen Mun District	為屯門區的行人天橋結構編號NF31A提供暢道通行設施	Y	17,470	4,086	2,321	2,939	3,502	1,300	1,200	1,100	3,343	first half of 2027 2027上半年
6YFX081X	Provision of universal accessibility facilities for footbridge No. ID01 in Islands District	為離島區的行人天橋結構編號ID01提供暢道通行設施	Y	17,780	11,044	1,550	1,816	1,250	1,044	1,000	-----	1,626	second half of 2026 2026下半年
6YFX169X	Provision of universal accessibility facilities at footbridge No.BF01 in Tuen Mun District	為屯門區的行人天橋結構編號BF01提供暢道通行設施	Y	17,930	416	390	1,200	3,240	3,300	2,080	1,000	6,694	second half of 2025 2025下半年
6YFX106X	Provision of universal accessibility facilities at footbridges, elevated walkways and subways package 9 – Investigation and Design	在行人天橋、高架行人道及行人隧道加建人人暢道通行設施第九組-勘查研究及設計	Y	18,000	2,693	214	3,100	600	600	600	600	9,807	first half of 2030 2030上半年
6YFX168X	Provision of universal accessibility facilities at footbridge No.LY01 in Sha Tin District	為沙田區的行人天橋結構編號LY01提供暢道通行設施	Y	18,200	416	390	1,190	4,460	2,200	2,080	1,000	6,854	first half of 2026 2026上半年
6YFX060X	Provision of universal accessibility facilities at footbridges, elevated walkways and subways package 5 – Investigation and Design	在行人天橋、高架行人道及行人隧道加建人人暢道通行設施第五組-勘查研究及設計	Y	18,290	12,132	359	400	300	300	300	-----	4,858	second half of 2029 2029下半年
6YFX143X	Provision of universal accessibility facilities for footbridge No. NF66 in Sha Tin District	為沙田區的行人天橋結構編號NF66提供暢道通行設施	Y	18,330	819	320	2,847	4,727	4,535	3,545	-----	1,857	second half of 2027 2027下半年
6YFX170X	Provision of universal accessibility facilities at walkway No.FW01 in Eastern District	為東區的行人道結構編號FW01提供暢道通行設施	Y	18,400	416	404	1,100	1,430	3,790	2,080	1,000	8,584	first half of 2026 2026上半年
6YFX161X	Provision of universal accessibility facilities at footbridge No.NF374 in Yuen Long District	為元朗區的行人天橋結構編號NF374提供暢道通行設施	Y	18,460	416	396	1,690	4,820	6,570	3,090	1,000	874	second half of 2026 2026下半年
6YFX167X	Provision of universal accessibility facilities at footbridge No.CY06 in North District	為北區的行人天橋結構編號CY06提供暢道通行設施	Y	18,620	416	390	1,700	3,790	3,310	2,090	1,000	6,314	first half of 2026 2026上半年
6YFX075X	Provision of universal accessibility facilities for footbridge No. ND03 in North District	為北區的行人天橋結構編號ND03提供暢道通行設施	Y	18,720	6,639	729	4,346	3,495	1,644	1,000	-----	1,596	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
6YFX142X	Provision of universal accessibility facilities for subway No. NS57 in Sha Tin District	為沙田區的行人隧道結構編號NS57提供暢道通行設施	Y	18,880	779	293	1,943	4,654	3,045	2,000	1,000	5,459	second half of 2027 2027下半年
6A37	Provision of Universal Access Facilities for footbridge No. HF92 in Eastern District	為東區的行人天橋結構編號HF92提供暢道通行設施	Y	19,020	17,657	61	100	-----	-----	-----	-----	1,263	second half of 2024 2024下半年
6A38	Provision of Universal Access Facilities for footbridge No. HF92A in Eastern District	為東區的行人天橋結構編號HF92A提供暢道通行設施	Y	19,120	17,588	61	100	-----	-----	-----	-----	1,432	second half of 2024 2024下半年
6YFX063X	Provision of universal accessibility facilities for footbridge No. HF138 in Eastern District	為東區的行人天橋結構編號HF138提供暢道通行設施	Y	19,830	13,293	1,969	2,485	1,091	-----	-----	-----	2,961	Under Review 覆檢中
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的项目</b>													
6YFX139X	Provision of universal accessibility facilities for subway No. NS286 in Sha Tin District	為沙田區的行人隧道結構編號NS286提供暢道通行設施	Y	20,110	869	1,163	2,219	5,607	3,895	2,339	1,000	4,181	second half of 2027 2027下半年
6YFX113X	Provision of universal accessibility facilities for footbridge No. NF275 in Kwai Tsing District	為葵青區的行人天橋結構編號NF275提供暢道通行設施	Y	20,130	2,327	757	2,034	2,551	1,785	1,570	1,000	8,863	second half of 2027 2027下半年
6YFX052X	Provision of Barrier-free Access Facilities for Elevated walkway No. K36 in Wong Tai Sin District	為黃大仙區的高架行人道結構編號K36提供無障礙通道設施	Y	20,200	19,254	72	100	-----	-----	-----	-----	846	first half of 2024 2024上半年
6YFX030X	Provision of Barrier-free Access Facilities for footbridge No. NF248 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF248提供無障礙通道設施	Y	20,550	18,684	23	100	323	200	200	-----	1,043	second half of 2026 2026下半年
6YFX067X	Provision of universal accessibility facilities for footbridge No. KF73 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號KF73提供暢道通行設施	Y	20,590	12,515	1,102	2,667	1,245	-----	-----	-----	4,163	Under Review 覆檢中
6YFX151X	Provision of universal accessibility facilities for footbridge No. NF232 in Tuen Mun District	為屯門區的行人天橋結構編號NF232提供暢道通行設施	Y	20,610	883	363	1,843	4,138	6,891	4,352	-----	2,503	second half of 2027 2027下半年
6YFX029X	Provision of Barrier-free Access Facilities for footbridge No. NF96 in North District	為北區的行人天橋結構編號NF96提供無障礙通道設施	Y	20,610	16,697	23	100	300	200	200	-----	3,113	second half of 2026 2026下半年
6YFX058X	Provision of universal accessibility facilities for subway No. NS154 in Tai Po District	為大埔區的行人隧道結構編號NS154提供暢道通行設施	Y	20,800	18,984	331	761	758	-----	-----	-----	297	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
6YFX028X	Provision of Barrier-free Access Facilities for footbridge No. NF227 in North District	為北區的行人天橋結構編號NF227提供無障礙通道設施	Y	20,830	17,900	23	100	200	200	200	-----	2,230	second half of 2026 2026下半年
6YFX110X	Provision of universal accessibility facilities for footbridge No. NF292 in Kwai Tsing District	為葵青區的行人天橋結構編號NF292提供暢道通行設施	Y	20,850	2,327	802	3,034	3,552	4,731	2,570	1,000	3,636	second half of 2027 2027下半年
6YFX115X	Provision of universal accessibility facilities for subway No. NS18 in Tsuen Wan District	為荃灣區的行人隧道結構編號NS18提供暢道通行設施	Y	20,860	3,390	2,395	2,817	3,334	4,219	3,742	1,000	2,358	second half of 2027 2027下半年
6YFX062X	Provision of universal accessibility facilities at footbridges, elevated walkways and subways package 7 –Investigation and Design	在行人天橋、高架行人道及行人隧道加建人人暢道通行設施第七組 – 勘查研究及設計	Y	21,040	10,151	971	1,142	600	300	300	300	8,247	second half of 2030 2030下半年
6YFX114X	Provision of universal accessibility facilities for footbridge No. NF325 in Kwai Tsing District	為葵青區的行人天橋結構編號NF325提供暢道通行設施	Y	21,120	2,326	706	2,034	2,552	1,785	1,570	1,000	9,852	second half of 2027 2027下半年
6YFX119X	Provision of universal accessibility facilities for footbridge No. SL04 in Kwun Tong District	為觀塘區的行人天橋結構編號SL04提供暢道通行設施	Y	21,380	2,556	750	1,087	1,334	4,219	2,742	474	8,968	second half of 2027 2027下半年
6YFX027X	Provision of Barrier-free Access Facilities for footbridge No. NF83 in North District	為北區的行人天橋結構編號NF83提供無障礙通道設施	Y	21,380	18,664	23	100	200	200	200	-----	2,016	second half of 2026 2026下半年
6YFX111X	Provision of universal accessibility facilities for footbridge No. NF323 in Kwai Tsing District	為葵青區的行人天橋結構編號NF323提供暢道通行設施	Y	21,510	2,323	848	3,034	3,552	4,731	3,570	1,000	3,300	second half of 2027 2027下半年
6YFX053X	Provision of Barrier-free Access Facilities for subway No. KS35 in Wong Tai Sin District	為黃大仙區的行人隧道結構編號KS35提供無障礙通道設施	Y	21,700	21,444	6	100	-----	-----	-----	-----	156	first half of 2024 2024上半年
6YFX026X	Provision of Barrier-free Access Facilities for footbridge No. KF3 in Yau Tsim Mong District	為油尖旺區的行人天橋結構編號KF3提供無障礙通道設施	Y	21,730	21,163	26	100	10	10	10	-----	437	second half of 2026 2026下半年
6YFH188X	Provision of Barrier-free Access Facilities for footbridge No. NF31 in Tuen Mun District	為屯門區的行人天橋結構編號NF31提供無障礙通道設施	Y	21,880	19,794	22	100	200	200	200	-----	1,386	second half of 2026 2026下半年
6YFX120X	Provision of universal accessibility facilities for footbridge No. KF148 in Kwun Tong District	為觀塘區的行人天橋結構編號KF148提供暢道通行設施	Y	22,070	2,339	798	3,034	5,105	6,672	4,531	389	0	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
6YFX059X	Provision of universal accessibility facilities for footbridge No. NF334 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF334提供暢道通行設施	Y	22,130	19,976	693	821	814	-----	-----	-----	519	second half of 2024 2024下半年
6YFH185X	Provision of Barrier-free Access Facilities for footbridge No. NF108 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF108提供無障礙通道設施	Y	22,550	17,644	20	100	200	200	200	-----	4,207	second half of 2026 2026下半年
6YFX087X	Provision of universal accessibility facilities for Elevated walkway No. N499 in North District	為北區的高架行人道結構編號N499提供暢道通行設施	Y	22,900	7,165	834	2,300	1,823	2	1	1	11,608	first half of 2028 2028上半年
6YFX118X	Provision of universal accessibility facilities for subway No. KS23 in Kowloon City District	為九龍城區的行人隧道結構編號KS23提供暢道通行設施	Y	23,110	2,343	695	1,318	1,883	6,101	4,113	1,000	6,352	second half of 2027 2027下半年
6YFX107X	Provision of universal accessibility facilities for footbridge No. NF125 in Kwai Tsing District	為葵青區的行人天橋結構編號NF125提供暢道通行設施	Y	23,510	2,492	1,693	3,038	3,106	7,187	5,141	1,000	1,546	second half of 2027 2027下半年
6YFN303X	Provision of Universal Accessibility Facilities at Footbridge No. WTS02 in Kwun Tong District and Wong Tai Sin District	為觀塘區及黃大仙區的行人天橋結構編號WTS02提供暢道通行設施	Y	23,590	-----	686	1,170	3,543	6,588	5,919	5,021	1,348	second half of 2029 2029下半年
6YFN306X	Provision of Universal Accessibility Facilities at Subway No. HS22 in Central and Western District	為中西區的行人隧道結構編號HS22提供暢道通行設施	Y	23,760	-----	686	1,596	4,389	6,653	5,942	4,139	1,041	second half of 2029 2029下半年
6YFX149X	Provision of universal accessibility facilities for footbridge No. NF169 in Tuen Mun District	為屯門區的行人天橋結構編號NF169提供暢道通行設施	Y	23,820	972	1,727	2,245	2,471	7,998	5,885	2,000	2,249	second half of 2027 2027下半年
6YFN309X	Provision of Universal Accessibility Facilities at Footbridge No. K&T05 in Kwai Tsing District	為葵青區的行人天橋結構編號K&T05提供暢道通行設施	Y	24,010	-----	686	1,191	3,607	6,688	6,006	5,093	1,425	second half of 2029 2029下半年
6YFX155X	Provision of universal accessibility facilities for footbridge No. NF103 in Tuen Mun District	為屯門區的行人天橋結構編號NF103提供暢道通行設施	Y	24,090	979	437	2,213	3,976	9,003	5,492	1,000	1,427	second half of 2027 2027下半年
6YFX024X	Provision of Barrier-free Access Facilities for footbridge No. KF57 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號KF57提供無障礙通道設施	Y	24,300	17,722	11	100	200	200	200	-----	5,878	second half of 2026 2026下半年
6YFX066X	Provision of universal accessibility facilities for footbridge No. KF98 in Sham Shui Po District	為深水埗區的行人天橋結構編號KF98提供暢道通行設施	Y	24,430	14,787	562	2,003	2,011	-----	-----	-----	5,629	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
6YFX166X	Provision of universal accessibility facilities at footbridge No. NF439 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF439提供暢道通行設施	Y	24,550	831	818	2,390	5,550	6,480	5,180	1,000	3,119	first half of 2026 2026上半年
6YFX025X	Provision of Barrier-free Access Facilities for footbridge No. KF83 in Kwun Tong District	為觀塘區的行人天橋結構編號KF83提供無障礙通道設施	Y	24,680	19,958	33	100	200	200	200	-----	4,022	second half of 2026 2026下半年
6YFX140X	Provision of universal accessibility facilities for footbridge No. ST05 in Sha Tin District	為沙田區的行人天橋結構編號ST05提供暢道通行設施	Y	24,700	996	1,751	2,323	4,103	6,684	5,109	2,000	3,485	second half of 2027 2027下半年
6YFN313X	Provision of Universal Accessibility Facilities at Footbridge No. SK03 in Sai Kung District	為西貢區的行人天橋結構編號SK03提供暢道通行設施	Y	24,840	-----	686	1,232	3,731	6,884	6,180	5,234	1,578	second half of 2029 2029下半年
6YFX117X	Provision of universal accessibility facilities for subway No. OM01 in Kowloon City District	為九龍城區的行人隧道結構編號OM01提供暢道通行設施	Y	24,890	2,404	750	1,009	2,666	8,437	6,483	1,000	2,891	second half of 2027 2027下半年
6YFX112X	Provision of universal accessibility facilities for footbridge No. NF215 in Kwai Tsing District	為葵青區的行人天橋結構編號NF215提供暢道通行設施	Y	24,940	2,327	2,869	3,034	3,105	7,570	6,141	1,000	1,763	second half of 2027 2027下半年
6YFN307X	Provision of Universal Accessibility Facilities at Footbridge No. K&T03 in Kwai Tsing District	為葵青區的行人天橋結構編號K&T03提供暢道通行設施	Y	24,950	-----	686	1,238	3,748	6,910	6,202	5,253	1,599	second half of 2029 2029下半年
6YFX042X	Provision of Barrier-free Access Facilities for footbridge No. HF90A in Eastern District	為東區的行人天橋結構編號HF90A提供無障礙通道設施	Y	24,950	18,891	622	2,140	784	-----	-----	-----	3,135	first half of 2024 2024上半年
6YFH171X	Provision of Barrier-free Access Facilities for footbridge No. HF95 in Wan Chai District	為灣仔區的行人天橋結構編號HF95提供無障礙通道設施	Y	25,000	24,867	(1)	100	-----	-----	-----	-----	33	second half of 2024 2024下半年
6YFN308X	Provision of Universal Accessibility Facilities at Footbridge No. K&T04 in Kwai Tsing District	為葵青區的行人天橋結構編號K&T04提供暢道通行設施	Y	25,110	-----	686	1,246	3,772	6,948	6,236	5,280	1,628	second half of 2029 2029下半年
6YFX146X	Provision of universal accessibility facilities for footbridge No. NF100 in Tuen Mun District	為屯門區的行人天橋結構編號NF100提供暢道通行設施	Y	25,170	1,009	457	4,035	6,698	5,054	3,700	1,000	3,674	second half of 2027 2027下半年
6YFX023X	Provision of Barrier-free Access Facilities for footbridge No. KF82 in Yau Tsim Mong District	為油尖旺區的行人天橋結構編號KF82提供無障礙通道設施	Y	25,310	3,511	15	100	675	335	335	-----	20,354	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
6YFN312X	Provision of Universal Accessibility Facilities at Subway No. NS149 in Sai Kung District	為西貢區的行人隧道結構編號NS149提供暢道通行設施	Y	25,440	-----	686	1,262	3,821	7,027	6,305	5,337	1,688	second half of 2029 2029下半年
6YFX162X	Provision of universal accessibility facilities at footbridge No. NF446 in Sha Tin District	為沙田區的行人天橋結構編號NF446提供暢道通行設施	Y	25,480	831	781	3,000	5,560	6,720	4,180	1,000	4,189	first half of 2026 2026上半年
6YFX022X	Provision of Barrier-free Access Facilities for footbridge No. NF247 in North District	為北區的行人天橋結構編號NF247提供無障礙通道設施	Y	25,820	23,815	29	100	200	200	200	-----	1,305	second half of 2026 2026下半年
6A36	Provision of Universal Access Facilities for footbridge No. HF46 in Central and Western District	為中西區的行人天橋結構編號HF46提供暢道通行設施	Y	25,850	23,718	75	100	-----	-----	-----	-----	2,032	second half of 2024 2024下半年
6YFX121X	Provision of universal accessibility facilities for footbridge No. TY02 in Yuen Long District	為元朗區的行人天橋結構編號TY02提供暢道通行設施	Y	26,000	2,340	1,016	1,087	2,666	7,530	5,483	1,000	5,894	second half of 2027 2027下半年
6YFX132X	Provision of universal accessibility facilities for footbridge No. NF393 in Yuen Long District	為元朗區的行人天橋結構編號NF393提供暢道通行設施	Y	26,020	5,319	4,550	5,305	4,828	4,743	3,129	630	2,066	second half of 2027 2027下半年
6YFX064X	Provision of universal accessibility facilities for Elevated walkway No. K64 in Kowloon City District	為九龍城區的高架行人道結構編號K64提供暢道通行設施	Y	26,070	10,954	924	2,865	2,205	-----	-----	-----	10,046	Under Review 覆檢中
6YFN310X	Provision of Universal Accessibility Facilities at Footbridge No. K&T06 in Kwai Tsing District	為葵青區的行人天橋結構編號K&T06提供暢道通行設施	Y	26,090	-----	686	1,294	3,919	7,180	6,440	5,447	1,810	second half of 2029 2029下半年
6YFX130X	Provision of universal accessibility facilities for footbridge No. NF273 in Yuen Long District	為元朗區的行人天橋結構編號NF273提供暢道通行設施	Y	26,130	5,086	5,452	5,827	4,848	4,362	3,742	233	2,032	second half of 2027 2027下半年
6YFX102X	Provision of Barrier-free Access Facilities for subway No. KS41 in Kowloon City District	為九龍城區的行人隧道結構編號KS41提供無障礙通道設施	Y	26,140	6,648	2,699	6,044	6,961	2,020	-----	-----	4,467	second half of 2026 2026下半年
6YFX160X	Provision of universal accessibility facilities at footbridge No. NF98 in Tuen Mun District	為屯門區的行人天橋結構編號NF98提供暢道通行設施	Y	26,270	831	786	2,010	8,390	5,250	4,180	1,000	4,609	first half of 2026 2026上半年
6YFX068X	Provision of universal accessibility facilities for footbridge No. KF92A in Wong Tai Sin District	為黃大仙區的行人天橋結構編號KF92A提供暢道通行設施	Y	26,270	10,041	1,511	1,890	2,750	-----	-----	-----	11,589	Under Review 覆檢中

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
6YFX021X	Provision of Barrier-free Access Facilities for footbridge No. HF78 in Eastern District	為東區的行人天橋結構編號HF78提供無障礙通道設施	Y	26,290	25,994	36	100	5	5	5	-----	181	second half of 2026 2026下半年
6YFN305X	Provision of Universal Accessibility Facilities at Footbridge No. WTS06 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號WTS06提供暢道通行設施	Y	26,370	-----	686	1,308	3,961	7,247	6,499	5,495	1,860	second half of 2029 2029下半年
6YFX108X	Provision of universal accessibility facilities for footbridge No. NF126 in Kwai Tsing District	為葵青區的行人天橋結構編號NF126提供暢道通行設施	Y	26,400	2,336	704	3,034	5,105	7,187	5,141	1,000	2,597	second half of 2027 2027下半年
6YFX089X	Provision of universal accessibility facilities for footbridge No. NF437 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF437提供暢道通行設施	Y	26,441	5,993	3,650	4,083	6,564	2,800	2,021	958	4,022	first half of 2027 2027上半年
6YFX131X	Provision of universal accessibility facilities for footbridge No. NF383 in Yuen Long District	為元朗區的行人天橋結構編號NF383提供暢道通行設施	Y	26,510	2,679	476	5,405	4,919	4,832	3,188	642	4,845	second half of 2027 2027下半年
6YFX129X	Provision of universal accessibility facilities for footbridge No. NF259 in Yuen Long District	為元朗區的行人天橋結構編號NF259提供暢道通行設施	Y	26,540	4,830	928	5,411	4,924	4,838	3,191	643	2,703	second half of 2027 2027下半年
6YFX128X	Provision of universal accessibility facilities for footbridge No. NF143 in Yuen Long District	為元朗區的行人天橋結構編號NF143提供暢道通行設施	Y	26,570	2,028	511	5,417	4,930	4,843	3,195	643	5,514	second half of 2027 2027下半年
6YFX154X	Provision of universal accessibility facilities for footbridge No. TW01 in Tsuen Wan District	為荃灣區的行人天橋結構編號TW01提供暢道通行設施	Y	26,610	1,049	502	3,052	3,474	8,453	5,631	1,000	3,951	second half of 2027 2027下半年
6YFN300X	Provision of Universal Accessibility Facilities at Subway No. KS62 in Kwun Tong District	為觀塘區的行人隧道結構編號KS62提供暢道通行設施	Y	26,610	-----	686	1,320	3,997	7,304	6,549	5,536	1,904	second half of 2029 2029下半年
6YFX099X	Provision of universal accessibility facilities for footbridge No. NF314 in Tuen Mun District	為屯門區的行人天橋結構編號NF314提供暢道通行設施	Y	26,622	9,667	2,507	3,694	5,955	2,828	2,023	1,083	1,372	first half of 2027 2027上半年
6YFX124X	Provision of universal accessibility facilities for footbridge No. NF133 in North District	為北區的行人天橋結構編號NF133提供暢道通行設施	Y	26,760	2,624	2,251	5,455	4,965	4,877	3,218	648	4,973	second half of 2027 2027下半年
6YFX125X	Provision of universal accessibility facilities for footbridge No. NF304 in North District	為北區的行人天橋結構編號NF304提供暢道通行設施	Y	26,760	2,242	1,611	5,455	4,965	4,877	3,218	648	5,355	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
6YFX100X	Provision of universal accessibility facilities for footbridge No. NF410 & NF411 in Tuen Mun District	為屯門區的行人天橋結構編號NF410 & NF411提供暢道通行設施	Y	26,762	7,204	3,133	4,218	6,278	2,843	2,046	729	3,444	first half of 2027 2027上半年
6YFX163X	Provision of universal accessibility facilities at footbridge No. ST02 in Sha Tin District	為沙田區的行人天橋結構編號ST02提供暢道通行設施	Y	26,820	831	818	2,380	3,970	10,330	5,180	1,000	3,129	second half of 2026 2026下半年
6YFX109X	Provision of universal accessibility facilities for footbridge No. NF213 in Kwai Tsing District	為葵青區的行人天橋結構編號NF213提供暢道通行設施	Y	26,870	2,327	696	3,034	5,105	7,187	5,141	1,000	3,077	second half of 2027 2027下半年
6YFX054X	Provision of Barrier-free Access Facilities for footbridge No. HF116 in Wan Chai District	為灣仔區的行人天橋結構編號HF116提供無障礙通道設施	Y	27,200	11,102	6,402	9,683	5,031	981	-----	-----	403	second half of 2026 2026下半年
6YFX093X	Provision of universal accessibility facilities for footbridge No. NF150 in Tuen Mun District	為屯門區的行人天橋結構編號NF150提供暢道通行設施	Y	27,294	7,650	2,302	3,937	6,147	2,899	2,086	1,419	3,156	first half of 2027 2027上半年
6YFX094X	Provision of universal accessibility facilities for footbridge No. NF151 in Tuen Mun District	為屯門區的行人天橋結構編號NF151提供暢道通行設施	Y	27,294	6,590	4,228	4,939	6,265	2,899	2,086	760	3,755	first half of 2027 2027上半年
6YFX096X	Provision of universal accessibility facilities for footbridge No. NF197 in Tuen Mun District	為屯門區的行人天橋結構編號NF197提供暢道通行設施	Y	27,294	9,030	4,070	5,025	5,277	2,899	2,086	1,140	1,837	first half of 2027 2027上半年
6YFX097X (shared item)	Provision of universal accessibility facilities for footbridge No. NF198 in Tuen Mun District	為屯門區的行人天橋結構編號NF198提供暢道通行設施	Y	27,294	7,144	2,466	4,501	6,325	2,899	2,086	749	3,590	first half of 2027 2027上半年
6YFX055X	Provision of universal accessibility facilities at footbridges, elevated walkways and subways package 3 – Investigation and Design	在行人天橋、高架行人道及行人隧道加建人人暢道通行設施第三組-勘查研究及設計	Y	27,420	18,860	477	1,000	500	-----	-----	-----	7,060	second half of 2024 2024下半年
6YFX123X	Provision of universal accessibility facilities for footbridge No. NF121 in North District	為北區的行人天橋結構編號NF121提供暢道通行設施	Y	27,480	2,236	568	5,602	5,098	5,008	4,304	666	4,566	second half of 2027 2027下半年
6YFX116X	Provision of universal accessibility facilities for footbridge No. KF107 in Kowloon City District	為九龍城區的行人天橋結構編號KF107提供暢道通行設施	Y	27,800	2,363	797	3,034	5,105	7,187	5,141	1,000	3,970	second half of 2027 2027下半年
6YFX104X	Provision of universal accessibility facilities for footbridge No. HF135 in Central and Western District	為中西區的行人天橋結構編號HF135提供暢道通行設施	Y	28,190	7,098	7,914	11,626	3,670	2,029	-----	-----	3,768	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
6YFX148X	Provision of universal accessibility facilities for footbridge No. NF161 in Tuen Mun District	為屯門區的行人天橋結構編號NF161提供暢道通行設施	Y	28,240	1,095	541	2,642	7,459	9,632	4,960	-----	2,452	second half of 2027 2027下半年
6YFN304X	Provision of Universal Accessibility Facilities at Footbridge No. WTS05 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號WTS05提供暢道通行設施	Y	28,300	-----	686	1,404	4,251	7,704	6,901	5,824	2,216	second half of 2029 2029下半年
6YFX056X	Provision of universal accessibility facilities at footbridges, elevated walkways and subways package 4 – Investigation and Design	在行人天橋、高架行人道及行人隧道加建人人暢道通行設施第四組- 調查研究及設計	Y	28,380	12,962	9	1,000	1,000	500	-----	-----	12,918	second half of 2025 2025下半年
6YFN311X	Provision of Universal Accessibility Facilities at Footbridge No. NF294 in Sai Kung District	為西貢區的行人天橋結構編號NF294提供暢道通行設施	Y	28,430	-----	686	1,410	4,270	7,735	6,928	5,846	2,240	second half of 2029 2029下半年
6YFX138X	Provision of universal accessibility facilities for footbridge No. NF310 in Sai Kung District	為西貢區的行人天橋結構編號NF310提供暢道通行設施	Y	28,470	1,111	544	2,763	4,125	8,737	5,360	1,000	5,374	second half of 2027 2027下半年
6YFN302X	Provision of Universal Accessibility Facilities at Footbridge No. KF111 in Kowloon City District	為九龍城區的行人天橋結構編號KF111提供暢道通行設施	Y	28,470	-----	686	1,412	4,276	7,744	6,936	5,823	2,278	second half of 2029 2029下半年
6YFX126X	Provision of universal accessibility facilities for subway No. NS50 in North District	為北區的行人隧道結構編號NS50提供暢道通行設施	Y	28,490	2,368	510	5,308	5,286	5,193	3,426	690	6,219	second half of 2027 2027下半年
6YFX127X	Provision of universal accessibility facilities for subway No. NS223 in Yuen Long District	為元朗區的行人隧道結構編號NS223提供暢道通行設施	Y	28,550	2,372	1,507	5,821	5,298	5,204	4,433	691	4,731	second half of 2027 2027下半年
6YFN301X	Provision of Universal Accessibility Facilities at Footbridge No. KF93 in Yau Tsim Mong District	為油尖旺區的行人天橋結構編號KF93提供暢道通行設施	Y	28,580	-----	686	1,608	4,930	7,800	6,940	5,980	1,322	second half of 2029 2029下半年
6YFX103X	Provision of universal accessibility facilities for footbridge No. KT02 in Kwun Tong District	為觀塘區的行人天橋結構編號KT02提供暢道通行設施	Y	28,670	7,443	4,347	5,755	10,581	3,179	-----	-----	1,713	second half of 2026 2026下半年
6A01	Provision of universal access facilities at public footbridges, elevated walkways and subways package 1- Investigation and Design	在公共行人天橋、高架行人道及行人隧道加建暢道通行設施第一組- 調查研究及設計	Y	28,770	24,592	-----	100	300	-----	-----	-----	3,778	second half of 2024 2024下半年
6YFX101X	Provision of universal accessibility facilities for footbridge No. KC01 in Kowloon City District	為九龍城區的行人天橋結構編號KC01提供暢道通行設施	Y	28,910	13,784	5,110	9,793	2,669	2,029	-----	-----	635	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
6YFN299X	Provision of Universal Accessibility Facilities at Elevated Walkway No. K49 in Kwun Tong District	為觀塘區的高架行人道結構編號K49提供暢道通行設施	Y	29,180	-----	686	1,960	5,390	7,943	7,069	6,083	734	second half of 2029 2029下半年
6YFX158X	Provision of universal accessibility facilities for subway No. NS251 in Sha Tin District	為沙田區的行人隧道結構編號NS251提供暢道通行設施	Y	29,370	1,182	1,251	3,521	6,187	8,435	5,802	-----	4,243	second half of 2027 2027下半年
6YFX157X	Provision of universal accessibility facilities for subway No. NS183 in Sha Tin District	為沙田區的行人隧道結構編號NS183提供暢道通行設施	Y	29,440	1,184	1,257	1,727	5,734	8,042	6,495	2,000	4,258	second half of 2027 2027下半年
6YFX141X	Provision of universal accessibility facilities for subway No. NS41 in Sha Tin District	為沙田區的行人隧道結構編號NS41提供暢道通行設施	Y	29,440	1,128	549	2,742	5,594	6,886	5,387	1,000	6,703	second half of 2027 2027下半年
6YFX105X	Provision of universal accessibility facilities at footbridges, elevated walkways and subways package 8 – Investigation and Design	在行人天橋、高架行人道及行人隧道加建人人暢道通行設施第八組- 勘查研究及設計	Y	29,520	3,291	286	4,624	3,000	1,700	1,167	500	15,238	first half of 2030 2030上半年
6YFX145X	Provision of universal accessibility facilities for footbridge No. NF447 in Sha Tin District	為沙田區的行人天橋結構編號NF447提供暢道通行設施	Y	29,630	1,143	3,004	4,625	6,152	8,709	4,228	1,000	3,773	second half of 2027 2027下半年
6YFX152X	Provision of universal accessibility facilities for footbridge No. NF339 in Tuen Mun District	為屯門區的行人天橋結構編號NF339提供暢道通行設施	Y	29,780	1,137	1,863	2,774	3,426	8,123	5,600	1,000	7,720	second half of 2027 2027下半年
6YFX074X	Provision of universal accessibility facilities for footbridge No. ND02 in North District	為北區的行人天橋結構編號ND02提供暢道通行設施	Y	29,970	9,214	2,329	6,931	4,233	3,801	3,343	1,000	1,448	second half of 2027 2027下半年
6YFX150X	Provision of universal accessibility facilities for footbridge No. NF231 in Tuen Mun District	為屯門區的行人天橋結構編號NF231提供暢道通行設施	Y	29,980	1,143	572	2,558	7,689	9,664	5,133	1,000	2,793	second half of 2027 2027下半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>													
6YFH227X	Provision of Barrier-free Access Facilities for footbridge No. HF81 in Central and Western District	為中西區的行人天橋結構編號HF81提供無障礙通道設施	Y	30,600	11,049	4,225	7,465	9,734	1,050	-----	-----	1,302	second half of 2026 2026下半年
6YFH246X	Provision of universal accessibility facilities for footbridge No. HF76 in Eastern District	為東區的行人天橋結構編號HF76提供暢道通行設施	Y	30,610	15,956	807	5,071	2,093	-----	-----	-----	7,490	Under Review 覆檢中
6YFH247X	Provision of universal accessibility facilities for subway No. KS43 in Kwun Tong District	為觀塘區的行人隧道結構編號KS43提供暢道通行設施	Y	30,610	12,901	1,266	3,996	1,571	-----	-----	-----	12,142	Under Review 覆檢中

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
6YFH305X	Provision of universal accessibility facilities at footbridge No. TL01 in Sai Kung District	為西貢區的行人天橋結構編號TL01提供暢道通行設施	Y	30,830	831	781	2,390	5,550	6,780	4,180	1,000	10,099	first half of 2026 2026上半年
6A31	Provision of Universal Access Facilities for footbridge No. HF135 in Central and Western District	為中西區的行人天橋結構編號HF135提供暢道通行設施	Y	31,130	29,989	53	100	-----	-----	-----	-----	1,041	second half of 2024 2024下半年
6YFH242X	Provision of universal accessibility facilities for footbridge No. NF137 in Sha Tin District	為沙田區的行人天橋結構編號NF137提供暢道通行設施	Y	31,370	22,784	1,144	1,375	1,294	-----	-----	-----	5,917	second half of 2024 2024下半年
6YFH231X	Provision of Barrier-free Access Facilities for subway No. KS12 in Wong Tai Sin District	為黃大仙區的行人隧道結構編號KS12提供無障礙通道設施	Y	31,400	30,045	344	500	-----	-----	-----	-----	855	first half of 2024 2024上半年
6YFH284X	Provision of universal accessibility facilities for footbridge No. NF166 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF166提供暢道通行設施	Y	31,425	8,625	4,938	5,206	7,239	2,405	2,405	1,571	3,975	first half of 2027 2027上半年
6YFH304X	Provision of universal accessibility facilities at footbridge No. ST01 in Sha Tin District	為沙田區的行人天橋結構編號ST01提供暢道通行設施	Y	31,460	831	816	3,890	6,010	10,530	5,180	1,000	4,019	first half of 2026 2026上半年
6YFH306X	Provision of universal accessibility facilities at footbridge No. KF02 in Tai Po District	為大埔區的行人天橋結構編號KF02提供暢道通行設施	Y	31,530	831	781	2,380	7,360	8,320	5,180	1,000	6,459	second half of 2026 2026下半年
6YFH265X	Provision of universal accessibility facilities for footbridge No. TP02 in Tai Po District	為大埔區的行人天橋結構編號TP02提供暢道通行設施	Y	31,570	13,452	2,925	3,495	2,365	2,030	2,000	-----	8,228	second half of 2026 2026下半年
6A60	Provision of Universal Access Facilities for footbridge No. KF106 in Kowloon City District	為九龍城區的行人天橋結構編號KF106提供暢道通行設施	Y	31,770	25,609	24	100	-----	-----	-----	-----	6,061	second half of 2024 2024下半年
6YFH264X	Provision of universal accessibility facilities for footbridge No. NF342 in Tuen Mun District	為屯門區的行人天橋結構編號NF342提供暢道通行設施	Y	32,470	14,966	2,578	5,588	2,414	2,030	2,000	-----	5,472	second half of 2026 2026下半年
6YFH204X	Provision of Barrier-free Access Facilities for subway No. KS7 in Wong Tai Sin District	為黃大仙區的行人隧道結構編號KS7提供無障礙通道設施	Y	32,530	25,047	5	100	-----	-----	-----	-----	7,383	first half of 2024 2024上半年
6YFH229X	Provision of Barrier-free Access Facilities for Elevated walkway No. K8 in Wong Tai Sin District	為黃大仙區的高架行人道結構編號K8提供無障礙通道設施	Y	32,600	32,376	17	100	-----	-----	-----	-----	124	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
6YFH211X	Provision of Barrier-free Access Facilities for footbridge No. NF127 in Tuen Mun District	為屯門區的行人天橋結構編號NF127提供無障礙通道設施	Y	32,770	32,698	37	50	3	2	2	-----	15	second half of 2026 2026下半年
6YFH307X	Provision of universal accessibility facilities at walkway No. YT01 in Eastern District	為東區的行人道結構編號YT01提供暢道通行設施	Y	33,020	831	794	2,380	4,500	7,090	5,180	1,000	12,039	second half of 2026 2026下半年
6YFH212X	Provision of Barrier-free Access Facilities for footbridge No. NF206 in Tuen Mun District	為屯門區的行人天橋結構編號NF206提供無障礙通道設施	Y	33,220	32,771	26	100	10	10	10	-----	319	second half of 2026 2026下半年
6A34	Provision of Universal Access Facilities for footbridge No. KF90 in Kwun Tong District	為觀塘區的行人天橋結構編號KF90提供暢道通行設施	Y	33,440	32,225	53	100	-----	-----	-----	-----	1,115	second half of 2024 2024下半年
6YFH261X	Provision of universal accessibility facilities for footbridge No. K&T01 in Kwai Tsing District	為葵青區的行人天橋結構編號K&T01提供暢道通行設施	Y	33,520	12,651	1,497	5,038	8,580	3,000	2,958	-----	1,293	second half of 2026 2026下半年
6YFH243X	Provision of universal accessibility facilities for footbridge No. NF242 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF242提供暢道通行設施	Y	34,450	23,774	1,870	1,900	1,416	-----	-----	-----	7,360	second half of 2024 2024下半年
6YFH248X	Provision of universal accessibility facilities for subway No. HS14 in Eastern District	為東區的行人隧道結構編號HS14提供暢道通行設施	Y	35,000	16,394	571	3,853	2,523	-----	-----	-----	12,230	Under Review 覆檢中
6YFH299X	Provision of universal accessibility facilities for footbridge No. NF93 in Tuen Mun District	為屯門區的行人天橋結構編號NF93提供暢道通行設施	Y	35,180	1,288	680	2,977	5,683	10,400	7,509	1,000	6,323	second half of 2027 2027下半年
6YFH310X *	Provision of Universal Accessibility Facilities at Footbridge No. CYS03 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號CYS03提供暢道通行設施	Y	35,260	-----	686	1,000	4,158	8,390	7,330	6,140	8,242	second half of 2029 2029下半年
6YFH184X	Provision of Barrier-free Access Facilities for footbridge No. NF266 in Tai Po District	為大埔區的行人天橋結構編號NF266提供無障礙通道設施	Y	35,740	21,577	16	100	200	200	200	-----	13,463	second half of 2026 2026下半年
6YFH295X	Provision of universal accessibility facilities for footbridge No. NF392 in Yuen Long District	為元朗區的行人天橋結構編號NF392提供暢道通行設施	Y	36,140	3,601	4,295	7,367	6,705	6,587	5,345	875	5,660	second half of 2027 2027下半年
6A35	Provision of Universal Access Facilities for footbridge No. KF102 in Kowloon City District	為九龍城區的行人天橋結構編號KF102提供暢道通行設施	Y	36,760	30,075	328	1,626	784	-----	-----	-----	4,275	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
6YFH241X	Provision of universal accessibility facilities for footbridge No. NF196 in Tuen Mun District	為屯門區的行人天橋結構編號NF196提供暢道通行設施	Y	37,150	21,857	2,935	3,131	1,478	-----	-----	-----	10,288	second half of 2024 2024下半年
6A33	Provision of Universal Access Facilities for footbridge No. KF89 in Yau Tsim Mong District	為油尖旺區的行人天橋結構編號KF89提供暢道通行設施	Y	37,620	33,737	79	100	-----	-----	-----	-----	3,783	second half of 2024 2024下半年
6A32	Provision of Universal Access Facilities for footbridge No. KF88 in Yau Tsim Mong District	為油尖旺區的行人天橋結構編號KF88提供暢道通行設施	Y	38,110	34,103	75	100	-----	-----	-----	-----	3,907	second half of 2024 2024下半年
6YFH183X	Provision of Barrier-free Access Facilities for subway No. NS28A in Sha Tin District	為沙田區的行人隧道結構編號NS28A提供無障礙通道設施	Y	38,180	31,471	344	600	-----	-----	-----	-----	6,109	first half of 2024 2024上半年
6YFH294X	Provision of universal accessibility facilities for subway No. NS120 in North District	為北區的行人隧道結構編號NS120提供暢道通行設施	Y	38,210	3,189	1,309	6,025	7,089	7,367	5,993	1,325	7,222	second half of 2027 2027下半年
6YFX095X	Provision of universal accessibility facilities for footbridge No. NF189 in Tuen Mun District	為屯門區的行人天橋結構編號NF189提供暢道通行設施	Y	39,080	7,256	4,211	7,573	5,555	5,081	2,407	1,000	10,208	second half of 2027 2027下半年
6YFH282X	Provision of universal accessibility facilities for footbridge No. ST03 in Sha Tin District	為沙田區的行人天橋結構編號ST03提供暢道通行設施	Y	39,610	19,714	1,261	4,450	3,744	4	1	1	11,695	first half of 2028 2028上半年
6YFH249X	Provision of universal accessibility facilities for footbridge No. SSP01 in Sham Shui Po District	為深水埗區的行人天橋結構編號SSP01提供暢道通行設施	Y	39,660	16,151	3,019	6,250	4,000	-----	-----	-----	13,259	Under Review 覆檢中
6YFH228X	Provision of Barrier-free Access Facilities for footbridge No. NF40 in Sha Tin District	為沙田區的行人天橋結構編號NF40提供無障礙通道設施	Y	39,700	31,308	2,855	3,000	-----	-----	-----	-----	5,392	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目													
6YFH250X	Provision of universal accessibility facilities for footbridge No. SSP02 in Sham Shui Po District	為深水埗區的行人天橋結構編號SSP02提供暢道通行設施	Y	40,750	18,022	2,525	7,016	4,000	-----	-----	-----	11,712	Under Review 覆檢中
6YFH209X	Provision of Barrier-free Access Facilities for Elevated walkway No. K50 in Kwun Tong District	為觀塘區的高架行人道結構編號K50提供無障礙通道設施	Y	40,940	36,797	33	100	200	200	200	-----	3,443	second half of 2026 2026下半年
6YFH317X	Provision of Universal Accessibility Facilities at Footbridge No. KT06 in Kwun Tong District	為觀塘區的行人天橋結構編號KT06提供暢道通行設施	Y	41,120	-----	949	2,040	6,177	9,741	8,574	7,009	7,579	second half of 2029 2029下半年
6YFH279X	Provision of universal accessibility facilities for footbridge No. NF262 in North District	為北區的行人天橋結構編號NF262提供暢道通行設施	Y	41,310	20,194	2,472	4,830	1,762	6	1	1	14,516	first half of 2028 2028上半年
6A58	Provision of Universal Access Facilities for footbridge No. KF109 in Kwun Tong District	為觀塘區的行人天橋結構編號KF109提供暢道通行設施	Y	41,760	32,228	24	100	-----	-----	-----	-----	9,432	second half of 2024 2024下半年
6YFH309X	Provision of Universal Accessibility Facilities at Footbridge No. WTS01 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號WTS01提供暢道通行設施	Y	41,810	-----	686	2,074	6,280	9,904	8,718	7,127	7,706	second half of 2029 2029下半年
6YFH298X	Provision of universal accessibility facilities for footbridge No. NF299 in Sha Tin District	為沙田區的行人天橋結構編號NF299提供暢道通行設施	Y	41,960	1,477	820	5,032	5,910	8,080	6,500	2,000	12,961	second half of 2027 2027下半年
6A57	Provision of Universal Access Facilities for footbridge No. KF56 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號KF56提供暢道通行設施	Y	42,420	32,465	24	100	-----	-----	-----	-----	9,855	second half of 2024 2024下半年
6YFH230X	Provision of Barrier-free Access Facilities for footbridge No. KF13 in Sham Shui Po District	為深水埗區的行人天橋結構編號KF13提供無障礙通道設施	Y	42,500	36,031	2,723	3,000	-----	-----	-----	-----	3,469	first half of 2024 2024上半年
6YFX041X	Provision of Barrier-free Access Facilities for Elevated walkway No. H116 in Southern District	為南區的高架行人道結構編號H116提供無障礙通道設施	Y	42,620	17,412	3,182	5,755	13,254	2,470	-----	-----	3,730	second half of 2026 2026下半年
6YFH316X	Provision of Universal Accessibility Facilities at Subway No. KS21 in Kowloon City District	為九龍城區的行人隧道結構編號KS21提供暢道通行設施	Y	42,640	-----	1,372	2,115	6,405	14,101	8,891	7,269	3,859	second half of 2029 2029下半年
6A59	Provision of Universal Access Facilities for footbridge No. HF104 in Southern District	為南區的行人天橋結構編號HF104提供暢道通行設施	Y	42,700	30,896	24	100	-----	-----	-----	-----	11,704	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
6YFH311X	Provision of Universal Accessibility Facilities at Footbridge No. HKS01 in Southern District	為南區的行人天橋結構編號HKS01提供暢道通行設施	Y	42,930	-----	1,372	2,884	7,930	10,214	8,929	7,478	5,494	second half of 2029 2029下半年
6YFH274X	Provision of universal accessibility facilities for footbridge No. NF153 in Yuen Long District	為元朗區的行人天橋結構編號NF153提供暢道通行設施	Y	43,040	18,252	2,895	6,790	2,164	4	1	1	15,828	first half of 2028 2028上半年
6YFH315X	Provision of Universal Accessibility Facilities at Footbridge No. NF322 in Kwai Tsing District	為葵青區的行人天橋結構編號NF322提供暢道通行設施	Y	43,700	-----	1,372	2,168	6,564	10,352	9,112	7,449	8,054	second half of 2029 2029下半年
6YFH312X	Provision of Universal Accessibility Facilities at Elevated Walkway No. N423 in Kwai Tsing District	為葵青區的高架行人道結構編號N423提供暢道通行設施	Y	43,720	-----	1,372	2,169	6,567	10,357	9,116	7,453	8,058	second half of 2029 2029下半年
6A56	Provision of Universal Access Facilities for footbridge No. KF97 in Sham Shui Po District	為深水埗區的行人天橋結構編號KF97提供暢道通行設施	Y	43,960	32,406	24	100	-----	-----	-----	-----	11,454	second half of 2024 2024下半年
6YFH314X	Provision of Universal Accessibility Facilities at Footbridge No. NF233 in Kwai Tsing District	為葵青區的行人天橋結構編號NF233提供暢道通行設施	Y	43,990	-----	1,372	2,182	6,608	10,421	9,173	7,499	8,108	second half of 2029 2029下半年
6YFH273X	Provision of universal accessibility facilities for footbridge No. NF70 in Yuen Long District	為元朗區的行人天橋結構編號NF70提供暢道通行設施	Y	44,790	19,229	4,831	11,630	927	10	1	1	12,992	first half of 2028 2028上半年
6YFH263X	Provision of universal accessibility facilities for footbridge No. ST06 in Sha Tin District	為沙田區的行人天橋結構編號ST06提供暢道通行設施	Y	44,910	24,202	3,638	5,710	3,074	2,916	2,500	-----	6,508	second half of 2026 2026下半年
6YFH224X	Provision of Barrier-free Access Facilities for footbridge No. NF80 in Tai Po District	為大埔區的行人天橋結構編號NF80提供無障礙通道設施	Y	45,450	18,997	4,114	13,371	6,710	1,332	-----	-----	5,040	second half of 2026 2026下半年
6YFH313X	Provision of Universal Accessibility Facilities at Footbridge No. NF225 in Kwai Tsing District	為葵青區的行人天橋結構編號NF225提供暢道通行設施	Y	46,560	-----	1,372	2,310	6,994	11,030	9,709	7,937	8,581	second half of 2029 2029下半年
6A55	Provision of Universal Access Facilities for footbridge No. KF76 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號KF76提供暢道通行設施	Y	47,940	31,950	6,758	9,683	4,271	1,940	-----	-----	96	second half of 2026 2026下半年
6YFH278X	Provision of universal accessibility facilities for footbridge No. NF252 in North District	為北區的行人天橋結構編號NF252提供暢道通行設施	Y	48,170	21,477	1,997	8,110	4,038	5	1	1	14,539	first half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
6YFH289X	Provision of universal accessibility facilities for subway No. KS9 in Kowloon City District	為九龍城區的行人隧道結構編號KS9提供暢道通行設施	Y	48,380	11,678	4,849	12,522	13,863	6,339	-----	-----	3,978	second half of 2026 2026下半年
6YFH277X	Provision of universal accessibility facilities for subway Nos. NS112 & NS113 in North District	為北區的行人隧道結構編號NS112及NS113提供暢道通行設施	Y	48,580	16,029	1,839	13,120	9,141	3	1	1	10,285	first half of 2028 2028上半年
6YFH288X	Provision of universal accessibility facilities for subway No. KS8 in Kowloon City District	為九龍城區的行人隧道結構編號KS8提供暢道通行設施	Y	48,660	11,605	4,374	11,641	15,692	6,360	-----	-----	3,362	second half of 2026 2026下半年
6YFH290X	Provision of universal accessibility facilities for subway No. KS32 in Kowloon City District	為九龍城區的行人隧道結構編號KS32提供暢道通行設施	Y	48,660	12,168	4,597	11,562	15,324	6,340	-----	-----	3,266	second half of 2026 2026下半年
6YFH276X	Provision of universal accessibility facilities for footbridge No. NF341 in Yuen Long District	為元朗區的行人天橋結構編號NF341提供暢道通行設施	Y	48,760	17,826	4,536	10,350	6,252	7	1	1	14,323	first half of 2028 2028上半年
6YFH280X	Provision of universal accessibility facilities for subway No. NS35 in Sha Tin District	為沙田區的行人隧道結構編號NS35提供暢道通行設施	Y	48,850	19,062	1,974	11,410	4,479	4	1	1	13,892	first half of 2028 2028上半年
6YFH262X	Provision of universal accessibility facilities for subway Nos. NS225, NS284 & NS285 in Sha Tin District	為沙田區的行人隧道結構編號NS225、NS284及NS285提供暢道通行設施	Y	49,210	17,291	2,210	9,340	7,106	3,944	2,000	-----	9,529	second half of 2026 2026下半年
6YFH281X	Provision of universal accessibility facilities for subway No. NS179 in Sha Tin District	為沙田區的行人隧道結構編號NS179提供暢道通行設施	Y	49,450	16,901	897	12,380	6,755	5	1	1	13,407	first half of 2028 2028上半年
6YFH275X	Provision of universal accessibility facilities for footbridge No. NF340 in Yuen Long District	為元朗區的行人天橋結構編號NF340提供暢道通行設施	Y	49,810	18,655	4,668	9,500	4,229	8	1	1	17,416	first half of 2028 2028上半年
<b>Item(s) with project estimate above \$50 million 預算5,000萬元以上的項目 (For subheads 1004CA, 1100CA, 5001BX and 6101TX only.)</b>													
6YFG079X	Provision of universal accessibility facilities for footbridge No. NF493 in Sha Tin District	為沙田區的行人天橋結構編號NF493提供暢道通行設施	Y	50,610	33,908	2,558	2,604	2,330	-----	-----	-----	11,768	second half of 2024 2024下半年
6YFG102X	Provision of Universal Accessibility Facilities at Footbridge No. NF124 in Kwai Tsing District	為葵青區的行人天橋結構編號NF124提供暢道通行設施	Y	51,760	-----	1,372	2,568	7,775	16,261	10,793	8,823	5,540	second half of 2029 2029下半年
6YFG101X	Provision of Universal Accessibility Facilities at Footbridge No. NF123 in Kwai Tsing District	為葵青區的行人天橋結構編號NF123提供暢道通行設施	Y	52,040	-----	1,372	2,582	7,817	16,328	10,851	8,871	5,591	second half of 2029 2029下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
6YFG067X	Provision of Barrier-free Access Facilities for footbridge No. HF142 in Central & Western District	為中西區的行人天橋結構編號HF142提供無障礙通道設施	Y	53,370	45,603	26	100	200	200	200	-----	7,067	second half of 2026 2026下半年
6YFG075X	Provision of Barrier-free Access Facilities for Elevated walkway No. N546 in Kwai Tsing District	為葵青區的高架行人道結構編號N546提供無障礙通道設施	Y	53,400	42,485	2,360	2,500	-----	-----	-----	-----	8,415	first half of 2024 2024上半年
6YFG300X	Provision of universal accessibility facilities for footbridge No. NF319 in Tuen Mun District	為屯門區的行人天橋結構編號NF319提供暢道通行設施	Y	53,740	1,803	2,437	4,987	9,293	12,427	11,879	2,000	11,351	second half of 2027 2027下半年
6A54	Provision of Universal Access Facilities for footbridge No. KF69 in Sham Shui Po District	為深水埗區的行人天橋結構編號KF69提供暢道通行設施	Y	54,600	45,008	233	1,626	784	-----	-----	-----	7,182	second half of 2024 2024下半年
6YFG096X	Provision of Universal Accessibility Facilities at Footbridge No. KT05 in Kwun Tong District	為觀塘區的行人天橋結構編號KT05提供暢道通行設施	Y	54,990	-----	1,372	2,728	8,260	13,027	11,466	9,374	10,135	second half of 2029 2029下半年
6A30	Provision of Universal Access Facilities for footbridge No. HF154 in Wan Chai District	為灣仔區的行人天橋結構編號HF154提供暢道通行設施	Y	55,460	39,421	9,045	9,794	4,073	947	-----	-----	1,225	second half of 2026 2026下半年
6YFG074X	Provision of Barrier-free Access Facilities for footbridge No. KF29 in Kowloon City District	為九龍城區的行人天橋結構編號KF29提供無障礙通道設施	Y	56,900	44,930	9,800	10,000	-----	-----	-----	-----	1,970	first half of 2024 2024上半年
6YFG073X	Provision of barrier-free access facilities for footbridge No. HF145 in Wan Chai District	為灣仔區的行人天橋結構編號HF145提供無障礙通道設施	Y	57,500	28,898	2,935	5,834	9,297	3,189	-----	-----	10,282	second half of 2026 2026下半年
6YFG098X	Provision of Universal Accessibility Facilities at Footbridge No. KF62 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號KF62提供暢道通行設施	Y	57,680	-----	1,372	2,862	8,664	16,664	12,027	9,832	7,631	second half of 2029 2029下半年
6YFG059X	Provision of Barrier-free Access Facilities for footbridge No. NF78 in Tai Po District	為大埔區的行人天橋結構編號NF78提供無障礙通道設施	Y	58,640	48,136	674	1,000	-----	-----	-----	-----	9,504	first half of 2024 2024上半年
6YFG099X	Provision of Universal Accessibility Facilities for Footbridge No. KF77 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號KF77提供暢道通行設施	Y	69,790	-----	2,058	3,462	10,483	16,533	14,552	11,897	12,863	second half of 2029 2029下半年
6YFX065X	Provision of Universal Accessibility Facilities at Footbridge No. WTS04 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號WTS04提供暢道通行設施	Y	71,960	18,639	1,907	3,847	9,134	10,430	9,181	7,506	13,223	second half of 2029 2029下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：6101TX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
6YFG058X	Provision of Barrier-free Access Facilities for footbridge No. NF167 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF167提供無障礙通道設施	Y	73,790	52,542	957	1,258	1,883	6,101	4,113	1,000	6,893	second half of 2027 2027下半年
6YFG085X	Provision of universal accessibility facilities for footbridge No. NF130 in Yuen Long District	為元朗區的行人天橋結構編號NF130提供暢道通行設施	Y	73,850	20,845	2,895	4,044	21,114	9,931	7,659	-----	10,257	second half of 2026 2026下半年
6YFG100X	Provision of Universal Accessibility Facilities at Subway Nos. KS14 & KS14A in Wong Tai Sin District and Kwun Tong District	為黃大仙區及觀塘區的行人隧道結構編號KS14及KS14A提供暢道通行設施	Y	73,880	-----	2,744	3,665	11,098	17,502	15,405	12,594	13,617	second half of 2029 2029下半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>6,980,984</b>	<b>2,476,909</b>	<b>323,787</b>	<b>717,000</b>	<b>841,000</b>	<b>858,468</b>	<b>612,510</b>	<b>295,534</b>	<b>1,179,164</b>	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

**CWRF Block Allocations :**  
基本工程儲備基金整體撥款：  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：6101TX

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目									
\$ '000 (千元)									
	Provision of universal accessibility facilities for subway No. KWT03 in Kwun Tong District	為觀塘區的行人隧道結構編號KWT03提供暢道通行設施	15,000	400	1,154	3,461	3,461	6,524	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. LT03 in Southern District	為南區的行人天橋結構編號LT03提供暢道通行設施	15,000	400	1,154	3,461	3,461	6,524	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. TZL01 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號TZL01提供暢道通行設施	15,000	400	1,154	3,461	3,461	6,524	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. WTH01 in Wong Tai Sin District	為黃大仙區的行人天橋結構編號WTH01提供暢道通行設施	15,000	400	1,154	3,461	3,461	6,524	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. SL16 in Kwai Tsing District	為葵青區的行人天橋結構編號SL16提供暢道通行設施	15,500	188	3,875	4,650	4,650	2,137	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. TWH01 in Kwai Tsing District	為葵青區的行人天橋結構編號TWH01提供暢道通行設施	15,500	188	3,875	4,650	4,650	2,137	first half of 2028 2028上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目 : 6101TX

Priority /Project No. 優次 / 工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
	Provision of universal accessibility facilities for footbridge No. KM01 in Sai Kung District	為西貢區的行人天橋結構編號KM01提供暢道通行設施	15,500	188	3,875	4,650	4,650	2,137	first half of 2028 2028上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>									
	Provision of universal accessibility facilities for footbridge No. NF214 in Kwai Tsing District	為葵青區的行人天橋結構編號NF214提供暢道通行設施	29,500	375	7,375	8,850	8,850	4,050	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. NF228 in North District	為北區的行人天橋結構編號NF228提供暢道通行設施	29,500	375	7,375	8,850	8,850	4,050	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. HK01 in Sha Tin District	為沙田區的行人天橋結構編號HK01提供暢道通行設施	29,500	375	7,375	8,850	8,850	4,050	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. NF220 in Tsuen Wan District	為荃灣區的行人天橋結構編號NF220提供暢道通行設施	29,500	375	7,375	8,850	8,850	4,050	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. OT02 in Tuen Mun District	為屯門區的行人天橋結構編號OT02提供暢道通行設施	29,500	375	7,375	8,850	8,850	4,050	first half of 2028 2028上半年
	Provision of universal accessibility facilities for footbridge No. TPN03 in Kwun Tong District	為觀塘區的行人天橋結構編號TPN03提供暢道通行設施	30,000	400	2,307	6,925	6,925	13,443	first half of 2028 2028上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目 : 6101TX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>									
	Provision of universal accessibility facilities for footbridge No. OT01 in Tuen Mun District	為屯門區的行人天橋結構編號OT01提供暢道通行設施	44,000	561	11,000	13,200	13,200	6,039	first half of 2028 2028上半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			328,000	5,000	66,423	92,169	92,169	72,239	

**Summary of Part A and Part B**  
**A 部分及B 部分摘要**

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for Part A as per Form 1 A 部分總計(如表格1所示)	6,980,984	2,476,909	323,787	717,000	841,000	858,468	612,510	295,534	1,179,164
Total for Part B as per Form 2 B 部分總計(如表格2所示)	328,000				5,000	66,423	92,169	92,169	72,239
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	7,308,984	2,476,909	323,787	717,000	846,000	924,891	704,679	387,703	1,251,403

Head 707

總目 707

Subhead 7014CX

分目 7014CX

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
IS-437 *	Improvement to footpath near house no. 51 at Cheung Sha Ha Tsuen, South Lantau	大嶼南長沙下村51號屋附近行人徑改善工程	Y	300	-----	-----	212	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-441 *	Improvement works of the drainage channel near house no. 83A at Shui Hau, South Lantau	大嶼南水口83A號屋附近排水渠改善工程	Y	300	-----	-----	293	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-611	Improvement to drainage channel between lamp post no. VG1869 and VG1870 at Shek Wu Tong Tsuen, Pat Heung	八鄉石湖塘村燈柱編號VG1869及 VG1870之間排水渠改善工程	Y	400	-----	-----	393	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-429	Improvement to drainage channel at Kap Tong, Sha Tau Kok	沙頭角蛤塘排水渠改善工程	Y	400	-----	-----	394	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-419 *	Improvement to facilities along the Olympic Trail, Mui Wo	梅窩奧運徑設施改善工程	N	500	-----	-----	100	400	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-635 *	Improvement to drainage channel near lamp post no. VD3991 at Chung Sum Tsuen, Sheung Tsuen, Pat Heung	八鄉上村中心村燈柱編號VD3991附近排水渠改善工程	Y	500	-----	-----	320	180	-----	-----	-----	-----	First half of 2024 2024上半年
IS-406	Improvement to access road near lamp post no. VC2279 at Wai Tsai Street, Peng Chau	坪洲圍仔街燈柱編號VC2279附近通路改善工程	Y	500	-----	432	432	-----	-----	-----	-----	-----	First half of 2023 2023上半年
IS-429	Improvement to signage near Little Great Wall at Chi Ma Hang, Cheung Chau	長洲芝麻坑小長城附近標誌改善工程	Y	500	300	168	168	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-211 #	Improvement to drainage channel near lamp post V9385 at Wang Lung Village, Chuen Lung, Tsuen Wan	荃灣川龍橫龍村鄰近街燈V9385排水渠改善工程	Y	500	36	173	173	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TW-218	Improvement to footpath near lamp post no. SLKPT/D/0001 at Kwong Pan Tin Tsuen Section I, Tsuen Wan	荃灣光板田村1段燈柱編號SLKPT/D/0001附近行人徑改善工程	Y	500	38	-----	330	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-430	Improvement to drainage channel near lamp post no. V1117 at Ying Pun, Sheung Shui	上水營盤燈柱編號V1117附近排水渠改善工程	Y	500	400	52	52	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-410	Improvement to access road near lamp post no. EC0200 at Ying Pun, Sheung Shui	上水營盤燈柱編號EC0200附近通路改善工程	Y	510	-----	-----	507	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
IS-428	Improvement to flood wall near lamp post no. VC1671 at Pa Mei, Tung Chung	東涌壩尾燈柱編號VC1671附近防洪牆改善工程	Y	534	-----	516	516	-----	-----	-----	-----	-----	First half of 2023 2023上半年
IS-361	Improvement to footpath near house no. 29 at Fu Kong Shan, Mui Wo	梅窩虎崗山29號屋附近行人徑改善工程	Y	550	300	163	163	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TM-246	Improvement to footpath near house no. 85 at Tuen Mun San Tsuen, Tuen Mun	屯門屯門新村85號屋附近行人徑改善工程	Y	550	-----	-----	400	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
IS-444 *	Improvement to existing paving and footpath near Hau Wong Temple, Tung Chung	東涌侯王宮附近現有地台和行人徑改善工程	Y	600	-----	-----	100	500	-----	-----	-----	-----	Second half of 2024 2024下半年
TW-227	Improvement to paving near house no.7 at Ting Kau Village, Tsuen Wan	荃灣汀九村7號屋附近地台改善工程	Y	600	-----	-----	200	400	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-197	Improvement to open space outside Village Office of Tai Wong Ha Resite Village, Tsing Yi	青衣大王下村村公所外空地改善工程	Y	600	-----	-----	600	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TM-228	Improvement to access road near lamp post no. VA7217 at Fuk Hang Tsuen, Tuen Mun	屯門福亨村燈柱編號VA7217附近通路改善工程	Y	600	412	-----	160	-----	-----	-----	-----	-----	First half of 2023 2023上半年
IS-375	Improvement to footpath near government quarters at Tai Wo, Peng Chau	坪洲大窩政府宿舍附近行人徑改善工程	Y	650	450	149	149	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TW-217 #	Improvement to access road and drainage system at Ngong Tong, Chuen Lung, Tsuen Wan	荃灣川龍昂塘通路及排水系統改善工程	Y	700	-----	-----	-----	700	-----	-----	-----	-----	First half of 2024 2024上半年
ND-422	Improvement to access road and drainage channel near lamp post no. VA6563 at Kam Tsin, Sheung Shui	上水金錢燈柱編號VA6563附近通路及排水渠改善工程	Y	705	460	245	245	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TW-226	Improvement to open area near lamp post no. VC0230 at Ting Kau Village, Tsuen Wan	荃灣汀九村燈柱編號VC0230附近空地改善工程	Y	800	-----	-----	-----	800	-----	-----	-----	-----	Second half of 2024 2024下半年
IS-438 *	Improvement to walking trail and pavilion at Fu Shan, Tai O	大澳虎山步行徑及涼亭改善工程	Y	800	-----	-----	300	500	-----	-----	-----	-----	Second half of 2024 2024下半年
ST-412	Improvement to footpath and drainage channel from Sheung Wo Che Sewage Pumping Station to house no.35 at Sheung Wo Che Village, Sha Tin	沙田上禾輦村上禾輦污水泵房至35號屋行人徑及排水渠改善工程	N	800	-----	-----	300	500	-----	-----	-----	-----	First half of 2024 2024上半年
TW-230 *	Improvement to access road from lamp post no. W3713 to W3719 at Tung Kwu Shek, Tsuen Wan	荃灣銅鼓石燈柱編號W3713至W3719通路改善工程	Y	800	-----	-----	400	400	-----	-----	-----	-----	First half of 2024 2024上半年
TP-386 *	Improvement works of the open space near lamp post no. VE3392 at Tong Hang Tung, Tai Po	大埔塘坑東燈柱編號VE3392附近空地改善工程	Y	800	-----	49	100	250	400	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
TP-389 *	Improvement works of the footpath in front of house no. 64 at Chung Shun Lane, Tai Po	大埔忠信里64號屋前行人徑改善工程	Y	800	-----	37	100	150	500	-----	-----	-----	Second half of 2024 2024下半年
TP-390 *	Improvement works of the drainage channel at Pan Chung San Tsuen, Tai Po	大埔洋涌新村排水渠改善工程	Y	800	-----	47	100	150	500	-----	-----	-----	Second half of 2024 2024下半年
IS-426	Improvement to footpath at Round Table Village, Mui Wo	梅窩圓桌村行人徑改善工程	Y	800	-----	-----	521	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-220	Improvement to basketball court at Hoi Pa Resite Village, Tsuen Wan	荃灣海壩村籃球場改善工程	Y	800	-----	742	742	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-224	Improvement to wooden pavilions (in grid reference JK 961 773 and JK 960 774) at Tai Lam Country Park, Sham Tseng, Tsuen Wan	荃灣深井大欖郊野公園(方格網座標JK 961 773及JK 960 774)木製涼亭改善工程	Y	800	-----	-----	575	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-406	Improvement to footpath near lamp post no. AD4647 at Kai Leng, Sheung Shui	上水雞嶺燈柱編號AD4647附近行人徑改善工程	Y	800	443	351	351	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-222	Improvement to drainage channel and footpath near Tai Pai Tsui Pier at Ma Wan, Tsuen Wan	荃灣馬灣大排咀碼頭附近排水渠及行人徑改善工程	Y	1,000	-----	-----	-----	160	840	-----	-----	-----	First half of 2025 2025上半年
TP-377 *	Improvement works of the footpath and drainage channel between no. 7 and no. 39 at Tap Mun Hoi Pong Street, Sai Kung North, Tai Po	大埔西貢北塔門海傍街7號至39號行人徑及排水渠改善工程	Y	1,000	-----	59	100	100	700	-----	-----	-----	Second half of 2024 2024下半年
TP-412 #	Improvement of footpath near lamp post no. V4687 at Lung A Pai, Lam Tsuen, Tai Po	大埔林村龍丫排燈柱編號V4687附近行人徑改善工程	Y	1,000	-----	48	100	100	700	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
IS-440 *	Improvement to railings near lamp post no. 45424 at Tai Wan To, Lamma Island	南丫島大灣肚燈柱編號45424附近欄杆改善工程	Y	1,000	-----	-----	711	-----	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-196	Construction of rain shelters with benches and improvement of stairs near Shun Fung Temple at Shek Lei Hang, Kwai Chung	葵涌石梨坑淳風仙觀附近梯級改善及避雨亭連座椅建造工程	Y	1,000	-----	-----	980	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ND-420	Improvement works to existing access road near lamp post no. VD0663 at Ping Yeung Village, Ta Kwu Ling	打鼓嶺坪洋村燈柱編號VD0663附近現有通路改善工程	N	1,000	-----	-----	948	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-614	Improvement to access road and drainage channel near lamp post no. FB1209 at Tai Kong Po Tsuen, Pat Heung	八鄉大江埔村燈柱編號FB1290附近通路及排水渠改善工程	Y	1,100	400	566	566	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-390 #	Improvement to drainage channel near lamp post no. AJ0283 at Kam Tsin, Sheung Shui	上水金錢燈柱編號AJ0283附近排水渠改善工程	Y	1,100	-----	1,044	1,044	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-432	Improvement to existing footpath near lamp post no. VD7273 at Tsung Pak Long, Sheung Shui	上水松柏埗燈柱編號VD7273附近現有行人徑改善工程	N	1,100	-----	-----	200	-----	900	-----	-----	-----	Second half of 2025 2025下半年
ND-401	Improvement to footpath near lamp post no. VA6537 at Sze Tau Leng, Fanling	粉嶺獅頭嶺燈柱編號VA6537附近行人徑改善工程	N	1,200	-----	-----	-----	1,200	-----	-----	-----	-----	First half of 2025 2025上半年
ND-405	Improvement to access road near lamp post no. V5281 at Ma Wat Tsuen, Fanling	粉嶺麻笏村燈柱編號V5281附近通路改善工程	N	1,200	-----	-----	200	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
TW-223	Improvement to footpath from Pai Min Kok Village Office to lamp post nos. V1992 and V9323, Tsuen Wan	荃灣排棉角村公所至燈柱編號V1992及V9323行人徑改善工程	Y	1,200	-----	-----	300	900	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TP-335 *	Repairing works to Ko Lau Wan Pier, Sai Kung North, Tai Po	大埔西貢北高流灣碼頭維修工程	Y	1,200	-----	55	100	300	700	-----	-----	-----	Second half of 2024 2024下半年
TW-225	Improvement to wooden pavilions in grid reference KK 012 774, KK 011 773 and KK 009 775 at Yuen Tsuen Ancient Trail, Ha Fa Shan, Tsuen Wan	荃灣下花山元荃古道位於方格網座標KK 012 774, KK 011 773及KK 009 775木製涼亭改善工程	Y	1,200	-----	-----	720	200	-----	-----	-----	-----	First half of 2024 2024上半年
ND-407	Improvement to village square at Mui Tsz Lam, Sha Tau Kok	沙頭角梅子林鄉村廣場改善工程	N	1,200	-----	-----	-----	100	1,100	-----	-----	-----	Second half of 2025 2025下半年
SK-281	Improvement of access road and drainage system near Hang Hau Rural Committee Office, Hang Hau	坑口坑口鄉事委員會附近通路及排水渠改善工程	Y	1,200	455	675	675	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TM-229 #	Improvement works of the drainage channel near lamp post no. V3995 at So Kwun Wat Area 2, Tuen Mun	屯門掃管笏第二區燈柱編號V3995附近排水渠改善工程	Y	1,200	34	-----	452	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TM-244	Improvement to access road near lamp post no. AD3387 at Fuk Hang Tsuen, Tuen Mun	屯門福亨村燈柱編號AD3387附近通路改善工程	Y	1,200	-----	920	1,035	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-313	Improvement to footpath and drainage channel at Hung Uk Tsuen, Ping Shan	屏山洪屋村行人徑及排水渠改善工程	Y	1,200	1,100	-----	52	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-596 #	Improvement works of the access road near lamp post no. VD4661 at Tai Tong Tsuen, Shap Pat Heung	十八鄉大棠村燈柱編號VD4661附近通路改善工程	Y	1,200	-----	500	658	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-610	Improvement to access road between lamp post no. AD9837 and FB9304 at Shui Lau Tin Tsuen, Pat Heung	八鄉水流田村燈柱編號AD9837及FB9304之間通路改善工程	Y	1,200	550	-----	398	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
\$'000 (千元)														
TW-214	Improvement to access from pier to jetty at Tso Wan, North Lantau, Tsuen Wan	荃灣北大嶼山草灣碼頭至渡頭通路改善工程	Y	1,250	935	315	315	-----	-----	-----	-----	-----	First half of 2023 2023上半年	
TW-212	Improvement works to footpath and drainage system near lamp post no. W0546 leading from Da Chuen Ping Tsuen to Yau Ma Hom Road, Tsuen Wan	荃灣打磚坪村至油麻地路燈柱編號W0546附近行人徑及排水系統改善工程	Y	1,260	1,171	89	89	-----	-----	-----	-----	-----	First half of 2023 2023上半年	
K&T-195	Improvement to facilities at Ching Hom Path, Ching Wan Path and Tsing Yi Reunification Trail, Tsing Yi	青衣青瞰徑、青雲徑及青衣回歸徑設施改善工程	N	1,300	-----	-----	200	1,100	-----	-----	-----	-----	Second half of 2024 2024下半年	
YL-633 *	Provision of drainage channel near lamp post no. VD7402 at Tseung Kong Wai, Ha Tsuen Heung	厦村鄉祥降圍燈柱編號VD7402附近排水渠設置工程	Y	1,300	-----	-----	450	676	-----	-----	-----	-----	Second half of 2024 2024下半年	
ST-411	Improvement to pavilions and rain shelters at Sha Tin District (2022-23)	沙田區涼亭及避雨亭改善工程 (2022-23)	N	1,300	-----	-----	1,000	300	-----	-----	-----	-----	First half of 2024 2024上半年	
IS-427	Improvement to railings near lamp post no. 49585 at Lo So Shing, South Lamma	南丫南蘆鬚城燈柱編號49585附近欄杆改善工程	Y	1,300	800	117	117	-----	-----	-----	-----	-----	First half of 2023 2023上半年	
ND-394	Improvement to van track from lamp post no. CD0818 to V2597 at Liu Pok, Sheung Shui	上水料壘燈柱編號CD0818至V2597車路改善工程	Y	1,306	660	646	646	-----	-----	-----	-----	-----	First half of 2023 2023上半年	
K&T-192	Repairing works to footpath and railing at Golden Hill, Kwai Chung	葵涌金山行人徑及欄杆維修工程	Y	1,400	1,220	90	90	-----	-----	-----	-----	-----	First half of 2023 2023上半年	
K&T-198	Improvement to footpath between Wonderland Villas and Wah King Hill Road, Kwai Chung	葵涌華景山莊及華景山路之間行人徑改善工程	Y	1,447	-----	-----	1,447	-----	-----	-----	-----	-----	First half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
ND-424	Construction of pavilion near lamp post no. EB5355 at Nga Yiu Ha, Ta Kwu Ling	打鼓嶺瓦窯下燈柱編號EB5355附近涼亭建造工程	N	1,500	-----	-----	100	1,400	-----	-----	-----	-----	First half of 2025 2025上半年
IS-385	Improvement works to directional signs in Po Toi, South Lamma	南丫南蒲台指示牌改善工程	Y	1,500	600	700	758	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SK-286	Improvement of access road and drainage channel near lamp post no. N9100 at Luk Mei, Sai Kung	西貢鹿尾燈柱編號N9100附近通路及排水渠改善工程	Y	1,500	400	899	899	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SK-290	Improvement of walking trail between Tseung Kwan O Upper Village and Lin Yuen Terrace Falls, Hang Hau	坑口將軍澳上村與蓮苑臺瀑布之間步行徑改善工程	Y	1,500	600	888	888	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SK-291	Improvement of access road and drainage channel near house no. 80 at Caribbean Villas, Hang Hau	坑口碧雲苑80號屋附近通路及排水渠改善工程	Y	1,500	-----	1,318	1,318	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ST-403	Reconstruction of footbridge and improvement to drainage channel near lamp post no. VE6026 at Wong Chuk Yeung Street, Sha Tin	沙田黃竹洋街燈柱編號VE6026附近行人橋重建工程及排水渠改善工程	Y	1,500	-----	1,164	1,500	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TM-231	# Improvement works of the footpath and drainage channel at Yeung Siu Hang Tsuen, Tuen Mun	屯門楊小坑村行人徑及排水渠改善工程	Y	1,500	-----	514	514	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-615	Improvement to access road from lamp post no. CD0781 to H1146 at Fung Kat Heung Road, Kam Tin Heung	錦田鄉逢吉鄉路燈柱編號CD0781至H1146通路改善工程	Y	1,500	300	705	705	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TM-262	* Improvement to open space near lamp post no. V3631 at San Hing Tsuen, Tuen Mun	屯門新慶村燈柱編號V3631附近空地改善工程	Y	1,600	-----	-----	600	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
K&T-190	Improvement to sitting-out area and staircase near Tsing Lam Alliance Church at Tsing Yi Fishermen's Village, Tsing Yi	青衣青衣漁民村宣道會青霖堂附近休憩處及梯級改善工程	Y	1,700	1,500	186	186	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-613	Improvement to footpath near lamp post no. GD0272 at Tai Kong Po Tsuen, Pat Heung, Yuen Long	元朗八鄉大江埔村燈柱編號GD0272附近行人徑改善工程	Y	1,800	-----	-----	-----	1,800	-----	-----	-----	-----	Second half of 2024 2024下半年
IS-442 *	Improvement to open space near lamp post no. H9423, Middle Hill Road, Cheung Chau	長洲半山路燈柱編號H9423附近空地改善工程	N	1,800	-----	-----	200	1,600	-----	-----	-----	-----	Second half of 2024 2024下半年
ND-333	Improvement works of the drainage channel between lamp post no. V4982 and V8847 at Ma Mei Ha Leng Tsui and Leng Pei, Fanling	粉嶺馬尾下嶺咀及嶺皮由燈柱編號V4982至V8847排水渠改善工程	Y	1,800	75	-----	725	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
SK-264	Improvement of access road near house no. 49 at Tin Liu, Sai Kung	西貢田寮49號屋附近通路改善工程	Y	1,800	600	1,057	1,059	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-544 *	Improvement works of the drainage channel and footpath at Ma Tin Tsuen, Shap Pat Heung	十八鄉馬田村排水渠及行人徑改善工程	Y	1,800	540	640	739	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-415	Village access and associated intercepting drain at Shek Mun Kap Village	石門甲村建造鄉村通路及相關截水渠工程	N	1,900	-----	-----	800	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
ND-426	Widening to existing access road at Ping Yeung Village, Ta Kwu Ling	打鼓嶺坪洋村現有通路擴闊工程	Y	1,900	1,590	273	273	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SK-272	Improvement of access road near lamp post no. VA4549 at Tai Hang Hau, Hang Hau	坑口大坑口燈柱編號VA4549附近通路改善工程	N	2,000	-----	-----	-----	2,000	-----	-----	-----	-----	Second half of 2024 2024下半年
SK-274	Improvement to access road and drainage channel near house no. 34 at Tai Chung Hau, Sai Kung	西貢大涌口34號屋附近通路及排水渠改善工程	N	2,000	-----	-----	-----	2,000	-----	-----	-----	-----	Second half of 2024 2024下半年
IS-439 *	Improvement to footpath and railings near lamp post no. 39178 at Shek Li Ka Nam, Lamma Island	南丫島石梨嘉南燈柱編號39178附近行人徑及欄杆改善工程	N	2,000	-----	-----	200	1,800	-----	-----	-----	-----	Second half of 2024 2024下半年
ND-403	Improvement to piers in Sha Tau Kok Area, North District	北區沙頭角地區碼頭改善工程	N	2,000	-----	-----	280	1,720	-----	-----	-----	-----	First half of 2025 2025上半年
TM-253 *	Enhancement works to facilities in Tuen Mun rural area (2023-24)	屯門鄉郊地區場地設施提升工程 (2023-24)	Y	2,000	-----	-----	500	1,500	-----	-----	-----	-----	Second half of 2024 2024下半年
ND-404	Improvement to access road and drainage channel near lamp post no. EA8988 at Tong Kung Leng, Sheung Shui	上水唐公嶺燈柱編號EA8988附近通路及排水渠改善工程	N	2,000	-----	-----	500	1,500	-----	-----	-----	-----	First half of 2025 2025上半年
ND-431	Improvement to paving near lamp post no. VD0619 at Sheung Wo Hang, Sha Tau Kok	沙頭角上禾坑燈柱編號VD0619附近地台改善工程	N	2,000	-----	-----	799	1,200	-----	-----	-----	-----	First half of 2024 2024上半年
YL-083 #	Renovation of van track and provision of drains leading from Castle Peak Road to San Lung Tsuen and Fan Tin Tsuen, San Tin	新田由青山公路往新龍村和蕃田村行車路翻新及排水渠設置工程	Y	2,000	48	-----	103	884	913	-----	-----	-----	First half of 2026 2026上半年
K&T-193	Term contract for improvement works for environmental hygiene and minor works items in Kwai Chung Area (2023-24)	葵涌地區環境衛生改善及小型工程項目定期合約 (2023-24)	Y	2,000	-----	-----	900	500	600	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
K&T-194	Term contract for improvement works for environmental hygiene and minor works items in Tsing Yi Area (2023-24)	青衣地區環境衛生改善及小型工程項目定期合約 (2023-24)	Y	2,000	-----	-----	900	500	600	-----	-----	-----	Second half of 2024 2024下半年
TP-415	Grass cutting, desilting and minor repairing works in Sai Kung North Heung, Tai Po (2022-23)	大埔西貢北鄉剪草、渠道清理及小型維修工程 (2022-23)	Y	2,000	66	526	1,366	500	-----	-----	-----	-----	First half of 2024 2024上半年
ND-412	Improvement to drainage channel near lamp post no. EB4734 at Ma Tso Lung, Sheung Shui	上水馬草壟燈柱編號EB4734附近排水渠改善工程	N	2,000	-----	-----	-----	500	1,500	-----	-----	-----	First half of 2026 2026上半年
TP-397 *	Improvement works of the access road and drainage channel near house nos. 1D to 19 at Lai Chi Shan, Tai Po	大埔荔枝山1D號至19號屋附近通路及排水渠改善工程	Y	2,000	-----	42	100	350	1,500	-----	-----	-----	Second half of 2024 2024下半年
ND-383	Improvement to footpath and drainage channel at Tsoi Yuen Kok, Sha Tau Kok Market (East), Sha Tau Kok	沙頭角沙頭角墟(東)菜園角行人徑及排水渠改善工程	Y	2,000	38	-----	-----	100	1,862	-----	-----	-----	First half of 2026 2026上半年
IS-434 *	Improvement to railing near lamp post no. V4264 at Yeung Hau Temple, Tai O	大澳楊侯古廟燈柱編號V4264附近欄杆改善工程	Y	2,000	300	626	626	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-188	Term contract for improvement works for environmental hygiene and minor works items in Kwai Chung Area (2022-23)	葵涌地區環境衛生改善及小型工程項目定期合約 (2022-23)	Y	2,000	803	500	939	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-189	Term contract for improvement works for environmental hygiene and minor works items in Tsing Yi Area (2022-23)	青衣地區環境衛生改善及小型工程項目定期合約 (2022-23)	Y	2,000	740	400	809	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-621	Improvement to footpath and drainage channel near lamp post no. VD0811 at Mong Tseng Wai, Ping Shan Heung	屏山鄉鞦韆圍燈柱編號VD0811附近行人徑及排水渠改善工程	Y	2,000	-----	510	834	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
YL-623	Improvement to existing paving near lamp post no. VD1005 at Ha Chuk Yuen, San Tin Heung	新田鄉下竹園燈柱編號VD1005附近現有地台改善工程	Y	2,000	-----	1,400	1,692	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-368	Improvement to access road, footpath and drainage channel at Sheung Wo Hang Village, Sha Tau Kok	沙頭角上禾坑村通路、行人徑及排水渠改善工程	Y	2,000	1,348	53	53	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-392	Improvement to van track near lamp post no. VD6546 to VD6612 at Tit Hang, Ma Tso Lung Road, Sheung Shui	上水馬草壠路鐵坑燈柱編號VD6546至VD6612附近車路改善工程	Y	2,000	45	-----	1,180	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-590	Improvement to drainage channel near football field at Wang Toi Shan Wing Ning Lei, Pat Heung	八鄉橫台山永寧里足球場附近排水渠改善工程	Y	2,084	1,993	91	91	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TM-235	Improvement works to raw water facility at Tin Fu Tsai, Tuen Mun	屯門田夫仔原水設施改善工程	Y	2,300	260	-----	946	1,000	-----	-----	-----	-----	First half of 2024 2024上半年
SK-250 #	Improvement works of the access road near lamp post no. EB9726 at Tai Wan Tau, Hang Hau	坑口大環頭燈柱編號EB9726附近通路改善工程	Y	2,300	2,164	111	111	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-591	Improvement to access road and drainage channel near lamp post no. VG1975 at Wang Toi Shan Wing Ning Lei, Pat Heung	八鄉橫台山永寧里燈柱編號VG1975附近通路及排水渠改善工程	Y	2,400	-----	2,328	2,328	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TW-196	Improvement to footpath from Sai Chuk Lam Temple to catchwater, Ha Fa Shan Village, Tsuen Wan	荃灣下花山村由西竺林禪寺通往引水道行人徑改善工程	Y	2,500	55	-----	10	2,435	-----	-----	-----	-----	Second half of 2024 2024下半年
ND-423	Improvement to access road near lamp post no. N3602 at Hok Tau Road, Fanling, North District	北區粉嶺鶴藪道燈柱編號N3602附近通路改善工程	N	2,500	-----	-----	500	2,000	-----	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
ST-418	Term contract for grass cutting works (Rural Public Works Programme) in Sha Tin District (2023-24)	沙田區剪草工程項目(鄉郊小工程計劃)定期合約(2023-24)	Y	2,500	-----	-----	550	1,950	-----	-----	-----	-----	Second half of 2024 2024下半年
TP-418	Improvement to paving near car park at Tai Om, Lam Tsuen, Tai Po	大埔林村大麓停車場附近路面改善工程	Y	2,500	-----	49	1,000	1,400	-----	-----	-----	-----	Second half of 2024 2024下半年
IS-391	Improvement to footpath and drainage channel at Sok Kwu Wan First Street and Sok Kwu Wan Second Street, South Lamma	南丫南索罟灣第一街及索罟灣第二街行人徑及渠道改善工程	Y	2,500	53	1,200	1,202	1,000	-----	-----	-----	-----	First half of 2024 2024上半年
YL-597 #	Improvement to access road near lamp post no. FC2182 at Shung Shan San Tsuen, Shap Pat Heung	十八鄉崇山新村 FC2182號燈柱附近通路改善工程	Y	2,500	-----	-----	1,200	812	-----	-----	-----	-----	Second half of 2023 2023下半年
TP-395 *	Improvement works of the drainage channel near Fung Yuen Village Office, Tai Po	大埔鳳園村公所附近排水渠改善工程	Y	2,500	-----	44	100	700	1,600	-----	-----	-----	Second half of 2024 2024下半年
ND-402	Improvement to drainage channel near lamp post no. VG3627 at Tsung Pak Long, Sheung Shui	上水松柏塢燈柱編號VG3627附近排水渠改善工程	N	2,500	-----	-----	-----	100	2,400	-----	-----	-----	First half of 2026 2026上半年
ST-415	Improvement to drainage system and paving near South Street at Tai Shui Hang, Sha Tin	沙田大水坑南街附近排水系統及地台改善工程	N	2,500	-----	-----	-----	50	2,450	-----	-----	-----	Second half of 2024 2024下半年
TP-388	Improvement to van track and drainage channel near lamp post no. VE2578 at Fung Yuen, Tai Po	大埔鳳園燈柱編號VE2578附近車路及排水渠改善工程	Y	2,692	1,654	1,038	1,038	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-627 *	Term contract for desilting and grass cutting in Pat Heung (2023-24)	八鄉清理渠道及剪草工程項目定期合約(2023-24)	Y	2,700	-----	-----	700	800	1,200	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
ST-409	Term contract for grass cutting works (Rural Public Works Programme) in Sha Tin District (2022-23)	沙田區剪草工程項目(鄉郊小工程計劃)定期合約(2022-23)	Y	2,700	900	900	1,800	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-606	Term contract for desilting and grass cutting in Pat Heung (2022-23)	八鄉清理渠道及剪草工程項目定期合約(2022-23)	Y	2,700	820	550	1,034	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-418	Improvement to van track near lamp post no. V1583 at Man Uk Pin, Sha Tau Kok, North District	北區沙頭角萬屋邊燈柱編號V1583附近車路改善工程	Y	2,740	-----	-----	200	2,532	-----	-----	-----	-----	First half of 2025 2025上半年
IS-430	Improvement to footpath and railings near lamp post no. 30850 at Lo Tik Wan, North Lamma	南丫北蘆荻灣燈柱編號30850附近行人徑及欄杆改善工程	Y	2,800	1,700	500	500	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-628 *	Term contract for desilting and grass cutting in San Tin and Kam Tin Heung (2023-24)	新田及錦田鄉清理渠道及剪草工程項目定期合約(2023-24)	Y	2,900	-----	-----	810	790	1,300	-----	-----	-----	Second half of 2024 2024下半年
SK-282	Term contract for minor works items in Hang Hau Area (2022-23)	坑口地區小型工程項目定期合約(2022-23)	Y	2,900	1,603	-----	1,218	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SK-283	Term contract for minor works items in Sai Kung Area (2022-23)	西貢地區小型工程項目定期合約(2022-23)	Y	2,900	1,305	467	1,502	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-221	Improvement to raw water supply system for Luk Keng Tsuen, North Lantau, Tsuen Wan	荃灣北大嶼山鹿頸村原水供水系統改善工程	Y	2,900	-----	1,900	2,803	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-607	Term contract for desilting and grass cutting in San Tin and Kam Tin Heung (2022-23)	新田及錦田鄉清理渠道及剪草工程項目定期合約(2022-23)	Y	2,900	917	-----	1,263	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
SK-298 *	Term contract for minor works items in Hang Hau Area (2023-24)	坑口區小型工程項目定期合約 (2023-24)	N	3,000	-----	-----	200	2,800	-----	-----	-----	-----	Second half of 2024 2024下半年
SK-299 *	Term contract for minor works items in Sai Kung Area (2023-24)	西貢區小型工程項目定期合約 (2023-24)	N	3,000	-----	-----	200	2,800	-----	-----	-----	-----	Second half of 2024 2024下半年
IS-436 *	Improvement works to piers in Islands District (2023-24)	離島區碼頭改善工程 (2023-24)	N	3,000	-----	-----	500	2,500	-----	-----	-----	-----	Second half of 2024 2024下半年
K&T-184	Construction of ramps linking up Tsing Yi Fishermen's Village and Tsing King Road, Tsing Yi	青衣青衣漁民村連接青敬路斜道建造工程	N	3,000	-----	-----	1,000	1,093	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-626 *	Term contract for desilting and grass cutting in Shap Pat Heung and Yuen Long Town (2023-24)	十八鄉和元朗市清理渠道及剪草工程項目定期合約 (2023-24)	Y	3,000	-----	-----	800	1,000	1,200	-----	-----	-----	Second half of 2024 2024下半年
TM-243	Term contract for improvement to environmental hygiene conditions in village areas of Tuen Mun West (2022-23)	屯門西鄉村環境衛生改善工程定期合約 (2022-23)	Y	3,000	580	78	2,000	420	-----	-----	-----	-----	Second half of 2024 2024下半年
ND-378	Improvement to access road and drainage channel near lamp post no. H3379 at Ki Lun Tsuen, Sheung Shui	上水麒麟村燈柱編號H3379附近通路及排水渠改善工程	N	3,000	-----	-----	-----	100	2,900	-----	-----	-----	First half of 2025 2025上半年
ND-399	Improvement to drainage channel and footpath from lamp post no. VD2040 to VD2585 at Sheung Shan Kai Wat Village, Ta Kwu Ling	打鼓嶺上山雞乙村燈柱編號VD2040至VD2585排水渠及行人徑改善工程	N	3,000	-----	-----	-----	100	2,900	-----	-----	-----	First half of 2026 2026上半年
TP-419	Construction of pavilion and footpath near lamp post no. VE0496 at Tseng Tau, Sai Kung North, Tai Po	大埔西貢北井頭燈柱編號VE0496附近涼亭及行人徑建造工程	Y	3,000	-----	41	50	50	2,900	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	\$'000 (千元)		
ND-384	Improvement of paving at Fung Wong Wu, Ta Kwu Ling	打鼓嶺鳳凰湖地台改善工程	Y	3,000	1,690	1,200	1,200	-----	-----	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-400	Improvement to open space at Kat O Fisherman Village, Sha Tau Kok	沙頭角吉澳漁民村空地改善工程	Y	3,000	1,050	527	1,748	-----	-----	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-603	Improvement to footpath and drainage channel at Ching Tai Street, Lau Fau Shan, Ha Tsuen Heung	厦村鄉流浮山正大街行人徑及排水渠改善工程	Y	3,030	370	-----	2,660	-----	-----	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TM-252	* Term contract for improvement to environmental hygiene conditions in village areas of Tuen Mun West and Lung Kwu Tan Area (2023-24)	屯門西區及龍鼓灘區鄉村環境衛生改善工程定期合約 (2023-24)	Y	3,200	-----	-----	600	1,600	1,000	-----	-----	-----	-----	-----	Second half of 2025 2025下半年
YL-625	* Term contract for desilting and grass cutting in Ping Shan and Ha Tsuen Heung (2023-24)	屏山及厦村鄉清理渠道及剪草工程項目定期合約 (2023-24)	Y	3,300	-----	-----	800	1,100	1,400	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
TM-242	Term contract for improvement to environmental hygiene conditions in village areas of Tuen Mun East and Tai Lam Chung (2022-23)	屯門東及大欖涌鄉村環境衛生改善工程定期合約 (2022-23)	Y	3,300	600	600	2,000	700	-----	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
ND-414	Improvement to access road at San Tsuen, Sha Tau Kok	沙頭角新村通路改善工程	N	3,300	-----	-----	-----	300	3,000	-----	-----	-----	-----	-----	First half of 2026 2026上半年
TM-233	Term contract for improvement to environmental hygiene conditions in village areas of Tuen Mun East and Tai Lam Chung (2021-22)	屯門東及大欖涌鄉村環境衛生改善工程定期合約 (2021-22)	Y	3,300	2,503	76	76	-----	-----	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-604	Term contract for desilting and grass cutting in Ping Shan and Ha Tsuen Heung (2022-23)	屏山及厦村鄉清理渠道及剪草工程項目定期合約 (2022-23)	Y	3,300	1,360	160	1,620	-----	-----	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
YL-605	Term contract for desilting and grass cutting in Shap Pat Heung and Yuen Long Town (2022-23)	十八鄉和元朗市清理渠道及剪草工程項目定期合約 (2022-23)	Y	3,300	1,020	910	1,148	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-419	Term contract for desilting works and minor works items (Rural Public Works Programme) in Sha Tin District (2023-24)	沙田區清理渠道及小型工程項目(鄉郊小工程計劃)定期合約 (2023-24)	Y	3,500	-----	-----	700	2,800	-----	-----	-----	-----	Second half of 2024 2024下半年
SK-280	Improvement works to existing footpath from Sai Wan to Ham Tin, Sai Kung	西貢西灣至鹹田現有行人徑改善工程	N	3,500	-----	-----	-----	1,600	-----	-----	-----	-----	First half of 2024 2024上半年
TM-251	* Term contract for improvement to environmental hygiene conditions in village areas of Tuen Mun East and Tai Lam Chung Area (2023-24)	屯門東區及大欖涌區鄉村環境衛生改善工程定期合約 (2023-24)	Y	3,500	-----	-----	600	1,600	1,000	-----	-----	-----	Second half of 2025 2025下半年
IS-425	Improvement to piers in Islands District (2022-23)	離島區碼頭改善工程 (2022-23)	Y	3,500	599	1,735	2,584	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SK-273	Improvement works to footpath from Sai Kung Man Yee Road to Pak Lap, Sai Kung	西貢西貢萬宜路至白腊行人徑改善工程	Y	3,500	1,000	1,400	2,358	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TP-417	Environmental improvement works in Sai Kung North Heung, Tai Po (2022-23)	大埔西貢北鄉環境改善工程 (2022-23)	Y	3,500	-----	2,150	3,500	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TP-384	Improvement to access road between lamp post no. EB3167 and VA3072 at Ng Tung Chai, Lam Tsuen, Tai Po	大埔林村梧桐寨燈柱編號EB3167及VA3072之間通道改善工程	Y	3,583	3,247	336	336	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TP-409	Environmental improvement works in Sai Kung North Heung, Tai Po (2021-22)	大埔西貢北鄉環境改善工程 (2021-22)	Y	3,778	2,465	1,313	1,313	-----	-----	-----	-----	-----	Second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	\$'000 (千元)	
ST-410	Term contract for desilting works and minor works items (Rural Public Works Programme) in Sha Tin District (2022-23)	沙田區清理渠道及小型工程項目(鄉郊小工程計劃)定期合約 (2022-23)	Y	3,850	1,100	1,700	2,750	-----	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-229	Term contract for grass cutting, desilting and minor works items in Tsuen Wan District (2023-24)	荃灣區剪草、清理渠道及小型工程項目定期合約 (2023-24)	Y	4,000	-----	-----	-----	2,200	1,800	-----	-----	-----	-----	First half of 2025 2025上半年
IS-435 *	Improvement works to pavilions and rain shelters in Islands District (2023-24)	離島區涼亭及避雨亭改善工程 (2023-24)	N	4,000	-----	-----	200	1,900	1,900	-----	-----	-----	-----	Second half of 2024 2024下半年
TW-228	Term contract for grass cutting, desilting and minor works items in Tsuen Wan District (2022-23)	荃灣區剪草、清理渠道及小型工程項目定期合約 (2022-23)	Y	4,000	360	-----	2,522	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-424	Improvement to pavilions and rain shelters in Islands District (2022-23)	離島區涼亭及避雨亭改善工程 (2022-23)	Y	4,000	1,700	1,720	1,910	-----	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SK-284	Term contract for grass cutting and desilting works in Sai Kung District (2022-23)	西貢區剪草及清理渠道定期合約 (2022-23)	Y	4,000	1,000	800	2,886	-----	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-219	Term contract for grass cutting, desilting and minor works items in Tsuen Wan District (2021-22)	荃灣區剪草、清理渠道及小型工程項目定期合約 (2021-22)	Y	4,000	2,800	358	358	-----	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-586	Improvement to paving of rest garden at Lau Fau Shan, Ha Tsuen Heung	厦村鄉流浮山休憩公園地台改善工程	Y	4,000	1,990	780	1,010	-----	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TM-170 #	Construction of Pai Lau in Tuen Mun area (2013-14) (3 nos.)	屯門區牌樓建造工程 (2013-14) (3個)	Y	4,061	1,034	1,129	1,289	1,738	-----	-----	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
TM-171 #	Improvement works of the open space near Siu Hang Tsuen and Po Tong Ha Tsuen at Hing Kwai Street, Tuen Mun	屯門興貴街小坑村及寶塘下村附近空地改善工程	Y	4,200	128	500	1,865	1,935	-----	-----	-----	-----	First half of 2024 2024上半年
IS-421	Term contract for minor works items in Tai O, Tung Chung and South Lantau (2022-23)	大澳、東涌及大嶼南小型工程項目定期合約 (2022-23)	Y	4,400	2,357	1,810	2,043	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
IS-423	Term contract for minor works items in Mui Wo and Cheung Chau (2022-23)	梅窩及長洲小型工程項目定期合約 (2022-23)	Y	4,400	950	2,001	3,450	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
IS-433	Term contract for minor works items in Mui Wo and Cheung Chau (2023-24)	梅窩及長洲小型工程項目定期合約 (2023-24)	Y	4,500	-----	-----	180	1,700	2,620	-----	-----	-----	First half of 2025 2025上半年
YL-629 *	Miscellaneous minor new construction works in Yuen Long District (2023-24)	元朗區雜項小型新設施建造工程 (2023-24)	Y	4,500	-----	-----	3,000	550	950	-----	-----	-----	Second half of 2024 2024下半年
YL-608	Minor new construction works in Yuen Long District (2022-23)	元朗區小型新設施建造工程 (2022-23)	Y	4,500	3,287	801	801	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-589	Construction of bridge near Village Office at Shui Tsan Tin Tsuen, Pat Heung	八鄉水蓋田村村公所附近橋樑建造工程	Y	4,700	1,510	1,110	2,600	25	-----	-----	-----	-----	First half of 2024 2024上半年
ST-408	Construction of footpath near house no. 116 at Hin Tin Village, Sha Tin	沙田顯田村116號屋附近行人徑建造工程	Y	4,800	-----	900	900	3,700	200	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
IS-422	Term contract for minor works items in Lamma, Po Toi and Peng Chau (2022-23)	南丫、蒲台及坪洲小型工程項目定期合約 (2022-23)	Y	4,950	1,700	1,700	3,250	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SK-300 *	Term contract for grass cutting and desilting works in Sai Kung District (2023-24)	西貢區剪草及清理渠道定期合約 (2023-24)	N	5,000	-----	-----	200	4,800	-----	-----	-----	-----	Second half of 2024 2024下半年
ND-435	Term contract for grass cutting, desilting and minor works items in Sheung Shui North and Sheung Shui South Areas in North District (2023-24)	北區上水北及上水南地區剪草、清理渠道及小型工程項目定期合約 (2023-24)	N	5,000	-----	-----	200	2,200	2,600	-----	-----	-----	Second half of 2024 2024下半年
ND-436	Term contract for grass cutting, desilting and minor works items in Ta Kwu Ling Area in North District (2023-24)	北區打鼓嶺地區剪草、清理渠道及小型工程項目定期合約 (2023-24)	N	5,000	-----	-----	200	2,200	2,600	-----	-----	-----	Second half of 2024 2024下半年
ND-437	Term contract for grass cutting, desilting and minor works items in Fanling Area in North District (2023-24)	北區粉嶺地區剪草、清理渠道及小型工程項目定期合約 (2023-24)	N	5,000	-----	-----	200	2,200	2,600	-----	-----	-----	Second half of 2024 2024下半年
ND-438	Term contract for grass cutting, desilting and minor works items in Sha Tau Kok Area in North District (2023-24)	北區沙頭角地區剪草、清理渠道及小型工程項目定期合約 (2023-24)	N	5,000	-----	-----	200	2,200	2,600	-----	-----	-----	Second half of 2024 2024下半年
TM-241	Construction of Memorial Cenotaph for Martyrs Against Japanese Aggression at Lung Kwu Tan, Tuen Mun	屯門龍鼓灘抗日烈士紀念碑建造工程	Y	5,000	2,583	1,896	1,896	500	-----	-----	-----	-----	Second half of 2024 2024下半年
TP-423 *	Grass cutting, desilting and minor repairing works in Tai Po Heung, Tai Po (2023-24)	大埔大埔鄉剪草, 渠道清理及小型維修工程 (2023-24)	N	5,500	-----	-----	500	4,000	1,000	-----	-----	-----	First half of 2025 2025上半年
TP-424 *	Environmental improvement works in Tai Po Heung, Tai Po (2023-24)	大埔大埔鄉環境改善工程 (2023-24)	N	5,500	-----	-----	500	4,000	1,000	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TP-425 *	Grass cutting, desilting and environmental improvement works in Sai Kung North Heung, Tai Po (2023-24)	大埔西貢北鄉剪草, 渠道清理及環境改善工程 (2023-24)	N	5,500	-----	-----	600	3,700	1,000	-----	-----	-----	First half of 2025 2025上半年
IS-431	Term contract for minor works items in Tai O, Tung Chung and South Lantau (2023-24)	大澳、東涌及大嶼南小型工程項目定期合約 (2023-24)	Y	5,500	-----	-----	200	2,500	2,800	-----	-----	-----	First half of 2025 2025上半年
IS-432	Term contract for minor works items in Lamma, Po Toi and Peng Chau (2023-24)	南丫、蒲台及坪洲小型工程項目定期合約 (2023-24)	Y	5,500	-----	-----	200	2,400	2,900	-----	-----	-----	First half of 2025 2025上半年
ND-396	Term contract for grass cutting, desilting and minor works items in Ta Kwu Ling Area in North District (2022-23)	北區打鼓嶺地區剪草、清理渠道及小型工程項目定期合約 (2022-23)	Y	5,500	1,550	2,021	2,750	1,200	-----	-----	-----	-----	First half of 2024 2024上半年
TP-414	Grass cutting, desilting and minor repairing works in Tai Po Heung, Tai Po (2022-23)	大埔大埔鄉剪草、渠道清理及小型維修工程 (2022-23)	Y	5,500	-----	1,300	4,500	1,000	-----	-----	-----	-----	First half of 2024 2024上半年
TP-416	Environmental improvement works in Tai Po Heung, Tai Po (2022-23)	大埔大埔鄉環境改善工程 (2022-23)	Y	5,500	-----	5,000	5,500	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ND-395	Term contract for grass cutting, desilting and minor works items in Sheung Shui North and Sheung Shui South Areas in North District (2022-23)	北區上水北及上水南地區剪草、清理渠道及小型工程項目定期合約 (2022-23)	Y	5,500	1,450	1,976	3,284	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-397	Term contract for grass cutting, desilting and minor works items in Fanling Area in North District (2022-23)	北區粉嶺地區剪草、清理渠道及小型工程項目定期合約 (2022-23)	Y	5,500	2,008	399	3,377	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-398	Term contract for grass cutting, desilting and minor works items in Sha Tau Kok Area in North District (2022-23)	北區沙頭角地區剪草、清理渠道及小型工程項目定期合約 (2022-23)	Y	5,500	2,598	2,193	2,890	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7014CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TM-199	Improvement works to rural sitting-out areas and basketball courts maintained by Tuen Mun District Office	屯門民政事務處轄下鄉郊休憩處及籃球場改善工程	Y	6,000	1,878	1,915	2,870	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SK-287	Improvement works to open area near Leung Shuen Wan Tin Hau Temple, Sai Kung	西貢糧船灣天后廟附近空地改善工程	Y	6,500	-----	-----	4,986	744	-----	-----	-----	-----	First half of 2024 2024上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>													
SK-074(R) #	Improvement of Nam Wai Road, Sai Kung	西貢南圍路改善工程	Y	24,590	13,268	-----	50	50	6,900	-----	-----	-----	Second half of 2020 2020下半年
TP-109(R) #	Construction of access roads, maintenance access and car parks at She Shan, Ha Tin Liu Ha and Sheung Tin Liu Ha, Tai Po	大埔社山、下田寮下及上田寮下通路、維修通路及停車處建造工程	Y	28,210	20,726	-----	50	50	4,900	-----	-----	-----	Second half of 2020 2020下半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>508,430</b>	<b>115,642</b>	<b>72,358</b>	<b>161,100</b>	<b>117,844</b>	<b>76,935</b>	-----	-----	-----	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目： 7014CX

Priority /Project No. 優次／ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的项目</b>									
TP-432	Improvement to steps near lamp post no. VE0806 at Ko Lau Wan, Sai Kung North, Tai Po	大埔西貢北高流灣燈柱編號VE0806附近梯級改善工程	400	400	-----	-----	-----	-----	Second half of 2024 2024下半年
TM-255	Improvement to drainage system along Tsing Shan Monastery Path, Tsing Shan Tsuen, Tuen Mun	屯門青山村青山寺徑排水渠系統改善工程	500	500	-----	-----	-----	-----	Second half of 2025 2025下半年
K&T-202	Reconstruction of pavilion at Cheung Hang Village near Regency Park, Kwai Chung	葵涌海峰花園附近長坑村涼亭重建工程	800	800	-----	-----	-----	-----	Second half of 2024 2024下半年
K&T-203	Improvement to sitting-out area near Chun Kwan Temple, Tsing Yi	青衣真君古廟附近休憩處改善工程	800	800	-----	-----	-----	-----	Second half of 2024 2024下半年
TM-261	Improvement to sitting-out area near petrol station at Tsing Chuen Wai, Tuen Mun	屯門青磚圍油站附近休憩處改善工程	800	800	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-575	Improvement to Kam Tin Shi Street, Kam Tin Heung	錦田鄉錦田市街改善工程	800	800	-----	-----	-----	-----	Second half of 2024 2024下半年
TM-258	Improvement to drainage channel near Village Office at Chung Uk Tsuen, Tuen Mun	屯門鍾屋村村公所附近排水渠改善工程	800	800	-----	-----	-----	-----	Second half of 2024 2024下半年

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目： 7014CX

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
TM-259	Improvement to drainage channel near house no. 335 at Nai Wai, Tuen Mun	屯門泥圍335號屋附近排水渠改善工程	800	800	-----	-----	-----	-----	Second half of 2024 2024下半年
TW-232	Improvement to footpath and railing from Sham Tseng San Tsuen to Tsing Fai Tong New Village, Tsuen Wan	荃灣深井新村至清快塘新村行人徑及欄杆改善工程	800	200	600	-----	-----	-----	Second half of 2025 2025下半年
TP-428	Improvement to open space near lamp post no. AE1632 at San Tau Kok, Tai Po	大埔磡頭角燈柱編號AE1632附近空地改善工程	1,000	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
TM-254	Improvement to open space at Siu Sau Ha Tsuen, So Kwun Wat, Tuen Mun	屯門掃管笏小秀下村空地改善工程	1,000	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-525	Improvement to drainage channel near lamp post no. VA3397 at Tai Tong Tsuen, Shap Pat Heung	十八鄉大棠村燈柱編號VA3397附近排水渠改善工程	1,000	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
TP-437	Improvement to assess road near house no. 75 at San Uk Ka, Tai Po	大埔新屋家75號屋附近通路改善工程	1,000	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-598	Improvement to access road and drainage channel near lamp post no. VD6924 to VD6928 at Sai Bin Wai, Shap Pat Heung	十八鄉西邊圍燈柱編號VD6924至VD6928附近通路及排水渠改善工程	1,000	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目： 7014CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
TP-438	Construction of rain shelter and paving near lamp post no. GE4171 at Nam Wa Po, Tai Po	大埔南華莆燈柱編號GE4171附近避雨亭及地台建造工程	1,000	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
TW-234	Improvement to wooden rain shelters beside Yuen Tsuen Ancient Trail, Tsuen Wan	荃灣元荃古道旁木製避雨亭改善工程	1,000	200	800	-----	-----	-----	Second half of 2025 2025下半年
YL-587	Improvement to drainage channel near lamp post no. H1759 at Sha Kong Tsuen, Ha Tsuen Heung	厦村鄉沙江村燈柱編號H1759附近排水渠改善工程	1,100	500	600	-----	-----	-----	Second half of 2024 2024下半年
YL-634	Improvement to van track and drainage channel near lamp post no. AJ1119 at San Sang Tsuen, Ha Tsuen Heung	厦村鄉新生村燈柱編號AJ1119附近車路及排水渠改善工程	1,200	1,200	-----	-----	-----	-----	Second half of 2024 2024下半年
K&T-204	Improvement to sitting-out areas and footpath near catchwater at Golden Hill, Kwai Chung	葵涌金山引水道附近休憩處及行人徑改善工程	1,200	1,000	200	-----	-----	-----	First half of 2025 2025上半年
TM-257	Construction of open space near lamp post no. VA7291 at Nai Wai, Tuen Mun	屯門泥圍燈柱編號VA7291附近空地建造工程	1,200	900	300	-----	-----	-----	Second half of 2024 2024下半年
TP-427	Improvement to drainage channel near lamp post no. VE0176 at Hang Ha Po, Lam Tsuen, Tai Po	大埔林村坑下莆燈柱編號VE0176附近排水渠改善工程	1,200	800	400	-----	-----	-----	First half of 2025 2025上半年

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目： 7014CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
K&T-201	Improvement to facilities at Kwai Tsing Celebration of Reunification Health Trail, Tsing Yi (2023)	青衣葵青慶回歸健康徑設施改善工程 (2023)	1,200	300	900	-----	-----	-----	First half of 2025 2025上半年
TW-235	Improvement works to sitting-out area near lamp post no. VA8587 at Fu Yung Shan, Tsuen Wan	荃灣芙蓉山燈柱編號VA8587附近休憩處改善工程	1,200	200	1,000	-----	-----	-----	Second half of 2025 2025下半年
TW-231	Improvement to footpath near lamp post no. VC1765, VC0432 and VC0433 at Tso Wan, North Lantau, Tsuen Wan	荃灣北大嶼山草灣燈柱編號VC1765、VC0432及VC0433附近行人徑改善工程	1,200	200	1,000	-----	-----	-----	Second half of 2025 2025下半年
SK-289	Improvement of access road and drainage channel near lamp post no. VA1502 at Luk Cheung Road, Sai Kung	西貢鹿祥路燈柱編號VA1502附近通路及排水渠改善工程	1,500	1,500	-----	-----	-----	-----	Second half of 2024 2024下半年
TM-256	Improvement to footpath between Tsing Shan Trail and San Shek Wan Road, Tsing Shan Tsuen, Tuen Mun	屯門青山村青山徑至散石灣路之間行人徑改善工程	1,500	700	800	-----	-----	-----	Second half of 2025 2025下半年
TW-236	Improvement to paving near Sam Tung Uk Village Office, Tsuen Wan	荃灣三棟屋村村公所附近地台改善工程	1,500	400	1,100	-----	-----	-----	Second half of 2025 2025下半年
ND-448	Improvement to village square near lamp post no. EA2307 at Fu Tei Au, Sheung Shui	上水虎地坳燈柱編號EA2307附近鄉村廣場改善工程	1,500	200	1,300	-----	-----	-----	First half of 2025 2025上半年



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目： 7014CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
YL-562	Improvement to access road at Lok Ma Chau Tsuen, San Tin Heung, Yuen Long	元朗新田鄉落馬洲村通路改善工程	1,600	1,600	-----	-----	-----	-----	Second half of 2024 2024下半年
K&T-200	Term contract for improvement works for environmental hygiene and minor works items in Tsing Yi Area (2024-25)	青衣區環境衛生改善及小型工程項目定期合約 (2024-25)	2,000	1,000	1,000	-----	-----	-----	Second half of 2025 2025下半年
K&T-199	Term contract for improvement works for environmental hygiene and minor works items in Kwai Chung Area (2024-25)	葵涌區環境衛生改善及小型工程項目定期合約 (2024-25)	2,000	1,000	1,000	-----	-----	-----	Second half of 2025 2025下半年
SK-294	Improvement of footpath near Fat Tong Mun leading to Nam Tong at Tung Lung Chau, Hang Hau, Sai Kung	西貢坑口東龍洲佛堂門附近通往南堂的行人徑改善工程	2,000	256	1,744	-----	-----	-----	First half of 2025 2025上半年
ST-425	Term contract for grass cutting works (Rural Public Works Programme) in Sha Tin District (2024-25)	沙田區剪草工程項目 (鄉郊小工程計劃) 定期合約 (2024-25)	2,500	100	2,400	-----	-----	-----	Second half of 2025 2025下半年
YL-648	Term contract for desilting and grass cutting in Pat Heung (2024-25)	八鄉清理渠道及剪草工程項目定期合約 (2024-25)	2,700	2,700	-----	-----	-----	-----	Second half of 2025 2025下半年
YL-649	Term contract for desilting and grass cutting in San Tin and Kam Tin Heung (2024-25)	新田及錦田鄉清理渠道及剪草工程項目定期合約 (2024-25)	2,900	2,900	-----	-----	-----	-----	Second half of 2025 2025下半年

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目： 7014CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
YL-647	Term contract for desilting and grass cutting in Shap Pat Heung and Yuen Long Town (2024-25)	十八鄉和元朗市清理渠道及剪草工程項目定期合約 (2024-25)	3,000	3,000	-----	-----	-----	-----	Second half of 2025 2025下半年
IS-449	Improvement to piers in Islands District (2024-25)	離島區碼頭改善工程 (2024-25)	3,000	500	2,500	-----	-----	-----	Second half of 2025 2025下半年
YL-646	Term contract for desilting and grass cutting in Ping Shan and Ha Tsuen Heung (2024-25)	屏山及厦村鄉清理渠道及剪草工程項目定期合約 (2024-25)	3,300	3,300	-----	-----	-----	-----	Second half of 2025 2025下半年
ST-426	Term contract for desilting works and minor works item (Rural Public Works Programme) in Sha Tin District (2024-25)	沙田區清理渠道及小型工程項目 (鄉郊小工程計劃) 定期合約 (2024-25)	3,500	100	3,400	-----	-----	-----	Second half of 2025 2025下半年
IS-448	Improvement to pavilions and rain shelters in Islands District (2024-25)	離島區涼亭及避雨亭改善工程 (2024-25)	4,000	800	3,200	-----	-----	-----	Second half of 2025 2025下半年
YL-650	Miscellaneous minor new construction works in Yuen Long District (2024-25)	元朗區雜項小型新設施建造工程 (2024-25)	4,500	2,500	2,000	-----	-----	-----	Second half of 2025 2025下半年
IS-447	Term contract for minor works items in Mui Wo and Cheung Chau (2024-25)	梅窩及長洲小型工程項目定期合約 (2024-25)	4,500	800	3,700	-----	-----	-----	Second half of 2025 2025下半年
IS-445	Term contract for minor works items in Tai O, Tung Chung and South Lantau (2024-25)	大澳、東涌及大嶼南小型工程項目定期合約 (2024-25)	5,500	800	4,700	-----	-----	-----	Second half of 2025 2025下半年

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目： 7014CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
IS-446	Term contract for minor works items in Lamma, Po Toi and Peng Chau (2024-25)	南丫、蒲台及坪洲小型工程項目定期合約 (2024-25)	5,500	800	4,700	-----	-----	-----	Second half of 2025 2025下半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>81,500</b>	<b>42,156</b>	<b>39,344</b>	-----	-----	-----	

Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至 9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for Part A as per Form 1 A 部分總計(如表格1所示)	508,430	115,642	72,358	161,100	117,844	76,935	-----	-----	-----
Total for Part B as per Form 2 B 部分總計(如表格2所示)	81,500				42,156	39,344	-----	-----	-----
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	589,930	115,642	72,358	161,100	160,000	116,279	-----	-----	-----

Head 707

總目 707

Subhead 7016CX

分目 7016CX

## CWRB Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的项目													
WTS-DMW329	* Improvement works of footpath near Lung Chi Path	龍池徑附近行人徑改善工程	Y	6	-----	6	6	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW387	Replacement of drainage cover near lamp post no. V2842 at Ap Chau, Sha Tau Kok	沙頭角鴨洲燈柱編號V2842附近渠蓋更換工程	Y	9	-----	9	9	-----	-----	-----	-----	-----	First half of 2023 2023上半年
S-DMW604	Installation of hand railings at the staircase near No. 50-52 Stanley Main Street	赤柱大街50-52號旁行人樓梯扶手欄杆安裝工程	N	20	-----	-----	20	-----	-----	-----	-----	-----	First half of 2024 2024上半年
WC-DMW236	* Replacement of ventilation system in Leighton Hill Community Hall	禮頓山社區會堂通風系統更換工程	Y	22	-----	-----	22	-----	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW324	* Beautification works of existing staircase near Pak Fung House at Choi Wan Estate	彩雲邨近白鳳樓現有樓梯美化工程	Y	40	-----	40	40	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WC-DMW222	* Landscape beautification works at Morrison Hill Swimming Pool	摩理臣山游泳池園景美化工程	Y	45	-----	-----	45	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW662	* Landscape beautification works at Kowloon Tsai Park (2023-24)	九龍仔公園園景美化工程 (2023-24)	Y	50	-----	-----	10	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW663	* Landscape beautification works at To Kwa Wan Recreation Ground (2023-24)	土瓜灣遊樂場園景美化工程 (2023-24)	Y	50	-----	-----	20	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW665	* Landscape beautification works at Chung Yee Street Garden and Ho Man Tin Park (2023-24)	忠義街花園及何文田公園園景美化工程 (2023-24)	Y	50	-----	-----	10	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW671	* Landscape beautification works at the amenity pots, sports ground and playground near Sheung Hing Street in Ho Man Tin sub-area (2023-24)	何文田分區常興街附近小園地、運動場及遊樂場園景美化工程 (2023-24)	Y	50	-----	-----	10	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
S-DMW603	Installation of railings on Wah Chui Street and near the slope of Wah King Street	華翠街及華景街山坡附近欄杆安裝工程	N	50	-----	-----	-----	50	-----	-----	-----	-----	Second half of 2024 2024下半年
WTS-DMW327	* Installation of lighting to the existing rain shelter near Wing Ting Road	永定道附近現有避雨亭照明系統安裝工程	Y	50	-----	-----	9	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW519	* Enhancement works of the fitness equipment at Tin Shui Wai Sports Centre	天水圍體育館健身器材優化工程	Y	52	-----	-----	52	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW661	* Provision of benches outside the entrance of Tak Long Estate at Shing Kai Road	承啟道德明邨邨口外座椅設置工程	Y	59	-----	-----	59	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW640	Replacement of water dispenser at Kowloon Public Library	九龍公共圖書館飲水機更換工程	Y	70	-----	-----	70	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SK-DMW480	Provision of benches near lamp post no. VE2406 at Yau Yue Wan Village, Hang Hau	坑口鯪魚灣村燈柱編號VE2406附近座椅設置工程	N	70	-----	-----	-----	70	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW698	* Installation of power supply boxes and notice boards for the new mobile library stops at Choi Fook Estate, On Tai Estate and On Tat Estate, Kwun Tong	觀塘彩福邨、安泰邨及安達邨新流動圖書館服務站供電箱和告示板設置工程	Y	79	-----	40	79	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KC-DMW668	* Landscape beautification works at Hutchison Park and Kau Pui Lung Road Playground (2023-24)	和黃公園及靠背壟道遊樂場園景美化工程 (2023-24)	Y	80	-----	-----	20	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW689	* Replacement and maintenance of plants at district facilities managed by Kowloon City District Office (2023-24)	九龍城民政事務處管理的地區設施內的植物更換及保養工程 (2023-24)	Y	80	-----	19	80	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW415	Replacement of water dispensers with bottle-filling function at Sheung Shui Swimming Pool	上水游泳池盛水式飲水機更換工程	Y	80	-----	-----	80	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ND-DMW417	Replacement of water dispensers with bottle-filling function at Lung Sum Avenue Sports Centre (2023-24)	龍琛路體育館盛水式飲水機更換工程 (2023-24)	Y	80	-----	-----	80	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW420	Replacement of water dispensers with bottle-filling function at Pak Fuk Tin Sum Playground	百福田心遊樂場盛水式飲水機更換工程	Y	80	-----	-----	80	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW421	Replacement of water dispensers with bottle-filling function at Kwu Tung Grass Soccer Pitch	古洞草地足球場盛水式飲水機更換工程	Y	80	-----	-----	80	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW429	Installation of bollards at Locwood Garden	樂湖花園防護柱安裝工程	Y	80	57	-----	6	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
YTM-DMW384	* Installation works of elderly fitness equipment at Mong Kok Road Playground	旺角道遊樂場長者健體器材安裝工程	Y	80	-----	-----	80	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
IS-DMW409	Installation of storage facility at Cheung Shek Road Gateball Court	長碩路門球場儲物設施安裝工程	Y	88	-----	88	88	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WC-DMW219	Replacement of water dispenser in Kwai Fong Street Playground	桂芳街遊樂場飲水機更換工程	Y	90	-----	-----	90	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-DMW516	* Enhancement and beautification of notice boards at Ping Shan Tin Shui Wai Sports Centre	屏山天水圍體育館告示牌優化及美化工程	Y	90	-----	-----	90	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
C&W-DMW524	Enhancement of the sitting-out area at Smithfield Children's Playground	士美菲路兒童遊樂場休憩處優化工程	Y	100	-----	-----	-----	43	-----	-----	-----	-----	First half of 2024 2024上半年
HQ-DMW097	Public works laboratory testing fee (2023-24)	工務試驗所測試費用 (2023-24)	Y	100	-----	-----	88	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
IS-DMW416 *	Landscape beautification works in Cheung Chau (2023-24)	長洲園景美化工程 (2023-24)	Y	100	-----	100	100	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW620	Construction of letter boxes stand at Upper Shing Mun Village, Kwai Chung	葵涌城門上村信箱架建造工程	Y	100	-----	96	96	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW621	Construction of letter boxes stand at Kau Wa Keng Pumping Station Upper Village, Kwai Chung	葵涌九華徑泵房上村信箱架建造工程	N	100	-----	-----	100	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
K&T-DMW642	Construction of benches outside Shek Lei Shopping Centre Phase 2 at Wai Kek Street, Kwai Chung	葵涌圍凹街石籬商場第二期外座椅建造工程	Y	100	-----	-----	100	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW664 *	Landscape beautification works at Kowloon Walled City Park and Carpenter Road Park (2023-24)	九龍寨城公園及賈炳達公園園景美化工程 (2023-24)	Y	100	-----	-----	48	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW669 *	Landscape beautification works at rest garden and playground in Kowloon City sub-area (2023-24)	九龍城分區休憩花園及遊樂場園景美化工程 (2023-24)	Y	100	-----	-----	20	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW670 *	Landscape beautification works at roadside planters in Prince Edward sub-area and Hung Hom sub-area (2023-24)	紅磡分區及太子分區路旁花床園景美化工程 (2023-24)	Y	100	-----	-----	20	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
S-DMW600	Construction of benches at Cyberport Road	數碼港道長椅設置工程	N	100	-----	-----	-----	100	-----	-----	-----	-----	Second half of 2024 2024下半年
S-DMW632 *	Improvement works to the sand quality on beaches in Southern District (2023-24)	南區泳灘的沙質改善工程 (2023-24)	Y	100	-----	-----	100	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TP-DMW360	Installation of water dispenser for pets in the Inclusive Park for Pets at Tai Po Waterfront Park	大埔海濱公園寵物共享公園寵物飲水機安裝工程	Y	100	-----	-----	-----	100	-----	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
TW-DMW712 *	Beautification works at Tsuen King Circuit Sports Centre	荃景圍體育館環境美化工程	Y	100	-----	43	100	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW520 *	Improvement works of parallel bar at fitness area of Tin Shui Wai Park	天水圍公園健身區平衡槓改善工程	Y	100	-----	-----	100	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW499	Provision of a rain shelter near Wong Chuk Yeung Street mini-bus stop, Chun Yeung Estate, Fo Tan	火炭駿洋部黃竹洋街小巴站附近加設避雨亭	Y	106	2	43	56	48	-----	-----	-----	-----	Second half of 2025 2025下半年
WC-DMW248 *	Enhancement works of timing system at Wan Chai Sports Ground	灣仔運動場計時系統優化工程	Y	107	-----	-----	107	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KC-DMW679 *	Replacement of NaOCl storage tanks in filtration plant for training pool at Ho Man Tin Swimming Pool	何文田游泳池訓練池的濾水機房次氯酸鈉儲存缸更換工程	Y	110	-----	-----	55	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW531 *	Beautification works of swimming pools in Sha Tin District	沙田區游泳池美化工程	Y	110	-----	25	110	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW386	Improvement of lighting system at Yiu Hing Road Sitting-out Area	耀興道休憩處照明系統改善工程	Y	113	83	-----	1	-----	-----	-----	-----	-----	First half of 2021 2021上半年
WC-DMW249 *	Replacement of irrigation pump at Happy Valley Recreation Ground	跑馬地遊樂場灌溉水泵更換工程	Y	116	-----	-----	116	-----	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW598	Construction of rain shelter near lamp post no. W4066A outside Tai Wong Ha Playground, Fung Shue Wo Road, Tsing Yi	青衣楓樹窩路大王下遊樂場外燈柱編號W4066A附近避雨亭建造工程	Y	120	-----	-----	120	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW677 *	Improvement works of filtration plant for indoor and outdoor leisure pools at Ho Man Tin Swimming Pool	何文田游泳池室內及室外嬉水池的濾水機房改善工程	Y	120	-----	-----	60	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TM-DMW318	Renovation of existing letter boxes at So Kwun Wat Area, Tuen Mun	屯門掃管笏地區翻新現有信箱架	Y	125	-----	125	125	-----	-----	-----	-----	-----	First half of 2023 2023上半年
IS-DMW410	Improvement works of artistic seats at Tung Chung North Park	東涌北公園藝術座椅改善工程	Y	130	-----	-----	130	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW584	Construction of sitting-out area underneath flyover near Tsing Yi Park, Tsing Yi	青衣青衣公園附近行人天橋底休憩處建造工程	Y	130	-----	-----	-----	122	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW668	* Improvement works of the existing Brick Wall-Art in Kwai Tsing District (2023-24)	葵青區現有積木牆畫改善工程 (2023-24)	Y	130	-----	-----	60	60	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW361	Improvement works to railing of Tuen Mun Park	屯門公園圍欄改善工程	Y	130	-----	88	99	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WTS-DMW299	Replacement of retractable spectator seats at Choi Hung Road Sports Centre	彩虹道體育館摺疊式觀眾席座椅更換工程	Y	130	10	-----	120	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW421	* Sand leveling works at Lower Cheung Sha Beach (2023-24)	下長沙泳灘平整沙面工程 (2023-24)	Y	134	-----	-----	134	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TM-DMW388	* Replacement of contactless faucets at community halls / centres in Tuen Mun	屯門區內社區會堂/中心免觸式水龍頭更換工程	Y	135	-----	81	135	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WC-DMW243	* Replacement of ventilation fans for changing rooms at Victoria Park Swimming Pool	維多利亞公園游泳池更衣室抽氣扇更換工程	Y	136	-----	-----	136	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW497	Provision of a rain shelter at Tam Kon Po Street, Sha Tin	沙田担杆莆街加設避雨亭	Y	137	47	-----	8	82	-----	-----	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
KC-DMW667 *	Landscape beautification works at Kai Tak Promenade (Hong Kong Children's Hospital Section) and Kai Tak Sky Garden (2023-24)	啟德海濱公園(香港兒童醫院段)及啟德空中花園園景美化工程 (2023-24)	Y	140	-----	-----	38	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW496	Provision of a rain shelter at Hang Hong Street near Yiu On Estate bus stop, Ma On Shan	馬鞍山恆康街耀安邨巴士站附近加設避雨亭	Y	142	-----	46	54	88	-----	-----	-----	-----	Second half of 2025 2025下半年
IS-DMW422 *	Sand leveling works at Silver Mine Bay Beach (2023-24)	銀礦灣泳灘平整沙面工程 (2023-24)	Y	147	-----	48	147	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
E-DMW406	Pre-approved funding for feasibility study of proposals admitted to the District Minor Works programme in Eastern District (2022-23)	東區地區小型工程計劃建議項目的可行性研究預撥款項 (2022-23)	Y	150	-----	-----	50	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW432	Pre-approved funding for feasibility study of proposals admitted to District Minor Works Programme in Eastern District (2023-24)	東區地區小型工程計劃建議項目的可行性研究預撥款項 (2023-24)	N	150	-----	-----	100	50	-----	-----	-----	-----	Second half of 2024 2024下半年
IS-DMW425 *	Landscape beautification works at Tung Chung North Park (2023-24)	東涌北公園園景美化工程 (2023-24)	Y	150	-----	-----	150	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KT-DMW703 *	Improvement work of lifts at Shun Lee Tsuen Sports Centre	順利邨體育館升降機改善工程	Y	150	-----	-----	150	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW707 *	Improvement work of lifts at Kwun Tong Swimming Pool	觀塘游泳池升降機改善工程	Y	150	-----	-----	150	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SSP-DMW671	Horticultural beautification works at Nam Cheung District Community Centre and Tai Hang Tung Community Centre (2023-24)	南昌社區中心及大坑東社區中心園藝美化工程 (2023-24)	N	150	-----	-----	150	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
SSP-DMW675	Improvement works of the elderly fitness corner at Tong Yam Street Hillside Sitting-out Area	棠蔭街山邊休憩處長者健身園地改善工程	Y	150	70	-----	46	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
WC-DMW227	* Installation of electronic clocks at basketball courts and soccer pitches in Victoria Park	維多利亞公園籃球場及足球場電子鐘安裝工程	Y	150	-----	-----	150	-----	-----	-----	-----	-----	First half of 2024 2024上半年
WC-DMW229	* Replacement of lighting system at artificial turf pitch no. 8 of Happy Valley Recreation Ground	跑馬地遊樂場8號人造草足球場射燈系統更換工程	Y	150	-----	-----	150	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
WC-DMW250	* Replacement of floodlight fittings at Victoria Park Tennis Courts	維多利亞公園網球場泛光燈配件更換工程	Y	150	-----	-----	150	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
WTS-DMW326	* Renovation of the view corner at Jat's Incline	扎山道觀景台翻新工程	Y	150	-----	-----	12	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW408	Installation of hair dryers at Cheung Chau Sports Centre and Praya Street Sports Centre	長洲體育館及海傍街體育館乾髮機安裝工程	Y	155	-----	155	155	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ST-DMW498	Provision of a rain shelter near Lai Ping Road mini-bus terminal	麗坪路小巴總站附近加設避雨亭工程	Y	158	-----	43	51	107	-----	-----	-----	-----	Second half of 2024 2024下半年
E-DMW397	Pre-approved funding for feasibility study of proposals admitted to the District Minor Works Programme in Eastern District (2021-22)	東區地區小型工程計劃建議項目的可行性研究預撥款項 (2021-22)	Y	160	21	-----	60	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW419	Replacement of water dispensers with bottle-filling function at North District Park (Phase I & II)	北區公園(I及II期)盛水式飲水機更換工程	Y	160	-----	-----	160	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SK-DMW468	Improvement works of barrier free access at Tiu Keng Leng Sports Centre	調景嶺體育館無障礙通道改善工程	Y	160	139	13	16	-----	-----	-----	-----	-----	First half of 2022 2022上半年
YL-DMW493	* Improvement works of the air-conditioning system for filtration plant room at Ping Shan Tin Shui Wai Swimming Pool	屏山水園游泳池機房冷氣系統改善工程	Y	160	-----	-----	160	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
YL-DMW499 *	Renovation of pavilion near lamp post no. GD3712 at Yuen Kong Tsuen, Pat Heung	八鄉元崗村燈柱編號GD3712附近涼亭翻新工程	Y	163	-----	-----	83	80	-----	-----	-----	-----	First half of 2024 2024上半年
C&W-DMW495	Provision of a guard booth at Belcher Bay Harbourfront open space	卑路乍灣海濱長廊休憩用地保安亭安裝工程	Y	165	118	2	4	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW418 *	Improvement works of the bell system at main arena of Luen Wo Hui Sports Centre	聯和墟體育館主場轉場鐘系統改善工程	Y	166	-----	-----	166	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SK-DMW452 *	Provision of flower pots near Yee Ming Path, Hang Hau	坑口怡明徑附近花盆設置工程	Y	168	-----	127	127	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WC-DMW221 *	Enhancement works of switchboard at HarbourChill in Wan Chai	灣仔海濱休閒站電掣板優化工程	Y	169	-----	147	147	22	-----	-----	-----	-----	Second half of 2023 2023下半年
KT-DMW641	Installation of automatic door at Kwun Tong District Leisure Services Office	觀塘區康樂事務辦事處自動門安裝工程	Y	170	113	-----	3	-----	-----	-----	-----	-----	First half of 2021 2021上半年
KT-DMW659	Improvement works of toilets at Jordan Valley Playground (Phase I)	佐敦谷遊樂場(第一期)洗手間改善工程	Y	170	124	8	8	-----	-----	-----	-----	-----	First half of 2021 2021上半年
ND-DMW364	Construction of nest letter boxes stand near lamp post no. EA3366 at Yuen Che Woo, Ha Shan Kai Wat, Ta Kwu Ling	打鼓嶺下山雞乙園茶壺燈柱編號EA3366附近組合式信箱架建造工程	Y	180	-----	178	178	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SSP-DMW687 *	Improvement works of facilities at the footpath outside Tong Yam Street Hillside Sitting-out Area, Sham Shui Po District	深水埗區棠陰街山邊休憩處外行人徑設施改善工程	Y	180	-----	-----	76	100	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-DMW514 *	Improvement works of park facility at Yuen Long Park	元朗公園公園設備改善工程	Y	180	-----	-----	180	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
YL-DMW511 *	Improvement to drainage channel near lamp post no. U8315 at Tsz Tong Tsuen, Kam Tin Heung	錦田鄉祠堂村燈柱編號U8315附近排水渠改善工程	Y	183	-----	-----	183	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW618 *	Reprovision of rain shelter near Wah Yuen Drive at Wah King Hill Road, Kwai Chung	葵涌華景山路華員徑附近避雨亭重置工程	Y	185	-----	-----	85	100	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW673 *	Enhancement works of surveillance system at Fung Shue Wo Sports Centre	楓樹窩體育館監察系統優化工程	Y	185	-----	-----	185	-----	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW571	Improvement works at Tsing Yu Street Garden (Pet Garden)	清譽街花園(寵物公園)改善工程	Y	188	111	8	12	-----	-----	-----	-----	-----	First half of 2023 2023上半年
IS-DMW419 *	Improvement works of the fitness equipment at Cheung Chau Sports Centre (2023-24)	長洲體育館健身室改善工程 (2023-24)	Y	190	-----	-----	190	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW676 *	Cleansing works for air conditioning system at Ho Man Tin Sports Centre	何文田體育館空調系統清潔工程	Y	193	-----	-----	193	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW710 *	Improvement works of the spectator stand and lobby at Kwun Tong Swimming Pool	觀塘游泳池觀眾席及大堂改善工程	Y	196	-----	-----	78	118	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW486 *	Improvement works of the projection systems at Ping Shan Tin Shui Wai Public Library	屏山天水圍公共圖書館投影系統改善工程	Y	197	-----	-----	197	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW715 *	Replacement works of condenser coil of air-conditioners at Ngau Tau Kok Road Sports Centre	牛頭角道體育館冷氣機冷凝器更換工程	Y	198	-----	-----	198	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-DMW515 *	Improvement work of the closed circuit television system at Tin Shui Sports Centre	天瑞體育館閉路電視系統改善工程	Y	198	-----	-----	198	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
WC-DMW241	* Replacement of fan coil units for changing rooms at Victoria Park Swimming Pool	維多利亞公園游泳池更衣室盤管式風機更換工程	Y	199	-----	-----	199	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
IS-DMW415	* Provision of Sitting-out Area at Shek Tsai Po, Tai O	大澳石仔埗休憩處設置工程	Y	200	-----	-----	40	160	-----	-----	-----	-----	Second half of 2028 2028下半年
IS-DMW715	Provision of benches near lamp post no. DC0534 at Cheung Chau Beach Road, Cheung Chau	長洲長洲東堤路燈柱編號DC0534附近座椅設置工程	N	200	-----	-----	110	-----	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW592	Construction of rain shelter with chess table and stools at open space near Kwai Chung Building, Kwai Chung	葵涌葵涌大廈附近空地避雨亭連棋枱及座椅建造工程	Y	200	46	50	50	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW601	Reconstruction of rain shelter near St. Paul's Village at Tsing King Road, Tsing Yi	青衣青敬路聖保祿村附近避雨亭重建工程	Y	200	40	118	118	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW645	Extension of rain shelter near lamp post no. FC1109 at Wah Yiu Road, Kwai Chung	葵涌華瑤路燈柱編號FC1109附近避雨亭延長工程	N	200	-----	-----	200	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
K&T-DMW655	* Improvement works of rain shelters between Tai Wo Hau Road and Wo Tong Tsui Street, Kwai Chung	葵涌大窩口道與禾塘咀街之間避雨亭改善工程	Y	200	160	18	18	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW670	* Replacement of central control and monitoring system for air-conditioning system at North Kwai Chung Public Library	北葵涌公共圖書館空調系統的中央控制及監控系統更換工程	Y	200	-----	-----	200	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KC-DMW639	Site investigation for proposed provision of rain shelters in Kowloon City District	九龍城區擬建避雨亭的工地勘探工程	Y	200	-----	165	165	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW352	Provision of elderly fitness equipment at Sing Ping San Tsuen Children's Playground	昇平新村兒童遊樂場長者健體設施設置工程	Y	200	92	-----	8	-----	-----	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
WC-DMW228	* Improvement works of fitness room in Lockhart Road Sports Centre	駱克道體育館健身室改善工程	Y	200	-----	-----	200	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
WC-DMW234	* Repainting of mural at 218 Wan Chai Road	灣仔道218號壁畫重裝工程	Y	200	-----	-----	50	100	-----	-----	-----	-----	Second half of 2023 2023下半年
WTS-DMW246	Contingency fund for urgent minor improvement works for leisure venues of Leisure and Cultural Services Department	康樂及文化事務署轄下康樂場地緊急小型改善工程撥備	Y	200	181	2	2	-----	-----	-----	-----	-----	First half of 2021 2021上半年
WTS-DMW325	* Refurbishment of Computer Booth and Notice Board in Adult Library of Fu Shan Public Library	富山公共圖書館成人圖書館電腦枱及告示板翻新工程	Y	200	-----	-----	200	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-DMW494	* Artistic wall painting of Aviary Pagoda at Yuen Long Park	元朗公園百鳥塔外牆藝術彩繪	Y	200	-----	-----	200	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YTM-DMW382	Provision of rain shelters at Hoi Ting Road, Yau Tsim Mong District	油尖旺區海庭道避雨亭設置工程	N	200	-----	-----	100	100	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW497	* Improvement to footpath near lamp post no. VD4256 at Shek Tong Tsuen, Shap Pat Heung	十八鄉石塘村燈柱編號VD4256附近行人徑改善工程	Y	215	-----	-----	100	115	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW500	Provision of walkway cover at Lok King Street (From exit C of Fo Tan station to footbridge of The Palazzo)	樂景街(由港鐵火炭站C出口至御龍山行人天橋)行人通道上蓋設置工程	Y	218	7	-----	-----	211	-----	-----	-----	-----	First half of 2026 2026上半年
K&T-DMW641	Maintenance and repair works of the electrical movable partitions in 2 community halls in Kwai Tsing District (2023-25)	葵青區兩間社區會堂電動摺疊式隔板保養及維修工程 (2023-25)	Y	220	-----	-----	88	88	-----	-----	-----	-----	Second half of 2025 2025下半年
WTS-DMW247	Installation of porous drain cover at Lok Fu Recreation Ground	樂富遊樂場多孔排水渠面蓋安裝工程	Y	220	170	12	12	-----	-----	-----	-----	-----	Second half of 2019 2019下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
WTS-DMW317	* Beautification works of back alley at Yin Hing Street	衍慶街後巷美化工程	Y	220	-----	98	98	-----	-----	-----	-----	-----	First half of 2023 2023上半年
E-DMW390	Refurbishment works at Quarry Bay Street Sitting-out Area	鯗魚涌街休憩處翻新工程	Y	227	134	12	12	13	-----	-----	-----	-----	Second half of 2021 2021下半年
C&W-DMW529	Provision of waterfront open space at Pier No. 5 of Western Wholesale Food Market	西區副食品批發市場五號碼頭臨海休憩用地設置工程	Y	240	-----	-----	-----	105	-----	-----	-----	-----	First half of 2025 2025上半年
YL-DMW508	* Improvement to footpath near lamp post no. AD2528 at Wing Ping Tsuen, San Tin Heung	新田鄉永平村燈柱編號AD2528附近行人徑改善工程	Y	241	-----	-----	241	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW466	* Replacement of fan coil units at Fanling Public Library	粉嶺公共圖書館盤管式風機更換工程	Y	245	-----	-----	245	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
E-DMW370	Construction of rain shelter at Tai Man Street, Chai Wan, Eastern District	東區柴灣泰民街興建避雨亭工程	Y	250	-----	-----	250	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW391	Refurbishment works at Quarry Bay Salt Water Service Reservoir Sitting-out Area	鯗魚涌海水配水庫休憩處翻新工程	Y	250	194	17	17	-----	-----	-----	-----	-----	Second half of 2021 2021下半年
E-DMW392	Greening and horticultural maintenance at the rooftop of Causeway Bay Community Centre (2021-23)	銅鑼灣社區中心天台綠化及園藝保養工程 (2021-23)	Y	250	200	14	14	-----	-----	-----	-----	-----	First half of 2023 2023上半年
IS-DMW417	* Landscape beautification works at Mui Wo River Silver Garden (2023-24)	梅窩銀河花園園景美化工程 (2023-24)	Y	250	-----	250	250	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW394	Improvement works of children's play equipment at Ma Wat Wai Children's Playground	麻笏圍兒童遊樂場兒童遊樂設施改善工程	Y	250	-----	-----	248	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ND-DMW408	Improvement works of turf and drainage system at Gateball Court No. 2 of Fan Leng Lau Road Playground	粉嶺樓路遊樂場2號門球場草地及排水系統改善工程	Y	250	-----	-----	250	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
S-DMW590	Construction of a rain shelter at Victoria Road near the Chinese Christian Cemetery	域多利道近華人基督教墳場避雨亭設置工程	Y	250	-----	-----	-----	250	-----	-----	-----	-----	Second half of 2024 2024下半年
S-DMW612	Horticultural maintenance works of planter in Southern District (2022-23)	南區花槽園藝保養工程 (2022-23)	Y	250	198	-----	52	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SSP-DMW683	* Replacement of floodlights at soccer pitches of Cheung Sha Wan Playground	長沙灣遊樂場硬地足球場泛光燈更換工程	Y	250	-----	-----	250	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-DMW608	Provision of large and small pets activity area in pet garden at Tsuen Wan Park	荃灣公園的寵物公園內大小寵物活動區設置工程	Y	250	-----	-----	87	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-DMW715	* Provision of irrigation system at Tsuen Wan Park (Phase III)	荃灣公園(第三期)灌溉系統設置工程	Y	250	-----	-----	169	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
WTS-DMW288	Site investigation for District Minor Works projects in Wong Tai Sin District (2022-23)	黃大仙區地區小型工程項目工地勘探工程 (2022-23)	Y	250	120	75	98	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
WTS-DMW313	Replacement of curtains at the community hall and community centres of Wong Tai Sin District	黃大仙區社區會堂及社區中心布幕更換工程	Y	250	-----	-----	-----	196	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW455	Improvement to drainage channel near lamp post no. VD1179 at Wong Uk Tsuen, Shap Pat Heung	十八鄉黃屋村燈柱編號VD1179附近排水渠改善工程	Y	250	143	12	12	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW457	Renovation of pavilion near lamp post no. GD2876 at Tai Tong Shan Road, Shap Pat Heung	十八鄉大棠山道燈柱編號GD2876附近涼亭翻新工程	Y	250	148	102	102	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
YL-DMW458	Improvement to rain shelters near lamp post no. V6262 at Shui Chiu San Tsuen, Shap Pat Heung	十八鄉水蕉新村燈柱編號V6262附近避雨亭改善工程	Y	250	100	51	51	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YTM-DMW331	Installation works of automatic door at the arena of Tai Kok Tsui Sports Centre	大角咀體育館主場自動門安裝工程	Y	250	94	7	9	-----	-----	-----	-----	-----	First half of 2021 2021上半年
YTM-DMW365	Beautification works of Saigon Street Subway, Jordan	佐敦西貢街行人隧道美化工程	Y	253	-----	154	164	89	-----	-----	-----	-----	Second half of 2029 2029下半年
S-DMW636	* Provision of wireless public audio system at Repulse Bay Beach	淺水灣泳灘無線廣播系統設置工程	Y	257	-----	-----	257	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW428	Greening and horticultural maintenance at the rooftop of Causeway Bay Community Centre (2023-25)	銅鑼灣社區中心天台綠化及園藝保養工程 (2023-25)	N	260	-----	44	110	132	14	-----	-----	-----	First half of 2025 2025上半年
YL-DMW500	* Renovation of pavilion near lamp post no. U8414 at Ngau Keng Tsuen, Pat Heung	八鄉牛徑村燈柱編號U8414附近涼亭翻新工程	Y	260	-----	-----	80	180	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW518	* Improvement works for safety mattings of outdoor sport climbing facilities at Tin Fai Road Sports Centre	天暉路體育館戶外運動攀岩設施安全地墊改善工程	Y	260	-----	-----	260	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW420	* Improvement works of the fitness equipment at Tung Chung Man Tung Road Sports Centre (2023-24)	東涌文東路體育館健身室改善工程 (2023-24)	Y	268	-----	-----	268	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW538	* Landscape beautification works at Ma On Shan Promenade (Section near Horizon Suite Hotel)	馬鞍山海濱長廊(近海澄軒海景酒店段)園景美化工程	Y	270	-----	270	270	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SSP-DMW676	* Beautification works of the side lane between Hai Tan Street and Tung Chau Street outside Sham Shui Po Park, Sham Shui Po District	深水埗區深水埗公園外海壇街與通州街之間側巷美化工程	Y	277	-----	-----	100	177	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
TP-DMW356	Improvement to planter boxes at Luk Heung Lane, Tai Po	大埔陸鄉里花盆改善工程	Y	278	-----	278	278	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YTM-DMW397	* Improvement works of safety mattings at Hong Tat Path Garden Children's Playground	康達徑花園兒童遊樂場安全地墊改善工程	N	279	-----	-----	279	-----	-----	-----	-----	-----	First half of 2024 2024上半年
C&W-DMW533	* Implementation of urgent and small-scale improvement works to venues and roadside amenity areas under the Leisure and Cultural Services Department	康樂及文化事務署轄下康樂體育場地及路旁市容地帶緊急或小型改善工程	Y	280	-----	-----	141	-----	-----	-----	-----	-----	First half of 2024 2024上半年
S-DMW630	* Horticultural maintenance works of planters in Southern District (2023-24)	南區花槽園景保養工程 (2023-24)	Y	280	-----	66	210	70	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW386	* Installation of fitness equipment at Siu Lun Sports Centre	兆麟體育館健身設施安裝工程	Y	280	-----	280	280	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW498	* Renovation of pavilion near lamp post no. BD0296 at Kong Tau Tsuen, Shap Pat Heung	十八鄉港頭村燈柱編號BD0296附近涼亭翻新工程	Y	280	-----	-----	100	180	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW521	* Beautification works of Tin Shui Wai Sports Ground	天水圍運動場美化工程	Y	280	-----	-----	280	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YTM-DMW370	Renovation of bunting posts near Flower Market, Yau Tsim Mong District	油尖旺區花墟附近彩旗柱翻新工程	N	280	109	152	152	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YTM-DMW396	* Installation of energy bikes at Boundary Street Recreation Ground	界限街遊樂場充電單車安裝工程	N	280	-----	-----	280	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW644	Improvement works of toilets and changing rooms at Sau Nga Road Playground	秀雅道遊樂場更衣室及洗手間改善工程	Y	285	207	16	16	-----	-----	-----	-----	-----	First half of 2021 2021上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
IS-DMW411	Installation of air-purifiers at Mui Wo Sports Centre and Peng Chau Sports Centre	梅窩體育館及坪洲體育館空氣淨化機安裝工程	Y	295	-----	175	295	-----	-----	-----	-----	-----	First half of 2023 2023上半年
E-DMW427	Construction of rain shelter at the junction of Shing On Street and Yiu Hing Road, Shau Kei Wan, Eastern District	東區筲箕灣成安街與耀興道交界避雨亭建造工程	N	300	-----	-----	-----	250	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW438	* Improvement works of arbours at Choi Sai Woo Park	賽西湖公園陰棚改善工程	Y	300	-----	-----	250	40	-----	-----	-----	-----	Second half of 2023 2023下半年
E-DMW439	* Improvement works of lifts at Island East Swimming Pool	港島東游泳池泳池升降機改善工程	Y	300	-----	-----	300	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
IS-DMW365	Improvement works on illumination system at Man Tung Road Park	文東路公園照明系統改善工程	Y	300	68	-----	8	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
IS-DMW428	* Replacement works of jogging track at Yim Tin Playground	鹽田遊樂場緩跑徑更換工程	Y	300	-----	-----	300	-----	-----	-----	-----	-----	Second half of 2028 2028下半年
K&T-DMW633	Provision of drainage system at natural turf soccer pitch of Tsing Yi Sports Ground	青衣運動場天然草地足球場排水系統設置工程	Y	300	-----	300	300	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW647	Term contract for site investigation for District Minor Works projects in Kwai Tsing (2023-24)	葵青地區小型工程項目工地勘探工程定期合約 (2023-24)	Y	300	-----	-----	100	150	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW650	Provision of flat drain tube system at natural turf pitch of Kwai Chung Sports Ground	葵涌運動場天然草地足球場排水系統設置工程	Y	300	-----	250	250	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW661	* Installation of wire mesh fencing barriers along Tsing Yu Street and Tsing Yi West Road, Tsing Yi	青衣沿清譽街及青衣西路鐵絲網護欄安裝工程	Y	300	-----	141	141	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
KT-DMW696	Landscape beautification works at parks and playground venues under Kwun Tong District (2023-24)	觀塘區轄下公園及遊樂場進行園景美化工程 (2023-24)	Y	300	-----	-----	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW697	Landscape beautification works at Kwun Tong Promenade and Sai Tso Wan Recreation Ground (2023-24)	觀塘海濱花園及西草灣遊樂場園景美化工程 (2023-24)	Y	300	-----	132	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW704	* Improvement work of lifts at Choi Wing Road Sports Centre	彩榮路體育館升降機改善工程	Y	300	-----	-----	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW705	* Improvement work of lifts at Shui Wo Street Sports Centre (Municipal Services Building)	瑞和街體育館(市政大廈)升降機改善工程	Y	300	-----	-----	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW708	* Landscape beautification works at Jordan Valley Park (2023-24)	佐敦谷公園園景美化工程 (2023-24)	Y	300	-----	-----	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW712	* Improvement works of the hose-reel system at Kowloon Bay Park	九龍灣公園消防喉轆系統改善工程	Y	300	-----	300	300	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW369	Construction of nest letter boxes near lamp post no. EB2751 at Mo Law Lau, Lin Ma Hang, Ta Kwu Ling	打鼓嶺蓮麻坑囉囉樓燈柱編號EB2751附近組合式信箱架建造工程	N	300	-----	-----	-----	300	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW372	Provision of rain shelter near lamp post no. EA9236 at Loi Tung East Tsuen, Sha Tau Kok	沙頭角菜洞東村燈柱編號EA9236附近避雨亭設置工程	Y	300	-----	299	299	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW373	Provision of rain shelter near lamp post no. V2991 at Tsz Tong Tsuen, Fanling	粉嶺祠堂村燈柱編號V2991附近避雨亭設置工程	N	300	-----	-----	-----	300	-----	-----	-----	-----	Second half of 2024 2024下半年
S-DMW608	Funding for exploring preliminary feasibility of District Minor Works Programme projects in Southern District 2022	為南區地區小型工程計劃項目進行初步可行性研究撥款2022	Y	300	-----	7	56	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
S-DMW631 *	Minor improvement works to venues in the Southern District of the Leisure and Cultural Services Department (2023-24)	康樂及文化事務署南區場地的小型改善工程 (2023-24)	Y	300	-----	47	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SK-DMW493 *	Improvement works of the footpath near Silverstrand Mart at Clear Water Bay Road, Sai Kung	西貢清水灣道銀線灣廣場附近行人徑改善工程	N	300	-----	-----	100	200	-----	-----	-----	-----	Second half of 2023 2023下半年
SSP-DMW685 *	Beautification works of covered walkway at Sham Mong Road, Sham Shui Po District	深水埗區深旺道行人路上蓋美化工程	N	300	-----	-----	100	108	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW383 *	Provision of railing to footpath beside The Highland, Tsing Ying Road, Tuen Mun	屯門青盈路山庭旁行人徑欄杆設置工程	N	300	-----	-----	143	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-DMW164_2	Site surveying and associated works for improvement works to vehicle bridge near Sze Lok Yuen Youth Hostel, Tai Mo Shan, Tsuen Wan	荃灣大帽山近施樂園青年旅舍車橋測量及相關改善工程	Y	300	185	-----	50	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TW-DMW731 *	Replacement of curtains for windows and stages of the assembly halls of Princess Alexandra Community Centre, Shek Wai Kok Community Hall and Lei Muk Shue Community Hall	雅麗珊社區中心、石圍角社區會堂及梨木樹社區會堂禮堂窗簾及舞台布幕更換工程	Y	300	-----	-----	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW300	Beautification works of fences outside the children's playground and the lobby of Po Kong Village Road Sports Centre	蒲崗村道體育館兒童遊戲室及大堂外的圍欄美化工程	Y	300	-----	-----	50	-----	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW302	Provision of walkway cover at King Fuk Street to Kai Tak East Playground	景福街往東啟德遊樂場行人通道上蓋設置工程	Y	300	-----	39	50	-----	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW320 *	Provision of rain shelters at Wing Ting Road	永定道避雨亭設置工程	Y	300	-----	40	40	260	-----	-----	-----	-----	Second half of 2026 2026下半年
YL-DMW517 *	Installation of fencing for artificial lake at Tin Shui Wai Park	天水圍公園人工湖圍欄安裝工程	Y	300	-----	-----	300	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
YL-DMW526 *	Enhancement of peripheral fencing for storage area and warehouse at Tin Shui Wai Park	天水圍公園儲存區及倉庫周邊圍欄優化工程	Y	300	-----	-----	300	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-DMW533 *	Improvement works of the footpath near lamp post no. V7394 at Chau Tau Tsuen, San Tin Heung	新田鄉洲頭村燈柱編號V7394附近行人徑改善工程	Y	300	-----	102	102	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YTM-DMW356	Enhancement for railing planter boxes at the footbridge connecting Granville Road and Hong Kong Science Museum, Tsim Sha Tsui, Yau Tsim Mong District	油尖旺區尖沙咀連接加連威老道與香港科學館行人天橋欄杆花盆優化工程	Y	300	-----	233	233	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YTM-DMW362	Improvement works of the pavement near lamp post no. AB2228 at Market Street, Yau Ma Tei, Yau Tsim Mong District	油尖旺區油麻地街市街燈柱編號AB2228附近地台改善工程	N	300	-----	-----	300	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
YTM-DMW398 *	Improvement Works of safety mattings at Lok Kwan Street Park Children's Playground	樂羣街公園兒童遊樂場安全地墊改善工程	N	300	-----	-----	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SSP-DMW656	Beautification of KS24 and KS25 pedestrian subway at Kweilin Street and Pei Ho Street	桂林街及北河街行人隧道KS24及KS25美化工程	Y	305	41	123	230	34	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-DMW431	Provision of elderly fitness equipment at Tin Yip Road Park	天業路公園長者健體設施設置工程	Y	310	-----	-----	310	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SK-DMW517 *	Improvement works of the turnstile system at Sai Kung Swimming Pool	西貢游泳池入閘系統改善工程	Y	314	-----	-----	314	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-DMW696	Enhancement and extension of existing covered walkway near Waylee Industrial Centre at Tsuen King Circuit, Tsuen Wan	荃灣荃景圍鄰近匯利工業中心現有有蓋行人通道優化及延伸工程	Y	318	-----	318	318	-----	-----	-----	-----	-----	First half of 2025 2025上半年
IS-DMW361	Improvement works on toilet facilities at Peng Chau Mini-soccer Pitch	坪洲小型足球場洗手間設施改善工程	Y	320	299	8	8	-----	-----	-----	-----	-----	First half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
ST-DMW512 *	Improvement works of the barrier free access at Ma On Shan Promenade	馬鞍山海濱長廊無障礙通道改善工程	Y	320	187	-----	133	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TW-DMW710 *	Improvement works of the play equipment at Chiu Tam Path Garden	照潭徑花園遊樂設施改善工程	Y	320	-----	-----	238	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YTM-DMW375	Provision of Jordan Community Wellness Zone	佐敦社區健康天地設置工程	Y	320	42	242	258	-----	-----	-----	-----	-----	Second half of 2029 2029下半年
YL-DMW491 *	Improvement works of the turnstile system at Ping Shan Tin Shui Wai Swimming Pool	屏山水園游泳池入閘系統改善工程	Y	325	-----	-----	325	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
IS-DMW351	Construction of canopy on the road near Cheung Chau Helipad	長洲直昇機坪附近路段頂篷設置工程	Y	327	60	-----	150	117	-----	-----	-----	-----	Second half of 2026 2026下半年
K&T-DMW665 *	Installation of water dispensers at leisure venues in Kwai Tsing District	葵青區康樂及休憩場地飲水機安裝工程	Y	327	-----	-----	327	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YTM-DMW386 *	Improvement works of the circulation system of Tai Kok Tsui Swimming Pool (2023-24)	大角咀游泳池循環系統改善工程 (2023-24)	Y	330	-----	-----	330	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
C&W-DMW528	Improvement works at Victoria Peak Garden	山頂花園改善工程	Y	340	-----	-----	320	20	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW363	Construction of nest letter boxes stand opposite to lamp post no. BD1326 at Hang Tau, Sheung Shui	上水坑頭燈柱編號BD1326對面組合式信箱架建造工程	Y	340	-----	333	333	-----	-----	-----	-----	-----	First half of 2023 2023上半年
E-DMW403	Horticultural maintenance for Eastern District Council outdoor facilities (2022-23)	東區區議會戶外設施的園藝保養 (2022-23)	Y	350	4	35	50	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
K&T-DMW585	Renovation of benches at Tak Tai Path sitting-out area, Kwai Chung	葵涌德大徑休憩處座椅翻新工程	Y	350	-----	331	331	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KT-DMW668	Desilting programme in Kwun Tong District (2022-23)	觀塘區清理渠道計劃 (2022-23)	Y	350	-----	211	211	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TM-DMW313	Provision of lighting to the walkway next to Choi Cheung Kok Secondary School	鄰近蔡章閣中學行人通道上蓋安裝照明設施	N	350	99	-----	14	24	-----	-----	-----	-----	Second half of 2030 2030下半年
WTS-DMW321	* Replacement of lockers at Lok Fu Recreation Ground	樂富遊樂場儲物櫃更換工程	Y	350	-----	137	153	92	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW502	* Improvement to footpath near Choi Yuen Tsuen (North), Wang Toi Shan, Pat Heung	八鄉橫台山菜園村(北)附近行人徑改善工程	Y	350	-----	-----	100	250	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW522	* Improvement works of the Scented Garden at Tin Shui Wai Park	天水圍公園香味花園改善工程	Y	350	-----	-----	350	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SSP-DMW611	Improvement works in Nam Cheong Street Amenity Area 'A' and 'B'	南昌街小園地A及B改善工程	Y	355	300	26	35	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
ND-DMW442	Construction of rain shelter near Ping Yeung Village Garden at Ping Yeung Village, Ta Kwu Ling	打鼓嶺坪洋村坪洋村花園附近避雨亭建造工程	Y	370	-----	365	365	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TM-DMW385	* Installation of contactless buttons for lifts at community halls / centres in Tuen Mun	屯門區內社區會堂/中心升降機免觸式按鈕安裝工程	Y	370	-----	-----	370	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KC-DMW666	* Landscape beautification works at the flower sea of Kai Tak Cruise Terminal Park and Kai Tak Development Area (2023-24)	啟德郵輪碼頭公園花海及啟德發展區園景美化工程 (2023-24)	Y	380	-----	86	86	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
YL-DMW495 *	Artistic wall and floor paintings at Tin Shui Wai Park	天水圍公園外牆及地面藝術彩繪	Y	380	-----	-----	380	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
IS-DMW430 *	Improvement works of flood lighting system at Man Tung Road Park	文東路公園泛光燈系統改善工程	Y	386	-----	-----	386	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
S-DMW587	Construction of a sitting-out area near Heung Yip Path	香葉徑旁休憩處興建工程	Y	396	119	-----	-----	250	-----	-----	-----	-----	Second half of 2024 2024下半年
IS-DMW412	Improvement works of footbath system at Tung Chung Swimming Pool	東涌游泳池洗腳池系統改善工程	Y	400	-----	400	400	-----	-----	-----	-----	-----	First half of 2023 2023上半年
IS-DMW562 *	Improvement works of the footpath from 68 to 106 San Hing Street, Cheung Chau	長洲新興街68至106號行人徑改善工程	N	400	-----	-----	100	300	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW605	Maintenance on green wall at Lai King Community Hall (2022-24)	荔景社區會堂綠化牆保養工程 (2022-24)	Y	400	43	36	85	36	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW713 *	Improvement works of batting cages at Sai Tso Wan Recreation Ground	晒草灣遊樂場擊球籠改善工程	Y	400	-----	-----	400	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW428	Provision of nest letter boxes stand near lamp post no. VD6781 at San Tong Po, Fanling	粉嶺新塘莆燈柱編號VD6781附近組合式信箱架設置工程	N	400	-----	-----	-----	400	-----	-----	-----	-----	First half of 2024 2024上半年
S-DMW624	Funding for exploring preliminary feasibility of District Minor Works Programme projects in Southern District (2023-24)	為南區地區小型工程計劃項目進行初步可行性研究撥款 (2023-24)	N	400	-----	-----	300	100	-----	-----	-----	-----	Second half of 2024 2024下半年
SSP-DMW631	Provision of rain shelter outside Hoi Lok Court at Lai Ying Street, Sham Shui Po	深水埗荔盈街凱樂苑外避雨亭設置工程	Y	400	149	138	138	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SSP-DMW684	* Replacement of spectator stands in arena of Pei Ho Street Sports Centre	北河街體育館主場看枱座椅更換工程	Y	400	-----	-----	400	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW511	* Installation of mosquito trap in parks and playgrounds of Sha Tin District	沙田區公園及遊樂場滅蚊機安裝工程	Y	400	275	-----	110	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TM-DMW273	* Construction of rain shelter cum seating benches at Tsing Lun Road near Siu Hong Road bus stop	青麟路近兆康路巴士站避雨亭及座椅設置工程	Y	400	213	-----	-----	187	-----	-----	-----	-----	First half of 2021 2021上半年
TM-DMW333	Installation of flap valves to riverside drainage outlets at Kar Wo Lei	嘉和里河邊渠道口活閘安裝工程	Y	400	-----	380	380	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TW-DMW692	Improvement to wooden pavilion near butterfly garden at Shing Mun Country Park, Tsuen Wan	荃灣城門郊野公園近蝴蝶園木涼亭改善工程	Y	400	246	77	77	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WC-DMW226	* Landscape beautification works at Victoria Park	維多利亞公園園景美化工程	Y	400	-----	-----	400	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW415	Provision of a basketball court at Shui Lau Tin Tsuen, Pat Heung	八鄉水流田村籃球場設置工程	Y	400	-----	-----	80	320	-----	-----	-----	-----	Second half of 2026 2026下半年
YL-DMW437	Landscape improvement works at Tin Tsz Garden and Tan Kwai Tsuen Road Sitting-out Area	天慈花園及丹桂村路休憩處園景改善工程	Y	400	250	147	147	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW442	Renovation of rain shelter near lamp post no. VA5380 at Shui Mei Tsuen, Kam Tin Heung	錦田鄉水尾村燈柱編號VA5380附近避雨亭翻新工程	Y	400	77	240	240	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW448	Improvement to drainage channel near lamp post no. U8451 at To Uk Tsuen, Sheung Tsuen, Pat Heung	八鄉上村杜屋村燈柱編號U8451附近排水渠改善工程	Y	400	300	46	46	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
YL-DMW464 *	Provision of sitting-out area at the junction of Kong Yau Road and Fung Cheung Road (Phase II)	鳳翔路及港攸路交界休憩處設置工程(第二期)	Y	400	-----	24	87	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW484 *	Improvement works of air-conditioning system at squash courts of Long Ping Sports Centre	朗屏體育館壁球場冷氣系統改善工程	Y	400	-----	-----	400	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW501 *	Improvement to footpath and drainage channel near lamp post no. VA7594 at Shek Tau Wai, Sheung Tsuen, Pat Heung	八鄉上村石頭圍燈柱編號VA7594附近行人徑及排水渠改善工程	Y	400	-----	-----	100	300	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW321	Provision of rain shelter at Ho Wong Street, Tuen Mun	屯門河旺街加設避雨亭	Y	404	105	299	299	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
TW-DMW676 *	Replacement of auto-sensor wash faucets and soap dispensers at the toilets of leisure venues in Tsuen Wan District	荃灣區康樂場地洗手間自動感應洗手龍頭及皂液機更換工程	Y	415	-----	-----	415	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW506 *	Provision of rain shelters near lamp post no. VD5499 at Sik Kong Tsuen, Ha Tsuen Heung	厦村鄉錫降村燈柱編號VD5499附近避雨亭設置工程	Y	419	-----	-----	100	319	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW663 *	Improvement works and provision of wireless microphone system and associated equipment at Tsing Yi Swimming Pool	青衣游泳池的無線麥克風系統及相關配套設備改善及設置工程	Y	421	-----	-----	421	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW507	Provision of a walkway cover from Sai Sha Road NF299 footbridge to exit C of MTR Hang On Station	西沙路行人橋(NF299)至港鐵恒安站C出口行人通道上蓋設置工程	Y	429	-----	176	176	253	-----	-----	-----	-----	First half of 2026 2026上半年
YTM-DMW394 *	Renovation of rain shelters at Yim Po Fong Street, Fuk Lee Street and Wylie Road	柴布房街、福利街及衛理道避雨亭翻新工程	Y	429	-----	-----	200	229	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW507 #	Installation of rain shelters near minibus stops at Prince Edward Road East near Sa Po Road	太子道東近沙浦道小巴站附近避雨亭設置工程	Y	430	-----	-----	-----	307	123	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
KT-DMW701 *	Provision of rain shelter with benches outside Shun Lee Tsuen Playground, Lee On Road	利安道順利邨遊樂場外避雨亭連座椅設置工程	Y	430	-----	-----	50	380	-----	-----	-----	-----	First half of 2024 2024上半年
WC-DMW242 *	Replacement of fire dampers at Victoria Park Swimming Pool	維多利亞公園游泳池防火閘更換工程	Y	435	-----	-----	435	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
E-DMW440 *	Installation of air purifiers at Java Road Sports Centre and Sai Wan Ho Sports Centre	渣華道體育館及西灣河體育館空氣淨化器安裝工程	Y	450	-----	-----	450	-----	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW569	Improvement works of Tsing Luk Street Garden	青綠街花園改善工程	Y	450	320	5	8	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KT-DMW706 *	Improvement work of lifts at Lei Yue Mun Sports Centre (Municipal Services Building)	鯉魚門體育館(市政大廈)升降機改善工程	Y	450	-----	-----	450	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW436	Greening and beautification works at Tin Yip Road Park, Tin Shui Wai Sports Ground and Dragon Park	天業路公園、天水圍運動場及龍園綠化及美化工程	Y	450	404	23	45	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW505 *	Improvement to sitting-out area near lamp post no. VG0191 at Fung Chi Tsuen, Ping Shan Heung	屏山鄉鳳池村燈柱編號VG0191附近休憩處改善工程	Y	450	-----	-----	100	350	-----	-----	-----	-----	First half of 2024 2024上半年
SSP-DMW674 *	Beautification works of covered walkway at Wai Chi Street Shek Kip Mei Sham Shui Po District	深水埗區石硤尾偉智街有蓋行人通道美化工程	Y	460	-----	460	460	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW496 *	Improvement to rain shelter near lamp post no. DB3288 at Tin Shui Path, Tin Shui Wai	天水圍天瑞徑燈柱編號DB3288附近避雨亭改善工程	Y	469	-----	-----	69	400	-----	-----	-----	-----	Second half of 2024 2024下半年
TM-DMW398 *	Improvement works of power supply system at leisure venues in Tuen Mun District (2023-24)	屯門區康樂場地供電系統改善工程 (2023-24)	Y	470	-----	-----	470	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
C&W-DMW534	* Replacement of water dispensers at Caine Road Garden, Queen Street Rest Garden, King George V Memorial Park, Hong Kong and Sun Yat Sen Memorial Park	堅道花園、皇后街休憩花園、香港佐治五世紀念公園和中山紀念公園飲水機更換工程	Y	480	-----	-----	480	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW414	Replacement of water dispensers with bottle-filling function at Fanling Swimming Pool	粉嶺游泳池盛水式飲水機更換工程	Y	480	-----	-----	480	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SSP-DMW681	* Improvement works for footpath railings on Mission Hill (near Tong Yam Street Hillside Sitting-out Area), Sham Shui Po District	深水埗區主教山(近棠蔭街山邊休憩處)行人徑護欄改善工程	Y	480	-----	-----	200	280	-----	-----	-----	-----	Second half of 2023 2023下半年
SSP-DMW686	* Beautification of rain shelters in Sham Shui Po District (2023-24)	深水埗區避雨亭美化工程 (2023-24)	Y	480	-----	-----	169	200	-----	-----	-----	-----	Second half of 2023 2023下半年
TM-DMW314	Provision of a rain shelter to the walkway next to Leung King light rail stop	良景輕鐵站側行人通道避雨亭設置工程	Y	480	42	-----	-----	14	24	-----	-----	-----	Second half of 2030 2030下半年
WC-DMW224	* Replacement of the spectator stands at Lockhart Road Sports Centre	駱克道體育館看台更換工程	Y	480	-----	-----	480	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
WTS-DMW319	Contingency fund for urgent minor improvement works for leisure venues of Leisure and Cultural Services Department in Wong Tai Sin District	黃大仙區康樂及文化事務署轄下康樂場地緊急小型改善工程撥備	Y	480	100	-----	266	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-DMW613	* Improvement of existing facilities near lamp post no. V9685 at Sham Tseng San Tsuen, Tsuen Wan	荃灣深井新村鄰近燈柱編號V9685現有設施改善工程	Y	485	-----	485	485	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WTS-DMW331	* Refurbishment of children's multimedia room and children's library of Ngau Chi Wan Public Library	牛池灣公共圖書館兒童多媒體資料室及兒童圖書館翻新工程	Y	487	-----	-----	487	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW455	* Improvement works at Po Kak Tsai Road Sitting-out Area	布格仔路休憩處改善工程	Y	490	-----	-----	350	140	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
ST-DMW472	Provision of a rain shelter at Tai Chung Kiu Road outside City One, Sha Tin	沙田第一城對出大涌橋路加設避雨亭	Y	490	286	-----	13	-----	-----	-----	-----	-----	First half of 2022 2022上半年
SSP-DMW680	* Replacement of central air conditioning system (Variable Refrigerant Volume system) at Un Chau Street Public Library	元州街公共圖書館中央製冷系統(可變製冷劑流量系統)更換工程	Y	495	-----	-----	495	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YTM-DMW390	* Improvement works of Children's Play Room at Tai Kok Tsui Sports Centre	大角咀體育館兒童遊戲室改善工程	Y	498	-----	-----	498	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW418	* Landscape beautification works in Tung Chung (2023-24)	東涌園景美化工程 (2023-24)	Y	499	-----	499	499	-----	-----	-----	-----	-----	First half of 2023 2023上半年
IS-DMW401	Improvement works of garden benches at parks and playgrounds of Cheung Chau	長洲公園及遊樂場座椅改善工程	Y	500	263	8	8	34	-----	-----	-----	-----	First half of 2023 2023上半年
IS-DMW678	* Provision of pavilion near jetty at Sha Lo Wan, Tai O	大澳沙螺灣碼頭附近涼亭設置工程	N	500	-----	-----	100	400	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW710	Provision of rain shelters with benches at Tai O Promenade, Tai O	大澳大澳海濱長廊避雨亭連座椅設置工程	Y	500	-----	-----	289	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW564	Improvement works of leisure facilities at Lai Chi Ling Road sitting-out area	荔枝嶺路休憩處康樂設施改善工程	Y	500	311	-----	27	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW624	Term contract for site investigation for District Minor Works projects in Kwai Tsing (2022-23)	葵青地區小型工程項目工地勘探工程定期合約 (2022-23)	Y	500	280	10	10	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW646	Reserve fund for improvement of district facilities in Kwai Tsing District (2023-24)	葵青地區設施改善工程撥備 (2023-24)	Y	500	-----	-----	-----	500	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
K&T-DMW666	* Landscape beautification and decoration works at leisure venues in Kwai Tsing District	葵青區康樂及休憩場地園景美化及裝飾佈置工程	Y	500	-----	-----	347	-----	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW667	* Installation of fitness equipment at recreation and leisure venues in Kwai Tsing District	葵青區康樂及休憩場地健體設施安裝工程	Y	500	-----	-----	440	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW690	Desilting programme in Kwun Tong District (2023-24)	觀塘區清理渠道計劃 (2023-24)	Y	500	-----	-----	100	90	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW350	Improvement to van track near lamp post no. VD3053 at Tin Ping Shan Tsuen, Sheung Shui	上水天平山村燈柱編號VD3053附近車路改善工程	Y	500	-----	-----	-----	500	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW430	Improvement to footpath and provision of railing to well near lamp post no. VG1642 at Kat O, Sha Tau Kok	沙頭角吉澳燈柱編號VG1642附近行人徑改善工程及古井圍欄設置工程	N	500	-----	-----	-----	500	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW445	* Improvement works of the drainage channel near lamp post no. EA1824 at Chung Ying Street, Sha Tau Kok	沙頭角中英街燈柱編號EA1824附近排水渠改善工程	Y	500	-----	371	371	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SSP-DMW636	Beautification of district facilities, Sham Shui Po District (2022-23)	深水埗區地區設施美化工程 (2022-23)	Y	500	320	148	148	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SSP-DMW679	* Cleansing works of district facilities in Sham Shui Po District (2023-24)	深水埗區地區設施清潔工程 (2023-24)	Y	500	-----	-----	150	159	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW249	Installation of drinking facilities at Community Halls/Centres in Tuen Mun District	屯門區內社區會堂/中心飲水設施安裝工程	Y	500	148	86	87	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TM-DMW379	Urgent and minor improvement works for recreation and leisure venues managed by the Leisure and Cultural Services Department in Tuen Mun District (2023-24)	屯門區康樂及文化事務署轄下康樂及休憩場地緊急及小型改善工程 (2023-24)	Y	500	-----	-----	350	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TM-DMW396 *	Improvement works of the air-conditioning system for Computer Information Centre at Tuen Mun Public Library	屯門公共圖書館電腦資訊中心冷氣系統改善工程	Y	500	-----	-----	500	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW397 *	Landscape Beautification at Tuen Mun Park and Tuen Mun Cultural Square	屯門公園及屯門文娛廣場園景美化工程	Y	500	-----	-----	500	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-DMW711 *	Beautification works at leisure venues in Tsuen Wan District (Phase I)	荃灣區康樂場地環境美化工程(第一期)	Y	500	-----	27	350	-----	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW289	Beautification of rain shelters in Wong Tai Sin District	黃大仙區避雨亭美化工程	Y	500	251	234	234	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WTS-DMW328 *	Beautification works of rain shelters in Wong Tai Sin District (2023-24)	黃大仙區避雨亭美化工程 (2023-24)	Y	500	-----	73	73	427	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW434	Contingency reserve fund for emergency or minor improvement works of parks and playgrounds in Yuen Long District (2022-23)	元朗區公園及遊樂場地緊急或小型改善工程的撥備 (2022-23)	Y	500	304	174	195	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW443	Renovation of rain shelter near lamp post no. FC0132 at Kam Tai Road, Kam Tin Heung	錦田鄉錦泰路燈柱編號FC0132附近避雨亭翻新工程	Y	500	320	14	14	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW480	Contingency reserve fund for emergency or minor improvement works of parks and playgrounds in Yuen Long District (2023-24)	元朗區公園及遊樂場地緊急或小型改善工程撥備 (2023-24)	Y	500	-----	-----	350	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YTM-DMW361	Renovation to rain shelters near lamp post no. AA5709 at Gascoigne Road, Yau Ma Tei, Yau Tsim Mong District	油尖旺區油麻地加士居道燈柱編號AA5709附近避雨亭翻新工程	Y	500	-----	312	312	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YTM-DMW371	Provision of pergolas at Hoi Ting Road, Yau Tsim Mong District	油尖旺區海庭道蔭棚設置工程	N	500	-----	-----	100	100	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
YL-DMW532 *	Improvement works of paving near lamp post no. VD3937 at Fan Tin Tsuen, San Tin Heung	新田鄉蕃田村燈柱編號VD3937附近地台改善工程	Y	506	-----	449	449	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW456	Construction of drainage channel near Winky Garden at Shui Chiu San Tsuen, Shap Pat Heung	十八鄉水蕉新村泓基花園附近排水渠建造工程	Y	509	450	59	59	-----	-----	-----	-----	-----	First half of 2023 2023上半年
E-DMW437 *	Beautification works to the site occupied by Tong Shui Road Footbridge, North Point	北角糖水道行人天橋用地美化工程	Y	510	-----	-----	200	310	-----	-----	-----	-----	Second half of 2025 2025下半年
KT-DMW665	Provision of benches at Hiu Kwong Street Rest Garden, Kwun Tong District	觀塘區晚光街休憩花園附近座椅設置工程	Y	510	22	-----	95	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SK-DMW519 *	Replacement of yellow polyethylene pipelines for shark prevention net at Clear Water Bay First Beach in Sai Kung District	西貢區清水灣第一灣泳灘防鯊網聚乙烯製黃色膠管更換工程	Y	510	-----	-----	510	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW456	Provision of a shelter and seats at the junction of Sha Kok Street near Jat Min Chuen Street (near Immaculate Heart of Mary College)	沙角街近乙明都街十字路口(近聖母無玷聖心書院)上蓋及座椅設置工程	Y	510	277	-----	7	-----	-----	-----	-----	-----	First half of 2021 2021上半年
YTM-DMW395 *	Installation of closed circuit television system at Chui Yu Road Rest Garden	聚魚道休憩花園閉路電視系統安裝工程	N	512	-----	-----	50	400	62	-----	-----	-----	Second half of 2025 2025下半年
YL-DMW483 *	Improvement works of filtration system at Ping Shan Tin Shui Wai Swimming Pool	屏山天水圍游泳池過濾系統改善工程	Y	521	-----	-----	521	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-DMW504 *	Provision of rain shelter and bench near lamp post no. FA8737, Shan Pui River, Ping Shan Heung	屏山鄉山貝河燈柱編號FA8737附近避雨亭及長椅設置工程	Y	522	-----	-----	100	422	-----	-----	-----	-----	First half of 2024 2024上半年
YTM-DMW381	Provision of rain shelters at Hoi Wang Road near block 7 and block 9, Park Avenue, Yau Tsim Mong District	油尖旺區海泓道鄰近柏景灣第七及第九座避雨亭設置工程	N	524	-----	-----	200	324	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
TM-DMW341	Improvement works of the lighting system of Wu Shan Recreation Playground	湖山遊樂場照明系統改善工程	Y	525	469	51	51	-----	-----	-----	-----	-----	-----	First half of 2022 2022上半年
YL-DMW503 *	Renovation of rain shelter at Ha Che Tsuen, Pat Heung	八鄉下華村避雨亭翻新工程	Y	525	-----	-----	100	425	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW471	Provision of a rain shelter at the road outside Greenwood Terrace	華翠園對出馬路加設避雨亭	Y	530	333	-----	37	-----	-----	-----	-----	-----	-----	First half of 2022 2022上半年
S-DMW610	Conversion of the area near the roundabout at Shum Wan Pier Drive to a sitting-out area under Leisure and Cultural Services Department	深灣碼頭徑迴旋處旁用地改建成康樂及文化事務署轄下休憩處	Y	539	94	-----	-----	445	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
S-DMW635 *	Replacement of water dispensers with bottle filling function at parks and playgrounds in Southern District	南區公園及遊樂場地盛水式飲水機更換工程	Y	540	-----	-----	360	180	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
WC-DMW223 *	Renovation of facilities at Tin Hau Temple Road Garden No. 3	天后廟道三號花園設施翻新工程	Y	550	-----	-----	375	175	-----	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW318	Enhancement of cityscape in Wong Tai Sin District (2023-24)	黃大仙區城市景觀優化工程 (2023-24)	Y	550	313	127	237	-----	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-DMW557	Provision of water dispenser at Shing Mun Valley Park and Shing Mun Valley Sports Ground	城門谷公園及城門谷運動場飲水機設置工程	Y	559	505	-----	1	-----	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
ST-DMW428	Provision of a rain shelter at A Kung Kok Shan Road	亞公角山路加建避雨亭	Y	560	254	-----	6	-----	-----	-----	-----	-----	-----	First half of 2022 2022上半年
ST-DMW539 *	Improvement works of turf drainage system at turf pitches in Sha Tin District	沙田區草地足球場地下排水系統改善工程	Y	560	-----	275	560	-----	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
E-DMW387	Improvement works of benches at parks and playgrounds in Eastern District (2020-21)	東區公園及遊樂場座椅改善工程 (2020-21)	Y	570	480	39	39	-----	-----	-----	-----	-----	First half of 2021 2021上半年
S-DMW605	Desilting programme in the Southern District 2022	南區清理渠道計劃2022	Y	584	-----	200	300	284	-----	-----	-----	-----	First half of 2024 2024上半年
S-DMW588	Construction of a sitting-out area on South Bay Road	南灣道休憩處興建工程	Y	589	121	-----	-----	100	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-DMW212	Provision of walkway cover from Tin Wah Estate to near Shui Sing House at Tin Shui Road, Tin Shui Wai	天水圍天瑞路天華邨至瑞勝樓附近行人通道上蓋設置工程	Y	590	426	-----	-----	126	-----	-----	-----	-----	First half of 2026 2026上半年
E-DMW373	Installation of planters on Kornhill Road, Quarry Bay, Eastern District	東區鯉魚涌康山道花槽設置工程	Y	600	-----	-----	100	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW441	* Improvement works of arbours at Chai Wan Park	柴灣公園蔭棚改善工程	Y	600	-----	-----	486	114	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW662	* Improvement works of Sai Shan Trail, Tsing Yi	青衣細山人徑改善工程	Y	600	-----	439	439	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW657	Provision of rain shelters at Choi Hing Lane	彩興里避雨亭設置工程	Y	600	30	280	280	-----	-----	-----	-----	-----	First half of 2023 2023上半年
S-DMW637	* Construction of rain shelters at Victoria Road near West Island School	域多利道近西島中學避雨亭設置工程	N	600	-----	-----	50	550	-----	-----	-----	-----	First half of 2024 2024上半年
SK-DMW485	Minor emergency maintenance and improvement works for recreation and sports facilities in Sai Kung District (2022-23)	西貢區康樂及體育設施小型緊急保養及改善工程 (2022-23)	Y	600	235	48	48	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SK-DMW501	Minor emergency maintenance and improvement works for recreation and sports facilities in Sai Kung District (2023-24)	西貢區康樂及體育設施小型緊急保養及改善工程 (2023-24)	Y	600	-----	-----	300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW540 *	Improvement works of LED display board at Ma On Shan Sports Ground	馬鞍山運動場電子屏幕設施改善工程	Y	600	-----	-----	50	550	-----	-----	-----	-----	First half of 2025 2025上半年
TW-DMW716 *	Improvement works of the play equipment at Sham Tseng Resite Village Children's Playground	深井遷置村兒童遊樂場設施改善工程	Y	600	-----	-----	426	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-DMW722	Provision of planters and greening in Tsuen Wan District (2023-24)	荃灣區花槽設置及綠化工程 (2023-24)	Y	600	-----	435	600	-----	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW322 *	Replacement of lockers at Hammer Hill Road Sports Ground	斧山道運動場儲物櫃更換工程	Y	600	337	20	60	23	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW481 *	Improvement works of filtration plant room at Yuen Long Swimming Pool	元朗游泳池濾水機房改善工程	Y	600	-----	-----	600	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW525 *	Improvement works of air conditioning and ventilation system for service counter and first aid room at Yuen Long Swimming Pool	元朗游泳池服務站及救護站冷氣及通風系統改善工程	Y	600	-----	-----	600	-----	-----	-----	-----	-----	First half of 2024 2024上半年
S-DMW626	Provision of children play equipment at Aberdeen Tennis and Squash Centre and the adjacent vacant land	香港仔網球及壁球中心及鄰近空置土地兒童遊樂設施設置工程	Y	609	-----	-----	500	109	-----	-----	-----	-----	Second half of 2024 2024下半年
KC-DMW422 #	Provision of arbors and seats at Kai Tak Runway Park Pier	啟德跑道公園碼頭陰棚及座椅設置工程	Y	610	478	-----	9	-----	-----	-----	-----	-----	First half of 2018 2018上半年
TP-DMW349	Provision of rain shelters at Pak Shek Kok, Tai Po (Chong San Road, Fo Yin Road and Fo Chun Road)	大埔白石角避雨亭設置工程 (創新路、科研路及科進路)	Y	620	22	-----	132	466	-----	-----	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目(Y/N)	(Approved) project estimate (核准)工程項目預算	Cumulative expenditure to 31.3.2023 累計開支(截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支(由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TM-DMW380 *	Improvement works of the existing railings at Tuen Mun Trail (Kwun Yam Pavilion Section), Tuen Mun	屯門屯門徑(觀音亭部分)現有欄柵改善工程	Y	623	-----	623	623	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
C&W-DMW514	Improvement works of the flag raising system at Sun Yat Sen Memorial Park Sports Centre	中山紀念公園體育館升旗設備系統改善工程	Y	630	-----	-----	-----	630	-----	-----	-----	-----	Second half of 2024 2024下半年
KT-DMW639	Improvement works at Tai Yip Street Garden	大業街花園改善工程	Y	630	271	3	29	-----	-----	-----	-----	-----	Second half of 2021 2021下半年
S-DMW606	Grass cutting in the Southern District 2022	南區剪草工作2022	Y	630	56	100	275	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
S-DMW621	Desilting programme in the Southern District 2023-24	南區清理渠道計劃2023-24	N	630	-----	-----	-----	400	230	-----	-----	-----	Second half of 2024 2024下半年
S-DMW622	Grass cutting in the Southern District 2023-24	南區剪草工作2023-24	N	630	-----	-----	200	430	-----	-----	-----	-----	Second half of 2024 2024下半年
TW-DMW576	Improvement works of footpath at Jockey Club Tak Wah Park (2020-21)	賽馬會德華公園行人路改善工程(2020-21)	Y	630	567	-----	41	-----	-----	-----	-----	-----	First half of 2021 2021上半年
TW-DMW690	Resurfacing the floor at Hoi Shing Garden	海盛花園地面重鋪工程	Y	630	525	-----	105	-----	-----	-----	-----	-----	Second half of 2022 2023下半年
ND-DMW416	Replacement of water dispensers with bottle-filling function at Po Wing Road Sports Centre	保榮路體育館盛水式飲水機更換工程	Y	640	-----	-----	640	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW442	Provision of a rain shelter at Sai Sha Road	西沙路避雨亭設置工程	Y	640	228	-----	4	-----	-----	-----	-----	-----	First half of 2021 2021上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ST-DMW443	Provision of a rain shelter at Che Kung Miu Road (opposite to Hin Keng Shopping Centre)	車公廟路(顯徑商場對面)避雨亭設置工程	Y	640	298	-----	6	-----	-----	-----	-----	-----	First half of 2021 2021上半年
YL-DMW470	Improvement works of Ginza Square at Yuen Long	元朗銀座廣場改善工程	Y	640	277	208	250	-----	-----	-----	-----	-----	First half of 2023 2023上半年
S-DMW625	Provision of benches and planter at Heung Yip Road near Wong Chuk Hang MTR Station, Southern District	南區香葉道近黃竹坑港鐵站長椅及花盆設置工程	N	650	-----	201	388	50	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW535	* Installation of fitness equipment at Kong Pui Street Rest Garden	崗背街休憩花園健身設施安裝工程	Y	650	-----	-----	650	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW542	* Improvement works of spectator stands at Yuen Wo Road Sports Centre	源禾路體育館觀眾席改善工程	Y	650	-----	-----	650	-----	-----	-----	-----	-----	First half of 2025 2025上半年
YL-DMW440	Provision of nest letter boxes stands at six Heungs of Yuen Long (2022-23)	元朗六鄉組合信箱架設置工程 (2022-23)	Y	650	251	190	190	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW513	* Installation of underground drainage system at Tin Shui Wai Sports Ground	天水圍運動場場下去水系統安裝工程	Y	650	-----	-----	650	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YTM-DMW380	Improvement works to morning trail at Jordan Path, Yau Tsim Mong District	油尖旺佐敦里晨運徑改善工程	N	650	-----	-----	350	180	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW532	* Provision of air purifiers for Sha Tin Public Library, Yuen Chau Kok Public Library and Ma On Shan Public Library	沙田公共圖書館、圓洲角公共圖書館及馬鞍山公共圖書館空氣淨化機設置工程	Y	660	-----	-----	660	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW543	* Improvement works of spectator stands at Hin Keng Sports Centre	顯徑體育館觀眾席改善工程	Y	660	-----	-----	540	60	60	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目(Y/N)	(Approved) project estimate (核准)工程項目預算	Cumulative expenditure to 31.3.2023 累計開支(截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支(由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
YL-DMW482 *	Improvement works of filtration plant room at Tin Shui Wai Swimming Pool	天水圍游泳池機房改善工程	Y	660	-----	-----	660	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW434	Improvement works at San Ha Street Playground	新廈街遊樂場改善工程	Y	665	-----	-----	89	211	365	-----	-----	-----	Second half of 2023 2023下半年
E-DMW419	Improvement works of Cape Collinson Road Garden	歌連臣角道花園改善工程	Y	670	284	-----	200	179	-----	-----	-----	-----	First half of 2023 2023上半年
E-DMW444 *	Improvement works at Cape Collinson Road Garden (Phase II)	歌連臣角道花園改善工程(第二期)	Y	680	-----	-----	612	68	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW391 *	Improvement works of the Kei Lun Wai Children's Playground	麒麟圍兒童遊樂場改善工程	Y	680	-----	-----	680	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW490 *	Refurbishment of Yau Tam Mei Playground	攸潭美遊樂場翻新工程	Y	680	-----	-----	580	34	66	-----	-----	-----	First half of 2024 2024上半年
SK-DMW454	Improvement works of water dispensers in outdoor leisure venues of Sai Kung District	西貢區戶外康樂場地飲水機改善工程	Y	690	522	2	2	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
ST-DMW492	Provision of rain shelter at Sha Kok Street (outside Immaculate Heart of Mary College), Sha Tin	沙田沙角街(聖母無玷聖心書院外)加設避雨亭	Y	690	7	-----	31	124	528	-----	-----	-----	First half of 2025 2025上半年
IS-DMW370	Conversion of Vacant Government Land near Chung Mun Road outside Mun Tung Estate into Sitting-out Area	改建滿東部對出松滿路附近空置的政府土地為休憩處	Y	694	120	-----	-----	574	-----	-----	-----	-----	Second half of 2028 2028下半年
C&W-DMW469	Beautification works of Central to Mid-levels escalator in Central and Western District	中西區中環至半山行人扶手電梯美化工程	Y	700	105	12	12	304	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
IS-DMW730 *	Minor improvement works of drainage at Chi Ma Wan Road, South Lantau	大嶼南芝麻灣道小型渠道改善工程	N	700	-----	29	188	483	-----	-----	-----	-----	Second half of 2024 2024下半年
KT-DMW643	Improvement works of toilets and changing rooms of soccer pitch and tennis courts at Shun Lee Tsuen Park	順利邨公園足球場及網球場更衣室及洗手間改善工程	Y	700	621	49	49	-----	-----	-----	-----	-----	Second half of 2021 2021下半年
SSP-DMW691 *	Replacement works of spectator stands in arena of Shek Kip Mei Park Sports Centre	石硤尾公園體育館主場看台座椅更換工程	Y	700	-----	-----	583	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW490	Enhancement of fitness and children's play equipment at Shing Mun River Promenade Garden no. 3 (Area B)	城門河第三海濱花園(B區)健身設施及兒童遊樂場設施優化工程	Y	700	510	-----	5	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
TM-DMW390 *	Improvement works of the children's play equipment at Tin Ha Road Playground	田廈路遊樂場兒童遊樂設施改善工程	Y	700	-----	-----	700	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TP-DMW320	Improvement works of Tai Po Tau Playground	大埔頭遊樂場改善工程	Y	700	261	-----	298	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-DMW693	Improvement works of the rain shelters in Riviera Gardens, Tsuen Wan	荃灣海濱花園避雨亭改善工程	Y	700	-----	-----	466	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WC-DMW218	Landscape beautification works at the leisure venues in Wan Chai District (2023-24)	灣仔區內康樂場地的園景美化工程(2023-24)	Y	700	-----	-----	490	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW423	Improvement works at Braemar Hill Road Amenity Plot	寶馬山道小園地改善工程	Y	723	348	196	200	-----	-----	-----	-----	-----	First half of 2023 2023上半年
WTS-DMW323 *	Replacement of air-conditioning system in multi-purpose hall of Wong Tai Sin Community Centre	黃大仙社區中心多用途禮堂冷氣系統更換工程	Y	729	392	337	337	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
ST-DMW546 *	Provision of a Sitting-out Area outside Tai Shui Hang Cycling Park	大水坑單車公園外休憩處設置工程	Y	730	-----	-----	20	710	-----	-----	-----	-----	Second half of 2026 2026下半年
YTM-DMW343	Renovation works of Canton Road Playground	廣東道遊樂場翻新工程	Y	740	479	50	53	-----	-----	-----	-----	-----	First half of 2022 2022上半年
KT-DMW714 *	Replacement of the audio-visual system at Kai Yip Community Hall	啟業社區會堂視聽系統更換工程	Y	750	-----	-----	750	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW357	Improvement works to changing room at Kwu Tung Grass Soccer Pitch	古洞草地足球場更衣室改善工程	Y	750	524	16	70	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
ST-DMW548 *	Provision of sitting-out area above Tai Wai Nullah, Sha Tin	沙田大圍明渠上方休憩處設置工程	N	750	-----	-----	400	350	-----	-----	-----	-----	Second half of 2027 2027下半年
ND-DMW405	Provision of electrochlorinator at Fanling Swimming Pool	粉嶺游泳池電解鹽機設置工程	Y	752	-----	-----	752	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW291	Improvement works to Lam Tei Pet Garden	藍地寵物公園改善工程	Y	754	717	-----	37	-----	-----	-----	-----	-----	First half of 2022 2022上半年
C&W-DMW513	Improvement works of closed circuit television system at Sheung Wan Sports Centre	上環體育館閉路電視系統改善工程	Y	755	227	-----	328	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW444	Provision of a rain shelter at Yuen Chau Kok Road	圓洲角路避雨亭設置工程	Y	790	322	-----	6	-----	-----	-----	-----	-----	First half of 2022 2022上半年
SSP-DMW643	Improvement works of surface water channel at four leisure venues in Sham Shui Po District	深水埗區四個休憩場地渠道改善工程	Y	792	711	51	79	-----	-----	-----	-----	-----	Second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
E-DMW442 *	Landscape beautification works at roadside amenity areas in Eastern District (2023-24)	東區路旁市容地帶園景美化工程 (2023-24)	Y	800	-----	-----	560	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW447 *	Renovation works of footpaths at Quarry Bay Park	鯗魚涌公園行人徑翻新工程	Y	800	-----	-----	720	80	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW601	Improvement to sitting-out area near Cheung Chau Hospital Road, Cheung Chau	長洲近長洲醫院道休憩處改善工程	N	800	-----	-----	100	400	300	-----	-----	-----	Second half of 2024 2024下半年
K&T-DMW611	Refurbishment works of accessible toilet and provision of showering facilities in accessible toilet at Tsing Yi Sports Centre	青衣體育館暢通易達洗手間翻新及淋浴設施設置工程	Y	800	441	33	73	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KT-DMW689	Contingency reserve for urgent repair and maintenance at recreational and sports facilities under Kwun Tong District (2023-24)	觀塘區轄下康體設施緊急維修及保養工程的撥備(2023-24)	Y	800	-----	-----	560	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW699 *	Replacement of the audio-visual system at Lam Tin (East) Community Hall	藍田(東區)社區會堂視聽系統更換工程	Y	800	-----	-----	800	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW380	Beautification works to rain shelters in North District (2022-23)	北區避雨亭美化工程 (2022-23)	Y	800	-----	-----	-----	542	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW429	Improvement to footpath near lamp post no. VA7166 at Lin Ma Hang, Sha Tau Kok	沙頭角蓮麻坑燈柱編號VA7166附近行人徑改善工程	N	800	-----	-----	-----	800	-----	-----	-----	-----	First half of 2024 2024上半年
SK-DMW390	Provision of shade structure at Chui Ling Lane	在翠嶺里加建陰棚	Y	800	685	4	44	-----	-----	-----	-----	-----	First half of 2022 2022上半年
ST-DMW523	Landscape beautification works underneath Sha Lek Highway near Chap Wai Kon Village	沙瀝公路下方近插梳杆村園景美化工程	Y	800	-----	-----	560	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目(Y/N)	(Approved) project estimate (核准)工程項目預算	Cumulative expenditure to 31.3.2023 累計開支(截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支(由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TM-DMW394 *	Provision of flower pots in Tuen Mun District (2023)	屯門區花盆設置工程 (2023)	N	800	-----	-----	-----	800	-----	-----	-----	-----	Second half of 2024 2024下半年
TP-DMW286	Improvement of footpath, provision of signage and greening near the entrance of Tai Po Tau, Shui Wai, Tai Po	大埔水圍大埔頭路口附近改善行人徑及加設標誌牌和綠化工程	Y	800	34	-----	100	396	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-DMW657	Improvement to Yuen Tsuen Ancient Trail and associated facilities, Ha Fa Shan, Tsuen Wan	荃灣下花山元荃古道及相關設施改善工程	Y	800	-----	610	610	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TW-DMW713 *	Improvement works of the accessible toilet near office at Tsuen Wan Park	荃灣公園近辦事處暢通易達洗手間改善工程	Y	800	-----	-----	800	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-DMW714 *	Improvement works of the accessible toilet near office at Tsuen Wan Riviera Park	荃灣海濱公園近辦事處暢通易達洗手間改善工程	Y	800	-----	-----	800	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW679	Provision of walkway cover at On Sau Road connecting On Tat Estate and On Tai Estate, Kwun Tong	觀塘安秀道連接安達邨及安泰邨行人通道上蓋設置工程	Y	810	-----	186	186	438	-----	-----	-----	-----	First half of 2029 2029上半年
TM-DMW399 *	Improvement works of toilets at leisure venues in Tuen Mun District	屯門區康樂場地洗手間改善工程	Y	810	-----	-----	810	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW443 *	Improvement works of benches at parks and playgrounds in Eastern District (2023-24)	東區公園及遊樂場座椅改善工程 (2023-24)	Y	819	-----	18	573	127	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW394	Horticultural maintenance for Eastern District Council outdoor facilities (2021-22)	東區區議會戶外設施的園藝保養 (2021-22)	Y	825	238	82	105	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW487 *	Enhancement works of the public address system at Yuen Long Public Library	元朗公共圖書館廣播系統優化工程	Y	828	-----	-----	100	728	-----	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
E-DMW424	Installation of fitness equipment in fitness room at Java Road Sports Centre	渣華道體育館健身房器械安裝工程	Y	830	12	161	581	-----	-----	-----	-----	-----	First half of 2023 2023上半年
IS-DMW716	Maintenance and provision of minor works items in Islands District (South Lantau, Tung Chung and Tai O) (2021-22)	離島區維修及建造小型綜合工程項目(大嶼南、東涌及大澳) (2021-22)	Y	834	717	117	117	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW524 *	Improvement works of lighting system at Tin Shui Wai Park -Phase I	天水圍公園照明系統改善工程計劃-第一期	Y	835	-----	-----	835	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-DMW507 *	Improvement to sitting-out area near lamp post no. VD0908 at Sik Kong Wai, Ha Tsuen Heung	厦村鄉錫降圍燈柱編號VD0908附近休憩處改善工程	Y	836	-----	-----	300	536	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW405	Desilting and grass-cutting for Eastern District Council outdoor facilities (2022-23)	東區區議會戶外設施的渠務設施疏浚及剪草工作 (2022-23)	Y	840	312	225	526	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW431	Desilting and grass-cutting for outdoor district facilities in Eastern District (2023-24)	東區戶外地區設施清理渠道及剪草工作 (2023-24)	N	850	-----	-----	300	357	-----	-----	-----	-----	Second half of 2024 2024下半年
S-DMW633 *	Improvement works of children's play room at Ap Lei Chau Sports Centre	鴨脷洲體育館兒童遊戲室改善工程	Y	850	-----	-----	850	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SK-DMW511 *	Improvement and beautification works for the Tin Hau Temple in Fat Tong Mun	佛堂門天后廟改善及美化工程	Y	850	-----	-----	-----	393	-----	-----	-----	-----	First half of 2026 2026上半年
ST-DMW469	Provision of elderly fitness equipment at Hang Fai Street Park	恆輝街公園長者健體設施設置工程	Y	850	748	4	4	-----	-----	-----	-----	-----	First half of 2020 2020上半年
E-DMW422	Improvement works of benches at parks and playgrounds in Eastern District (2022-23)	東區公園及遊樂場座椅改善工程 (2022-23)	Y	880	533	58	60	58	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
TM-DMW342	Improvement works to Butterfly Beach Park	蝴蝶灣公園改善工程	Y	880	791	27	27	-----	-----	-----	-----	-----	First half of 2022 2022上半年
TW-DMW577	Improvement works of footpath at Tsuen Wan Park	荃灣公園行人路改善工程	Y	880	654	40	40	-----	-----	-----	-----	-----	First half of 2021 2021上半年
K&T-DMW556	Improvement works to footpaths near Wonderland Villas Block 19, Regency Park and house no. 54 at Cheung Hang Village, Kwai Chung	葵涌華景山莊19座、海峰花園及長坑村54號屋附近行人徑改善工程	Y	900	-----	383	383	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW619	Maintenance and cleansing of rain shelters in Kwai Tsing District	葵青區避雨亭保養及清潔工程	Y	900	430	-----	380	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW404 *	Improvement works of the closed circuit television system at Sheung Shui Swimming Pool	上水游泳池閉路電視系統改善工程	Y	900	-----	-----	180	720	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW303	Provision of rain shelters at the junction of Siu Hong Road and Tsing Lun Road	兆康路及青麟路交界避雨亭設置工程	Y	900	86	-----	-----	200	-----	-----	-----	-----	First half of 2024 2024上半年
TP-DMW324	Paving of village access at A Shan Tsuen, Tai Po	大埔鶴山村平整鄉村路面	Y	900	171	280	280	419	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-DMW717 *	Cleansing and renovation works to rain shelters in Tsuen Wan District (2023-24)	荃灣區避雨亭清潔及翻新工程(2023-24)	Y	900	-----	-----	-----	900	-----	-----	-----	-----	Second half of 2024 2024下半年
SSP-DMW690 *	Replacement of motor starters of circulation pump system at filtration plant of Sham Shui Po Park Swimming Pool	深水埗公園游泳池濾水機房循環泵系統馬達起動裝置更換工程	Y	903	-----	-----	903	-----	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW637	Replacement of water dispensers at public swimming pools in Kwai Tsing District (2023-24)	葵青區公眾游泳池飲水機更換工程 (2023-24)	Y	905	-----	-----	905	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目(Y/N)	(Approved) project estimate (核准)工程項目預算	Cumulative expenditure to 31.3.2023 累計開支(截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支(由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算(截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
C&W-DMW471	Improvement works to the staircase at Sands Street and Tai Pak Terrace	山市街及大白台樓梯改善工程	Y	920	-----	-----	-----	920	-----	-----	-----	-----	First half of 2023 2023上半年
IS-DMW644	Construction of rain shelter at Nam Bin Wai, Mui Wo	梅窩南邊圍避雨亭建造工程	Y	920	144	762	762	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SK-DMW503 *	Enhancement and beautification works at Sai Kung Pier	西貢碼頭優化及美化工程	Y	920	-----	-----	40	880	-----	-----	-----	-----	Second half of 2025 2025下半年
C&W-DMW468	Beautification works of footbridge at Central District	中區行人天橋美化工程	Y	930	44	12	12	192	-----	-----	-----	-----	Second half of 2023 2023下半年
TM-DMW265	Construction of walkway cover in Tuen Mun District (phase 5)-Lung Mun section	在屯門區興建行人通道上蓋(第五期工程)-龍門段	Y	940	198	-----	-----	74	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW336	Provision of walkway cover from Siu Hong West Rail Station Exit E to the lift and escalators connecting Siu Hong Court Bus Terminus	兆康西鐵站E出口往兆康苑巴士總站升降機及扶手電梯路段增建行人通道上蓋	N	940	-----	-----	76	230	634	-----	-----	-----	Second half of 2030 2030下半年
KT-DMW677	Improvement works of children's playroom at Lam Tin (South) Sports Centre	藍田(南)體育館兒童遊戲室改善工程	Y	950	-----	859	950	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ST-DMW547 *	Improvement works of toilets at Siu Lek Yuen Road Playground	小瀝源路遊樂場洗手間改善工程	Y	950	119	384	392	58	-----	-----	-----	-----	First half of 2023 2023上半年
TM-DMW305	Provision of walkway cover along Hing Kwai Street to the entrance of Sites 1 and 1A in Area 54, Tuen Mun	沿興貴街至屯門第54區第1及1A號地盤入口行人通道上蓋設置工程	Y	970	120	-----	513	273	64	-----	-----	-----	First half of 2025 2025上半年
WTS-DMW303	Provision of walkway cover at King Tai Court to Prince Edward Road East	景泰苑往太子道東行人通道上蓋設置工程	Y	980	-----	151	151	-----	-----	829	-----	-----	Second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
YL-DMW344	Provision of walkway cover from Tin Yiu light rail station to near Tin Yiu Plaza, Tin Shui Wai	天水圍輕鐵天耀站至天耀廣場附近行人通道上蓋設置工程	Y	985	127	6	6	-----	-----	-----	-----	-----	First half of 2024 2024上半年
S-DMW583	Improvement works to the trail between the Rock Carvings at Wong Chuk Hang and the Lady Clementi's Ride	由黃竹坑石刻至金夫人馳馬徑的路段改善工程	Y	990	-----	611	800	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-DMW733 *	Replacement of the audio-visual system at assembly hall of Shek Wai Kok Community Hall	石圍角社區會堂禮堂視聽系統更換工程	Y	992	-----	-----	992	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
E-DMW369	Improvement works at Mount Parker Road Sitting-out Area	柏架山道休憩處改善工程	Y	1,000	853	-----	8	5	-----	-----	-----	-----	First half of 2021 2021上半年
E-DMW425 *	Improvement works at Tai Man Street Playground	泰民街遊樂場改善工程	Y	1,000	-----	-----	50	950	-----	-----	-----	-----	Second half of 2023 2023下半年
E-DMW429	Horticultural maintenance for outdoor district facilities in Eastern District (2023-24)	東區戶外地區設施園藝保養 (2023-24)	N	1,000	-----	-----	350	550	100	-----	-----	-----	Second half of 2024 2024下半年
HQ-DMW096	Excavation permit fee (2023-24)	掘路許可證費用 (2023-24)	Y	1,000	-----	700	949	-----	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW613	Enhancement works of the audio equipment at Tsing Yi Swimming Pool	青衣游泳池音響設備優化工程	Y	1,000	142	-----	858	-----	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW616	Reconstruction of rain shelters with benches and resurfacing of nearby area at Kwai Shing Circuit, Kwai Chung	葵涌葵盛圍避雨亭連座椅重建及鄰近範圍重鋪地面工程	N	1,000	-----	-----	-----	1,000	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW617	Improvement to amenity venue at Lim Cho Street, Kwai Chung	葵涌念祖街休閒場地改善工程	Y	1,000	-----	932	932	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
K&T-DMW634	Contingency fund to implement urgent and minor improvement works in recreation and leisure venues managed by the Leisure and Cultural Services Department in Kwai Tsing District (2023-24)	葵青區康樂及文化事務署轄下康樂及休憩場地進行緊急及小型改善工程撥備 (2023-24)	Y	1,000	-----	255	643	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW669	Cleansing and maintenance works for Kwun Tong District Council facilities and morning trails (2022-23)	觀塘區議會設施及晨運徑清潔及維修保養 (2022-23)	Y	1,000	-----	607	607	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW398	Restoration works of Lai Chi Wo Pier, Sha Tau Kok	沙頭角荔枝窩碼頭修復工程	Y	1,000	388	103	103	260	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW411	Landscape beautification works of roadside flower beds in North District	北區路邊花床園景美化工程	Y	1,000	-----	-----	700	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW412	Contingency reserve fund for emergency or minor improvement works for leisure facilities in North District (2023-24)	北區康樂設施緊急或小型改善工程撥備 (2023-24)	Y	1,000	-----	81	700	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW456 *	Improvement works of the closed circuit television system at North District Sports Ground	北區運動場閉路電視系統改善工程	Y	1,000	-----	-----	200	800	-----	-----	-----	-----	Second half of 2024 2024下半年
SSP-DMW669	Implementation of urgent minor improvement works at leisure and recreational venues in Sham Shui Po District (2023-24)	深水埗區休憩及康樂場地進行小規模緊急設施改善工程 (2023-24)	Y	1,000	-----	-----	700	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW484	Provision of pet play area facilities at Shing Mun River Promenade Garden No. 3 (Area B)	城門河第三海濱花園(B區)寵物遊樂區設施設置工程	Y	1,000	860	-----	74	18	-----	-----	-----	-----	Second half of 2022 2022下半年
ST-DMW525 *	Renovation and improvement works to district facilities in Sha Tin District (2023-24)	沙田區地區設施翻新及改善工程 (2023-24)	Y	1,000	-----	817	865	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
WTS-DMW274	Replacement of garden benches at Morse Park No.1 to No.3	摩士公園(1至3號公園)公園椅更換工程	Y	1,000	875	24	50	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
WTS-DMW312	Improvement works of Wong Tai Sin district facilities (2023-24)	黃大仙地區設施改善工程(2023-24)	Y	1,000	-----	-----	-----	600	400	-----	-----	-----	First half of 2024 2024上半年
YL-DMW523 *	Greening and landscape improvement works at planters along Yuen Long Nullah and Yuen Long Jockey Club Town Square	元朗明渠花床及元朗賽馬會廣場花床綠化及園境改善工程計劃	Y	1,000	-----	-----	700	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW459	Provision of rain shelter at Yuen Wo Road	源禾路避雨亭設置工程	Y	1,020	484	-----	19	-----	-----	-----	-----	-----	First half of 2022 2022上半年
YTM-DMW388 *	Beautification works of KF94 footbridge at the junction of Tong Mi Road and Argyle Street	塘尾道與亞皆老街交界KF94行人天橋美化工程	Y	1,038	-----	-----	838	200	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-DMW471	Improvement works at Tai Wai Tsuen Sitting-out Area	大圍村休憩處改善工程	Y	1,045	-----	-----	900	145	-----	-----	-----	-----	First half of 2024 2024上半年
SK-DMW515 *	Improvement works of water dispenser with bottle-filling function at leisure venues in Sai Kung District	西貢區康樂場地盛水式飲水機改善工程	Y	1,050	-----	-----	850	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW537 *	Improvement works of barrier free access facilities at Ma On Shan Sports Centre	馬鞍山體育館無障礙設施改善工程	Y	1,050	-----	-----	1,050	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW378	Improvement of air-conditioning system for the squash courts at Tai Hing Sports Centre	大興體育館壁球場冷氣系統改善工程	Y	1,050	-----	-----	1,050	-----	-----	-----	-----	-----	First half of 2023 2023上半年
E-DMW435 *	Improvement works at Eastern District Cultural Square	東區文化廣場改善工程	Y	1,060	967	10	23	23	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW638	Installation of air purifiers at leisure venues in Kwai Tsing District (2023-24)	葵青區康樂場地安裝空氣淨化機工程 (2023-24)	Y	1,080	-----	-----	1,080	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
WTS-DMW314	Improvement works of the walking trail between Fu Shan Estate and Po Kong Village Road Park	富山邨及蒲崗村道公園之間的行山徑改善工程	Y	1,080	367	602	602	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW614	Enhancement works of the surveillance system at Tsing Yi Sports Ground	青衣運動場監察系統優化工程	Y	1,100	100	-----	400	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW649	* Maintenance and cleansing works of the existing rain shelters in Kwai Tsing District (2023-24)	葵青區現有避雨亭保養及清潔工程 (2023-24)	Y	1,100	-----	-----	240	640	-----	-----	-----	-----	Second half of 2024 2024下半年
ST-DMW536	* Installation of drainage covers at Ma On Shan Sai Sha Road Garden	馬鞍山西沙路花園渠蓋安裝工程	Y	1,100	-----	-----	1,100	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW374	* Provision of flower pots in Tuen Mun District (2022)	屯門區花盆設置工程(2022)	Y	1,100	-----	685	685	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
WTS-DMW310	Provision of walkway cover at Hammer Hill Road	斧山道行人通道上蓋設置工程	Y	1,100	-----	-----	-----	580	-----	-----	-----	-----	First half of 2025 2025上半年
YL-DMW462	Improvement to sitting-out area near lamp post no. VD6005 at Shui Tin Tsuen, Ping Shan Heung	屏山鄉水田村燈柱編號VD6005附近休憩處改善工程	Y	1,100	500	-----	266	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW485	* Installation of touchless buttons for the lifts of Ping Shan Tin Shui Wai Public Library and the cargo lifts of Ping Shan Tin Shui Wai Leisure and Cultural Building	屏山天水圍公共圖書館升降機及屏山天水圍文化康樂大樓載貨升降機免觸式按鈕安裝工程	Y	1,108	-----	-----	250	858	-----	-----	-----	-----	First half of 2025 2025上半年
TP-DMW296	Provision of sitting-out area in Cheung Muk Tau Village	樟木頭村休憩處設置工程	Y	1,110	51	49	49	214	796	-----	-----	-----	First half of 2025 2025上半年
WC-DMW244	* Installation of LED wall at Leighton Hill Community Hall	禮頓山社區會堂禮堂LED顯示板安裝工程	Y	1,124	-----	-----	1,124	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核 准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3 月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ND-DMW359	Provision of sitting-out area at Kam Tsin Village, Sheung Shui	上水金錢村休憩處設置工程	Y	1,130	140	-----	-----	413	577	-----	-----	-----	First half of 2025 2025上半年
KT-DMW700 *	Installation of LED Panel for the stage at Sau Mau Ping Community Hall	秀茂坪社區會堂舞台電子顯示屏安裝工程	Y	1,140	-----	601	1,140	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW625	Enhancement works of the surveillance system at Osman Ramju Sadick Memorial Sports Centre	林士德體育館監察系統優化工程	Y	1,150	224	-----	395	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KC-DMW626 *	Conversion of meeting room and store room into fitness room at Hung Hom Municipal Services Building Sports Centre	紅磡市政大廈體育館的會議室及儲物室改建為健身室工程	Y	1,150	-----	254	700	100	-----	-----	-----	-----	Second half of 2023 2023下半年
YTM-DMW378	Landscape improvement works at Leisure and Cultural Services Department's venues and roadside flower beds in Yau Tsim Mong District (2023-24)	油尖旺區康樂及文化事務署轄下場地及路旁花床的園景改善工程 (2023-24)	Y	1,186	-----	-----	830	-----	-----	-----	-----	-----	First half of 2024 2024上半年
C&W-DMW535 *	Improvement works of the children's play room at Shek Tong Tsui Sports Centre	石塘咀體育館兒童遊戲室改善工程	Y	1,200	-----	-----	1,129	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW355	Improvement works on toilet facilities at Yung Shue Wan Playground	榕樹灣遊樂場洗手間設施改善工程	Y	1,200	338	31	31	-----	-----	-----	-----	-----	First half of 2022 2022上半年
K&T-DMW648	Improvement to sitting-out area at Castle Peak Road, Kwai Chung	葵涌青山公路休憩處改善工程	N	1,200	-----	-----	600	600	-----	-----	-----	-----	Second half of 2024 2024下半年
KC-DMW651	Provision for urgent repairs, facilities replacement or improvement works at small amount for Leisure and Cultural Services Department's leisure venues in Kowloon City District (2023-24)	九龍城區康樂及文化事務署轄下康樂場地緊急維修、更換設施或小額改善工程 (2023-24)	Y	1,200	-----	40	369	-----	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW671	Improvement works of Hiu Kwong Street Rest Garden (for Inclusive Park for Pets)	曉光街休憩花園改善工程 (寵物共享公園)	Y	1,200	1,002	22	97	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
KT-DMW691	Cleansing works and maintenance for district facilities and morning walk trails in Kwun Tong District (2023-24)	觀塘地區設施及晨運徑清潔及維修保養 (2023-24)	Y	1,200	-----	-----	200	254	-----	-----	-----	-----	First half of 2024 2024上半年
S-DMW634 *	Improvement works of fitness room at sports centres in Southern District	南區轄下體育館健身室改善工程	Y	1,200	-----	-----	1,200	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SSP-DMW668	Horticultural beautification for parks, playgrounds and roadside amenity areas in Sham Shui Po District (2023-24)	深水埗區公園、遊樂場及路旁市容地帶園藝美化工程 (2023-24)	Y	1,200	-----	-----	840	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TP-DMW338	Provision of rain shelter at Wan Tau Square, Tai Po	大埔運頭坊避雨亭設置工程	Y	1,200	14	-----	18	833	214	-----	-----	-----	First half of 2024 2024上半年
TW-DMW659	Improvement to open area near Tai Pai Tsui Pier at Ma Wan, Tsuen Wan	荃灣馬灣近大排咀碼頭空地改善工程	Y	1,200	-----	-----	-----	200	1,000	-----	-----	-----	First half of 2025 2025上半年
TW-DMW694	Term contract for minor works items and maintenance of District Minor Works facilities in Tsuen Wan District (2022-23)	荃灣區地區小型工程設施小型工程項目及維修定期合約 (2022-23)	Y	1,200	500	-----	100	579	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-DMW725 *	Term contract for minor works items and maintenance of district facilities in Tsuen Wan District (2023-24)	荃灣區地區設施小型工程項目及維修定期合約 (2023-24)	Y	1,200	-----	-----	-----	600	600	-----	-----	-----	Second half of 2024 2024下半年
WTS-DMW277	Improvement works for Wong Tai Sin District Council facilities (2022-23)	黃大仙區議會設施改善工程 (2022-23)	Y	1,200	5	1,017	1,017	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW315	Construction of sitting-out area at the junction of Kong Yau Road and Fung Cheung Road	港攸路及鳳翔路交界休憩處建造工程	Y	1,200	188	-----	-----	261	751	-----	-----	-----	Second half of 2025 2025下半年
ND-DMW383	Improvement works of turnstile system at Fanling Swimming Pool	粉嶺游泳池泳池入閘系統改善工程	Y	1,207	362	845	845	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
WC-DMW235 *	Maintenance and cleansing of district facilities in Wan Chai District (2023-24)	灣仔區地區設施保養及清潔工程(2023-24)	Y	1,220	-----	-----	220	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
ST-DMW493	Provision of benches along the Twin Bridge, Sha Tin	沙田沿雙子橋加建座椅工程	Y	1,230	-----	-----	94	295	841	-----	-----	-----	First half of 2025 2025上半年
TM-DMW232	Construction of covered walkway in Tuen Mun District (phase 3)-Tuen Mun River (Western Bank) section	在屯門區興建行人通道上蓋(第三期工程)-屯門河(西岸)段	Y	1,234	1,139	-----	95	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW473	Provision of rain shelters at Ngan Shing Street, City One, Sha Tin	沙田第一城銀城街加設避雨亭	Y	1,250	654	-----	30	-----	-----	-----	-----	-----	First half of 2022 2022上半年
TP-DMW380 *	Improvement works of the audio-visual system at Tung Cheong Street Community Hall	東昌街社區會堂視聽系統改善工程	Y	1,280	-----	-----	790	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW635	Replacement of water dispensers at major parks in Kwai Tsing District	葵青區大型公園飲水機更換工程	Y	1,286	-----	-----	1,286	-----	-----	-----	-----	-----	First half of 2024 2024上半年
C&W-DMW455	Beautification works of Wing Lok Street	永樂街美化工程	Y	1,300	50	343	343	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
C&W-DMW485	Reparation and improvement works for facilities in Central and Western District (2021-22)	中西區設施維修及改善工程 (2021-22)	Y	1,300	1,201	-----	79	-----	-----	-----	-----	-----	First half of 2023 2023上半年
K&T-DMW651 *	Beautification works and horticultural maintenance services for plants in Kwai Tsing District (2023-24)	葵青區內植物美化及園藝保養工程 (2023-24)	Y	1,300	-----	-----	560	740	-----	-----	-----	-----	Second half of 2024 2024下半年
KC-DMW551	Refurbishment works at Sung On Street Sitting-out Area	崇安街休憩處翻新工程	Y	1,300	829	27	204	67	-----	-----	-----	-----	First half of 2020 2020上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TP-DMW295	Provision of sitting-out area in Pak Shek Kok, Tai Po	大埔白石角休憩處設置工程	Y	1,300	74	110	110	1,116	-----	-----	-----	-----	Second half of 2025 2025下半年
TW-DMW691	Improvement works of the structure of Tsing Lung Tau Pier, Tsuen Wan	荃灣青龍頭碼頭結構改善工程	Y	1,300	-----	-----	230	500	570	-----	-----	-----	First half of 2025 2025上半年
C&W-DMW457	Enhancement of Kennedy Town Swimming Pool Sitting-out Area	堅尼地城游泳池休憩處優化工程	Y	1,312	101	742	772	20	-----	-----	-----	-----	First half of 2023 2023上半年
TM-DMW349	Improvement of facilities at Tin Hau Temple Plaza	天后廟廣場設施改善工程	N	1,350	-----	7	7	343	1,000	-----	-----	-----	First half of 2026 2026上半年
ND-DMW451	* Installation works of LED Panel for the stage at Queens Hill Community Hall	皇后山社區會堂舞台電子屏幕安裝工程	Y	1,370	-----	-----	1,078	165	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW526	* Improvement works of existing pipes for fire services at Hin Tin Swimming Pool	顯田游泳池消防喉管改善工程	Y	1,380	-----	-----	1,380	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SSP-DMW655	Beautification and installation of art works at Tonkin Street, Sham Shui Po	深水埗東京街美化及裝置藝術設置工程	Y	1,390	510	-----	-----	300	580	-----	-----	-----	Second half of 2025 2025下半年
SK-DMW348	* Provision of rain shelter and seats for Mau Wu Shan	茅湖山避雨亭及座椅設置工程	Y	1,400	-----	9	300	510	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW369	Improvement and cleansing of Community Halls / Community Centres in Tuen Mun	屯門社區會堂/中心改善及清潔工程	Y	1,400	340	845	850	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
TM-DMW389	* Step-up cleansing works of Community Halls / Community Centres in Tuen Mun	屯門社區會堂/中心加強清潔工程	Y	1,400	-----	774	774	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
TP-DMW264	Provision of elderly fitness equipment near Hing Wo House, Po Nga Court, Tai Po	大埔寶雅苑近興和閣長者健體設施設置工程	Y	1,400	218	48	50	-----	-----	-----	-----	-----	Second half of 2028 2028下半年
TW-DMW707 *	Improvement works of the piers at Tsing Lung Tau, Luk Keng, Tso Wan and Fa Peng, Tsuen Wan	荃灣青龍頭、鹿頸、草灣及花坪碼頭改善工程	Y	1,400	-----	-----	295	500	605	-----	-----	-----	First half of 2025 2025上半年
WC-DMW225 *	Landscape beautification works at Tunnel Approach Rest Garden	隧道入口處休憩花園園景美化工程	Y	1,400	-----	-----	1,000	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
WTS-DMW265	Improvement works of toilets at Morse Park No.1	摩士公園(1號公園)洗手間改善工程	Y	1,400	1,078	66	66	-----	-----	-----	-----	-----	Second half of 2021 2021下半年
WTS-DMW315	Improvement works of walking trail near Lion Rock Park and Fung Wong Fresh Water Service Reservoir	獅子山公園及鳳凰食水配水庫附近行山徑改善工程	Y	1,400	620	615	615	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW342	Provision of walkway cover from the junction of Tin Kwai Road and Tin Lung Road to Tin Shing Road, Tin Shui Wai	天水圍天葵路與天龍路交界至天城路行人通道上蓋設置工程	Y	1,400	175	8	8	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW413	Improvement works to the sitting-out area adjacent to Block D, Metropole Building, North Point	北角新都城大廈D座對出休憩用地改善工程	Y	1,410	102	70	263	279	766	-----	-----	-----	First half of 2027 2027上半年
C&W-DMW502	Maintenance and improvement works for facilities in Central and Western District (2022-23)	中西區設施維修及改善工程 (2022-23)	Y	1,430	958	472	472	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KT-DMW702 *	Provision of air purifiers at recreational and sports facilities in Kwun Tong District	觀塘區轄下康體設施空氣淨化器設置工程	Y	1,450	-----	-----	850	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YTM-DMW349	Replacement works of railings at King's Park Recreation Ground (Phase 3)	京士柏遊樂場欄杆更換工程(第三期)	Y	1,450	991	65	110	-----	-----	-----	-----	-----	First half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
KC-DMW602	Refurbishment of toilets in Kwei Chow Street / Yut Yat Street Sitting-out Area	貴州街/旭日街休憩處洗手間翻新工程	Y	1,460	987	51	65	408	-----	-----	-----	-----	First half of 2022 2022上半年
IS-DMW360	Improvement works on toilet facilities at Praya Street Sports Centre	海傍街體育館洗手間設施改善工程	Y	1,500	664	33	33	-----	-----	-----	-----	-----	First half of 2022 2022上半年
IS-DMW723	Formation of fire breaks, grass cutting and desilting in Islands District at Lamma Island, Peng Chau and Discovery Bay (2022-23)	離島區南丫島、坪洲及愉景灣隔火帶、剪草及清理渠道工程 (2022-23)	Y	1,500	387	863	863	218	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW658 *	Beautification works of the footbridge KF29 across San Shan Road	橫跨新山道行人天橋KF29美化工程	Y	1,500	860	617	640	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW367 *	Improvement works of the access road near lamp post no. VD8054 at Tai Tong Wu, Sha Tau Kok	沙頭角大塘湖燈柱編號VD8054附近道路改善工程	Y	1,500	100	416	416	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW370	Improvement works of the paving near lamp post no. VA2353 at Shek Chung Au, Sha Tau Kok	沙頭角石涌凹燈柱編號VA2353附近地台改善工程	Y	1,500	-----	-----	700	800	-----	-----	-----	-----	Second half of 2025 2025下半年
ND-DMW371	Improvement works of the footpath from Kai Kuk Shue Ha to Fung Hang, Sha Tau Kok	沙頭角雞谷樹下至鳳坑行人徑改善工程	Y	1,500	-----	-----	700	800	-----	-----	-----	-----	First half of 2026 2026上半年
ST-DMW425	Improvement works at On Shing Street Sitting-out Area	鞍誠街休憩處改善工程	Y	1,500	960	13	58	20	-----	-----	-----	-----	First half of 2022 2022上半年
TP-DMW355	Provision of rain shelters with sitting benches at Tong Hang Tung, Ha Hang and Yuen Leng, Tai Po	大埔塘坑東、下坑及元嶺避雨亭連座椅設置工程	Y	1,500	-----	-----	180	200	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-DMW466	Refurbishment works of San Tin Soccer Pitch at Yuen Long	元朗新田足球場翻新工程	Y	1,500	114	989	1,386	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ST-DMW513 *	Improvement works of the water dispensers with bottle-filling function at Sports Centre in Sha Tin District	沙田區體育館盛水式飲水機改善工程	Y	1,520	1,040	-----	480	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TM-DMW271B	Provision of open space facilities in the vacant site near Fu Tai Estate	富泰邨附近空置土地休憩設施設置工程	Y	1,530	229	-----	-----	375	-----	-----	-----	-----	Second half of 2028 2028下半年
ND-DMW403 *	Improvement works of the closed circuit television system at Fanling Swimming Pool	粉嶺游泳池閉路電視系統改善工程	Y	1,546	-----	-----	100	1,446	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW414 *	Provision of footbridge near lamp post no. H3230 at Sha Lo Wan, Tai O	大澳沙螺灣燈柱編號H3230附近行人橋設置工程	Y	1,550	-----	-----	357	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
ND-DMW379	Provision of elderly fitness equipment in Tsz Tong Tsuen, Lung Yeuk Tau	龍躍頭祠堂村長者健體設施設置工程	Y	1,570	-----	118	548	799	223	-----	-----	-----	First half of 2025 2025上半年
C&W-DMW541 *	Repair and Improvement Works for Facilities in Central and Western District (2023-24)	中西區設施維修及改善工程 (2023-24)	Y	1,580	-----	681	681	899	-----	-----	-----	-----	First half of 2023 2023上半年
SSP-DMW664	Improvement works of public address system at Shek Kip Mei Park Sports Centre	石硤尾公園體育館廣播系統改善工程	Y	1,586	50	-----	-----	800	736	-----	-----	-----	First half of 2025 2025上半年
K&T-DMW604	Landscape beautification and horticultural maintenance in Kwai Tsing District	葵青區園景美化及園藝保養工程	Y	1,600	883	417	581	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KT-DMW680	Provision of inclined lift between Chun Wah Road and Lok Wah North Estate, Kwun Tong	觀塘振華道與樂華北邨斜道升降機設置工程	Y	1,600	-----	907	907	693	-----	-----	-----	-----	Second half of 2026 2026下半年
ND-DMW406	Replacement of water dispensers at parks and playgrounds in North District	北區公園及遊樂場飲水機更換工程	Y	1,600	-----	-----	320	1,280	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SK-DMW500	Beautification works for the parks and roadside amenity areas in Sai Kung District (2023-24)	西貢區公園及路旁市容地帶美化工程 (2023-24)	Y	1,600	-----	175	1,120	-----	-----	-----	-----	-----	First half of 2024 2024上半年
SSP-DMW667	Horticultural beautification for major parks in Sham Shui Po District (2023-24)	深水埗區大型公園園藝美化工程 (2023-24)	Y	1,600	-----	120	1,120	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-DMW587	Improvement works of timing system and starting platforms at Shing Mun Valley Swimming Pool	城門谷游泳池計時系統及跳台改善工程	Y	1,600	1,200	-----	400	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-DMW703 *	Provision of covered walkways connecting the lift tower and bus terminus near Waylee Industrial Centre at Tsuen King Circuit, Tsuen Wan	荃灣荃景圍鄰近滙利工業中心連接升降機塔及巴士總站有蓋行人通道設置工程	Y	1,600	714	770	886	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YTM-DMW376 *	Installation works of main gates and fences at Sai Yee Street Garden	洗衣街花園正門鐵閘及圍欄安裝工程	Y	1,600	800	343	400	400	-----	-----	-----	-----	Second half of 2023 2023下半年
TP-DMW313	Improvement works of changing rooms and toilets for recreational and sports venues in Tai Po District	大埔區康樂體育場地更衣室及洗手間改善工程	Y	1,650	1,170	11	50	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TW-DMW684	Improvement works of men's and ladies' toilet and changing rooms at Tsuen Wan Park	荃灣公園男女洗手間及更衣室改善工程	Y	1,680	529	559	1,151	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TP-DMW351	Provision of rain shelter at Po Heung Street near Tai Po Community Centre, Tai Po	大埔寶鄉街近大埔社區中心避雨亭設置工程	Y	1,700	16	-----	12	1,284	24	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW316 *	Improvement works of artificial turf pitch at Lok Fu Recreation Ground	樂富遊樂場人造草地球場改善工程	Y	1,700	-----	-----	50	1,400	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW351	Installation of lighting facilities along stairway between Pamela Youde Nethersole Eastern Hospital and Chong Gene Hang College, Chai Wan, Eastern District	東區柴灣東區尤德夫人那打素醫院與張振興伉儷書院之間樓梯加設照明系統	Y	1,710	604	68	140	17	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
C&W-DMW520	* Improvement works of the hot water supply system at Smithfield Sports Centre	士美非路體育館熱水供應系統改善工程	Y	1,750	500	-----	1,250	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW551	Refurbishment works of ladies' and men's toilets and changing room at Kwai Chung Sports Ground	葵涌運動場男、女洗手間和更衣室翻新工程	Y	1,750	1,279	-----	110	-----	-----	-----	-----	-----	First half of 2021 2021上半年
YTM-DMW329	Improvement works at Tit Shu Street Sitting-out Area	鐵樹街休憩處設施改善工程	Y	1,750	1,340	21	205	185	-----	-----	-----	-----	Second half of 2021 2021下半年
SK-DMW226_8	Provision of pavilion at the peak of Ap Tsai Shan, Hang Hau, Tseung Kwan O	將軍澳坑口鴨仔山山頂涼亭設置工程	Y	1,800	579	-----	770	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
SK-DMW481	Improvement of hiking trail leading from Ma Yau Tong to Lam Tin Park, Wilson Trail Section 3, Hang Hau	坑口衛奕信徑第三段馬游塘至藍田公園行山徑改善工程	N	1,800	-----	-----	-----	400	1,400	-----	-----	-----	First half of 2024 2024上半年
SSP-DMW688	* Provision of rain shelter and sitting benches outside Nam Cheong Park on Sham Mong Road, Sham Shui Po District	深水埗區深旺道南昌公園外避雨亭及座椅設置工程	N	1,800	-----	-----	400	800	-----	-----	-----	-----	Second half of 2024 2024下半年
TP-DMW184	Provision of pavilions at Ma Po Mei, Chai Kek and San Tong, Lam Tsuen, Tai Po	大埔林村麻布尾、寨邨和新塘涼亭設置工程	Y	1,800	960	-----	400	387	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW405	Provision of rain shelter and benches near Shing Kai Road No. 88 minibus stop	承啟道88號小巴站附近避雨亭及座椅設置工程	Y	1,812	460	17	401	16	-----	-----	-----	-----	Second half of 2023 2023下半年
YTM-DMW324	Replacement works of railings at Gascoigne Road / Nathan Road Rest Garden (Stage 1) (Phase I)	加士居道 / 彌敦道休憩花園(第一期)圍欄更換工程(第一階段)	Y	1,820	1,548	67	150	-----	-----	-----	-----	-----	First half of 2021 2021上半年
TM-DMW376	Improvement works to water dispensers at leisure venues in Tuen Mun District (2023-24)	屯門區康樂場地飲水機改善工程 (2023-24)	Y	1,840	-----	-----	1,840	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TW-DMW683	Installation of closed circuit television system at Shing Mun Valley Sports Ground	城門谷運動場閉路電視系統安裝工程	Y	1,841	184	-----	1,257	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW386	Improvement works to van track near lamp post nos. VG3152 to VG3127 at Border Fence Road, Ma Tso Lung, Sheung Shui	上水馬草壟邊境圍欄路燈柱編號VG3152至VG3127附近車路改善工程	Y	1,850	481	1,342	1,342	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KT-DMW709 *	Improvement works of changing rooms and toilets at Kwun Tong Swimming Pool	觀塘游泳池更衣室及洗手間改善工程	Y	1,867	-----	-----	550	80	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW727	Ad-hoc grass cutting, desilting and minor works in Islands District at Lamma Island, Peng Chau and Discovery Bay (2023-24)	離島區南丫島、坪洲及愉景灣臨時剪草、清理渠道及小型工程 (2023-24)	Y	1,900	-----	-----	300	1,200	400	-----	-----	-----	First half of 2025 2025上半年
ND-DMW448	Replacement of air-conditioning piping at Wo Hing Sports Centre	和興體育館空調管道更換工程	Y	1,900	-----	-----	-----	1,900	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW505 *	Installation of air purifiers in toilets of leisure venues in Sha Tin District	沙田區康樂場地洗手間空氣淨化機安裝工程	Y	1,900	920	-----	980	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TP-DMW322	Provision of rain shelter at Tai Wo Road near the lay-by outside Yata Department Store, Tai Po	大埔太和路近一田百貨對出避車處避雨亭設置工程	Y	1,900	33	84	294	957	23	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW510 *	Improvement works of the closed-circuit television system at Sha Tin Jockey Club Swimming Pool	沙田賽馬會游泳池閉路電視系統改善工程	Y	1,937	484	-----	753	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW378	Installation of illumination and irrigation system at Sai Wan Ho Harbour Park	西灣河海濱公園照明及灌溉系統安裝工程	Y	1,950	1,069	69	185	112	-----	-----	-----	-----	First half of 2022 2022上半年
E-DMW436 *	Improvement works at Aldrich Bay Park, Lei King Wan Sitting-out Area and Hong Cheung Street Sitting-out Area	愛秩序灣公園、鯉景灣休憩處及康祥街休憩處改善工程	Y	1,960	1,809	44	44	78	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
TW-DMW665	Improvement to basketball court at Chung Kwai Chung Tsuen, Tsuen Wan	荃灣中葵涌村籃球場改善工程	Y	1,966	-----	1,000	1,000	966	-----	-----	-----	-----	Second half of 2023 2023下半年
TW-DMW610	Improvement works of men's and ladies' toilets and changing rooms at stand A (east side) of Shing Mun Valley Sports Ground	城門谷運動場A座(東翼)男女洗手間及更衣室改善工程	Y	1,998	1,785	111	213	-----	-----	-----	-----	-----	First half of 2022 2022上半年
E-DMW404	Pre-approved funding for miscellaneous improvement, refurbishment and emergency works for Eastern District Council outdoor facilities (2022-23)	東區區議會戶外設施的雜項改善、翻新與緊急工程預撥款項 (2022-23)	Y	2,000	-----	855	1,500	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW430	Pre-approved funding for miscellaneous improvement, refurbishment and emergency works for outdoor district facilities in Eastern District (2023-24)	東區戶外地區設施雜項改善、翻新與緊急工程預撥款項 (2023-24)	N	2,000	-----	-----	400	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
IS-DMW323	Reconstruction of footbridge at Tai Wan, Po Toi, South Lamma	南丫南蒲台大灣行人橋重建工程	Y	2,000	852	-----	359	489	300	-----	-----	-----	First half of 2025 2025上半年
ND-DMW402	Repair works to footpath near house no. 20 at Siu Tan, Sha Tau Kok	沙頭角小灘20號屋附近行人徑維修工程	Y	2,000	840	1,158	1,158	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW431	Improvement to van track and drainage channel from lamp post no.V5889 to VD0218 at Wa Shan Road, Wa Shan Tsuen, Sheung Shui	上水華山村華山路燈柱編號V5889至VD0218車路及排水渠改善工程	N	2,000	-----	-----	-----	500	1,500	-----	-----	-----	Second half of 2024 2024下半年
SK-DMW504	* Improvement works of the site facilities at TKO Heritage Post and InnSpired Heritage	將軍澳風物汛及靈風雅舍場地設施改善工程	Y	2,000	710	800	800	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SK-DMW508	* Improvement works of access roads in Sai Kung District (2022)	西貢區通道改善工程 (2022)	Y	2,000	1,326	510	510	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SK-DMW516	* Replacement of fire curtain systems at Hang Hau Sports Centre	坑口體育館防火簾系統更換工程	Y	2,000	-----	-----	800	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
SK-DMW518 *	Improvement of access road near Tai Hang Hau leading to Rock Carving at Lobster Bay at Lung Ha Wan Road, Hang Hau	坑口龍蝦灣路由大坑口至龍蝦灣石刻段通道改善工程	N	2,000	-----	-----	400	1,600	-----	-----	-----	-----	First half of 2024 2024上半年
SSP-DMW580	Improvement works of the covered arbour and pebble walking trail in Sham Shui Po Park (Stage II)	深水埗公園(二期)卵石徑連上蓋改善工程	Y	2,000	1,791	96	96	-----	-----	-----	-----	-----	First half of 2020 2020上半年
ST-DMW482	Provision of elderly fitness equipment at Kak Tin Playground	隔田遊樂場長者健體設施設置工程	Y	2,000	1,323	78	125	10	-----	-----	-----	-----	First half of 2022 2022上半年
ST-DMW522	Term contract for minor works items (District Minor Works Programme) in Sha Tin District (2023-24)	沙田區小型工程項目(地區小型工程計劃)定期合約(2023-24)	Y	2,000	-----	-----	-----	800	1,200	-----	-----	-----	Second half of 2024 2024下半年
TM-DMW377	Landscape beautification at leisure venues in Tuen Mun District (2023-24)	屯門區康樂場地園景美化工程 (2023-24)	Y	2,000	-----	-----	1,400	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TP-DMW265	Provision of rain shelters with benches at red brick ground adjacent to Lam Tsuen Wishing Square, Ng Tung Chai and Tai Om Tsuen, Tai Po	大埔林村許願廣場旁紅磚地、梧桐寨及大菴村避雨亭連座椅設置工程	Y	2,000	818	-----	400	417	-----	-----	-----	-----	Second half of 2023 2023下半年
YTM-DMW274	Improvement works of Luen Wan Street Sitting-out Area	聯運街休憩處設施改善工程	Y	2,000	1,700	-----	90	-----	-----	-----	-----	-----	Second half of 2020 2020下半年
YTM-DMW369	Improvement works at Mong Kok Community Hall	旺角社區會堂改善工程	Y	2,010	631	-----	420	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
ND-DMW423	Beautification works to existing open area near lamp post no. EB7887 at Shan Tsui, Sha Tau Kok	沙頭角山咀燈柱編號EB7887附近現有空地美化工程	Y	2,100	550	1,483	1,483	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TP-DMW255	Provision of covered walkway at Tai Po Road Yuen Chau Tsai section near Kwong Fuk Estate	大埔公路元洲仔段近廣福邨行人通道上蓋設置工程	Y	2,120	169	24	106	881	137	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
YTM-DMW344	Replacement works of railings at Gascoigne Road / Nathan Road Rest Garden (Stage I) (Phase II)	加士居道 / 彌敦道休憩花園(第一期) 圍欄更換工程(第二階段)	Y	2,123	1,598	101	150	-----	-----	-----	-----	-----	First half of 2022 2022上半年
WTS-DMW298	Refurbishment work of public toilets near the children's playground at Morse Park No.3	摩士公園(三號公園)近兒童遊樂場公眾洗手間翻新工程	Y	2,200	906	467	506	788	-----	-----	-----	-----	First half of 2023 2023上半年
E-DMW414	Improvement works to the street near Kai Yuen Terrace, North Point	北角繼園壹旁街道改善工程	Y	2,230	197	-----	403	-----	1,630	-----	-----	-----	First half of 2028 2028上半年
ST-DWM544 *	Improvement works of public announcement system at Ma On Shan Sports Ground	馬鞍山運動場廣播系統改善工程	Y	2,230	-----	-----	100	2,130	-----	-----	-----	-----	First half of 2025 2025上半年
E-DMW433	Landscape beautification works at parks and playgrounds in Eastern District (2023-24)	東區公園及遊樂場園景美化工程 (2023-24)	Y	2,240	-----	-----	1,568	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TW-DMW730 *	Improvement works of water dispensers at some leisure venues in Tsuen Wan District	荃灣區部份康樂場地飲水機改善工程	Y	2,300	-----	-----	2,300	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW380	Provision of children's playground next to Ha Tsuen Soccer Pitch	廈村足球場旁兒童遊樂場設置工程	Y	2,320	158	-----	14	267	1,881	-----	-----	-----	First half of 2026 2026上半年
E-DMW426 *	Improvement works of the facilities installed along Sir Cecil's Ride	金督馳馬徑沿路設施改善工程	Y	2,350	209	-----	355	810	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW639	Replacement of electronic scoreboard system at Tsing Yi Sports Ground	青衣運動場電子計分系統更換工程	Y	2,361	-----	-----	1,361	1,000	-----	-----	-----	-----	First half of 2024 2024上半年
S-DMW577	Inspection, cleaning, minor improvement and repair works in the Southern District (2021)	南區小型工程設施檢查、清洗、小型改善及維修工程 (2021)	Y	2,395	167	202	560	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
KC-DMW562	Conversion of light refreshment kiosk to changing rooms and toilets at Fat Kwong Street Garden no. 1	佛光街一號花園改建小食亭為更衣室及洗手間工程	Y	2,400	2,065	-----	335	-----	-----	-----	-----	-----	First half of 2021 2021上半年
ND-DMW393	Replacement of hot water boilers at both male and female changing rooms of Fanling Swimming Pool	粉嶺游泳池男、女更衣室熱水鍋爐更換工程	Y	2,400	480	-----	1,920	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SK-DMW427	Improvement work at the cycling area in Hong Kong Velodrome Park	香港單車館公園單車園地改善工程	Y	2,450	2,357	-----	27	-----	-----	-----	-----	-----	Second half of 2021 2021下半年
IS-DMW700 #	Improvement to drainage channel near house no. 7 at Tai Yuen Village, North Lamma	南丫北大園村7號屋附近排水渠改善工程	Y	2,500	146	-----	-----	1,354	1,000	-----	-----	-----	First half of 2025 2025上半年
IS-DMW725	Formation of fire breaks, grass cutting and desilting in Islands District at Cheung Chau and Mui Wo (2022-23)	離島區長洲及梅窩隔火帶、剪草及清理渠道工程 (2022-23)	Y	2,500	486	1,717	1,717	202	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW550	Improvement works to ladies' and men's toilets and changing rooms at Tai Wo Hau Sports Centre	大窩口體育館男、女洗手間及更衣室改善工程	Y	2,500	1,557	1	1	-----	-----	-----	-----	-----	First half of 2021 2021上半年
KC-DMW605	Repairs, maintenance and improvement works of district facilities managed by Kowloon City District Office (2022-23)	九龍城民政事務處管理的設施維修、保養及改善工程 (2022-23)	Y	2,500	800	1,574	1,574	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KC-DMW645	Repairs, maintenance and improvement works of district facilities managed by Kowloon City District Office (2023-24)	九龍城民政事務處管理的設施維修、保養及改善工程 (2023-24)	Y	2,500	-----	44	500	1,000	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW365	Improvement to access road near lamp post no. AD4462 at Ng Chow Road, Ta Kwu Ling, North District	北區打鼓嶺五洲路燈柱編號AD4462附近通路改善工程	N	2,500	-----	-----	-----	2,500	-----	-----	-----	-----	First half of 2024 2024上半年
S-DMW607	Inspection, cleaning, minor improvement and repair works for minor works facilities in the Southern District 2022	南區小型工程設施檢查、清洗、小型改善及維修工程2022	Y	2,500	7	236	1,000	-----	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SK-DMW494	Funding reserve for minor improvement and emergency works of district facilities under Sai Kung District Council and Sai Kung District Office (2022-23)	西貢區議會及西貢民政事務處轄下各項地區設施小型改善及緊急工程預留撥款 (2022-23)	Y	2,500	-----	559	559	1,441	-----	-----	-----	-----	First half of 2024 2024上半年
WC-DMW210	Provision of sitting-out area at a vacant land next to Lai Tak Tsuen Road in Wan Chai District	灣仔區勵德邨道旁空地休憩處設施建造工程	Y	2,500	182	-----	800	1,000	518	-----	-----	-----	First half of 2025 2025上半年
IS-DMW352	Construction of Cheung Chau Sai Wan Forecourt	長洲西灣廣場建造工程	Y	2,520	975	-----	300	664	581	-----	-----	-----	First half of 2028 2028上半年
TP-DMW270	Provision of rain shelter at footpath connecting Po Nga Road and Tai Wo Plaza, Tai Po	大埔寶雅路連接太和廣場行人路避雨亭設置工程	Y	2,530	43	7	327	1,281	-----	-----	-----	-----	Second half of 2024 2024下半年
E-DMW395	Pre-approved funding for miscellaneous improvement, refurbishment and emergency works for Eastern District Council outdoor facilities (2021-22)	東區區議會戶外設施的雜項改善、翻新與緊急工程預撥款項 (2021-22)	Y	2,550	1,322	581	600	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KT-DMW642	Improvement works at Kai Yan Street Sitting-out Area	啟仁街休憩處改善工程	Y	2,563	2,144	121	121	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
WTS-DMW292	Refurbishment work of toilets and changing rooms at Shek Ku Lung Road Playground	石鼓壆道遊樂場洗手間及更衣室翻新工程	Y	2,600	1,795	5	179	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
C&W-DMW509	Improvement works of electronic scoreboard system at Sun Yat Sen Memorial Park Sports Centre	中山紀念公園體育館電子計分板系統改善工程	Y	2,607	221	-----	-----	2,386	-----	-----	-----	-----	Second half of 2024 2024下半年
C&W-DMW034	Provision of facilities for tourism at Mount Davis	摩星嶺旅遊設施設置工程	Y	2,690	2,120	35	95	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
IS-DMW729	Ad-hoc grass cutting, desilting and minor works in Islands District at Cheung Chau and Mui Wo (2023-24)	離島區長洲及梅窩臨時剪草、清理渠道及小型工程 (2023-24)	N	2,700	-----	-----	300	1,500	900	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TP-DMW242	Provision of sitting-out area at San Uk Tsai, Lam Tsuen, Tai Po	大埔林村新屋仔休憩處設置工程	Y	2,700	407	576	576	366	-----	-----	-----	-----	Second half of 2024 2024下半年
TW-DMW729 *	Replacement of the hot shower system for female changing room at Shing Mun Valley Swimming Pool	城門谷游泳池女更衣室熱水淋浴系統更換工程	Y	2,720	-----	-----	270	2,450	-----	-----	-----	-----	Second half of 2024 2024下半年
YL-DMW345	Construction of sitting-out area with fitness and children's play facilities at Kam Tsin Wai Tsuen, Pat Heung	八鄉金錢圍村休憩處健體及兒童遊樂設施興建工程	Y	2,720	485	3	817	242	1,176	-----	-----	-----	Second half of 2025 2025下半年
K&T-DMW640	Revitalisation of Lantau Link Viewing Platform	青嶼幹線觀景台活化工程	Y	2,750	-----	-----	599	835	1,216	-----	-----	-----	First half of 2031 2031上半年
C&W-DMW417	Provision of interpretative signs at Central and Western District Literary Trail	中西區文學徑傳意牌設置工程	Y	2,768	463	1,073	1,073	203	-----	-----	-----	-----	Second half of 2023 2023下半年
S-DMW584	Replacement of existing railings at Ap Lei Chau Praya with Type II railings	將鴨脷洲海旁現有欄杆更換成II型欄杆	Y	2,800	2,568	140	140	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YTM-DMW377	Beautification and greening works for Yau Tsim Mong District (2023-24)	油尖旺區美化及綠化工程 (2023-24)	N	2,800	-----	59	1,613	1,000	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW477	Expansion of Ma Kam Street Sitting-out Area in Ma On Shan	馬鞍山馬錦街休憩處擴展工程	Y	2,827	103	-----	233	773	1,695	23	-----	-----	First half of 2026 2026上半年
TP-DMW309	Construction of walkway cover at Chuen On Road near Tai Po Hospital, Tai Po	大埔全安路近大埔醫院行人通道上蓋建造工程	Y	2,900	137	-----	157	1,024	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW603	Provision of a walkway cover outside Exit D of To Kwa Wan MTR Station	港鐵土瓜灣站D出口外行人通道上蓋設置工程	Y	2,960	307	-----	789	1,864	-----	-----	-----	-----	Second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
ST-DMW427	Provision of a walkway cover at Pok Chuen Street	博泉街行人通道上蓋設置工程	Y	2,970	214	-----	-----	862	1,043	851	-----	-----	Second half of 2025 2025下半年
IS-DMW724	Formation of fire breaks, grass cutting and desilting in Islands District at South Lantau, Tung Chung and Tai O (2022-23)	離島區大嶼南、東涌及大澳隔火帶、剪草及清理渠道工程 (2022-23)	Y	2,980	600	1,300	1,300	1,070	-----	-----	-----	-----	Second half of 2023 2023下半年
KT-DMW683	Improvement works of water dispensers at leisure venues under Kwun Tong District	觀塘區康樂場地飲水機改善工程	Y	3,000	2,000	-----	1,000	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
KT-DMW695	Replacement works of water dispensers with bottle-filling function at recreational and sports facilities in Kwun Tong District (Phase II)	觀塘區轄下康體設施盛水式飲水機更換工程 (第二期)	Y	3,000	-----	-----	2,000	1,000	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW360	Cleansing and maintenance of district facilities in North District (2022-23)	北區地區設施清潔及保養 (2022-23)	Y	3,000	680	300	581	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW399	Cleansing and maintenance of district facilities in North District (2023-24)	北區地區設施清潔及保養 (2023-24)	Y	3,000	-----	-----	-----	1,400	1,600	-----	-----	-----	Second half of 2024 2024下半年
ND-DMW449	Provision for minor maintenance and improvement works in North District (2023-24)	北區小型維修及改善工程撥備 (2023-24)	Y	3,000	-----	-----	-----	1,500	1,500	-----	-----	-----	First half of 2024 2024上半年
S-DMW623	Inspection, cleaning, minor improvement and repair works of district facilities in the Southern District (2023-24)	南區地區設施檢查、清洗、小型改善及維修工程 (2023-24)	N	3,000	-----	-----	500	500	-----	-----	-----	-----	Second half of 2024 2024下半年
SK-DMW482	Improvement of access road near Tseung Kwan O Heritage Post, Tiu Keng Leng, Hang Hau	坑口調景嶺將軍澳風物汛附近通路改善工程	N	3,000	-----	-----	-----	1,000	2,000	-----	-----	-----	First half of 2025 2025上半年
ST-DMW495	Term contract for minor works items (District Minor Works Programme) in Sha Tin District (2022-23)	沙田區小型工程項目(地區小型工程計劃)定期合約 (2022-23)	Y	3,000	500	1,200	1,200	1,300	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TP-DMW267	Improvement to Wilson Trail Section 8 (near Hong Lok Yuen), Tai Po	大埔街奕信徑第八段(近康樂園)改善工程	Y	3,000	199	-----	400	1,039	800	-----	-----	-----	Second half of 2024 2024下半年
TP-DMW337	Provision of rain shelters at Tai Po Tau and Tai Wo, Tai Po (Serenity Villa and Serenity Park II)	大埔大埔頭及太和避雨亭設置工程(太湖山莊及太湖花園二期)	Y	3,000	26	-----	28	1,613	530	-----	-----	-----	First half of 2024 2024上半年
TW-DMW682	Improvement works of Jockey Club Tak Wah Park	賽馬會德華公園改善工程	Y	3,000	487	1,628	2,513	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW660	* Provision of LED display wall at community halls in Kwai Tsing District (2023-24)	葵青區內社區會堂電子顯示幕牆設置工程 (2023-24)	Y	3,030	-----	-----	1,300	300	-----	-----	-----	-----	Second half of 2024 2024下半年
KC-DMW648	Provision of air purifiers at the toilets of sports centres, parks and playgrounds in Kowloon City District	九龍城區體育館、公園及遊樂場洗手間設置空氣清新機工程	Y	3,040	-----	-----	610	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW361	Provision for minor maintenance and improvement works in North District (2022-23)	北區小型維修及改善工程撥備 (2022-23)	Y	3,143	1,662	1,470	1,470	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YL-DMW346	Beautification works of the open space outside Tat Tak Communal Hall	達德公所前空地美化工程	Y	3,150	1,517	381	416	84	-----	-----	-----	-----	Second half of 2022 2022下半年
YL-DMW488	* Greening and landscape improvement works in Yuen Long District (2023-24)	元朗區綠化及園境改善工程計劃 (2023-24)	Y	3,150	-----	494	2,205	-----	-----	-----	-----	-----	First half of 2024 2024上半年
IS-DMW728	Ad-hoc grass cutting, desilting and minor works in Islands District at South Lantau, Tung Chung and Tai O (2023-24)	離島區大嶼南、東涌及大澳臨時剪草、清理渠道及小型工程 (2023-24)	N	3,200	-----	-----	300	2,000	900	-----	-----	-----	Second half of 2024 2024下半年
KT-DMW645	Provision of rain shelters at Wan Hon Estate, Shui Ning Street (From Hon Pak House to the entrance of Hong Ning Road Park)	瑞寧街雲漢邨(漢柏樓至康寧道公園入口旁)避雨亭設置工程	Y	3,200	73	148	800	723	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
SK-DMW497	Improvement works of closed circuit television system at Hong Kong Velodrome	香港單車館閉路電視系統改善工程	Y	3,200	160	-----	560	480	-----	-----	-----	-----	First half of 2024 2024上半年
TP-DMW252	Provision of rain shelters at Tai Po Kau Constituency (Chong San Road, Deerhill Bay and Chung Tsai Yuen Lookout)	大埔滯留區(創新路、鹿茵山莊及松仔圍瞭望台)避雨亭設置工程	Y	3,200	1,367	22	22	-----	-----	-----	-----	-----	First half of 2022 2022上半年
YTM-DMW385	* Enhancement works for Yau Tsim Mong Multicultural Activity Centre	油尖旺多元文化活動中心優化工程	Y	3,216	-----	670	1,272	491	-----	-----	-----	-----	First half of 2024 2024上半年
TP-DMW266	Provision of rain shelters near Wan Tau Tong Estate at Fung Wan Road, Tai Po	大埔豐運路近運頭塘邨避雨亭設置工程	Y	3,290	362	681	681	1,358	-----	-----	-----	-----	Second half of 2023 2023下半年
S-DMW598	Improvement to the trail behind Nam Long Pavilion in Nam Long Shan	南朗山南朗亭後的山徑改善工程	N	3,300	-----	1,110	2,000	1,138	-----	-----	-----	-----	Second half of 2023 2023下半年
TP-DMW369	Installation of air purifiers at recreational and sports venues in Tai Po District	大埔區內康樂體育場地空氣淨化器安裝工程	Y	3,320	400	-----	740	-----	-----	-----	-----	-----	First half of 2024 2024上半年
ST-DMW541	* Improvement works of the closed circuit television system at Hin Tin Swimming Pool	顯田游泳池閉路電視系統改善工程	Y	3,330	-----	-----	230	3,100	-----	-----	-----	-----	First half of 2025 2025上半年
E-DMW398	Installation of lighting system along the path between Yiu Hing Road and Shau Kei Wan Fresh Water Service Reservoir, Shau Kei Wan, Eastern District	東區筲箕灣耀道至筲箕灣食水配水庫路段照明系統設置工程	Y	3,500	232	670	670	604	-----	-----	-----	-----	Second half of 2023 2023下半年
KT-DMW692	Maintenance and minor improvement works for district facilities in Kwun Tong District (2023-24)	觀塘地區設施保養及小型改善工程 (2023-24)	Y	3,500	-----	3	500	1,500	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW293	Replacement of air-conditioning system at Ngau Chi Wan Sports Centre	牛池灣體育館冷氣系統更換工程	Y	3,500	2,450	-----	150	-----	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
WTS-DMW311	Replacement of air-conditioning system at Chuk Yuen Sports Centre	竹園體育館冷氣系統更換工程	Y	3,500	-----	-----	500	3,000	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW320	Construction of covered walkway near lamp post no. FB8545 at Ngan Wai, Tuen Mun	屯門銀圍燈柱編號FB8545附近興建行人通道上蓋工程	Y	3,600	200	731	731	-----	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW337	Improvement works at Yeung Uk San Tsuen Sitting-out Area	楊屋新村休憩處改善工程	Y	3,600	3,187	72	355	-----	-----	-----	-----	-----	Second half of 2020 2020下半年
E-DMW415	Alternation works to the covered playground of ex-Tung Wah Group of Hospitals Lee Chi Hung Memorial Primary School at Siu Sai Wan Estate, Chai Wan	柴灣小西灣邨前東華三院李志雄紀念小學有蓋操場改建工程	Y	3,620	185	-----	561	1,655	1,219	-----	-----	-----	First half of 2026 2026上半年
KC-DMW660 *	Improvement works of the audiovisual system at Hung Hom Community Hall and Kai Tak Community Hall	紅磡社區會堂及啟德社區會堂視聽系統改善工程	Y	3,620	-----	618	2,156	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
YTM-DMW366	Provision of Avenue of Sports Stars at East Tsim Sha Tsui waterfront	尖沙咀東海濱體育星光大道設置工程	Y	3,668	406	21	455	529	-----	-----	-----	-----	Second half of 2027 2027下半年
KT-DMW684	Improvement works of hot water supply system at Kwun Tong Swimming Pool	觀塘游泳池熱水供應系統改善工程	Y	3,700	200	-----	1,000	2,500	-----	-----	-----	-----	Second half of 2024 2024下半年
IS-DMW413	Improvement works of hot water boilers at Tung Chung Swimming Pool	東涌游泳池熱水鍋爐改善工程	Y	3,759	-----	-----	3,759	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TP-DMW344	Improvement works of main entrance, carpark and open space of Tai Po Arts Centre	大埔藝術中心正門、停車場及空地改善工程	Y	3,800	2,389	829	829	-----	-----	-----	-----	-----	First half of 2023 2023上半年
ND-DMW450 *	Stabilization works to Lai Chi Wo pier, Sha Tau Kok	沙頭角荔枝窩碼頭加固工程	Y	3,810	2,200	656	1,000	610	-----	-----	-----	-----	Second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
IS-DMW386	Upgrading facilities of Chung Wai Street Children's Playground	松慧街兒童遊樂場設施提升工程	Y	3,860	434	32	700	1,908	818	-----	-----	-----	Second half of 2028 2028下半年
K&T-DMW636	Replacement of water dispensers at leisure venues in Kwai Tsing District (2023-24)	葵青區康樂場地飲水機更換工程 (2023-24)	Y	3,892	-----	-----	163	3,729	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW320	Construction of walkway cover along Ching Hiu Road, Sheung Shui	上水清曉路行人通道上蓋建造工程	Y	3,900	767	-----	-----	2,033	1,100	-----	-----	-----	Second half of 2025 2025下半年
E-DMW446	* Improvement works of the footpath and the associated facilities connecting Cape Collinson Road and Big Wave Bay, Eastern District	連接東區歌連臣角道及大浪灣行人徑及相關設施改善工程	N	4,000	-----	-----	1,000	3,000	-----	-----	-----	-----	Second half of 2024 2024下半年
K&T-DMW628	Replacement of air-conditioning system at main arena of Tai Wo Hau Sports Centre	大窩口體育館主場館冷氣系統更換工程	Y	4,000	2,500	-----	1,500	-----	-----	-----	-----	-----	First half of 2023 2023上半年
KC-DMW584	Refurbishment of toilets, changing rooms and accessible toilet at To Kwa Wan Recreation Ground	土瓜灣遊樂場洗手間、更衣室及暢通易達洗手間翻新工程	Y	4,000	107	-----	3,023	870	-----	-----	-----	-----	Second half of 2023 2023下半年
TM-DMW343	Improvement of air-conditioning system at the hall of Butterfly Bay Community Centre	蝴蝶灣社區中心禮堂冷氣系統改善工程	Y	4,000	1,000	-----	3,000	-----	-----	-----	-----	-----	Second half of 2023 2023下半年
TM-DMW375	Urgent maintenance and minor improvement works to facilities under the management of Tuen Mun District Office (2023-24)	屯門民政事務處轄下設施緊急維修及小型改善工程 (2023-24)	Y	4,000	-----	-----	-----	1,500	2,000	-----	-----	-----	Second half of 2024 2024下半年
TP-DMW079	Provision of access road and drainage works from Tai Hang Au Tsai to San Wai, Tai Po	大埔泰亨凹仔至新圍行車通道及排水渠道設置工程	Y	4,000	58	-----	-----	600	1,000	-----	-----	-----	Second half of 2025 2025下半年
YL-DMW489	* Replacement of filtration and circulation system at artificial lake at Tin Shui Wai Park	天水圍公園人工湖過濾及循環系統更換工程	Y	4,000	-----	-----	4,000	-----	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TM-DMW347	Urgent maintenance and minor improvement works to facilities under the management of Tuen Mun District Office (2022-23)	屯門民政事務處轄下設施緊急維修及小型改善工程 (2022-23)	Y	4,167	1,124	1,271	1,271	1,772	-----	-----	-----	-----	First half of 2024 2024上半年
YTM-DMW367	Provision of Youth Place at Jordan Road	佐敦道青年空間設置工程	Y	4,189	681	-----	794	902	-----	-----	-----	-----	Second half of 2028 2028下半年
TM-DMW262	Construction of covered walkway in Tuen Mun District (phase 5)-Siu Hong Court (phase 3, 4) section	在屯門區興建行人通道上蓋(第五期工程)-兆康苑第三、四期段	Y	4,220	235	156	622	2,784	-----	-----	-----	-----	First half of 2024 2024上半年
HQ-DMW084	Term contract for Kowloon Districts 1 (Sham Shui Po District, Wong Tai Sin District and Yau Tsim Mong District) (2022-23)	九龍區(一)定期合約(深水埗區、黃大仙區及油尖旺區)(2022-23)	Y	4,500	308	104	104	-----	-----	-----	-----	-----	First half of 2023 2023上半年
HQ-DMW085	Term contract for Kowloon Districts 2 (Kowloon City District and Kwun Tong District) (2022-23)	九龍區(二)定期合約(九龍城區及觀塘區)(2022-23)	Y	4,500	-----	300	300	-----	-----	-----	-----	-----	First half of 2023 2023上半年
HQ-DMW086	Term contract for Hong Kong Districts 1 (Southern District and Wan Chai District) (2022-23)	香港區(一)定期合約(南區及灣仔區)(2022-23)	Y	4,500	200	355	355	-----	-----	-----	-----	-----	First half of 2023 2023上半年
HQ-DMW087	Term contract for Hong Kong Districts 2 (Eastern District and Central and Western District) (2022-23)	香港區(二)定期合約(東區及中西區)(2022-23)	Y	4,500	210	307	307	-----	-----	-----	-----	-----	First half of 2023 2023上半年
HQ-DMW092	Term contract for Kowloon Districts 1 (Sham Shui Po District, Wong Tai Sin District and Yau Tsim Mong District) (2023-24)	九龍區(一)定期合約(深水埗區、黃大仙區及油尖旺區)(2023-24)	Y	4,500	-----	100	100	300	-----	-----	-----	-----	First half of 2024 2024上半年
HQ-DMW093	Term contract for Kowloon Districts 2 (Kowloon City District and Kwun Tong District) (2023-24)	九龍區(二)定期合約(九龍城區及觀塘區)(2023-24)	Y	4,500	-----	100	100	300	-----	-----	-----	-----	First half of 2024 2024上半年
HQ-DMW094	Term contract for Hong Kong Districts 1 (Southern District and Wan Chai District) (2023-24)	香港區(一)定期合約(南區及灣仔區)(2023-24)	Y	4,500	-----	100	100	300	-----	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
HQ-DMW095	Term contract for Hong Kong Districts 2 (Eastern District and Central and Western District) (2023-24)	香港區(二)定期合約(東區及中西區)(2023-24)	Y	4,500	-----	100	100	300	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW670	Maintenance and minor improvement works for Kwun Tong District Council facilities (2022-23)	觀塘區議會設施保養及小型改善工程(2022-23)	Y	4,500	970	2,162	2,165	400	-----	-----	-----	-----	First half of 2023 2023上半年
S-DMW450	Construction of a trail along the rocky shore at Sandy Bay, Southern District	南區沙灣石灘小徑建造工程	Y	4,500	214	632	1,000	2,000	1,000	286	-----	-----	First half of 2024 2024上半年
ST-DMW474	Improvement works at Chui Tin Street Sitting-out Area	翠田街休憩處改善工程	Y	4,500	1,631	2,093	2,392	477	-----	-----	-----	-----	First half of 2023 2023上半年
YL-DMW512	* Urgent repair works/miscellaneous works items for existing facilities in Yuen Long (2023-24)	元朗現有設施緊急維修/雜項工程項目(2023-24)	Y	4,500	-----	262	500	2,000	1,682	-----	-----	-----	Second half of 2024 2024下半年
TM-DMW233	Construction of covered walkway in Tuen Mun District (phase 3)-San Hui Playground section	在屯門區興建行人通道上蓋(第三期工程)-新墟遊樂場段	Y	4,600	2,201	-----	204	72	-----	-----	-----	-----	Second half of 2022 2022下半年
ST-DMW528	* Improvement works of water dispensers with bottle-filling function at outdoor venues in Sha Tin District	沙田區戶外康樂場地盛水式飲水機改善工程	Y	4,760	-----	-----	1,760	3,000	-----	-----	-----	-----	First half of 2025 2025上半年
KT-DMW606	Installation of lighting at the footpath between Chun Wah Road Morning Trail and entrance of Kwun Tong High Level Service Reservoir Garden	振華道晨運徑至觀塘上配水庫花園入口一段行人徑照明設施安裝工程	Y	4,850	1,659	334	334	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
WTS-DMW260	Construction of pet garden at Ngau Chi Wan Park	牛池灣公園寵物公園建造工程	Y	4,945	2,021	-----	2,400	380	-----	-----	-----	-----	First half of 2023 2023上半年
ST-DMW378	Provision of covered walkway at Hang Tai Road	恆泰路加建行人通道上蓋工程	Y	4,996	944	2,572	2,752	339	960	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TP-DMW354	Beautification works of riverside along Lam Tsuen River from Tai Wo Bridge to NF97 footbridge, Tai Po	大埔沿林村河由太和橋至NF97行人天橋河岸美化工程	Y	5,000	-----	1,180	1,180	400	1,000	1,000	-----	-----	Second half of 2025 2025下半年
WTS-DMW307	Enhancement of audio-visual systems and provision of display kiosks at the community hall and community centres of Wong Tai Sin District	黃大仙區社區會堂及社區中心音響及投影系統優化及顯示屏設置工程	Y	5,024	859	-----	1,975	500	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW308	Improvement works of the walking trails at Hammer Hill	斧山行山徑改善工程	Y	5,050	-----	4,180	4,180	-----	-----	-----	-----	-----	First half of 2023 2023上半年
C&W-DMW456	Improvement works of sitting-out area at Kennedy Town Waterfront	堅尼地城海旁休憩處改善工程	Y	5,080	545	3,302	3,302	1,233	-----	-----	-----	-----	Second half of 2023 2023下半年
KC-DMW659 *	Replacement of water dispensers for Leisure and Cultural Services Department's leisure venues in Kowloon City District	九龍城區轄下康樂及文化事務署康樂場地飲水機更換工程	Y	5,080	-----	-----	4,030	-----	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW463	Urgent repair works / miscellaneous works items for existing facilities in Yuen Long (2022-23)	元朗現有設施緊急維修/雜項工程項目(2022-23)	Y	5,100	2,995	974	1,027	1,000	-----	-----	-----	-----	Second half of 2023 2023下半年
ST-DMW530 *	Improvement works of main low-voltage switchboard system at Sha Tin Park	沙田公園總電掣房低壓掣櫃系統改善工程	Y	5,200	-----	-----	200	5,000	-----	-----	-----	-----	First half of 2025 2025上半年
TP-DMW209	Provision of recreational and sports facilities near Ting Nga Court, Ting Kok Road, Tai Po	大埔汀角路近汀雅苑康體設施設置工程	Y	5,200	2,659	30	42	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
IS-DMW310	Installation of floodlight illumination system at Yim Tin Playground	鹽田遊樂場泛光燈照明系統安裝工程	Y	5,220	3,382	494	1,200	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
TM-DMW264	Construction of covered walkway in Tuen Mun District (phase 5)-Siu Hong Court (phase 1, 2) section	在屯門區興建行人通道上蓋(第五期工程)-兆康苑第一、二期段	Y	5,480	180	17	397	1,975	1,911	1,000	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
C&W-DMW430	Conversion of the former Cat Street Bazaar site at Circular Pathway and Ladder Street in Central to sitting-out area	改建中環弓絃巷與樓梯街交界前摩羅街市集為休憩處	Y	5,600	4,227	641	641	200	-----	-----	-----	-----	First half of 2023 2023上半年
TP-DMW231	Provision of sitting-out area in Care Village, Tai Po	大埔美援新村休憩處設置工程	Y	5,800	419	644	1,607	2,742	949	-----	-----	-----	First half of 2024 2024上半年
TP-DMW263	Provision of fitness equipment and elderly facilities near the morning trail at Wan Tau Tong, Tai Po	大埔蓮頭塘近晨運徑健體及長者設施設置工程	Y	5,880	221	343	1,570	2,480	990	-----	-----	-----	Second half of 2024 2024下半年
S-DMW530	Improvement works at the Waterfall Bay Park	瀑布灣公園改善工程	Y	6,000	357	-----	1,138	2,619	210	-----	-----	-----	Second half of 2024 2024下半年
WC-DMW202	Provision of ramp outside Tung Wah Eastern Hospital	東華東院外斜道設置工程	Y	6,250	1,644	2,297	2,300	300	-----	-----	-----	-----	Second half of 2023 2023下半年
S-DMW553	Provision of lighting at the pedestrian footpath in Ap Lei Chau Praya	鴨洲洲海傍行人通道照明燈設置工程	Y	6,318	489	105	528	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
KT-DMW605	Installation of lighting at Jordan Valley Morning Trail	佐敦谷晨運徑照明設施安裝工程	Y	6,580	1,714	708	708	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TP-DMW232	Provision of sitting-out area at Po Sam Pai, Tai Po	大埔布心排休憩處設置工程	Y	6,690	1,854	691	2,407	731	-----	-----	-----	-----	Second half of 2024 2024下半年
C&W-DMW472	Provision of pet garden at Pok Fu Lam Road, Central and Western District	中西區薄扶林道寵物公園設置工程	Y	6,700	650	1,122	1,135	2,685	-----	-----	-----	-----	First half of 2024 2024上半年
TP-DMW326	Maintenance and improvement of facilities under Tai Po District Council Minor Works Programme (2021-22)	維修及改善大埔區議會小型工程計劃下的設施 (2021-22)	Y	7,000	4,183	1,198	1,198	594	-----	-----	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目(Y/N)	(Approved) project estimate (核准)工程項目預算	Cumulative expenditure to 31.3.2023 累計開支(截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支(由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算(截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
TP-DMW353	Maintenance and improvement of district facilities in Tai Po District (2022-23)	大埔區地區設施維修及改善工程 (2022-23)	Y	7,000	762	4,089	4,089	2,040	-----	-----	-----	-----	First half of 2024 2024上半年
WTS-DMW294	Replacement of electronic scoreboard and timing systems at Hammer Hill Road Sports Ground	斧山道運動場電子計分板和計時系統更換工程	Y	7,000	1,050	-----	4,200	1,750	-----	-----	-----	-----	First half of 2023 2023上半年
S-DMW393	Construction of a sitting-out area nearby the sea shore at Shum Wan	深灣海堤旁休憩處興建工程	Y	7,170	4,264	1,194	1,194	202	-----	-----	-----	-----	First half of 2022 2022上半年
SK-DMW257	Construction of sitting-out area at Lam Shing Road	林盛路休憩處興建工程	Y	7,170	445	571	2,383	2,897	1,445	-----	-----	-----	First half of 2024 2024上半年
TP-DMW241	Improvement of facilities and sitting-out area at San Wa On Lane, Tai Po Tau	大埔頭新華安里設施及休憩處改善工程	Y	7,310	549	103	759	3,316	2,308	-----	-----	-----	First half of 2024 2024上半年
TP-DMW371	Conversion of a squash court in the Squash and Tennis Centre of Tai Po Sports Ground into an indoor climbing room with bouldering facility	改建大埔運動場壁球及網球中心壁球室為室內抱石場	Y	7,396	-----	-----	90	2,000	3,041	-----	-----	-----	First half of 2025 2025上半年
ST-DMW518	Provision of a skateboard ground at Shing Mun River Promenade Garden No. 3	城門河第三海濱花園滑板場設置工程	Y	7,440	-----	-----	100	3,564	3,776	-----	-----	-----	First half of 2025 2025上半年
S-DMW365	Construction of a sitting-out area near Consort Rise at Victoria Road	域多利道近金粟街休憩處興建工程	Y	7,500	5,457	73	73	268	-----	-----	-----	-----	First half of 2021 2021上半年
ST-DMW292	Provision of toilet facilities at Sha Tin Wai Playground	沙田圍遊樂場洗手間設置工程	Y	7,500	6,796	-----	-----	317	-----	-----	-----	-----	First half of 2021 2021上半年
TW-DMW708	* Replacement of lift and escalator system at Tsuen Wan Public Library	荃灣公共圖書館升降機及扶手電梯系統更換工程	Y	7,500	-----	-----	750	6,750	-----	-----	-----	-----	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
ST-DMW458	Provision of a walkway cover at Hung Mui Kuk Road near Hung Mui Kuk Road Playground	紅梅谷路近紅梅谷路遊樂場設置行人通道上蓋	Y	7,700	310	1,390	1,790	594	170	-----	-----	-----	Second half of 2023 2023下半年
TP-DMW341	Improvement works of Tai Po Arts Centre, Tai Po	大埔大埔藝術中心改善工程	Y	7,804	2,673	3,729	3,729	716	-----	-----	-----	-----	First half of 2023 2023上半年
TP-DMW256	Provision of sitting-out area at Tseng Tau, Sai Sha Road, Sai Kung North, Tai Po	大埔西貢北西沙路井頭休憩處設置工程	Y	7,810	4,222	152	586	190	-----	-----	-----	-----	First half of 2023 2023上半年
SSP-DMW682	* Replacement works of partial chiller plants of air-conditioning system at Cornwall Street Squash and Table Tennis Centre	歌和老街壁球及乒乓球中心冷氣系統部分凍水機組更換工程	Y	7,890	-----	-----	500	4,280	3,100	-----	-----	-----	First half of 2025 2025上半年
WTS-DMW330	* Beautification works at Heng Lam Street Sitting-out Area	杏林街休憩處美化工程	Y	7,990	-----	-----	318	1,303	5,169	1,200	-----	-----	First half of 2026 2026上半年
TP-DMW373	Maintenance and improvement of district facilities in Tai Po District (2023-24)	大埔地區設施維修及改善工程 (2023-24)	Y	8,000	-----	-----	100	1,000	4,000	500	-----	-----	Second half of 2024 2024下半年
SK-DMW298	Provision of sitting-out facilities at the Tseung Kwan O South Waterfront Promenade	將軍澳南的海濱長廊休憩設施設置工程	Y	8,310	483	218	2,000	4,885	942	-----	-----	-----	Second half of 2024 2024下半年
SSP-DMW672	Beautification of the public space beneath Tung Chau Street flyover, Sham Shui Po	深水埗通州街天橋下方公共空間美化工程	Y	8,940	105	212	540	4,770	3,525	-----	-----	-----	Second half of 2024 2024下半年
TM-DMW074	Provision of a sitting-out area underneath Kong Sham Western Highway near Fuk Hang Tsuen	港深西部公路橋底近福亨村休憩處設置工程	Y	9,250	350	-----	351	4,399	1,656	-----	-----	-----	First half of 2025 2025上半年
IS-DMW313	Provision of a sitting-out area at Sai Tai Road, Cheung Chau	長洲西堤路休憩處設置工程	Y	9,310	622	586	1,785	3,400	1,642	-----	-----	-----	First half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SK-DMW369	Construction of sitting-out facilities in Area 72, Tseung Kwan O	將軍澳第72區休憩設施興建工程	Y	9,350	2,715	1,206	2,213	3,245	1,177	-----	-----	-----	First half of 2024 2024上半年
S-DMW304	Construction of a staircase linking Yue Kwong Road, Shek Pai Wan Estate to Aberdeen Praya Road (Jing Hui Garden Block 1)	石排灣邨漁光道往香港仔海傍道(景惠花園第一座)樓梯建造工程	Y	9,500	6,618	673	673	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
TP-DMW227	Provision of sitting-out area and children's playground at Nai Chung, Tai Po	大埔泥涌休憩處及兒童遊樂場設置工程	Y	9,500	5,633	672	1,243	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
S-DMW405	Construction of public toilet at Ap Lei Chau Bridge Road Playground	鴨脷洲橋道遊樂場公共洗手間興建工程	Y	9,780	7,698	-----	1,362	-----	-----	-----	-----	-----	Second half of 2022 2023下半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目</b>													
S-DMW401	Extension and improvement works to Wah Lam Path Sitting-out Area	華林徑休憩處擴建及改善工程	Y	10,770	5,831	-----	1,862	2,400	650	-----	-----	-----	Second half of 2023 2023下半年
K&T-DMW549	Installation and replacement of air-conditioning system at Fung Shue Wo Sports Centre	楓樹窩體育館空調系統安裝及更換工程	Y	11,130	8,062	334	488	-----	-----	-----	-----	-----	First half of 2023 2023上半年
TM-DMW272	Provision of a temporary pet garden at Tsun Wen Road near Kin Fung Circuit	震寰路近建豐街臨時寵物公園設置工程	Y	11,560	288	44	1,902	4,291	2,768	-----	-----	-----	Second half of 2024 2024下半年
SSP-DMW663	Replacement works of the sand tank to regenerative media system for the main, secondary and diving pools at Lai Chi Kok Park Swimming Pool	荔枝角公園游泳池更換主池、副池和跳水池的濾水沙缸為再生式濾水系統工程	Y	12,000	3,000	5,000	5,000	-----	-----	-----	-----	-----	First half of 2023 2023上半年
SSP-DMW673	Beautification of Nam Cheong Street Sitting-out Area (No. 6), Sham Shui Po	深水埗南昌街休憩處(六)美化工程	Y	12,781	99	242	515	1,348	9,045	1,774	-----	-----	First half of 2026 2026上半年
WTS-DMW280	Construction of covered walkway at Ching Tak Street, Wong Tai Sin	黃大仙正德街有蓋行人通道建造工程	Y	14,270	319	-----	320	2,394	9,050	2,187	-----	-----	Second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7016CX

Priority /Project No. 優先/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
ST-DMW385	Construction of a sitting-out area at Hang Ming Street, Ma On Shan (Area 90 in Ma On Shan)	馬鞍山恆明街休憩處興建工程 (馬鞍山第90區)	Y	19,400	12,805	439	439	-----	-----	-----	-----	-----	Second half of 2020 2020下半年
Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的项目													
C&W-DMW470	Construction of a promenade connecting Cadogan Street and Sai Ning Street, Kennedy Town	堅尼地城連接加多近街及西寧街的海濱長廊建造工程	Y	22,796	2,211	4,436	4,655	6,810	4,425	-----	-----	-----	First half of 2024 2024上半年
S-DMW452	Extension of the Waterfall Bay Park, Southern District (for connecting to the Cyberport)	伸延南區瀑布灣公園 (以連接數碼港)	Y	24,000	2,054	1,434	5,000	8,500	7,000	1,446	-----	-----	Second half of 2025 2025下半年
WC-DMW162	Conversion of land near 11SE-A/R56 and 11SE-A/R57 at Dragon Road into a rest garden	改建皇龍道近11SE-A/R56及11SE-A/R57的政府空置土地為休憩花園	Y	25,000	15,412	884	884	-----	-----	-----	-----	-----	Second half of 2022 2022下半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>1,245,785</b>	<b>273,144</b>	<b>126,386</b>	<b>340,960</b>	<b>263,062</b>	<b>115,911</b>	<b>11,096</b>	-----	-----	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
ND-DMW461	Replacement of safety mats at Fitness Room of Wo Hing Sports Centre	和興體育館健身室更換安全地墊工程	30	30	-----	-----	-----	-----	Second half of 2024 2024下半年
SK-DMW499	Provision of benches at the junction of Po Shun Road and Po Ning Road (near the noise barrier), Hang Hau	坑口寶順路和寶寧路交界(隔音屏附近)座椅設置工程	50	50	-----	-----	-----	-----	First half of 2024 2024上半年
KC-DMW673	Provision of benches along the covered walkway between exit A of Ho Man Tin MTR Station and Ho Man Tin Estate	何文田港鐵站A出口至何文田邨的有蓋行人通道座椅設置工程	58	58	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW463	Improvement works of fitness room at Luen Wo Hui Sports Centre	聯和墟體育館健身室優化工程	60	60	-----	-----	-----	-----	First half of 2024 2024上半年
KC-DMW684	Replacement and maintenance of plants at district facilities managed by Kowloon City District Office (2024-25)	九龍城民政事務處管理的地區設施內的植物更換及保養工程 (2024-25)	80	80	-----	-----	-----	-----	First half of 2025 2025上半年
KC-DMW683	Provision of benches along footbridge KF102 near Hung Ling Street	紅菱街附近行人天橋KF102座椅設置工程	83	83	-----	-----	-----	-----	First half of 2024 2024上半年
C&W-DMW530	Beautification and improvement works at Kau U Fong and On Wo Lane	九如坊及安和里美化及改善工程	100	52	48	-----	-----	-----	First half of 2025 2025上半年
HQ-DMW101	Public works laboratory testing fee (2024-25)	工務試驗所測試費用 (2024-25)	100	100	-----	-----	-----	-----	First half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
K&T-DMW676	Site investigation for District Minor Works projects in Kwai Tsing (2024-25)	葵青地區小型工程項目工地勘探工程 (2024-25)	100	100	-----	-----	-----	-----	First half of 2025 2025上半年
IS-DMW290	Landscape beautification works in vacant land adjacent to Yung Shue Wan Playground, Lamma Island	南丫島榕樹灣遊樂場旁空置土地園景美化工程	100	100	-----	-----	-----	-----	Second half of 2024 2024下半年
WC-DMW251	Improvement works of turnstile system at Morrison Hill Swimming Pool	摩理臣山游泳池入閘系統改善工程	129	129	-----	-----	-----	-----	Second half of 2024 2024下半年
KT-DMW718	Enhancement works of turnstile system and LED display panel at Lam Tin Swimming Pool	藍田游泳池入閘系統及電子顯示屏幕優化工程	139	139	-----	-----	-----	-----	First half of 2025 2025上半年
YL-DMW530	Improvement works of the turnstile system at Yuen Long Swimming Pool	元朗游泳池入閘系統改善工程	142	142	-----	-----	-----	-----	First half of 2025 2025上半年
S-DMW641	Enhancement works of turnstile system at Pao Yue Kong Swimming Pool	包玉剛游泳池入閘系統優化工程	147	147	-----	-----	-----	-----	First half of 2025 2025上半年
ND-DMW458	Enhancement works of turnstile system at Sheung Shui Swimming Pool	上水游泳池入閘系統優化工程	147	147	-----	-----	-----	-----	First half of 2025 2025上半年
TW-DMW727	Improvement works of the turnstile system at Shing Mun Valley Swimming Pool	城門谷游泳池入閘系統改善工程	148	148	-----	-----	-----	-----	Second half of 2024 2024下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
WTS-DMW336	Improvement works of the turnstile system at Hammer Hill Road Swimming Pool	斧山道游泳池入閘系統改善工程	149	149	-----	-----	-----	-----	Second half of 2024 2024下半年
WTS-DMW337	Improvement works of the turnstile system at Morse Park Swimming Pool	摩士公園游泳池入閘系統改善工程	149	149	-----	-----	-----	-----	First half of 2025 2025上半年
E-DMW457	Pre-approved fund for feasibility study of proposals admitted to the District Minor Works Programme in Eastern District (2024-25)	東區地區小型工程計劃建議項目的可行性研究預撥款項 (2024-25)	150	100	50	-----	-----	-----	Second half of 2025 2025下半年
TW-DMW720	Provision of benches at Tai Ho Road, Sai Lau Kok Road and outside Tsuen Wan Government Primary School, Tsuen Wan	荃灣大河道、西樓角路及荃灣官立小學對出座椅設置工程	150	150	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW409	Landscape beautification and improvement works for Pet Garden at Po Wing Road Sitting-out Area	保榮路休憩處寵物公園園景美化及改善工程	150	150	-----	-----	-----	-----	First half of 2025 2025上半年
ND-DMW410	Landscape beautification and improvement works for "Inclusive Park for Pets" at On Lok Tsuen (No.4) Sitting-out Area	安樂村休憩處(四號)寵物共享公園園景美化及改善工程	150	150	-----	-----	-----	-----	First half of 2025 2025上半年
ND-DMW462	Improvement works of fitness room at Po Wing Road Sports Centre	保榮路體育館健身室改善工程	150	150	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW717	Enhancement works of turnstile system and LED display panel at Jordan Valley Swimming Pool	佐敦谷游泳池入閘系統及電子顯示屏幕優化工程	151	151	-----	-----	-----	-----	First half of 2025 2025上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
SK-DMW523	Improvement works on turnstile system at Tseung Kwan O Swimming Pool	將軍澳游泳池入閘系統改善工程	151	151	-----	-----	-----	-----	First half of 2024 2024上半年
KC-DMW682	Replacement works of equipment in filtration plant for indoor leisure pool at Ho Man Tin Swimming Pool	何文田游泳池室內嬉水池的濾水機房設備更換工程	175	55	120	-----	-----	-----	First half of 2025 2025上半年
K&T-DMW674	Replacement of sodium hypochlorite dosing pumps at Tsing Yi Southwest Swimming Pool	青衣西南游泳池的次氯酸鈉投配泵更換工程	199	199	-----	-----	-----	-----	First half of 2024 2024上半年
C&W-DMW536	Installation of fitness equipment at Whitty Street Children's Playground	屈地街兒童遊樂場健體設施安裝工程	200	200	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW509	Provision of rain shelter near lamp post no. FA8979 at Siu Hum Tsuen, San Tin Heung	新田鄉小磡村燈柱編號FA8979附近避雨亭設置工程	208	208	-----	-----	-----	-----	First half of 2024 2024上半年
KT-DMW716	Enhancement works of turnstile system and LED display panel at Kwun Tong Swimming Pool	觀塘游泳池入閘系統及電子顯示屏幕優化工程	218	218	-----	-----	-----	-----	First half of 2025 2025上半年
WTS-DMW333	Improvement works of outdoor lighting system at Hammer Hill Road Swimming Pool	斧山道游泳池戶外照明系統改善工程	227	227	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW413	Improvement works of irrigation system at Sheung Shui Garden No.4, Sha Tau Kok Recreation Ground and Fanling Hong Lok Park	上水花園第四號、沙頭角遊樂場及粉嶺康樂公園灌溉系統改善工程	250	250	-----	-----	-----	-----	First half of 2025 2025上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
WC-DMW255	Contingency funding to implement urgent and minor improvement works in recreation and leisure venues managed by the Leisure and Cultural Services Department under Wan Chai District (2024-25)	灣仔區內康樂及文化事務署轄下康樂及休憩場地進行緊急及小型改善工程撥備 (2024-25)	250	250	-----	-----	-----	-----	First half of 2025 2025上半年
YL-DMW531	Contingency reserve fund for emergency or minor improvement works of parks and playgrounds in Yuen Long District (2024-25)	元朗區公園及遊樂場地緊急或小型改善工程的撥備 (2024-25)	250	250	-----	-----	-----	-----	First half of 2025 2025上半年
IS-DMW427	Improvement works of turnstile system at Tung Chung Swimming Pool	東涌游泳池入閘系統改善工程	273	273	-----	-----	-----	-----	First half of 2024 2024上半年
ND-DMW457	Enhancement works of turnstile system at Fanling Swimming Pool	粉嶺游泳池入閘系統優化工程	298	298	-----	-----	-----	-----	First half of 2025 2025上半年
K&T-DMW677	Maintenance and cleansing works of the existing rain shelters in Kwai Chung Area (2024-25)	葵涌區現有避雨亭保養及清潔工程 (2024-25)	300	150	150	-----	-----	-----	Second half of 2025 2025下半年
K&T-DMW678	Maintenance and cleansing works of the existing rain shelters in Tsing Yi District (2024-25)	青衣區現有避雨亭保養及清潔工程 (2024-25)	300	150	150	-----	-----	-----	Second half of 2025 2025下半年
S-DMW640	Funding for exploring preliminary feasibility of District Minor Works projects in Southern District (2024-25)	為南區地區小型工程計劃項目進行初步可行性研究撥款 (2024-25)	300	200	100	-----	-----	-----	Second half of 2025 2025下半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
TW-DMW654	Provision of nest letter box rack near lamp post no. V9686 at Sham Tseng Commercial New Village, Sham Hong Road, Sham Tseng, Tsuen Wan	荃灣深井深康路深井商業新村近燈柱編號 V9686組合信箱架設置工程	300	199	101	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW681	Landscape beautification works at leisure venues in Kwai Tsing District (2024-25)	葵青區康樂場地園景美化工程 (2024-25)	300	300	-----	-----	-----	-----	First half of 2025 2025上半年
K&T-DMW682	Beautification works at leisure venues in Kwai Tsing District (2024-25)	葵青區康樂場地美化工程 (2024-25)	300	300	-----	-----	-----	-----	First half of 2025 2025上半年
KC-DMW678	Replacement of circulation pump system in filtration plant for indoor leisure pool at Ho Man Tin Swimming Pool	何文田游泳池室內嬉水池的濾水機房循環泵系統更換工程	300	300	-----	-----	-----	-----	First half of 2025 2025上半年
KT-DMW723	Landscape beautification works at Cha Kwo Ling Promenade	茶果嶺海濱公園園景美化工程	300	300	-----	-----	-----	-----	Second half of 2024 2024下半年
KT-DMW724	Landscape beautification works at Jordon Valley Park (2024-25)	佐敦谷公園園藝美化工程 (2024-25)	300	300	-----	-----	-----	-----	Second half of 2024 2024下半年
KT-DMW725	Landscape beautification works at Kwun Tong Promenade & Sai Tso Wan Recreation Ground (2024-25)	觀塘海濱花園及晒草灣遊樂場園景美化工程 (2024-25)	300	300	-----	-----	-----	-----	Second half of 2024 2024下半年
KT-DMW726	Landscape beautification works at Parks and Playground venues under Kwun Tong District (2024-25)	觀塘區轄下公園及遊樂場園景美化工程 (2024-25)	300	300	-----	-----	-----	-----	Second half of 2024 2024下半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
ND-DMW407	Landscape beautification and provision of photo corner at Po Wing Road Playground, Fanling Hong Lok Park, Shek Wu Hui Jockey Club Playground and Wai Ming Street Garden	保榮路遊樂場、粉嶺康樂公園、石湖墟賽馬會遊樂場及偉明街花園園景美化及拍攝區設置工程	300	300	-----	-----	-----	-----	First half of 2025 2025上半年
ND-DMW422	Landscape beautification and improvement works at North District Park (near Park Gate No. 5 & 7)	北區公園(鄰近5號及7號閘口)園景美化及改善工程	300	300	-----	-----	-----	-----	Second half of 2024 2024下半年
SK-DMW522	Minor emergency maintenance and improvement works for recreation and sports facilities in Sai Kung District (2024-25)	西貢區康樂及體育設施小型緊急保養及改善工程(2024-25)	300	300	-----	-----	-----	-----	First half of 2025 2025上半年
SSP-DMW694	Implementation of urgent minor improvement works at leisure and recreational venues in Sham Shui Po District (2024-25)	深水埗區康樂及休憩場地進行小規模緊急設施改善工程(2024-25)	300	300	-----	-----	-----	-----	First half of 2025 2025上半年
WC-DMW256	Improvement works of CCTV system at Wong Nai Chung Sports Centre	黃泥涌體育館閉路電視系統改善工程	300	300	-----	-----	-----	-----	First half of 2025 2025上半年
IS-DMW426	Improvement works of the turnstile system at Mui Wo Swimming Pool	梅窩游泳池入閘系統改善工程	302	302	-----	-----	-----	-----	First half of 2024 2024上半年
YL-DMW492	Improvement works of the turnstile system at Tin Shui Wai Swimming Pool (Phase II)	天水圍游泳池入閘系統改善工程(第二期)	303	303	-----	-----	-----	-----	First half of 2024 2024上半年
YTM-DMW392	Improvement Works of Turnstile System at Tai Kok Tsui Swimming Pool	大角咀游泳池入閘系統改善工程	303	303	-----	-----	-----	-----	First half of 2024 2024上半年



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
TW-DMW728	Improvement works of the turnstile system at Tsuen King Circuit Wu Chung Swimming Pool	荃景圍胡忠游泳池入閘系統改善工程	304	304	-----	-----	-----	-----	First half of 2024 2024上半年
C&W-DMW543	Extension works of the Central Green Trail	中區自然徑延伸工程	330	330	-----	-----	-----	-----	First half of 2024 2024上半年
C&W-DMW539	Improvement works of turnstile system at Kennedy Town Swimming Pool and Sun Yat Sen Memorial Park Swimming Pool	堅尼地城游泳池和中山紀念公園游泳池入閘系統改善工程	331	331	-----	-----	-----	-----	Second half of 2024 2024下半年
C&W-DMW540	Improvement works of closed circuit television system at Sun Yat Sen Memorial Park Swimming Pool	中山紀念公園游泳池閉路電視系統改善工程	350	350	-----	-----	-----	-----	First half of 2024 2024上半年
K&T-DMW679	Contingency funding to implement urgent and minor improvement works at recreation and leisure venues in Kwai Tsing District managed by the Leisure and Cultural Services Department (2024-25)	康樂及文化事務署轄下葵青區康樂及休憩場地進行緊急及小型改善工程撥備 (2024-25)	350	350	-----	-----	-----	-----	First half of 2025 2025上半年
IS-DMW423	Provision of fitness equipment at Tai Wan To Sitting-out Area	大灣肚休憩處健身設施設置工程	380	380	-----	-----	-----	-----	First half of 2024 2024上半年
S-DMW642	Replacement of closed circuit television system for Stanley Public Library	赤柱公共圖書館閉路電視系統更換工程	399	399	-----	-----	-----	-----	Second half of 2024 2024下半年
K&T-DMW671	Provision of maintenance service on green wall at Lai King Community Hall (2024-26)	荔景社區會堂綠化牆保養服務 (2024-26)	400	100	200	100	-----	-----	First half of 2026 2026上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
SSP-DMW697	Cleansing works of district facilities, Sham Shui Po District (2024-25)	深水埗區地區設施清潔工程 (2024-25)	400	200	200	-----	-----	-----	Second half of 2025 2025下半年
E-DMW449	Landscape beautification works at roadside amenity areas in Eastern District (2024-25)	東區路旁市容地帶園景美化工程 (2024-25)	400	400	-----	-----	-----	-----	First half of 2025 2025上半年
E-DMW450	Improvement works of benches at parks and playgrounds in Eastern District (2024-25)	東區公園及遊樂場座椅改善工程 (2024-25)	400	400	-----	-----	-----	-----	First half of 2025 2025上半年
KT-DMW722	Contingency funding for urgent repair and maintenance at recreational and sports facilities under Kwun Tong District (2024-25)	觀塘區轄下康體設施緊急維修及保養工程撥備(2024-25)	400	400	-----	-----	-----	-----	First half of 2025 2025上半年
K&T-DMW683	Installation of fitness equipment at outdoor leisure venues in Kwai Tsing District (2024-25)	葵青區戶外康樂場地健體設施安裝工程 (2024-25)	420	420	-----	-----	-----	-----	First half of 2025 2025上半年
SSP-DMW695	Improvement works of the turnstile system at three swimming pools in Sham Shui Po District	深水埗區內三個游泳池入閘系統改善工程	440	440	-----	-----	-----	-----	First half of 2025 2025上半年
WC-DMW233	Improvement works of existing facilities in Wan Chai District	灣仔區現有設施改善工程	450	450	-----	-----	-----	-----	Second half of 2024 2024下半年
ST-DMW529	Provision of water dispensers with bottle-filling function at outdoor venues in Sha Tin District	沙田區戶外場地盛水式飲水機設置工程	460	230	230	-----	-----	-----	First half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
C&W-DMW545	Provision of pedestrian crossing facility at Cadogan Street	加多近街行人過路設施設置工程	480	480	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW454	Horticultural maintenance for Eastern District Council outdoor facilities (2024-25)	東區區議會戶外設施的園藝保養 (2024-25)	500	350	150	-----	-----	-----	Second half of 2025 2025下半年
IS-DMW610	Improvement to footpath at Tai San Street and Tai San Back Street, Cheung Chau	長洲大新街及大新後街行人徑改善工程	500	500	-----	-----	-----	-----	Second half of 2024 2024下半年
K&T-DMW675	Reserve fund for improvement of District Council facilities in Kwai Tsing (2024-25)	葵青地區設施改善工程撥備 (2024-25)	500	250	250	-----	-----	-----	First half of 2025 2025上半年
KT-DMW719	Desilting programme in Kwun Tong District (2024-25)	觀塘區清理渠道計劃 (2024-25)	500	350	150	-----	-----	-----	First half of 2025 2025上半年
SSP-DMW696	Beautification of district facilities in Sham Shui Po District (2024-25)	深水埗區地區設施美化工程 (2024-25)	500	250	250	-----	-----	-----	Second half of 2025 2025下半年
WC-DMW246	Improvement works to Tsing Fung Street Sitting-out Area	清風街休憩處改善工程	500	250	200	50	-----	-----	Second half of 2025 2025下半年
WTS-DMW334	Beautification works of rain shelters in Wong Tai Sin District (2024-25)	黃大仙區避雨亭美化工程 (2024-25)	500	250	250	-----	-----	-----	First half of 2025 2025上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
IS-DMW424	Enhancement of play equipment at Pak Tai Temple Playground, Cheung Chau	長洲北帝廟遊樂場兒童遊戲設施優化工程	500	500	-----	-----	-----	-----	First half of 2024 2024上半年
KC-DMW686	Provision of urgent repairs, facilities replacement or improvement works at small amount for Leisure and Cultural Services Department's leisure venues in Kowloon City District (2024-25)	九龍城區康樂及文化事務署轄下康樂場地緊急維修、更換設施或小額改善工程 (2024-25)	500	500	-----	-----	-----	-----	First half of 2025 2025上半年
ND-DMW465	Contingency reserve fund for emergency or minor improvement works for leisure facilities in North District (2024-25)	北區康樂設施緊急或小型改善工程撥備 (2024-25)	500	500	-----	-----	-----	-----	First half of 2025 2025上半年
TW-DMW734	Improvement works of the audio-visual system at Sai Lau Kok Garden Multi-purpose Room	西樓角花園多用途活動室視聽系統改善工程	594	594	-----	-----	-----	-----	Second half of 2024 2024下半年
SK-DMW498	Provision of rain shelters at Tseung Kwan O Waterfront Promenade (the section from LOHAS Park to the Northern Bridge)	將軍澳海濱長廊(由日出康城至北橋段)避雨亭設置工程	600	600	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW452	Improvement works at Cape Collinson Road Sitting-out Area	歌連臣角道休憩處改善工程	600	600	-----	-----	-----	-----	First half of 2025 2025上半年
KC-DMW674	Replacement of ozone generator for indoor leisure pool at Ho Man Tin Swimming Pool	何文田游泳池室內嬉水池的臭氧產生器更換工程	600	600	-----	-----	-----	-----	First half of 2025 2025上半年
KC-DMW675	Replacement of ozone generator for outdoor leisure pool at Ho Man Tin Swimming Pool	何文田游泳池室外嬉水池的臭氧產生器更換工程	600	600	-----	-----	-----	-----	First half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
ND-DMW464	Landscape beautification works of flower beds in North District (2024-25)	北區路邊花床園景美化工程 (2024-25)	600	600	-----	-----	-----	-----	First half of 2025 2025上半年
TM-DMW400	Landscape beautification at leisure venues in Tuen Mun District (2024-25)	屯門區康樂場地園景美化工程 (2024-25)	600	600	-----	-----	-----	-----	First half of 2025 2025上半年
WC-DMW252	Improvement works of turnstile system at Victoria Park Swimming Pool	維多利亞公園游泳池入閘系統改善工程	600	600	-----	-----	-----	-----	Second half of 2024 2024下半年
YTM-DMW400	Landscape improvement works at Leisure and Cultural Services Department's venues and roadside flower beds in Yau Tsim Mong District (2024-25)	康樂及文化事務署油尖旺區轄下場地及路旁花床的園景改善工程 (2024-25)	600	600	-----	-----	-----	-----	First half of 2025 2025上半年
E-DMW451	Improvement works of turnstile systems at the swimming pools in Eastern District	東區游泳池入閘系統改善工程	620	620	-----	-----	-----	-----	First half of 2025 2025上半年
KC-DMW680	Provision of irrigation system and other improvement works at Chung Hau Street Sitting-out Area	忠孝街休憩處設置灌溉系統及其他改善工程	620	620	-----	-----	-----	-----	First half of 2025 2025上半年
S-DMW638	Grass cutting in the Southern District (2024-25)	南區雜草修剪工程(2024-25)	630	200	430	-----	-----	-----	First half of 2025 2025上半年
ND-DMW460	Replacement of spectator stand at arena of Lung Sum Avenue Sports Centre	龍琛路體育館主場觀眾席更換工程	650	650	-----	-----	-----	-----	First half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)	
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
					\$'000 (千元)					
KC-DMW672	Provision of a fitness corner outside Tai Wan Shan Park	大環山公園外健身園地設置工程	700	200	500	-----	-----	-----	-----	First half of 2027 2027上半年
SSP-DMW693	Horticultural beautification for parks, playgrounds and roadside amenity areas in Sham Shui Po District (2024-25)	深水埗區公園、遊樂場及路旁市容地帶園藝美化工程 (2024-25)	750	750	-----	-----	-----	-----	-----	First half of 2025 2025上半年
TW-DMW735	Replacement of the audio-visual system at assembly hall and conference room of Princess Alexandra Community Centre	雅麗珊社區中心禮堂及會議室視聽系統更換工程	790	790	-----	-----	-----	-----	-----	First half of 2024 2024上半年
TM-DMW401	Enhancement works of turnstiles system at swimming pools in Tuen Mun District	屯門區內游泳池入閘系統優化工程	798	798	-----	-----	-----	-----	-----	First half of 2024 2024上半年
E-DMW448	Landscape beautification works at parks and playgrounds in Eastern District (2024-25)	東區公園及遊樂場園景美化工程 (2024-25)	850	850	-----	-----	-----	-----	-----	First half of 2025 2025上半年
ST-DMW527	Improvement works of the turnstile system at swimming pools in Sha Tin District	沙田區游泳池入閘系統改善工程	875	875	-----	-----	-----	-----	-----	Second half of 2024 2024下半年
WC-DMW230	Provision of planter fences at Sugar Street	糖街花槽圍欄設置工程	900	900	-----	-----	-----	-----	-----	Second half of 2025 2025下半年
WC-DMW254	Landscape beautification works at the leisure venues in Wan Chai District (2024-25)	灣仔區內康樂場地園景美化工程 (2024-25)	900	900	-----	-----	-----	-----	-----	First half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
K&T-DMW669	Improvement works of turnstile system at swimming pools in Kwai Tsing District	葵青區游泳池入閘系統改善工程	978	978	-----	-----	-----	-----	Second half of 2024 2024下半年
E-DMW456	Desilting and grass-cutting for Eastern District Council outdoor facilities (2024-25)	東區區議會戶外設施的渠務設施疏浚及剪草工作 (2024-25)	1,000	400	600	-----	-----	-----	Second half of 2025 2025下半年
HQ-DMW100	Excavation permit fee (2024-25)	掘路許可證費用 (2024-25)	1,000	1,000	-----	-----	-----	-----	First half of 2025 2025上半年
S-DMW639	Inspection, cleaning, minor improvement and repair works in the Southern District (2024-25)	南區小型工程設施檢查、清洗、小型改善及維修工程 (2024-25)	1,000	500	500	-----	-----	-----	First half of 2025 2025上半年
TW-DMW736	Cleansing and renovation works to rain shelters in Tsuen Wan District (2024-25)	荃灣區避雨亭清潔及翻新工程 (2024-25)	1,000	200	800	-----	-----	-----	Second half of 2025 2025下半年
WC-DMW238	Repainting of the Olympic Bridge	奧運橋重髹工程	1,000	1,000	-----	-----	-----	-----	Second half of 2024 2024下半年
WC-DMW247	Improvement works to Tai Hang Road No. 56 Sitting-out Area	大坑道56號休憩處改善工程	1,000	350	500	150	-----	-----	Second half of 2025 2025下半年
WTS-DMW335	Improvement works of facilities in Wong Tai Sin District (2024-25)	黃大仙區設施改善工程 (2024-25)	1,000	400	600	-----	-----	-----	First half of 2025 2025上半年
C&W-DMW537	Replacement of electro-chlorinator cell set unit at Kennedy Town Swimming Pool	堅尼地城游泳池電解鹽機更換工程	1,000	1,000	-----	-----	-----	-----	First half of 2024 2024上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次／ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
SK-DMW521	Beautification works for the parks and roadside amenity areas in Sai Kung District (2024-25)	西貢區公園及路旁市容地帶美化工程 (2024-25)	1,000	1,000	-----	-----	-----	-----	First half of 2025 2025上半年
SSP-DMW692	Horticultural beautification for major parks in Sham Shui Po District (2024-25)	深水埗區大型公園園藝美化工程 (2024-25)	1,000	1,000	-----	-----	-----	-----	First half of 2025 2025上半年
KT-DMW720	Cleansing works and maintenance for district facilities and morning walk trails in Kwun Tong District (2024-25)	觀塘區地區設施及晨運徑清潔及維修保養 (2024-25)	1,200	500	700	-----	-----	-----	First half of 2025 2025上半年
WC-DMW245	Installation of LED wall and audio-visual system at Wan Chai Activities Centre	灣仔活動中心LED顯示板及視聽系統安裝工程	1,240	1,240	-----	-----	-----	-----	Second half of 2025 2025下半年
K&T-DMW672	Improvement works of air-conditioning system at Tsing Yi Swimming Pool	青衣游泳池冷氣系統改善工程	1,280	1,280	-----	-----	-----	-----	First half of 2024 2024上半年
YTM-DMW391	Improvement Works of Children Playground at King George V Memorial Park, Kowloon in Yau Tsim Mong District	油尖旺區九龍佐治五世紀念公園兒童遊樂場改善工程	1,300	1,300	-----	-----	-----	-----	First half of 2025 2025上半年
YL-DMW529	Greening and landscape improvement works in Yuen Long District (2024-25)	元朗區綠化及園景改善工程 (2024-25)	1,330	1,330	-----	-----	-----	-----	First half of 2025 2025上半年
TW-DMW737	Term contract for minor works items and maintenance of district facilities in Tsuen Wan District (2024-25)	荃灣區地區設施小型工程項目及維修定期合約 (2024-25)	1,500	500	1,000	-----	-----	-----	Second half of 2025 2025下半年



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
C&W-DMW521	Improvement works at the Sai Yuen Lane Sitting-out Area, Central and Western District	中西區西源里休憩處改善工程	1,529	1,300	229	-----	-----	-----	Second half of 2024 2024下半年
YTM-DMW389	Enhancement of the railing planter boxes at Wylie Road	衛理道欄杆花盆優化工程	1,650	1,450	200	-----	-----	-----	First half of 2024 2024上半年
ST-DMW533	Improvement works of sitting-out area in San Tin Village, Sha Tin	沙田新田村休憩處改善工程	1,660	996	664	-----	-----	-----	First half of 2025 2025上半年
YTM-DMW387	Beautification works of Mong Kok Road footbridge	旺角道行人天橋美化工程	1,934	566	1,368	-----	-----	-----	Second half of 2024 2024下半年
E-DMW455	Pre-approved fund for miscellaneous improvement, refurbishment and emergency works for Eastern District Council outdoor facilities (2024-25)	東區區議會戶外設施的雜項改善、翻新與緊急工程預撥款項 (2024-25)	2,000	400	1,600	-----	-----	-----	Second half of 2025 2025下半年
KC-DMW685	Repairs, maintenance and improvement works of district facilities managed by Kowloon City District Office (2024-25)	九龍城民政事務處管理的地區設施維修、保養及改善工程(2024-25)	2,000	1,000	1,000	-----	-----	-----	First half of 2026 2026上半年
SK-DMW510	Provision of barrier at the football pitch (Western side) at Tai Po Tsai, Hang Hau	坑口大埔仔足球場(西面)欄杆設置工程	2,000	1,500	500	-----	-----	-----	Second half of 2024 2024下半年
ST-DMW545	Term contract for minor works items (District Minor Works Programme) in Sha Tin District (2024-25)	沙田區小型工程項目(地區小型工程計劃)定期合約 (2024-25)	2,000	100	1,900	-----	-----	-----	Second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
TP-DMW342	Beautification of footbridges along Lam Tsuen River, Tai Po	大埔沿林村河的行人橋美化工程	2,190	583	934	673	-----	-----	Second half of 2025 2025下半年
SK-DMW520	Funding reserve for minor improvement and emergency works of district facilities under Sai Kung District Council and Sai Kung District Office (2024-25)	西貢區議會及西貢民政事務處轄下各項地區設施的小型改善及緊急工程預留撥款 (2024-25)	2,500	300	2,200	-----	-----	-----	Second half of 2025 2025下半年
E-DMW453	Provision of pet garden in North Point Salt Water Service Reservoir Sitting-out Area	北角海水配水庫休憩處設置寵物公園工程	2,530	2,530	-----	-----	-----	-----	First half of 2025 2025上半年
WC-DMW240	Enhancement works of Kennedy Road Sitting-out Area	堅尼地道休憩處改善工程	2,700	780	1,300	620	-----	-----	Second half of 2025 2025下半年
YTM-DMW402	Beautification and greening works for Yau Tsim Mong District (2024-25)	油尖旺區美化及綠化工程 (2024-25)	2,814	1,500	1,314	-----	-----	-----	First half of 2025 2025上半年
ND-DMW453	Provision for minor maintenance and improvement works in North District (2024-25)	北區小型維修及改善工程撥備 (2024-25)	3,000	800	2,200	-----	-----	-----	First half of 2025 2025上半年
ND-DMW454	Cleansing and maintenance of district facilities in North District (2024-25)	北區地區設施清潔及保養 (2024-25)	3,000	800	2,200	-----	-----	-----	First half of 2025 2025上半年
KT-DMW727	Improvement works of air-conditioning system at Ngau Tau Kok Road Sports Centre, Kwun Tong	觀塘牛頭角道體育館冷氣系統改善工程	3,000	1,500	1,500	-----	-----	-----	First half of 2025 2025上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
KC-DMW681	Improvement works at Hung Ling Street Sitting-out Area, Kowloon City	九龍城紅菱街休憩處改善工程	3,230	2,903	327	-----	-----	-----	First half of 2025 2025上半年
C&W-DMW542	Construction of pet garden at Fung Mat Road Promenade, Central and Western District	中西區豐物道海濱寵物公園興建工程	3,500	1,000	2,500	-----	-----	-----	Second half of 2025 2025下半年
KT-DMW721	Maintenance and minor improvement works for district facilities in Kwun Tong District (2024-25)	觀塘區地區設施保養及小型改善工程 (2024-25)	3,500	800	2,700	-----	-----	-----	First half of 2025 2025上半年
SK-DMW524	Replacement of closed circuit television system at Hong Kong Velodrome	香港單車館閉路電視系統更換工程	3,900	2,000	1,900	-----	-----	-----	First half of 2024 2024上半年
HQ-DMW102	Term contract for Kowloon Districts 1 (Sham Shui Po District, Wong Tai Sin District and Yau Tsim Mong District) (2024-25)	九龍區(一)定期合約 (深水埗區、黃大仙區及油尖旺區) (2024-25)	4,500	300	2,500	1,700	-----	-----	First half of 2025 2025上半年
HQ-DMW103	Term contract for Kowloon Districts 2 (Kowloon City District and Kwun Tong District) (2024-25)	九龍區(二)定期合約 (九龍城區及觀塘區) (2024-25)	4,500	300	2,500	1,700	-----	-----	First half of 2025 2025上半年
HQ-DMW104	Term contract for Hong Kong Districts 1 (Southern District and Wan Chai District) (2024-25)	香港區(一)定期合約 (南區及灣仔區) (2024-25)	4,500	300	2,500	1,700	-----	-----	First half of 2025 2025上半年
HQ-DMW105	Term contract for Hong Kong Districts 2 (Eastern District and Central and Western District) (2024-25)	香港區(二)定期合約 (東區及中西區) (2024-25)	4,500	300	2,500	1,700	-----	-----	First half of 2025 2025上半年
YL-DMW527	Urgent repair works / miscellaneous works items for existing facilities in Yuen Long (2024-25)	元朗現有設施緊急維修/雜項工程 (2024-25)	4,500	3,500	1,000	-----	-----	-----	Second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7016CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
IS-DMW734	Environmental improvement works for the Sok Kwu Wan Tin Hau Temple and its nearby area	索罟灣天后宮及附近地帶環境改善工程	6,600	1,300	2,500	2,800	-----	-----	Second half of 2025 2025下半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>									
K&T-DMW615	Refurbishment of Tsing Yi Northeast Park skateboard ground, Kwai Tsing	葵青青衣東北公園滑板場翻修工程	14,955	441	913	5,099	5,368	3,134	Second half of 2027 2027下半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> <b>B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目</b>			<b>150,910</b>	<b>76,938</b>	<b>49,178</b>	<b>16,292</b>	<b>5,368</b>	<b>3,134</b>	

## Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$'000 (千元)			
Total for Part A as per Form 1 A 部分總計(如表格1所示)	1,245,785	273,144	126,386	340,960	263,062	115,911	11,096	-----	-----
Total for Part B as per Form 2 B 部分總計(如表格2所示)	150,910				76,938	49,178	16,292	5,368	3,134
<b>Grand Total (Part A + Part B)</b> <b>合計(A 部分+B 部分)</b>	<b>1,396,695</b>	<b>273,144</b>	<b>126,386</b>	<b>340,960</b>	<b>340,000</b>	<b>165,089</b>	<b>27,388</b>	<b>5,368</b>	<b>3,134</b>

Head 707

總目 707

Subhead 7100CX

分目 7100CX

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>													
7F94TH*	Minor Streetscape Improvement Works in San Po Kong Business Area	新蒲崗商貿區街道改善小型工程	Y	670	-----	-----	349	160	161	-----	-----	-----	second half of 2024 2024下半年
7F58TS	Ecological Study for Eastern Connection Road under Development of Lok Ma Chau Loop - Feasibility Study	落馬洲河套地區發展東面連接道路生態研究－可行性研究	Y	990	329	157	269	90	302	-----	-----	-----	first half of 2026 2026上半年
EDO1	Interim Greening and Facilities Enhancement at Open Space (OS6a) along Kai Tak River - Design and Investigation	啟德河沿岸休憩用地(OS6a)前期綠化和設施優化 - 設計及工地勘測	N	1,200	-----	-----	100	1,100	-----	-----	-----	-----	first half of 2025 2025上半年
7F24CG	Modification of existing seawater intake at the former runway for the District Cooling System	改動區域供冷系統位於前跑道海水入水口位置	Y	1,660	1,584	17	76	-----	-----	-----	-----	-----	second half of 2022 2022下半年
7D46RS	Cycle tracks connecting North West New Territories with North East New Territories—extension (minor sections) consultants' fees and site investigation	連接新界西北及新界東北之單車徑—延伸部分(次要路段)顧問費用及工地勘探	Y	2,200	1,721	128	128	61	-----	-----	-----	-----	first half of 2025 2025上半年
7F76RG	Walkway Cover at Sham Mong Road / Hoi Lai Street in Sham Shui Po	深水埗深旺道/海麗街的行人通道上蓋	Y	2,300	-----	-----	400	700	500	700	-----	-----	first half of 2025 2025上半年
7F22RO	Pilot Site Trials of Sustainable Measures at Seawalls within Victoria Harbour - Tsuen Wan Promenade	在維多利亞港海堤引進可持續措施的先導試驗	Y	2,400	1,522	488	595	-----	-----	-----	-----	-----	second half of 2023 2023下半年
7E57DP	Protective and upkeeping works for the Site of Ex-Kennedy Town Incineration Plant/Abattoir and Adjoining Area	前堅尼地城焚化爐、屠房及毗鄰用地防護及修護工程	Y	3,188	3,066	110	111	1	2	2	2	4	second half of 2028 2028下半年
LD1*	Enhancement to Soil Erosion Control Planting on Natural Hill Slopes - Trial Scheme (2023-28)	天然山坡/剝蝕土地的「保土種植計劃」- 優化試驗 (2023-28)	N	3,324	-----	-----	1,000	858	492	158	816	-----	first half of 2028 2028上半年
7F90TH	Pedestrian Improvement Works at Junction of Lai Yip Street and Wai Yip Street - Advance Works	勵業街與偉業街交界的行人改善工程 - 前期工程	Y	3,500	-----	495	1,840	800	-----	-----	-----	-----	first half of 2024 2024上半年
7F05RO	Advance promenade adjacent to Central and Western District Promenade (Central Section) - Design	毗連中西區海濱長廊(中環段)的海濱長廊前期工程—設計	Y	4,000	2,096	-----	200	704	-----	-----	-----	-----	first half of 2025 2025上半年
7F41TB	Enhancing Connectivity near MTR Kwun Tong Station - Design and Site Investigation	加強港鐵觀塘站與區內連繫—設計及工地勘測	Y	4,140	2,414	58	390	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
7G10CL*	Study on a Development Site at Hong Yip Street, Yuen Long	元朗康業街發展用地的研究	N	4,304	-----	-----	807	2,450	1,047	-----	-----	-----	first half of 2025 2025上半年
7E85TS	Feasibility study on traffic improvement schemes for Kam Sheung Road	錦上路交通改善方案的可行性研究	Y	4,500	3,032	-----	135	83	-----	1,250	-----	-----	first half of 2027 2027上半年
7D74CL	Ha Mei San Tsuen Village Expansion Area - Design Review and Ground Investigation	蝦尾新村鄉村擴展區－設計檢討及土地勘測	Y	4,700	2,024	54	1,000	350	700	626	-----	-----	first half of 2027 2027上半年
7F74TH	Streetscape enhancement works adjacent to Kai Fuk Road	啟福道鄰近的街景改善工程	Y	6,780	116	344	1,080	100	2,420	2,300	760	-----	first half of 2026 2026上半年
7E73RO	Study for enhancing the design of cycle track within waterfront promenades	改善海濱長廊內單車徑設計的研究	Y	6,800	5,102	-----	-----	898	800	-----	-----	-----	first half of 2026 2026上半年
7F55TH	Partial Junction Improvement Works at Wang Chiu Road and Sheung Yee Road	宏照道及常宜道部分路口改善工程	Y	7,110	6,820	5	27	-----	-----	-----	-----	-----	second half of 2022 2022下半年
7F42TB	Proposed Elevated Walkway with Travelator Connecting Kowloon Bay Action Area and the Future Footbridge across Wai Yip Street near Siu Yip Street - Design and Site Investigation	連接九龍灣行動區及未來橫跨偉業街近兆業街的行人天橋的高架行人道連行人輸送帶—設計及工地勘測	Y	7,470	2,947	1,191	2,315	353	1,850	-----	-----	-----	first half of 2026 2026上半年
7F35AP	Water Sports and Recreation Precinct - Water Quality Assessment	灣仔內港水質監測與評估	Y	7,490	2,783	297	1,360	1,230	690	1,427	-----	-----	first half of 2027 2027上半年
7D93CL	Tseung Kwan O Further Development—infrastructure works of Tsueng Kwan O Stage 1 Landfill Site—remaining works—detailed design and associated site investigation works	將軍澳進一步發展—將軍澳堆填區第一期基礎設施工程—餘下工程的詳細設計及工地勘測	Y	7,710	6,868	-----	-----	50	-----	-----	-----	-----	first half of 2024 2024上半年
7F72CL	Study on a Green Belt site adjoining to Fanling North New Development Area - Feasibility Study	鄰毗粉嶺北新發展區的綠化帶用地研究-可行性研究	Y	7,800	766	672	2,862	4,112	60	-----	-----	-----	first half of 2024 2024上半年
7F51CL	Engineering Feasibility Study (EFS) for housing development at Tin Shui Wai Area 14	天水圍第14區發展的工程可行性研究	Y	8,510	3,571	880	1,500	1,000	2,439	-----	-----	-----	first half of 2026 2026上半年
CEO1*	Redevelopment of Sha Tau Kok Control Point – Engineering Feasibility Study	沙頭角口岸重建 - 工程可行性研究	N	8,530	-----	-----	570	4,249	3,711	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
7E92TS	Feasibility study on fostering a pedestrian and bicycle-friendly environment in Hung Shui Kiu new development area and Yuen Long South development	洪水橋新發展區及元朗南發展推動行人及單車友善環境可行性研究	Y	9,700	6,511	303	581	126	-----	-----	-----	-----	first half of 2025 2025上半年
7F32CL	Project review for ground treatment works at the site of ex-Kennedy Town Incineration Plant/Abattoir and adjoining area - consultants' fees and site investigation	前堅尼地城焚化爐、屠房及毗鄰用地土地處理工程項目檢討—顧問費用及工地勘探	Y	9,900	3,955	-----	270	133	-	-	-----	-----	second half of 2024 2024下半年
7E86RG	Minor improvement works in Tin Shui Wai	天水圍小型改善工程	Y	10,000	8,633	-----	510	100	-----	-----	-----	-----	second half of 2024 2024下半年
7E63CG	Smart City Proof of Concept Trials in Kowloon East	九龍東智慧城市概念驗證測試	Y	10,000	8,642	91	460	360	-----	-----	-----	-----	first half of 2024 2024上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>													
7F93TS*	Smart and Green Mass Transit System in Kai Tak - Feasibility Study	啟德智慧綠色集體運輸系統 - 可行性研究	Y	10,050	-----	2,724	6,930	2,510	-----	-----	-----	-----	first half of 2024 2024上半年
7E78TS#	Preliminary Feasibility Study of Traffic and Transport for Lantau, Coastal Road between Tung Chung and Tai O and Connection between North Lantau and Mui Wo	大嶼山的交通運輸基建網絡、東涌至大澳的沿海公路及北大嶼山至梅窩連接路的初步可行性研究	Y	10,060	9,732	15	96	-----	-----	-----	-----	-----	first half of 2022 2022上半年
7F18CL	Feasibility Study for the development of sites at Diamond Hill upon relocation of Service Reservoirs	搬遷配水庫後在鑽石山騰出土地發展的可行性研究	Y	11,000	8,061	40	1,603	733	-----	-----	-----	-----	second half of 2024 2024下半年
7E68CL	Infrastructure works for the establishment of an agricultural park in Kwu Tung South—investigation, design and construction	在古洞南設立農業園的基礎設施工程—勘查研究、設計及建造	Y	11,100	9,258	19	180	-----	1,473	-----	-----	-----	second half of 2025 2025下半年
7F07CL	Preliminary technical review on potential sites in Yuen Long Areas 13 and 14 for housing development	元朗第13及14區具房屋發展潛力用地的初步技術檢討	Y	11,200	7,465	-----	197	95	-----	-----	-----	-----	first half of 2025 2025上半年
7F78TS	Kowloon East and San Po Kong Business Area Pedestrian Environment Improvement Review	九龍東及新蒲崗商貿區行人環境改善檢討	Y	12,560	1,370	1,391	4,554	5,370	1,266	-----	-----	-----	second half of 2024 2024下半年
7F47TI	Improvement of Pok Oi Interchange	博愛交匯處改善工程	Y	13,200	6,364	1,043	1,142	1,358	-----	4,336	-----	-----	first half of 2027 2027上半年
7F63CL	Site Formation and Infrastructure Works for Public Housing Development at Ngau Chi Wan Village, Wong Tai Sin – Investigation and Design	黃大仙牛池灣村公營房屋發展之基礎設施工程—勘查研究及設計	Y	13,500	2,191	721	2,200	620	1,090	440	300	300	second half of 2029 2029下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
7E98CG	Consultancy Services for Pre-construction of Provision of a New District Cooling System at the Kai Tak Development	在啟德發展區提供區域供冷系統—設計及工地勘測	Y	13,690	12,280	-----	1,000	300	110	-----	-----	-----	-----	first half of 2026 2026上半年
7F60CL	Technical Review on Intensification of Yuen Long South Third Phase Development - Feasibility Study	元朗南第三期發展增加發展密度的技術檢討-可行性研究	Y	13,690	5,325	309	2,888	767	706	4,004	-----	-----	-----	first half of 2027 2027上半年
7F48CG	Provision of District Cooling System for Hung Shui Kiu New Development Area Phase I Stage 1 Works— design and site investigation	洪水橋新發展區區域供冷系統(第一期第一階段工程)—設計及勘查研究	Y	13,720	7,145	395	4,774	212	1,589	-----	-----	-----	-----	first half of 2026 2026上半年
7F31CL	Infrastructure Works for Developments at Kwun Tong Action Area - Design and Site investigation	觀塘行動區發展的基建設施工程—設計及工地勘測	Y	13,860	8,904	-----	250	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
EDO2	Footbridges connecting the Joint-user Complex in Tseung Kwan O Town Centre with Neighbouring Developments in Tseung Kwan O - Design and Site Investigation	連接將軍澳市中心聯用綜合大樓與鄰近發展的行人天橋 - 設計及工地勘測	N	14,200	-----	-----	-----	5,100	5,000	2,500	1,600	-----	-----	first half of 2027 2027上半年
7F56TS	Feasibility study on pedestrian environment and traffic improvements to bring vibrancy to the Wong Chuk Hang, Aberdeen Waterfront and Ap Lei Chau North areas	為黃竹坑、香港仔海濱及鴨脷洲北地區增添活力的行人環境及交通改善 - 可行性研究	Y	14,380	8,290	1,110	3,906	1,110	-----	-----	-----	-----	-----	first half of 2024 2024上半年
7F52TB	Provision of subway across Hong Ning Road at the junction with Ngau Tau Kok Road, Kwun Tong - Design and Site Investigation	建造橫越觀塘康寧道近牛頭角道交界的行人隧道 - 設計及工地勘測	Y	14,870	7,058	514	1,162	500	740	2,000	2,420	990	-----	first half of 2029 2029上半年
7F37AP	Minor Works at the Seawalls at the Causeway Bay Typhoon Shelter	銅鑼灣避風塘海堤小型工程	Y	14,950	9,267	499	900	480	243	-----	-----	-----	-----	first half of 2026 2026上半年
7E35CL	Study for strategy/direction of recreational tourism developments in Lantau	大嶼山康樂及旅遊發展策略可行性研究	Y	15,671	13,408	-----	1,269	940	-----	-----	-----	-----	-----	first half of 2025 2025上半年
7E59CL	Study on proposed multi-storey buildings in Hung Shui Kiu new development area for brownfield operations	在洪水橋新發展區為棕地作業擬建多層樓宇的研究	Y	16,300	11,956	36	870	-----	-----	-----	3,474	-----	-----	second half of 2027 2027下半年
7F77RO	Enhancement Works at Kwun Tong Promenade and Enhancement Provisions for the GreenWay in Kai Tak Development	觀塘海濱花園的優化工程及啟德發展區共融通道的基礎設施工程	N	17,000	-----	-----	500	1,500	3,500	5,000	4,000	2,500	-----	second half of 2027 2027下半年
7E71CL	Hung Shui Kiu new development area stage 1 works - detailed design and site investigation	洪水橋新發展區第一階段工程—詳細設計及工地勘測	Y	17,470	14,252	-----	606	-----	-----	-----	-----	2,612	-----	second half of 2028 2028下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
7F43RS	Study on Design and Implementation of the GreenWay Network in Kai Tak Development	啟德發展區共融通道網絡的設計及實施	Y	17,800	5,671	269	3,741	2,500	2,500	3,388	-----	-----	second half of 2024 2024下半年
7F01CG	Consultancy Services for Pre-construction of Provision of a District Cooling System for Tung Chung New Town Extension (East)	在東涌新市鎮擴展 (東部) 提供區域供冷系統—設計及工地勘測	Y	17,980	13,754	-----	1,016	652	1,221	1,337	-----	-----	first half of 2027 2027上半年
7F84CL	Development of Lok Ma Chau Loop : Main Works Package 2 - Investigation and Design	落馬洲河套地區發展：第二期主體工程—勘查研究及設計	N	18,000	-----	-----	-----	1,000	2,000	6,500	6,000	2,500	first half of 2029 2029上半年
7G09RS*	Trail Provision and Improvement Works near Mount Davis, South Bay and Tai Tam	摩星嶺、南灣及大潭鄰近的步行徑設置及改善工程	N	18,000	-----	-----	300	3,000	6,000	5,000	2,700	1,000	first half of 2028 2028上半年
EMS1	Advanced Investigation for the Development of District Cooling System to Support the Northern Metropolis Development Strategy	推展區域供冷系統以配合北部都會發展策略的前期勘探	N	18,200	-----	-----	-----	200	2,700	5,400	7,300	2,600	first half of 2030 2030上半年
7F46RO	Incremental implementation of shared-use cycle tracks at Central to Wan Chai Waterfront - feasibility study	於中環至灣仔海濱分階段落實行人單車共融通道 - 可行性研究	Y	18,280	6,768	2,446	7,000	1,660	2,852	-----	-----	-----	first half of 2026 2026上半年
7F53CL	Site Formation and Infrastructure Works for Public Housing Development at Cha Kwo Ling Village, Kowloon East – Investigation and Design	九龍東茶果嶺村公營房屋發展之工地平整及基礎設施工程—勘查研究及設計	Y	18,600	6,189	2,920	5,095	3,500	3,810	-----	-----	-----	first half of 2025 2025上半年
7F39RO	Provision of open space near the Kai Tak River—design and site investigation	鄰近啟德河休憩用地—設計及工地勘測	Y	18,640	7,209	4,295	5,908	2,821	-----	-----	-----	-----	first half of 2024 2024上半年
7F99CG*	Connectivity Enhancement to Recreational Facilities and Natural Resources in Tseung Kwan O New Town – Feasibility Study	加強將軍澳新市鎮區內與康樂設施及自然資源的連繫 - 可行性研究	Y	19,040	-----	-----	2,290	3,290	8,080	5,380	-----	-----	second half of 2025 2025下半年
EMS2*	The District Cooling System (DCS) for Hung Shui Kiu/Ha Tsuen New Development Area (HSK/HT NDA) Phase I Stage 2 Works - Design	洪水橋/廈村新發展區區域供冷系統(第一期第二階段工程)顧問服務-設計	N	19,071	-----	-----	4,571	2,500	2,000	4,000	3,000	3,000	first half of 2029 2029上半年
7D55RO	Improvement works for Mui Wo Facelift—consultants' fees and site investigation	翻新梅窩景觀改善工程—顧問費用及工地勘測	Y	19,300	14,614	262	851	799	550	550	550	1,386	first half of 2029 2029上半年
7E09CL	Development of ex-Cha Kwo Ling Kaolin Mine Site - consultancy fee and site investigation	前茶果嶺高嶺土礦場發展計劃—顧問費用及工地勘測	Y	19,500	16,834	613	686	180	1,800	-----	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
7F73RO	Construction of Hung Hom Urban Park - Phase 1	建造紅磡都市公園 - 第一期	Y	19,510	878	2,308	12,520	4,243	1,869	-----	-----	-----	first half of 2026 2026上半年
7E20DP	Kai Tak Development—feasibility study on further improvement of water quality at Kai Tak Approach Channel and Kwun Tong Typhoon Shelter	啟德發展計劃—進一步改善啟德明渠進口道及觀塘避風塘水質的可行性研究	Y	19,590	19,390	138	199	-----	-----	-----	-----	-----	first half of 2023 2023上半年
7F13CL	Urban and green design study for the future town centre and the district commercial node in Hung Shui Kiu New Development Area	洪水橋新發展區的未來市中心及地區商業中心的都市及綠色設計研究	Y	19,800	14,564	1,206	1,697	300	-----	-----	-----	-----	first half of 2025 2025上半年
7F50TI	Improvement to So Kwun Po Interchange - Investigation and Design	掃管埔交匯處改善工程—勘查研究及設計	Y	19,820	5,519	552	3,194	7,580	1,190	2,337	-----	-----	first half of 2025 2025上半年
7F16RG	Enhancement of existing pergolas/pavilions in Tin Shui Wai	天水圍現有蔭棚/涼亭的優化工程	Y	19,870	6,332	-----	6,500	4,246	2,692	-----	-----	-----	second half of 2025 2025下半年
7E56CL	Study on proposed multi-storey buildings in Yuen Long Area for brownfield operations	在元朗區為棕地作業擬建多層樓宇的研究	Y	19,930	14,984	202	1,687	258	-----	536	-----	-----	first half of 2027 2027上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>													
7F03TS	Investigation Study for Revised Trunk Road T4	沙田T4號主幹路優化方案及相關道路改善工程—勘查研究	Y	21,000	19,536	891	1,087	-----	-----	-----	-----	-----	first half of 2023 2023上半年
7F23CG	Boardwalk underneath the Island Eastern Corridor - Detailed Design and site investigation	東區走廊下之行人板道—詳細設計及工地勘測	Y	21,490	15,837	298	715	92	-----	-----	-----	-----	first half of 2024 2024上半年
7E65RS	Cycle track from Tsuen Wan to Tuen Mun—section from Tuen Mun to So Kwun Wat—detailed design and site investigation	荃灣至屯門單車徑(屯門至掃管笏段)—詳細設計及工地勘測	Y	21,710	15,625	171	1,580	827	-----	-----	-----	-----	first half of 2024 2024上半年
7F61TB	Elevated Walkway with Travellators at Wai Yip Street - Design and Site Investigation	沿偉業街的高架行人道連行人輸送帶—設計及工地勘測	Y	22,130	3,225	294	4,908	10,228	1,890	-----	-----	-----	first half of 2026 2026上半年
7F15CG	Provision of district cooling system at Kwu Tung North New Development Area- design and site investigation	在古洞北新發展區提供區域供冷系統—設計及工地勘測	Y	22,530	11,628	413	610	580	258	665	704	8,085	second half of 2026 2026下半年
7F21CL	Technical study on partial development of Fanling Golf Course Site—feasibility study	粉嶺高爾夫球場用地局部發展技術研究—可行性研究	Y	23,110	15,489	3,495	4,220	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
7F89RO	Round-the-Island Trail on Hong Kong Island - feasibility study	香港島活力環島長廊-可行性研究	Y	25,000	-----	3,271	7,000	5,000	4,500	4,000	3,500	1,000	first half of 2028 2028上半年
GEO3*	Trial piling works at Long Bin and adjoining areas	朗邊及其鄰近地區試樁工程	N	25,000	-----	-----	10,000	15,000	-----	-----	-----	-----	first half of 2024 2024上半年
7F19RO	Advance promenade adjacent to Central and Western District Promenade (Central Section) - Construction	毗連中西區海濱長廊(中環段)的海濱長廊前期工程—建造	Y	25,500	19,171	-----	300	2,029	-----	-----	-----	-----	first half of 2025 2025上半年
7F64CL	Site Formation and Infrastructure Works for Public Housing Development at Chuk Yuen United Village, Wong Tai Sin - Investigation, Design and Construction	黃大仙竹園聯合村公營房屋發展之基礎設施工程—勘查研究、設計及建造	Y	26,000	1,856	1,867	2,040	900	2,720	880	560	470	second half of 2029 2029下半年
7E43CL	Kai Tak Development—further review on development intensity	啟德發展計劃—發展密度的進一步檢討	Y	26,720	24,707	0	236	-----	-----	-----	-----	-----	first half of 2023 2023上半年
7F62TB	Pedestrian cum Cyclist Bridge with Travellators across Kwun Tong Typhoon Shelter - Design and Site Investigation	橫跨觀塘避風塘的行人及單車天橋連行人輸送帶—設計及工地勘测	Y	26,780	3,596	1,247	7,423	10,407	5,354	-----	-----	-----	first half of 2026 2026上半年
7F75CL	Planning and Engineering Study for the Topside Development of Exhibition Station	會展站上蓋發展規劃及工程可行性研究	Y	27,500	-----	-----	3,977	4,370	15,704	3,449	-----	-----	first half of 2027 2027上半年
7F80CL	Engineering Feasibility Study for Development at Lam Tei North East	藍地東北發展的工程可行性研究	N	27,600	-----	-----	-----	100	5,000	9,000	7,000	6,500	Under review 檢討中
7F44RO	Enhancement of Harbourfront at To Kwa Wan Preliminary Treatment Work	土瓜灣近崇平街海濱長廊優化工程	Y	27,780	6,429	14,090	16,012	5,339	-----	-----	-----	-----	first half of 2025 2025上半年
7F66CL	Study on Development Potential of the Areas Stretching from Lau Fau Shan to Pak Nai	流浮山至白泥一帶的發展潛力的研究	Y	27,930	4,685	2,536	12,915	6,244	4,086	-----	-----	-----	first half of 2026 2026上半年
7F68CL	Regional Investigation and Survey at Junk Bay and Adjoining Areas	將軍澳及毗鄰地區的區域性勘测	Y	28,000	2,250	2,877	3,748	11,805	10,197	-----	-----	-----	second half of 2025 2025下半年
7G01TH*	Road Improvement Works at Lei Yue Mun Road	鯉魚門道道路改善工程	N	28,010	-----	-----	28,010	-----	-----	-----	-----	-----	first half of 2024 2024上半年
7E89CL	Yuen Long South development - stage 1 works - detailed design and site investigation	元朗南發展—第一階段—詳細設計及工地勘测	Y	28,440	18,576	548	1,718	-----	-----	-----	-----	8,145	first half of 2030 2030上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
7F95CL	Site formation and infrastructure works for housing developments at Route Twisk, Tsuen Wan – feasibility study	荃灣荃錦公路房屋發展的工地平整及基礎設施工程 - 可行性研究	Y	28,465	-----	2,000	3,335	12,100	13,025	-----	-----	-----	second half of 2025 2025下半年
7E97CL	Technical study on potential sites for relocation of wholesale markets and for other industrial uses in North West Tsing Yi	發展青衣西北具潛力用地作遷移批發市場及其他工業用途的技術研究	Y	28,840	22,891	-----	1,190	-----	-----	-----	-----	-----	first half of 2024 2024上半年
7F71CL	Study for Ma Tso Lung Area and Other Sites in Kwu Tung North New Development Area - Feasibility Study	馬草壟一帶及位於古洞北新發展區的其他用地研究-可行性研究	Y	28,900	2,700	2,764	9,916	14,968	641	-----	-----	-----	second half of 2024 2024下半年
7F33AP	Construction of Promenade near Wan Chai North ex-Public Cargo Working Area	毗鄰前灣仔北公眾貨物裝卸區的海濱長廊建造工程	Y	28,940	27,916	107	355	415	254	-----	-----	-----	first half of 2026 2026上半年
7E15CL	First stage of site formation and engineering infrastructure at Kwu Tung North New Development Area and Fanling North New Development Area - detailed design and site investigation	古洞北新發展區及粉嶺北新發展區第一期地盤平整和基礎設施工程—詳細設計及工地勘測	Y	28,960	24,661	-----	110	-----	-----	-----	-----	-----	second half of 2026 2026下半年
7F27TB	Provision of Pedestrian Connection in Wan Chai North	灣仔北行人連接設施	Y	29,000	2,290	446	8,631	2,073	7,177	8,828	-----	-----	first half of 2027 2027上半年
NDO1*	Advance Works for Infrastructure works for the establishment of an agricultural park in Kwu Tung South Phase 2 First Stage	在古洞南設立農業園的基礎設施第二期第一階段的前期工程	N	29,000	-----	-----	3,850	5,000	5,190	5,110	5,080	4,770	second half of 2027 2027下半年
7G12RO*	Construction of Hung Hom Urban Park - Phase 2	建造紅磡都市公園 - 第二期	N	29,070	-----	-----	2,580	12,862	9,721	3,907	-----	-----	first half of 2027 2027上半年
7F67RO	Construction of Water Sports and Recreation Precinct (Phase 3 and Phase 4) (Previous title: Construction of Remaining Promenade near Wan Chai North ex-Public Cargo Working Area)	水上運動及康樂主題區(第三及第四期)建造工程	Y	29,460	972	3,263	12,069	10,395	6,024	-----	-----	-----	first half of 2026 2026上半年
7F06RO	Enhancement of exiting waterfront pedestrian walkway at the Tsuen Wan Waterfront - Design and Construction	荃灣海濱行人通道的優化工作—設計及建造	Y	29,500	24,525	-----	3,470	-----	-----	-----	-----	-----	first half of 2024 2024上半年
7F81RG	Enhancement to the environment and facilities in the vicinity of the cycle tracks near Yuen Leng, Tai Po	大埔元嶺單車徑附近環境和設施的優化工程	N	29,500	-----	-----	-----	2,000	5,000	15,000	7,500	-----	first half of 2028 2028上半年
7E72TS	Feasibility study on environmentally friendly transport services in Hung Shui Kiu new development area and adjacent areas	洪水橋新發展區與鄰近地區環保運輸服務可行性研究	Y	29,870	24,977	367	2,660	2,229	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
7F70TH	Minor Works for Pedestrian Walkway linking West Kowloon Cultural District and Tai Kok Tsui	連接西九文化區至大角咀行人通道小型工程	Y	30,000	456	304	1,983	6,861	11,700	9,000			first half of 2027 2027上半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的项目</b>													
7F87CL	Study for Housing Sites in Tuen Mun East (Previous Title : Planning and Engineering Study for Housing Sites in Tuen Mun East)	屯門東房屋用地研究	Y	30,720	-----	3,173	7,467	6,382	9,207	3,394	-----	-----	first half of 2027 2027上半年
7F30CL	Yuen Long South Development—stage 2 works, phase 1—detailed design and site investigation and stage 2 works, phase 2—preliminary design and site investigation	元朗南發展第二階段第一期工程—詳細設計及工地勘測及第二階段第二期工程—初步設計及工地勘測	Y	32,470	18,655	44	6,345	1,315	1,297	4,856	-----	-----	first half of 2027 2027上半年
7F57TB	Minor Works for Connecting the existing Tamar Footbridge and Admiralty Centre	連接添馬天橋及海富中心的小型工程	Y	32,740	912	194	13,086	13,600	5,142				first half of 2026 2026上半年
7F88CL	Study for Green Belt Cluster in Tuen Mun East	屯門東綠化地帶研究	Y	35,090	-----	3,626	8,533	7,289	10,516	3,877	-----	-----	first half of 2027 2027上半年
7F69CL	Partial Development of Fanling Golf Course Site - detailed design and site investigation	粉嶺高爾夫球場用地局部發展 - 勘查研究及設計	Y	36,760	4,530	739	1,993	9,890	17,710	2,637	-----	-----	second half of 2026 2026下半年
7E55CL	Planning and Engineering Study for Re-planning of Tseung Kwan O Area 137	重新規劃將軍澳第137區的規劃及工程研究	Y	37,660	36,811	573	574	-----	-----	-----	-----	-----	second half of 2023 2023下半年
7D57RO	Improvement Works at Tai O—consultants' fees and site investigation	大澳改善工程—顧問費用及工地勘測	Y	37,791	14,882	511	5,415	16,294	1,000	100	100	-----	first half of 2028 2028上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目</b>													
WDO1*	Development of Lok Ma Chau Loop: Eastern Connection Road - Investigation and Design	落馬洲河套地區發展: 東面連接道路 - 勘查研究及設計	N	40,390	-----	-----	4,300	5,270	7,870	11,520	7,090	4,340	first half of 2029 2029上半年
7F91CL	Infrastructure works for West Kowloon Cultural District, phase 2—Investigation and Design for Relocation of Western Harbour Crossing Administration Building	西九文化區基礎建設工程第二期—搬遷西區海底隧道行政大樓的勘查及設計	Y	41,270	-----	3,980	6,000	6,000	10,000	10,000	6,000	3,270	first half of 2028 2028上半年
WDO2*	Road Works for Green Transit System Phase 1 in Hung Shui Kiu/Ha Tsuen New Development Area - Investigation and Design	洪水橋/厦村新發展區綠色運輸系統 (第一期) 道路工程 - 勘查研究及設計	N	43,900	-----	-----	1,300	6,500	8,500	8,500	8,500	10,600	second half of 2031 2031下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
GEO2*	Trial Piling Works at Yuen Long South and adjoining areas	元朗南及其鄰近地區試樁工程	N	45,000			12,000	33,000	-----	-----	-----	-----	second half of 2024 2024下半年
7F82TH	Provision of Access Road within a site at Ha Wong Yi Au, Tai Po	於大埔下黃宜坳用地設置通路	Y	45,100	-----	-----	4,623	10,000	20,530	9,947			first half of 2025 2025上半年
7F96AP*	Minor Works for the Seawalls at the former runway of Kai Tak development facing To Kwa Wan Typhoon Shelter	啟德發展區前跑道面向土瓜灣避風塘海堤的小型工程	Y	45,980			8,020	32,684	5,276				first half of 2026 2026上半年
7F09RO	Sai Kung Promenade Enhancement Works	西貢海濱長廊優化工程	Y	46,580	10,496	24	6,550	10,560	9,020	9,954	-----	-----	second half of 2025 2025下半年
7F65CL	Study on Expansion of Hung Shui Kiu/Ha Tsuen new development area to Lau Fau Shan and Tsim Bei Tsui	擴大洪水橋/厦村新發展區至流浮山及尖鼻咀的研究	Y	46,920	8,701	3,704	21,655	9,045	7,519	-----	-----	-----	first half of 2026 2026上半年
7F83CL	Study on Green Belt Area in Ngau Tam Mei - Feasibility Study	牛潭尾綠化地帶研究 - 可行性研究	Y	47,630	2,258	13,113	20,112	4,922	4,889	-----	15,449	-----	first half of 2028 2028上半年
EMS3	Provision of District Cooling System for San Tin/ Lok Ma Chau Development Node (Phase 1) — Design and Investigation	新田科技城(前新田/落馬洲發展樞紐)區域供冷系統(第一期工程)顧問服務-設計及勘查研究	N	48,230	-----	-----	-----	2,446	5,000	5,000	5,000	30,784	first half of 2031 2031上半年
7F98CL*	Development off Tseung Kwan O Area 132 – Investigation and Design (Previous title : Studies for developments near Tsung Kwan O Area 132)	將軍澳第132區對出發展—勘查研究及設計	N	48,780	-----	-----	9,160	21,090	11,300	7,230	-----	-----	second half of 2025 2025下半年
7F54CL	Land use review study for Ngau Tam Mei area	牛潭尾地區的土地用途檢討	Y	49,800	23,215	856	4,912	2,717	3,797	-----	15,159	-----	first half of 2028 2028上半年
7F97CL*	Development at Tseung Kwan O Area 137 – Investigation and Design	將軍澳第137區發展—勘查研究及設計	N	49,890	-----	-----	11,460	15,590	13,360	9,480	-----	-----	second half of 2025 2025下半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>2,468,714</b>	<b>763,990</b>	<b>101,103</b>	<b>421,370</b>	<b>436,810</b>	<b>330,528</b>	<b>205,505</b>	<b>114,564</b>	<b>94,856</b>	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的项目</b>									
EDO5	Widening of slip road from Tseung Kwan O - Lam Tin Tunnel to Cha Kwo Ling Road at Lam Tin Interchange	擴闊位於藍田交匯處內連接將軍澳-藍田隧道及茶果嶺道的行車支路	25,000	25,000	-----	-----	-----	-----	Second half of 2024 2024下半年
EDO4	Traffic flow improvement and monitoring works in Tseung Kwan O District after the commissioning of Tseung Kwan O - Lam Tin Tunnel	將軍澳-藍田隧道開通後的將軍澳區內交通改善及監測工程	25,000	15,000	10,000	-----	-----	-----	first half of 2026 2026上半年
SDO1	Site formation and infrastructure works for developments at Diamond Hill Service Reservoirs - investigation, design and construction	鑽石山配水庫土地發展的工地平整及基礎設施工程- 勘查研究、設計及建造	25,200	3,300	4,900	5,500	7,700	3,800	first half of 2034 2034上半年
EDO6	Study for Advance Works of Tseung Kwan O - Yau Tong Tunnel	將軍澳-油塘隧道-前期工程研究及勘测	29,400	1,800	12,400	9,800	3,200	2,200	first half of 2030 2030上半年
GEO4	Trial piling works at Wang Chau and adjoining areas	橫洲及其鄰近地區試樁工程	30,000	18,000	12,000	-----	-----	-----	first half of 2026 2026上半年



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的项目</b>									
WDO3	Investigation study for Development at Lau Fau Shan (Part) and Ha Tsuen Areas	流浮山(部分)及厦村地區發展的勘查研究	35,000	4,000	8,000	17,000	6,000	-----	first half of 2028 2028上半年
WDO4	Study on Developing Logistics Clusters in Hung Shui Kiu / Ha Tsuen New Development Area	洪水橋/厦村新發展區發展物流圈研究	39,500	6,000	14,000	12,000	7,500	-----	first half of 2028 2028上半年
WDO5	Investigation study for Development at Pak Nai and Ha Tsuen Fringe Areas	白泥及厦村邊緣地區發展的勘查研究	40,000	5,000	10,000	18,000	7,000	-----	first half of 2028 2028上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目</b>									
GEO5	Trial piling works at Lok Ma Chau and adjoining areas	落馬洲及其鄰近地區試樁工程	45,000	27,000	18,000	-----	-----	-----	first half of 2026 2026上半年
WDO6	Investigation study for Development at Lau Fau Shan (Part) and Tsim Bei Tsui Areas	流浮山(部分)及尖鼻咀地區發展的勘查研究	45,000	6,000	12,000	19,000	8,000	-----	first half of 2028 2028上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：7100CX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
EDO7	Study for Tseung Kwan O – Yau Tong Tunnel	將軍澳-油塘隧道-研究	48,600	2,100	15,300	13,500	8,900	8,800	first half of 2030 2030上半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>387,700</b>	<b>113,200</b>	<b>116,600</b>	<b>94,800</b>	<b>48,300</b>	<b>14,800</b>	

## Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for Part A as per Form 1 A 部分總計(如表格1所示)	2,468,714	763,990	101,103	421,370	436,810	330,528	205,505	114,564	94,856
Total for Part B as per Form 2 B 部分總計(如表格2所示)	387,700				113,200	116,600	94,800	48,300	14,800
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	<b>2,856,414</b>	<b>763,990</b>	<b>101,103</b>	<b>421,370</b>	<b>550,010</b>	<b>447,128</b>	<b>300,305</b>	<b>162,864</b>	<b>109,656</b>

Head 708

總目 708

Subhead 8100BX

分目 8100BX

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100BX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
073BX	Engineer inspection for maintenance of feature no. 6NW-B/FR151 at Yuen Long Recreation Centre of Hong Kong Girl Guides Association	為香港女童軍總會元朗康樂中心6NW-B/FR151號斜坡進行工程師維修檢查	Y	13	-----	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年
074BX	Engineer inspection for maintenance of feature nos. 11SW-C/C593 and FR227 at Jockey Club PHAB Camp of Hong Kong PHAB Association	為香港傷健協會賽馬會傷健營11SW-C/C593及FR227號斜坡進行工程師維修檢查	Y	14	-----	-----	14	-----	-----	-----	-----	-----	first half of 2024 2024上半年
072BX	Engineer inspection for maintenance of features nos. 11NE-D/R126, CR549, CR551, CR554, C556 and C954 at Lions-YMCA Junk Bay Youth Camp of Chinese YMCA of Hong Kong	為香港中華基督教青年會－獅子會－青年會將軍澳青年營11NE-D/R126、CR549、CR551、CR554、C556及C954號斜坡進行工程師維修檢查	Y	72	-----	72	72	-----	-----	-----	-----	-----	second half of 2023 2023下半年
057BX	Stability assessment for the natural slope behind Shing House at Shek Kwu Chau Treatment and Rehabilitation Centre (Phase 1)	石鼓洲康復院誠社後方的天然斜坡的穩定性評估(第一期)	Y	2,900	1,625	-----	426	-----	-----	-----	-----	-----	first half of 2024 2024上半年
056BX	To carry out survey and repair works to portion of slope feature no. 11SW-C/CR803(2) at Jockey Club PHAB Camp of Hong Kong PHAB Association	香港傷健協會賽馬會傷健營11SW-C/CR803(2)號斜坡勘察及維修工程	Y	3,700	1,347	-----	775	1,025	-----	-----	-----	-----	first half of 2025 2025上半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目					<b>6,699</b>	<b>2,972</b>	<b>72</b>	<b>1,300</b>	<b>1,025</b>	-----	-----	-----	-----

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100BX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
1	Engineer inspection for maintenance of features nos. 11NE-D/CR552 and C906 at Lions-YMCA Junk Bay Youth Camp of Chinese YMCA of Hong Kong	為香港中華基督教青年會—獅子會—青年會將軍澳青年營11NE-D/CR552及C906號斜坡進行工程師維修檢查	25	25	-----	-----	-----	-----	first half of 2025 2025上半年
2	Engineer inspection for maintenance of features nos. 10SW-A/ND1, R11, 10SW-C/C32, C299, C303-307, C310, C341, C359(1), CR362(1), FR66 and R46(1) at Hong Kong Playground Association Jockey Club Silvermine Bay Camp	為香港遊樂場協會賽馬會銀礦灣營10SW-A/ND1、R11、10SW-C/C32、C299、C303-307、C310、C341、C359(1)、CR362(1)、FR66及R46(1)號斜坡進行工程師維修檢查	180	180	-----	-----	-----	-----	first half of 2025 2025上半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>205</b>	<b>205</b>	-----	-----	-----	-----	

**CWRF Block Allocations :**

基本工程儲備基金整體撥款：

**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100BX

**Summary of Part A and Part B**

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後
\$ '000 (千元)									
Total for <b>Part A</b> as per Form 1 A 部分總計(如表格1所示)	6,699	2,972	72	1,300	1,025	-----	-----	-----	-----
Total for <b>Part B</b> as per Form 2 B 部分總計(如表格2所示)	205				205	-----	-----	-----	-----
<b>Grand Total</b> (Part A + Part B) 合計(A 部分+B 部分)	6,904	2,972	72	1,300	1,230	-----	-----	-----	-----

Head 708

總目 708

Subhead 8100EX

分目 8100EX

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100EX

Priority /Project No. 優次/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
1	Improvement of laboratory facilities for Faculty of Science at Kadoorie Biological Sciences Building (HKU)	香港大學理學院嘉道理生物科學大樓實驗室設施改善工程	Y	2,991	-----	-----	-----	2,000	991	-----	-----	-----	first half of 2026 2026上半年
2	Replacement of data centre chiller systems at Tai Po Campus (EdUHK)	香港教育大學大埔校園數據中心冷水機組更換工程	Y	3,970	-----	-----	1,000	2,000	970	-----	-----	-----	first half of 2026 2026上半年
3	Detailed design for transformation of K. K. Leung Building into Research and Development Hub (HKU)	香港大學梁銚瑤樓轉型為研發中心工程詳細設計	Y	4,130	-----	1,000	4,130	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4	Spatial reorganisation of research laboratories of Institute of Textiles and Clothing (PolyU)	香港理工大學紡織及服裝學系研究實驗室空間重組工程	Y	4,798	560	60	3,668	570	-----	-----	-----	-----	first half of 2025 2025上半年
5	Provision of slope safety railings (HKUST)	香港科技大學斜坡安全欄杆加建工程	Y	5,000	4,000	-----	700	300	-----	-----	-----	-----	first half of 2025 2025上半年
6	Pre-contract consultancy for remodelling through renovation of existing space of Faculty of Medicine Building and implementation of Technology-enabled Measures (Phase II) (HKU)	香港大學醫學院大樓空間改造工程及科技增強措施的工程顧問研究(第二階段)	Y	5,500	3,243	-----	860	-----	-----	-----	-----	-----	first half of 2024 2024上半年
7*	Spatial reorganisation and provision of interactive classrooms at LG3/F of Library at Zone C (HKUST)	香港科技大學C區圖書館地下3樓空間重組及互動課室建造工程	N	5,500	-----	-----	3,500	1,000	1,000	-----	-----	-----	first half of 2026 2026上半年
8	Underground sewerage improvement works near Chung Chi Tang (CUHK)	香港中文大學眾志堂附近地下排水設施改善工程	Y	7,120	2,800	-----	3,700	620	-----	-----	-----	-----	first half of 2025 2025上半年
9	Improvement of barrier free access on Kowloon Tong campuses (HKBU)	香港浸會大學九龍塘校園無障礙設施改善工程	Y	7,260	3,903	-----	557	2,800	-----	-----	-----	-----	first half of 2025 2025上半年
10	Provision of interactive classrooms on 1/F at Zone C and 6/F at Zone E (HKUST)	香港科技大學C區1樓及E區6樓互動教室建造工程	Y	8,000	-----	-----	2,000	5,500	500	-----	-----	-----	first half of 2026 2026上半年
11	Upgrading of air circuit breaker of electricity system on campus (LU)	嶺南大學校園電力系統空氣斷路器提升工程	Y	8,335	2,000	-----	4,635	1,700	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100EX

Priority /Project No. 優次/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
12	Provision of multi-function learning centre at Sir Run Run Shaw Building (HKBU)	香港浸會大學邵逸夫大樓多功能學習中心建造工程	Y	8,541	5,949	-----	361	2,231	-----	-----	-----	-----	first half of 2025 2025上半年
13	Stabilisation of slope no. 7NE-C/F145 at Shanghai Fraternity Association Research Services Centre (CUHK)	香港中文大學上海總會技術研究中心斜坡編號7NE-C/F145鞏固工程	Y	8,787	-----	-----	1,000	6,300	1,487	-----	-----	-----	first half of 2026 2026上半年
14	Detailed design for redevelopment of House of Innovation (PolyU)	香港理工大學創新館重建工程詳細設計	Y	9,300	-----	-----	5,900	3,000	400	-----	-----	-----	first half of 2026 2026上半年
15	Spatial reorganisation and improvement works to Art Museum (West Wing) and Institute of Chinese Studies (CUHK)	香港中文大學文物館西翼及中國文化研究所空間重組及改善工程	Y	9,898	-----	-----	-----	6,600	3,298	-----	-----	-----	first half of 2026 2026上半年
16	Detailed design for Teaching Building Adjacent to Art Museum (CUHK)	香港中文大學文物館旁教學樓詳細設計	Y	9,900	2,500	2,000	6,400	1,000	-----	-----	-----	-----	first half of 2025 2025上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>													
17	Detailed design for Rejuvenation of the Main Building (HKU)	香港大學翻新本部大樓詳細設計	Y	12,420	5,660	-----	290	3,242	3,228	-----	-----	-----	first half of 2026 2026上半年
18	Enhancement on fire services system and the associated equipment and facilities (LU)	嶺南大學校園消防安全系統及有關設備提升工程	Y	12,779	10,700	-----	2,079	-----	-----	-----	-----	-----	first half of 2024 2024上半年
19	Replacement of air handling units from Blocks B to E (EdUHK)	香港教育大學B至E座風櫃更換工程	Y	13,684	50	1,000	7,800	5,834	-----	-----	-----	-----	first half of 2025 2025上半年
20	Remodeling and optimisation of laboratory exhaust system (HKUST)	香港科技大學實驗室抽風系統改造與優化工程	Y	13,965	-----	-----	5,439	8,061	465	-----	-----	-----	first half of 2026 2026上半年
21	Detailed design for Engineering Building at Central Campus (CUHK)	香港中文大學中央校園工程學大樓詳細設計	Y	14,580	13,481	-----	1,099	-----	-----	-----	-----	-----	first half of 2024 2024上半年
22	Renovation works at A Wing 1/F for Clinical Training Laboratories (PolyU)	香港理工大學A翼1樓臨床培訓實驗室改造工程	Y	15,266	14,714	-----	552	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100EX

Priority /Project No. 優次/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
23	Renovation works to lavatories in Sir Run Run Shaw Building, Cha Chi-ming Science Tower and Fong Shu Chuen Library (HKBU)	香港浸會大學邵逸夫大樓、查濟民科學大樓及方樹泉圖書館洗手間改裝工程	Y	16,709	5,650	-----	9,667	1,392	-----	-----	-----	-----	first half of 2025 2025上半年
24	Provision of extreme electronics laboratory and reprovisioning of Safety Office (HKU)	香港大學高端電子研究實驗室建造及安全事務處重置工程	Y	17,370	12,960	-----	2,000	2,410	-----	-----	-----	-----	first half of 2025 2025上半年
25	Provision of research laboratory for Department of Applied Physics on 7/F at DE Wing (PolyU)	香港理工大學DE翼7樓應用物理系研究實驗室建造工程	Y	17,587	-----	1,900	11,040	5,579	968	-----	-----	-----	first half of 2026 2026上半年
26	Improvement works for interactive classrooms (HKBU)	香港浸會大學互動課室改善工程	Y	17,636	-----	5,447	5,447	11,700	489	-----	-----	-----	first half of 2026 2026上半年
27	Improvement of Tseung Kwan O Study Centre (EdUHK)	香港教育大學將軍澳教學中心改善工程	Y	17,838	-----	500	1,000	12,000	4,838	-----	-----	-----	first half of 2026 2026上半年
28	Improvement of teaching venues at Block B (EdUHK)	香港教育大學B座教學場地改善工程	Y	19,094	-----	-----	1,000	12,500	5,594	-----	-----	-----	first half of 2026 2026上半年
29	Upgrading and improvement to air-conditioning system (CUHK)	香港中文大學冷氣系統提升及改善工程	Y	19,124	-----	-----	4,000	12,600	2,524	-----	-----	-----	first half of 2026 2026上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>													
30	Improvement of lift systems at Tai Po Campus (EdUHK)	香港教育大學大埔校園升降機改善工程	Y	20,950	11,184	1,500	4,500	5,266	-----	-----	-----	-----	first half of 2025 2025上半年
31	Improvement works of laboratory and teaching clinic for School of Nursing (PolyU)	香港理工大學護理學院教學實驗室及教學診所改善工程	Y	20,957	900	2,500	16,460	3,597	-----	-----	-----	-----	first half of 2025 2025上半年
32	Safety enhancement works to external wall of Block M (PolyU)	香港理工大學M座大樓外牆安全改善工程	Y	21,166	-----	1,720	6,360	13,600	1,206	-----	-----	-----	first half of 2026 2026上半年
36	Improvement works to Wing On Plaza and associated common area (LU)	嶺南大學永安廣場及鄰近公共地方改善工程	Y	21,212	-----	-----	9,500	11,000	712	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100EX

Priority /Project No. 優次/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
33	Pre-contract consultancy for construction of a Clinical Training Amenities Centre at No. 6 Sassoon Road (HKU)	香港大學沙宣道6號建造臨床培訓設施中心的工程顧問研究	Y	21,521	12,141	-----	6,840	2,540	-----	-----	-----	-----	first half of 2025 2025上半年
34	Classrooms improvement works to MBG07 of Patrick Lee Wan Keung Academic Building and ground floor of Leung Kau Kui Building (LU)	嶺南大學李運強教學大樓MBG07室及梁錫瑠樓地下課室改善工程	Y	21,605	17,062	-----	4,543	-----	-----	-----	-----	-----	first half of 2024 2024上半年
35	Renovation works at GH Wing 1/F for Pre-Clinical Teaching Laboratories (PolyU)	香港理工大學GH翼1樓臨床前教學實驗室改造工程	Y	21,716	18,770	-----	2,946	-----	-----	-----	-----	-----	first half of 2024 2024上半年
37	Renovation of science laboratories at Level 12 of Cha Ching Science Tower (HKBU)	香港浸會大學查濟民科學大樓12樓實驗室改裝工程	Y	22,190	-----	-----	2,000	18,500	1,690	-----	-----	-----	first half of 2026 2026上半年
38	Detailed design for Centralised General Research Laboratory Complex (Block 3) (CUHK)	香港中文大學綜合科研實驗大樓(第3座)詳細設計	Y	23,500	12,500	-----	9,000	2,000	-----	-----	-----	-----	first half of 2025 2025上半年
39	Refurbishment of toilets and pantries from Blocks A to E (EdUHK)	香港教育大學A至E座洗手間及茶水間改善工程	Y	23,506	22,087	-----	1,419	-----	-----	-----	-----	-----	first half of 2024 2024上半年
40	Improvement of lecture theatres at Block D (EdUHK)	香港教育大學D座演講廳改善工程	Y	23,765	14,123	600	5,880	3,762	-----	-----	-----	-----	first half of 2025 2025上半年
41	Detailed design for New Research Building 2 (HKUST)	香港科技大學科研樓2詳細設計	Y	24,497	11,089	7,211	11,200	2,208	-----	-----	-----	-----	first half of 2024 2024上半年
42	Improvement works for Simulation Suite and Medical Image Computing Laboratory (PolyU)	香港理工大學模擬設施及醫學影像計算實驗室改善工程	Y	24,549	1,020	-----	19,800	3,729	-----	-----	-----	-----	first half of 2025 2025上半年
43	Spatial reorganisation and improvement works at Academic Concourse on 1/F at Zones C and E (HKUST)	香港科技大學1樓C區及E區學術廊空間重組及改善工程	Y	24,900	4,485	18,356	19,415	1,000	-----	-----	-----	-----	first half of 2025 2025上半年
44	Teaching facilities enhancement works to lecture theatres G01 and G02 of Lam Bing Yim Building (LU)	嶺南大學林炳炎樓G01及G02演講廳教學設施優化工程	Y	24,969	5,000	-----	17,200	2,769	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100EX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
45	Provision of high performance computing centre and upgrading of associated facilities at Simon and Eleanor Kwok Building (LU)	嶺南大學郭少明伉儷樓高效能計算機數據中心建造及相關網絡設施升級工程	Y	25,299	8,382	-----	11,885	5,032	-----	-----	-----	-----	first half of 2025 2025上半年
46	Slope works : 1) Stabilisation of slopes - Phase 16 2) Inspections for buried water carrying services affecting slopes (CUHK)	香港中文大學斜坡改善工程 1) 斜坡鞏固工程 - 16期 2) 斜坡地下水管檢測	Y	25,400	15,100	-----	10,300	-----	-----	-----	-----	-----	first half of 2024 2024上半年
47	Detailed design for Innovation and Sustainability Building at Station Road (CUHK)□	香港中文大學車站路創新及可持續發展大樓詳細設計	Y	25,900	11,738	-----	10,134	4,028	-----	-----	-----	-----	first half of 2025 2025上半年
48	Space reorganisation at Chow Yei Ching Building (HKU)	香港大學周亦卿樓空間重組工程	Y	26,443	23,580	-----	2,863	-----	-----	-----	-----	-----	first half of 2024 2024上半年
49	Improvement of seawater flushing system (PolyU)	香港理工大學海水沖廁系統改善工程	Y	26,634	-----	770	17,760	7,914	960	-----	-----	-----	first half of 2026 2026上半年
50*	Detailed design for New Research Building 3 (HKUST)	香港科技大學科研樓3詳細設計	N	26,700	-----	-----	3,000	5,000	6,000	12,700	-----	-----	first half of 2027 2027上半年
51	Space reorganisation at Composite Building (HKU)	香港大學綜合大樓空間重組工程	Y	26,890	19,162	1,000	7,728	-----	-----	-----	-----	-----	first half of 2024 2024上半年
52	Provision of interactive classrooms and learning space at Library Extension Building (HKU)	香港大學圖書館新翼互動教室及學習空間建造工程	Y	27,283	-----	500	5,000	15,000	7,283	-----	-----	-----	first half of 2026 2026上半年
53	Spatial reorganisation of the Library, existing offices and computer room at 3/F and 4/F of Patrick Lee Wan Keung Academic Building (LU)	嶺南大學李運強教學大樓3樓及4樓圖書館、辦公室及電腦房空間重組工程	Y	27,557	26,472	-----	1,085	-----	-----	-----	-----	-----	first half of 2024 2024上半年
54	Improvement of lecture theatre at Block C (EdUHK)	香港教育大學C座演講廳改善工程	Y	27,557	-----	-----	1,000	19,000	7,557	-----	-----	-----	first half of 2026 2026上半年
55	Improvement works of running track and associated facilities at Joint Sports Centre (CityU, HKBU and PolyU)	聯校運動中心跑道及相關設施改善工程 (香港城市大學、香港浸會大學及香港理工大學)	Y	27,575	8,290	8,321	17,374	1,911	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100EX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
56	Upgrading of information technology infrastructure for smart campus (LU)	嶺南大學智慧校園資訊科技基礎設施提升工程	Y	28,068	-----	-----	24,000	4,068	-----	-----	-----	-----	first half of 2025 2025上半年
57	Consolidation of research laboratories of Biomedical Engineering (PolyU)	香港理工大學生物醫學工程學系研究實驗室空間整合工程	Y	28,414	2,000	-----	24,291	2,123	-----	-----	-----	-----	first half of 2025 2025上半年
58	Spatial reorganisation and improvement works to teaching space and facilities for Department of Fine Arts (CUHK)	香港中文大學藝術系空間重組及教學空間與設施改善工程	Y	28,643	2,500	16,000	23,266	2,877	-----	-----	-----	-----	first half of 2025 2025上半年
59	Renovation of laboratory spaces for open research laboratory on 6/F at Zone H (HKUST)	香港科技大學H區6樓科研實驗室改裝工程	Y	28,948	8,154	-----	19,794	1,000	-----	-----	-----	-----	first half of 2025 2025上半年
60*	Spatial reorganisation for Faculty of Architecture on G/F and UG/F at Knowles Building (HKU)	香港大學建築學院鈕魯詩樓地下及高層地下空間重組工程	N	29,044	-----	-----	14,600	12,000	2,444	-----	-----	-----	first half of 2026 2026上半年
61	Enhancement of laboratories and offices for Li Ka Shing Faculty of Medicine at No. 10 Sassoon Road (HKU)	香港大學李嘉誠醫學院沙宣道10號實驗室及辦公室優化工程	Y	29,061	-----	400	25,433	2,992	636	-----	-----	-----	first half of 2026 2026上半年
77	Provision of dangerous goods store at Waterloo Road Entrance of Ho Sin Hang Campus (HKBU)	香港浸會大學窩打老道校園入口危險品倉庫建造工程	Y	29,109	15,000	-----	13,458	651	-----	-----	-----	-----	first half of 2025 2025上半年
62	Spatial reorganisation works for College of Science (CityU)	香港城市大學理學院空間重組工程	Y	29,298	19,384	-----	9,914	-----	-----	-----	-----	-----	first half of 2024 2024上半年
63	Renovation of laboratory space for Department of Computer Science (CityU)	香港城市大學電腦科學系實驗室改裝工程	Y	29,300	-----	-----	3,000	20,300	6,000	-----	-----	-----	first half of 2026 2026上半年
64	Space reorganisation and improvement works for laboratory space on 3/F and 4/F of Mong Man Wai Building (CUHK)	香港中文大學蒙民偉樓3樓及4樓實驗室空間重組及改善工程	Y	29,341	23,490	-----	5,851	-----	-----	-----	-----	-----	first half of 2024 2024上半年
65	Replacement of water-cooled air conditioning system and air-cooled computer room air conditioning units on Ho Sin Hang Campus (HKBU)	香港浸會大學何善衡校園水冷式冷凍機系統及電腦房空調機系統更換工程	Y	29,470	27,051	2,419	2,419	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100EX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
66	Revitalisation of central laboratories at AG 3/F and FG 8/F (PolyU)	香港理工大學AG翼3樓及FG翼8樓中央實驗室活化工程	Y	29,493	12,481	11,000	17,012	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67	Revitalisation on 4/F of Cores U and W of Industrial Centre (PolyU)	香港理工大學工業中心U座及W座4樓活化工程	Y	29,519	26,500	2,245	3,019	-----	-----	-----	-----	-----	first half of 2024 2024上半年
68	Renovation of study space and offices for Department of Biostatistics (CityU)	香港城市大學生物統計學系學習空間及辦公室改裝工程	Y	29,536	-----	-----	3,000	18,786	7,750	-----	-----	-----	first half of 2026 2026上半年
69	Alteration works for teaching and research laboratories for interdisciplinary collaboration (CityU)	香港城市大學跨學科教學及科研實驗室改建工程	Y	29,633	10,391	-----	19,242	-----	-----	-----	-----	-----	first half of 2024 2024上半年
70	Expansion and improvement works for ground floor at Laboratory Animal Services Centre and 11/F of Li Ka Shing Medical Sciences Building at Prince of Wales Hospital (CUHK)	香港中文大學實驗動物中心地下及威爾斯親王醫院李嘉誠醫學大樓11樓擴建及改善工程	Y	29,700	6,000	-----	23,700	-----	-----	-----	-----	-----	first half of 2024 2024上半年
71	Office renovation for College of Engineering (CityU)	香港城市大學工學院辦公室改裝工程	Y	29,700	2,000	-----	16,000	11,700	-----	-----	-----	-----	first half of 2025 2025上半年
72	Space reorganisation and improvement of research facility on 7/F at Zone J, Academic Building (HKUST)	香港科技大學學術大樓J區7樓研究設施空間重組及改善工程	Y	29,800	24,000	4,704	5,800	-----	-----	-----	-----	-----	first half of 2024 2024上半年
73	Spatial reorganisation and improvement works for interactive classrooms/lecture theatres at Lady Shaw Building, Cheng Yu Tung Building and Yasumoto International Academic Park (CUHK)	香港中文大學邵逸夫夫人樓, 鄭裕彤樓及康本國際學術園互動課室和演講廳空間重組及改善工程	Y	29,848	21,000	-----	7,050	1,798	-----	-----	-----	-----	first half of 2025 2025上半年
74	Renovation and expansion of existing offices and laboratories for Department of Health Technology and Informatics and School of Nursing (PolyU)	香港理工大學醫療科技及資訊學系及護理學院辦公室及教學實驗室改造工程	Y	29,849	25,840	-----	4,009	-----	-----	-----	-----	-----	first half of 2024 2024上半年
75	Accessibility improvement works and provision of sports facilities at Shaw College (CUHK)	香港中文大學逸夫書院無障礙通道設施改善工程及體育設施建造工程	Y	29,850	-----	1,000	5,000	20,998	3,852	-----	-----	-----	first half of 2026 2026上半年
76	Building facilities enhancement works for North Point Study Centre (EdUHK)	香港教育大學北角教學中心樓宇設施改善工程	Y	29,882	29,706	-----	176	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100EX

Priority /Project No. 優次/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
78	Alteration works for advanced cell therapy laboratory with clinical Good Manufacturing Practice Grade on 7/F of Core W (PolyU)	香港理工大學W座7樓醫療級別生產質量管理規範細胞治療實驗室改建工程	Y	29,900	22,504	2,123	7,396	-----	-----	-----	-----	-----	first half of 2024 2024上半年
79	Provision of clean room for Micro-electronics and Smart Manufacturing (CityU)	香港城市大學微電子及智能製造無塵實驗室建造工程	Y	29,911	1,500	1,185	18,411	10,000	-----	-----	-----	-----	first half of 2025 2025上半年
80*	Safety enhancement works to external canopies and platforms of Student Residence Halls (HKBU)	香港浸會大學學生宿舍簷篷及平台安全改善工程	N	29,922	-----	-----	15,000	12,450	2,472	-----	-----	-----	first half of 2026 2026上半年
81	Construction of Magnetic Resonance Imaging research laboratory for animals (PolyU)	香港理工大學動物磁力共振研究實驗室建造工程	Y	29,940	29,937	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年
82	Construction of crop science laboratory and associated works at roof floor of Sir Run Run Shaw Building (HKBU)	香港浸會大學邵逸夫大樓天台農藝實驗室建造工程	Y	29,940	29,144	-----	796	-----	-----	-----	-----	-----	second half of 2023 2023下半年
83	Improvement of Levels 6 and 7 of Au Shue Hung Memorial Library (HKBU)	香港浸會大學區樹洪紀念圖書館六樓及七樓改善工程	Y	29,970	1,962	-----	17,584	10,424	-----	-----	-----	-----	first half of 2025 2025上半年
84	Construction of an integrated teaching building, The Hong Kong Polytechnic University—pre-construction consultancy study (PolyU)	香港理工大學興建1座教學綜合大樓—建築前顧問研究	Y	30,000	7,710	4,829	5,740	7,754	3,183	5,613	-----	-----	first half of 2027 2027上半年
85	Detailed design for development of an Academic Complex on Ho Sin Hang Campus (HKBU)	香港浸會大學善衡校園教學綜合大樓發展詳細設計	Y	30,000	-----	-----	12,190	12,030	5,780	-----	-----	-----	first half of 2026 2026上半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的项目</b>													
86	Provision of high-performance computing infrastructural centre on 3/F at Zone EC (HKUST)	香港科技大學EC區3樓高性能計算基礎設施中心建造工程	Y	39,305	-----	-----	12,417	26,083	805	-----	-----	-----	first half of 2026 2026上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目</b>													
87	Detailed design for Industrial Centre extension and revitalisation (PolyU)	香港理工大學工業中心擴建及活化工程詳細設計	Y	42,000	3,700	4,820	14,500	11,900	11,900	-----	-----	-----	first half of 2025 2025上半年
88	Expansion of laboratory space for Faculty of Engineering (HKU)	香港大學工程學院實驗室擴建工程	Y	43,870	2,000	-----	26,000	15,870	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100EX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
89*	Detailed design for transformation of main campus buildings into a science and engineering cluster (HKU)	香港大學改造本部校園大樓為科學與工程建築群工程詳細設計	N	49,800	-----	-----	-----	12,550	13,510	23,740	-----	-----	first half of 2027 2027上半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>2,011,387</b>	<b>685,209</b>	<b>105,110</b>	<b>715,087</b>	<b>457,149</b>	<b>110,492</b>	<b>42,053</b>	-----	-----	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100EX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
1	Improvement works to washrooms at Patrick Lee Wan Keung Academic Building (LU)	嶺南大學李運強教學大樓洗手間改善工程	9,989	3,500	4,500	1,989	-----	-----	first half of 2027 2027上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>									
2	Improvement works of Chan Shiu-chow Performing Studio (EdUHK)	香港教育大學陳紹秋演藝廳改善工程	12,165	3,000	7,000	2,165	-----	-----	first half of 2027 2027上半年
3	Provision of offices for the Counseling and Wellness Centre on 5/F at Zone K (HKUST)	香港科技大學K區5樓學生輔導中心辦公室建造工程	14,300	6,000	7,000	1,300	-----	-----	first half of 2027 2027上半年
4	Improvement works for 1/F of Main Library (HKU)	香港大學大學圖書館1樓改善工程	15,000	5,700	6,200	3,100	-----	-----	first half of 2027 2027上半年
5	Replacement of emergency generator systems on Tai Po Campus (EdUHK)	香港教育大學大埔校園更換緊急發電機系統工程	15,662	4,000	8,000	3,662	-----	-----	first half of 2027 2027上半年
6	Replacement of lift systems on Tai Po Campus (EdUHK)	香港教育大學大埔校園更換升降機工程	17,394	6,000	5,000	6,394	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100EX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
7	Improvement works to washrooms and basketball court at Tseung Kwan O Study Centre (EdUHK)	香港教育大學將軍澳教學中心洗手間及籃球場改善工程	18,580	6,000	6,000	6,580	-----	-----	first half of 2027 2027上半年
8	Upgrading of lifts on Kowloon Tong campus (HKBU)	香港浸會大學九龍塘校園升降機改善工程	19,738	8,000	8,000	3,738	-----	-----	first half of 2027 2027上半年
9	Improvement works to external façades on Shaw Campus (HKBU)	香港浸會大學逸夫校園外牆改善工程	19,980	11,000	4,000	4,980	-----	-----	first half of 2027 2027上半年
10	Improvement and addition of fire research laboratory for Department of Building Environment and Energy Engineering (PolyU)	香港理工大學建築環境及能源工程學系消防研究實驗室改善及加建工程	19,980	11,990	6,000	1,990	-----	-----	first half of 2027 2027上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>									
11	Improvement works to classrooms at P Wing (PolyU)	香港理工大學P翼課室改善工程	23,680	6,000	11,180	6,500	-----	-----	first half of 2027 2027上半年
12	Provision of office for Academic Registry and Public Affairs Office and supporting facilities on 1/F and G/F at Zone C (HKUST)	香港科技大學C區1樓及地下教務處及公共事務處辦公室及輔助設施建造工程	24,300	8,000	14,000	2,300	-----	-----	first half of 2027 2027上半年
13	Spatial reorganisation and improvement works for interactive lecture theatres at Lady Shaw Building (CUHK)	香港中文大學邵逸夫夫人樓互動演講廳空間重組及改善工程	24,900	8,200	10,800	5,900	-----	-----	first half of 2027 2027上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：8100EX

Priority /Project No. 優次／ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
14	Improvement works to washrooms at Core C and Core E (PolyU)	香港理工大學C棟及E棟洗手間改善工程	26,320	15,800	7,900	2,620	-----	-----	first half of 2027 2027上半年
15	Spatial reorganisation and renovation works for laboratories and offices at Pauline Chan Building (HKU)	香港大學陳蕉琴樓實驗室及辦公室空間重組及改裝工程	28,101	10,777	11,456	5,868	-----	-----	first half of 2027 2027上半年
16	Provision of lecture hall on UG/F of Lau Chung Him Building (LU)	嶺南大學劉仲謙樓高層地下演講廳建造工程	29,415	9,354	14,178	5,883	-----	-----	first half of 2027 2027上半年
17	Provision of multi-purpose performance venue at Upper Plaza (LU)	嶺南大學校園上層廣場多用途表演場地建造工程	29,777	9,400	14,400	5,977	-----	-----	first half of 2027 2027上半年
18	Spatial reorganisation and renovation works for laboratory space on 6/F at Zone J (HKUST)	香港科技大學J區6樓實驗室空間重組及改裝工程	29,800	10,000	18,800	1,000	-----	-----	first half of 2027 2027上半年
19	Spatial reorganisation for offices and multi-functional space for student development and counselling services (CityU)	香港城市大學學生發展及輔導辦公室及多功能空間重組工程	29,840	7,000	13,840	9,000	-----	-----	first half of 2027 2027上半年
20	Provision of cross-disciplinary collaboration laboratories and offices (CityU)	香港城市大學跨學科合作實驗室及辦公室建造工程	29,850	7,000	13,850	9,000	-----	-----	first half of 2027 2027上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：8100EX

Priority /Project No. 優次／工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>									
21	Spatial reorganisation and provision of teaching laboratories at Lee Shau Kee Architecture Building (CUHK)	香港中文大學李兆基建築學大樓空間重組及教學實驗室建造工程	45,300	9,000	25,300	11,000	-----	-----	first half of 2027 2027上半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>484,071</b>	<b>165,721</b>	<b>217,404</b>	<b>100,946</b>	-----	-----	

**Summary of Part A and Part B****A 部分及B 部分摘要**

	(Approved) Project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)										
Total for Part A as per Form 1 A 部分總計(如表格1所示)	2,011,387	685,209	105,110	715,087	457,149	110,492	42,053	-----	-----	
Total for Part B as per Form 2 B 部分總計(如表格2所示)	484,071				165,721	217,404	100,946	-----	-----	
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	2,495,458	685,209	105,110	715,087	622,870	327,896	142,999	-----	-----	

Head 708

總目 708

Subhead 8100QX

分目 8100QX

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
IISS Division - SPM Section 基礎建設，國際學校及統計分部 - 校舍保養管理組													
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
1	Window Repair for The Church of Christ in China Hoh Fuk Tong College	為中華基督教會何福堂書院進行窗戶維修	Y	1	-----	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2	Window Repair for Po Leung Kuk Lo Kit Sing -1983 College	為保良局羅傑承（一九八三）中學進行窗戶維修	Y	1	-----	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3	Window Repair for Hong Chi Morninghope School, Tuen Mun	為匡智屯門晨輝學校進行窗戶維修	Y	1	-----	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4	Window Repair for Caritas Pelletier School	為明愛培立學校進行窗戶維修	Y	2	1	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
5	Window Repair for Ka Ling School of The Precious Blood	為寶血會嘉靈學校進行窗戶維修	Y	2	-----	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年
6	* Window Repair for Kam Tin Mung Yeung Public School	為錦田公立蒙養學校進行窗戶維修	Y	2	-----	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年
7	Window Repair for Shun Tak Fraternal Association Wu Mien Tuen Primary School	為順德聯誼總會伍冕端小學進行窗戶維修	Y	2	-----	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年
8	Window Repair for Hong Kong and Kowloon Kaifong Women's Association Sun Fong Chung Primary School	為港九街坊婦女會孫方中小學進行窗戶維修	Y	2	-----	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年
9	Window Repair for Tung Tak School	為通德學校進行窗戶維修	Y	2	1	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
10	Minor conversion works 2019-2020 to Shek Wu Hui Public School	石湖墟公立學校的小型改裝工程(2019-2020)	Y	3	1	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年
11	Window Repair for Tun Yu School	為惇裕學校進行窗戶維修	Y	3	-----	2	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
12	Window Repair for The Church of Christ in China Hoh Fuk Tong Primary School	為中華基督教會何福堂小學進行窗戶維修	Y	3	-----	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
13	Window Repair for Lions Clubs International Ho Tak Sum Primary School	為獅子會何德心小學進行窗戶維修	Y	3	-----	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
14	Window Repair for Po Leung Kuk Chan Yat Primary School	為保良局陳溢小學進行窗戶維修	Y	3	-----	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
15	Window Repair for Shatin Tsung Tsin School	為沙田崇真學校進行窗戶維修	Y	3	1	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
16	Window Repair for Yan Ping Industrial & Commercial Association Lee Lim Ming College	為恩平工商會李琳明中學進行窗戶維修	Y	4	-----	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
17	Window Repair for The Church of Christ in China Kei Chun Primary School	為中華基督教會基真小學進行窗戶維修	Y	4	-----	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
18	Window Repair for King's College Old Boys' Association Primary School No. 2	為英皇書院同學會小學第二校進行窗戶維修	Y	4	-----	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
19	Window Repair for Toi Shan Association Primary School	為台山商會學校進行窗戶維修	Y	4	-----	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
20	Window Repair for Chinese Y.M.C.A. Primary School	為中華基督教青年會小學進行窗戶維修	Y	4	-----	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
21	* Window Repair for Caritas Lok Yi School	為明愛樂義學校進行窗戶維修	Y	4	-----	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
22	Window Inspection for La Salle College	為喇沙書院進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
23	Window Inspection for St. Mark's School	為聖馬可中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
24	Window Inspection for Buddhist Wong Fung Ling College	為佛教黃鳳翎中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
25	Window Inspection for The Church of Christ in China Kwei Wah Shan College	為中華基督教會桂華山中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
26	Window Inspection for Cheung Sha Wan Catholic Secondary School	為長沙灣天主教英文中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
27	Window Inspection for Cognitio College (Hong Kong)	為文理書院(香港)進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
28	Window Inspection for The Hong Kong Sze Yap Commercial & Industrial Association Wong Tai Shan Memorial College	為香港四邑商工總會黃棟珊紀念中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
29	Window Inspection for The Church of Christ in China Hoh Fuk Tong College	為中華基督教會何福堂書院進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
30	Window Inspection for Ho Fung College (Sponsored by The Sik Sik Yuen)	為可風中學(書色園主辦)進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
31	Window Inspection for Hoi Ping Chamber of Commerce Secondary School	為旅港開平商會中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
32	Window Inspection for Holy Family Canossian College	為嘉諾撒聖家書院進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
33	Window Inspection for Kit Sam Lam Bing Yim Secondary School	為潔心林炳炎中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
34	Window Inspection for Madam Lau Kam Lung Secondary School of Miu Fat Buddhist Monastery	為妙法寺劉金龍中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
35	Window Inspection for Lee Kau Yan Memorial School	為李求恩紀念中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
36	Window Inspection for Lung Kong World Federation School Limited Lau Wong Fat Secondary School	為世界龍岡學校劉皇發中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
37	Window Inspection for Our Lady of the Rosary College	為聖母玫瑰書院進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
38	Window Inspection for The Pentecostal Holiness Church Wing Kwong College	為五旬節聖潔會永光書院進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
39	Window Inspection for Po Leung Kuk No.1 W.H. Cheung College	為保良局第一張永慶中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
40	Window Inspection for Stewards Pooi Tun Secondary School	為香港神託會培敦中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
41	Window Inspection for Man Kiu College	為閩僑中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
42	Window Inspection for Sheng Kung Hui Lui Ming Choi Secondary School	為聖公會呂明才中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
43	Window Inspection for Shun Tak Fraternal Association Seaward Woo College	為順德聯誼總會胡兆熾中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
44	Window Inspection for Tung Wah Group of Hospitals Chang Ming Thien College	為東華三院張明添中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
45	Window Inspection for Tak Oi Secondary School	為德愛中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
46	Window Inspection for Tin Shui Wai Methodist College	為天水圍循道衛理中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
47	Window Inspection for The True Light Middle School of Hong Kong	為香港真光中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
48	Window Inspection for The Jockey Club Eduyoung College	為賽馬會萬鈞毅智書院進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
49	Window Inspection for Chong Gene Hang College	為張振興伉儷書院進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
50	Window Inspection for Po Leung Kuk Viewood K.T. Chong Sixth form College	為保良局莊啓程預科書院進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
51	Window Inspection for San Wui Commercial Society Chan Pak Sha School	為新會商會陳白沙紀念中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
52	Window Inspection for Shun Tak Fraternal Association Yung Yau College	為順德聯誼總會翁祐中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
53	Window Inspection for S.K.H. St. Simon's Lui Ming Choi Secondary School	為聖公會聖西門呂明才中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
54	Window Inspection for Tung Wah Group of Hospitals C.Y. Ma Memorial College	為東華三院馬振玉紀念中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
55	Window Inspection for Yuen Long Public Middle School Alumni Association Tang Siu Tong Secondary School	為元朗公立中學校友會鄧兆棠中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
56	Window Inspection for The Church of Christ in China Rotary Secondary School	為中華基督教會扶輪中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
57	Window Inspection for CMA Secondary School	為廠商會中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
58	Window Inspection for Caritas Tuen Mun Marden Foundation Secondary School	為明愛屯門馬登基金中學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
59	Window Inspection for Chiu Sheung School, Hong Kong	為香港潮商學校進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
60	Window Inspection for Ho Shun Primary School (Sponsored by The Sik Sik Yuen)	為畚色園主辦可信學校進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
61	Window Inspection for Buddhist Wong Cheuk Um Primary School	為佛教黃焯菴小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
62	Window Inspection for The Church of Christ in China But San Primary School	為中華基督教會拔臣小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
63	Window Inspection for The Church of Christ in China Cheung Chau Church Kam Kong Primary School	為中華基督教會長洲堂錦江小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
64	Window Inspection for Fresh Fish Traders' School	為鮮魚行學校進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
65	Window Inspection for The Church of Christ in China Hoh Fuk Tong Primary School	為中華基督教會何福堂小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
66	Window Inspection for S.K.H. Holy Carpenter Primary School	為聖公會聖匠小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
67	Window Inspection for Ka Ling School of The Precious Blood	為寶血會嘉靈學校進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
68	Window Inspection for The Church of Christ in China Kei Wan Primary School	為中華基督教會基灣小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
69	Window Inspection for Lei Muk Shue Catholic Primary School	為梨木樹天主教小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
70	Window Inspection for S.K.H. Ling Oi Primary School	為聖公會靈愛小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
71	Window Inspection for Lions Clubs International Ho Tak Sum Primary School	為獅子會何德心小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
72	Window Inspection for Oblate Primary School	為獻主會小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
73	Window Inspection for Po Leung Kuk Grandmont Primary School	為保良局錦泰小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
74	Window Inspection for Queen Elizabeth School Old Students' Association Branch Primary School	為伊利沙伯中學舊生會小學分校進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
75	Window Inspection for Shun Tak Fraternal Association Wu Mien Tuen Primary School	為順德聯誼總會伍冕端小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
76	Window Inspection for St. Eugene De Mazenod Oblate Primary School	為獻主會聖馬善樂小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
77	Window Inspection for S.K.H. Fung Kei Millennium Primary School	為聖公會奉基千禧小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
78	Window Inspection for S.K.H. Chu Oi Primary School (Lei Muk Shue)	為聖公會主愛小學(梨木樹)進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
79	Window Inspection for St. Patrick's Catholic Primary School (Po Kong Village Road)	為聖博德天主教小學(蒲崗村道)進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
80	Window Inspection for Tai Kok Tsui Catholic Primary School (Hoi Fan Road)	為大角嘴天主教小學(海帆道)進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
81	Window Inspection for Tak Sun School	為德信學校進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
82	Window Inspection for Tin Shui Wai Methodist Primary School	為天水圍循道衛理小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
83	Window Inspection for Yan Oi Tong Madam Lau Wong Fat Primary School	為仁愛堂劉皇發夫人小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
84	Window Inspection for Chinese Y.M.C.A. Primary School	為中華基督教青年會小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
85	Window Inspection for Yuen Long Merchants Association Primary School	為元朗商會小學進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
86	Window Inspection for Saviour Lutheran School	為路德會救主學校進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
87	Window Inspection for Hong Chi Morninghope School, Tuen Mun	為匡智屯門晨輝學校進行窗戶檢驗	Y	5	4	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
88	* Window Repair for St. Paul's Secondary School	為聖保祿中學進行窗戶維修	Y	5	-----	-----	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
89	Window Repair for Lok Sin Tong Leung Chik Wai Memorial School	為樂善堂梁植偉紀念中學進行窗戶維修	Y	5	-----	-----	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
90	Window Repair for Man Kiu Association Primary School	為閩僑小學進行窗戶維修	Y	5	3	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
91	Window Repair for Islamic Primary School	為伊斯蘭學校進行窗戶維修	Y	5	1	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
92	Window Repair for King's College Old Boys' Association Primary School	為英皇書院同學會小學進行窗戶維修	Y	5	-----	-----	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
93	Window Repair for Pui Tak Canossian Primary School	為嘉諾撒培德學校進行窗戶維修	Y	5	-----	4	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
94	Window Repair for Shun Tak Fraternal Association Leung Kit Wah Primary School	為順德聯誼總會梁潔華小學進行窗戶維修	Y	5	1	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
95	Window Repair for Tin Shui Wai Methodist Primary School	為天水圍循道衛理小學進行窗戶維修	Y	5	-----	-----	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後			
									\$'000 (千元)						
96	Window Repair for Saviour Lutheran School	為路德會救主學校進行窗戶維修	Y	5	-----	-----	5	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
174	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2021-2022)	Y	5	1	4	4	-----	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
97	* Window Repair for Wah Yan College, Kowloon	為九龍華仁書院進行窗戶維修	Y	6	-----	-----	6	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
98	Window Repair for Kwai Chung Methodist College	為葵涌循道中學進行窗戶維修	Y	6	-----	-----	6	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
99	Window Repair for Tung Wah Group of Hospitals Sun Hoi Directors' College	為東華三院辛亥年總理中學進行窗戶維修	Y	6	-----	-----	6	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
100	Window Repair for Buddhist Mau Fung Memorial College	為佛教茂峰法師紀念中學進行窗戶維修	Y	6	-----	-----	6	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
101	Window Repair for Shun Tak Fraternal Association Yung Yau College	為順德聯誼總會翁祐中學進行窗戶維修	Y	6	-----	-----	6	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
102	Window Repair for Pentecostal Yu Leung Fat Primary School	為五旬節于良發小學進行窗戶維修	Y	6	-----	-----	6	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
103	Window Repair for S.K.H. Chu Oi Primary School (Lei Muk Shue)	為聖公會主愛小學(梨木樹)進行窗戶維修	Y	6	-----	-----	6	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
104	Window Repair for Tsuen Wan Chiu Chow Public School	為荃灣潮州公學進行窗戶維修	Y	6	-----	3	6	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
105	Window Repair for Evangelize China Fellowship Holy Word School	為基督教中國佈道會聖道學校進行窗戶維修	Y	6	4	-----	2	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
106	Window Repair for Yuen Long Merchants Association Secondary School	為元朗商會中學進行窗戶維修	Y	7	1	4	6	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
107	Window Repair for Yan Chai Hospital Wong Wha San Secondary School	為仁濟醫院王華湘中學進行窗戶維修	Y	7	-----	-----	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
108	Window Repair for ELCHK Hung Hom Lutheran Primary School	為基督教香港信義會紅磡信義學校進行窗戶維修	Y	7	2	-----	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
109	Window Repair for Tseung Kwan O Catholic Primary School	為將軍澳天主教小學進行窗戶維修	Y	7	-----	-----	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
110	Emergency Repairs 2021-2022 to The Mental Health Association of Hong Kong - Cornwall School	香港心理衛生會一臻和學校的緊急修葺工程(2021-2022)	Y	8	1	-----	6	1	-----	-----	-----	-----	first half of 2025 2025上半年	
111	Emergency Repairs 2021-2022 to Ta Ku Ling Ling Ying Public School	打鼓嶺嶺英公立學校的緊急修葺工程(2021-2022)	Y	8	7	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
112	Window Repair for Christian & Missionary Alliance Sun Kei Secondary School	為基督教宣道會宣基中學進行窗戶維修	Y	8	-----	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
113	Window Repair for Tung Wah Group of Hospitals Kwok Yat Wai College	為東華三院郭一葦中學進行窗戶維修	Y	8	-----	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
114	Window Repair for Cho Yiu Catholic Primary School	為祖堯天主教小學進行窗戶維修	Y	8	-----	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
115	Window Repair for Fr. Cucchiara Memorial School	為郭怡雅神父紀念學校進行窗戶維修	Y	8	-----	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
116	Window Repair for S.K.H. Holy Carpenter Primary School	為聖公會聖匠小學進行窗戶維修	Y	8	-----	4	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
117	Window Repair for Tin Shui Wai Catholic Primary School	為天水圍天主教小學進行窗戶維修	Y	8	-----	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
118	Window Repair for Rotary Club Of Hong Kong Island West Hong Chi Morninghope School	為香港西區扶輪社區智晨輝學校進行窗戶維修	Y	8	-----	-----	-----	8	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
119	Replacement of automatic sensor water taps for Po Leung Kuk Anita L.L. Chan (Centenary) School (2021-2022)	為保良局陳麗玲(百周年)學校更換自動感應水龍頭(2021-2022)	Y	8	6	1	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
120	Emergency Repairs 2021-2022 to Canossa School (Hong Kong)	香港嘉諾撒學校的緊急修葺工程(2021-2022)	Y	8	-----	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
121	Emergency Repairs 2021-2022 to S.K.H. Chu Oi Primary School	聖公會主愛小學的緊急修葺工程(2021-2022)	Y	9	-----	8	9	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
122	Window Inspection for Fung Kai No.1 Secondary School	為鳳溪第一中學進行窗戶檢驗	Y	9	8	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
123	Window Inspection for Fanling Public School	為粉嶺公立學校進行窗戶檢驗	Y	9	8	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
124	Window Inspection for Ta Ku Ling Ling Ying Public School	為打鼓嶺嶺英公立學校進行窗戶檢驗	Y	9	8	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
125	Window Inspection for Shatin Public School	為沙田公立學校進行窗戶檢驗	Y	9	8	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
126	Window Repair for Ho Fung College (Sponsored by The Sik Sik Yuen)	為可風中學(書色園主辦)進行窗戶維修	Y	9	-----	4	9	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
127	Window Repair for CMA Secondary School	為廠商會中學進行窗戶維修	Y	9	-----	-----	9	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
128	Window Repair for Ta Ku Ling Ling Ying Public School	為打鼓嶺嶺英公立學校進行窗戶維修	Y	9	-----	-----	9	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
129	Window Repair for T.W.G.Hs Ko Ho Ning Memorial Primary School	為東華三院高可寧紀念小學進行窗戶維修	Y	9	-----	-----	9	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
130	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Faat Primary School (Yau Tong)	中華基督教會基法小學(油塘)法團校董會的緊急修葺工程(2020-2021)	Y	9	8	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
133	Emergency Repairs 2020-2021 to Po Leung Kuk Grandmont Primary School	保良局錦泰小學的緊急修葺工程(2020-2021)	Y	9	8	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
185	Replacement of automatic sensor water taps for Caritas Chan Chun Ha Field Studies Centre (2021-2022)	為明愛陳震夏郊野學園更換自動感應水龍頭(2021-2022)	Y	9	8	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
131	Emergency Repairs 2021-2022 to Yan Chai Hospital Lan Chi Pat Memorial Secondary School	仁濟醫院靚次伯紀念中學的緊急修葺工程(2021-2022)	Y	10	9	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
132	Emergency Repairs 2021-2022 to The Church of Christ in China Ming Kei College	中華基督教會銘基書院的緊急修葺工程(2021-2022)	Y	10	9	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
134	Window Repair for Marymount Secondary School	為瑪利曼中學進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
135	Window Repair for St. Joseph's College	為聖若瑟書院進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
136	Window Repair for Wah Yan College, Hong Kong	為香港華仁書院進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
137	Window Repair for Buddhist Wong Fung Ling College	為佛教黃鳳翎中學進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
138	Window Repair for Newman Catholic College	為天主教新民書院進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
139	Window Repair for Shun Tak Fraternal Association Lee Shau Kee College	為順德聯誼總會李兆基中學進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
140	Window Repair for Shap Pat Heung Rural Committee Kung Yik She Secondary School	為十八鄉鄉事委員會公益社中學進行窗戶維修	Y	10	-----	5	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
141	Window Repair for Caritas Tuen Mun Marden Foundation Secondary School	為明愛屯門馬登基金中學進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
142	Window Repair for Lok Sin Tong Leung Wong Wai Fong Memorial School	為樂善堂梁蕙芳紀念學校進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
143	Window Repair for Po Kok Primary School	為寶覺小學進行窗戶維修	Y	10	1	-----	9	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
144	Window Repair for Queen Elizabeth School Old Students' Association Branch Primary School	為伊利沙伯中學舊生會小學分校進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
145	Window Repair for Tai Kok Tsui Catholic Primary School (Hoi Fan Road)	為大角嘴天主教小學(海帆道)進行窗戶維修	Y	10	-----	4	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
146	Window Repair for The Jockey Club Hong Chi School	為賽馬會匡智學校進行窗戶維修	Y	10	-----	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
147	Window Repair for Choi Jun School	為才俊學校進行窗戶維修	Y	10	5	-----	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
148	Replacement of automatic sensor water taps for Saviour Lutheran School (2021-2022)	為路德會救主學校更換自動感應水龍頭(2021-2022)	Y	10	8	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
149	Emergency Repairs 2020-2021 to Po Yan Oblate Primary School	獻主會溥仁小學的緊急修葺工程(2020-2021)	Y	10	9	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
150	Emergency Repairs 2021-2022 to Tung Wah Group of Hospitals Wong Fut Nam College	東華三院黃笏南中學的緊急修葺工程(2021-2022)	Y	10	9	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
151	Emergency Repairs 2020-2021 to The Church of Christ in China Wanchai Church Kei To Primary School	中華基督教會灣仔堂基道小學的緊急修葺工程(2020-2021)	Y	10	9	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
152	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Chi Secondary School	中華基督教會基智中學的緊急修葺工程(2021-2022)	Y	10	9	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
153	Window Inspection for Christ College	為基督書院進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
154	Window Inspection for Hong Kong Taoist Association Wun Tsuen School	為香港道教聯合會雲泉學校進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
155	Window Inspection for Man Kiu Association Primary School	為閩僑小學進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
156	Window Inspection for Alliance Primary School, Tai Hang Tung	為大坑東宣道小學進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
157	Window Inspection for The Evangelical Lutheran Church of Hong Kong Faith Lutheran School	為基督教香港信義會深信學校進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
158	Window Inspection for Kam Tsin Village Ho Tung School	為金錢村何東學校進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
159	Window Inspection for S.K.H. Kei Hin Primary School	為聖公會基顯小學進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
160	Window Inspection for Ping Shek Estate Catholic Primary School	為坪石天主教小學進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
161	Window Inspection for Po Leung Kuk Chee Jing Yin Primary School	為保良局朱正賢小學進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
162	Window Inspection for Pui Ling School of The Precious Blood	為寶血會培靈學校進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
163	Window Inspection for The Salvation Army Tin Ka Ping School	為救世軍田家炳學校進行窗戶檢驗	Y	11	10	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
164	Window Repair for Baptist Lui Ming Choi Secondary School	為浸信會呂明才中學進行窗戶維修	Y	11	7	1	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
165	Window Repair for Sheng Kung Hui Bishop Mok Sau Tseng Secondary School	為聖公會莫壽增會督中學進行窗戶維修	Y	11	3	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
166	Window Repair for CUHK FAA Chan Chun Ha Secondary School	為香港中文大學校友會聯會陳震夏中學進行窗戶維修	Y	11	8	1	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
167	Window Repair for Ho Shun Primary School (Sponsored by The Sik Sik Yuen)	為嗇色園主辦可信學校進行窗戶維修	Y	11	-----	-----	11	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
168	Window Repair for Fresh Fish Traders' School	為鮮魚行學校進行窗戶維修	Y	11	-----	-----	11	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
169	Window Repair for Kowloon Women's Welfare Club Li Ping Memorial School	為九龍婦女福利會李炳紀念學校進行窗戶維修	Y	11	-----	-----	11	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
170	Window Repair for Tung Wah Group of Hospitals Tang Shiu Kin Primary School	為東華三院鄧肇堅小學進行窗戶維修	Y	11	-----	-----	11	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
173	Emergency Repairs 2020-2021 to S.K.H. Wei Lun Primary School	聖公會偉倫小學的緊急修葺工程(2020-2021)	Y	11	10	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
360	Replacement of automatic sensor water taps for Kwok Man School (2021-2022)	為國民學校更換自動感應水龍頭(2021-2022)	Y	11	15	(4)	(4)	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
171	Emergency Repairs 2021-2022 to S.K.H. St. Clement's Primary School	聖公會聖紀文小學的緊急修葺工程(2021-2022)	Y	12	11	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
172	Emergency Repairs 2021-2022 to Shanghai Alumni Primary School	滬江小學的緊急修葺工程(2021-2022)	Y	12	10	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
175	Window Inspection for The Church of Christ in China Ming Yin College	為中華基督教會銘賢書院進行窗戶檢驗	Y	12	11	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
176	Window Repair for St. Mark's School	為聖馬可中學進行窗戶維修	Y	12	-----	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
177	Window Repair for St. Rose of Lima's College	為聖羅撒書院進行窗戶維修	Y	12	9	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
178	Window Repair for The True Light Middle School of Hong Kong	為香港真光中學進行窗戶維修	Y	12	1	-----	11	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
179	Window Repair for Christ College	為基督書院進行窗戶維修	Y	12	8	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
180	Window Repair for S.K.H. Chu Yan Primary School	為聖公會主恩小學進行窗戶維修	Y	12	-----	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
181	Window Repair for Emmanuel Primary School	為靈光小學進行窗戶維修	Y	12	-----	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
182	Window Repair for Ping Shek Estate Catholic Primary School	為坪石天主教小學進行窗戶維修	Y	12	9	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
183	Window Repair for Po Leung Kuk Dr. Jimmy Wong Chi-ho (Tin Sum Valley) Primary School	為保良局王賜豪(田心谷)小學進行窗戶維修	Y	12	6	1	6	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
184	Window Repair for Yan Tak Catholic Primary School	為仁德天主教小學進行窗戶維修	Y	12	-----	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
186	Emergency Repairs 2021-2022 to The Salvation Army William Booth Secondary School	救世軍卜維廉中學的緊急修葺工程(2021-2022)	Y	12	11	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
198	Emergency Repairs 2021-2022 to Buddhist Ho Nam Kam College	佛教何南金中學的緊急修葺工程(2021-2022)	Y	12	11	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
187	Window Inspection for The Evangelical Lutheran Church of Hong Kong Faith Love Lutheran School	為基督教香港信義會信愛學校進行窗戶檢驗	Y	13	12	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
188	Window Inspection for The Hong Kong Sze Yap Commercial & Industrial Association San Wui Commercial Society School	為香港四邑商工總會新會商會學校進行窗戶檢驗	Y	13	12	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
189	Window Inspection for Hoi Ping Chamber of Commerce Primary School	為旅港開平商會學校進行窗戶檢驗	Y	13	12	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
190	Window Inspection for CNEC Ta Tung School	為中華傳道會許大同學校進行窗戶檢驗	Y	13	12	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
191	Window Repair for Methodist College	為循道中學進行窗戶維修	Y	13	-----	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
192	Window Repair for St. Bonaventure College and High School	為聖文德書院進行窗戶維修	Y	13	9	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
193	Window Repair for Tak Oi Secondary School	為德愛中學進行窗戶維修	Y	13	10	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
194	* Window Repair for Ng Wah Catholic Primary School	為天主教伍華小學進行窗戶維修	Y	13	1	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
195	Window Repair for Northern Lamma School	為南丫北段公立小學進行窗戶維修	Y	13	-----	2	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
196	Window Repair for Hong Chi Lions Morninghill School	為匡智獅子會晨崗學校進行窗戶維修	Y	13	8	-----	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
197	Replacement of automatic sensor water taps for St. Mary's Canossian School (2021-2022)	為嘉諾撒聖瑪利學校更換自動感應水龍頭(2021-2022)	Y	13	9	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
262	Replacement of automatic sensor water taps for Po Leung Kuk Mrs Ma Kam Ming-cheung Fook Sien College (2021-2022)	為保良局馬錦明夫人章馥仙中學更換自動感應水龍頭(2021-2022)	Y	13	12	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
199	Emergency Repairs 2021-2022 to Bishop Hall Jubilee School	何明華會督銀禧中學的緊急修葺工程(2021-2022)	Y	14	13	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
200	Inspections of Ribbed Beam Structures for Marymount Secondary School (2022-2023)	為瑪利曼中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
201	Inspections of Ribbed Beam Structures for Marymount Secondary School (2023-2024)	為瑪利曼中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
202	Inspections of Ribbed Beam Structures for St. Paul's Secondary School (2022-2023)	為聖保祿中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
203	Inspections of Ribbed Beam Structures for St. Paul's Secondary School (2023-2024)	為聖保祿中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
204	Inspections of Ribbed Beam Structures for Wah Yan College, Hong Kong (2022-2023)	為香港華仁書院進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
205	Inspections of Ribbed Beam Structures for Wah Yan College, Hong Kong (2023-2024)	為香港華仁書院進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
206	Inspections of Ribbed Beam Structures for Cheung Sha Wan Catholic Secondary School (2022-2023)	為長沙灣天主教英文中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
207	Inspections of Ribbed Beam Structures for Cheung Sha Wan Catholic Secondary School (2023-2024)	為長沙灣天主教英文中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
208	Inspections of Ribbed Beam Structures for Daughters of Mary Help of Christians Siu Ming Catholic Secondary School (2022-2023)	為天主教母佑會蕭明中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
209	Inspections of Ribbed Beam Structures for Daughters of Mary Help of Christians Siu Ming Catholic Secondary School (2023-2024)	為天主教母佑會蕭明中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
210	Inspections of Ribbed Beam Structures for Salesians of Don Bosco Ng Siu Mui Secondary School (2022-2023)	為天主教慈幼會伍少梅中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
211	Inspections of Ribbed Beam Structures for Salesians of Don Bosco Ng Siu Mui Secondary School (2023-2024)	為天主教慈幼會伍少梅中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
212	Inspections of Ribbed Beam Structures for Maryknoll Fathers' School (2022-2023)	為瑪利諾神父教會學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
213	Inspections of Ribbed Beam Structures for Maryknoll Fathers' School (2023-2024)	為瑪利諾神父教會學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
214	Inspections of Ribbed Beam Structures for Pope Paul VI College (2022-2023)	為保祿六世書院進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
215	Inspections of Ribbed Beam Structures for Pope Paul VI College (2023-2024)	為保祿六世書院進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
216	Inspections of Ribbed Beam Structures for The True Light Middle School of Hong Kong (2022-2023)	為香港真光中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
217	Inspections of Ribbed Beam Structures for The True Light Middle School of Hong Kong (2023-2024)	為香港真光中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
218	Inspections of Ribbed Beam Structures for Rosaryhill Secondary School (2022-2023)	為玫瑰崗中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
219	Inspections of Ribbed Beam Structures for Rosaryhill Secondary School (2023-2024)	為玫瑰崗中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
220	Inspections of Ribbed Beam Structures for King's College Old Boys' Association Primary School (2022-2023)	為英皇書院同學會小學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
221	Inspections of Ribbed Beam Structures for King's College Old Boys' Association Primary School (2023-2024)	為英皇書院同學會小學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
222	Inspections of Ribbed Beam Structures for Chinese Methodist School (North Point) (2022-2023)	為北角循道學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
223	Inspections of Ribbed Beam Structures for Chinese Methodist School (North Point) (2023-2024)	為北角循道學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
224	Inspections of Ribbed Beam Structures for Sacred Heart Canossian School (2022-2023)	為嘉諾撒聖心學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
225	Inspections of Ribbed Beam Structures for Sacred Heart Canossian School (2023-2024)	為嘉諾撒聖心學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
226	Inspections of Ribbed Beam Structures for S.K.H. St. Peter's Primary School (2022-2023)	為聖公會聖彼得小學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
227	Inspections of Ribbed Beam Structures for S.K.H. St. Peter's Primary School (2023-2024)	為聖公會聖彼得小學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
228	Inspections of Ribbed Beam Structures for Ebenezer New Hope School (2022-2023)	為心光恩望學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
229	Inspections of Ribbed Beam Structures for Ebenezer New Hope School (2023-2024)	為心光恩望學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
230	Inspections of Ribbed Beam Structures for Society of Boys' Centres - Hui Chung Sing Memorial School (2022-2023)	為香港扶幼會－許仲繩紀念學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	14	7	7	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
231	Inspections of Ribbed Beam Structures for Society of Boys' Centres - Hui Chung Sing Memorial School (2023-2024)	為香港扶幼會－許仲繩紀念學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
232	Window Inspection for Buddhist Tai Hung College	為佛教大雄中學進行窗戶檢驗	Y	14	13	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
233	Window Inspection for De La Salle Secondary School N T	為新界喇沙中學進行窗戶檢驗	Y	14	13	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
234	Window Repair for Man Kiu College	為閩僑中學進行窗戶維修	Y	14	-----	-----	14	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
235	Window Repair for The Church of Christ in China Ming Yin College	為中華基督教會銘賢書院進行窗戶維修	Y	14	10	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
236	Window Repair for Caritas Yuen Long Chan Chun Ha Secondary School	為明愛元朗陳震夏中學進行窗戶維修	Y	14	-----	13	14	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
237	Window Repair for St Charles School	為聖嘉祿學校進行窗戶維修	Y	14	-----	-----	-----	14	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
238	Window Repair for Tsuen Wan Trade Association Primary School	為荃灣商會學校進行窗戶維修	Y	14	1	-----	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
239	Window Repair for Society of Boys' Centres - Hui Chung Sing Memorial School	為香港扶幼會—許仲繩紀念學校進行窗戶維修	Y	14	-----	-----	14	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
242	Emergency Repairs 2020-2021 to Chi Yun School	慈恩學校的緊急修葺工程(2020-2021)	Y	14	13	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
240	Emergency Repairs 2021-2022 to HKFEW Wong Cho Bau School	香港教育工作者聯會黃楚標學校的緊急修葺工程(2021-2022)	Y	15	13	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
241	Emergency Repairs 2021-2022 to Jockey Club Man Kwan Eduyoung College	賽馬會萬鈞毅智書院的緊急修葺工程(2021-2022)	Y	15	14	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
243	Window Inspection for Holy Trinity College	為寶血會上智英文書院進行窗戶檢驗	Y	15	14	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
244	Window Inspection for The Church of Christ in China Kei Chi Secondary School	為中華基督教會基督中學進行窗戶檢驗	Y	15	14	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
245	Window Inspection for Maryknoll Fathers' School	為瑪利諾神父教會學校進行窗戶檢驗	Y	15	14	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
246	Window Inspection for Tak Nga Secondary School	為德雅中學進行窗戶檢驗	Y	15	14	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
247	Window Inspection for Society of Boys' Centres - Hui Chung Sing Memorial School	為香港扶幼會許仲繩紀念學校進行窗戶檢驗	Y	15	14	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
248	Window Repair for Hong Kong & Kowloon Chiu Chow Public Association Secondary School	為港九潮州公會中學進行窗戶維修	Y	15	-----	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
249	Window Repair for Our Lady of the Rosary College	為聖母玫瑰書院進行窗戶維修	Y	15	1	-----	14	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
250	Window Repair for San Wui Commercial Society Chan Pak Sha School	為新會商會陳白沙紀念中學進行窗戶維修	Y	15	-----	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
251	Window Repair for Chiu Sheung School, Hong Kong	為香港潮商學校進行窗戶維修	Y	15	-----	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
252	Window Repair for The Church of Christ in China Chun Kwong Primary School	為中華基督教會元朗真光小學進行窗戶維修	Y	15	1	-----	14	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
253	Window Repair for Hop Yat Church School	為合一堂學校進行窗戶維修	Y	15	4	-----	11	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
254	Window Repair for The Church of Christ in China Kei Wan Primary School	為中華基督教會基灣小學進行窗戶維修	Y	15	-----	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
255	* Window Repair for S.K.H. Kei Yan Primary School	為聖公會基恩小學進行窗戶維修	Y	15	-----	6	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
265	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2021-2022)	Y	15	14	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
268	Emergency Repairs 2021-2022 to St. Eugene De Mazenod Oblate Primary School	獻主會聖馬善樂小學的緊急修葺工程(2021-2022)	Y	15	14	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
270	Emergency Repairs 2020-2021 to Hop Yat Church School	合一堂學校的緊急修葺工程(2020-2021)	Y	15	14	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
271	Emergency Repairs 2020-2021 to Notre Dame College	聖母院書院的緊急修葺工程(2020-2021)	Y	15	14	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
274	Emergency Repairs 2020-2021 to Newman Catholic College	天主教新民書院的緊急修葺工程(2020-2021)	Y	15	14	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
256	Emergency Repairs 2021-2022 to Pat Heung Central Primary School	八鄉中心小學的緊急修葺工程(2021-2022)	Y	16	15	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
257	Emergency Repairs 2018-2019 to St. Paul's Secondary School	聖保祿中學的緊急修葺工程(2018-2019)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
258	Window Inspection for Nam Wah Catholic Secondary School	為天主教南華中學進行窗戶檢驗	Y	16	15	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
259	Window Repair for S.K.H. St. Simon's Lui Ming Choi Secondary School	為聖公會聖西門呂明才中學進行窗戶維修	Y	16	1	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
260	* Window Repair for Caritas Resurrection School	為明愛樂群學校進行窗戶維修	Y	16	1	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
261	Replacement of automatic sensor water taps for HKFEW Wong Cho Bau Secondary School (2021-2022)	為香港教育工作者聯會黃楚標中學更換自動感應水龍頭(2021-2022)	Y	16	12	1	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
264	Emergency Repairs 2020-2021 to Newman Catholic College	天主教新民書院的緊急修葺工程(2020-2021)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
266	Emergency Repairs 2021-2022 to Po Leung Kuk Vicwood K.T. Chong Sixth form College	保良局莊啓程預科書院的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
267	Emergency Repairs 2019-2020 to Alliance Primary School, Whampoa	黃埔宣道小學的緊急修葺工程(2019-2020)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
269	Emergency Repairs 2021-2022 to Tung Koon District Society Fong Shu Chuen School	東莞同鄉會方樹泉學校的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
273	Emergency Repairs 2020-2021 to Kowloon Tong School (Secondary Section)	九龍塘學校(中學部)的緊急修葺工程(2020-2021)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
293	Emergency Repairs 2020-2021 to CUHK Federation of Alumni Association Thomas Cheung School	香港中文大學校友會聯會張煊昌學校的緊急修葺工程(2020-2021)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
294	Emergency Repairs 2021-2022 to Yan Chai Hospital Lan Chi Pat Memorial Secondary School	仁濟醫院靚次伯紀念中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
296	Emergency Repairs 2021-2022 to St. Stephen's Church College	聖士提反堂中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
298	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wa Primary School	中華基督教會基華小學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
299	Emergency Repairs 2021-2022 to Assembly of God Leung Sing Tak Primary School	基督教神召會梁省德小學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
301	Emergency Repairs 2021-2022 to Sharon Lutheran School	路德會沙崙學校的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
302	Emergency Repairs 2021-2022 to Hong Kong True Light College	香港真光書院的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
306	Emergency Repairs 2021-2022 to St. Bonaventure College and High School	聖文德書院的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
307	Emergency Repairs 2021-2022 to St. Joseph's Primary School	聖若瑟小學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
308	Emergency Repairs 2021-2022 to New Territories Women & Juveniles Welfare Association Christian Remembrance of Grace Primary School	新界婦孺福利會基督教銘恩小學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
309	Emergency Repairs 2021-2022 to St. Bonaventure College and High School	聖文德書院的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
310	Emergency Repairs 2021-2022 to King Lam Catholic Primary School	景林天主教小學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
312	Emergency Repairs 2021-2022 to Pui Ying Secondary School	培英中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
313	Emergency Repairs 2021-2022 to St. Francis Xavier's College	聖芳濟書院的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
314	Emergency Repairs 2021-2022 to Wellington Education Organization Chang Pui Chung Memorial School	威靈頓教育機構張沛松紀念中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
315	Emergency Repairs 2021-2022 to St. Joseph's College	聖若瑟書院的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
317	Emergency Repairs 2021-2022 to Lok Sin Tong Leung Kau Kui College	樂善堂梁錫琚書院的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
318	Emergency Repairs 2021-2022 to Tseung Kwan O Catholic Primary School	將軍澳天主教小學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
319	Emergency Repairs 2021-2022 to Hong Kong Taoist Association The Yuen Yuen Institute No.2 Secondary School	香港道教聯合會圓玄學院第二中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
320	Emergency Repairs 2021-2022 to S.K.H. Chan Young Secondary School	聖公會陳融中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
321	Emergency Repairs 2021-2022 to Chi Lin Buddhist Secondary School	佛教志蓮中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
322	Emergency Repairs 2021-2022 to St. Joseph's Primary School	聖若瑟小學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
323	Emergency Repairs 2021-2022 to Shun Tak Fraternal Association Cheng Yu Tung Secondary School	順德聯誼總會鄭裕彤中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
324	Emergency Repairs 2021-2022 to St. Joseph's Primary School	聖若瑟小學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
325	Emergency Repairs 2021-2022 to King Lam Catholic Primary School	景林天主教小學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
326	Emergency Repairs 2021-2022 to Tseung Kwan O Pui Chi School	將軍澳培智學校的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
327	Emergency Repairs 2021-2022 to St. Stephen's Girls' College	聖士提反女子中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
328	Emergency Repairs 2021-2022 to Caritas Chong Yuet Ming Secondary School	明愛莊月明中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
329	Emergency Repairs 2021-2022 to Buddhist Wong Wan Tin College	佛教黃允畝中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
330	Emergency Repairs 2021-2022 to Cheung Chuk Shan College	張祝珊英文中學的緊急修葺工程(2021-2022)	Y	16	15	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
910	Window Repair for Oblate Primary School	為獻主會小學進行窗戶維修	Y	16	14	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
263	Emergency Repairs 2020-2021 to Alliance Primary School, Whampoa	黃埔宣道小學的緊急修葺工程(2020-2021)	Y	17	15	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
272	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2021-2022)	Y	17	14	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
275	Inspections of Ribbed Beam Structures for Marymount Secondary School (2024-2025)	為瑪利曼中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年	
276	Inspections of Ribbed Beam Structures for St. Paul's Secondary School (2024-2025)	為聖保祿中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年	
277	Inspections of Ribbed Beam Structures for Wah Yan College, Hong Kong (2024-2025)	為香港華仁書院進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年	
278	Inspections of Ribbed Beam Structures for Cheung Sha Wan Catholic Secondary School (2024-2025)	為長沙灣天主教英文中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年	
279	Inspections of Ribbed Beam Structures for Daughters of Mary Help of Christians Siu Ming Catholic Secondary School (2024-2025)	為天主教母佑會蕭明中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
280	Inspections of Ribbed Beam Structures for Salesians of Don Bosco Ng Siu Mui Secondary School (2024-2025)	為天主教慈幼會伍少梅中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
281	Inspections of Ribbed Beam Structures for Maryknoll Fathers' School (2024-2025)	為瑪利諾神父教會學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
282	Inspections of Ribbed Beam Structures for Pope Paul VI College (2024-2025)	為保祿六世書院進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
283	Inspections of Ribbed Beam Structures for The True Light Middle School of Hong Kong (2024-2025)	為香港真光中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
284	Inspections of Ribbed Beam Structures for Rosaryhill Secondary School (2024-2025)	為玫瑰崗中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
285	Inspections of Ribbed Beam Structures for King's College Old Boys' Association Primary School (2024-2025)	為英皇書院同學會小學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
286	Inspections of Ribbed Beam Structures for Chinese Methodist School (North Point) (2024-2025)	為北角循道學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
287	Inspections of Ribbed Beam Structures for Sacred Heart Canossian School (2024-2025)	為嘉諾撒聖心學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
288	Inspections of Ribbed Beam Structures for S.K.H. St. Peter's Primary School (2024-2025)	為聖公會聖彼得小學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
289	Inspections of Ribbed Beam Structures for Ebenezer New Hope School (2024-2025)	為心光恩望學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
290	Inspections of Ribbed Beam Structures for Society of Boys' Centres - Hui Chung Sing Memorial School (2024-2025)	為香港扶幼會一許仲繩紀念學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	17	2	-----	-----	15	-----	-----	-----	-----	first half of 2025 2025上半年
291	Window Repair for The Church of Christ in China Mong Man Wai College	為中華基督教會蒙民偉書院進行窗戶維修	Y	17	12	-----	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
292	Window Repair for HHCKLA Buddhist Wong Cho Sum School	為香海正覺蓮社佛教黃藻森學校進行窗戶維修	Y	17	13	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
300	Emergency Repairs 2021-2022 to Lok Sin Tong Young Ko Hsiao Lin Secondary School	樂善堂楊葛小琳中學的緊急修葺工程(2021-2022)	Y	17	16	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
311	Emergency Repairs 2021-2022 to HHCKLA Buddhist Ma Kam Chan Memorial English Secondary School	香海正覺蓮社佛教馬錦燦紀念英文中學的緊急修葺工程(2021-2022)	Y	17	16	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
339	Emergency Repairs 2021-2022 to Po Leung Kuk Riverain Primary School	保良局兩川小學的緊急修葺工程(2021-2022)	Y	17	16	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
295	Emergency Repairs 2021-2022 to Lutheran Tsang Shing Siu Leun School	香港路德會增城兆霖學校的緊急修葺工程(2021-2022)	Y	18	17	1	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
297	Emergency Repairs 2021-2022 to St. Charles School	聖嘉祿學校的緊急修葺工程(2021-2022)	Y	18	1	-----	15	2	-----	-----	-----	-----	first half of 2025 2025上半年	
303	Emergency Repairs 2021-2022 to Shek Lei Catholic Secondary School	石籬天主教中學的緊急修葺工程(2021-2022)	Y	18	16	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
304	Emergency Repairs 2021-2022 to Chi Yun School	慈恩學校的緊急修葺工程(2021-2022)	Y	18	2	11	15	1	-----	-----	-----	-----	first half of 2025 2025上半年	
305	Emergency Repairs 2021-2022 to Fukien Secondary School (Siu Sai Wan)	福建中學(小西灣)的緊急修葺工程(2021-2022)	Y	18	15	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
316	Emergency Repairs 2021-2022 to St. Stephen's Girls' College	聖士提反女子中學的緊急修葺工程(2021-2022)	Y	18	15	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
331	Building Repair for Tung Tak School	為通德學校進行樓宇維修	Y	18	1	-----	17	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
332	Window Repair for Hong Kong Tang King Po College	為香港鄧鏡波書院進行窗戶維修	Y	18	-----	-----	-----	18	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
333	Window Repair for Lingnan Dr. Chung Wing Kwong Memorial Secondary School	為嶺南鍾榮光博士紀念中學進行窗戶維修	Y	18	1	-----	17	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
334	Window Repair for Holy Family Canossian School	為嘉諾撒聖家學校進行窗戶維修	Y	18	-----	-----	18	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
335	Window Repair for S.K.H. Chi Fu Chi Nam Primary School	為聖公會置富始南小學進行窗戶維修	Y	18	-----	-----	-----	18	-----	-----	-----	-----	first half of 2025 2025上半年	
336	Window Repair for S.K.H. Ho Chak Wan Primary School	為聖公會何澤芸小學進行窗戶維修	Y	18	4	-----	14	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
782	Installation of a/c system and associated works 2018-2019 to Good Counsel Catholic Primary School	天主教善導小學的冷氣安裝及相關工程(2018-2019)	Y	18	17	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3859	Emergency Repairs 2021-2022 to Shek Lei Catholic Secondary School	石籬天主教中學的緊急修葺工程(2021-2022)	Y	18	17	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3860	Emergency Repairs 2021-2022 to Cho Yiu Catholic Primary School	祖堯天主教小學的緊急修葺工程(2021-2022)	Y	18	17	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3861	Emergency Repairs 2021-2022 to Good Counsel Catholic Primary School	天主教善導小學的緊急修葺工程(2021-2022)	Y	18	17	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
337	Emergency Repairs 2019-2020 to Carmel Bunnan Tong Memorial Secondary School	迦密唐賓南紀念中學的緊急修葺工程(2019-2020)	Y	19	18	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
338	Emergency Repairs 2021-2022 to Hong Kong Red Cross John F. Kennedy Centre	香港紅十字會甘迺迪中心的緊急修葺工程(2021-2022)	Y	19	1	-----	16	2	-----	-----	-----	-----	first half of 2025 2025上半年	
340	Window Repair for Methodist College	為循道中學進行窗戶維修	Y	19	1	-----	18	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
341	Window Repair for Carmel Pak U Secondary School	為迦密柏雨中學進行窗戶維修	Y	19	7	1	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
342	Window Repair for Cognitio College (Hong Kong)	為文理書院(香港)進行窗戶維修	Y	19	1	-----	18	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
343	Window Repair for Tung Wah Group of Hospitals C.Y. Ma Memorial College	為東華三院馬振玉紀念中學進行窗戶維修	Y	19	1	-----	18	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
344	Window Repair for Kam Tsin Village Ho Tung School	為金錢村何東學校進行窗戶維修	Y	19	1	-----	18	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
345	Window Repair for S.K.H. Kei Hin Primary School	為聖公會基顯小學進行窗戶維修	Y	19	11	1	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
353	Emergency Repairs 2021-2022 to Po Leung Kuk Yu Lee Mo Fan Memorial School	保良局余李慕芬紀念學校的緊急修葺工程(2021-2022)	Y	19	18	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1964	Minor conversion works 2020-2021 to The Church of Christ in China Tai O Primary School	中華基督教會大澳小學的小型改裝工程(2020-2021)	Y	19	36	(17)	(17)	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
346	Window Repair for St. Joseph's College	為聖若瑟書院進行窗戶維修	Y	20	1	-----	19	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
347	* Window Repair for Hoi Ping Chamber of Commerce Primary School	為旅港開平商會學校進行窗戶維修	Y	20	-----	-----	20	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
348	Window Repair for The Church of Christ in China But San Primary School	為中華基督教會拔臣小學進行窗戶維修	Y	20	-----	-----	20	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
349	Window Repair for CNEC Ta Tung School	為中華傳道會許大同學校進行窗戶維修	Y	20	16	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
350	Window Repair for San Wui Commercial Society School	為新會商會學校進行窗戶維修	Y	20	1	-----	19	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
351	Window Repair for S.K.H. St. Matthew's Primary School	為聖公會聖馬太小學進行窗戶維修	Y	20	1	-----	19	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
352	Window Repair for Yuen Long Merchants Association Primary School	為元朗商會小學進行窗戶維修	Y	20	1	-----	19	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
354	Emergency Repairs 2020-2021 to The Salvation Army Shek Wu School	救世軍石湖學校的緊急修葺工程(2020-2021)	Y	20	19	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
361	Emergency Repairs 2021-2022 to S.K.H. Tseung Kwan O Kei Tak Primary School	聖公會將軍澳基德小學的緊急修葺工程(2021-2022)	Y	21	19	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
355	Window Inspection for Fung Kai No.1 Primary School	為鳳溪第一小學進行窗戶檢驗	Y	22	20	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
356	Window Repair for Cheung Sha Wan Catholic Secondary School	為長沙灣天主教英文中學進行窗戶維修	Y	22	1	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
357	Window Repair for Madam Lau Kam Lung Secondary School of Miu Fat Buddhist Monastery	為妙法寺劉金龍中學進行窗戶維修	Y	22	1	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
358	Window Repair for Rosaryhill Secondary School	為玫瑰崗中學進行窗戶維修	Y	22	1	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
359	Window Repair for The Church of Christ in China Kei Wai Primary School	為中華基督教會基慧小學進行窗戶維修	Y	22	-----	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
362	Emergency Repairs 2021-2022 to Chi Yun School	慈恩學校的緊急修葺工程(2021-2022)	Y	23	1	20	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
363	Inspections of Ribbed Beam Structures for Methodist College (2022-2023)	為循道中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
364	Inspections of Ribbed Beam Structures for Methodist College (2023-2024)	為循道中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
365	Inspections of Ribbed Beam Structures for Methodist College (2024-2025)	為循道中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
366	Inspections of Ribbed Beam Structures for Wah Yan College, Kowloon (2022-2023)	為華仁書院(九龍)進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
367	Inspections of Ribbed Beam Structures for Wah Yan College, Kowloon (2023-2024)	為華仁書院(九龍)進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
368	Inspections of Ribbed Beam Structures for Wah Yan College, Kowloon (2024-2025)	為華仁書院(九龍)進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
369	Inspections of Ribbed Beam Structures for F.D.B.W.A. Szeto Ho Secondary School (2022-2023)	為五邑司徒浩中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
370	Inspections of Ribbed Beam Structures for F.D.B.W.A. Szeto Ho Secondary School (2023-2024)	為五邑司徒浩中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
371	Inspections of Ribbed Beam Structures for F.D.B.W.A. Szeto Ho Secondary School (2024-2025)	為五邑司徒浩中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
372	Inspections of Ribbed Beam Structures for Fung Kai No.1 Secondary School (2022-2023)	為鳳溪第一中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
373	Inspections of Ribbed Beam Structures for Fung Kai No.1 Secondary School (2023-2024)	為鳳溪第一中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
374	Inspections of Ribbed Beam Structures for Fung Kai No.1 Secondary School (2024-2025)	為鳳溪第一中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
375	Inspections of Ribbed Beam Structures for Lee Kau Yan Memorial School (2022-2023)	為李求恩紀念中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
376	Inspections of Ribbed Beam Structures for Lee Kau Yan Memorial School (2023-2024)	為李求恩紀念中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
377	Inspections of Ribbed Beam Structures for Lee Kau Yan Memorial School (2024-2025)	為李求恩紀念中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
378	Inspections of Ribbed Beam Structures for Lok Sin Tong Yu Kan Hing Secondary School (2022-2023)	為樂善堂余近卿中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
379	Inspections of Ribbed Beam Structures for Lok Sin Tong Yu Kan Hing Secondary School (2023-2024)	為樂善堂余近卿中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
380	Inspections of Ribbed Beam Structures for Lok Sin Tong Yu Kan Hing Secondary School (2024-2025)	為樂善堂余近卿中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
381	Inspections of Ribbed Beam Structures for ELCHK Lutheran Secondary School (2022-2023)	為基督教香港信義會信義中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
382	Inspections of Ribbed Beam Structures for ELCHK Lutheran Secondary School (2023-2024)	為基督教香港信義會信義中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
383	Inspections of Ribbed Beam Structures for ELCHK Lutheran Secondary School (2024-2025)	為基督教香港信義會信義中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
384	Inspections of Ribbed Beam Structures for Munsang College (2022-2023)	為民生書院進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
385	Inspections of Ribbed Beam Structures for Munsang College (2023-2024)	為民生書院進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
386	Inspections of Ribbed Beam Structures for Munsang College (2024-2025)	為民生書院進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
387	Inspections of Ribbed Beam Structures for Our Lady's College (2022-2023)	為聖母書院進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
388	Inspections of Ribbed Beam Structures for Our Lady's College (2023-2024)	為聖母書院進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
389	Inspections of Ribbed Beam Structures for Our Lady's College (2024-2025)	為聖母書院進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
390	Inspections of Ribbed Beam Structures for Pui Ching Middle School (2022-2023)	為香港培正中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
391	Inspections of Ribbed Beam Structures for Pui Ching Middle School (2023-2024)	為香港培正中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
392	Inspections of Ribbed Beam Structures for Pui Ching Middle School (2024-2025)	為香港培正中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
393	Inspections of Ribbed Beam Structures for Tak Oi Secondary School (2022-2023)	為德愛中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
394	Inspections of Ribbed Beam Structures for Tak Oi Secondary School (2023-2024)	為德愛中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
395	Inspections of Ribbed Beam Structures for Tak Oi Secondary School (2024-2025)	為德愛中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
396	Inspections of Ribbed Beam Structures for The Salvation Army William Booth Secondary School (2022-2023)	為救世軍卜維廉中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
397	Inspections of Ribbed Beam Structures for The Salvation Army William Booth Secondary School (2023-2024)	為救世軍卜維廉中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
398	Inspections of Ribbed Beam Structures for The Salvation Army William Booth Secondary School (2024-2025)	為救世軍卜維廉中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
399	Inspections of Ribbed Beam Structures for Wa Ying College (2022-2023)	為華英中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
400	Inspections of Ribbed Beam Structures for Wa Ying College (2023-2024)	為華英中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
401	Inspections of Ribbed Beam Structures for Wa Ying College (2024-2025)	為華英中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
402	Inspections of Ribbed Beam Structures for The Church of Christ in China Mong Man Wai College (2022-2023)	為中華基督教會蒙民偉書院進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
403	Inspections of Ribbed Beam Structures for The Church of Christ in China Mong Man Wai College (2023-2024)	為中華基督教會蒙民偉書院進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
404	Inspections of Ribbed Beam Structures for The Church of Christ in China Mong Man Wai College (2024-2025)	為中華基督教會蒙民偉書院進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
405	Inspections of Ribbed Beam Structures for Lai Chack Middle School (2022-2023)	為麗澤中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
406	Inspections of Ribbed Beam Structures for Lai Chack Middle School (2023-2024)	為麗澤中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
407	Inspections of Ribbed Beam Structures for Lai Chack Middle School (2024-2025)	為麗澤中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
408	Inspections of Ribbed Beam Structures for The Church of Christ in China Ming Kei College (2022-2023)	為中華基督教會銘基書院進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
409	Inspections of Ribbed Beam Structures for The Church of Christ in China Ming Kei College (2023-2024)	為中華基督教會銘基書院進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
410	Inspections of Ribbed Beam Structures for The Church of Christ in China Ming Kei College (2024-2025)	為中華基督教會銘基書院進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
411	Inspections of Ribbed Beam Structures for St. Paul's School (Lam Tin) (2022-2023)	為藍田聖保祿中學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
412	Inspections of Ribbed Beam Structures for St. Paul's School (Lam Tin) (2023-2024)	為藍田聖保祿中學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
413	Inspections of Ribbed Beam Structures for St. Paul's School (Lam Tin) (2024-2025)	為藍田聖保祿中學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
414	Inspections of Ribbed Beam Structures for Emmanuel Primary School, Kowloon (2022-2023)	為九龍靈光小學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
415	Inspections of Ribbed Beam Structures for Emmanuel Primary School, Kowloon (2023-2024)	為九龍靈光小學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
416	Inspections of Ribbed Beam Structures for Emmanuel Primary School, Kowloon (2024-2025)	為九龍靈光小學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
417	Inspections of Ribbed Beam Structures for Holy Angels Canossian School (2022-2023)	為天神嘉諾撒學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
418	Inspections of Ribbed Beam Structures for Holy Angels Canossian School (2023-2024)	為天神嘉諾撒學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
419	Inspections of Ribbed Beam Structures for Holy Angels Canossian School (2024-2025)	為天神嘉諾撒學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
420	Inspections of Ribbed Beam Structures for Holy Family School (2022-2023)	為聖家學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
421	Inspections of Ribbed Beam Structures for Holy Family School (2023-2024)	為聖家學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
422	Inspections of Ribbed Beam Structures for Holy Family School (2024-2025)	為聖家學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
423	Inspections of Ribbed Beam Structures for Hop Yat Church School (2022-2023)	為合一堂學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
424	Inspections of Ribbed Beam Structures for Hop Yat Church School (2023-2024)	為合一堂學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
425	Inspections of Ribbed Beam Structures for Hop Yat Church School (2024-2025)	為合一堂學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度 預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
\$'000 (千元)														
426	Inspections of Ribbed Beam Structures for Sharon Lutheran School (2022-2023)	為路德會沙崙學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
427	Inspections of Ribbed Beam Structures for Sharon Lutheran School (2023-2024)	為路德會沙崙學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
428	Inspections of Ribbed Beam Structures for Sharon Lutheran School (2024-2025)	為路德會沙崙學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
429	Inspections of Ribbed Beam Structures for Tai Kok Tsui Catholic Primary School (2022-2023)	為大角嘴天主教小學進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
430	Inspections of Ribbed Beam Structures for Tai Kok Tsui Catholic Primary School (2023-2024)	為大角嘴天主教小學進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
431	Inspections of Ribbed Beam Structures for Tai Kok Tsui Catholic Primary School (2024-2025)	為大角嘴天主教小學進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
432	Inspections of Ribbed Beam Structures for Tung Koon District Society Fong Shu Chuen School (2022-2023)	為東莞同鄉會方樹泉學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
433	Inspections of Ribbed Beam Structures for Tung Koon District Society Fong Shu Chuen School (2023-2024)	為東莞同鄉會方樹泉學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
434	Inspections of Ribbed Beam Structures for Tung Koon District Society Fong Shu Chuen School (2024-2025)	為東莞同鄉會方樹泉學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	
435	Inspections of Ribbed Beam Structures for Yaumati Kaifong Association School (2022-2023)	為油蔴地街坊會學校進行樓宇檢驗(肋梁結構)(2022-2023)	Y	23	11	-----	12	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
436	Inspections of Ribbed Beam Structures for Yaumati Kaifong Association School (2023-2024)	為油蔴地街坊會學校進行樓宇檢驗(肋梁結構)(2023-2024)	Y	23	2	-----	21	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
437	Inspections of Ribbed Beam Structures for Yaumati Kaifong Association School (2024-2025)	為油蔴地街坊會學校進行樓宇檢驗(肋梁結構)(2024-2025)	Y	23	2	-----	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
438	Window Repair for The Hong Kong Sze Yap Commercial & Industrial Association Wong Tai Shan Memorial College	為香港四邑商工總會黃棟珊紀念中學進行窗戶維修	Y	23	-----	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
439	Window Repair for Fanling Kau Yan College	為粉嶺教思書院進行窗戶維修	Y	23	13	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
440	Window Repair for Yuen Long Public Middle School Alumni Association Tang Siu Tong Secondary School	為元朗公立中學校友會鄧兆棠中學進行窗戶維修	Y	23	1	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
441	Window Repair for The Church of Christ in China Cheung Chau Church Kam Kong Primary School	為中華基督教會長洲堂錦江小學進行窗戶維修	Y	23	1	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
442	Window Repair for The Church of Christ in China Kei Wa Primary School	為中華基督教會基華小學進行窗戶維修	Y	23	18	-----	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
883	Replacement of automatic sensor water taps for Methodist School (2021-2022)	為循道學校更換自動感應水龍頭(2021-2022)	Y	23	21	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
443	Window Inspection for Sacred Heart Canossian College	為嘉諾撒聖心書院進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
444	Window Inspection for St. Clare's Girls' School	為聖嘉勒女書院進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
445	Window Inspection for Aberdeen Baptist Lui Ming Choi College	為香港仔浸信會呂明才書院進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
446	Window Inspection for HHCKLA Buddhist Leung Chik Wai College	為香海正覺蓮社佛教梁植偉中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
447	Window Inspection for Canossa College	為嘉諾撒書院進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
448	Window Inspection for Carmel Bunnan Tong Memorial Secondary School	為迦密唐賓南紀念中學進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
449	Window Inspection for Carmel Alison Lam Foundation Secondary School	為迦密愛禮信中學進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
450	Window Inspection for Christian Alliance S. C. Chan Memorial College	為香港九龍塘基督教中華宣道會陳瑞芝紀念中學進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
451	Window Inspection for CNEC Christian College	為中華傳道會安柱中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
452	Window Inspection for Concordia Lutheran School	為路德會協同中學進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
453	Window Inspection for Hong Kong True Light College	為香港真光書院進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
454	Window Inspection for The Hong Kong S.Y.C. & I.A. Chan Nam Chong Memorial College	為香港四邑商工總會陳南昌紀念中學進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
455	Window Inspection for The Church of Christ in China Kei Yuen College	為中華基督教會基元中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
456	Window Inspection for Henrietta Secondary School	為顯理中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
457	Window Inspection for The Church of Christ in China Kei Long College	為中華基督教會基朗中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
458	Window Inspection for Hong Kong Taoist Association The Yuen Yuen Institute No.1 Secondary School	為香港道教聯合會圓玄學院第一中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
459	Window Inspection for Hong Kong Tang King Po College	為香港鄧鏡波書院進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
460	Window Inspection for Ju Ching Chu Secondary School (Yuen Long)	為裘錦秋中學(元朗)進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
461	Window Inspection for Ju Ching Chu Secondary School (Tuen Mun)	為裘錦秋中學〔屯門〕進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年
462	Window Inspection for CNEC Lee I Yao Memorial Secondary School	為中華傳道會李賢堯紀念中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
463	Window Inspection for The Association of Directors & former Directors of Pok Oi Hospital Ltd. Leung Sing Tak College	為博愛醫院歷屆總理聯誼會梁省德中學進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
464	Window Inspection for Liu Po Shan Memorial College	為廖寶珊紀念書院進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年
465	Window Inspection for Po Leung Kuk Lee Shing Pik College	為保良局李城璧中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
466	Window Inspection for Shun Tak Fraternal Association Tam Pak Yu College	為順德聯誼總會譚伯羽中學進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
467	Window Inspection for Shung Tak Catholic English College	為天主教崇德英文書院進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年
468	Window Inspection for Sheng Kung Hui Bishop Baker Secondary School	為聖公會白約翰會督中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
469	Window Inspection for Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	為東華三院伍若瑜夫人紀念中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
470	Window Inspection for Tung Wah Group of Hospitals Yau Tze Tin Memorial College	為東華三院邱子田紀念中學進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
471	Window Inspection for Tung Wah Group of Hospitals S.C. Gaw Memorial College	為東華三院吳祥川紀念中學進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年
472	Window Inspection for Tsuen Wan Public Ho Chuen Yiu Memorial College	為荃灣公立何傳耀紀念中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
473	Window Inspection for Tuen Mun Catholic Secondary School	為屯門天主教中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
474	Window Inspection for Yan Chai Hospital Lim Por Yen Secondary School	為仁濟醫院林百欣中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
475	Window Inspection for The Evangelical Lutheran Church of Hong Kong Yuen Long Lutheran Secondary School	為基督教香港信義會元朗信義中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
476	Window Inspection for Yu Chun Keung Memorial College No. 2	為余振強紀念第二中學進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
477	Window Inspection for Bethel High School	為伯特利中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
478	Window Inspection for fortress Hill Methodist Secondary School	為炮台山循道衛理中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
479	Window Inspection for CUHK Federation of Alumni Associations Thomas Cheung Secondary School	為香港中文大學校友會聯會張煊昌中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
480	Window Inspection for Christian Alliance College	為宣道中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
481	Window Inspection for Gertrude Simon Lutheran College	為路德會西門英才中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
482	Window Inspection for Ho Dao College (Sponsored by Sik Sik Yuen)	為可道中學 (嚙色園主辦) 進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
483	Window Inspection for The Hong Kong Management Association K. S. Lo College	為香港管理專業協會羅桂祥中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
484	Window Inspection for Chung Sing Benevolent Society Mrs. Aw Boon Haw Secondary School	為鐘聲慈善社胡陳金枝中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
485	Window Inspection for PAOC Ka Chi Secondary School	為加拿大神召會嘉智中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
486	Window Inspection for Lingnan Hang Yee Memorial Secondary School	為嶺南衡怡紀念中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
487	Window Inspection for The Yuen Yuen Institute MFBM Nei Ming Chan Lui Chung Tak Memorial College	為圓玄學院妙法寺內明陳呂重德紀念中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
488	Window Inspection for Po Leung Kuk Tang Yuk Tien College	為保良局董玉娣中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
489	Window Inspection for Pok Oi Hospital Tang Pui King Memorial College	為博愛醫院鄧佩瓊紀念中學進行窗戶檢驗	Y	24	2	7	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
490	Window Inspection for Pui Ying Secondary School	為培英中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
491	Window Inspection for Pui Shing Catholic Secondary School	為天主教培聖中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
492	Window Inspection for Queen's College Old Boys' Association Secondary School	為皇仁舊生會中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
493	Window Inspection for San Wui Commercial Society Secondary School	為新會商會中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
494	Window Inspection for Semple Memorial Secondary School	為深培中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
495	Window Inspection for Tsung Tsin College	為崇真書院進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
496	Window Inspection for Yan Chai Hospital No. 2 Secondary School	為仁濟醫院第二中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
497	Window Inspection for Yan Oi Tong Chan Wong Suk Fong Memorial Secondary School	為仁愛堂陳黃淑芳紀念中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
498	Window Inspection for CMA Choi Cheung Kok Secondary School	為廠商會蔡章閣中學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
499	Window Inspection for Caritas Chai Wan Marden Foundation Secondary School	為明愛柴灣馬登基金中學進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
500	Window Inspection for Caritas St. Joseph Secondary School	為明愛聖若瑟中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
501	Window Inspection for Ho Koon Nature Education Cum Astronomical Centre	為可觀自然教育中心暨天文館進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
502	Window Inspection for Ho Ngai College (Sponsored by Sik Sik Yuen)	為嚶色園主辦可藝中學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
503	Window Inspection for Textile Institute American Chamber of Commerce Woo Hon Fai Secondary School	為紡織學會美國商會胡漢輝中學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
504	Window Inspection for The Association of Directors & former Directors of Pok Oi Hospital Ltd Mrs Cheng Yam On School	為博愛醫院歷屆總理聯誼會鄭任安夫人學校進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
505	Window Inspection for Aplichau Kaifong Primary School	為鴨脷洲街坊學校進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
506	Window Inspection for Canossa School (Hong Kong)	為香港嘉諾撒學校進行窗戶檢驗	Y	24	2	7	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
507	Window Inspection for The Church of Christ in China Mong Wong Far Yok Memorial Primary School	為中華基督教會蒙黃花沃紀念小學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
508	Window Inspection for Chiu Yang Primary School of Hong Kong	為香港潮陽小學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
509	Window Inspection for The Church of Christ in China Chuen Yuen First Primary School	為中華基督教會全完第一小學進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
510	Window Inspection for CNEC Lui Ming Choi Primary School	為中華傳道會呂明才小學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
511	Window Inspection for Five Districts Business Welfare Association Chow Chin Yau School	為五邑鄒振猷學校進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
512	Window Inspection for Hong Kong Red Swastika Society Tuen Mun Primary School	為香港紅卍字會屯門卍慈小學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
513	Window Inspection for Hong Kong Taoist Association The Yuen Yuen Institute Shek Wai Kok Primary School	為香港道教聯合會圓玄學院石圍角小學進行窗戶檢驗	Y	24	16	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
514	Window Inspection for The Church of Christ in China Kei Wai Primary School	為中華基督教會基慧小學進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
515	Window Inspection for Kwai-ming Wu Memorial School of The Precious Blood	為寶血會伍季明紀念學校進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
516	Window Inspection for Kwong Ming School	為光明學校進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
517	Window Inspection for Lok Sin Tong Leung Kau Kui Primary School	為樂善堂梁錫琚學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
518	Window Inspection for Lung Kong World Federation School Limited Lau Tak Yung Memorial Primary School	為世界龍岡學校劉德容紀念小學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
519	Window Inspection for Po Leung Kuk Leung Chow Shun Kam Primary School	為保良局梁周順琴小學進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
520	Window Inspection for Po Leung Kuk Vicwood K.T. Chong No.2 Primary School	為保良局莊啓程第二小學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
521	Window Inspection for Po Leung Kuk Fong Wong Kam Chuen Primary School	為保良局方王錦全小學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
522	Window Inspection for Sir Robert Black College of Education Past Students' Association Ho Sau Ki School	為柏立基教育學院校友會何壽基學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
523	Window Inspection for Queen Elizabeth School Old Students' Association Primary School	為伊利沙伯中學舊生會小學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
524	Window Inspection for Shun Tak Fraternal Association Ho Yat Tung Primary School	為順德聯誼總會何日東小學進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
525	Window Inspection for S.K.H. Chi Fu Chi Nam Primary School	為聖公會置富始南小學進行窗戶檢驗	Y	24	16	7	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
526	Window Inspection for S.K.H. Mung Yan Primary School	為聖公會蒙恩小學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
527	Window Inspection for St. Peter's Catholic Primary School	為聖伯多祿天主教小學進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
528	Window Inspection for Tung Wah Group of Hospitals Yiu Dak Chi Memorial Primary School (Yuen Long)	為東華三院姚達之紀念小學(元朗)進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
529	Window Inspection for Taoist Ching Chung Primary School	為道教青松小學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
530	Window Inspection for The Endeavourers Leung Lee Sau Yu Memorial Primary School	為勵志會梁李秀娛紀念小學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
531	Window Inspection for The Association of The Directors and former Directors of Pok Oi Hospital Ltd. Leung Sing Tak School	為博愛醫院歷屆總理聯誼會梁省德學校進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
532	Window Inspection for Tsuen Wan Public Ho Chuen Yiu Memorial Primary School	為荃灣公立何傳耀紀念小學進行窗戶檢驗	Y	24	9	7	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
533	Window Inspection for Tung Wah Group of Hospitals Wong See Sum Primary School	為東華三院黃士心小學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
534	Window Inspection for Hong Kong and Macau Lutheran Church Wong Chan Sook Ying Memorial School	為港澳信義會黃陳淑英紀念學校進行窗戶檢驗	Y	24	9	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
535	Window Inspection for Yan Chai Hospital Ho Sik Nam Primary School	為仁濟醫院何式南小學進行窗戶檢驗	Y	24	2	7	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
536	Window Inspection for Yan Chai Hospital Law Chan Chor Si Primary School	為仁濟醫院羅陳楚思小學進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
537	Window Inspection for Yan Chai Hospital Chiu Tsang Hok Wan Primary School	為仁濟醫院趙曾學韜小學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
538	Window Inspection for Yuen Long Long Ping Estate Wai Chow School	為元朗朗屏邨惠州學校進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
539	Window Inspection for Yuen Long Public Middle School Alumni Association Primary School	為元朗公立中學校友會小學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
540	Window Inspection for The Church of Christ in China Fong Yun Wah Primary School	為中華基督教會方潤華小學進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
541	Window Inspection for HK Juvenile Care Ctr Chan Nam Cheong Memorial School	為香港青少年培育會陳南昌紀念學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
542	Window Inspection for HKSYP&IA Chan Nam Chong Memorial School	為香港四邑商工總會陳南昌紀念學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	
543	Window Inspection for Hong Chi Winifred Mary Cheung Morninghope School	為匡智張玉瓊晨輝學校進行窗戶檢驗	Y	24	2	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
544	Window Inspection for Po Leung Kuk Yu Lee Mo Fan Memorial School	為保良局余李慕芬紀念學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
545	Window Inspection for Po Leung Kuk Mr. & Mrs. Chan Pak Keung Tsing Yi School	為保良局陳百強伉儷青衣學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年
546	Window Inspection for Rotary Club of Hong Kong Island West Hong Chi Morninghope School	為香港西區扶輪社匡智晨輝學校進行窗戶檢驗	Y	24	16	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年
547	Window Inspection for SAHK B M Kotewall Memorial School	為香港耀能協會羅怡基紀念學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年
548	Window Inspection for Tung Wah Group of Hospitals Kwan Fong Kai Chi School	為東華三院群芳啓智學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年
549	Window Inspection for Hong Chi Morninghill School, Tuen Mun	為匡智屯門晨崗學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年
550	Window Inspection for Hong Chi Morninglight School, Tuen Mun	為匡智屯門晨曦學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年
551	Window Inspection for Hong Chi Morninglight School, Yuen Long	為匡智元朗晨曦學校進行窗戶檢驗	Y	24	2	-----	-----	22	-----	-----	-----	-----	first half of 2025 2025上半年
552	Window Repair for Tin Shui Wai Methodist College	為天水圍循道衛理中學進行窗戶維修	Y	24	1	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
553	Window Repair for Buddhist To Chi Fat She Yeung Yat Lam Memorial School	為道慈佛社楊日霖紀念學校進行窗戶維修	Y	24	1	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
753	Emergency Repairs 2021-2022 to Kwok Man School	國民學校的緊急修葺工程(2021-2022)	Y	24	23	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
785	Emergency Repairs 2021-2022 to Central & Western District St. Anthony's School	中西區聖安多尼學校的緊急修葺工程(2021-2022)	Y	24	23	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
554	Emergency Repairs 2020-2021 to Semple Memorial Secondary School	深培中學的緊急修葺工程(2020-2021)	Y	25	39	(17)	(14)	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
555	Emergency Repairs 2021-2022 to Yan Oi Tong Madam Lau Wong Fat Primary School	仁愛堂劉皇發夫人小學的緊急修葺工程(2021-2022)	Y	25	23	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
556	Installation of a/c system and associated works 2018-2019 to Cheung Chau Sacred Heart School	長洲聖心學校的冷氣安裝及相關工程(2018-2019)	Y	25	22	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
557	Emergency Repairs 2021-2022 to St. Francis of Assisi's Caritas School	聖方濟愛德小學的緊急修葺工程(2021-2022)	Y	25	24	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
558	Window Inspection for Buddhist Wai Yan Memorial College	為佛教慧因法師紀念中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
559	Window Inspection for Buddhist Wong Wan Tin College	為佛教黃允畋中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
560	Window Inspection for Cheng Chek Chee Secondary School of Sai Kung and Hang Hau District, N.T.	為新界西貢坑口區鄭植之中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
561	Window Inspection for Christian Alliance Cheng Wing Gee College of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會鄭榮之中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
562	Window Inspection for Salem-Immanuel Lutheran College	為南亞路德會沐恩中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
563	Window Inspection for Sheng Kung Hui Holy Trinity Church Secondary School	為聖公會聖三一堂中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
564	Window Inspection for Immaculate Heart of Mary College	為聖母無玷聖心書院進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
565	Window Inspection for Kiangsu-chekiang College (Shatin)	為沙田蘇浙公學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
566	Window Inspection for The Church of Christ in China Kei To Secondary School	為中華基督教會基道中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
567	Window Inspection for Lok Sin Tong Wong Chung Ming Secondary School	為樂善堂王仲銘中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
568	Window Inspection for Pentecostal School	為五旬節中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
569	Window Inspection for Pooi To Middle School	為香港培道中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
570	Window Inspection for New Life Schools Incorporation Lui Kwok Pat Fong College	為新生命教育協會呂郭碧鳳中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
571	Window Inspection for Ng Yuk Secondary School	為五育中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
572	Window Inspection for Hong Kong and Macau Lutheran Church Queen Maud Secondary School	為港澳信義會慕德中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
573	Window Inspection for Shatin Pui Ying College	為沙田培英中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
574	Window Inspection for Sheng Kung Hui Tsang Shiu Tim Secondary School	為聖公會曾肇添中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
575	Window Inspection for Sheng Kung Hui Lam Kau Mow Secondary School	為聖公會林裘謀中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
576	Window Inspection for Sing Yin Secondary School	為聖言中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
577	Window Inspection for Shun Lee Catholic Secondary School	為順利天主教中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
578	Window Inspection for Shatin Tsung Tsin Secondary School	為沙田崇真中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
579	Window Inspection for St. Joseph's Anglo-Chinese School	為聖若瑟英文中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
580	Window Inspection for Sheng Kung Hui Tsoi Kung Po Secondary School	為聖公會蔡功譜中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
581	Window Inspection for Tung Wah Group of Hospitals Mrs Fung Wong Fung Ting College	為東華三院馮黃鳳亭中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
582	Window Inspection for Tung Wah Group of Hospitals Li Ka Shing College	為東華三院李嘉誠中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
583	Window Inspection for Ling Liang Church M H Lau Secondary School	為靈糧堂劉梅軒中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
584	Window Inspection for Toi Shan Association College	為台山商會中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
585	Window Inspection for Tung Chung Catholic School	為東涌天主教學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
586	Window Inspection for Assembly of God Hebron Secondary School	為神召會康樂中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
587	Window Inspection for Chi Lin Buddhist Secondary School	為佛教志蓮中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
588	Window Inspection for Elegantia College (Sponsored by Education Convergence)	為風采中學(教育評議會主辦)進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
589	Window Inspection for Ho Yu College and Primary School (Sponsored by Sik Sik Yuen)	為嗇色園主辦可譽中學暨可譽小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
590	Window Inspection for Buddhist Tai Kwong Chi Hong College	為佛教大光慈航中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
591	Window Inspection for HHCKLA Buddhist Ching Kok Secondary School	為香海正覺蓮社佛教正覺中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
592	Window Inspection for Buddhist Kok Kwong Secondary School	為佛教覺光法師中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
593	Window Inspection for HHCKLA Buddhist Ma Kam Chan Memorial English Secondary School	為香海正覺蓮社佛教馬錦燦紀念英文中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
594	Window Inspection for Carmel Divine Grace Foundation Secondary School	為迦密主恩中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
595	Window Inspection for Confucian Tai Shing Ho Kwok Pui Chun College	為孔教學院大成何郭佩珍中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
596	Window Inspection for Fung Kai Liu Man Shek Tong Secondary School	為鳳溪廖萬石堂中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
597	Window Inspection for The Hong Kong Chinese Women's Club Fung Yiu King Memorial Secondary School	為香港中國婦女會馮堯敬紀念中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
598	Window Inspection for Jockey Club Ti-I College	為賽馬會體藝中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
599	Window Inspection for Kau Yan College	為救恩書院進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
600	Window Inspection for King Ling College	為景嶺書院進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
601	Window Inspection for Ko Lui Secondary School	為高雷中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
602	Window Inspection for Ling Liang Church E Wun Secondary School	為靈糧堂怡文中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
603	Window Inspection for Lock Tao Secondary School	為樂道中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
604	Window Inspection for Ma On Shan Tsung Tsin Secondary School	為馬鞍山崇真中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
605	Window Inspection for Ning Po No.2 College	為寧波第二中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
606	Window Inspection for Po Kok Secondary School	為寶覺中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
607	Window Inspection for Po Leung Kuk Ma Kam Ming College	為保良局馬錦明中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
608	Window Inspection for Po Leung Kuk Celine Ho Yam Tong College	為保良局何蔭棠中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
609	Window Inspection for Po Chiu Catholic Secondary School	為天主教普照中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
610	Window Inspection for S.K.H. Chan Young Secondary School	為聖公會陳融中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
611	Window Inspection for Shun Tak Fraternal Association Cheng Yu Tung Secondary School	為順德聯誼總會鄭裕彤中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
612	Window Inspection for St. Francis of Assisi's College	為聖芳濟各書院進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
613	Window Inspection for Tung Wah Group of Hospitals Lui Yun Choy Memorial College	為東華三院呂潤財紀念中學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
614	Window Inspection for Tung Wah Group of Hospitals Wong Fung Ling College	為東華三院黃鳳翎中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
615	Window Inspection for Tin Ka Ping Secondary School	為田家炳中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
616	Window Inspection for Tsang Pik Shan Secondary School	為曾璧山中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
617	Window Inspection for Yan Chai Hospital Law Chan Chor Si College	為仁濟醫院羅陳楚思中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
618	Window Inspection for Caritas Fanling Chan Chun Ha Secondary School	為明愛粉嶺陳震夏中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
619	Window Inspection for Hong Kong Weaving Mills Association Chu Shek Lun Secondary School	為香港布廠商會朱石麟中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
620	Window Inspection for Caritas Chan Chun Ha Field Studies Centre	為明愛陳震夏郊野學園進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
621	Window Inspection for Po Leung Kuk Ho Yuk Ching -1984 College	為保良局甲子何玉清中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
622	Window Inspection for Tung Wah Group of Hospitals Yow Kam Yuen College	為東華三院邱金元中學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
623	Window Inspection for Yan Chai Hospital Tung Chi Ying Memorial Secondary School	為仁濟醫院董之英紀念中學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
624	Window Inspection for Baptist Lui Ming Choi Primary School	為浸信會呂明才小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
625	Window Inspection for Buddhist Chi King Primary School	為佛教慈敬學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
626	Window Inspection for The Church of Christ in China Kei Tsz Primary School	為中華基督教會基慈小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
627	Window Inspection for Alliance Primary School, Whampoa	為黃埔宣道小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
628	Window Inspection for Baptist Rainbow Primary School	為浸信會天虹小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
629	Window Inspection for Bishop Walsh Primary School	為華德學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
630	Window Inspection for HHCKLA Buddhist Ching Kok Lin Association School	為香海正覺蓮社佛教正覺蓮社學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
631	Window Inspection for Bui O Public School	為杯澳公立學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
632	Window Inspection for HHCKLA Buddhist Wisdom Primary School	為香海正覺蓮社佛教正慧小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
633	Window Inspection for Carmel Alison Lam Primary School	為迦密愛禮信小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
634	Window Inspection for Carmel Leung Sing Tak School	為迦密梁省德學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
635	Window Inspection for Chan Sui Ki (La Salle) Primary School	為陳瑞祺(喇沙)小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
636	Window Inspection for Canossa Primary School (San Po Kong)	為嘉諾撒小學(新蒲崗)進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
637	Window Inspection for The Church of Christ in China Kei Faat Primary School (Yau Tong)	為中華基督教會基法小學(油塘)進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
638	Window Inspection for The Church of Christ in China Wanchai Church Kei To Primary School (Kowloon City)	為中華基督教會灣仔堂基道小學(九龍城)進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
639	Window Inspection for Chi Hong Primary School	為慈航學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
640	Window Inspection for Ching Chung Hau Po Woon Primary School	為青松侯寶垣小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
641	Window Inspection for CUHK Federation of Alumni Association Thomas Cheung School	為香港中文大學校友會聯會張煊昌學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
642	Window Inspection for Choi Wan St. Joseph's Primary School	為彩雲聖若瑟小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
643	Window Inspection for Chun Tok School	為真鐸學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
644	Window Inspection for Christian Alliance H.C. Chan Primary School of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會陳元喜小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
645	Window Inspection for Conservative Baptist Lui Ming Choi Primary School	為浸信宣道會呂明才小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
646	Window Inspection for Dr. Catherine F. Woo Memorial School	為胡素貞博士紀念學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
647	Window Inspection for Fanling Assembly of God Church Primary School	為基督教粉嶺神召會小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
648	Window Inspection for Fong Shu Fook Tong Foundation Fong Shu Chuen Primary School	為方樹福堂基金方樹泉小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
649	Window Inspection for Fung Kai Liu Yun-sum Memorial School	為鳳溪廖潤琛紀念學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
650	Window Inspection for Fung Kai Innovative School	為鳳溪創新小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
651	Window Inspection for General Chamber of Commerce & Industry of The Tung Kun District Cheong Wong Wai Primary School	為東莞工商總會張煌偉小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
652	Window Inspection for S.K.H. Good Shepherd Primary School	為聖公會牧愛小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
653	Window Inspection for Hong Kong and Macau Lutheran Church Primary School	為港澳信義會小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
654	Window Inspection for Hong Kong Taoist Association Wun Tsuen Ng Lai Wo Memorial School	為香港道教聯合會雲泉吳禮和紀念學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
655	Window Inspection for Hong Kong Taoist Association Shun Yeung Primary School	為香港道教聯合會純陽小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
656	Window Inspection for The Education University of Hong Kong Jockey Club Primary School	為香港教育大學賽馬會小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
657	Window Inspection for Heep Yunn Primary School	為協恩中學附屬小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
658	Window Inspection for Ho Lap Primary School (Sponsored by Sik Sik Yuen)	為嗇色園主辦可立小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
659	Window Inspection for Ho Yu College and Primary School (Sponsored by Sik Sik Yuen)	為嗇色園主辦可譽中學暨可譽小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
660	Window Inspection for Holy Family Canossian School (Kowloon Tong)	為嘉諾撒聖家學校(九龍塘)進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
661	Window Inspection for Holy Family School	為聖家學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
662	Window Inspection for HKFEW Wong Cho Bau School	為香港教育工作者聯會黃楚標學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
663	Window Inspection for Islamic Dharwood Pau Memorial Primary School	為伊斯蘭鮑伯濤紀念小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
664	Window Inspection for Immaculate Heart of Mary School	為聖母無玷聖心學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
665	Window Inspection for Jordan Valley St. Joseph's Catholic Primary School	為佐敦谷聖若瑟天主教小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
666	Window Inspection for S.K.H. Kei Tak Primary School	為聖公會基德小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
667	Window Inspection for King Lam Catholic Primary School	為景林天主教小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
668	Window Inspection for Kowloon City Baptist Church Hay Nien Primary School	為九龍城浸信會禧年小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
669	Window Inspection for Kowloon Bay St. John The Baptist Catholic Primary School	為九龍灣聖若翰天主教小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
670	Window Inspection for Kowloon Tong Bishop Walsh Catholic School	為九龍塘天主教華德學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
671	Window Inspection for La Salle Primary School	為喇沙小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
672	Window Inspection for Lam Tsuen Public Wong Fook Luen Memorial School	為林村公立黃福鑾紀念學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
673	Window Inspection for New Territories Women & Juveniles Welfare Association Ltd. Leung Sing Tak Primary School	為新界婦孺福利會有限公司梁省德學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
674	Window Inspection for Ling Liang Church Sau Tak Primary School	為靈糧堂秀德小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
675	Window Inspection for Ling To Catholic Primary School	為天主教領島學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
676	Window Inspection for Lok Sin Tong Lau Tak Primary School	為樂善堂劉德學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
677	Window Inspection for Lung Kong World Federation School Ltd. Wong Yiu Nam Primary School	為世界龍岡學校黃耀南小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
678	Window Inspection for Ma On Shan Ling Liang Primary School	為馬鞍山靈糧小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
679	Window Inspection for Ma On Shan Methodist Primary School	為馬鞍山循道衛理小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
680	Window Inspection for Methodist School	為循道學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
681	Window Inspection for The Mission Covenant Church Holm Glad Primary School	為基督教聖約教會堅樂小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
682	Window Inspection for Assembly of God Leung Sing Tak Primary School	為基督教神召會梁省德小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
683	Window Inspection for Ng Clan's Association Tai Pak Memorial School	為吳氏宗親總會泰伯紀念學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
684	Window Inspection for Pentecostal Gin Mao Sheng Primary School	為五旬節新茂生小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
685	Window Inspection for Po Leung Kuk Mrs. Chan Nam Chong Memorial Primary School	為保良局陳南昌夫人小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
686	Window Inspection for Po Leung Kuk Tin Ka Ping Primary School	為保良局田家炳小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
687	Window Inspection for Price Memorial Catholic Primary School	為天主教博智小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
688	Window Inspection for Po Leung Kuk Tin Ka Ping Millennium Primary School	為保良局田家炳千禧小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
689	Window Inspection for Sai Kung Central Lee Siu Yam Memorial School	為西貢中心李少欽紀念學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
690	Window Inspection for Sau Mau Ping Catholic Primary School	為秀茂坪天主教小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
691	Window Inspection for Sau Ming Primary School	為秀明小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
692	Window Inspection for Fuk Tak Education Society Primary School	為福德學社小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
693	Window Inspection for Leung Kui Kau Lutheran Primary School	為路德會梁鉅鏐小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
694	Window Inspection for Sha Tin Methodist Primary School	為沙田循道衛理小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
695	Window Inspection for Sha Tau Kok Central Primary School	為沙頭角中心小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
696	Window Inspection for Free Methodist Mei Lam Primary School	為循理會美林小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
697	Window Inspection for Alliance Primary School, Sheung Shui	為上水宣道小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
698	Window Inspection for S.K.H. Lee Shiu Keung Primary School	為聖公會李兆強小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
699	Window Inspection for S.K.H. Yautong Kei Hin Primary School	為聖公會油塘基顯小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
700	Window Inspection for St. Andrew's Catholic Primary School	為天主教聖安德肋小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
701	Window Inspection for St. Edward's Catholic Primary School	為聖愛德華天主教小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
702	Window Inspection for S.K.H. Ka Fuk Wing Chun Primary School	為聖公會嘉福榮真小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
703	Window Inspection for St. Matthew's Lutheran School (Sau Mau Ping)	為路德會聖馬太學校(秀茂坪)進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
704	Window Inspection for S.K.H. Tseung Kwan O Kei Tak Primary School	為聖公會將軍澳基德小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
705	Window Inspection for S.K.H. Kowloon Bay Kei Lok Primary School	為聖公會九龍灣基樂小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
706	Window Inspection for St. Rose of Lima's School	為聖羅撒學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
707	Window Inspection for S.K.H. Tak Tin Lee Shiu Keung Primary School	為聖公會德田李兆強小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
708	Window Inspection for S.K.H. Wei Lun Primary School	為聖公會偉倫小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
709	Window Inspection for Stewards Pooi Kei Primary School	為培基小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年
710	Window Inspection for Sung Tak Wong Kin Sheung Memorial School	為大埔崇德黃建常紀念學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
711	Window Inspection for Christian & Missionary Alliance Sun Kei Primary School	為基督教宣道會宣基小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
712	Window Inspection for Tung Wah Group of Hospitals Wong Yee Jar Jat Memorial Primary School	為東華三院王余家潔紀念小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
713	Window Inspection for Tai Po Methodist School	為大埔循道衛理小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
714	Window Inspection for Tai Po Old Market Public School	為大埔舊墟公立學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
715	Window Inspection for Tai Po Baptist Public School	為大埔浸信會公立學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
716	Window Inspection for Tai Po Old Market Public School (Plover Cove)	為大埔舊墟公立學校(寶湖道)進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
717	Window Inspection for The Salvation Army Lam Butt Chung Memorial School	為救世軍林拔中紀念學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
718	Window Inspection for Christian Alliance Toi Shan H. C. Chan Primary School of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會台山陳元喜小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
719	Window Inspection for Tsang Mui Millennium School	為曾梅千禧學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
720	Window Inspection for Tseung Kwan O Methodist Primary School	為將軍澳循道衛理小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
721	Window Inspection for Tsz Wan Shan Catholic Primary School	為慈雲山天主教小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
722	Window Inspection for Tung Chung Catholic School	為東涌天主教學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
723	Window Inspection for Tung Wah Group of Hospitals Hong Kong & Kowloon Electrical Appliances Merchants Association Ltd. School	為東華三院港九電器商聯會小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
724	Window Inspection for Tung Wah Group of Hospitals Sin Chu Wan Primary School	為東華三院洗次雲小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
725	Window Inspection for Wai Chow Public School (Sheung Shui)	為上水惠州公立學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
726	Window Inspection for The Evangelical Lutheran Church of Hong Kong Wo Che Lutheran School	為基督教香港信義會禾輦信義學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
727	Window Inspection for Kowloon City Baptist Church Hay Nien (Yan Ping) Primary School	為九龍城浸信會禧年(恩平)小學進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
728	Window Inspection for Yan Chai Hospital Choi Hin To Primary School	為仁濟醫院蔡衍濤小學進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
729	Window Inspection for Yan Chai Hospital Chan Iu Seng Primary School	為仁濟醫院陳耀星小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
730	Window Inspection for Yaumati Catholic Primary School (Hoi Wang Road)	為油蔴地天主教小學(海泓道)進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
731	Window Inspection for The Mission Covenant Church Holm Glad No.2 Primary School	為基督教聖約教會堅樂第二小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
732	Window Inspection for New Territories Women & Juveniles Welfare Association Christian Remembrance of Grace Primary School	為新界婦孺福利會基督教銘恩小學進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
733	Window Inspection for HHCKLA Buddhist Po Kwong School	為香港正覺蓮社佛教普光學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
734	Window Inspection for Caritas Lok Jun School	為明愛樂進學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
735	Window Inspection for SAHK Jockey Club Elaine Field School	為香港耀能協會賽馬會田綺玲學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
736	Window Inspection for Tseung Kwan O Pui Chi School	為將軍澳培智學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
737	Window Inspection for SAHK Ko Fook Iu Memorial School	為香港耀能協會高福耀紀念學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
738	Window Inspection for Hong Kong Red Cross Margaret Trench School	為香港紅十字會瑪嘉烈戴麟趾學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
739	Window Inspection for Mary Rose School	為天保民學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
740	Window Inspection for Hong Chi Pinehill School	為匡智松嶺學校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
741	Window Inspection for Hong Chi Pinehill No.2 School	為匡智松嶺第二校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
742	Window Inspection for Hong Chi Pinehill No.3 School	為匡智松嶺第三校進行窗戶檢驗	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
743	Window Inspection for Hong Kong Red Cross Princess Alexandra School	為香港紅十字會雅麗珊郡主學校進行窗戶檢驗	Y	25	2	-----	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
744	Window Inspection for The Salvation Army Shek Wu School	為救世軍石湖學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
745	Window Inspection for Society of Boys' Centres Shing Tak Centre School	為香港扶幼會盛德中心學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	
746	Window Inspection for Haven of Hope Sunnyside School	為靈實恩光學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
747	Window Inspection for Rhenish Church Grace School	為禮賢會恩慈學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
748	Window Inspection for Hong Chi Morninghill School, Tsui Lam	為匡智翠林晨崗學校進行窗戶檢驗	Y	25	2	-----	-----	23	-----	-----	-----	-----	first half of 2025 2025上半年
749	Window Repair for The Church of Christ in China Rotary Secondary School	為中華基督教會扶輪中學進行窗戶維修	Y	25	9	1	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年
750	Window Repair for S.K.H. Kei Lok Primary School	為聖公會基樂小學進行窗戶維修	Y	25	10	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
751	* Window Repair for S.K.H. St. Michael'S Primary School	為聖公會聖米迦勒小學進行窗戶維修	Y	25	-----	8	25	-----	-----	-----	-----	-----	first half of 2024 2024上半年
752	Window Repair for S.K.H. Tsing Yi Chu Yan Primary School	為聖公會青衣主恩小學進行窗戶維修	Y	25	-----	-----	25	-----	-----	-----	-----	-----	first half of 2024 2024上半年
754	Emergency Repairs 2021-2022 to Kwok Man School	國民學校的緊急修葺工程(2021-2022)	Y	26	24	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年
755	Emergency Repairs 2021-2022 to The Church of Christ in China Mong Wong Far Yok Memorial Primary School	中華基督教會蒙黃花沃紀念小學的緊急修葺工程(2021-2022)	Y	26	22	-----	3	1	-----	-----	-----	-----	first half of 2025 2025上半年
756	Building Repair for Tun Yu School	為惇裕學校進行樓宇維修	Y	26	1	-----	25	-----	-----	-----	-----	-----	first half of 2024 2024上半年
757	Window Inspection for Lok Sin Tong Ku Chiu Man Secondary School	為樂善堂顧超文中學進行窗戶檢驗	Y	26	18	8	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年
758	Window Inspection for Precious Blood Secondary School	為寶血女子中學進行窗戶檢驗	Y	26	10	15	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年
759	Window Inspection for St. Peter's Secondary School	為聖伯多祿中學進行窗戶檢驗	Y	26	10	8	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
760	Window Inspection for Yuen Long Po Kok Primary School	為元朗寶覺小學進行窗戶檢驗	Y	26	10	15	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
761	Window Inspection for Chai Wan Kok Catholic Primary School	為柴灣角天主教小學進行窗戶檢驗	Y	26	18	8	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
762	Window Inspection for Buddhist Chung Wah Kornhill Primary School	為佛教中華康山學校進行窗戶檢驗	Y	26	18	8	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
763	Window Inspection for Christian & Missionary Alliance Chui Chak Lam Memorial School	為基督教宣道會徐澤林紀念小學進行窗戶檢驗	Y	26	10	15	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
764	Window Inspection for Hing Tak School	為圓玄學院陳國超興德小學進行窗戶檢驗	Y	26	10	15	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
765	Window Inspection for Ho Ming Primary School (Sponsored by Sik Sik Yuen)	為嗇色園主辦可銘學校進行窗戶檢驗	Y	26	10	15	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
766	Window Inspection for Hong Kong Student Aid Society Primary School	為香港學生輔助會小學進行窗戶檢驗	Y	26	10	8	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
767	Window Inspection for Laichikok Catholic Primary School	為荔枝角天主教小學進行窗戶檢驗	Y	26	18	8	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
768	Window Inspection for Sacred Heart Canossian School	為嘉諾撒聖心學校進行窗戶檢驗	Y	26	10	15	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
769	Window Inspection for Shek Lei St. John's Catholic Primary School	為石籬聖若望天主教小學進行窗戶檢驗	Y	26	18	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
770	Window Inspection for Shun Tak Fraternal Association Lee Kam Primary School	為順德聯誼總會李金小學進行窗戶檢驗	Y	26	10	8	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
771	Window Inspection for St. Charles School	為聖嘉祿學校進行窗戶檢驗	Y	26	18	8	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
772	Window Inspection for S.K.H. St. Clement's Primary School	為聖公會聖紀文小學進行窗戶檢驗	Y	26	10	15	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
773	Window Inspection for S.K.H. St. Joseph's Primary School	為聖公會聖約瑟小學進行窗戶檢驗	Y	26	10	8	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
774	Window Inspection for S.K.H. Tin Shui Wai Ling Oi Primary School	為聖公會天水圍靈愛小學進行窗戶檢驗	Y	26	10	8	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
775	Window Inspection for Taikoo Primary School	為太古小學進行窗戶檢驗	Y	26	18	8	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
776	Window Inspection for The Hong Kong Eng Clansman Association Wu Si Chong Memorial School	為僑港伍氏宗親會伍時暢紀念學校進行窗戶檢驗	Y	26	18	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
777	Window Inspection for Shaukiwan Tsung Tsin School	為筲箕灣崇真學校進行窗戶檢驗	Y	26	18	8	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
778	Window Inspection for Aberdeen St. Peter's Catholic Primary School	為香港仔聖伯多祿天主教小學進行窗戶檢驗	Y	26	18	-----	8	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
779	Window Inspection for Hong Chi Morningjoy School, Yuen Long	為匡智元朗晨樂學校進行窗戶檢驗	Y	26	10	15	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
780	Window Repair for Lok Wah Catholic Primary School	為樂華天主教小學進行窗戶維修	Y	26	16	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
781	Window Repair for Tsing Yi Trade Association Primary School	為青衣商會小學進行窗戶維修	Y	26	1	-----	25	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
786	Emergency Repairs 2021-2022 to Po Leung Kuk Grandmont Primary School	保良局錦泰小學的緊急修葺工程(2021-2022)	Y	26	24	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
794	Emergency Repairs 2020-2021 to Confucian Tai Shing Primary School	孔教學院大成小學的緊急修葺工程(2020-2021)	Y	26	24	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
783	Window Repair for Buddhist Tai Hung College	為佛教大雄中學進行窗戶維修	Y	27	16	-----	11	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
784	Window Repair for Shun Tak Fraternal Association Seaward Woo College	為順德聯誼總會胡兆熾中學進行窗戶維修	Y	27	13	-----	14	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
787	Emergency Repairs 2021-2022 to Po Leung Kuk Chan Yat Primary School	保良局陳溢小學的緊急修葺工程(2021-2022)	Y	27	26	1	1	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
860	Emergency Repairs 2020-2021 to Po Leung Kuk Grandmont Primary School	保良局錦泰小學的緊急修葺工程(2020-2021)	Y	27	25	2	2	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
861	Emergency Repairs 2021-2022 to Tung Wah Group of Hospitals Lui Yun Choy Memorial College	東華三院呂潤財紀念中學的緊急修葺工程(2021-2022)	Y	27	25	2	2	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
892	Emergency Repairs 2020-2021 to Marycove School	瑪利灣學校的緊急修葺工程(2020-2021)	Y	27	26	1	1	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
788	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Tsun Primary School	中華基督教會基金小學的緊急修葺工程(2020-2021)	Y	28	20	-----	7	1	-----	-----	-----	-----	-----	first half of 2025 2025上半年
789	Minor conversion works 2020-2021 to Free Methodist Mei Lam Primary School	循理會美林小學的小型改裝工程(2020-2021)	Y	28	-----	-----	21	7	-----	-----	-----	-----	-----	first half of 2025 2025上半年
790	Window Repair for Holy Family Canossian College	為嘉諾撒聖家書院進行窗戶維修	Y	28	1	-----	27	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
791	Replacement of automatic sensor water taps for Lions College (2021-2022)	為獅子會中學更換自動感應水龍頭(2021-2022)	Y	28	27	-----	1	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1163	Minor conversion works 2020-2021 to Cheng Chek Chee Secondary School of Sai Kung and Hang Hau District, N.T.	新界西貢坑口區鄭植之中學的小型改裝工程(2020-2021)	Y	28	26	2	2	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
792	Emergency Repairs 2021-2022 to Yaumati Catholic Primary School (Hoi Wang Road)	油蔴地天主教小學(海泓道)的緊急修葺工程(2021-2022)	Y	29	27	2	2	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
793	Emergency Repairs 2021-2022 to Five Districts Business Welfare Association School	五邑工商總會學校的緊急修葺工程(2021-2022)	Y	29	28	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
795	Window Inspection for Lingnan Secondary School	為嶺南中學進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
796	Window Inspection for S.K.H. St. Mary's Church Mok Hing Yiu College	為聖公會聖馬利亞堂莫慶堯中學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年	
797	Window Inspection for Tack Ching Girls' Secondary School	為德貞女子中學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年	
798	Window Inspection for Islamic Kasim Tuet Memorial College	為伊斯蘭脫維善紀念中學進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
799	Window Inspection for Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	為中華傳道會劉永生中學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
800	Window Inspection for Cumberland Presbyterian Church Yao Dao Secondary School	為金巴崙長老會耀道中學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年	
801	Window Inspection for The Church of Christ in China Fong Yun Wah Secondary School	為中華基督教會方潤華中學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年	
802	Window Inspection for Ching Chung Hau Po Woon Secondary School	為青松侯寶垣中學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
803	Window Inspection for Fukien Secondary School (Siu Sai Wan)	為福建中學(小西灣)進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
804	Window Inspection for Baptist Wing Lung Secondary School	為浸信會永隆中學進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
805	Window Inspection for Munsang College (Hong Kong Island)	為港島民生書院進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
806	Window Inspection for NLSI Peace Evangelical Secondary School	為新生命教育協會平安福音中學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
807	Window Inspection for Po Leung Kuk Tong Nai Kan Junior Secondary College	為保良局唐乃勤初中書院進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
808	Window Inspection for Queen Elizabeth School Old Students' Association Tong Kwok Wah Secondary School	為伊利沙伯中學舊生會湯國華中學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年	
809	Window Inspection for Stewards Ma Kam Ming Charitable Foundation Ma Ko Pan Memorial College	為馬錦明慈善基金馬可賓紀念中學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
810	Window Inspection for Tung Wah Group of Hospitals Mr & Mrs Kwong Sik Kwan College	為東華三院鄺錫坤伉儷中學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
811	Window Inspection for Caritas Wu Cheng-chung Secondary School	為明愛胡振中中學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年	
812	Window Inspection for Caritas Chong Yuet Ming Secondary School	為明愛莊月明中學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
813	Window Inspection for S.K.H. St. James' Primary School	為聖公會聖雅各小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年	
814	Window Inspection for AD&FD of Pok Oi Hospital Mrs Cheng Yam On Millennium School	為博愛醫院歷屆總理聯誼會鄭任安夫人千禧小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
815	Window Inspection for Buddhist Lim Kim Tian Memorial Primary School	為佛教林金殿紀念小學進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
816	Window Inspection for Cumberland Presbyterian Church Yao Dao Primary School	為金巴崙長老會耀道小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
817	Window Inspection for The Church of Christ in China Kei Wan Primary School (Aldrich Bay)	為中華基督教會基灣小學(愛蝶灣)進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
818	Window Inspection for The Church of Christ in China Kei Wai Primary School (Ma Wan)	為中華基督教會基慧小學(馬灣)進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
819	Window Inspection for Buddhist Chan Wing Kan Memorial School	為佛教陳榮根紀念學校進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
820	Window Inspection for Chiu Yang Por Yen Primary School	為潮陽百欣小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
821	Window Inspection for S.K.H. Chu Oi Primary School	為聖公會主愛小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
822	Window Inspection for The Church of Christ in China Chuen Yuen Second Primary School	為中華基督教會全完第二小學進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
823	Window Inspection for Christian Alliance S Y Yeh Memorial Primary School	為宣道會葉紹蔭紀念小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
824	Window Inspection for Chung Sing School	為鐘聲學校進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
825	Window Inspection for Hong Kong Baptist Convention Primary School	為香港浸信會聯會小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
826	Window Inspection for HKFYG Lee Shau Kee Primary School	為香港青年協會李兆基小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
827	Window Inspection for Kwong Ming Ying Loi School	為光明英來學校進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
828	Window Inspection for Lok Sin Tong Leung Kau Kui Primary School (Branch)	為樂善堂梁銶琚學校(分校)進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
829	Window Inspection for Maryknoll Fathers' School (Primary Section)	為瑪利諾神父教會學校(小學部)進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
830	Window Inspection for Marymount Primary School	為瑪利曼小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
831	Window Inspection for Meng Tak Catholic School	為天主教明德學校進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
832	Window Inspection for Chinese Methodist School, Tanner Hill	為丹拿山循道學校進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
833	Window Inspection for Po Leung Kuk Horizon East Primary School	為保良局志豪小學進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
834	Window Inspection for Precious Blood Primary School (South Horizons)	為海怡寶血小學進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
835	Window Inspection for Po Leung Kuk Castar Primary School	為保良局世德小學進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
836	Window Inspection for Pui Kiu Primary School	為培僑小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
837	Window Inspection for Po Leung Kuk Women's Welfare Club Western District Fung Lee Pui Yiu Primary School	為保良局西區婦女福利會馮李佩瑤小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
838	Window Inspection for Salesian Yip Hon Millennium Primary School	為慈幼葉漢千禧小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
839	Window Inspection for Shak Chung Shan Memorial Catholic Primary School	為天主教石鐘山紀念小學進行窗戶檢驗	Y	29	3	8	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
840	Window Inspection for Sham Tseng Catholic Primary School	為深井天主教小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
841	Window Inspection for Shap Pat Heung Rural Committee Kung Yik She Primary School	為十八鄉鄉事委員會公益社小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
842	Window Inspection for Si Yuan School of The Precious Blood	為寶血會思源學校進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
843	Window Inspection for St. Francis of Assisi's Caritas School	為聖方濟愛德小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
844	Window Inspection for S.K.H. Kei Fook Primary School	為聖公會基福小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
845	Window Inspection for S.K.H. Tin Wan Chi Nam Primary School	為聖公會田灣始南小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
846	Window Inspection for St. Stephen's Girls' Primary School	為聖士提反女子中學附屬小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
847	Window Inspection for S.K.H. Tsing Yi Estate Ho Chak Wan Primary School	為聖公會青衣邨何澤芸小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
848	Window Inspection for S.K.H. St. Thomas' Primary School	為聖公會聖多馬小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
849	Window Inspection for S.K.H. Yan Laap Memorial Primary School	為聖公會仁立紀念小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
850	Window Inspection for Tung Wah Group of Hospitals Leo Tung-hai Lee Primary School	為東華三院李東海小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
851	Window Inspection for Xianggang Putonghua Yanxishe Primary School of Science and Creativity	為香港普通話研習社科技創意小學進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
852	Window Inspection for Yuen Long Public Middle School Alumni Association Ying Yip Primary School	為元朗公立中學校友會鄧英業小學進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
853	Window Inspection for Caritas Lok Kan School	為明愛樂勤學校進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度 預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
854	Window Inspection for The Mental Health Association of Hong Kong - Cornwall School	為香港心理衛生會－臻和學校進行窗戶檢驗	Y	29	3	-----	-----	26	-----	-----	-----	-----	first half of 2025 2025上半年
855	Window Inspection for Po Leung Kuk Law's Foundation School	為保良局羅氏信託學校進行窗戶檢驗	Y	29	3	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
856	Window Repair for Tung Wah Group of Hospitals Kap Yan Directors' College	為東華三院甲寅年總理中學進行窗戶維修	Y	29	1	-----	28	-----	-----	-----	-----	-----	first half of 2024 2024上半年
857	Window Repair for Sir Robert Black College of Education Past Students' Association Lu Kwong Fai Memorial School	為柏立基教育學院校友會盧光輝紀念學校進行窗戶維修	Y	29	1	-----	28	-----	-----	-----	-----	-----	first half of 2024 2024上半年
858	Emergency Repairs 2021-2022 to S.K.H. Chi Fu Chi Nam Primary School	聖公會置富始南小學的緊急修葺工程(2021-2022)	Y	29	28	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
897	Emergency Repairs 2021-2022 to Sacred Heart Canossian College	嘉諾撒聖心書院的緊急修葺工程(2021-2022)	Y	29	27	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
900	Emergency Repairs 2021-2022 to St. Peter's Secondary School	聖伯多祿中學的緊急修葺工程(2021-2022)	Y	29	27	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
859	Emergency Repairs 2020-2021 to Hong Kong Red Cross John F. Kennedy Centre	香港紅十字會甘迺迪中心的緊急修葺工程(2020-2021)	Y	30	24	1	5	1	-----	-----	-----	-----	first half of 2025 2025上半年
862	Window Repair for Lam Tin Methodist Primary School	為藍田循道衛理小學進行窗戶維修	Y	30	21	-----	9	-----	-----	-----	-----	-----	first half of 2024 2024上半年
863	Window Repair for S.K.H. Ling Oi Primary School	為聖公會靈愛小學進行窗戶維修	Y	30	1	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年
864	Window Repair for Precious Blood Primary School (Wah Fu Estate)	為華富邨寶血小學進行窗戶維修	Y	30	1	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年
901	Emergency Repairs 2021-2022 to St. Francis' Canossian College	嘉諾撒聖方濟各書院的緊急修葺工程(2021-2022)	Y	30	28	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
914	Emergency Repairs 2020-2021 to Po Yan Oblate Primary School	獻主會溥仁小學的緊急修葺工程(2020-2021)	Y	30	28	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
925	Emergency Repairs 2021-2022 to S.K.H. Fung Kei Millennium Primary School	聖公會奉基千禧小學的緊急修葺工程(2021-2022)	Y	30	29	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
932	Emergency Repairs 2020-2021 to Holy Family Canossian School	嘉諾撒聖家學校的緊急修葺工程(2020-2021)	Y	30	29	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
936	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2020-2021)	Y	30	29	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
949	Emergency Repairs 2021-2022 to S.K.H. Fung Kei Millennium Primary School	聖公會奉基千禧小學的緊急修葺工程(2021-2022)	Y	30	28	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
865	Emergency Repairs 2021-2022 to Shaukiwan Tsung Tsin School	筲箕灣崇真學校的緊急修葺工程(2021-2022)	Y	31	30	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
866	Emergency Repairs 2021-2022 to Queen Elizabeth School Old Students' Association Secondary School	伊利沙伯中學舊生會中學的緊急修葺工程(2021-2022)	Y	31	29	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
867	Emergency Repairs 2021-2022 to Tack Ching Girls' Secondary School	德貞女子中學的緊急修葺工程(2021-2022)	Y	31	29	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
868	Emergency Repairs 2021-2022 to Queen Elizabeth School Old Students' Association Secondary School	伊利沙伯中學舊生會中學的緊急修葺工程(2021-2022)	Y	31	29	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
869	Building Inspection for Buddhist Sin Tak College	為佛教善德英文中學進行樓宇檢驗	Y	31	-----	31	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
870	Building Inspection for Buddhist Yip Kei Nam Memorial College	為佛教葉紀南紀念中學進行樓宇檢驗	Y	31	-----	31	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
871	Building Inspection for Lok Sin Tong Ku Chiu Man Secondary School	為樂善堂顧超文中學進行樓宇檢驗	Y	31	-----	31	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
872	Building Inspection for Shun Tak Fraternal Association Lee Shau Kee College	為順德聯誼總會李兆基中學進行樓宇檢驗	Y	31	-----	31	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
873	Building Inspection for The Methodist Lee Wai Lee College	為李惠利中學進行樓宇檢驗	Y	31	-----	31	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
874	Building Inspection for Cotton Spinners Association Secondary School	為棉紡會中學進行樓宇檢驗	Y	31	-----	31	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
875	Building Inspection for Cho Yiu Catholic Primary School	為祖堯天主教小學進行樓宇檢驗	Y	31	-----	31	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
876	Building Inspection for Shek Lei Catholic Primary School	為石籬天主教小學進行樓宇檢驗	Y	31	-----	31	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
877	Building Inspection for T.W.G.Hs Ko Ho Ning Memorial Primary School	為東華三院高可寧紀念小學進行樓宇檢驗	Y	31	-----	31	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
878	Window Inspection for St. Rose of Lima's College	為聖羅撒書院進行窗戶檢驗	Y	31	30	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
879	Window Inspection for Society of Boys' Centres Chak Yan Centre School	為香港扶幼會則仁中心學校進行窗戶檢驗	Y	31	30	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
880	Window Repair for Tsuen Wan Public Ho Chuen Yiu Memorial College	為荃灣公立何傳耀紀念中學進行窗戶維修	Y	31	-----	-----	-----	31	-----	-----	-----	-----	first half of 2025 2025上半年	
881	Window Repair for Jockey Club Man Kwan Eduyoung College	為賽馬會萬鈞毅智書院進行窗戶維修	Y	31	1	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
882	Window Repair for Po Leung Kuk Chee Jing Yin Primary School	為保良局朱正賢小學進行窗戶維修	Y	31	7	-----	24	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
884	Emergency Repairs 2021-2022 to Shun Tak Fraternal Association Leung Kit Wah Primary School	順德聯誼總會梁潔華小學的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
888	Emergency Repairs 2020-2021 to S.K.H. Kei Tak Primary School	聖公會基德小學的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
889	Emergency Repairs 2021-2022 to Yan Chai Hospital Lan Chi Pat Memorial Secondary School	仁濟醫院靚次伯紀念中學的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
891	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Faat Primary School	中華基督教會基法小學的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
895	Emergency Repairs 2021-2022 to Bishop ford Memorial School	福德學校的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
905	Emergency Repairs 2021-2022 to The Pentecostal Holiness Church Wing Kwong College	五旬節聖潔會永光書院的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
912	Emergency Repairs 2020-2021 to S.K.H. St. Timothy's Primary School	聖公會聖提摩太小學的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
915	Emergency Repairs 2019-2020 to Alliance Primary School, Whampoa	黃埔宣道小學的緊急修葺工程(2019-2020)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
916	Emergency Repairs 2019-2020 to Alliance Primary School, Whampoa	黃埔宣道小學的緊急修葺工程(2019-2020)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
917	Emergency Repairs 2020-2021 to Kowloon Tong School (Secondary Section)	九龍塘學校(中學部)的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
918	Emergency Repairs 2020-2021 to Hop Yat Church School	合一堂學校的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
919	Emergency Repairs 2021-2022 to Lai Chack Middle School	麗澤中學的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
920	Emergency Repairs 2020-2021 to Alliance Primary School, Whampoa	黃埔宣道小學的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
921	Emergency Repairs 2020-2021 to Rhenish Church Pang Hok-ko Memorial College	禮賢會彭學高紀念中學的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
922	Emergency Repairs 2020-2021 to Grantham College of Education Past Students' Association Whampoa Primary School	葛量洪校友會黃埔學校的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
923	Emergency Repairs 2020-2021 to Notre Dame College	聖母院書院的緊急修葺工程(2020-2021)	Y	31	30	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
926	Emergency Repairs 2021-2022 to Po Leung Kuk Vicwood K.T. Chong Sixth form College	保良局莊啓程預科書院的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
927	Emergency Repairs 2020-2021 to True Light Girls' College	真光女書院的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
928	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
929	Emergency Repairs 2021-2022 to Lai Chack Middle School	麗澤中學的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
930	Emergency Repairs 2021-2022 to Hop Yat Church School	合一堂學校的緊急修葺工程(2021-2022)	Y	31	30	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
934	Emergency Repairs 2021-2022 to Tang King Po School	鄧鏡波學校的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
935	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
938	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2020-2021)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
945	Emergency Repairs 2020-2021 to The Salvation Army William Booth Secondary School	救世軍卜維廉中學的緊急修葺工程(2020-2021)	Y	31	30	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
946	Emergency Repairs 2020-2021 to Hong Chi Pinehill School	匡智松嶺學校的緊急修葺工程(2020-2021)	Y	31	30	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
948	Emergency Repairs 2021-2022 to Hong Kong Taoist Association The Yuen Yuen Institute No.2 Secondary School	香港道教聯合會圓玄學院第二中學的緊急修葺工程(2021-2022)	Y	31	29	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
959	Emergency Repairs 2019-2020 to Yan Chai Hospital Wong Wha San Secondary School	仁濟醫院王華湘中學的緊急修葺工程(2019-2020)	Y	31	30	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
885	Emergency Repairs 2021-2022 to Holy Family School	聖家學校的緊急修葺工程(2021-2022)	Y	32	26	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
886	Emergency Repairs 2021-2022 to Hong Kong True Light College	香港真光書院的緊急修葺工程(2021-2022)	Y	32	25	1	6	1	-----	-----	-----	-----	first half of 2025 2025上半年	
887	Emergency Repairs 2021-2022 to Tung Wah Group of Hospitals Wong Fut Nam College	東華三院黃笏南中學的緊急修葺工程(2021-2022)	Y	32	1	1	27	4	-----	-----	-----	-----	first half of 2025 2025上半年	
890	Emergency Repairs 2021-2022 to Xianggang Putonghua Yanxishe Primary School of Science and Creativity	香港普通話研習社科技創意小學的緊急修葺工程(2021-2022)	Y	32	30	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
893	Window Repair for St. Stephen's Girls' College	為聖士提反女子中學進行窗戶維修	Y	32	17	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
894	Window Repair for Hong Kong Teachers' Association Lee Heng Kwei Secondary School	為香港教師會李興貴中學進行窗戶維修	Y	32	17	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
896	Emergency Repairs 2021-2022 to Lok Sin Tong Young Ko Hsiao Lin Secondary School	樂善堂楊葛小琳中學的緊急修葺工程(2021-2022)	Y	32	30	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
898	Emergency Repairs 2021-2022 to Tin Ka Ping Secondary School	田家炳中學的緊急修葺工程(2021-2022)	Y	32	30	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
899	Emergency Repairs 2021-2022 to Tai Po Methodist School	大埔循道衛理小學的緊急修葺工程(2021-2022)	Y	32	30	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
902	Emergency Repairs 2021-2022 to Valtorta College	恩主教書院的緊急修葺工程(2021-2022)	Y	32	30	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
904	Emergency Repairs 2021-2022 to Hong Kong Taoist Association The Yuen Yuen Institute No.2 Secondary School	香港道教聯合會圓玄學院第二中學的緊急修葺工程(2021-2022)	Y	32	30	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
951	Emergency Repairs 2021-2022 to Lai Chack Middle School	麗澤中學的緊急修葺工程(2021-2022)	Y	32	30	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
963	Emergency Repairs 2021-2022 to Fanling Rhenish Church Secondary School	粉嶺禮賢會中學的緊急修葺工程(2021-2022)	Y	32	31	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
966	Emergency Repairs 2021-2022 to S.K.H. Leung Kwai Yee Secondary School	聖公會梁季彝中學的緊急修葺工程(2021-2022)	Y	32	30	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
903	Emergency Repairs 2018-2019 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的緊急修葺工程(2018-2019)	Y	33	31	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
906	Window Repair for Maryknoll Fathers' School	為瑪利諾神父教會學校進行窗戶維修	Y	33	24	-----	9	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
907	Window Repair for Caritas Ma On Shan Secondary School	為明愛馬鞍山中學進行窗戶維修	Y	33	26	-----	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
908	Window Repair for St. Catharine's School for Girls	為聖傑靈女子中學進行窗戶維修	Y	33	22	-----	11	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
909	Window Repair for Mui Wo School	為梅窩學校進行窗戶維修	Y	33	18	-----	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
924	# Installation of a/c system and associated works 2018-2019 to HKSYC&IA Chan Nam Chong Memorial School	香港四邑商工總會陳南昌紀念學校(特殊教育)的冷氣安裝及相關工程(2018-2019)	Y	33	32	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
947	Emergency Repairs 2018-2019 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的緊急修葺工程(2018-2019)	Y	33	31	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
958	Emergency Repairs 2021-2022 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的緊急修葺工程(2021-2022)	Y	33	32	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
962	Emergency Repairs 2021-2022 to King's College Old Boys' Association Primary School No. 2	英皇書院同學會小學第二校的緊急修葺工程(2021-2022)	Y	33	31	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
964	Emergency Repairs 2021-2022 to The Salvation Army Ann Wyllie Memorial School	救世軍韋理夫人紀念學校的緊急修葺工程(2021-2022)	Y	33	32	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
965	Emergency Repairs 2021-2022 to St. Stephen's Church College	聖士提反堂中學的緊急修葺工程(2021-2022)	Y	33	31	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
971	Emergency Repairs 2020-2021 to St. Mary's Canossian College	嘉諾撒聖瑪利書院的緊急修葺工程(2020-2021)	Y	33	32	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
911	Emergency Repairs 2020-2021 to Lung Kong World Federation School Limited Lau Wong Fat Secondary School	世界龍岡學校劉皇發中學的緊急修葺工程(2020-2021)	Y	34	29	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
913	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Chi Secondary School	中華基督教會基智中學的緊急修葺工程(2021-2022)	Y	34	31	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
931	Emergency Repairs 2020-2021 to The Y.W.C.A. Hioe Tjo Yoeng College	基督教女青年會丘佐榮中學的緊急修葺工程(2020-2021)	Y	34	29	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
933	Emergency Repairs 2021-2022 to Lok Sin Tong Young Ko Hsiao Lin Secondary School	樂善堂楊葛小琳中學的緊急修葺工程(2021-2022)	Y	34	31	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
937	Emergency Repairs 2021-2022 to St. Francis Xavier's College	聖芳濟書院的緊急修葺工程(2021-2022)	Y	34	29	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
939	Building Inspection for Lung Kong World Federation School Limited Lau Wong Fat Secondary School	為世界龍岡學校劉皇發中學進行樓宇檢驗	Y	34	-----	33	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
940	Window Repair for Valtorta College	為恩主教書院進行窗戶維修	Y	34	7	1	27	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
941	Window Repair for Cotton Spinners Association Secondary School	為棉紡會中學進行窗戶維修	Y	34	1	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
942	Window Repair for Tak Sun School	為德信學校進行窗戶維修	Y	34	15	-----	19	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
943	Replacement of automatic sensor water taps for S.K.H. Yan Laap Primary School (2021-2022)	為聖公會仁立紀念小學更換自動感應水龍頭(2021-2022)	Y	34	30	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
944	Replacement of automatic sensor water taps for Caritas Jockey Club Lok Yan School (2021-2022)	為明愛賽馬會樂仁學校更換自動感應水龍頭(2021-2022)	Y	34	32	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
976	Emergency Repairs 2021-2022 to S.K.H. St. Michael's Primary School	聖公會聖米迦勒小學的緊急修葺工程(2021-2022)	Y	34	32	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
980	Emergency Repairs 2019-2020 to St. Bonaventure College and High School	聖文德書院的緊急修葺工程(2019-2020)	Y	34	33	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
950	Emergency Repairs 2021-2022 to Wah Yan College, Kowloon	華仁書院(九龍)的緊急修葺工程(2021-2022)	Y	35	2	-----	29	4	-----	-----	-----	-----	first half of 2025 2025上半年	
952	Building Inspection for Lok Sin Tong Leung Chik Wai Memorial School	為樂善堂梁植偉紀念中學進行樓宇檢驗	Y	35	-----	35	35	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
953	Building Inspection for Tsing Yi Trade Association Primary School	為青衣商會小學進行樓宇檢驗	Y	35	-----	35	35	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
954	Window Repair for Hong Kong Chinese Women's Club College	為香港中國婦女會中學進行窗戶維修	Y	35	1	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
955	Window Repair for Caritas Chai Wan Marden Foundation Secondary School	為明愛柴灣馬登基金中學進行窗戶維修	Y	35	-----	-----	-----	35	-----	-----	-----	-----	first half of 2025 2025上半年	
956	Window Repair for Chi Lin Buddhist Primary School	為佛教志蓮小學進行窗戶維修	Y	35	2	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
957	Window Repair for Aberdeen St Peter's Catholic Primary School	為香港仔聖伯多祿天主教小學進行窗戶維修	Y	35	-----	-----	-----	35	-----	-----	-----	-----	first half of 2025 2025上半年
981	Emergency Repairs 2021-2022 to Hong Kong Teachers' Association Lee Heng Kwei Secondary School	香港教師會李興貴中學的緊急修葺工程(2021-2022)	Y	35	32	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年
982	Emergency Repairs 2020-2021 to St. Bonaventure College and High School	聖文德書院的緊急修葺工程(2020-2021)	Y	35	34	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
996	Emergency Repairs 2021-2022 to Ching Chung Hau Po Woon Primary School	青松侯寶垣小學的緊急修葺工程(2021-2022)	Y	35	34	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1132	Emergency Repairs 2021-2022 to Kowloon Tong Bishop Walsh Catholic School	九龍塘天主教華德學校的緊急修葺工程(2021-2022)	Y	35	33	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
960	Emergency Repairs 2021-2022 to Shanghai Alumni Primary School	滬江小學的緊急修葺工程(2021-2022)	Y	36	31	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年
961	Emergency Repairs 2021-2022 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的緊急修葺工程(2021-2022)	Y	36	30	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年
967	Emergency Repairs 2021-2022 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的緊急修葺工程(2021-2022)	Y	36	31	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年
968	Window Repair for The Hong Kong Eng Clansman Association Wu Si Chong Memorial School	為僑港伍氏宗親會伍時暢紀念學校進行窗戶維修	Y	36	-----	-----	-----	36	-----	-----	-----	-----	first half of 2025 2025上半年
988	Emergency Repairs 2021-2022 to Lingnan Hang Yee Memorial Secondary School	嶺南衡怡紀念中學的緊急修葺工程(2021-2022)	Y	36	35	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
969	Emergency Repairs 2021-2022 to Shanghai Alumni Primary School	滬江小學的緊急修葺工程(2021-2022)	Y	37	31	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年
970	Emergency Repairs 2021-2022 to Shanghai Alumni Primary School	滬江小學的緊急修葺工程(2021-2022)	Y	37	31	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
972	Minor conversion works 2019-2020 to Catholic Mission School	天主教總堂區學校的小型改裝工程(2019-2020)	Y	37	36	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
973	Window Repair for Pok Oi Hospital Chan Kai Memorial College	為博愛醫院陳楷紀念中學進行窗戶維修	Y	37	23	3	14	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
974	* Window Repair for Canossa Primary School	為嘉諾撒小學進行窗戶維修	Y	37	2	21	35	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
975	Window Repair for The Church of Christ in China Kei Shun Special School	為中華基督教會基順學校進行窗戶維修	Y	37	28	-----	9	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
977	Emergency Repairs 2021-2022 to Ho Lap College (Sponsored by The Sik Sik Yuen)	可立中學(畵色園主辦)的緊急修葺工程(2021-2022)	Y	37	34	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
978	Window Repair for Tung Wah Group of Hospitals Chow Yin Sum Primary School	為東華三院周演森小學進行窗戶維修	Y	38	18	-----	20	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
979	Replacement of automatic sensor water taps for Holy Trinity College (2021-2022)	為寶血會上智英文書院更換自動感應水龍頭(2021-2022)	Y	38	36	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
983	Emergency Repairs 2021-2022 to The Church of Christ in China Mong Wong Far Yok Memorial Primary School	中華基督教會蒙黃花沃紀念小學的緊急修葺工程(2021-2022)	Y	39	34	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
984	Emergency Repairs 2020-2021 to HKFYG Lee Shau Kee Primary School	香港青年協會李兆基小學的緊急修葺工程(2020-2021)	Y	39	37	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
985	Window Repair for The Church of Christ in China Tai O Primary School	為中華基督教會大澳小學進行窗戶維修	Y	39	21	-----	18	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1006	Emergency Repairs 2020-2021 to Canossa Primary School (San Po Kong)	嘉諾撒小學(新蒲崗)的緊急修葺工程(2020-2021)	Y	39	38	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1124	Emergency Repairs 2020-2021 to Yu Chun Keung Memorial College	余振強紀念中學的緊急修葺工程(2020-2021)	Y	39	37	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1125	Emergency Repairs 2021-2022 to Caritas Wu Cheng-chung Secondary School	明愛胡振中中學的緊急修葺工程(2021-2022)	Y	39	37	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1158	Emergency Repairs 2020-2021 to Po On Commercial Association Wan Ho Kan Primary School	寶安商會溫浩根小學的緊急修葺工程(2020-2021)	Y	39	38	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2263	Major Repairs 2021-2022 to Canossa School (Hong Kong)	香港嘉諾撒學校的大規模修葺工程(2021-2022)	Y	39	54	(15)	(15)	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
986	Emergency Repairs 2020-2021 to S.K.H. Tin Shui Wai Ling Oi Primary School	聖公會天水圍靈愛小學的緊急修葺工程(2020-2021)	Y	40	38	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
987	Installation of a/c system and associated works 2018-2019 to St. Francis Xavier's College	聖芳濟書院的冷氣安裝及相關工程(2018-2019)	Y	40	38	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
989	Building Repair for Hong Kong and Kowloon Kaifong Women's Association Sun Fong Chung Primary School	為港九街坊婦女會孫方中小學進行樓宇維修	Y	40	2	-----	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
990	Window Repair for Sheng Kung Hui Kei Hau Secondary School	為聖公會基孝中學進行窗戶維修	Y	40	2	16	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
991	Window Repair for Sheng Kung Hui Lui Ming Choi Secondary School	為聖公會呂明才中學進行窗戶維修	Y	40	1	-----	39	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
992	Window Repair for St. Peter's Secondary School	為聖伯多祿中學進行窗戶維修	Y	40	-----	-----	-----	40	-----	-----	-----	-----	first half of 2025 2025上半年	
993	Window Repair for Catholic Mission School	為天主教總堂區學校進行窗戶維修	Y	40	22	-----	18	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
994	Window Repair for The Hong Kong Chinese Women's Club Hioe Tjo Yoeng Primary School	為香港中國婦女會丘佐榮學校進行窗戶維修	Y	40	1	-----	39	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1005	Emergency Repairs 2020-2021 to S.K.H. Yuen Chen Maun Chen Jubilee Primary School	聖公會阮鄭夢芹銀禧小學的緊急修葺工程(2020-2021)	Y	40	37	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1127	Emergency Repairs 2021-2022 to Yu Chun Keung Memorial College	余振強紀念中學的緊急修葺工程(2021-2022)	Y	40	38	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1130	Emergency Repairs 2021-2022 to Pun U Association Wah Yan Primary School	番禺會所華仁小學的緊急修葺工程(2021-2022)	Y	40	38	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1131	Emergency Repairs 2020-2021 to Yu Chun Keung Memorial College	余振強紀念中學的緊急修葺工程(2020-2021)	Y	40	39	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
995	Emergency Repairs 2021-2022 to St. Clare's Girls' School	聖嘉勒女書院的緊急修葺工程(2021-2022)	Y	41	1	-----	35	5	-----	-----	-----	-----	first half of 2025 2025上半年	
997	Major Repairs 2021-2022 to Iu Shan School	耀山學校的大規模修葺工程(2021-2022)	Y	41	16	-----	22	3	-----	-----	-----	-----	first half of 2025 2025上半年	
998	Minor conversion Works 2021-2022 to S.K.H. Fung Kei Primary School	聖公會奉基小學的小型改裝工程(2021-2022)	Y	41	35	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
999	Window Repair for Queen Elizabeth School Old Students' Association Secondary School	為伊利沙伯中學舊生會中學進行窗戶維修	Y	41	2	-----	39	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1126	Emergency Repairs 2021-2022 to Ling Liang Church M H Lau Secondary School	靈糧堂劉梅軒中學的緊急修葺工程(2021-2022)	Y	41	38	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1000	Major Repairs 2019-2020 to Caritas Tuen Mun Marden Foundation Secondary School	明愛屯門馬登基金中學的大規模修葺工程(2019-2020)	Y	42	32	-----	9	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1001	Emergency Repairs 2020-2021 to La Salle Primary School	喇沙小學的緊急修葺工程(2020-2021)	Y	42	29	1	11	2	-----	-----	-----	-----	first half of 2025 2025上半年	
1002	Window Repair for Lei Muk Shue Catholic Primary School	為梨木樹天主教小學進行窗戶維修	Y	42	1	-----	41	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1003	Window Repair for Po Leung Kuk Wong Wing Shu Primary School	為保良局黃永樹小學進行窗戶維修	Y	42	2	-----	40	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1004	Replacement of automatic sensor water taps for Caritas Lok Jun School (2021-2022)	為明愛樂進學校(日校)更換自動感應水龍頭(2021-2022)	Y	42	9	1	30	3	-----	-----	-----	-----	first half of 2025 2025上半年
1141	Emergency Repairs 2020-2021 to Yaumati Catholic Primary School (Hoi Wang Road)	油蔴地天主教小學(海泓道)的緊急修葺工程(2020-2021)	Y	42	41	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1007	Building Inspection for Buddhist Wai Yan Memorial College	為佛教慧因法師紀念中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1008	Building Inspection for Buddhist Wong Wan Tin College	為佛教黃允叟中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1009	Building Inspection for Cheng Chek Chee Secondary School of Sai Kung and Hang Hau District, N.T.	為新界西貢坑口區鄭植之中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1010	Building Inspection for Christian Alliance Cheng Wing Gee College of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會鄭榮之中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1011	Building Inspection for General Chamber of Commerce and Industry of The Tung Kun District Lau Pak Lok Secondary School	為東莞工商總會劉百樂中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1012	Building Inspection for Salem-Immanuel Lutheran College	為南亞路德會沐恩中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1013	Building Inspection for Immaculate Heart of Mary College	為聖母無玷聖心書院進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1014	Building Inspection for Kiangsu-chekiang College (Shatin)	為沙田蘇浙公學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1015	Building Inspection for Lok Sin Tong Wong Chung Ming Secondary School	為樂善堂王仲銘中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1016	Building Inspection for Pentecostal School	為五旬節中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1017	Building Inspection for New Life Schools Incorporation Lui Kwok Pat Fong College	為新生命教育協會呂郭碧鳳中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1018	Building Inspection for Ng Yuk Secondary School	為五育中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1019	Building Inspection for Hong Kong and Macau Lutheran Church Queen Maud Secondary School	為港澳信義會慕德中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1020	Building Inspection for Shatin Pui Ying College	為沙田培英中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1021	Building Inspection for Sheng Kung Hui Tsang Shiu Tim Secondary School	為聖公會曾肇添中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1022	Building Inspection for Sheng Kung Hui Lam Kau Mow Secondary School	為聖公會林裘謀中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1023	Building Inspection for Shun Lee Catholic Secondary School	為順利天主教中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1024	Building Inspection for Sheng Kung Hui Tsoi Kung Po Secondary School	為聖公會蔡功譜中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1025	Building Inspection for Tung Wah Group of Hospitals Mrs Fung Wong Fung Ting College	為東華三院馮黃鳳亭中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1026	Building Inspection for Tung Wah Group of Hospitals Li Ka Shing College	為東華三院李嘉誠中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1027	Building Inspection for Toi Shan Association College	為台山商會中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1028	Building Inspection for Assembly of God Hebron Secondary School	為神召會康樂中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1029	Building Inspection for Buddhist Tai Kwong Chi Hong College	為佛教大光慈航中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1030	Building Inspection for Buddhist Kok Kwong Secondary School	為佛教覺光法師中學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1031	Building Inspection for HHCKLA Buddhist Ma Kam Chan Memorial English Secondary School	為香海正覺蓮社佛教馬錦耀紀念英文中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1032	Building Inspection for Carmel Divine Grace Foundation Secondary School	為迦密主恩中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1033	Building Inspection for Chiu Chow Association Secondary School	為潮州會館中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1034	Building Inspection for Chinese Y.M.C.A. College	為青年會書院進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1035	Building Inspection for Confucian Tai Shing Ho Kwok Pui Chun College	為孔教學院大成何郭佩珍中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1036	Building Inspection for Hong Kong Red Swastika Society Tai Po Secondary School	為香港紅卍字會大埔卍慈中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1037	Building Inspection for Jockey Club Ti-I College	為賽馬會體藝中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1038	Building Inspection for Kau Yan College	為救恩書院進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1039	Building Inspection for King Ling College	為景嶺書院進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1040	Building Inspection for Ko Lui Secondary School	為高雷中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1041	Building Inspection for Lock Tao Secondary School	為樂道中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1042	Building Inspection for Ma On Shan Tsung Tsin Secondary School	為馬鞍山崇真中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1043	Building Inspection for Ning Po No.2 College	為寧波第二中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1044	Building Inspection for S.K.H. Chan Young Secondary School	為聖公會陳融中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1045	Building Inspection for St. Francis of Assisi's College	為聖芳濟各書院進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1046	Building Inspection for Tung Wah Group of Hospitals Wong Fung Ling College	為東華三院黃鳳翎中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1047	Building Inspection for Tin Ka Ping Secondary School	為田家炳中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1048	Building Inspection for Tsang Pik Shan Secondary School	為曾璧山中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1049	Building Inspection for The Church of Christ in China Fung Leung Kit Memorial Secondary School	為中華基督教會馮梁結紀念中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1050	Building Inspection for Caritas Fanling Chan Chun Ha Secondary School	為明愛粉嶺陳震夏中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1051	Building Inspection for Hong Kong Weaving Mills Association Chu Shek Lun Secondary School	為香港布廠商會朱石麟中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1052	Building Inspection for Po Leung Kuk Ho Yuk Ching -1984 College	為保良局甲子何玉清中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1053	Building Inspection for Tung Wah Group of Hospitals Yow Kam Yuen College	為東華三院邱金元中學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1054	Building Inspection for Yan Chai Hospital Tung Chi Ying Memorial Secondary School	為仁濟醫院董之英紀念中學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1055	Building Inspection for Baptist Lui Ming Choi Primary School	為浸信會呂明才小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1056	Building Inspection for Baptist Rainbow Primary School	為浸信會天虹小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1057	Building Inspection for HHCKLA Buddhist Ching Kok Lin Association School	為香海正覺蓮社佛教正覺蓮社學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1058	Building Inspection for Carmel Alison Lam Primary School	為迦密愛禮信小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1059	Building Inspection for Carmel Leung Sing Tak School	為迦密梁省德學校進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1060	Building Inspection for The Church of Christ in China Wanchai Church Kei To Primary School (Kowloon City)	為中華基督教會灣仔堂基道小學(九龍城)進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1061	Building Inspection for Chi Hong Primary School	為慈航學校進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1062	Building Inspection for CUHK Federation of Alumni Association Thomas Cheung School	為香港中文大學校友會聯會張煊昌學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1063	Building Inspection for Choi Wan St. Joseph's Primary School	為彩雲聖若瑟小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1064	Building Inspection for Chun Tok School	為真鐸學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
1065	Building Inspection for Christian Alliance H.C. Chan Primary School of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會陳元喜小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1066	Building Inspection for Dr. Catherine F. Woo Memorial School	為胡素貞博士紀念學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1067	Building Inspection for Fong Shu Fook Tong Foundation Fong Shu Chuen Primary School	為方樹福堂基金方樹泉小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1068	Building Inspection for Free Methodist Bradbury Chun Lei Primary School	為循理會白普理基金循理小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1069	Building Inspection for Fung Kai Liu Yun-sum Memorial School	為鳳溪廖潤琛紀念學校進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1070	Building Inspection for General Chamber of Commerce & Industry of The Tung Kun District Cheong Wong Wai Primary School	為東莞工商總會張煌偉小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1071	Building Inspection for Hong Kong and Macau Lutheran Church Primary School	為港澳信義會小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1072	Building Inspection for Hong Kong Taoist Association Wun Tsuen Ng Lai Wo Memorial School	為香港道教聯合會雲泉吳禮和紀念學校進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1073	Building Inspection for Hong Kong Taoist Association Shun Yeung Primary School	為香港道教聯合會純陽小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1074	Building Inspection for King Lam Catholic Primary School	為景林天主教小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1075	Building Inspection for Kowloon City Baptist Church Hay Nien Primary School	為九龍城浸信會禧年小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1076	Building Inspection for Lam Tsuen Public Wong Fook Luen Memorial School	為林村公立黃福鑾紀念學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1077	Building Inspection for New Territories Women & Juveniles Welfare Association Ltd. Leung Sing Tak Primary School	為新界婦孺福利會有限公司梁省德學校進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1078	Building Inspection for Ling To Catholic Primary School	為天主教領島學校進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1079	Building Inspection for Lok Sin Tong Lau Tak Primary School	為樂善堂劉德學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1080	Building Inspection for Lung Kong World Federation School Ltd. Wong Yiu Nam Primary School	為世界龍岡學校黃耀南小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1081	Building Inspection for The Evangelical Lutheran Church of Hong Kong Ma On Shan Lutheran Primary School	為基督教香港信義會馬鞍山信義學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1082	Building Inspection for Ma On Shan Ling Liang Primary School	為馬鞍山靈糧小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1083	Building Inspection for Ng Clan's Association Tai Pak Memorial School	為吳氏宗親總會泰伯紀念學校進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1084	Building Inspection for Our Lady of China Catholic Primary School	為天主教佑華小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1085	Building Inspection for Pentecostal Gin Mao Sheng Primary School	為五旬節新茂生小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1086	Building Inspection for Po Leung Kuk Chong Kee Ting Primary School	為保良局莊啟程小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1087	Building Inspection for Po Leung Kuk Mrs. Chan Nam Chong Memorial Primary School	為保良局陳南昌夫人小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1088	Building Inspection for Po Leung Kuk Tin Ka Ping Primary School	為保良局田家炳小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1089	Building Inspection for Price Memorial Catholic Primary School	為天主教博智小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1090	Building Inspection for Sacred Heart of Mary Catholic Primary School	為天主教聖母聖心小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1091	Building Inspection for Sai Kung Central Lee Siu Yam Memorial School	為西貢中心李少欽紀念學校進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1092	Building Inspection for Leung Kui Kau Lutheran Primary School	為路德會梁鉅鏐小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1093	Building Inspection for Sha Tin Methodist Primary School	為沙田循道衛理小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1094	Building Inspection for Sha Tau Kok Central Primary School	為沙頭角中心小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1095	Building Inspection for Free Methodist Mei Lam Primary School	為循理會美林小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1096	Building Inspection for S.K.H. Fung Kei Primary School	為聖公會奉基小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1097	Building Inspection for S.K.H. Wei Lun Primary School	為聖公會偉倫小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1098	Building Inspection for Stewards Pooi Kei Primary School	為培基小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1099	Building Inspection for S.K.H. Yuen Chen Maun Chen Primary School	為聖公會阮鄭夢芹小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1100	Building Inspection for Sung Tak Wong Kin Sheung Memorial School	為大埔崇德黃建常紀念學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1101	Building Inspection for S.K.H. Yuen Chen Maun Chen Jubilee Primary School	為聖公會阮鄭夢芹銀禧小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1102	Building Inspection for Tai Po Methodist School	為大埔循道衛理小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1103	Building Inspection for Tai Po Old Market Public School	為大埔舊墟公立學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1104	Building Inspection for Tai Po Baptist Public School	為大埔浸信會公立學校進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1105	Building Inspection for Tung Wah Group of Hospitals Hong Kong & Kowloon Electrical Appliances Merchants Association Ltd. School	為東華三院港九電器商聯會小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1106	Building Inspection for Tung Wah Group of Hospitals Sin Chu Wan Primary School	為東華三院洗次雲小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1107	Building Inspection for The Evangelical Lutheran Church of Hong Kong Wo Che Lutheran School	為基督教香港信義會禾輦信義學校進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1108	Building Inspection for Kowloon City Baptist Church Hay Nien (Yan Ping) Primary School	為九龍城浸信會禧年(恩平)小學進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年
1109	Building Inspection for Yan Chai Hospital Choi Hin To Primary School	為仁濟醫院蔡衍濤小學進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年
1110	Building Inspection for The Mission Covenant Church Holm Glad No.2 Primary School	為基督教聖約教會堅樂第二小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1111	Building Inspection for New Territories Women & Juveniles Welfare Association Christian Remembrance of Grace Primary School	為新界婦孺福利會基督教銘恩小學進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1112	Building Inspection for Caritas Lok Jun School	為明愛樂進學校進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1113	Building Inspection for SAHK Ko Fook Iu Memorial School	為香港耀能協會高福耀紀念學校進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1114	Building Inspection for Mary Rose School	為天保民學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年	
1115	Building Inspection for Hong Chi Pinehill No.2 School	為匡智松嶺第二校進行樓宇檢驗	Y	43	17	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1116	Building Inspection for Hong Kong Red Cross Princess Alexandra School	為香港紅十字會雅麗珊郡主學校進行樓宇檢驗	Y	43	4	-----	26	13	-----	-----	-----	-----	first half of 2025 2025上半年	
1117	Building Inspection for The Salvation Army Shek Wu School	為救世軍石湖學校進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年	
1118	Building Inspection for Haven of Hope Sunnyside School	為靈實恩光學校進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年	
1119	Building Inspection for Rhenish Church Grace School	為禮賢會恩慈學校進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年	
1120	Building Inspection for Hong Chi Morninghill School, Tsui Lam	為匡智翠林晨崗學校進行樓宇檢驗	Y	43	4	-----	-----	39	-----	-----	-----	-----	first half of 2025 2025上半年	
1121	Window Repair for Kit Sam Lam Bing Yim Secondary School	為潔心林炳炎中學進行窗戶維修	Y	43	1	36	42	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1122	Window Repair for The Salvation Army William Booth Secondary School	為救世軍卜維廉中學進行窗戶維修	Y	43	36	-----	7	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1123	Window Repair for The Little Flower's Catholic Primary School	為天主教聖華學校進行窗戶維修	Y	43	18	-----	25	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1128	Building Inspection to Ex-Po Leung Kuk Vicwood K.T. Chong No.2 Primary School (VSP) 	為前保良局莊啟程第二小學進行樓宇檢驗	Y	44	-----	-----	44	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1129	Window Repair for Po Leung Kuk No.1 W.H. Cheung College	為保良局第一張永慶中學進行窗戶維修	Y	44	10	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1138	Emergency Repairs 2021-2022 to Shek Wu Hui Public School	石湖墟公立學校的緊急修葺工程(2021-2022)	Y	44	41	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1133	Emergency Repairs 2020-2021 to Shek Lei Catholic Primary School	石籬天主教小學的緊急修葺工程(2020-2021)	Y	45	41	-----	3	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1134	Building Inspection for Lutheran Tsang Shing Siu Leun School	為香港路德會增城兆霖學校進行樓宇檢驗	Y	45	-----	45	45	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1135	Window Repair for Stewards Pooi Tun Secondary School	為香港神託會培敦中學進行窗戶維修	Y	45	5	-----	40	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1208	Emergency Repairs 2020-2021 to Holy Family School	聖家學校的緊急修葺工程(2020-2021)	Y	45	43	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1862	Replacement of automatic sensor water taps for Baptist Lui Ming Choi Primary School (2021-2022)	為浸信會呂明才小學更換自動感應水龍頭(2021-2022)	Y	45	43	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1136	Emergency Repairs 2021-2022 to Tin Shui Wai Methodist Primary School	天水圍循道衛理小學的緊急修葺工程(2021-2022)	Y	46	44	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1137	Emergency Repairs 2020-2021 to Newman Catholic College	天主教新民書院的緊急修葺工程(2020-2021)	Y	46	38	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1139	Emergency Repairs 2020-2021 to Buddhist Wai Yan Memorial College	佛教慧因法師紀念中學的緊急修葺工程(2020-2021)	Y	46	43	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1140	Window Repair for S.K.H. Holy Spirit Primary School	為聖公會主風小學進行窗戶維修	Y	46	2	8	44	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1150	Emergency Repairs 2020-2021 to Caritas Ma On Shan Secondary School	明愛馬鞍山中學(宿舍部)的緊急修葺工程(2020-2021)	Y	46	43	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1152	Minor conversion Works 2021-2022 to Ebenezer School	心光學校的小型改裝工程(2021-2022)	Y	46	45	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1167	Emergency Repairs 2021-2022 to Yaumati Catholic Primary School	油蔴地天主教小學的緊急修葺工程(2021-2022)	Y	46	45	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1168	Emergency Repairs 2021-2022 to S.K.H. Fung Kei Primary School	聖公會奉基小學的緊急修葺工程(2021-2022)	Y	46	43	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1171	Emergency Repairs 2020-2021 to St. Francis Xavier's College	聖芳濟書院的緊急修葺工程(2020-2021)	Y	46	43	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1172	Emergency Repairs 2021-2022 to Hop Yat Church School	合一堂學校的緊急修葺工程(2021-2022)	Y	46	43	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1174	Emergency Repairs 2021-2022 to Lai Chack Middle School	麗澤中學的緊急修葺工程(2021-2022)	Y	46	43	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1182	Emergency Repairs 2021-2022 to Holy Family School	聖家學校的緊急修葺工程(2021-2022)	Y	46	45	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1206	Replacement of automatic sensor water taps for Ebenezer New Hope School (2021-2022)	為心光恩望學校更換自動感應水龍頭(2021-2022)	Y	46	45	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1142	Building Inspection for Christ College	為基督書院進行樓宇檢驗	Y	47	45	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1143	Building Inspection for King's College Old Boys' Association Primary School	為英皇書院同學會小學進行樓宇檢驗	Y	47	46	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1144	Building Inspection for Po Leung Kuk Chee Jing Yin Primary School	為保良局朱正賢小學進行樓宇檢驗	Y	47	45	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1145	Building Inspection for The Salvation Army Tin Ka Ping School	為救世軍田家炳學校進行樓宇檢驗	Y	47	45	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1146	Window Repair for Yan Chai Hospital Lan Chi Pat Memorial Secondary School	為仁濟醫院靚次伯紀念中學進行窗戶維修	Y	47	2	-----	45	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1147	Window Repair for Ma On Shan St. Joseph's Secondary School	為馬鞍山聖若瑟中學進行窗戶維修	Y	47	31	2	16	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1148	Window Repair for Hong Kong Taoist Association Wun Tsuen School	為香港道教聯合會雲泉學校進行窗戶維修	Y	47	2	18	45	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1149	Major Repairs 2018-2019 to Po Chiu Catholic Secondary School	天主教普照中學的大規模修葺工程(2018-2019)	Y	47	41	-----	6	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1177	Emergency Repairs 2020-2021 to Alliance Primary School, Whampoa	黃埔宣道小學的緊急修葺工程(2020-2021)	Y	47	44	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1181	Emergency Repairs 2021-2022 to Tin Ka Ping Secondary School	田家炳中學的緊急修葺工程(2021-2022)	Y	47	44	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1151	Emergency Repairs 2021-2022 to CNEC Christian College	中華傳道會安柱中學的緊急修葺工程(2021-2022)	Y	48	45	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1153	Window Repair for Pui Ling School of The Precious Blood	為寶血會培靈學校進行窗戶維修	Y	48	20	-----	28	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1154	Emergency Repairs 2021-2022 to Wellington Education Organization Chang Pui Chung Memorial School	威靈頓教育機構張沛松紀念中學的緊急修葺工程(2021-2022)	Y	48	44	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1160	Emergency Repairs 2021-2022 to New Territories Women & Juveniles Welfare Association Ltd. Leung Sing Tak Primary School	新界婦孺福利會有限公司梁省德學校的緊急修葺工程(2021-2022)	Y	48	44	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1169	Emergency Repairs 2021-2022 to St. Rose of Lima's College	聖羅撒書院的緊急修葺工程(2021-2022)	Y	48	45	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1173	Emergency Repairs 2020-2021 to St. Rose of Lima's College	聖羅撒書院的緊急修葺工程(2020-2021)	Y	48	45	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1196	Emergency Repairs 2021-2022 to Tung Wah Group of Hospitals Lee Ching Dea Memorial College	東華三院李潤田紀念中學的緊急修葺工程(2021-2022)	Y	48	47	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1155	Emergency Repairs 2021-2022 to Chi Yun School	慈恩學校的緊急修葺工程(2021-2022)	Y	49	2	1	41	6	-----	-----	-----	-----	first half of 2025 2025上半年	
1156	Window Repair for Fung Kai No.1 Secondary School	為鳳溪第一中學進行窗戶維修	Y	49	2	-----	47	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1159	Emergency Repairs 2021-2022 to HHCKLA Buddhist Ma Kam Chan Memorial English Secondary School	香港正覺蓮社佛教馬錦燦紀念英文中學的緊急修葺工程(2021-2022)	Y	49	47	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1161	Emergency Repairs 2020-2021 to Hong Kong Taoist Association The Yuen Yuen Institute No.2 Secondary School	香港道教聯合會圓玄學院第二中學的緊急修葺工程(2020-2021)	Y	49	45	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1162	Emergency Repairs 2021-2022 to HHCKLA Buddhist Ma Kam Chan Memorial English Secondary School	香港正覺蓮社佛教馬錦燦紀念英文中學的緊急修葺工程(2021-2022)	Y	49	47	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1185	Emergency Repairs 2020-2021 to Holy Family Canossian School (Kowloon Tong)	嘉諾撒聖家學校(九龍塘)的緊急修葺工程(2020-2021)	Y	49	48	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1187	Emergency Repairs 2021-2022 to Pok Oi Hospital 80th Anniversary Tang Ying Hei College	博愛醫院八十週年鄧英喜中學的緊急修葺工程(2021-2022)	Y	49	45	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1157	Emergency Repairs 2021-2022 to Po Leung Kuk Stanley Ho Sau Nan Primary School	保良局何壽南小學的緊急修葺工程(2021-2022)	Y	50	32	2	16	2	-----	-----	-----	-----	first half of 2025 2025上半年	
1164	Window Repair for Sacred Heart Canossian College	為嘉諾撒聖心書院進行窗戶維修	Y	50	-----	-----	-----	50	-----	-----	-----	-----	first half of 2025 2025上半年	
1165	Window Repair for Hoi Ping Chamber of Commerce Secondary School	為旅港開平商會中學進行窗戶維修	Y	50	1	-----	49	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1166	Window Repair for St. Patrick's Catholic Primary School (Po Kong Village Road)	為聖博德天主教小學(蒲崗村道)進行窗戶維修	Y	50	33	-----	17	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1183	Emergency Repairs 2021-2022 to Lok Sin Tong Wong Chung Ming Secondary School	樂善堂王仲銘中學的緊急修葺工程(2021-2022)	Y	50	46	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1209	Emergency Repairs 2021-2022 to Hong Kong Red Cross John F. Kennedy Centre	香港紅十字會甘迺迪中心的緊急修葺工程(2021-2022)	Y	50	47	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1217	Emergency Repairs 2021-2022 to Ebenezer School	心光學校的緊急修葺工程(2021-2022)	Y	50	49	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1224	Emergency Repairs 2021-2022 to Marymount Primary School	瑪利曼小學的緊急修葺工程(2021-2022)	Y	50	49	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1235	Emergency Repairs 2020-2021 to Pun U Association Wah Yan Primary School	番禺會所華仁小學的緊急修葺工程(2020-2021)	Y	50	48	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1248	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wan Primary School (Aldrich Bay)	中華基督教會基灣小學(愛蝶灣)的緊急修葺工程(2020-2021)	Y	50	47	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1364	Installation of a/c system and associated works 2019-2020 to Caritas Pelletier School	明愛培立學校的冷氣安裝及相關工程(2019-2020)	Y	50	48	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1170	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2020-2021)	Y	51	44	1	6	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1175	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2020-2021)	Y	51	43	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1176	Emergency Repairs 2020-2021 to St. Francis of Assisi's Caritas School	聖方濟愛德小學的緊急修葺工程(2020-2021)	Y	51	48	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1178	Window Repair for Shek Lei Catholic Primary School	為石籬天主教小學進行窗戶維修	Y	51	2	32	49	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1179	Replacement of automatic sensor water taps for S.K.H. Chu Yan Primary School (2021-2022)	為聖公會主恩小學更換自動感應水龍頭(2021-2022)	Y	51	48	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1180	Emergency Repairs 2021-2022 to Kowloon True Light School	九龍真光中學的緊急修葺工程(2021-2022)	Y	52	47	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年
1184	Emergency Repairs 2021-2022 to Saviour Lutheran School	路德會救主學校的緊急修葺工程(2021-2022)	Y	52	51	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1186	Emergency Repairs 2021-2022 to Tsuen Wan Public Ho Chuen Yiu Memorial College	荃灣公立何傳耀紀念中學的緊急修葺工程(2021-2022)	Y	52	50	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1188	Window Repair for Lee Chi Tat Memorial School	為李志達紀念學校進行窗戶維修	Y	52	20	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1189	Emergency Repairs 2021-2022 to Tack Ching Girls' Secondary School	德貞女子中學的緊急修葺工程(2021-2022)	Y	53	52	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1190	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Chang Ming Thien College	東華三院張明添中學的小型改裝工程(2021-2022)	Y	53	39	-----	11	3	-----	-----	-----	-----	first half of 2025 2025上半年
1191	Window Repair for Tak Nga Secondary School	為德雅中學進行窗戶維修	Y	53	31	-----	22	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1192	Window Repair for Hong Kong and Kowloon Kaifong Women's Association Sun Fong Chung College	為港九街坊婦女會孫方中書院進行窗戶維修	Y	53	23	2	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1193	Window Repair for Hong Kong and Macau Lutheran Church Ming Tao Primary School	為港澳信義會明道小學進行窗戶維修	Y	53	3	-----	50	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1194	Window Repair for Lok Sin Tong Yeung Chung Ming Primary School	為樂善堂楊仲明學校進行窗戶維修	Y	53	23	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1195	Window Repair for Precious Blood Primary School	為寶血小學進行窗戶維修	Y	53	3	-----	50	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1203	Emergency Repairs 2021-2022 to Yan Chai Hospital Tung Chi Ying Memorial Secondary School	仁濟醫院董之英紀念中學的緊急修葺工程(2021-2022)	Y	53	49	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1204	Replacement of automatic sensor water taps for King Lam Catholic Primary School (2021-2022)	為景林天主教小學更換自動感應水龍頭(2021-2022)	Y	53	50	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1228	Emergency Repairs 2021-2022 to Canossa College	嘉諾撒書院的緊急修葺工程(2021-2022)	Y	53	52	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1246	Emergency Repairs 2021-2022 to Aberdeen Baptist Lui Ming Choi College	香港仔浸信會呂明才書院的緊急修葺工程(2021-2022)	Y	53	49	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1259	Emergency Repairs 2021-2022 to Pooi To Middle School	香港培道中學的緊急修葺工程(2021-2022)	Y	53	51	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1270	Emergency Repairs 2021-2022 to Holy Family School	聖家學校的緊急修葺工程(2021-2022)	Y	53	52	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1197	Emergency Repairs 2020-2021 to Holy Family Canossian School (Kowloon Tong)	嘉諾撒聖家學校(九龍塘)的緊急修葺工程(2020-2021)	Y	54	48	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1198	Emergency Repairs 2020-2021 to Sacred Heart Canossian College	嘉諾撒聖心書院的緊急修葺工程(2020-2021)	Y	54	48	2	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1199	Building Repair for Po Leung Kuk Chee Jing Yin Primary School	為保良局朱正賢小學進行樓宇維修	Y	54	2	14	52	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1200	Window Repair for Pok Oi Hospital 80Th Anniversary Tang Ying Hei College	為博愛醫院八十週年鄧英喜中學進行窗戶維修	Y	54	-----	-----	54	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1201	Window Repair for S.K.H. Fung Kei Millennium Primary School	為聖公會奉基千禧小學進行窗戶維修	Y	54	2	43	52	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1202	# Major Repairs 2020-2021 to SAHK Jockey Club Elaine Field School	香港耀能協會賽馬會田綺玲學校的大規模修葺工程(2020-2021)	Y	54	41	5	5	1	7	-----	-----	-----	first half of 2026 2026上半年	
1226	Emergency Repairs 2018-2019 to S.K.H. Leung Kwai Yee Secondary School	聖公會梁季彝中學的緊急修葺工程(2018-2019)	Y	54	52	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1205	Replacement of automatic sensor water taps for The Association of The Directors and former Directors of Pok Oi Hospital Ltd. Leung Sing Tak School (2021-2022)	為博愛醫院歷屆總理聯誼會梁省德學校更換自動感應水龍頭(2021-2022)	Y	55	33	-----	20	2	-----	-----	-----	-----	first half of 2025 2025上半年
1230	Emergency Repairs 2021-2022 to Tai Kok Tsui Catholic Primary School (Hoi Fan Road)	大角嘴天主教小學(海帆道)的緊急修葺工程(2021-2022)	Y	55	52	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1236	Emergency Repairs 2020-2021 to Po Leung Kuk Grandmont Primary School	保良局錦泰小學的緊急修葺工程(2020-2021)	Y	55	51	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1239	Emergency Repairs 2020-2021 to Po Leung Kuk Grandmont Primary School	保良局錦泰小學的緊急修葺工程(2020-2021)	Y	55	51	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1207	Emergency Repairs 2018-2019 to HKFEW Wong Cho Bau School	香港教育工作者聯會黃楚標學校的緊急修葺工程(2018-2019)	Y	56	53	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1210	Minor conversion works 2020-2021 to The Church of Christ in China Chuen Yuen First Primary School	中華基督教會全完第一小學的小型改裝工程(2020-2021)	Y	56	52	-----	3	1	-----	-----	-----	-----	first half of 2025 2025上半年
1211	Building Repair for Kam Tin Mung Yeung Public School	為錦田公立蒙養學校進行樓宇維修	Y	56	2	-----	54	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1212	Window Repair for Chinese Methodist School (North Point)	為北角循道學校進行窗戶維修	Y	56	2	-----	54	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1213	Window Repair for Po On Commercial Association Wan Ho Kan Primary School	為寶安商會溫浩根小學進行窗戶維修	Y	56	30	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1214	Replacement of automatic sensor water taps for Caritas Lok Yi School (2021-2022)	為明愛樂義學校更換自動感應水龍頭(2021-2022)	Y	56	54	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1216	Emergency Repairs 2021-2022 to Bishop Walsh Primary School	華德學校的緊急修葺工程(2021-2022)	Y	56	52	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1225	Emergency Repairs 2021-2022 to Fanling Kau Yan College	粉嶺救恩書院的緊急修葺工程(2021-2022)	Y	56	52	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1237	Emergency Repairs 2021-2022 to The Church of Christ in China Wanchai Church Kei To Primary School	中華基督教會灣仔堂基道小學的緊急修葺工程(2021-2022)	Y	56	53	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1269	Emergency Repairs 2018-2019 to Po Kok Secondary School	寶覺中學的緊急修葺工程(2018-2019)	Y	56	54	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1312	Emergency Repairs 2019-2020 to S.K.H. Leung Kwai Yee Secondary School	聖公會梁季彝中學的緊急修葺工程(2019-2020)	Y	56	54	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1314	Emergency Repairs 2019-2020 to S.K.H. Leung Kwai Yee Secondary School	聖公會梁季彝中學的緊急修葺工程(2019-2020)	Y	56	54	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1215	Emergency Repairs 2021-2022 to Chung Sing School	鐘聲學校的緊急修葺工程(2021-2022)	Y	57	51	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1218	Emergency Repairs 2021-2022 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的緊急修葺工程(2021-2022)	Y	57	51	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1219	Window Repair for Pentecostal Lam Hon Kwong School	為五旬節林漢光中學進行窗戶維修	Y	57	13	1	44	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1220	Window Repair for The Hong Kong Taoist Association Ching Chung Secondary School	為香港道教聯合會青松中學進行窗戶維修	Y	57	34	4	23	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1221	Window Repair for Buddhist Ho Nam Kam College	為佛教何南金中學進行窗戶維修	Y	57	3	12	54	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1257	Emergency Repairs 2020-2021 to Hong Kong and Kowloon Kaifong Women's Association Sun Fong Chung Primary School	港九街坊婦女會孫方中小學的緊急修葺工程(2020-2021)	Y	57	53	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1222	Window Repair for Bishop ford Memorial School	為福德學校進行窗戶維修	Y	58	52	-----	6	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1223	Window Repair for Diocesan Preparatory School	為拔萃小學進行窗戶維修	Y	58	4	-----	54	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1668	Replacement of automatic sensor water taps for Tung Wah Group of Hospitals Wong Yee Jar Jat Memorial Primary School (2021-2022)	為東華三院王余家潔紀念小學更換自動感應水龍頭(2021-2022)	Y	58	54	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1227	Emergency Repairs 2021-2022 to S.K.H. Chu Yan Primary School	聖公會主恩小學的緊急修葺工程(2021-2022)	Y	59	58	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1229	Emergency Repairs 2021-2022 to S.K.H. Chu Yan Primary School	聖公會主恩小學的緊急修葺工程(2021-2022)	Y	59	55	-----	3	1	-----	-----	-----	-----	first half of 2025 2025上半年
1231	Emergency Repairs 2020-2021 to Alliance Primary School, Whampoa	黃埔宣道小學的緊急修葺工程(2020-2021)	Y	59	55	-----	3	1	-----	-----	-----	-----	first half of 2025 2025上半年
1232	Building Inspection for St. Stephen's Church College	為聖士提反堂中學進行樓宇檢驗	Y	59	58	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1233	Window Repair for Yan Oi Tong Madam Lau Wong Fat Primary School	為仁愛堂劉皇發夫人小學進行窗戶維修	Y	59	2	-----	57	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1238	Emergency Repairs 2021-2022 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2021-2022)	Y	59	57	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1258	Emergency Repairs 2021-2022 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2021-2022)	Y	59	57	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1260	Emergency Repairs 2021-2022 to S.K.H. Tseung Kwan O Kei Tak Primary School	聖公會將軍澳基德小學的緊急修葺工程(2021-2022)	Y	59	55	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1267	Replacement of automatic sensor water taps for Lok Sin Tong Lau Tak Primary School (2021-2022)	為樂善堂劉德學校更換自動感應水龍頭(2021-2022)	Y	59	58	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1268	Emergency Repairs 2020-2021 to St. Bonaventure College and High School	聖文德書院的緊急修葺工程(2020-2021)	Y	59	55	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1311	Emergency Repairs 2020-2021 to Kowloon City Baptist Church Hay Nien (Yan Ping) Primary School	九龍城浸信會禧年(恩平)小學的緊急修葺工程(2020-2021)	Y	59	57	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1356	Emergency Repairs 2020-2021 to Hong Kong Sea School	香港航海學校(宿舍)的緊急修葺工程(2020-2021)	Y	59	57	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1234	Emergency Repairs 2020-2021 to Caritas Lok Yi School	明愛樂義學校的緊急修葺工程(2020-2021)	Y	60	4	-----	49	7	-----	-----	-----	-----	first half of 2025 2025上半年
1240	Window Repair for The Church of Christ In China Kwei Wah Shan College	為中華基督教會桂華山中學進行窗戶維修	Y	60	-----	2	60	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1241	Window Repair for Central & Western District St. Anthony's School	為中西區聖安多尼學校進行窗戶維修	Y	60	31	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1242	Window Repair for St. Anthony's School	為聖安多尼學校進行窗戶維修	Y	60	29	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1243	Window Repair for The Salvation Army Ann Wylie Memorial School	為救世軍韋理夫人紀念學校進行窗戶維修	Y	60	2	-----	58	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1244	Window Repair for Hong Kong and Macau Lutheran Church Wong Chan Sook Ying Memorial School	為港澳信義會黃陳淑英紀念學校進行窗戶維修	Y	60	-----	-----	-----	60	-----	-----	-----	-----	first half of 2025 2025上半年
1245	Replacement of automatic sensor water taps for Buddhist Tai Hung College (2021-2022)	為佛教大雄中學更換自動感應水龍頭(2021-2022)	Y	60	56	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1313	Emergency Repairs 2021-2022 to King Lam Catholic Primary School	景林天主教小學的緊急修葺工程(2021-2022)	Y	60	56	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1372	Emergency Repairs 2020-2021 to Notre Dame College	聖母院書院的緊急修葺工程(2020-2021)	Y	60	57	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1247	Emergency Repairs 2021-2022 to Yuen Long Long Ping Estate Wai Chow School	元朗朗屏邨惠州學校的緊急修葺工程(2021-2022)	Y	61	58	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1249	Building Inspection for Kiangsu-chekiang College (Kwai Chung)	為葵涌蘇浙公學進行樓宇檢驗	Y	61	24	18	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1250	Building Inspection for Lui Cheung Kwong Lutheran College	為路德會呂祥光中學進行樓宇檢驗	Y	61	24	18	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1251	Building Inspection for Po On Commercial Association Wong Siu Ching Secondary School	為寶安商會王少清中學進行樓宇檢驗	Y	61	24	18	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1252	Building Inspection for Shun Tak Fraternal Association Leung Kau Kui College	為順德聯誼總會梁詠琚中學進行樓宇檢驗	Y	61	24	18	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1253	Building Inspection for Sheng Kung Hui Li Ping Secondary School	為聖公會李炳中學進行樓宇檢驗	Y	61	24	18	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1254	Building Inspection for Tsuen Wan Catholic Primary School	為荃灣天主教小學進行樓宇檢驗	Y	61	24	-----	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1255	Window Repair for The Mission Covenant Church Holm Glad College	為基督教聖約教會堅樂中學進行窗戶維修	Y	61	27	7	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1645	Replacement of automatic sensor water taps for Alliance Primary School, Whampoa (2021-2022)	為黃埔宣道小學更換自動感應水龍頭(2021-2022)	Y	61	56	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1916	Flag Pole Installation for Stewards Pooi Tun Secondary School	為香港神託會培敦中學加建旗杆	Y	61	57	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1256	Emergency Repairs 2020-2021 to Yaumati Kaifong Association School	油蔴地街坊會學校的緊急修葺工程(2020-2021)	Y	62	49	-----	11	2	-----	-----	-----	-----	first half of 2025 2025上半年	
1261	Emergency Repairs 2020-2021 to Holy Angels Canossian School	天神嘉諾撒學校的緊急修葺工程(2020-2021)	Y	62	57	2	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1262	Emergency Repairs 2020-2021 to Tung Chung Catholic School	東涌天主教學校的緊急修葺工程(2020-2021)	Y	62	57	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1263	Building Inspection for St. Francis' Canossian College	為嘉諾撒聖方濟各書院進行樓宇檢驗	Y	62	6	-----	37	19	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1264	Building Inspection for Shanghai Alumni Primary School	為滬江小學進行樓宇檢驗	Y	62	6	-----	37	19	-----	-----	-----	-----	first half of 2025 2025上半年
1265	Building Inspection for Yuen Long Long Ping Estate Tung Koon Primary School	為元朗朗屏邨東莞學校進行樓宇檢驗	Y	62	6	-----	37	19	-----	-----	-----	-----	first half of 2025 2025上半年
1266	Window Repair for The Church of Christ in China Heep Woh College	為中華基督教會協和書院進行窗戶維修	Y	62	56	-----	6	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1375	Emergency Repairs 2020-2021 to Lee Chi Tat Memorial School	李志達紀念學校的緊急修葺工程(2020-2021)	Y	62	60	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1593	Emergency Repairs 2020-2021 to S.K.H. Good Shepherd Primary School	牧愛小學下午校的緊急修葺工程(2020-2021)	Y	62	59	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1271	Building Inspection for Sacred Heart Canossian College	為嘉諾撒聖心書院進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1272	Building Inspection for St. Clare's Girls' School	為聖嘉勒女書院進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1273	Building Inspection for Carmel Bunnan Tong Memorial Secondary School	為迦密唐賓南紀念中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1274	Building Inspection for Carmel Alison Lam Foundation Secondary School	為迦密愛禮信中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1275	Building Inspection for Christian Alliance S. C. Chan Memorial College	為香港九龍塘基督教中華宣道會陳瑞芝紀念中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1276	Building Inspection for CNEC Christian College	為中華傳道會安柱中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1277	Building Inspection for Concordia Lutheran School	為路德會協同中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1278	Building Inspection for The Hong Kong S.Y.C. & I.A. Chan Nam Chong Memorial College	為香港四邑商工總會陳南昌紀念中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1279	Building Inspection for The Church of Christ in China Kei Yuen College	為中華基督教會基元中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1280	Building Inspection for The Church of Christ in China Kei Long College	為中華基督教會基朗中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1281	Building Inspection for Hong Kong Taoist Association The Yuen Yuen Institute No.1 Secondary School	為香港道教聯合會圓玄學院第一中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1282	Building Inspection for Hong Kong Tang King Po College	為香港鄧鏡波書院進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1283	Building Inspection for CNEC Lee I Yao Memorial Secondary School	為中華傳道會李賢堯紀念中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1284	Building Inspection for The Association of Directors & former Directors of Pok Oi Hospital Ltd. Leung Sing Tak College	為博愛醫院歷屆總理聯誼會梁省德中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1285	Building Inspection for Liu Po Shan Memorial College	為廖寶珊紀念書院進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1286	Building Inspection for Po Leung Kuk Lee Shing Pik College	為保良局李城璧中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1287	Building Inspection for Shun Tak Fraternal Association Tam Pak Yu College	為順德聯誼總會譚伯羽中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1288	Building Inspection for Sheng Kung Hui Bishop Baker Secondary School	為聖公會白約翰會督中學進行樓宇檢驗	Y	63	25	-----	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1289	Building Inspection for Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	為東華三院伍若瑜夫人紀念中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1290	Building Inspection for Tung Wah Group of Hospitals Yau Tze Tin Memorial College	為東華三院邱子田紀念中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1291	Building Inspection for Tung Wah Group of Hospitals S.C. Gaw Memorial College	為東華三院吳祥川紀念中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1292	Building Inspection for Tsuen Wan Public Ho Chuen Yiu Memorial College	為荃灣公立何傳耀紀念中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1293	Building Inspection for Yan Chai Hospital Lim Por Yen Secondary School	為仁濟醫院林百欣中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1294	Building Inspection for Yu Chun Keung Memorial College No. 2	為余振強紀念第二中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1295	Building Inspection for CMA Choi Cheung Kok Secondary School	為廠商會蔡章閣中學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1296	Building Inspection for The Church of Christ in China Chuen Yuen First Primary School	為中華基督教會全完第一小學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1297	Building Inspection for Five Districts Business Welfare Association Chow Chin Yau School	為五邑鄒振猷學校進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1298	Building Inspection for Hong Kong Taoist Association The Yuen Yuen Institute Shek Wai Kok Primary School	為香港道教聯合會圓玄學院石圍角小學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1299	Building Inspection for The Church of Christ in China Kei Wai Primary School	為中華基督教會基慧小學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1300	Building Inspection for Kwai-ming Wu Memorial School of The Precious Blood	為寶血會伍季明紀念學校進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1301	Building Inspection for Kwong Ming School	為光明學校進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1302	Building Inspection for Po Leung Kuk Leung Chow Shun Kam Primary School	為保良局梁周順琴小學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1303	Building Inspection for Shun Tak Fraternal Association Ho Yat Tung Primary School	為順德聯誼總會何日東小學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1304	Building Inspection for S.K.H. Chi Fu Chi Nam Primary School	為聖公會置富始南小學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1305	Building Inspection for Tsuen Wan Public Ho Chuen Yiu Memorial Primary School	為荃灣公立何傳耀紀念小學進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1306	Building Inspection for Hong Kong and Macau Lutheran Church Wong Chan Sook Ying Memorial School	為港澳信義會黃陳淑英紀念學校進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1307	Building Inspection for Rotary Club of Hong Kong Island West Hong Chi Morninghope School	為香港西區扶輪社區智晨輝學校進行樓宇檢驗	Y	63	25	19	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1308	Window Repair for Tung Wah Group of Hospitals Chang Ming Thien College	為東華三院張明添中學進行窗戶維修	Y	63	2	-----	61	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1309	Window Repair for HKFEW Wong Cho Bau Secondary School	為香港教育工作者聯會黃楚標中學進行窗戶維修	Y	63	34	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1310	Replacement of automatic sensor water taps for Tsuen Wan Catholic Primary School (2021-2022)	為荃灣天主教小學更換自動感應水龍頭(2021-2022)	Y	63	25	-----	34	4	-----	-----	-----	-----	first half of 2025 2025上半年	
1631	Replacement of automatic sensor water taps for Wah Yan College, Kowloon (2021-2022)	為九龍華仁書院更換自動感應水龍頭(2021-2022)	Y	63	59	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1632	Replacement of automatic sensor water taps for St. Francis Xavier's College (2021-2022)	為聖芳濟書院更換自動感應水龍頭(2021-2022)	Y	63	61	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1315	Window Repair for The Salvation Army Tin Ka Ping School	為救世軍田家炳學校進行窗戶維修	Y	64	35	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1357	Emergency Repairs 2021-2022 to Ho Lap College (Sponsored by The Sik Sik Yuen)	可立中學(嗇色園主辦)的緊急修葺工程(2021-2022)	Y	64	59	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1358	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Heep Secondary School	中華基督教會基協中學的緊急修葺工程(2021-2022)	Y	64	59	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1359	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Heep Secondary School	中華基督教會基協中學的緊急修葺工程(2021-2022)	Y	64	59	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1360	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Heep Secondary School	中華基督教會基協中學的緊急修葺工程(2021-2022)	Y	64	59	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1361	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Heep Secondary School	中華基督教會基協中學的緊急修葺工程(2021-2022)	Y	64	59	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1363	Emergency Repairs 2020-2021 to S.K.H. Yuen Chen Maun Chen Jubilee Primary School	聖公會阮鄭夢芹銀禧小學的緊急修葺工程(2020-2021)	Y	64	59	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1365	Emergency Repairs 2021-2022 to Bishop ford Memorial School	福德學校的緊急修葺工程(2021-2022)	Y	64	59	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1366	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Heep Secondary School	中華基督教會基協中學的緊急修葺工程(2021-2022)	Y	64	59	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1374	Emergency Repairs 2020-2021 to Confucian Tai Shing Ho Kwok Pui Chun College	孔教學院大成何郭佩珍中學的緊急修葺工程(2020-2021)	Y	64	60	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1377	Emergency Repairs 2020-2021 to St. Bonaventure College and High School	聖文德書院的緊急修葺工程(2020-2021)	Y	64	62	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1316	Emergency Repairs 2021-2022 to Marymount Secondary School	瑪利曼中學的緊急修葺工程(2021-2022)	Y	65	44	-----	18	3	-----	-----	-----	-----	first half of 2025 2025上半年	
1317	Emergency Repairs 2021-2022 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的緊急修葺工程(2021-2022)	Y	65	49	6	15	1	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$'000 (千元)				
1318	Emergency Repairs 2020-2021 to Sharon Lutheran School	路德會沙崙學校的緊急修葺工程(2020-2021)	Y	65	58	-----	6	1	-----	-----	-----	-----	first half of 2025 2025上半年
1319	Building Inspection for HHCKLA Buddhist Leung Chik Wai College	為香海正覺蓮社佛教梁植偉中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1320	Building Inspection for Canossa College	為嘉諾撒書院進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1321	Building Inspection for De La Salle Secondary School N T	為新界喇沙中學進行樓宇檢驗	Y	65	48	-----	17	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1322	Building Inspection for Tuen Mun Catholic Secondary School	為屯門天主教中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1323	Building Inspection for PAOC Ka Chi Secondary School	為加拿大神召會嘉智中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1324	Building Inspection for Po Leung Kuk Tang Yuk Tien College	為保良局董玉娣中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1325	Building Inspection for Pok Oi Hospital Tang Pui King Memorial College	為博愛醫院鄧佩瓊紀念中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1326	Building Inspection for Pui Ying Secondary School	為培英中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1327	Building Inspection for Queen's College Old Boys' Association Secondary School	為皇仁舊生會中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1328	Building Inspection for San Wui Commercial Society Secondary School	為新會商會中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1329	Building Inspection for Yan Chai Hospital No. 2 Secondary School	為仁濟醫院第二中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1330	Building Inspection for Yan Oi Tong Chan Wong Suk Fong Memorial Secondary School	為仁愛堂陳黃淑芳紀念中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1331	Building Inspection for The Church of Christ in China Tam Lee Lai Fun Memorial Secondary School	為中華基督教會譚李麗芬紀念中學進行樓宇檢驗	Y	65	7	-----	-----	58	-----	-----	-----	-----	first half of 2025 2025上半年
1332	Building Inspection for Caritas St. Joseph Secondary School	為明愛聖若瑟中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1333	Building Inspection for Textile Institute American Chamber of Commerce Woo Hon Fai Secondary School	為紡織學會美國商會胡漢輝中學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1334	Building Inspection for The Association of Directors & former Directors of Pok Oi Hospital Ltd Mrs Cheng Yam On School	為博愛醫院歷屆總理聯誼會鄭任安夫人學校進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1335	Building Inspection for Aplichau Kaifong Primary School	為鴨脷洲街坊學校進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1336	Building Inspection for Canossa School (Hong Kong)	為香港嘉諾撒學校進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1337	Building Inspection for CNEC Lui Ming Choi Primary School	為中華傳道會呂明才小學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1338	Building Inspection for Hong Kong Red Swastika Society Tuen Mun Primary School	為香港紅卍字會屯門卍慈小學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1339	Building Inspection for Lung Kong World Federation School Limited Lau Tak Yung Memorial Primary School	為世界龍岡學校劉德容紀念小學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1340	Building Inspection for Po Leung Kuk Fong Wong Kam Chuen Primary School	為保良局方王錦全小學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年
1341	Building Inspection for S.K.H. Mung Yan Primary School	為聖公會蒙恩小學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1342	Building Inspection for St. Peter's Catholic Primary School	為聖伯多祿天主教小學進行樓宇檢驗	Y	65	26	19	39	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1343	Building Inspection for Taoist Ching Chung Primary School	為道教青松小學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年	
1344	Building Inspection for The Association of The Directors and former Directors of Pok Oi Hospital Ltd. Leung Sing Tak School	為博愛醫院歷屆總理聯誼會梁省德學校進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年	
1345	Building Inspection for Tung Wah Group of Hospitals Wong See Sum Primary School	為東華三院黃士心小學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年	
1346	Building Inspection for Yan Chai Hospital Ho Sik Nam Primary School	為仁濟醫院何式南小學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年	
1347	Building Inspection for Yan Chai Hospital Law Chan Chor Si Primary School	為仁濟醫院羅陳楚思小學進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年	
1348	Building Inspection for Yuen Long Long Ping Estate Wai Chow School	為元朗朗屏邨惠州學校進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年	
1349	Building Inspection for Hong Chi Winifred Mary Cheung Morninghope School	為匡智張玉瓊晨輝學校進行樓宇檢驗	Y	65	7	-----	39	19	-----	-----	-----	-----	first half of 2025 2025上半年	
1350	Building Inspection for Lutheran School for The Deaf	為路德會啓聾學校進行樓宇檢驗	Y	65	7	-----	-----	58	-----	-----	-----	-----	first half of 2025 2025上半年	
1351	Window Repair for St. Clare's Girls' School	為聖嘉勒女書院進行窗戶維修	Y	65	-----	-----	-----	65	-----	-----	-----	-----	first half of 2025 2025上半年	
1352	Window Repair for Salesian School	為慈幼學校進行窗戶維修	Y	65	2	-----	63	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1353	Flag Pole Installation for King's College Old Boys' Association Primary School No. 2	為英皇書院同學會小學第二校加建旗杆	Y	65	5	9	12	4	44	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1378	Emergency Repairs 2021-2022 to Hong Kong Taoist Association The Yuen Yuen Institute No.2 Secondary School	香港道教聯合會圓玄學院第二中學的緊急修葺工程(2021-2022)	Y	65	60	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1379	Emergency Repairs 2021-2022 to Tin Ka Ping Secondary School	田家炳中學的緊急修葺工程(2021-2022)	Y	65	60	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1385	Emergency Repairs 2020-2021 to Confucian Tai Shing Ho Kwok Pui Chun College	孔教學院大成何郭佩珍中學的緊急修葺工程(2020-2021)	Y	65	60	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1386	Emergency Repairs 2020-2021 to Confucian Tai Shing Ho Kwok Pui Chun College	孔教學院大成何郭佩珍中學的緊急修葺工程(2020-2021)	Y	65	60	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1596	Emergency Repairs 2021-2022 to St. Peter's Catholic Primary School	聖伯多祿天主教小學的緊急修葺工程(2021-2022)	Y	65	63	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1601	Emergency Repairs 2021-2022 to Man Kiu College	閩僑中學的緊急修葺工程(2021-2022)	Y	65	61	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1602	Emergency Repairs 2021-2022 to Chong Gene Hang College	張振興伉儷書院的緊急修葺工程(2021-2022)	Y	65	61	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1608	Emergency Repairs 2021-2022 to Fukien Secondary School (Siu Sai Wan)	福建中學(小西灣)的緊急修葺工程(2021-2022)	Y	65	63	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1354	Emergency Repairs 2021-2022 to Mary of Providence Primary School	天佑小學的緊急修葺工程(2021-2022)	Y	66	64	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1355	Emergency Repairs 2020-2021 to Chi Yun School	慈恩學校的緊急修葺工程(2020-2021)	Y	66	57	-----	8	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1362	Emergency Repairs 2019-2020 to Ebenezer School	心光學校的緊急修葺工程(2019-2020)	Y	66	55	-----	10	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1367	Minor conversion works 2020-2021 to Kwai-ming Wu Memorial School of The Precious Blood	寶血會伍李明紀念學校的小型改裝工程(2020-2021)	Y	66	2	-----	48	16	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1368	Building Inspection for Sheng Kung Hui St. Benedict's School	為聖公會聖本德中學進行樓宇檢驗	Y	66	-----	-----	66	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1369	Building Inspection for Holy Family Canossian School	為嘉諾撒聖家學校進行樓宇檢驗	Y	66	-----	-----	66	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1370	Window Repair for Wellington Education Organization Chang Pui Chung Memorial School	為威靈頓教育機構張沛松紀念中學進行窗戶維修	Y	66	3	-----	63	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1371 *	Window Repair for Sha Tin Wai Dr. Catherine F. Woo Memorial School	為沙田圍胡素貞博士紀念學校進行窗戶維修	Y	66	-----	-----	66	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1384	Emergency Repairs 2020-2021 to S.K.H. Tin Wan Chi Nam Primary School	聖公會田灣始南小學的緊急修葺工程(2020-2021)	Y	66	62	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1590	Emergency Repairs 2020-2021 to St. Eugene De Mazenod Oblate Primary School	獻主會聖馬善樂小學的緊急修葺工程(2020-2021)	Y	66	62	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1594	Emergency Repairs 2020-2021 to HKFEW Wong Cho Bau Secondary School	香港教育工作者聯會黃楚標中學的緊急修葺工程(2020-2021)	Y	66	64	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1627	Emergency Repairs 2018-2019 to Holy Angels Canossian School	天神嘉諾撒學校的緊急修葺工程(2018-2019)	Y	66	63	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1892	Major Repairs 2021-2022 to The Church of Christ in China But San Primary School	中華基督教會拔臣小學的大規模修葺工程(2021-2022)	Y	66	64	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1373	Emergency Repairs 2020-2021 to St. Teresa Secondary School	德蘭中學的緊急修葺工程(2020-2021)	Y	67	58	2	8	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1376	Emergency Repairs 2019-2020 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2019-2020)	Y	67	61	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1380	Emergency Repairs 2021-2022 to Pun U Association Wah Yan Primary School	番禺會所華仁小學的緊急修葺工程(2021-2022)	Y	67	65	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1381	Installation of a/c system and associated works 2018-2019 to Po On Commercial Association Wong Siu Ching Secondary School	寶安商會王少清中學的冷氣安裝及相關工程(2018-2019)	Y	67	64	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1382	Window Repair for Po Leung Kuk Gold & Silver Exchange Society Pershing Tsang School	為保良局金銀業貿易場張凝文學校進行窗戶維修	Y	67	3	-----	64	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1388	Emergency Repairs 2020-2021 to Confucian Tai Shing Ho Kwok Pui Chun College	孔教學院大成何郭佩珍中學的緊急修葺工程(2020-2021)	Y	67	62	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1396	Emergency Repairs 2020-2021 to The Salvation Army Lam Butt Chung Memorial School	救世軍林拔中紀念學校的緊急修葺工程(2020-2021)	Y	67	65	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1383	Emergency Repairs 2018-2019 to Sheng Kung Hui Lui Ming Choi Secondary School	聖公會呂明才中學的緊急修葺工程(2018-2019)	Y	68	63	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1387	Replacement of automatic sensor water taps for Our Lady of the Rosary College (2021-2022)	為聖母玫瑰書院更換自動感應水龍頭(2021-2022)	Y	68	64	-----	4	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1393	Emergency Repairs 2020-2021 to Confucian Tai Shing Ho Kwok Pui Chun College	孔教學院大成何郭佩珍中學的緊急修葺工程(2020-2021)	Y	68	63	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1598	Emergency Repairs 2020-2021 to Ling Liang Church Sau Tak Primary School	靈糧堂秀德小學的緊急修葺工程(2020-2021)	Y	68	64	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1389	Emergency Repairs 2021-2022 to Shanghai Alumni Primary School	滬江小學的緊急修葺工程(2021-2022)	Y	69	63	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1390	Minor conversion works 2019-2020 to Bishop Hall Jubilee School	何明華會督銀禧中學的小型改裝工程(2019-2020)	Y	69	63	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1391	Flag Pole Installation for The Church of Christ in China Wanchai Church Kei To Primary School	為中華基督教會灣仔堂基道小學加建旗杆	Y	69	56	-----	1	1	11	-----	-----	-----	first half of 2026 2026上半年	
1395	Emergency Repairs 2020-2021 to HK Juvenile Care Ctr. Chan Nam Cheong Memorial School	香港青少年培育會陳南昌紀念學校的緊急修葺工程(2020-2021)	Y	69	67	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1397	Emergency Repairs 2020-2021 to Cheung Chuk Shan College	張祝珊英文中學的緊急修葺工程(2020-2021)	Y	69	65	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1597	Emergency Repairs 2020-2021 to The Pentecostal Holiness Church Wing Kwong College	五旬節聖潔會永光書院的緊急修葺工程(2020-2021)	Y	69	64	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1600	Emergency Repairs 2021-2022 to Hong Kong Teachers' Association Lee Heng Kwei Secondary School	香港教師會李興貴中學的緊急修葺工程(2021-2022)	Y	69	64	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1609	Emergency Repairs 2020-2021 to S.K.H. Yuen Chen Maun Chen Jubilee Primary School	聖公會阮鄭夢芹銀禧小學的緊急修葺工程(2020-2021)	Y	69	64	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1624	Emergency Repairs 2021-2022 to The Church of Christ in China Kei To Secondary School	中華基督教會基道中學的緊急修葺工程(2021-2022)	Y	69	62	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1640	Installation of a/c system and associated works 2018-2019 to S.K.H. Ma On Shan Holy Spirit Primary School	聖公會馬鞍山主風小學的冷氣安裝及相關工程(2018-2019)	Y	69	67	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1392	Emergency Repairs 2020-2021 to Shun Tak Fraternal Association Wu Mien Tuen Primary School	順德聯誼總會伍冕端小學的緊急修葺工程(2020-2021)	Y	70	66	-----	3	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1394	Emergency Repairs 2020-2021 to Maryknoll Convent School (Secondary Section)	瑪利諾修院學校(中學部)的緊急修葺工程(2020-2021)	Y	70	67	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1398	Building Inspection for Aberdeen Baptist Lui Ming Choi College	為香港仔浸信會呂明才書院進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年	
1399	Building Inspection for Hong Kong True Light College	為香港真光書院進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年	
1400	Building Inspection for Henrietta Secondary School	為顯理中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年	
1401	Building Inspection for Ju Ching Chu Secondary School (Yuen Long)	為裘錦秋中學(元朗)進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1402	Building Inspection for Ju Ching Chu Secondary School (Tuen Mun)	為裘錦秋中學〔屯門〕進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1403	Building Inspection for Shung Tak Catholic English College	為天主教崇德英文書院進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1404	Building Inspection for The Evangelical Lutheran Church of Hong Kong Yuen Long Lutheran Secondary School	為基督教香港信義會元朗信義中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1405	Building Inspection for Bethel High School	為伯特利中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1406	Building Inspection for fortress Hill Methodist Secondary School	為炮台山循道衛理中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1407	Building Inspection for CUHK Federation of Alumni Associations Thomas Cheung Secondary School	為香港中文大學校友會聯會張煊昌中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1408	Building Inspection for Christian Alliance College	為宣道中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1409	Building Inspection for Gertrude Simon Lutheran College	為路德會西門英才中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1410	Building Inspection for Ho Dao College (Sponsored by Sik Sik Yuen)	為可道中學(舊色園主辦)進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1411	Building Inspection for The Hong Kong Management Association K. S. Lo College	為香港管理專業協會羅桂祥中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1412	Building Inspection for Chung Sing Benevolent Society Mrs. Aw Boon Haw Secondary School	為鐘聲慈善社胡陳金枝中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1413	Building Inspection for Lingnan Hang Yee Memorial Secondary School	為嶺南衛怡紀念中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1414	Building Inspection for The Yuen Yuen Institute MFBM Nei Ming Chan Lui Chung Tak Memorial College	為圓玄學院妙法寺內明陳呂重德紀念中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1415	Building Inspection for Pui Shing Catholic Secondary School	為天主教培聖中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1416	Building Inspection for Semple Memorial Secondary School	為深培中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1417	Building Inspection for Tsung Tsin College	為崇真書院進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1418	Building Inspection for Ho Koon Nature Education Cum Astronomical Centre	為可觀自然教育中心暨天文館進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1419	Building Inspection for Ho Ngai College (Sponsored by Sik Sik Yuen)	為嗇色園主辦可藝中學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1420	Building Inspection for The Church of Christ in China Mong Wong Far Yok Memorial Primary School	為中華基督教會蒙黃花沃紀念小學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1421	Building Inspection for Chiu Yang Primary School of Hong Kong	為香港潮陽小學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1422	Building Inspection for Fung Kai No.1 Primary School	為鳳溪第一小學進行樓宇檢驗	Y	70	69	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1423	Building Inspection for Lok Sin Tong Leung Kau Kui Primary School	為樂善堂梁鍊瑤學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1424	Building Inspection for Po Leung Kuk Vicwood K.T. Chong No.2 Primary School	為保良局莊啓程第二小學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1425	Building Inspection for Sir Robert Black College of Education Past Students' Association Ho Sau Ki School	為柏立基教育學院校友會何壽基學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1426	Building Inspection for Queen Elizabeth School Old Students' Association Primary School	為伊利沙伯中學舊生會小學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1427	Building Inspection for Tung Wah Group of Hospitals Yiu Dak Chi Memorial Primary School (Yuen Long)	為東華三院姚達之紀念小學(元朗)進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1428	Building Inspection for The Endeavourers Leung Lee Sau Yu Memorial Primary School	為勵志會梁李秀娛紀念小學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1429	Building Inspection for Yan Chai Hospital Chiu Tsang Hok Wan Primary School	為仁濟醫院趙曾學韜小學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1430	Building Inspection for Yuen Long Public Middle School Alumni Association Primary School	為元朗公立中學校友會小學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1431	Building Inspection for The Church of Christ in China Fong Yun Wah Primary School	為中華基督教會方潤華小學進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1432	Building Inspection for HKSYP&IA Chan Nam Chong Memorial School	為香港四邑商工總會陳南昌紀念學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1433	Building Inspection for Po Leung Kuk Yu Lee Mo Fan Memorial School	為保良局李李慕芬紀念學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1434	Building Inspection for Po Leung Kuk Mr. & Mrs. Chan Pak Keung Tsing Yi School	為保良局陳百強伉儷青衣學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1435	Building Inspection for SAHK B M Kotewall Memorial School	為香港耀能協會羅怡基紀念學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1436	Building Inspection for Tung Wah Group of Hospitals Kwan Fong Kai Chi School	為東華三院群芳啓智學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1437	Building Inspection for Hong Chi Morninghill School, Tuen Mun	為匡智屯門晨崗學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1438	Building Inspection for Hong Chi Morninglight School, Tuen Mun	為匡智屯門晨曦學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1439	Building Inspection for Hong Chi Morninglight School, Yuen Long	為匡智元朗晨曦學校進行樓宇檢驗	Y	70	7	-----	-----	63	-----	-----	-----	-----	first half of 2025 2025上半年
1440	Window Repair for S.K.H. St. Peter's Primary School	為聖公會聖彼得小學進行窗戶維修	Y	70	37	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1441	* Window Repair for The Methodist Church Hong Kong Wesley College	為衛理中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1442	* Window Repair for Tung Wah Group of Hospitals Li Chi Ho Primary School	為東華三院李賜豪小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1443	* Window Repair for Iu Shan School	為耀山學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1444	* Window Repair for Rhenish Church Pang Hok-ko Memorial College	為禮賢會彭學高紀念中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1445	* Window Repair for Society of Boys' Centres Chak Yan Centre School	為香港扶幼會則仁中心學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1446	* Window Repair for Ju Ching Chu Secondary School (Kwai Chung)	為裘錦秋中學(葵涌)進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1447	* Window Repair for Lions College	為獅子會中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1448	* Window Repair for Pat Heung Central Primary School	為八鄉中心小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1449	* Window Repair for Buddhist Wing Yan School	為佛教榮茵學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1450	*	Window Repair for Our Lady's College	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1451	*	Window Repair for Confucian Tai Shing Primary School	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1452	*	Window Repair for St. Bonaventure Catholic Primary School	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1453	*	Window Repair for Shatin Public School	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1454	*	Window Repair for Fanling Public School	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1455	*	Window Repair for The Evangelical Lutheran Church of Hong Kong Faith Lutheran School	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1456	*	Window Repair for The Hong Kong Sze Yap Commercial & Industrial Association San Wui Commercial Society School	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1457		Window Repair for Chong Gene Hang College	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1458		Window Repair for Buddhist Wong Cheuk Um Primary School	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1459		Window Repair for The Evangelical Lutheran Church of Hong Kong Kwai Shing Lutheran Primary School	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1460		Window Repair for The Methodist Lee Wai Lee College	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1461		Window Repair for Buddhist Yip Kei Nam Memorial College	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1462	Window Repair for Lai King Catholic Secondary School	為荔景天主教中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1463	Window Repair for The Pentecostal Holiness Church Wing Kwong College	為五旬節聖潔會永光書院進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1464	Window Repair for St. Antonius Girls' College	為聖安當女書院進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1465	Window Repair for F.D.B.W.A. Szeto Ho Secondary School	為五邑司徒浩中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1466	Window Repair for St. Antonius Primary School	為聖安當小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1467	Window Repair for Sai Kung Sung Tsun Catholic School (Primary Section)	為西貢崇真天主教學校(小學部)進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1468	Window Repair for Yan Oi Tong Tin Ka Ping Primary School	為仁愛堂田家炳小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1469	Window Repair for Tung Wah Group of Hospitals Hok Shan School	為東華三院鶴山學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1470	Window Repair for The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	為中華基督教會基華小學(九龍塘)進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1471	Window Repair for Mary of Providence Primary School	為天佑小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1472	Window Repair for Asbury Methodist Primary School	為亞斯理衛理小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1473	Window Repair for ELCHK Lutheran Secondary School	為基督教香港信義會信義中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1474	Window Repair for Daughters of Mary Help of Christians Siu Ming Catholic Secondary School	為天主教母佑會蕭明中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1475	Window Repair for Lok Sin Tong Ku Chiu Man Secondary School	為樂善堂顧超文中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1476	Window Repair for Precious Blood Secondary School	為寶血女子中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1477	Window Repair for Yuen Long Po Kok Primary School	為元朗寶覺小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1478	Window Repair for Chai Wan Kok Catholic Primary School	為柴灣角天主教小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1479	Window Repair for Buddhist Chung Wah Kornhill Primary School	為佛教中華康山學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1480	Window Repair for Christian & Missionary Alliance Chui Chak Lam Memorial School	為基督教宣道會徐澤林紀念小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1481	* Window Repair for Hing Tak School	為圓玄學院陳國超興德小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1482	Window Repair for Ho Ming Primary School (Sponsored by Sik Sik Yuen)	為嗇色園主辦可銘學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1483	Window Repair for Hong Kong Student Aid Society Primary School	為香港學生輔助會小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1484	Window Repair for Laichikok Catholic Primary School	為荔枝角天主教小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1485	Window Repair for Shek Lei St. John's Catholic Primary School	為石籬聖若望天主教小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1486	Window Repair for Shun Tak Fraternal Association Lee Kam Primary School	為順德聯誼總會李金小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1487	Window Repair for S.K.H. St. Clement's Primary School	為聖公會聖紀文小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1488	Window Repair for S.K.H. St. Joseph's Primary School	為聖公會聖約瑟小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1489	Window Repair for S.K.H. Tin Shui Wai Ling Oi Primary School	為聖公會天水圍靈愛小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1490	Window Repair for Taikoo Primary School	為太古小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1491	Window Repair for Shaukiwan Tsung Tsin School	為筲箕灣崇真學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1492	Window Repair for Hong Chi Morningjoy School, Yuen Long	為匡智元朗晨樂學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1493	Window Repair for Buddhist Wong Wan Tin College	為佛教黃允畋中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1494	Window Repair for Cheng Chek Chee Secondary School of Sai Kung and Hang Hau District, N.T.	為新界西貢坑口區鄭植之中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1495	Window Repair for Christian Alliance Cheng Wing Gee College of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會鄭榮之中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1496	Window Repair for Salem-Immanuel Lutheran College	為南亞路德會沐恩中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1497	Window Repair for Sheng Kung Hui Holy Trinity Church Secondary School	為聖公會聖三一堂中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1498	Window Repair for Immaculate Heart of Mary College	為聖母無玷聖心書院進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1499	Window Repair for Kiangsu-chekiang College (Shatin)	為沙田蘇浙公學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1500	Window Repair for Lok Sin Tong Wong Chung Ming Secondary School	為樂善堂王仲銘中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1501	Window Repair for Pentecostal School	為五旬節中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1502	Window Repair for Shatin Pui Ying College	為沙田培英中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1503	Window Repair for Sheng Kung Hui Tsang Shiu Tim Secondary School	為聖公會曾肇添中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1504	Window Repair for Sheng Kung Hui Lam Kau Mow Secondary School	為聖公會林裘謀中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1505	Window Repair for Sing Yin Secondary School	為聖言中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1506	Window Repair for Shun Lee Catholic Secondary School	為順利天主教中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1507	Window Repair for St. Joseph's Anglo-Chinese School	為聖若瑟英文中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1508	Window Repair for Sheng Kung Hui Tsoi Kung Po Secondary School	為聖公會蔡功譜中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1509	Window Repair for Tung Wah Group of Hospitals Mrs Fung Wong Fung Ting College	為東華三院馮黃鳳亭中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1510	Window Repair for Toi Shan Association College	為台山商會中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1511	Window Repair for HHCKLA Buddhist Ching Kok Secondary School	為香海正覺蓮社佛教正覺中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1512	Window Repair for Buddhist Kok Kwong Secondary School	為佛教覺光法師中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1513	Window Repair for Fung Kai Liu Man Shek Tong Secondary School	為鳳溪廖萬石堂中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1514	Window Repair for Po Leung Kuk Ma Kam Ming College	為保良局馬錦明中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1515	Window Repair for Tung Wah Group of Hospitals Lui Yun Choy Memorial College	為東華三院呂潤財紀念中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1516	Window Repair for Caritas Chan Chun Ha Field Studies Centre	為明愛陳震夏郊野學園進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1517	Window Repair for Baptist Lui Ming Choi Primary School	為浸信會呂明才小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1518	Window Repair for The Church of Christ in China Kei Tsz Primary School	為中華基督教會基慈小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1519	Window Repair for Baptist Rainbow Primary School	為浸信會天虹小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1520	Window Repair for Bishop Walsh Primary School	為華德學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1521	Window Repair for Bui O Public School	為杯澳公立學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1522	Window Repair for Carmel Leung Sing Tak School	為迦密梁省德學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1523	Window Repair for Canossa Primary School (San Po Kong)	為嘉諾撒小學(新蒲崗)進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1524	Window Repair for The Church of Christ in China Wanchai Church Kei To Primary School (Kowloon City)	為中華基督教會灣仔堂基道小學(九龍城)進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1525	Window Repair for Chi Hong Primary School	為慈航學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1526	Window Repair for Choi Wan St Joseph's Primary School	為彩雲聖若瑟小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1527	Window Repair for Christian Alliance H.C. Chan Primary School of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會陳元喜小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1528	Window Repair for Conservative Baptist Lui Ming Choi Primary School	為浸信宣道會呂明才小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1529	Window Repair for Hong Kong Taoist Association Wun Tsuen Ng Lai Wo Memorial School	為香港道教聯合會雲泉吳禮和紀念學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1530	Window Repair for Heep Yunn Primary School	為協恩中學附屬小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1531	Window Repair for Ho Lap Primary School (Sponsored by Sik Sik Yuen)	為嗇色園主辦可立小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1532	Window Repair for Immaculate Heart of Mary School	為聖母無玷聖心學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1533	Window Repair for S.K.H. Kei Tak Primary School	為聖公會基德小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1534	Window Repair for Kowloon Bay St. John The Baptist Catholic Primary School	為九龍灣聖若翰天主教小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1535	Window Repair for Kowloon Tong Bishop Walsh Catholic School	為九龍塘天主教華德學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1536	Window Repair for La Salle Primary School	為喇沙小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1537	Window Repair for New Territories Women & Juveniles Welfare Association Ltd. Leung Sing Tak Primary School	為新界婦孺福利會有限公司梁省德學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1538	Window Repair for Ling To Catholic Primary School	為天主教領島學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1539	Window Repair for Po Leung Kuk Mrs. Chan Nam Chong Memorial Primary School	為保良局陳南昌夫人小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1540	Window Repair for Fuk Tak Education Society Primary School	為福德學社小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1541	Window Repair for S.K.H. Lee Shiu Keung Primary School	為聖公會李兆強小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1542	Window Repair for St. Edward's Catholic Primary School	為聖愛德華天主教小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1543	Window Repair for St. Rose of Lima's School	為聖羅撒學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1544	Window Repair for S.K.H. Tak Tin Lee Shiu Keung Primary School	為聖公會德田李兆強小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1545	Window Repair for Tung Wah Group of Hospitals Wong Yee Jar Jat Memorial Primary School	為東華三院王余家潔紀念小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1546	Window Repair for Tai Po Baptist Public School	為大埔浸信會公立學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1547	Window Repair for Tai Po Old Market Public School (Plover Cove)	為大埔舊墟公立學校(寶湖道)進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1548	Window Repair for Christian Alliance Toi Shan H. C. Chan Primary School of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會台山陳元喜小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1549	Window Repair for Tsang Mui Millennium School	為曾梅千禧學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1550	Window Repair for Tseung Kwan O Methodist Primary School	為將軍澳循道衛理小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1551	Window Repair for Tsz Wan Shan Catholic Primary School	為慈雲山天主教小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1552	Window Repair for The Evangelical Lutheran Church of Hong Kong Wo Che Lutheran School	為基督教香港信義會禾輦信義學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1553	Window Repair for Yan Chai Hospital Chan Iu Seng Primary School	為仁濟醫院陳耀星小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1554	Window Repair for The Mission Covenant Church Holm Glad No.2 Primary School	為基督教聖約教會堅樂第二小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1555	Window Repair for New Territories Women & Juveniles Welfare Association Christian Remembrance of Grace Primary School	為新界婦孺福利會基督教銘恩小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1556	Window Repair for SAHK Jockey Club Elaine Field School	為香港耀能協會賽馬會田綺玲學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1557	Window Repair for SAHK Ko Fook Iu Memorial School	為香港耀能協會高福耀紀念學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1558	Window Repair for Hong Chi Pinehill School	為匡智松嶺學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1559	Window Repair for Hong Chi Pinehill No.2 School	為匡智松嶺第二校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1560	Window Repair for Hong Chi Pinehill No.3 School	為匡智松嶺第三校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1561	Window Repair for Carmel Bunnan Tong Memorial Secondary School	為迦密唐賓南紀念中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1562	Window Repair for Carmel Alison Lam Foundation Secondary School	為迦密愛禮信中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1563	Window Repair for Christian Alliance S. C. Chan Memorial College	為香港九龍塘基督教中華宣道會陳瑞芝紀念中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1564	Window Repair for CNEC Christian College	為中華傳道會安柱中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1565	Window Repair for Concordia Lutheran School	為路德會協同中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1566	Window Repair for The Hong Kong S.Y.C. & I.A. Chan Nam Chong Memorial College	為香港四邑商工總會陳南昌紀念中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1567	Window Repair for The Church of Christ in China Kei Yuen College	為中華基督教會基元中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1568	Window Repair for The Church of Christ in China Kei Long College	為中華基督教會基朗中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1569	Window Repair for Hong Kong Taoist Association The Yuen Yuen Institute No.1 Secondary School	為香港道教聯合會圓玄學院第一中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1570	Window Repair for CNEC Lee I Yao Memorial Secondary School	為中華傳道會李賢堯紀念中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1571	Window Repair for The Association of Directors & former Directors of Pok Oi Hospital Ltd. Leung Sing Tak College	為博愛醫院歷屆總理聯誼會梁省德中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1572	Window Repair for Liu Po Shan Memorial College	為廖寶珊紀念書院進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1573	Window Repair for Po Leung Kuk Lee Shing Pik College	為保良局李城璧中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1574	Window Repair for Shun Tak Fraternal Association Tam Pak Yu College	為順德聯誼總會譚伯羽中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1575	Window Repair for Sheng Kung Hui Bishop Baker Secondary School	為聖公會白約翰會督中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1576	Window Repair for Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	為東華三院伍若瑜夫人紀念中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1577	Window Repair for Tung Wah Group of Hospitals Yau Tze Tin Memorial College	為東華三院邱子田紀念中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1578	Window Repair for Tung Wah Group of Hospitals S.C. Gaw Memorial College	為東華三院吳祥川紀念中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1579	Window Repair for Yan Chai Hospital Lim Por Yen Secondary School	為仁濟醫院林百欣中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1580	Window Repair for Yu Chun Keung Memorial College No. 2	為余振強紀念第二中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1581	Window Repair for CMA Choi Cheung Kok Secondary School	為廠商會蔡章閣中學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1582	Window Repair for The Church of Christ in China Chuen Yuen First Primary School	為中華基督教會全完第一小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1583	Window Repair for Five Districts Business Welfare Association Chow Chin Yau School	為五邑鄒振猷學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1584	Window Repair for Hong Kong Taoist Association The Yuen Yuen Institute Shek Wai Kok Primary School	為香港道教聯合會圓玄學院石圍角小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1585	Window Repair for Kwai-ming Wu Memorial School of The Precious Blood	為寶血會伍季明紀念學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1586	Window Repair for Kwong Ming School	為光明學校進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1587	Window Repair for Po Leung Kuk Leung Chow Shun Kam Primary School	為保良局梁周順琴小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1588	Window Repair for Shun Tak Fraternal Association Ho Yat Tung Primary School	為順德聯誼總會何日東小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1589	Window Repair for Tsuen Wan Public Ho Chuen Yiu Memorial Primary School	為荃灣公立何傳耀紀念小學進行窗戶維修	N	70	-----	-----	-----	70	-----	-----	-----	-----	first half of 2025 2025上半年
1610	Emergency Repairs 2020-2021 to Po Leung Kuk Anita L.L. Chan (Centenary) School	保良局陳麗玲(百周年)學校的緊急修葺工程(2020-2021)	Y	70	66	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1727	Minor conversion works 2020-2021 to Catholic Mission School	天主教總堂區學校的小型改裝工程(2020-2021)	Y	70	66	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1591	Major Repairs 2019-2020 to The Church of Christ in China Tai O Primary School	中華基督教會大澳小學的大規模修葺工程(2019-2020)	Y	71	50	-----	18	3	-----	-----	-----	-----	first half of 2025 2025上半年
1592	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wan Primary School (Aldrich Bay)	中華基督教會基灣小學(愛蝶灣)的緊急修葺工程(2020-2021)	Y	71	48	-----	20	3	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1595	Window Repair for Hong Kong Taoist Association Tang Hin Memorial Secondary School	為香港道教聯合會鄧顯紀念中學進行窗戶維修	Y	71	28	-----	43	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1656	Emergency Repairs 2021-2022 to Rotary Club of Hong Kong Island West Hong Chi Morninghope School	香港西區扶輪社匡智晨輝學校的緊急修葺工程(2021-2022)	Y	71	69	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1599	Emergency Repairs 2021-2022 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的緊急修葺工程(2021-2022)	Y	72	64	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1603	Emergency Repairs 2021-2022 to Newman Catholic College	天主教新民書院的緊急修葺工程(2021-2022)	Y	72	65	2	6	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1604	Building Repair for Mui Wo School	為梅窩學校進行樓宇維修	Y	72	38	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1605	Window Repair for Tung Koon District Society Fong Shu Chuen School	為東莞同鄉會方樹泉學校進行窗戶維修	Y	72	33	-----	39	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1606	Replacement of automatic sensor water taps for The Church of Christ in China Ming Yin College (2021-2022)	為中華基督教會銘賢書院更換自動感應水龍頭(2021-2022)	Y	72	67	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1607	Replacement of automatic sensor water taps for Buddhist To Chi Fat She Yeung Yat Lam Memorial School (2021-2022)	為道慈佛社楊日霖紀念學校更換自動感應水龍頭(2021-2022)	Y	72	35	32	36	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1628	Emergency Repairs 2021-2022 to Our Lady's College	聖母書院的緊急修葺工程(2021-2022)	Y	72	67	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1633	Emergency Repairs 2021-2022 to Chan's Creative School (Hong Kong Island)	啓基學校(港島)的緊急修葺工程(2021-2022)	Y	72	68	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1611	Emergency Repairs 2019-2020 to Yaumati Kaifong Association School	油蔴地街坊會學校的緊急修葺工程(2019-2020)	Y	73	66	-----	6	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1612	Emergency Repairs 2021-2022 to Caritas Lok Yi School	明愛樂義學校的緊急修葺工程(2021-2022)	Y	73	3	-----	61	9	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1613	Building Inspection for Pentecostal Lam Hon Kwong School	為五旬節林漢光中學進行樓宇檢驗	Y	73	43	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1614	Building Inspection for Hong Kong Taoist Association The Yuen Yuen Institute No.2 Secondary School	為香港道教聯合會圓玄學院第二中學進行樓宇檢驗	Y	73	43	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1615	Building Inspection for Lok Sin Tong Young Ko Hsiao Lin Secondary School	為樂善堂楊葛小琳中學進行樓宇檢驗	Y	73	43	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1616	Building Inspection for Pok Oi Hospital Chan Kai Memorial College	為博愛醫院陳楷紀念中學進行樓宇檢驗	Y	73	43	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1617	Building Inspection for Po Leung Kuk C.W. Chu College	為保良局朱敬文中學進行樓宇檢驗	Y	73	43	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1618	Building Inspection for Sam Shui Natives Association Huen King Wing School	為三水同鄉會禰景榮學校進行樓宇檢驗	Y	73	43	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1619	Building Inspection for Hong Kong and Kowloon Kaifong Women's Association Sun Fong Chung Primary School	為港九街坊婦女會孫方中小學進行樓宇檢驗	Y	73	42	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1620	Building Inspection for Po Leung Kuk Dr. Jimmy Wong Chi-ho (Tin Sum Valley) Primary School	為保良局王賜豪(田心谷)小學進行樓宇檢驗	Y	73	42	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1621	Building Repair for Northern Lamma School	為南丫北段公立小學進行樓宇維修	Y	73	39	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1622	Window Repair for Ning Po College	為寧波公學進行窗戶維修	Y	73	4	23	69	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1623	Window Repair for S.K.H. Lui Ming Choi Memorial Primary School	為聖公會呂明才紀念小學進行窗戶維修	Y	73	68	1	5	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1625	Emergency Repairs 2021-2022 to La Salle Primary School	喇沙小學的緊急修葺工程(2021-2022)	Y	74	3	60	70	1	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1626	Emergency Repairs 2018-2019 to Chiu Sheung School, Hong Kong	香港潮商學校的緊急修葺工程(2018-2019)	Y	74	61	-----	11	2	-----	-----	-----	-----	first half of 2025 2025上半年
1629	Building Inspection for Hoi Ping Chamber of Commerce Primary School	為旅港開平商會學校進行樓宇檢驗	Y	74	40	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1630	Window Repair for Lui Ming Choi Lutheran College	為路德會呂明才中學進行窗戶維修	Y	74	3	-----	71	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1702	Emergency Repairs 2021-2022 to Central & Western District St. Anthony's School	中西區聖安多尼學校的緊急修葺工程(2021-2022)	Y	74	72	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1703	Emergency Repairs 2021-2022 to Kowloon City Baptist Church Hay Nien (Yan Ping) Primary School	九龍城浸信會禧年(恩平)小學的緊急修葺工程(2021-2022)	Y	74	70	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1634	Building Inspection for Hong Kong Taoist Association Wun Tsuen School	為香港道教聯合會雲泉學校進行樓宇檢驗	Y	75	43	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1635	Building Inspection for Alliance Primary School, Tai Hang Tung	為大坑東宣道小學進行樓宇檢驗	Y	75	43	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1636	Building Inspection for The Evangelical Lutheran Church of Hong Kong Faith Lutheran School	為基督教香港信義會深信學校進行樓宇檢驗	Y	75	41	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1637	Building Inspection for S.K.H. Kei Hin Primary School	為聖公會基顯小學進行樓宇檢驗	Y	75	43	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1638	Building Repair for Sam Shui Natives Association Lau Pun Cheung School	為三水同鄉會劉本章學校進行樓宇維修	Y	75	2	27	58	15	-----	-----	-----	-----	first half of 2025 2025上半年
1639	Window Repair for Tung Wah Group of Hospitals Lo Yu Chik Primary School	為東華三院羅裕積小學進行窗戶維修	Y	75	38	-----	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1647	Emergency Repairs 2021-2022 to Ta Ku Ling Ling Ying Public School	打鼓嶺嶺英公立學校的緊急修葺工程(2021-2022)	Y	75	69	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1654	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2020-2021)	Y	75	71	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1664	Emergency Repairs 2021-2022 to Elegiantia College (Sponsored by Education Convergence)	風采中學(教育評議會主辦)的緊急修葺工程(2021-2022)	Y	75	69	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1690	Emergency Repairs 2021-2022 to HHCKLA Buddhist Wisdom Primary School	香海正覺蓮社佛教正慧小學的緊急修葺工程(2021-2022)	Y	75	69	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1641	Building Inspection for The Evangelical Lutheran Church of Hong Kong Faith Love Lutheran School	為基督教香港信義會信愛學校進行樓宇檢驗	Y	76	43	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1642	Building Inspection for CNEC Ta Tung School	為中華傳道會許大同學校進行樓宇檢驗	Y	76	42	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1643	Building Inspection for Shamshuipo Kaifong Welfare Association Primary School	為深水埔街坊福利會小學進行樓宇檢驗	Y	76	42	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1644 *	Window Repair for St. Francis Xavier's College	為聖芳濟書院進行窗戶維修	Y	76	-----	2	76	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1646	Replacement of automatic sensor water taps for Kowloon Women's Welfare Club Li Ping Memorial School (2021-2022)	為九龍婦女福利會李炳紀念學校更換自動感應水龍頭(2021-2022)	Y	76	62	5	13	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1655	Emergency Repairs 2020-2021 to Yu Chun Keung Memorial College	余振強紀念中學的緊急修葺工程(2020-2021)	Y	76	74	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1669	Emergency Repairs 2021-2022 to HHCKLA Buddhist Wisdom Primary School	香海正覺蓮社佛教正慧小學的緊急修葺工程(2021-2022)	Y	76	63	13	13	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1671	Emergency Repairs 2021-2022 to Lingnan Hang Yee Memorial Secondary School	嶺南衡怡紀念中學的緊急修葺工程(2021-2022)	Y	76	72	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1698	Installation of a/c system and associated works 2018-2019 to Maryknoll Fathers' School	瑪利諾神父教會學校的冷氣安裝及相關工程(2018-2019)	Y	76	73	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1748	Installation of a/c system and associated works 2018-2019 to Yaumati Catholic Primary School (Hoi Wang Road)	油蔴地天主教小學(海泓道)的冷氣安裝及相關工程(2018-2019)	Y	76	73	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1648	Building Inspection for The Church of Christ in China Ming Yin College	為中華基督教會銘賢書院進行樓宇檢驗	Y	77	44	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1649	Building Inspection for Fanling Public School	為粉嶺公立學校進行樓宇檢驗	Y	77	48	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1650	Building Inspection for The Hong Kong Sze Yap Commercial & Industrial Association San Wui Commercial Society School	為香港四邑商工總會新會商會學校進行樓宇檢驗	Y	77	43	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1651	Building Inspection for Man Kiu Association Primary School	為閩僑小學進行樓宇檢驗	Y	77	45	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1652	Building Inspection for Pui Ling School of The Precious Blood	為寶血會培靈學校進行樓宇檢驗	Y	77	46	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1653	Building Inspection for Shatin Public School	為沙田公立學校進行樓宇檢驗	Y	77	46	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1710	Emergency Repairs 2020-2021 to St. Eugene De Mazenod Oblate Primary School	獻主會聖馬善樂小學的緊急修葺工程(2020-2021)	Y	77	73	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1721	Emergency Repairs 2021-2022 to HK Juvenile Care Ctr Chan Nam Cheong Memorial School	香港青少年培育會陳南昌紀念學校的緊急修葺工程(2021-2022)	Y	77	73	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1657	Minor conversion Works 2021-2022 to Saviour Lutheran School	路德會救主學校的小型改裝工程(2021-2022)	Y	78	61	-----	13	4	-----	-----	-----	-----	first half of 2025 2025上半年	
1658	Building Inspection for Fung Kai No.1 Secondary School	為鳳溪第一中學進行樓宇檢驗	Y	78	54	-----	24	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1659	Building Inspection for The Church of Christ in China Kei Chi Secondary School	為中華基督教會基智中學進行樓宇檢驗	Y	78	49	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1660	Building Inspection for Tak Nga Secondary School	為德雅中學進行樓宇檢驗	Y	78	46	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1661	Building Inspection for Ta Ku Ling Ling Ying Public School	為打鼓嶺嶺英公立學校進行樓宇檢驗	Y	78	47	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1662	Building Inspection for Society of Boys' Centres - Hui Chung Sing Memorial School	為香港扶幼會許仲繩紀念學校進行樓宇檢驗	Y	78	44	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1663	Replacement of automatic sensor water taps for Lok Sin Tong Ku Chiu Man Secondary School (2021-2022)	為樂善堂顧超文中學更換自動感應水龍頭(2021-2022)	Y	78	73	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1670	Emergency Repairs 2021-2022 to The Church of Christ in China Kei To Secondary School	中華基督教會基道中學的緊急修葺工程(2021-2022)	Y	78	76	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1725	Emergency Repairs 2020-2021 to S.K.H. St. Timothy's Primary School	聖公會聖提摩太小學的緊急修葺工程(2020-2021)	Y	78	74	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1762	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Tsui Tsin Tong School	東華三院徐展堂學校的小型改裝工程(2021-2022)	Y	78	73	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1665	Minor conversion Works 2021-2022 to Methodist College	循道中學的小型改裝工程(2021-2022)	Y	79	61	5	15	3	-----	-----	-----	-----	first half of 2025 2025上半年	
1666	Building Inspection for Holy Trinity College	為寶血會上智英文書院進行樓宇檢驗	Y	79	47	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1667	Flag Pole Installation for HKSYC&IA Chan Nam Chong Memorial School	為香港四邑商工總會陳南昌紀念學校加建旗杆	Y	79	67	-----	1	1	10	-----	-----	-----	first half of 2026 2026上半年	
1697	Emergency Repairs 2020-2021 to The Church of Christ in China Wanchai Church Kei To Primary School (Kowloon City)	中華基督教會灣仔堂基道小學(九龍城)的緊急修葺工程(2020-2021)	Y	79	77	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1672	Emergency Repairs 2020-2021 to Chan's Creative School (Hong Kong Island)	啟基學校(港島)的緊急修葺工程(2020-2021)	Y	80	69	-----	10	1	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1673	Building Inspection for Buddhist Tai Hung College	為佛教大雄中學進行樓宇檢驗	Y	80	49	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1674	Building Inspection for Maryknoll Fathers' School	為瑪利諾神父教會學校進行樓宇檢驗	Y	80	49	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1675	Building Inspection for Yan Ping Industrial & Commercial Association Lee Lim Ming College	為恩平工商會李琳明中學進行樓宇檢驗	Y	80	51	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1676	Building Inspection for Tun Yu School	為惇裕學校進行樓宇檢驗	Y	80	42	-----	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1677	Building Inspection for Pat Heung Central Primary School	為八鄉中心小學進行樓宇檢驗	Y	80	44	-----	36	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1678	Building Inspection for The Church of Christ in China Chun Kwong Primary School	為中華基督教會元朗真光小學進行樓宇檢驗	Y	80	47	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1679	Building Inspection for Emmanuel Primary School	為靈光小學進行樓宇檢驗	Y	80	47	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1680	Building Inspection for Kam Tsin Village Ho Tung School	為金錢村何東學校進行樓宇檢驗	Y	80	48	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1681	Building Inspection for Lok Sin Tong Leung Wong Wai Fong Memorial School	為樂善堂梁蕙芳紀念學校進行樓宇檢驗	Y	80	49	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1682	Building Inspection for Kam Tin Mung Yeung Public School	為錦田蒙養公立學校進行樓宇檢驗	Y	80	45	-----	35	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1683	Building Inspection for St. Mary's Canossian School	為嘉諾撒聖瑪利學校進行樓宇檢驗	Y	80	50	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1684	Building Inspection for Tsuen Wan Chiu Chow Public School	為荃灣潮州公學進行樓宇檢驗	Y	80	48	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1685	Building Inspection for Tung Tak School	為通德學校進行樓宇檢驗	Y	80	43	-----	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1686	Building Inspection for The Church of Christ in China Wanchai Church Kei To Primary School	為中華基督教會灣仔堂基道小學進行樓宇檢驗	Y	80	50	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1687	Building Repair for Po Leung Kuk C.W. Chu College	為保良局朱敬文中學進行樓宇維修	Y	80	4	-----	76	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1688	Window Repair for Fanling Rhenish Church Secondary School	為粉嶺禮賢會中學進行窗戶維修	Y	80	29	-----	51	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1689	Replacement of automatic sensor water taps for The Church of Christ in China Heep Woh Primary School (Cheung Sha Wan) (2021-2022)	為中華基督教會協和小學(長沙灣)更換自動感應水龍頭(2021-2022)	Y	80	74	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1696	Emergency Repairs 2020-2021 to The Education University of Hong Kong Jockey Club Primary School	香港教育學院賽馬會小學的緊急修葺工程(2020-2021)	Y	80	74	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1691	Building Inspection for Nam Wah Catholic Secondary School	為天主教南華中學進行樓宇檢驗	Y	81	48	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1692	Building Inspection for Caritas Chai Wan Marden Foundation Secondary School	為明愛柴灣馬登基金中學進行樓宇檢驗	Y	81	32	24	49	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1693	Building Inspection for Chiu Sheung School, Hong Kong	為香港潮商學校進行樓宇檢驗	Y	81	-----	-----	81	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1694	Window Repair for The Church of Christ in China Kei Chi Secondary School	為中華基督教會基智中學進行窗戶維修	Y	81	4	24	77	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1701	Emergency Repairs 2021-2022 to Pentecostal Yu Leung Fat Primary School	五旬節于良發小學的緊急修葺工程(2021-2022)	Y	81	75	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1735	Emergency Repairs 2021-2022 to S.K.H. Tin Wan Chi Nam Primary School	聖公會田灣始南小學的緊急修葺工程(2021-2022)	Y	81	79	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1764	Replacement of automatic sensor water taps for Sir Robert Black College of Education Past Students' Association Ho Sau Ki School (2021-2022)	為柏立基教育學院校友會何壽基學校更換自動感應水龍頭(2021-2022)	Y	81	77	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1695	Installation of a/c system and associated works 2018-2019 to The Hong Kong Taoist Association The Yuen Yuen Institute No. 3 Secondary School	香港道教聯合會圓玄學院第三中學的冷氣安裝及相關工程(2018-2019)	Y	82	74	2	7	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1699	Minor conversion works 2019-2020 to S.K.H. Good Shepherd Primary School	牧愛小學下午校的小型改裝工程(2019-2020)	Y	82	76	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1700	Replacement of automatic sensor water taps for Hong Chi Pinehill School (2021-2022)	為匡智松嶺學校更換自動感應水龍頭(2021-2022)	Y	82	76	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1709	Emergency Repairs 2021-2022 to Our Lady's College	聖母書院的緊急修葺工程(2021-2022)	Y	82	76	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1724	Emergency Repairs 2020-2021 to Shun Tak Fraternal Association Leung Kit Wah Primary School	順德聯誼總會梁潔華小學的緊急修葺工程(2020-2021)	Y	83	80	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1733	Emergency Repairs 2020-2021 to The Church of Christ in China Wanchai Church Kei To Primary School (Kowloon City)	中華基督教會灣仔堂基道小學(九龍城)的緊急修葺工程(2020-2021)	Y	83	81	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1736	Emergency Repairs 2018-2019 to Pok Oi Hospital 80th Anniversary Tang Ying Hei College	博愛醫院八十週年鄧英喜中學的緊急修葺工程(2018-2019)	Y	83	80	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1704	Building Inspection for Mui Wo School	為梅窩學校進行樓宇檢驗	Y	84	50	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1705	Building Inspection for Northern Lamma School	為南丫北段公立小學進行樓宇檢驗	Y	84	50	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1706	Building Repair for The Church of Christ in China Tai O Primary School	為中華基督教會大澳小學進行樓宇維修	Y	84	45	-----	39	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1707	Window Repair for Sam Shui Natives Association Huen King Wing School	為三水同鄉會禰景榮學校進行窗戶維修	Y	84	39	4	45	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1708	Emergency Repairs 2021-2022 to Caritas Lok Jun School	明愛樂進學校的緊急修葺工程(2021-2022)	Y	84	77	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1758	Emergency Repairs 2021-2022 to Taikoo Primary School	太古小學的緊急修葺工程(2021-2022)	Y	84	79	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1759	Emergency Repairs 2020-2021 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2020-2021)	Y	84	80	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1711	Building Repair for St. Anthony's School	為聖安多尼學校進行樓宇維修	Y	85	2	-----	83	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1712	Window Repair for La Salle College	為喇沙書院進行窗戶維修	Y	85	2	-----	83	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1713	Emergency Repairs 2021-2022 to Shanghai Alumni Primary School	滬江小學的緊急修葺工程(2021-2022)	Y	86	33	-----	46	7	-----	-----	-----	-----	first half of 2025 2025上半年	
1714	Building Inspection for Po Leung Kuk Gold & Silver Exchange Society Pershing Tsang School	為保良局金銀業貿易場張凝文學校進行樓宇檢驗	Y	86	49	-----	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1715	Building Inspection for Precious Blood Primary School	為寶血小學進行樓宇檢驗	Y	86	53	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1716	Building Inspection for Cheung Chau Sacred Heart School	為長洲聖心學校進行樓宇檢驗	Y	86	52	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1717	Building Inspection for The Church of Christ in China Tai O Primary School	為中華基督教會大澳小學進行樓宇檢驗	Y	86	52	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1718	Building Inspection for HK Juvenile Care Ctr Chan Nam Cheong Memorial School	為香港青少年培育會陳南昌紀念學校進行樓宇檢驗	Y	86	9	-----	-----	77	-----	-----	-----	-----	first half of 2025 2025上半年	
1719	Building Inspection for Hong Chi Lions Morninghill School	為匡智獅子會晨崗學校進行樓宇檢驗	Y	86	49	-----	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1747	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wan Primary School (Aldrich Bay)	中華基督教會基灣小學(愛蝶灣)的緊急修葺工程(2021-2022)	Y	86	84	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1720	Emergency Repairs 2020-2021 to Yaumati Catholic Primary School (Hoi Wang Road)	油蔴地天主教小學(海泓道)的緊急修葺工程(2020-2021)	Y	87	79	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1722	Emergency Repairs 2021-2022 to Taikoo Primary School	太古小學的緊急修葺工程(2021-2022)	Y	87	79	2	7	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1723	Building Repair for St. Eugene De Mazenod Oblate Primary School	為獻主會聖馬善樂小學進行樓宇維修	Y	87	50	(36)	30	7	-----	-----	-----	-----	first half of 2025 2025上半年	
1726	Emergency Repairs 2021-2022 to Buddhist Chan Wing Kan Memorial School	佛教陳榮根紀念學校的緊急修葺工程(2021-2022)	Y	88	82	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1728	Building Inspection for Concordia Lutheran School - North Point	為北角協同中學進行樓宇檢驗	Y	88	60	-----	28	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1729	Window Repair for Po Leung Kuk Vicwood K.T. Chong Sixth form College	為保良局莊啓程預科書院進行窗戶維修	Y	88	42	39	46	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1730	Replacement of automatic sensor water taps for The Hong Kong Sze Yap Commercial & Industrial Association Wong Tai Shan Memorial College (2021-2022)	為香港四邑商工總會黃棟珊紀念中學更換自動感應水龍頭(2021-2022)	Y	88	82	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1731	Replacement of automatic sensor water taps for Kiangsu-Chekiang College (Kwai Chung) (2021-2022)	為葵涌蘇浙公學更換自動感應水龍頭(2021-2022)	Y	88	82	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1732	Replacement of automatic sensor water taps for The Church of Christ in China, Mongkok Church Kai Oi School (2021-2022)	為中華基督教會望覺堂啟愛學校更換自動感應水龍頭(2021-2022)	Y	88	83	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1755	Emergency Repairs 2021-2022 to Ling To Catholic Primary School	天主教領島學校的緊急修葺工程(2021-2022)	Y	88	86	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1734	Window Repair for Po Leung Kuk Riverain Primary School	為保良局兩川小學進行窗戶維修	Y	89	54	5	35	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1737	Minor conversion works 2019-2020 to Baptist Lui Ming Choi Primary School	浸信會呂明才小學的小型改裝工程(2019-2020)	Y	90	79	-----	8	3	-----	-----	-----	-----	first half of 2025 2025上半年
1738	Minor conversion works 2019-2020 to Price Memorial Catholic Primary School	天主教博智小學的小型改裝工程(2019-2020)	Y	90	85	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年
1739	Building Inspection for St. Francis Xavier's School, Tsuen Wan	為荃灣聖芳濟中學進行樓宇檢驗	Y	90	62	-----	28	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1740	Building Inspection for The Church of Christ in China Chuen Yuen College	為中華基督教會全完中學進行樓宇檢驗	Y	90	60	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1741	Building Inspection for Kwok Man School	為國民學校進行樓宇檢驗	Y	90	56	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1742	Building Inspection for S.K.H. Kei Wing Primary School	為聖公會基榮小學進行樓宇檢驗	Y	90	59	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1743	Window Repair for St. Mary's Canossian College	為嘉諾撒聖瑪利書院進行窗戶維修	Y	90	51	-----	39	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1744	Window Repair for Ebenezer School	為心光學校進行窗戶維修	Y	90	3	-----	87	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1761	Emergency Repairs 2021-2022 to S.K.H. Tseung Kwan O Kei Tak Primary School	聖公會將軍澳基德小學的緊急修葺工程(2021-2022)	Y	90	83	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1767	Minor conversion Works 2021-2022 to Hong Kong Taoist Association Tang Hin Memorial Secondary School	香港道教聯合會鄧顯紀念中學的小型改裝工程(2021-2022)	Y	90	72	18	18	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1745	Building Repair for De La Salle Secondary School N T	為新界喇沙中學進行樓宇維修	Y	91	20	-----	71	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1765	Emergency Repairs 2021-2022 to HHCKLA Buddhist Ching Kok Secondary School	香海正覺蓮社佛教正覺中學的緊急修葺工程(2021-2022)	Y	91	84	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1746	Major Repairs 2021-2022 to Tung Tak School	通德學校的大規模修葺工程(2021-2022)	Y	92	84	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年
1749	Building Inspection for Rosaryhill Secondary School	為玫瑰崗中學進行樓宇檢驗	Y	92	64	-----	28	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1750	Building Inspection for Tung Wah Group of Hospitals Li Chi Ho Primary School	為東華三院李賜豪小學進行樓宇檢驗	Y	92	55	-----	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1751	Building Repair for Diocesan Preparatory School	為拔萃小學進行樓宇維修	Y	92	40	-----	52	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1752	Window Repair for Tung Wah Group of Hospitals Ma Kam Chan Memorial Primary School	為東華三院馬錦燦紀念小學進行窗戶維修	Y	92	36	-----	56	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1800	Emergency Repairs 2020-2021 to St. Eugene De Mazenod Oblate Primary School	獻主會聖馬善樂小學的緊急修葺工程(2020-2021)	Y	92	87	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1804	Emergency Repairs 2020-2021 to St. Eugene De Mazenod Oblate Primary School	獻主會聖馬善樂小學的緊急修葺工程(2020-2021)	Y	92	87	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1753	Emergency Repairs 2021-2022 to The Mental Health Association of Hong Kong - Cornwall School	香港心理衛生會一臻和學校的緊急修葺工程(2021-2022)	Y	93	91	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1754	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wan Primary School (Aldrich Bay)	中華基督教會基灣小學(愛蝶灣)的緊急修葺工程(2021-2022)	Y	93	81	-----	10	2	-----	-----	-----	-----	first half of 2025 2025上半年
1756	Window Repair for Carmel Holy Word Secondary School	為迦密聖道中學進行窗戶維修	Y	93	55	1	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1770	Emergency Repairs 2020-2021 to The Church of Christ in China Heep Woh College	中華基督教會協和書院的緊急修葺工程(2020-2021)	Y	93	86	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1757	Emergency Repairs 2020-2021 to True Light Girls' College	真光女書院的緊急修葺工程(2020-2021)	Y	94	86	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1760	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wan Primary School (Aldrich Bay)	中華基督教會基灣小學(愛蝶灣)的緊急修葺工程(2021-2022)	Y	94	81	-----	11	2	-----	-----	-----	-----	first half of 2025 2025上半年
1763	Window Repair for Tang King Po School	為鄧鏡波學校進行窗戶維修	Y	94	36	24	58	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1772	Emergency Repairs 2018-2019 to Caritas Chan Chun Ha Field Studies Centre	明愛陳震夏郊野學園的緊急修葺工程(2018-2019)	Y	94	89	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1782	Emergency Repairs 2020-2021 to St. Patrick's School	聖博德學校的緊急修葺工程(2020-2021)	Y	94	87	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1783	Emergency Repairs 2020-2021 to St. Patrick's School	聖博德學校的緊急修葺工程(2020-2021)	Y	94	87	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1766	Emergency Repairs 2020-2021 to New Asia Middle School	新亞中學的緊急修葺工程(2020-2021)	Y	95	79	-----	14	2	-----	-----	-----	-----	first half of 2025 2025上半年
1768	Building Inspection for Methodist College	為循道中學進行樓宇檢驗	Y	95	64	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1769	Window Repair for St. Louis School	為聖類斯中學進行窗戶維修	Y	95	51	-----	44	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1786	Emergency Repairs 2021-2022 to St. Patrick's School	聖博德學校的緊急修葺工程(2021-2022)	Y	95	88	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1771	Emergency Repairs 2020-2021 to Po Leung Kuk Mr. & Mrs. Chan Pak Keung Tsing Yi School	保良局陳百強伉儷青衣學校的緊急修葺工程(2020-2021)	Y	96	91	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年
1773	Window Repair for Kowloon True Light School	為九龍真光中學進行窗戶維修	Y	96	27	(18)	69	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1799	Emergency Repairs 2021-2022 to The Church of Christ in China Kei San Secondary School	中華基督教會基新中學的緊急修葺工程(2021-2022)	Y	96	89	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1774	Emergency Repairs 2021-2022 to Cho Yiu Catholic Primary School	祖堯天主教小學的緊急修葺工程(2021-2022)	Y	97	94	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1775	Emergency Repairs 2020-2021 to Diocesan Preparatory School	拔萃小學的緊急修葺工程(2020-2021)	Y	97	84	5	12	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1776	Emergency Repairs 2018-2019 to King's College Old Boys' Association Primary School No. 2	英皇書院同學會小學第二校的緊急修葺工程(2018-2019)	Y	97	92	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1777	Installation of a/c system and associated works 2018-2019 to St Louis School	聖類斯中學的冷氣安裝及相關工程(2018-2019)	Y	97	69	-----	24	4	-----	-----	-----	-----	first half of 2025 2025上半年	
1778	Major Repairs 2021-2022 to Pat Heung Central Primary School	八鄉中心小學的大規模修葺工程(2021-2022)	Y	97	92	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1779	Window Repair for Lee Kau Yan Memorial School	為李求恩紀念中學進行窗戶維修	Y	97	24	57	73	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1781	Emergency Repairs 2021-2022 to Chong Gene Hang College	張振興伉儷書院的緊急修葺工程(2021-2022)	Y	97	92	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1784	Emergency Repairs 2021-2022 to Chong Gene Hang College	張振興伉儷書院的緊急修葺工程(2021-2022)	Y	97	92	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1785	Emergency Repairs 2020-2021 to Confucian Tai Shing Ho Kwok Pui Chun College	孔教學院大成何郭佩珍中學的緊急修葺工程(2020-2021)	Y	97	85	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1790	Emergency Repairs 2021-2022 to The Endeavourers Leung Lee Sau Yu Memorial Primary School	勵志會梁李秀娛紀念小學的緊急修葺工程(2021-2022)	Y	97	92	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1837	Replacement of automatic sensor water taps for Hong Kong Red Swastika Society Tuen Mun Primary School (2021-2022)	為香港紅卍字會屯門卍慈小學更換自動感應水龍頭(2021-2022)	Y	97	93	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1780	Emergency Repairs 2021-2022 to Tung Wah Group of Hospitals Li Chi Ho Primary School	東華三院李賜豪小學的緊急修葺工程(2021-2022)	Y	98	95	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
1811	Emergency Repairs 2021-2022 to Buddhist Kok Kwong Secondary School	佛教覺光法師中學的緊急修葺工程(2021-2022)	Y	98	91	7	7	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1787	Minor conversion works 2020-2021 to Fresh Fish Traders' School	鮮魚行學校的小型改裝工程(2020-2021)	Y	99	52	-----	35	12	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1788	Building Repair for Fr. Cucchiara Memorial School	為郭怡雅神父紀念學校進行樓宇維修	Y	99	29	-----	56	14	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1789	Window Repair for Nam Wah Catholic Secondary School	為天主教南華中學進行窗戶維修	Y	99	4	-----	95	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1798	Replacement of automatic sensor water taps for Maryknoll Convent School (Secondary Section) (2021-2022)	為瑪利諾修院學校(中學部)更換自動感應水龍頭(2021-2022)	Y	99	96	3	3	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1867	Minor conversion Works 2021-2022 to Ebenezer New Hope School	心光恩望學校的小型改裝工程(2021-2022)	Y	99	96	3	3	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1791	Building Inspection for Marymount Secondary School	為瑪利曼中學進行樓宇檢驗	Y	100	72	-----	28	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1792	Building Inspection for St. Paul's Secondary School	為聖保祿中學進行樓宇檢驗	Y	100	70	-----	30	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1793	Building Inspection for Wah Yan College, Hong Kong	為香港華仁書院進行樓宇檢驗	Y	100	72	-----	28	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1794	Building Inspection for Caritas Pelletier School	為明愛培立學校進行樓宇檢驗	Y	100	62	-----	38	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1795	Building Inspection for Iu Shan School	為耀山學校進行樓宇檢驗	Y	100	70	-----	30	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1796	Building Repair for Chan's Creative School (Hong Kong Island)	為啓基學校(港島)進行樓宇維修	Y	100	2	-----	98	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1797	Window Repair for Sacred Heart Canossian School	為嘉諾撒聖心學校進行窗戶維修	Y	100	-----	3	10	90	-----	-----	-----	-----	first half of 2025 2025上半年
1808	Emergency Repairs 2021-2022 to Bishop ford Memorial School	福德學校的緊急修葺工程(2021-2022)	Y	100	92	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1830	Emergency Repairs 2020-2021 to Sheng Kung Hui Holy Trinity Church Secondary School	聖公會聖三一堂中學的緊急修葺工程(2020-2021)	Y	100	95	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1801	Minor conversion Works 2021-2022 to St. Eugene De Mazenod Oblate Primary School	獻主會聖馬善樂小學的小型改裝工程(2021-2022)	Y	101	91	-----	8	2	-----	-----	-----	-----	first half of 2025 2025上半年
1802	Building Repair for Po Leung Kuk Chan Yat Primary School	為保良局陳溢小學進行樓宇維修	Y	101	4	-----	78	19	-----	-----	-----	-----	first half of 2025 2025上半年
1803	Replacement of automatic sensor water taps for HHCKLA Buddhist Po Kwong School (2021-2022)	為香海正覺蓮社佛教普光學校更換自動感應水龍頭(2021-2022)	Y	101	68	-----	30	3	-----	-----	-----	-----	first half of 2025 2025上半年
1805	Emergency Repairs 2018-2019 to HKFEW Wong Cho Bau School	香港教育工作者聯會黃楚標學校的緊急修葺工程(2018-2019)	Y	102	84	-----	16	2	-----	-----	-----	-----	first half of 2025 2025上半年
1806	Building Inspection for The Jockey Club Hong Chi School	為賽馬會匡智學校進行樓宇檢驗	Y	102	66	-----	36	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1807	Window Repair for Ng Wah Catholic Secondary School	為天主教伍華中學進行窗戶維修	Y	102	30	-----	72	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1809	Replacement of automatic sensor water taps for Maryknoll Convent School (Primary Section) (2021-2022)	為瑪利諾修院學校(小學部)更換自動感應水龍頭(2021-2022)	Y	103	95	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1810	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wai Primary School (Ma Wan)	中華基督教會基慧小學(馬灣)的緊急修葺工程(2021-2022)	Y	103	100	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1865	Emergency Repairs 2020-2021 to Bishop Hall Jubilee School	何明華會督銀禧中學的緊急修葺工程(2020-2021)	Y	103	98	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1812	Emergency Repairs 2021-2022 to Shek Lei St. John's Catholic Primary School	石籬聖若望天主教小學的緊急修葺工程(2021-2022)	Y	104	98	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年
1813	Emergency Repairs 2020-2021 to Alliance Primary School, Whampoa	黃埔宣道小學的緊急修葺工程(2020-2021)	Y	104	95	3	8	1	-----	-----	-----	-----	first half of 2025 2025上半年
1814	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wan Primary School	中華基督教會基灣小學的緊急修葺工程(2021-2022)	Y	104	95	-----	8	1	-----	-----	-----	-----	first half of 2025 2025上半年
1815	Building Inspection for Lok Sin Tong Yu Kan Hing Secondary School	為樂善堂余近卿中學進行樓宇檢驗	Y	104	71	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1816	Building Inspection for Bishop ford Memorial School	為福德學校進行樓宇檢驗	Y	104	69	-----	35	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1817	Building Inspection for Canossa Primary School	為嘉諾撒小學進行樓宇檢驗	Y	104	66	-----	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1818	Building Inspection for Ng Wah Catholic Primary School	為天主教伍華小學進行樓宇檢驗	Y	104	66	-----	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1826	Emergency Repairs 2021-2022 to fortress Hill Methodist Secondary School	炮台山循道衛理中學的緊急修葺工程(2021-2022)	Y	104	101	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1819	Building Inspection for Chan's Creative School (Hong Kong Island)	為啟基學校(港島)進行樓宇檢驗	Y	105	72	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1820	Building Inspection for Precious Blood Primary School (Wah Fu Estate)	為華富邨寶血小學進行樓宇檢驗	Y	105	75	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1821	Building Inspection for Marycove School	為瑪利灣學校進行樓宇檢驗	Y	105	75	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1829	Emergency Repairs 2021-2022 to Sai Kung Sung Tsun Catholic School (Primary Section)	西貢崇真天主教學校(小學部)的緊急修葺工程(2021-2022)	Y	105	97	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
1822	Building Repair for Emmanuel Primary School, Kowloon	為九龍靈光小學進行樓宇維修	Y	106	52	(29)	54	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1828	Emergency Repairs 2020-2021 to St. Eugene De Mazenod Oblate Primary School	獻主會聖馬善樂小學的緊急修葺工程(2020-2021)	Y	106	100	6	6	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1823	Minor conversion Works 2021-2022 to Po Leung Kuk Mr. & Mrs. Chan Pak Keung Tsing Yi School	保良局陳百強伉儷青衣學校的小型改裝工程(2021-2022)	Y	107	102	-----	4	1	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1824	Window Repair for Carmel Secondary School	為迦密中學進行窗戶維修	Y	107	43	(25)	64	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1849	Minor conversion works 2019-2020 to Lok Sin Tong Wong Chung Ming Secondary School	樂善堂王仲銘中學的小型改裝工程(2019-2020)	Y	107	105	2	2	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1825	Emergency Repairs 2021-2022 to Salesian English School	慈幼英文學校的緊急修葺工程(2021-2022)	Y	108	99	-----	8	1	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1875	Major Repairs 2020-2021 to Asbury Methodist Primary School	亞斯理衛理小學的大規模修葺工程(2020-2021)	Y	108	105	3	3	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1827	Emergency Repairs 2021-2022 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的緊急修葺工程(2021-2022)	Y	109	98	-----	10	1	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1831	Building Inspection for The Church of Christ in China Kei Heep Secondary School	為中華基督教會基協中學進行樓宇檢驗	Y	109	73	-----	36	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1832	Building Inspection for Po Yan Oblate Primary School	為獻主會博仁小學進行樓宇檢驗	Y	109	71	-----	38	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1833	Building Repair for Lok Sin Tong Ku Chiu Man Secondary School	為樂善堂顧超文中學進行樓宇維修	Y	109	3	37	85	21	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1834	Building Repair for Cotton Spinners Association Secondary School	為棉紡會中學進行樓宇維修	Y	109	3	42	85	21	-----	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1835	Window Repair for Sai Kung Sung Tsun Catholic School (Secondary Section)	為西貢崇真天主教學校(中學部)進行窗戶維修	Y	109	5	-----	104	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1836	Replacement of automatic sensor water taps for Hoi Ping Chamber of Commerce Primary School (2021-2022)	為旅港開平商會學校更換自動感應水龍頭(2021-2022)	Y	109	101	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年
1838	Emergency Repairs 2021-2022 to Sam Shui Natives Association Lau Pun Cheung School	三水同鄉會劉本章學校的緊急修葺工程(2021-2022)	Y	110	106	-----	3	1	-----	-----	-----	-----	first half of 2025 2025上半年
1839	Building Inspection for St. Mary's Canossian College	為嘉諾撒聖瑪利書院進行樓宇檢驗	Y	110	81	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1840	Building Inspection for Wah Yan College, Kowloon	為九龍華仁書院進行樓宇檢驗	Y	110	82	-----	28	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1841	Building Inspection for Cheung Chuk Shan College	為張祝珊英文中學進行樓宇檢驗	Y	110	80	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1842	Building Inspection for The Hong Kong Chinese Women's Club Hioe Tjo Yoeng Primary School	為香港中國婦女會丘佐榮學校進行樓宇檢驗	Y	110	77	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1843	Building Inspection for Chinese Methodist School (North Point)	為北角循道學校進行樓宇檢驗	Y	110	80	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1847	Emergency Repairs 2021-2022 to Lok Sin Tong Young Ko Hsiao Lin Secondary School	樂善堂楊葛小琳中學的緊急修葺工程(2021-2022)	Y	110	102	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1872	Emergency Repairs 2021-2022 to Holy Family Canossian School (Kowloon Tong)	嘉諾撒聖家學校(九龍塘)的緊急修葺工程(2021-2022)	Y	110	104	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1884	Emergency Repairs 2020-2021 to The Church of Christ in China Wanchai Church Kei To Primary School (Kowloon City)	中華基督教會灣仔堂基道小學(九龍城)的緊急修葺工程(2020-2021)	Y	110	107	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1844	Building Inspection for The Salvation Army William Booth Secondary School	為救世軍卜維廉中學進行樓宇檢驗	Y	111	77	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1845	Building Inspection for Christian & Missionary Alliance Sun Kei Primary School (Ping Shek)	為基督教宣道會宣基小學(坪石)進行樓宇檢驗	Y	111	73	-----	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1846	Building Repair for Po Leung Kuk Dr. Jimmy Wong Chi-ho (Tin Sum Valley) Primary School	為保良局王賜豪(田心谷)小學進行樓宇維修	Y	111	5	-----	106	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1864	Emergency Repairs 2020-2021 to Maryknoll Convent School (Secondary Section)	瑪利諾修院學校(中學部)的緊急修葺工程(2020-2021)	Y	111	105	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1848	Emergency Repairs 2018-2019 to Holy Family School	聖家學校的緊急修葺工程(2018-2019)	Y	112	107	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1850	Window Repair for Buddhist Sin Tak College	為佛教善德英文中學進行窗戶維修	Y	112	4	52	108	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1871	Emergency Repairs 2020-2021 to King's College Old Boys' Association Primary School	英皇書院同學會小學的緊急修葺工程(2020-2021)	Y	112	106	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1851	Building Repair for Kowloon Tong School (Secondary Section)	為九龍塘學校(中學部)進行樓宇維修	Y	113	44	-----	69	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1899	Emergency Repairs 2021-2022 to Precious Blood Primary School (South Horizons)	海怡寶血小學的緊急修葺工程(2021-2022)	Y	113	107	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1852	Emergency Repairs 2020-2021 to Wah Yan College, Kowloon	九龍華仁書院的緊急修葺工程(2020-2021)	Y	114	103	-----	10	1	-----	-----	-----	-----	first half of 2025 2025上半年
1853	Building Inspection for Ho Lap College (Sponsored by The Sik Sik Yuen)	為可立中學(嗇色園主辦)進行樓宇檢驗	Y	114	82	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1854	Building Inspection for Our Lady's College	為聖母書院進行樓宇檢驗	Y	114	80	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1855	Building Repair for The Jockey Club Hong Chi School	為賽馬會匡智學校進行樓宇維修	Y	114	5	-----	87	22	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1873	Emergency Repairs 2020-2021 to Confucian Tai Shing Ho Kwok Pui Chun College	孔教學院大成何郭佩珍中學的緊急修葺工程(2020-2021)	Y	114	105	9	9	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1895	Emergency Repairs 2021-2022 to Marymount Primary School	瑪利曼小學的緊急修葺工程(2021-2022)	Y	114	111	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1856	Building Inspection for Aberdeen Technical School	為香港仔工業學校進行樓宇檢驗	Y	115	85	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1857	Building Inspection for Kowloon Tong School (Secondary Section)	為九龍塘學校(中學部)進行樓宇檢驗	Y	115	83	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1858	Building Inspection for Emmanuel Primary School, Kowloon	為九龍靈光小學進行樓宇檢驗	Y	115	83	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1859	Building Inspection for Hop Yat Church School	為合一堂學校進行樓宇檢驗	Y	115	84	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1860	Building Inspection for Pui Tak Canossian Primary School	為嘉諾撒培德學校進行樓宇檢驗	Y	115	82	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1861	Window Repair for HHCKLA Buddhist Chan Shi Wan Primary School	為香海正覺蓮社佛教陳式宏學校進行窗戶維修	Y	115	6	-----	109	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1891	Emergency Repairs 2020-2021 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2020-2021)	Y	115	109	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1908	Emergency Repairs 2018-2019 to S.K.H. Leung Kwai Yee Secondary School	聖公會梁季彝中學的緊急修葺工程(2018-2019)	Y	115	111	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1969	Major Repairs 2021-2022 to St. Anthony's School	聖安多尼學校的大規模修葺工程(2021-2022)	Y	115	108	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1863	Emergency Repairs 2020-2021 to Wah Yan College, Kowloon	九龍華仁書院的緊急修葺工程(2020-2021)	Y	116	76	28	38	2	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1866	Minor conversion works 2020-2021 to Ho Ngai College (Sponsored by Sik Sik Yuen)	嚶色園主辦可藝中學的小型改裝工程(2020-2021)	Y	116	89	3	21	6	-----	-----	-----	-----	first half of 2025 2025上半年
1868	Window Repair for Ho Lap College (Sponsored by The Sik Sik Yuen)	為可立中學(嚶色園主辦)進行窗戶維修	Y	116	105	-----	11	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1869	Replacement of automatic sensor water taps for S.K.H. St. Thomas' Primary School (2021-2022)	為聖公會聖多馬小學更換自動感應水龍頭(2021-2022)	Y	116	107	-----	8	1	-----	-----	-----	-----	first half of 2025 2025上半年
1897	Emergency Repairs 2020-2021 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2020-2021)	Y	116	110	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1870	Emergency Repairs 2021-2022 to Asbury Methodist Primary School	亞斯理衛理小學的緊急修葺工程(2021-2022)	Y	117	110	-----	6	1	-----	-----	-----	-----	first half of 2025 2025上半年
1896	Emergency Repairs 2021-2022 to St. Bonaventure College and High School	聖文德書院的緊急修葺工程(2021-2022)	Y	117	109	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1874	Emergency Repairs 2021-2022 to Wah Yan College, Kowloon	華仁書院(九龍)的緊急修葺工程(2021-2022)	Y	118	92	-----	23	3	-----	-----	-----	-----	first half of 2025 2025上半年
1876	Emergency Repairs 2021-2022 to Po Leung Kuk Lo Kit Sing -1983 College	保良局羅傑承(一九八三)中學的緊急修葺工程(2021-2022)	Y	118	110	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年
1877	Building Inspection for The Church of Christ in China Heep Woh College	為中華基督教會協和書院進行樓宇檢驗	Y	118	80	-----	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1878	Building Inspection for St. Bonaventure College and High School	為聖文德書院進行樓宇檢驗	Y	118	85	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1879	Building Inspection for The Hong Kong Taoist Association Ching Chung Secondary School	為香港道教聯合會青松中學進行樓宇檢驗	Y	118	84	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1880	Building Inspection for The Church of Christ in China Kei Wa Primary School	為中華基督教會基華小學進行樓宇檢驗	Y	118	84	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1902	Emergency Repairs 2021-2022 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2021-2022)	Y	118	112	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1881	Emergency Repairs 2021-2022 to Tin Shui Wai Methodist College	天水圍循道衛理中學的緊急修葺工程(2021-2022)	Y	119	110	-----	8	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1882	Emergency Repairs 2019-2020 to The Church of Christ in China Wanchai Church Kei To Primary School (Kowloon City)	中華基督教會灣仔堂基道小學(九龍城)的緊急修葺工程(2019-2020)	Y	119	108	-----	10	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1904	Replacement of automatic sensor water taps for Chinese Y.M.C.A. Primary School (2021-2022)	為中華基督教青年會小學更換自動感應水龍頭(2021-2022)	Y	119	117	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1883	Emergency Repairs 2021-2022 to Tung Koon District Society Fong Shu Chuen School	東莞同鄉會方樹泉學校的緊急修葺工程(2021-2022)	Y	120	102	4	16	2	-----	-----	-----	-----	first half of 2025 2025上半年	
1885	Building Inspection for Notre Dame College	為聖母院書院進行樓宇檢驗	Y	120	88	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1886	Building Inspection for Tang King Po School	為鄧鏡波學校進行樓宇檢驗	Y	120	91	-----	29	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1887	Building Repair for Sacred Heart Canossian College	為嘉諾撒聖心書院進行樓宇維修	Y	120	-----	-----	-----	120	-----	-----	-----	-----	first half of 2025 2025上半年	
1888	Building Repair for Pui Tak Canossian Primary School	為嘉諾撒培德學校進行樓宇維修	Y	120	3	-----	117	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1889	Window Repair for Pui Tak Canossian College	為嘉諾撒培德書院進行窗戶維修	Y	120	4	-----	116	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1890	Flag Pole Installation for Marymount Primary School	為瑪利曼小學加建旗杆	Y	120	108	-----	1	1	10	-----	-----	-----	first half of 2026 2026上半年	
1939	Replacement of automatic sensor water taps for Yan Tak Catholic Primary School (2021-2022)	為仁德天主教小學更換自動感應水龍頭(2021-2022)	Y	120	118	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1893	Minor conversion Works 2021-2022 to Yan Oi Tong Madam Lau Wong Fat Primary School	仁愛堂劉皇發夫人小學的小型改裝工程(2021-2022)	Y	121	111	-----	8	2	-----	-----	-----	-----	first half of 2025 2025上半年
1894	Building Repair for Wah Yan College, Hong Kong	為香港華仁書院進行樓宇維修	Y	121	9	-----	112	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1905	Emergency Repairs 2020-2021 to Mary Rose School	天保民學校的緊急修葺工程(2020-2021)	Y	121	114	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1929	Emergency Repairs 2021-2022 to Yu Chun Keung Memorial College	余振強紀念中學的緊急修葺工程(2021-2022)	Y	121	115	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1898	Replacement of automatic sensor water taps for Buddhist Sin Tak College (2021-2022)	為佛教善德英文中學更換自動感應水龍頭(2021-2022)	Y	122	114	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年
1900	Minor conversion works 2020-2021 to Sheng Kung Hui Holy Trinity Church Secondary School	聖公會聖三一堂中學的小型改裝工程(2020-2021)	Y	123	121	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1901	Minor conversion Works 2021-2022 to Castle Peak Catholic Primary School	青山天主教小學的小型改裝工程(2021-2022)	Y	123	38	61	79	6	-----	-----	-----	-----	first half of 2025 2025上半年
1903	Replacement of automatic sensor water taps for HHCKLA Buddhist Chan Shi Wan Primary School (2021-2022)	為香海正覺蓮社佛教陳式宏學校更換自動感應水龍頭(2021-2022)	Y	124	110	-----	13	1	-----	-----	-----	-----	first half of 2025 2025上半年
1917	Emergency Repairs 2021-2022 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2021-2022)	Y	124	117	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1906	Emergency Repairs 2021-2022 to S.K.H. Tsing Yi Estate Ho Chak Wan Primary School	聖公會青衣邨何澤芸小學的緊急修葺工程(2021-2022)	Y	125	118	-----	6	1	-----	-----	-----	-----	first half of 2025 2025上半年
1907	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wan Primary School (Aldrich Bay)	中華基督教會基灣小學(愛蝶灣)的緊急修葺工程(2021-2022)	Y	125	115	-----	9	1	-----	-----	-----	-----	first half of 2025 2025上半年
1909	Building Repair for Lok Sin Tong Young Ko Hsiao Lin Secondary School	為樂善堂楊葛小琳中學進行樓宇維修	Y	125	9	-----	116	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1910	Window Repair for Ma Kam Ming Charitable Foundation Ma Chan Duen Hey Memorial College	為馬錦明慈善基金馬陳端喜紀念中學進行窗戶維修	Y	126	100	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1911	Window Repair for St. Paul's School (Lam Tin)	為藍田聖保祿中學進行窗戶維修	Y	126	6	-----	120	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1924	Emergency Repairs 2021-2022 to Tseung Kwan O Pui Chi School	將軍澳培智學校的緊急修葺工程(2021-2022)	Y	126	116	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1912	Replacement of automatic sensor water taps for S.K.H. Kei Fook Primary School (2021-2022)	為聖公會基福小學更換自動感應水龍頭(2021-2022)	Y	127	118	-----	8	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1928	Emergency Repairs 2021-2022 to Tai Po Methodist School	大埔循道衛理小學的緊急修葺工程(2021-2022)	Y	127	117	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1913	Emergency Repairs 2020-2021 to Tung Wah Group of Hospitals Tsui Tsin Tong School	東華三院徐展堂學校的緊急修葺工程(2020-2021)	Y	128	114	3	13	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1914	Emergency Repairs 2021-2022 to Tang King Po School	鄧鏡波學校的緊急修葺工程(2021-2022)	Y	128	115	3	12	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1949	Emergency Repairs 2018-2019 to The Church of Christ in China Heep Woh College	中華基督教會協和書院的緊急修葺工程(2018-2019)	Y	128	124	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1915	Building Repair for Emmanuel Primary School	為靈光小學進行樓宇維修	Y	129	3	-----	126	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1931	Emergency Repairs 2021-2022 to Maryknoll Convent School (Secondary Section)	瑪利諾修院學校(中學部)的緊急修葺工程(2021-2022)	Y	129	122	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1932	Emergency Repairs 2021-2022 to Lok Sin Tong Young Ko Hsiao Lin Secondary School	樂善堂楊葛小琳中學的緊急修葺工程(2021-2022)	Y	129	119	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1918	Building Inspection for Rhenish Church Pang Hok-ko Memorial College	為禮賢會彭學高紀念中學進行樓宇檢驗	Y	130	102	-----	28	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1919	Building Inspection for Maryknoll Convent School (Primary Section)	為瑪利諾修院學校(小學部)進行樓宇檢驗	Y	130	100	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1920	Building Inspection for S.K.H. St. Timothy's Primary School	為聖公會聖提摩太小學進行樓宇檢驗	Y	130	100	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1921	Building Inspection for Hong Kong Red Cross John F. Kennedy Centre	為香港紅十字會甘迺迪中心進行樓宇檢驗	Y	130	97	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1922	Building Repair for St. Clare's Girls' School	為聖嘉勒女書院進行樓宇維修	Y	130	-----	-----	-----	130	-----	-----	-----	-----	first half of 2025 2025上半年	
1923	Flag Pole Installation for Sacred Heart of Mary Catholic Primary School	為天主教聖母聖心小學加建旗杆	Y	130	-----	-----	7	9	114	-----	-----	-----	first half of 2026 2026上半年	
1925	Minor conversion works 2020-2021 to Holy Trinity College	寶血會上智英文書院的小型改裝工程(2020-2021)	Y	131	118	-----	10	3	-----	-----	-----	-----	first half of 2025 2025上半年	
1926	Minor conversion Works 2021-2022 to S.K.H. St. Simon's Lui Ming Choi Secondary School	聖公會聖西門呂明才中學的小型改裝工程(2021-2022)	Y	131	7	-----	93	31	-----	-----	-----	-----	first half of 2025 2025上半年	
1927	Window Repair for Kwok Man School	為國民學校進行窗戶維修	Y	131	3	-----	128	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1930	Window Repair for China Holiness Church Living Spirit College	為中華聖潔會靈風中學進行窗戶維修	Y	132	100	12	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1933	Building Repair for Pui Tak Canossian College	為嘉諾撒培德書院進行樓宇維修	Y	133	37	-----	77	19	-----	-----	-----	-----	first half of 2025 2025上半年	
2071	Major Repairs 2021-2022 to Pui Ying Secondary School	培英中學的大規模修葺工程(2021-2022)	Y	133	124	9	9	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1934	Emergency Repairs 2021-2022 to St. Mark's School	聖馬可中學的緊急修葺工程(2021-2022)	Y	134	123	-----	10	1	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1935	Emergency Repairs 2021-2022 to St. Joseph's College	聖若瑟書院的緊急修葺工程(2021-2022)	Y	134	123	-----	10	1	-----	-----	-----	-----	first half of 2025 2025上半年
1936	Building Inspection for Tung Wah Group of Hospitals Lo Yu Chik Primary School	為東華三院羅裕積小學進行樓宇檢驗	Y	134	101	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1937	Window Repair for Hong Kong Taoist Association The Yuen Yuen Institute Chan Lui Chung Tak Memorial School	為香港道教聯合會圓玄學院陳呂重德紀念學校進行窗戶維修	Y	134	7	12	127	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1938	Building Inspection for Kowloon True Light School	為九龍真光中學進行樓宇檢驗	Y	135	105	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1960	Emergency Repairs 2020-2021 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2020-2021)	Y	135	127	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1968	Emergency Repairs 2021-2022 to St. Francis Xavier's College	聖芳濟書院的緊急修葺工程(2021-2022)	Y	135	127	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1940	Emergency Repairs 2018-2019 to Sharon Lutheran School	路德會沙崙學校的緊急修葺工程(2018-2019)	Y	136	129	-----	6	1	-----	-----	-----	-----	first half of 2025 2025上半年
1941	Window Repair for Pui Ching Middle School	為香港培正中學進行窗戶維修	Y	136	75	(33)	61	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1942	Window Repair for Alliance Primary School, Tai Hang Tung	為大坑東宣道小學進行窗戶維修	Y	136	84	-----	52	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1943	Replacement of automatic sensor water taps for S.K.H. St. Mary's Church Mok Hing Yiu College (2021-2022)	為聖公會聖馬利亞堂莫慶堯中學更換自動感應水龍頭(2021-2022)	Y	136	127	-----	8	1	-----	-----	-----	-----	first half of 2025 2025上半年
1944	Emergency Repairs 2020-2021 to Wah Yan College, Kowloon	九龍華仁書院的緊急修葺工程(2020-2021)	Y	137	100	22	35	2	-----	-----	-----	-----	first half of 2025 2025上半年
1945	Building Repair for Pok Oi Hospital Chan Kai Memorial College	為博愛醫院陳楷紀念中學進行樓宇維修	Y	137	2	-----	135	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1946	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2020-2021)	Y	138	133	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年
1947	Building Inspection for Ping Shek Estate Catholic Primary School	為坪石天主教小學進行樓宇檢驗	Y	138	101	-----	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1948	Window Repair for Sheng Kung Hui St. Benedict's School	為聖公會聖本德中學進行窗戶維修	Y	138	11	-----	127	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1950	Emergency Repairs 2021-2022 to Pui Ying Secondary School	培英中學的緊急修葺工程(2021-2022)	Y	139	5	117	132	2	-----	-----	-----	-----	first half of 2025 2025上半年
1951	Building Repair for The Church of Christ in China Chun Kwong Primary School	為中華基督教會元朗真光小學進行樓宇維修	Y	139	75	-----	64	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1952	Emergency Repairs 2020-2021 to Notre Dame College	聖母院書院的緊急修葺工程(2020-2021)	Y	139	135	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1963	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2020-2021)	Y	139	131	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1953	Building Inspection for Maryknoll Convent School (Secondary Section)	為瑪利諾修院學校(中學部)進行樓宇檢驗	Y	140	110	-----	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1954	Building Inspection for Pui Ching Middle School	為香港培正中學進行樓宇檢驗	Y	140	115	-----	25	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1955	Building Repair for St. Joseph's College	為聖若瑟書院進行樓宇維修	Y	140	4	-----	136	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1956	Building Repair for Catholic Mission School	為天主教總堂區學校進行樓宇維修	Y	140	4	-----	136	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1957	Building Repair for The Hong Kong Chinese Women's Club Hioc Tjo Yoeng Primary School	為香港中國婦女會丘佐榮學校進行樓宇維修	Y	140	4	-----	136	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1958	Building Repair for Sam Shui Natives Association Huen King Wing School	為三水同鄉會禰景榮學校進行樓宇維修	Y	140	5	-----	135	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1959	Replacement of automatic sensor water taps for Sam Shui Natives Association Lau Pun Cheung School (2021-2022)	為三水同鄉會劉本章學校更換自動感應水龍頭(2021-2022)	Y	140	117	10	22	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1961	Installation of a/c system and associated works 2018-2019 to Sheng Kung Hui Li Ping Secondary School	聖公會李炳中學的冷氣安裝及相關工程(2018-2019)	Y	141	125	6	15	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1962	Minor conversion Works 2021-2022 to Lok Sin Tong Leung Kau Kui Primary School	樂善堂梁錫瑤學校的小型改裝工程(2021-2022)	Y	141	135	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1975	Emergency Repairs 2021-2022 to Tin Ka Ping Secondary School	田家炳中學的緊急修葺工程(2021-2022)	Y	141	130	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2049	Flag Pole Installation for Notre Dame College	為獻主會聖母院書院加建旗杆	Y	141	139	2	2	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1989	Emergency Repairs 2020-2021 to S.K.H. St. Timothy's Primary School	聖公會聖提摩太小學的緊急修葺工程(2020-2021)	Y	142	135	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1965	Building Inspection for Diocesan Preparatory School	為拔萃小學進行樓宇檢驗	Y	143	111	-----	32	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1966 *	Window Repair for Holy Cross Lutheran School	為路德會聖十架學校進行窗戶維修	Y	143	5	-----	138	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1986	Emergency Repairs 2021-2022 to Caritas Wu Cheng-chung Secondary School	明愛胡振中中學的緊急修葺工程(2021-2022)	Y	143	139	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1967	Flag Pole Installation for S.K.H. Kei Wing Primary School	為聖公會基榮小學加建旗杆	Y	144	53	(4)	1	7	83	-----	-----	-----	first half of 2026 2026上半年	
1970	Minor conversion Works 2021-2022 to S.K.H. St. Timothy's Primary School	聖公會聖提摩太小學的小型改裝工程(2021-2022)	Y	145	125	-----	15	5	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1971	Building Inspection for Hong Kong & Kowloon Chiu Chow Public Association Secondary School	為港九潮洲公會中學進行樓宇檢驗	Y	145	107	-----	38	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1972	Window Repair for Buddhist Hung Sean Chau Memorial College	為佛教孔仙洲紀念中學進行窗戶維修	Y	145	96	-----	49	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1979	Emergency Repairs 2020-2021 to Confucian Tai Shing Ho Kwok Pui Chun College	孔教學院大成何郭佩珍中學的緊急修葺工程(2020-2021)	Y	145	134	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1973	Minor conversion works 2020-2021 to Lui Ming Choi Lutheran College	路德會呂明才中學的小型改裝工程(2020-2021)	Y	146	140	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1974	Building Repair for Holy Family Canossian School	為嘉諾撒聖家學校進行樓宇維修	Y	146	4	-----	114	28	-----	-----	-----	-----	first half of 2025 2025上半年	
1980	Minor conversion works 2020-2021 to Hong Kong Taoist Association Tang Hin Memorial Secondary School	香港道教聯合會鄧顯紀念中學的小型改裝工程(2020-2021)	Y	146	137	9	9	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1976	Window Repair for Bishop Paschang Catholic School	為天主教柏德學校進行窗戶維修	Y	147	61	6	86	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1977	Minor conversion Works 2021-2022 to Maryknoll Fathers' School	瑪利諾神父教會學校的小型改裝工程(2021-2022)	Y	148	121	-----	20	7	-----	-----	-----	-----	first half of 2025 2025上半年	
1978	Major Repairs 2018-2019 to Buddhist Tai Kwong Chi Hong College	佛教大光慈航中學的大規模修葺工程(2018-2019)	Y	148	131	-----	1	1	15	-----	-----	-----	first half of 2026 2026上半年	
1981	Replacement of automatic sensor water taps for Lei Muk Shue Catholic Primary School (2021-2022)	為梨木樹天主教小學更換自動感應水龍頭(2021-2022)	Y	149	18	-----	118	13	-----	-----	-----	-----	first half of 2025 2025上半年	
1985	Emergency Repairs 2020-2021 to HHCKLA Buddhist Wisdom Primary School	香港正覺蓮社佛教正慧小學的緊急修葺工程(2020-2021)	Y	149	143	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1987	Emergency Repairs 2021-2022 to Shatin Tsung Tsin School	沙田崇真學校的緊急修葺工程(2021-2022)	Y	149	138	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
1988	Emergency Repairs 2020-2021 to HHCKLA Buddhist Wisdom Primary School	香港正覺蓮社佛教正慧小學的緊急修葺工程(2020-2021)	Y	149	143	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2232	Replacement of automatic sensor water taps for Haven of Hope Sunnyside School (2021-2022)	為靈實恩光學校更換自動感應水龍頭(2021-2022)	Y	149	145	4	4	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1982	Building Inspection for Hong Kong Sea School	為香港航海學校進行樓宇檢驗	Y	150	124	-----	26	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1983	Building Repair for Methodist College	為循道中學進行樓宇維修	Y	150	76	-----	74	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
1984	Building Repair for Po Kok Primary School	為寶覺小學進行樓宇維修	Y	150	4	-----	117	29	-----	-----	-----	-----	first half of 2025 2025上半年	
1990	Emergency Repairs 2021-2022 to Lok Sin Tong Young Ko Hsiao Lin Secondary School	樂善堂楊葛小琳中學的緊急修葺工程(2021-2022)	Y	155	141	7	13	1	-----	-----	-----	-----	first half of 2025 2025上半年	
1994	Emergency Repairs 2021-2022 to S.K.H. Wing Chun Primary School	聖公會榮真小學的緊急修葺工程(2021-2022)	Y	155	143	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2003	Emergency Repairs 2021-2022 to Lok Sin Tong Young Ko Hsiao Lin Secondary School	樂善堂楊葛小琳中學的緊急修葺工程(2021-2022)	Y	155	144	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1993	Emergency Repairs 2021-2022 to Hong Chi Pinehill No.2 School	匡智松嶺第二校的緊急修葺工程(2021-2022)	Y	156	144	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2002	Emergency Repairs 2021-2022 to The Church of Christ in China Kei To Secondary School	中華基督教會基道中學的緊急修葺工程(2021-2022)	Y	156	148	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
1991	Major Repairs 2019-2020 to Yan Oi Tong Tin Ka Ping Secondary School	仁愛堂田家炳中學的大規模修葺工程(2019-2020)	Y	157	117	-----	35	5	-----	-----	-----	-----	first half of 2025 2025上半年	
1992	Replacement of automatic sensor water taps for Yuk Yin School (2021-2022)	為育賢學校更換自動感應水龍頭(2021-2022)	Y	157	103	1	49	5	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1995	Emergency Repairs 2021-2022 to Pentecostal School	五旬節中學的緊急修葺工程(2021-2022)	Y	158	144	-----	12	2	-----	-----	-----	-----	first half of 2025 2025上半年
1996	Emergency Repairs 2021-2022 to Carmel Alison Lam Foundation Secondary School	迦密愛禮信中學的緊急修葺工程(2021-2022)	Y	158	153	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1997	Building Repair for Notre Dame College	為獻主會聖母院書院進行樓宇維修	Y	159	53	-----	106	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1998	Emergency Repairs 2018-2019 to Henrietta Secondary School	顯理中學的緊急修葺工程(2018-2019)	Y	159	151	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2010	Emergency Repairs 2021-2022 to St. Mary's Canossian School	嘉諾撒聖瑪利學校的緊急修葺工程(2021-2022)	Y	159	148	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2045	Emergency Repairs 2018-2019 to Hong Kong and Macau Lutheran Church Queen Maud Secondary School	港澳信義會慕德中學的緊急修葺工程(2018-2019)	Y	159	154	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1999	Building Inspection for Catholic Mission School	為天主教總堂區學校進行樓宇檢驗	Y	160	48	-----	112	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2000	Building Inspection for S.K.H. St. Michael's Primary School	為聖公會聖米迦勒小學進行樓宇檢驗	Y	160	129	-----	31	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2005	Emergency Repairs 2020-2021 to Hong Kong Taoist Association The Yuen Yuen Institute No.2 Secondary School	香港道教聯合會圓玄學院第二中學的緊急修葺工程(2020-2021)	Y	160	148	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2007	Emergency Repairs 2021-2022 to Caritas Lok Jun School	明愛樂進學校的緊急修葺工程(2021-2022)	Y	160	148	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2001	Emergency Repairs 2020-2021 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2020-2021)	Y	161	147	-----	12	2	-----	-----	-----	-----	first half of 2025 2025上半年
2004	Building Repair for Sheng Kung Hui Lui Ming Choi Secondary School	為聖公會呂明才中學進行樓宇維修	Y	161	5	-----	125	31	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2009	Emergency Repairs 2020-2021 to Ling To Catholic Primary School	天主教領島小學的緊急修葺工程(2020-2021)	Y	161	156	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2006	Window Repair for Fung Kai No.1 Primary School	為鳳溪第一小學進行窗戶維修	Y	162	90	-----	72	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2054	Emergency Repairs 2018-2019 to Henrietta Secondary School	顯理中學的緊急修葺工程(2018-2019)	Y	162	154	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2008	Building Repair for S.K.H. Kei Wing Primary School	為聖公會基榮小學進行樓宇維修	Y	163	79	-----	84	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2011	Building Repair for Po Leung Kuk Gold & Silver Exchange Society Pershing Tsang School	為保良局金銀業貿易場張凝文學校進行樓宇維修	Y	165	16	-----	149	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2012	Replacement of automatic sensor water taps for Shatin Public School (2021-2022)	為沙田公立學校更換自動感應水龍頭(2021-2022)	Y	165	111	-----	49	5	-----	-----	-----	-----	first half of 2025 2025上半年	
2036	Emergency Repairs 2018-2019 to St. John The Baptist Catholic Primary School	聖若翰天主教小學的緊急修葺工程(2018-2019)	Y	165	160	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2013	Building Inspection for Confucian Tai Shing Primary School	為孔教學院大成小學進行樓宇檢驗	Y	166	95	-----	71	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2014	Building Repair for Man Kiu Association Primary School	為閩僑小學進行樓宇維修	Y	166	90	-----	76	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2096	Flag Pole Installation for Yuen Long Long Ping Estate Wai Chow School	為元朗朗屏邨惠州學校加建旗杆	Y	166	140	26	26	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2015	Minor conversion Works 2021-2022 to Yan Chai Hospital Chan Lu Seng Primary School	仁濟醫院陳耀星小學的小型改裝工程(2021-2022)	Y	167	148	-----	14	5	-----	-----	-----	-----	first half of 2025 2025上半年	
2061	Emergency Repairs 2018-2019 to HHCKLA Buddhist Ching Kok Secondary School	香海正覺蓮社佛教正覺中學的緊急修葺工程(2018-2019)	Y	167	162	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2016	Emergency Repairs 2021-2022 to St. Mary's Canossian College	嘉諾撒聖瑪利書院的緊急修葺工程(2021-2022)	Y	168	8	-----	140	20	-----	-----	-----	-----	first half of 2025 2025上半年
2017	Building Repair for Pui Ling School of The Precious Blood	為寶血會培靈學校進行樓宇維修	Y	168	53	-----	115	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2018	Major Repairs 2019-2020 to S.K.H. Chi Fu Chi Nam Primary School	聖公會置富始南小學的大規模修葺工程(2019-2020)	Y	168	142	-----	1	2	23	-----	-----	-----	first half of 2026 2026上半年
2019	Installation of a/c system and associated works 2018-2019 to Kwai Chung Methodist College	葵涌循道中學的冷氣安裝及相關工程(2018-2019)	Y	168	161	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2040 #	Emergency Repairs 2018-2019 to Ho Yu College and Primary School (Sponsored by Sik Sik Yuen)	嚶色園主辦可譽中學暨可譽小學法團校董會(小學)的緊急修葺工程(2018-2019)	Y	169	161	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2020	Building Repair for Hong Kong Sea School	為香港航海學校進行樓宇維修	Y	170	5	-----	165	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2021	Building Repair for Tung Wah Group of Hospitals Tsui Tsin Tong School	為東華三院徐展堂學校進行樓宇維修	Y	170	38	-----	132	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2022	Window Repair for Wong Shiu Chi Secondary School	為王肇枝中學進行窗戶維修	Y	170	-----	-----	170	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2023	Emergency Repairs 2021-2022 to The Endeavourers Leung Lee Sau Yu Memorial Primary School	勵志會梁李秀娛紀念小學的緊急修葺工程(2021-2022)	Y	170	165	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2031	Emergency Repairs 2020-2021 to S.K.H. Fung Kei Primary School	聖公會奉基小學的緊急修葺工程(2020-2021)	Y	170	160	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2033	Emergency Repairs 2020-2021 to New Asia Middle School	新亞中學的緊急修葺工程(2020-2021)	Y	170	160	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2024	Minor conversion works 2020-2021 to S.K.H. Lam Woo Memorial Secondary School	聖公會林護紀念中學的小型改裝工程(2020-2021)	Y	171	167	-----	3	1	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2025	Building Repair for King's College Old Boys' Association Primary School	為英皇書院同學會小學進行樓宇維修	Y	171	5	-----	166	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2026	Building Repair for Salesian School	為慈幼學校進行樓宇維修	Y	171	5	-----	166	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2027	Building Repair for S.K.H. St. Michael's Primary School	為聖公會聖米迦勒小學進行樓宇維修	Y	171	5	-----	166	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2028	Flag Pole Installation for Fresh Fish Traders' School	為鮮魚行學校加建旗杆	Y	171	59	(15)	-----	9	103	-----	-----	-----	first half of 2026 2026上半年	
2030	Emergency Repairs 2021-2022 to Hong Kong Taoist Association Wun Tsuen Ng Lai Wo Memorial School	香港道教聯合會雲泉吳禮和紀念學校的緊急修葺工程(2021-2022)	Y	171	158	13	13	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2041	Emergency Repairs 2019-2020 to The Church of Christ in China Ming Kei College	中華基督教會銘基書院的緊急修葺工程(2019-2020)	Y	171	163	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2029	Minor conversion works 2020-2021 to Ebenezer School	心光學校的小型改裝工程(2020-2021)	Y	172	167	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2055	Emergency Repairs 2021-2022 to The Church of Christ in China Kei San Secondary School	中華基督教會基新中學的緊急修葺工程(2021-2022)	Y	172	155	17	17	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2032	Replacement of automatic sensor water taps for Pui Ling School of The Precious Blood (2021-2022)	為寶血會培靈學校更換自動感應水龍頭(2021-2022)	Y	173	105	-----	61	7	-----	-----	-----	-----	first half of 2025 2025上半年	
2037	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wai Primary School (Ma Wan)	中華基督教會基慧小學(馬灣)的緊急修葺工程(2021-2022)	Y	173	163	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2034	Minor conversion Works 2021-2022 to Hong Chi Winifred Mary Cheung Morninghope School	匡智張玉瓊晨輝學校的小型改裝工程(2021-2022)	Y	174	9	115	153	12	-----	-----	-----	-----	first half of 2025 2025上半年	
2035	Building Inspection for St. Francis Xavier's College	為聖芳濟書院進行樓宇檢驗	Y	174	137	-----	37	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2069	Emergency Repairs 2018-2019 to Christian & Missionary Alliance Sun Kei Primary School	基督教宣道會宣基小學的緊急修葺工程(2018-2019)	Y	174	169	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2038	Building Inspection for The Salvation Army Centaline Charity Fund School	為救世軍中原慈善基金學校進行樓宇檢驗	Y	175	141	-----	34	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2039	Installation of a/c system and associated works 2018-2019 to Sai Kung Central Lee Siu Yam Memorial School	西貢中心李少欽紀念學校的冷氣安裝及相關工程(2018-2019)	Y	176	168	-----	7	1	-----	-----	-----	-----	first half of 2025 2025上半年	
2042	Building Repair for Buddhist Sin Tak College	為佛教善德英文中學進行樓宇維修	Y	176	3	39	138	35	-----	-----	-----	-----	first half of 2025 2025上半年	
2043	Window Repair for Grantham College of Education Past Students' Association Whampoa Primary School	為葛量洪校友會黃埔學校進行窗戶維修	Y	176	81	-----	95	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2044	Replacement of automatic sensor water taps for Tung Wah Group of Hospitals Hok Shan School (2021-2022)	為東華三院鶴山學校更換自動感應水龍頭(2021-2022)	Y	176	142	(11)	29	5	-----	-----	-----	-----	first half of 2025 2025上半年	
2063	Emergency Repairs 2021-2022 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2021-2022)	Y	176	167	9	9	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2066	Emergency Repairs 2021-2022 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的緊急修葺工程(2021-2022)	Y	176	171	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2051	Emergency Repairs 2020-2021 to Lok Sin Tong Young Ko Hsiao Lin Secondary School	樂善堂楊葛小琳中學的緊急修葺工程(2020-2021)	Y	177	164	13	13	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2062	Emergency Repairs 2021-2022 to The Church of Christ in China Kei San Secondary School	中華基督教會基新中學的緊急修葺工程(2021-2022)	Y	177	164	13	13	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2046	Building Inspection for Kowloon Women's Welfare Club Li Ping Memorial School	為九龍婦女福利會李炳紀念學校進行樓宇檢驗	Y	178	145	-----	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2050	Emergency Repairs 2020-2021 to Rosaryhill Secondary School	玫瑰崗中學的緊急修葺工程(2020-2021)	Y	178	173	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2047	Emergency Repairs 2018-2019 to St. Mary's Canossian College	嘉諾撒聖瑪利書院的緊急修葺工程(2018-2019)	Y	179	174	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年
2048	Minor conversion works 2020-2021 to King's College Old Boys' Association Primary School No. 2	英皇書院同學會小學第二校的小型改裝工程(2020-2021)	Y	179	171	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2052	Minor conversion Works 2021-2022 to Precious Blood Primary School	寶血小學的小型改裝工程(2021-2022)	Y	180	167	-----	10	3	-----	-----	-----	-----	first half of 2025 2025上半年
2053	Building Repair for Aberdeen Technical School	為香港仔工業學校進行樓宇維修	Y	180	46	-----	134	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2056	Emergency Repairs 2018-2019 to Wah Yan College, Kowloon	九龍華仁書院的緊急修葺工程(2018-2019)	Y	181	162	-----	17	2	-----	-----	-----	-----	first half of 2025 2025上半年
2057	Replacement of automatic sensor water taps for Pui Shing Catholic Secondary School (2021-2022)	為天主教培聖中學更換自動感應水龍頭(2021-2022)	Y	181	66	107	114	1	-----	-----	-----	-----	first half of 2025 2025上半年
2090	Emergency Repairs 2018-2019 to Pok Oi Hospital 80th Anniversary Tang Ying Hei College	博愛醫院八十週年鄧英喜中學的緊急修葺工程(2018-2019)	Y	182	176	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2097	Emergency Repairs 2018-2019 to Sai Kung Sung Tsun Catholic School (Primary Section)	西貢崇真天主教小學的緊急修葺工程(2018-2019)	Y	182	176	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2058	Major Repairs 2021-2022 to S.K.H. St. Joseph's Primary School	聖公會聖約瑟小學的大規模修葺工程(2021-2022)	Y	183	176	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2059	Minor conversion works 2020-2021 to Lai Chack Middle School	麗澤中學的小型改裝工程(2020-2021)	Y	183	127	-----	42	14	-----	-----	-----	-----	first half of 2025 2025上半年
2060	Replacement of automatic sensor water taps for Maryknoll Fathers' School (Primary Section) (2021-2022)	為瑪利諾神父教會學校(小學部)更換自動感應水龍頭(2021-2022)	Y	183	169	-----	13	1	-----	-----	-----	-----	first half of 2025 2025上半年
2064	Major Repairs 2021-2022 to Tung Wah Group of Hospitals Lui Yun Choy Memorial College	東華三院呂潤財紀念中學的大規模修葺工程(2021-2022)	Y	184	135	18	20	2	27	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2072	Emergency Repairs 2020-2021 to Tang King Po School	鄧鏡波學校的緊急修葺工程(2020-2021)	Y	184	174	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2078	Emergency Repairs 2020-2021 to Pui Ching Middle School	香港培正中學的緊急修葺工程(2020-2021)	Y	184	174	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2065	Emergency Repairs 2019-2020 to Lai Chack Middle School	麗澤中學的緊急修葺工程(2019-2020)	Y	185	171	-----	12	2	-----	-----	-----	-----	first half of 2025 2025上半年	
2067	Building Repair for Buddhist Ho Nam Kam College	為佛教何南金中學進行樓宇維修	Y	185	21	-----	131	33	-----	-----	-----	-----	first half of 2025 2025上半年	
2068	Window Repair for Po Leung Kuk Grandmont Primary School	為保良局錦泰小學進行窗戶維修	Y	185	129	15	56	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2085	Emergency Repairs 2021-2022 to St. Paul's Secondary School	聖保祿中學的緊急修葺工程(2021-2022)	Y	186	178	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2070	Replacement of automatic sensor water taps for S.K.H. St. Andrew's Primary School (2021-2022)	為聖公會聖安德烈小學更換自動感應水龍頭(2021-2022)	Y	188	173	-----	13	2	-----	-----	-----	-----	first half of 2025 2025上半年	
2150	Replacement of automatic sensor water taps for Chi Hong Primary School (2021-2022)	為慈航學校更換自動感應水龍頭(2021-2022)	Y	188	176	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2073	Building Inspection for St. Anthony's School	為聖安多尼學校進行樓宇檢驗	Y	189	50	-----	139	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2074	Building Repair for Marymount Secondary School	為瑪利曼中學進行樓宇維修	Y	189	6	-----	183	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2075	Building Repair for S.K.H. Lui Ming Choi Memorial Primary School	為聖公會呂明才紀念小學進行樓宇維修	Y	189	6	-----	183	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2076	Building Repair for S.K.H. Kei Yan Primary School	為聖公會基恩小學進行樓宇維修	Y	189	6	-----	183	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2077	Building Repair for Hong Chi Lions Morninghill School	為匡智獅子會晨崗學校進行樓宇維修	Y	189	6	-----	183	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2079	Minor conversion works 2019-2020 to Yan Chai Hospital Chiu Tsang Hok Wan Primary School	仁濟醫院趙曾學韜小學的小型改裝工程(2019-2020)	Y	189	184	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2080	Building Repair for St. Stephen's Church College	為聖士提反堂中學進行樓宇維修	Y	190	5	-----	185	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2081	Building Repair for Chiu Sheung School, Hong Kong	為香港潮商學校進行樓宇維修	Y	190	6	-----	147	37	-----	-----	-----	-----	first half of 2025 2025上半年	
2088	Emergency Repairs 2021-2022 to Tai Po Methodist School	大埔循道衛理小學的緊急修葺工程(2021-2022)	Y	190	176	14	14	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2082	Building Repair for Buddhist Wong Fung Ling College	為佛教黃鳳翎中學進行樓宇維修	Y	191	8	-----	146	37	-----	-----	-----	-----	first half of 2025 2025上半年	
2083	Replacement of automatic sensor water taps for Sir Robert Black College of Education Past Students' Association Lu Kwong Fai Memorial School (2021-2022)	為柏立基教育學院校友會盧光輝紀念學校更換自動感應水龍頭(2021-2022)	Y	191	152	-----	35	4	-----	-----	-----	-----	first half of 2025 2025上半年	
2227	Replacement of automatic sensor water taps for Yan Chai Hospital Ho Sik Nam Primary School (2021-2022)	為仁濟醫院何式南小學更換自動感應水龍頭(2021-2022)	Y	191	181	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2084	Minor conversion Works 2021-2022 to Pui Shing Catholic Secondary School	天主教培聖中學的小型改裝工程(2021-2022)	Y	192	160	20	29	3	-----	-----	-----	-----	first half of 2025 2025上半年	
2118	Flag Pole Installation for Maryknoll Convent School (Primary Section)	為瑪利諾修院學校(小學部)加建旗杆	Y	192	186	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2086	Window Repair for Tung Wah Group of Hospitals Chen Zao Men College	為東華三院陳兆民中學進行窗戶維修	Y	193	7	-----	186	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2122	Replacement of automatic sensor water taps for Tai Kok Tsui Catholic Primary School (Hoi Fan Road) (2021-2022)	為大角嘴天主教小學(海帆道)更換自動感應水龍頭(2021-2022)	Y	193	179	14	14	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2091	Emergency Repairs 2021-2022 to Free Methodist Bradbury Chun Lei Primary School	循理會白普理基金循理小學的緊急修葺工程(2021-2022)	Y	194	179	15	15	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2094	Emergency Repairs 2019-2020 to Po Leung Kuk Tang Yuk Tien College	保良局董玉娣中學的緊急修葺工程(2019-2020)	Y	194	186	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2087	Minor conversion works 2019-2020 to St. Stephen's Church College	聖士提反堂中學的小型改裝工程(2019-2020)	Y	195	190	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
2093	Emergency Repairs 2020-2021 to S.K.H. Yuen Chen Maun Chen Jubilee Primary School	聖公會阮鄭夢芹銀禧小學的緊急修葺工程(2020-2021)	Y	195	180	15	15	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2103	Emergency Repairs 2021-2022 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2021-2022)	Y	195	184	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2089	Emergency Repairs 2020-2021 to Po Leung Kuk Chan Yat Primary School	保良局陳溢小學的緊急修葺工程(2020-2021)	Y	196	185	-----	10	1	-----	-----	-----	-----	first half of 2025 2025上半年	
2092	Emergency Repairs 2020-2021 to The Salvation Army Lam Butt Chung Memorial School	救世軍林拔中紀念學校的緊急修葺工程(2020-2021)	Y	196	182	6	13	1	-----	-----	-----	-----	first half of 2025 2025上半年	
2095	Window Repair for Kwok Tak Seng Catholic Secondary School	為天主教郭得勝中學進行窗戶維修	Y	198	87	5	111	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2098	Emergency Repairs 2020-2021 to Sacred Heart Canossian College	嘉諾撒聖心書院的緊急修葺工程(2020-2021)	Y	199	180	2	17	2	-----	-----	-----	-----	first half of 2025 2025上半年	
2099	Emergency Repairs 2020-2021 to Sacred Heart Canossian College	嘉諾撒聖心書院的緊急修葺工程(2020-2021)	Y	199	182	5	15	2	-----	-----	-----	-----	first half of 2025 2025上半年	
2100	Minor conversion Works 2021-2022 to S.K.H. St. Matthew's Primary School	聖公會聖馬太小學的小型改裝工程(2021-2022)	Y	199	122	32	66	11	-----	-----	-----	-----	first half of 2025 2025上半年	
2101	Building Repair for Cheung Chuk Shan College	為張祝珊英文中學進行樓宇維修	Y	199	6	-----	193	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2102	Building Repair for Hop Yat Church School	為合一堂學校進行樓宇維修	Y	199	102	-----	97	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2104	Emergency Repairs 2021-2022 to CUHK FAA Chan Chun Ha Secondary School	香港中文大學校友會聯會陳震夏中學的緊急修葺工程(2021-2022)	Y	199	183	16	16	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2127	Emergency Repairs 2018-2019 to Catholic Ming Yuen Secondary School	天主教鳴遠中學的緊急修葺工程(2018-2019)	Y	200	194	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2105	Window Repair for The Church of Christ in China Kei Heep Secondary School	為中華基督教會基協中學進行窗戶維修	Y	202	183	-----	19	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2117	Emergency Repairs 2018-2019 to Ju Ching Chu Secondary School (Tuen Mun)	裘錦秋中學〔屯門〕的緊急修葺工程(2018-2019)	Y	202	194	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2106	Minor conversion works 2019-2020 to Holy Family School	聖家學校的小型改裝工程(2019-2020)	Y	203	188	-----	11	4	-----	-----	-----	-----	first half of 2025 2025上半年	
2107	Minor conversion works 2020-2021 to St. Louis School	聖類斯中學的小型改裝工程(2020-2021)	Y	204	192	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2112	Emergency Repairs 2020-2021 to Caritas Chong Yuet Ming Secondary School	明愛莊月明中學的緊急修葺工程(2020-2021)	Y	204	198	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2108	Building Repair for Lingnan Dr. Chung Wing Kwong Memorial Secondary School	為嶺南鍾榮光博士紀念中學進行樓宇維修	Y	205	52	-----	122	31	-----	-----	-----	-----	first half of 2025 2025上半年	
2109	Flag Pole Installation for HHCKLA Buddhist Chan Shi Wan Primary School	為香港正覺蓮社佛教陳式宏學校加建旗杆	Y	205	154	6	8	3	40	-----	-----	-----	first half of 2026 2026上半年	
2110	Window Repair for Lok Sin Tong Yu Kan Hing Secondary School	為樂善堂余近卿中學進行窗戶維修	Y	206	83	-----	123	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2111	Window Repair for Yu Chun Keung Memorial College	為余振強紀念中學進行窗戶維修	Y	206	129	17	77	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2113	Emergency Repairs 2020-2021 to The Salvation Army Shek Wu School	救世軍石湖學校的緊急修葺工程(2020-2021)	Y	207	199	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2123	Emergency Repairs 2020-2021 to Kowloon Tong Bishop Walsh Catholic School	九龍塘天主教華德學校的緊急修葺工程(2020-2021)	Y	207	195	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2114	Building Repair for San Wui Commercial Society Chan Pak Sha School	為新會商會陳白沙紀念中學進行樓宇維修	Y	208	7	-----	161	40	-----	-----	-----	-----	first half of 2025 2025上半年	
2115	Major Repairs 2018-2019 to Yan Chai Hospital Choi Hin To Primary School	仁濟醫院蔡衍濤小學的大規模修葺工程(2018-2019)	Y	209	185	-----	1	2	21	-----	-----	-----	first half of 2026 2026上半年	
2116	Building Repair for Ping Shek Estate Catholic Primary School	為坪石天主教小學進行樓宇維修	Y	210	112	-----	98	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2119	Emergency Repairs 2018-2019 to St Andrew's Catholic Primary School	天主教聖安德肋小學的緊急修葺工程(2018-2019)	Y	212	200	-----	10	2	-----	-----	-----	-----	first half of 2025 2025上半年	
2120	Minor conversion works 2019-2020 to Buddhist Wong Fung Ling College	佛教黃鳳翎中學的小型改裝工程(2019-2020)	Y	212	207	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
2145	Flag Pole Installation for Heep Yunn Primary School	為協恩中學附屬小學加建旗杆	Y	212	206	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2121	Building Repair for Kowloon True Light School	為九龍真光中學進行樓宇維修	Y	213	9	-----	204	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2124	Replacement of automatic sensor water taps for HKFEW Wong Cho Bau School (2021-2022)	為香港教育工作者聯會黃楚標學校更換自動感應水龍頭(2021-2022)	Y	214	170	(80)	32	12	-----	-----	-----	-----	first half of 2025 2025上半年	
2125	Minor conversion Works 2021-2022 to Queen's College Old Boys' Association Secondary School	皇仁舊生會中學的小型改裝工程(2021-2022)	Y	216	197	-----	14	5	-----	-----	-----	-----	first half of 2025 2025上半年	
2126	Emergency Repairs 2021-2022 to Po Leung Kuk Ho Yuk Ching -1984 College	保良局甲子何玉清中學的緊急修葺工程(2021-2022)	Y	217	200	17	17	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2128	Minor conversion works 2019-2020 to Central & Western District St. Anthony's School	中西區聖安多尼學校的小型改裝工程(2019-2020)	Y	217	212	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年
2129	Replacement of automatic sensor water taps for The Church of Christ in China Yenching College (2021-2022)	為中華基督教會燕京書院更換自動感應水龍頭(2021-2022)	Y	217	199	-----	16	2	-----	-----	-----	-----	first half of 2025 2025上半年
2130	Minor conversion Works 2021-2022 to Holy Cross Lutheran School	路德會聖十架學校的小型改裝工程(2021-2022)	Y	218	179	-----	29	10	-----	-----	-----	-----	first half of 2025 2025上半年
2131	Building Repair for Lok Sin Tong Leung Kau Kui College	為樂善堂梁鍊瑠書院進行樓宇維修	Y	218	7	-----	211	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2135	Emergency Repairs 2021-2022 to Ling Liang Church M H Lau Secondary School	靈糧堂劉梅軒中學的緊急修葺工程(2021-2022)	Y	218	202	16	16	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2132	Window Repair for Hong Kong Taoist Association The Yuen Yuen Institute No.2 Secondary School	為香港道教聯合會圓玄學院第二中學進行窗戶維修	Y	219	25	2	194	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2186	Installation of a/c system and associated works 2018-2019 to Maryknoll Fathers' School (Primary Section)	瑪利諾神父教會學校(小學部)的冷氣安裝及相關工程(2018-2019)	Y	219	210	9	9	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2133	Emergency Repairs 2021-2022 to Yan Chai Hospital Ho Sik Nam Primary School	仁濟醫院何式南小學的緊急修葺工程(2021-2022)	Y	220	207	-----	11	2	-----	-----	-----	-----	first half of 2025 2025上半年
2134	Building Repair for Precious Blood Primary School	為寶血小學進行樓宇維修	Y	221	15	-----	206	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2154	Emergency Repairs 2018-2019 to St. Paul's School (Lam Tin)	藍田聖保祿中學的緊急修葺工程(2018-2019)	Y	222	215	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2156	Emergency Repairs 2018-2019 to St. Paul's School (Lam Tin)	藍田聖保祿中學的緊急修葺工程(2018-2019)	Y	222	215	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2158	Emergency Repairs 2018-2019 to St. Paul's School (Lam Tin)	藍田聖保祿中學的緊急修葺工程(2018-2019)	Y	223	216	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2160	Emergency Repairs 2018-2019 to St. Paul's School (Lam Tin)	藍田聖保祿中學的緊急修葺工程(2018-2019)	Y	223	216	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2170	Emergency Repairs 2018-2019 to HHCKLA Buddhist Ching Kok Secondary School	香港正覺蓮社佛教正覺中學的緊急修葺工程(2018-2019)	Y	223	216	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2136	Minor conversion Works 2021-2022 to Po Leung Kuk Fung Ching Memorial Primary School	保良局馮晴紀念小學的小型改裝工程(2021-2022)	Y	224	205	-----	14	5	-----	-----	-----	-----	first half of 2025 2025上半年	
2162	Emergency Repairs 2018-2019 to St. Paul's School (Lam Tin)	藍田聖保祿中學的緊急修葺工程(2018-2019)	Y	224	217	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2137	Window Repair for Lung Kong World Federation School Limited Lau Wong Fat Secondary School	為世界龍岡學校劉皇發中學進行窗戶維修	Y	225	120	19	105	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2138	Window Repair for Christian Alliance S W Chan Memorial College	為宣道會陳朱素華紀念中學進行窗戶維修	Y	225	84	-----	141	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2159	Emergency Repairs 2018-2019 to St. Paul's School (Lam Tin)	藍田聖保祿中學的緊急修葺工程(2018-2019)	Y	225	218	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2161	Emergency Repairs 2018-2019 to St. Paul's School (Lam Tin)	藍田聖保祿中學的緊急修葺工程(2018-2019)	Y	225	218	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2265	Minor conversion Works 2021-2022 to Tai Po Baptist Public School	大埔浸信會公立學校的小型改裝工程(2021-2022)	Y	225	224	1	1	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2165	Emergency Repairs 2018-2019 to St. Paul's School (Lam Tin)	藍田聖保祿中學的緊急修葺工程(2018-2019)	Y	226	219	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2222	Minor conversion Works 2021-2022 to Ebenezer New Hope School	心光恩望學校(宿舍)的小型改裝工程(2021-2022)	Y	226	232	(6)	(6)	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2139	Major Repairs 2021-2022 to Sam Shui Natives Association Lau Pun Cheung School	三水同鄉會劉本章學校的大規模修葺工程(2021-2022)	Y	227	214	-----	11	2	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2140	Minor conversion works 2020-2021 to Ju Ching Chu Secondary School (Tuen Mun)	裘錦秋中學〔屯門〕的小型改裝工程(2020-2021)	Y	227	12	-----	161	54	-----	-----	-----	-----	first half of 2025 2025上半年
2141	Building Repair for King's College Old Boys' Association Primary School No. 2	為英皇書院同學會小學第二校進行樓宇維修	Y	227	7	-----	220	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2142	Building Repair for Hong Kong Red Cross John F. Kennedy Centre	為香港紅十字會甘迺迪中心進行樓宇維修	Y	227	48	-----	179	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2143	Emergency Repairs 2018-2019 to King's College Old Boys' Association Primary School	英皇書院同學會小學的緊急修葺工程(2018-2019)	Y	228	206	-----	19	3	-----	-----	-----	-----	first half of 2025 2025上半年
2144	Emergency Repairs 2019-2020 to Sacred Heart Canossian College	嘉諾撒聖心書院的緊急修葺工程(2019-2020)	Y	228	212	-----	14	2	-----	-----	-----	-----	first half of 2025 2025上半年
2151	Emergency Repairs 2020-2021 to HHCKLA Buddhist Wisdom Primary School	香港正覺蓮社佛教正慧小學的緊急修葺工程(2020-2021)	Y	228	219	9	9	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2146	Minor conversion works 2020-2021 to The Church of Christ in China Wanchai Church Kei To Primary School	中華基督教會灣仔堂基道小學的小型改裝工程(2020-2021)	Y	229	169	-----	45	15	-----	-----	-----	-----	first half of 2025 2025上半年
2147	Window Repair for Po Yan Oblate Primary School	為獻主會溥仁小學進行窗戶維修	Y	229	179	22	50	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2148	Emergency Repairs 2020-2021 to Diocesan Preparatory School	拔萃小學的緊急修葺工程(2020-2021)	Y	230	214	-----	14	2	-----	-----	-----	-----	first half of 2025 2025上半年
2149	Minor conversion works 2020-2021 to Tung Wah Group of Hospitals Tang Shiu Kin Primary School	東華三院鄧肇堅小學的小型改裝工程(2020-2021)	Y	231	138	-----	70	23	-----	-----	-----	-----	first half of 2025 2025上半年
2152	Building Repair for Kam Tsin Village Ho Tung School	為金錢村何東學校進行樓宇維修	Y	232	57	-----	175	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2153	Flag Pole Installation for Tung Wah Group of Hospitals Kwan Fong Kai Chi School	為東華三院群芳啓智學校加建旗杆	Y	234	6	189	191	3	34	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2155	Minor conversion works 2020-2021 to Methodist College	循道中學的小型改裝工程(2020-2021)	Y	235	172	-----	47	16	-----	-----	-----	-----	first half of 2025 2025上半年
2194	Replacement of automatic sensor water taps for Li Sing Tai Hang School (2021-2022)	為李陞大坑學校更換自動感應水龍頭(2021-2022)	Y	236	229	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2157	Building Repair for Central & Western District St. Anthony's School	為中西區聖安多尼學校進行樓宇維修	Y	237	7	-----	230	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2164	Minor conversion Works 2021-2022 to Pui Tak Canossian Primary School	嘉諾撒培德學校的小型改裝工程(2021-2022)	Y	237	219	18	18	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2190	Minor conversion works 2020-2021 to The Church of Christ in China Kei Long College	中華基督教會基朗中學的小型改裝工程(2020-2021)	Y	237	225	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2163	Minor conversion works 2020-2021 to Lions College	獅子會中學的小型改裝工程(2020-2021)	Y	239	234	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年
2166	Major Repairs 2019-2020 to San Wui Commercial Society Chan Pak Sha School	新會商會陳白沙紀念中學的大規模修葺工程(2019-2020)	Y	240	231	9	9	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2167	Minor conversion Works 2021-2022 to Kam Tin Mung Yeung Public School	錦田公立蒙養學校的小型改裝工程(2021-2022)	Y	241	168	7	57	16	-----	-----	-----	-----	first half of 2025 2025上半年
2168	Minor conversion works 2020-2021 to Tsuen Wan Chiu Chow Public School	荃灣潮州公學的小型改裝工程(2020-2021)	Y	241	224	-----	13	4	-----	-----	-----	-----	first half of 2025 2025上半年
2169	Replacement of automatic sensor water taps for Tung Wah Group of Hospitals Lo Yu Chik Primary School (2021-2022)	為東華三院羅裕積小學更換自動感應水龍頭(2021-2022)	Y	241	177	-----	58	6	-----	-----	-----	-----	first half of 2025 2025上半年
2171	Building Repair for Caritas Pelletier School	為明愛培立學校進行樓宇維修	Y	242	83	-----	159	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2172	Flag Pole Installation for Yan Chai Hospital Chiu Tsang Hok Wan Primary School	為仁濟醫院趙曾學韜小學加建旗杆	Y	242	124	-----	6	8	104	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2173	Building Inspection for Newman Catholic College	為天主教新民書院進行樓宇檢驗	Y	244	199	-----	45	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2174	Building Repair for Maryknoll Convent School (Primary Section)	為瑪利諾修院學校(小學部)進行樓宇維修	Y	244	7	-----	237	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2175	Window Repair for Lok Sin Tong Leung Kau Kui College	為樂善堂梁詠瑤書院進行窗戶維修	Y	244	141	-----	103	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2176	Window Repair for The Salvation Army Centaline Charity Fund School	為救世軍中原慈善基金學校進行窗戶維修	Y	244	9	-----	235	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2179	Emergency Repairs 2021-2022 to Munsang College	民生書院的緊急修葺工程(2021-2022)	Y	244	237	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2177	Minor conversion Works 2021-2022 to SAHK B M Kotewall Memorial School	香港耀能協會羅怡基學校的小型改裝工程(2021-2022)	Y	245	122	71	110	13	-----	-----	-----	-----	first half of 2025 2025上半年	
2178	Window Repair for Cheung Chuk Shan College	為張祝珊英文中學進行窗戶維修	Y	245	8	-----	237	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2180	Building Repair for The Salvation Army William Booth Secondary School	為救世軍卜維廉中學進行樓宇維修	Y	246	27	-----	219	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2181	Replacement of automatic sensor water taps for Laichikok Catholic Primary School (2021-2022)	為荔枝角天主教小學更換自動感應水龍頭(2021-2022)	Y	247	242	-----	4	1	-----	-----	-----	-----	first half of 2025 2025上半年	
2182	Minor conversion Works 2021-2022 to Buddhist To Chi Fat She Yeung Yat Lam Memorial School	道慈佛社楊日霖紀念學校的小型改裝工程(2021-2022)	Y	249	179	47	64	6	-----	-----	-----	-----	first half of 2025 2025上半年	
2183	Building Repair for Cognitio College (Hong Kong)	為文理書院(香港)進行樓宇維修	Y	250	10	-----	192	48	-----	-----	-----	-----	first half of 2025 2025上半年	
2184	* Flag Pole Installation for HK Juvenile Care Ctr Chan Nam Cheong Memorial School	為香港青少年培育會陳南昌紀念學校加建旗杆	Y	250	-----	-----	13	18	219	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2185	Emergency Repairs 2018-2019 to Pok Oi Hospital Chan Kwok Wai Primary School	博愛醫院陳國威小學的緊急修葺工程(2018-2019)	Y	250	242	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2187	Installation of a/c system and associated works 2018-2019 to Tung Wah Group of Hospitals Hok Shan School	東華三院鶴山學校的冷氣安裝及相關工程(2018-2019)	Y	251	242	-----	8	1	-----	-----	-----	-----	first half of 2025 2025上半年	
2188	Major Repairs 2021-2022 to Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	東華三院伍若瑜夫人紀念中學的大規模修葺工程(2021-2022)	Y	255	236	-----	17	2	-----	-----	-----	-----	first half of 2025 2025上半年	
2189	Minor conversion Works 2021-2022 to Lok Sin Tong Yu Kan Hing Secondary School	樂善堂余近卿中學的小型改裝工程(2021-2022)	Y	256	203	-----	40	13	-----	-----	-----	-----	first half of 2025 2025上半年	
2191	Building Repair for The Church of Christ in China Wanchai Church Kei To Primary School	為中華基督教會灣仔堂基道小學進行樓宇維修	Y	257	126	-----	131	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2192	Replacement of automatic sensor water taps for Mui Wo School (2021-2022)	為梅窩學校更換自動感應水龍頭(2021-2022)	Y	257	79	-----	160	18	-----	-----	-----	-----	first half of 2025 2025上半年	
2193	Major Repairs 2019-2020 to Caritas Wu Cheng-chung Secondary School	明愛胡振中中學的大規模修葺工程(2019-2020)	Y	259	226	-----	2	2	29	-----	-----	-----	first half of 2026 2026上半年	
2195	Emergency Repairs 2020-2021 to Holy Angels Canossian School	天神嘉諾撒學校的緊急修葺工程(2020-2021)	Y	261	242	-----	17	2	-----	-----	-----	-----	first half of 2025 2025上半年	
2196	Emergency Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2020-2021)	Y	261	241	-----	17	3	-----	-----	-----	-----	first half of 2025 2025上半年	
2579	Minor conversion works 2020-2021 to Marycove School	瑪利灣學校的小型改裝工程(2020-2021)	Y	261	384	(123)	(123)	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2197	Building Repair for Society of Boys' Centres - Hui Chung Sing Memorial School	為香港扶幼會一許仲繩紀念學校進行樓宇維修	Y	262	130	-----	132	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2208	Flag Pole Installation for Salesian School	為慈幼學校加建旗杆	Y	263	249	14	14	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度 預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
2198	Minor conversion works 2020-2021 to Sharon Lutheran School	路德會沙崙學校的小型改裝工程(2020-2021)	Y	264	230	-----	26	8	-----	-----	-----	-----	first half of 2025 2025上半年
2199	Replacement of automatic sensor water taps for S.K.H. Good Shepherd Primary School (2021-2022)	為牧愛小學下午校更換自動感應水龍頭(2021-2022)	Y	264	100	13	149	15	-----	-----	-----	-----	first half of 2025 2025上半年
2203	Minor conversion Works 2021-2022 to S.K.H. Holy Carpenter Secondary School	聖匠中學的小型改裝工程(2021-2022)	Y	264	256	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2200	Minor conversion Works 2021-2022 to Holy Angels Canossian School	天神嘉諾撒學校的小型改裝工程(2021-2022)	Y	265	166	7	76	23	-----	-----	-----	-----	first half of 2025 2025上半年
2201	Major Repairs 2021-2022 to Hong Chi Morningjoy School, Yuen Long	匡智元朗晨樂學校(宿舍)的大規模修葺工程(2021-2022)	Y	266	139	(4)	111	16	-----	-----	-----	-----	first half of 2025 2025上半年
2202	Installation of a/c system and associated works 2018-2019 to Salesians of Don Bosco Ng Siu Mui Secondary School	天主教慈幼會伍少梅中學的冷氣安裝及相關工程(2018-2019)	Y	267	256	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2204	Emergency Repairs 2021-2022 to La Salle Primary School	喇沙小學的緊急修葺工程(2021-2022)	Y	268	219	6	44	5	-----	-----	-----	-----	first half of 2025 2025上半年
2205	Window Repair for S.K.H. Ma On Shan Holy Spirit Primary School	為聖公會馬鞍山主風小學進行窗戶維修	Y	268	13	171	255	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2206	Building Repair for Cheung Chau Sacred Heart School	為長洲聖心學校進行樓宇維修	Y	270	130	-----	140	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2207	Building Repair for Hong Kong & Kowloon Chiu Chow Public Association Secondary School	為港九潮州公會中學進行樓宇維修	Y	271	132	-----	139	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2209	Major Repairs 2019-2020 to Lai King Catholic Secondary School	荔景天主教中學的大規模修葺工程(2019-2020)	Y	275	230	-----	39	6	-----	-----	-----	-----	first half of 2025 2025上半年
2210	Building Repair for The Church of Christ in China Chuen Yuen College	為中華基督教會全完中學進行樓宇維修	Y	275	146	-----	129	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2219	Major Repairs 2021-2022 to St. Francis Xavier's School, Tsuen Wan	荃灣聖芳濟中學的大規模修葺工程(2021-2022)	Y	275	267	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2211	Building Repair for Methodist College	為循道中學進行樓宇維修	Y	276	82	-----	194	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2212	Replacement of automatic sensor water taps for Salesian School (2021-2022)	為慈幼學校更換自動感應水龍頭(2021-2022)	Y	277	195	(40)	70	12	-----	-----	-----	-----	first half of 2025 2025上半年	
2220	Minor conversion works 2019-2020 to De La Salle Secondary School N T	新界喇沙中學的小型改裝工程(2019-2020)	Y	277	271	6	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2242	Minor conversion Works 2021-2022 to Shun Tak Fraternal Association Wu Siu Kui Memorial Primary School	順德聯誼總會胡少渠紀念小學的小型改裝工程(2021-2022)	Y	279	135	144	144	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2233	Emergency Repairs 2019-2020 to HKFEW Wong Cho Bau Secondary School	香港教育工作者聯會黃楚標中學的緊急修葺工程(2019-2020)	Y	280	266	14	14	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2213	Window Repair for St. Stephen's Church College	為聖士提反堂中學進行窗戶維修	Y	281	10	-----	271	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2214	Building Repair for Tung Wah Group of Hospitals Lo Yu Chik Primary School	為東華三院羅裕積小學進行樓宇維修	Y	282	-----	7	282	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2215	Minor conversion Works 2021-2022 to Notre Dame College	聖母院書院的小型改裝工程(2021-2022)	Y	283	225	-----	44	14	-----	-----	-----	-----	first half of 2025 2025上半年	
2245	Flag Pole Installation for S.K.H. Fung Kei Primary School	為聖公會奉基小學加建旗杆	Y	284	266	18	18	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2216	Major Repairs 2021-2022 to Tung Wah Group of Hospitals Wong See Sum Primary School	東華三院黃士心小學的大規模修葺工程(2021-2022)	Y	285	261	-----	21	3	-----	-----	-----	-----	first half of 2025 2025上半年	
2217	Minor conversion Works 2021-2022 to Carmel Bunnan Tong Memorial Secondary School	迦密唐賓南紀念中學的小型改裝工程(2021-2022)	Y	287	208	-----	59	20	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2258	Emergency Repairs 2019-2020 to Rhenish Church Pang Hok-ko Memorial College	禮賢會彭學高紀念中學的緊急修葺工程(2019-2020)	Y	287	276	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2218	Major Repairs 2020-2021 to Yu Chun Keung Memorial College	余振強紀念中學的大規模修葺工程(2020-2021)	Y	288	268	-----	17	3	-----	-----	-----	-----	first half of 2025 2025上半年
2221	Major Repairs 2018-2019 to Laichikok Catholic Primary School	荔枝角天主教小學的大規模修葺工程(2018-2019)	Y	288	253	-----	2	2	31	-----	-----	-----	first half of 2026 2026上半年
2223	Minor conversion Works 2021-2022 to The Hong Kong Eng Clansman Association Wu Si Chong Memorial School	僑港伍氏宗親會伍時暢紀念學校的小型改裝工程(2021-2022)	Y	290	269	(80)	-----	21	-----	-----	-----	-----	first half of 2025 2025上半年
2224	Building Repair for La Salle College	為喇沙書院進行樓宇維修	Y	290	12	-----	222	56	-----	-----	-----	-----	first half of 2025 2025上半年
2225	Major Repairs 2019-2020 to Islamic Kasim Tuet Memorial College	伊斯蘭脫維善紀念中學的大規模修葺工程(2019-2020)	Y	293	273	-----	17	3	-----	-----	-----	-----	first half of 2025 2025上半年
2226	Minor conversion works 2020-2021 to Holy Angels Canossian School	天神嘉諾撒學校的小型改裝工程(2020-2021)	Y	294	252	-----	32	10	-----	-----	-----	-----	first half of 2025 2025上半年
2228	Replacement of automatic sensor water taps for Ta Ku Ling Ling Ying Public School (2021-2022)	為打鼓嶺嶺英公立學校更換自動感應水龍頭(2021-2022)	Y	299	148	8	137	14	-----	-----	-----	-----	first half of 2025 2025上半年
2229	Building Repair for Rotary Club of Hong Kong Island West Hong Chi Morninghope School	為香港西區扶輪社匡晨輝學校進行樓宇維修	Y	300	-----	-----	-----	300	-----	-----	-----	-----	first half of 2025 2025上半年
2230	Window Repair for Aberdeen Technical School	為香港仔工業學校進行窗戶維修	Y	300	24	-----	276	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2231	Window Repair for The Evangelical Lutheran Church of Hong Kong Faith Love Lutheran School	為基督教香港信義會信愛學校進行窗戶維修	Y	300	11	-----	289	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2234	Building Repair for St. Mary's Canossian College	為嘉諾撒聖瑪利書院進行樓宇維修	Y	304	140	-----	164	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2235	Replacement of automatic sensor water taps for Wong Tai Sin Catholic Primary School (2021-2022)	為黃大仙天主教小學更換自動感應水龍頭(2021-2022)	Y	304	227	(52)	64	13	-----	-----	-----	-----	first half of 2025 2025上半年
2236	Building Repair for Tak Sun School	為德信學校進行樓宇維修	Y	306	-----	8	245	61	-----	-----	-----	-----	first half of 2025 2025上半年
2237	Building Inspection for Tung Wah Group of Hospitals Tsui Tsin Tong School	為東華三院徐展堂學校進行樓宇檢驗	Y	307	72	-----	235	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2281	Minor conversion works 2020-2021 to Salesian English School	慈幼英文學校的小型改裝工程(2020-2021)	Y	309	301	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2238	Window Repair for De La Salle Secondary School N T	為新界喇沙中學進行窗戶維修	Y	310	124	-----	186	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2239	Building Repair for Our Lady's College	為聖母書院進行樓宇維修	Y	312	15	-----	297	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2274	Minor conversion Works 2021-2022 to Oblate Primary School	獻主會小學的小型改裝工程(2021-2022)	Y	312	304	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2240	Emergency Repairs 2019-2020 to Tai Kok Tsui Catholic Primary School	大角咀天主教小學的緊急修葺工程(2019-2020)	Y	313	290	-----	20	3	-----	-----	-----	-----	first half of 2025 2025上半年
2241	Flag Pole Installation for King Ling College	為景嶺書院加建旗杆	Y	314	122	14	23	13	156	-----	-----	-----	first half of 2026 2026上半年
2243	Building Inspection for Salesian School	為慈幼學校進行樓宇檢驗	Y	315	266	-----	49	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2244	Minor conversion works 2020-2021 to The Church of Christ in China Kei Wai Primary School	中華基督教會基慧小學的小型改裝工程(2020-2021)	Y	316	217	-----	74	25	-----	-----	-----	-----	first half of 2025 2025上半年
2255	Minor conversion works 2020-2021 to Hong Chi Morninghill School, Tsui Lam	匡智翠林晨崗學校的小型改裝工程(2020-2021)	Y	318	298	20	20	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2249	Major Repairs 2021-2022 to Holy Cross Lutheran School	路德會聖十架學校的大規模修葺工程(2021-2022)	Y	320	310	10	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2246	Major Repairs 2020-2021 to HHCKLA Buddhist Ma Kam Chan Memorial English Secondary School	香港正覺蓮社佛教馬錦燦紀念英文中學的大規模修葺工程(2020-2021)	Y	321	277	44	44	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2247	Emergency Repairs 2020-2021 to La Salle Primary School	喇沙小學的緊急修葺工程(2020-2021)	Y	321	11	-----	271	39	-----	-----	-----	-----	first half of 2025 2025上半年	
2248	Building Repair for Yan Ping Industrial & Commercial Association Lee Lim Ming College	為恩平工商會李琳明中學進行樓宇維修	Y	321	110	-----	211	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2250	Minor conversion works 2020-2021 to Tung Wah Group of Hospitals Wong See Sum Primary School	東華三院黃士心小學的小型改裝工程(2020-2021)	Y	323	283	24	36	4	-----	-----	-----	-----	first half of 2025 2025上半年	
2251	Minor conversion Works 2021-2022 to Hong Kong and Macau Lutheran Church Primary School	港澳信義會小學的小型改裝工程(2021-2022)	Y	324	21	-----	227	76	-----	-----	-----	-----	first half of 2025 2025上半年	
2252	Minor conversion Works 2021-2022 to Iu Shan School	耀山學校的小型改裝工程(2021-2022)	Y	324	296	14	25	3	-----	-----	-----	-----	first half of 2025 2025上半年	
2259	Emergency Repairs 2020-2021 to Sharon Lutheran School	路德會沙崙學校的緊急修葺工程(2020-2021)	Y	326	309	17	17	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2597	Major Repairs 2022-2023 to Baptist Lui Ming Choi Primary School	浸信會呂明才小學的大規模修葺工程(2022-2023)	Y	327	322	5	5	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2253	Major Repairs 2020-2021 to Cheung Chau Sacred Heart School	長洲聖心學校的大規模修葺工程(2020-2021)	Y	328	215	1	99	14	-----	-----	-----	-----	first half of 2025 2025上半年	
2254	Building Repair for St. Joseph's College	為聖若瑟書院進行樓宇維修	Y	330	11	-----	319	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2256	Emergency Repairs 2020-2021 to St. Mary's Canossian School	嘉諾撒聖瑪利學校的緊急修葺工程(2020-2021)	Y	336	303	-----	29	4	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2257	Major Repairs 2020-2021 to Cheung Sha Wan Catholic Secondary School	長沙灣天主教英文中學的大規模修葺工程(2020-2021)	Y	336	311	-----	22	3	-----	-----	-----	-----	first half of 2025 2025上半年
2260	Flag Pole Installation for NTWJWA Christian Remembrance of Grace Primary School	為新界婦孺福利會基督教銘恩小學加建旗杆	Y	337	-----	-----	18	24	295	-----	-----	-----	first half of 2026 2026上半年
2261	Flag Pole Installation for SAHK Ko Fook Iu Memorial School	為香港耀能協會高福耀紀念學校加建旗杆	Y	337	-----	-----	18	24	295	-----	-----	-----	first half of 2026 2026上半年
2262	Flag Pole Installation for The Evangelical Lutheran Church of Hong Kong Kwai Shing Lutheran Primary School	為基督教香港信義會葵盛信義學校加建旗杆	Y	340	-----	3	21	24	295	-----	-----	-----	first half of 2026 2026上半年
2264	Major Repairs 2020-2021 to Holy Trinity College	寶血會上智英文書院的大規模修葺工程(2020-2021)	Y	342	309	-----	29	4	-----	-----	-----	-----	first half of 2025 2025上半年
2266	Minor conversion works 2020-2021 to Emmanuel Primary School, Kowloon	九龍靈光小學的小型改裝工程(2020-2021)	Y	345	309	15	31	5	-----	-----	-----	-----	first half of 2025 2025上半年
2267	Minor conversion Works 2021-2022 to Pui Ching Middle School	香港培正中學的小型改裝工程(2021-2022)	Y	346	194	121	144	8	-----	-----	-----	-----	first half of 2025 2025上半年
2268	Minor conversion Works 2021-2022 to Shung Tak Catholic English College	天主教崇德英文書院的小型改裝工程(2021-2022)	Y	346	313	29	32	1	-----	-----	-----	-----	first half of 2025 2025上半年
2269	Minor conversion Works 2021-2022 to Tai Kok Tsui Catholic Primary School	大角咀天主教小學的小型改裝工程(2021-2022)	Y	346	253	37	79	14	-----	-----	-----	-----	first half of 2025 2025上半年
2270	Minor conversion Works 2021-2022 to Mary of Providence Primary School	天佑小學的小型改裝工程(2021-2022)	Y	347	313	-----	26	8	-----	-----	-----	-----	first half of 2025 2025上半年
2271	Major Repairs 2019-2020 to Hong Kong Taoist Association The Yuen Yuen Institute No.1 Secondary School	香港道教聯合會圓玄學院第一中學的大規模修葺工程(2019-2020)	Y	348	333	15	15	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2318	Minor conversion Works 2021-2022 to The Hong Kong Chinese Women's Club Hioe Tjo Yoeng Primary School	香港中國婦女會丘佐榮學校的小型改裝工程(2021-2022)	Y	348	353	(5)	(5)	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2272	Building Repair for ELCHK Hung Hom Lutheran Primary School	為基督教香港信義會紅磡信義學校進行樓宇維修	Y	349	209	-----	112	28	-----	-----	-----	-----	first half of 2025 2025上半年
2273	Building Repair for Tung Wah Group of Hospitals C.Y. Ma Memorial College	為東華三院馬振玉紀念中學進行樓宇維修	Y	350	15	-----	268	67	-----	-----	-----	-----	first half of 2025 2025上半年
2353	Minor conversion Works 2021-2022 to Stewards Pooi Tun Secondary School	香港神託會培敦中學的小型改裝工程(2021-2022)	Y	350	306	44	44	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2275	Window Repair for Cheung Chau Sacred Heart School	為長洲聖心學校進行窗戶維修	Y	352	190	-----	162	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2276	Minor conversion Works 2021-2022 to The Hong Kong Sze Yap Commercial & Industrial Association San Wui Commercial Society School	香港四邑商工總會新會商會學校的小型改裝工程(2021-2022)	Y	354	347	-----	5	2	-----	-----	-----	-----	first half of 2025 2025上半年
2277	Building Repair for Pui Ching Middle School	為香港培正中學進行樓宇維修	Y	355	108	-----	247	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2278	Replacement of automatic sensor water taps for Tung Wah Group of Hospitals Li Chi Ho Primary School (2021-2022)	為東華三院李賜豪小學更換自動感應水龍頭(2021-2022)	Y	355	301	2	49	5	-----	-----	-----	-----	first half of 2025 2025上半年
2279	Building Repair for Fung Kai No.1 Secondary School	為鳳溪第一中學進行樓宇維修	Y	356	10	-----	346	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2280	Minor conversion Works 2021-2022 to Caritas Chong Yuet Ming Secondary School	明愛莊月明中學的小型改裝工程(2021-2022)	Y	357	331	26	26	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2282	Minor conversion Works 2021-2022 to Sir Robert Black College of Education Past Students' Association Ho Sau Ki School	柏立基教育院校校友會何壽基學校的小型改裝工程(2021-2022)	Y	358	271	12	68	19	-----	-----	-----	-----	first half of 2025 2025上半年
2283	Emergency Repairs 2018-2019 to The Church of Christ in China Kei Wai Primary School (Ma Wan)	中華基督教會基慧小學(馬灣)的緊急修葺工程(2018-2019)	Y	360	339	-----	18	3	-----	-----	-----	-----	first half of 2025 2025上半年
2284	Building Repair for The Salvation Army Centaline Charity Fund School	為救世軍中原慈善基金學校進行樓宇維修	Y	361	15	-----	346	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2286	Minor conversion works 2020-2021 to S.K.H. Chi Fu Chi Nam Primary School	聖公會置富始南小學的小型改裝工程(2020-2021)	Y	363	336	27	27	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2285	Minor conversion Works 2021-2022 to Tsung Tsin College	崇真書院的小型改裝工程(2021-2022)	Y	364	301	-----	47	16	-----	-----	-----	-----	first half of 2025 2025上半年	
2287	Window Repair for Maryknoll Convent School (Primary Section)	為瑪利諾修院學校(小學部)進行窗戶維修	Y	364	1	-----	363	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2288	Replacement of automatic sensor water taps for Alliance Primary School, Sheung Shui (2021-2022)	為上水宣道小學更換自動感應水龍頭(2021-2022)	Y	364	147	82	203	14	-----	-----	-----	-----	first half of 2025 2025上半年	
2289	Flag Pole Installation for Hong Chi Lions Morninghill School	為匡智獅子會晨崗學校加建旗杆	Y	367	335	-----	2	2	28	-----	-----	-----	first half of 2026 2026上半年	
2290	Minor conversion works 2020-2021 to Sai Kung Central Lee Siu Yam Memorial School	西貢中心李少欽紀念學校的小型改裝工程(2020-2021)	Y	368	91	214	261	16	-----	-----	-----	-----	first half of 2025 2025上半年	
2291	Replacement of automatic sensor water taps for New Territories Women & Juveniles Welfare Association Christian Remembrance of Grace Primary School (2021-2022)	為新界婦孺福利會基督教銘恩小學更換自動感應水龍頭(2021-2022)	Y	369	205	-----	147	17	-----	-----	-----	-----	first half of 2025 2025上半年	
2292	Minor conversion works 2020-2021 to Yan Tak Catholic Primary School	仁德天主教小學的小型改裝工程(2020-2021)	Y	371	223	-----	111	37	-----	-----	-----	-----	first half of 2025 2025上半年	
2293	Minor conversion works 2019-2020 to S.K.H. Ho Chak Wan Primary School	聖公會何澤芸小學的小型改裝工程(2019-2020)	Y	375	364	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2294	* Building Repair for Alliance Primary School, Tai Hang Tung	為大坑東宣道小學進行樓宇維修	Y	380	226	-----	154	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2295	Building Repair for Maryknoll Convent School (Secondary Section)	為瑪利諾修院學校(中學部)進行樓宇維修	Y	383	11	-----	372	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2296	Installation of a/c system and associated works 2018-2019 to Tang King Po School	鄧鏡波學校的冷氣安裝及相關工程(2018-2019)	Y	388	381	-----	6	1	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2297	Minor conversion Works 2021-2022 to The Y.W.C.A. Hioe Tjo Yoeng College	基督教女青年會丘佐榮中學的小型改裝工程(2021-2022)	Y	388	303	-----	64	21	-----	-----	-----	-----	first half of 2025 2025上半年
2298	Building Repair for Buddhist Tai Hung College	為佛教大雄中學進行樓宇維修	Y	390	141	-----	249	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2322	Major Repairs 2019-2020 to S.K.H. Yuen Chen Maun Chen Jubilee Primary School	聖公會阮鄭夢芹銀禧小學的大規模修葺工程(2019-2020)	Y	394	382	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2346	Minor conversion works 2020-2021 to St. Eugene de Mazenod Oblate Primary School	獻主會聖馬善樂小學的小型改裝工程(2020-2021)	Y	394	444	(50)	(50)	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2299	Minor conversion works 2020-2021 to Cheung Sha Wan Catholic Secondary School	長沙灣天主教英文中學的小型改裝工程(2020-2021)	Y	395	355	-----	30	10	-----	-----	-----	-----	first half of 2025 2025上半年
2300	Building Repair for The Evangelical Lutheran Church of Hong Kong Faith Love Lutheran School	為基督教香港信義會信愛學校進行樓宇維修	Y	396	13	-----	383	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2301	Building Repair for St. Mary'S Canossian School	為嘉諾撒聖瑪利學校進行樓宇維修	Y	398	7	-----	391	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2302	Building Repair for Tang King Po School	為鄧鏡波學校進行樓宇維修	Y	399	119	-----	280	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2303	Minor conversion works 2020-2021 to Castle Peak Catholic Primary School	青山天主教小學的小型改裝工程(2020-2021)	Y	400	215	(9)	137	48	-----	-----	-----	-----	first half of 2025 2025上半年
2304	* Building Repair for St. Paul's Secondary School	為聖保祿中學進行樓宇維修	Y	400	-----	12	400	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2305	Minor conversion Works 2021-2022 to Raimondi College	高主教書院的小型改裝工程(2021-2022)	Y	401	265	30	110	26	-----	-----	-----	-----	first half of 2025 2025上半年
2311	Minor conversion Works 2021-2022 to Po Leung Kuk Vicwood K.T. Chong No.2 Primary School	保良局莊啟程第二小學的小型改裝工程(2021-2022)	Y	401	393	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2306	Minor conversion Works 2021-2022 to The Church of Christ in China Chuen Yuen College	中華基督教會全完中學的小型改裝工程(2021-2022)	Y	402	349	19	45	8	-----	-----	-----	-----	first half of 2025 2025上半年
2307	Minor conversion works 2020-2021 to S.K.H. St. Simon's Lui Ming Choi Secondary School	聖公會聖西門呂明才中學的小型改裝工程(2020-2021)	Y	402	319	-----	62	21	-----	-----	-----	-----	first half of 2025 2025上半年
2308	Building Repair for Tung Wah Group of Hospitals Chen Zao Men College	為東華三院陳兆民中學進行樓宇維修	Y	402	103	-----	239	60	-----	-----	-----	-----	first half of 2025 2025上半年
2309	Minor conversion works 2020-2021 to The Church of Christ in China Wanchai Church Kei To Primary School (Kowloon City)	中華基督教會灣仔堂基道小學(九龍城)的小型改裝工程(2020-2021)	Y	405	365	-----	30	10	-----	-----	-----	-----	first half of 2025 2025上半年
2310	Replacement of automatic sensor water taps for The Education University of Hong Kong Jockey Club Primary School (2021-2022)	為香港教育學院賽馬會小學更換自動感應水龍頭(2021-2022)	Y	408	124	21	258	26	-----	-----	-----	-----	first half of 2025 2025上半年
2312	Minor conversion works 2020-2021 to Ebenezer New Hope School	心光恩望學校(宿舍)的小型改裝工程(2020-2021)	Y	409	379	30	30	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2313	Major Repairs 2021-2022 to Carmel Bunnan Tong Memorial Secondary School	迦密唐賓南紀念中學的大規模修葺工程(2021-2022)	Y	409	388	21	21	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2314	Minor conversion Works 2021-2022 to Tuen Mun Catholic Secondary School	屯門天主教中學的小型改裝工程(2021-2022)	Y	413	358	1	42	13	-----	-----	-----	-----	first half of 2025 2025上半年
2337	Major Repairs 2020-2021 to Sacred Heart Canossian College	嘉諾撒聖心書院的大規模修葺工程(2020-2021)	Y	413	401	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2315	Minor conversion Works 2021-2022 to Lai Chack Middle School	麗澤中學的小型改裝工程(2021-2022)	Y	414	210	32	161	43	-----	-----	-----	-----	first half of 2025 2025上半年
2530	Major Repairs 2021-2022 to HK Juvenile Care Ctr Chan Nam Cheong Memorial School	香港青少年培育會陳南昌紀念學校的大規模修葺工程(2021-2022)	Y	414	402	12	12	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2316	Minor conversion Works 2021-2022 to St. Joseph's College	聖若瑟書院的小型改裝工程(2021-2022)	Y	415	120	85	243	52	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2317	Minor conversion works 2020-2021 to The Church of Christ in China Cheung Chau Church Kam Kong Primary School	中華基督教會長洲堂錦江小學的小型改裝工程(2020-2021)	Y	415	324	-----	68	23	-----	-----	-----	-----	first half of 2025 2025上半年
2319	Minor conversion works 2020-2021 to Holy Family School	聖家學校的小型改裝工程(2020-2021)	Y	415	345	3	53	17	-----	-----	-----	-----	first half of 2025 2025上半年
2320	Minor conversion works 2020-2021 to Kwok Man School	國民學校的小型改裝工程(2020-2021)	Y	416	390	-----	20	6	-----	-----	-----	-----	first half of 2025 2025上半年
2321	Building Repair for S.K.H. St. Peter's Primary School	為聖公會聖彼得小學進行樓宇維修	Y	416	17	-----	399	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2323	Minor conversion works 2020-2021 to Lok Sin Tong Leung Chik Wai Memorial School	樂善堂梁植偉紀念中學的小型改裝工程(2020-2021)	Y	419	394	-----	19	6	-----	-----	-----	-----	first half of 2025 2025上半年
2324	Flag Pole Installation for Cheung Sha Wan Catholic Secondary School	為長沙灣天主教英文中學加建旗杆	Y	420	-----	128	143	21	256	-----	-----	-----	first half of 2026 2026上半年
2325	* Flag Pole Installation for The Little Flower's Catholic Primary School	為天主教聖華學校加建旗杆	Y	420	-----	-----	22	30	368	-----	-----	-----	first half of 2026 2026上半年
2326	Window Repair for Hong Kong Sea School	為香港航海學校進行窗戶維修	Y	421	15	-----	406	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2327	Minor conversion works 2020-2021 to St. Mary's Canossian School	嘉諾撒聖瑪利學校的小型改裝工程(2020-2021)	Y	423	286	-----	103	34	-----	-----	-----	-----	first half of 2025 2025上半年
2328	Installation of a/c system and associated works 2019-2020 to Tsuen Wan Pubic Ho Chuen Yiu Memorial Primary School	荃灣公立何傳耀紀念小學的冷氣安裝及相關工程(2019-2020)	Y	424	386	-----	33	5	-----	-----	-----	-----	first half of 2025 2025上半年
2329	Building Repair for The Church of Christ in China Kei Wan Primary School	為中華基督教會基灣小學進行樓宇維修	Y	424	14	-----	328	82	-----	-----	-----	-----	first half of 2025 2025上半年
2338	Minor conversion works 2020-2021 to Wong Tai Sin Catholic Primary School	黃大仙天主教小學的小型改裝工程(2020-2021)	Y	426	399	27	27	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2330	Minor conversion Works 2021-2022 to Pui Tak Canossian College	嘉諾撒培德書院的小型改裝工程(2021-2022)	Y	427	343	40	73	11	-----	-----	-----	-----	first half of 2025 2025上半年
2331	Building Repair for CNEC Ta Tung School	為中華傳道會許大同學校進行樓宇維修	Y	428	226	-----	202	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2332	Building Repair for Shun Tak Fraternal Association Seaward Woo College	為順德聯誼總會胡兆熾中學進行樓宇維修	Y	431	17	-----	331	83	-----	-----	-----	-----	first half of 2025 2025上半年
2333	Emergency Repairs 2020-2021 to Ho Yu College and Primary School (sponsored by Sik Sik Yuen)	嚶色園主辦可譽中學暨可譽小學的緊急修葺工程(2020-2021)	Y	432	397	9	32	3	-----	-----	-----	-----	first half of 2025 2025上半年
2334	Minor conversion Works 2021-2022 to Tung Koon District Society Fong Shu Chuen School	東莞同鄉會方樹泉學校的小型改裝工程(2021-2022)	Y	433	241	79	164	28	-----	-----	-----	-----	first half of 2025 2025上半年
2335	Replacement of automatic sensor water taps for St. Patrick's School (2021-2022)	為聖博德學校更換自動感應水龍頭(2021-2022)	Y	433	221	59	197	15	-----	-----	-----	-----	first half of 2025 2025上半年
2336	Minor conversion works 2020-2021 to Hong Kong Sea School	香港航海學校(宿舍)的小型改裝工程(2020-2021)	Y	434	402	32	32	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2339	Minor conversion Works 2021-2022 to Cumberland Presbyterian Church Yao Dao Primary School	金巴崙長老會耀道小學的小型改裝工程(2021-2022)	Y	437	415	-----	17	5	-----	-----	-----	-----	first half of 2025 2025上半年
2340	Minor conversion Works 2021-2022 to Taoist Ching Chung Primary School (Wu King Estate)	道教青松小學(湖景邨)的小型改裝工程(2021-2022)	Y	438	290	-----	111	37	-----	-----	-----	-----	first half of 2025 2025上半年
2341	Major Repairs 2019-2020 to The Salvation Army William Booth Secondary School	救世軍卜維廉中學的大規模修葺工程(2019-2020)	Y	438	368	-----	4	5	61	-----	-----	-----	first half of 2026 2026上半年
2489	Major Repairs 2021-2022 to Ebenezer School	心光學校的大規模修葺工程(2021-2022)	Y	442	417	25	25	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2342	Minor conversion Works 2021-2022 to Ling Liang Church E Wun Secondary School	靈糧堂怡文中學的小型改裝工程(2021-2022)	Y	445	221	(111)	140	84	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2343	Major Repairs 2021-2022 to Caritas Jockey Club Lok Yan School	明愛賽馬會樂仁學校的大規模修葺工程(2021-2022)	Y	446	431	-----	13	2	-----	-----	-----	-----	first half of 2025 2025上半年
2344	Replacement of automatic sensor water taps for S.K.H. St. Timothy's Primary School (2021-2022)	為聖公會聖提摩太小學更換自動感應水龍頭(2021-2022)	Y	446	338	73	104	4	-----	-----	-----	-----	first half of 2025 2025上半年
2349	Replacement of automatic sensor water taps for Tung Wah Group of Hospitals Chow Yin Sum Primary School (2021-2022)	為東華三院周演森小學更換自動感應水龍頭(2021-2022)	Y	451	384	67	67	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2345	Major Repairs 2021-2022 to The Church of Christ in China Ming Yin College	中華基督教會銘賢書院的大規模修葺工程(2021-2022)	Y	455	419	14	33	3	-----	-----	-----	-----	first half of 2025 2025上半年
2347	Minor conversion works 2020-2021 to Wong Shiu Chi Secondary School	王肇枝中學的小型改裝工程(2020-2021)	Y	458	414	44	44	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2354	Emergency Repairs 2020-2021 to Ho Yu College and Primary School (sponsored by Sik Sik Yuen)	嗇色園主辦可譽中學暨可譽小學法團校董會(小學)的緊急修葺工程(2020-2021)	Y	458	445	13	13	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2352	Minor conversion Works 2021-2022 to St. Mark's School	聖馬可中學的小型改裝工程(2021-2022)	Y	459	446	13	13	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2348	Minor conversion works 2020-2021 to Caritas Pelletier School	明愛培立學校的小型改裝工程(2020-2021)	Y	460	423	-----	28	9	-----	-----	-----	-----	first half of 2025 2025上半年
2667	Major Repairs 2022-2023 to Shatin Pui Ying College	沙田培英中學的大規模修葺工程(2022-2023)	Y	460	453	7	7	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2350	Building Repair for Ta Ku Ling Ling Ying Public School	為打鼓嶺嶺英公立學校進行樓宇維修	Y	461	172	-----	289	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2351	Building Repair for Ho Shun Primary School (Sponsored By The Sik Sik Yuen)	為嗇色園主辦可信學校進行樓宇維修	Y	462	15	-----	358	89	-----	-----	-----	-----	first half of 2025 2025上半年
2372	Minor conversion Works 2021-2022 to St. Clare's Girls' School	聖嘉勒女書院的小型改裝工程(2021-2022)	Y	465	433	32	32	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2355	Minor conversion works 2020-2021 to Choi Wan St Joseph's Primary School	彩雲聖若瑟小學的小型改裝工程(2020-2021)	Y	468	435	-----	25	8	-----	-----	-----	-----	first half of 2025 2025上半年
2525	Minor conversion Works 2021-2022 to Lui Cheung Kwong Lutheran Primary School	路德會呂祥光小學的小型改裝工程(2021-2022)	Y	468	412	56	56	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2357	Minor conversion works 2020-2021 to Kwok Tak Seng Catholic Secondary School	天主教郭得勝中學的小型改裝工程(2020-2021)	Y	471	441	30	30	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2358	Replacement of automatic sensor water taps for The Church of Christ in China Mong Wong Far Yok Memorial Primary School (2021-2022)	為中華基督教會蒙黃花沃紀念小學更換自動感應水龍頭(2021-2022)	Y	471	455	16	16	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2356	Minor conversion Works 2021-2022 to The Church of Christ in China Kei Tsun Primary School	中華基督教會基金小學的小型改裝工程(2021-2022)	Y	474	372	34	85	17	-----	-----	-----	-----	first half of 2025 2025上半年
2497	Minor conversion Works 2021-2022 to King's College Old Boys' Association Primary School No. 2	英皇書院同學會小學第二校的小型改裝工程(2021-2022)	Y	474	441	33	33	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2359	Minor conversion Works 2021-2022 to Daughters of Mary Help of Christians Siu Ming Catholic Secondary School	天主教母佑會蕭明中學的小型改裝工程(2021-2022)	Y	478	396	1	62	20	-----	-----	-----	-----	first half of 2025 2025上半年
2360	Replacement of automatic sensor water taps for Yuen Long Po Kok Primary School (2021-2022)	為元朗寶覺分校更換自動感應水龍頭(2021-2022)	Y	480	25	-----	409	46	-----	-----	-----	-----	first half of 2025 2025上半年
2556	Major Repairs 2021-2022 to Pui Tak Canossian Primary School	嘉諾撒培德學校的大規模修葺工程(2021-2022)	Y	483	474	9	9	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2361	Minor conversion Works 2021-2022 to Chai Wan Kok Catholic Primary School	柴灣角天主教小學的小型改裝工程(2021-2022)	Y	484	406	-----	59	19	-----	-----	-----	-----	first half of 2025 2025上半年
2362	Replacement of automatic sensor water taps for Tsuen Wan Chiu Chow Public School (2021-2022)	為荃灣潮州公學更換自動感應水龍頭(2021-2022)	Y	484	49	-----	391	44	-----	-----	-----	-----	first half of 2025 2025上半年
2363	Major Repairs 2020-2021 to Good Counsel Catholic Primary School	天主教善導小學的大規模修葺工程(2020-2021)	Y	485	447	-----	33	5	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2364	Minor conversion works 2019-2020 to Hong Kong Tang King Po College	香港鄧鏡波書院的小型改裝工程(2019-2020)	Y	487	462	-----	19	6	-----	-----	-----	-----	first half of 2025 2025上半年
2365	Emergency Repairs 2019-2020 to Sacred Heart Canossian College	嘉諾撒聖心書院的緊急修葺工程(2019-2020)	Y	491	467	24	24	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2366	Major Repairs 2021-2022 to Shap Pat Heung Rural Committee Kung Yik She Secondary School	十八鄉鄉事委員會公益社中學的大規模修葺工程(2021-2022)	Y	491	413	-----	68	10	-----	-----	-----	-----	first half of 2025 2025上半年
2371	Replacement of automatic sensor water taps for Yan Chai Hospital Law Chan Chor Si Primary School (2021-2022)	為仁濟醫院羅陳楚思小學更換自動感應水龍頭(2021-2022)	Y	491	436	55	55	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2367	Major Repairs 2021-2022 to HHCKLA Buddhist Wong Cho Sum School	香港正覺蓮社佛教黃藻森學校的大規模修葺工程(2021-2022)	Y	492	471	-----	18	3	-----	-----	-----	-----	first half of 2025 2025上半年
2370	Installation of a/c system and associated works 2018-2019 to Ebenezer New Hope School	心光恩望學校的冷氣安裝及相關工程(2018-2019)	Y	492	473	19	19	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2368	Replacement of automatic sensor water taps for S.K.H. Kei Wing Primary School (2021-2022)	為聖公會基榮小學更換自動感應水龍頭(2021-2022)	Y	495	335	-----	144	16	-----	-----	-----	-----	first half of 2025 2025上半年
2369	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Chow Yin Sum Primary School	東華三院周演森小學的小型改裝工程(2021-2022)	Y	496	383	-----	85	28	-----	-----	-----	-----	first half of 2025 2025上半年
2373	Emergency Repairs 2020-2021 to Wah Yan College, Kowloon	九龍華仁書院的緊急修葺工程(2020-2021)	Y	500	465	-----	31	4	-----	-----	-----	-----	first half of 2025 2025上半年
2374	Building Repair for Hong Kong Chinese Women's Club College	為香港中國婦女會中學進行樓宇維修	Y	500	-----	16	400	100	-----	-----	-----	-----	first half of 2025 2025上半年
2375	* Building Repair for St. Louis School	為聖類斯中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2376	* Building Repair for Precious Blood Primary School (Wah Fu Estate)	為華富邨寶血小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
2377	*	Building Repair for Marycove School	為瑪利灣學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2378	*	Building Repair for Tung Wah Group of Hospitals Li Chi Ho Primary School	為東華三院李賜豪小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2379	*	Building Repair for Newman Catholic College	為天主教新民書院進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2380	*	Building Repair for Iu Shan School	為耀山學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2381	*	Building Repair for Rhenish Church Pang Hok-Ko Memorial College	為禮賢會彭學高紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2382	*	Building Repair for S.K.H. St. Timothy's Primary School	為聖公會聖提摩太小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2383	*	Building Repair for Shamshuipo Kaifong Welfare Association Primary School	為深水埔街坊福利會小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2384	*	Building Repair for St. Francis Xavier's School, Tsuen Wan	為荃灣聖芳濟中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2385	*	Building Repair for Pat Heung Central Primary School	為八鄉中心小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2386	*	Building Repair for Christian & Missionary Alliance Sun Kei Primary School (Ping Shek)	為基督教宣道會宣基小學(坪石)進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2387	*	Building Repair for Hong Kong Taoist Association Wun Tsuen School	為香港道教聯合會雲泉學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2388	*	Building Repair for Shatin Public School	為沙田公立學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
2389	*	Building Repair for Fanling Public School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2390	*	Building Repair for Yuen Long Catholic Secondary School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2391	*	Building Repair for Tsuen Wan Chiu Chow Public School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2392	*	Building Repair for Fung Kai No.1 Primary School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2393	*	Building Repair for The Evangelical Lutheran Church of Hong Kong Faith Lutheran School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2394	*	Building Repair for The Hong Kong Sze Yap Commercial & Industrial Association San Wui Commercial Society School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2395		Building Repair for Buddhist Wong Cheuk Um Primary School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2396		Building Repair for The Evangelical Lutheran Church of Hong Kong Kwai Shing Lutheran Primary School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2397		Building Repair for The Methodist Lee Wai Lee College	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2398		Building Repair for Buddhist Yip Kei Nam Memorial College	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2399		Building Repair for Lai King Catholic Secondary School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2400		Building Repair for F.D.B.W.A. Szeto Ho Secondary School	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2401	Building Repair for Sai Kung Sung Tsun Catholic School (Primary Section)	為西貢崇真天主教學校(小學部)進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2402	Building Repair for Tung Wah Group of Hospitals Hok Shan School	為東華三院鶴山學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2403	Building Repair for The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	為中華基督教會基華小學(九龍塘)進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2404	Building Repair for Tung Koon School	為東莞學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2405	Building Repair for S.K.H. Yan Laap Primary School	為聖公會仁立小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2406	Building Repair for Sharon Lutheran School	為路德會沙崙學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2407	Building Repair for Mary of Providence Primary School	為天佑小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2408	Building Repair for The Church of Christ in China But San Primary School	為中華基督教會拔臣小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2409	Building Repair for Asbury Methodist Primary School	為亞斯理衛理小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2410	Building Repair for ELCHK Lutheran Secondary School	為基督教香港信義會信義中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2411	Building Repair for The Hong Kong Sze Yap Commercial & Industrial Association Wong Tai Shan Memorial College	為香港四邑商工總會黃棟珊紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2412	Building Repair for Daughters of Mary Help of Christians Siu Ming Catholic Secondary School	為天主教母佑會蕭明中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2413	Building Repair for Caritas Chai Wan Marden Foundation Secondary School	為明愛柴灣馬登基金中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2414	Building Repair for Carmel Bunnan Tong Memorial Secondary School	為迦密唐賓南紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2415	Building Repair for Carmel Alison Lam Foundation Secondary School	為迦密愛禮信中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2416	Building Repair for Christian Alliance S. C. Chan Memorial College	為香港九龍塘基督教中華宣道會陳瑞芝紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2417	Building Repair for CNEC Christian College	為中華傳道會安柱中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2418	Building Repair for Concordia Lutheran School	為路德會協同中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2419	Building Repair for The Hong Kong S.Y.C. & I.A. Chan Nam Chong Memorial College	為香港四邑商工總會陳南昌紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2420	Building Repair for The Church of Christ in China Kei Yuen College	為中華基督教會基元中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2421	Building Repair for The Church of Christ in China Kei Long College	為中華基督教會基朗中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2422	Building Repair for Hong Kong Taoist Association The Yuen Yuen Institute No.1 Secondary School	為香港道教聯合會圓玄學院第一中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2423	Building Repair for Hong Kong Tang King Po College	為香港鄧鏡波書院進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2424	Building Repair for CNEC Lee I Yao Memorial Secondary School	為中華傳道會李賢堯紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2425	Building Repair for The Association of Directors & former Directors of Pok Oi Hospital Ltd. Leung Sing Tak College	為博愛醫院歷屆總理聯誼會梁省德中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2426	Building Repair for Liu Po Shan Memorial College	為廖寶珊紀念書院進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2427	Building Repair for Po Leung Kuk Lee Shing Pik College	為保良局李城璧中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2428	Building Repair for Shun Tak Fraternal Association Tam Pak Yu College	為順德聯誼總會譚伯羽中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2429	Building Repair for Sheng Kung Hui Bishop Baker Secondary School	為聖公會白約翰會督中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2430	Building Repair for Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	為東華三院伍若瑜夫人紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2431	Building Repair for Tung Wah Group of Hospitals Yau Tze Tin Memorial College	為東華三院邱子田紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2432	Building Repair for Tung Wah Group of Hospitals S.C. Gaw Memorial College	為東華三院吳祥川紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2433	Building Repair for Tsuen Wan Public Ho Chuen Yiu Memorial College	為荃灣公立何傳耀紀念中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2434	Building Repair for Yan Chai Hospital Lim Por Yen Secondary School	為仁濟醫院林百欣中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2435	Building Repair for Yu Chun Keung Memorial College No. 2	為余振強紀念第二中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2436	Building Repair for CMA Choi Cheung Kok Secondary School	為廠商會蔡章閣中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2437	Building Repair for The Church of Christ in China Chuen Yuen First Primary School	為中華基督教會全完第一小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2438	Building Repair for Five Districts Business Welfare Association Chow Chin Yau School	為五邑鄒振猷學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2439	Building Repair for Hong Kong Taoist Association The Yuen Yuen Institute Shek Wai Kok Primary School	為香港道教聯合會圓玄學院石圍角小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2440	Building Repair for The Church of Christ in China Kei Wai Primary School	為中華基督教會基慧小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2441	Building Repair for Kwai-ming Wu Memorial School of The Precious Blood	為寶血會伍季明紀念學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2442	Building Repair for Kwong Ming School	為光明學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2443	Building Repair for Po Leung Kuk Leung Chow Shun Kam Primary School	為保良局梁周順琴小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2444	Building Repair for Shun Tak Fraternal Association Ho Yat Tung Primary School	為順德聯誼總會何日東小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2445	Building Repair for S.K.H. Chi Fu Chi Nam Primary School	為聖公會置富始南小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2446	Building Repair for Tsuen Wan Public Ho Chuen Yiu Memorial Primary School	為荃灣公立何傳耀紀念小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2447	Building Repair for Hong Kong and Macau Lutheran Church Wong Chan Sook Ying Memorial School	為港澳信義會黃陳淑英紀念學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2448	Building Repair for Kiangsu-chekiang College (Kwai Chung)	為葵涌蘇浙公學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2449	Building Repair for Lui Cheung Kwong Lutheran College	為路德會呂祥光中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2450	Building Repair for Po On Commercial Association Wong Siu Ching Secondary School	為寶安商會王少清中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2451	Building Repair for Shun Tak Fraternal Association Leung Kau Kui College	為順德聯誼總會梁詠琚中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2452	Building Repair for Sheng Kung Hui Li Ping Secondary School	為聖公會李炳中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2453	Building Repair for Tsuen Wan Catholic Primary School	為荃灣天主教小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2454	Building Repair for Buddhist Wong Wan Tin College	為佛教黃允攸中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2455	Building Repair for Cheng Chek Chee Secondary School of Sai Kung and Hang Hau District, N.T.	為新界西貢坑口區鄭植之中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2456	Building Repair for Christian Alliance Cheng Wing Gee College of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會鄭榮之中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2457	Building Repair for Salem-Immanuel Lutheran College	為南亞路德會沐恩中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2458	Building Repair for Immaculate Heart of Mary College	為聖母無玷聖心書院進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2459	Building Repair for Kiangsu-chekiang College (Shatin)	為沙田蘇浙公學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2460	Building Repair for Lok Sin Tong Wong Chung Ming Secondary School	為樂善堂王仲銘中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
2461	Building Repair for Pentecostal School	為五旬節中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2462	Building Repair for Shatin Pui Ying College	為沙田培英中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2463	Building Repair for Sheng Kung Hui Tsang Shiu Tim Secondary School	為聖公會曾肇添中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2464	Building Repair for Sheng Kung Hui Lam Kau Mow Secondary School	為聖公會林裘謀中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2465	Building Repair for Shun Lee Catholic Secondary School	為順利天主教中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2466	Building Repair for Sheng Kung Hui Tsoi Kung Po Secondary School	為聖公會蔡功譜中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2467	Building Repair for Tung Wah Group of Hospitals Mrs Fung Wong Fung Ting College	為東華三院馮黃鳳亭中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2468	Building Repair for Toi Shan Association College	為台山商會中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2469	Building Repair for Buddhist Kok Kwong Secondary School	為佛教覺光法師中學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2470	Building Repair for Baptist Lui Ming Choi Primary School	為浸信會呂明才小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2471	Building Repair for Baptist Rainbow Primary School	為浸信會天虹小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年
2472	Building Repair for Carmel Leung Sing Tak School	為迦密梁省德學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2473	Building Repair for The Church of Christ in China Wanchai Church Kei To Primary School (Kowloon City)	為中華基督教會灣仔堂基道小學(九龍城)進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2474	Building Repair for Chi Hong Primary School	為慈航學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2475	Building Repair for Choi Wan St Joseph's Primary School	為彩雲聖若瑟小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2476	Building Repair for Christian Alliance H.C. Chan Primary School of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	為香港九龍塘基督教中華宣道會陳元喜小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2477	Building Repair for Free Methodist Bradbury Chun Lei Primary School	為循理會白普理基金循理小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2478	Building Repair for Hong Kong Taoist Association Wun Tsuen Ng Lai Wo Memorial School	為香港道教聯合會雲泉吳禮和紀念學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2479	Building Repair for New Territories Women & Juveniles Welfare Association Ltd. Leung Sing Tak Primary School	為新界婦孺福利會有限公司梁省德學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2480	Building Repair for Ling To Catholic Primary School	為天主教領島學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2481	Building Repair for Po Leung Kuk Mrs. Chan Nam Chong Memorial Primary School	為保良局陳南昌夫人小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2482	Building Repair for S.K.H. Yuen Chen Maun Chen Primary School	為聖公會阮鄭夢芹小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2483	Building Repair for Tai Po Baptist Public School	為大埔浸信會公立學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2484	Building Repair for The Evangelical Lutheran Church of Hong Kong Wo Che Lutheran School	為基督教香港信義會禾輦信義學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2485	Building Repair for The Mission Covenant Church Holm Glad No.2 Primary School	為基督教聖約教會堅樂第二小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2486	Building Repair for New Territories Women & Juveniles Welfare Association Christian Remembrance of Grace Primary School	為新界婦孺福利會基督教銘恩小學進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2487	Building Repair for SAHK Ko Fook Iu Memorial School	為香港耀能協會高福耀紀念學校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2488	Building Repair for Hong Chi Pinehill No.2 School	為匡智松嶺第二校進行樓宇維修	N	500	-----	-----	-----	127	373	-----	-----	-----	first half of 2026 2026上半年
2490	Minor conversion Works 2021-2022 to Northern Lamma School	南丫北段公立小學的小型改裝工程(2021-2022)	Y	502	224	122	239	39	-----	-----	-----	-----	first half of 2025 2025上半年
2491	Building Repair for St. Bonaventure College and High School	為聖文德書院進行樓宇維修	Y	502	49	-----	453	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2492	Minor conversion works 2020-2021 to Kowloon Women's Welfare Club Li Ping Memorial School	九龍婦女福利會李炳紀念學校的小型改裝工程(2020-2021)	Y	503	439	-----	48	16	-----	-----	-----	-----	first half of 2025 2025上半年
2560	Minor conversion works 2020-2021 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的小型改裝工程(2020-2021)	Y	503	513	(10)	(10)	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2546	Replacement of automatic sensor water taps for Oblate Primary School (2021-2022)	為獻主會小學更換自動感應水龍頭(2021-2022)	Y	504	484	20	20	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2493	Minor conversion Works 2021-2022 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的小型改裝工程(2021-2022)	Y	506	456	2	38	12	-----	-----	-----	-----	first half of 2025 2025上半年
2494	Major Repairs 2017-2018 to Buddhist Wai Yan Memorial College	佛教慧思法師紀念中學的大規模修葺工程(2017-2018)	Y	506	138	-----	19	26	323	-----	-----	-----	first half of 2026 2026上半年
2514	Minor conversion works 2020-2021 to Raimondi College	高主教書院的小型改裝工程(2020-2021)	Y	506	488	18	18	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2495	Building Repair for Saviour Lutheran School	為路德會救主學校進行樓宇維修	Y	508	306	-----	162	40	-----	-----	-----	-----	first half of 2025 2025上半年
2496	Window Repair for Holy Trinity College	為寶血會上智英文書院進行窗戶維修	Y	510	274	-----	236	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2583	Minor conversion Works 2021-2022 to Our Lady's College	聖母書院的小型改裝工程(2021-2022)	Y	511	440	71	71	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2498	Major Repairs 2019-2020 to Caritas Chong Yuet Ming Secondary School	明愛莊月明中學的大規模修葺工程(2019-2020)	Y	513	436	-----	4	5	68	-----	-----	-----	first half of 2026 2026上半年
2499	Building Repair for Tak Oi Secondary School	為德愛中學進行樓宇維修	Y	514	19	-----	396	99	-----	-----	-----	-----	first half of 2025 2025上半年
2500	Minor conversion Works 2021-2022 to Sam Shui Natives Association Lau Pun Cheung School	三水同鄉會劉本章學校的小型改裝工程(2021-2022)	Y	515	417	-----	74	24	-----	-----	-----	-----	first half of 2025 2025上半年
2508	Minor conversion Works 2021-2022 to Fung Kai No.1 Secondary School	鳳溪第一中學的小型改裝工程(2021-2022)	Y	516	484	32	32	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2501	Building Repair for The Church of Christ in China Cheung Chau Church Kam Kong Primary School	為中華基督教會長洲堂錦江小學進行樓宇維修	Y	519	-----	14	415	104	-----	-----	-----	-----	first half of 2025 2025上半年
2502	Building Repair for Confucian Tai Shing Primary School	為孔教學院大成小學進行樓宇維修	Y	520	25	-----	495	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2503	Minor conversion Works 2021-2022 to Dr. Catherine F. Woo Memorial School	胡素貞博士紀念學校的小型改裝工程(2021-2022)	Y	524	491	33	33	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2504	Minor conversion Works 2021-2022 to The Association of Directors & former Directors of Pok Oi Hospital Ltd Mrs Cheng Yam On School	博愛醫院歷屆總理聯誼會鄭任安夫人學校的小型改裝工程(2021-2022)	Y	532	432	35	84	16	-----	-----	-----	-----	first half of 2025 2025上半年
2528	Minor conversion works 2020-2021 to Central & Western District St. Anthony's School	中西區聖安多尼學校的小型改裝工程(2020-2021)	Y	532	529	3	3	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2505	Major Repairs 2019-2020 to Ebenezer School	心光學校的大規模修葺工程(2019-2020)	Y	535	466	-----	4	5	60	-----	-----	-----	first half of 2026 2026上半年
2506	Minor conversion Works 2021-2022 to Carmel Secondary School	迦密中學的小型改裝工程(2021-2022)	Y	537	491	-----	35	11	-----	-----	-----	-----	first half of 2025 2025上半年
2507	Minor conversion works 2020-2021 to Our Lady of China Catholic Primary School	天主教佑華小學的小型改裝工程(2020-2021)	Y	538	318	24	171	49	-----	-----	-----	-----	first half of 2025 2025上半年
2533	Minor conversion Works 2021-2022 to Aplichau Kaifong Primary School	鴨脷洲街坊學校的小型改裝工程(2021-2022)	Y	538	496	42	42	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2509	Building Repair for Oblate Primary School	為獻主會小學進行樓宇維修	Y	544	22	-----	418	104	-----	-----	-----	-----	first half of 2025 2025上半年
2510	* Building Repair for Kowloon Women's Welfare Club Li Ping Memorial School	為九龍婦女福利會李炳紀念學校進行樓宇維修	Y	545	-----	14	545	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2511	Minor conversion Works 2021-2022 to The Church of Christ in China Ming Kei College	中華基督教會銘基書院的小型改裝工程(2021-2022)	Y	548	192	77	286	70	-----	-----	-----	-----	first half of 2025 2025上半年
2512	Building Repair for Fresh Fish Traders' School	為鮮魚行學校進行樓宇維修	Y	550	-----	6	440	110	-----	-----	-----	-----	first half of 2025 2025上半年
2513	Minor conversion works 2020-2021 to Kiangsu-chekiang College (Kwai Chung)	葵涌蘇浙公學的小型改裝工程(2020-2021)	Y	551	504	-----	35	12	-----	-----	-----	-----	first half of 2025 2025上半年
2515	Minor conversion works 2020-2021 to Rhenish Church Pang Hok-ko Memorial College	禮賢會彭學高紀念中學的小型改裝工程(2020-2021)	Y	552	499	-----	40	13	-----	-----	-----	-----	first half of 2025 2025上半年
2516	Minor conversion works 2020-2021 to Ling To Catholic Primary School	天主教領島小學的小型改裝工程(2020-2021)	Y	557	510	-----	35	12	-----	-----	-----	-----	first half of 2025 2025上半年
2517	Major Repairs 2020-2021 to Baptist Wing Lung Secondary School	浸信會永隆中學的大規模修葺工程(2020-2021)	Y	558	547	-----	10	1	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2518	Major Repairs 2019-2020 to Sheng Kung Hui Tsoi Kung Po Secondary School	聖公會蔡功譜中學的大規模修葺工程(2019-2020)	Y	558	170	-----	120	27	241	-----	-----	-----	first half of 2026 2026上半年
2519	Building Repair for Chinese Methodist School (North Point)	為北角循道學校進行樓宇維修	Y	559	228	-----	331	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2520	Replacement of automatic sensor water taps for The Evangelical Lutheran Church of Hong Kong Faith Lutheran School (2021-2022)	為基督教香港信義會深信學校更換自動感應水龍頭(2021-2022)	Y	571	410	71	152	9	-----	-----	-----	-----	first half of 2025 2025上半年
2521	Minor conversion Works 2021-2022 to Our Lady of the Rosary College	聖母玫瑰書院的小型改裝工程(2021-2022)	Y	576	464	-----	84	28	-----	-----	-----	-----	first half of 2025 2025上半年
2522	Minor conversion works 2019-2020 to St. Patrick's School	聖博德學校的小型改裝工程(2019-2020)	Y	577	546	-----	23	8	-----	-----	-----	-----	first half of 2025 2025上半年
2523	Minor conversion Works 2021-2022 to Lingnan Dr. Chung Wing Kwong Memorial Secondary School	嶺南鍾榮光博士紀念中學的小型改裝工程(2021-2022)	Y	579	503	-----	57	19	-----	-----	-----	-----	first half of 2025 2025上半年
2655	Minor conversion Works 2021-2022 to Cognitio College (Hong Kong)	文理書院(香港)的小型改裝工程(2021-2022)	Y	580	712	(132)	(132)	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2524	Minor conversion Works 2021-2022 to Newman Catholic College	天主教新民書院的小型改裝工程(2021-2022)	Y	584	335	23	193	56	-----	-----	-----	-----	first half of 2025 2025上半年
2526	Building Repair for Man Kiu College	為閩僑中學進行樓宇維修	Y	588	24	-----	451	113	-----	-----	-----	-----	first half of 2025 2025上半年
2527	Minor conversion works 2020-2021 to Bui O Public School	杯澳公立學校的小型改裝工程(2020-2021)	Y	592	431	-----	121	40	-----	-----	-----	-----	first half of 2025 2025上半年
2534	Minor conversion works 2020-2021 to S.K.H. Holy Carpenter Secondary School	聖公會聖匠中學的小型改裝工程(2020-2021)	Y	598	552	46	46	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2529	Major Repairs 2020-2021 to Kowloon Women's Welfare Club Li Ping Memorial School	九龍婦女福利會李炳紀念學校的大規模修葺工程(2020-2021)	Y	599	568	-----	27	4	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2531	Building Repair for Bishop ford Memorial School	為福德學校進行樓宇維修	Y	601	35	-----	566	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2532	Emergency Repairs 2020-2021 to Methodist College	循道中學的緊急修葺工程(2020-2021)	Y	602	559	-----	38	5	-----	-----	-----	-----	first half of 2025 2025上半年	
2539	Minor conversion works 2019-2020 to St. Francis of Assisi's College	聖芳濟各書院的小型改裝工程(2019-2020)	Y	603	590	13	13	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2535	Minor conversion Works 2021-2022 to Holy Trinity College	寶血會上智英文書院的小型改裝工程(2021-2022)	Y	608	451	40	128	29	-----	-----	-----	-----	first half of 2025 2025上半年	
2536	Minor conversion Works 2021-2022 to Tung Tak School	通德學校的小型改裝工程(2021-2022)	Y	608	256	344	350	2	-----	-----	-----	-----	first half of 2025 2025上半年	
2537	Replacement of automatic sensor water taps for Sharon Lutheran School (2021-2022)	為路德會沙崙學校更換自動感應水龍頭(2021-2022)	Y	608	382	-----	203	23	-----	-----	-----	-----	first half of 2025 2025上半年	
2561	Minor conversion works 2019-2020 to Ng Wah Catholic Secondary School	天主教伍華中學的小型改裝工程(2019-2020)	Y	608	597	11	11	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2538	Building Repair for Kwok Man School	為國民學校進行樓宇維修	Y	609	-----	16	609	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2540	Minor conversion Works 2021-2022 to CMA Secondary School	廠商會中學的小型改裝工程(2021-2022)	Y	612	408	-----	153	51	-----	-----	-----	-----	first half of 2025 2025上半年	
2541	Replacement of automatic sensor water taps for Canossa Primary School (2021-2022)	為嘉諾撒小學更換自動感應水龍頭(2021-2022)	Y	612	349	28	239	24	-----	-----	-----	-----	first half of 2025 2025上半年	
2542	Replacement of automatic sensor water taps for Ka Ling School of The Precious Blood (2021-2022)	為寶血會嘉靈學校更換自動感應水龍頭(2021-2022)	Y	614	598	-----	14	2	-----	-----	-----	-----	first half of 2025 2025上半年	
2543	Minor conversion works 2019-2020 to Holy Family Canossian School	嘉諾撒聖家學校的小型改裝工程(2019-2020)	Y	616	366	-----	188	62	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2544	Major Repairs 2021-2022 to The Church of Christ in China Yenching College	中華基督教會燕京書院的大規模修葺工程(2021-2022)	Y	619	566	-----	46	7	-----	-----	-----	-----	first half of 2025 2025上半年
2545	Minor conversion Works 2021-2022 to The True Light Middle School of Hong Kong	香港真光中學的小型改裝工程(2021-2022)	Y	619	581	-----	29	9	-----	-----	-----	-----	first half of 2025 2025上半年
2547	Emergency Repairs 2019-2020 to St. Anthony's School	聖安多尼學校的緊急修葺工程(2019-2020)	Y	623	556	-----	59	8	-----	-----	-----	-----	first half of 2025 2025上半年
2548	Building Repair for Christ College	為基督書院進行樓宇維修	Y	624	338	77	286	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2549	Major Repairs 2020-2021 to Tsuen Wan Public Ho Chuen Yiu Memorial Primary School	荃灣公立何傳耀紀念小學的大規模修葺工程(2020-2021)	Y	625	586	-----	34	5	-----	-----	-----	-----	first half of 2025 2025上半年
2550	Minor conversion Works 2021-2022 to Shek Lei Catholic Secondary School	石籬天主教中學的小型改裝工程(2021-2022)	Y	628	32	-----	447	149	-----	-----	-----	-----	first half of 2025 2025上半年
2551	Building Repair for Lok Sin Tong Yu Kan Hing Secondary School	為樂善堂余近卿中學進行樓宇維修	Y	628	79	-----	549	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2552	Building Repair for Cheung Sha Wan Catholic Secondary School	為長沙灣天主教英文中學進行樓宇維修	Y	631	383	-----	198	50	-----	-----	-----	-----	first half of 2025 2025上半年
2553	Minor conversion works 2020-2021 to Free Methodist Bradbury Chun Lei Primary School	循理會白普理基金循理小學的小型改裝工程(2020-2021)	Y	632	602	-----	23	7	-----	-----	-----	-----	first half of 2025 2025上半年
2554	Building Repair for The Church of Christ in China Ming Yin College	為中華基督教會銘賢書院進行樓宇維修	Y	633	329	-----	304	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2555	Major Repairs 2019-2020 to Wah Yan College, Kowloon	九龍華仁書院的大規模修葺工程(2019-2020)	Y	635	192	-----	123	31	289	-----	-----	-----	first half of 2026 2026上半年
2557	Minor conversion works 2020-2021 to Buddhist Sin Tak College	佛教善德英文中學的小型改裝工程(2020-2021)	Y	639	622	-----	13	4	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2558	Minor conversion works 2020-2021 to Buddhist Sum Heung Lam Memorial College	佛教沈香林紀念中學的小型改裝工程(2020-2021)	Y	643	437	-----	155	51	-----	-----	-----	-----	first half of 2025 2025上半年
2559	Minor conversion works 2020-2021 to Chinese Methodist School (North Point)	北角循道學校的小型改裝工程(2020-2021)	Y	645	548	33	81	16	-----	-----	-----	-----	first half of 2025 2025上半年
2562	Minor conversion works 2019-2020 to Wong Tai Sin Catholic Primary School	黃大仙天主教小學的小型改裝工程(2019-2020)	Y	649	455	-----	146	48	-----	-----	-----	-----	first half of 2025 2025上半年
2563	Minor conversion works 2020-2021 to Ho Fung College (Sponsored by The Sik Sik Yuen)	魯色園主辦可風中學的小型改裝工程(2020-2021)	Y	650	609	-----	31	10	-----	-----	-----	-----	first half of 2025 2025上半年
2580	Minor conversion Works 2021-2022 to Chan Sui Ki (La Salle) College	陳瑞祺(喇沙)書院的小型改裝工程(2021-2022)	Y	651	621	30	30	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2564	Minor conversion works 2020-2021 to The Salvation Army William Booth Secondary School	救世軍卜維廉中學的小型改裝工程(2020-2021)	Y	652	605	-----	35	12	-----	-----	-----	-----	first half of 2025 2025上半年
2571	Major Repairs 2021-2022 to Yuen Long Long Ping Estate Wai Chow School	元朗朗屏邨惠州學校的大規模修葺工程(2021-2022)	Y	652	612	40	40	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2565	Major Repairs 2018-2019 to Po Leung Kuk Lee Shing Pik College	保良局李城璧中學的大規模修葺工程(2018-2019)	Y	653	569	-----	4	6	74	-----	-----	-----	first half of 2026 2026上半年
2566	Emergency Repairs 2019-2020 to St. Clare's Girls' School	聖嘉勒女書院的緊急修葺工程(2019-2020)	Y	653	621	32	32	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2567	Minor conversion Works 2021-2022 to S.K.H. Holy Carpenter Primary School	聖匠小學的小型改裝工程(2021-2022)	Y	654	184	115	381	89	-----	-----	-----	-----	first half of 2025 2025上半年
2568	Building Repair for Concordia Lutheran School - North Point	為北角協同中學進行樓宇維修	Y	656	23	-----	633	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2569	Minor conversion Works 2021-2022 to St. Louis School	聖類斯中學的小型改裝工程(2021-2022)	Y	657	407	126	219	31	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2570	Minor conversion Works 2021-2022 to Po Leung Kuk Chan Yat Primary School	保良局陳溢小學的小型改裝工程(2021-2022)	Y	657	472	21	144	41	-----	-----	-----	-----	first half of 2025 2025上半年
2572	Minor conversion works 2020-2021 to Tai Kok Tsui Catholic Primary School	大角咀天主教小學的小型改裝工程(2020-2021)	Y	665	496	30	134	35	-----	-----	-----	-----	first half of 2025 2025上半年
2573	Building Repair for The Church of Christ in China Kwei Wah Shan College	為中華基督教會桂華山中學進行樓宇維修	Y	666	27	-----	511	128	-----	-----	-----	-----	first half of 2025 2025上半年
2574	Building Repair for The Church of Christ in China Kei Wa Primary School	為中華基督教會基華小學進行樓宇維修	Y	667	118	-----	549	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2575	Minor conversion works 2020-2021 to Lok Sin Tong Ku Chiu Man Secondary School	樂善堂顧超文中學的小型改裝工程(2020-2021)	Y	668	487	-----	136	45	-----	-----	-----	-----	first half of 2025 2025上半年
2576	Minor conversion works 2020-2021 to Sai Kung Sung Tsun Catholic School (Primary Section)	西貢崇真天主教小學的小型改裝工程(2020-2021)	Y	673	420	28	197	56	-----	-----	-----	-----	first half of 2025 2025上半年
2577	Major Repairs 2021-2022 to Tsuen Wan Public Ho Chuen Yiu Memorial Primary School	荃灣公立何傳耀紀念小學的大規模修葺工程(2021-2022)	Y	677	623	-----	47	7	-----	-----	-----	-----	first half of 2025 2025上半年
2578	Minor conversion Works 2021-2022 to Alliance Primary School, Tai Hang Tung	大坑東宣道小學的小型改裝工程(2021-2022)	Y	677	503	19	135	39	-----	-----	-----	-----	first half of 2025 2025上半年
2581	Minor conversion works 2020-2021 to Tung Wah Group of Hospitals Sun Hoi Directors' College	東華三院辛亥年總理中學的小型改裝工程(2020-2021)	Y	687	620	1	51	16	-----	-----	-----	-----	first half of 2025 2025上半年
2619	Minor conversion works 2020-2021 to King's College Old Boys' Association Primary School	英皇書院同學會小學的小型改裝工程(2020-2021)	Y	693	703	(10)	(10)	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2582	Building Repair for Lok Sin Tong Leung Wong Wai Fong Memorial School	為樂善堂梁蕙芳紀念學校進行樓宇維修	Y	695	414	-----	281	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2584	Replacement of automatic sensor water taps for S.K.H. Kei Hin Primary School (2021-2022)	為聖公會基顯小學更換自動感應水龍頭(2021-2022)	Y	698	596	61	98	4	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2585	Minor conversion works 2020-2021 to Buddhist Tai Hung College	佛教大雄中學的小型改裝工程(2020-2021)	Y	699	258	-----	331	110	-----	-----	-----	-----	first half of 2025 2025上半年
2586	Minor conversion Works 2021-2022 to Lui Cheung Kwong Lutheran College	路德會呂祥光中學的小型改裝工程(2021-2022)	Y	699	429	42	213	57	-----	-----	-----	-----	first half of 2025 2025上半年
2587	Minor conversion Works 2021-2022 to Yaumati Kaifong Association School	油蔴地街坊會學校的小型改裝工程(2021-2022)	Y	700	476	49	180	44	-----	-----	-----	-----	first half of 2025 2025上半年
2588	Flag Pole Installation for Raimondi College	為高主教書院加建旗杆	Y	704	-----	333	352	26	326	-----	-----	-----	first half of 2026 2026上半年
2763	Minor conversion works 2020-2021 to Tung Wah Group of Hospitals Tsui Tsin Tong School	東華三院徐展堂學校的小型改裝工程(2020-2021)	Y	707	727	(20)	(20)	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2589	Minor conversion works 2020-2021 to Po Leung Kuk Fung Ching Memorial Primary School	保良局馮晴紀念小學的小型改裝工程(2020-2021)	Y	708	572	28	109	27	-----	-----	-----	-----	first half of 2025 2025上半年
2590	Building Repair for The Salvation Army Tin Ka Ping School	為救世軍田家炳學校進行樓宇維修	Y	708	267	-----	441	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2591	Replacement of automatic sensor water taps for Holy Family Canossian School (2021-2022)	為嘉諾撒聖家學校更換自動感應水龍頭(2021-2022)	Y	710	426	-----	255	29	-----	-----	-----	-----	first half of 2025 2025上半年
2592	Repairs/ Installation of Air-Conditioning System 2021-2022 to Ex-Premises of Cognitio College (Kowloon)	前文理書院(九龍)校舍的修葺/加裝空調設備及有關工程(2021-2022)	Y	712	682	30	30	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2593	Minor conversion works 2020-2021 to Rosaryhill Secondary School	玫瑰崗中學的小型改裝工程(2020-2021)	Y	717	656	15	50	11	-----	-----	-----	-----	first half of 2025 2025上半年
2594	Replacement of automatic sensor water taps for Tai Kok Tsui Catholic Primary School (2021-2022)	為大角咀天主教小學更換自動感應水龍頭(2021-2022)	Y	717	505	-----	191	21	-----	-----	-----	-----	first half of 2025 2025上半年
2595	Major Repairs 2019-2020 to Wa Ying College	華英中學的大規模修葺工程(2019-2020)	Y	721	630	-----	80	11	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2627	Minor conversion Works 2021-2022 to St. Anthony's School	聖安多尼學校的小型改裝工程(2021-2022)	Y	721	644	77	77	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2596	Minor conversion Works 2021-2022 to Rhenish Church Pang Hok-ko Memorial College	禮賢會彭學高紀念中學的小型改裝工程(2021-2022)	Y	723	499	75	187	37	-----	-----	-----	-----	first half of 2025 2025上半年
2598	Minor conversion Works 2021-2022 to S.K.H. Yan Laap Primary School	聖公會仁立紀念小學的小型改裝工程(2021-2022)	Y	731	544	-----	140	47	-----	-----	-----	-----	first half of 2025 2025上半年
2599	Minor conversion works 2020-2021 to Cumberland Presbyterian Church Yao Dao Primary School	金巴崙長老會耀道小學的小型改裝工程(2020-2021)	Y	735	676	-----	44	15	-----	-----	-----	-----	first half of 2025 2025上半年
2600	Building Repair for Our Lady of the Rosary College	為聖母玫瑰書院進行樓宇維修	Y	735	448	-----	230	57	-----	-----	-----	-----	first half of 2025 2025上半年
2601	Building Repair for Cho Yiu Catholic Primary School	為祖堯天主教小學進行樓宇維修	Y	737	452	-----	228	57	-----	-----	-----	-----	first half of 2025 2025上半年
2602	Emergency Repairs 2018-2019 to Fukien Secondary School (Siu Sai Wan)	福建中學(小西灣)的緊急修葺工程(2018-2019)	Y	739	712	-----	24	3	-----	-----	-----	-----	first half of 2025 2025上半年
2603	Minor conversion works 2020-2021 to Po Leung Kuk Lo Kit Sing (1983) College	保良局羅傑承(一九八三)中學的小型改裝工程(2020-2021)	Y	742	692	-----	38	12	-----	-----	-----	-----	first half of 2025 2025上半年
2604	Major Repairs 2020-2021 to Five Districts Business Welfare Association School	五邑工商總會學校的大規模修葺工程(2020-2021)	Y	747	676	-----	62	9	-----	-----	-----	-----	first half of 2025 2025上半年
2605	Minor conversion Works 2021-2022 to S.K.H. Lui Ming Choi Memorial Primary School	聖公會呂明才紀念小學的小型改裝工程(2021-2022)	Y	747	655	-----	69	23	-----	-----	-----	-----	first half of 2025 2025上半年
2606	Installation of a/c system and associated works 2019-2020 to The Church of Christ in China But San Primary School	中華基督教會拔臣小學的冷氣安裝及相關工程(2019-2020)	Y	750	597	-----	134	19	-----	-----	-----	-----	first half of 2025 2025上半年
2607	Major Repairs 2019-2020 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的大規模修葺工程(2019-2020)	Y	757	750	-----	6	1	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2608	Minor conversion works 2020-2021 to The Church of Christ in China Kei Tsun Primary School	中華基督教會基全小學的小型改裝工程(2020-2021)	Y	765	503	40	207	55	-----	-----	-----	-----	first half of 2025 2025上半年
2609	Replacement of automatic sensor water taps for The Church of Christ in China Kei Tsun Primary School (2021-2022)	為中華基督教會基全小學更換自動感應水龍頭(2021-2022)	Y	766	463	-----	273	30	-----	-----	-----	-----	first half of 2025 2025上半年
2610	Major Repairs 2019-2020 to Carmel Divine Grace Foundation Secondary School	迦密主恩中學的大規模修葺工程(2019-2020)	Y	767	685	-----	72	10	-----	-----	-----	-----	first half of 2025 2025上半年
2611	Major Repairs 2020-2021 to Tung Tak School	通德學校的大規模修葺工程(2020-2021)	Y	777	688	-----	78	11	-----	-----	-----	-----	first half of 2025 2025上半年
2612	Minor conversion Works 2021-2022 to Tak Nga Secondary School	德雅中學的小型改裝工程(2021-2022)	Y	779	38	-----	556	185	-----	-----	-----	-----	first half of 2025 2025上半年
2613	Major Repairs 2019-2020 to Kowloon Tong Bishop Walsh Catholic School	九龍塘天主教華德學校的大規模修葺工程(2019-2020)	Y	781	384	-----	21	28	348	-----	-----	-----	first half of 2026 2026上半年
2614	Major Repairs 2018-2019 to Raimondi College	高主教書院的大規模修葺工程(2018-2019)	Y	782	669	-----	6	8	99	-----	-----	-----	first half of 2026 2026上半年
2615	Minor conversion works 2020-2021 to General Chamber of Commerce and Industry of The Tung Kun District Lau Pak Lok Secondary School	東莞工商總會劉百樂中學的小型改裝工程(2020-2021)	Y	783	745	-----	29	9	-----	-----	-----	-----	first half of 2025 2025上半年
2616	Minor conversion works 2020-2021 to Emmanuel Primary School	靈光小學的小型改裝工程(2020-2021)	Y	785	723	52	60	2	-----	-----	-----	-----	first half of 2025 2025上半年
2617	Lift Installation Programme 2018-2019 to St. Charles School	聖嘉祿學校的升降機安裝工程計劃(2018-2019)	Y	785	168	526	617	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2618	Major Repairs 2021-2022 to Buddhist Sin Tak College	佛教善德英文中學的大規模修葺工程(2021-2022)	Y	787	673	1	100	14	-----	-----	-----	-----	first half of 2025 2025上半年
2620	Minor conversion works 2020-2021 to St. Stephen's Girls' College	聖士提反女子中學的小型改裝工程(2020-2021)	Y	788	733	2	42	13	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2621	Building Repair for The Church of Christ in China Heep Woh College	為中華基督教會協和書院進行樓宇維修	Y	790	204	-----	586	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2629	Emergency Repairs 2019-2020 to Buddhist Hung Sean Chau Memorial College	佛教孔仙洲紀念中學的緊急修葺工程(2019-2020)	Y	790	765	25	25	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2684	Minor conversion Works 2021-2022 to King Lam Catholic Primary School	景林天主教小學的小型改裝工程(2021-2022)	Y	790	661	129	129	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2622	Building Repair for Pentecostal Lam Hon Kwong School	為五旬節林漢光中學進行樓宇維修	Y	793	366	-----	427	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2623	Minor conversion works 2020-2021 to Iu Shan School	耀山學校的小型改裝工程(2020-2021)	Y	794	730	-----	48	16	-----	-----	-----	-----	first half of 2025 2025上半年	
2624	Minor conversion works 2020-2021 to S.K.H. Fung Kei Primary School	聖公會奉基小學的小型改裝工程(2020-2021)	Y	797	704	-----	70	23	-----	-----	-----	-----	first half of 2025 2025上半年	
2625	Building Repair for S.K.H. Lam Woo Memorial Secondary School	為聖公會林護紀念中學進行樓宇維修	Y	798	351	54	358	89	-----	-----	-----	-----	first half of 2025 2025上半年	
2626	Building Repair for S.K.H. Ling Oi Primary School	為聖公會靈愛小學進行樓宇維修	Y	805	-----	-----	644	161	-----	-----	-----	-----	first half of 2025 2025上半年	
2628	Major Repairs 2021-2022 to Sham Tseng Catholic Primary School	深井天主教小學的大規模修葺工程(2021-2022)	Y	809	740	-----	60	9	-----	-----	-----	-----	first half of 2025 2025上半年	
2630	Minor conversion works 2019-2020 to The Church of Christ in China Kei Tsun Primary School	中華基督教會基金小學的小型改裝工程(2019-2020)	Y	810	738	-----	54	18	-----	-----	-----	-----	first half of 2025 2025上半年	
2632	Minor conversion Works 2021-2022 to Po Leung Kuk Chong Kee Ting Primary School	保良局莊啟程小學的小型改裝工程(2021-2022)	Y	812	746	66	66	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2644	Minor conversion works 2020-2021 to CUHK Federation of Alumni Associations Thomas Cheung Secondary School	香港中文大學校友會聯會張煊昌中學的小型改裝工程(2020-2021)	Y	814	798	16	16	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2631	Lift Installation Programme 2018-2019 to Fung Kai Liu Yun-sum Memorial School	鳳溪廖潤琛紀念學校的升降機安裝工程計劃(2018-2019)	Y	815	697	118	118	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2633	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Yiu Dak Chi Memorial Primary School (Yuen Long)	東華三院姚達之紀念小學(元朗)的小型改裝工程(2021-2022)	Y	822	637	11	142	43	-----	-----	-----	-----	first half of 2025 2025上半年	
2634	Minor conversion works 2020-2021 to Saviour Lutheran School	路德會救主學校的小型改裝工程(2020-2021)	Y	823	804	15	18	1	-----	-----	-----	-----	first half of 2025 2025上半年	
2635	Building Repair for Tsing Yi Trade Association Primary School	為青衣商會小學進行樓宇維修	Y	823	437	-----	309	77	-----	-----	-----	-----	first half of 2025 2025上半年	
2654	Minor conversion Works 2021-2022 to The Church of Christ in China Tam Lee Lai Fun Memorial Secondary School	中華基督教會譚李麗芬紀念中學的小型改裝工程(2021-2022)	Y	824	695	129	129	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2636	Major Repairs 2020-2021 to La Salle Primary School	喇沙小學的大規模修葺工程(2020-2021)	Y	828	681	-----	129	18	-----	-----	-----	-----	first half of 2025 2025上半年	
2637	Major Repairs 2019-2020 to Semple Memorial Secondary School	深培中學的大規模修葺工程(2019-2020)	Y	832	799	-----	29	4	-----	-----	-----	-----	first half of 2025 2025上半年	
2638	Minor conversion works 2020-2021 to Chinese Y.M.C.A. Primary School	中華基督教青年會小學的小型改裝工程(2020-2021)	Y	833	639	49	158	36	-----	-----	-----	-----	first half of 2025 2025上半年	
2639	Building Repair for Po Leung Kuk No.1 W.H. Cheung College	為保良局第一張永慶中學進行樓宇維修	Y	834	83	-----	601	150	-----	-----	-----	-----	first half of 2025 2025上半年	
2640	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	東華三院伍若瑜夫人紀念中學的小型改裝工程(2021-2022)	Y	836	345	316	447	44	-----	-----	-----	-----	first half of 2025 2025上半年	
2641	Minor conversion works 2020-2021 to Lui Cheung Kwong Lutheran College	路德會呂祥光中學的小型改裝工程(2020-2021)	Y	837	540	(8)	221	76	-----	-----	-----	-----	first half of 2025 2025上半年	
2642	Lift Installation Programme 2018-2019 to Tang King Po School	鄧鏡波學校的升降機安裝工程計劃(2018-2019)	Y	839	783	56	56	-----	-----	-----	-----	-----	first half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2643	Building Repair for Sir Robert Black College of Education Past Students' Association Lu Kwong Fai Memorial School	為柏立基教育學院校友會盧光輝紀念學校進行樓宇維修	Y	839	242	-----	478	119	-----	-----	-----	-----	first half of 2025 2025上半年
2645	Minor conversion Works 2021-2022 to The Association of Directors & former Directors of Pok Oi Hospital Ltd. Leung Sing Tak College	博愛醫院歷屆總理聯誼會梁省德中學的小型改裝工程(2021-2022)	Y	843	746	-----	73	24	-----	-----	-----	-----	first half of 2025 2025上半年
2733	Minor conversion Works 2021-2022 to Hong Kong True Light College	香港真光書院的小型改裝工程(2021-2022)	Y	844	858	(14)	(14)	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2646	Building Repair for Po Yan Oblate Primary School	為獻主會溥仁小學進行樓宇維修	Y	851	40	-----	811	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2647	Major Repairs 2021-2022 to Christian & Missionary Alliance Chui Chak Lam Memorial School	基督教宣道會徐澤林紀念小學的大規模修葺工程(2021-2022)	Y	853	611	24	215	27	-----	-----	-----	-----	first half of 2025 2025上半年
2648	Building Repair for S.K.H. Kei Hin Primary School	為聖公會基顯小學進行樓宇維修	Y	857	601	-----	256	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2649	Minor conversion Works 2021-2022 to Buddhist Lam Bing Yim Memorial School (Sponsored by The Hong Kong Buddhist Association)	佛教林炳炎紀念學校(香港佛教聯合會主辦)的小型改裝工程(2021-2022)	Y	860	624	74	196	40	-----	-----	-----	-----	first half of 2025 2025上半年
2650	Major Repairs 2021-2022 to S.K.H. St. Thomas' Primary School	聖公會聖多馬小學的大規模修葺工程(2021-2022)	Y	861	795	-----	58	8	-----	-----	-----	-----	first half of 2025 2025上半年
2651	Major Repairs 2018-2019 to Rhenish Church Pang Hok-ko Memorial College	禮賢會彭學高紀念中學的大規模修葺工程(2018-2019)	Y	861	387	-----	25	33	416	-----	-----	-----	first half of 2026 2026上半年
2652	Minor conversion Works 2021-2022 to Tsing Yi Trade Association Primary School	青衣商會小學的小型改裝工程(2021-2022)	Y	863	706	-----	118	39	-----	-----	-----	-----	first half of 2025 2025上半年
2653	Building Repair for Stewards Pooi Tun Secondary School	為香港神託會培敦中學進行樓宇維修	Y	863	109	-----	603	151	-----	-----	-----	-----	first half of 2025 2025上半年
2656	Major Repairs 2019-2020 to Lui Cheung Kwong Lutheran College	路德會呂祥光中學的大規模修葺工程(2019-2020)	Y	874	825	-----	43	6	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2657	Minor conversion Works 2021-2022 to Five Districts Business Welfare Association School	五邑工商總會學校的小型改裝工程(2021-2022)	Y	879	764	-----	86	29	-----	-----	-----	-----	first half of 2025 2025上半年
2658	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Li Chi Ho Primary School	東華三院李賜豪小學的小型改裝工程(2021-2022)	Y	879	712	69	143	24	-----	-----	-----	-----	first half of 2025 2025上半年
2659	Lift Installation Programme 2018-2019 to HHCKLA Buddhist Ma Kam Chan Memorial English Secondary School	香港正覺蓮社佛教馬錦燦紀念英文中學的升降機安裝工程計劃(2018-2019)	Y	879	684	4	73	122	-----	-----	-----	-----	first half of 2025 2025上半年
2661	Minor conversion works 2020-2021 to The True Light Middle School of Hong Kong	香港真光中學的小型改裝工程(2020-2021)	Y	879	815	64	64	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2660	Minor conversion Works 2021-2022 to Lui Ming Choi Lutheran College	路德會呂明才中學的小型改裝工程(2021-2022)	Y	882	790	-----	69	23	-----	-----	-----	-----	first half of 2025 2025上半年
2662	Major Repairs 2019-2020 to Five Districts Business Welfare Association Chow Chin Yau School	五邑鄒振猷學校的大規模修葺工程(2019-2020)	Y	888	805	-----	73	10	-----	-----	-----	-----	first half of 2025 2025上半年
2663	Major Repairs 2021-2022 to Buddhist Chan Wing Kan Memorial School	佛教陳榮根紀念學校的大規模修葺工程(2021-2022)	Y	891	828	-----	55	8	-----	-----	-----	-----	first half of 2025 2025上半年
2664	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Kwan Fong Kai Chi School	東華三院群芳啓智學校的小型改裝工程(2021-2022)	Y	896	640	54	206	50	-----	-----	-----	-----	first half of 2025 2025上半年
2665	Major Repairs 2020-2021 to Kiangsu-chekiang College (Kwai Chung)	葵涌蘇浙公學的大規模修葺工程(2020-2021)	Y	902	835	-----	59	8	-----	-----	-----	-----	first half of 2025 2025上半年
2695	Replacement of automatic sensor water taps for The Evangelical Lutheran Church of Hong Kong Wo Che Lutheran School (2021-2022)	為基督教香港信義會禾輦信義學校更換自動感應水龍頭(2021-2022)	Y	907	786	121	121	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2666	Minor conversion Works 2021-2022 to Caritas Fanling Chan Chun Ha Secondary School	明愛粉嶺陳震夏中學的小型改裝工程(2021-2022)	Y	913	438	238	416	59	-----	-----	-----	-----	first half of 2025 2025上半年
2714	Emergency Repairs 2019-2020 to The Salvation Army William Booth Secondary School	救世軍卜維廉中學的緊急修葺工程(2019-2020)	Y	914	887	27	27	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
2668	Building Repair for Valtorta College	為思主教書院進行樓宇維修	Y	917	45	-----	698	174	-----	-----	-----	-----	first half of 2025 2025上半年
2669	Major Repairs 2018-2019 to Nam Wah Catholic Secondary School	天主教南華中學的大規模修葺工程(2018-2019)	Y	917	789	-----	7	9	112	-----	-----	-----	first half of 2026 2026上半年
2670	Replacement of automatic sensor water taps for S.K.H. Kei Tak Primary School (2021-2022)	為聖公會基德小學更換自動感應水龍頭(2021-2022)	Y	920	475	2	400	45	-----	-----	-----	-----	first half of 2025 2025上半年
2671	Building Repair for Ho Lap College (Sponsored by The Sik Sik Yuen)	為可立中學(齋色園主辦)進行樓宇維修	Y	921	123	-----	798	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2674	Major Repairs 2020-2021 to Pui Ying Secondary School	培英中學的大規模修葺工程(2020-2021)	Y	921	895	26	26	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2672	Replacement of automatic sensor water taps for S.K.H. Kei Yan Primary School (2021-2022)	為聖公會基恩小學更換自動感應水龍頭(2021-2022)	Y	925	626	(211)	248	51	-----	-----	-----	-----	first half of 2025 2025上半年
2673	Building Repair for Baptist Lui Ming Choi Secondary School	為浸信會呂明才中學進行樓宇維修	Y	928	507	59	337	84	-----	-----	-----	-----	first half of 2025 2025上半年
2675	Replacement of automatic sensor water taps for Bishop Walsh Primary School (2021-2022)	為華德學校更換自動感應水龍頭(2021-2022)	Y	932	491	2	397	44	-----	-----	-----	-----	first half of 2025 2025上半年
2676	Building Repair for Tak Nga Secondary School	為德雅中學進行樓宇維修	Y	937	492	-----	445	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2677	Minor conversion works 2020-2021 to Hong Kong and Macau Lutheran Church Queen Maud Secondary School	港澳信義會慕德中學的小型改裝工程(2020-2021)	Y	942	850	-----	69	23	-----	-----	-----	-----	first half of 2025 2025上半年
2678	Minor conversion works 2020-2021 to The Church of Christ in China Ming Yin College	中華基督教會銘賢書院的小型改裝工程(2020-2021)	Y	942	907	-----	26	9	-----	-----	-----	-----	first half of 2025 2025上半年
2679	Minor conversion Works 2021-2022 to Yuen Long Catholic Secondary School	元朗天主教中學的小型改裝工程(2021-2022)	Y	943	849	1	71	23	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2680	Major Repairs 2020-2021 to St. Mary's Canossian School	嘉諾撒聖瑪利學校的大規模修葺工程(2020-2021)	Y	948	613	-----	118	24	193	-----	-----	-----	first half of 2026 2026上半年
2681	Slope Repair under Dangerous Hillside Order 2020-2021 to Confucius Hall Secondary School	孔聖堂中學「危險斜坡修葺令」下的斜坡修葺工程(2020-2021)	Y	950	-----	-----	50	67	833	-----	-----	-----	first half of 2026 2026上半年
2682	Minor conversion Works 2021-2022 to Caritas Lok Yi School	明愛樂義學校的小型改裝工程(2021-2022)	Y	952	425	-----	395	132	-----	-----	-----	-----	first half of 2025 2025上半年
2683	Minor conversion Works 2021-2022 to Emmanuel Primary School	靈光小學的小型改裝工程(2021-2022)	Y	953	804	-----	112	37	-----	-----	-----	-----	first half of 2025 2025上半年
2685	Minor conversion works 2020-2021 to Mary of Providence Primary School	天佑小學的小型改裝工程(2020-2021)	Y	957	898	-----	44	15	-----	-----	-----	-----	first half of 2025 2025上半年
2686	Minor conversion Works 2021-2022 to The Church of Christ in China Heep Woh College	中華基督教會協和書院的小型改裝工程(2021-2022)	Y	963	713	-----	188	62	-----	-----	-----	-----	first half of 2025 2025上半年
2687	Building Repair for Holy Trinity College	為寶血會上智英文書院進行樓宇維修	Y	963	506	-----	457	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2726	Major Repairs 2021-2022 to Yu Chun Keung Memorial College No. 2	余振強紀念第二中學的大規模修葺工程(2021-2022)	Y	964	937	27	27	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2694	Minor conversion works 2020-2021 to St. Anthony's School	聖安多尼學校的小型改裝工程(2020-2021)	Y	969	912	57	57	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2688	Minor conversion works 2020-2021 to S.K.H. Wei Lun Primary School	聖公會偉倫小學的小型改裝工程(2020-2021)	Y	970	673	-----	223	74	-----	-----	-----	-----	first half of 2025 2025上半年
2689	Slope Repair under Dangerous Hillside Order 2014-2015 to St. Stephen's College	聖士提反書院「危險斜坡修葺令」下的斜坡修葺工程(2014-2015)	Y	971	-----	441	469	37	465	-----	-----	-----	first half of 2026 2026上半年
2690	Minor conversion Works 2021-2022 to S.K.H. Good Shepherd Primary School	牧愛小學下午校的小型改裝工程(2021-2022)	Y	974	792	-----	137	45	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2691	Major Repairs 2019-2020 to Yan Oi Tong Tin Ka Ping Primary School	仁愛堂田家炳小學的大規模修葺工程(2019-2020)	Y	974	932	-----	2	3	37	-----	-----	-----	first half of 2026 2026上半年
2692	Installation of a/c system and associated works 2018-2019 to Tung Wah Group of Hospitals Tang Shiu Kin Primary School	東華三院鄧肇堅小學的冷氣安裝及相關工程(2018-2019)	Y	975	837	-----	121	17	-----	-----	-----	-----	first half of 2025 2025上半年
2693	Building Repair for St. Catharine's School for Girls	為聖傑靈女子中學進行樓宇維修	Y	978	573	52	324	81	-----	-----	-----	-----	first half of 2025 2025上半年
2696	Emergency Repairs 2018-2019 to Kwok Man School	國民學校的緊急修葺工程(2018-2019)	Y	981	933	48	48	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2706	Minor conversion works 2020-2021 to Rhenish Church Grace School	禮賢會恩慈學校的小型改裝工程(2020-2021)	Y	985	923	62	62	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2697	Minor conversion works 2020-2021 to Tuen Mun Catholic Secondary School	屯門天主教中學的小型改裝工程(2020-2021)	Y	986	804	1	137	45	-----	-----	-----	-----	first half of 2025 2025上半年
2698	Building Repair for Yuen Long Merchants Association Secondary School	為元朗商會中學進行樓宇維修	Y	987	533	-----	454	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2699	Lift Installation Programme 2018-2019 to St. Louis School	聖類斯中學的升降機安裝工程計劃(2018-2019)	Y	991	-----	-----	936	55	-----	-----	-----	-----	first half of 2025 2025上半年
2701	Minor conversion works 2020-2021 to Sacred Heart Canossian College	嘉諾撒聖心書院的小型改裝工程(2020-2021)	Y	995	959	36	36	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2700	Building Repair for Shatin Tsung Tsin School	為沙田崇真學校進行樓宇維修	Y	998	759	91	191	48	-----	-----	-----	-----	first half of 2025 2025上半年
2702	Lift Addition Project 2014-2015 to Chinese Methodist School (North Point)	北角循道學校的升降機加裝工程(2014-2015)	Y	1,000	954	-----	2	3	41	-----	-----	-----	first half of 2026 2026上半年
2703	Lift Addition Project 2017-2018 to Tsuen Wan Public Ho Chuen Yiu Memorial College	荃灣公立何傳耀紀念中學的升降機加裝工程(2017-2018)	Y	1,000	826	24	32	11	131	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$'000 (千元)				
2704	Window Repair for Sha Tin Methodist College	為沙田循道衛理中學進行窗戶維修	Y	1,008	392	49	616	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2705	Minor conversion works 2020-2021 to Sam Shui Natives Association Lau Pun Cheung School	三水同鄉會劉本章學校的小型改裝工程(2020-2021)	Y	1,009	979	-----	23	7	-----	-----	-----	-----	first half of 2025 2025上半年
2707	Minor conversion works 2020-2021 to Sheng Kung Hui Kei Hau Secondary School	聖公會基孝中學的小型改裝工程(2020-2021)	Y	1,011	561	-----	338	112	-----	-----	-----	-----	first half of 2025 2025上半年
2708	Minor conversion works 2020-2021 to Tung Wah Group of Hospitals Mr & Mrs Kwong Sik Kwan College	東華三院鄺錫坤伉儷中學的小型改裝工程(2020-2021)	Y	1,016	675	30	263	78	-----	-----	-----	-----	first half of 2025 2025上半年
2709	Building Repair for S.K.H. Holy Spirit Primary School	為聖公會主風小學進行樓宇維修	Y	1,019	505	89	411	103	-----	-----	-----	-----	first half of 2025 2025上半年
2710	Minor conversion Works 2021-2022 to Yan Chai Hospital Lim Por Yen Secondary School	仁濟醫院林百欣中學的小型改裝工程(2021-2022)	Y	1,023	288	1	552	183	-----	-----	-----	-----	first half of 2025 2025上半年
2771	Minor conversion works 2020-2021 to Tak Sun School	德信中英文學校的小型改裝工程(2020-2021)	Y	1,023	960	63	63	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2711	Minor conversion Works 2021-2022 to The Church of Christ in China Mong Man Wai College	中華基督教會蒙民偉書院的小型改裝工程(2021-2022)	Y	1,024	704	37	249	71	-----	-----	-----	-----	first half of 2025 2025上半年
2712	Minor conversion Works 2021-2022 to Ng Wah Catholic Secondary School	天主教伍華中學的小型改裝工程(2021-2022)	Y	1,025	427	22	454	144	-----	-----	-----	-----	first half of 2025 2025上半年
2713	Building Repair for S.K.H. Chu Yan Primary School	為聖公會主恩小學進行樓宇維修	Y	1,029	455	70	459	115	-----	-----	-----	-----	first half of 2025 2025上半年
2715	Minor conversion works 2020-2021 to The Church of Christ in China Tam Lee Lai Fun Memorial Secondary School	中華基督教會譚李麗芬紀念中學的小型改裝工程(2020-2021)	Y	1,031	868	1	123	40	-----	-----	-----	-----	first half of 2025 2025上半年
2731	Minor conversion works 2020-2021 to Ng Wah Catholic Secondary School	天主教伍華中學的小型改裝工程(2020-2021)	Y	1,031	981	50	50	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2716	Minor conversion works 2020-2021 to CNEC Lee I Yao Memorial Secondary School	中華傳道會李賢堯紀念中學的小型改裝工程(2020-2021)	Y	1,035	938	-----	73	24	-----	-----	-----	-----	first half of 2025 2025上半年
2717	Minor conversion works 2020-2021 to Yan Chai Hospital Lim Por Yen Secondary School	仁濟醫院林百欣中學的小型改裝工程(2020-2021)	Y	1,035	1,003	-----	24	8	-----	-----	-----	-----	first half of 2025 2025上半年
2718	Building Repair for St. Stephen's Girls' College	為聖士提反女子中學進行樓宇維修	Y	1,037	34	-----	1,003	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2719	Minor conversion Works 2021-2022 to Cheung Chuk Shan College	張祝珊英文中學的小型改裝工程(2021-2022)	Y	1,039	805	102	201	33	-----	-----	-----	-----	first half of 2025 2025上半年
2720	Lift Installation Programme 2020-2021 to Maryknoll Convent School (Secondary Section)	瑪利諾修院學校(中學部)的升降機安裝工程計劃(2020-2021)	Y	1,040	500	110	540	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2721	Building Repair for Hoi Ping Chamber of Commerce Secondary School	為旅港開平商會中學進行樓宇維修	Y	1,041	42	-----	799	200	-----	-----	-----	-----	first half of 2025 2025上半年
2722	Minor conversion works 2019-2020 to Baptist Rainbow Primary School	浸信會天虹小學的小型改裝工程(2019-2020)	Y	1,042	983	-----	44	15	-----	-----	-----	-----	first half of 2025 2025上半年
2723	Major Repairs 2020-2021 to St. Francis Xavier's College	聖芳濟書院的大規模修葺工程(2020-2021)	Y	1,043	844	3	13	14	172	-----	-----	-----	first half of 2026 2026上半年
2742	Major Repairs 2019-2020 to Shek Wu Hui Public School	石湖墟公立學校的大規模修葺工程(2019-2020)	Y	1,043	1,010	33	33	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2724	Minor conversion Works 2021-2022 to The Salvation Army Ann Wylie Memorial School	救世軍韋理夫人紀念學校的小型改裝工程(2021-2022)	Y	1,045	876	91	150	19	-----	-----	-----	-----	first half of 2025 2025上半年
2725	Major Repairs 2019-2020 to Concordia Lutheran School	路德會協同中學的大規模修葺工程(2019-2020)	Y	1,048	916	-----	7	9	116	-----	-----	-----	first half of 2026 2026上半年
2727	Minor conversion works 2020-2021 to Yaumati Catholic Primary School	油蔴地天主教小學的小型改裝工程(2020-2021)	Y	1,058	995	48	59	4	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
2728	Building Repair for Sheng Kung Hui Bishop Mok Sau Tseng Secondary School	為聖公會莫壽增會督中學進行樓宇維修	Y	1,059	2	-----	846	211	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2738	Minor conversion works 2020-2021 to King Lam Catholic Primary School	景林天主教小學的小型改裝工程(2020-2021)	Y	1,061	994	67	67	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2729	Building Repair for Sheng Kung Hui St. Benedict's School	為聖公會聖本德中學進行樓宇維修	Y	1,063	52	-----	809	202	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2730	Major Repairs 2016-2017 to Maryknoll Convent School (Primary Section)	瑪利諾修院學校(小學部)的大規模修葺工程(2016-2017)	Y	1,067	596	-----	25	33	413	-----	-----	-----	-----	first half of 2026 2026上半年
2732	Emergency Repairs 2018-2019 to fortress Hill Methodist Secondary School	炮台山循道衛理中學的緊急修葺工程(2018-2019)	Y	1,073	1,015	-----	51	7	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2734	Major Repairs 2021-2022 to Ling Liang Church Sau Tak Primary School	靈糧堂秀德小學的大規模修葺工程(2021-2022)	Y	1,079	846	-----	204	29	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2735	Major Repairs 2021-2022 to The Evangelical Lutheran Church of Hong Kong Kwai Shing Lutheran Primary School	基督教香港信義會葵盛信義學校的大規模修葺工程(2021-2022)	Y	1,079	998	-----	71	10	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2810	Major Repairs 2019-2020 to Shun Tak Fraternal Association Lee Shau Kee College	順德聯誼總會李兆基中學的大規模修葺工程(2019-2020)	Y	1,079	1,033	46	46	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2736	Major Repairs 2019-2020 to Tack Ching Girls' Secondary School	德貞女子中學的大規模修葺工程(2019-2020)	Y	1,081	943	-----	7	10	121	-----	-----	-----	-----	first half of 2026 2026上半年
2737	Minor conversion works 2019-2020 to Free Methodist Bradbury Chun Lei Primary School	循理會白普理基金循理小學的小型改裝工程(2019-2020)	Y	1,083	954	8	99	30	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2739	Major Repairs 2020-2021 to The Church of Christ in China Kei Tsun Primary School	中華基督教會基金小學的大規模修葺工程(2020-2021)	Y	1,086	1,036	31	48	2	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2740	Minor conversion works 2020-2021 to Hong Kong Tang King Po College	香港鄧鏡波書院的小型改裝工程(2020-2021)	Y	1,087	998	-----	67	22	-----	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2741	Minor conversion Works 2021-2022 to Salesians of Don Bosco Ng Siu Mui Secondary School	天主教慈幼會伍少梅中學的小型改裝工程(2021-2022)	Y	1,088	507	274	504	77	-----	-----	-----	-----	first half of 2025 2025上半年
2743	Major Repairs 2018-2019 to Tung Chung Catholic School	東涌天主教學校的大規模修葺工程(2018-2019)	Y	1,089	883	-----	11	14	181	-----	-----	-----	first half of 2026 2026上半年
2744	Major Repairs 2021-2022 to Lok Sin Tong Ku Chiu Man Secondary School	樂善堂顧超文中學的大規模修葺工程(2021-2022)	Y	1,090	823	3	17	19	231	-----	-----	-----	first half of 2026 2026上半年
2745	Minor conversion works 2020-2021 to Ling Liang Church E Wun Secondary School	靈糧堂怡文中學的小型改裝工程(2020-2021)	Y	1,091	806	(11)	211	74	-----	-----	-----	-----	first half of 2025 2025上半年
2746	Minor conversion Works 2021-2022 to Tak Sun School	德信中英文學校的小型改裝工程(2021-2022)	Y	1,092	500	75	463	129	-----	-----	-----	-----	first half of 2025 2025上半年
2747	Minor conversion Works 2021-2022 to Caritas St. Joseph Secondary School	明愛聖約瑟中學的小型改裝工程(2021-2022)	Y	1,100	932	105	152	16	-----	-----	-----	-----	first half of 2025 2025上半年
3721	Major Repairs 2017-2018 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的大規模修葺工程(2017-2018)	Y	1,103	1,102	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2748	Major Repairs 2019-2020 to S.K.H. Good Shepherd Primary School	牧愛小學下午校的大規模修葺工程(2019-2020)	Y	1,111	786	-----	17	23	285	-----	-----	-----	first half of 2026 2026上半年
2773	Major Repairs 2020-2021 to De La Salle Secondary School N T	新界喇沙中學的大規模修葺工程(2020-2021)	Y	1,116	1,044	72	72	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2749	Major Repairs 2021-2022 to Tung Wah Group of Hospitals Tsui Tsin Tong School	東華三院徐展堂學校的大規模修葺工程(2021-2022)	Y	1,119	874	-----	214	31	-----	-----	-----	-----	first half of 2025 2025上半年
2750	Minor conversion Works 2021-2022 to Po Leung Kuk Fong Wong Kam Chuen Primary School	保良局方王錦全小學的小型改裝工程(2021-2022)	Y	1,119	891	-----	171	57	-----	-----	-----	-----	first half of 2025 2025上半年
2751	Emergency Repairs 2018-2019 to Po On Commercial Association Wan Ho Kan Primary School	寶安商會溫浩根小學的緊急修葺工程(2018-2019)	Y	1,120	1,057	-----	55	8	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2752	Major Repairs 2021-2022 to Bethel High School	伯特利中學的大規模修葺工程(2021-2022)	Y	1,121	1,033	-----	77	11	-----	-----	-----	-----	first half of 2025 2025上半年
2753	Installation of a/c system and associated works 2018-2019 to TWGHs Tsui Tsin Tong School	東華三院徐展堂學校的冷氣安裝及相關工程(2018-2019)	Y	1,122	1,067	-----	48	7	-----	-----	-----	-----	first half of 2025 2025上半年
2754	Major Repairs 2020-2021 to S.K.H. St. Simon's Lui Ming Choi Secondary School	聖公會聖西門呂明才中學的大規模修葺工程(2020-2021)	Y	1,124	1,005	-----	104	15	-----	-----	-----	-----	first half of 2025 2025上半年
2755	Minor conversion works 2020-2021 to Northern Lamma School	南丫北段公立小學的小型改裝工程(2020-2021)	Y	1,124	771	-----	265	88	-----	-----	-----	-----	first half of 2025 2025上半年
2756	Building Repair for The Hong Kong Taoist Association Ching Chung Secondary School	為香港道教聯合會青松中學進行樓宇維修	Y	1,130	836	-----	294	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2757	Lift Installation Programme 2020-2021 to Sheung Kung Hui Bishop Baker Secondary School	聖公會白約翰會督中學的升降機安裝工程計劃(2020-2021)	Y	1,134	1,133	1	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2758	Building Repair for S.K.H. Holy Carpenter Primary School	為聖公會聖匠小學進行樓宇維修	Y	1,136	46	-----	872	218	-----	-----	-----	-----	first half of 2025 2025上半年
2759	Minor conversion Works 2021-2022 to Buddhist Wong Fung Ling College	佛教黃鳳翎中學的小型改裝工程(2021-2022)	Y	1,138	1,050	-----	66	22	-----	-----	-----	-----	first half of 2025 2025上半年
2760	Minor conversion works 2019-2020 to Emmanuel Primary School	靈光小學的小型改裝工程(2019-2020)	Y	1,138	1,034	21	83	21	-----	-----	-----	-----	first half of 2025 2025上半年
2764	Minor conversion Works 2021-2022 to Hong Kong Sea School	香港航海學校的小型改裝工程(2021-2022)	Y	1,138	1,104	34	34	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2761	Minor conversion works 2020-2021 to Tsung Tsin College	崇真書院的小型改裝工程(2020-2021)	Y	1,139	1,031	13	84	24	-----	-----	-----	-----	first half of 2025 2025上半年
2762	Major Repairs 2021-2022 to Hong Kong Student Aid Society Primary School	香港學生輔助會小學的大規模修葺工程(2021-2022)	Y	1,142	1,074	-----	59	9	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2765	Minor conversion works 2020-2021 to Lok Sin Tong Leung Kau Kui College	樂善堂梁錫琚書院的小型改裝工程(2020-2021)	Y	1,145	1,126	19	19	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2766	Minor conversion Works 2021-2022 to Tsuen Wan Trade Association Primary School	荃灣商會學校的小型改裝工程(2021-2022)	Y	1,145	731	49	323	91	-----	-----	-----	-----	first half of 2025 2025上半年
2767	Major Repairs 2022-2023 to Fresh Fish Traders' School	鮮魚行學校的大規模修葺工程(2022-2023)	Y	1,145	884	6	19	18	224	-----	-----	-----	first half of 2026 2026上半年
2768	Major Repairs 2020-2021 to The Church of Christ in China Ming Yin College	中華基督教會銘賢書院的大規模修葺工程(2020-2021)	Y	1,146	1,092	-----	47	7	-----	-----	-----	-----	first half of 2025 2025上半年
2769	Lift Installation Programme 2020-2021 to Tung Wah Group of Hospitals Mrs Fung Wong Fung Ting College	東華三院馮黃鳳亭中學的升降機安裝工程計劃(2020-2021)	Y	1,146	803	43	126	217	-----	-----	-----	-----	first half of 2025 2025上半年
2770	Major Repairs 2021-2022 to Pentecostal School	五旬節中學的大規模修葺工程(2021-2022)	Y	1,148	967	-----	10	13	158	-----	-----	-----	first half of 2026 2026上半年
2772	Building Repair for Lok Sin Tong Leung Chik Wai Memorial School	為樂善堂梁植偉紀念中學進行樓宇維修	Y	1,159	428	-----	585	146	-----	-----	-----	-----	first half of 2025 2025上半年
2778	Minor Improvement Works 2017-2018 to Hong Kong Taoist Association Wun Tsuen School	香港道教聯合會雲泉學校的小型改善工程(2017-2018)	Y	1,159	1,134	25	25	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2785	Minor conversion Works 2021-2022 to The Church of Christ in China Kei Wa Primary School	中華基督教會基華小學的小型改裝工程(2021-2022)	Y	1,164	1,119	45	45	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2899	Major Repairs 2018-2019 to Sir Robert Black College of Education Past Students' Association Lu Kwong Fai Memorial School	柏立基教育學院校友會盧光輝紀念學校的大規模修葺工程(2018-2019)	Y	1,175	1,125	50	50	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2774	Installation of a/c system and associated works 2018-2019 to S.K.H. Leung Kwai Yee Secondary School	聖公會梁季彝中學的冷氣安裝及相關工程(2018-2019)	Y	1,177	1,140	37	37	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2775	Building Repair for Nam Wah Catholic Secondary School	為天主教南華中學進行樓宇維修	Y	1,181	726	-----	455	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$'000 (千元)				
2776	Building Repair for Holy Family Canossian College	為嘉諾撒聖家書院進行樓宇維修	Y	1,183	524	-----	527	132	-----	-----	-----	-----	first half of 2025 2025上半年
2777	Building Repair for S.K.H. Chu Oi Primary School (Lei Muk Shue)	為聖公會主愛小學(梨木樹)進行樓宇維修	Y	1,183	331	-----	682	170	-----	-----	-----	-----	first half of 2025 2025上半年
2779	Minor conversion Works 2021-2022 to Henrietta Secondary School	顯理中學的小型改裝工程(2021-2022)	Y	1,190	701	-----	367	122	-----	-----	-----	-----	first half of 2025 2025上半年
2780	Building Repair for T.W.G.Hs Ko Ho Ning Memorial Primary School	為東華三院高可寧紀念小學進行樓宇維修	Y	1,191	633	-----	446	112	-----	-----	-----	-----	first half of 2025 2025上半年
2781	* Building Repair for Ng Wah Catholic Primary School	為天主教伍華小學進行樓宇維修	Y	1,192	206	-----	986	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2782	Minor conversion Works 2021-2022 to The Church of Christ in China Kei Wai Primary School	中華基督教會基慧小學的小型改裝工程(2021-2022)	Y	1,195	1,087	-----	81	27	-----	-----	-----	-----	first half of 2025 2025上半年
2783	Major Repairs 2017-2018 to Po Leung Kuk Mr. & Mrs. Chan Pak Keung Tsing Yi School	保良局陳百強伉儷青衣學校的大規模修葺工程(2017-2018)	Y	1,196	1,004	-----	10	13	169	-----	-----	-----	first half of 2026 2026上半年
2784	Major Repairs 2020-2021 to Henrietta Secondary School	顯理中學的大規模修葺工程(2020-2021)	Y	1,198	-----	-----	263	584	351	-----	-----	-----	first half of 2026 2026上半年
2786	Minor conversion Works 2021-2022 to Lok Sin Tong Leung Chik Wai Memorial School	樂善堂梁植偉紀念中學的小型改裝工程(2021-2022)	Y	1,209	1,041	56	140	28	-----	-----	-----	-----	first half of 2025 2025上半年
2787	Minor conversion works 2020-2021 to Tsuen Wan Catholic Primary School	荃灣天主教小學的小型改裝工程(2020-2021)	Y	1,210	1,168	-----	32	10	-----	-----	-----	-----	first half of 2025 2025上半年
2788	Major Repairs 2021-2022 to Fresh Fish Traders' School	鮮魚行學校的大規模修葺工程(2021-2022)	Y	1,211	1,036	-----	153	22	-----	-----	-----	-----	first half of 2025 2025上半年
2789	Lift Installation Programme 2018-2019 to Marymount Secondary School	瑪利曼中學的升降機安裝工程計劃(2018-2019)	Y	1,211	104	1	686	421	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2790	Minor conversion Works 2021-2022 to Sheng Kung Hui Tsoi Kung Po Secondary School	聖公會蔡功譜中學的小型改裝工程(2021-2022)	Y	1,212	942	-----	203	67	-----	-----	-----	-----	first half of 2025 2025上半年
2791	Minor conversion Works 2021-2022 to S.K.H. St. Joseph's Primary School	聖公會聖約瑟小學的小型改裝工程(2021-2022)	Y	1,212	969	128	214	29	-----	-----	-----	-----	first half of 2025 2025上半年
2792	Minor conversion Works 2021-2022 to St. Patrick's School	聖博德學校的小型改裝工程(2021-2022)	Y	1,219	747	-----	354	118	-----	-----	-----	-----	first half of 2025 2025上半年
2793	Minor conversion works 2020-2021 to The Church of Christ in China But San Primary School	中華基督教會拔臣小學的小型改裝工程(2020-2021)	Y	1,223	262	-----	721	240	-----	-----	-----	-----	first half of 2025 2025上半年
2794	Minor conversion works 2020-2021 to CMA Choi Cheung Kok Secondary School	廠商會蔡章閣中學的小型改裝工程(2020-2021)	Y	1,224	671	27	422	131	-----	-----	-----	-----	first half of 2025 2025上半年
2795	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Lee Ching Dea Memorial College	東華三院李潤田紀念中學的小型改裝工程(2021-2022)	Y	1,230	1,091	-----	104	35	-----	-----	-----	-----	first half of 2025 2025上半年
2796	Lift Installation Programme 2018-2019 to St. Joseph's College	聖若瑟書院的升降機安裝工程計劃(2018-2019)	Y	1,241	-----	-----	1,241	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2812	Minor Improvement Works 2017-2018 to Ping Shek Estate Catholic Primary School	坪石天主教小學的小型改善工程(2017-2018)	Y	1,241	1,215	26	26	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2797	Minor conversion Works 2021-2022 to Good Counsel Catholic Primary School	天主教善導小學的小型改裝工程(2021-2022)	Y	1,242	913	5	248	81	-----	-----	-----	-----	first half of 2025 2025上半年
2798	Major Repairs 2020-2021 to Christian & Missionary Alliance Chui Chak Lam Memorial School	基督教宣道會徐澤林紀念小學的大規模修葺工程(2020-2021)	Y	1,244	1,176	-----	59	9	-----	-----	-----	-----	first half of 2025 2025上半年
2876	Major Repairs 2020-2021 to Aplichau Kaifong Primary School	鴨脷洲街坊學校的大規模修葺工程(2020-2021)	Y	1,244	1,209	35	35	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2799	Minor conversion works 2020-2021 to The Hong Kong Sze Yap Commercial & Industrial Association San Wui Commercial Society School	香港四邑商工總會新會商會學校的小型改裝工程(2020-2021)	Y	1,246	1,074	100	154	18	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2800	Building Repair for Maryknoll Fathers' School	為瑪利諾神父教會學校進行樓宇維修	Y	1,250	660	-----	590	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2815	Major Repairs 2021-2022 to Ho Fung College (Sponsored by The Sik Sik Yuen)	嚳色園主辦可風中學的大規模修葺工程(2021-2022)	Y	1,250	1,212	38	38	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2801	Lift Installation Programme 2018-2019 to Choi Wan St Joseph's Primary School	彩雲聖若瑟小學的升降機安裝工程計劃(2018-2019)	Y	1,251	689	-----	562	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2802	Major Repairs 2019-2020 to St. Joseph's College	聖若瑟書院的大規模修葺工程(2019-2020)	Y	1,252	927	-----	17	23	285	-----	-----	-----	first half of 2026 2026上半年	
2804	Minor conversion Works 2021-2022 to S.K.H. Li Fook Hing Secondary School	聖公會李福慶中學的小型改裝工程(2021-2022)	Y	1,252	1,216	36	36	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2803	Installation of a/c system and associated works 2018-2019 to Lu Shan School	耀山學校的冷氣安裝及相關工程(2018-2019)	Y	1,253	970	-----	247	36	-----	-----	-----	-----	first half of 2025 2025上半年	
2805	Minor conversion works 2020-2021 to Semple Memorial Secondary School	深培中學的小型改裝工程(2020-2021)	Y	1,254	498	2	568	188	-----	-----	-----	-----	first half of 2025 2025上半年	
2806	Minor conversion Works 2021-2022 to S.K.H. Kei Wing Primary School	聖公會基榮小學的小型改裝工程(2021-2022)	Y	1,257	856	110	328	73	-----	-----	-----	-----	first half of 2025 2025上半年	
2807	Building Repair for Ho Fung College (Sponsored by The Sik Sik Yuen)	為可風中學(嚳色園主辦)進行樓宇維修	Y	1,257	337	-----	736	184	-----	-----	-----	-----	first half of 2025 2025上半年	
2821	Emergency Repairs 2021-2022 to Rhenish Church Pang Hok-ko Memorial College	禮賢會彭學高紀念中學的緊急修葺工程(2021-2022)	Y	1,259	1,142	117	117	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2808	Minor conversion works 2020-2021 to The Association of Directors & former Directors of Pok Oi Hospital Ltd Mrs Cheng Yam On School	博愛醫院歷屆總理聯誼會鄭任安夫人學校的小型改裝工程(2020-2021)	Y	1,261	793	-----	351	117	-----	-----	-----	-----	first half of 2025 2025上半年	
2809	Major Repairs 2021-2022 to Holy Family Canossian School (Kowloon Tong)	嘉諾撒聖家學校(九龍塘)的大規模修葺工程(2021-2022)	Y	1,262	1,086	-----	154	22	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2811	Building Repair for Sai Kung Sung Tsun Catholic School (Secondary Section)	為西貢崇真天主教學校(中學部)進行樓宇維修	Y	1,264	-----	-----	1,011	253	-----	-----	-----	-----	first half of 2025 2025上半年
2813	Major Repairs 2021-2022 to The Salvation Army Lam Butt Chung Memorial School	救世軍林拔中紀念學校的大規模修葺工程(2021-2022)	Y	1,266	813	-----	396	57	-----	-----	-----	-----	first half of 2025 2025上半年
2814	Building Repair for Sheng Kung Hui Kei Hau Secondary School	為聖公會基孝中學進行樓宇維修	Y	1,266	80	-----	949	237	-----	-----	-----	-----	first half of 2025 2025上半年
2816	Emergency Repairs 2018-2019 to The Endeavourers Leung Lee Sau Yu Memorial Primary School	勵志會梁李秀娛紀念小學的緊急修葺工程(2018-2019)	Y	1,274	1,232	-----	37	5	-----	-----	-----	-----	first half of 2025 2025上半年
2817	Replacement of automatic sensor water taps for The Church of Christ in China Heep Woh Primary School (2021-2022)	為中華基督教會協和小學更換自動感應水龍頭(2021-2022)	Y	1,274	815	78	297	162	-----	-----	-----	-----	first half of 2025 2025上半年
2818	Major Repairs 2020-2021 to Lingnan Dr. Chung Wing Kwong Memorial Secondary School	嶺南鍾榮光博士紀念中學的大規模修葺工程(2020-2021)	Y	1,275	1,210	-----	57	8	-----	-----	-----	-----	first half of 2025 2025上半年
2819	Minor conversion Works 2021-2022 to Yuen Long Long Ping Estate Wai Chow School	元朗朗屏邨惠州學校的小型改裝工程(2021-2022)	Y	1,277	1,181	-----	72	24	-----	-----	-----	-----	first half of 2025 2025上半年
2820	Lift Installation Programme 2018-2019 to King's College Old Boys' Association Primary School	英皇書院同學會小學的升降機安裝工程計劃(2018-2019)	Y	1,281	1,182	99	99	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2822	Major Repairs 2021-2022 to The Church of Christ in China Ming Kei College	中華基督教會銘基書院的大規模修葺工程(2021-2022)	Y	1,286	823	1	25	32	406	-----	-----	-----	first half of 2026 2026上半年
2823	Lift Installation Programme 2018-2019 to Sheng Kung Hui Tsoi Kung Po Secondary School	聖公會蔡功譜中學的升降機安裝工程計劃(2018-2019)	Y	1,287	1,227	-----	60	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2917	Minor conversion Works 2021-2022 to Rhenish Church Grace School	禮賢會恩慈學校的小型改裝工程(2021-2022)	Y	1,287	1,127	160	160	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2834	Minor conversion Works 2021-2022 to Canossa College	嘉諾撒書院的小型改裝工程(2021-2022)	Y	1,288	1,192	96	96	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2838	Major Repairs 2019-2020 to Ma On Shan Ling Liang Primary School	馬鞍山靈糧小學的大規模修葺工程(2019-2020)	Y	1,288	1,248	40	40	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2824	Building Repair for Carmel Pak U Secondary School	為迦密柏雨中學進行樓宇維修	Y	1,290	633	109	526	131	-----	-----	-----	-----	first half of 2025 2025上半年	
2826	Minor conversion works 2020-2021 to Ebenezer School	心光學校的小型改裝工程(2020-2021)	Y	1,290	1,209	81	81	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2825	Minor conversion Works 2021-2022 to The Hong Kong Sze Yap Commercial & Industrial Association Wong Tai Shan Memorial College	香港四邑商工總會黃棣珊紀念中學的小型改裝工程(2021-2022)	Y	1,291	533	-----	569	189	-----	-----	-----	-----	first half of 2025 2025上半年	
2827	Minor conversion works 2020-2021 to S.K.H. Mung Yan Primary School	聖公會蒙思小學的小型改裝工程(2020-2021)	Y	1,295	981	(15)	232	82	-----	-----	-----	-----	first half of 2025 2025上半年	
2837	Minor conversion works 2020-2021 to Notre Dame College	聖母院書院的小型改裝工程(2020-2021)	Y	1,299	1,238	61	61	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2839	Minor conversion Works 2021-2022 to The Church of Christ in China Kei Wan Primary School	中華基督教會基灣小學的小型改裝工程(2021-2022)	Y	1,301	1,215	86	86	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2828	Major Repairs 2020-2021 to La Salle College	喇沙書院的大規模修葺工程(2020-2021)	Y	1,304	1,230	-----	65	9	-----	-----	-----	-----	first half of 2025 2025上半年	
2943	Major Repairs 2019-2020 to St. Louis School	聖類斯中學的大規模修葺工程(2019-2020)	Y	1,305	1,254	51	51	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2829	Lift Installation Programme 2018-2019 to Tung Wah Group of Hospitals Sun Hoi Directors' College	東華三院辛亥年總理中學的升降機安裝工程計劃(2018-2019)	Y	1,308	908	-----	-----	400	-----	-----	-----	-----	first half of 2025 2025上半年	
2830	Major Repairs 2021-2022 to Kowloon Women's Welfare Club Li Ping Memorial School	九龍婦女福利會李炳紀念學校的大規模修葺工程(2021-2022)	Y	1,309	812	79	101	29	367	-----	-----	-----	first half of 2026 2026上半年	
2831	Major Repairs 2020-2021 to The Y.W.C.A. Hioe Tjo Yoeng College	基督教女青年會丘佐榮中學的大規模修葺工程(2020-2021)	Y	1,313	912	-----	21	28	352	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2832 *	Lift Installation Programme 2020-2021 to The Church of Christ in China Kung Lee College	中華基督教會公理高中書院的升降機安裝工程計劃(2020-2021)	Y	1,320	-----	-----	500	820	-----	-----	-----	-----	first half of 2025 2025上半年
2833	Minor conversion works 2020-2021 to Po Leung Kuk Lee Shing Pik College	保良局李城璧中學的小型改裝工程(2020-2021)	Y	1,322	1,203	-----	89	30	-----	-----	-----	-----	first half of 2025 2025上半年
2835	Minor conversion works 2020-2021 to Chan Sui Ki (La Salle) College	陳瑞祺(喇沙)書院的小型改裝工程(2020-2021)	Y	1,324	1,219	-----	79	26	-----	-----	-----	-----	first half of 2025 2025上半年
2836	Minor Improvement Works 2017-2018 to S.K.H. Chu Oi Primary School (Lei Muk Shue)	聖公會主愛小學(梨木樹)的小型改善工程(2017-2018)	Y	1,329	1,279	-----	50	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2840	Building Repair for Rosaryhill Secondary School	為玫瑰崗中學進行樓宇維修	Y	1,340	45	-----	1,295	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2886	Minor conversion works 2020-2021 to Shap Pat Heung Rural Committee Kung Yik She Secondary School	十八鄉鄉事委員會公益社中學的小型改裝工程(2020-2021)	Y	1,340	1,271	69	69	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2841	Replacement of automatic sensor water taps for Yaumati Catholic Primary School (2021-2022)	為油蔴地天主教小學更換自動感應水龍頭(2021-2022)	Y	1,342	1,071	230	266	5	-----	-----	-----	-----	first half of 2025 2025上半年
2842	Installation of a/c system and associated works 2019-2020 to Tung Chung Catholic School	東涌天主教學校的冷氣安裝及相關工程(2019-2020)	Y	1,346	1,169	-----	155	22	-----	-----	-----	-----	first half of 2025 2025上半年
2843	Building Repair for The Church of Christ in China Kei Heep Secondary School	為中華基督教會基協中學進行樓宇維修	Y	1,347	136	-----	1,211	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2849	Minor conversion works 2020-2021 to St. Stephen's Church College	聖士提反堂中學的小型改裝工程(2020-2021)	Y	1,350	1,263	87	87	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2844	Lift Installation Programme 2018-2019 to Maryknoll Convent School (Primary Section)	瑪利諾修院學校(小學部)的升降機安裝工程計劃(2018-2019)	Y	1,352	-----	402	1,102	250	-----	-----	-----	-----	first half of 2025 2025上半年
2881	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Hok Shan School	東華三院鶴山學校的小型改裝工程(2021-2022)	Y	1,353	1,167	186	186	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2845	Major Repairs 2016-2017 to The Church of Christ in China Ming Kei College	中華基督教會銘基書院的大規模修葺工程(2016-2017)	Y	1,354	938	-----	22	29	365	-----	-----	-----	first half of 2026 2026上半年
2988	Major Repairs 2019-2020 to Kowloon True Light School	九龍真光中學的大規模修葺工程(2019-2020)	Y	1,354	1,319	35	35	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2846	Major Repairs 2020-2021 to Po Leung Kuk Leung Chow Shun Kam Primary School	保良局梁周順琴小學的大規模修葺工程(2020-2021)	Y	1,355	991	-----	119	26	219	-----	-----	-----	first half of 2026 2026上半年
2847	Lift Installation Programme for Catholic Mission School	天主教總堂區學校的升降機安裝工程計劃	Y	1,356	-----	-----	1,356	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2871	Minor conversion works 2020-2021 to Tung Wah Group of Hospitals Hok Shan School	東華三院鶴山學校的小型改裝工程(2020-2021)	Y	1,357	1,341	16	16	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2848	Major Repairs 2020-2021 to Chi Lin Buddhist Primary School	佛教志蓮小學的大規模修葺工程(2020-2021)	Y	1,361	1,242	-----	104	15	-----	-----	-----	-----	first half of 2025 2025上半年
2850	Lift Installation Programme 2018-2019 to Newman Catholic College	天主教新民書院的升降機安裝工程計劃(2018-2019)	Y	1,362	1,032	-----	-----	330	-----	-----	-----	-----	first half of 2025 2025上半年
3009	Major Repairs 2019-2020 to Salesians of Don Bosco Ng Siu Mui Secondary School	天主教慈幼會伍少梅中學的大規模修葺工程(2019-2020)	Y	1,362	1,329	33	33	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2851	Major Repairs 2021-2022 to The Mental Health Association of Hong Kong - Cornwall School	香港心理衛生會－臻和學校的大規模修葺工程(2021-2022)	Y	1,364	1,190	-----	152	22	-----	-----	-----	-----	first half of 2025 2025上半年
2916	Major Repairs 2021-2022 to Yu Chun Keung Memorial College	余振強紀念中學的大規模修葺工程(2021-2022)	Y	1,364	1,287	77	77	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2852	Major Repairs 2019-2020 to La Salle Primary School	喇沙小學的大規模修葺工程(2019-2020)	Y	1,369	920	-----	393	56	-----	-----	-----	-----	first half of 2025 2025上半年
2853	Major Repairs 2021-2022 to La Salle Primary School	喇沙小學的大規模修葺工程(2021-2022)	Y	1,369	945	-----	371	53	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2854	Major Repairs 2020-2021 to Sheng Kung Hui St. Benedict's School	聖公會聖本德中學的大規模修葺工程(2020-2021)	Y	1,370	1,256	-----	100	14	-----	-----	-----	-----	first half of 2025 2025上半年
2855	Major Repairs 2021-2022 to Sheng Kung Hui Bishop Baker Secondary School	聖公會白約翰會督中學的大規模修葺工程(2021-2022)	Y	1,372	1,017	61	318	37	-----	-----	-----	-----	first half of 2025 2025上半年
2856	Lift Installation Programme 2018-2019 to Buddhist Chung Wah Kornhill Primary School	佛教中華康山學校的升降機安裝工程計劃(2018-2019)	Y	1,372	968	-----	-----	404	-----	-----	-----	-----	first half of 2025 2025上半年
2857	Major Repairs 2021-2022 to Yan Chai Hospital Wong Wah San Secondary School	仁濟醫院王華湘中學的大規模修葺工程(2021-2022)	Y	1,374	1,163	-----	184	27	-----	-----	-----	-----	first half of 2025 2025上半年
2858	Minor conversion works 2019-2020 to Caritas Fanling Chan Chun Ha Secondary School	明愛粉嶺陳震夏中學的小型改裝工程(2019-2020)	Y	1,375	1,269	-----	80	26	-----	-----	-----	-----	first half of 2025 2025上半年
2859	Building Repair for Madam Lau Kam Lung Secondary School of Miu Fat Buddhist Monastery	為妙法寺劉金龍中學進行樓宇維修	Y	1,375	60	894	1,052	263	-----	-----	-----	-----	first half of 2025 2025上半年
2860	Minor conversion Works 2021-2022 to The Church of Christ in China Kwei Wah Shan College	中華基督教會桂華山中學的小型改裝工程(2021-2022)	Y	1,376	1,155	111	194	27	-----	-----	-----	-----	first half of 2025 2025上半年
2861	Minor conversion Works 2021-2022 to Shanghai Alumni Primary School	上海滬江小學的小型改裝工程(2021-2022)	Y	1,378	1,077	(24)	220	81	-----	-----	-----	-----	first half of 2025 2025上半年
2862	Lift Installation Programme 2018-2019 to Po Leung Kuk Gold & Silver Exchange Society Pershing Tsang School	保良局金銀業貿易場張凝文學校的升降機安裝工程計劃(2018-2019)	Y	1,378	1,222	-----	-----	156	-----	-----	-----	-----	first half of 2025 2025上半年
2863	Major Repairs 2017-2018 to Tung Wah Group of Hospitals Chen Zao Men College	東華三院陳兆民中學的大規模修葺工程(2017-2018)	Y	1,379	1,312	-----	4	5	58	-----	-----	-----	first half of 2026 2026上半年
2864	Minor conversion Works 2021-2022 to Lai King Catholic Secondary School	荔景天主教中學的小型改裝工程(2021-2022)	Y	1,380	690	174	561	129	-----	-----	-----	-----	first half of 2025 2025上半年
3002	Major Repairs 2019-2020 to Po Leung Kuk Celine Ho Yam Tong College	保良局何蔭棠中學的大規模修葺工程(2019-2020)	Y	1,381	1,338	43	43	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2865	Minor conversion works 2019-2020 to Kowloon Women's Welfare Club Li Ping Memorial School	九龍婦女福利會李炳紀念學校的小型改裝工程(2019-2020)	Y	1,384	1,166	13	167	51	-----	-----	-----	-----	first half of 2025 2025上半年
2866	Lift Installation Programme 2020-2021 to Yaumati Catholic Primary School	油蔴地天主教小學的升降機安裝工程計劃(2020-2021)	Y	1,384	884	-----	-----	500	-----	-----	-----	-----	first half of 2025 2025上半年
2867	Major Repairs 2022-2023 to The Church of Christ in China Heep Woh Primary School	中華基督教會協和小學的大規模修葺工程(2022-2023)	Y	1,389	534	-----	345	60	450	-----	-----	-----	first half of 2026 2026上半年
2873	Minor conversion works 2020-2021 to Yan Chai Hospital Chan Iu Seng Primary School	仁濟醫院陳耀星小學的小型改裝工程(2020-2021)	Y	1,390	1,356	34	34	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2868	Lift Installation Programme 2018-2019 to Caritas Chan Chun Ha Field Studies Centre	明愛陳震夏郊野學園的升降機安裝工程計劃(2018-2019)	Y	1,394	903	-----	-----	491	-----	-----	-----	-----	first half of 2025 2025上半年
2869	Minor conversion Works 2021-2022 to Chun Tok School	真鐸學校的小型改裝工程(2021-2022)	Y	1,402	555	509	763	84	-----	-----	-----	-----	first half of 2025 2025上半年
2870	Lift Installation Programme 2018-2019 to Hong Kong Weaving Mills Association Chu Shek Lun Secondary School	香港布廠商會朱石麟中學的升降機安裝工程計劃(2018-2019)	Y	1,402	866	-----	536	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2872	Window Repair for Lok Sin Tong Young Ko Hsiao Lin Secondary School	為樂善堂楊葛小琳中學進行窗戶維修	Y	1,405	910	101	495	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2878	Emergency Repairs 2019-2020 to S.K.H. Li Fook Hing Secondary School	聖公會李福慶中學的緊急修葺工程(2019-2020)	Y	1,406	1,366	40	40	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2874	Minor conversion Works 2021-2022 to fortress Hill Methodist Secondary School	炮台山循道衛理中學的小型改裝工程(2021-2022)	Y	1,408	1,277	-----	98	33	-----	-----	-----	-----	first half of 2025 2025上半年
2875	Minor conversion Works 2021-2022 to Sharon Lutheran School	路德會沙崙學校的小型改裝工程(2021-2022)	Y	1,410	674	(10)	550	186	-----	-----	-----	-----	first half of 2025 2025上半年
2877	Major Repairs 2020-2021 to St. Joseph's College	聖若瑟書院的大規模修葺工程(2020-2021)	Y	1,417	1,121	156	163	10	123	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2879	Major Repairs 2021-2022 to Po Leung Kuk Horizon East Primary School	保良局志豪小學的大規模修葺工程(2021-2022)	Y	1,420	1,237	4	161	22	-----	-----	-----	-----	first half of 2025 2025上半年
2880	Minor conversion works 2020-2021 to ELCHK Hung Hom Lutheran Primary School	基督教香港信義會紅磡信義學校的小型改裝工程(2020-2021)	Y	1,421	1,335	57	79	7	-----	-----	-----	-----	first half of 2025 2025上半年
2882	Major Repairs 2021-2022 to Lutheran School for The Deaf	路德會啟聾學校的大規模修葺工程(2021-2022)	Y	1,426	840	-----	331	41	214	-----	-----	-----	first half of 2026 2026上半年
2883	Major Repairs 2020-2021 to Cotton Spinners Association Secondary School	綿紡會中學的大規模修葺工程(2020-2021)	Y	1,427	1,299	-----	7	9	112	-----	-----	-----	first half of 2026 2026上半年
2884	Major Repairs 2020-2021 to Lei Muk Shue Catholic Primary School	梨木樹天主教小學的大規模修葺工程(2020-2021)	Y	1,428	1,270	-----	8	11	139	-----	-----	-----	first half of 2026 2026上半年
2921	Minor conversion works 2020-2021 to St. Bonaventure College and High School	聖文德書院的小型改裝工程(2020-2021)	Y	1,429	1,350	79	79	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2885	Major Repairs 2020-2021 to Tung Wah Group of Hospitals Mr & Mrs Kwong Sik Kwan College	東華三院鄺錫坤伉儷中學的大規模修葺工程(2020-2021)	Y	1,430	1,200	(12)	1	17	212	-----	-----	-----	first half of 2026 2026上半年
2904	Major Repairs 2021-2022 to AD&FD of Pok Oi Hospital Mrs Cheng Yam On Millennium School	博愛醫院歷屆總理聯誼會鄭任安夫人千禧小學的大規模修葺工程(2021-2022)	Y	1,431	1,383	48	48	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2887	Minor conversion works 2020-2021 to Queen Elizabeth School Old Students' Association Primary School	伊利沙伯中學舊生會小學的小型改裝工程(2020-2021)	Y	1,443	1,008	46	338	97	-----	-----	-----	-----	first half of 2025 2025上半年
2888	Emergency Repairs 2019-2020 to S.K.H. Fung Kei Millennium Primary School	聖公會奉基千禧小學的緊急修葺工程(2019-2020)	Y	1,444	1,430	-----	12	2	-----	-----	-----	-----	first half of 2025 2025上半年
2906	Minor conversion works 2020-2021 to Carmel Alison Lam Primary School	迦密愛禮信小學的小型改裝工程(2020-2021)	Y	1,446	1,365	81	81	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2889	Installation of a/c system and associated works 2018-2019 to Yaumati Kaifong Association School	油蔴地街坊會學校的冷氣安裝及相關工程(2018-2019)	Y	1,447	1,376	-----	62	9	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2890	Minor conversion works 2020-2021 to Pok Oi Hospital Tang Pui King Memorial College	博愛醫院鄧佩瓊紀念中學的小型改裝工程(2020-2021)	Y	1,447	1,146	39	236	65	-----	-----	-----	-----	first half of 2025 2025上半年
2891	Minor conversion works 2020-2021 to Yan Oi Tong Madam Lau Wong Fat Primary School	仁愛堂劉皇發夫人小學的小型改裝工程(2020-2021)	Y	1,448	659	1	592	197	-----	-----	-----	-----	first half of 2025 2025上半年
2923	Major Repairs 2021-2022 to Maryknoll Fathers' School (Primary Section)	瑪利諾神父教會學校(小學部)的大規模修葺工程(2021-2022)	Y	1,448	1,404	44	44	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2892	Major Repairs 2020-2021 to Shun Tak Fraternal Association Leung Kau Kui College	順德聯誼會梁錫琚中學的大規模修葺工程(2020-2021)	Y	1,449	588	(11)	135	61	665	-----	-----	-----	first half of 2026 2026上半年
2893	Major Repairs 2019-2020 to Po Leung Kuk Ho Yuk Ching (1984) College	保良局甲子何玉清中學的大規模修葺工程(2019-2020)	Y	1,452	1,378	-----	4	5	65	-----	-----	-----	first half of 2026 2026上半年
2894	Minor conversion Works 2021-2022 to Canossa School (Hong Kong)	香港嘉諾撒學校的小型改裝工程(2021-2022)	Y	1,456	1,218	121	209	29	-----	-----	-----	-----	first half of 2025 2025上半年
2895	Lift Addition Project 2012-2013 to Fr. Cucchiara Memorial School	郭怡雅神父紀念學校的升降機加裝工程(2012-2013)	Y	1,456	1,418	-----	10	28	-----	-----	-----	-----	first half of 2025 2025上半年
2896	Minor conversion works 2020-2021 to HHCKLA Buddhist Chan Shi Wan Primary School	香海正覺蓮社佛教陳式宏學校的小型改裝工程(2020-2021)	Y	1,460	1,371	-----	67	22	-----	-----	-----	-----	first half of 2025 2025上半年
2897	Major Repairs 2022-2023 to The Hong Kong Sze Yap Commercial & Industrial Association Wong Tai Shan Memorial College	香港四邑商工總會黃棣珊紀念中學的大規模修葺工程(2022-2023)	Y	1,461	984	(22)	4	35	438	-----	-----	-----	first half of 2026 2026上半年
2898	Major Repairs 2021-2022 to Chung Sing School	鐘聲學校的大規模修葺工程(2021-2022)	Y	1,466	1,341	10	111	14	-----	-----	-----	-----	first half of 2025 2025上半年
2900	Lift Installation Programme 2018-2019 to Ju Ching Chu Secondary School (Kwai Chung)	裘錦秋中學(葵涌)的升降機安裝工程計劃(2018-2019)	Y	1,475	870	-----	-----	605	-----	-----	-----	-----	first half of 2025 2025上半年
2901	Minor conversion Works 2021-2022 to Chinese Y.M.C.A. Primary School	中華基督教青年會小學的小型改裝工程(2021-2022)	Y	1,479	1,310	132	160	9	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2902	Lift Installation Programme 2018-2019 to Chan's Creative School (Hong Kong Island)	啟基學校(港島)的升降機安裝工程計劃(2018-2019)	Y	1,488	1,326	80	162	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2903	Minor conversion Works 2021-2022 to Yan Chai Hospital Chiu Tsang Hok Wan Primary School	仁濟醫院趙曾學韞小學的小型改裝工程(2021-2022)	Y	1,489	1,079	82	328	82	-----	-----	-----	-----	first half of 2025 2025上半年	
2905	Lift Installation Programme 2020-2021 to S.K.H. St. Peter's Primary School (No. 88 Hill Road)	聖公會聖彼得小學的升降機安裝工程計劃(2020-2021)	Y	1,490	690	-----	800	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2907	Installation of a/c system and associated works 2018-2019 to Holy Family Canossian School	嘉諾撒聖家學校的冷氣安裝及相關工程(2018-2019)	Y	1,493	1,269	-----	196	28	-----	-----	-----	-----	first half of 2025 2025上半年	
2908	Minor conversion works 2020-2021 to Yuen Long Merchants Association Secondary School	元朗商會中學的小型改裝工程(2020-2021)	Y	1,496	704	(282)	524	268	-----	-----	-----	-----	first half of 2025 2025上半年	
2909	Minor conversion Works 2021-2022 to Buddhist Sin Tak College	佛教善德英文中學的小型改裝工程(2021-2022)	Y	1,497	590	337	765	142	-----	-----	-----	-----	first half of 2025 2025上半年	
2910	Major Repairs 2019-2020 to Lok Sin Tong Ku Chiu Man Secondary School	樂善堂顧超文中學的大規模修葺工程(2019-2020)	Y	1,498	1,241	9	22	17	218	-----	-----	-----	first half of 2026 2026上半年	
2947	Emergency Repairs 2018-2019 to Po Leung Kuk Grandmont Primary School	保良局錦泰小學的緊急修葺工程(2018-2019)	Y	1,499	1,452	47	47	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2911	Major Repairs 2017-2018 to Tsing Yi Trade Association Primary School	青衣商會小學的大規模修葺工程(2017-2018)	Y	1,500	1,431	-----	4	5	60	-----	-----	-----	first half of 2026 2026上半年	
2912	Minor conversion Works 2021-2022 to Precious Blood Primary School (Wah Fu Estate)	華富邨寶血小學的小型改裝工程(2021-2022)	Y	1,510	1,179	147	285	46	-----	-----	-----	-----	first half of 2025 2025上半年	
2913	Lift Installation Programme 2018-2019 to Sai Kung Sung Tsun Catholic School (Secondary Section)	西貢崇真天主教中學的升降機安裝工程計劃(2018-2019)	Y	1,519	946	-----	573	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2914	Minor conversion Works 2021-2022 to Lung Kong World Federation School Limited Lau Wong Fat Secondary School	世界龍岡學校劉皇發中學的小型改裝工程(2021-2022)	Y	1,523	850	71	523	150	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2915	Minor conversion works 2020-2021 to Hong Chi Lions Morninghill School	匡智獅子會晨崗學校的小型改裝工程(2020-2021)	Y	1,527	1,513	-----	11	3	-----	-----	-----	-----	first half of 2025 2025上半年
2922	Major Repairs 2021-2022 to Hong Chi Morninghope School, Tuen Mun	匡智屯門晨輝學校的大規模修葺工程(2021-2022)	Y	1,540	1,446	94	94	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2918	Minor conversion Works 2021-2022 to Sheng Kung Hui Tang Shiu Kin Secondary School	聖公會鄧肇堅中學的小型改裝工程(2021-2022)	Y	1,546	1,512	34	34	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2971	Major Repairs 2021-2022 to Holy Cross Lutheran School	路德會聖十架學校的大規模修葺工程(2021-2022)	Y	1,552	1,470	82	82	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2973	Major Repairs 2017-2018 to Yuen Long Catholic Secondary School	元朗天主教中學的大規模修葺工程(2017-2018)	Y	1,552	1,486	66	66	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2919	Minor conversion works 2020-2021 to Fung Kai Liu Yun-sum Memorial School	鳳溪廖潤琛紀念學校的小型改裝工程(2020-2021)	Y	1,553	1,430	(1)	92	31	-----	-----	-----	-----	first half of 2025 2025上半年
2920	* Building Repair for Canossa Primary School	為嘉諾撒小學進行樓宇維修	Y	1,553	284	-----	1,269	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2966	Major Repairs 2020-2021 to Ka Ling School of The Precious Blood	寶血會嘉靈學校的大規模修葺工程(2020-2021)	Y	1,556	1,510	46	46	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2924	Minor conversion works 2020-2021 to Yuen Long Long Ping Estate Tung Koon Primary School	元朗朗屏邨東莞學校的小型改裝工程(2020-2021)	Y	1,569	1,317	-----	189	63	-----	-----	-----	-----	first half of 2025 2025上半年
2925	Major Repairs 2017-2018 to Tsuen Wan Trade Association Primary School	荃灣商會學校的大規模修葺工程(2017-2018)	Y	1,572	954	-----	332	43	243	-----	-----	-----	first half of 2026 2026上半年
2926	Major Repairs 2022-2023 to Precious Blood Secondary School	寶血女子中學的大規模修葺工程(2022-2023)	Y	1,575	807	-----	340	54	374	-----	-----	-----	first half of 2026 2026上半年
2927	Minor conversion Works 2021-2022 to Carmel Alison Lam Foundation Secondary School	迦密愛禮信中學的小型改裝工程(2021-2022)	Y	1,577	1,022	237	476	79	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2928	Minor conversion works 2020-2021 to Tung Koon District Society Fong Shu Chuen School	東莞同鄉會方樹泉學校的小型改裝工程(2020-2021)	Y	1,578	1,252	18	249	77	-----	-----	-----	-----	first half of 2025 2025上半年
2939	Emergency Repairs 2021-2022 to Chong Gene Hang College	張振興伉儷書院的緊急修葺工程(2021-2022)	Y	1,578	1,430	148	148	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2929	Minor conversion works 2020-2021 to Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	東華三院伍若瑜夫人紀念中學的小型改裝工程(2020-2021)	Y	1,579	886	-----	520	173	-----	-----	-----	-----	first half of 2025 2025上半年
2930	Major Repairs 2021-2022 to Ka Ling School of The Precious Blood	寶血會嘉靈學校的大規模修葺工程(2021-2022)	Y	1,580	1,499	-----	71	10	-----	-----	-----	-----	first half of 2025 2025上半年
2931	Minor conversion Works 2021-2022 to Ho Ngai College (Sponsored by Sik Sik Yuen)	畚色園主辦可藝中學的小型改裝工程(2021-2022)	Y	1,582	200	226	1,093	289	-----	-----	-----	-----	first half of 2025 2025上半年
2965	Major Repairs 2020-2021 to S.K.H. St. Clement's Primary School	聖公會聖紀文小學的大規模修葺工程(2020-2021)	Y	1,582	1,535	47	47	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3010	Major Repairs 2021-2022 to Caritas Lok Yi School	明愛樂義學校的大規模修葺工程(2021-2022)	Y	1,582	1,538	44	44	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2932	Lift Installation Programme 2018-2019 to Hong Kong & Kowloon Chiu Chow Public Association Secondary School	港九潮洲公會中學的升降機安裝工程計劃(2018-2019)	Y	1,587	829	-----	-----	758	-----	-----	-----	-----	first half of 2025 2025上半年
2933	Lift Installation Programme 2018-2019 to The Church of Christ in China Heep Woh Primary School	中華基督教會協和小學的升降機安裝工程計劃(2018-2019)	Y	1,588	723	-----	865	-----	-----	-----	-----	-----	first half of 2024 2024上半年
2934	Minor conversion works 2020-2021 to The Y.W.C.A. Hioe Tjo Yoeng College	基督教女青年會丘佐榮中學的小型改裝工程(2020-2021)	Y	1,592	1,491	-----	76	25	-----	-----	-----	-----	first half of 2025 2025上半年
2936	Minor conversion Works 2021-2022 to Ho Lap Primary School (Sponsored by Sik Sik Yuen)	畚色園主辦可立小學的小型改裝工程(2021-2022)	Y	1,599	1,406	193	193	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2935	Minor conversion works 2020-2021 to Five Districts Business Welfare Association School	五邑工商總會學校的小型改裝工程(2020-2021)	Y	1,602	1,540	-----	47	15	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2937	Minor conversion works 2020-2021 to S.K.H. Chan Young Secondary School	聖公會陳融中學的小型改裝工程(2020-2021)	Y	1,604	1,341	104	223	40	-----	-----	-----	-----	first half of 2025 2025上半年
2938	Major Repairs 2020-2021 to Hoi Ping Chamber of Commerce Secondary School	旅港開平商會中學的大規模修葺工程(2020-2021)	Y	1,609	1,267	-----	18	24	300	-----	-----	-----	first half of 2026 2026上半年
2940	Building Repair for Kwai Chung Methodist College	為葵涌循道中學進行樓宇維修	Y	1,616	859	-----	606	151	-----	-----	-----	-----	first half of 2025 2025上半年
2941	Major Repairs 2017-2018 to Tsuen Wan Public Ho Chuen Yiu Memorial College	荃灣公立何傳耀紀念中學的大規模修葺工程(2017-2018)	Y	1,618	1,453	-----	9	12	144	-----	-----	-----	first half of 2026 2026上半年
2942	* Emergency Repairs 2022-2023 to Sheng Kung Hui Tang Shiu Kin Secondary School	聖公會鄧肇堅中學的緊急修葺工程(2022-2023)	Y	1,619	1,166	144	160	22	271	-----	-----	-----	first half of 2026 2026上半年
2944	Major Repairs 2019-2020 to Tsing Yi Trade Association Primary School	青衣商會小學的大規模修葺工程(2019-2020)	Y	1,620	1,289	-----	17	23	291	-----	-----	-----	first half of 2026 2026上半年
2945	Major Repairs 2021-2022 to New Asia Middle School	新亞中學的大規模修葺工程(2021-2022)	Y	1,621	1,280	142	152	14	175	-----	-----	-----	first half of 2026 2026上半年
2946	Major Repairs 2021-2022 to S.K.H. Wei Lun Primary School	聖公會偉倫小學的大規模修葺工程(2021-2022)	Y	1,622	1,294	-----	287	41	-----	-----	-----	-----	first half of 2025 2025上半年
3041	Major Repairs 2021-2022 to Pui Tak Canossian College	嘉諾撒培德書院的大規模修葺工程(2021-2022)	Y	1,622	1,510	112	112	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2948	Lift Installation Programme 2018-2019 to S.K.H. Kei Yan Primary School	聖公會基恩小學的升降機安裝工程計劃(2018-2019)	Y	1,627	1,127	-----	-----	500	-----	-----	-----	-----	first half of 2025 2025上半年
2949	Major Repairs 2021-2022 to Buddhist Sum Heung Lam Memorial College	佛教沈香林紀念中學的大規模修葺工程(2021-2022)	Y	1,630	1,338	2	256	36	-----	-----	-----	-----	first half of 2025 2025上半年
2950	Major Repairs 2019-2020 to Tung Wah Group of Hospitals Hok Shan School	東華三院鶴山學校的大規模修葺工程(2019-2020)	Y	1,633	1,416	-----	11	15	191	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2951	Major Repairs 2021-2022 to Queen's College Old Boys' Association Secondary School	皇仁舊生會中學的大規模修葺工程(2021-2022)	Y	1,635	1,501	57	124	10	-----	-----	-----	-----	first half of 2025 2025上半年
2952	Major Repairs 2017-2018 to The Evangelical Lutheran Church of Hong Kong Kwai Shing Lutheran Primary School	基督教香港信義會葵盛信義學校的大規模修葺工程(2017-2018)	Y	1,635	1,544	-----	5	6	80	-----	-----	-----	first half of 2026 2026上半年
2953	Minor conversion Works 2021-2022 to CNEC Christian College	中華傳道會安柱中學的小型改裝工程(2021-2022)	Y	1,636	1,292	215	312	32	-----	-----	-----	-----	first half of 2025 2025上半年
2954	Major Repairs 2020-2021 to True Light Girls' College	真光女書院的大規模修葺工程(2020-2021)	Y	1,637	1,549	-----	77	11	-----	-----	-----	-----	first half of 2025 2025上半年
3038	Major Repairs 2020-2021 to St. Stephen's Church College	聖士提反堂中學的大規模修葺工程(2020-2021)	Y	1,640	1,575	65	65	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2955	Major Repairs 2021-2022 to Laichikok Catholic Primary School	荔枝角天主教小學的大規模修葺工程(2021-2022)	Y	1,641	1,567	-----	65	9	-----	-----	-----	-----	first half of 2025 2025上半年
2956	Major Repairs 2022-2023 to Tung Wah Group of Hospitals Li Ka Shing College	東華三院李嘉誠中學的大規模修葺工程(2022-2023)	Y	1,642	1,285	53	69	21	267	-----	-----	-----	first half of 2026 2026上半年
2957	Major Repairs 2019-2020 to The Y.W.C.A. Hioe Tjo Yoeng College	基督教女青年會丘佐榮中學的大規模修葺工程(2019-2020)	Y	1,645	1,406	-----	13	17	209	-----	-----	-----	first half of 2026 2026上半年
2958	Major Repairs 2020-2021 to Wah Yan College, Kowloon	九龍華仁書院的大規模修葺工程(2020-2021)	Y	1,648	1,399	-----	218	31	-----	-----	-----	-----	first half of 2025 2025上半年
2959	Lift Installation Programme 2018-2019 to St. Teresa Secondary School	德蘭中學的升降機安裝工程計劃(2018-2019)	Y	1,648	958	-----	-----	690	-----	-----	-----	-----	first half of 2025 2025上半年
2960	Major Repairs 2021-2022 to Caritas Tuen Mun Marden Foundation Secondary School	明愛屯門馬登基金中學的大規模修葺工程(2021-2022)	Y	1,656	1,004	-----	570	82	-----	-----	-----	-----	first half of 2025 2025上半年
2961	Minor conversion Works 2021-2022 to The Salvation Army William Booth Secondary School	救世軍卜維廉中學的小型改裝工程(2021-2022)	Y	1,656	1,534	-----	92	30	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2962	Window Repair for Po Leung Kuk C.W. Chu College	為保良局朱敬文中學進行窗戶維修	Y	1,656	1,198	118	458	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2963	Minor conversion Works 2021-2022 to Yan Oi Tong Chan Wong Suk Fong Memorial Secondary School	仁愛堂陳黃淑芳紀念中學的小型改裝工程(2021-2022)	Y	1,659	1,279	5	286	94	-----	-----	-----	-----	first half of 2025 2025上半年	
2964	Major Repairs 2021-2022 to Chung Sing Benevolent Society Mrs. Aw Boon Haw Secondary School	鐘聲慈善社胡陳金枝中學的大規模修葺工程(2021-2022)	Y	1,660	1,547	-----	99	14	-----	-----	-----	-----	first half of 2025 2025上半年	
2967	Minor conversion Works 2021-2022 to Pope Paul VI College	保祿六世書院的小型改裝工程(2021-2022)	Y	1,666	1,164	-----	377	125	-----	-----	-----	-----	first half of 2025 2025上半年	
3039	Major Repairs 2020-2021 to Aplichau Kaifong Primary School	鴨洲街坊學校的大規模修葺工程(2020-2021)	Y	1,669	1,623	46	46	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
2968	Emergency Repairs 2018-2019 to Chan Sui Ki (La Salle) College	陳瑞祺(喇沙)書院的緊急修葺工程(2018-2019)	Y	1,672	1,602	-----	61	9	-----	-----	-----	-----	first half of 2025 2025上半年	
2969	Minor conversion Works 2021-2022 to Cheung Sha Wan Catholic Secondary School	長沙灣天主教英文中學的小型改裝工程(2021-2022)	Y	1,673	1,470	-----	152	51	-----	-----	-----	-----	first half of 2025 2025上半年	
2970	Lift Installation Programme 2018-2019 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的升降機安裝工程計劃(2018-2019)	Y	1,676	926	-----	750	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
2972	Major Repairs 2018-2019 to Tung Wah Group of Hospitals Tang Shiu Kin Primary School	東華三院鄧肇堅小學的大規模修葺工程(2018-2019)	Y	1,680	1,438	-----	13	17	212	-----	-----	-----	first half of 2026 2026上半年	
2974	Major Repairs 2021-2022 to Iu Shan School	耀山學校的大規模修葺工程(2021-2022)	Y	1,684	1,361	-----	17	23	283	-----	-----	-----	first half of 2026 2026上半年	
2975	Major Repairs 2021-2022 to Buddhist Tai Hung College	佛教大雄中學的大規模修葺工程(2021-2022)	Y	1,687	1,612	-----	66	9	-----	-----	-----	-----	first half of 2025 2025上半年	
2976	Minor conversion Works 2021-2022 to Po Leung Kuk Ma Kam Ming College	保良局馬錦明中學的小型改裝工程(2021-2022)	Y	1,690	1,333	157	307	50	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
2977	Building Repair for Ng Wah Catholic Secondary School	為天主教伍華中學進行樓宇維修	Y	1,692	161	-----	1,225	306	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3036	Major Repairs 2021-2022 to Lok Sin Tong Wong Chung Ming Secondary School	樂善堂王仲銘中學的大規模修葺工程(2021-2022)	Y	1,695	1,610	85	85	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2978	Major Repairs 2021-2022 to Ju Ching Chu Secondary School (Tuen Mun)	裘錦秋中學〔屯門〕的大規模修葺工程(2021-2022)	Y	1,696	1,587	2	96	13	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2979	Major Repairs 2021-2022 to Queen Elizabeth School Old Students' Association Tong Kwok Wah Secondary School	伊利沙伯中學舊生會湯國華中學的大規模修葺工程(2021-2022)	Y	1,696	1,571	51	116	9	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2980	Major Repairs 2020-2021 to ELCHK Lutheran Secondary School	基督教香港信義會信義中學的大規模修葺工程(2020-2021)	Y	1,698	1,194	(255)	-----	53	451	-----	-----	-----	-----	first half of 2026 2026上半年
2981	Major Repairs 2022-2023 to The Church of Christ in China Chun Kwong Primary School	中華基督教會元朗真光小學的大規模修葺工程(2022-2023)	Y	1,698	1,098	38	68	40	492	-----	-----	-----	-----	first half of 2026 2026上半年
2982	Minor conversion Works 2021-2022 to Cotton Spinners Association Secondary School	綿紡會中學的小型改裝工程(2021-2022)	Y	1,706	1,131	61	447	128	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2983	Major Repairs 2018-2019 to Chinese Methodist School (North Point)	北角循道學校的大規模修葺工程(2018-2019)	Y	1,709	1,478	-----	12	16	203	-----	-----	-----	-----	first half of 2026 2026上半年
2984	Minor conversion Works 2021-2022 to The Hong Kong S.Y.C. & I.A. Chan Nam Chong Memorial College	香港四邑商工總會陳南昌紀念學校的小型改裝工程(2021-2022)	Y	1,711	1,465	-----	185	61	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2985	Major Repairs 2021-2022 to Hong Kong True Light College	香港真光書院的大規模修葺工程(2021-2022)	Y	1,715	1,300	-----	363	52	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2986	Building Repair for St. Paul's School (Lam Tin)	為藍田聖保祿中學進行樓宇維修	Y	1,715	870	-----	676	169	-----	-----	-----	-----	-----	first half of 2025 2025上半年
2987	Major Repairs 2016-2017 to Canossa College	嘉諾撒書院的大規模修葺工程(2016-2017)	Y	1,716	700	-----	353	71	592	-----	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
2989	Minor conversion Works 2021-2022 to Rotary Club of Hong Kong Island West Hong Chi Morninghope School	匡智會香港西區扶輪社晨輝學校的小型改裝工程(2021-2022)	Y	1,724	1,040	219	568	116	-----	-----	-----	-----	first half of 2025 2025上半年
2990	Lift Installation Programme 2018-2019 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的升降機安裝工程計劃(2018-2019)	Y	1,727	1,227	-----	-----	500	-----	-----	-----	-----	first half of 2025 2025上半年
2991	Minor conversion works 2020-2021 to Lok Sin Tong Leung Kau Kui Primary School	樂善堂梁錫瑤學校的小型改裝工程(2020-2021)	Y	1,728	1,016	603	685	27	-----	-----	-----	-----	first half of 2025 2025上半年
2992	Lift Installation Programme 2018-2019 to St. Mary's Canossian College	嘉諾撒聖瑪利書院的升降機安裝工程計劃(2018-2019)	Y	1,732	1,232	-----	-----	500	-----	-----	-----	-----	first half of 2025 2025上半年
2993	Building Repair for Lei Muk Shue Catholic Primary School	為梨木樹天主教小學進行樓宇維修	Y	1,733	574	-----	927	232	-----	-----	-----	-----	first half of 2025 2025上半年
2994	Minor Improvement Works 2017-2018 to Lei Muk Shue Catholic Primary School	梨木樹天主教小學的小型改善工程(2017-2018)	Y	1,734	1,674	-----	60	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3358	Major Repairs 2018-2019 to Ching Chung Hau Po Woon Primary School	青松侯寶垣小學的大規模修葺工程(2018-2019)	Y	1,737	1,761	(24)	(24)	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2995	Major Repairs 2020-2021 to Shanghai Alumni Primary School	上海滬江小學的大規模修葺工程(2020-2021)	Y	1,738	1,581	-----	8	11	138	-----	-----	-----	first half of 2026 2026上半年
3016	Minor conversion Works 2021-2022 to HK Juvenile Care Ctr Chan Nam Cheong Memorial School	香港青少年培育會陳南昌紀念學校的小型改裝工程(2021-2022)	Y	1,739	1,612	127	127	-----	-----	-----	-----	-----	second half of 2023 2023下半年
2996	Major Repairs 2021-2022 to Yuen Long Merchants Association Secondary School	元朗商會中學的大規模修葺工程(2021-2022)	Y	1,740	1,593	-----	129	18	-----	-----	-----	-----	first half of 2025 2025上半年
2997	Emergency Repairs 2022-2023 to Hong Kong Taoist Association Wun Tsuen Ng Lai Wo Memorial School	香港道教聯合會雲泉吳禮和紀念學校的緊急修葺工程(2022-2023)	Y	1,741	1,491	172	176	5	69	-----	-----	-----	first half of 2026 2026上半年
2998	Minor conversion works 2020-2021 to Sheng Kung Hui Lui Ming Choi Secondary School	聖公會呂明才中學的小型改裝工程(2020-2021)	Y	1,743	1,630	-----	85	28	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
2999	Lift Installation Programme 2018-2019 to Buddhist Ho Nam Kam College	佛教何南金中學的升降機安裝工程計劃(2018-2019)	Y	1,747	1,019	-----	728	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
3000	Major Repairs 2021-2022 to Caritas Fanling Chan Chun Ha Secondary School	明愛粉嶺陳震夏中學的大規模修葺工程(2021-2022)	Y	1,749	1,588	-----	141	20	-----	-----	-----	-----	first half of 2025 2025上半年	
3001	Lift Installation Programme 2018-2019 to King's College Old Boys' Association Primary School No. 2	英皇書院同學會小學第二校的升降機安裝工程計劃(2018-2019)	Y	1,749	1,659	-----	90	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
3003	Major Repairs 2020-2021 to T.W.G.Hs Ko Ho Ning Memorial Primary School	東華三院高可寧紀念小學的大規模修葺工程(2020-2021)	Y	1,751	1,556	-----	10	14	171	-----	-----	-----	first half of 2026 2026上半年	
3004	Major Repairs 2017-2018 to Tung Wah Group of Hospitals Wong See Sum Primary School	東華三院黃士心小學的大規模修葺工程(2017-2018)	Y	1,761	1,679	-----	4	6	72	-----	-----	-----	first half of 2026 2026上半年	
3005	Major Repairs 2017-2018 to Po Leung Kuk Chan Yat Primary School	保良局陳溢小學的大規模修葺工程(2017-2018)	Y	1,762	1,372	-----	20	27	343	-----	-----	-----	first half of 2026 2026上半年	
3006	Minor conversion Works 2021-2022 to Catholic Ming Yuen Secondary School	天主教鳴遠中學的小型改裝工程(2021-2022)	Y	1,763	1,612	-----	113	38	-----	-----	-----	-----	first half of 2025 2025上半年	
3007	Building Repair for The Pentecostal Holiness Church Wing Kwong College	為五旬節聖潔會永光書院進行樓宇維修	Y	1,764	172	-----	1,274	318	-----	-----	-----	-----	first half of 2025 2025上半年	
3008	Building Repair for S.K.H. St. Simon's Lui Ming Choi Secondary School	為聖公會聖西門呂明才中學進行樓宇維修	Y	1,764	77	215	1,350	337	-----	-----	-----	-----	first half of 2025 2025上半年	
3011	Major Repairs 2021-2022 to Kiangsue-Chekiang College (Kwai Chung)	葵涌蘇浙公學的大規模修葺工程(2021-2022)	Y	1,769	1,603	-----	145	21	-----	-----	-----	-----	first half of 2025 2025上半年	
3012	Minor conversion works 2020-2021 to The Church of Christ in China Heep Woh Primary School	中華基督教會協和小學的小型改裝工程(2020-2021)	Y	1,769	1,111	136	528	130	-----	-----	-----	-----	first half of 2025 2025上半年	
3071	Minor conversion works 2020-2021 to Yan Oi Tong Chan Wong Suk Fong Memorial Secondary School	仁愛堂陳黃淑芳紀念中學的小型改裝工程(2020-2021)	Y	1,769	1,687	82	82	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3013	* Major Repairs 2022-2023 to Sai Kung Sung Tsun Catholic School (Secondary Section)	西貢崇真天主教中學的大規模修葺工程(2022-2023)	Y	1,771	1,386	167	178	15	192	-----	-----	-----	first half of 2026 2026上半年
3014	* Emergency Repairs 2022-2023 to Buddhist Wong Cheuk Um Primary School	佛教黃焯菴小學的緊急修葺工程(2022-2023)	Y	1,772	1,346	161	175	19	232	-----	-----	-----	first half of 2026 2026上半年
3669	Major Repairs 2016-2017 to St. Peter's Catholic Primary School	聖伯多祿天主教小學的大規模修葺工程(2016-2017)	Y	1,772	1,842	(70)	(70)	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3015	Installation of a/c system and associated works 2018-2019 to S.K.H. Holy Carpenter Primary School	聖公會聖匠小學的冷氣安裝及相關工程(2018-2019)	Y	1,773	1,746	-----	24	3	-----	-----	-----	-----	first half of 2025 2025上半年
3017	Major Repairs 2020-2021 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的大規模修葺工程(2020-2021)	Y	1,781	1,428	-----	19	25	309	-----	-----	-----	first half of 2026 2026上半年
3018	Emergency Repairs 2022-2023 to Tin Ka Ping Secondary School	田家炳中學的緊急修葺工程(2022-2023)	Y	1,782	1,523	172	177	6	76	-----	-----	-----	first half of 2026 2026上半年
3019	Building Repair for Po Leung Kuk Lo Kit Sing (1983) College	為保良局羅傑承(一九八三)中學進行樓宇維修	Y	1,787	949	-----	670	168	-----	-----	-----	-----	first half of 2025 2025上半年
3086	Major Repairs 2022-2023 to Leung Shek Chee College	梁式芝書院的大規模修葺工程(2022-2023)	Y	1,791	1,532	259	259	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3020	Major Repairs 2020-2021 to S.K.H. Fung Kei Primary School	聖公會奉基小學的大規模修葺工程(2020-2021)	Y	1,796	1,620	2	154	22	-----	-----	-----	-----	first half of 2025 2025上半年
3021	Building Repair for The Church of Christ in China Kei Chi Secondary School	為中華基督教會基智中學進行樓宇維修	Y	1,798	960	-----	838	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3022	Minor conversion works 2020-2021 to Cho Yiu Catholic Primary School	祖堯天主教小學的小型改裝工程(2020-2021)	Y	1,802	1,645	-----	118	39	-----	-----	-----	-----	first half of 2025 2025上半年
3023	Building Repair for Wong Shiu Chi Secondary School	為王肇枝中學進行樓宇維修	Y	1,804	89	-----	1,372	343	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3024	Lift Installation Programme 2018-2019 to Kiangsu-chekiang College (Kwai Chung)	葵涌蘇浙公學的升降機安裝工程計劃(2018-2019)	Y	1,809	674	31	31	1,104	-----	-----	-----	-----	first half of 2025 2025上半年
3025	Major Repairs 2022-2023 to Good Counsel Catholic Primary School	天主教善導小學的大規模修葺工程(2022-2023)	Y	1,811	1,077	53	189	48	497	-----	-----	-----	first half of 2026 2026上半年
3026	Major Repairs 2021-2022 to Sacred Heart Canossian School	嘉諾撒聖心學校的大規模修葺工程(2021-2022)	Y	1,813	1,625	38	46	11	131	-----	-----	-----	first half of 2026 2026上半年
3027	Building Repair for Ning Po College	為寧波公學進行樓宇維修	Y	1,816	928	89	710	178	-----	-----	-----	-----	first half of 2025 2025上半年
3030	Installation of a/c system and associated works 2018-2019 to Holy Angels Canossian School	天神嘉諾撒學校的冷氣安裝及相關工程(2018-2019)	Y	1,817	1,747	70	70	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3063	* Major Repairs 2022-2023 to Yan Chai Hospital Lan Chi Pat Memorial Secondary School	仁濟醫院靚次伯紀念中學的大規模修葺工程(2022-2023)	Y	1,818	1,500	318	318	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3056	Minor conversion Works 2021-2022 to Sam Shui Natives Association Huen King Wing School	三水同鄉會禰景榮學校的小型改裝工程(2021-2022)	Y	1,819	1,705	114	114	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3028	Minor conversion Works 2021-2022 to The Church of Christ in China Heep Woh Primary School	中華基督教會協和小學的小型改裝工程(2021-2022)	Y	1,820	909	158	723	188	-----	-----	-----	-----	first half of 2025 2025上半年
3029	Lift Installation Programme 2020-2021 to St. Bonaventure College and High School	聖文德書院的升降機安裝工程計劃(2020-2021)	Y	1,820	921	709	709	190	-----	-----	-----	-----	first half of 2025 2025上半年
3031	Lift Installation Programme 2018-2019 to Carmel Secondary School	迦密中學的升降機安裝工程計劃(2018-2019)	Y	1,822	1,116	-----	-----	706	-----	-----	-----	-----	first half of 2025 2025上半年
3032	Lift Installation Programme 2018-2019 to Shun Lee Catholic Secondary School	順利天主教中學的升降機安裝工程計劃(2018-2019)	Y	1,822	776	-----	524	522	-----	-----	-----	-----	first half of 2025 2025上半年
3044	* Major Repairs 2022-2023 to S.K.H. Tak Tin Lee Shiu Keung Primary School	聖公會德田李兆強小學的大規模修葺工程(2022-2023)	Y	1,822	1,566	256	256	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3033	Major Repairs 2021-2022 to Sheng Kung Hui Holy Trinity Church Secondary School	聖公會聖三一堂中學的大規模修葺工程(2021-2022)	Y	1,823	1,572	-----	219	32	-----	-----	-----	-----	first half of 2025 2025上半年
3034	Major Repairs 2021-2022 to La Salle College	喇沙書院的大規模修葺工程(2021-2022)	Y	1,829	864	395	425	40	500	-----	-----	-----	first half of 2026 2026上半年
3035	Emergency Repairs 2022-2023 to Free Methodist Mei Lam Primary School	循理會美林小學的緊急修葺工程(2022-2023)	Y	1,830	1,577	172	176	6	71	-----	-----	-----	first half of 2026 2026上半年
3463	Major Repairs 2018-2019 to Buddhist Yip Kei Nam Memorial College	佛教葉紀南紀念中學的大規模修葺工程(2018-2019)	Y	1,830	1,755	75	75	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3037	Major Repairs 2017-2018 to Carmel Alison Lam Foundation Secondary School	迦密愛禮信中學的大規模修葺工程(2017-2018)	Y	1,835	1,711	-----	7	9	108	-----	-----	-----	first half of 2026 2026上半年
3040	Major Repairs 2021-2022 to S.K.H. Ho Chak Wan Primary School	聖公會何澤芸小學的大規模修葺工程(2021-2022)	Y	1,839	1,641	-----	10	14	174	-----	-----	-----	first half of 2026 2026上半年
3042	Emergency Repairs 2022-2023 to Chung Sing School	鐘聲學校的緊急修葺工程(2022-2023)	Y	1,849	1,409	247	257	14	169	-----	-----	-----	first half of 2026 2026上半年
3043	* Major Repairs 2022-2023 to Tai Po Methodist School	大埔循道衛理小學的大規模修葺工程(2022-2023)	Y	1,849	840	701	717	22	270	-----	-----	-----	first half of 2026 2026上半年
3045	Minor conversion works 2020-2021 to Liu Po Shan Memorial College	廖寶珊紀念書院的小型改裝工程(2020-2021)	Y	1,866	1,746	-----	90	30	-----	-----	-----	-----	first half of 2025 2025上半年
3046	Building Repair for Shun Tak Fraternal Association Lee Shau Kee College	為順德聯誼總會李兆基中學進行樓宇維修	Y	1,866	323	701	1,234	309	-----	-----	-----	-----	first half of 2025 2025上半年
3047	Minor conversion Works 2021-2022 to Tsuen Wan Chiu Chow Public School	荃灣潮州公學的小型改裝工程(2021-2022)	Y	1,870	1,660	-----	158	52	-----	-----	-----	-----	first half of 2025 2025上半年
3048	Major Repairs 2022-2023 to Yuen Long Catholic Secondary School	元朗天主教中學的大規模修葺工程(2022-2023)	Y	1,870	964	8	155	63	688	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3072	Major Repairs 2021-2022 to Chiu Yang Por Yen Primary School	潮陽百欣小學的大規模修葺工程(2021-2022)	Y	1,874	1,759	115	115	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3049	Emergency Repairs 2022-2023 to Carmel Alison Lam Primary School	迦密愛禮信小學的緊急修葺工程(2022-2023)	Y	1,875	1,606	185	189	6	74	-----	-----	-----	first half of 2026 2026上半年	
3050	Minor conversion works 2020-2021 to St. Francis of Assisi's College	聖芳濟各書院的小型改裝工程(2020-2021)	Y	1,877	962	562	827	88	-----	-----	-----	-----	first half of 2025 2025上半年	
3051	Major Repairs 2021-2022 to Castle Peak Catholic Primary School	青山天主教小學的大規模修葺工程(2021-2022)	Y	1,877	1,118	-----	140	53	566	-----	-----	-----	first half of 2026 2026上半年	
3052	Major Repairs 2019-2020 to S.K.H. Chu Yan Primary School	聖公會主恩小學的大規模修葺工程(2019-2020)	Y	1,877	1,654	37	47	13	163	-----	-----	-----	first half of 2026 2026上半年	
3139	Minor conversion Works 2021-2022 to Lam Tsuen Public Wong Fook Luen Memorial School	林村公立黃福鑾紀念學校的小型改裝工程(2021-2022)	Y	1,884	1,876	8	8	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3053	Major Repairs 2021-2022 to Buddhist Lam Bing Yim Memorial School (Sponsored by The Hong Kong Buddhist Association)	佛教林炳炎紀念學校(香港佛教聯合會主辦)的大規模修葺工程(2021-2022)	Y	1,888	1,547	72	86	19	236	-----	-----	-----	first half of 2026 2026上半年	
3054	Major Repairs 2022-2023 to Ling Liang Church E Wun Secondary School	靈糧堂怡文中學的大規模修葺工程(2022-2023)	Y	1,891	674	3	67	285	865	-----	-----	-----	first half of 2026 2026上半年	
3055	* Emergency Repairs 2022-2023 to Po Leung Kuk Tin Ka Ping Millennium Primary School	保良局田家炳千禧小學的緊急修葺工程(2022-2023)	Y	1,894	1,622	187	191	6	75	-----	-----	-----	first half of 2026 2026上半年	
3057	Major Repairs 2021-2022 to S.K.H. Yan Laap Memorial Primary School	聖公會仁立紀念小學的大規模修葺工程(2021-2022)	Y	1,896	1,601	105	115	13	167	-----	-----	-----	first half of 2026 2026上半年	
3058	Major Repairs 2019-2020 to Chinese Methodist School (North Point)	北角循道學校的大規模修葺工程(2019-2020)	Y	1,897	1,672	-----	12	16	197	-----	-----	-----	first half of 2026 2026上半年	
3059	Major Repairs 2021-2022 to The Y.W.C.A. Hioe Tjo Yoeng College	基督教女青年會丘佐榮中學的大規模修葺工程(2021-2022)	Y	1,899	1,690	-----	183	26	-----	-----	-----	-----	first half of 2025 2025上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3060	Major Repairs 2020-2021 to Po Leung Kuk Yao Ling Sun College	保良局姚連生中學的大規模修葺工程(2020-2021)	Y	1,908	1,740	-----	9	12	147	-----	-----	-----	first half of 2026 2026上半年
3061	Minor conversion works 2020-2021 to Yan Chai Hospital Chiu Tsang Hok Wan Primary School	仁濟醫院趙曾學韜小學的小型改裝工程(2020-2021)	Y	1,915	1,762	-----	115	38	-----	-----	-----	-----	first half of 2025 2025上半年
3062	Major Repairs 2021-2022 to Po Leung Kuk Tong Nai Kan Junior Secondary College	保良局唐乃勤中學的大規模修葺工程(2021-2022)	Y	1,915	1,704	55	63	11	137	-----	-----	-----	first half of 2026 2026上半年
3064	Major Repairs 2022-2023 to Tak Nga Secondary School	德雅中學的大規模修葺工程(2022-2023)	Y	1,920	1,724	(16)	-----	15	181	-----	-----	-----	first half of 2026 2026上半年
3065	Lift Installation Programme 2018-2019 to Lui Ming Choi Lutheran College	路德會呂明才中學的升降機安裝工程計劃(2018-2019)	Y	1,923	781	38	38	1,104	-----	-----	-----	-----	first half of 2025 2025上半年
3066	Major Repairs 2019-2020 to Buddhist Sum Heung Lam Memorial College	佛教沈香林紀念中學的大規模修葺工程(2019-2020)	Y	1,930	1,782	-----	129	19	-----	-----	-----	-----	first half of 2025 2025上半年
3067	Emergency Repairs 2022-2023 to Our Lady's College	聖母書院的緊急修葺工程(2022-2023)	Y	1,930	1,690	47	57	14	169	-----	-----	-----	first half of 2026 2026上半年
3068	Minor conversion Works 2021-2022 to Lok Sin Tong Lau Tak Primary School	樂善堂劉德學校的小型改裝工程(2021-2022)	Y	1,931	1,242	115	546	143	-----	-----	-----	-----	first half of 2025 2025上半年
3069	Major Repairs 2019-2020 to HHCKLA Buddhist Wong Cho Sum School	香港正覺蓮社佛教黃藻森學校的大規模修葺工程(2019-2020)	Y	1,932	1,821	-----	6	8	97	-----	-----	-----	first half of 2026 2026上半年
3070	Major Repairs 2022-2023 to Tung Wah Group of Hospitals Chow Yin Sum Primary School	東華三院周演森小學的大規模修葺工程(2022-2023)	Y	1,932	889	56	208	69	766	-----	-----	-----	first half of 2026 2026上半年
3073	Major Repairs 2019-2020 to Lutheran Tsang Shing Siu Leun School	香港路德會增城兆霖學校的大規模修葺工程(2019-2020)	Y	1,942	1,591	-----	18	25	308	-----	-----	-----	first half of 2026 2026上半年
3074	Major Repairs 2017-2018 to The Association of Directors & former Directors of Pok Oi Hospital Ltd. Leung Sing Tak College	博愛醫院歷屆總理聯誼會梁省德中學的大規模修葺工程(2017-2018)	Y	1,943	1,492	-----	24	32	395	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度 預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3075	Major Repairs 2019-2020 to HKFEW Wong Cho Bau School	香港教育工作者聯會黃楚標學校的大規模修葺工程(2019-2020)	Y	1,945	1,616	-----	17	23	289	-----	-----	-----	first half of 2026 2026上半年
3076	Lift Installation Programme 2018-2019 to Rotary Club of Hong Kong Island West Hong Chi Morninghope School	匡智會香港西區扶輪社晨輝學校的升降機安裝工程計劃(2018-2019)	Y	1,948	1,160	56	56	732	-----	-----	-----	-----	first half of 2025 2025上半年
3077	Minor conversion works 2020-2021 to Tsing Yi Trade Association Primary School	青衣商會小學的小型改裝工程(2020-2021)	Y	1,952	1,761	-----	143	48	-----	-----	-----	-----	first half of 2025 2025上半年
3078	Major Repairs 2021-2022 to Buddhist Lim Kim Tian Memorial Primary School	佛教林金殿紀念小學的大規模修葺工程(2021-2022)	Y	1,953	1,790	3	143	20	-----	-----	-----	-----	first half of 2025 2025上半年
3103	Emergency Repairs 2022-2023 to Chi Hong Primary School	慈航學校的緊急修葺工程(2022-2023)	Y	1,959	1,690	269	269	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3079	Lift Installation Programme 2018-2019 to Society of Boys' Centres - Hui Chung Sing Memorial School	香港扶幼會許仲繩紀念學校的升降機安裝工程計劃(2018-2019)	Y	1,961	801	55	55	1,105	-----	-----	-----	-----	first half of 2025 2025上半年
3080	Minor conversion Works 2021-2022 to St. Francis Xavier's College	聖芳濟書院的小型改裝工程(2021-2022)	Y	1,964	586	175	1,078	300	-----	-----	-----	-----	first half of 2025 2025上半年
3081	Major Repairs 2022-2023 to The Church of Christ in China Ming Kei College	中華基督教會銘基書院的大規模修葺工程(2022-2023)	Y	1,964	931	-----	154	73	806	-----	-----	-----	first half of 2026 2026上半年
3082	Major Repairs 2021-2022 to Chinese Methodist School (North Point)	北角循道學校的大規模修葺工程(2021-2022)	Y	1,967	1,416	26	485	66	-----	-----	-----	-----	first half of 2025 2025上半年
3083	Major Repairs 2019-2020 to Po Leung Kuk Leung Chow Shun Kam Primary School	保良局梁周順琴小學的大規模修葺工程(2019-2020)	Y	1,967	1,802	-----	9	12	144	-----	-----	-----	first half of 2026 2026上半年
3109	Emergency Repairs 2022-2023 to The Salvation Army Tin Ka Ping School	救世軍田家炳學校的緊急修葺工程(2022-2023)	Y	1,968	1,710	258	258	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3084	* Major Repairs 2022-2023 to Tack Ching Girls' Secondary School	德貞女子中學的大規模修葺工程(2022-2023)	Y	1,972	1,481	(31)	-----	37	454	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3085	Major Repairs 2021-2022 to Tsz Wan Shan Catholic Primary School	慈雲山天主教小學的大規模修葺工程(2021-2022)	Y	1,978	1,749	22	33	15	181	-----	-----	-----	first half of 2026 2026上半年
3087	Major Repairs 2019-2020 to Lui Ming Choi Lutheran College	路德會呂明才中學的大規模修葺工程(2019-2020)	Y	1,982	1,845	-----	7	10	120	-----	-----	-----	first half of 2026 2026上半年
3088	Major Repairs 2022-2023 to The Church of Christ in China Kei Chi Secondary School	中華基督教會基督中學的大規模修葺工程(2022-2023)	Y	1,984	1,625	255	260	7	92	-----	-----	-----	first half of 2026 2026上半年
3089	Major Repairs 2019-2020 to Holy Family Canossian College	嘉諾撒聖家書院的大規模修葺工程(2019-2020)	Y	1,987	1,731	-----	13	18	225	-----	-----	-----	first half of 2026 2026上半年
3090	Installation of a/c system and associated works 2018-2019 to Saviour Lutheran School	路德會救主學校的冷氣安裝及相關工程(2018-2019)	Y	1,988	1,801	80	174	13	-----	-----	-----	-----	first half of 2025 2025上半年
3091	Major Repairs 2021-2022 to Raimondi College	高主教書院的大規模修葺工程(2021-2022)	Y	1,989	1,383	31	161	40	405	-----	-----	-----	first half of 2026 2026上半年
3092	Lift Installation Programme 2018-2019 to Baptist Lui Ming Choi Primary School	浸信會呂明才小學的升降機安裝工程計劃(2018-2019)	Y	1,993	1,297	331	331	365	-----	-----	-----	-----	first half of 2025 2025上半年
3093	Minor Improvement Works 2017-2018 to Po Yan Oblate Primary School	天主教溥仁學校的小型改善工程(2017-2018)	Y	1,998	1,558	-----	200	50	190	-----	-----	-----	first half of 2026 2026上半年
3094	Major Repairs 2022-2023 to S.K.H. Kei Lok Primary School	聖公會基樂小學的大規模修葺工程(2022-2023)	Y	2,000	1,713	192	197	7	83	-----	-----	-----	first half of 2026 2026上半年
3095	Major Repairs 2019-2020 to Ebenezer New Hope School	心光恩望學校的大規模修葺工程(2019-2020)	Y	2,001	1,855	-----	8	10	128	-----	-----	-----	first half of 2026 2026上半年
3170	Major Repairs 2019-2020 to Lee Kau Yan Memorial School	李求恩紀念中學的大規模修葺工程(2019-2020)	Y	2,004	1,942	62	62	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3096	Major Repairs 2022-2023 to Henrietta Secondary School	顯理中學的大規模修葺工程(2022-2023)	Y	2,005	214	7	101	607	1,083	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3107	Major Repairs 2019-2020 to CNEC Lui Ming Choi Primary School	中華傳道會呂明才小學的大規模修葺工程(2019-2020)	Y	2,009	1,924	85	85	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3160	Major Repairs 2019-2020 to Liu Po Shan Memorial College	廖寶珊紀念書院的大規模修葺工程(2019-2020)	Y	2,021	1,938	83	83	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3097	Major Repairs 2020-2021 to Sai Kung Sung Tsun Catholic School (Secondary Section)	西貢崇真天主教中學的大規模修葺工程(2020-2021)	Y	2,022	1,853	-----	9	12	148	-----	-----	-----	first half of 2026 2026上半年	
3098	Major Repairs 2021-2022 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的大規模修葺工程(2021-2022)	Y	2,023	1,182	42	184	56	601	-----	-----	-----	first half of 2026 2026上半年	
3099	Major Repairs 2020-2021 to The Church of Christ in China Kei To Secondary School	中華基督教會基道中學的大規模修葺工程(2020-2021)	Y	2,024	1,920	104	104	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3100	Lift Installation Programme 2019-2020 to Li Po Chun United World College of Hong Kong	香港李寶椿聯合世界書院的升降機安裝工程計劃(2019-2020)	Y	2,029	323	361	706	1,000	-----	-----	-----	-----	first half of 2025 2025上半年	
3101	Major Repairs 2022-2023 to Po Leung Kuk Mrs Ma Kam Ming-cheung Fook Sien College	保良局馬錦明夫人章馥仙中學的大規模修葺工程(2022-2023)	Y	2,029	1,404	15	147	43	435	-----	-----	-----	first half of 2026 2026上半年	
3102	Minor conversion works 2020-2021 to Tung Wah Group of Hospitals Lee Ching Dea Memorial College	東華三院李潤田紀念中學的小型改裝工程(2020-2021)	Y	2,033	1,884	149	149	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3104	Minor conversion works 2020-2021 to Catholic Ming Yuen Secondary School	天主教鳴遠中學的小型改裝工程(2020-2021)	Y	2,035	1,879	-----	117	39	-----	-----	-----	-----	first half of 2025 2025上半年	
3105	Major Repairs 2020-2021 to Caritas St. Joseph Secondary School	明愛聖約瑟中學的大規模修葺工程(2020-2021)	Y	2,035	1,905	-----	7	9	114	-----	-----	-----	first half of 2026 2026上半年	
3106	* Major Repairs 2022-2023 to Carmel Alison Lam Primary School	迦密愛禮信小學的大規模修葺工程(2022-2023)	Y	2,036	1,418	383	395	17	206	-----	-----	-----	first half of 2026 2026上半年	
3108	Major Repairs 2020-2021 to Sheng Kung Hui Tsoi Kung Po Secondary School	聖公會蔡功譜中學的大規模修葺工程(2020-2021)	Y	2,037	1,850	-----	10	13	164	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3110	Major Repairs 2021-2022 to Po Leung Kuk Fung Ching Memorial Primary School	保良局馮晴紀念小學的大規模修葺工程(2021-2022)	Y	2,041	1,853	-----	10	13	165	-----	-----	-----	first half of 2026 2026上半年
3111	Minor conversion works 2020-2021 to HHCKLA Buddhist Ma Kam Chan Memorial English Secondary School	香港正覺蓮社佛教馬錦燦紀念英文中學的小型改裝工程(2020-2021)	Y	2,042	1,560	72	380	102	-----	-----	-----	-----	first half of 2025 2025上半年
3218	* Major Repairs 2022-2023 to Shatin Pui Ying College	沙田培英中學的大規模修葺工程(2022-2023)	Y	2,056	1,676	380	380	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3120	Major Repairs 2022-2023 to Jockey Club Ti-I College	賽馬會體藝中學的大規模修葺工程(2022-2023)	Y	2,057	1,731	326	326	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3112	Major Repairs 2021-2022 to St. Joan of Arc Secondary School	聖貞德中學的大規模修葺工程(2021-2022)	Y	2,059	1,745	-----	275	39	-----	-----	-----	-----	first half of 2025 2025上半年
3113	Mandatory Building Inspection and Repair 2021-2022 to Pun U Association Wah Yan Primary School	番禺會所華仁小學的強制驗樓計劃工程(2021-2022)	Y	2,061	1,665	-----	21	28	347	-----	-----	-----	first half of 2026 2026上半年
3114	Major Repairs 2016-2017 to The Church of Christ in China Kei Chun Primary School	中華基督教會基真小學的大規模修葺工程(2016-2017)	Y	2,062	1,753	-----	16	22	271	-----	-----	-----	first half of 2026 2026上半年
3115	Emergency Repairs 2019-2020 to Caritas Chai Wan Marden Foundation Secondary School	明愛柴灣馬登基金中學的緊急修葺工程(2019-2020)	Y	2,064	1,962	-----	89	13	-----	-----	-----	-----	first half of 2025 2025上半年
3116	Slope Repair under Dangerous Hillside Order 2021-2022 to CNEC Christian College	中華傳道會安柱中學「危險斜坡修葺令」下的斜坡修葺工程(2021-2022)	Y	2,065	1,933	-----	67	65	-----	-----	-----	-----	first half of 2025 2025上半年
3117	Minor conversion works 2020-2021 to Tsuen Wan Trade Association Primary School	荃灣商會學校的小型改裝工程(2020-2021)	Y	2,072	1,767	37	238	67	-----	-----	-----	-----	first half of 2025 2025上半年
3118	Major Repairs 2021-2022 to Yaumati Catholic Primary School	油蔴地天主教小學的大規模修葺工程(2021-2022)	Y	2,073	1,567	-----	27	36	443	-----	-----	-----	first half of 2026 2026上半年
3119	Minor conversion works 2020-2021 to Hong Kong & Kowloon Chiu Chow Public Association Secondary School	港九潮洲公會中學的小型改裝工程(2020-2021)	Y	2,078	1,701	68	300	77	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3159	Major Repairs 2018-2019 to Lam Tsuen Public Wong Fook Luen Memorial School	林村公立黃福鑾紀念學校的大規模修葺工程(2018-2019)	Y	2,083	2,019	64	64	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3161	Major Repairs 2021-2022 to Hong Kong Taoist Association Tang Hin Memorial Secondary School	香港道教聯合會鄧顯紀念中學的大規模修葺工程(2021-2022)	Y	2,086	2,008	78	78	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3121	Minor conversion works 2020-2021 to The Church of Christ in China Mong Man Wai College	中華基督教會蒙民偉書院的小型改裝工程(2020-2021)	Y	2,090	1,882	115	185	23	-----	-----	-----	-----	first half of 2025 2025上半年
3122	Major Repairs 2022-2023 to Sacred Heart Canossian School	嘉諾撒聖心學校的大規模修葺工程(2022-2023)	Y	2,092	1,382	-----	137	50	523	-----	-----	-----	first half of 2026 2026上半年
3123	Major Repairs 2022-2023 to S.K.H. St. Michael's Primary School	聖公會聖米迦勒小學的大規模修葺工程(2022-2023)	Y	2,095	1,654	23	45	29	367	-----	-----	-----	first half of 2026 2026上半年
3141	Major Repairs 2020-2021 to Confucian Tai Shing Ho Kwok Pui Chun College	孔教學院大成何郭佩珍中學的大規模修葺工程(2020-2021)	Y	2,096	1,954	142	142	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3124	Lift Installation Programme 2018-2019 to St. John The Baptist Catholic Primary School	聖若翰天主教小學的升降機安裝工程計劃(2018-2019)	Y	2,097	1,053	775	775	269	-----	-----	-----	-----	first half of 2025 2025上半年
3125	Major Repairs 2021-2022 to Newman Catholic College	天主教新民書院的大規模修葺工程(2021-2022)	Y	2,097	1,422	81	123	42	510	-----	-----	-----	first half of 2026 2026上半年
3126	Emergency Repairs 2018-2019 to The Salvation Army Lam Butt Chung Memorial School	救世軍林拔中紀念學校的緊急修葺工程(2018-2019)	Y	2,106	2,100	-----	5	1	-----	-----	-----	-----	first half of 2025 2025上半年
3283	Major Repairs 2021-2022 to The Hong Kong Eng Clansman Association Wu Si Chong Memorial School	僑港伍氏宗親會伍時暢紀念學校的大規模修葺工程(2021-2022)	Y	2,108	1,999	109	109	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3134	Minor conversion works 2020-2021 to Caritas Chong Yuet Ming Secondary School	明愛莊月明中學的小型改裝工程(2020-2021)	Y	2,109	1,990	119	119	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3127	Major Repairs 2019-2020 to Pentecostal School	五旬節中學的大規模修葺工程(2019-2020)	Y	2,112	1,981	-----	7	9	115	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3128	Major Repairs 2021-2022 to Cheung Chuk Shan College	張祝珊英文中學的大規模修葺工程(2021-2022)	Y	2,113	1,820	20	34	19	240	-----	-----	-----	first half of 2026 2026上半年
3129	Major Repairs 2022-2023 to Tun Yu School	惇裕學校的大規模修葺工程(2022-2023)	Y	2,114	1,167	35	183	64	700	-----	-----	-----	first half of 2026 2026上半年
3130	Major Repairs 2020-2021 to Sam Shui Natives Association Lau Pun Cheung School	三水同鄉會劉本章學校的大規模修葺工程(2020-2021)	Y	2,121	1,833	-----	15	20	253	-----	-----	-----	first half of 2026 2026上半年
3131	* Emergency Repairs 2022-2023 to The Church of Christ In China Kei Wan Primary School	中華基督教會基灣小學的緊急修葺工程(2022-2023)	Y	2,122	929	388	430	57	706	-----	-----	-----	first half of 2026 2026上半年
3132	Major Repairs 2021-2022 to Canossa Primary School (San Po Kong)	嘉諾撒小學(新蒲崗)的大規模修葺工程(2021-2022)	Y	2,122	2,025	-----	5	7	85	-----	-----	-----	first half of 2026 2026上半年
3133	Major Repairs 2021-2022 to Marymount Primary School	瑪利曼小學的大規模修葺工程(2021-2022)	Y	2,124	974	3	1,006	144	-----	-----	-----	-----	first half of 2025 2025上半年
3135	Minor conversion Works 2021-2022 to Lutheran Tsang Shing Siu Leun School	香港路德會增城兆霖學校的小型改裝工程(2021-2022)	Y	2,124	1,681	-----	332	111	-----	-----	-----	-----	first half of 2025 2025上半年
3136	* Major Repairs 2022-2023 to Sacred Heart Canossian College	嘉諾撒聖心書院的大規模修葺工程(2022-2023)	Y	2,125	939	17	78	282	826	-----	-----	-----	first half of 2026 2026上半年
3137	Major Repairs 2019-2020 to St. Peter's Catholic Primary School	聖伯多祿天主教小學的大規模修葺工程(2019-2020)	Y	2,125	1,849	-----	14	19	243	-----	-----	-----	first half of 2026 2026上半年
3138	Major Repairs 2022-2023 to St. Patrick's Catholic Primary School (Po Kong Village Road)	聖博德天主教小學(蒲崗村道)的大規模修葺工程(2022-2023)	Y	2,126	663	57	251	199	1,013	-----	-----	-----	first half of 2026 2026上半年
3197	Major Repairs 2019-2020 to The Endeavourers Leung Lee Sau Yu Memorial Primary School	勵志會梁李秀娛紀念小學的大規模修葺工程(2019-2020)	Y	2,132	2,064	68	68	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3140	Major Repairs 2019-2020 to The Association of Directors & former Directors of Pok Oi Hospital Ltd. Leung Sing Tak College	博愛醫院歷屆總理聯誼會梁省德中學的大規模修葺工程(2019-2020)	Y	2,133	2,004	-----	7	9	113	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3142	* Emergency Repairs 2022-2023 to Islamic Kasim Tuet Memorial College	伊斯蘭脫維善紀念中學的緊急修葺工程(2022-2023)	Y	2,136	1,451	254	277	30	378	-----	-----	-----	first half of 2026 2026上半年
3143	* Major Repairs 2022-2023 to S.K.H. St. Andrew's Primary School	聖公會聖安德烈小學的大規模修葺工程(2022-2023)	Y	2,136	1,131	-----	153	71	781	-----	-----	-----	first half of 2026 2026上半年
3144	Major Repairs 2019-2020 to The Church of Christ in China Mong Wong Far Yok Memorial Primary School	中華基督教會蒙黃花沃紀念小學的大規模修葺工程(2019-2020)	Y	2,138	1,862	-----	14	19	243	-----	-----	-----	first half of 2026 2026上半年
3145	* Emergency Repairs 2022-2023 to Shaukiwan Tsung Tsin School	筲箕灣崇真學校的緊急修葺工程(2022-2023)	Y	2,139	1,453	-----	36	48	602	-----	-----	-----	first half of 2026 2026上半年
3497	Major Repairs 2020-2021 to Li Po Chun United World College of Hong Kong	李寶椿聯合世界書院的大規模修葺工程(2020-2021)	Y	2,142	101	1,739	1,739	60	242	-----	-----	-----	first half of 2026 2026上半年
3146	Minor conversion works 2020-2021 to Sheng Kung Hui Li Ping Secondary School	聖公會李炳中學的小型改裝工程(2020-2021)	Y	2,143	1,748	3	297	98	-----	-----	-----	-----	first half of 2025 2025上半年
3147	* Major Repairs 2022-2023 to Hong Kong Teachers' Association Lee Heng Kwei Secondary School	香港教師會李興貴中學的大規模修葺工程(2022-2023)	Y	2,144	1,557	216	235	26	326	-----	-----	-----	first half of 2026 2026上半年
3148	Major Repairs 2019-2020 to Taoist Ching Chung Primary School (Wu King Estate)	道教青松小學(湖景邨)的大規模修葺工程(2019-2020)	Y	2,145	1,894	51	62	14	175	-----	-----	-----	first half of 2026 2026上半年
3149	Major Repairs 2019-2020 to The Church of Christ in China Ming Kei College	中華基督教會銘基書院的大規模修葺工程(2019-2020)	Y	2,152	1,928	-----	12	16	196	-----	-----	-----	first half of 2026 2026上半年
3150	* Emergency Repairs 2022-2023 to Ho Yu College And Primary School (sponsored By Sik Sik Yuen)	嚶色園主辦可譽中學暨可譽小學的緊急修葺工程(2022-2023)	Y	2,157	77	1,795	1,810	20	250	-----	-----	-----	first half of 2026 2026上半年
3151	Major Repairs 2021-2022 to Fukien Secondary School (Siu Sai Wan)	福建中學(小西灣)的大規模修葺工程(2021-2022)	Y	2,158	1,399	144	176	43	540	-----	-----	-----	first half of 2026 2026上半年
3152	Major Repairs 2022-2023 to Shek Lei Catholic Primary School	石籬天主教小學的大規模修葺工程(2022-2023)	Y	2,160	700	-----	177	203	1,080	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3153	Building Repair for Hong Kong Taoist Association The Yuen Yuen Institute No.2 Secondary School	為香港道教聯合會圓玄學院第二中學進行樓宇維修	Y	2,163	1,131	311	1,032	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
3154	* Major Repairs 2022-2023 to S.K.H. Ho Chak Wan Primary School	聖公會何澤芸小學的大規模修葺工程(2022-2023)	Y	2,163	1,607	62	88	35	433	-----	-----	-----	first half of 2026 2026上半年	
3155	Minor conversion Works 2021-2022 to Tsuen Wan Catholic Primary School	荃灣天主教小學的小型改裝工程(2021-2022)	Y	2,164	1,021	-----	858	285	-----	-----	-----	-----	first half of 2025 2025上半年	
3156	Major Repairs 2019-2020 to Daughters of Mary Help of Christians Siu Ming Catholic Secondary School	天主教母佑會蕭明中學的大規模修葺工程(2019-2020)	Y	2,165	1,992	71	76	7	90	-----	-----	-----	first half of 2026 2026上半年	
3157	Minor conversion works 2020-2021 to The Yuen Yuen Institute MFBM Nei Ming Chan Lui Chung Tak Memorial College	妙法寺陳呂重德紀念中學的小型改裝工程(2020-2021)	Y	2,169	1,572	-----	448	149	-----	-----	-----	-----	first half of 2025 2025上半年	
3158	Major Repairs 2021-2022 to HHCKLA Buddhist Chan Shi Wan Primary School	香海正覺蓮社佛教陳式宏學校的大規模修葺工程(2021-2022)	Y	2,172	1,717	-----	24	32	399	-----	-----	-----	first half of 2026 2026上半年	
3162	* Emergency Repairs 2022-2023 to Carmel Secondary School	迦密中學的緊急修葺工程(2022-2023)	Y	2,182	713	476	528	70	871	-----	-----	-----	first half of 2026 2026上半年	
3167	Major Repairs 2020-2021 to Maryknoll Fathers' School (Primary Section)	瑪利諾神父教會學校(小學部)的大規模修葺工程(2020-2021)	Y	2,183	2,117	66	66	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3191	Major Repairs 2020-2021 to St. Francis' Canossian College	嘉諾撒聖方濟各書院的大規模修葺工程(2020-2021)	Y	2,183	2,105	78	78	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3163	* Emergency Repairs 2022-2023 to Cognition College (hong Kong)	文理書院(香港)的緊急修葺工程(2022-2023)	Y	2,184	1,595	-----	31	41	517	-----	-----	-----	first half of 2026 2026上半年	
3219	Major Repairs 2021-2022 to Maryknoll Fathers' School (Primary Section)	瑪利諾神父教會學校(小學部)的大規模修葺工程(2021-2022)	Y	2,184	2,118	66	66	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3184	Major Repairs 2021-2022 to Shek Lei St. John's Catholic Primary School	石籬聖若望天主教小學的大規模修葺工程(2021-2022)	Y	2,185	2,118	67	67	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3164	Major Repairs 2020-2021 to Ling Liang Church Sau Tak Primary School	靈糧堂秀德小學的大規模修葺工程(2020-2021)	Y	2,187	1,843	(129)	-----	33	311	-----	-----	-----	first half of 2026 2026上半年
3165	Major Repairs 2020-2021 to Lung Kong World Federation School Limited Lau Wong Fat Secondary School	世界龍岡學校劉皇發中學的大規模修葺工程(2020-2021)	Y	2,189	2,095	-----	82	12	-----	-----	-----	-----	first half of 2025 2025上半年
3166	Minor conversion Works 2021-2022 to Kau Yan College	教思書院的小型改裝工程(2021-2022)	Y	2,189	2,134	55	55	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3168	Minor conversion works 2020-2021 to Pope Paul VI College	保祿六世書院的小型改裝工程(2020-2021)	Y	2,191	1,943	-----	186	62	-----	-----	-----	-----	first half of 2025 2025上半年
3169	Major Repairs 2022-2023 to Buddhist Chan Wing Kan Memorial School	佛教陳榮根紀念學校的大規模修葺工程(2022-2023)	Y	2,191	1,618	72	98	35	440	-----	-----	-----	first half of 2026 2026上半年
3171	Emergency Repairs 2022-2023 to Shun Tak Fraternal Association Tam Pak Yu College	順德聯誼總會譚伯羽中學的緊急修葺工程(2022-2023)	Y	2,196	1,404	294	320	35	437	-----	-----	-----	first half of 2026 2026上半年
3172	Major Repairs 2019-2020 to St. Francis Xavier's College	聖芳濟書院的大規模修葺工程(2019-2020)	Y	2,201	1,912	-----	15	20	254	-----	-----	-----	first half of 2026 2026上半年
3173	Minor conversion works 2020-2021 to S.K.H. Kei Wing Primary School	聖公會基榮小學的小型改裝工程(2020-2021)	Y	2,202	2,018	-----	138	46	-----	-----	-----	-----	first half of 2025 2025上半年
3174	Major Repairs 2021-2022 to Chan Sui Ki (La Salle) College	陳瑞祺(喇沙)書院的大規模修葺工程(2021-2022)	Y	2,204	1,546	378	393	20	245	-----	-----	-----	first half of 2026 2026上半年
3175	Major Repairs 2022-2023 to Five Districts Business Welfare Association School	五邑工商總會學校的大規模修葺工程(2022-2023)	Y	2,205	1,342	127	166	52	645	-----	-----	-----	first half of 2026 2026上半年
3176	Major Repairs 2022-2023 to CUHK Federation of Alumni Associations Thomas Cheung Secondary School	香港中文大學校友會聯會張煊昌中學的大規模修葺工程(2022-2023)	Y	2,206	1,661	88	112	32	401	-----	-----	-----	first half of 2026 2026上半年
3177	Major Repairs 2020-2021 to S.K.H. Fung Kei Millennium Primary School	聖公會奉基千禧小學的大規模修葺工程(2020-2021)	Y	2,209	2,101	-----	6	8	94	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3178	Major Repairs 2020-2021 to Lung Kong World Federation School Limited Lau Wong Fat Secondary School	世界龍岡學校劉皇發中學的大規模修葺工程(2020-2021)	Y	2,215	1,555	140	167	37	456	-----	-----	-----	first half of 2026 2026上半年
3179	* Major Repairs 2022-2023 to Fanling Rhenish Church Secondary School	粉嶺禮賢會中學的大規模修葺工程(2022-2023)	Y	2,215	1,013	375	418	58	726	-----	-----	-----	first half of 2026 2026上半年
3180	Major Repairs 2022-2023 to Assembly of God Leung Sing Tak Primary School	基督教神召會梁省德小學的大規模修葺工程(2022-2023)	Y	2,215	1,495	212	239	36	445	-----	-----	-----	first half of 2026 2026上半年
3241	* Major Repairs 2022-2023 to Tai Po Old Market Public School (Plover Cove)	大埔舊墟公立學校(寶湖道)的大規模修葺工程(2022-2023)	Y	2,218	1,907	311	311	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3181	Major Repairs 2022-2023 to Notre Dame College	獻主會聖母院書院的大規模修葺工程(2022-2023)	Y	2,222	1,424	3	145	56	597	-----	-----	-----	first half of 2026 2026上半年
3182	Lift Installation Programme 2018-2019 to S.K.H. St. Timothy's Primary School	聖公會聖提摩太小學的升降機安裝工程計劃(2018-2019)	Y	2,223	1,243	-----	-----	980	-----	-----	-----	-----	first half of 2025 2025上半年
3183	Emergency Repairs 2022-2023 to Shatin Tsung Tsin School	沙田崇真學校的緊急修葺工程(2022-2023)	Y	2,226	1,915	211	216	7	88	-----	-----	-----	first half of 2026 2026上半年
3185	Major Repairs 2022-2023 to Caritas Yuen Long Chan Chun Ha Secondary School	明愛元朗陳震夏中學的大規模修葺工程(2022-2023)	Y	2,228	1,539	-----	136	48	505	-----	-----	-----	first half of 2026 2026上半年
3186	Major Repairs 2020-2021 to Our Lady of the Rosary College	聖母玫瑰書院的大規模修葺工程(2020-2021)	Y	2,229	2,161	68	68	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3187	Installation of a/c system and associated works 2018-2019 to Ebenezer School	心光學校的冷氣安裝及相關工程(2018-2019)	Y	2,231	1,965	-----	233	33	-----	-----	-----	-----	first half of 2025 2025上半年
3188	Minor conversion Works 2021-2022 to St. Francis Xavier's School, Tsuen Wan	荃灣聖芳濟中學的小型改裝工程(2021-2022)	Y	2,233	1,519	39	545	169	-----	-----	-----	-----	first half of 2025 2025上半年
3189	* Emergency Repairs 2022-2023 to The Church of Christ in China Kwei Wah Shan College	中華基督教會桂華山中學的緊急修葺工程(2022-2023)	Y	2,233	865	-----	72	842	454	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3237	* Major Repairs 2022-2023 to Baptist Lui Ming Choi Primary School	浸信會呂明才小學的大規模修葺工程(2022-2023)	Y	2,233	1,905	328	328	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3190	Minor conversion works 2020-2021 to Tung Wah Group of Hospitals Chen Zao Men College	東華三院陳兆民中學的小型改裝工程(2020-2021)	Y	2,238	2,066	-----	129	43	-----	-----	-----	-----	first half of 2025 2025上半年	
3192	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Sun Hoi Directors' College	東華三院辛亥年總理中學的小型改裝工程(2021-2022)	Y	2,243	1,731	25	390	122	-----	-----	-----	-----	first half of 2025 2025上半年	
3193	* Major Repairs 2022-2023 to Lai King Catholic Secondary School	荔景天主教中學的大規模修葺工程(2022-2023)	Y	2,244	90	1,604	1,633	39	482	-----	-----	-----	first half of 2026 2026上半年	
3194	Major Repairs 2019-2020 to Po Leung Kuk Lo Kit Sing (1983) College	保良局羅傑承(一九八三)中學的大規模修葺工程(2019-2020)	Y	2,244	1,895	33	50	22	277	-----	-----	-----	first half of 2026 2026上半年	
3195	Major Repairs 2021-2022 to Hong Kong & Kowloon Chiu Chow Public Association Secondary School	港九潮洲公會中學的大規模修葺工程(2021-2022)	Y	2,246	1,432	258	287	39	488	-----	-----	-----	first half of 2026 2026上半年	
3196	* Emergency Repairs 2022-2023 to Wa Ying College	華英中學的緊急修葺工程(2022-2023)	Y	2,250	80	-----	114	1,336	720	-----	-----	-----	first half of 2026 2026上半年	
3205	Major Repairs 2020-2021 to Tsuen Wan Public Ho Chuen Yiu Memorial College	荃灣公立何傳耀紀念中學的大規模修葺工程(2020-2021)	Y	2,260	2,193	67	67	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3198	Major Repairs 2021-2022 to Pok Oi Hospital Tang Pui King Memorial College	博愛醫院鄧佩瓊紀念中學的大規模修葺工程(2021-2022)	Y	2,265	2,089	(24)	151	25	-----	-----	-----	-----	first half of 2025 2025上半年	
3199	* Emergency Repairs 2022-2023 to True Light Girls' College	真光女書院的緊急修葺工程(2022-2023)	Y	2,266	934	-----	70	820	442	-----	-----	-----	first half of 2026 2026上半年	
3200	Major Repairs 2019-2020 to Carmel Alison Lam Foundation Secondary School	迦密愛禮信中學的大規模修葺工程(2019-2020)	Y	2,266	2,079	85	90	7	90	-----	-----	-----	first half of 2026 2026上半年	
3201	Major Repairs 2023-2024 to Caritas Chan Chun Ha Field Studies Centre	明愛陳震夏郊野學園的大規模修葺工程(2023-2024)	Y	2,270	-----	19	137	158	1,975	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度 預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
3202	* Major Repairs 2022-2023 to Sau Mau Ping Catholic Primary School	秀茂坪天主教小學的大規模修葺工程(2022-2023)	Y	2,270	1,539	396	414	24	293	-----	-----	-----	first half of 2026 2026上半年
3203	* Major Repairs 2022-2023 to The Hong Kong S.Y.C. & I.A. Chan Nam Chong Memorial College	香港四邑商工總會陳南昌紀念學校的大規模修葺工程(2022-2023)	Y	2,271	1,609	150	177	36	449	-----	-----	-----	first half of 2026 2026上半年
3204	Major Repairs 2021-2022 to St. Teresa Secondary School	德蘭中學的大規模修葺工程(2021-2022)	Y	2,274	1,398	3	439	437	-----	-----	-----	-----	first half of 2025 2025上半年
3206	* Emergency Repairs 2022-2023 to Grantham College of Education Past Students' Association Whampoa Primary School	葛量洪校友會黃埔學校的緊急修葺工程(2022-2023)	Y	2,279	1,444	(425)	-----	89	746	-----	-----	-----	first half of 2026 2026上半年
3314	Major Repairs 2022-2023 to Po Chiu Catholic Secondary School	天主教普照中學的大規模修葺工程(2022-2023)	Y	2,280	2,086	194	194	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3207	Major Repairs 2022-2023 to Lok Sin Tong Yu Kan Hing Secondary School	樂善堂余近卿中學的大規模修葺工程(2022-2023)	Y	2,285	1,847	62	82	26	330	-----	-----	-----	first half of 2026 2026上半年
3208	Major Repairs 2021-2022 to S.K.H. Mung Yan Primary School	聖公會蒙思小學的大規模修葺工程(2021-2022)	Y	2,294	1,670	50	180	40	404	-----	-----	-----	first half of 2026 2026上半年
3209	* Major Repairs 2022-2023 to The Church of Christ in China Kei Faat Primary School (Yau Tong)	中華基督教會基法小學(油塘)的大規模修葺工程(2022-2023)	Y	2,295	1,339	-----	150	67	739	-----	-----	-----	first half of 2026 2026上半年
3210	Major Repairs 2021-2022 to Bishop Hall Jubilee School	何明華會督銀禧中學的大規模修葺工程(2021-2022)	Y	2,296	1,364	-----	149	66	717	-----	-----	-----	first half of 2026 2026上半年
3211	Building Repair for The Church of Christ in China Hoh Fuk Tong College	為中華基督教會何福堂書院進行樓宇維修	Y	2,301	104	1,330	1,758	439	-----	-----	-----	-----	first half of 2025 2025上半年
3212	* Major Repairs 2022-2023 to Po Leung Kuk Dr. Jimmy Wong Chi-ho (Tin Sum Valley) Primary School	保良局王賜豪(田心谷)小學的大規模修葺工程(2022-2023)	Y	2,302	1,852	185	199	19	232	-----	-----	-----	first half of 2026 2026上半年
3213	* Emergency Repairs 2022-2023 to Buddhist Wong Fung Ling College	佛教黃鳳翎中學的緊急修葺工程(2022-2023)	Y	2,303	1,346	-----	50	67	840	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3214	Minor conversion works 2020-2021 to Yuen Long Catholic Secondary School	元朗天主教中學的小型改裝工程(2020-2021)	Y	2,304	1,713	44	454	137	-----	-----	-----	-----	first half of 2025 2025上半年
3215	Major Repairs 2021-2022 to CUHK Federation of Alumni Associations Thomas Cheung Secondary School	香港中文大學校友會聯會張煊昌中學的大規模修葺工程(2021-2022)	Y	2,305	2,057	-----	13	17	218	-----	-----	-----	first half of 2026 2026上半年
3216	Major Repairs 2022-2023 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的大規模修葺工程(2022-2023)	Y	2,308	579	158	241	110	1,378	-----	-----	-----	first half of 2026 2026上半年
3265	* Major Repairs 2022-2023 to Lock Tao Secondary School	樂道中學的大規模修葺工程(2022-2023)	Y	2,311	2,031	280	280	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3234	* Major Repairs 2022-2023 to General Chamber of Commerce and Industry of The Tung Kun District Lau Pak Lok Secondary School	東莞工商總會劉百樂中學的大規模修葺工程(2022-2023)	Y	2,313	2,003	310	310	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3217	Mandatory Building/Window Inspection and Repair 2020-2021 to CCC Ming Kei College	中華基督教會銘基書院的強制驗窗驗樓計劃工程(2020-2021)	Y	2,319	1,730	-----	31	41	517	-----	-----	-----	first half of 2026 2026上半年
3220	Major Repairs 2019-2020 to Wah Yan College, Hong Kong	香港華仁書院的大規模修葺工程(2019-2020)	Y	2,326	2,149	-----	9	12	156	-----	-----	-----	first half of 2026 2026上半年
3221	* Major Repairs 2022-2023 to The Church of Christ in China Mong Man Wai College	中華基督教會蒙民偉書院的大規模修葺工程(2022-2023)	Y	2,326	1,131	-----	163	84	948	-----	-----	-----	first half of 2026 2026上半年
3222	Slope Repair 2012-2013 to Tung Wah Group of Hospitals Kwan Fong Kai Chi School	聖公會莫壽增會督中學的斜坡修葺工程(2012-2013)	Y	2,330	1,818	-----	153	153	206	-----	-----	-----	first half of 2026 2026上半年
3223	Minor conversion works 2020-2021 to Aplichau Kaifong Primary School	鴨脷洲街坊學校的小型改裝工程(2020-2021)	Y	2,331	1,989	101	282	60	-----	-----	-----	-----	first half of 2025 2025上半年
3224	Major Repairs 2022-2023 to Tseung Kwan O Methodist Primary School	將軍澳循道衛理小學的大規模修葺工程(2022-2023)	Y	2,336	1,612	285	308	31	385	-----	-----	-----	first half of 2026 2026上半年
3225	Major Repairs 2022-2023 to St. Antonius Girls' College	聖安當女書院的大規模修葺工程(2022-2023)	Y	2,340	1,781	383	392	12	155	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3226	Major Repairs 2022-2023 to Canossa Primary School (San Po Kong)	嘉諾撒小學(新蒲崗)的大規模修葺工程(2022-2023)	Y	2,341	2,057	47	59	17	208	-----	-----	-----	first half of 2026 2026上半年
3227	Minor conversion works 2020-2021 to Sir Robert Black College of Education Past Students' Association Ho Sau Ki School	柏立基教育學院校友會何壽基學校的小型改裝工程(2020-2021)	Y	2,345	1,782	305	499	64	-----	-----	-----	-----	first half of 2025 2025上半年
3228	* Major Repairs 2022-2023 to Fanling Kau Yan College	粉嶺教思書院的大規模修葺工程(2022-2023)	Y	2,348	1,080	71	134	84	1,050	-----	-----	-----	first half of 2026 2026上半年
3229	Major Repairs 2023-2024 to Marymount Primary School	瑪利曼小學的大規模修葺工程(2023-2024)	Y	2,348	-----	1,506	1,550	59	739	-----	-----	-----	first half of 2026 2026上半年
3230	Major Repairs 2019-2020 to Chai Wan Kok Catholic Primary School	柴灣角天主教小學的大規模修葺工程(2019-2020)	Y	2,351	2,179	-----	9	12	151	-----	-----	-----	first half of 2026 2026上半年
3267	Major Repairs 2020-2021 to Sheng Kung Hui Lui Ming Choi Secondary School	聖公會呂明才中學的大規模修葺工程(2020-2021)	Y	2,355	1,972	383	383	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3231	Lift Installation Programme 2020-2021 to CNEC Ta Tung School	中華傳道會許大同學校的升降機安裝工程計劃(2020-2021)	Y	2,360	2,163	59	197	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3232	Major Repairs 2016-2017 to Gertrude Simon Lutheran College	路德會西門英才中學的大規模修葺工程(2016-2017)	Y	2,361	2,197	33	102	62	-----	-----	-----	-----	first half of 2025 2025上半年
3233	* Major Repairs 2022-2023 to The Church of Christ in China Fung Leung Kit Memorial Secondary School	中華基督教會馮梁結紀念中學的大規模修葺工程(2022-2023)	Y	2,362	1,902	308	316	11	133	-----	-----	-----	first half of 2026 2026上半年
3255	Major Repairs 2021-2022 to S.K.H. Tin Shui Wai Ling Oi Primary School	聖公會天水圍靈愛小學的大規模修葺工程(2021-2022)	Y	2,364	2,213	151	151	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3235	Major Repairs 2022-2023 to Shun Tak Fraternal Association Yung Yau College	順德聯誼總會翁祐中學的大規模修葺工程(2022-2023)	Y	2,367	1,902	(227)	-----	49	416	-----	-----	-----	first half of 2026 2026上半年
3263	Mandatory Building Inspection and Repair 2020-2021 to Li Sing Tai Hang School	李陞大坑學校的強制驗樓計劃工程(2020-2021)	Y	2,371	2,253	-----	59	59	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3236	Major Repairs 2022-2023 to Munsang College (Hong Kong Island)	港島民生書院的大規模修葺工程(2022-2023)	Y	2,376	1,876	98	119	28	353	-----	-----	-----	first half of 2026 2026上半年
3238	Major Repairs 2021-2022 to Tung Wah Group of Hospitals Mr & Mrs Kwong Sik Kwan College	東華三院鄺錫坤伉儷中學的大規模修葺工程(2021-2022)	Y	2,378	1,736	87	116	39	487	-----	-----	-----	first half of 2026 2026上半年
3239	Major Repairs 2022-2023 to Holy Trinity College	寶血會上智英文書院的大規模修葺工程(2022-2023)	Y	2,379	1,412	73	120	63	784	-----	-----	-----	first half of 2026 2026上半年
3240	Major Repairs 2017-2018 to Islamic Primary School	伊斯蘭學校的大規模修葺工程(2017-2018)	Y	2,379	1,892	-----	26	34	427	-----	-----	-----	first half of 2026 2026上半年
3242 *	Major Repairs 2022-2023 to St. Matthew's Lutheran School (Sau Mau Ping)	路德會聖馬太學校(秀茂坪)的大規模修葺工程(2022-2023)	Y	2,381	1,379	737	751	19	232	-----	-----	-----	first half of 2026 2026上半年
3243	Major Repairs 2023-2024 to Munsang College (Hong Kong Island)	港島民生書院的大規模修葺工程(2023-2024)	Y	2,382	-----	984	1,057	98	1,227	-----	-----	-----	first half of 2026 2026上半年
3244	Emergency Repairs 2022-2023 to Concordia Lutheran School	路德會協同中學的緊急修葺工程(2022-2023)	Y	2,384	1,967	236	246	13	158	-----	-----	-----	first half of 2026 2026上半年
3245	Major Repairs 2019-2020 to The Church of Christ in China Kei To Secondary School	中華基督教會基道中學的大規模修葺工程(2019-2020)	Y	2,386	2,140	-----	13	17	216	-----	-----	-----	first half of 2026 2026上半年
3246	Major Repairs 2020-2021 to S.K.H. Chu Yan Primary School	聖公會主恩小學的大規模修葺工程(2020-2021)	Y	2,386	2,176	-----	11	15	184	-----	-----	-----	first half of 2026 2026上半年
3247	Major Repairs 2021-2022 to Sheng Kung Hui Bishop Baker Secondary School	聖公會白約翰會督中學的大規模修葺工程(2021-2022)	Y	2,389	2,157	-----	12	16	204	-----	-----	-----	first half of 2026 2026上半年
3248	Major Repairs 2023-2024 to St. Joseph's Anglo-Chinese School	聖若瑟英文中學的大規模修葺工程(2023-2024)	Y	2,389	-----	1,172	1,236	86	1,067	-----	-----	-----	first half of 2026 2026上半年
3249	Minor conversion works 2020-2021 to Man Kiu College	閩僑中學的小型改裝工程(2020-2021)	Y	2,391	1,171	-----	915	305	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3403	Major Repairs 2019-2020 to Po Leung Kuk No.1 W.H. Cheung College	保良局第一張永慶中學的大規模修葺工程(2019-2020)	Y	2,393	2,336	57	57	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3250	Major Repairs 2023-2024 to Fanling Public School	粉嶺公立學校的大規模修葺工程(2023-2024)	Y	2,395	-----	940	1,016	102	1,277	-----	-----	-----	first half of 2026 2026上半年	
3251	Major Repairs 2017-2018 to Buddhist Sin Tak College	佛教善德英文中學的大規模修葺工程(2017-2018)	Y	2,399	2,273	-----	7	9	110	-----	-----	-----	first half of 2026 2026上半年	
3252	* Major Repairs 2022-2023 to Tung Wah Group of Hospitals Kap Yan Directors' College	東華三院甲寅年總理中學的大規模修葺工程(2022-2023)	Y	2,399	948	-----	293	202	956	-----	-----	-----	first half of 2026 2026上半年	
3253	Minor conversion Works 2021-2022 to Cho Yiu Catholic Primary School	祖堯天主教小學的小型改裝工程(2021-2022)	Y	2,401	1,768	32	483	150	-----	-----	-----	-----	first half of 2025 2025上半年	
3254	* Major Repairs 2022-2023 to Lee Kau Yan Memorial School	李求恩紀念中學的大規模修葺工程(2022-2023)	Y	2,401	1,335	-----	156	75	835	-----	-----	-----	first half of 2026 2026上半年	
3309	Minor conversion works 2020-2021 to Immaculate Heart of Mary College	聖母無玷聖心書院的小型改裝工程(2020-2021)	Y	2,402	2,269	133	133	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3256	* Major Repairs 2022-2023 to The Education University of Hong Kong Jockey Club Primary School	香港教育大學賽馬會小學的大規模修葺工程(2022-2023)	Y	2,404	1,168	73	134	82	1,020	-----	-----	-----	first half of 2026 2026上半年	
3257	* Emergency Repairs 2022-2023 to Pui Ching Middle School	香港培正中學的緊急修葺工程(2022-2023)	Y	2,406	1,378	924	929	7	92	-----	-----	-----	first half of 2026 2026上半年	
3258	* Building Repair for St. Francis Xavier'S College	為聖芳濟書院進行樓宇維修	Y	2,407	1,829	-----	578	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
3259	Major Repairs 2021-2022 to Raimondi College	高主教書院的大規模修葺工程(2021-2022)	Y	2,412	1,604	166	400	408	-----	-----	-----	-----	first half of 2025 2025上半年	
3260	Emergency Repairs 2022-2023 to The Evangelical Lutheran Church of Hong Kong Yuen Long Lutheran Secondary School	基督教香港信義會元朗信義中學的緊急修葺工程(2022-2023)	Y	2,412	1,927	288	298	14	173	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3261	Major Repairs 2017-2018 to SAHK B M Kotewall Memorial School	香港耀能協會羅怡基學校的大規模修葺工程(2017-2018)	Y	2,415	2,292	-----	6	9	108	-----	-----	-----	first half of 2026 2026上半年
3319	Minor conversion Works 2021-2022 to The Endeavourers Leung Lee Sau Yu Memorial Primary School	勵志會梁李秀娛紀念小學的小型改裝工程(2021-2022)	Y	2,418	2,148	270	270	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3262	Major Repairs 2022-2023 to Aberdeen Baptist Lui Ming Choi College	香港仔浸信會呂明才書院的大規模修葺工程(2022-2023)	Y	2,419	1,553	8	153	60	653	-----	-----	-----	first half of 2026 2026上半年
3264	* Major Repairs 2022-2023 to The Church of Christ in China Kei Heep Secondary School	中華基督教會基協中學的大規模修葺工程(2022-2023)	Y	2,422	977	55	128	198	1,119	-----	-----	-----	first half of 2026 2026上半年
3266	* Emergency Repairs 2022-2023 to The Church of Christ In China Kei Wa Primary School (kowloon Tong)	中華基督教會基華小學(九龍塘)的緊急修葺工程(2022-2023)	Y	2,424	1,813	238	258	26	327	-----	-----	-----	first half of 2026 2026上半年
3268	Lift Installation Programme 2018-2019 to Methodist College	循道中學的升降機安裝工程計劃(2018-2019)	Y	2,425	-----	-----	2,275	150	-----	-----	-----	-----	first half of 2025 2025上半年
3269	Minor conversion works 2020-2021 to Lung Kong World Federation School Limited Lau Wong Fat Secondary School	世界龍岡學校劉皇發中學的小型改裝工程(2020-2021)	Y	2,427	2,036	20	298	93	-----	-----	-----	-----	first half of 2025 2025上半年
3270	Major Repairs 2014-2015 to Kwok Man School	國民學校的大規模修葺工程(2014-2015)	Y	2,430	1,445	-----	152	69	764	-----	-----	-----	first half of 2026 2026上半年
3271	Major Repairs 2023-2024 to Shek Lei St. John's Catholic Primary School	石籬聖若望天主教小學的大規模修葺工程(2023-2024)	Y	2,430	-----	1,106	1,176	93	1,161	-----	-----	-----	first half of 2026 2026上半年
3272	Major Repairs 2019-2020 to S.K.H. Fung Kei Primary School	聖公會奉基小學的大規模修葺工程(2019-2020)	Y	2,431	1,975	-----	24	32	400	-----	-----	-----	first half of 2026 2026上半年
3273	* Major Repairs 2022-2023 to Maryknoll Fathers' School	瑪利諾神父教會學校的大規模修葺工程(2022-2023)	Y	2,434	1,232	68	128	80	994	-----	-----	-----	first half of 2026 2026上半年
3318	# Ventilation Improvement at Buddhist Chi King Primary School	為佛教慈敬學校改善通風	Y	2,437	2,217	220	220	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3274	* Emergency Repairs 2022-2023 to Sheng Kung Hui Tang Shiu Kin Secondary School	聖公會鄧肇堅中學的緊急修葺工程(2022-2023)	Y	2,439	2,015	-----	22	30	372	-----	-----	-----	first half of 2026 2026上半年
3275	Major Repairs 2020-2021 to Yaumati Catholic Primary School (Hoi Wang Road)	油蔴地天主教小學(海泓道)的大規模修葺工程(2020-2021)	Y	2,443	1,951	-----	26	35	431	-----	-----	-----	first half of 2026 2026上半年
3276	Major Repairs 2022-2023 to Christian Alliance Cheng Wing Gee College of The Kowloon Tong Church of The Chinese Christian and Missionary Alliance, Hong Kong	香港九龍塘基督教中華宣道會鄭榮之中學的大規模修葺工程(2022-2023)	Y	2,445	2,041	155	168	18	218	-----	-----	-----	first half of 2026 2026上半年
3277	Major Repairs 2023-2024 to Taikoo Primary School	太古小學的大規模修葺工程(2023-2024)	Y	2,448	-----	1,514	1,563	66	819	-----	-----	-----	first half of 2026 2026上半年
3278	Major Repairs 2023-2024 to Maryknoll Fathers' School (Primary Section)	瑪利諾神父教會學校(小學部)的大規模修葺工程(2023-2024)	Y	2,449	-----	442	547	141	1,761	-----	-----	-----	first half of 2026 2026上半年
3279	* Emergency Repairs 2022-2023 to Lingnan Secondary School	嶺南中學的緊急修葺工程(2022-2023)	Y	2,453	1,762	-----	36	49	606	-----	-----	-----	first half of 2026 2026上半年
3280	Minor conversion works 2020-2021 to The Association of The Directors and former Directors of Pok Oi Hospital Ltd. Leung Sing Tak School	博愛醫院歷屆總理聯誼會梁省德學校的小型改裝工程(2020-2021)	Y	2,454	2,058	-----	297	99	-----	-----	-----	-----	first half of 2025 2025上半年
3281	Major Repairs 2022-2023 to Yuen Long Public Middle School Alumni Association Primary School	元朗公立中學校友會小學的大規模修葺工程(2022-2023)	Y	2,455	1,452	(59)	100	75	828	-----	-----	-----	first half of 2026 2026上半年
3282	Major Repairs 2019-2020 to Yan Oi Tong Madam Lau Wong Fat Primary School	仁愛堂劉皇發夫人小學的大規模修葺工程(2019-2020)	Y	2,457	2,281	-----	9	12	155	-----	-----	-----	first half of 2026 2026上半年
3284	Major Repairs 2022-2023 to Caritas Chai Wan Marden Foundation Secondary School	明愛柴灣馬登基金中學的大規模修葺工程(2022-2023)	Y	2,464	1,551	-----	148	64	701	-----	-----	-----	first half of 2026 2026上半年
3285	Installation of a/c system and associated works 2018-2019 to Castle Peak Catholic Primary School	青山天主教小學的冷氣安裝及相關工程(2018-2019)	Y	2,465	2,282	-----	160	23	-----	-----	-----	-----	first half of 2025 2025上半年
3286	Emergency Repairs 2022-2023 to S.K.H. St. Mary's Church Mok Hing Yiu College	聖公會聖馬利亞堂莫慶堯中學的緊急修葺工程(2022-2023)	Y	2,465	2,004	262	272	14	175	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3287	* Emergency Repairs 2022-2023 to The True Light Middle School of Hong Kong	香港真光中學的緊急修葺工程(2022-2023)	Y	2,469	1,901	167	188	28	352	-----	-----	-----	first half of 2026 2026上半年
3288	* Major Repairs 2022-2023 to Shek Wu Hui Public School	石湖墟公立學校的大規模修葺工程(2022-2023)	Y	2,469	1,351	77	132	73	913	-----	-----	-----	first half of 2026 2026上半年
3289	Emergency Repairs 2022-2023 to St. Patrick's Catholic Primary School (Po Kong Village Road)	聖博德天主教小學(蒲崗村道)的緊急修葺工程(2022-2023)	Y	2,472	1,549	210	247	50	626	-----	-----	-----	first half of 2026 2026上半年
3290	Major Repairs 2021-2022 to St. Francis' Canossian School	嘉諾撒聖方濟各學校的大規模修葺工程(2021-2022)	Y	2,472	2,149	58	72	19	232	-----	-----	-----	first half of 2026 2026上半年
3291	Major Repairs 2022-2023 to S.K.H. Li Fook Hing Secondary School	聖公會李福慶中學的大規模修葺工程(2022-2023)	Y	2,475	1,771	-----	137	49	518	-----	-----	-----	first half of 2026 2026上半年
3322	Major Repairs 2019-2020 to Queen's College Old Boys' Association Secondary School	皇仁舊生會中學的大規模修葺工程(2019-2020)	Y	2,477	2,294	183	183	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3292	Major Repairs 2019-2020 to Sheng Kung Hui Lui Ming Choi Secondary School	聖公會呂明才中學的大規模修葺工程(2019-2020)	Y	2,478	2,199	-----	15	20	244	-----	-----	-----	first half of 2026 2026上半年
3293	Major Repairs 2022-2023 to The Church of Christ in China Kei Wa Primary School (Kowloon Tong)	中華基督教會基華小學(九龍塘)的大規模修葺工程(2022-2023)	Y	2,481	1,590	-----	147	63	681	-----	-----	-----	first half of 2026 2026上半年
3380	Minor conversion Works 2021-2022 to Po Leung Kuk Tin Ka Ping Primary School	保良局田家炳小學的小型改裝工程(2021-2022)	Y	2,481	2,173	308	308	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3294	Slope Repair under Dangerous Hillside Order 2020-2021 to Hong Kong Sea School	香港航海學校「危險斜坡修葺令」下的斜坡修葺工程(2020-2021)	Y	2,482	2,228	69	69	76	109	-----	-----	-----	first half of 2026 2026上半年
3295	Major Repairs 2022-2023 to Buddhist Lam Bing Yim Memorial School (Sponsored by The Hong Kong Buddhist Association)	佛教林炳炎紀念學校(香港佛教聯合會主辦)的大規模修葺工程(2022-2023)	Y	2,486	1,561	-----	149	65	711	-----	-----	-----	first half of 2026 2026上半年
3296	Major Repairs 2022-2023 to Cheung Chuk Shan College	張祝珊英文中學的大規模修葺工程(2022-2023)	Y	2,490	1,571	61	106	60	753	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度 預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
3297	Major Repairs 2018-2019 to Hong Kong Red Swastika Society Tai Po Secondary School	香港紅卍字會大埔卍慈中學的大規模修葺工程(2018-2019)	Y	2,491	2,356	-----	7	9	119	-----	-----	-----	first half of 2026 2026上半年
3298	* Major Repairs 2023-2024 to Po Leung Kuk Celine Ho Yam Tong College	保良局何蔭棠中學的大規模修葺工程(2023-2024)	Y	2,491	-----	994	1,073	105	1,313	-----	-----	-----	first half of 2026 2026上半年
3299	Major Repairs 2023-2024 to Wah Yan College, Hong Kong	香港華仁書院的大規模修葺工程(2023-2024)	Y	2,495	-----	1,255	1,320	87	1,088	-----	-----	-----	first half of 2026 2026上半年
3300	Minor conversion Works 2021-2022 to Wah Yan College, Hong Kong	香港華仁書院的小型改裝工程(2021-2022)	Y	2,497	2,202	18	226	69	-----	-----	-----	-----	first half of 2025 2025上半年
3301	Major Repairs 2019-2020 to Tung Wah Group of Hospitals Kap Yan Directors' College	東華三院甲寅年總理中學的大規模修葺工程(2019-2020)	Y	2,497	2,381	-----	6	8	102	-----	-----	-----	first half of 2026 2026上半年
3302	* Building Repair for The Hong Kong Academy for Gifted Education	為香港資優教育學苑進行樓宇維修	Y	2,502	-----	-----	577	1,806	119	-----	-----	-----	first half of 2026 2026上半年
3303	Emergency Repairs 2022-2023 to Pooi To Middle School	香港培道中學的緊急修葺工程(2022-2023)	Y	2,503	1,472	712	729	22	280	-----	-----	-----	first half of 2026 2026上半年
3304	Major Repairs 2022-2023 to The Methodist Church Hong Kong Wesley College	衛理中學的大規模修葺工程(2022-2023)	Y	2,506	922	864	902	51	631	-----	-----	-----	first half of 2026 2026上半年
3305	Major Repairs 2022-2023 to Fung Kai Liu Man Shek Tong Secondary School	鳳溪廖萬石堂中學的大規模修葺工程(2022-2023)	Y	2,507	1,835	242	265	30	377	-----	-----	-----	first half of 2026 2026上半年
3306	Major Repairs 2021-2022 to Yan Oi Tong Madam Lau Wong Fat Primary School	仁愛堂劉皇發夫人小學的大規模修葺工程(2021-2022)	Y	2,512	1,985	-----	28	37	462	-----	-----	-----	first half of 2026 2026上半年
3307	Major Repairs 2020-2021 to CMA Choi Cheung Kok Secondary School	廠商會蔡章閣中學的大規模修葺工程(2020-2021)	Y	2,514	2,131	(4)	16	27	340	-----	-----	-----	first half of 2026 2026上半年
3308	Major Repairs 2023-2024 to S.K.H. Tang Shiu Kin Secondary School	聖公會鄧肇堅中學的大規模修葺工程(2023-2024)	Y	2,518	-----	1,439	1,496	76	946	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
3310	Major Repairs 2022-2023 to Lok Wah Catholic Primary School	樂華天主教小學的大規模修葺工程(2022-2023)	Y	2,523	1,744	345	368	31	380	-----	-----	-----	-----	first half of 2026 2026上半年
3311	Minor conversion works 2020-2021 to Cheung Chuk Shan College	張祝珊英文中學的小型改裝工程(2020-2021)	Y	2,535	1,994	13	409	132	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3312	Major Repairs 2022-2023 to Buddhist Sin Tak College	佛教善德英文中學的大規模修葺工程(2022-2023)	Y	2,536	1,325	9	172	84	955	-----	-----	-----	-----	first half of 2026 2026上半年
3313	Major Repairs 2020-2021 to Holy Family Canossian College	嘉諾撒聖家書院的大規模修葺工程(2020-2021)	Y	2,536	2,474	-----	3	4	55	-----	-----	-----	-----	first half of 2026 2026上半年
3315	Major Repairs 2022-2023 to Tai Po Baptist Public School	大埔浸信會公立學校的大規模修葺工程(2022-2023)	Y	2,539	1,688	567	582	20	249	-----	-----	-----	-----	first half of 2026 2026上半年
3316	Major Repairs 2018-2019 to Shun Tak Fraternal Association Leung Kau Kui College	順德聯誼會梁銶琚中學的大規模修葺工程(2018-2019)	Y	2,540	2,200	-----	18	24	298	-----	-----	-----	-----	first half of 2026 2026上半年
3317	Major Repairs 2020-2021 to Methodist School	循道學校的大規模修葺工程(2020-2021)	Y	2,541	2,276	22	35	17	213	-----	-----	-----	-----	first half of 2026 2026上半年
3320	Minor Improvement Works 2017-2018 to Toi Shan Association Primary School	台山商會學校的小型改善工程(2017-2018)	Y	2,546	2,356	-----	190	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3321	Minor conversion Works 2021-2022 to ELCHK Lutheran Secondary School	基督教香港信義會信義中學的小型改裝工程(2021-2022)	Y	2,547	2,121	-----	320	106	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3323	Building Repair for Pope Paul VI College	為保祿六世書院進行樓宇維修	Y	2,552	940	-----	1,290	322	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3324	Major Repairs 2021-2022 to Hong Kong Sea School	香港航海學校的大規模修葺工程(2021-2022)	Y	2,558	1,504	-----	155	74	825	-----	-----	-----	-----	first half of 2026 2026上半年
3325	Minor conversion Works 2021-2022 to Tang King Po School	鄧鏡波學校的小型改裝工程(2021-2022)	Y	2,559	1,966	28	452	141	-----	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3389	Major Repairs 2022-2023 to CUHK Federation of Alumni Association Thomas Cheung School	香港中文大學校友會聯會張煊昌學校的大規模修葺工程(2022-2023)	Y	2,559	2,196	363	363	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3326	Major Repairs 2021-2022 to Cho Yiu Catholic Primary School	祖堯天主教小學的大規模修葺工程(2021-2022)	Y	2,560	2,159	-----	21	28	352	-----	-----	-----	first half of 2026 2026上半年	
3327	Minor conversion Works 2021-2022 to HKFEW Wong Cho Bau Secondary School	香港教育工作者聯會黃楚標中學的小型改裝工程(2021-2022)	Y	2,564	1,538	(15)	766	260	-----	-----	-----	-----	first half of 2025 2025上半年	
3328	Minor conversion works 2020-2021 to CNEC Lui Ming Choi Primary School	中華傳道會呂明才小學的小型改裝工程(2020-2021)	Y	2,565	2,497	-----	51	17	-----	-----	-----	-----	first half of 2025 2025上半年	
3329	Major Repairs 2020-2021 to Sheng Kung Hui Tang Shiu Kin Secondary School	聖公會鄧肇堅中學的大規模修葺工程(2020-2021)	Y	2,565	2,429	-----	7	10	119	-----	-----	-----	first half of 2026 2026上半年	
3350	Major Repairs 2022-2023 to Christian & Missionary Alliance Sun Kei Primary School	基督教宣道會宣基小學的大規模修葺工程(2022-2023)	Y	2,565	2,310	255	255	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3330	Major Repairs 2021-2022 to Taoist Ching Chung Primary School (Wu King Estate)	道教青松小學(湖景邨)的大規模修葺工程(2021-2022)	Y	2,566	2,133	74	93	25	315	-----	-----	-----	first half of 2026 2026上半年	
3331	Major Repairs 2020-2021 to Buddhist Tai Hung College	佛教大雄中學的大規模修葺工程(2020-2021)	Y	2,569	2,093	-----	25	33	418	-----	-----	-----	first half of 2026 2026上半年	
3332	Major Repairs 2023-2024 to Toi Shan Association College	台山商會中學的大規模修葺工程(2023-2024)	Y	2,576	-----	600	704	139	1,733	-----	-----	-----	first half of 2026 2026上半年	
3333	Emergency Repairs 2022-2023 to S.K.H. St. Michael's Primary School	聖公會聖米迦勒小學的緊急修葺工程(2022-2023)	Y	2,578	1,141	39	112	861	464	-----	-----	-----	first half of 2026 2026上半年	
3334	Major Repairs 2019-2020 to Hong Kong Taoist Association The Yuen Yuen Institute No.1 Secondary School	香港道教聯合會圓玄學院第一中學的大規模修葺工程(2019-2020)	Y	2,578	2,397	-----	10	13	158	-----	-----	-----	first half of 2026 2026上半年	
3335	Major Repairs 2019-2020 to Pui Tak Canossian College	嘉諾撒培德書院的大規模修葺工程(2019-2020)	Y	2,579	2,375	-----	11	14	179	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3346	* Major Repairs 2022-2023 to The Hong Kong Chinese Women's Club Fung Yiu King Memorial Secondary School	香港中國婦女會馮堯敬紀念中學的大規模修葺工程(2022-2023)	Y	2,583	2,249	334	334	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3336	Minor conversion Works 2021-2022 to Xianggang Putonghua Yanxishe Primary School of Science and Creativity	香港普通話研習社科技創意小學的小型改裝工程(2021-2022)	Y	2,586	1,574	78	779	233	-----	-----	-----	-----	first half of 2025 2025上半年
3337	Minor conversion works 2020-2021 to St. Francis Xavier's College	聖芳濟書院的小型改裝工程(2020-2021)	Y	2,593	1,922	-----	503	168	-----	-----	-----	-----	first half of 2025 2025上半年
3338	Major Repairs 2022-2023 to St. Francis of Assisi's Caritas School	聖方濟愛德小學的大規模修葺工程(2022-2023)	Y	2,612	2,121	243	256	17	218	-----	-----	-----	first half of 2026 2026上半年
3339	* Major Repairs 2022-2023 to Maryknoll Fathers' School (primary Section)	瑪利諾神父教會學校(小學部)的大規模修葺工程(2022-2023)	Y	2,614	2,168	246	257	14	175	-----	-----	-----	first half of 2026 2026上半年
3340	Major Repairs 2020-2021 to Daughters of Mary Help of Christians Siu Ming Catholic Secondary School	天主教母佑會蕭明中學的大規模修葺工程(2020-2021)	Y	2,619	2,256	-----	19	26	318	-----	-----	-----	first half of 2026 2026上半年
3341	Mandatory Building/Window Inspection and Repair 2020-2021 to Holy Angels Canossian School	天神嘉諾撒學校的強制驗窗驗樓計劃工程(2020-2021)	Y	2,620	-----	-----	-----	500	2,120	-----	-----	-----	first half of 2026 2026上半年
3342	Major Repairs 2019-2020 to S.K.H. St. Simon's Lui Ming Choi Secondary School	聖公會聖西門呂明才中學的大規模修葺工程(2019-2020)	Y	2,620	2,248	-----	20	26	326	-----	-----	-----	first half of 2026 2026上半年
3343	* Major Repairs 2022-2023 to Kwok Tak Seng Catholic Secondary School	天主教郭得勝中學的大規模修葺工程(2022-2023)	Y	2,624	1,989	332	348	21	266	-----	-----	-----	first half of 2026 2026上半年
3373	Major Repairs 2021-2022 to S.K.H. Kei Fook Primary School	聖公會基福小學的大規模修葺工程(2021-2022)	Y	2,624	2,545	79	79	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3344	Minor conversion works 2020-2021 to King Ling College	景嶺書院的小型改裝工程(2020-2021)	Y	2,630	163	-----	1,851	616	-----	-----	-----	-----	first half of 2025 2025上半年
3345	Minor conversion works 2020-2021 to Tin Shui Wai Methodist College	天水圍循道衛理中學的小型改裝工程(2020-2021)	Y	2,631	2,184	229	393	54	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$'000 (千元)				
3347	* Emergency Repairs 2022-2023 to Pui Kiu Primary School	培僑小學的緊急修葺工程(2022-2023)	Y	2,633	1,735	-----	47	63	788	-----	-----	-----	first half of 2026 2026上半年
3348	* Ad-Hoc AP (DHO) 2023-2024 to CCC Hoh Fuk Tong College	中華基督教會何福堂書院的特別工程「危險斜坡修葺令」下的斜坡修葺工程(2023-2024)	Y	2,640	-----	-----	139	186	2,315	-----	-----	-----	first half of 2026 2026上半年
3349	Minor conversion Works 2021-2022 to The Methodist Lee Wai Lee College	李惠利中學的小型改裝工程(2021-2022)	Y	2,642	2,146	-----	372	124	-----	-----	-----	-----	first half of 2025 2025上半年
3351	Major Repairs 2022-2023 to HKFYG Lee Chau Kee Primary School	香港青年協會李兆基小學的大規模修葺工程(2022-2023)	Y	2,645	1,889	233	260	37	459	-----	-----	-----	first half of 2026 2026上半年
3408	Major Repairs 2019-2020 to The Evangelical Lutheran Church of Hong Kong Kwai Shing Lutheran Primary School	基督教香港信義會葵盛信義學校的大規模修葺工程(2019-2020)	Y	2,650	2,541	109	109	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3352	Major Repairs 2022-2023 to Kowloon Women's Welfare Club Li Ping Memorial School	九龍婦女福利會李炳紀念學校的大規模修葺工程(2022-2023)	Y	2,653	1,512	-----	160	80	901	-----	-----	-----	first half of 2026 2026上半年
3353	Major Repairs 2021-2022 to CNEC Lui Ming Choi Primary School	中華傳道會呂明才小學的大規模修葺工程(2021-2022)	Y	2,659	2,385	-----	14	19	241	-----	-----	-----	first half of 2026 2026上半年
3354	Building Repair for Po Leung Kuk Viewood K.T. Chong Sixth Form College	為保良局莊啓程預科書院進行樓宇維修	Y	2,666	1,346	-----	1,056	264	-----	-----	-----	-----	first half of 2025 2025上半年
3355	Major Repairs 2023-2024 to Sung Tak Wong Kin Sheung Memorial School	大埔崇德黃建常紀念學校的大規模修葺工程(2023-2024)	Y	2,666	-----	625	732	143	1,791	-----	-----	-----	first half of 2026 2026上半年
3356	* Major Repairs 2022-2023 to Pui Shing Catholic Secondary School	天主教培聖中學的大規模修葺工程(2022-2023)	Y	2,668	1,554	19	177	77	860	-----	-----	-----	first half of 2026 2026上半年
3357	Major Repairs 2023-2024 to The Church of Christ In China Heep Woh College	中華基督教會協和書院的大規模修葺工程(2023-2024)	Y	2,672	-----	617	725	144	1,803	-----	-----	-----	first half of 2026 2026上半年
3359	Minor conversion Works 2021-2022 to Buddhist Chung Wah Kornhill Primary School	佛教中華康山學校的小型改裝工程(2021-2022)	Y	2,677	1,562	-----	837	278	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3360	Major Repairs 2021-2022 to S.K.H. Kei Lok Primary School	聖公會基樂小學的大規模修葺工程(2021-2022)	Y	2,679	2,427	-----	13	18	221	-----	-----	-----	first half of 2026 2026上半年
3361	Major Repairs 2023-2024 to Po On Commercial Association Wong Siu Ching Secondary School	寶安商會王少清中學的大規模修葺工程(2023-2024)	Y	2,680	-----	1,276	1,350	99	1,231	-----	-----	-----	first half of 2026 2026上半年
3362	Major Repairs 2021-2022 to The Methodist Church Hong Kong Wesley College	衛理中學的大規模修葺工程(2021-2022)	Y	2,688	1,949	-----	139	52	548	-----	-----	-----	first half of 2026 2026上半年
3363	Major Repairs 2018-2019 to Po Leung Kuk Leung Chow Shun Kam Primary School	保良局梁周順琴小學的大規模修葺工程(2018-2019)	Y	2,691	2,437	-----	13	18	223	-----	-----	-----	first half of 2026 2026上半年
3364	* Emergency Repairs 2022-2023 to Hong Kong Red Cross John F. Kennedy Centre	香港紅十字會甘迺迪中心的緊急修葺工程(2022-2023)	Y	2,693	1,967	-----	38	51	637	-----	-----	-----	first half of 2026 2026上半年
3365	Major Repairs 2021-2022 to Caritas Lok Jun School	明愛樂進學校的大規模修葺工程(2021-2022)	Y	2,693	522	925	990	588	593	-----	-----	-----	first half of 2026 2026上半年
3366	Major Repairs 2022-2023 to Tung Chung Catholic School	東涌天主教學校的大規模修葺工程(2022-2023)	Y	2,702	1,387	58	124	88	1,103	-----	-----	-----	first half of 2026 2026上半年
3367	* Emergency Repairs 2022-2023 to Tack Ching Girls' Secondary School	德貞女子中學的緊急修葺工程(2022-2023)	Y	2,703	2,199	251	264	18	222	-----	-----	-----	first half of 2026 2026上半年
3769	Major Repairs 2019-2020 to The Hong Kong Chinese Christian Churches Union Logos Academy	香港華人基督教聯會真道書院的大規模修葺工程(2019-2020)	Y	2,706	2,555	40	40	111	-----	-----	-----	-----	first half of 2025 2025上半年
3368	Emergency Repairs 2022-2023 to Chinese Y.M.C.A. College	青年會書院的緊急修葺工程(2022-2023)	Y	2,707	2,317	268	274	9	107	-----	-----	-----	first half of 2026 2026上半年
3369	* Major Repairs 2022-2023 to King Ling College	景嶺書院的大規模修葺工程(2022-2023)	Y	2,711	1,172	878	913	46	580	-----	-----	-----	first half of 2026 2026上半年
3370	Minor conversion Works 2021-2022 to Tung Wah Group of Hospitals Chen Zao Men College	東華三院陳兆民中學的小型改裝工程(2021-2022)	Y	2,714	1,081	742	1,410	223	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3371	Major Repairs 2019-2020 to St. Joan of Arc Secondary School	聖貞德中學的大規模修葺工程(2019-2020)	Y	2,720	2,529	-----	10	13	168	-----	-----	-----	first half of 2026 2026上半年
3372	Minor conversion works 2020-2021 to Bethel High School	伯特利中學的小型改裝工程(2020-2021)	Y	2,721	1,689	234	833	199	-----	-----	-----	-----	first half of 2025 2025上半年
3374	Major Repairs 2022-2023 to Alliance Primary School, Sheung Shui	上水宣道小學的大規模修葺工程(2022-2023)	Y	2,722	1,003	650	706	75	938	-----	-----	-----	first half of 2026 2026上半年
3375	Emergency Repairs 2022-2023 to Tang King Po School	鄧鏡波學校的緊急修葺工程(2022-2023)	Y	2,725	1,976	259	285	34	430	-----	-----	-----	first half of 2026 2026上半年
3376	Major Repairs 2022-2023 to St. Francis Xavier's School, Tsuen Wan	荃灣聖芳濟中學的大規模修葺工程(2022-2023)	Y	2,728	2,200	277	290	18	220	-----	-----	-----	first half of 2026 2026上半年
3377	Lift Installation Programme 2018-2019 to Sheng Kung Hui St. Benedict's School	聖公會聖本德中學的升降機安裝工程計劃(2018-2019)	Y	2,734	1,065	-----	571	1,098	-----	-----	-----	-----	first half of 2025 2025上半年
3378	Major Repairs 2020-2021 to Hong Kong Taoist Association The Yuen Yuen Institute No.1 Secondary School	香港道教聯合會圓玄學院第一中學的大規模修葺工程(2020-2021)	Y	2,737	2,086	-----	134	46	471	-----	-----	-----	first half of 2026 2026上半年
3379	Major Repairs 2021-2022 to Tai Kok Tsui Catholic Primary School (Hoi Fan Road)	大角嘴天主教小學(海帆道)的大規模修葺工程(2021-2022)	Y	2,738	2,408	4	21	23	286	-----	-----	-----	first half of 2026 2026上半年
3381	Major Repairs 2022-2023 to S.K.H. St. Clement's Primary School	聖公會聖紀文小學的大規模修葺工程(2022-2023)	Y	2,751	1,721	252	293	55	682	-----	-----	-----	first half of 2026 2026上半年
3382	Major Repairs 2016-2017 to CNEC Christian College	中華傳道會安柱中學的大規模修葺工程(2016-2017)	Y	2,757	2,327	-----	23	30	377	-----	-----	-----	first half of 2026 2026上半年
3561	Major Repairs 2018-2019 to S.K.H. St. Simon's Lui Ming Choi Secondary School	聖公會聖西門呂明才中學的大規模修葺工程(2018-2019)	Y	2,757	2,612	-----	-----	145	-----	-----	-----	-----	first half of 2025 2025上半年
3383	* Emergency Repairs 2023-2024 to Ng Yuk Secondary School	五育中學的緊急修葺工程(2023-2024)	Y	2,759	-----	-----	145	1,699	915	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3384	Major Repairs 2018-2019 to S.K.H. Ho Chak Wan Primary School	聖公會何澤芸小學的大規模修葺工程(2018-2019)	Y	2,759	2,580	-----	9	13	157	-----	-----	-----	first half of 2026 2026上半年
3385	Major Repairs 2016-2017 to The Church of Christ in China Kung Lee College	中華基督教會公理高中書院的大規模修葺工程(2016-2017)	Y	2,771	2,722	-----	3	3	43	-----	-----	-----	first half of 2026 2026上半年
3386	* Emergency Repairs 2022-2023 to Buddhist Chung Wah Kornhill Primary School	佛教中華康山學校的緊急修葺工程(2022-2023)	Y	2,775	1,722	-----	55	74	924	-----	-----	-----	first half of 2026 2026上半年
3387	Building Repair for Sha Tin Methodist College	為沙田循道衛理中學進行樓宇維修	Y	2,777	1,269	-----	1,206	302	-----	-----	-----	-----	first half of 2025 2025上半年
3388	Major Repairs 2021-2022 to The Church of Christ in China Mong Wong Far Yok Memorial Primary School	中華基督教會蒙黃花沃紀念小學的大規模修葺工程(2021-2022)	Y	2,777	2,478	97	108	14	177	-----	-----	-----	first half of 2026 2026上半年
3390	Major Repairs 2022-2023 to The Hong Kong Taoist Association The Yuen Yuen Institute No. 3 Secondary School	香港道教聯合會圓玄學院第三中學的大規模修葺工程(2022-2023)	Y	2,782	2,019	208	237	39	487	-----	-----	-----	first half of 2026 2026上半年
3391	Minor conversion works 2020-2021 to Yuen Long Long Ping Estate Wai Chow School	元朗朗屏邨惠州學校的小型改裝工程(2020-2021)	Y	2,783	1,603	1	886	294	-----	-----	-----	-----	first half of 2025 2025上半年
3392	Major Repairs 2019-2020 to Salem-Immanuel Lutheran College	沐恩中學的大規模修葺工程(2019-2020)	Y	2,788	2,663	-----	7	9	109	-----	-----	-----	first half of 2026 2026上半年
3393	* Major Repairs 2023-2024 to HKUGA Primary School	港大同學會小學的大規模修葺工程(2023-2024)	Y	2,788	-----	-----	146	196	2,446	-----	-----	-----	first half of 2026 2026上半年
3394	* Major Repairs 2023-2024 to Tung Wah Group of Hospitals Chang Ming Thien College	東華三院張明添中學的大規模修葺工程(2023-2024)	Y	2,792	-----	1,595	1,658	84	1,050	-----	-----	-----	first half of 2026 2026上半年
3395	Major Repairs 2021-2022 to Lok Sin Tong Leung Chik Wai Memorial School	樂善堂梁植偉紀念中學的大規模修葺工程(2021-2022)	Y	2,793	1,729	690	710	26	328	-----	-----	-----	first half of 2026 2026上半年
3396	Major Repairs 2023-2024 to Tin Shui Wai Catholic Primary School	天水圍天主教小學的大規模修葺工程(2023-2024)	Y	2,794	-----	1,084	1,174	120	1,500	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3397	Major Repairs 2023-2024 to Lingnan Secondary School	嶺南中學的大規模修葺工程(2023-2024)	Y	2,796	-----	1,697	1,755	77	964	-----	-----	-----	first half of 2026 2026上半年
3398	* Emergency Repairs 2023-2024 to Pentecostal Yu Leung Fat Primary School	五旬節于良發小學的緊急修葺工程(2023-2024)	Y	2,802	-----	-----	147	1,726	929	-----	-----	-----	first half of 2026 2026上半年
3399	Major Repairs 2023-2024 to CUHK Faa Chan Chun Ha Secondary School	香港中文大學校友會聯會陳震夏中學的大規模修葺工程(2023-2024)	Y	2,803	-----	1,097	1,187	120	1,496	-----	-----	-----	first half of 2026 2026上半年
3400	Building Repair for Kit Sam Lam Bing Yim Secondary School	為潔心林炳炎中學進行樓宇維修	Y	2,814	346	-----	1,974	494	-----	-----	-----	-----	first half of 2025 2025上半年
3401	Major Repairs 2022-2023 to Ho Yu College and Primary School (Sponsored by Sik Sik Yuen)	嚶色園主辦可譽中學暨可譽小學的大規模修葺工程(2022-2023)	Y	2,814	2,031	-----	141	55	587	-----	-----	-----	first half of 2026 2026上半年
3402	Major Repairs 2017-2018 to The Church of Christ in China Kei Chun Primary School	中華基督教會基真小學的大規模修葺工程(2017-2018)	Y	2,820	2,653	-----	9	12	146	-----	-----	-----	first half of 2026 2026上半年
3404	Major Repairs 2019-2020 to Tung Koon District Society Fong Shu Chuen School	東莞同鄉會方樹泉學校的大規模修葺工程(2019-2020)	Y	2,823	2,693	-----	7	9	114	-----	-----	-----	first half of 2026 2026上半年
3405	Emergency Repairs 2022-2023 to Pentecostal Lam Hon Kwong School	五旬節林漢光中學的緊急修葺工程(2022-2023)	Y	2,831	2,436	267	274	9	112	-----	-----	-----	first half of 2026 2026上半年
3406	Lift Installation Programme 2018-2019 to HHCKLA Buddhist Chan Shi Wan Primary School	香港正覺蓮社佛教陳式宏學校的升降機安裝工程計劃(2018-2019)	Y	2,833	2,743	27	60	30	-----	-----	-----	-----	first half of 2025 2025上半年
3407	Major Repairs 2021-2022 to The Yuen Yuen Institute MFBM Nei Ming Chan Lui Chung Tak Memorial College	圓玄學院妙法寺內明陳呂重德紀念中學的大規模修葺工程(2021-2022)	Y	2,833	2,295	239	255	21	262	-----	-----	-----	first half of 2026 2026上半年
3409	Major Repairs 2023-2024 to Chinese Methodist School, Tanner Hill	丹拿山循道學校的大規模修葺工程(2023-2024)	Y	2,835	-----	1,144	1,233	119	1,483	-----	-----	-----	first half of 2026 2026上半年
3410	Major Repairs 2022-2023 to Evangelize China Fellowship Saint Too Canaan College	基督教中國佈道會聖道迦南書院的大規模修葺工程(2022-2023)	Y	2,837	-----	-----	149	199	2,489	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度 預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
3411	* Major Repairs 2023-2024 to Law Ting Pong Secondary School	羅定邦中學的大規模修葺工程(2023-2024)	Y	2,839	-----	-----	149	200	2,490	-----	-----	-----	-----	first half of 2026 2026上半年
3412	Minor conversion Works 2021-2022 to Sha Tin Wai Dr. Catherine F. Woo Memorial School	沙田圍胡素貞博士紀念學校的小型改裝工程(2021-2022)	Y	2,843	2,036	122	636	171	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3413	Major Repairs 2019-2020 to Shanghai Alumni Primary School	上海滬江小學的大規模修葺工程(2019-2020)	Y	2,843	2,693	-----	8	11	131	-----	-----	-----	-----	first half of 2026 2026上半年
3414	* Major Repairs 2022-2023 to Tung Wah Group of Hospitals Chang Ming Thien College	東華三院張明添中學的大規模修葺工程(2022-2023)	Y	2,845	775	1,577	1,603	35	432	-----	-----	-----	-----	first half of 2026 2026上半年
3415	Major Repairs 2022-2023 to Sheng Kung Hui Bishop Mok Sau Tseng Secondary School	聖公會莫壽增會督中學的大規模修葺工程(2022-2023)	Y	2,850	2,355	352	360	10	125	-----	-----	-----	-----	first half of 2026 2026上半年
3416	Major Repairs 2020-2021 to Islamic Kasim Tuet Memorial College	伊斯蘭脫維善紀念中學的大規模修葺工程(2020-2021)	Y	2,851	2,705	146	146	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3417	Major Repairs 2020-2021 to Pok Oi Hospital Chan Kwok Wai Primary School	博愛醫院陳國威小學的大規模修葺工程(2020-2021)	Y	2,854	2,604	-----	13	18	219	-----	-----	-----	-----	first half of 2026 2026上半年
3418	Major Repairs 2018-2019 to Taoist Ching Chung Primary School (Wu King Estate)	道教青松小學(湖景邨)的大規模修葺工程(2018-2019)	Y	2,858	1,822	-----	154	73	809	-----	-----	-----	-----	first half of 2026 2026上半年
3419	Major Repairs 2023-2024 to The Evangelical Lutheran Church of Hong Kong Faith Lutheran School	基督教香港信義會深信學校的大規模修葺工程(2023-2024)	Y	2,863	-----	880	984	139	1,740	-----	-----	-----	-----	first half of 2026 2026上半年
3420	* Major Repairs 2022-2023 to Po Leung Kuk Yao Ling Sun College	保良局姚連生中學的大規模修葺工程(2022-2023)	Y	2,871	2,086	53	191	51	543	-----	-----	-----	-----	first half of 2026 2026上半年
3421	Major Repairs 2019-2020 to United Christian College (Kowloon East)	滙基書院(東九龍)的大規模修葺工程(2019-2020)	Y	2,883	2,280	-----	32	42	529	-----	-----	-----	-----	first half of 2026 2026上半年
3422	Major Repairs 2022-2023 to La Salle College	喇沙書院的大規模修葺工程(2022-2023)	Y	2,890	1,375	936	966	41	508	-----	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3423	Minor conversion works 2020-2021 to Maryknoll Convent School (Secondary Section)	瑪利諾修院學校(中學部)的小型改裝工程(2020-2021)	Y	2,897	2,477	-----	315	105	-----	-----	-----	-----	first half of 2025 2025上半年
3424	Major Repairs 2023-2024 to Tak Nga Secondary School	德雅中學的大規模修葺工程(2023-2024)	Y	2,898	-----	1,169	1,260	122	1,516	-----	-----	-----	first half of 2026 2026上半年
3425	Major Repairs 2019-2020 to Shun Tak Fraternal Association Ho Yat Tung Primary School	順德聯誼總會何日東小學的大規模修葺工程(2019-2020)	Y	2,902	2,695	-----	11	15	181	-----	-----	-----	first half of 2026 2026上半年
3426	* Emergency Repairs 2022-2023 to Holy Cross Lutheran School	路德會聖十架學校的緊急修葺工程(2022-2023)	Y	2,903	1,159	1,214	1,242	37	465	-----	-----	-----	first half of 2026 2026上半年
3427	Major Repairs 2022-2023 to Hong Kong and Macau Lutheran Church Ming Tao Primary School	港澳信義會明道小學的大規模修葺工程(2022-2023)	Y	2,903	2,326	42	70	38	469	-----	-----	-----	first half of 2026 2026上半年
3428	* Major Repairs 2022-2023 to Buddhist Yip Kei Nam Memorial College	佛教葉紀南紀念中學的大規模修葺工程(2022-2023)	Y	2,906	1,336	121	197	102	1,271	-----	-----	-----	first half of 2026 2026上半年
3429	Major Repairs 2023-2024 to Po Leung Kuk Chee Jing Yin Primary School	保良局朱正賢小學的大規模修葺工程(2023-2024)	Y	2,910	-----	878	985	143	1,782	-----	-----	-----	first half of 2026 2026上半年
3430	Major Repairs 2023-2024 to Methodist School	循道學校的大規模修葺工程(2023-2024)	Y	2,919	-----	472	601	172	2,146	-----	-----	-----	first half of 2026 2026上半年
3431	Major Repairs 2017-2018 to The Endeavourers Leung Lee Sau Yu Memorial Primary School	勵志會梁李秀娛紀念小學的大規模修葺工程(2017-2018)	Y	2,923	2,504	(4)	18	30	371	-----	-----	-----	first half of 2026 2026上半年
3432	Major Repairs 2017-2018 to Tung Chung Catholic School	東涌天主教學校的大規模修葺工程(2017-2018)	Y	2,924	2,580	-----	18	24	302	-----	-----	-----	first half of 2026 2026上半年
3433	Major Repairs 2022-2023 to Ka Ling School of The Precious Blood	寶血會嘉靈學校的大規模修葺工程(2022-2023)	Y	2,927	2,449	280	290	14	174	-----	-----	-----	first half of 2026 2026上半年
3434	Major Repairs 2018-2019 to The Hong Kong Eng Clansman Association Wu Si Chong Memorial School	僑港伍氏宗親會伍時暢紀念學校的大規模修葺工程(2018-2019)	Y	2,928	2,741	-----	10	13	164	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
\$'000 (千元)														
3443	Minor conversion works 2020-2021 to Sheng Kung Hui St. Benedict's School	聖公會聖本德中學的小型改裝工程(2020-2021)	Y	2,932	2,877	55	55	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3435	Emergency Repairs 2022-2023 to Tung Wah Group of Hospitals Wong Fung Ling College	東華三院黃鳳翎中學的緊急修葺工程(2022-2023)	Y	2,938	2,514	291	298	9	117	-----	-----	-----	first half of 2026 2026上半年	
3436	Major Repairs 2022-2023 to S.K.H. Lam Woo Memorial Secondary School	聖公會林護紀念中學的大規模修葺工程(2022-2023)	Y	2,938	1,455	453	507	72	904	-----	-----	-----	first half of 2026 2026上半年	
3437	Major Repairs 2019-2020 to Tung Wah Group of Hospitals Yau Tze Tin Memorial College	東華三院邱子田紀念中學的大規模修葺工程(2019-2020)	Y	2,940	2,636	-----	16	21	267	-----	-----	-----	first half of 2026 2026上半年	
3775	Major Repairs 2018-2019 to Tak Sun Secondary School	德信中學的大規模修葺工程(2018-2019)	Y	2,942	2,765	177	177	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3438	Major Repairs 2021-2022 to ELCHK Lutheran Secondary School	基督教香港信義會信義中學的大規模修葺工程(2021-2022)	Y	2,943	2,363	245	263	24	293	-----	-----	-----	first half of 2026 2026上半年	
3439	Major Repairs 2023-2024 to Caritas Mother Teresa School	明愛樂思學校的大規模修葺工程(2023-2024)	Y	2,944	-----	1,066	1,165	132	1,647	-----	-----	-----	first half of 2026 2026上半年	
3440	Major Repairs 2023-2024 to Methodist College	循道中學的大規模修葺工程(2023-2024)	Y	2,945	-----	965	1,069	139	1,737	-----	-----	-----	first half of 2026 2026上半年	
3441	Major Repairs 2022-2023 to The Church of Christ in China Yenching College	中華基督教會燕京書院的大規模修葺工程(2022-2023)	Y	2,952	1,933	130	177	62	780	-----	-----	-----	first half of 2026 2026上半年	
3442	Major Repairs 2020-2021 to Po Leung Kuk Wong Wing Shu Primary School	保良局黃永樹小學的大規模修葺工程(2020-2021)	Y	2,954	2,724	-----	12	16	202	-----	-----	-----	first half of 2026 2026上半年	
3444	* Emergency Repairs 2023-2024 to Salem-immanuel Lutheran College	南亞路德會沐恩中學的緊急修葺工程(2023-2024)	Y	2,965	-----	-----	156	1,826	983	-----	-----	-----	first half of 2026 2026上半年	
3458	Major Repairs 2021-2022 to Jockey Club Ti-I College	賽馬會體藝中學的大規模修葺工程(2021-2022)	Y	2,967	2,746	221	221	-----	-----	-----	-----	-----	second half of 2023 2023下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3445	Emergency Repairs 2022-2023 to Tung Wah Group of Hospitals Kap Yan Directors' College	東華三院甲寅年總理中學的緊急修葺工程(2022-2023)	Y	2,972	2,543	262	271	12	146	-----	-----	-----	first half of 2026 2026上半年
3446	Major Repairs 2023-2024 to Holy Cross Lutheran School	路德會聖十架學校的大規模修葺工程(2023-2024)	Y	2,977	-----	1,113	1,211	131	1,635	-----	-----	-----	first half of 2026 2026上半年
3447	Minor conversion works 2020-2021 to Tsuen Wan Public Ho Chuen Yiu Memorial College	荃灣公立何傳耀紀念中學的小型改裝工程(2020-2021)	Y	2,978	2,549	201	372	57	-----	-----	-----	-----	first half of 2025 2025上半年
3448	Major Repairs 2023-2024 to Lok Sin Tong Wong Chung Ming Secondary School	樂善堂王仲銘中學的大規模修葺工程(2023-2024)	Y	2,978	-----	545	673	171	2,134	-----	-----	-----	first half of 2026 2026上半年
3449	Major Repairs 2022-2023 to Po Leung Kuk Fong Wong Kam Chuen Primary School	保良局方王錦全小學的大規模修葺工程(2022-2023)	Y	2,981	2,169	-----	143	57	612	-----	-----	-----	first half of 2026 2026上半年
3450	Building Repair for The Church of Christ in China Rotary Secondary School	為中華基督教會扶輪中學進行樓宇維修	Y	2,983	649	-----	1,867	467	-----	-----	-----	-----	first half of 2025 2025上半年
3451	Major Repairs 2022-2023 to Wah Yan College, Hong Kong	香港華仁書院的大規模修葺工程(2022-2023)	Y	2,987	2,365	200	222	30	370	-----	-----	-----	first half of 2026 2026上半年
3452	* Major Repairs 2022-2023 to Pok Oi Hospital Chan Kwok Wai Primary School	博愛醫院陳國威小學的大規模修葺工程(2022-2023)	Y	2,997	1,803	217	268	69	857	-----	-----	-----	first half of 2026 2026上半年
3842	Major Repairs 2018-2019 to Hong Kong Baptist University Affiliated School Wong Kam Fai Secondary and Primary School	香港浸會大學附屬學校王錦輝中小學的大規模修葺工程(2018-2019)	Y	2,997	2,564	-----	217	216	-----	-----	-----	-----	first half of 2025 2025上半年
3543	Major Repairs 2018-2019 to Fr. Cucchiara Memorial School	郭怡雅神父紀念學校的大規模修葺工程(2018-2019)	Y	3,000	2,907	93	93	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3501	Major Repairs 2019-2020 to St Patrick's Catholic Primary School (Po Kong Village Road)	聖博德天主教小學(蒲崗村道)的大規模修葺工程(2019-2020)	Y	3,005	2,923	82	82	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3453	Building Repair for CMA Secondary School	為廠商會中學進行樓宇維修	Y	3,009	1,507	-----	1,202	300	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
3725	Major Repairs 2014-2015 to St. Stephen's College	聖士提反書院的大規模修葺工程(2014-2015)	Y	3,012	-----	3,012	3,012	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3454	Major Repairs 2021-2022 to The Hong Kong S.Y.C. & I.A. Chan Nam Chong Memorial College	香港四邑商工總會陳南昌紀念學校的大規模修葺工程(2021-2022)	Y	3,018	809	(3)	313	656	1,240	-----	-----	-----	-----	first half of 2026 2026上半年
3455	Major Repairs 2023-2024 to Alliance Primary School, Whampoa	黃埔宣道小學的大規模修葺工程(2023-2024)	Y	3,028	-----	1,041	1,145	140	1,743	-----	-----	-----	-----	first half of 2026 2026上半年
3456	Major Repairs 2020-2021 to Fukien Secondary School Affiliated School	福建中學附屬學校的大規模修葺工程(2020-2021)	Y	3,033	-----	-----	159	213	2,661	-----	-----	-----	-----	first half of 2026 2026上半年
3457	Major Repairs 2018-2019 to Ebenezer School	心光學校的大規模修葺工程(2018-2019)	Y	3,035	2,767	-----	51	19	198	-----	-----	-----	-----	first half of 2026 2026上半年
3461	Minor conversion works 2020-2021 to Carmel Alison Lam Foundation Secondary School	迦密愛禮信中學的小型改裝工程(2020-2021)	Y	3,046	2,988	58	58	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3459	Major Repairs 2021-2022 to Munsang College (Hong Kong Island)	港島民生書院的大規模修葺工程(2021-2022)	Y	3,048	2,722	110	121	15	190	-----	-----	-----	-----	first half of 2026 2026上半年
3464	Minor conversion works 2020-2021 to S.K.H. Ho Chak Wan Primary School	聖公會何澤芸小學的小型改裝工程(2020-2021)	Y	3,049	2,895	154	154	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3460 *	Major Repairs 2022-2023 to Laichikok Catholic Primary School	荔枝角天主教小學的大規模修葺工程(2022-2023)	Y	3,052	1,818	169	225	75	934	-----	-----	-----	-----	first half of 2026 2026上半年
3462	Major Repairs 2018-2019 to Ho Shun Primary School (Sponsored by The Sik Sik Yuen)	嚶色園主辦可信學校的大規模修葺工程(2018-2019)	Y	3,055	2,908	-----	8	10	129	-----	-----	-----	-----	first half of 2026 2026上半年
3465	Lift Installation Programme 2018-2019 to Fung Kai No.1 Primary School	鳳溪第一小學的升降機安裝工程計劃(2018-2019)	Y	3,068	1,150	-----	784	1,134	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3466	Minor conversion works 2020-2021 to Chai Wan Kok Catholic Primary School	柴灣角天主教小學的小型改裝工程(2020-2021)	Y	3,072	2,184	-----	666	222	-----	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3467	* Major Repairs 2023-2024 to Tsing Yi Trade Association Primary School	青衣商會小學的大規模修葺工程(2023-2024)	Y	3,075	-----	706	830	167	2,078	-----	-----	-----	first half of 2026 2026上半年
3468	Major Repairs 2022-2023 to Tung Wah Group of Hospitals Chen Zao Men College	東華三院陳兆民中學的大規模修葺工程(2022-2023)	Y	3,078	1,779	623	659	48	592	-----	-----	-----	first half of 2026 2026上半年
3469	Major Repairs 2023-2024 to Canossa Primary School (San Po Kong)	嘉諾撒小學(新蒲崗)的大規模修葺工程(2023-2024)	Y	3,080	-----	1,617	1,694	103	1,283	-----	-----	-----	first half of 2026 2026上半年
3470	Major Repairs 2021-2022 to St. Paul's College	聖保羅書院的大規模修葺工程(2021-2022)	Y	3,082	-----	-----	162	217	2,703	-----	-----	-----	first half of 2026 2026上半年
3471	Major Repairs 2022-2023 to Po Leung Kuk Ngan Po Ling College	保良局顏寶鈴書院的大規模修葺工程(2022-2023)	Y	3,083	-----	-----	162	217	2,704	-----	-----	-----	first half of 2026 2026上半年
3511	Major Repairs 2021-2022 to Catholic Ming Yuen Secondary School	天主教鳴遠中學的大規模修葺工程(2021-2022)	Y	3,084	2,964	120	120	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3472	Major Repairs 2022-2023 to Shun Lee Catholic Secondary School	順利天主教中學的大規模修葺工程(2022-2023)	Y	3,092	2,273	493	510	23	286	-----	-----	-----	first half of 2026 2026上半年
3473	Major Repairs 2021-2022 to Yan Chai Hospital Law Chan Chor Si Primary School	仁濟醫院羅陳楚思小學的大規模修葺工程(2021-2022)	Y	3,094	2,187	258	292	46	569	-----	-----	-----	first half of 2026 2026上半年
3474	Major Repairs 2019-2020 to The Hong Kong Eng Clansman Association Wu Si Chong Memorial School	僑港伍氏宗親會伍時暢紀念學校的大規模修葺工程(2019-2020)	Y	3,095	2,842	-----	13	18	222	-----	-----	-----	first half of 2026 2026上半年
3475	Minor conversion works 2020-2021 to Lingnan Hang Yee Memorial Secondary School	嶺南衡怡紀念中學的小型改裝工程(2020-2021)	Y	3,097	1,713	40	1,048	336	-----	-----	-----	-----	first half of 2025 2025上半年
3476	* Major Repairs 2023-2024 to Lok Sin Tong Leung Chik Wai Memorial School	樂善堂梁植偉紀念中學的大規模修葺工程(2023-2024)	Y	3,100	-----	1,244	1,341	130	1,629	-----	-----	-----	first half of 2026 2026上半年
3477	Major Repairs 2023-2024 to S.K.H. Ling Oi Primary School	聖公會靈愛小學的大規模修葺工程(2023-2024)	Y	3,103	-----	1,154	1,256	137	1,710	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3478	Major Repairs 2022-2023 to CNEC Lee I Yao Memorial Secondary School	中華傳道會李賢堯紀念中學的大規模修葺工程(2022-2023)	Y	3,107	2,004	62	117	73	913	-----	-----	-----	first half of 2026 2026上半年
3479	* Emergency Repairs 2022-2023 to St. Peter's Secondary School	聖伯多祿中學的緊急修葺工程(2022-2023)	Y	3,111	2,272	-----	44	59	736	-----	-----	-----	first half of 2026 2026上半年
3519	Major Repairs 2021-2022 to King Ling College	景嶺書院的大規模修葺工程(2021-2022)	Y	3,117	2,764	353	353	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3480	Major Repairs 2023-2024 to St Patrick's Catholic Primary School (Po Kong Village Road)	聖博德天主教小學(蒲崗村道)的大規模修葺工程(2023-2024)	Y	3,130	-----	-----	164	220	2,746	-----	-----	-----	first half of 2026 2026上半年
3481	Emergency Repairs 2022-2023 to Kit Sam Lam Bing Yim Secondary School	潔心林炳炎中學的緊急修葺工程(2022-2023)	Y	3,132	2,222	10	57	63	790	-----	-----	-----	first half of 2026 2026上半年
3482	Major Repairs 2020-2021 to Creative Secondary School	啓思中學的大規模修葺工程(2020-2021)	Y	3,132	-----	-----	164	220	2,748	-----	-----	-----	first half of 2026 2026上半年
3483	Minor conversion Works 2021-2022 to Sheng Kung Hui Li Ping Secondary School	聖公會李炳中學的小型改裝工程(2021-2022)	Y	3,134	977	-----	1,618	539	-----	-----	-----	-----	first half of 2025 2025上半年
3484	* Building Repair for Wah Yan College, Kowloon	為九龍華仁書院進行樓宇維修	Y	3,136	2,383	226	753	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3485	Major Repairs 2022-2023 to S.K.H. Leung Kwai Yee Secondary School	聖公會梁季彝中學的大規模修葺工程(2022-2023)	Y	3,137	1,463	4	192	117	1,365	-----	-----	-----	first half of 2026 2026上半年
3582	Slope Repair under Dangerous Hillside Order 2020-2021 to ELCHK Lutheran Secondary School	基督教香港信義會信義中學「危險斜坡修葺令」下的斜坡修葺工程(2020-2021)	Y	3,138	2,913	225	225	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3486	Major Repairs 2023-2024 to The Church of Christ In China Kei Wai Primary School (Ma Wan)	中華基督教會基慧小學(馬灣)的大規模修葺工程(2023-2024)	Y	3,144	-----	1,437	1,527	120	1,497	-----	-----	-----	first half of 2026 2026上半年
3487	Major Repairs 2023-2024 to St. Catharine's School for Girls	聖傑靈女子中學的大規模修葺工程(2023-2024)	Y	3,147	-----	693	822	173	2,152	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3488	Minor Improvement Works 2017-2018 to S.K.H. Kei Hin Primary School	聖公會基顯小學的小型改善工程(2017-2018)	Y	3,150	2,800	75	260	90	-----	-----	-----	-----	first half of 2024 2024上半年
3489	Major Repairs 2019-2020 to Sacred Heart Canossian College	嘉諾撒聖心書院的大規模修葺工程(2019-2020)	Y	3,150	3,016	-----	7	9	118	-----	-----	-----	first half of 2026 2026上半年
3490	Major Repairs 2022-2023 to Hong Kong & Kowloon Chiu Chow Public Association Secondary School	港九潮州公會中學的大規模修葺工程(2022-2023)	Y	3,151	2,440	383	400	23	288	-----	-----	-----	first half of 2026 2026上半年
3491	Minor conversion Works 2021-2022 to Tin Shui Wai Methodist College	天水圍循道衛理中學的小型改裝工程(2021-2022)	Y	3,153	2,056	-----	823	274	-----	-----	-----	-----	first half of 2025 2025上半年
3517	Major Repairs 2019-2020 to Ying Wa College	英華書院的大規模修葺工程(2019-2020)	Y	3,155	2,874	281	281	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3492	Major Repairs 2021-2022 to The Church of Christ in China Kei Chun Primary School	中華基督教會基真小學的大規模修葺工程(2021-2022)	Y	3,163	2,447	80	113	45	558	-----	-----	-----	first half of 2026 2026上半年
3493	Major Repairs 2023-2024 to Hong Kong Baptist Convention Primary School	香港浸信會聯會小學的大規模修葺工程(2023-2024)	Y	3,180	-----	1,316	1,414	131	1,635	-----	-----	-----	first half of 2026 2026上半年
3494	Major Repairs 2022-2023 to Shak Chung Shan Memorial Catholic Primary School	天主教石鐘山紀念小學的大規模修葺工程(2022-2023)	Y	3,180	2,357	423	444	28	351	-----	-----	-----	first half of 2026 2026上半年
3495	Major Repairs 2023-2024 to Aberdeen Baptist Lui Ming Choi College	香港仔浸信會呂明才書院的大規模修葺工程(2023-2024)	Y	3,181	-----	1,775	1,849	99	1,233	-----	-----	-----	first half of 2026 2026上半年
3496	Minor conversion works 2020-2021 to CMA Secondary School	廠商會中學的小型改裝工程(2020-2021)	Y	3,185	3,183	-----	2	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3498	Major Repairs 2023-2024 to Tai Kok Tsui Catholic Primary School (Hoi Fan Road)	大角嘴天主教小學(海帆道)的大規模修葺工程(2023-2024)	Y	3,187	-----	948	1,066	157	1,964	-----	-----	-----	first half of 2026 2026上半年
3499	* Major Repairs 2022-2023 to The Evangelical Lutheran Church of Hong Kong Faith Lutheran School	基督教香港信義會深信學校的大規模修葺工程(2022-2023)	Y	3,197	924	-----	519	260	1,494	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3500	Major Repairs 2022-2023 to Man Kiu College	閩僑中學的大規模修葺工程(2022-2023)	Y	3,206	1,766	-----	176	101	1,163	-----	-----	-----	first half of 2026 2026上半年
3502	Major Repairs 2021-2022 to Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	東華三院伍若瑜夫人紀念中學的大規模修葺工程(2021-2022)	Y	3,213	2,336	370	397	36	444	-----	-----	-----	first half of 2026 2026上半年
3566	Major Repairs 2022-2023 to HKMA David Li Kwok Po College	香港管理專業協會李國寶中學的大規模修葺工程(2022-2023)	Y	3,220	-----	-----	-----	1,020	2,200	-----	-----	-----	first half of 2026 2026上半年
3503	Major Repairs 2023-2024 to S.K.H. Yautong Kei Hin Primary School	聖公會油塘基顯小學的大規模修葺工程(2023-2024)	Y	3,221	-----	739	869	174	2,178	-----	-----	-----	first half of 2026 2026上半年
3504	Building Repair for Tung Wah Group of Hospitals Chang Ming Thien College	為東華三院張明添中學進行樓宇維修	Y	3,223	1,775	-----	1,158	290	-----	-----	-----	-----	first half of 2025 2025上半年
3505	Major Repairs 2022-2023 to Tai Po Sam Yuk Secondary School	大埔三育中學的大規模修葺工程(2022-2023)	Y	3,223	-----	-----	169	227	2,827	-----	-----	-----	first half of 2026 2026上半年
3506	Minor Improvement Works 2017-2018 to The Little Flower's Catholic Primary School	天主教聖華學校的小型改善工程(2017-2018)	Y	3,237	2,577	-----	90	10	560	-----	-----	-----	first half of 2026 2026上半年
3507	Major Repairs 2023-2024 to Islamic Kasim Tuet Memorial College	伊斯蘭脫維善紀念中學的大規模修葺工程(2023-2024)	Y	3,244	-----	869	994	167	2,083	-----	-----	-----	first half of 2026 2026上半年
3508	Major Repairs 2022-2023 to Marymount Secondary School	瑪利曼中學的大規模修葺工程(2022-2023)	Y	3,248	3,055	16	25	12	156	-----	-----	-----	first half of 2026 2026上半年
3509	* Major Repairs 2023-2024 to St. Francis Xavier's School, Tsuen Wan	荃灣聖芳濟中學的大規模修葺工程(2023-2024)	Y	3,252	-----	1,011	1,129	158	1,965	-----	-----	-----	first half of 2026 2026上半年
3510	Major Repairs 2023-2024 to Tung Wah Group of Hospitals Chow Yin Sum Primary School	東華三院周演森小學的大規模修葺工程(2023-2024)	Y	3,255	-----	188	349	216	2,690	-----	-----	-----	first half of 2026 2026上半年
3524	Major Repairs 2021-2022 to Tai Po Methodist School	大埔循道衛理小學的大規模修葺工程(2021-2022)	Y	3,271	3,027	244	244	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3512	Slope Repair 2013-2014 to Tung Wah Group of Hospitals Lee Ching Dea Memorial College	東華三院李潤田紀念中學的斜坡修葺工程(2013-2014)	Y	3,287	2,883	-----	404	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
3513	Major Repairs 2023-2024 to Laichikok Catholic Primary School	荔枝角天主教小學的大規模修葺工程(2023-2024)	Y	3,291	-----	1,287	1,392	141	1,758	-----	-----	-----	first half of 2026 2026上半年	
3514	Minor conversion works 2020-2021 to Hong Kong Sea School	香港航海學校的小型改裝工程(2020-2021)	Y	3,299	3,226	73	73	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3515	Major Repairs 2022-2023 to Bethel High School	伯特利中學的大規模修葺工程(2022-2023)	Y	3,300	2,109	238	288	67	836	-----	-----	-----	first half of 2026 2026上半年	
3516	Major Repairs 2022-2023 to Buddhist Mau Fung Memorial College	佛教茂峰法師紀念中學的大規模修葺工程(2022-2023)	Y	3,308	2,458	151	188	49	613	-----	-----	-----	first half of 2026 2026上半年	
3518	Building Repair for Buddhist Sum Heung Lam Memorial College	為佛教沈香林紀念中學進行樓宇維修	Y	3,313	2,405	-----	908	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
3520	Major Repairs 2023-2024 to Ju Ching Chu Secondary School (Yuen Long)	裘錦秋中學(元朗)的大規模修葺工程(2023-2024)	Y	3,321	-----	1,217	1,327	148	1,846	-----	-----	-----	first half of 2026 2026上半年	
3521	* Emergency Repairs 2022-2023 to Yu Chun Keung Memorial College No. 2	余振強紀念第二中學的緊急修葺工程(2022-2023)	Y	3,328	2,160	4	65	717	386	-----	-----	-----	first half of 2026 2026上半年	
3522	Major Repairs 2022-2023 to CNEC Lui Ming Choi Primary School	中華傳道會呂明才小學的大規模修葺工程(2022-2023)	Y	3,328	1,943	84	152	91	1,142	-----	-----	-----	first half of 2026 2026上半年	
3523	Major Repairs 2023-2024 to Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	東華三院伍若瑜夫人紀念中學的大規模修葺工程(2023-2024)	Y	3,332	-----	701	839	185	2,308	-----	-----	-----	first half of 2026 2026上半年	
3525	* Major Repairs 2022-2023 to Queen Elizabeth School Old Students' Association Branch Primary School	伊利沙伯中學舊生會小學分校的大規模修葺工程(2022-2023)	Y	3,341	1,262	69	175	141	1,763	-----	-----	-----	first half of 2026 2026上半年	
3526	Major Repairs 2019-2020 to fortress Hill Methodist Secondary School	炮台山循道衛理中學的大規模修葺工程(2019-2020)	Y	3,342	3,140	-----	11	14	177	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3837	Major Repairs 2017-2018 to Hon Wah College	真鐸學校(宿舍部)的大規模修葺工程(2017-2018)	Y	3,345	3,277	-----	68	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
3618	Major Repairs 2016-2017 to Evangelize China Fellowship Saint Too Canaan College	基督教中國佈道會聖道迦南書院的大規模修葺工程(2016-2017)	Y	3,353	2,935	418	418	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
3527	Ad-Hoc AP (MBIS) 2021-2022 to CCC Mong Man Wai College	中華基督教會蒙民偉書院的特別工程(強制驗樓計劃工程)(2021-2022)	Y	3,355	2,350	-----	337	337	331	-----	-----	-----	first half of 2026 2026上半年	
3528	Major Repairs 2020-2021 to Rosaryhill Secondary School	玫瑰崗中學的大規模修葺工程(2020-2021)	Y	3,356	3,214	-----	7	10	125	-----	-----	-----	first half of 2026 2026上半年	
3529	Major Repairs 2023-2024 to Five Districts Business Welfare Association School	五色工商總會學校的大規模修葺工程(2023-2024)	Y	3,356	-----	1,274	1,383	146	1,827	-----	-----	-----	first half of 2026 2026上半年	
3530	Major Repairs 2017-2018 to Po Leung Kuk Leung Chow Shun Kam Primary School	保良局梁周順琴小學的大規模修葺工程(2017-2018)	Y	3,361	2,164	-----	163	84	950	-----	-----	-----	first half of 2026 2026上半年	
3531	Major Repairs 2006-2007 to Kiangsu-chekiang College	蘇浙公學的大規模修葺工程(2006-2007)	Y	3,373	3,263	-----	6	8	96	-----	-----	-----	first half of 2026 2026上半年	
3532	Major Repairs 2018-2019 to Catholic Mission School	天主教總堂區學校的大規模修葺工程(2018-2019)	Y	3,374	2,575	-----	35	20	744	-----	-----	-----	first half of 2026 2026上半年	
3533	Lift Installation Programme for Jockey Club Ti-I College	賽馬會體藝中學的升降機安裝工程計劃	Y	3,376	221	-----	1,464	1,691	-----	-----	-----	-----	first half of 2025 2025上半年	
3534	Ad-Hoc AP (DHO) 2022-2023 to S.K.H. Chi Fu Chi Nam Primary School	聖公會置富始南小學的特別工程「危險斜坡修葺令」下的斜坡修葺工程(2022-2023)	Y	3,380	-----	-----	178	238	2,964	-----	-----	-----	first half of 2026 2026上半年	
3535	Major Repairs 2022-2023 to St. Margaret's Co-educational English Secondary and Primary School	聖瑪加利男女英文中小學的大規模修葺工程(2022-2023)	Y	3,380	-----	-----	178	238	2,964	-----	-----	-----	first half of 2026 2026上半年	
3536	Major Repairs 2022-2023 to St. Catharine's School for Girls	聖傑靈女子中學的大規模修葺工程(2022-2023)	Y	3,386	2,324	630	653	30	379	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3537	Major Repairs 2022-2023 to St. Francis of Assisi's College	聖芳濟各書院的大規模修葺工程(2022-2023)	Y	3,388	165	497	640	292	2,291	-----	-----	-----	first half of 2026 2026上半年
3538	Major Repairs 2021-2022 to Islamic Kasim Tuet Memorial College	伊斯蘭脫維善紀念中學的大規模修葺工程(2021-2022)	Y	3,394	3,196	-----	10	14	174	-----	-----	-----	first half of 2026 2026上半年
3539	Major Repairs 2021-2022 to Liu Po Shan Memorial College	廖寶珊紀念書院的大規模修葺工程(2021-2022)	Y	3,395	3,031	-----	19	26	319	-----	-----	-----	first half of 2026 2026上半年
3540	Major Repairs 2023-2024 to La Salle College	喇沙書院的大規模修葺工程(2023-2024)	Y	3,402	-----	1,492	1,592	134	1,676	-----	-----	-----	first half of 2026 2026上半年
3647	Minor Improvement Works 2017-2018 to Carmel Leung Sing Tak School	迦密梁省德學校的小型改善工程(2017-2018)	Y	3,402	3,249	153	153	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3541	Emergency Repairs 2022-2023 to Lock Tao Secondary School	樂道中學的緊急修葺工程(2022-2023)	Y	3,405	2,913	336	344	11	137	-----	-----	-----	first half of 2026 2026上半年
3542	Emergency Repairs 2022-2023 to Baptist Lui Ming Choi Secondary School	浸信會呂明才中學的緊急修葺工程(2022-2023)	Y	3,407	2,932	306	315	12	148	-----	-----	-----	first half of 2026 2026上半年
3544	Lift Installation Programme 2018-2019 to New Territories Women & Juveniles Welfare Association Ltd. Leung Sing Tak Primary School	新界婦孺福利會梁省德學校的升降機安裝工程計劃(2018-2019)	Y	3,410	3,079	94	331	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3545	Major Repairs 2022-2023 to Pentecostal Yu Leung Fat Primary School	五旬節于良發小學的大規模修葺工程(2022-2023)	Y	3,410	2,932	146	163	23	292	-----	-----	-----	first half of 2026 2026上半年
3546	Major Repairs 2023-2024 to Hong Kong Red Cross Margaret Trench School	香港紅十字會瑪嘉烈戴麟趾學校的大規模修葺工程(2023-2024)	Y	3,433	-----	-----	180	241	3,012	-----	-----	-----	first half of 2026 2026上半年
3547	Major Repairs 2021-2022 to Sheng Kung Hui Tang Shiu Kin Secondary School	聖公會鄧肇堅中學的大規模修葺工程(2021-2022)	Y	3,439	3,250	-----	10	13	166	-----	-----	-----	first half of 2026 2026上半年
3548	Building Repair for Lung Kong World Federation School Limited Lau Wong Fat Secondary School	為世界龍岡學校劉皇發中學進行樓宇維修	Y	3,444	2,617	-----	662	165	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3549	Major Repairs 2019-2020 to Islamic Kasim Tuet Memorial College	伊斯蘭脫維善紀念中學的大規模修葺工程(2019-2020)	Y	3,449	3,232	-----	11	15	191	-----	-----	-----	first half of 2026 2026上半年
3579	Major Repairs 2021-2022 to Po Leung Kuk Dr. Jimmy Wong Chi-ho (Tin Sum Valley) Primary School	保良局王賜豪(田心谷)小學的大規模修葺工程(2021-2022)	Y	3,455	2,850	605	605	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3550	Major Repairs 2017-2018 to Carmel Bunnan Tong Memorial Secondary School	迦密唐賓南紀念中學的大規模修葺工程(2017-2018)	Y	3,458	3,272	-----	10	13	163	-----	-----	-----	first half of 2026 2026上半年
3551	Major Repairs 2023-2024 to Fung Kai Liu Man Shek Tong Secondary School	鳳溪廖萬石堂中學的大規模修葺工程(2023-2024)	Y	3,462	-----	1,809	1,896	116	1,450	-----	-----	-----	first half of 2026 2026上半年
3552	Major Repairs 2022-2023 to Hong Kong and Kowloon Kaifong Women's Association Sun Fong Chung College	港九街坊婦女會孫方中書院的大規模修葺工程(2022-2023)	Y	3,463	1,818	406	471	87	1,087	-----	-----	-----	first half of 2026 2026上半年
3553	Major Repairs 2023-2024 to Shun Tak Fraternal Association Tam Pak Yu College	順德聯誼總會譚伯羽中學的大規模修葺工程(2023-2024)	Y	3,471	-----	1,356	1,467	149	1,855	-----	-----	-----	first half of 2026 2026上半年
3554	Major Repairs 2022-2023 to Cognition College (Hong Kong)	文理書院(香港)的大規模修葺工程(2022-2023)	Y	3,480	1,437	836	1,099	85	859	-----	-----	-----	first half of 2026 2026上半年
3555	Major Repairs 2023-2024 to The Church of Christ In China Ming Yin College	中華基督教會銘賢書院的大規模修葺工程(2023-2024)	Y	3,480	-----	1,438	1,545	144	1,791	-----	-----	-----	first half of 2026 2026上半年
3556	Lift Installation Programme 2018-2019 to Hong Kong and Macau Lutheran Church Queen Maud Secondary School	港澳信義會慕德中學的升降機安裝工程計劃(2018-2019)	Y	3,484	3,086	199	298	100	-----	-----	-----	-----	first half of 2025 2025上半年
3557	Minor conversion works 2020-2021 to Cotton Spinners Association Secondary School	綿紡會中學的小型改裝工程(2020-2021)	Y	3,485	2,980	-----	379	126	-----	-----	-----	-----	first half of 2025 2025上半年
3558	Major Repairs 2022-2023 to The Church of Christ in China Ming Yin College	中華基督教會銘賢書院的大規模修葺工程(2022-2023)	Y	3,489	2,301	322	367	61	760	-----	-----	-----	first half of 2026 2026上半年
3559	* Emergency Repairs 2022-2023 to Ebenezer School	心光學校的緊急修葺工程(2022-2023)	Y	3,490	2,592	-----	47	63	788	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3560	Major Repairs 2022-2023 to Semple Memorial Secondary School	深培中學的大規模修葺工程(2022-2023)	Y	3,494	2,584	221	257	48	605	-----	-----	-----	first half of 2026 2026上半年
3674	Major Repairs 2016-2017 to Tung Wah Group of Hospitals Sun Hoi Directors' College	東華三院辛亥年總理中學的大規模修葺工程(2016-2017)	Y	3,497	3,527	(30)	(30)	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3562	Minor conversion Works 2021-2022 to S.K.H. Ho Chak Wan Primary School	聖公會何澤芸小學的小型改裝工程(2021-2022)	Y	3,528	2,742	-----	590	196	-----	-----	-----	-----	first half of 2025 2025上半年
3563	Major Repairs 2023-2024 to Daughters of Mary Help of Christians Siu Ming Catholic Secondary School	天主教母佑會蕭明中學的大規模修葺工程(2023-2024)	Y	3,533	-----	1,668	1,766	131	1,636	-----	-----	-----	first half of 2026 2026上半年
3564	Major Repairs 2022-2023 to Chong Gene Hang College	張振興伉儷書院的大規模修葺工程(2022-2023)	Y	3,549	2,979	5	35	40	495	-----	-----	-----	first half of 2026 2026上半年
3569	Major Repairs 2017-2018 to Pope Paul VI College	保祿六世書院的大規模修葺工程(2017-2018)	Y	3,549	3,399	150	150	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3565	Major Repairs 2023-2024 to Lok Sin Tong Yu Kan Hing Secondary School	樂善堂余近卿中學的大規模修葺工程(2023-2024)	Y	3,557	-----	191	368	237	2,952	-----	-----	-----	first half of 2026 2026上半年
3567	Installation of a/c system and associated works 2018-2019 to SAHK B M Kotewall Memorial School	香港耀能協會羅怡基學校的冷氣安裝及相關工程(2018-2019)	Y	3,576	2,867	-----	620	89	-----	-----	-----	-----	first half of 2025 2025上半年
3568	Major Repairs 2019-2020 to Tung Wah Group of Hospitals Lee Ching Dea Memorial College	東華三院李潤田紀念中學的大規模修葺工程(2019-2020)	Y	3,592	3,387	3	14	14	177	-----	-----	-----	first half of 2026 2026上半年
3570	Major Repairs 2021-2022 to Caritas Chong Yuet Ming Secondary School	明愛莊月明中學的大規模修葺工程(2021-2022)	Y	3,603	3,417	96	101	6	79	-----	-----	-----	first half of 2026 2026上半年
3571	* Major Repairs 2022-2023 to Po Leung Kuk Grandmont Primary School	保良局錦泰小學的大規模修葺工程(2022-2023)	Y	3,603	2,139	619	663	59	742	-----	-----	-----	first half of 2026 2026上半年
3572	Major Repairs 2023-2024 to Rosaryhill Secondary School	玫瑰崗中學的大規模修葺工程(2023-2024)	Y	3,607	-----	1,430	1,544	153	1,910	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3573	Major Repairs 2022-2023 to Christian Alliance College	宣道中學的大規模修葺工程(2022-2023)	Y	3,607	2,766	17	60	58	723	-----	-----	-----	first half of 2026 2026上半年
3574	Minor conversion works 2020-2021 to St. Antonius Girls' College	聖安當女書院的小型改裝工程(2020-2021)	Y	3,608	1,695	593	1,583	330	-----	-----	-----	-----	first half of 2025 2025上半年
3575	Major Repairs 2021-2022 to The Church of Christ in China Kei Faat Primary School (Yau Tong)	中華基督教會基法小學(油塘)法團校董會的大規模修葺工程(2021-2022)	Y	3,611	3,164	-----	23	31	393	-----	-----	-----	first half of 2026 2026上半年
3576	Major Repairs 2022-2023 to Po Leung Kuk Leung Chow Shun Kam Primary School	保良局梁周順琴小學的大規模修葺工程(2022-2023)	Y	3,612	2,769	(544)	-----	98	745	-----	-----	-----	first half of 2026 2026上半年
3577	Slope Repair under Dangerous Hillside Order 2021-2022 to Pope Paul VI College	保祿六世書院「危險斜坡修葺令」下的斜坡修葺工程(2021-2022)	Y	3,615	3,301	-----	104	104	106	-----	-----	-----	first half of 2026 2026上半年
3578	* Major Repairs 2023-2024 to Hong Kong Baptist University Affiliated School Wong Kam Fai Secondary and Primary School	香港浸會大學附屬學校王錦輝中小學的大規模修葺工程(2023-2024)	Y	3,625	-----	-----	190	255	3,180	-----	-----	-----	first half of 2026 2026上半年
3580	Major Repairs 2022-2023 to The Church of Christ in China Kei Chun Primary School	中華基督教會基真小學的大規模修葺工程(2022-2023)	Y	3,629	2,158	-----	177	103	1,191	-----	-----	-----	first half of 2026 2026上半年
3581	Major Repairs 2022-2023 to CMA Secondary School	廠商會中學的大規模修葺工程(2022-2023)	Y	3,630	2,097	709	752	58	723	-----	-----	-----	first half of 2026 2026上半年
3583	Major Repairs 2018-2019 to Scientia Secondary School	創知中學的大規模修葺工程(2018-2019)	Y	3,650	2,766	-----	146	62	676	-----	-----	-----	first half of 2026 2026上半年
3685	Major Repairs 2021-2022 to PAOC Ka Chi Secondary School	加拿大神召會嘉智中學的大規模修葺工程(2021-2022)	Y	3,662	3,557	105	105	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3584	Major Repairs 2023-2024 to Buddhist To Chi Fat She Yeung Yat Lam Memorial School	道慈佛社楊日霖紀念學校的大規模修葺工程(2023-2024)	Y	3,664	-----	1,386	1,506	160	1,998	-----	-----	-----	first half of 2026 2026上半年
3585	Lift Installation Programme 2018-2019 to St. Stephen's Girls' College	聖士提反女子中學的升降機安裝工程計劃(2018-2019)	Y	3,673	-----	-----	3,263	410	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3586	Major Repairs 2019-2020 to Ching Chung Hau Po Woon Primary School	青松侯寶垣小學的大規模修葺工程(2019-2020)	Y	3,680	3,435	-----	13	17	215	-----	-----	-----	first half of 2026 2026上半年
3587	Major Repairs 2023-2024 to Assembly of God Leung Sing Tak Primary School	基督教神召會梁省德小學的大規模修葺工程(2023-2024)	Y	3,680	-----	233	414	242	3,024	-----	-----	-----	first half of 2026 2026上半年
3588	Major Repairs 2019-2020 to Shun Tak Fraternal Association Leung Kau Kui College	順德聯誼會梁錫琚中學的大規模修葺工程(2019-2020)	Y	3,685	3,419	-----	14	19	233	-----	-----	-----	first half of 2026 2026上半年
3589	Minor conversion works 2020-2021 to Newman Catholic College	天主教新民書院的小型改裝工程(2020-2021)	Y	3,689	3,024	-----	499	166	-----	-----	-----	-----	first half of 2025 2025上半年
3590	Major Repairs 2023-2024 to The Church of Christ In China Tam Lee Lai Fun Memorial Secondary School	中華基督教會譚李麗芬紀念中學的大規模修葺工程(2023-2024)	Y	3,700	-----	1,351	1,474	165	2,061	-----	-----	-----	first half of 2026 2026上半年
3591	Major Repairs 2023-2024 to Hong Kong S.K.H. Bishop Hall Secondary School	香港聖公會何明華會督中學的大規模修葺工程(2023-2024)	Y	3,702	-----	1,720	1,824	139	1,739	-----	-----	-----	first half of 2026 2026上半年
3592	* Major Repairs 2022-2023 to The True Light Middle School of Hong Kong	香港真光中學的大規模修葺工程(2022-2023)	Y	3,708	2,990	379	397	24	297	-----	-----	-----	first half of 2026 2026上半年
3593	Lift Installation Programme 2018-2019 to New Asia Middle School	新亞中學的升降機安裝工程計劃(2018-2019)	Y	3,711	1,117	176	2,563	31	-----	-----	-----	-----	first half of 2025 2025上半年
3594	Major Repairs 2023-2024 to The Church of Christ in China Kei Faat Primary School (Yau Tong)	中華基督教會基法小學(油塘)的大規模修葺工程(2023-2024)	Y	3,719	-----	1,648	1,757	146	1,816	-----	-----	-----	first half of 2026 2026上半年
3595	Major Repairs 2023-2024 to Tung Wah Group of Hospitals Chen Zao Men College	東華三院陳兆民中學的大規模修葺工程(2023-2024)	Y	3,724	-----	890	1,039	199	2,486	-----	-----	-----	first half of 2026 2026上半年
3596	Minor conversion works 2020-2021 to Good Counsel Catholic Primary School	天主教善導小學的小型改裝工程(2020-2021)	Y	3,725	3,413	307	311	1	-----	-----	-----	-----	first half of 2025 2025上半年
3597	Major Repairs 2017-2018 to Po Leung Kuk Mrs Ma Kam Ming-cheung Fook Sien College	保良局馬錦明夫人章馥仙中學的大規模修葺工程(2017-2018)	Y	3,736	3,055	(10)	26	49	606	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3598	Major Repairs 2022-2023 to Society of Boys' Centres Chak Yan Centre School	香港扶幼會則仁中心學校的大規模修葺工程(2022-2023)	Y	3,741	2,524	14	177	85	955	-----	-----	-----	first half of 2026 2026上半年
3599	Major Repairs 2019-2020 to Man Kiu College	閩僑中學的大規模修葺工程(2019-2020)	Y	3,746	3,494	-----	13	18	221	-----	-----	-----	first half of 2026 2026上半年
3600	Major Repairs 2019-2020 to Lung Kong World Federation School Limited Lau Wong Fat Secondary School	世界龍岡學校劉皇發中學的大規模修葺工程(2019-2020)	Y	3,755	3,141	4	36	43	535	-----	-----	-----	first half of 2026 2026上半年
3601 *	Major Repairs 2022-2023 to Yan Chai Hospital Law Chan Chor Si Primary School	仁濟醫院羅陳楚思小學的大規模修葺工程(2022-2023)	Y	3,768	1,580	168	774	142	1,272	-----	-----	-----	first half of 2026 2026上半年
3602	Major Repairs 2022-2023 to The Association of Directors & former Directors of Pok Oi Hospital Ltd Mrs Cheng Yam On School	博愛醫院歷屆總理聯誼會鄭任安夫人學校的大規模修葺工程(2022-2023)	Y	3,770	2,963	10	52	56	699	-----	-----	-----	first half of 2026 2026上半年
3603	Minor conversion works 2020-2021 to Chan's Creative School (Hong Kong Island)	啟基學校(港島)的小型改裝工程(2020-2021)	Y	3,778	2,550	-----	921	307	-----	-----	-----	-----	first half of 2025 2025上半年
3604	Major Repairs 2021-2022 to HKFEW Wong Cho Bau Secondary School	香港教育工作者聯會黃楚標中學的大規模修葺工程(2021-2022)	Y	3,781	2,772	-----	353	71	585	-----	-----	-----	first half of 2026 2026上半年
3605	Major Repairs 2023-2024 to Five Districts Business Welfare Association Chow Chin Yau School	五色鄒振猷學校的大規模修葺工程(2023-2024)	Y	3,785	-----	1,265	1,397	177	2,211	-----	-----	-----	first half of 2026 2026上半年
3606	Major Repairs 2023-2024 to Shun Tak Fraternal Association Wu Siu Kui Memorial Primary School	順德聯誼總會胡少渠紀念小學的大規模修葺工程(2023-2024)	Y	3,785	-----	1,356	1,484	171	2,130	-----	-----	-----	first half of 2026 2026上半年
3607	Major Repairs 2022-2023 to Kwun Tong Maryknoll College	觀塘瑪利諾書院的大規模修葺工程(2022-2023)	Y	3,792	2,818	166	208	57	709	-----	-----	-----	first half of 2026 2026上半年
3608	Major Repairs 2023-2024 to Madam Lau Kam Lung Secondary School of Miu Fat Buddhist Monastery	妙法寺劉金龍中學的大規模修葺工程(2023-2024)	Y	3,796	-----	1,173	1,311	184	2,301	-----	-----	-----	first half of 2026 2026上半年
3609	Major Repairs 2022-2023 to Heep Yunn School	協恩中學的大規模修葺工程(2022-2023)	Y	3,796	-----	-----	199	267	3,330	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3610	* Major Repairs 2023-2024 to Po Leung Kuk Camões Tan Siu Lin Primary School	保良局陳守仁小學的大規模修葺工程(2023-2024)	Y	3,796	-----	-----	199	267	3,330	-----	-----	-----	first half of 2026 2026上半年
3611	Major Repairs 2012-2013 to YMCA of Hong Kong Christian College	港青基信書院的大規模修葺工程(2012-2013)	Y	3,797	3,310	-----	26	34	427	-----	-----	-----	first half of 2026 2026上半年
3612	Major Repairs 2023-2024 to Christian Alliance S W Chan Memorial College	宣道會陳朱素華紀念中學的大規模修葺工程(2023-2024)	Y	3,813	-----	1,387	1,514	171	2,128	-----	-----	-----	first half of 2026 2026上半年
3622	Major Repairs 2022-2023 to Toi Shan Association College	台山商會中學的大規模修葺工程(2022-2023)	Y	3,829	3,166	663	663	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3613	Major Repairs 2021-2022 to Semple Memorial Secondary School	深培中學的大規模修葺工程(2021-2022)	Y	3,831	3,535	(206)	-----	35	261	-----	-----	-----	first half of 2026 2026上半年
3614	Major Repairs 2020-2021 to CNEC Christian College	中華傳道會安柱中學的大規模修葺工程(2020-2021)	Y	3,838	3,585	-----	13	18	222	-----	-----	-----	first half of 2026 2026上半年
3615	Major Repairs 2023-2024 to Hong Kong And Macau Lutheran Church Ming Tao Primary School	港澳信義會明道小學的大規模修葺工程(2023-2024)	Y	3,839	-----	1,332	1,464	176	2,199	-----	-----	-----	first half of 2026 2026上半年
3616	Major Repairs 2022-2023 to Canossa College	嘉諾撒書院的大規模修葺工程(2022-2023)	Y	3,843	1,665	643	1,224	108	846	-----	-----	-----	first half of 2026 2026上半年
3617	Major Repairs 2022-2023 to Lok Sin Tong Leung Wong Wai Fong Memorial School	樂善堂梁蕙芳紀念學校的大規模修葺工程(2022-2023)	Y	3,844	2,888	(284)	-----	87	869	-----	-----	-----	first half of 2026 2026上半年
3619	Major Repairs 2021-2022 to Po On Commercial Association Wan Ho Kan Primary School	寶安商會溫浩根小學的大規模修葺工程(2021-2022)	Y	3,858	2,826	-----	154	73	805	-----	-----	-----	first half of 2026 2026上半年
3620	Minor conversion works 2020-2021 to Cheung Chau Sacred Heart School	長洲聖心學校的小型改裝工程(2020-2021)	Y	3,864	903	-----	2,221	740	-----	-----	-----	-----	first half of 2025 2025上半年
3621	Major Repairs 2023-2024 to Sau Mau Ping Catholic Primary School	秀茂坪天主教小學的大規模修葺工程(2023-2024)	Y	3,866	-----	715	880	222	2,764	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3623 *	Major Repairs 2022-2023 to Hong Kong Taoist Association The Yuen Yuen Institute Chan Lui Chung Tak Memorial School	香港道教聯合會圓玄學院陳呂重德紀念學校的大規模修葺工程(2022-2023)	Y	3,873	3,102	15	55	53	663	-----	-----	-----	first half of 2026 2026上半年
3624	Major Repairs 2023-2024 to Hong Kong & Kowloon Chiu Chow Public Association Secondary School	港九潮州公會中學的大規模修葺工程(2023-2024)	Y	3,881	-----	1,948	2,050	136	1,695	-----	-----	-----	first half of 2026 2026上半年
3625	Minor conversion works 2020-2021 to The Church of Christ in China Ming Kei College	中華基督教會銘基書院的小型改裝工程(2020-2021)	Y	3,882	2,478	18	1,058	346	-----	-----	-----	-----	first half of 2025 2025上半年
3626	Lift Installation Programme 2018-2019 to Free Methodist Bradbury Chun Lei Primary School	循理會白普理基金循理小學的升降機安裝工程計劃(2018-2019)	Y	3,887	2,571	544	923	393	-----	-----	-----	-----	first half of 2025 2025上半年
3627	Lift Addition Project 2019-2020 to ex-premises of Buddhist Ho Lai Fung Primary School	前佛教何福峰紀念學校校舍的升降機加裝工程(2019-2020)	Y	3,897	3,710	187	187	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3628	Major Repairs 2023-2024 to S.K.H. Tin Shui Wai Ling Oi Primary School	聖公會天水圍靈愛小學的大規模修葺工程(2023-2024)	Y	3,899	-----	980	1,133	205	2,561	-----	-----	-----	first half of 2026 2026上半年
3629	Major Repairs 2019-2020 to Cotton Spinners Association Secondary School	綿紡會中學的大規模修葺工程(2019-2020)	Y	3,900	3,767	-----	7	9	117	-----	-----	-----	first half of 2026 2026上半年
3630	Major Repairs 2023-2024 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的大規模修葺工程(2023-2024)	Y	3,913	-----	2,113	2,208	127	1,578	-----	-----	-----	first half of 2026 2026上半年
3631	Major Repairs 2022-2023 to S.K.H. Kowloon Bay Kei Lok Primary School	聖公會九龍灣基樂小學的大規模修葺工程(2022-2023)	Y	3,915	3,216	540	548	11	140	-----	-----	-----	first half of 2026 2026上半年
3632	Major Repairs 2017-2018 to S.K.H. Ho Chak Wan Primary School	聖公會何澤芸小學的大規模修葺工程(2017-2018)	Y	3,916	3,179	-----	39	52	646	-----	-----	-----	first half of 2026 2026上半年
3633	Major Repairs 2020-2021 to Law Ting Pong Secondary School	羅定邦中學的大規模修葺工程(2020-2021)	Y	3,927	-----	-----	406	1,000	2,521	-----	-----	-----	first half of 2026 2026上半年
3634	Minor Improvement Works 2017-2018 to Islamic Primary School	伊斯蘭學校的小型改善工程(2017-2018)	Y	3,931	3,651	-----	280	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3644	Major Repairs 2020-2021 to Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	中華傳道會劉永生中學的大規模修葺工程(2020-2021)	Y	3,935	3,331	604	604	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3635	Major Repairs 2019-2020 to The True Light Middle School of Hong Kong	香港真光中學的大規模修葺工程(2019-2020)	Y	3,937	3,715	-----	12	16	194	-----	-----	-----	first half of 2026 2026上半年
3636	* Major Repairs 2023-2024 to The Church of Christ in China Kung Lee College	中華基督教會公理高中書院的大規模修葺工程(2023-2024)	Y	3,945	-----	-----	207	277	3,461	-----	-----	-----	first half of 2026 2026上半年
3637	Major Repairs 2019-2020 to Good Hope School	德望學校的大規模修葺工程(2019-2020)	Y	3,950	3,324	-----	33	44	549	-----	-----	-----	first half of 2026 2026上半年
3638	* Emergency Repairs 2022-2023 to HKFEW Wong Cho Bau Secondary School	香港教育工作者聯會黃楚標中學的緊急修葺工程(2022-2023)	Y	3,960	2,809	-----	60	709	382	-----	-----	-----	first half of 2026 2026上半年
3639	Major Repairs 2022-2023 to Daughters of Mary Help of Christians Siu Ming Catholic Secondary School	天主教母佑會蕭明中學的大規模修葺工程(2022-2023)	Y	3,965	1,930	110	711	135	1,189	-----	-----	-----	first half of 2026 2026上半年
3640	Major Repairs 2023-2024 to Salesian School	慈幼學校的大規模修葺工程(2023-2024)	Y	3,969	-----	1,420	1,554	179	2,236	-----	-----	-----	first half of 2026 2026上半年
3641	Major Repairs 2022-2023 to S.K.H. St. Simon's Lui Ming Choi Secondary School	聖公會聖西門呂明才中學的大規模修葺工程(2022-2023)	Y	3,970	3,032	-----	49	66	823	-----	-----	-----	first half of 2026 2026上半年
3642	Major Repairs 2023-2024 to Sharon Lutheran School	路德會沙崙學校的大規模修葺工程(2023-2024)	Y	3,972	-----	1,083	1,235	203	2,534	-----	-----	-----	first half of 2026 2026上半年
3643	Major Repairs 2023-2024 to Mary of Providence Primary School	天佑小學的大規模修葺工程(2023-2024)	Y	3,974	-----	270	465	260	3,249	-----	-----	-----	first half of 2026 2026上半年
3645	Major Repairs 2022-2023 to Mu Kuang English School	慕光英文書院的大規模修葺工程(2022-2023)	Y	4,015	-----	-----	211	282	3,522	-----	-----	-----	first half of 2026 2026上半年
3646	Major Repairs 2019-2020 to Pui Ying Secondary School	培英中學的大規模修葺工程(2019-2020)	Y	4,025	3,819	-----	11	14	181	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3648	Major Repairs 2015-2016 to Good Hope School	德望學校的大規模修葺工程(2015-2016)	Y	4,037	2,828	-----	163	85	961	-----	-----	-----	first half of 2026 2026上半年
3649	Major Repairs 2023-2024 to Yan Chai Hospital No. 2 Secondary School	仁濟醫院第二中學的大規模修葺工程(2023-2024)	Y	4,043	-----	1,608	1,736	171	2,136	-----	-----	-----	first half of 2026 2026上半年
3650	Major Repairs 2020-2021 to The Hong Kong Chinese Christian Churches Union Logos Academy	香港華人基督教聯會真道書院的大規模修葺工程(2020-2021)	Y	4,053	49	-----	210	281	3,513	-----	-----	-----	first half of 2026 2026上半年
3651	Major Repairs 2021-2022 to Delia Memorial School (Hip Wo)	地利亞修女紀念學校(協和)的大規模修葺工程(2021-2022)	Y	4,056	-----	-----	213	285	3,558	-----	-----	-----	first half of 2026 2026上半年
3652	Major Repairs 2023-2024 to Catholic Ming Yuen Secondary School	天主教鳴遠中學的大規模修葺工程(2023-2024)	Y	4,082	-----	1,026	1,186	215	2,681	-----	-----	-----	first half of 2026 2026上半年
3653	Major Repairs 2020-2021 to Delia (Man Kiu) English Primary School	地利亞(閩僑)英文小學的大規模修葺工程(2020-2021)	Y	4,096	-----	-----	106	288	3,702	-----	-----	-----	first half of 2026 2026上半年
3654	Major Repairs 2021-2022 to Ching Chung Hau Po Woon Primary School	青松侯寶垣小學的大規模修葺工程(2021-2022)	Y	4,108	3,041	-----	156	75	836	-----	-----	-----	first half of 2026 2026上半年
3655	Major Repairs 2023-2024 to Tseung Kwan O Methodist Primary School	將軍澳循道衛理小學的大規模修葺工程(2023-2024)	Y	4,108	-----	681	861	241	3,006	-----	-----	-----	first half of 2026 2026上半年
3656	Major Repairs 2022-2023 to The Methodist Lee Wai Lee College	李惠利中學的大規模修葺工程(2022-2023)	Y	4,116	2,673	130	199	92	1,152	-----	-----	-----	first half of 2026 2026上半年
3657	# Ventilation Improvement at Tseung Kwan O Methodist Primary School	為將軍澳循道衛理小學改善通風	Y	4,139	3,444	271	293	30	372	-----	-----	-----	first half of 2026 2026上半年
3658	Major Repairs 2023-2024 to Buddhist Wong Wan Tin College	佛教黃允畋中學的大規模修葺工程(2023-2024)	Y	4,144	-----	1,990	2,103	151	1,890	-----	-----	-----	first half of 2026 2026上半年
3659	Major Repairs 2020-2021 to HKFEW Wong Cho Bau School	香港教育工作者聯會黃楚標學校的大規模修葺工程(2020-2021)	Y	4,156	3,368	(41)	3	58	727	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3660	Minor conversion works 2020-2021 to S.K.H. Yan Laap Primary School	聖公會仁立紀念小學的小型改裝工程(2020-2021)	Y	4,174	3,740	-----	326	108	-----	-----	-----	-----	first half of 2025 2025上半年
3661	Major Repairs 2023-2024 to Lung Kong World Federation School Limited Lau Tak Yung Memorial Primary School	世界龍岡學校劉德容紀念小學的大規模修葺工程(2023-2024)	Y	4,185	-----	2,268	2,369	135	1,681	-----	-----	-----	first half of 2026 2026上半年
3662	Major Repairs 2023-2024 to Po Leung Kuk Horizon East Primary School	保良局志豪小學的大規模修葺工程(2023-2024)	Y	4,191	-----	2,087	2,197	148	1,846	-----	-----	-----	first half of 2026 2026上半年
3663	Major Repairs 2023-2024 to CMA Secondary School	廠商會中學的大規模修葺工程(2023-2024)	Y	4,195	-----	1,548	1,687	186	2,322	-----	-----	-----	first half of 2026 2026上半年
3664	Major Repairs 2019-2020 to Wai Kiu College	惠僑英文中學的大規模修葺工程(2019-2020)	Y	4,206	-----	-----	300	1,300	2,606	-----	-----	-----	first half of 2026 2026上半年
3665	Major Repairs 2023-2024 to Shun Tak Fraternal Association Wu Mien Tuen Primary School	順德聯誼總會伍冕端小學的大規模修葺工程(2023-2024)	Y	4,208	-----	1,322	1,474	203	2,531	-----	-----	-----	first half of 2026 2026上半年
3666	Major Repairs 2021-2022 to Evangelize China Fellowship Saint Too Canaan College	基督教中國佈道會聖道迦南書院的大規模修葺工程(2021-2022)	Y	4,209	-----	-----	221	296	3,692	-----	-----	-----	first half of 2026 2026上半年
3667	Major Repairs 2018-2019 to Tung Wah Group of Hospitals Yau Tze Tin Memorial College	東華三院邱子田紀念中學的大規模修葺工程(2018-2019)	Y	4,210	2,995	-----	164	85	966	-----	-----	-----	first half of 2026 2026上半年
3668	Major Repairs 2022-2023 to HHCKLA Buddhist Leung Chik Wai College	香港正覺蓮社佛教梁植偉中學的大規模修葺工程(2022-2023)	Y	4,213	3,223	(742)	-----	122	868	-----	-----	-----	first half of 2026 2026上半年
3862	Major Repairs 2018-2019 to Hong Kong Baptist University Affiliated School Wong Kam Fai Secondary And Primary School	香港浸會大學附屬學校王錦輝中小學的大規模修葺工程(2018-2019)	Y	4,248	2,485	-----	881	882	-----	-----	-----	-----	first half of 2025 2025上半年
3670	Major Repairs 2020-2021 to Kowloon Sam Yuk Secondary School	九龍三育中學的大規模修葺工程(2020-2021)	Y	4,267	-----	529	725	263	3,279	-----	-----	-----	first half of 2026 2026上半年
3671	Major Repairs 2020-2021 to Po Leung Kuk Ho Yuk Ching (1984) College	保良局甲子何玉清中學的大規模修葺工程(2020-2021)	Y	4,276	3,958	-----	17	22	279	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3672	Major Repairs 2022-2023 to S.K.H. Ma On Shan Holy Spirit Primary School	聖公會馬鞍山主風小學的大規模修葺工程(2022-2023)	Y	4,297	3,511	373	395	29	362	-----	-----	-----	first half of 2026 2026上半年
3673	Major Repairs 2020-2021 to HKUGA College	港大同學會書院的大規模修葺工程(2020-2021)	Y	4,303	-----	-----	226	302	3,775	-----	-----	-----	first half of 2026 2026上半年
3675	Major Repairs 2018-2019 to St. Stephen's College	聖士提反書院的大規模修葺工程(2018-2019)	Y	4,325	43	-----	225	301	3,756	-----	-----	-----	first half of 2026 2026上半年
3676	Minor conversion works 2020-2021 to De La Salle Secondary School N T	新界喇沙中學的小型改裝工程(2020-2021)	Y	4,361	2,351	53	1,521	489	-----	-----	-----	-----	first half of 2025 2025上半年
3677	Major Repairs 2023-2024 to Salesian Yip Hon Millennium Primary School	慈幼葉漢千禧小學的大規模修葺工程(2023-2024)	Y	4,363	-----	1,775	1,911	182	2,270	-----	-----	-----	first half of 2026 2026上半年
3678	Lift Installation Programme 2018-2019 to Caritas Fanling Chan Chun Ha Secondary School	明愛粉嶺陳震夏中學的升降機安裝工程計劃(2018-2019)	Y	4,383	943	-----	2,416	1,024	-----	-----	-----	-----	first half of 2025 2025上半年
3679	Major Repairs 2022-2023 to Pui Kiu Middle School	培僑中學的大規模修葺工程(2022-2023)	Y	4,384	-----	-----	300	1,200	2,884	-----	-----	-----	first half of 2026 2026上半年
3680	Major Repairs 2022-2023 to Tsung Tsin Christian Academy	基督教崇真中學的大規模修葺工程(2022-2023)	Y	4,394	-----	-----	231	309	3,854	-----	-----	-----	first half of 2026 2026上半年
3681	Major Repairs 2022-2023 to Cheung Sha Wan Catholic Secondary School	長沙灣天主教英文中學的大規模修葺工程(2022-2023)	Y	4,400	3,065	140	203	84	1,048	-----	-----	-----	first half of 2026 2026上半年
3682	Major Repairs 2021-2022 to Po Leung Kuk Tang Yuk Tien College	保良局董玉蟬中學的大規模修葺工程(2021-2022)	Y	4,401	3,259	-----	160	80	902	-----	-----	-----	first half of 2026 2026上半年
3683	* Emergency Repairs 2022-2023 to Hong Kong Sea School	香港航海學校的緊急修葺工程(2022-2023)	Y	4,402	2,917	-----	78	915	492	-----	-----	-----	first half of 2026 2026上半年
3684	Major Repairs 2022-2023 to Lions College	獅子會中學的大規模修葺工程(2022-2023)	Y	4,414	3,263	260	307	63	781	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3686	* Major Repairs 2023-2024 to The Hong Kong Chinese Christian Churches Union Logos Academy	香港華人基督教聯會真道書院的大規模修葺工程(2023-2024)	Y	4,419	-----	-----	232	311	3,876	-----	-----	-----	first half of 2026 2026上半年
3687	Lift Installation Programme 2018-2019 to S.K.H. Wing Chun Primary School	聖公會榮真小學的升降機安裝工程計劃(2018-2019)	Y	4,423	3,522	60	662	239	-----	-----	-----	-----	first half of 2025 2025上半年
3688	Major Repairs 2022-2023 to Law Ting Pong Secondary School	羅定邦中學的大規模修葺工程(2022-2023)	Y	4,432	-----	-----	233	312	3,887	-----	-----	-----	first half of 2026 2026上半年
3689	Major Repairs 2022-2023 to Shung Tak Catholic English College	天主教崇德英文書院的大規模修葺工程(2022-2023)	Y	4,453	3,705	(94)	-----	59	689	-----	-----	-----	first half of 2026 2026上半年
3690	Lift Installation Programme 2018-2019 to Pentecostal Gin Mao Sheng Primary School	五旬節新茂生小學的升降機安裝工程計劃(2018-2019)	Y	4,457	3,389	368	822	246	-----	-----	-----	-----	first half of 2025 2025上半年
3734	Major Repairs 2015-2016 to Kowloon Sam Yuk Secondary School	九龍三育中學的大規模修葺工程(2015-2016)	Y	4,469	4,166	303	303	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3691	Major Repairs 2023-2024 to Canossa College	嘉諾撒書院的大規模修葺工程(2023-2024)	Y	4,480	-----	1,395	1,557	217	2,706	-----	-----	-----	first half of 2026 2026上半年
3692	Major Repairs 2023-2024 to Ho Ngai College (Sponsored By Sik Sik Yuen)	嚶色園主辦可藝中學的大規模修葺工程(2023-2024)	Y	4,495	-----	1,112	1,290	238	2,967	-----	-----	-----	first half of 2026 2026上半年
3693	Building Repair for Caritas Tuen Mun Marden Foundation Secondary School	為明愛屯門馬登基金中學進行樓宇維修	Y	4,509	193	-----	285	4,031	-----	-----	-----	-----	first half of 2025 2025上半年
3694	Major Repairs 2022-2023 to Yan Chai Hospital Lim Por Yen Secondary School	仁濟醫院林百欣中學的大規模修葺工程(2022-2023)	Y	4,513	3,503	150	195	60	755	-----	-----	-----	first half of 2026 2026上半年
3695	Major Repairs 2023-2024 to Hong Chi Morningjoy School, Yuen Long	匡智元朗晨樂學校的大規模修葺工程(2023-2024)	Y	4,523	-----	824	1,018	260	3,245	-----	-----	-----	first half of 2026 2026上半年
3696	* Major Repairs 2023-2024 to Pui Kiu Middle School	培僑中學的大規模修葺工程(2023-2024)	Y	4,552	-----	-----	239	320	3,993	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3697	Lift Installation Programme 2018-2019 to The Church of Christ in China Kei Heep Secondary School	中華基督教會基協中學的升降機安裝工程計劃(2018-2019)	Y	4,553	912	-----	2,748	893	-----	-----	-----	-----	first half of 2025 2025上半年
3698	Major Repairs 2022-2023 to Kowloon Sam Yuk Secondary School	九龍三育中學的大規模修葺工程(2022-2023)	Y	4,560	-----	46	283	317	3,960	-----	-----	-----	first half of 2026 2026上半年
3699	Major Repairs 2020-2021 to Hon Wah College	漢華中學的大規模修葺工程(2020-2021)	Y	4,577	-----	-----	240	1,300	3,037	-----	-----	-----	first half of 2026 2026上半年
3700	Minor conversion works 2020-2021 to S.K.H. Holy Carpenter Primary School	聖公會聖匠小學的小型改裝工程(2020-2021)	Y	4,592	2,169	(238)	1,758	665	-----	-----	-----	-----	first half of 2025 2025上半年
3701	Major Repairs 2023-2024 to The Church of Christ In China Kei Yuen College	中華基督教會基元中學的大規模修葺工程(2023-2024)	Y	4,606	-----	1,735	1,886	202	2,518	-----	-----	-----	first half of 2026 2026上半年
3709	Minor Improvement Works 2017-2018 to Man Kiu Association Primary School	閩僑小學的小型改善工程(2017-2018)	Y	4,613	4,524	89	89	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3702	Lift Installation Programme 2018-2019 to Shatin Public School	沙田公立學校的升降機安裝工程計劃(2018-2019)	Y	4,630	2,281	387	646	1,703	-----	-----	-----	-----	first half of 2025 2025上半年
3703	* Major Repairs 2023-2024 to Scientia Secondary School	創知中學的大規模修葺工程(2023-2024)	Y	4,632	-----	-----	243	326	4,063	-----	-----	-----	first half of 2026 2026上半年
3704	Major Repairs 2023-2024 to Taoist Ching Chung Primary School	道教青松小學的大規模修葺工程(2023-2024)	Y	4,649	-----	812	1,014	270	3,365	-----	-----	-----	first half of 2026 2026上半年
3705	Major Repairs 2019-2020 to St. Peter's Secondary School	聖伯多祿中學的大規模修葺工程(2019-2020)	Y	4,674	4,449	-----	12	16	197	-----	-----	-----	first half of 2026 2026上半年
3706	Minor Improvement Works 2017-2018 to The Evangelical Lutheran Church of Hong Kong Wo Che Lutheran School	禾輦信義學校的小型改善工程(2017-2018)	Y	4,680	3,940	-----	130	10	600	-----	-----	-----	first half of 2026 2026上半年
3707	Major Repairs 2022-2023 to Chai Wan Kok Catholic Primary School	柴灣角天主教小學的大規模修葺工程(2022-2023)	Y	4,682	3,347	95	160	87	1,088	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3708 *	Major Repairs 2023-2024 to Fukien Secondary School Affiliated School	福建中學附屬學校的大規模修葺工程(2023-2024)	Y	4,691	-----	-----	246	330	4,115	-----	-----	-----	first half of 2026 2026上半年
3710	Major Repairs 2023-2024 to Lung Kong World Federation School Limited Lau Wong Fat Secondary School	世界龍岡學校劉皇發中學的大規模修葺工程(2023-2024)	Y	4,729	-----	462	686	300	3,743	-----	-----	-----	first half of 2026 2026上半年
3711	Major Repairs 2023-2024 to The Association of Directors & former Directors of Pok Oi Hospital Ltd. Leung Sing Tak College	博愛醫院歷屆總理聯誼會梁省德中學的大規模修葺工程(2023-2024)	Y	4,743	-----	898	1,100	270	3,373	-----	-----	-----	first half of 2026 2026上半年
3712	Major Repairs 2017-2018 to Qualied College	匯知中學的大規模修葺工程(2017-2017)	Y	4,745	3,045	5	10	377	1,313	-----	-----	-----	first half of 2026 2026上半年
3713	Major Repairs 2019-2020 to Caritas Chong Yuet Ming Secondary School	明愛莊月明中學的大規模修葺工程(2019-2020)	Y	4,749	4,385	-----	318	46	-----	-----	-----	-----	first half of 2025 2025上半年
3714	Major Repairs 2023-2024 to Sheng Kung Hui Lam Woo Memorial Secondary School	聖公會林護紀念中學的大規模修葺工程(2023-2024)	Y	4,755	-----	436	663	304	3,788	-----	-----	-----	first half of 2026 2026上半年
3715	Major Repairs 2022-2023 to Stewards Pooi Kei College	香港神託會培基書院的大規模修葺工程(2022-2023)	Y	4,755	-----	-----	250	334	4,171	-----	-----	-----	first half of 2026 2026上半年
3716	Installation of a/c system and associated works 2018-2019 to Ex-Premises of Shi Hui Wen Secondary School	釋慧文中學的冷氣安裝及相關工程(2018-2019)	Y	4,758	4,501	-----	225	32	-----	-----	-----	-----	first half of 2025 2025上半年
3717	Major Repairs 2018-2019 to Five Districts Business Welfare Association Chow Chin Yau School	五邑鄒振猷學校的大規模修葺工程(2018-2019)	Y	4,771	4,151	-----	133	44	443	-----	-----	-----	first half of 2026 2026上半年
3718	Major Repairs 2022-2023 to HKFEW Wong Cho Bau Secondary School	香港教育工作者聯會黃楚標中學的大規模修葺工程(2022-2023)	Y	4,777	3,522	80	142	83	1,030	-----	-----	-----	first half of 2026 2026上半年
3719	Major Repairs 2012-2013 to Wai Kiu College	惠僑英文中學的大規模修葺工程(2012-2013)	Y	4,784	4,187	-----	31	42	524	-----	-----	-----	first half of 2026 2026上半年
3720	Minor conversion Works 2021-2022 to Tsuen Wan Public Ho Chuen Yiu Memorial College	荃灣公立何傳耀紀念中學的小型改裝工程(2021-2022)	Y	4,814	2,412	1	1,802	600	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3722	Major Repairs 2017-2018 to Queen's College Old Boys' Association Secondary School	皇仁舊生會中學的大規模修葺工程(2017-2018)	Y	4,842	2,683	-----	345	152	1,662	-----	-----	-----	first half of 2026 2026上半年
3723	Major Repairs 2017-2018 to CNEC Christian College	中華傳道會安柱中學的大規模修葺工程(2017-2018)	Y	4,858	4,556	-----	16	21	265	-----	-----	-----	first half of 2026 2026上半年
3724	Minor conversion Works 2021-2022 to Po Leung Kuk Lee Shing Pik College	保良局李城璧中學的小型改裝工程(2021-2022)	Y	4,859	2,121	-----	2,054	684	-----	-----	-----	-----	first half of 2025 2025上半年
3726	Major Repairs 2018-2019 to Tsung Tsin Christian Academy	基督教崇真中學的大規模修葺工程(2018-2019)	Y	4,866	4,112	-----	40	324	390	-----	-----	-----	first half of 2026 2026上半年
3727	* Major Repairs 2023-2024 to Chinese Y.M.C.A. Secondary School	中華基督教青年會中學的大規模修葺工程(2023-2024)	Y	4,876	-----	-----	256	343	4,277	-----	-----	-----	first half of 2026 2026上半年
3797	Major Repairs 2022-2023 to China Holiness College	中聖書院的大規模修葺工程(2022-2023)	Y	4,900	-----	-----	1,200	1,200	2,500	-----	-----	-----	first half of 2026 2026上半年
3728	Mandatory Building/Window Inspection and Repair 2020-2021 to Tung Wah Group of Hospitals Lee Ching Dea Memorial College	東華三院李潤田紀念中學的強制驗窗驗樓計劃工程(2020-2021)	Y	4,905	-----	3,083	3,179	1,522	204	-----	-----	-----	first half of 2026 2026上半年
3729	Major Repairs 2018-2019 to St. Louis School	聖類斯中學的大規模修葺工程(2018-2019)	Y	4,913	3,676	-----	165	87	985	-----	-----	-----	first half of 2026 2026上半年
3730	Mandatory Building/Window Inspection and Repair 2020-2021 to Hong Kong Sheng Kung Hui Bishop Hall Secondary School	香港聖公會何明華會督中學的強制驗窗驗樓計劃工程(2020-2021)	Y	4,932	3,972	-----	-----	480	480	-----	-----	-----	first half of 2026 2026上半年
3731	Lift Addition Project 20186-2017 to Yuen Long Public Middle School Alumni Association Primary School	元朗公立中學校友會小學的升降機加裝工程(2016-2017)	Y	4,940	1,962	847	959	150	1,869	-----	-----	-----	first half of 2026 2026上半年
3732	Lift Installation Programme 2018-2019 to Price Memorial Catholic Primary School	天主教博智小學的升降機安裝工程計劃(2018-2019)	Y	4,941	1,797	143	1,565	1,579	-----	-----	-----	-----	first half of 2025 2025上半年
3776	Major Repairs 2021-2022 to Pui Kiu College	培僑書院的大規模修葺工程(2021-2022)	Y	4,952	-----	-----	400	1,000	3,552	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
3733	Major Repairs 2020-2021 to Tsung Tsin Christian Academy	基督教崇真中學的大規模修葺工程(2020-2021)	Y	4,997	-----	-----	262	351	4,384	-----	-----	-----	-----	first half of 2026 2026上半年
3735	Major Repairs 2023-2024 to The Hong Kong Sze Yap Commercial and Industrial Association Chan Nam Chong Memorial College	香港四邑商工總會陳南昌紀念中學的大規模修葺工程(2023-2024)	Y	5,008	-----	901	1,117	273	3,618	-----	-----	-----	-----	first half of 2026 2026上半年
3736	Lift Installation Programme 2018-2019 to Kwok Man School	國民學校的升降機安裝工程計劃(2018-2019)	Y	5,018	175	227	3,343	1,500	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3737	Major Repairs 2020-2021 to Hong Kong Baptist University Affiliated School Wong Kam Fai Secondary and Primary School	香港浸會大學附屬學校王錦輝中小學的大規模修葺工程(2020-2021)	Y	5,020	-----	-----	264	333	4,423	-----	-----	-----	-----	first half of 2026 2026上半年
3835	Major Repairs 2019-2020 to Kiangsu-chekiang College	蘇浙公學的大規模修葺工程(2019-2020)	Y	5,050	4,119	-----	465	466	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3738	Major Repairs 2020-2021 to United Christian College (Kowloon East)	滙基書院(東九龍)的大規模修葺工程(2020-2021)	Y	5,080	3,169	160	252	116	1,543	-----	-----	-----	-----	first half of 2026 2026上半年
3739	Major Repairs 2020-2021 to Fukien Secondary School	福建中學的大規模修葺工程(2020-2021)	Y	5,104	-----	-----	268	339	4,497	-----	-----	-----	-----	first half of 2026 2026上半年
3740	Major Repairs 2022-2023 to St. Stephen's College	聖士提反書院的大規模修葺工程(2022-2023)	Y	5,116	-----	-----	269	340	4,507	-----	-----	-----	-----	first half of 2026 2026上半年
3741	Ad-Hoc AP (DHO) 2021-2022 to Rosaryhill Secondary School	玫瑰崗中學的特別工程「危險斜坡修葺令」下的斜坡修葺工程(2021-2022)	Y	5,135	-----	-----	-----	2,567	2,568	-----	-----	-----	-----	first half of 2026 2026上半年
3742	Slope Repair under Dangerous Hillside Order 2019-2020 to Salesian English School	慈幼英文學校「危險斜坡修葺令」下的斜坡修葺工程(2019-2020)	Y	5,158	4,848	-----	144	145	21	-----	-----	-----	-----	first half of 2026 2026上半年
3743	Minor Improvement Works 2017-2018 to Ho Shun Primary School (Sponsored by The Sik Sik Yuen)	嚙色園主辦可信學校的小型改善工程(2017-2018)	Y	5,191	5,011	-----	180	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3777	Major Repairs 2014-2015 to ELCHK Lutheran Secondary School	基督教香港信義會信義中學的大規模修葺工程(2014-2015)	Y	5,197	5,186	-----	11	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3863	Major Repairs 2018-2019 to G.T. (Ellen Yeung) College	播道書院的大規模修葺工程(2018-2019)	Y	5,204	-----	5,086	5,086	118	-----	-----	-----	-----	first half of 2025 2025上半年
3744	Lift Installation Programme 2018-2019 to Wong Tai Sin Catholic Primary School	黃大仙天主教小學的升降機安裝工程計劃(2018-2019)	Y	5,207	1,398	-----	2,172	1,637	-----	-----	-----	-----	first half of 2025 2025上半年
3745	Major Repairs 2022-2023 to Creative Secondary School	啓思中學的大規模修葺工程(2022-2023)	Y	5,225	-----	-----	274	347	4,604	-----	-----	-----	first half of 2026 2026上半年
3746	Major Repairs 2018-2019 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的大規模修葺工程(2018-2019)	Y	5,230	3,560	-----	13	5	1,652	-----	-----	-----	first half of 2026 2026上半年
3747	Major Repairs 2014-2015 to G.T. (Ellen Yeung) College	優才(楊殷有娣)書院的大規模修葺工程(2014-2015)	Y	5,263	4,745	145	165	25	328	-----	-----	-----	first half of 2026 2026上半年
3748	Lift Addition Project 2016-2017 to ELCHK Lutheran Secondary School	基督教香港信義會信義中學的升降機加裝工程(2016-2017)	Y	5,300	2,035	1,560	1,650	113	1,502	-----	-----	-----	first half of 2026 2026上半年
3749	Major Repairs 2023-2024 to The Methodist Lee Wai Lee College	李惠利中學的大規模修葺工程(2023-2024)	Y	5,302	-----	1,333	1,541	264	3,497	-----	-----	-----	first half of 2026 2026上半年
3750	Major Repairs 2015-2016 to YMCA of Hong Kong Christian College	港青基信書院的大規模修葺工程(2015-2016)	Y	5,372	4,843	-----	28	35	466	-----	-----	-----	first half of 2026 2026上半年
3751	Major Repairs 2022-2023 to The Church of Christ in China Kung Lee College	中華基督教會公理高中書院的大規模修葺工程(2022-2023)	Y	5,373	-----	-----	282	357	4,734	-----	-----	-----	first half of 2026 2026上半年
3752	Lift Installation Programme 2018-2019 to Cheng Chek Chee Secondary School of Sai Kung and Hang Hau District, N.T.	新界西貢坑口區鄭植之中學的升降機安裝工程計劃(2018-2019)	Y	5,397	925	-----	3,354	1,118	-----	-----	-----	-----	first half of 2025 2025上半年
3753	* Major Repairs 2023-2024 to Caritas Charles Vath College	明愛華德中書院的大規模修葺工程(2023-2024)	Y	5,424	-----	-----	285	360	4,779	-----	-----	-----	first half of 2026 2026上半年
3754	Major Repairs 2014-2015 to G.T. (Ellen Yeung) College	優才(楊殷有娣)書院的大規模修葺工程(2014-2015)	Y	5,429	4,771	-----	35	44	579	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$'000 (千元)				
3755	Major Repairs 2019-2020 to HKUGA College	港大同學會書院的大規模修葺工程(2019-2020)	Y	5,475	52	-----	1,272	1,500	2,651	-----	-----	-----	first half of 2026 2026上半年
3756	Major Repairs 2020-2021 to Pui Kiu College	培僑書院的大規模修葺工程(2020-2021)	Y	5,476	-----	-----	288	2,594	2,594	-----	-----	-----	first half of 2026 2026上半年
3757	Major Repairs 2023-2024 to Yuen Long Merchants Association Primary School	元朗商會小學的大規模修葺工程(2023-2024)	Y	5,496	-----	1,499	1,709	265	3,522	-----	-----	-----	first half of 2026 2026上半年
3758	Major Repairs 2022-2023 to The Hong Kong Chinese Christian Churches Union Logos Academy	香港華人基督教聯會真道書院的大規模修葺工程(2022-2023)	Y	5,509	-----	-----	289	366	4,854	-----	-----	-----	first half of 2026 2026上半年
3759	Major Repairs 2021-2022 to Creative Secondary School	啓思中學的大規模修葺工程(2021-2022)	Y	5,543	-----	-----	291	368	4,884	-----	-----	-----	first half of 2026 2026上半年
3760	Lift Installation Programme 2018-2019 to The Church of Christ in China Mong Man Wai College	中華基督教會蒙民偉書院的升降機安裝工程計劃(2018-2019)	Y	5,557	592	417	4,114	851	-----	-----	-----	-----	first half of 2025 2025上半年
3761	Major Repairs 2022-2023 to Delia Memorial School (Hip Wo)	地利亞修女紀念學校(協和)的大規模修葺工程(2022-2023)	Y	5,559	-----	-----	292	369	4,898	-----	-----	-----	first half of 2026 2026上半年
3762	Building Repair for Kwok Tak Seng Catholic Secondary School	為天主教郭得勝中學進行樓宇維修	Y	5,637	3,471	299	500	1,666	-----	-----	-----	-----	first half of 2025 2025上半年
3763	Major Repairs 2023-2024 to St Andrew's Catholic Primary School	天主教聖安德肋小學的大規模修葺工程(2023-2024)	Y	5,638	-----	342	620	352	4,666	-----	-----	-----	first half of 2026 2026上半年
3771	Major Repairs 2021-2022 to HKMA David Li Kwok Po College	香港管理專業協會李國寶中學的大規模修葺工程(2021-2022)	Y	5,645	2,694	-----	174	220	2,557	-----	-----	-----	first half of 2026 2026上半年
3764	Major Repairs 2022-2023 to Kau Yan College	救恩書院的大規模修葺工程(2022-2023)	Y	5,650	3,316	256	665	138	1,531	-----	-----	-----	first half of 2026 2026上半年
3765	Major Repairs 2022-2023 to Scientia Secondary School	創知中學的大規模修葺工程(2022-2023)	Y	5,665	-----	-----	298	376	4,991	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
									\$'000 (千元)					
3766	Minor Improvement Works 2017-2018 to Shatin Tsung Tsun School	沙田崇真學校的小型改善工程(2017-2018)	Y	5,674	5,570	104	104	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3767 *	Major Repairs 2023-2024 to Evangelize China Fellowship Saint Too Canaan College	基督教中國佈道會聖道迦南書院的大規模修葺工程(2023-2024)	Y	5,773	-----	-----	303	383	5,087	-----	-----	-----	-----	first half of 2026 2026上半年
3768	Major Repairs 2017-2018 to Salesian Yip Hon Primary School	慈幼葉漢小學的大規模修葺工程(2017-2018)	Y	5,806	5,067	-----	39	49	651	-----	-----	-----	-----	first half of 2026 2026上半年
3770	Major Repairs 2017-2018 to Tung Chung Catholic School	東涌天主教學校的大規模修葺工程(2017-2018)	Y	5,981	4,908	-----	56	71	946	-----	-----	-----	-----	first half of 2026 2026上半年
3772	Major Repairs 2022-2023 to Hong Kong Baptist University Affiliated School Wong Kam Fai Secondary and Primary School	香港浸會大學附屬學校王錦輝中小學的大規模修葺工程(2022-2023)	Y	6,093	-----	-----	320	405	5,368	-----	-----	-----	-----	first half of 2026 2026上半年
3773	Major Repairs 2022-2023 to Hong Kong Baptist University Affiliated School Wong Kam Fai Secondary and Primary School	香港浸會大學附屬學校王錦輝中小學的大規模修葺工程(2022-2023)	Y	6,169	-----	-----	324	410	5,435	-----	-----	-----	-----	first half of 2026 2026上半年
3858	Slope Repair 2014-2015 to Hong Chi Pinehill No. 2 School	匡智松嶺第二校的斜坡修葺工程(2014-2015)	Y	6,200	3,974	68	70	50	2,106	-----	-----	-----	-----	first half of 2026 2026上半年
3774	Major Repairs 2019-2020 to Buddhist Wong Fung Ling College	佛教黃鳳翎中學的大規模修葺工程(2019-2020)	Y	6,213	5,759	-----	24	30	400	-----	-----	-----	-----	first half of 2026 2026上半年
3778	Major Repairs 2020-2021 to Hong Kong Baptist University Affiliated School Wong Kam Fai Secondary and Primary School	香港浸會大學附屬學校王錦輝中小學的大規模修葺工程(2020-2021)	Y	6,354	-----	-----	334	422	5,598	-----	-----	-----	-----	first half of 2026 2026上半年
3779	Lift Installation Programme 2018-2019 to Choi Hung Estate Catholic Secondary School	彩虹邨天主教英文中學的升降機安裝工程計劃(2018-2019)	Y	6,417	373	-----	4,054	1,990	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3780	Minor conversion Works 2021-2022 to Maryknoll Convent School (Secondary Section)	瑪利諾修院學校(中學部)的小型改裝工程(2021-2022)	Y	6,464	3,418	758	2,475	571	-----	-----	-----	-----	-----	first half of 2025 2025上半年
3781	Major Repairs 2017-2018 to Buddhist Wong Cheuk Um Primary School	佛教黃焯菴小學的大規模修葺工程(2017-2018)	Y	6,467	6,082	11	11	25	349	-----	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3782	* Major Repairs 2023-2024 to Kiangsu-chekiang College	蘇浙公學的大規模修葺工程(2023-2024)	Y	6,476	-----	-----	340	430	5,706	-----	-----	-----	first half of 2026 2026上半年
3821	Major Repairs 2022-2023 to Pui Kiu College	培僑書院的大規模修葺工程(2022-2023)	Y	6,557	-----	-----	1,200	1,500	3,857	-----	-----	-----	first half of 2026 2026上半年
3783	Major Repairs 2020-2021 to HKUGA Primary School	港大同學會小學的大規模修葺工程(2020-2021)	Y	6,640	-----	-----	349	441	5,850	-----	-----	-----	first half of 2026 2026上半年
3784	Major Repairs 2020-2021 to The Church of Christ in China Kung Lee College	中華基督教會公理高中書院的大規模修葺工程(2020-2021)	Y	6,845	-----	-----	359	455	6,031	-----	-----	-----	first half of 2026 2026上半年
3785	Minor Improvement Works 2017-2018 to Sir Robert Black College of Education Past Students' Association Lu Kwong Fai Memorial School	柏立基教育學院校友會盧光輝紀念學校的小型改善工程(2017-2018)	Y	6,922	6,422	245	500	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3786	Major Repairs 2015-16 to Ying Wa Primary School	英華小學的大規模修葺工程(2015-2016)	Y	6,958	6,016	-----	49	63	830	-----	-----	-----	first half of 2026 2026上半年
3787	* Major Repairs 2023-2024 to Pui Kiu College	培僑書院的大規模修葺工程(2023-2024)	Y	7,048	-----	-----	370	468	6,210	-----	-----	-----	first half of 2026 2026上半年
3788	Minor Improvement Works 2017-2018 to Asbury Methodist Primary School	亞斯理衛理小學的小型改善工程(2017-2018)	Y	7,052	6,552	251	500	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3789	Major Repairs 2019-2020 to Tai Po Sam Yuk Secondary School	大埔三育中學的大規模修葺工程(2019-2020)	Y	7,066	6,329	-----	39	49	649	-----	-----	-----	first half of 2026 2026上半年
3790	Major Repairs 2021-2022 to Law Ting Pong Secondary School	羅定邦中學的大規模修葺工程(2021-2022)	Y	7,096	-----	-----	373	471	6,252	-----	-----	-----	first half of 2026 2026上半年
3791	Major Repairs 2022-2023 to Good Hope School	德望學校的大規模修葺工程(2022-2023)	Y	7,169	-----	-----	376	476	6,317	-----	-----	-----	first half of 2026 2026上半年
3792	Major Repairs 2022-2023 to Confucius Hall Secondary School	孔聖堂中學的大規模修葺工程(2022-2023)	Y	7,217	-----	-----	379	479	6,359	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3793	Major Repairs 2018-2019 to HKFYG Lee Shau Kee College	香港青年協會李兆基書院的大規模修葺工程(2018-2019)	Y	7,227	3,661	-----	187	237	3,142	-----	-----	-----	first half of 2026 2026上半年
3826	Major Repairs 2019-2020 to Law Ting Pong Secondary School	羅定邦中學的大規模修葺工程(2019-2020)	Y	7,247	7,246	-----	1	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3794 *	Major Repairs 2023-2024 to W F Joseph Lee Primary School	和富慈善基金李宗德小學的大規模修葺工程(2023-2024)	Y	7,271	-----	-----	382	483	6,406	-----	-----	-----	first half of 2026 2026上半年
3795	Major Repairs 2021-2022 to Ying Wa Primary School	英華小學的大規模修葺工程(2021-2022)	Y	7,273	-----	-----	382	483	6,408	-----	-----	-----	first half of 2026 2026上半年
3855	Major Repairs 2016-2017 to Pui Ying Secondary School	培英中學的大規模修葺工程(2016-2017)	Y	7,298	7,295	-----	3	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3828	Major Repairs 2019-2020 to Ying Wa Primary School	英華小學的大規模修葺工程(2019-2020)	Y	7,312	6,706	509	509	97	-----	-----	-----	-----	first half of 2025 2025上半年
3796	Minor Improvement Works 2017-2018 to T.W.G.Hs Ko Ho Ning Memorial Primary School	東華三院高可寧紀念小學的小型改善工程(2017-2018)	Y	7,314	6,814	186	500	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3798	Major Repairs 2014-2015 to Fukien Secondary School	福建中學的大規模修葺工程(2014-2015)	Y	7,339	5,134	-----	416	1,089	700	-----	-----	-----	first half of 2026 2026上半年
3815	Major Repairs 2019-2020 to St. Paul's Convent School	聖保祿學校的大規模修葺工程(2019-2020)	Y	7,343	6,038	-----	112	434	759	-----	-----	-----	first half of 2026 2026上半年
3799	Lift Installation Programme 2018-2019 to Hong Kong Sheng Kung Hui Bishop Hall Secondary School	香港聖公會何明華會督中學的升降機安裝工程計劃(2018-2019)	Y	7,352	881	13	3,274	3,197	-----	-----	-----	-----	first half of 2025 2025上半年
3800	Major Repairs 2015-2016 to Ying Wa College	英華書院的大規模修葺工程(2015-2016)	Y	7,438	7,087	-----	18	23	310	-----	-----	-----	first half of 2026 2026上半年
3801 *	Major Repairs 2023-2024 to Tai Po Sam Yuk Secondary School	大埔三育中學的大規模修葺工程(2023-2024)	Y	7,447	-----	-----	391	495	6,561	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3802	Major Repairs 2019-2020 to Hong Kong Chinese Women's Club College	香港中國婦女會中學的大規模修葺工程(2019-2020)	Y	7,458	6,981	-----	25	32	420	-----	-----	-----	first half of 2026 2026上半年
3803	Major Repairs 2019-2020 to CNEC Christian College	中華傳道會安柱中學的大規模修葺工程(2019-2020)	Y	7,467	7,104	-----	19	24	320	-----	-----	-----	first half of 2026 2026上半年
3804	* Emergency Repairs 2022-2023 to St Stephen's Girls' College	聖士提反女子中學的緊急修葺工程(2022-2023)	Y	7,582	-----	-----	398	4,046	3,138	-----	-----	-----	first half of 2026 2026上半年
3805	Major Repairs 2018-2019 to Po Leung Kuk Mrs Ma Kam Ming-cheung Fook Sien College	保良局馬錦明夫人章馥仙中學的大規模修葺工程(2018-2019)	Y	7,617	5,211	-----	126	160	2,120	-----	-----	-----	first half of 2026 2026上半年
3806	Major Repairs 2021-2022 to Hong Kong Institute of Contemporary Culture Lee Shau Kee School of Creativity	香港兆基創意書院(李兆基基金會贊助、香港當代文化中心主辦)的大規模修葺工程(2021-2022)	Y	7,652	-----	-----	402	508	6,742	-----	-----	-----	first half of 2026 2026上半年
3807	Major Repairs 2017-2018 to The Evangelical Lutheran Church of Hong Kong Faith Love Lutheran School	柴灣信愛學校的大規模修葺工程(2017-2018)	Y	7,679	6,186	(18)	161	100	1,232	-----	-----	-----	first half of 2026 2026上半年
3808	Lift Addition Project 2016-2017 to St. Peter's Catholic Primary School	聖伯多祿天主教小學的升降機加裝工程(2016-2017)	Y	7,683	5,507	14	128	144	1,904	-----	-----	-----	first half of 2026 2026上半年
3809	* Major Repairs 2023-2024 to St. Margaret's Co-educational English Secondary and Primary School	聖瑪加利男女英文中小學的大規模修葺工程(2023-2024)	Y	7,699	-----	-----	404	511	6,784	-----	-----	-----	first half of 2026 2026上半年
3810	Minor Improvement Works 2017-2018 to CNEC Ta Tung School	中華傳道會許大同學校的小型改善工程(2017-2018)	Y	7,717	7,187	275	530	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3811	Major Repairs 2022-2023 to St. Paul's College Primary School	聖保羅書院小學的大規模修葺工程(2022-2023)	Y	7,747	-----	-----	407	515	6,825	-----	-----	-----	first half of 2026 2026上半年
3839	Major Repairs 2019-2020 to W F Joseph Lee Primary School	和富慈善基金李宗德小學的大規模修葺工程(2019-2020)	Y	7,796	7,615	-----	73	93	15	-----	-----	-----	first half of 2026 2026上半年
3812	Major Repairs 2021-2022 to ELCHK Lutheran Academy (Secondary Section)	基督教香港信義會宏信書院的大規模修葺工程(2021-2022)	Y	7,869	-----	-----	413	523	6,933	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3813	Major Repairs 2017-2018 to Heung To Secondary School (Tseung Kwan O)	將軍澳香島中學的大規模修葺工程(2017-2018)	Y	7,879	2,576	-----	278	2,965	2,060	-----	-----	-----	first half of 2026 2026上半年
3814	Minor Improvement Works 2017-2018 to Fr. Cucchiara Memorial School	郭怡雅神父紀念學校的小型改善工程(2017-2018)	Y	8,092	7,542	276	550	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3816	Minor Improvement Works 2017-2018 to S.K.H. Chu Yan Primary School	聖公會主恩小學的小型改善工程(2017-2018)	Y	8,218	7,648	264	570	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3817	Major Repairs 2019-2020 to The Chinese Foundation Secondary School	中華基金中學的大規模修葺工程(2019-2020)	Y	8,267	4,687	1,442	1,554	142	1,884	-----	-----	-----	first half of 2026 2026上半年
3818	Lift Addition Project 2012-2013 to Carmel Pak U Secondary School	迦密柏雨中學的升降機加裝工程(2012-2013)	Y	8,293	789	159	3,616	892	2,996	-----	-----	-----	first half of 2025 2025上半年
3819	Lift Installation Programme 2018-2019 to Tsuen Wan Chiu Chow Public School	荃灣潮州公學的升降機安裝工程計劃(2018-2019)	Y	8,327	1,090	-----	4,058	3,179	-----	-----	-----	-----	first half of 2025 2025上半年
3820	Major Repairs 2021-2022 to Pui Kiu Middle School	培僑中學的大規模修葺工程(2021-2022)	Y	8,340	-----	-----	438	554	7,348	-----	-----	-----	first half of 2026 2026上半年
3822	Major Repairs 2021-2022 to Confucius Hall Secondary School	孔聖堂中學的大規模修葺工程(2021-2022)	Y	8,424	-----	-----	442	560	7,422	-----	-----	-----	first half of 2026 2026上半年
3823	Minor Improvement Works 2017-2018 to S.K.H. Holy Spirit Primary School	聖公會主風小學的小型改善工程(2017-2018)	Y	8,435	8,015	-----	250	10	160	-----	-----	-----	first half of 2026 2026上半年
3824	Lift Installation Programme 2018-2019 to Po Leung Kuk No.1 W.H. Cheung College	保良局第一張永慶中學的升降機安裝工程計劃(2018-2019)	Y	8,498	938	14	3,618	3,942	-----	-----	-----	-----	first half of 2025 2025上半年
3825	Major Repairs 2020-2021 to Buddhist Fat Ho Memorial College	佛教筏可紀念中學的大規模修葺工程(2020-2021)	Y	8,504	-----	-----	447	565	7,492	-----	-----	-----	first half of 2026 2026上半年
3827	Minor Improvement Works 2017-2018 to The Evangelical Lutheran Church of Hong Kong Kwai Shing Lutheran Primary School	基督教香港信義會葵盛信義學校的小型改善工程(2017-2018)	Y	8,585	8,005	299	580	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3830	Repairs/ Installation of Air-conditioning System 2020-2021 to Ex-premises of Sung Lan Middle School	前崇蘭中學校舍的修葺/加裝空調設備及有關工程(2020-2021)	Y	8,656	8,176	480	480	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3829	* Major Repairs 2023-2024 to United Christian College (Kowloon East)	滙基書院(東九龍)的大規模修葺工程(2023-2024)	Y	8,675	-----	-----	456	576	7,643	-----	-----	-----	first half of 2026 2026上半年
3864	Major Repairs 2020-2021 to Lam Tai Fai College	林大輝中學的大規模修葺工程(2020-2021)	Y	8,695	7,300	1,325	1,325	70	-----	-----	-----	-----	first half of 2025 2025上半年
3831	Emergency Repairs 2022-2023 to Tack Ching Girls' Secondary School	德貞女子中學的緊急修葺工程(2022-2023)	Y	8,739	3,298	375	641	3,120	1,680	-----	-----	-----	first half of 2026 2026上半年
3833	Major Repairs 2015-2016 to Buddhist Fat Ho Memorial College	佛教筏可紀念中學的大規模修葺工程(2015-2016)	Y	8,813	8,141	672	672	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3832	Lift Installation Programme 2018-2019 to Sheng Kung Hui Lam Woo Memorial Secondary School	聖公會林護紀念中學的升降機安裝工程計劃(2018-2019)	Y	8,835	1,139	-----	4,588	3,108	-----	-----	-----	-----	first half of 2025 2025上半年
3834	Major Repairs 2018-2019 to St. Clare's Girls' School	聖嘉勒女書院的大規模修葺工程(2018-2019)	Y	8,874	2,423	-----	908	429	5,114	-----	-----	-----	first half of 2026 2026上半年
3836	Lift Installation Programme 2018-2019 to Lok Sin Tong Yu Kan Hing Secondary School	樂善堂余近卿中學的升降機安裝工程計劃(2018-2019)	Y	8,946	933	13	3,893	4,120	-----	-----	-----	-----	first half of 2025 2025上半年
3838	* Major Repairs 2023-2024 to Po Leung Kuk Laws Foundation College	保良局羅氏基金中學的大規模修葺工程(2023-2024)	Y	8,966	-----	-----	471	596	7,899	-----	-----	-----	first half of 2026 2026上半年
3840	Major Repairs 2022-2023 to HKFYG Lee Shau Kee College	香港青年協會李兆基書院的大規模修葺工程(2022-2023)	Y	9,037	-----	-----	475	600	7,962	-----	-----	-----	first half of 2026 2026上半年
3841	Slope Repair under Dangerous Hillside Order 2019-2020 to Caritas Pelletier School	明愛培立學校「危險斜坡修葺令」下的斜坡修葺工程(2019-2020)	Y	9,053	8,159	-----	214	215	465	-----	-----	-----	first half of 2026 2026上半年
3843	Lift Installation Programme 2018-2019 to Tung Wah Group of Hospitals Wong See Sum Primary School	東華三院黃士心小學的升降機安裝工程計劃(2018-2019)	Y	9,148	819	4	5,059	3,270	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3844 *	Major Repairs 2023-2024 to St. Paul's Co-educational College Primary School	聖保羅男女中學附屬小學的大規模修葺工程(2023-2024)	Y	9,157	-----	-----	481	608	8,068	-----	-----	-----	first half of 2026 2026上半年
3845	Major Repairs 2015-2016 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的大規模修葺工程(2015-2016)	Y	9,270	6,711	1,182	1,405	91	1,063	-----	-----	-----	first half of 2026 2026上半年
3846	Lift Addition Project 2012-2013 to The Hong Kong S.Y.C. & I.A. Chan Nam Chong Memorial College	香港四邑商工總會陳南昌紀念中學的升降機加裝工程(2012-2013)	Y	9,300	6,868	-----	1,555	413	464	-----	-----	-----	first half of 2026 2026上半年
3847	Major Repairs 2021-2022 to HKUGA College	港大同學會書院的大規模修葺工程(2021-2022)	Y	9,300	-----	-----	488	618	8,194	-----	-----	-----	first half of 2026 2026上半年
3848	Major Repairs 2022-2023 to ELCHK Lutheran Academy (Primary Section)	基督教香港信義會宏信書院的大規模修葺工程(2022-2023)	Y	9,304	-----	-----	489	618	8,197	-----	-----	-----	first half of 2026 2026上半年
3849	Minor conversion Works 2021-2022 to Maryknoll Convent School (Primary Section)	瑪利諾修院學校(小學部)的小型改裝工程(2021-2022)	Y	9,333	1,867	205	3,979	3,487	-----	-----	-----	-----	first half of 2025 2025上半年
3850	Major Repairs 2022-2023 to Delia Memorial School (Hip Wo No.2 College)	地利亞修女紀念學校(協和二中)的大規模修葺工程(2022-2023)	Y	9,443	-----	-----	496	627	8,320	-----	-----	-----	first half of 2026 2026上半年
3851	Major Repairs 2022-2023 to ELCHK Lutheran Academy (Secondary Section)	基督教香港信義會宏信書院的大規模修葺工程(2022-2023)	Y	9,493	-----	-----	499	631	8,363	-----	-----	-----	first half of 2026 2026上半年
3852	Lift Installation Programme 2018-2019 to Caritas Tuen Mun Marden Foundation Secondary School	明愛屯門馬登基金中學的升降機安裝工程計劃(2018-2019)	Y	9,533	2,651	2,591	4,803	2,079	-----	-----	-----	-----	first half of 2025 2025上半年
3853	Major Repairs 2022-2023 to Ying Wa College	英華書院的大規模修葺工程(2022-2023)	Y	9,677	-----	54	559	639	8,479	-----	-----	-----	first half of 2026 2026上半年
3854	Major Repairs 2020-2021 to Pui Kiu Middle School	培僑中學的大規模修葺工程(2020-2021)	Y	9,690	-----	-----	509	644	8,537	-----	-----	-----	first half of 2026 2026上半年
3856	Mandatory Building Inspection and Repair 2015-2016 to Leung Shek Chee College	梁式芝書院的強制驗樓計劃工程(2015-2016)	Y	9,795	6,996	-----	663	1,000	1,136	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度 預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
3857	Major Repairs 2017-2018 to Po Leung Kuk Laws Foundation College	保良局羅氏基金中學的大規模修葺工程(2017-2018)	Y	9,964	-----	-----	450	612	8,902	-----	-----	-----	first half of 2026 2026上半年
Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目													
3865	Major Repairs 2022-2023 to Heung To Secondary School (Tseung Kwan O)	將軍澳香島中學的大規模修葺工程(2022-2023)	Y	10,008	-----	-----	526	665	8,817	-----	-----	-----	first half of 2026 2026上半年
3866	Major Repairs 2021-2022 to Fanling Lutheran Secondary School	基督教香港信義會心誠中學的大規模修葺工程(2021-2022)	Y	10,043	-----	-----	527	667	8,849	-----	-----	-----	first half of 2026 2026上半年
3867	Major Repairs 2021-2022 to ELCHK Lutheran Academy (Primary Section)	基督教香港信義會宏信書院的大規模修葺工程(2021-2022)	Y	10,162	-----	-----	534	675	8,953	-----	-----	-----	first half of 2026 2026上半年
3868	Major Repairs 2019-2020 to HKFYG Lee Shau Kee College	香港青年協會李兆基書院的大規模修葺工程(2019-2020)	Y	10,171	4,558	-----	295	373	4,945	-----	-----	-----	first half of 2026 2026上半年
3884	Major Repairs 2019-2020 to Pak Kau College	伯裘書院的大規模修葺工程(2019-2020)	Y	10,253	10,184	69	69	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3869	Lift Installation Programme 2018-2019 to Tung Wah Group of Hospitals Lo Kon Ting Memorial College	東華三院盧幹庭紀念中學的升降機安裝工程計劃(2018-2019)	Y	10,263	1,151	44	5,307	3,805	-----	-----	-----	-----	first half of 2025 2025上半年
3870	Major Repairs 2021-2022 to Mu Kuang English School	慕光英文書院的大規模修葺工程(2021-2022)	Y	10,569	-----	-----	555	702	9,312	-----	-----	-----	first half of 2026 2026上半年
3871	Lift Installation Programme 2018-2019 to Shek Lei Catholic Secondary School	石籬天主教中學的升降機安裝工程計劃(2018-2019)	Y	10,625	2,183	2,000	7,208	1,234	-----	-----	-----	-----	first half of 2025 2025上半年
3872	Major Repairs 2022-2023 to Lam Tai Fai College	林大輝中學的大規模修葺工程(2022-2023)	Y	10,631	-----	-----	558	706	9,367	-----	-----	-----	first half of 2026 2026上半年
3873	Major Repairs 2021-2022 to The Church of Christ in China Kung Lee College	中華基督教會公理高中書院的大規模修葺工程(2021-2022)	Y	10,744	-----	-----	564	714	9,466	-----	-----	-----	first half of 2026 2026上半年
3874	Lift Installation Programme 2018-2019 to Sheng Kung Hui Chu Oi Primary School (Lei Muk Shue)	聖公會主愛小學(梨木樹)的升降機安裝工程計劃(2018-2019)	Y	10,793	707	31	5,266	4,820	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3875	Major Repairs 2021-2022 to Tsung Tsin Christian Academy	基督教崇真中學的大規模修葺工程(2021-2022)	Y	11,067	-----	-----	581	735	9,751	-----	-----	-----	first half of 2026 2026上半年
3876	Major Repairs 2021-2022 to Shaukiwan Tsung Tsin School	筲箕灣崇真學校的大規模修葺工程(2021-2022)	Y	11,200	684	-----	952	699	8,865	-----	-----	-----	first half of 2026 2026上半年
3877	Lift Installation Programme 2018-2019 to Sheng Kung Hui Chu Yan Primary School	聖公會主恩小學的升降機安裝工程計劃(2018-2019)	Y	11,504	1,678	-----	4,942	4,884	-----	-----	-----	-----	first half of 2025 2025上半年
3878	Major Repairs 2021-2022 to Scientia Secondary School	創知中學的大規模修葺工程(2021-2022)	Y	11,559	-----	-----	607	768	10,184	-----	-----	-----	first half of 2026 2026上半年
3879	Major Repairs 2022-2023 to Evangel College	播道書院的大規模修葺工程(2022-2023)	Y	11,622	-----	-----	610	772	10,240	-----	-----	-----	first half of 2026 2026上半年
3880	Lift Addition Project 2012-2013 to Carmel Alison Lam Primary School	迦密愛禮信小學的升降機加裝工程(2012-2013)	Y	11,685	8,713	209	2,172	578	222	-----	-----	-----	first half of 2026 2026上半年
3881	Major Repairs 2020-2021 to Caritas Charles Vath College	明愛華德中書院的大規模修葺工程(2020-2021)	Y	11,757	-----	-----	617	781	10,359	-----	-----	-----	first half of 2026 2026上半年
3882	Lift Addition Project 2013-2014 to Cotton Spinners Association Secondary School	棉紡會中學的升降機加裝工程(2013-2014)	Y	11,901	10,624	-----	1,277	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3883	Major Repairs 2021-2022 to St. Paul's Co-Educational College	聖保羅男女中學的大規模修葺工程(2021-2022)	Y	12,003	-----	-----	630	797	10,576	-----	-----	-----	first half of 2026 2026上半年
3885	Lift Addition Project 2020-2021 to Carmel Pak U Secondary School	迦密柏雨中學的升降機加裝工程(2020-2021)	Y	12,540	5,551	-----	5,424	1,338	227	-----	-----	-----	first half of 2025 2025上半年
3886	* Major Repairs 2023-2024 to Ying Wa College	英華書院的大規模修葺工程(2023-2024)	Y	12,733	-----	-----	669	846	11,218	-----	-----	-----	first half of 2026 2026上半年
3887	Lift Addition Project 2012-2013 to Carmel Alison Lam Foundation Secondary School	迦密愛禮信中學的升降機加裝工程(2012-2013)	Y	12,840	11,292	-----	1,548	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3888	Major Repairs 2020-2021 to Heep Yunn School	協恩中學的大規模修葺工程(2020-2021)	Y	13,029	-----	-----	684	865	11,480	-----	-----	-----	first half of 2026 2026上半年
3889	Major Repairs 2022-2023 to United Christian College (Kowloon East)	滙基書院(東九龍)的大規模修葺工程(2022-2023)	Y	13,116	43	80	762	863	11,448	-----	-----	-----	first half of 2026 2026上半年
3890	Lift Addition Project 2010-2011 to Chung Sing Benevolent Society Mrs. Aw Boon Haw Secondary School	鐘聲慈善社胡陳金枝中學的升降機加裝工程(2010-2011)	Y	13,444	12,493	133	176	54	721	-----	-----	-----	first half of 2026 2026上半年
3891	Lift Addition Project 2017-2018 to Hong Kong and Macau Lutheran Church Wong Chan Sook Ying Memorial School	港澳信義會黃陳淑英紀念學校的加裝工程(2017-2018)	Y	13,536	9,700	3	204	255	3,377	-----	-----	-----	first half of 2026 2026上半年
3892	Major Repairs 2022-2023 to YMCA of Hong Kong Christian College	港青基信書院的大規模修葺工程(2022-2023)	Y	13,570	-----	-----	713	901	11,956	-----	-----	-----	first half of 2026 2026上半年
3893	Lift Addition Project 2015-2016 to Sam Shui Natives Association Lau Pun Cheung School	三水同鄉會劉本章學校的升降機加裝工程(2015-2016)	Y	13,596	5,242	2,938	3,222	360	4,772	-----	-----	-----	first half of 2026 2026上半年
3894	Lift Installation Programme 2018-2019 to Semple Memorial Secondary School	深培中學的升降機安裝工程計劃(2018-2019)	Y	14,285	3,987	2,790	7,845	2,453	-----	-----	-----	-----	first half of 2025 2025上半年
3895	Lift Addition Project 2017-2018 to Buddhist Sum Heung Lam Memorial College	佛教沈香林紀念中學的升降機加裝工程(2017-2018)	Y	14,365	6,733	3,299	3,527	288	3,817	-----	-----	-----	first half of 2026 2026上半年
3896	Lift Addition Project 2012-2013 to Hong Kong Taoist Association The Yuen Yuen Institute No.1 Secondary School	香港道教聯合會圓玄學院第一中學的升降機加裝工程(2012-2013)	Y	14,368	12,990	-----	933	248	197	-----	-----	-----	first half of 2026 2026上半年
3897	Lift Addition Project 2013-2014 to Carmel Bunnan Tong Memorial Secondary School	迦密唐賓南紀念中學的升降機加裝工程(2013-2014)	Y	14,529	12,159	-----	2,370	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3898	Lift Addition Project 2014-2015 to Pui Ching Middle School	香港培正中學的升降機加裝工程(2014-2015)	Y	15,274	5,037	87	620	674	8,943	-----	-----	-----	first half of 2026 2026上半年
3899	Lift Addition Project 2018-2019 to Ex-Premises of Shi Hui Wen Secondary School	釋慧文中學的升降機加裝工程(2018-2019)	Y	15,318	9,318	3,680	5,000	1,000	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3900	Lift Addition Project 2014-2015 to Tsang Pik Shan Secondary School	曾壁山中學的升降機加裝工程(2014-2015)	Y	15,916	11,178	2,659	2,768	138	1,832	-----	-----	-----	first half of 2026 2026上半年
3901	Lift Addition Project 2012-2013 to PAOC Ka Chi Secondary School	加拿大神召會嘉智中學的升降機加裝工程(2012-2013)	Y	16,051	13,801	-----	1,555	413	282	-----	-----	-----	first half of 2026 2026上半年
3902	Lift Addition Project 2017-2018 to S.K.H. Holy Carpenter Primary School	聖公會聖匠小學的升降機加裝工程(2017-2018)	Y	16,333	9,248	3,461	3,651	241	3,193	-----	-----	-----	first half of 2026 2026上半年
3903	Major Repairs 2021-2022 to Tak Sun Secondary School	德信中學的大規模修葺工程(2021-2022)	Y	16,478	-----	-----	865	1,095	14,518	-----	-----	-----	first half of 2026 2026上半年
3904	Lift Addition Project 2010-2011 to Sheng Kung Hui Lam Kau Mow Secondary School	聖公會林裘謀中學的升降機加裝工程(2010-2011)	Y	17,900	15,807	-----	110	139	1,844	-----	-----	-----	first half of 2026 2026上半年
3905	Lift Addition Project 2011-2012 to Assembly of God Hebron Secondary School	神召會康樂中學的升降機加裝工程(2011-2012)	Y	17,946	8,538	1,096	1,533	552	7,323	-----	-----	-----	first half of 2026 2026上半年
3906	Major Repairs 2020-2021 to Stewards Pooi Kei College	香港神託會培基書院的大規模修葺工程(2020-2021)	Y	18,184	-----	-----	955	1,208	16,021	-----	-----	-----	first half of 2026 2026上半年
3907	Lift Addition Project 2015-2016 to The Methodist Church Hong Kong Wesley College	衛理中學的升降機加裝工程(2015-2016)	Y	18,250	9,079	3,404	6,080	1,600	1,491	-----	-----	-----	first half of 2026 2026上半年
3908	Lift Installation Programme 2018-2019 to Chinese Manufacturers' Association Choi Cheung Kok Secondary School	廠商會蔡章閣中學的升降機安裝工程計劃(2018-2019)	Y	18,460	11,819	4,024	4,625	2,016	-----	-----	-----	-----	first half of 2025 2025上半年
3909	Lift Addition Project 2013-2014 to Lok Sin Tong Leung Kau Kui College	樂善堂梁錫琚書院的升降機加裝工程(2013-2014)	Y	18,940	7,909	357	3,730	5,000	2,301	-----	-----	-----	first half of 2025 2025上半年
3910	Lift Addition Project 2013-2014 to CMA Secondary School	廠商會中學的升降機加裝工程(2013-2014)	Y	19,260	4,877	-----	6,840	4,000	3,543	-----	-----	-----	first half of 2025 2025上半年
3911	Lift Addition Project 2011-2012 to The Hong Kong Chinese Women's Club Fung Yiu King Memorial Secondary School	香港中國婦女會馮堯敬紀念中學的升降機加裝工程(2011-2012)	Y	19,517	16,732	-----	146	185	2,454	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目													
3912	Lift Addition Project 2015-2016 to The Church of Christ in China Kei Wa Primary School	中華基督教會基華小學的升降機加裝工程(2015-2016)	Y	20,208	17,269	1,240	1,329	113	1,497	-----	-----	-----	first half of 2026 2026上半年
3913	Lift Addition Project 2014-2015 to Buddhist Hung Sean Chau Memorial College	佛教孔仙洲紀念中學的升降機加裝工程(2014-2015)	Y	20,535	15,963	502	716	270	3,586	-----	-----	-----	first half of 2026 2026上半年
3914	Lift Addition Project 2014-2015 to S.K.H. Kei Tak Primary School	聖公會基德小學的升降機加裝工程(2014-2015)	Y	21,041	15,816	821	1,052	293	3,880	-----	-----	-----	first half of 2026 2026上半年
3915	Lift Addition Project 2016-2017 to Alliance Primary School, Tai Hang Tung	大坑東宣道小學的升降機加裝工程(2016-2017)	Y	21,672	12,745	2,989	6,987	1,940	-----	-----	-----	-----	first half of 2025 2025上半年
3916	Lift Addition Project 2011-2012 to Lui Cheung Kwong Lutheran College	路德會呂祥光中學的升降機加裝工程(2011-2012)	Y	21,770	16,667	105	367	332	4,404	-----	-----	-----	first half of 2026 2026上半年
3917	Lift Addition Project 2013-2014 to Kwong Ming School	光明學校的升降機加裝工程(2013-2014)	Y	21,805	7,773	4	7,000	6,000	1,032	-----	-----	-----	first half of 2025 2025上半年
3918	Lift Addition Project 2013-2014 to Hong Kong Taoist Association The Yuen Yuen Institute Shek Wai Kok Primary School	香港道教聯合會圓玄學院石圍角小學的升降機加裝工程(2013-2014)	Y	21,810	6,328	3	6,000	8,000	1,482	-----	-----	-----	first half of 2025 2025上半年
3919	Major Repairs 2020-2021 to Heung To Middle School (Tin Shui Wai)	天水圍香島中學的大規模修葺工程(2020-2021)	Y	21,944	-----	-----	1,152	1,458	19,334	-----	-----	-----	first half of 2026 2026上半年
3920	Lift Addition Project 2016-2017 to Caritas Yuen Long Chun Ha Secondary School	明愛元朗陳震夏中學的升降機加裝工程(2016-2017)	Y	22,967	1,906	559	11,780	7,000	2,281	-----	-----	-----	second half of 2025 2025下半年
3921	Lift Addition Project 2015-2016 to Liu Po Shan Memorial College	廖寶珊紀念書院的升降機加裝工程(2015-2016)	Y	23,820	19,631	1,405	1,551	185	2,453	-----	-----	-----	first half of 2026 2026上半年
3922	Lift Addition Project 2012-2013 to Tai Po Old Market Public School	大埔舊墟公立學校的升降機加裝工程(2012-2013)	Y	24,912	17,259	958	6,153	1,500	-----	-----	-----	-----	first half of 2025 2025上半年
3927	School Improvement Works 2011-2012 to Fuk Tak Education Society Primary School	福德學社小學的改善工程(2011-2012)	Y	25,402	24,002	-----	850	550	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3923	Major Repairs 2018-2019 to St. Stephen's Girls' College	聖士提反女子中學的大規模修葺工程(2018-2019)	Y	25,657	20,880	2,656	4,770	4	3	-----	-----	-----	first half of 2026 2026上半年	
3924	School Improvement Works 2011-2012 to Pat Heung Central Primary School	八鄉中心小學的改善工程(2011-2012)	Y	26,060	25,408	652	652	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
3925	Lift Addition Project 2013-2014 to Chai Wan Kok Catholic Primary School	柴灣角天主教小學的升降機加裝工程(2013-2014)	Y	27,868	17,988	150	4,000	5,000	880	-----	-----	-----	second half of 2025 2025下半年	
3926	Minor Improvement Works 2017-2018 to Tsuen Wan Public Ho Chuen Yiu Memorial Primary School	荃灣公立何傳耀紀念小學的小型改善工程(2017-2018)	Y	29,197	7,197	-----	3,033	870	4,047	11,650	2,400	-----	first half of 2027 2027上半年	
<b>Total for IISS Division - SPM section</b> 基礎建設，國際學校及統計分部 - 校舍保養管理組的總計					<b>4,813,815</b>	<b>2,533,423</b>	<b>269,051</b>	<b>741,732</b>	<b>340,890</b>	<b>1,183,720</b>	<b>11,650</b>	<b>2,400</b>	-----	
<b>IISS Division - SB Section</b> 基礎建設，國際學校及統計分部 - 建校組														
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>														
3928	Repair works at ex-Chi Yun School Premises	前慈恩學校校舍維修工程	Y	123	79	2	2	1	-----	-----	-----	41	second half of 2021 2021下半年	
3929	Provision of temporary classrooms and associated works for Cumberland Presbyterian Church Yao Dao Primary School	為金巴崙長老會耀道小學開設臨時課室及進行相關的工程	Y	988	422	-----	566	-----	-----	-----	-----	-----	Second half of 2017 2017下半年	
3930	Provision of temporary classroom and associated works for Lions Clubs International Ho Tak Sum Primary School	為獅子會何德心小學開設臨時課室及進行相關的工程	Y	1,559	445	-----	1,114	-----	-----	-----	-----	-----	First half of 2017 2017上半年	
3931	Provision of temporary classrooms and associated works for Ho Ming Primary School (Sponsored by Sik Sik Yuen)	為嗇色園主辦可銘學校開設臨時課室及進行相關的工程	Y	1,966	789	-----	1,177	-----	-----	-----	-----	-----	First half of 2018 2018上半年	
3932	Provision of temporary classrooms and associated works for Baptist Lui Ming Choi Primary School	為浸信會呂明才小學開設臨時課室及進行相關的工程	Y	2,221	1,351	-----	44	1	825	-----	-----	-----	Second half of 2020 2020下半年	
3933	Preparatory works for conversion works of Rhenish Church Grace School	禮賢會慈恩學校改建工程的前期籌備工作	Y	2,250	1,799	(17)	(17)	-----	-----	-----	-----	468	First half of 2024 2024上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3934	Preparatory works for conversion works of Hong Kong Red Cross Margaret Trench School	香港紅十字會瑪嘉烈戴麟趾學校改建工程的前期籌備工作	Y	2,500	1,933	(101)	(101)	-----	-----	-----	-----	668	Second half of 2024 2024 下半年
3935	Partial In-situ Redevelopment of the Sai Kung Sung Tsun Catholic School (Secondary Section)	西貢崇真天主教學校(中學部)部分重建計劃	Y	2,500	1,604	-----	-----	896	-----	-----	-----	-----	TBC 待定
3936	Conversion works for Provision of Additional Boarding Places—Caritas Lok Jun School	明愛樂進學校增加宿舍設施的改建工程	Y	3,627	1,842	(74)	(74)	-----	-----	-----	-----	-----	First half of 2020 2020上半年
3937	Provision of temporary classrooms and associated works for Tung Koon School	為東莞學校關設臨時課室及進行相關的工程	Y	5,243	2,611	-----	87	10	2,535	-----	-----	-----	Second half of 2021 2021 下半年
3938	Conversion works of Evangelize China Fellowship Holy Word School	基督教中國佈道會聖道學校的改建工程	Y	9,300	3,977	143	1,000	4,323	-----	-----	-----	-----	First half of 2022 2022上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目</b>													
3939	Conversion works of TWGHs Kwan Fong Kai Chi School (Works)	東華三院群芳啟智學校的改建工程(工程)	Y	10,786	3,474	146	5,923	-----	-----	-----	-----	1,389	First half of 2022 2022上半年
3940	Conversion works of Saviour Lutheran School	路德會救主學校的改建工程	Y	11,050	5,365	59	3,805	598	-----	-----	-----	1,282	First half of 2021 2021上半年
3941	Pre-tender consultancy services for the partial in-situ redevelopment of Wa Ying College at 8 Sheung Wo Street, Kowloon (subhead 8097EB)	九龍常和街8號華英中學重建計劃的招標前顧問服務費(分目8097EB)	Y	13,900	4,816	-----	181	10	8,893	-----	-----	-----	second half of 2025 2025 下半年
3942	* Pre-tender consultancy for the proposed redevelopment of St. Joseph's Primary School in Wan Chai	灣仔聖若瑟英文小學擬議重建工程的招標前顧問服務	Y	13,900	-----	-----	3,800	4,700	5,400	-----	-----	-----	First half of 2028 2028上半年
3943	Conversion works of Sam Shui Natives Association Lau Pun Cheung School	三水同鄉會劉本章學校的改建工程	Y	14,363	9,303	-----	3,095	-----	-----	-----	-----	1,965	First half of 2020 2020上半年
3944	Conversion works of Hong Chi Morninglight School, Yuen Long (Works)	匡智元朗晨曦學校的改建工程(工程)	Y	18,801	3,617	231	2,000	6,000	-----	-----	-----	7,184	First half of 2022 2022上半年
3945	Renovation of ex-premises of Buddhist Ho Lai Fung Primary School in Kwai Tsing District	葵青區前佛教何礪峰紀念學校校舍的翻新工程	Y	19,500	17,091	1,229	1,400	-----	-----	-----	-----	1,009	First half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
3946	Conversion works of Rhenish Church Grace School (Works)	禮賢會恩慈學校的改建工程	Y	19,680	597	991	5,000	6,000	-----	-----	-----	8,083	First half of 2024 2024上半年
\$'000 (千元)													
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>													
3947	Conversion works of Hong Chi Pinehill No. 2 School (Works)	匡智松嶺第二校的改建工程(工程)	Y	22,271	7,006	255	1,620	4,304	-----	-----	-----	9,341	Second half of 2022 2022下半年
3948	Conversion works of Choi Jun School	才俊學校的改建工程	Y	26,031	10,509	319	500	5,000	-----	-----	-----	10,022	First half of 2022 2022上半年
3949	Conversion works of Caritas Lok Jun School	明愛樂進學校的改建工程	Y	26,315	10,107	234	8,000	8,000	208	-----	-----	-----	second half of 2024 2024下半年
3950	Conversion works of Caritas Lok Yi School	明愛樂義學校的改建工程	Y	26,788	25,040	207	207	-----	-----	-----	-----	-----	First half of 2016 2016上半年
3951	Conversion works of Hong Chi Morninghope School, Tuen Mun (Works)	匡智屯門晨輝學校的改建工程(工程)	Y	26,900	10,856	1,867	5,000	8,000	3,000	-----	-----	44	First half of 2024 2024上半年
3952	Conversion works of Hong Kong Red Cross Margaret Trench School (Works)	香港紅十字會瑪嘉烈戴麟趾學校的改建工程(工程)	Y	27,000	1,635	335	3,000	8,000	8,000	-----	-----	6,365	second half of 2024 2024下半年
3953	Conversion works of Hong Chi Pinehill No. 3 School (Works)	匡智松嶺第三校的改建工程(工程)	Y	27,172	9,163	762	4,000	8,000	4,000	-----	-----	2,009	second half of 2024 2024下半年
3954	Partial in-situ redevelopment of Sai Kung Sung Tsun Catholic Secondary School (Works)	西貢崇真天主教學校(中學部)部分重建計劃(工程)	N	27,400	-----	-----	-----	1,000	5,000	15,000	5,000	1,400	TBC 待定
3955	Conversion works of SAHK BM Kotewall Memorial School	香港耀能協會羅怡基紀念學校的改建工程	Y	27,681	8,408	385	3,000	8,000	4,000	-----	-----	4,273	second half of 2024 2024下半年
3956	Renovation of ex-premises of The Church of Christ in China Mongkok Church Kai Oi School in Yau Tsim Mong District	油尖旺區前中華基督教會望覺堂啟愛學校校舍的翻新工程	Y	27,978	11,308	333	5,201	6,000	5,469	-----	-----	-----	First half of 2021 2021上半年
3957	Conversion works of Hong Chi Morningjoy School, Yuen Long	匡智元朗晨樂學校的改建工程	Y	28,484	4,491	386	5,000	2,000	2,000	-----	-----	14,993	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
3958	Conversion works of Buddhist To Chi Fat She Yeung Yat Lam Memorial School	道慈佛社楊日霖紀念學校的改建工程	Y	29,000	8,156	1,237	3,000	8,000	4,000	-----	-----	5,844	second half of 2024 2024 下半年
3959	Improvement Works of Tung Tak School at Kam Tin, Yuen Long	元朗錦田通德學校的改善工程	Y	29,500	24,335	15	769	350	4,046	-----	-----	-----	Second half of 2021 2021 下半年
3960	* Renovation of Caritas Charles Vath College in Tung Chung	東涌明愛華德中書院翻新工程	Y	29,855	-----	-----	16,398	6,581	5,066	1,810	-----	-----	First half of 2024 2024上半年
3961	Renovation of ex-premises of Shi Hui Wen Secondary School in Tuen Mun District	屯門區前釋慧文中學校舍的翻新工程	Y	29,900	28,016	590	590	-----	-----	-----	-----	-----	Second half of 2019 2019 下半年
3962	Renovation of ex-premises of Po Leung Kuk Vicwood K.T. Chong No.2 Primary School in Tuen Mun District	屯門區前保良局莊啟程第二小學校舍的翻新工程	Y	29,900	19,585	221	1,611	1,694	966	6,044	-----	-----	First half of 2023 2023上半年
3963	Renovation of ex-premises of Cognitio College (Kowloon) in Wong Tai Sin District	黃大仙區前文理書院(九龍)校舍的翻新工程	Y	29,900	26,825	1,683	1,683	10	1,382	-----	-----	-----	second half of 2021 2021 下半年
3964	Conversion works of Hong Chi Morninghill School, Tsui Lam	匡智翠林晨崗學校的改建工程	Y	29,925	25,946	76	76	-----	-----	-----	-----	3,903	First half of 2020 2020上半年
3965	Conversion works of Po Leung Kuk Yu Lee Mo Fan Memorial School	保良局余李慕芬紀念學校的改建工程	Y	29,942	11,104	1,732	4,000	8,000	4,000	-----	-----	2,838	First half of 2024 2024上半年
3966	Conversion works of HK Red Cross Princess Alexandra School	香港紅十字會雅麗珊郡主學校的改建工程	Y	29,980	22,562	1,861	2,353	-----	-----	-----	-----	5,065	Second half of 2021 2021 下半年
<b>Total for IISS Division - SB section</b> 基礎建設，國際學校及統計分部 - 建校組的總計				<b>716,179</b>	<b>326,167</b>	<b>15,107</b>	<b>95,010</b>	<b>105,478</b>	<b>68,790</b>	<b>22,854</b>	<b>5,000</b>	<b>88,186</b>	
<b>IISS Division - IPA Section</b> 基礎建設，國際學校及統計分部 - 基礎建設策劃及分配組													
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>													
3967	Urgent repair works at ex- Kowloon Docks Memorial Primary School Premises	前九龍船塢紀念學校校舍緊急維修工程	Y	11	-----	-----	10	1	-----	-----	-----	-----	first half of 2022 2022 上半年
3968	* Repair works at ex-Lo Wu Public School Premise	前羅湖公立學校校舍維修工程	Y	13	-----	-----	10	3	-----	-----	-----	-----	first half of 2023 2023 上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$'000 (千元)														
3969	*	Repair works at former Chi Yun School Premises	前慈恩學校校舍維修工程	Y	53	-----	-----	40	13	-----	-----	-----	-----	second half of 2024 2024 下半年
3970		Improvement works at ex-St. Joseph's Anglo-Chinese School Premises	前聖若瑟中文學校校舍改善工程	Y	107	-----	40	52	5	50	-----	-----	-----	second half of 2022 2022 下半年
3971		Urgent repair works at ex-Chi Yun School Premises	前慈恩學校校舍緊急維修工程	Y	139	6	1	1	-----	-----	-----	-----	132	second half of 2022 2022 下半年
3972	*	Repair works at ex-Cognitio College (Kowloon) Premises	前文理書院校舍維修工程	Y	1,024	-----	55	600	4	420	-----	-----	-----	second half of 2023 2023 下半年
3973		Pre-tender consultancy services for the redevelopment of St. Stephen's Girls Primary School (subhead 8025EA)	聖士提反女子中學附屬小學重建工程的招標前顧問服務 (分目8025EA)	Y	2,661	2,461	-----	190	10	-----	-----	-----	-----	First half of 2009 2009上半年
3974		Carving out and repair works for the ex-Tack Ching Girls' Middle School Premises	前德貞女子中學校舍分割及維修工程	Y	3,000	2,461	61	61	-----	-----	-----	-----	-----	second half of 2019 2019 下半年
3975		Pre-tender consultancy services for partial redevelopment of Chinese Women's Club College (subhead 8095EB)	香港中國婦女會中學部分重建工程的招標前顧問服務 (分目8095EB)	Y	5,516	4,496	-----	813	207	-----	-----	-----	-----	First half of 2025 2025上半年
3976		Pre-tender consultancy services for the proposed alternation and conversion to St. Paul's Co-Educational College at 33 MacDonnell Road, Central, Hong Kong (subhead 8091EB)	香港中環麥當勞道33號聖保羅男女中學改建計劃的招標前顧問服務 (分目8091EB)	Y	6,453	6,448	-----	4	1	-----	-----	-----	-----	First half of 2014 2014上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目</b>														
3977		Pre-tender consultancy services for the proposed redevelopment of St. Francis' Canossian College at Kennedy Road, Wanchai (subhead 8090EB)	嘉諾撒聖方濟各書院擬議重建工程的招標前顧問服務 (分目8090EB)	Y	10,351	10,031	-----	290	30	-----	-----	-----	-----	First half of 2018 2018上半年
3978		Pre-tender consultancy services for St. Paul's Primary Catholic School	聖保祿天主教小學的招標前顧問服務	Y	10,535	10,075	-----	-----	460	-----	-----	-----	-----	First half of 2021 2021上半年
3979		Pre-tender consultancy services for redevelopment of Ying Wa Girls' School (subhead 8094EB)	英華女學校重建計劃的招標前顧問服務 (分目8094EB)	Y	15,190	13,941	-----	224	1,025	-----	-----	-----	-----	First half of 2019 2019上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的项目</b>														
3980		Renovation of Ex-premises of Free Methodist Mei Lam Primary School in Shatin District	沙田區前循理會美林小學校舍的翻新工程	Y	29,494	20,490	223	243	100	8,661	-----	-----	-----	Second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
3981	Improvement Works of Northern Lamma School at No. 1, Yung Shue Ling, Yung Shue Wan, Lamma Island, HK	香港南丫島榕樹灣榕樹嶺1號南丫北段公立小學的改善工程	Y	29,593	25,383	173	280	3,930	-----	-----	-----	-----	First half of 2021 2021上半年	
3983	Renovation of ex-premises of Sung Lan Middle School in Sha Tin District	沙田區前崇蘭中學校舍的翻新工程	Y	29,900	24,073	3,069	4,000	720	1,107	-----	-----	-----	First half of 2021 2021上半年	
3982	Construction of an annex to Meng Tak Catholic School at Cheung Man Road, Chai Wan	柴灣祥民道天主教明德學校興建新翼大樓	Y	29,988	3,488	1,986	3,939	10,000	8,000	4,561	-----	-----	second half of 2024 2024下半年	
<b>Total for HSS Division - IPA section</b> 基礎建設，國際學校及統計分部 - 基礎建設策劃及分配組的總計				<b>174,028</b>	<b>123,353</b>	<b>5,608</b>	<b>10,757</b>	<b>16,509</b>	<b>18,238</b>	<b>4,561</b>	<b>-----</b>	<b>132</b>		
<b>FE Division</b> 職業訓練局														
3984-4042	Vocational Training Council (please see attached VTC's Form 1 for details)			<b>237,495</b>	<b>40,303</b>	<b>707</b>	<b>94,886</b>	<b>97,306</b>	<b>5,000</b>	<b>-----</b>	<b>-----</b>	<b>-----</b>		
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目					<b>5,941,517</b>	<b>3,023,246</b>	<b>290,473</b>	<b>942,385</b>	<b>560,183</b>	<b>1,275,748</b>	<b>39,065</b>	<b>7,400</b>	<b>88,318</b>	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

**CWRF Block Allocations :**  
基本工程儲備基金整體撥款：

**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>IISS Division - SPM Section</b>									
基礎建設，國際學校及統計分部 - 校舍保養管理組									
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
1	Window Repair for Lingnan Secondary School	為嶺南中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
2	Window Repair for Islamic Kasim Tuet Memorial College	為伊斯蘭脫維善紀念中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
3	Window Repair for Christian Nationals' Evangelism Commission Lau Wing Sang Secondary School	為中華傳道會劉永生中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
4	Window Repair for Ching Chung Hau Po Woon Secondary School	為青松侯寶垣中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
5	Window Repair for Fukien Secondary School (Siu Sai Wan)	為福建中學（小西灣）進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
6	Window Repair for Baptist Wing Lung Secondary School	為浸信會永隆中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
7	Window Repair for Munsang College (Hong Kong Island)	為港島民生書院進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
8	Window Repair for NLSI Peace Evangelical Secondary School	為新生命教育協會平安福音中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
9	Window Repair for Po Leung Kuk Tong Nai Kan Junior Secondary College	為保良局唐乃勤初中書院進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
10	Window Repair for Stewards Ma Kam Ming Charitable Foundation Ma Ko Pan Memorial College	為馬錦明慈善基金馬可賓紀念中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
11	Window Repair for Tung Wah Group of Hospitals Mr & Mrs Kwong Sik Kwan College	為東華三院鄭錫坤伉儷中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
12	Window Repair for Caritas Chong Yuet Ming Secondary School	為明愛莊月明中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
13	Window Repair for AD&FD of Pok Oi Hospital Mrs Cheng Yam On Millennium School	為博愛醫院歷屆總理聯誼會鄭任安夫人千禧小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
14	Window Repair for Buddhist Lim Kim Tian Memorial Primary School	為佛教林金殿紀念小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
15	Window Repair for Cumberland Presbyterian Church Yao Dao Primary School	為金巴崙長老會耀道小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
16	Window Repair for S.K.H. Chu Oi Primary School	為聖公會主愛小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
17	Window Repair for The Church of Christ in China Chuen Yuen Second Primary School	為中華基督教會全完第二小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
18	Window Repair for Christian Alliance S Y Yeh Memorial Primary School	為宣道會葉紹蔭紀念小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
19	Window Repair for Hong Kong Baptist Convention Primary School	為香港浸信會聯會小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
20	Window Repair for HKFYG Lee Shau Kee Primary School	為香港青年協會李兆基小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
21	Window Repair for Lok Sin Tong Leung Kau Kui Primary School (Branch)	為樂善堂梁鍊琚學校(分校)進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
22	Window Repair for Po Leung Kuk Horizon East Primary School	為保良局志豪小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
23	Window Repair for Precious Blood Primary School (South Horizons)	為海怡寶血小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
24	Window Repair for Po Leung Kuk Castar Primary School	為保良局世德小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
25	Window Repair for Pui Kiu Primary School	為培僑小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
26	Window Repair for Shak Chung Shan Memorial Catholic Primary School	為天主教石鐘山紀念小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
27	Window Repair for Shap Pat Heung Rural Committee Kung Yik She Primary School	為十八鄉鄉事委員會公益社小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
28	Window Repair for S.K.H. Tin Wan Chi Nam Primary School	為聖公會田灣始南小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
29	Window Repair for S.K.H. Tsing Yi Estate Ho Chak Wan Primary School	為聖公會青衣邨何澤芸小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
30	Window Repair for S.K.H. Yan Laap Memorial Primary School	為聖公會仁立紀念小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
31	Window Repair for Tung Wah Group of Hospitals Leo Tung-hai Lee Primary School	為東華三院李東海小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
32	Window Repair for Xianggang Putonghua Yanxishe Primary School of Science and Creativity	為香港普通話研習社科技創意小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
33	Window Repair for Po Leung Kuk Law's Foundation School	為保良局羅氏信託學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
34	Window Repair for Buddhist Wai Yan Memorial College	為佛教慧因法師紀念中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
35	Window Repair for New Life Schools Incorporation Lui Kwok Pat Fong College	為新生命教育協會呂郭碧鳳中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
36	Window Repair for Ng Yuk Secondary School	為五育中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
37	Window Repair for Tung Wah Group of Hospitals Li Ka Shing College	為東華三院李嘉誠中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
38	Window Repair for Ling Liang Church M H Lau Secondary School	為靈糧堂劉梅軒中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
39	Window Repair for Tung Chung Catholic School	為東涌天主教學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
40	Window Repair for Chi Lin Buddhist Secondary School	為佛教志蓮中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
41	Window Repair for Ho Yu College and Primary School (Sponsored by Sik Sik Yuen)	為嗇色園主辦可譽中學暨可譽小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
42	Window Repair for Buddhist Tai Kwong Chi Hong College	為佛教大光慈航中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
43	Window Repair for Carmel Divine Grace Foundation Secondary School	為迦密主恩中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
44	Window Repair for The Hong Kong Chinese Women's Club Fung Yiu King Memorial Secondary School	為香港中國婦女會馮堯敬紀念中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
45	Window Repair for Jockey Club Ti-I College	為賽馬會體藝中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
46	Window Repair for Ling Liang Church E Wun Secondary School	為靈糧堂怡文中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
47	Window Repair for Lock Tao Secondary School	為樂道中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
48	Window Repair for Ning Po No.2 College	為寧波第二中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
49	Window Repair for Po Kok Secondary School	為寶覺中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
50	Window Repair for Po Leung Kuk Celine Ho Yam Tong College	為保良局何蔭棠中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
51	Window Repair for Po Chiu Catholic Secondary School	為天主教普照中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
52	Window Repair for S.K.H. Chan Young Secondary School	為聖公會陳融中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
53	Window Repair for Shun Tak Fraternal Association Cheng Yu Tung Secondary School	為順德聯誼總會鄭裕彤中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
54	Window Repair for Tung Wah Group of Hospitals Wong Fung Ling College	為東華三院黃鳳翎中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
55	Window Repair for Yan Chai Hospital Law Chan Chor Si College	為仁濟醫院羅陳楚思中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
56	Window Repair for Caritas Fanling Chan Chun Ha Secondary School	為明愛粉嶺陳震夏中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
57	Window Repair for Hong Kong Weaving Mills Association Chu Shek Lun Secondary School	為香港布廠商會朱石麟中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
58	Window Repair for Tung Wah Group of Hospitals Yow Kam Yuen College	為東華三院邱金元中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
59	Window Repair for Buddhist Chi King Primary School	為佛教慈敬學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
60	Window Repair for Alliance Primary School, Whampoa	為黃埔宣道小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
61	Window Repair for HHCKLA Buddhist Ching Kok Lin Association School	為香海正覺蓮社佛教正覺蓮社學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
62	Window Repair for Carmel Alison Lam Primary School	為迦密愛禮信小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
63	Window Repair for Ching Chung Hau Po Woon Primary School	為青松侯寶垣小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
64	Window Repair for CUHK Federation of Alumni Association Thomas Cheung School	為香港中文大學校友會聯會張煊昌學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
65	Window Repair for Chun Tok School	為真鐸學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
66	Window Repair for Dr. Catherine F. Woo Memorial School	為胡素貞博士紀念學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
67	Window Repair for Fanling Assembly of God Church Primary School	為基督教粉嶺神召會小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
68	Window Repair for General Chamber of Commerce & Industry of The Tung Kun District Cheong Wong Wai Primary School	為東莞工商總會張煌偉小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
69	Window Repair for The Education University of Hong Kong Jockey Club Primary School	為香港教育大學賽馬會小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
70	Window Repair for Holy Family Canossian School (Kowloon Tong)	為嘉諾撒聖家學校（九龍塘）進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
71	Window Repair for HKFEW Wong Cho Bau School	為香港教育工作者聯會黃楚標學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
72	Window Repair for Islamic Dharwood Pau Memorial Primary School	為伊斯蘭鮑伯濤紀念小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
73	Window Repair for Kowloon City Baptist Church Hay Nien Primary School	為九龍城浸信會禧年小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
74	Window Repair for Lam Tsuen Public Wong Fook Luen Memorial School	為林村公立黃福鑾紀念學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
75	Window Repair for Ling Liang Church Sau Tak Primary School	為靈糧堂秀德小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
76	Window Repair for Lok Sin Tong Lau Tak Primary School	為樂善堂劉德學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
77	Window Repair for Ma On Shan Methodist Primary School	為馬鞍山循道衛理小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
78	Window Repair for The Mission Covenant Church Holm Glad Primary School	為基督教聖約教會堅樂小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
79	Window Repair for Assembly of God Leung Sing Tak Primary School	為基督教神召會梁省德小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
80	Window Repair for Pentecostal Gin Mao Sheng Primary School	為五旬節靳茂生小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
81	Window Repair for Price Memorial Catholic Primary School	為天主教博智小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
82	Window Repair for Po Leung Kuk Tin Ka Ping Millennium Primary School	為保良局田家炳千禧小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
83	Window Repair for Sau Mau Ping Catholic Primary School	為秀茂坪天主教小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
84	Window Repair for Sau Ming Primary School	為秀明小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
85	Window Repair for Sha Tin Methodist Primary School	為沙田循道衛理小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
86	Window Repair for Sha Tau Kok Central Primary School	為沙頭角中心小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
87	Window Repair for Free Methodist Mei Lam Primary School	為循理會美林小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
88	Window Repair for Alliance Primary School, Sheung Shui	為上水宣道小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
89	Window Repair for S.K.H. Ka Fuk Wing Chun Primary School	為聖公會嘉福榮真小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
90	Window Repair for Stewards Pooi Kei Primary School	為培基小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
91	Window Repair for Sung Tak Wong Kin Sheung Memorial School	為大埔崇德黃建常紀念學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
92	Window Repair for Christian & Missionary Alliance Sun Kei Primary School	為基督教宣道會宣基小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
93	Window Repair for Tai Po Old Market Public School	為大埔舊墟公立學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
94	Window Repair for The Salvation Army Lam Butt Chung Memorial School	為救世軍林拔中紀念學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
95	Window Repair for Tung Chung Catholic School	為東涌天主教學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
96	Window Repair for Tung Wah Group of Hospitals Hong Kong & Kowloon Electrical Appliances Merchants Association Ltd. School	為東華三院港九電器商聯會小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
97	Window Repair for Tung Wah Group of Hospitals Sin Chu Wan Primary School	為東華三院洗次雲小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
98	Window Repair for Kowloon City Baptist Church Hay Nien (Yan Ping) Primary School	為九龍城浸信會禧年(恩平)小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
99	Window Repair for Yaumati Catholic Primary School (Hoi Wang Road)	為油蔴地天主教小學(海泓道)進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
100	Window Repair for HHCKLA Buddhist Po Kwong School	為香海正覺蓮社佛教普光學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
101	Window Repair for Tseung Kwan O Pui Chi School	為將軍澳培智學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
102	Window Repair for Mary Rose School	為天保民學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
103	Window Repair for Hong Kong Red Cross Princess Alexandra School	為香港紅十字會雅麗珊郡主學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
104	Window Repair for HHCKLA Buddhist Leung Chik Wai College	為香海正覺蓮社佛教梁植偉中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
105	Window Repair for Canossa College	為嘉諾撒書院進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
106	Window Repair for Tuen Mun Catholic Secondary School	為屯門天主教中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
107	Window Repair for PAOC Ka Chi Secondary School	為加拿大神召會嘉智中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
108	Window Repair for Po Leung Kuk Tang Yuk Tien College	為保良局董玉娣中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
109	Window Repair for Pok Oi Hospital Tang Pui King Memorial College	為博愛醫院鄧佩瓊紀念中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
110	Window Repair for Pui Ying Secondary School	為培英中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
111	Window Repair for Queen's College Old Boys' Association Secondary School	為皇仁舊生會中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
112	Window Repair for San Wui Commercial Society Secondary School	為新會商會中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
113	Window Repair for Yan Chai Hospital No. 2 Secondary School	為仁濟醫院第二中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
114	Window Repair for Yan Oi Tong Chan Wong Suk Fong Memorial Secondary School	為仁愛堂陳黃淑芳紀念中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
115	Window Repair for Caritas St. Joseph Secondary School	為明愛聖若瑟中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
116	Window Repair for Textile Institute American Chamber of Commerce Woo Hon Fai Secondary School	為紡織學會美國商會胡漢輝中學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
117	Window Repair for The Association of Directors & former Directors of Pok Oi Hospital Ltd. Mrs Cheng Yam On School	為博愛醫院歷屆總理聯誼會鄭任安夫人學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
118	Window Repair for Aplichau Kaifong Primary School	為鴨脷洲街坊學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
119	Window Repair for Canossa School (Hong Kong)	為香港嘉諾撒學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
120	Window Repair for CNEC Lui Ming Choi Primary School	為中華傳道會呂明才小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
121	Window Repair for Hong Kong Red Swastika Society Tuen Mun Primary School	為香港紅卍字會屯門卍慈小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
122	Window Repair for Lung Kong World Federation School Limited Lau Tak Yung Memorial Primary School	為世界龍岡學校劉德容紀念小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
123	Window Repair for Po Leung Kuk Fong Wong Kam Chuen Primary School	為保良局方王錦全小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
124	Window Repair for S.K.H. Mung Yan Primary School	為聖公會蒙恩小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
125	Window Repair for St. Peter's Catholic Primary School	為聖伯多祿天主教小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
126	Window Repair for Taoist Ching Chung Primary School	為道教青松小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
127	Window Repair for The Association of The Directors and former Directors of Pok Oi Hospital Ltd. Leung Sing Tak School	為博愛醫院歷屆總理聯誼會梁省德學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
128	Window Repair for Tung Wah Group of Hospitals Wong See Sum Primary School	為東華三院黃士心小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
129	Window Repair for Yan Chai Hospital Ho Sik Nam Primary School	為仁濟醫院何式南小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
130	Window Repair for Yan Chai Hospital Law Chan Chor Si Primary School	為仁濟醫院羅陳楚思小學進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
131	Window Repair for Yuen Long Long Ping Estate Wai Chow School	為元朗朗屏邨惠州學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
132	Window Repair for Hong Chi Winifred Mary Cheung Morninghope School	為匡智張玉瓊晨輝學校進行窗戶維修	70	50	20	-----	-----	-----	first half of 2026 2026上半年
133	Building Repair for HHCKLA Buddhist Leung Chik Wai College	為香海正覺蓮社佛教梁植偉中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
134	Building Repair for Canossa College	為嘉諾撒書院進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
135	Building Repair for Tuen Mun Catholic Secondary School	為屯門天主教中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
136	Building Repair for PAOC Ka Chi Secondary School	為加拿大神召會嘉智中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
137	Building Repair for Po Leung Kuk Tang Yuk Tien College	為保良局董玉娣中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
138	Building Repair for Pok Oi Hospital Tang Pui King Memorial College	為博愛醫院鄧佩瓊紀念中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
139	Building Repair for Pui Ying Secondary School	為培英中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
140	Building Repair for Queen's College Old Boys' Association Secondary School	為皇仁舊生會中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
141	Building Repair for San Wui Commercial Society Secondary School	為新會商會中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
142	Building Repair for Yan Chai Hospital No. 2 Secondary School	為仁濟醫院第二中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
143	Building Repair for Yan Oi Tong Chan Wong Suk Fong Memorial Secondary School	為仁愛堂陳黃淑芳紀念中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
144	Building Repair for Caritas St. Joseph Secondary School	為明愛聖若瑟中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
145	Building Repair for Textile Institute American Chamber of Commerce Woo Hon Fai Secondary School	為紡織學會美國商會胡漢輝中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
146	Building Repair for The Association of Directors & former Directors of Pok Oi Hospital Ltd. Mrs Cheng Yam On School	為博愛醫院歷屆總理聯誼會鄭任安夫人學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
147	Building Repair for Aplichau Kaifong Primary School	為鴨脷洲街坊學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
148	Building Repair for Canossa School (Hong Kong)	為香港嘉諾撒學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
149	Building Repair for CNEC Lui Ming Choi Primary School	為中華傳道會呂明才小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
150	Building Repair for Hong Kong Red Swastika Society Tuen Mun Primary School	為香港紅卍字會屯門卍慈小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
151	Building Repair for Lung Kong World Federation School Limited Lau Tak Yung Memorial Primary School	為世界龍岡學校劉德容紀念小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
152	Building Repair for Po Leung Kuk Fong Wong Kam Chuen Primary School	為保良局方王錦全小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
153	Building Repair for S.K.H. Mung Yan Primary School	為聖公會蒙恩小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
154	Building Repair for St. Peter's Catholic Primary School	為聖伯多祿天主教小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
155	Building Repair for Taoist Ching Chung Primary School	為道教青松小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
156	Building Repair for The Association of The Directors and former Directors of Pok Oi Hospital Ltd. Leung Sing Tak School	為博愛醫院歷屆總理聯誼會梁省德學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
157	Building Repair for Tung Wah Group of Hospitals Wong See Sum Primary School	為東華三院黃士心小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
158	Building Repair for Yan Chai Hospital Ho Sik Nam Primary School	為仁濟醫院何式南小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
159	Building Repair for Yan Chai Hospital Law Chan Chor Si Primary School	為仁濟醫院羅陳楚思小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
160	Building Repair for Yuen Long Long Ping Estate Wai Chow School	為元朗朗屏邨惠州學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
161	Building Repair for Hong Chi Winifred Mary Cheung Morninghope School	為匡智張玉瓊晨輝學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
162	Building Repair for St. Francis' Canossian College	為嘉諾撒聖方濟各書院進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
163	Building Repair for Shanghai Alumni Primary School	為滬江小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
164	Building Repair for Yuen Long Long Ping Estate Tung Koon Primary School	為元朗朗屏邨東莞學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
165	Building Repair for Buddhist Wai Yan Memorial College	為佛教慧因法師紀念中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
166	Building Repair for General Chamber of Commerce and Industry of The Tung Kun District Lau Pak Lok Secondary School	為東莞工商總會劉百樂中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
167	Building Repair for New Life Schools Incorporation Lui Kwok Pat Fong College	為新生命教育協會呂郭碧鳳中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
168	Building Repair for Ng Yuk Secondary School	為五育中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
169	Building Repair for Tung Wah Group of Hospitals Li Ka Shing College	為東華三院李嘉誠中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
170	Building Repair for Buddhist Tai Kwong Chi Hong College	為佛教大光慈航中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
171	Building Repair for Carmel Divine Grace Foundation Secondary School	為迦密主恩中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
172	Building Repair for Chiu Chow Association Secondary School	為潮州會館中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
173	Building Repair for Jockey Club Ti-I College	為賽馬會體藝中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
174	Building Repair for Lock Tao Secondary School	為樂道中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
175	Building Repair for Ning Po No.2 College	為寧波第二中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
176	Building Repair for S.K.H. Chan Young Secondary School	為聖公會陳融中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
177	Building Repair for Tung Wah Group of Hospitals Wong Fung Ling College	為東華三院黃鳳翎中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
178	Building Repair for The Church of Christ in China Fung Leung Kit Memorial Secondary School	為中華基督教會馮梁結紀念中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
179	Building Repair for Caritas Fanling Chan Chun Ha Secondary School	為明愛粉嶺陳震夏中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
180	Building Repair for Hong Kong Weaving Mills Association Chu Shek Lun Secondary School	為香港布廠商會朱石麟中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
181	Building Repair for Tung Wah Group of Hospitals Yow Kam Yuen College	為東華三院邱金元中學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
182	Building Repair for HHCKLA Buddhist Ching Kok Lin Association School	為香海正覺蓮社佛教正覺蓮社學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
183	Building Repair for Carmel Alison Lam Primary School	為迦密愛禮信小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
184	Building Repair for CUHK Federation of Alumni Association Thomas Cheung School	為香港中文大學校友會聯會張煊昌學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
185	Building Repair for Chun Tok School	為真鐸學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
186	Building Repair for Dr. Catherine F. Woo Memorial School	為胡素貞博士紀念學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
187	Building Repair for General Chamber of Commerce & Industry of The Tung Kun District Cheong Wong Wai Primary School	為東莞工商總會張煌偉小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
188	Building Repair for Kowloon City Baptist Church Hay Nien Primary School	為九龍城浸信會禧年小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
189	Building Repair for Lam Tsuen Public Wong Fook Luen Memorial School	為林村公立黃福鑾紀念學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
190	Building Repair for Lok Sin Tong Lau Tak Primary School	為樂善堂劉德學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
191	Building Repair for The Evangelical Lutheran Church of Hong Kong Ma On Shan Lutheran Primary School	為基督教香港信義會馬鞍山信義學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
192	Building Repair for Pentecostal Gin Mao Sheng Primary School	為五旬節靳茂生小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
193	Building Repair for Po Leung Kuk Chong Kee Ting Primary School	為保良局莊啟程小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
194	Building Repair for Price Memorial Catholic Primary School	為天主教博智小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
195	Building Repair for Sha Tin Methodist Primary School	為沙田循道衛理小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
196	Building Repair for Sha Tau Kok Central Primary School	為沙頭角中心小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
197	Building Repair for Free Methodist Mei Lam Primary School	為循理會美林小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
198	Building Repair for S.K.H. Fung Kei Primary School	為聖公會奉基小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
199	Building Repair for Stewards Pooi Kei Primary School	為培基小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
200	Building Repair for Sung Tak Wong Kin Sheung Memorial School	為大埔崇德黃建常紀念學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
201	Building Repair for Tai Po Old Market Public School	為大埔舊墟公立學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
202	Building Repair for Tung Wah Group of Hospitals Hong Kong-and Kowloon Electrical Appliances Merchants Association Ltd. School	為東華三院港九電器商聯會小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
203	Building Repair for Tung Wah Group of Hospitals Sin Chu Wan Primary School	為東華三院洗次雲小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
204	Building Repair for Kowloon City Baptist Church Hay Nien (Yan Ping) Primary School	為九龍城浸信會禧年(恩平)小學進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
205	Building Repair for Mary Rose School	為天保民學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
206	Building Repair for Hong Kong Red Cross Princess Alexandra School	為香港紅十字會雅麗珊郡主學校進行樓宇維修	700	400	300	-----	-----	-----	first half of 2026 2026上半年
207	Major Repairs 2024-2025 to Chai Wan Kok Catholic Primary School	柴灣角天主教小學的大規模修葺工程(2024-2025)	2,369	948	948	473	-----	-----	first half of 2027 2027上半年
208	Major Repairs 2024-2025 to Ho Fung College (Sponsored By The Sik Sik Yuen)	可風中學(嗇色園主辦)的大規模修葺工程(2024-2025)	2,387	955	955	477	-----	-----	first half of 2027 2027上半年
209	Major Repairs 2024-2025 to Saviour Lutheran School	路德會救主學校的大規模修葺工程(2024-2025)	2,395	958	958	479	-----	-----	first half of 2027 2027上半年
210	Major Repairs 2024-2025 to St. Paul's Secondary School	聖保祿中學的大規模修葺工程(2024-2025)	2,415	966	966	483	-----	-----	first half of 2027 2027上半年
211	Major Repairs 2024-2025 to Wah Yan College, Kowloon	華仁書院(九龍)的大規模修葺工程(2024-2025)	2,415	966	966	483	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
212	Major Repairs 2024-2025 to Hong Kong Taoist Association The Yuen Yuen Institute Shek Wai Kok Primary School	香港道教聯合會圓玄學院石圍角小學的大規模修葺工程(2024-2025)	2,442	977	977	488	-----	-----	first half of 2027 2027上半年
213	Major Repairs 2024-2025 to Buddhist Chi King Primary School	佛教慈敬學校的大規模修葺工程(2024-2025)	2,457	983	983	491	-----	-----	first half of 2027 2027上半年
214	Major Repairs 2024-2025 to Sheng Kung Hui Holy Trinity Church Secondary School	聖公會聖三一堂中學的大規模修葺工程(2024-2025)	2,461	984	984	493	-----	-----	first half of 2027 2027上半年
215	Major Repairs 2024-2025 to S.K.H. St. Clement's Primary School	聖公會聖紀文小學的大規模修葺工程(2024-2025)	2,461	984	984	493	-----	-----	first half of 2027 2027上半年
216	Major Repairs 2024-2025 to Immaculate Heart of Mary School	聖母無玷聖心學校的大規模修葺工程(2024-2025)	2,473	989	989	495	-----	-----	first half of 2027 2027上半年
217	Major Repairs 2024-2025 to Lui Ming Choi Lutheran College	路德會呂明才中學的大規模修葺工程(2024-2025)	2,484	994	994	496	-----	-----	first half of 2027 2027上半年
218	Major Repairs 2024-2025 to Po On Commercial Association Wan Ho Kan Primary School	寶安商會溫浩根小學的大規模修葺工程(2024-2025)	2,503	1,001	1,001	501	-----	-----	first half of 2027 2027上半年
219	Major Repairs 2024-2025 to Buddhist Tai Hung College	佛教大雄中學的大規模修葺工程(2024-2025)	2,530	1,012	1,012	506	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
220	Major Repairs 2024-2025 to Buddhist Wing Yan School	佛教榮茵學校的大規模修葺工程(2024-2025)	2,530	1,012	1,012	506	-----	-----	first half of 2027 2027上半年
221	Major Repairs 2024-2025 to Carmel Secondary School	迦密中學的大規模修葺工程(2024-2025)	2,542	1,017	1,017	508	-----	-----	first half of 2027 2027上半年
222	Major Repairs 2024-2025 to St. Paul's School (Lam Tin)	藍田聖保祿中學的大規模修葺工程(2024-2025)	2,557	1,023	1,023	511	-----	-----	first half of 2027 2027上半年
223	Major Repairs 2024-2025 to Tung Wah Group of Hospitals Lee Ching Dea Memorial College	東華三院李潤田紀念中學的大規模修葺工程(2024-2025)	2,566	1,026	1,026	514	-----	-----	first half of 2027 2027上半年
224	Major Repairs 2024-2025 to Maryknoll Fathers' School (Primary Section)	瑪利諾神父教會學校(小學部)的大規模修葺工程(2024-2025)	2,595	1,038	1,038	519	-----	-----	first half of 2027 2027上半年
225	Major Repairs 2024-2025 to Po Leung Kuk Ho Yuk Ching (1984) College	保良局甲子何玉清中學的大規模修葺工程(2024-2025)	2,634	1,054	1,054	526	-----	-----	first half of 2027 2027上半年
226	Major Repairs 2024-2025 to Shatin Tsung Tsin Secondary School	沙田崇真中學的大規模修葺工程(2024-2025)	2,645	1,058	1,058	529	-----	-----	first half of 2027 2027上半年
227	Major Repairs 2024-2025 to The Methodist Lee Wai Lee College	李惠利中學的大規模修葺工程(2024-2025)	2,650	1,060	1,060	530	-----	-----	first half of 2027 2027上半年
228	Major Repairs 2024-2025 to Ma On Shan Methodist Primary School	馬鞍山循道衛理小學的大規模修葺工程(2024-2025)	2,651	1,060	1,060	531	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
229	Major Repairs 2024-2025 to Wa Ying College	華英中學的大規模修葺工程(2024-2025)	2,657	1,063	1,063	531	-----	-----	first half of 2027 2027上半年
230	Major Repairs 2024-2025 to Hong Kong Taoist Association The Yuen Yuen Institute No.1 Secondary School	香港道教聯合會圓玄學院第一中學的大規模修葺工程(2024-2025)	2,657	1,063	1,063	531	-----	-----	first half of 2027 2027上半年
231	Major Repairs 2024-2025 to Yuen Long Merchants Association Primary School	元朗商會小學的大規模修葺工程(2024-2025)	2,670	1,068	1,068	534	-----	-----	first half of 2027 2027上半年
232	Major Repairs 2024-2025 to The Church of Christ In China Chun Kwong Primary School	中華基督教會元朗真光小學的大規模修葺工程(2024-2025)	2,697	1,079	1,079	539	-----	-----	first half of 2027 2027上半年
233	Major Repairs 2024-2025 to Chan Sui Ki (La Salle) Primary School	陳瑞祺(喇沙)小學的大規模修葺工程(2024-2025)	2,737	1,095	1,095	547	-----	-----	first half of 2027 2027上半年
234	Major Repairs 2024-2025 to Tai Po Old Market Public School (Plover Cove)	大埔舊墟公立學校(寶湖道)的大規模修葺工程(2024-2025)	2,749	1,100	1,100	549	-----	-----	first half of 2027 2027上半年
235	Major Repairs 2024-2025 to Stewards Pooi Tun Secondary School	香港神託會培敦中學的大規模修葺工程(2024-2025)	2,749	1,100	1,100	549	-----	-----	first half of 2027 2027上半年
236	Major Repairs 2024-2025 to Sheng Kung Hui-Tang Shiu Kin Secondary School	聖公會鄧肇堅中學的大規模修葺工程(2024-2025)	2,760	1,104	1,104	552	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
237	Major Repairs 2024-2025 to Shun Tak Fraternal Association Leung Kit Wah Primary School	順德聯誼總會梁潔華小學的大規模修葺工程(2024-2025)	2,776	1,110	1,110	556	-----	-----	first half of 2027 2027上半年
238	Major Repairs 2024-2025 to St Andrew's Catholic Primary School	天主教聖安德肋小學的大規模修葺工程(2024-2025)	2,787	1,115	1,115	557	-----	-----	first half of 2027 2027上半年
239	Major Repairs 2024-2025 to The Church Of Christ In China Kei Wai Primary School (Ma Wan)	中華基督教會基慧小學(馬灣)的大規模修葺工程(2024-2025)	2,808	1,123	1,123	562	-----	-----	first half of 2027 2027上半年
240	Major Repairs 2024-2025 to Po Leung Kuk Vicwood K.T. Chong No.2 Primary School	保良局莊啓程第二小學的大規模修葺工程(2024-2025)	2,818	1,127	1,127	564	-----	-----	first half of 2027 2027上半年
241	Major Repairs 2024-2025 to Cumberland Presbyterian Church Yao Dao Secondary School	金巴崙長老會耀道中學的大規模修葺工程(2024-2025)	2,818	1,127	1,127	564	-----	-----	first half of 2027 2027上半年
242	Major Repairs 2024-2025 to The Church of Christ In China Fong Yun Wah Secondary School	中華基督教會方潤華中學的大規模修葺工程(2024-2025)	2,818	1,127	1,127	564	-----	-----	first half of 2027 2027上半年
243	Major Repairs 2024-2025 to Shap Pat Heung Rural Committee Kung Yik She Secondary School	十八鄉鄉事委員會公益社中學的大規模修葺工程(2024-2025)	2,825	1,130	1,130	565	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
244	Major Repairs 2024-2025 to The Church of Christ In China Kei Wan Primary School (Aldrich Bay)	中華基督教會基灣小學(愛蝶灣)的大規模修葺工程(2024-2025)	2,829	1,132	1,132	565	-----	-----	first half of 2027 2027上半年
245	Major Repairs 2024-2025 to The Hong Kong S.Y.C. & I.A. Chan Nam Chong Memorial College	香港四邑商工總會陳南昌紀念中學的大規模修葺工程(2024-2025)	2,829	1,132	1,132	565	-----	-----	first half of 2027 2027上半年
246	Major Repairs 2024-2025 to Hong Kong Taoist Association Shun Yeung Primary School	香港道教聯合會純陽小學的大規模修葺工程(2024-2025)	2,829	1,132	1,132	565	-----	-----	first half of 2027 2027上半年
247	Major Repairs 2024-2025 to The Church of Christ In China Ming Yin College	中華基督教會銘賢書院的大規模修葺工程(2024-2025)	2,852	1,141	1,141	570	-----	-----	first half of 2027 2027上半年
248	Major Repairs 2024-2025 to S.K.H. Chan Young Secondary School	聖公會陳融中學的大規模修葺工程(2024-2025)	2,921	1,168	1,168	585	-----	-----	first half of 2027 2027上半年
249	Major Repairs 2024-2025 to Hong Kong And Kowloon Kaifong Women'S Association Sun Fong Chung College	港九街坊婦女會孫方中書院的大規模修葺工程(2024-2025)	2,921	1,168	1,168	585	-----	-----	first half of 2027 2027上半年
250	Major Repairs 2024-2025 to Po Leung Kuk Celine Ho Yam Tong College	保良局何蔭棠中學的大規模修葺工程(2024-2025)	2,956	1,182	1,182	592	-----	-----	first half of 2027 2027上半年
251	Major Repairs 2024-2025 to S.K.H. St. Peter's Primary School	聖公會聖彼得小學的大規模修葺工程(2024-2025)	2,974	1,190	1,190	594	-----	-----	first half of 2027 2027上半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
252	Major Repairs 2024-2025 to Po Leung Kuk Castar Primary School	保良局世德小學的大規模修葺工程(2024-2025)	2,990	1,196	1,196	598	-----	-----	first half of 2027 2027上半年
253	Major Repairs 2024-2025 to Aberdeen Technical School	香港仔工業學校的大規模修葺工程(2024-2025)	2,990	1,196	1,196	598	-----	-----	first half of 2027 2027上半年
254	Major Repairs 2024-2025 to Tung Wah Group of Hospitals Mrs. Wu York Yu Memorial College	東華三院伍若瑜夫人紀念中學的大規模修葺工程(2024-2025)	3,013	1,205	1,205	603	-----	-----	first half of 2027 2027上半年
255	Major Repairs 2024-2025 to HHCKLA Buddhist Wong Cho Sum School	香海正覺蓮社佛教黃藻森學校的大規模修葺工程(2024-2025)	3,052	1,221	1,221	610	-----	-----	first half of 2027 2027上半年
256	Major Repairs 2024-2025 to St. Peter's Catholic Primary School	聖伯多祿天主教小學的大規模修葺工程(2024-2025)	3,054	1,222	1,222	610	-----	-----	first half of 2027 2027上半年
257	Major Repairs 2024-2025 to Tung Wah Group of Hospitals Chen Zao Men College	東華三院陳兆民中學的大規模修葺工程(2024-2025)	3,072	1,229	1,229	614	-----	-----	first half of 2027 2027上半年
258	Major Repairs 2024-2025 to Lee Kau Yan Memorial School	李求恩紀念中學的大規模修葺工程(2024-2025)	3,078	1,231	1,231	616	-----	-----	first half of 2027 2027上半年
259	Major Repairs 2024-2025 to S.K.H. Chi Fu Chi Nam Primary School	聖公會置富始南小學的大規模修葺工程(2024-2025)	3,105	1,242	1,242	621	-----	-----	first half of 2027 2027上半年
260	Major Repairs 2024-2025 to Yan Ping Industrial & Commercial Association Lee Lim Ming College	恩平工商會李琳明中學的大規模修葺工程(2024-2025)	3,105	1,242	1,242	621	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
261	Major Repairs 2024-2025 to Assembly of God Leung Sing Tak Primary School	基督教神召會梁省德小學的大規模修葺工程(2024-2025)	3,121	1,248	1,248	625	-----	-----	first half of 2027 2027上半年
262	Major Repairs 2024-2025 to St. Antonius Girls' College	聖安當女書院的大規模修葺工程(2024-2025)	3,148	1,259	1,259	630	-----	-----	first half of 2027 2027上半年
263	Major Repairs 2024-2025 to Holy Trinity College	寶血會上智英文書院的大規模修葺工程(2024-2025)	3,169	1,268	1,268	633	-----	-----	first half of 2027 2027上半年
264	Major Repairs 2024-2025 to The Church of Christ in China Heep Woh Primary School	中華基督教會協和小學的大規模修葺工程(2024-2025)	3,197	1,279	1,279	639	-----	-----	first half of 2027 2027上半年
265	Major Repairs 2024-2025 to Buddhist Sin Tak College	佛教善德英文中學的大規模修葺工程(2024-2025)	3,209	1,284	1,284	641	-----	-----	first half of 2027 2027上半年
266	Major Repairs 2024-2025 to Wah Yan College, Hong Kong	香港華仁書院的大規模修葺工程(2024-2025)	3,209	1,284	1,284	641	-----	-----	first half of 2027 2027上半年
267	Major Repairs 2024-2025 to Fanling Kau Yan College	粉嶺救恩書院的大規模修葺工程(2024-2025)	3,220	1,288	1,288	644	-----	-----	first half of 2027 2027上半年
268	Major Repairs 2024-2025 to Carmel Alison Lam Foundation Secondary School	迦密愛禮信中學的大規模修葺工程(2024-2025)	3,249	1,300	1,300	649	-----	-----	first half of 2027 2027上半年
269	Major Repairs 2024-2025 to CNEC Christian College	中華傳道會安柱中學的大規模修葺工程(2024-2025)	3,261	1,304	1,304	653	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
270	Major Repairs 2024-2025 to Tang King Po School	鄧鏡波學校的大規模修葺工程(2024-2025)	3,278	1,311	1,311	656	-----	-----	first half of 2027 2027上半年
271	Major Repairs 2024-2025 to Sheng Kung Hui Kei Hau Secondary School	聖公會基孝中學的大規模修葺工程(2024-2025)	3,278	1,311	1,311	656	-----	-----	first half of 2027 2027上半年
272	Major Repairs 2024-2025 to Sir Robert Black College of Education Past Students' Association Ho Sau Ki School	柏立基教育學院校友會何壽基學校的大規模修葺工程(2024-2025)	3,289	1,316	1,316	657	-----	-----	first half of 2027 2027上半年
273	Major Repairs 2024-2025 to S.K.H. Lam Kau Mow Secondary School	聖公會林裘謀中學的大規模修葺工程(2024-2025)	3,301	1,320	1,320	661	-----	-----	first half of 2027 2027上半年
274	Major Repairs 2024-2025 to The Methodist Church Hong Kong Wesley College	衛理中學的大規模修葺工程(2024-2025)	3,312	1,325	1,325	662	-----	-----	first half of 2027 2027上半年
275	Major Repairs 2024-2025 to Shung Tak Catholic English College	天主教崇德英文書院的大規模修葺工程(2024-2025)	3,324	1,330	1,330	664	-----	-----	first half of 2027 2027上半年
276	Major Repairs 2024-2025 to The Hong Kong Chinese Women's Club Hioe Tjo Yoeng Primary School	香港中國婦女會丘佐榮學校的大規模修葺工程(2024-2025)	3,335	1,334	1,334	667	-----	-----	first half of 2027 2027上半年
277	Major Repairs 2024-2025 to Yan Chai Hospital Tung Chi Ying Memorial Secondary School	仁濟醫院董之英紀念中學的大規模修葺工程(2024-2025)	3,335	1,334	1,334	667	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
278	Major Repairs 2024-2025 to Kwong Ming Ying Loi School	光明英來學校的大規模修葺工程(2024-2025)	3,335	1,334	1,334	667	-----	-----	first half of 2027 2027上半年
279	Major Repairs 2024-2025 to S.K.H. Lam Woo Memorial Secondary School	聖公會林護紀念中學的大規模修葺工程(2024-2025)	3,358	1,343	1,343	672	-----	-----	first half of 2027 2027上半年
280	Major Repairs 2024-2025 to The Church of Christ In China Rotary Secondary School	中華基督教會扶輪中學的大規模修葺工程(2024-2025)	3,384	1,354	1,354	676	-----	-----	first half of 2027 2027上半年
281	Major Repairs 2024-2025 to Shun Tak Fraternal Association Ho Yat Tung Primary School	順德聯誼總會何日東小學的大規模修葺工程(2024-2025)	3,450	1,380	1,380	690	-----	-----	first half of 2027 2027上半年
282	Major Repairs 2024-2025 to Tseung Kwan O Methodist Primary School	將軍澳循道衛理小學的大規模修葺工程(2024-2025)	3,456	1,382	1,382	692	-----	-----	first half of 2027 2027上半年
283	Major Repairs 2024-2025 to Ling Liang Church M H Lau Secondary School	靈糧堂劉梅軒中學的大規模修葺工程(2024-2025)	3,463	1,385	1,385	693	-----	-----	first half of 2027 2027上半年
284	Major Repairs 2024-2025 to S.K.H. Li Fook Hing Secondary School	聖公會李福慶中學的大規模修葺工程(2024-2025)	3,485	1,394	1,394	697	-----	-----	first half of 2027 2027上半年
285	Major Repairs 2024-2025 to HHCKLA Buddhist Ching Kok Lin Association School	香海正覺蓮社佛教正覺蓮社學校的大規模修葺工程(2024-2025)	3,485	1,394	1,394	697	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
286	Major Repairs 2024-2025 to Lok Sin Tong Leung Kau Kui Primary School	樂善堂梁銻琚學校的大規模修葺工程(2024-2025)	3,623	1,449	1,449	725	-----	-----	first half of 2027 2027上半年
287	Major Repairs 2024-2025 to Po Kok Secondary School	寶覺中學的大規模修葺工程(2024-2025)	3,767	1,507	1,507	753	-----	-----	first half of 2027 2027上半年
288	Major Repairs 2024-2025 to La Salle College	喇沙書院的大規模修葺工程(2024-2025)	3,807	1,523	1,523	761	-----	-----	first half of 2027 2027上半年
289	Major Repairs 2024-2025 to St. Francis of Assisi's College	聖芳濟各書院的大規模修葺工程(2024-2025)	3,876	1,550	1,550	776	-----	-----	first half of 2027 2027上半年
290	Major Repairs 2024-2025 to Yan Oi Tong Tin Ka Ping Secondary School	仁愛堂田家炳中學的大規模修葺工程(2024-2025)	3,876	1,550	1,550	776	-----	-----	first half of 2027 2027上半年
291	Major Repairs 2024-2025 to The Endeavourers Leung Lee Sau Yu Memorial Primary School	勵志會梁李秀娛紀念小學的大規模修葺工程(2024-2025)	3,916	1,566	1,566	784	-----	-----	first half of 2027 2027上半年
292	Major Repairs 2024-2025 to Pui Ying Secondary School	培英中學的大規模修葺工程(2024-2025)	4,101	1,640	1,640	821	-----	-----	first half of 2027 2027上半年
293	Major Repairs 2024-2025 to Yuen Long Public Middle School Alumni Association Primary School	元朗公立中學校友會小學的大規模修葺工程(2024-2025)	4,117	1,647	1,647	823	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
294	Major Repairs 2024-2025 to Baptist (Sha Tin Wai) Lui Ming Choi Primary School	浸信會沙田圍呂明才小學的大規模修葺工程(2024-2025)	4,140	1,656	1,656	828	-----	-----	first half of 2027 2027上半年
295	Major Repairs 2024-2025 to Aberdeen Baptist Lui Ming Choi College	香港仔浸信會呂明才書院的大規模修葺工程(2024-2025)	4,146	1,658	1,658	830	-----	-----	first half of 2027 2027上半年
296	Major Repairs 2024-2025 to St Stephen's Girls' College	聖士提反女子中學的大規模修葺工程(2024-2025)	4,290	1,716	1,716	858	-----	-----	first half of 2027 2027上半年
297	Major Repairs 2024-2025 to The Church of Christ in China Kei Chi Secondary School	中華基督教會基智中學的大規模修葺工程(2024-2025)	4,305	1,722	1,722	861	-----	-----	first half of 2027 2027上半年
298	Major Repairs 2024-2025 to Shanghai Alumni Primary School	滬江小學的大規模修葺工程(2024-2025)	4,371	1,748	1,748	875	-----	-----	first half of 2027 2027上半年
299	Major Repairs 2024-2025 to The True Light Middle School of Hong Kong	香港真光中學的大規模修葺工程(2024-2025)	4,428	1,771	1,771	886	-----	-----	first half of 2027 2027上半年
300	Major Repairs 2024-2025 to The Mission Covenant Church Holm Glad Primary School	基督教聖約教會堅樂小學的大規模修葺工程(2024-2025)	4,680	1,872	1,872	936	-----	-----	first half of 2027 2027上半年
301	Major Repairs 2024-2025 to HHCKLA Buddhist Ching Kok Secondary School	香海正覺蓮社佛教正覺中學的大規模修葺工程(2024-2025)	4,759	1,904	1,904	951	-----	-----	first half of 2027 2027上半年
302	Major Repairs 2024-2025 to S.K.H. Tak Tin Lee Shiu Keung Primary School	聖公會德田李兆強小學的大規模修葺工程(2024-2025)	4,800	1,920	1,920	960	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
303	Major Repairs 2024-2025 to Sau Mau Ping Catholic Primary School	秀茂坪天主教小學的大規模修葺工程(2024-2025)	4,989	1,996	1,996	997	-----	-----	first half of 2027 2027上半年
304	Major Repairs 2024-2025 to S.K.H. Yautong Kei Hin Primary School	聖公會油塘基顯小學的大規模修葺工程(2024-2025)	5,036	2,014	2,014	1,008	-----	-----	first half of 2027 2027上半年
305	Major Repairs 2024-2025 to The Church of Christ In China Kei Faat Primary School (Yau Tong)	中華基督教會基法小學(油塘)的大規模修葺工程(2024-2025)	5,308	2,123	2,123	1,062	-----	-----	first half of 2027 2027上半年
306	Major Repairs 2024-2025 to St. Edward's Catholic Primary School	聖愛德華天主教小學的大規模修葺工程(2024-2025)	5,953	2,381	2,381	1,191	-----	-----	first half of 2027 2027上半年
307	Major Repairs 2024-2025 to The Church of Christ In China Kei Heep Secondary School	中華基督教會基協中學的大規模修葺工程(2024-2025)	7,887	3,155	3,155	1,577	-----	-----	first half of 2027 2027上半年
<b>Total for IISS Division - SPM section</b> 基礎建設，國際學校及統計分部 - 校舍保養管理組的總計			390,924	168,154	156,794	65,976	-----	-----	

**CWRF Block Allocations :**

基本工程儲備基金整體撥款：

**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
<b>FE Division</b> 職業訓練局									
308-310	Vocational Training Council (please see attached VTC's Form 2 for details)		17,224	6,703	10,521	-----	-----	-----	
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>408,148</b>	<b>174,857</b>	<b>167,315</b>	<b>65,976</b>	-----	-----	

**Summary of Part A and Part B**

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for <b>Part A</b> as per Form 1 A 部分總計(如表格1所示)	5,941,517	3,023,246	290,473	942,385	560,183	1,275,748	39,065	7,400	88,318
Total for <b>Part B</b> as per Form 2 B 部分總計(如表格2所示)	408,148				174,857	167,315	65,976	-----	-----
<b>Grand Total</b> (Part A + Part B) 合計(A 部分+B 部分)	6,349,665	3,023,246	290,473	942,385	735,040	1,443,063	105,041	7,400	88,318



CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX (VTC)

Priority /Project No. / 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
3984	* Resurfacing of the G/F sport area at Youth College (Yeo Chei Man)	重鋪青年學院(邱子文)的地下運動場地板	N	404	-----	-----	404	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3985	* Refurbishment of a meeting room (room 1902) on 19/F at VTC Tower	翻新職業訓練局大樓19樓會議室(1902房)	N	546	-----	-----	505	41	-----	-----	-----	-----	first half of 2024 2024上半年
3986	* Resurfacing of the 9/F outdoor tennis court at Hong Kong Design Institute and Hong Kong Institute of Vocational Education (Lee Wai Lee)	重鋪香港知專設計學院及香港專業教育學院(李惠利)的9/F室外網球場	N	550	-----	-----	550	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3987	Conversion of an existing classroom (room 206) into a project room at Youth College (Tin Shui Wai)	改建青年學院(天水圍)現有教室(206房)為專案室	Y	559	-----	-----	559	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3988	* Addition of handrail and refurbishment of Staircase C and replacement of raised floor panels and floor finishes at Lecture Theatre (room LT-01) at Institute of Vocational Education (Morrison Hill)	在香港專業教育學院(摩理臣山)樓梯C 加設扶手及翻新及更換演講廳(LT-01房)高架地板及地板飾面	N	630	-----	-----	500	130	-----	-----	-----	-----	first half of 2024 2024上半年
3989	Replacement of two sets of electric chlorinators for swimming pool at Hong Kong Institute of Vocational Education (Tsing Yi)	更換香港專業教育學院(青衣)泳池的兩套加氯機	Y	700	350	-----	350	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3990	* Refurbishment of male and female student toilets at 6/F at VTC Kowloon Bay Complex	翻新職業訓練局九龍灣大樓六樓的男生及女生學生洗手間	N	848	-----	-----	510	338	-----	-----	-----	-----	first half of 2025 2025上半年
3991	Refurbishment of the existing outdoor basketball court at Hong Kong Institute of Vocational Education (Tsing Yi)	翻新香港專業教育學院(青衣)現有室外籃球場	Y	924	-----	-----	924	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3992	Repairing the vehicle access road and resurfacing the parking spaces of the carpark at Hong Kong Institute of Vocational Education (Tuen Mun)	改善香港專業教育學院(屯門)的車輛通道及重鋪停車場的泊車位	Y	1,034	-----	-----	800	234	-----	-----	-----	-----	first half of 2025 2025上半年
3993	Refurbishment of two toilets (rooms 133 and 134) and part of the toilet lobby at 1/F at VTC Kwai Chung Complex	翻新職業訓練局葵涌大樓的兩個廁所(133 和 134 房)及1樓部分廁所大廳	Y	1,045	-----	-----	1,045	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3994	Improvement works for Plumbing and Pipe Fitting Workshop (room 512B) at VTC Kwai Chung Complex	改善職業訓練局葵涌大樓水喉及管道安裝工場(512B房)	Y	1,307	-----	-----	60	1,247	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
 \* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
 # Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
 # 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX (VTC)

Priority /Project No. / 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
3995	Replacement and modernization of lift no. 1 at Hong Kong Institute of Vocational Education (Kwai Chung) Annex	更換及優化香港專業教育學院(葵涌)分校的1號升降機	Y	1,476	800	-----	676	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3996	Repainting works for the staircases (ST-1, ST-2, ST-3, ST-4 and ST-6) at VTC Pokfulam Complex	翻新職業訓練局薄扶林大樓樓梯(ST-1, ST-2, ST-3, ST-4和ST-6)油漆	Y	1,500	1,000	-----	500	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3997	Renovation of seven student and staff toilets (rooms 010, 373, 473, 602, 603, LRC65 and LRC81) at Hong Kong Institute of Vocational Education (Morrison Hill)	裝修香港專業教育學院(摩理臣山)的七間學生及職員洗手間(010、373、473、602、603、LRC65和LRC81房)	Y	1,660	1,000	-----	660	-----	-----	-----	-----	-----	first half of 2024 2024上半年
3998	Refurbishment of a lecture theatre (Room B111) at Hong Kong Institute of Vocational Education (Tsing Yi)	翻新香港專業教育學院(青衣)一間演講廳(B111房)	Y	1,728	-----	-----	247	1,481	-----	-----	-----	-----	first half of 2025 2025上半年
3999	Refurbishment of four toilets (rooms 013,034, H064 and H065) at Hong Kong Institute of Vocational Education (Sha Tin)	翻新香港專業教育學院(沙田)的4間洗手間(013、034、H064和H065房)	Y	2,100	-----	-----	2,100	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4000	Refurbishment of a staff common room (Room R01) and lift lobby on G/F at Youth College (Yeo Chei Man)	翻新青年學院(邱子文)員工公共休息室(R01房)及地下升降機大堂	Y	2,100	-----	-----	2,100	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4001	Replacement and modernization of lift no.2 at Sports Complex of Hong Kong Institute of Vocational Education (Sha Tin)	更換及優化香港專業教育學院(沙田)體育館2號升降機	Y	2,138	-----	-----	125	2,013	-----	-----	-----	-----	first half of 2025 2025上半年
4002	Replacement and modernisation of lift no. 1 at Hong Kong Institute of Vocational Education (Kwai Chung)	更換及優化香港專業教育學院(葵涌)的1號升降機	Y	2,599	300	-----	500	1,799	-----	-----	-----	-----	first half of 2025 2025上半年
4003	Repair and maintenance of slope at Hong Kong Institute of Vocational Education (Kwun Tong)	維修和保養於香港專業教育學院(觀塘)的山坡	Y	2,607	383	-----	2,224	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4004	Conversion of an existing classroom (room 558A) into a SMART Sports Laboratory, replacement of four glass doors at the main entrance of the Learning Resources Centre (LRC) and construction of safety device for main entrance and link-bridge at the main entrance at Hong Kong Institute of Vocational Education (Chai Wan)	改裝香港專業教育學院(柴灣)一間現有課室(558A房)為智慧體育實驗室,更換學習資源中心主要入口的四扇玻璃門及在大門及天橋加裝安全設施	Y	2,683	1,000	-----	983	700	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX (VTC)

Priority /Project No. / 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
4005	Reroofing of the flat roof on 1/F and 3/F, repairing of water seepage for the workshop for the janitor and refuse chamber on G/F and refurbishment of driveway at G/F at VTC Pokfulam Complex	更換職業訓練局薄扶林大樓一樓三樓平台防水層,改善清潔工房和廢物收集房滲水問題及重鋪地下車路地面	Y	2,700	500	-----	1,210	990	-----	-----	-----	-----	first half of 2025 2025上半年
4006	Refurbishment of the Beauty Studio (room UG48) as a SMART and GREEN Multifunctional Learning Workshop and an existing computer room (room A204) with SMART Learning Space at Youth College (Tuen Mun)	翻新青年學院(屯門)美容工作室(UG48房)為智慧及綠色多功能學習工場以及現有電腦室(A204房)為智能學習空間	Y	2,793	-----	-----	2,188	605	-----	-----	-----	-----	first half of 2024 2024上半年
4007	Installation of canopy for G/F washing area at Wofoo Foundation Dr Joseph Lee Whole Person Development Education Centre	和富慈善基金李宗德博士全人發展教育中心地下洗滌區加建簷篷	Y	2,867	-----	-----	2,467	400	-----	-----	-----	-----	second half of 2024 2024下半年
4008	* Reroofing works for 6/F and R/F of IVE(Chai Wan)	重鋪香港專業教育學院(柴灣)六樓及天台防水層	N	2,882	-----	-----	782	2,100	-----	-----	-----	-----	first half of 2025 2025上半年
4009	Replacement of deteriorated windows at Maritime Services Training Institute	更換海事訓練學院老化的窗戶	Y	3,000	1,326	-----	1,024	650	-----	-----	-----	-----	first half of 2025 2025上半年
4010	Conversion of two existing laboratories (rooms N205 and N206) into a 5G Communication Laboratory, Mixed Reality Studio and Maker Space at Hong Kong Institute of Vocational Education (Sha Tin)	改裝香港專業教育學院(沙田)的現有兩間實驗室(N205和N206房)為5G 通信實驗室、混合現實工作室和创客空間	Y	3,084	-----	-----	3,084	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4011	* Conversion of part of the Canteen, C215a, at Level 2 into staff office at Hong Kong Institute of Vocational Education (Tsing Yi)	改建香港專業教育學院(青衣)部分二樓食堂 C215a 為職員辦公室	N	3,200	-----	-----	1,280	1,920	-----	-----	-----	-----	second half of 2024 2024下半年
4012	Replacement of windows for classrooms from 1/F to 3/F and aging air-conditioning units and lightings for two rooms (rooms 328C and 426) at Hong Kong Institute of Vocational Education (Tuen Mun)	更換香港專業教育學院(屯門)一樓至三樓課室的窗戶及兩間房間(328C和426房)老化的冷氣機和燈具	Y	3,450	2,100	-----	360	990	-----	-----	-----	-----	second half of 2024 2024下半年
4013	Refurbishment of nine student and staff toilets (rooms 026, 063A, 063B, 106, 206, 246, 264, 306 and 406) at Hong Kong Institute of Vocational Education (Haking Wong)	裝修香港專業教育學院(黃克競)的9間學生及職員洗手間(026、063A、063B、106、206、246、264、306和406房)	Y	3,505	2,930	-----	475	100	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX (VTC)

Priority /Project No. / 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y / N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$'000 (千元)				
4014	Conversion of existing flushing water system from using of internal well water to government flushing water supply at Maritime Services Training Institute	改裝海事訓練學院現有沖廁系統以由使用內部井水轉用政府沖廁水	Y	3,640	1,200	499	2,440	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4015	Renovation of six workshops (rooms 143A, 143B, 242B, 243, 334A & 334B) at Hong Kong Institute of Vocational Education (Haking Wong)	裝修香港專業教育學院(黃克競)六間房間(143A, 143B, 242B, 243, 334A 和 334B房)	Y	3,917	1,600	208	2,100	217	-----	-----	-----	-----	first half of 2025 2025上半年
4016	Conversion of two existing studios (Rooms 126 and 127) into an e-commerce centre and refurbishment of a laboratory (Room 445) at Hong Kong Institute of Vocational Education (Kwun Tong)	改裝香港專業教育學院(觀塘)現有兩間工作室(126和127房)為一個電子商業中心及翻新一個實驗室(445房)	Y	3,941	-----	-----	997	2,944	-----	-----	-----	-----	first half of 2025 2025上半年
4017 *	Repainting of boundary wall, corridors, three nos. of staircases (Staircase No. 1, 2 and 3) and external façade of hall and transformer room at Youth College (Tin Shui Wai)	為青年學院(天水圍)圍牆、走廊、三條樓梯(1號、2號及3號樓梯)及禮堂和變壓器室翻新外牆油漆	N	4,083	-----	-----	2,566	1,517	-----	-----	-----	-----	second half of 2024 2024下半年
4018	Repairing of defective fire resistance layer on the external steel post and repainting the external wall at Block B at Hong Kong Design Institute	維修香港知專設計學院B座外部鋼柱的防火油漆及翻新外牆油漆	Y	4,294	2,147	-----	2,147	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4019	Conversion of the existing workshops and laboratories (rooms 002, 003 & 004) into a Construction Works Inspection Simulation Studio at Hong Kong Institute of Vocational Education (Morrison Hill)	改裝香港專業教育學院(摩理臣山)的現有工場和實驗室(002、003和004房)為建造工程監督模擬實習坊	Y	4,318	-----	-----	1,400	2,918	-----	-----	-----	-----	first half of 2025 2025上半年
4020	Replacement and modernisation of two lifts in Academic Block and Administration Block at Hong Kong Institute of Vocational Education (Chai Wan)	更換及優化香港專業教育學院(柴灣)學術樓和行政樓的兩部升降機	Y	4,329	500	-----	500	2,029	1,300	-----	-----	-----	first half of 2026 2026上半年
4021 *	Conversion of room 502 into a Beauty Therapy Workshop, room 405 into a make-up studio and rooms 007B-D & 007F into a pet care laboratory on 1/F at Youth College (Kwai Fong)	改裝青年學院(葵芳)502房為美容護理室, 402房為化妝造型室, 一樓007B-D及F房為寵物護理實驗室	N	4,522	-----	-----	1,522	3,000	-----	-----	-----	-----	first half of 2025 2025上半年
4022	Addition of guard house at Gate 3 and erection of fencing and railing at Hong Kong Institute of Vocational Education (Tsing Yi)	加建香港專業教育學院(青衣)三號開口的更亭及架設圍欄及欄杆	Y	4,615	2,140	-----	2,475	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX (VTC)

Priority /Project No. / 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 年度	2026-27 年度	2027-28 年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
4023	Improvement of existing sewage plant system and relocation of Dangerous Goods Store at Maritime Services Training Institute	改善海事訓練學院現有污水處理系統及搬遷危險品倉庫	Y	5,040	1,420	-----	1,200	2,420	-----	-----	-----	-----	first half of 2025 2025上半年
4024	Conversion of existing Interview Room, Souvenir Shop and workshop (rooms 736, 737 and 520(4)) into a Chinese Herbal and Spices multipurpose learning room and a training center, reflooring six rooms (rooms 520(1-3) and (5-7)) and the associated corridor and replacement of floor and ceiling tiles for six classrooms (rooms 326, 326A, 510, 511A, 511B and 511C) at VTC Pokfulam Complex	改裝職業訓練局薄扶林大樓現有的接見室和紀念品店(736和737房)為中草藥和香料多功能學習室及520(4)房為訓練中心, 翻新六間房(520(1-3, 5-7))及走廊地面及更換六間班房(326, 326A, 510, 511A, 511B和511C)天花及地下	Y	5,170	3,250	-----	1,120	800	-----	-----	-----	-----	first half of 2025 2025上半年
4025	Conversion of two workshops, student activities room and student union office (rooms 250 to 253) into a new Health Service Integrated Training Center and conversion of classroom and workshop (rooms 145 and 148) into student activities room and student union office at Hong Kong Institute of Vocational Education (Kwai Chung)	改建香港專業教育學院(葵涌)現有的兩個工場、學生活動室及學生會辦公室(250至253室)為新的健康服務綜合培訓中心, 並將教室和工場(145及148室)改建為學生活動室和學生會辦公室	Y	5,515	-----	-----	5,515	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4026	Refurbishment of three computer laboratories (rooms 424, 427 and 428) at Hong Kong Institute of Vocational Education (Tuen Mun)	翻新香港專業教育學院(屯門)三個電腦實驗室(424、427及428房)	Y	5,834	-----	-----	2,970	2,864	-----	-----	-----	-----	first half of 2025 2025上半年
4027	* Replacement of aging chiller units at Hong Kong Institute of Vocational Education (Chai Wan)	更換香港專業教育學院(柴灣)冷水機組	N	5,844	-----	-----	100	5,744	-----	-----	-----	-----	first half of 2025 2025上半年
4028	Refurbishment of five computer rooms (rooms 107A, 107B, 107C, 107D and 107E) and conversion of an existing room (room 015) into Metaverse Innovation Center at Hong Kong Institute of Vocational Education (Sha Tin)	裝修香港專業教育學院(沙田)的五間電腦室(107A、107B、107C、107D和107E房)及現有房間(015房)為元宇宙創新中心	Y	5,914	3,205	-----	2,709	-----	-----	-----	-----	-----	second half of 2023 2023下半年
4029	Replacement of windows at staircase No.4, reroofing works for the R/F and conversion of a classroom (room 204) into a Mixology and Bartending Workshop at VTC Pokfulam Complex	更換職業訓練局薄扶林大樓樓梯(4號)窗, 重建R/F及R/F以上的樓層的室外防水層及改裝現有的課室(204房)為調酒工作坊	Y	6,125	-----	-----	2,216	3,909	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目, 以及在2023-24年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目, 但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX (VTC)

Priority /Project No. / 優先/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
4030	Refurbishment of five toilets (rooms L2-A2, L2-A3, L2-A4, L3-D15 and L3-D16), two changing rooms (rooms L1-A1 and L1-A2) and two disable toilets (rooms L1-A3 and L1-A4) at Hong Kong Institute of Vocational Education (Tsing Yi)	翻新香港專業教育學院(青衣)五間洗手間(L2-A2、L2-A3、L2-A4、L3-D15和L3-D16房)、兩間更衣室(L1-A1和L1-A2房)及兩間傷健洗手間(L1-A3和L1-A4房)	Y	6,777	-----	-----	2,436	4,341	-----	-----	-----	-----	first half of 2025 2025上半年
4031	* Replacement of aging chiller unit at VTC Pokfulam Complex	更換職業訓練局薄扶林大樓冷水機組	N	6,907	-----	-----	100	6,807	-----	-----	-----	-----	first half of 2025 2025上半年
4032	Refurbishment of a lecture theatre (Room LW001), three laboratories (Rooms C820, LW545B and LW663) and conversion of an existing mock up optical shop (Room LW214) into a robotics development laboratory at Hong Kong Design Institute and Hong Kong Institute of Vocational Education (Lee Wai Lee)	翻新香港知專設計學院及香港專業教育學院(李惠利)一間演講廳(LW001房)、三間實驗室(C820、LW545B和LW663房)及改裝一間模擬眼鏡店(LW214房)為機器人技術開發實驗室	Y	6,913	-----	-----	6,913	-----	-----	-----	-----	-----	first half of 2024 2024上半年
4033	Repainting the external façade at VTC Kowloon Bay Complex	翻新職業訓練局九龍灣大樓外牆油漆	Y	6,930	-----	-----	3,465	3,465	-----	-----	-----	-----	first half of 2025 2025上半年
4034	Conversion of an existing resource centre and an existing laboratory (Rooms 312A and 312B) into a packaging design laboratory and conversion of six existing laboratories and studios (Rooms 607, 607A, 607B, 607C, 607D and 607E) into a food technology laboratory, a multi-purpose project based learning workshop and a food science laboratory at VTC Kowloon Bay Complex	改裝職業訓練局九龍灣大樓一間現有資源中心及一間現有實驗室(312A和312B房)為包裝設計實驗室及改裝六間現有實驗室及工作室(607、607A、607B、607C、607D和607E房)為食品科技實驗室、多用途專題式學習工場及食品科學實驗室	Y	7,131	-----	-----	4,127	3,004	-----	-----	-----	-----	first half of 2025 2025上半年
4035	Replacement of aging chiller unit at Hong Kong Institute of Vocational Education (Sha Tin)	更換香港專業教育學院(沙田)老化的冷水機組	Y	7,236	-----	-----	831	6,405	-----	-----	-----	-----	first half of 2025 2025上半年
4036	* Refurbishment of basketball court, reroofing of hall and replacement of floor finishes of hall at VTC Kwai Chung Complex	翻新職業訓練局葵涌大樓籃球場及翻新禮堂屋頂防水層及更換禮堂地板飾面	N	7,941	-----	-----	3,515	4,426	-----	-----	-----	-----	second half of 2024 2024下半年
4037	Replacement of aging chiller unit at VTC Kowloon Bay Complex	更換職業訓練局九龍灣大樓老化的冷水機組	Y	8,501	-----	-----	1,435	7,066	-----	-----	-----	-----	first half of 2025 2025上半年
4038	Renovation of Demo Training Kitchen (Room 152) at VTC Pokfulam Complex	翻新職業訓練局薄扶林大樓訓練廚房(152房)	Y	8,516	-----	-----	300	4,516	3,700	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8100QX (VTC)

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
									\$'000 (千元)					
4039	Conversion of Food Technology Laboratory (room 448) into Innovative Food Technology Center, renovation of four tennis courts, the squash court and Learning Resources Centre at Hong Kong Institute of Vocational Education (Chai Wan)	改裝香港專業教育學院(柴灣)食品科技實驗室(448房)為創新食品科技中心及翻新4個網球場, 壁球場及學習資源中心	Y	8,576	-----	-----	2,500	6,076	-----	-----	-----	-----	first half of 2025 2025上半年	
4040	Refurbishment of external walls, fences and corridors at Youth College (Kwai Fong)	翻新青年學院(葵芳)的外牆,圍欄及走廊	Y	9,010	8,090	-----	920	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
4041	Pre-construction Works for Setting up of Lift and Escalator Technology Center at Hong Kong Institute of Vocational Education (Kwai Chung) Annex Building	香港專業教育學院(葵涌)附屬校舍升降機及自動梯技術中心之施工前期工程	Y	9,500	-----	-----	2,400	7,100	-----	-----	-----	-----	second half of 2024 2024下半年	
4042	Conversion of existing staff rooms (rooms 615 to 621, 623 and 627 to 634) into a departmental workshop to support programme development at Hong Kong Institute of Vocational Education (Chai Wan)	改裝香港專業教育學院(柴灣)現有職員室(615-621、623和627-634房)為部門工作坊以支持課程發展	Y	9,837	5,062	-----	4,775	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目					237,495	40,303	707	94,886	97,306	5,000	-----	-----	-----	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立, 而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目, 以及在 2023-24 年度已經批准或擬議批准開立的工程項目, 以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目, 但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX (VTC)

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目									
308	Improvement works at the corridors of Academic Block from 1/F to 5/F near the staircase No. 2 at Hong Kong Institute of Vocational Education (Chai Wan)	改善香港專業教育學院(柴灣)的教學樓一樓至五樓走廊近二號樓梯位置	1,176	940	236	-----	-----	-----	first half of 2026 2026上半年
310	Replacement of switch board at VTC Kowloon Bay Complex	更換職業訓練局九龍灣大樓地下的總電制櫃	7,084	1,196	5,888	-----	-----	-----	first half of 2026 2026上半年
309	Conversion of (a) existing Beauty Treatment Laboratory (Room 088) and Makeup and Image Studio (Room 089) into a laboratory for a new proposed HD programme (HD in Pet Care and Animal Nutrition); and (b) ex-BA workshops into new Beauty Laboratory and Make-up Studio for the existing programme HD in Beauty and Personal Care Products at Hong Kong Institute of Vocational Education (Chai Wan)	改裝香港專業教育學院(柴灣)： (a) 現有美容護理室(088室)與化妝及形象工作室(089室)為新實驗室供新建議的寵物護理及動物營養學高級文憑課程使用；及 (b) 前商業系工作坊為新美容室與化妝工作室供現有個人護理及美容產品學高級文憑課程使用	8,964	4,567	4,397	-----	-----	-----	first half of 2026 2026上半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			17,224	6,703	10,521	-----	-----	-----	



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8100QX (VTC)

Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
\$ '000 (千元)									
Total for <b>Part A</b> as per Form 1 <b>A 部分</b> 總計(如表格1所示)	237,495	40,303	707	94,886	97,306	5,000	-----	-----	-----
Total for <b>Part B</b> as per Form 2 <b>B 部分</b> 總計(如表格2所示)	17,224				6,703	10,521	-----	-----	-----
<b>Grand Total</b> (Part A + Part B) <b>合計</b> (A 部分+B 部分)	254,719	40,303	707	94,886	104,009	15,521	-----	-----	-----

Head 708

總目 708

Subhead 8001SX

分目 8001SX

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

## A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 8001SX

Priority /Project No. 優先/工程項目編號	Project Title 工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
								2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的项目												
1	Provisioning of a centre to provide family support services for individuals and families in the public housing development at Queen's Hill	Y	3,705	2,858	2	12	2	-----	-----	-----	-----	Second half of 2021 2021下半年
2	Provisioning of a counselling centre for psychotropic substance abusers at Shatin Area 52 public housing development	Y	4,204	3,889	-----	305	-----	-----	-----	-----	-----	First half of 2016 2016上半年
3	Provisioning of a small group home for mildly mentally handicapped children at Shatin Area 52 public housing development	Y	5,160	4,977	-----	45	-----	-----	-----	-----	-----	First half of 2016 2016上半年
4	Provisioning of a sub-base of integrated children and youth services centre in the public housing development at Hang Tai Road, Ma On Shan	Y	5,394	3,984	519	519	46	-----	-----	-----	-----	Second half of 2023 2023下半年
21	Provisioning of a sub-base of short-term food assistance service team at the public housing development at the Kwai On Factory, Kwai Chung	N	5,591	-----	-----	122	527	636	564	1,682	2,060	First half of 2029 2029上半年
22*	Reprovisioning of an office base for youth outreaching team at the public housing development at Tung Chung Area 117	N	5,690	-----	-----	-----	500	1,440	1,520	1,670	560	Second half of 2028 2028下半年
5	Provisioning of a sub-base of district elderly community centres at the public housing development at Shek Li Street	Y	5,750	2	88	104	288	960	1,901	1,913	582	First half of 2028 2028上半年
6	Provisioning of a centre for home care services for frail elderly persons at the public housing development site at Kwu Tung North Area 19 Phase 1	Y	5,767	161	436	900	1,780	330	1,300	700	596	Second half of 2026 2026下半年
7	Provisioning of a special child care centre at Fo Tan public housing development	Y	5,929	4,129	1	80	700	-----	-----	-----	-----	Second half 2019 2019下半年
8	Provisioning of an early education and training centre at North West Kowloon Reclamation Site 6 public housing development	Y	5,992	5,650	19	20	-----	-----	-----	-----	-----	First half of 2021 2021上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
9	Provisioning of an early education and training centre at Fo Tan public housing development	在火炭公共房屋發展項目設立一所早期教育及訓練中心	Y	6,527	4,198	1	75	664	-----	-----	-----	-----	Second half 2019 2019下半年
23*	Provisioning of a main base of short-term food assistance service team at the public housing development at Tung Chung Area 117	在東涌第117區公共房屋發展項目設立一所短期食物援助服務隊服務處	N	6,770	-----	-----	-----	550	1,570	2,090	1,950	610	Second half of 2028 2028下半年
10	Provisioning of a neighbourhood elderly centre at Shatin Area 52 public housing development	在沙田第52區公共房屋發展項目設立一所長者鄰舍中心	Y	6,820	5,827	-----	55	-----	-----	-----	-----	-----	First half of 2016 2016上半年
11	Provisioning of a day activity centre at Shatin Area 52 public housing development	在沙田第52區公共房屋發展項目設立一所展能中心	Y	7,407	6,949	-----	66	-----	-----	-----	-----	-----	First half of 2016 2016上半年
12	Provisioning of a sub-base of district elderly community centre at Pak Tin Estate Phase 12, Sham Shui Po	在深水埗白田邨第二期公營房屋發展計劃設立一所長者地區中心分處	Y	7,483	-----	41	138	1,294	3,959	1,260	780	11	First half of 2028 2028上半年
24	Provisioning of a sub-base of neighbourhood elderly centre at the public housing development at the Kwai On Factory, Kwai Chung	在葵涌葵安工廠大廈公共房屋重建項目設立一所長者鄰舍中心分處	N	7,701	-----	-----	167	725	876	777	2,316	2,840	First half of 2029 2029上半年
13	Provisioning of an office base of on-site pre-school rehabilitation services in the public housing development at Hin Fat Lane, Tuen Mun	在屯門顯發里公共房屋發展項目設立一所到校學前康復服務辦事處	Y	7,756	2,665	1,079	1,079	1,101	225	100	-----	-----	Second half of 2024 2024下半年
14	Provisioning of a supported hostel for mentally/physically handicapped persons at Shatin Area 52 public housing development	在沙田第52區公共房屋發展項目設立一所輔助宿舍(弱智/肢體傷殘人士)	Y	7,947	7,646	-----	77	-----	-----	-----	-----	-----	First half of 2016 2016上半年
15	Provisioning of a support centre for persons with autism in the public housing development at Lei Yue Mun Estate Phase 4, Yau Tong	在油塘鯉魚門邨公共房屋發展項目第4期設立一所自閉人士支援中心	Y	8,107	699	177	2,011	1,419	102	102	-----	-----	Second half of 2024 2024下半年
16	Provisioning of a social and recreational centre for the disabled in the public housing development at Ching Hong Road North, Tsing Yi	在青衣青康路北公共房屋發展項目設立一所殘疾人士社交及康樂中心	Y	8,760	6,612	747	940	300	100	100	-----	-----	First half of 2023 2023上半年
17	Provisioning of a day care centre for the elderly at Fo Tan public housing development	在火炭公共房屋發展項目設立一所長者日間護理中心	Y	9,404	6,289	1	113	1,008	-----	-----	-----	-----	Second half 2019 2019下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
18	Provisioning of a social and recreational centre for the disabled in the public housing development at Lei Yue Mun Estate Phase 4, Yau Tong	在油塘鯉魚門公共房屋發展項目第4期設立一所殘疾人士社交及康樂中心	Y	9,452	824	201	2,852	1,984	140	140	-----	-----	Second half of 2024 2024下半年
19	Provisioning of a multi-disciplinary outreaching support team for the elderly at the public housing development at Pak Tin Estate Phase 12, Sham Shui Po	在深水埗白田邨第二期公營房屋發展計劃設立一支安老院舍外展專業服務隊	Y	9,678	-----	56	176	1,747	5,067	1,610	1,003	19	First half of 2028 2028上半年
20	Provisioning of a day care centre for the elderly at Tuen Mun Area 54 public housing development	在屯門第54區公共房屋發展項目設立一所長者日間護理中心	Y	9,682	9,134	-----	200	347	-----	-----	-----	-----	Second half of 2018 2018下半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>													
25	Provisioning of a neighbourhood elderly centre at So Uk Estate redevelopment phase 2	在蘇屋邨公共房屋重建項目第二期設立一所長者鄰舍中心	Y	10,124	5,720	38	38	21	-----	-----	-----	-----	Second half of 2018 2018下半年
26	Provisioning of an early education and training centre at Tung Chung Area 39 public housing development	在東涌第39區公共房屋發展項目設立一所早期教育及訓練中心	Y	10,320	6,414	-----	140	-----	-----	-----	-----	-----	Second half of 2018 2018下半年
27	Provisioning of a neighbourhood elderly centre in the public housing development at Tai Po Area 9, Tai Po	在大埔第9區公共房屋發展項目設立一所長者鄰舍中心	Y	10,331	3,404	567	2,250	800	120	-----	-----	-----	Second half of 2023 2023下半年
28	Provisioning of an early education and training centre in the public housing development at Tuen Mun Area 54 Sites 3 and 4 (East)	在屯門第54區第3及4(東)號地盤公共房屋發展項目設立一所早期教育及訓練中心	Y	10,550	7,641	70	70	264	190	-----	-----	-----	Second half of 2022 2022下半年
29	Provisioning of a centre for home care services for frail elderly persons at the public housing development at Pak Tin Estate Phase 12, Sham Shui Po	在深水埗白田邨第二期公營房屋發展計劃一所體弱長者家居照顧服務隊辦事處	Y	11,311	-----	54	191	1,694	6,294	1,884	1,171	23	First half of 2028 2028上半年
30	Provisioning of a special child care centre at North West Kowloon Reclamation Site 6 public housing development	在西北九龍填海區第六號公共房屋發展項目設立一所特殊幼兒中心	Y	11,615	10,997	37	38	-----	-----	-----	-----	-----	First half of 2021 2021上半年
55	Provisioning of a centre for home care services for frail elderly persons at public housing development of Sui Fai Factory Estate, Sha Tin	在沙田穗輝工廠大廈公共房屋重建項目設立一所體弱長者家居照顧服務隊辦事處	N	11,705	-----	-----	294	736	1,165	3,102	4,389	2,019	Second half of 2028 2028下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWS4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWS4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
31	Provisioning of a day care centre for the elderly in the public housing development at Tuen Mun Area 54 Sites 1 and 1A	在屯門第54區第1及1A號地盤公共房屋發展項目設立一所長者日間護理中心	Y	11,795	7,941	278	1,409	48	-----	-----	-----	-----	Second half of 2022 2022下半年
32	Provisioning of an office base of on-site pre-school rehabilitation services in the public housing development at Wang Chiu Road (Phase 2), Kowloon Bay	在九龍灣宏照道公共房屋第二期發展項目設立一所到校學前康復服務辦事處	Y	11,810	1,819	899	3,084	3,284	1,706	176	152	77	First half of 2026 2026上半年
33	Provisioning of a sub-base of neighbourhood elderly centre in the public housing development at Wang Chiu Road (Phase 2), Kowloon Bay	在九龍灣宏照道公共房屋第二期發展項目設立一所長者鄰舍中心分處	Y	11,862	1,806	1,188	3,369	3,522	1,832	189	163	86	First half of 2026 2026上半年
34	Provisioning of an early education and training centre in Hiu Ming Street, Kwun Tong	在觀塘曉明街設立一所早期教育及訓練中心	Y	12,014	1,314	-----	614	1,874	2,714	770	149	71	Second half of 2025 2025下半年
35	Provisioning of a day activity centre at North West Kowloon Reclamation Site 6 public housing development	在西北九龍填海區第六號公共房屋發展項目設立一所展能中心	Y	12,047	11,400	39	39	-----	-----	-----	-----	-----	First half of 2021 2021上半年
36	Provisioning of a day care centre for the elderly at Choi Yuen Road public housing development	在彩園道公共房屋發展項目設立一所長者日間護理中心	Y	12,270	11,356	-----	594	320	-----	-----	-----	-----	First half of 2021 2021上半年
37	Provisioning of a counselling centre for psychotropic substance abusers in Hiu Ming Street, Kwun Tong	在觀塘曉明街設立一所濫用精神藥物者輔導中心	Y	12,441	1,381	-----	644	1,954	3,092	743	162	73	Second half of 2025 2025下半年
38	Provisioning of a neighbourhood elderly centre in the public housing development at Tuen Mun Area 54 Sites 1 and 1A	在屯門第54區第1及1A號地盤公共房屋發展項目設立一所長者鄰舍中心	Y	12,618	8,135	968	995	22	-----	-----	-----	-----	Second half of 2022 2022下半年
39	Provisioning of a neighbourhood elderly centre in North West Kowloon Reclamation Site 1 (East)	在西北九龍填海區第一號(東)公共房屋發展項目設立一所長者鄰舍中心	Y	12,740	1,847	107	795	3,477	3,558	764	606	439	Second half of 2026 2026下半年
40	Provisioning of a neighbourhood elderly centre in the public housing development near Lai King Hill Road, Kwai Chung	在葵涌荔景山路附近公共房屋發展項目設立一所長者鄰舍中心	Y	12,778	9,710	-----	964	900	-----	-----	-----	-----	Second half of 2022 2022下半年
41	Provisioning of a neighbourhood elderly centre at Choi Yuen Road public housing development	在彩園道公共房屋發展項目設立一所長者鄰舍中心	Y	12,803	11,622	-----	653	528	-----	-----	-----	-----	First half of 2021 2021上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
42	Provisioning of a small group home at Shatin Area 52 public housing development	在沙田第52區公共房屋發展項目設立一所兒童之家	Y	12,960	12,491	-----	117	-----	-----	-----	-----	-----	First half of 2016 2016上半年
43	Provisioning of a hostel for moderately mentally handicapped persons at Shatin Area 52 public housing development	在沙田第52區公共房屋發展項目設立一所中度弱智人士宿舍	Y	13,075	12,461	-----	119	-----	-----	-----	-----	-----	First half of 2016 2016上半年
44	Provisioning of an early education and training centre in the public housing development at Hang Tai Road, Ma On Shan	在馬鞍山恆泰路公共房屋發展項目設立一所早期教育及訓練中心	Y	13,101	9,175	1,210	1,210	109	-----	-----	-----	-----	Second half 2023 2023下半年
45	Provisioning of a sub-base of neighbourhood elderly centre at the public housing development at Wah Lok Path, Pokfulam South	在薄扶林南華樂徑公共房屋發展項目設立一所長者鄰舍中心分處	Y	13,220	-----	-----	-----	271	3,569	4,810	3,810	760	Second half of 2027 2027下半年
46	Provisioning of a centre for home care services for frail elderly persons at the public housing development at Kam Sheung Road Site 1	在錦上路第1號地盤公共房屋發展項目設立一所體弱長者家居照顧服務隊辦事處	Y	13,237	-----	-----	493	1,601	5,217	5,229	338	359	First half of 2027 2027上半年
47	Provisioning of an early education and training centre in the public housing development at Tai Wo Hau Road, Tsuen Wan	在荃灣大窩口道公共房屋發展項目設立一所早期教育及訓練中心	Y	13,420	272	589	1,186	1,882	4,329	4,082	610	1,058	First half of 2027 2027上半年
48	Provisioning of an office base for integrated support service for persons with severe physical disabilities in the public housing development at Chung Nga Road East, Tai Po	在大埔頌雅路東公共房屋發展項目設立一所嚴重肢體傷殘人士綜合支援服務辦事處	Y	13,910	9,743	-----	34	956	3,177	-----	-----	-----	First half of 2021 2021上半年
56*	Provisioning of a centre for home care services for frail elderly persons at the public housing development at Tung Chung Area 117	在東涌第117區公共房屋發展項目設立一所體弱長者家居照顧服務隊辦事處	N	13,940	-----	-----	-----	1,120	3,670	3,870	4,010	1,270	Second half of 2028 2028下半年
49	Provisioning of a neighbourhood elderly centre in the public housing development at Ching Hong Road North, Tsing Yi	在青衣青康路北公共房屋發展項目設立一所長者鄰舍中心	Y	14,108	7,771	618	990	350	170	170	-----	-----	First half of 2023 2023上半年
50	Provisioning of a day care centre for the elderly in the public housing development at Queen's Hill	在皇后山公共房屋發展項目設立一所長者日間護理中心	Y	14,154	7,995	-----	6	2	-----	-----	-----	-----	Second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWS4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWS4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
51	Provisioning of a neighbourhood elderly centre at the public housing development at Tuen Mun Area 54 Site 4A (South)	在屯門第54區第4A(南)號地盤公共房屋發展項目設立一所長者鄰舍中心	Y	14,356	-----	-----	135	1,648	2,403	2,564	4,794	1,242	First half of 2028 2028上半年
52	Provisioning of a neighbourhood elderly centre in the public housing redevelopment at Pak Tin Estate Phase 13	在白田公共房屋重建項目第13期設立一所長者鄰舍中心	Y	14,363	165	140	749	911	3,246	4,834	3,999	458	Second half of 2027 2027下半年
53	Provisioning of a day activity centre at the public housing development at Kwu Tung North Area 19 Phase 2	在古洞北第19區(第二期)公共房屋發展項目設立一所展能中心	Y	14,763	-----	107	680	3,270	5,760	4,450	330	273	Second half of 2027 2027下半年
54	Provisioning of a child care centre at Shek Mun public housing development	在碩門公共房屋發展項目設立一所幼兒中心	Y	14,919	14,535	-----	5	50	-----	-----	-----	-----	Second half of 2021 2021下半年
57	Provisioning of a small group home at Fo Tan public housing development	在火炭公共房屋發展項目設立一所兒童之家	Y	15,325	10,006	1	145	1,297	-----	-----	-----	-----	Second half 2019 2019下半年
58	Provisioning of a neighbourhood elderly centre in the public housing development at Tung Chung Area 100	在東涌第100區公共房屋發展項目設立一所長者鄰舍中心	Y	15,345	3,232	992	993	4,314	246	27	2,771	2,771	First half of 2025 2025上半年
59	Provisioning of a hostel for severely mentally handicapped persons at Shatin Area 52 public housing development	在沙田第52區公共房屋發展項目設立一所嚴重弱智人士宿舍	Y	15,346	14,397	-----	140	-----	-----	-----	-----	-----	First half of 2016 2016上半年
60	Provisioning of a hostel for severely physically handicapped persons at Shatin Area 52 public housing development	在沙田第52區公共房屋發展項目設立一所嚴重肢體傷殘人士宿舍	Y	15,747	14,936	-----	139	-----	-----	-----	-----	-----	First half of 2016 2016上半年
61	Provisioning of a neighbourhood elderly centre in the public housing development at Lei Yue Mun Estate Phase 4, Yau Tong	在油塘鯉魚門公共房屋發展項目第4期設立一所長者鄰舍中心	Y	16,007	1,343	342	3,974	2,801	201	201	-----	-----	Second half of 2024 2024下半年
62	Provisioning of a special child care centre in the public housing development at Tuen Mun Area 54 Sites 3 and 4 (East)	在屯門第54區第3及4(東)號地盤公共房屋發展項目設立一所特殊幼兒中心	Y	16,108	8,398	98	100	179	170	-----	-----	-----	Second half of 2022 2022下半年
63	Provisioning of a day care centre for the elderly at the public housing development at Kam Sheung Road Site 1	在錦上路第1號地盤公共房屋發展項目設立一所長者日間護理中心	Y	16,344	-----	-----	609	1,974	6,444	6,458	417	442	First half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
64	Provisioning of a day activity centre at the public housing development at Kam Sheung Road Site 1	在錦上路第1號地盤公共房屋發展項目設立一所展能中心	Y	16,476	-----	-----	614	1,991	6,496	6,509	422	444	First half of 2027 2027上半年
65	Provisioning of a day care centre for the elderly in the public housing development at Lei Yue Mun Estate Phase 4, Yau Tong	在油塘鯉魚門公共房屋發展項目第4期設立一所長者日間護理中心	Y	16,493	1,592	408	4,216	2,992	217	217	-----	-----	Second half of 2024 2024下半年
88	Provisioning of a centre for home care services for frail elderly persons at the public housing development at the Kwai On Factory, Kwai Chung	在葵涌葵安工廠大廈公共房屋重建項目設立一所體弱長者家居照顧服務隊辦事處	N	16,617	-----	-----	361	1,565	1,890	1,677	4,997	6,127	First half of 2029 2029上半年
66	Provisioning of a supported hostel for mentally/physically handicapped persons at the public housing development at Kwu Tung North Area 19 Phase 2	在古洞北第19區(第二期)公共房屋發展項目設立一所輔助宿舍(弱智/肢體傷殘人士)	Y	16,693	-----	68	970	5,500	6,580	2,880	550	213	Second half of 2027 2027下半年
67	Provisioning of a neighbourhood elderly centre in the public housing development at Yip Wong Road Phase 2, Tuen Mun	在屯門業旺路第二期公共房屋發展項目設立一所長者鄰舍中心	Y	16,732	3,599	1,213	2,705	1,015	270	7	-----	-----	Second half of 2024 2024下半年
68	Provisioning of a community rehabilitation day centre at the public housing development at Chung Nga Road West, Tai Po	在大埔頌雅路西公共房屋發展項目設立一所日間社區康復中心	Y	16,828	-----	-----	114	1,202	1,179	2,059	5,101	7,173	Second half of 2029 2029下半年
69	Provisioning of an integrated vocational rehabilitation services centre at Shatin Area 52 public housing development	在沙田第52區公共房屋發展項目設立一所綜合職業康復服務中心	Y	16,853	15,430	-----	(122)	-----	-----	-----	-----	-----	First half of 2016 2016上半年
70	Provisioning of a neighbourhood elderly centre at the public housing development site at Wang Chau (Phase 1), Yuen Long	在元朗橫洲公共房屋發展項目(第一期)設立一所長者鄰舍中心	Y	16,997	-----	56	57	1,470	3,130	3,600	3,590	4,410	First half of 2029 2029上半年
71	Provisioning of a supported hostel for mentally handicapped persons at the public housing development at Tung Chung Area 42	在東涌第42區公共房屋發展項目設立一所弱智人士輔助宿舍	Y	17,215	-----	-----	-----	1,202	1,235	4,292	5,598	4,888	Second half of 2028 2028下半年
89	Provisioning of a sub-base of integrated children and youth services centre at the public housing development at Wah Fu North, Pokfulam South	在薄扶林南華富邨以北公共房屋發展項目設立一所綜合青少年服務中心分部	N	17,272	-----	-----	-----	669	926	2,356	6,165	7,156	First half of 2030 2030上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
72	Provisioning of a special child care centre in the public housing development at Hang Tai Road, Ma On Shan	在馬鞍山恆泰路公共房屋發展項目設立一所特殊幼兒中心	Y	17,562	12,424	1,628	1,628	58	-----	-----	-----	-----	Second half of 2023 2023下半年
90*	Provisioning of a supported hostel for persons in mental recovery at the public housing development at Tung Chung Area 117	在東涌第117區公共房屋發展項目設立一所精神復元人士輔助宿舍	N	17,600	-----	-----	-----	1,850	3,350	3,660	6,610	2,130	Second half of 2028 2028下半年
73	Provisioning of a supported hostel for mentally handicapped persons at North West Kowloon Reclamation Site 6 public housing development	在西北九龍填海區第六號公共房屋發展項目設立一所弱智人士輔助宿舍	Y	17,714	16,756	57	57	-----	-----	-----	-----	-----	First half of 2021 2021上半年
74	Provisioning of a day care centre for the elderly in the public housing redevelopment at Pak Tin Estate Phase 13	在白田公共房屋重建項目第13期設立一所長者日間護理中心	Y	18,192	266	226	984	1,211	4,038	6,015	4,979	699	Second half of 2027 2027下半年
75	Provisioning of two office bases for on-site pre-school rehabilitation services in the public housing development at Lei Yue Mun Estate Phase 4, Yau Tong	在油塘鯉魚門公共房屋發展項目第4期設立2所到校學前康復服務辦事處	Y	18,412	1,546	391	4,668	3,305	237	237	-----	-----	Second half of 2024 2024下半年
91	Provisioning of a neighbourhood elderly centre at public housing development of Sui Fai Factory Estate, Sha Tin	在沙田穗輝工廠大廈公共房屋重建項目設立一所長者鄰舍中心	N	18,539	-----	-----	465	1,166	1,845	4,913	6,953	3,197	Second half of 2028 2028下半年
76	Provisioning of a special child care centre at the public housing development at Kwu Tung North Area 19 Phase 2	在古洞北第19區(第二期)公共房屋發展項目設立一所特殊幼兒中心	Y	18,597	-----	119	770	3,680	8,970	4,210	640	327	Second half of 2027 2027下半年
77	Provisioning of a special child care centre in the public housing development at Tai Wo Hau Road, Tsuen Wan	在荃灣大窩口道公共房屋發展項目設立一所特殊幼兒中心	Y	19,001	391	851	1,700	2,683	6,110	5,761	860	1,496	First half of 2027 2027上半年
78	Provisioning of a neighbourhood elderly centre in the redevelopment of Mei Tung Estate, Wong Tai Sin	在黃大仙美東邨重建項目設立一所長者鄰舍中心	Y	19,008	1,037	1,112	1,910	1,247	2,791	5,891	5,094	1,038	First half of 2028 2028上半年
79	Provisioning of a district support centre for persons with disabilities at the public housing development site at Fanling North Area 15 (East)	在粉嶺北第15區(東)公共房屋發展項目設立一所殘疾人士地區支援中心	Y	19,213	954	1,014	1,818	2,789	2,883	1,482	944	-----	First half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
80	Provisioning of a day activity centre in the redevelopment of Mei Tung Estate, Wong Tai Sin	在黃大仙美東邨重建項目設立一所展能中心	Y	19,214	996	1,055	1,815	1,196	2,892	6,109	5,126	1,080	First half of 2028 2028上半年
81	Provisioning of a day care centre for the elderly at the public housing development site at Wang Chau (Phase 1), Yuen Long	在元朗橫洲公共房屋發展項目(第一期)設立一所長者日間護理中心	Y	19,315	-----	79	79	1,700	3,360	3,980	3,980	4,980	First half of 2029 2029上半年
92	Provisioning of an integrated community centre for mental wellness at public housing development of Sui Fai Factory Estate, Sha Tin	在沙田穗輝工廠大廈公共房屋重建項目設立一所精神健康綜合社區中心	N	19,339	-----	-----	486	1,216	1,924	5,125	7,253	3,335	Second half of 2028 2028下半年
82	Provisioning of a neighbourhood elderly centre at the public housing development at Tung Chung Area 42	在東涌第42區公共房屋發展項目設立一所長者鄰舍中心	Y	19,363	-----	-----	-----	1,352	1,390	4,828	6,297	5,496	Second half of 2028 2028下半年
83	Provisioning of a supported hostel for mentally handicapped persons in the public housing development at Yip Wong Road, Tuen Mun	在屯門業旺路公共房屋發展項目設立一所弱智人士輔助宿舍	Y	19,638	3,853	1,276	2,776	1,090	190	41	-----	-----	Second half of 2024 2024下半年
93*	Provisioning of a neighbourhood elderly centre at the public housing development at Tung Chung Area 117	在東涌第117區公共房屋發展項目設立一所長者鄰舍中心	N	19,650	-----	-----	-----	1,580	4,540	4,810	6,910	1,810	Second half of 2028 2028下半年
84	Provisioning of a day care centre for the elderly in the public housing development at Tung Chung Area 100	在東涌第100區公共房屋發展項目設立一所長者日間護理中心	Y	19,673	2,893	887	887	3,916	249	29	5,406	5,405	First half of 2025 2025上半年
85	Provisioning of a community rehabilitation day centre at the public housing development at Pak Tin Estate Phase 12, Sham Shui Po	在深水埗白田邨第二期公營房屋發展計劃設立日間社區康復中心	Y	19,725	-----	66	394	2,080	11,854	3,249	2,030	52	First half of 2028 2028上半年
86	Reprovisioning of neighbourhood elderly centre at the public housing development at To Kwa Wan Road, Kowloon City	在土瓜灣路公共房屋發展項目重置一所長者鄰舍中心	Y	19,768	-----	-----	-----	2,817	2,305	6,239	6,924	1,483	First half of 2028 2028上半年
87	Provisioning of a day nursery in the public housing development at Ching Hong Road North, Tsing Yi	在青衣青康路北公共房屋發展項目設立一所幼兒園	Y	19,807	12,847	817	970	350	170	170	-----	-----	First half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWS4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWS4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的项目													
116	Provisioning of a centre for home care services for frail elderly persons at the public housing development at Mei Tin Estate Phase 4	在美田邨四期加建公共房屋發展項目設立一體弱長者家居照顧服務隊辦事處	N	20,067	-----	-----	24	1,307	2,321	3,136	5,529	7,750	Second half of 2028 2028下半年
94	Provisioning of a child care centre in the public housing development at Wang Chiu Road, Phase 1	在宏照道公共房屋發展項目第一期設立一所幼兒中心	Y	20,160	2,988	766	1,790	5,650	1,107	3,095	-----	-----	Second half of 2025 2025下半年
117*	Provisioning of a neighbourhood elderly centre at the public housing development at Tung Chung Area 114	在東涌第114區公共房屋發展項目設立一所長者鄰舍中心	N	20,430	-----	-----	-----	2,030	4,220	4,570	7,270	2,340	Second half of 2028 2028下半年
95	Provisioning of a day activity centre in the public housing development at Wang Chiu Road (Phase 2), Kowloon Bay	在九龍灣宏照道公共房屋第二期發展項目設立一所展能中心	Y	20,499	2,941	1,345	5,320	5,889	3,060	316	272	140	First half of 2026 2026上半年
96	Provisioning of a day activity centre at the public housing development at Tung Chung Area 42	在東涌第42區公共房屋發展項目設立一所展能中心	Y	20,708	-----	-----	-----	1,447	1,484	5,163	6,734	5,880	Second half of 2028 2028下半年
118	Provisioning of a supported hostel for mentally handicapped persons at public housing development of Sui Fai Factory Estate, Sha Tin	在沙田穗輝工廠大廈公共房屋重建項目設立一所弱智人士輔助宿舍	N	20,783	-----	-----	522	1,307	2,068	5,508	7,795	3,583	Second half of 2028 2028下半年
119	Provisioning of a centre for home care services for frail elderly persons at the public housing development at Wah Fu North, Pokfulam South	在薄扶林南華富邨以北公共房屋發展項目設立一體弱長者家居照顧服務隊辦事處	N	21,380	-----	-----	-----	828	1,146	2,916	7,632	8,858	First half of 2030 2030上半年
97	Provisioning of a child care centre in the public housing development at Tuen Mun Area 54 Sites 3 and 4 (East)	在屯門第54區第3及4(東)號地盤公共房屋發展項目設立一所幼兒中心	Y	21,391	11,037	125	130	324	250	-----	-----	-----	Second half of 2022 2022下半年
98	Provisioning of a special child care centre at Tung Chung Area 39 public housing development	在東涌第39區公共房屋發展項目設立一所特殊幼兒中心	Y	21,497	12,619	-----	220	-----	-----	-----	-----	-----	Second half of 2018 2018下半年
99	Provisioning of a neighbourhood elderly centre in the public housing development at Tai Wo Hau Road, Tsuen Wan	在荃灣大窩口道公共房屋發展項目設立一所長者鄰舍中心	Y	21,798	124	333	1,619	2,503	5,912	8,010	2,405	1,224	First half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
100	Provisioning of an integrated vocational rehabilitation services centre at the public housing development at Kwu Tung North Area 19 Phase 2	在古洞北第19區(第二期)公共房屋發展項目設立一所綜合職業康復服務中心	Y	22,339	-----	104	1,040	5,560	9,240	5,360	750	389	Second half of 2027 2027下半年
101	Provisioning of a special child care centre in Hiu Ming Street, Kwun Tong	在觀塘曉明街設立一所特殊幼兒中心	Y	22,498	2,486	-----	1,167	3,527	5,346	1,445	270	140	Second half of 2025 2025下半年
120	Provisioning of a sub-base of integrated community centre for mental wellness at the public housing development at the Kwai On Factory, Kwai Chung	在葵涌葵安工廠大廈公共房屋重建項目設立一所精神健康綜合社區中心分處	N	22,651	-----	-----	493	2,133	2,577	2,285	6,810	8,353	First half of 2029 2029上半年
102	Provisioning of an integrated family service centre at Yau Lai Estate Phase 7 public housing development	在油麗邨公共房屋發展項目第7期設立一所綜合家庭服務中心	Y	22,725	21,153	-----	1,208	-----	-----	-----	-----	-----	Second half of 2018 2018下半年
103	Provisioning of a supported hostel for mentally/ physically handicapped persons in the public housing development at Yip Wong Road, Tuen Mun	在屯門業旺路公共房屋發展項目設立一所弱智/殘疾人士輔助宿舍	Y	22,795	5,093	1,749	3,690	1,451	290	7	-----	-----	Second half of 2024 2024下半年
104	Provisioning of a sub-base of integrated community centre for mental wellness at the public housing development at Pak Tin Estate Phase 12, Sham Shui Po	在深水埗白田邨第二期公營房屋發展計劃設立精神健康綜合社區中心分處	Y	22,857	-----	85	314	2,661	13,646	3,729	2,365	57	First half of 2028 2028上半年
105	Provisioning of an integrated vocational rehabilitation services centre at the public housing development at Chung Nga Road West, Tai Po	在大埔頌雅路西公共房屋發展項目設立一所綜合職業康復服務中心	Y	22,867	-----	-----	153	1,636	1,602	2,790	6,938	9,748	Second half of 2029 2029下半年
121*	Provisioning of a community rehabilitation day centre at the public housing development at Tung Chung Area 114	在東涌第114區公共房屋發展項目設立一所日間社區康復中心	N	22,890	-----	-----	-----	1,840	6,050	6,320	6,580	2,100	Second half of 2028 2028下半年
106	Provisioning of a supported hostel for mentally handicapped persons at Shek Mun public housing development	在碩門公共房屋發展項目設立一所弱智人士輔助宿舍	Y	23,190	22,377	-----	10	100	-----	-----	-----	-----	Second half 2020 2020下半年
107	Provisioning of a district elderly community centre at the public housing development at Kam Sheung Road Site 1	在錦上路第1號地盤公共房屋發展項目設立一所長者地區中心	Y	23,318	-----	-----	870	2,816	9,193	9,212	598	629	First half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWS4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWS4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
122*	Provisioning of a day care centre for the elderly at the public housing development at Tung Chung Area 114	在東涌第114區公共房屋發展項目設立一所長者日間護理中心	N	23,360	-----	-----	-----	1,880	6,140	6,470	6,710	2,160	Second half of 2028 2028下半年
108	Provisioning of a special child care centre in the redevelopment of Mei Tung Estate, Wong Tai Sin	在黃大仙美東部重建項目設立一所特殊幼兒中心	Y	23,382	1,265	1,353	2,330	1,528	3,576	7,562	5,786	1,335	First half of 2028 2028上半年
109	Provisioning of a district elderly community centre at the public housing development at Kwu Tung North Area 19 Phase 2	在古洞北第19區(第二期)公共房屋發展項目設立一所長者地區中心	Y	23,433	-----	70	930	4,450	9,550	7,570	530	403	Second half of 2027 2027下半年
123	Provisioning of a centre for integrated home care services team at the public housing development at Wah Fu North, Pokfulam South	在薄扶林南華富邨以北公共房屋發展項目設立一所綜合家居照顧服務隊辦事處	N	23,550	-----	-----	-----	913	1,263	3,212	8,407	9,755	First half of 2030 2030上半年
110	Provisioning of a hostel for moderately mentally handicapped persons at the public housing development at Kwu Tung North Area 19 Phase 2	在古洞北第19區(第二期)公共房屋發展項目設立一所中度弱智人士宿舍	Y	23,599	-----	58	1,090	6,590	8,550	6,290	830	249	Second half of 2027 2027下半年
111	Provisioning of a child care centre in the public housing development at Lei Yue Mun Estate Phase 4, Yau Tong	在油塘鯉魚門邨公共房屋發展項目第4期設立一所幼兒中心	Y	23,698	1,934	473	5,664	3,984	285	285	-----	-----	Second half of 2024 2024下半年
112	Provisioning of a day care centre for the elderly in the public housing development at Ching Hong Road North, Tsing Yi	在青衣青康路北公共房屋發展項目設立一所長者日間護理中心	Y	23,706	13,414	1,373	3,000	1,000	350	350	-----	-----	First half of 2024 2024上半年
124	Provisioning of a day care centre for the elderly at public housing development of Sui Fai Factory Estate, Sha Tin	在沙田穗輝工廠大廈公共房屋重建項目設立一所長者日間護理中心	N	23,733	-----	-----	595	1,493	2,361	6,290	8,901	4,093	Second half of 2028 2028下半年
113	Provisioning of an early education and training centre in the public housing development at Chung Nga Road East, Tai Po	在大埔碩雅路東公共房屋發展項目設立一所早期教育及訓練中心	Y	24,168	16,293	-----	55	1,834	5,986	-----	-----	-----	First half of 2021 2021上半年
114	Provisioning of an integrated community centre for mental wellness in the public housing development at Tung Chung Area 100	在東涌第100區公共房屋發展項目設立一所精神健康綜合社區中心	Y	24,418	3,801	1,242	1,242	5,108	255	30	6,370	6,371	First half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 8001SX

Priority /Project No. 優先/工程項目編號	Project Title 工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
								2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
								\$ '000 (千元)				
115	Provisioning of a child care centre in the public housing development at San Kwai Street	Y	24,452	509	1,727	3,257	3,060	5,943	5,814	398	5,471	Second half of 2026 2026下半年
151	Provisioning of an office base of on-site pre-school rehabilitation services at the public housing development at Wah Fu North, Pokfulam South	N	25,286	-----	-----	-----	980	1,356	3,449	9,026	10,475	Second half of 2030 2030下半年
125	Provisioning of a child care centre at the public housing development at Kam Sheung Road Site 1	Y	25,492	-----	-----	1,058	3,216	9,420	10,237	827	734	First half of 2027 2027上半年
126	Provisioning of a supported hostel for ex-mentally ill persons at the public housing development site at Kwu Tung North Area 19 Phase 1	Y	25,673	718	1,074	2,060	4,330	810	8,870	4,440	4,445	Second half of 2026 2026下半年
152	Provisioning of a neighbourhood elderly centre at the public housing development at Wah Fu North, Pokfulam South	N	25,806	-----	-----	-----	1,000	1,383	3,520	9,212	10,691	First half of 2030 2030上半年
127	Provisioning of an integrated vocational rehabilitation services centre at Tung Chung Area 39 public housing development	Y	25,848	15,328	-----	220	-----	-----	-----	-----	-----	Second half of 2018 2018下半年
128	Provisioning of an integrated vocational rehabilitation services centre at North West Kowloon Reclamation Site 6 public housing development	Y	26,062	24,636	83	84	-----	-----	-----	-----	-----	First half of 2021 2021上半年
129	Provisioning of a child care centre at the public housing development at Shek Li Street	Y	26,692	10	414	414	1,320	4,343	9,050	9,050	2,400	First half of 2028 2028上半年
130	Provisioning of an integrated vocational rehabilitation services centre in the public housing development at Yip Wong Road, Tuen Mun	Y	26,874	4,950	903	1,903	2,200	195	5	-----	-----	Second half of 2024 2024下半年
131	Provisioning of a supported hostel for mentally and physically handicapped persons in the public housing development at Hang Tai Road, Ma On Shan	Y	27,044	18,581	2,447	2,447	217	-----	-----	-----	-----	Second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWS4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWS4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$'000 (千元)				
132	Provisioning of two office bases of on-site pre-school rehabilitation services in the redevelopment of Mei Tung Estate, Wong Tai Sin	在黃大仙美東部重建項目設立2所到校學前康復服務辦事處	Y	27,455	1,436	1,525	2,624	1,725	4,080	8,636	7,428	1,525	First half of 2028 2028上半年
133	Provisioning of a hostel for moderately mentally handicapped persons at North West Kowloon Reclamation Site 6 public housing development	在西北九龍填海區第六號公共房屋發展項目設立一所中度弱智人士宿舍	Y	27,469	25,969	88	88	-----	-----	-----	-----	-----	First half of 2021 2021上半年
134	Provisioning of a special child care centre in the public housing development at Wang Chiu Road (Phase 2), Kowloon Bay	在九龍灣宏照道公共房屋第二期發展項目設立一所特殊幼兒中心	Y	27,565	3,918	1,989	6,264	7,291	3,786	390	336	176	First half of 2026 2026上半年
135	Provisioning of a kindergarten-cum-child care centre in the public housing development at Lei Yue Mun Estate Phase 4, Yau Tong	在油塘鯉魚門公共房屋發展項目第4期設立一所幼稚園暨幼兒中心	Y	27,851	2,746	682	8,990	6,278	447	447	-----	-----	Second half of 2024 2024下半年
136	Provisioning of a hostel for severely mentally handicapped persons in the redevelopment of Mei Tung Estate, Wong Tai Sin	在黃大仙美東部重建項目設立一所嚴重弱智人士宿舍	Y	27,862	1,504	1,609	2,766	1,807	4,161	8,790	7,283	1,550	First half of 2028 2028上半年
137	Provisioning of a hostel for moderately mentally handicapped person in the public housing redevelopment at Pak Tin Estate Phase 13	在白田公共房屋重建項目第13期設立一所中度弱智人士宿舍	Y	27,986	313	267	753	1,711	6,066	9,033	7,472	1,452	Second half of 2027 2027下半年
138	Provisioning of a hostel for moderately mentally handicapped persons at Tung Chung Area 39 public housing development	在東涌第39區公共房屋發展項目設立一所中度弱智人士宿舍	Y	28,300	17,876	-----	220	-----	-----	-----	-----	-----	Second half of 2018 2018下半年
139	Provisioning of a district support centre for persons with disabilities at the public housing development at Pak Tin Estate Phase 12, Sham Shui Po	在深水埗白田第十二期公營房屋發展計劃設立殘疾人士地區支援中心	Y	28,313	-----	86	516	2,697	17,471	4,549	2,933	61	First half of 2028 2028上半年
140	Provisioning of a day care centre for the elderly in the public housing development at Chung Nga Road East, Tai Po	在大埔碩雅路東公共房屋發展項目設立一所長者日間護理中心	Y	28,385	19,834	-----	76	1,942	6,533	-----	-----	-----	First half of 2021 2021上半年
141	Provisioning of a girls' hostel in the redevelopment of Mei Tung Estate, Wong Tai Sin	在黃大仙美東部重建項目設立一所女童宿舍	Y	28,691	1,543	1,649	2,840	1,851	4,193	8,847	7,855	1,562	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWS4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWS4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
142	Provisioning of a day care centre for the elderly at the public housing development site at Fanling North Area 15 (East)	在粉嶺北第15區(東)公共房屋發展項目設立一所長者日間護理中心	Y	29,033	1,403	1,492	2,688	5,083	3,459	1,755	1,415	-----	First half of 2026 2026上半年
143	Provisioning of an integrated children and youth services centre in the public housing development at Ching Hong Road North, Tsing Yi	在青衣青康路北公共房屋發展項目設立一所綜合青少年服務中心	Y	29,151	16,364	551	680	300	230	230	-----	-----	First half of 2023 2023上半年
144	Provisioning of an integrated children and youth services centre at North West Kowloon Reclamation Site 6 public housing development	在西北九龍填海區第六號公共房屋發展項目設立一所綜合青少年服務中心	Y	29,481	27,835	95	95	-----	-----	-----	-----	-----	First half of 2021 2021上半年
145	Provisioning of a hostel for severely mentally handicapped persons at North West Kowloon Reclamation Site 6 public housing development	在西北九龍填海區第六號公共房屋發展項目設立一所嚴重弱智人士宿舍	Y	29,522	27,907	95	95	-----	-----	-----	-----	-----	First half of 2021 2021上半年
146	Provisioning of a child care centre in the public housing development at Tak Tin Street, Kwun Tong	在觀塘德田街公共房屋發展項目設立一所幼兒中心	Y	29,620	-----	-----	2,531	3,704	9,090	10,450	2,275	1,570	First half of 2027 2027上半年
153	Provisioning of a community rehabilitation day centre at the public housing development at the Kwai On Factory, Kwai Chung	在葵涌葵安工廠大廈公共房屋重建項目設立一所日間社區康復中心	N	29,676	-----	-----	645	2,795	3,376	2,993	8,924	10,943	First half of 2029 2029上半年
147	Provisioning of an integrated children and youth services centre in the public housing development at Tung Chung Area 100	在東涌第100區公共房屋發展項目設立一所綜合青少年服務中心	Y	29,818	5,214	1,998	1,998	7,134	246	27	6,600	6,601	First half of 2025 2025上半年
148	Provisioning of a child care centre in the public housing development at Chung Nga Road East, Tai Po	在大埔頌雅路東公共房屋發展項目設立一所幼兒中心	Y	29,927	21,114	-----	82	2,006	6,725	-----	-----	-----	First half of 2021 2021上半年
149	Provisioning of a day care centre for the elderly in the public housing development at Hang Tai Road, Ma On Shan	在馬鞍山恆泰路公共房屋發展項目設立一所長者日間護理中心	Y	29,950	20,925	2,763	2,763	244	-----	-----	-----	-----	Second half of 2023 2023下半年
150	Provisioning of a child care centre at the public housing development at To Kwa Wan Road, Kowloon City	在九龍城土瓜灣路公共房屋發展項目設立一所幼兒中心	Y	29,965	-----	-----	-----	4,271	3,493	9,458	10,497	2,246	First half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : 8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的项目													
163*	Provisioning of a special child care centre at the public housing development at Tung Chung Area 117	在東涌第117區公共房屋發展項目設立一所特殊幼兒中心	N	30,078	-----	-----	-----	2,290	8,250	8,640	8,190	2,620	Second half of 2028 2028下半年
154	Provisioning of an integrated vocational rehabilitation services centre in the public housing redevelopment at Pak Tin Estate Phase 13	在白田公共房屋重建項目第13期設立一所綜合職業康復服務中心	Y	30,116	358	305	861	1,919	6,764	10,073	8,336	1,623	Second half of 2027 2027下半年
155	Provisioning of a child care centre at the public housing development at Tung Chung Area 42	在東涌第42區公共房屋發展項目設立一所幼兒中心	Y	30,785	-----	-----	-----	2,150	2,208	7,675	10,011	8,741	Second half of 2028 2028下半年
164*	Provisioning of a child care centre at the public housing development at Tung Chung Area 117	在東涌第117區公共房屋發展項目設立一所幼兒中心	N	31,480	-----	-----	-----	2,530	8,280	8,710	9,050	2,910	Second half of 2028 2028下半年
156	Provisioning of an integrated children and youth services centre at the public housing development site at Kwu Tung North Area 19 Phase 1	在古洞北第19區(第一期)公共房屋發展項目設立一所綜合青少年服務中心	Y	31,571	901	1,488	2,540	6,590	1,240	10,150	5,080	5,069	Second half of 2026 2026下半年
157	Provisioning of a child care centre at the public housing development site at Kwu Tung North Area 19 Phase 1	在古洞北第19區(第一期)公共房屋發展項目設立一所幼兒中心	Y	32,191	786	1,603	2,590	8,540	1,600	9,330	4,670	4,674	Second half of 2026 2026下半年
158	Provisioning of an integrated family service centre at the public housing development site at Kwu Tung North Area 19 Phase 1	在古洞北第19區(第一期)公共房屋發展項目設立一所綜合家庭服務中心	Y	32,191	918	1,471	2,590	6,700	1,260	10,360	5,180	5,183	Second half of 2026 2026下半年
166	Provisioning of a child care centre at public housing development of Sui Fai Factory Estate, Sha Tin	在沙田穗輝工廠大廈公共房屋重建項目設立一所幼兒中心	N	32,489	-----	-----	816	2,043	3,233	8,610	12,185	5,602	Second half of 2028 2028下半年
165*	Provisioning of a halfway house at the public housing development at Tung Chung Area 117	在東涌第117區公共房屋發展項目設立一所中途宿舍	N	33,050	-----	-----	-----	2,550	9,000	9,440	9,120	2,940	Second half of 2028 2028下半年
159	Provisioning of a hostel for severely mentally handicapped persons at the public housing development at Kwu Tung North Area 19 Phase 2	在古洞北第19區(第二期)公共房屋發展項目設立一所嚴重弱智人士宿舍	Y	33,218	-----	90	1,440	7,110	14,830	8,510	750	578	Second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25  
A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
167*	Provisioning of a child care centre at the public housing development at Tung Chung Area 114	在東涌第114區公共房屋發展項目設立一所幼兒中心	N	33,304	-----	-----	-----	2,400	7,830	8,300	8,590	2,760	Second half of 2028 2028下半年
160	Provisioning of a day care centre for the elderly in the public housing development at San Kwai Street	在新葵街公共房屋發展項目設立一所長者日間護理中心	Y	34,486	845	2,869	5,410	5,085	9,873	9,657	660	2,955	Second half of 2026 2026下半年
161	Provisioning of an integrated children and youth services centre at the public housing development at Tung Chung Area 42	在東涌第42區公共房屋發展項目設立一所綜合青少年服務中心	Y	34,651	-----	-----	-----	2,419	2,486	8,640	11,268	9,838	Second half of 2028 2028下半年
162	Provisioning of a hostel for moderately mentally handicapped persons at the public housing development at Chung Nga Road West, Tai Po	在大埔頌雅路西公共房屋發展項目設立一所中度弱智人士宿舍	Y	34,781	-----	-----	232	2,489	2,437	4,230	10,562	14,831	Second half of 2029 2029下半年
168	Provisioning of a hostel for severely physically handicapped persons in the public housing redevelopment at Pak Tin Estate Phase 13	在白田公共房屋重建項目第13期設立一所嚴重肢體傷殘人士宿舍	Y	38,547	450	383	1,081	2,376	8,330	12,405	10,263	1,995	Second half of 2027 2027下半年
169	Provisioning of an integrated vocational rehabilitation services centre at the public housing development at Tung Chung Area 42	在東涌第42區公共房屋發展項目設立一所綜合職業康復服務中心	Y	39,244	-----	-----	-----	2,742	2,815	9,784	12,762	11,141	Second half of 2028 2028下半年
170	Provisioning of a hostel for moderately mentally handicapped persons at the public housing development at Tung Chung Area 42	在東涌第42區公共房屋發展項目設立一所中度弱智人士宿舍	Y	39,947	-----	-----	-----	2,790	2,866	9,960	12,991	11,340	Second half of 2028 2028下半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目</b>													
171	Provisioning of a hostel for severely mentally handicapped persons at the public housing development at Kam Sheung Road Site 1	在錦上路第1號地盤公共房屋發展項目設立一所嚴重弱智人士宿舍	Y	40,874	-----	-----	1,525	4,948	16,111	16,143	1,039	1,108	First half of 2027 2027上半年
175*	Provisioning of a day care centre for the elderly at the public housing development at Mei Tin Estate Phase 4	在美田邨四期加建公共房屋發展項目設立一所長者日間護理中心	N	42,263	-----	-----	50	2,750	4,889	6,605	11,645	16,324	Second half of 2028 2028下半年
172	Provisioning of a hostel for severely physically handicapped persons at the public housing development at Tung Chung Area 42	在東涌第42區公共房屋發展項目設立一所嚴重肢體傷殘人士宿舍	Y	43,348	-----	-----	-----	3,028	3,110	10,808	14,097	12,305	Second half of 2028 2028下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：8001SX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
176	Provisioning of a day care centre for the elderly at the public housing development at the Kwai On Factory, Kwai Chung	在葵涌葵安工廠大廈公共房屋重建項目設立一所長者日間護理中心	N	43,509	-----	-----	947	4,097	4,950	4,390	13,083	16,042	First half of 2029 2029上半年
173	Provisioning of a hostel for severely mentally handicapped persons at the public housing development at Tung Chung Area 42	在東涌第42區公共房屋發展項目設立一所嚴重弱智人士宿舍	Y	43,805	-----	-----	-----	3,060	3,142	10,923	14,245	12,435	Second half of 2028 2028下半年
174*	Provisioning of a care and attention home for severely disabled persons at the public housing development at Kam Sheung Road Site 1	在錦上路第1號地盤公共房屋發展項目設立一所嚴重殘疾人士護理院	Y	43,928	-----	-----	1,639	5,306	17,320	17,354	1,124	1,185	First half of 2027 2027上半年
177	Provisioning of a small group home at the public housing development at Chung Nga Road West, Tai Po	在大埔頌雅路西公共房屋發展項目設立一所兒童之家	Y	45,703	-----	-----	302	3,239	3,170	5,347	10,320	23,325	Second half of 2029 2029下半年
178	Provisioning of a day care centre for the elderly at the public housing development at Kwu Tung North Area 19 Phase 2	在古洞北第19區(第二期)公共房屋發展項目設立一所長者日間護理中心	Y	46,174	-----	49	1,310	6,260	19,830	14,610	2,680	1,484	Second half of 2027 2027下半年
180	Provisioning of a kindergarten-cum-child care centre at the public housing development at Wah Fu North, Pokfulam South	在薄扶林南華富邨以北公共房屋發展項目設立一所幼稚園暨幼兒中心	N	47,186	-----	-----	-----	1,829	2,530	6,436	16,844	19,547	First half of 2030 2030上半年
179	Provisioning of a child care centre at the public housing development at Wah Lok Path, Pokfulam South	在薄扶林南華樂徑公共房屋發展項目設立一所幼兒中心	Y	49,241	-----	-----	-----	1,011	13,280	17,930	14,210	2,810	Second half of 2027 2027下半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>3,756,363</b>	<b>762,923</b>	<b>61,901</b>	<b>173,347</b>	<b>347,255</b>	<b>541,967</b>	<b>619,624</b>	<b>570,722</b>	<b>420,462</b>	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8001SX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate below \$10 million 預算1,000萬元以下的項目									
1	Provisioning of a school social work office at the public housing development at Long Bin Phases 2 and 3	在朗邊公共房屋發展項目第2及3期設立一所學校社會工作辦公室	2,605	38	261	261	443	1,601	first half of 2031 2031上半年
2	Provisioning of an office base of on-site pre-school rehabilitation services at the public housing development at Long Bin Phases 2 and 3	在朗邊公共房屋發展項目第2及3期設立一所到校學前康復服務辦事處	5,928	88	593	593	1,008	3,645	first half of 2031 2031上半年
3	Provisioning of a centre for home care services for frail elderly persons at the public housing development at Yuen Long South Site 2.2	在元朗南第2.2號地盤公共房屋發展項目設立一所體弱長者家居照顧服務隊辦事處	7,600	500	1,100	1,100	1,200	3,700	second half of 2029 2029下半年
4	Provisioning of a sub-base of neighbourhood elderly centre at the public housing development at Choi Shun Street	在彩順街公共房屋發展項目設立一所長者鄰舍中心分處	8,270	26	867	2,526	2,919	1,932	first half of 2029 2029上半年
5	Provisioning of an office base of on-site pre-school rehabilitation services at the public housing development at Choi Shun Street	在彩順街公共房屋發展項目設立一所到校學前康復服務辦事處	9,570	43	1,401	4,070	3,209	847	first half of 2029 2029上半年
Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目									
6	Provisioning of a neighbourhood elderly centre at the public housing development at Yuen Long South Site 2.2	在元朗南第2.2號地盤公共房屋發展項目設立一所長者鄰舍中心	16,100	1,050	2,710	2,710	2,710	6,920	second half of 2029 2029下半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8001SX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
7	Provisioning of a supported hostel for persons in mental recovery at the public housing development at Kai Lung Wan North, Pokfulam South	在薄扶林南雞籠灣北公共房屋發展項目設立一所精神復元人士輔助宿舍	16,300	400	600	1,200	3,900	10,200	first half of 2031 2031上半年
8	Provisioning of a day activity centre at the public housing development at Yuen Long South Site 2.2	在元朗南第2.2號地盤公共房屋發展項目設立一所展能中心	17,000	2,000	2,400	2,400	2,400	7,800	second half of 2029 2029下半年
9	Provisioning of an integrated community centre for mental wellness at the public housing development at Kai Lung Wan North, Pokfulam South	在薄扶林南雞籠灣北公共房屋發展項目設立一所精神健康綜合社區中心	18,100	400	700	1,300	4,300	11,400	first half of 2031 2031上半年
10	Provisioning of a child care centre at the public housing development at Long Bin Phases 2 and 3	在朗邊公共房屋發展項目第2及3期設立一所幼兒中心	18,413	275	1,841	1,841	3,130	11,325	first half of 2031 2031上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的项目</b>									
11	Provisioning of a special child care centre at the public housing development at Long Bin Phases 2-and 3	在朗邊公共房屋發展項目第2及3期設立一所特殊幼兒中心	21,713	325	2,171	2,171	3,691	13,354	second half of 2030 2030下半年
12	Provisioning of a day activity centre at the public housing development at Tin Wah Road Phase 1	在天華路公共房屋發展項目第一期設立一所展能中心	21,800	2,700	4,600	4,600	4,600	5,300	second half of 2032 2032下半年
13	Provisioning of a centre for home care services for frail elderly persons at the public housing development at Long Bin Phases 2-and 3	在朗邊公共房屋發展項目第2及3期設立一所體弱長者家居照顧服務隊辦事處	22,190	333	2,219	2,219	3,772	13,647	second half of 2030 2030下半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8001SX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
14	Provisioning of a integrated vocational rehabilitation service centre at the public housing development at Sheung Shui Areas 4 and 30 Site 1 Phase 2	在上水第四及三十區(地盤一)(第二期)公共房屋發展項目設立一所綜合職業康復服務中心	22,868	1,560	3,263	3,060	5,791	9,194	second half of 2029 2029下半年
15	Provisioning of a child care centre at the public housing development at Yuen Long South Site 2.2	在元朗南第2.2號地盤公共房屋發展項目設立一所幼兒中心	28,200	2,600	4,520	4,520	4,520	12,040	second half of 2029 2029下半年
16	Provisioning of a set of 4 small group homes at the public housing development at Choi Shun Street	在彩順街公共房屋發展項目設立一組4所兒童之家	29,370	87	2,872	8,353	9,658	8,400	first half of 2029 2029上半年
17	Provisioning of an integrated family service centre at the public housing development at Yuen Long South Site 2.2	在元朗南第2.2號地盤公共房屋發展項目設立一所綜合家庭服務中心	29,400	2,950	4,690	4,690	4,690	12,380	second half of 2029 2029下半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的項目</b>									
18	Provisioning of a day activity centre at the public housing development at Tung Chung Area 133B	在東涌第133B區公共房屋發展項目設立一所展能中心	30,980	209	3,662	3,576	4,524	19,009	first half of 2030 2030上半年
19	Provisioning of a day care centre for the elderly at the public housing development at Yuen Long South Site 2.2 (100-place)	在元朗南第2.2號地盤公共房屋發展項目設立一所有100個服務名額的長者日間護理中心	32,000	3,250	5,150	5,150	5,150	13,300	second half of 2029 2029下半年
20	Provisioning of an integrated vocational rehabilitation services centres at the public housing development at Tung Chung Area 133B	在東涌第133B區公共房屋發展項目設立一所綜合職業康復服務中心	33,589	225	3,970	3,877	4,905	20,612	first half of 2030 2030上半年

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8001SX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
21	Provisioning of a supported hostel for mentally/physically handicapped persons at the public housing development at Tung Chung Area 133B	在東涌第133B區公共房屋發展項目設立一所輔助宿舍(弱智/肢體傷殘人士)	33,701	227	3,984	3,890	4,922	20,678	first half of 2030 2030上半年
22	Provisioning of a hostel for moderately mentally handicapped persons at the public housing development at Sheung Shui Areas 4 and 30 Site 1 Phase 2	在上水第四及三十區(地盤一)(第二期)公共房屋發展項目設立一所中度弱智人士宿舍	36,196	2,470	5,164	4,845	9,164	14,553	second half of 2029 2029下半年
23	Provisioning of a child care centre at the public housing development at Tin Wah Road Phase 1	在天華路公共房屋發展項目第一期設立一所幼兒中心	36,200	4,500	7,600	7,600	7,600	8,900	second half of 2032 2032下半年
24	Provisioning of a hostel for severely mentally handicapped persons at the public housing development at Yuen Long South Site 2.2	在元朗南第2.2號地盤公共房屋發展項目設立一所嚴重弱智人士宿舍	36,800	4,400	5,880	5,880	5,880	14,760	second half of 2029 2029下半年
25	Provisioning of an office base of multi-disciplinary outreaching support team for the elderly at the public housing development at Long Bin Phases 2 & 3	在朗邊公共房屋發展項目第二及三期設立一所安老院舍外展專業服務隊辦事處	39,908	599	3,991	3,991	6,784	24,543	second half of 2030 2030下半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>									
26	Provisioning of a day care centre for the elderly at the public housing development at Yuen Long South Site 2.2 (120-places)	在元朗南第2.2號地盤公共房屋發展項目設立一所有120個服務名額的長者日間護理中心	40,200	4,850	6,470	6,470	6,470	15,940	second half of 2029 2029下半年



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：8001SX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
27	Provisioning of a hostel for severely mentally handicapped persons at the public housing development at Tin Wah Road Phase 1	在天華路公共房屋發展項目第一期設立一所嚴重弱智人士宿舍	47,200	5,900	9,900	9,900	9,900	11,600	second half of 2032 2032下半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>662,201</b>	<b>42,005</b>	<b>92,579</b>	<b>102,793</b>	<b>127,240</b>	<b>297,580</b>	

## Summary of Part A and Part B

## A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
\$ '000 (千元)									
Total for Part A as per Form 1 A 部分總計(如表格1所示)	3,756,363	762,923	61,901	173,347	347,255	541,967	619,624	570,722	420,462
Total for Part B as per Form 2 B 部分總計(如表格2所示)	662,201				42,005	92,579	102,793	127,240	297,580
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	<b>4,418,564</b>	<b>762,923</b>	<b>61,901</b>	<b>173,347</b>	<b>389,260</b>	<b>634,546</b>	<b>722,417</b>	<b>697,962</b>	<b>718,042</b>

Head 709

總目 709

Subhead 9100WX

分目 9100WX

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
1JJWF	Condition assessment of fresh water mains along Tsing Yi Road West from San Uk Tsuen to Hang Chui House, Kwai Tsing	葵青青衣西路及青衣鄉事會路由新屋村至亨翠樓食水管狀況評估	Y	630	66	48	100	464	-----	-----	-----	-----	second half of 2024 2024下半年
96VWF	Risk-based improvement of fresh water mains across Ma Tau Chung Road near Farm Road, Kowloon City, Kowloon	九龍九龍城馬頭涌路近農圃道風險為本食水管改善工程	Y	690	586	-----	50	-----	-----	-----	-----	-----	second half of 2023 2023下半年
Des_24_3*	Risk-based improvement of fresh water mains along Chak Fung Street near Ngan Wai Rest Garden, Tuen Mun	屯門澤豐街近銀園休憩花園食水管風險為本改善工程	N	790	-----	-----	790	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1BJWF	Risk-based improvement of fresh water mains along Bowring Street and Pilkem Street, Yau Tsim Mong	油尖旺區寶靈街及庇利金街食水管風險為本改善工程	Y	820	350	35	100	100	100	100	30	-----	first half of 2027 2027上半年
1GCWF	Improvement of fresh water mains near Chun Shin Road in Yuen Long East	元朗東區近真善路食水管改善工程	Y	1,000	-----	512	515	-----	-----	200	200	85	second half of 2025 2025下半年
36GWS*	Risk-based improvement of salt water mains along Castle Peak Road - So Kwun Wat and Tsing Lung Road, Tuen Mun	屯門青山公路掃管笏段與青龍路鹹水管風險為本改善工程	Y	1,020	-----	-----	-----	400	620	-----	-----	-----	second half of 2024 2024下半年
97FWS	Condition assessment of salt water mains along Tsing Yi Heung Sze Wui Road, Kwai Tsing	葵青青衣鄉事會路鹹水管狀況評估	Y	1,020	438	1	500	82	-----	-----	-----	-----	second half of 2024 2024下半年
1HYWF	Condition assessment of fresh water mains at San Tin Highway and Kam Tin Road, Yuen Long	元朗新田公路與錦田公路食水管狀況評估	Y	1,090	446	-----	400	244	-----	-----	-----	-----	first half of 2024 2024上半年
58GWS*	Risk-based improvement of salt water mains at No. 8 Clear Water Bay Road near Choi Hung Car Park, Kwun Tong	觀塘區清水灣八號鄰近彩虹停車場的鹹水管風險為本改善工程	Y	1,240	-----	116	500	500	200	40	-----	-----	first half of 2027 2027上半年
45GWS*	Risk-based improvement of salt water mains at Nam Shan Chuen Road near Tai Hang Sai Street, Sham Shui Po	深水埗區南山邨道鄰近大坑西街的鹹水管風險為本改善工程	Y	1,320	-----	258	500	500	100	20	50	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)		
1JCWF	Condition assessment of fresh water mains along Castle Peak Road - Kwai Chung near Texaco Interchange and Tsuen Wan Treatment Works, Tsuen Wan	荃灣青山公路-葵涌段近德士古道交匯處與荃灣濾水廠食水水管狀況評估	Y	1,390	1,125	(0)	265	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1WUWF*	Risk-based improvement of fresh water mains at Cheung Yuen Road near Shek Lei Pui Fresh Water Service Reservoir, Kwai Tsing	葵青區長源路鄰近石梨貝食水配水庫的食水水管風險為本改善工程	Y	1,400	-----	-----	500	500	200	100	100	-----	-----	-----	first half of 2027 2027上半年
70ZWF	Improvement of the water chiller system for Meter Testing Laboratory at Lung Cheung Road Mechanical and Electrical Workshop	龍翔道機電工場水錶測試實驗所的製冷系統改善工程	Y	1,410	1,299	64	64	-----	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
69GWS*	Risk-based improvement of salt water mains along Forbes Street, Central and Western District	中西區科士街鹹水管風險為本改善工程	Y	1,440	-----	104	720	580	140	-----	-----	-----	-----	-----	second half of 2024 2024下半年
1VYWF*	Risk-based improvement of fresh water mains at Piper's Hill near Piper's Hill Salt Water Service Reservoir, Sham Shui Po	深水埗區琵琶山鄰近琵琶山海水配水庫的食水水管風險為本改善工程	Y	1,470	-----	-----	500	500	200	200	70	-----	-----	-----	first half of 2027 2027上半年
1TAWF*	Risk-based improvement of fresh water mains at Ping Shek Estate, Kwun Tong	觀塘區坪石邨的食水水管風險為本改善工程	Y	1,510	-----	14	500	500	500	10	-----	-----	-----	-----	first half of 2027 2027上半年
96FWS	Risk-based improvement of salt water mains at the junction of Queen's Road West and Queen Street, Western District	西區皇后大道西與皇后街交界鹹水管風險為本改善工程	Y	1,530	147	13	600	500	283	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1PMWF	Risk-based improvement of fresh water mains at Ting Kau Village, Tsuen Wan	荃灣汀九村食水水管風險為本改善工程	Y	1,550	59	45	600	891	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年
37GWS*	Risk-based improvement of salt water mains at the backlane of Hennessy Road from No.313 to No.371, Wan Chai	灣仔軒尼詩道後巷313號至371號鹹水管風險為本改善工程	Y	1,580	725	5	755	100	-----	-----	-----	-----	-----	-----	first half of 2025 2025上半年
24KWC	Risk-based improvement of salt water main at Tseung Kwan O Salt Water Booster Pumping Station, Tseung Kwan O	將軍澳區將軍澳海水抽水站的鹹水管風險為本改善工程	Y	1,600	935	-----	200	-----	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1HLWF	Enhancement of High Voltage Switchgears and Associated Equipment in Lung Cheung Road Electrical Workshop	龍翔道電氣工場高壓開關及有關設備之改善工程	Y	1,600	550	293	760	290	-----	-----	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
38KWC	Risk-based improvement of fresh and salt water mains at Kadoorie Avenue, Princess Margaret Road, Sheung Shing Street, Lok Shan Road, Fat Kwong Street and Chatham Road North, Kowloon City	九龍城區嘉道理道、公主道、常盛街、落山道、佛光街及漆咸道北的食水及鹹水水管風險為本改善工程	Y	1,620	585	155	300	300	100	100	100	-----	first half of 2027 2027上半年
1BRWF	Risk-based improvement of fresh water mains along King Fuk Street and Choi Hung Road, Wong Tai Sin	黃大仙區景福街及彩虹道食水水管風險為本改善工程	Y	1,640	441	(16)	480	280	120	100	100	-----	first half of 2027 2027上半年
1JWWF	Risk-based improvement of fresh water mains along Kat Hing Back Street, Lantau Island	大嶼山吉慶後街食水水管風險為本改善工程	Y	1,670	815	-----	855	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1BVWF	Risk-based improvement of fresh water mains beside Tseung Kwan O Haven of Hope Hospital, Sai Kung	西貢區鄰近將軍澳靈恩醫院食水水管風險為本改善工程	Y	1,720	7	0	100	120	150	100	100	-----	first half of 2027 2027上半年
1DHWF	Risk-based improvement of fresh water mains at Lung Cheung Road, Wong Tai Sin and Portland Street and Waterloo Road, Yau Tsim Mong and Wan Tat Street, Kowloon City	黃大仙區龍翔道食水水管風險為本改善工程和油尖旺區砵蘭街及窩打老道食水水管風險為本改善工程和九龍城區環達街食水水管風險為本改善工程	Y	1,720	290	(4)	300	300	500	100	100	-----	first half of 2027 2027上半年
1KGWF	Condition assessment of fresh water mains along Shau Kei Wan Road near Tai Cheong Street and along King's Road near Man Hong Street, Eastern District	東區筲箕灣道近太祥街及英皇道近民康街食水水管狀況評估	Y	1,780	31	87	1,000	500	249	-----	-----	-----	first half of 2025 2025上半年
1MEWF	Risk-based improvement of fresh water mains along Tung Chi Street and Tai Pak Tin Street near On Chit Street, Kwai Tsing	葵青童子街及大白田街近安捷街食水水管風險為本改善工程	Y	1,850	271	16	20	700	859	-----	-----	-----	second half of 2024 2024下半年
59KWC	Improvement of mechanical equipment at Silver Mine Bay water treatment works and Sau Mau Ping salt water pumping station	銀礦灣濾水廠及秀茂坪海水抽水站機械設備改善工程	Y	1,860	1,176	-----	-----	380	-----	-----	-----	-----	first half of 2025 2025上半年
94XWF	Detailed design for the implementation of district metering and pressure management for the fresh water distribution systems of Western, Central, Eastern, Sai Wan, Kowloon West and Tsuen Wan East Major Supply Zones – remaining works	在西區、中區、東區、西灣、九龍西及荃灣東主要供水區的食水分配系統實施水壓管理及區域監測的詳細設計 - 餘下工程	Y	1,880	1,461	106	106	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1BUWF	Risk-based improvement of fresh water mains at Fuk Wing Street Back Lane, Sham Shui Po	深水埗區福榮街後巷食水水管風險為本改善工程	Y	1,900	849	38	300	300	110	100	100	-----	first half of 2027 2027上半年
11GWS	Risk-based improvement of salt water mains along Hing Wo Street, Southern District	南區興和街鹹水水管風險為本改善工程	Y	1,900	186	103	1,150	564	-----	-----	-----	-----	second half of 2024 2024下半年
MEP-EP3-23_002*	Improvement works on mechanical and electrical equipment for Cheung Chau Fresh Water Pumping station and Service Reservoirs	長洲食水抽水站及配水庫改善機械及電機設備工程	N	1,900	-----	-----	-----	770	1,130	-----	-----	-----	second half of 2025 2025下半年
1SFWF*	Risk-based improvement of fresh water mains at Canton Road near Mong Kok Road, Yau Tsim Mong	油尖旺區廣東道鄰近旺角道的食水水管風險為本改善工程	Y	1,940	173	442	500	500	200	100	-----	-----	first half of 2027 2027上半年
1BKWF	Risk-based improvement of fresh water mains along Ma Tau Kok Road, Mok Cheong Street and Kwei Chow Street, Kowloon City	九龍城區馬頭角道、木廠街及貴州街食水水管風險為本改善工程	Y	1,960	158	(13)	200	200	380	100	100	-----	first half of 2027 2027上半年
12GWS	Risk-based improvement of salt water mains at Tsui Lam Road near Tsui Lam Estate, Sai Kung	西貢區翠琳路鄰近翠林邨的鹹水水管風險為本改善工程	Y	1,960	163	27	500	200	200	200	60	-----	first half of 2027 2027上半年
1PGWF*	Risk-based improvement of fresh water mains along Kwai On Road near Kwai Yik Road, Kwai Tsing	葵青葵安道近葵益道食水水管風險為本改善工程	Y	1,970	-----	-----	500	1,470	-----	-----	-----	-----	second half of 2024 2024下半年
1NPWF	Risk-based improvement of fresh water mains at North of Ha Wun Yiu near Tolo Highway, Tai Po	大埔區下碗窰北鄰近吐露港公路的食水水管風險為本改善工程	Y	1,980	2	-----	200	400	500	400	100	-----	first half of 2027 2027上半年
1DKWF	Improvement of pumping efficiency by applying pump coating to the internal surface of pumps at various waterworks installations, 2021-2022 programme	2021-2022年度水務設施使用水泵塗層於水泵內表面之水泵效能改善工程	Y	1,980	158	80	200	200	300	-----	-----	-----	first half of 2026 2026上半年
80LWC*	Improvement of pumping efficiency by applying pump coating to the internal surface of pumps at various waterworks installations, 2023-2024 programme	2023-2024年度水務設施使用水泵塗層於水泵內表面之水泵效能改善工程	Y	1,980	-----	-----	200	300	400	600	-----	-----	first half of 2027 2027上半年
1LNWF	Risk-based improvement of fresh water mains at Pun Chun Yuen Road, Shek Lin Road, Kwong Fuk Road, Wan Tau Kok Lane and Tai Po Tau Shui Wai Road, Tai Po	大埔半春園路、石蓮路、廣福道、運頭角里及大埔頭水圍路的食水水管風險為本改善工程	Y	1,990	110	225	400	300	300	500	100	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
44FWS	Improvement of salt water supply to Tsuen Wan and Kwai Chung – site investigation and traffic impact assessment	荃灣及葵涌鹹水供應系統改善工程 - 勘探工程及交通影響評估	Y	2,060	3	-----	130	40	-----	-----	-----	-----	second half of 2024 2024下半年
Des_24_5*	Risk-based improvement of fresh water mains at Wang Toi Shan Shan Tsuen and Wang Toi Shan Ho Lik Pui, Yuen Long	元朗橫台山散村及橫台山河瀝背食水管風險為本改善工程	N	2,070	-----	-----	1,500	570	-----	-----	-----	-----	first half of 2025 2025上半年
04APR	Implementation of a photovoltaic system at Ngau Tam Mei water treatment works	牛潭尾濾水廠光伏太陽能發電系統的裝置工程	Y	2,100	8	1,000	1,790	150	-----	-----	-----	-----	first half of 2025 2025上半年
54FWS	Risk-based improvement of salt water mains along Tweed Road and Perth Street, Kowloon City	九龍城區陶域道及巴富街鹹水水管風險為本改善工程	Y	2,170	1,207	398	400	100	100	100	100	-----	first half of 2027 2027上半年
1LQWF	Risk-based improvement of fresh water mains along Kennedy Road from No.7 to No.7A, Central	中環堅尼地道由7號至7A食水管風險為本改善工程	Y	2,180	35	-----	800	500	845	-----	-----	-----	first half of 2025 2025上半年
44GWS*	Risk-based improvement of salt water mains at Sau Mau Ping Road, Kwun Tong	觀塘區秀茂坪道的鹹水水管風險為本改善工程	Y	2,220	179	326	500	500	500	100	100	-----	first half of 2027 2027上半年
35VWF	Risk-based improvement of fresh water mains along Lion Rock Tunnel Road, Kowloon City	九龍城獅子山隧道風險為本食水管改善工程	Y	2,280	2,094	-----	186	-----	-----	-----	-----	-----	second half of 2023 2023下半年
24GWS	Risk-based improvement of salt water mains at Wan Po Road and Po Shun Road, Tseung Kwan O, Sai Kung	西貢將軍澳環保大道及寶順路的鹹水水管風險為本改善工程	Y	2,330	58	122	500	500	600	500	100	-----	first half of 2027 2027上半年
1JBWF	Condition assessment of fresh water mains along Kwai Chung Road from Hing Fong Road to Cheung Wing Road, Kwai Tsing	葵青葵涌道由興芳路至昌榮路食水管狀況評估	Y	2,364	2,213	1	152	-----	-----	-----	-----	-----	second half of 2024 2024下半年
1SKWF*	Risk-based improvement of fresh water mains at Tung Cheong Street, Tai Po	大埔區東昌街的食水管風險為本改善工程	Y	2,370	-----	-----	1,000	1,000	300	70	-----	-----	first half of 2027 2027上半年
1HSWF	Risk-based improvement of fresh water mains along Forbes Street, Central and Western District	中西區科士街食水管風險為本改善工程	Y	2,400	311	15	1,440	649	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
02APR	Implementation of a photovoltaic system at Silver Mine Bay water treatment works	銀鑛灣濾水廠太陽能光伏系統計劃	Y	2,400	1,120	305	1,120	160	-----	-----	-----	-----	first half of 2025 2025上半年
1HMWF	Risk-based improvement of fresh water mains across Long Yip Street and Yuen Long Highway near Long Wo Road, Yuen Long	元朗橫越朗業街及元朗公路近朗和路食水水管風險為本改善工程	Y	2,410	463	67	200	800	462	485	-----	-----	first half of 2024 2024上半年
92FWS	Risk-based improvement of salt water mains along O'Brien Road between Johnston Road and Thomson Road, Wan Chai	灣仔柯布連道介乎莊士敦道與譚臣道之間鹹水水管風險為本改善工程	Y	2,460	841	13	200	500	919	-----	-----	-----	first half of 2025 2025上半年
50WWF	Flow control and monitoring works to plumbing appurtenances in government premises and facilities, schools and public housing estates in New Territories East region, 2019-2020 programme	2019-2020年度新界東區政府建築物及設施、學校及公共屋邨用水設備的流量控制及監測工程計劃	Y	2,530	375	-----	39	800	800	-----	-----	-----	first half of 2024 2024上半年
1BWFF	Risk-based improvement of fresh water mains at Ha Wun Yiu and Chateau Royale, Tai Po	大埔區下碗窰及雍怡雅苑食水水管風險為本改善工程	Y	2,540	1,057	586	600	300	200	200	100	-----	first half of 2027 2027上半年
1CQWF	Risk-based improvement of fresh water mains at the Hong Kong Jockey Club Happy Valley Clubhouse near Hawthorn Road, Wan Chai	灣仔香港賽馬會跑馬地會所近荷塘道食水水管風險為本改善工程	Y	2,560	731	418	800	700	329	-----	-----	-----	second half of 2024 2024下半年
1CYWF	Risk-based improvement of fresh water mains at Ma Wo Road, Tai Po	大埔區馬窩路食水水管風險為本改善工程	Y	2,570	159	0	200	200	1,000	500	100	-----	first half of 2027 2027上半年
1RCWF*	Pilot Use of Automatic Selling Water Machine at Tuen Mun Water Selling Kiosk	屯門食水售賣站設置自動食水售賣機先導計劃	Y	2,590	-----	-----	2,000	-----	590	-----	-----	-----	second half of 2028 2028下半年
1KYWF	Improvement Works of the Fresh Water and Salt Water Mains at the Junction of Tsing Yi Road West and Ching Hong Road in Tsing Yi	青衣區青衣西路和青康路交界的食水和鹹水喉管改善工程	Y	2,600	337	174	1,000	700	563	-----	-----	-----	second half of 2024 2024下半年
09YWF	Risk-based improvement of fresh water mains along Wyndham Street between D'Aguilar Street and Wellington Street, Central	中環雲咸街介乎德己立街與威靈頓街之間食水水管風險為本改善工程	Y	2,700	2,563	-----	137	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1BTWF	Risk-based improvement of fresh water mains at Tin Ping Road near Woodland Crest, North District	北區天平路鄰近奕翠園食水水管風險為本改善工程	Y	2,750	1,112	168	1,200	100	100	100	100	-----	first half of 2027 2027上半年
1JGWF	Condition assessment of fresh water mains at Wo Yi Hop Road, Kwai Chung North Fresh Water Service Reservoir and Shek Yam Lai Muk Road Park, Kwai Tsing	葵青和宜合道、葵涌北食水配水庫及石蔭梨木道公園食水水管狀況評估	Y	2,760	246	6	2,000	514	-----	-----	-----	-----	first half of 2025 2025上半年
05WWF	Improvement of fresh water mains along Lung Mun Road and Tuen Tsing Lane, Tuen Mun	位於屯門龍門路及屯青里的食水水管改善工程	Y	2,770	2,194	60	70	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1NAWF	Improvement of the data network and water quality monitoring system at Tuen Mun water treatment works	屯門濾水廠數據網絡及水質監測系統之改善工程	Y	2,800	-----	-----	-----	1,974	500	-----	-----	-----	first half of 2026 2026上半年
1HEWF	Risk-based improvement of fresh water mains at Ha Wong Yi Au Tsuen near Chateau Royale, Tai Po	大埔區下黃坳村鄰近雍怡雅苑的食水水管風險為本改善工程	Y	2,840	502	523	600	500	500	100	-----	-----	first half of 2027 2027上半年
47GWS*	Risk-based improvement of salt water mains at To Kwa Wan Road near Mok Cheong Street, Kowloon City	九龍城區土瓜灣道鄰近木廠街的鹹水水管風險為本改善工程	Y	2,920	58	209	500	500	500	500	500	-----	first half of 2027 2027上半年
01BPR	Implementation of a photovoltaic system at Shum Wan Shan fresh water pumping station	沈雲山食水泵房太陽能光伏系統計劃	Y	2,950	-----	-----	-----	1,204	200	-----	-----	-----	first half of 2026 2026上半年
75YWF	Risk-based improvement of fresh water mains from Shek Lei Hill fresh water tank to Shek Lei (II) Estate, Kwai Chung	葵涌石籬山食水缸與石籬二邨之間食水水管風險為本改善工程	Y	3,000	2,903	-----	97	-----	-----	-----	-----	-----	second half of 2023 2023下半年
41VWF	Consultancy Services for Design and Implementation of Complementary Flow Controller Installation Scheme at Selected Public Rental Housing Estates in Kowloon Region	九龍區選定的公共租住房屋安裝節流器計劃的設計及推行顧問服務	Y	3,000	843	-----	-----	257	-----	-----	-----	-----	first half of 2024 2024上半年
HK-23-04*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Feature No 15NE-B/C185, 2023 - 2024 programme	2023-2024年度斜坡號碼 15NE-B/C185 的初步緊急工程及後續緊急工程	N	3,000	-----	-----	1,500	1,500	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
HK-23-05*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Features Nos 15NE-B/CR297, 15NE-B/C182 and 15NE-B/CR132, 2023 - 2024 programme	2023-2024年度斜坡號碼15NE-B/CR297、15NE-B/C182及15NE-B/CR132的初步緊急工程及後續緊急工程	N	3,000	-----	-----	1,500	1,500	-----	-----	-----	-----	second half of 2024 2024下半年
HK-23-06*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Features Nos 15NE-B/CR165 and 15NE-B/C191, 2023 - 2024 programme	2023-2024年度斜坡號碼15NE-B/CR165及15NE-B/C191的初步緊急工程及後續緊急工程	N	3,000	-----	-----	1,500	1,500	-----	-----	-----	-----	second half of 2024 2024下半年
HK-23-09*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Features Nos 11SW-D/C1018 and 11SW-D/CR800, 2023 - 2024 programme	2023-2024年度斜坡號碼11SW-D/C1018及11SW-D/CR800的初步緊急工程及後續緊急工程	N	3,000	-----	-----	1,500	1,500	-----	-----	-----	-----	second half of 2024 2024下半年
48GWS*	Risk-based improvement of salt water mains at Sheung Fung Street and Wan Fung Street, Wong Tai Sin	黃大仙區的雙鳳街及環鳳街鹹水水管風險為本改善工程	Y	3,030	58	173	500	500	500	500	500	-----	first half of 2027 2027上半年
06JWC	Risk-based improvement of water mains in Hong Kong and Islands Region – Site Investigation Surveys	香港及離島區以風險為本水管改善工程-工地勘察	Y	3,030	3,025	-----	5	-----	-----	-----	-----	-----	second half of 2024 2024下半年
1BSWF	Risk-based improvement of fresh water mains along Pak Wan Street and Pak Tin Street, Sham Shui Po	深水埗區白雲街及白田街食水水管風險為本改善工程	Y	3,060	621	(189)	500	410	200	100	100	-----	first half of 2027 2027上半年
1JFWF	Condition assessment of fresh water mains along Kwai Chung Road from Container Port Road South to Kwai Yik Road, Kwai Tsing	葵青葵涌道由貨櫃碼頭南路至葵益道食水水管狀況評估	Y	3,060	-----	469	1,000	2,060	-----	-----	-----	-----	second half of 2024 2024下半年
93FWS	Risk-based improvement of salt water mains at the backlane of Lockhart Road between O'Brien Road and Luard Road, Wan Chai	灣仔駱克道介乎柯布連道與盧押道之間後巷鹹水水管風險為本改善工程	Y	3,070	393	232	300	500	1,877	-----	-----	-----	first half of 2025 2025上半年
1EUWF	Risk-based improvement of fresh water mains at Wun Yiu Road, Tai Po	大埔碗窰路食水水管風險為本改善工程	Y	3,100	262	83	190	500	1,000	1,000	100	-----	first half of 2027 2027上半年
1DWWF	Risk-based improvement of fresh water mains at Po Kak Tsai Road, North District	北區布格仔路食水水管風險為本改善工程	Y	3,110	148	(148)	280	180	1,500	200	100	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
35GWS	Risk-based improvement of salt water mains at Un Chau Street near Pratas Street, Sham Shui Po	深水埗區元州街鄰近東沙島街的鹹水水管風險為本改善工程	Y	3,130	640	100	500	600	890	200	50	-----	first half of 2027 2027上半年
1AXWF	Risk-based improvement of fresh water mains at Water Supplies Department Mechanical and Electrical Workshop, Lung Yan Road, Cornwall Street and Kent Road, Kowloon City	九龍城區龍欣道水務署機電工場、歌和老街及根德道食水水管風險為本改善工程	Y	3,170	915	(10)	500	500	500	500	100	-----	first half of 2027 2027上半年
1BHWF	Risk-based improvement of fresh water mains along Observatory Road, Cameron Road, Prat Avenue and Lock Road, Yau Tsim Mong	油尖旺區天文臺道、金馬倫道、寶勒巷及樂道食水水管風險為本改善工程	Y	3,180	672	(43)	500	600	120	1,000	100	-----	first half of 2027 2027上半年
58KWC	Improvement of mechanical equipment at seven pumping stations in Tsuen Wan and Kwai Tsing areas, 2021-2022 programme	2021-2022 年度荃灣及葵青區七個抽水站的機械改善工程	Y	3,200	734	676	1,000	700	-----	-----	-----	-----	first half of 2025 2025上半年
1LSWF	Risk-based improvement of fresh mains along Lugard Road near Harlech Road, Central and Western District	中西區盧吉道近夏力道食水水管風險為本改善工程	Y	3,220	442	-----	1,000	1,000	778	-----	-----	-----	second half of 2024 2024下半年
1AWWF	Risk-based improvement of fresh water mains at Lung Cheung Road near Waterloo Road, Kowloon City	九龍城區龍翔道公園近窩打老道食水水管風險為本改善工程	Y	3,260	2,044	98	200	300	428	100	100	-----	first half of 2027 2027上半年
55FWS	Risk-based improvement of salt water mains along Oxford Road, Kowloon City	九龍城區牛津道鹹水水管風險為本改善工程	Y	3,270	350	(177)	500	460	120	100	100	-----	first half of 2027 2027上半年
54GWS	Implementation of Sodium Hypochlorite Solution Dosing System at Salt Water Pumping Stations - Feasibility Study	於海水抽水站建設次氯酸鈉溶液投放系統 - 可行性研究	Y	3,300	-----	450	1,050	-----	-----	-----	-----	-----	first half of 2024 2024上半年
23KWC	Pilot project for cleansing of distribution mains using ice slurry method	以冰漿清洗供水管道的先導項目	Y	3,300	2,447	121	700	152	-----	-----	-----	-----	second half of 2024 2024下半年
73GWS*	Risk-based improvement of salt water mains at Caritas Medical Centre near Wai Oi Block, Sham Shui Po	深水埗區明愛醫院鄰近懷愛樓的鹹水水管風險為本改善工程	Y	3,360	-----	-----	1,000	1,000	1,000	300	60	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1TVWF*	Risk-based improvement of fresh water mains at Luk Mei Tsuen and Wang Toi Shan Yau Uk Tsuen, Yuen Long	元朗鹿尾村及橫台山邱屋村食水水管風險為本改善工程	Y	3,470	-----	-----	1,750	1,400	320	-----	-----	-----	second half of 2024 2024下半年
20ZWF	Risk-based improvement of fresh water mains along Fan Kam Road near Ying Pun Sheung Tsuen, Yuen Long	元朗粉錦公路近營盤上村食水水管風險為本改善工程	Y	3,500	2,309	0	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1PXWF	Renovation of Elliot treatment works	西區濾水廠重修工程計劃	Y	3,500	63	1,126	1,200	500	500	500	-----	-----	second half of 2024 2024下半年
98KWC	Demolition works for disused Tai O Old Depot, Tai O, Lantau Island	大嶼山大澳大澳舊廠拆除工程	Y	3,500	2,700	-----	100	-----	-----	-----	-----	-----	first half of 2025 2025上半年
63LWC*	Improvement of electrical and instrumentation equipment at various waterworks installations in North Lantau region, 2023 – 2024 programme	2023-2024年度北大嶼山區水務設施電器及儀器設備之改善工程計劃	Y	3,500	-----	280	300	1,070	627	850	650	-----	first half of 2028 2028上半年
1TWWF*	Risk-based improvement of fresh water mains at Whitty Street near Wing Wah Mansion, Central and Western District	中西區屈地街近永華大廈食水水管風險為本改善工程	Y	3,510	-----	-----	1,760	1,400	350	-----	-----	-----	second half of 2024 2024下半年
04BPR	Supply and Installation of a Photovoltaic System at Sham Tseng Water Treatment Works	於深井濾水廠內供應及安裝太陽能光伏系統	Y	3,600	-----	35	35	1,500	200	-----	-----	-----	first half of 2026 2026上半年
55XWF	Improvement of meter testing facilities at Lung Cheung Road Mechanical and Electrical workshop	龍翔道機電工場的水錶測試設備改善工程	Y	3,600	2,951	-----	50	80	-----	-----	-----	-----	first half of 2025 2025上半年
22GWS	Risk-based improvement of salt water mains at Chak On Road near Nam Cheong Street, Sham Shui Po	深水埗區澤安道鄰近南昌街的鹹水水管風險為本改善工程	Y	3,680	537	341	600	772	600	700	100	-----	first half of 2027 2027上半年
89KWC	Improvement of electrical and instrumentation equipment at Siu Ho Wan water treatment works, Tai O water treatment works, Sunny Bay salt water pumping station and Sunny Bay fresh water service reservoir	小蠔灣濾水廠、大澳濾水廠、欣澳海水抽水站及欣澳食水配水庫之電器及儀器設備之改善工程計劃	Y	3,700	1,549	1,512	2,002	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)		
1HUWF	Condition assessment of fresh water mains along Tin Wah Road, Tin Cheung Road and Castle Peak Road - Ping Shan, Yuen Long	元朗天華路、天祥路和青山公路-屏山段食水水管狀況評估	Y	3,730	3,195	(0)	535	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1QEWF*	Minor Improvement of Water Supply to Sha Tin Tau New Village, Sha Tin – site investigation, environmental study, landscape/aesthetic design, tree preservation and removal proposal and Section 16 planning application	沙田頭新村供水改善計劃 - 工地勘察、環境研究、園景設計、樹木保育及移除建議及第16條規劃許可申請	Y	3,760	90	362	2,441	1,102	127	-----	-----	-----	-----	-----	second half of 2026 2026下半年
1FPWF	Risk-based improvement of fresh water mains along Shek Pai Tau Road near Kin Shing Lane, Tuen Mun	屯門石排頭路近建盛里食水水管風險為本改善工程	Y	3,760	73	476	700	1,030	1,200	757	-----	-----	-----	-----	second half of 2024 2024下半年
1PYWF	Renovation and improvement works for Western water selling kiosk	西區食水售賣站重修及改善工程計劃	Y	3,800	-----	36	500	800	600	600	-----	-----	-----	-----	second half of 2024 2024下半年
26ZWF	Improvement works to mechanical equipment at Yau Kom Tau water treatment works, Sham Tseng water treatment works, Tsuen Wan water treatment works and Tai Lam Chung No.2 chlorination station, 2020-2021 programme	2020-2021年度油柑頭濾水廠，深井濾水廠，荃灣濾水廠及大攪涌二號加氯站機械設備改善工程	Y	3,880	2,674	626	1,206	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1DCWF	Risk-based improvement of fresh water mains at She Shan Tsuen, Tai Po	大埔區社山村食水水管風險為本改善工程	Y	3,890	3,015	(19)	100	100	100	100	100	-----	-----	-----	first half of 2027 2027上半年
Dev(1)_013	Field Investigation for Water Intelligent Network for Improvement Works in New Territories East Region, 2023 - 2024 Programme	2023-2024年度新界東區水管網實地勘查以進行改善工程	N	3,890	-----	-----	-----	2,680	1,210	-----	-----	-----	-----	-----	second half of 2025 2025下半年
87GWS	Conversion from Fresh Water to Salt Water for Flushing in New Territories East Region - Package 1	新界東區由淡水改用海水沖廁計劃 - 第一組	Y	3,930	-----	-----	220	1,290	830	220	-----	-----	-----	-----	second half of 2026 2026下半年
1KHWF	Condition assessment of fresh water mains along Shek Pai Wan Road from Victoria Road to Aberdeen Praya Road, Southern District	南區石排灣道由域多利道至香港仔海傍道食水水管狀況評估	Y	3,950	1,393	1	1,000	500	1,057	-----	-----	-----	-----	-----	first half of 2025 2025上半年
58ZWF	Risk-based improvement of fresh water mains at junction of Wai Fung Street and San Shi Street, Southern District	風險為本水管改善工程 - 南區惠風街與新市街交界食水水管	Y	3,980	2,970	971	980	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1FCWF	Risk-based improvement of fresh water mains at Che Kung Miu Road near Tsui Tin Street, Shatin	沙田區車公廟路鄰近翠田街食水水管風險為本改善工程	Y	4,000	116	92	400	435	1,500	100	100	-----	first half of 2027 2027上半年
90UWF	A pilot scheme on biodiversity improvement in irrigation reservoirs	改善灌溉水塘生物多樣性先導計劃	Y	4,000	2,211	60	60	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1XBWF*	Animal Escape Facilities in Catchwaters in South Lantau	南大嶼山引水道的動物逃生設施	Y	4,000	-----	-----	1,000	-----	-----	-----	-----	-----	first half of 2026 2026上半年
03JWC	Improvement of electrical and instrumentation equipment at various waterworks installations in Hong Kong and Islands Region, 2016-2017 programme	2016-2017年度香港及離島區水務設施電器及儀器設備之改善工程計劃	Y	4,000	2,071	50	1,500	-----	-----	-----	-----	-----	first half of 2024 2024上半年
03APR	Implementation of a photovoltaic system at Ma On Shan water treatment works	馬鞍山濾水廠光伏太陽能發電系統的裝置工程	Y	4,000	5	999	1,100	737	-----	-----	-----	-----	first half of 2025 2025上半年
19KWC	Improvement works to low voltage pump motors and associated accessories at three pumping stations in the Hong Kong and Islands Region, 2020-2021 programme	2020-2021年度香港及離島區三座抽水站低壓水泵電動機及設備改善工程	Y	4,012	2,649	19	1,000	200	-----	-----	-----	-----	first half of 2024 2024上半年
46ZWF	Uprating of Chai Kek Fresh Water Supply System – Site investigation, traffic impact assessment, ecological assessment, landscape design and tree preservation and removal proposal	寨廸食水供應系統的提升工程 - 勘探工程、交通影響評估、生態評估、園林設計及砍伐或移植樹木報告	Y	4,020	1,288	-----	70	50	80	-----	-----	-----	second half of 2024 2024下半年
Des_013	Risk-based improvement of fresh water mains at Hung Shui Kiu Tin Sam Road near Hung Kei Road and along Yuen Long Tai Yuk Road near Yuen Long Theatre, Yuen Long	元朗洪水橋田心路近洪基路及元朗體育路近元朗劇院食水水管風險為本改善工程	N	4,030	-----	-----	-----	1,000	2,500	530	-----	-----	first half of 2025 2025上半年
97YWF	Improvement works to fire service facilities at four water treatment works in New Territories, 2020-2021 programme	2020-2021年度新界四間濾水廠消防設備改善工程	Y	4,070	3,297	-----	500	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1UFWF*	Risk-based improvement of fresh water mains at Nam Cheong Street near Pak Tin Estate, Sham Shui Po	深水埗區南昌街鄰近白田邨的食水水管風險為本改善工程	Y	4,080	-----	334	1,000	1,000	1,000	100	100	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
37EWS	Improvement of salt water mains along Bulkeley Street between Gillies Avenue South and Po Loi Street, Hung Hom, Kowloon	位於九龍九龍紅磡寶其利街介乎機利士南路與寶來街之間的鹹水管改善工程	Y	4,150	3,849	13	80	180	-----	-----	-----	-----	second half of 2024 2024下半年
53GWS*	Risk-based improvement of salt water mains at Saigon Street and Ferry Street, Yau Tsim Mong	油尖旺區西貢街及渡船街的鹹水管風險為本改善工程	Y	4,150	-----	116	2,000	1,000	1,000	100	50	-----	first half of 2027 2027上半年
16RWF	Improvement of Tai Lam Chung (Sections A,C, I, H and K), Shek Pik (Sections E and F), High Island (Section JA1), Tung Tsz (Plover Cove) and Tai Mei Tuk Catchwater Systems - feasibility study	大欖涌 (A、C、I、H及K段)、石壁 (E及F段)、萬宜 (JA1段)、桐梓 (船灣) 和大美督引水道系統改善工程 - 可行性研究	Y	4,190	1,264	629	1,700	1,200	-----	-----	-----	-----	first half of 2024 2024上半年
1KPWF	Risk-based improvement of fresh water mains along No. 31 to No. 152 Lo Wai Road and Heung Che Street, Tsuen Wan	荃灣老圍路31號至152號及香車街食水管風險為本改善工程	Y	4,200	232	0	800	1,500	1,150	518	-----	-----	second half of 2024 2024下半年
87KWC	Improvement of remote control and monitoring facilities in various waterworks installations, 2022-2023 programme	2022-2023年度水務設施遙控遙測系統更新改善工程	Y	4,200	1,503	-----	1,744	-----	-----	-----	-----	-----	first half of 2024 2024上半年
46LWC	Improvement of remote control and monitoring facilities in various waterworks installations, 2023-2024 programme	2023-2024年度水務設施遙控遙測系統更新改善工程	Y	4,200	-----	-----	1,150	1,400	-----	-----	-----	-----	first half of 2025 2025上半年
1FUWF	Risk-based improvement of fresh water mains at the backlane of Lockhart Road between Tonnochy Road and Marsh Road, Wan Chai	灣仔駱克道後巷於杜老誌道及馬師道之間食水管風險為本改善工程	Y	4,220	2,673	413	500	500	547	-----	-----	-----	first half of 2025 2025上半年
1PDWF*	Condition assessment of fresh water mains at Connaught Road West near No.168 and between Des Voeux Road West and Hillier Street, Western District	西區干諾道西168號及干諾道西介乎德輔道西與禧利街食水管狀況評估	Y	4,230	419	(225)	1,500	1,000	1,311	-----	-----	-----	first half of 2025 2025上半年
43WWF	Risk-based improvement of fresh water mains at Tai Mong Tsai Road near Pak Tam Chung Fresh Water Pump House, Sai Kung	西貢大網仔路近北潭涌食水泵房的食水管風險為本水管改善工程	Y	4,330	3,879	88	100	-----	-----	-----	-----	-----	second half of 2023 2023下半年
16GWS	Risk-based improvement of salt water mains at Nam Wan Road near Yee Nga Court, Tai Po	大埔區南運路鄰近怡雅苑的鹹水管風險為本改善工程	Y	4,350	379	174	500	500	500	500	500	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1FTWF	Risk-based improvement of fresh water mains at Fung Cheung Road Garden, Yuen Long	元朗鳳翔路花園食水水管風險為本改善工程	Y	4,360	978	-----	800	1,000	1,582	-----	-----	-----	second half of 2024 2024下半年
63KWC	Improvement of fresh and salt water supply networks in Pok Fu Lam and Aberdeen areas, 2021-2022 programme	2021-2022 年度改善薄扶林和香港仔地區食水和鹹水供應網絡的改善工程計劃	Y	4,400	544	801	1,000	1,000	500	-----	-----	-----	second half of 2024 2024下半年
1SYWF	Improvement of the Power Supply System at Tsuen Wan Water treatment works	荃灣濾水廠供電系統改善工程	Y	4,400	-----	-----	100	2,290	1,244	-----	-----	-----	second half of 2024 2024下半年
31LWC*	Consultancy study on research and development of in-soil pipe corrosion risk level benchmarking system for underground water mains for planning, design, installation and maintenance of sacrificial anode cathodic protection system	用於規劃、設計、安裝和維護犧牲陽極防腐保護系統的顧問研究地下水管的土壤內腐蝕風險水平基準系統研究與開發	Y	4,400	-----	-----	550	850	1,030	880	1,090	-----	first half of 2027 2027上半年
65GWS*	Enhancement of the remote monitoring and control of ten seafront salt water pumping stations	十個海濱海水泵站的遠程監控和控制系統改善工程	Y	4,400	-----	-----	500	510	1,290	1,200	900	-----	first half of 2027 2027上半年
74ZWF	Minor renovation and improvement works to intake facilities of Plover Cove Stage I tunnel in Sha Tin and Tai Po south areas, 2020-2021 programme	2020-2021 年度沙田及大埔南區之船灣第一階段隧道入口設施的小型翻新及改善工程計劃	Y	4,400	750	223	500	800	1,020	1,330	-----	-----	second half of 2026 2026下半年
75WWF	Minor renovation and improvement of Dongjiang water mains near Shui Tsan Tin Tsuen, Yuen Long	元朗區近水盞田村之東江水輸水管的小型翻新及改善工程計劃	Y	4,400	4,073	-----	25	-----	-----	-----	-----	-----	second half of 2022 2022下半年
89WWF	Minor renovation and improvement of Dongjiang water mains along Fan Kam Road near Ta Shek Wu Tsuen, Yuen Long	元朗區粉錦路近打石湖村之東江水輸水管的小型翻新及改善工程計劃	Y	4,400	4,238	-----	25	-----	-----	-----	-----	-----	second half of 2022 2022下半年
68FWS	Risk-based improvement of salt water mains along Tin Wan Hill Road, Southern District	南區田灣山道及香港仔海傍道鹹水水管風險為本改善工程	Y	4,420	2,243	-----	800	600	777	-----	-----	-----	first half of 2025 2025上半年
53JWC	Consultancy services for development and implementation of asset management system for surface and Mechanical and Electrical assets in Water Supplies Department	為水務署的地面資產及機電設施開發和實施資產管理系統的顧問服務	Y	4,430	2,596	1	111	70	98	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
Des_24_1*	Risk-based improvement of fresh water mains near Christian Zheng Sheng College, Lantau Island	大嶼山基督教正生書院食水水管風險為本改善工程	N	4,440	-----	-----	1,300	2,600	540	-----	-----	-----	-----	first half of 2025 2025上半年
57KWC	Risk-based improvement of fresh and salt water mains at the junction of Hung Hing Road and Marsh Road, Wan Chai	灣仔鴻興道與馬師道交界處食水及鹹水水管風險為本改善工程	Y	4,490	1,917	(0)	200	500	1,873	-----	-----	-----	-----	first half of 2025 2025上半年
52HWC	Improvement of the fresh and salt water supply networks in Shouson Hill, Deep Water Bay, Repulse Bay, Stanley and Shek O areas, 2015-2016 programme	2015-2016年度壽臣山、深水灣、淺水灣、赤柱及石澳的食水及鹹水供水網絡改善計劃	Y	4,500	4,190	-----	40	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1SXWF*	Improvement of piping system at So Kwun Tan fresh water pumping station	掃管灘食水抽水站喉管系統改善工程	Y	4,500	-----	-----	10	800	2,500	900	-----	-----	-----	first half of 2027 2027上半年
70GWS	Replacement of low voltage electrical equipment at Sha Tin salt water booster pumping station	沙田海水增壓抽水站低電壓電機設備更換工程	Y	4,510	-----	-----	100	3,660	750	-----	-----	-----	-----	first half of 2025 2025上半年
86GWS	Conversion from Fresh Water to Salt Water for Flushing in Kowloon Region - Package 1	九龍區由淡水改用海鹹水沖廁計劃 - 第一組	Y	4,540	-----	-----	260	1,490	960	250	-----	-----	-----	second half of 2026 2026下半年
26KWC	Improvement of electrical and instrumentation equipment at various waterworks installations in New Territories West Region, 2021 - 2022 programme	2021-2022年度新界西區水務設施電器及儀器設備之改善工程	Y	4,550	4,438	39	40	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1EFWF	Risk-based improvement of fresh water mains at Po Lam Road North near Kai King Road, Tseung Kwan O, Sai Kung	西貢將軍澳寶琳北路鄰近佳景路食水水管風險為本改善工程	Y	4,590	1,783	162	200	200	200	-----	-----	-----	-----	second half of 2023 2023下半年
86BWS	Renovation and improvement works to salt water pumping stations and salt water service reservoir in Tuen Mun area, 2016 - 2017 programme	2016-2017年度屯門區之海水抽水站及海水配水庫的翻新及改善工程	Y	4,600	3,706	-----	800	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
69UWF	Renovation and improvement works for fresh water service reservoirs in Yuen Long area, 2017-2018 Programme	2017 - 2018 年度元朗區食水配水庫重修及改善工程計劃	Y	4,620	4,238	139	150	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
81GWS	Replacement of low voltage switchboard at Sha Tin seafont salt water pumping station	沙田海傍海水抽水站低電壓制櫃更換工程	Y	4,680	-----	-----	100	3,800	780	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1HXWF	Condition assessment of fresh water mains from Wah King Hill Road to Kau Wa Keng Fresh Water Pumping Station, Kwai Tsing	葵青由華景山路至九華徑食水抽水站食水水管狀況評估	Y	4,720	213	43	200	1,500	2,807	-----	-----	-----	first half of 2024 2024上半年
1PAWF	Risk-based improvement of fresh water mains at Portland Street near Shantung Street, Yau Tsim Mong	油尖旺區砵蘭街鄰近山東街的食水水管風險為本改善工程	Y	4,730	131	259	500	500	2,030	1,000	100	-----	first half of 2027 2027上半年
60ZWF	Risk-based improvement of fresh water mains along Ching Tai Street, Yuen Long	元朗正大街食水水管風險為本水管改善工程	Y	4,800	4,112	180	190	-----	-----	-----	-----	-----	first half of 2024 2024上半年
86JWC	Consultancy services for development of risk-based water main asset management planning system	發展以風險為本的水管資產管理規劃系統的顧問服務	Y	4,800	2,185	467	1,300	83	-----	-----	-----	-----	first half of 2025 2025上半年
30VWF	Flow control and monitoring works to plumbing appurtenances in government premises and facilities, schools and public housing estates in Kowloon region, 2018-2019 programme	2018-2019年度九龍區政府建築物及設施、學校及公共屋邨用水設備的流量控制及監測工程計劃	Y	4,800	3,632	38	451	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1NCWF	Improvement of diesel engine driven pumpsets at High Island raw water pumping station, 2022-2023 programme	2022-2023年度萬宜原水抽水站柴油機驅動抽水機改善工程	Y	4,800	-----	3,433	3,500	997	200	-----	-----	-----	first half of 2026 2026上半年
01XWF	Improvement works of filter nos. 15, 18, 20 and 23 at Pak Kong water treatment works	北港濾水廠第15、18、20及23號濾水池改善工程計劃	Y	4,800	3,017	550	600	500	400	283	-----	-----	second half of 2026 2026下半年
07XWF	Improvement of fresh water mains at Pak Kong Au near Sun King Terrace, Sai Kung, 2019-2020 programme	2019-2020年度西貢北港凹近新景台改善食水水管工程	Y	4,800	4,432	-----	367	-----	-----	-----	-----	-----	second half of 2024 2024下半年
31ZWF	Minor renovation and improvement works to Sha Tin water treatment works, 2020-2021 programme	2020-2021年度沙田濾水廠之小型翻新及改善工程計劃	Y	4,800	4,649	2	20	130	-----	-----	-----	-----	second half of 2024 2024下半年
70KWC	Risk-based improvement of fresh and salt water mains at the backlane of Thomson Road near Southorn Playground, Wan Chai	灣仔譚臣道後巷近修頓球場食水及鹹水管風險為本改善工程	Y	4,810	1,015	6	100	1,000	2,695	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
61GWS*	Risk-based improvement of salt water mains at Tai Kok Tsui Road near Tung Chau Street, Sham Shui Po	深水埗區大角咀路鄰近通州街的鹹水水管風險為本改善工程	Y	4,810	-----	25	2,000	1,000	1,000	800	10	-----	first half of 2027 2027上半年
17KWC	Improvement of electrical and instrumentation equipment at various waterworks installations in Kowloon region and Lantau area, 2020 – 2021 programme	2020-2021年度九龍區水務設施電器及儀器設備之改善工程計劃	Y	4,840	4,093	637	670	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1QCWF	Improvement of Tai Lam Chung Yau Kom Tau catchwater systems (Yau Kom Tau section)	大欖涌引水道(油柑頭段)改善工程	Y	4,860	3,705	-----	146	-----	-----	-----	-----	-----	first half of 2024 2024上半年
13KWC	Retrofitting plumbing appurtenance with water saving devices in government buildings and schools, phase IV - Hong Kong Island	為政府建築物及學校以節水器具改裝用水設備 - 第四期工程 - 香港島	Y	4,860	1,724	-----	2,091	400	645	-----	-----	-----	second half of 2024 2024下半年
15KWC	Retrofitting plumbing appurtenance with water saving devices in government buildings and schools, phase IV - New Territories West	為政府建築物及學校以節水器具改裝用水設備 - 第四期工程 - 新界西	Y	4,860	293	8	1,016	-----	-----	-----	-----	-----	second half of 2024 2024下半年
71FWS	Risk-based improvement of salt water mains at Wui Cheung Road near The Austin, Yau Tsim Mong	油尖旺區匯翔道鄰近柯士甸鹹水水管風險為本改善工程	Y	4,860	2,608	(115)	200	200	200	-----	-----	-----	second half of 2023 2023下半年
14KWC	Retrofitting plumbing appurtenance with water saving devices in government buildings and schools, phase IV - Lantau and the Outlying Islands	為政府建築物及學校以節水器具改裝用水設備 - 第四期工程 - 大嶼山及離島	Y	4,870	489	-----	2,824	1,186	371	-----	-----	-----	second half of 2024 2024下半年
44KWC	Improvement of the fresh and salt water supply networks in Kwun Tong and Yau Tong areas, 2021-2022 programme	2021-2022年度觀塘及油塘區食水及鹹水管道改善工程計劃	Y	4,870	3,571	395	700	599	-----	-----	-----	-----	second half of 2024 2024下半年
1GJWF	Risk-based improvement of fresh water mains along footpath from Alberose to Royalton and Lee Chi Road near Coble Court, Southern District	南區玫瑰邨至豪峰行人道及利枝道近高寶閣食水水管風險為本改善工程	Y	4,880	0	11	100	2,000	2,780	-----	-----	-----	second half of 2024 2024下半年
60XWF	Improvement of Fresh Water Mains in Victoria Road	域多利道食水水管改善工程	Y	4,900	4,554	-----	13	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
77JWC	Improvement of fresh, salt and raw water supply networks in Tung Chung, Ta Pang Po and Sunny Bay	東涌、打欄埔及欣澳的食水、海水及原水供水網絡改善工程	Y	4,900	3,652	191	1,238	-----	-----	-----	-----	-----	second half of 2023 2023下半年
69XWF	Improvement works to a DN300 fresh water main at King George V Memorial Park (Kowloon) in Tsim Sha Tsui	尖沙咀佐治五世紀念公園(九龍)的300毫米(直徑)食水管道改善工程	Y	4,900	4,420	243	243	-----	80	80	-----	-----	second half of 2024 2024下半年
93EWS	Improvement of salt water mains along the cycle track near Wu Shan Riverside Park in Tuen Mun	屯門區沿湖山河畔公園旁單車徑鹹水管改善工程	Y	4,900	135	288	400	1,000	3,265	-----	-----	-----	first half of 2025 2025上半年
1QDWF	Improvement of Shing Mun catchwater system (Wo Yi Hop section)	城門引水道(和宜合段)改善工程	Y	4,920	3,705	-----	146	-----	-----	-----	-----	-----	first half of 2024 2024上半年
65YWF	Improvement works of ozone generator and wash water pump no.3 at Ngau Tam Mei water treatment works	牛潭尾濾水廠臭氧產生器及三號洗水泵的改善工程	Y	4,920	4,000	-----	918	2	-----	-----	-----	-----	first half of 2025 2025上半年
66FWS	Risk-based improvement of salt water mains at Canton Road, Yau Tsim Mong	油尖旺區廣東道鹹水水管風險為本改善工程	Y	4,930	1,709	633	800	800	800	-----	-----	-----	second half of 2023 2023下半年
21JWC	Water Supply to New Housing Developments along Route Twisk – Site investigation, traffic impact assessment and landscape design	荃錦公路新房屋發展供水系統建造工程-勘察工程、交通影響評估和園林設計	Y	4,940	1,410	456	600	-----	-----	-----	-----	-----	first half of 2024 2024上半年
32JWC	Improvement of electrical and instrumentation equipment at various waterworks installations in Hong Kong and Islands Region, 2018-2019 programme	2018-2019年度香港及離島區水務設施電器及儀器設備之改善工程計劃	Y	4,940	4,102	200	200	-----	-----	-----	-----	-----	first half of 2024 2024上半年
41ZWF	Improvement Works for Fresh Water Mains at Lin Ma Hang Road between Ping Yuen River and Ping Che Road – entrusted mainlaying works to HyD's project under PWP Item no. 6863TH	蓮麻坑路(平原河與坪輦路之間路段)食水管道改善工程 - 委託路政署工務計劃項目編號6863TH的管道敷設工程	Y	4,950	3,154	930	1,560	236	-----	-----	-----	-----	first half of 2024 2024上半年
51ZWF	Investigation Study on Retrofitting Filters in Water Treatment Works with Granular Activated Carbon (GAC)	濾水廠濾水池翻新工程使用顆粒活性炭作濾水物料 - 勘察研究	Y	4,950	3,702	118	500	310	438	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)		
13FWS	Risk-based improvement of salt water mains at junction of Shing Fuk Road and Kwai Fuk Road, Kwai Chung	葵涌盛福街與葵福路交界鹹水水管風險為本改善工程	Y	4,950	4,927	15	23	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
41YWF	Risk-based improvement of fresh water mains along Luen Hong Lane and Tai Lam Chung Road near Tai Lam Correctional Institution and Tai Lam Chung Tsuen, Tuen Mun	屯門聯康里及大欖涌路近大欖懲教所及大欖涌村食水管風險為本改善工程	Y	4,950	4,876	73	74	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
40ZWF	Flow control and monitoring works to plumbing appurtenances in government premises and facilities, schools and public housing estates in New Territories West Region, 2020-2021 programme	2020-2021年度新界西區政府建築物及設施、學校及公共屋邨用水設備的流量控制及監測工程計劃	Y	4,950	4,172	141	465	100	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年
03KWC	Improvement of fresh and flushing water mains along Chi Fu Road, Pokfulam	薄扶林置富道食水及沖廁水水管改善工程	Y	4,950	4,048	213	250	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
65ZWF	Improvement of fresh and salt water supply networks in Tai Shui Hang and Wu Kai Sha, 2020-2021 programme	2020-2021年度大水坑和烏溪沙食水及鹹水管道改善計劃	Y	4,950	3,272	-----	450	500	728	-----	-----	-----	-----	-----	second half of 2024 2024下半年
90WWF	Renovation and improvement works to irrigation reservoirs in Tuen Mun and Yuen Long areas, 2019-2020 Programme	2019-2020年度屯門及元朗區灌溉水塘的翻新及改善工程	Y	4,950	4,808	-----	25	-----	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年
95EWS	Improvement of Salt Water Mains across Castle Peak Road - Yuen Long Section from Yuen Ching Road to Grand YOHO, Yuen Long	元朗區元政路至Grand YOHO橫越青山公路-元朗段的鹹水水管改善工程	Y	4,950	2,130	61	800	500	500	500	500	500	-----	-----	first half of 2026 2026上半年
16KWC	Retrofitting plumbing appurtenance with water saving devices in government buildings and schools, phase IV - New Territories East	為政府建築物及學校以節水器具改裝用水設備 - 第四期工程 - 新界東	Y	4,960	385	-----	3,050	1,163	362	-----	-----	-----	-----	-----	second half of 2024 2024下半年
89JWC	Improvement of fresh and salt water mains at King Yip Street Nullah, Kwun Tong	觀塘敬業街明渠的食水和鹹水管道改善工程	Y	4,970	4,663	39	200	107	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
47YWF	Risk-based improvement of fresh water mains at the Roundabout of Garden Road and Magazine Gap Road, Central	中環花園道與馬己仙峽道交界迴旋處食水管風險為本改善工程	Y	4,980	4,764	215	216	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
23ZWF	Renovation and improvement works to Shum Wan Shan fresh water pumping station	沈雲山食水水泵房翻新及改善工程計劃	Y	4,980	4,662	131	133	117	33	33	-----	-----	first half of 2024 2024上半年
68GWS*	Risk-based improvement of salt water mains at Tung Cheong Street near Kwong Fuk Road, Tai Po	大埔區東昌街鄰近廣福道的鹹水水管風險為本改善工程	Y	4,990	-----	-----	2,000	1,000	1,000	900	90	-----	first half of 2027 2027上半年
68WWF	Complementary Flow Controller Installation Scheme in Private Housing Estates, 2019-2020 programme	2019-2020年度私人屋苑免費安裝節流器計劃	Y	5,000	1,465	14	881	1,850	800	-----	-----	-----	second half of 2025 2025下半年
1ANWF	Flow control and monitoring works to plumbing appurtenances in government premises and facilities, schools and public housing estates in Hong Kong Region and Islands, 2021-2022 programme	2021-2022年度香港及離島區政府建築物及設施、學校、公共屋邨及私人屋苑用水設備的流量控制及監測工程計劃	Y	5,000	4,576	-----	10	-----	-----	-----	-----	-----	first half of 2024 2024上半年
18KWC	Improvement of pumping plants at Sha Tin Seafont salt water pumping station and Harbour Island raw water pumping station	沙田海傍海水抽水站及白沙頭原水抽水站水泵改善工程	Y	5,000	2,506	1,410	1,765	-----	-----	-----	-----	-----	first half of 2024 2024上半年
11KWC	Improvement works within the site for Tsing Yi North Low Level Fresh Water and Salt Water Service Reservoirs	青衣北低地食水及海水配水庫地盤內的改善工程	Y	5,000	4,753	-----	247	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1FEWF	Risk-based improvement of fresh water mains along Tsing Lun Road and Tsing Yan Street, Tuen Mun	屯門青麟路及青茵街食水水管風險為本改善工程	Y	5,010	626	292	1,000	2,000	1,384	-----	-----	-----	first half of 2024 2024上半年
65KWC	Risk-based improvement of fresh and salt water mains at the backlane of Lockhart between Fenwick Street and Luard Road, Wan Chai	灣仔駱克道後巷於分城街及盧押道之間食水及鹹水水管風險為本改善工程	Y	5,030	2,724	425	1,000	700	606	-----	-----	-----	first half of 2025 2025上半年
19LWC*	Risk-based improvement of water mains at Mok Cheong Street, Hip Wo Street, Tung Tsing Road, Anchor Street, Pak Wan Street, Tsz Wan Shan Road and Prince Edward Road West, Kowloon – Site Investigation	九龍區木廠街、協和街、東正道、晏架街、白雲街、慈雲山道及太子道西工地勘察	Y	5,040	4,095	(47)	500	400	45	-----	-----	-----	first half of 2027 2027上半年
41KWC	Improvement of electrical and instrumentation equipment at various waterworks installations in Hong Kong and Islands region, 2021-2022 programme	2021-2022年度香港及離島區水務設施電器及儀器設備之改善工程計劃	Y	5,060	1,401	-----	156	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$ '000 (千元)	
1LJWF	Condition assessment of fresh water mains along Garden Road from Garden Road Fresh Water Pumping Station to Cheung Kong Center, Central	中環花園道由花園道食水抽水站至長江集團中心食水水管狀況評估	Y	5,100	-----	62	1,000	500	3,600	-----	-----	-----	-----	first half of 2025 2025上半年
1MYWF	Improvement of electrical and instrumentation equipment at various waterworks installations in San Tin and Kwu Tung areas, 2022-2023 programme	2022-2023年度新田及古洞地區水務設施電器及儀器設備之改善工程	Y	5,100	692	2,757	4,238	120	-----	-----	-----	-----	-----	first half of 2025 2025上半年
21GWS	Risk-based improvement of salt water mains at Hoi Yuen Road, Kwun Tong	觀塘區開源道鹹水水管風險為本改善工程	Y	5,160	1,295	(527)	200	1,000	1,000	1,000	100	-----	-----	first half of 2027 2027上半年
75GWS*	Improvement of pipework system at Beacon Hill salt water pumping station	筆架山海水抽水站喉管系統改善工程	Y	5,200	-----	-----	500	2,000	2,000	700	-----	-----	-----	second half of 2026 2026下半年
08LWC*	Risk-based improvement of fresh and salt water mains at Kai Yuen Street, Eastern District	東區繼園街食水及鹹水水管風險為本改善工程	Y	5,210	851	807	1,000	1,000	2,359	-----	-----	-----	-----	first half of 2025 2025上半年
1HBWF	Risk-based improvement of fresh and salt water mains at Nam Wan Road and Tat Wan Road, Tai Po	大埔區南運路及達運路的食水及鹹水水管風險為本改善工程	Y	5,210	916	207	800	800	800	800	-----	-----	-----	second half of 2023 2023下半年
1CLWF	Risk-based improvement of fresh water mains at Caritas Family Crisis Support Centre, Choi Shek Lane, Choi Ha Road and Ngau Tau Kok Road near Garden Estate, Kwun Tong and Fong Wah Lane, Po King Lane, Ching Tak Street, Fu Wan Street, Lok Tung House and Lok Fu Estate, Wong Tai Sin	觀塘區明愛向晴軒、彩石里、彩霞道及牛頭角道近花園大廈及黃大仙區芳華里、蒲景里、正德街、富運街、樂東樓及樂富邨的食水水管風險為本改善工程	Y	5,260	1,684	308	500	1,000	1,000	500	500	-----	-----	first half of 2027 2027上半年
31GWS	Risk-based improvement of salt water mains at Gillies Avenue South, Man Tai Street, Ma Tau Wai Road and Dock Street, Kowloon City	九龍城區機利士南路、民泰街、馬頭圍道及船澳街的鹹水水管風險為本改善工程	Y	5,280	310	199	200	200	200	200	200	-----	-----	first half of 2027 2027上半年
1WFWF*	Risk-based Improvement of Fresh Water Mains at St Paul's Village, Kwai Tsing	葵青聖保祿村食水水管風險為本改善工程	Y	5,290	-----	-----	2,650	1,000	530	-----	-----	-----	-----	second half of 2024 2024下半年
1DUWF	Risk-based improvement of fresh water mains at Fa Yuen Street, Yau Tsim Mong	油尖旺區花園街食水水管風險為本改善工程	Y	5,290	316	3,750	4,000	100	100	100	100	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
1AQWF	Risk-based improvement of fresh water mains along Kong Sham Western Highway near Tsoi Yuen Tsuen, Tuen Mun	屯門港深西部公路近菜園村食水水管風險為本改善工程	Y	5,300	1,527	39	1,000	1,500	1,273	-----	-----	-----	-----	first half of 2024 2024上半年
37KWC	Improvement of the fresh and salt water supply networks in Hung Hom and To Kwa Wan areas, 2021-2022 programme	2021-2022年度紅磡及土瓜灣區食水及鹹水管道改善工程計劃	Y	5,320	4,354	294	500	466	-----	-----	-----	-----	-----	second half of 2024 2024下半年
1HVWF	Condition assessment of fresh water mains at Kwai Chung Road and Lai King Hill Road, Kwai Tsing	葵青葵涌路及荔景山路食水水管狀況評估	Y	5,360	1,061	408	2,000	1,000	299	-----	-----	-----	-----	first half of 2024 2024上半年
MEP-23-01	Replacement of pumpset no.2 Ap Lei Chau salt water pumping station	鴨脷洲海水抽水站二號電動抽水機更換工程	N	5,400	-----	-----	50	940	3,710	-----	-----	-----	-----	second half of 2025 2025下半年
1CXWF	Risk-based improvement of fresh water mains at Lancashire Road, Oxford Road, Boundary Street, Durham Road, La Salle Road and Ede Road, Kowloon City	九龍城區蘭開夏道、牛津道、界限街、對衡道、喇沙利道食水水管風險為本改善工程和九龍城區義德道食水水管風險為本改善工程	Y	5,420	1,482	319	1,000	1,000	1,000	100	100	-----	-----	first half of 2027 2027上半年
1DMWF	Improvement of fire service installations at three water treatment works in New Territories, 2021-2022 programme	2021-2022年度新界三間濾水廠消防設備改善工程	Y	5,490	2,762	-----	2,000	500	228	-----	-----	-----	-----	second half of 2025 2025下半年
21WWF	Risk-based improvement of fresh water mains at Factory Street, Finnie Street and King's Road, Eastern District, Hong Kong Island	東區工廠街、芬妮街及英皇道的食水水管風險為本水管改善工程	Y	5,500	5,424	-----	76	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1SCWF	Improvement of fresh water supply network on Cheung Chau, Peng Chau and Lamma Island, 2022-23 programme	2022-2023年度長洲、坪洲及南丫島的食水供應網絡改善工程計劃 [長洲、坪洲及南丫島的食水水管改善工程]	Y	5,500	-----	80	700	1,000	1,000	1,000	1,800	-----	-----	second half of 2024 2024下半年
1VFWF*	Condition Survey of Tai Tam Tuk Raw Water Pumping Station	大潭篤原水抽水站狀況勘测	Y	5,500	-----	-----	550	3,250	-----	-----	-----	-----	-----	second half of 2024 2024下半年
54LWC*	Renovation and improvement works for Eastern water treatment works and Hong Kong Island Regional Laboratory	東區濾水廠及港島區化驗室翻新及改善工程	Y	5,500	-----	464	465	500	2,000	-----	-----	-----	-----	first half of 2027 2027上半年
71HWC	Improvement to tree management and greening works in Kowloon region, 2016 - 2017 programme	2016-2017年度九龍區的樹木管理及綠化工程計劃	Y	5,500	5,053	-----	297	-----	74	74	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
31TWF	Renovation and improvement to water treatment works in Kowloon region, 2016 - 2017 programme	2016-2017年度九龍區的濾水廠翻新及改善工程計劃	Y	5,500	4,109	319	733	291	183	183	-----	-----	first half of 2024 2024上半年
44UWF	Renovation and improvement works to Lion Rock low level primary fresh water service reservoir	獅子山低地食水主配水庫翻新及改善工程	Y	5,500	4,997	-----	267	103	67	67	-----	-----	first half of 2024 2024上半年
43KWC	Improvement of mechanical equipment at seven pump house and pumping stations in Yuen Long and Tuen Mun areas, 2021-2022 programme	2021-2022 年度元朗及屯門區七個泵房及抽水站的機械設備改善工程	Y	5,500	2,198	415	1,300	1,300	700	-----	-----	-----	first half of 2026 2026上半年
1JTWF	Upgrading works for master station of automatic meter reading system	自動讀錶系統主站之升級工程	Y	5,500	2,112	1,425	2,800	588	-----	-----	-----	-----	first half of 2025 2025上半年
1TFWF*	Improvement works to advanced metering infrastructure system in Kowloon Region, 2023 -2024 programme	2023-2024年度九龍區智慧型水錶基礎建設系統之改善工程	Y	5,500	-----	-----	3,000	1,500	1,000	-----	-----	-----	first half of 2025 2025上半年
64WWF	Destratification of Tai Lam Chung Reservoir	大欖涌水塘消除層化工程計劃	Y	5,500	4,382	240	700	-----	-----	-----	-----	-----	second half of 2022 2022下半年
MEM-23-08*	Improvement of Mechanical and Electrical Equipment at Aberdeen Raw Water Pumping Station	香港仔原水抽水站之機電改善工程	N	5,500	-----	-----	-----	800	4,000	700	-----	-----	first half of 2027 2027上半年
1BBWF	Risk-based improvement of fresh water mains along Fui Sha Wai South Road near Tin Shui Wai West Interchange, at Lam Hi Road near Park Signature and across Shap Pat Heung Road, Yuen Long	元朗灰沙圍南路近天水圍西交匯處、欖喜路近溱柏及橫越十八鄉路食水水管風險為本改善工程	Y	5,630	1,213	50	1,000	1,500	1,917	-----	-----	-----	first half of 2024 2024上半年
1HAWF	Risk-based improvement of fresh water mains near Po Heung Street and Wai Yan Street, Tai Po	大埔鄰近寶鄉街及懷仁食水水管風險為本改善工程	Y	5,680	1,373	458	1,000	1,000	1,000	1,000	100	-----	first half of 2027 2027上半年
1PHWF*	Risk-based improvement of fresh water mains along backlane of Yeung Uk Road and Kwok Shui Road near Kwok Shui Road Park, Tsuen Wan	荃灣楊屋道後巷及國瑞路近國瑞公園食水水管風險為本改善工程	Y	5,730	-----	-----	1,000	1,000	2,000	1,730	-----	-----	second half of 2024 2024下半年
1SMWF*	Risk-based improvement of fresh water mains at Tsui Lam Estate and Hong Sing Garden, Tseung Kwan O, Sai Kung	西貢將軍澳翠琳邨及康盛花園的食水水管風險為本改善工程	Y	5,730	-----	1	2,000	1,000	1,000	700	30	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
41GWS*	Risk-based improvement of salt water mains at Yin Ping Road near Dynasty Heights, Sham Shui Po	深水埗區延坪道鄰近帝景峰的鹹水管風險為本改善工程	Y	5,770	180	420	2,000	1,000	500	500	500	-----	first half of 2027 2027上半年
86FWS	Improvement of salt water mains at Tuen Mun Ferry Pier Area	屯門渡輪碼頭區的鹹水改善工程	Y	5,770	4,499	50	1,000	271	-----	-----	-----	-----	first half of 2025 2025上半年
1GKWF	Risk-based improvement of fresh and salt water mains along Hollywood Road from No.186 to No.252, Western District	西區荷李活道186號至252號食水及鹹水管風險為本改善工程	Y	5,780	2,488	326	1,600	800	892	-----	-----	-----	first half of 2025 2025上半年
1AYWF	Risk-based improvement of fresh water mains along Tsz Wan Shan Road and near Diamond Hill Fresh Water Service Reservoir, Wong Tai Sin	黃大仙區慈雲山道及鄰近鑽石山配水庫的食水管風險為本改善工程	Y	5,790	3,696	232	1,000	500	200	200	100	-----	first half of 2027 2027上半年
82GWS*	Risk-based improvement of salt water mains at On Po Road and On Po Lane near Sun Hing Shopping Mall, Tai Po	大埔區安埔路及安埔里鄰近新興商場的鹹水管風險為本改善工程	Y	5,800	-----	-----	2,000	1,000	1,000	1,000	800	-----	first half of 2027 2027上半年
84HWC	Improvement to fresh and salt water mains in Tseung Kwan O and Hang Hau areas, 2016 - 2017 programme	2016-2017年度將軍澳及坑口區的食水及鹹水管改善工程計劃	Y	5,800	5,214	62	586	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1HTWF	Condition assessment of fresh water mains along Yuen Long Highway near Tai Tao Tsuen, Yuen Long	元朗元朗公路近大道村食水管狀況評估	Y	5,860	2,592	294	1,600	600	500	-----	-----	-----	first half of 2024 2024上半年
1PVWF*	Risk-based improvement of fresh water mains at Waterloo Road near Yau Ma Tei Fruit Market, Yau Tsim Mong	油尖旺區窩打老道鄰近油麻地果欄的食水管風險為本改善工程	Y	5,930	1,418	(8)	2,000	1,000	500	200	200	-----	first half of 2027 2027上半年
1ESWF	Provision of mechanical and electrical equipment at Tsing Shan fresh water pump house and Tsing Shan fresh water tank	青山食水泵房及青山食水缸提供及安裝機電設施	Y	5,930	237	1,325	2,264	520	2,909	-----	-----	-----	second half of 2023 2023下半年
79FWS	Risk-based improvement of salt water mains along Queen's Road West from No.170 to No.220, Western District	西區皇后大道西170號至220號鹹水管風險為本改善工程	Y	5,950	1,325	573	2,000	1,500	1,125	-----	-----	-----	first half of 2025 2025上半年
HK-23-01*	Improvement works to Cheung Chau fresh water pumping station and service reservoirs	長洲食水抽水站及配水庫的改善工程	N	6,000	-----	-----	1,273	3,400	1,000	327	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
HK-23-03*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Feature No 15NE-B/CR298, 2023 - 2024 programme	2023-2024年度斜坡號碼15NE-B/CR298的初步緊急工程及後續緊急工程	N	6,000	-----	-----	2,000	1,500	1,000	-----	-----	-----	second half of 2024 2024下半年
HK-23-11*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Features Nos 13NE-A/CR121, 13NE-B/CR124, 13NE-B/CR160 and 13NW-B/CR255, 2023 - 2024 programme	2023-2024年度斜坡號碼13NE-A/CR121、13NE-B/CR124、13NE-B/CR160及13NW-B/CR255的初步緊急工程及後續緊急工程	N	6,000	-----	-----	2,000	1,500	1,000	-----	-----	-----	second half of 2024 2024下半年
17LWC	Improvement of electrical and instrumentation equipment at various waterworks installations in Hong Kong and Islands region, 2022-2023 programme	2022-2023年度香港及離島區水務設施電器及儀器設備之改善工程計劃	Y	6,000	1,421	381	3,420	800	-----	-----	-----	-----	first half of 2025 2025上半年
MEM-23-01	Improvement of instrumentation equipment at various waterworks installations in Hong Kong and Islands region, 2023-2024 programme	2023-2024年度香港及離島區水務設施儀器設備之改善工程	N	6,000	-----	-----	2,150	1,640	2,210	-----	-----	-----	first half of 2026 2026上半年
88JWC	Improvement of mechanical equipment at King's Park salt water pumping station and Shun Lee Tsuen fresh water pumping station	京士柏海水抽水站及順利邨食水抽水站機械設備改善工程	Y	6,000	2,994	787	787	300	-----	-----	-----	-----	first half of 2025 2025上半年
1UVWF	Improvement works to Sham Tseng water treatment works, 2023-2024 programme	2023-2024年度深井濾水廠的改善工程	Y	6,000	-----	-----	1,000	1,000	2,000	2,000	-----	-----	second half of 2026 2026下半年
1VEWF	Renovation and improvement works to Cheung Sha water treatment works and Tai O water treatment works, 2023-2024 programme	2023-2024年度長沙及大澳濾水廠的翻新及改善工程	Y	6,050	-----	-----	1,500	1,000	3,500	-----	-----	-----	first half of 2026 2026上半年
75FWS	Risk-based improvement of salt water mains at Tseung Kwan O Tunnel Road, Tseung Kwan O, Sai Kung	西貢將軍澳將軍澳隧道公路鹹水管風險為本改善工程	Y	6,060	425	11	1,000	500	1,500	1,500	100	-----	first half of 2027 2027上半年
1BGWF	Risk-based improvement of fresh water mains along Dai King Street and Dai Hei Street at Tai Po Industrial Estate, Tai Po	大埔區大埔工業邨大景街及大喜街食水管風險為本改善工程	Y	6,070	3,883	608	1,000	500	100	100	100	-----	first half of 2027 2027上半年
89LWC	Improvement of fire service installations at eight waterworks installations, 2023-2024 programme	2023-2024年度八間水務設施消防設備改善工程	Y	6,070	-----	-----	1,000	500	2,500	1,000	1,070	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1SUWF	Replacement of galvanized iron pipes for improvement of fresh water supply networks in Tai Po, 2022 – 2023 programme	2022-2023年度大埔區更換鍍鋅鐵管的食水供應網絡改善工程計劃	Y	6,100	-----	5	100	500	2,600	2,900	-----	-----	second half of 2026 2026下半年
82KWC	Improvement of mechanical equipment at various waterworks installations in New Territories East Region, 2022 – 2023 programme	2022-2023年度新界東水務設施的機械設備改善工程	Y	6,110	2,570	704	2,290	100	15	-----	-----	-----	first half of 2026 2026上半年
1JDWF	Risk-based improvement of fresh water mains at the junction of Greig Road and Yau Man Street, Eastern District	東區基利路與祐民街交界食水水管風險為本改善工程	Y	6,160	2,623	460	1,500	1,000	1,037	-----	-----	-----	first half of 2025 2025上半年
1XXWF	Improvement of fresh water mains in Tsui Lam, Tseung Kwan O	將軍澳翠琳食水水管改善工程	N	6,170	-----	-----	630	1,000	4,540	-----	-----	-----	second half of 2024 2024下半年
03GWS	Risk-based improvement of salt water mains at Kansu Street, Yau Tsim Mong	油尖旺區甘肅街的鹹水水管風險為本改善工程	Y	6,180	129	-----	1,000	1,000	1,000	1,000	100	-----	first half of 2027 2027上半年
1SPWF*	Consultancy service for design and implementation of advanced metering infrastructure system in Sha Tin water treatment works	設計及建造沙田濾水廠智慧型水錶基礎建設系統的顧問服務	Y	6,200	-----	900	2,400	3,000	400	400	-----	-----	first half of 2026 2026上半年
97ZWF	Pilot trial on using remote-operated robotic underwater vehicle for inspection and cleaning of the supernatant tanks at Tai Po water treatment works	先導試驗：以遙控潛水機械人檢查及清潔大埔濾水廠的表層清水池	Y	6,200	2,589	-----	70	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1QWWF	Study on Improvement Works for Existing Water Treatment Works to Meet the Enhanced Turbidity Performance Target for Filtered Water (Stage 1) – Investigation	改善現有濾水廠設施以提升經過濾食水的混濁度表現(第一期)- 勘查研究	Y	6,220	280	21	426	528	2,834	2,150	-----	-----	second half of 2026 2026下半年
90EWS	Minor renovation and improvement works to salt water pumping stations in Sha Tin and Tai Po areas, 2019-2020 programme	2019-2020年度沙田及大埔區海水抽水站之小型翻新及改善工程計劃	Y	6,270	6,265	(311)	3	-----	-----	-----	-----	-----	second half of 2024 2024下半年
K-23-04	Improvement works at Ex-Sham Shui Po Service Reservoir at Mission Hill in Sham Shui Po, 2023-2024 programme [Improvement works to Ex-Sham Shui Po Service Reservoir at Mission Hill in Sham Shui Po, 2023-2034 programme]	2023-2024年度深水埗主教山前深水埗配水庫改善工程	N	6,300	-----	-----	667	1,100	3,167	1,367	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
02GWS	Risk-based improvement of salt water mains along Java Road near Tong Shui Road and its junction of Shu Kuk Street, Eastern District	東區渣華道近乎糖水道及其與書局街交界鹹水水管風險為本改善工程	Y	6,310	69	-----	1,500	2,000	2,741	-----	-----	-----	first half of 2025 2025上半年
85FWS	Risk-based improvement of salt water mains at the backlane of Wan Chai Road between Johnston Road and Heard Street, Wan Chai	灣仔灣仔道後巷於莊士敦道及克街之間鹹水水管風險為本改善工程	Y	6,330	556	824	3,000	1,500	1,274	-----	-----	-----	first half of 2025 2025上半年
1TRWF*	Risk-based improvement of fresh water mains at Bulkeley Street, Taku Street and Dock Street, Kowloon City	九龍城區寶其利街、大沽街及船澳街的食水水管風險為本改善工程	Y	6,360	-----	-----	2,000	2,000	1,000	1,000	360	-----	first half of 2027 2027上半年
1EKWF	Improvement of electrical and instrumentation equipment at various waterworks installations in Tai Po and North District, 2021 – 2022 programme	2021-2022年度大埔及北區水務設施電器及儀器設備之改善工程	Y	6,400	3,319	1,557	1,800	500	-----	-----	-----	-----	first half of 2025 2025上半年
1MZWF	Improvement of electrical and instrumentation equipment at Tuen Mun fresh water pumping station	屯門食水抽水站電器及儀器設備之改善工程	Y	6,400	-----	-----	100	500	500	-----	-----	-----	first half of 2026 2026上半年
57FWS	Risk-based improvement of salt water mains along Tin Wan Praya Road and Lee Chi Road near Ap Lei Chau Bridge Road, Southern District	南區田灣海傍道及利枝道近鴨脷洲橋道鹹水水管風險為本改善工程	Y	6,420	2,690	452	600	1,500	1,630	-----	-----	-----	second half of 2024 2024下半年
50KWC	Risk-based improvement of salt water mains along North View Street, Fort Street, Ching Wah Street and Kin Wah Street, Eastern District	東區北景街、保壘街、清華街及建華街鹹水水管風險為本改善工程	Y	6,440	4,747	124	800	740	153	-----	-----	-----	first half of 2025 2025上半年
1GFWF	Risk-based improvement of fresh water mains from Park Yoho to Ko Po San Tsuen, Yuen Long	元朗峻巒至高埔新村食水水管風險為本改善工程	Y	6,450	5,718	-----	732	-----	-----	-----	-----	-----	first half of 2024 2024上半年
72FWS	Risk-based improvement of salt water mains along Tsuen Wan Road near Tsuen Wan Salt Water Pumping Station, Tsuen Wan	荃灣荃灣路近荃灣海水抽水站鹹水水管風險為本改善工程	Y	6,460	1,781	-----	4,500	179	-----	-----	-----	-----	second half of 2024 2024下半年
12KWC	Improvement to water supply systems and reprovisioning of the seafront salt water pumping station in Kennedy Town – Site investigation, environmental study, landscape design, tree preservation and removal proposal and traffic impact assessment	堅尼地城的供水系統改善計劃及海濱鹹水泵房的重置工程 - 工地勘察、環境研究、園景設計、樹木保育及移除建議及交通影響評估	Y	6,480	1,142	376	640	1,170	353	706	1,058	1,411	second half of 2030 2030下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1QJWF*	Risk-based improvement of fresh water mains along Peak Road between Guildford Road and Coombe Road, Central	山頂道介乎僑福道與甘道之間食水水管風險為本改善工程	Y	6,490	404	1,771	2,000	1,000	3,086	-----	-----	-----	first half of 2025 2025上半年
06XWF	Enhancement of the Existing Distributed Control System in Eleven Major Water Treatment Works for Remote Access to Operational Data	為十一個主要濾水廠優化現有分佈式監控系統以提供遠端存取作業數據之工程	Y	6,500	4,687	-----	460	90	10	-----	-----	-----	second half of 2024 2024下半年
05XWF	Condition survey of submarine pipeline between Tai Lam Chung and Ta Pang Po	大纜涌至打棚埔海底水管的狀況勘察	Y	6,500	5,041	586	1,000	-----	-----	-----	-----	-----	second half of 2022 2022下半年
1BDWF	Risk-based improvement of fresh water mains in areas along San Fuk Road, Castle Peak Road – Lingnan, Chung Uk Tsuen, Fuk Hang Tsuen, Sam Shing Hui, Grand Pacific Heights, Wai Lan Rehabilitation Centre and Tai Lam Centre For Women, Tuen Mun	屯門新福路、青山公路 - 嶺南段、鐘屋村、福亨村、三聖墟、海琴軒、蕙蘭更生中心及大纜女懲教所食水水管風險為本改善工程	Y	6,520	1,641	368	500	1,500	2,879	-----	-----	-----	first half of 2024 2024上半年
1CVWF	Water supply to Remote Village - Tai Long, Chi Ma Wan Peninsula, South Lantau (Advance Works)	鄉村供水計劃 - 南大嶼山芝麻灣半島大浪(前期工作)	Y	6,530	-----	408	1,000	5,530	-----	-----	-----	-----	first half of 2024 2024上半年
1GLWF	Study on the implementation strategy for the automatic meter reading system in Hong Kong	對香港自動讀錶系統的策略方案研究	Y	6,600	1,359	112	3,040	2,201	-----	-----	-----	-----	second half of 2025 2025下半年
1SEWF*	Improvement Works for the Fresh Water Supply Networks at Tai Lin Pai Road and the Nearby Area in Kwai Chung	葵涌區大連排道及其附近一帶的食水喉管改善工程	Y	6,600	-----	(0)	600	800	2,600	2,600	-----	-----	first half of 2025 2025上半年
1JMWF	Improvement of Fresh Water Supply to Low-level area in Central – Site Investigation, environmental study, tree preservation and removal proposal and traffic impact assessment	中區低地食水供水改善計劃 - 工地勘測、環境研究、樹木保育及移除建議乎和交通影響評估	Y	6,640	857	620	1,000	850	100	100	100	-----	first half of 2027 2027上半年
1AVWF	Risk-based improvement of fresh water mains along On King Street near Tai Chung Kiu Road, Shatin	沙田區安景街近大涌橋路的食水水管風險為本改善工程	Y	6,670	3,709	128	1,000	500	500	500	100	-----	first half of 2027 2027上半年
1BZWF	Risk-based improvement of fresh water mains in areas along Cheung Pak Road, Cheung Chau Fresh Water Service Reservoir, Wo Shun Lane, Praya Street, Sai Wan Road and Cheung Chau Peak Road, Cheung Chau	長洲長北路、長洲食水配水庫、和順里、海傍街、西灣路及長洲山頂道食水水管風險為本改善工程	Y	6,670	1,597	238	500	1,500	3,073	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
13GWS	Risk-based improvement of salt water mains at Ngau Pei Sha Street, Shatin	沙田區牛皮沙街的鹹水水管風險為本改善工程	Y	6,680	323	(152)	500	1,000	1,000	1,000	100	-----	first half of 2027 2027上半年
1CMWF	Risk-based improvement of fresh water mains along Mount Kellett Road and Lugard Road near Mount Austin Road, Central and Western District	中西區加列山道及盧吉道近柯士甸山道食水水管風險為本改善工程	Y	6,700	4,681	605	2,019	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1THWF	Flow control and monitoring works to plumbing appurtenances in government premises and facilities, schools, public housing estates and private housing estates in New Territories West Region, 2023-2024 programme	2023-2024年度新界西區政府建築物及設施、學校、公共屋邨及私人屋苑用水設備的流量控制及監測工程計劃	Y	6,740	-----	-----	1,475	2,000	2,000	1,265	-----	-----	first half of 2027 2027上半年
70FWS	Risk-based improvement of salt water mains at Soy Street, Yau Tsim Mong	油尖旺區豉油街鹹水水管風險為本改善工程	Y	6,750	2,019	900	1,000	1,000	1,000	200	100	-----	first half of 2027 2027上半年
1HCWF	Risk-based improvement of fresh water mains at Liu Pok and Lung Sum Avenue near Ng Tung River, North District	北區料壘及龍琛路鄰近梧桐河的食水水管風險為本改善工程	Y	6,750	250	571	1,000	1,000	1,500	1,000	100	-----	first half of 2027 2027上半年
1CDWF	Risk-based improvement of fresh water mains in areas along Sai Ching Street, Sai Ching Path, Yuen Long Kau Hui Road, Castle Peak Road – Tam Mi, Shek Kong Airfield Road, Fan Kam Road, Kam Sheung Road near Shek Sheung Road and Kwu Tung Road, Yuen Long	元朗西菁街、西菁徑、元朗舊墟路、青山公路-潭尾段、石崗機場路、粉錦公路、錦上路近石上路及古洞路食水水管風險為本改善工程	Y	6,800	2,743	52	500	1,000	2,557	-----	-----	-----	first half of 2024 2024上半年
1UGWF*	Risk-based improvement of fresh water mains at Hang Shun Street, Shatin	沙田恆信街的食水水管風險為本改善工程	Y	6,810	-----	253	2,000	1,810	1,000	1,000	1,000	-----	first half of 2027 2027上半年
1MRWF	Minor renovation and improvement works to catchwaters in Sha Tin area, 2022-2023 programme	2022-2023年度沙田區引水道之小型翻新及改善工程計劃	Y	6,820	-----	-----	100	1,320	2,080	3,320	-----	-----	second half of 2026 2026下半年
1MDWF	Risk-based improvement of fresh mains in vicinity of San Tin Park and San Tin Post Office, Yuen Long	元朗近新田公園及新田郵政局食水水管風險為本改善工程	Y	6,830	1,032	10	500	1,500	3,798	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
80FWS	Risk-based improvement of salt water mains from Tsuen Kam Interchange to Tsuen Wan Tin Hau Temple Garden, Tsuen Wan	荃灣荃錦交匯處至荃灣天后廟花園鹹水水管風險為本改善工程	Y	6,850	1,714	876	1,000	2,000	2,136	-----	-----	-----	first half of 2024 2024上半年
74GWS*	Replacement of electrolyser cells and accessories of electro-chlorination equipment at Tai Po salt water pumping station	大埔海水抽水站電解氯設備之更換工程	Y	6,850	-----	-----	3,100	600	3,100	-----	-----	-----	first half of 2026 2026上半年
Des_24_6*	Risk-based improvement of fresh water mains at Sham Tseng Treatment Works, Tsuen Wan	荃灣深井濾水廠食水管風險為本改善工程	N	6,860	-----	-----	3,000	2,000	1,860	-----	-----	-----	first half of 2025 2025上半年
73ZWF	Installation of Master Meters for Government Premises Phase 1	政府處所總水錶安裝計劃(第一期)	Y	6,930	1,305	562	1,500	2,000	2,125	-----	-----	-----	first half of 2026 2026上半年
86LWC*	Improvement of the Fresh Water and Salt Water Supply Networks in Tsing Yi Area, Kwai Tsing District, 2023-2025 Programme	2023-2025年度葵青區青衣一帶的食水和鹹水供應網絡改善工程	Y	6,990	-----	-----	590	800	2,800	2,800	-----	-----	second half of 2025 2025下半年
1VWWF*	Improvement of the fresh water supply networks in San Tin Area, Yuen Long, 2023-2025 programme	元朗新田食水供應網絡改善工程(2023-2025)	Y	6,990	-----	-----	150	600	1,200	1,900	1,900	1,240	second half of 2025 2025下半年
1VWWF*	Improvement of the fresh water supply networks in Kam Tin Area, Yuen Long, 2023-2025 programme	元朗錦田食水供應網絡改善工程(2023-2025)	Y	6,990	-----	-----	150	600	1,200	1,900	1,900	1,240	second half of 2025 2025下半年
32WWF	Risk-based improvement of fresh water mains along Kennedy Road between Kennedy Road Peak Tram Station and South Garden Mansion, Central	中環堅尼地道介乎山頂纜車堅尼地道站與南園大廈之間的食水管風險為本水管改善工程	Y	7,000	6,985	14	15	-----	-----	-----	-----	-----	first half of 2024 2024上半年
17ZWF	Renovation works to Tai Tam Tuk Raw Water Pumping Station Staff Quarters	大潭篤原水抽水站員工宿舍的重修工程	Y	7,000	1,874	-----	-----	430	-----	-----	-----	-----	first half of 2021 2021上半年
35LWC*	Improvement of the fresh and salt water supply networks in Ho Man Tin and Mong Kok areas, 2023-2024 programme	2023-2024年度何文田及旺角區的食水及鹹水供應網絡改善計劃	Y	7,000	-----	-----	-----	2,000	167	167	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
36LWC*	Improvement of the fresh and salt water supply networks in Yau Ma Tei and Jordan areas, 2023-2024 programme	2023-2024年度油麻地及佐敦區的食水及鹹水供應網絡改善計劃	Y	7,000	-----	-----	-----	2,000	167	167	-----	-----	second half of 2026 2026下半年
37LWC*	Improvement of the fresh and salt water supply networks in Tsim Sha Tsui and Tsim Sha Tsui East areas, 2023-2024 programme	2023-2024年度尖沙咀及尖沙咀東區的食水及鹹水供應網絡改善計劃	Y	7,000	-----	-----	-----	2,000	167	167	-----	-----	second half of 2026 2026下半年
39LWC*	Improvement of the fresh and salt water supply networks in Sham Shui Po and Shek Kip Mei areas, 2023-2024 programme	2023-2024年度深水埗及石硤尾區的食水及鹹水供應網絡改善計劃	Y	7,000	-----	-----	2,600	2,500	1,067	833	-----	-----	second half of 2025 2025下半年
40LWC*	Improvement of the fresh and salt water supply networks in Prince Edward and Tai Kok Tsui areas, 2023-2024 programme	2023-2024年度太子及大角咀區的食水及鹹水供應網絡改善計劃	Y	7,000	-----	-----	2,750	2,500	917	833	-----	-----	second half of 2025 2025下半年
26LWC*	Improvement of the fresh and salt water supply networks in Kowloon Tong area, 2023-2024 programme [Improvement of the fresh and salt water supply networks in Kowloon Tong and Kowloon Bay areas, 2023-2024 programme]	2023-2024年度九龍塘區食水及鹹水供應網絡改善	Y	7,000	-----	-----	481	700	1,117	2,700	2,000	-----	second half of 2028 2028下半年
27LWC*	Improvement of the fresh and salt water supply networks in Wong Tai Sin Bay area, 2023-2024 programme [Improvement of the fresh and salt water supply networks in Wong Tai Sin Bay areas, 2023-2024 programme]	2023-2024年度黃大仙區食水及鹹水供應網絡改善	Y	7,000	-----	-----	981	700	1,117	1,700	2,500	-----	first half of 2028 2028上半年
28LWC*	Improvement of the fresh and salt water supply networks in Ngau Tau Kok areas, 2023-2024 programme [Improvement of the fresh and salt water supply networks in Ngau Tau Kok areas, 2023-2024 programme]	2023-2024年度牛頭角區食水及鹹水供應網絡改善	Y	7,000	-----	-----	481	700	1,117	2,200	2,500	-----	first half of 2028 2028上半年
22LWC*	Improvement of the fresh and salt water supply networks in Kwun Tong and Kowloon Bay areas, 2023-2024 programme	2023-2024年度觀塘及九龍灣區的食水及鹹水供應網絡改善計劃	Y	7,000	-----	-----	1,307	1,500	3,000	1,193	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
23LWC*	Improvement of the fresh and salt water supply networks in Lam Tin and Yau Tong areas, 2023-2024 programme	2023-2024年度藍田及油塘區的食水及鹹水供應網絡改善計劃	Y	7,000	-----	-----	1,400	1,600	2,500	1,500	-----	-----	first half of 2025 2025上半年
24LWC*	Improvement of the fresh and salt water supply networks in Hung Hom and To Kwa Wan areas, 2023-2024 programme	2023-2024年度紅磡及土瓜灣區的食水及鹹水供應網絡改善計劃	Y	7,000	-----	21	1,400	1,600	2,500	1,500	-----	-----	first half of 2025 2025上半年
38LWC*	Improvement of the fresh and salt water supply networks in Cheung Sha Wan and Lai Chi Kok areas, 2023-2024 programme [Improvement of the fresh and salt water supply networks in Cheung Sha Wan and Lai Chi Kok areas, 2023-2024 programme]	2022 - 2023 年度長沙灣及荔枝角區的食水及鹹水供應網絡改善計劃 [2022 - 2023 年度長沙灣、深水埗及石硤尾區食水及鹹水管道改善工程計劃]	Y	7,000	-----	-----	3,500	3,000	250	250	-----	-----	second half of 2025 2025下半年
MEP-23_001*	Uprating of Shatin seafont No.2 salt water pumping station	沙田海傍二號海水抽水站提升工程	N	7,000	-----	-----	-----	1,700	5,300	-----	-----	-----	first half of 2025 2025上半年
01APR	Implementation of a 100kW floating photovoltaic system at Tai Lam Chung reservoir	大欖涌水塘一百千瓦浮動太陽能供電系統安裝工程	Y	7,000	4,233	294	487	24	-----	-----	-----	-----	first half of 2024 2024上半年
1RBWF*	Improvement of smart water metering system in New Territories West Region, 2022 - 2023 programme	2022-2023年度新界西區自動讀錶系統之改善工程	Y	7,000	25	1,627	3,330	3,645	-----	-----	-----	-----	second half of 2025 2025下半年
1LCWF	Improvement works to automatic meter reading system in New Territories East Region, 2022 - 2023 programme	2022-2023年度新界東區自動讀錶系統之改善工程	Y	7,000	4,272	349	2,000	728	-----	-----	-----	-----	first half of 2025 2025上半年
75LWC*	Improvement of the fresh and salt water supply networks in urban area of Tsuen Wan, 2023-2025 programme	2023-2025年度荃灣市區的食水及鹹水供應網絡改善工程	Y	7,000	-----	-----	500	1,200	5,300	-----	-----	-----	first half of 2026 2026上半年
NTW_24-01*	Improvement of the fresh and salt water supply networks in suburban area of Tsuen Wan, 2023-2025 programme	2023-2025年度荃灣郊區的食水及鹹水供應網絡改善工程	N	7,000	-----	-----	1,000	2,000	4,000	-----	-----	-----	first half of 2026 2026上半年
55VWF	Minor improvement of fresh water supply networks in Tai O, Shek Pik, Tong Fuk, Cheung Sha, Pui O and Chi Ma Wan	大澳、石壁、塘福、長沙、貝澳和芝麻灣的食水供水網絡小型改善工程計劃	Y	7,010	6,141	75	100	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
88LWC*	Risk-based improvement of fresh and salt water mains at Plover Cove Road near Tai Po River, Tai Po	大埔區寶湖道鄰近大埔河的食水及鹹水水管風險為本改善工程	Y	7,020	-----	-----	500	1,000	3,000	1,000	1,000	-----	first half of 2027 2027上半年
99FWS	Risk-based improvement of salt water mains at Mong Kok Road, Fa Yuen Street, Tung Choi Street, Sai Yeung Choi Street South and Sai Yee Street, Yau Tsim Mong	油尖旺區旺角道、花園街、通菜街、西洋菜南街及洗衣街的鹹水水管風險為本改善工程	Y	7,040	668	354	500	1,000	2,500	1,000	100	-----	first half of 2027 2027上半年
93LWC*	Improvement of the fresh water and salt water supply networks in Yuen Long Town, Shap Pat Heung and Ping Shan (South) Area, Yuen Long, 2023-2025 programme	2023-2025年度元朗區元朗市中心,十八鄉及屏山(南)一帶的食水和鹹水供應網絡改善工程	N	7,040	-----	-----	500	1,000	5,540	-----	-----	-----	first half of 2026 2026上半年
19GWS	Risk-based improvement of salt water mains at Fung Tak Road, Wong Tai Sin	黃大仙區鳳德道的鹹水水管風險為本改善工程	Y	7,080	686	864	1,000	709	1,000	1,000	100	-----	first half of 2027 2027上半年
68KWC	Risk-based improvement of fresh and salt water mains along Caroline Hill Road, Leighton Road and Cotton Path, Wan Chai	灣仔加路連山道、禮頓道及棉花路食水及鹹水水管風險為本改善工程	Y	7,120	1,756	2,477	4,224	1,140	-----	-----	-----	-----	second half of 2024 2024下半年
14YWF	Improvement works for electrical plant and instrumentation equipment at Au Tau raw water and fresh water pumping station	凹頭原水及食水抽水站電器設備及儀器設備的改善工程	Y	7,140	2,218	-----	3,202	1,398	-----	-----	-----	-----	first half of 2025 2025上半年
1VRWF	Renovation and improvement works to Shek Pik raw water tunnels on Lantau, 2023-2024 programme	2023-2024年度大嶼山石壁輸水隧道的小型翻新及改善工程計劃	Y	7,150	-----	-----	1,000	3,000	3,000	-----	-----	-----	first half of 2026 2026上半年
74FWS	Minor renovation and improvement works to salt water pumping stations in Sha Tin and Tai Po areas, 2021-2022 programme	2021-2022年度沙田及大埔區海水抽水站之小型翻新及改善工程計劃	Y	7,150	3,816	125	500	700	1,130	1,003	-----	-----	second half of 2026 2026下半年
68YWF#	Minor renovation and improvement of the pump suction main of Au Tau fresh water pumping station	凹頭食水抽水站之水泵吸水管的小型翻新及改善工程計劃	Y	7,150	7,074	-----	76	-----	-----	-----	-----	-----	first half of 2024 2024上半年
37UWF	Improvement of the power supply system at Sheung Shui water treatment works – electrical works	上水濾水廠供電系統改善工程 - 電器部份	Y	7,160	3,950	-----	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
20LWC	Renovation and improvement works for pumping stations in Central and Western District, 2022-2023 programme [Refurbishment, renovation and improvement works for pumping stations in Central & Western District, 2022-2023 programme]	2022-2023年度中西區之抽水站重修及改善工程計劃	Y	7,200	-----	695	1,100	1,000	2,000	2,800	-----	-----	second half of 2024 2024下半年
1WDWF*	Improvement Works for Implementing Solar-powered Autonomous Vessel System in Plover Cove Reservoir	船灣淡水湖進行太陽能自動船系統改善工程	Y	7,200	-----	-----	-----	5,510	1,590	100	-----	-----	first half of 2025 2025上半年
09GWS	Risk-based improvement of salt water mains at the junction of Queen's Road West and Centre Street, Western District	西區皇后大道西與正街交界鹹水水管風險為本改善工程	Y	7,220	534	852	2,000	1,500	3,186	-----	-----	-----	first half of 2025 2025上半年
1PJWF*	Risk-based improvement of fresh water mains along Hong Fai Road adjacent to Tuen Mun Road, Tuen Mun	屯門康輝路近屯門公路食水水管風險為本改善工程	Y	7,230	-----	10	500	1,000	3,430	2,300	-----	-----	second half of 2024 2024下半年
1HGWF	Risk-based improvement of fresh water mains at Kwong Fuk Road, Nam Wan Road, Po Heung Street, Tat Wan Road and Ting Kok Road, Tai Po	大埔廣福道、南運路、寶鄉街、達運道及汀角路的食水水管風險為本改善工程	Y	7,240	276	106	500	1,000	1,000	1,000	100	-----	first half of 2027 2027上半年
62GWS*	Risk-based improvement of salt water mains at Tat Chee Avenue near Festival Walk, Sham Shui Po	深水埗區達之路鄰近又一城的鹹水水管風險為本改善工程	Y	7,250	-----	-----	1,000	2,000	1,000	1,000	250	-----	first half of 2027 2027上半年
19TWF	Improvement of fresh water mains in North District, 2016 - 2017 programme	2016-2017年度北區食水管道改善計劃	Y	7,250	7,152	-----	98	-----	-----	-----	-----	-----	second half of 2024 2024下半年
02ZWF	Improvement works to the security measures at Muk Wu raw water pumping stations	木湖原水抽水站的保安設施改善工程計劃	Y	7,250	3,283	120	2,000	500	-----	-----	-----	-----	second half of 2024 2024下半年
1LGWF	Risk-based improvement of fresh water mains at Hiram's Highway near Pak Sha Wan Street, Sai Kung	西貢區西貢公路鄰近白沙灣的食水水管風險為本改善工程	Y	7,270	28	0	500	1,000	2,000	2,000	100	-----	first half of 2027 2027上半年
37ZWF	Leak investigation of water mains for planning of improvement works and implementation of urgent improvement works in Hong Kong and Islands, 2020 - 2021 programme	2020-2021年度水管滲漏調查以計劃香港及離島的改善工程及進行緊急改善工程	Y	7,270	2,610	986	1,500	1,000	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
1TEWF	Improvement of fresh water mains in Pak Shing Kok, Tseung Kwan O	將軍澳百勝角修復食水水管工程	Y	7,290	-----	1,376	1,400	1,200	4,690	-----	-----	-----	-----	second half of 2024 2024下半年
1DAWF	Risk-based improvement of fresh water mains along Island Road near Seaview Promenade, Southern District	南區香島道近麗海堤岸路食水水管風險為本改善工程	Y	7,320	509	1,084	2,500	1,500	2,811	-----	-----	-----	-----	first half of 2024 2024上半年
32GWS	Risk-based improvement of salt water mains at Po Shun Road near Hau Tak Estate, Tseung Kwan O, Sai Kung	西貢區寶順路近厚德邨的鹹水水管風險為本改善工程	Y	7,320	511	1,913	2,000	1,000	500	500	100	-----	-----	first half of 2027 2027上半年
1GYWF	Provision of Real-time Water Level Monitoring and CCTV Surveillance System at Tong Fuk and Cheung Sha catchwaters on Lantau Island	於大嶼山塘福及長沙引水道設置實時水位監察及閉路電視監視系統工程	Y	7,330	6,560	-----	500	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年
93KWC	Improvement of the fresh and salt water supply networks in Wong Tai Sin, Kowloon Tong and Ngau Tau Kok areas, 2022-2023 programme	2022-2023年度黃大仙、九龍塘及牛頭角區食水及鹹水管改善計劃	Y	7,330	2,465	308	667	2,820	867	511	-----	-----	-----	second half of 2027 2027下半年
1QKWF*	Risk-based improvement of fresh water mains at Tai Long Wan Village, Southern District	南區大浪灣村食水水管風險為本改善工程	Y	7,340	372	1,490	2,000	1,000	3,968	-----	-----	-----	-----	first half of 2025 2025上半年
17GWS	Risk-based improvement of salt water mains at Kam Ying Road, Shatin	沙田區錦英路鹹水水管風險為本改善工程	Y	7,360	1,446	297	500	500	500	500	100	-----	-----	first half of 2027 2027上半年
1KAWF	Risk-based improvement of fresh water mains at Fa Yuen Street, Yau Tsim Mong	油尖旺區花園街的食水水管風險為本改善工程	Y	7,370	262	135	500	500	1,500	1,500	100	-----	-----	first half of 2027 2027上半年
1WEWF*	Enhancement of the monitoring and control systems of water supply network, 2023 – 2027 programme	2023-2027年食水配水庫現有水位監測改善工程	Y	7,370	-----	-----	700	1,280	2,020	1,200	1,200	970	-----	first half of 2028 2028上半年
1VQWF	Improvement of On-site Chlorine Generation Plants in Ngau Tam Mei Water Treatment Works and Tai Po Water Treatment Works	牛潭尾濾水廠及大埔濾水廠現場氯氣生產系統改善工程計劃	Y	7,400	-----	-----	6,000	400	1,000	-----	-----	-----	-----	first half of 2025 2025上半年
1CRWF	Risk-based improvement of fresh water mains along Peng Chau Wing On Street, Peng Chau Wing On Side Street, Peng Chau Wing Hing Street and Chung Tsai Tsuen near Nam Shan Road, Peng Chau	坪洲坪洲永安街、坪洲永安橫街、坪洲永興街及涌仔村近南山路食水水管風險為本改善工程	Y	7,450	2,569	8	1,000	1,500	2,381	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1FDWF	Risk-based improvement of fresh water mains at Wong Chuk Yeung Street and Kwei Tei Street, Shatin	沙田區黃竹洋街及桂地街食水水管風險為本改善工程	Y	7,450	2,178	1,130	1,200	1,000	1,000	100	100	-----	first half of 2027 2027上半年
34GWS	Salt water supply to Lung Tseng Tau, Wong Ka Wai, Ha Ling Pei, Sheung Ling Pei, Fui Yiu Ha, Pa Mei, Chek Lap Kok New Village and Tei Po New Village at Tung Chung, Lantau	大嶼山東涌龍井頭、黃家圍、下嶺皮、上嶺皮、灰窰下、壩尾、赤蠟角新村及低埔新村鹹水水管鋪設工程	Y	7,450	305	462	6,350	794	-----	-----	-----	-----	second half of 2024 2024下半年
78LWC*	Improvement of the fresh water and salt water supply networks in Siu Lam and Tai Lam Area, Tuen Mun, 2023-2025 programme	2023-2025年度屯門小欖及大欖區食水及鹹水管改善計劃	Y	7,460	-----	-----	1,000	1,000	5,460	-----	-----	-----	first half of 2026 2026上半年
49GWS*	Risk-based improvement of salt water mains at Kong Pui Street, Shatin	沙田區崗背街的鹹水水管風險為本改善工程	Y	7,470	-----	156	2,000	2,000	1,000	1,000	500	-----	first half of 2027 2027上半年
21LWC	Improvement Works for the Fresh Water and Salt Water Supply Networks in Lung Mun Area, Tuen Mun, 2023-2024 programme	2023-2024年度計劃屯門龍門區食水及鹹水供水網絡改善工程	Y	7,480	-----	-----	1,750	1,200	4,530	-----	-----	-----	first half of 2026 2026上半年
1DJWF	Risk-based improvement of fresh water mains at Pak Wan Street and Nam Cheong Street, Sham Shui Po	深水埗區白雲街及南昌街食水水管風險為本改善工程	Y	7,490	2,233	(116)	1,200	1,000	500	100	100	-----	first half of 2027 2027上半年
1STWF	Improvement of DN600mm fresh water mains near Tung Tsz Shan Road in Tai Po	大埔區近洞梓山路的600厘米直徑食水水管改善工程	Y	7,490	-----	141	480	1,400	5,610	-----	-----	-----	second half of 2024 2024下半年
1LYWF	Improvement of raw water supply to North Lantau by laying a duplicated raw water main from Tai Lam Chung to North Lantau – Feasibility study	敷設由大欖涌至北大嶼山的原水管以改善北大嶼山原水供應 - 可行性研究	Y	7,500	1,159	129	1,500	900	1,500	1,500	941	-----	first half of 2024 2024上半年
1RWFF	Renovation of Peak fresh water service reservoir and Albany fresh water service reservoir, 2022-2023 programme [Renovation of Peak Fresh Water Service Reservoir and Albany Fresh Water Service Reservoir]	2022-2023年度山頂食水配水庫及雅賓利食水配重修水庫工程 [山頂食水配水庫及雅賓利食水配重修水庫工程]	Y	7,500	-----	-----	700	2,000	2,000	2,500	-----	-----	second half of 2024 2024下半年
61RWF	Minor renovation and improvement works for water treatment works in Kowloon region, 2015-2016 programme	2015-2016年度九龍濾水廠的小型翻新及改善工程計劃	Y	7,500	7,471	-----	19	-----	5	5	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
89HWC	Improvement to fresh and salt water mains in Kowloon Tong, Wong Tai Sin and Ngau Tau Kok areas, 2016 - 2017 programme	2016-2017年度九龍塘、黃大仙及牛頭角區食水及鹹水管改善計劃	Y	7,500	6,492	128	220	500	233	55	-----	-----	first half of 2026 2026上半年
33LWC*	Improvement of electrical and instrumentation equipment at various waterworks installations in New Territories West Region, 2023 – 2024 programme	2023-2024年度新界西區水務設施電器及儀器設備之改善工程	Y	7,500	-----	183	200	1,500	4,000	1,800	-----	-----	first half of 2027 2027上半年
1AZWF	Enhancement of the monitoring and control systems of water supply network, 2021-2024 programme	2021-2024年度優化供水系統的監察及控制系統之工程	Y	7,500	5,077	222	400	90	10	-----	-----	-----	second half of 2024 2024下半年
03BPR	Implementation of Large Scale Floating Solar Farm at Shek Pik Reservoir and Tai Lam Chung Reservoir – Feasibility Study	石壁水塘及大欖涌水塘安裝大型浮動太陽能發電場 - 可行性研究	Y	7,500	430	860	2,580	1,291	-----	-----	-----	-----	first half of 2025 2025上半年
1EDWF	Renovation and improvement works to service reservoirs and water tanks in Sai Kung and Ma On Shan areas, 2021-2022 programme	2021-2022年度西貢及馬鞍山區的配水庫及水缸翻新及改善工程	Y	7,500	300	16	50	900	1,850	1,850	2,549	-----	second half of 2027 2027下半年
87LWC*	Improvement of the fresh water and salt water supply networks in Kwai Chung Area, Kwai Tsing District, 2023-2025 programme	2023-2025年度葵青區葵涌一帶的食水和鹹水供應網絡改善工程	Y	7,500	-----	-----	500	800	3,200	3,000	-----	-----	second half of 2025 2025下半年
MEM-23-06*	Improvement of electrical and instrumentation equipment at various waterworks installations in San Tin and Kwu Tung areas, 2023-2024 programme	2023-2024年度新田及古洞地區水務設施電器及儀器設備之改善工程	N	7,500	-----	-----	300	2,416	500	3,000	1,200	-----	first half of 2028 2028上半年
MEM-23-07*	Improvement of electrical and instrumentation equipment at various waterworks installations in Tuen Mun areas, 2023-2024 programme	2023-2024年度屯門地區水務設施電器及儀器設備之改善工程	N	7,500	-----	-----	5,019	500	1,000	500	400	-----	first half of 2028 2028上半年
MEM-23-09*	Improvement of diesel engine driven pumpsets at High Island raw water pumping station, 2023-2024 programme	2023-2024年度萬宜原水抽水站柴油機驅動抽水機改善工程	N	7,500	-----	-----	-----	3,300	3,600	600	-----	-----	first half of 2027 2027上半年
1PWWF	Installation of separate walk-by meters for subdivided units and inaccessible meter positions	分間單位及難以到達的位置安裝近距離無線抄讀水錶計劃	Y	7,550	-----	194	1,180	2,840	3,336	-----	-----	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
NTE-HW5-2	Restoration of Slope Feature No. 8SW-A/C126	斜坡編號8SW-A/C126復修工程	N	7,560	-----	-----	1,000	900	3,000	2,660	-----	-----	second half of 2026 2026下半年
59FWS	Risk-based improvement of salt water mains at Lung Yan Road, Sham Shui Po	深水埗區龍欣道鹹水水管風險為本改善工程	Y	7,590	6,637	8	100	100	100	100	-----	-----	first half of 2027 2027上半年
14GWS	Renovation and improvement works to salt water service reservoirs and water tanks in Sham Shui Po and Yau Tsim Mong areas, 2022-2023 programme	2022-2023年度深水埗及油尖旺區的海水配水庫及水缸翻新及改善工程	Y	7,590	4,890	341	1,067	800	567	267	-----	-----	second half of 2025 2025下半年
29GWS	Improvement of fresh and salt water supply networks in Sheung Wan and Mid-levels areas, 2022-2023 programme	2022-2023年度上環及半山區的食水及鹹水供應網絡改善計劃	Y	7,600	58	584	600	2,000	1,941	3,000	-----	-----	first half of 2026 2026上半年
25LWC*	Improvement Works for the Fresh Water and Salt Water Supply Networks at the Area near Cheung Fai Road in Tsing Yi	青衣區近長輝路一帶的食水和鹹水供應網絡改善工程	Y	7,600	-----	-----	600	800	3,200	3,000	-----	-----	second half of 2027 2027下半年
1LKWF	Risk-based improvement of fresh water mains along Yue Shi Cheung Road from Aberdeen Wholesale Fish Market to Bayshore Apartments, Southern District	南區魚市場道由香港仔魚類批發市場至海峰華軒食水管風險為本改善工程	Y	7,610	224	260	2,000	2,000	3,386	-----	-----	-----	first half of 2025 2025上半年
1HHWF	Risk-based improvement of fresh water mains at Pan Chung Road near Pan Chung San Tsuen, Tai Po	大埔區洋涌路鄰近洋涌新村的食水管風險為本改善工程	Y	7,620	1,331	191	500	1,000	2,000	2,000	100	-----	first half of 2027 2027上半年
85GWS*	Replacement of electrolyser cells for improvement of electro-chlorination plant at Cheung Sha Wan salt water pumping station	更換長沙灣海水抽水站電解氯化設備配件	Y	7,620	-----	-----	3,300	-----	1,500	1,000	1,400	-----	first half of 2028 2028上半年
54KWC	Renovation and improvement works to service reservoirs in Tseung Kwan O area, 2021-2022 programme	2021-2022年度將軍澳區的配水庫翻新及改善工程	Y	7,620	1,190	42	1,000	920	1,850	1,900	760	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)	
SDU_003*	Upgrading of Data Communication Links of Water Treatment Works in New Territories West Region	水務署新界西區濾水廠數據通訊網絡改善計劃	N	7,620	-----	-----	-----	2,500	2,050	1,780	1,290	-----	second half of 2028 2028下半年	
66HWC	Improvement of fresh and salt water mains in Tai Po north area, 2016 - 2017 programme	2016-2017年度大埔北區食水及鹹水管道改善計劃	Y	7,650	7,644	4	6	-----	-----	-----	-----	-----	second half of 2024 2024下半年	
59GWS*	Risk-based improvement of salt water mains at Hang Shun Street, Shatin	沙田區恆信街的鹹水水管風險為本改善工程	Y	7,670	-----	146	2,000	2,000	1,000	1,000	360	-----	first half of 2027 2027上半年	
79LWC*	Leak investigation of water mains for planning of improvement works and implementation of urgent improvement works on Hong Kong Island, Lantau and outlying islands, 2023 - 2024 programme	2023-2024年度水管滲漏調查以計劃香港島、大嶼山及離島的改善工程及進行緊急改善工程	Y	7,670	-----	-----	100	2,000	2,500	-----	-----	-----	first half of 2025 2025上半年	
53LWC	Improvement of mechanical equipment at four waterworks installations in New Territories West Region, 2023 - 2025 programme	2023-2025年度新界西區四個水務設施的機械設備改善工程	Y	7,670	-----	24	200	2,450	3,150	1,800	-----	-----	first half of 2027 2027上半年	
76LWC*	Improvement of the fresh water and salt water supply networks in Tuen Mun East Area, Tuen Mun, 2023-2025 programme	2023-2025年度屯門東區食水及鹹水管道改善計劃	Y	7,680	-----	-----	1,000	1,000	5,680	-----	-----	-----	first half of 2026 2026上半年	
1GZWF	Condition assessment of DN1350 fresh water mains at Waterloo Road, Hereford Road and La Salle Road, Kowloon City	九龍城窩打老道、禧福道及喇沙利道直徑1350毫米的食水水管狀況調查	Y	7,690	580	346	500	1,000	3,000	100	100	-----	first half of 2027 2027上半年	
51KWC	Improvement of electrical and instrumentation equipment at various waterworks installations in Kowloon region, 2021-2022 programme	2021-2022年度九龍區水務設施電器及儀器設備之改善工程計劃	Y	7,690	6,412	-----	978	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
65LWC*	Improvement of fresh and salt water supply networks in Causeway Bay and Happy Valley, 2023-2024 programme	2023-2024年度銅鑼灣及跑馬地食水及鹹水供應網絡改善工程計劃	Y	7,700	-----	-----	250	300	220	-----	-----	-----	second half of 2025 2025下半年	
66LWC*	Improvement of fresh and salt water supply networks in North Point, Quarry Bay and Sai Wan Ho, 2023-2024 programme	2023-2024年度北角、鰂魚涌及西灣河食水及鹹水供應網絡改善工程計劃	Y	7,700	-----	-----	250	300	220	-----	-----	-----	second half of 2025 2025下半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
49LWC*	Improvement of fresh and salt water supply networks in Mount Davis and Kennedy Town, 2023-2024 programme	2023-2024年度改善摩星嶺及堅尼地城食水和鹹水供應網絡的改善工程計劃	Y	7,700	-----	-----	400	1,000	2,000	4,300	-----	-----	first half of 2026 2026上半年
50LWC*	Improvement of fresh and salt water supply networks in Sai Wan, Sai Ying Pun and Shek Tong Tsui, 2023-2024 programme	2023-2024年度改善西環、西營盤及石塘咀食水和鹹水供應網絡的改善工程計劃	Y	7,700	-----	-----	400	1,000	2,000	4,300	-----	-----	first half of 2026 2026上半年
51LWC*	Improvement of fresh and salt water supply networks in Sandy Bay, Telegraph Bay and Pok Fu Lam, 2023-2024 programme	2023-2024年度改善沙灣、銅綫灣及薄扶林食水和鹹水供應網絡的改善工程計劃	Y	7,700	-----	-----	395	1,000	2,000	4,305	-----	-----	first half of 2026 2026上半年
52LWC*	Improvement of fresh and salt water supply networks in Central, Mid-Levels and Sheung Wan, 2023-2024 programme	2023-2024年度改善中環、半山及上環食水和鹹水供應網絡的改善工程計劃	Y	7,700	-----	28	395	1,000	2,000	4,305	-----	-----	first half of 2026 2026上半年
67LWC*	Improvement of fresh and salt water supply networks in Pok Fu Lam, Tin Wan, Aberdeen and Wong Chuk Hang areas, 2023-2024 programme	2023-2024年度薄扶林、田灣、香港仔及黃竹坑地區的食水及鹹水網絡改善工程計劃	Y	7,700	-----	-----	1,000	2,000	2,000	2,700			second half of 2025 2025下半年
68LWC*	Improvement of fresh and salt water supply networks in Shouson Hill, Deep Water Bay, Replulse Bay, Stanley, Shek O and Chai Wan areas, 2023-2024 programme	2023-2024年度壽臣山、深水灣、淺水灣、赤柱、石澳及柴灣地區的食水及鹹水網絡改善工程計劃	Y	7,700	-----	-----	1,100	2,000	2,000	2,600			second half of 2025 2025下半年
56LWC*	Improvement of fresh and salt water supply networks in the Peak and eastern Central, 2023-2024 programme	2023-2024年度山頂及中環東部食水及鹹水供應網絡改善工程計劃	Y	7,700	-----	-----	383	1,000	2,000	4,317	-----	-----	first half of 2024 2024上半年
57LWC*	Improvement of fresh and salt water supply networks in western Wan Chai, 2023-2024 programme	2023-2024年度灣仔西部食水及鹹水供應網絡改善工程計劃	Y	7,700	-----	-----	750	1,500	2,000	3,450	-----	-----	first half of 2024 2024上半年
71LWC*	Improvement of fresh and salt water supply networks on Lantau Island, 2023-2024 programme	2023-2024年度大嶼山食水及鹹水供應網絡改善工程計劃	Y	7,700	-----	-----	100	2,000	2,000	1,800	1,800	-----	second half of 2025 2025下半年
03LWC	Minor renovation and improvement works for waterworks buildings on Lantau and outlying islands, 2022 - 2023 programme	2022-2023年度大嶼山及離島區樓宇的小型翻新及改善工程計劃	Y	7,700	602	1,290	2,500	-----	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1VUWF*	Renovation and improvement works to Tong Fuk and Cheung Sha catchwaters and adjacent access roads on Lantau Island, 2023-2024 programme	2023-2024年度大嶼山塘福及長沙引水道及道路的翻新及改善工程計劃	Y	7,700	-----	-----	1,000	2,500	2,000	-----	-----	-----	first half of 2026 2026上半年
36HWC	Minor improvement works to Water Supplies Department slopes and access roads in Kowloon east areas, 2015-2016 programme	2015-2016年度九龍東的水務署斜坡及道路小型翻新及改善工程計劃	Y	7,700	7,574	92	93	-----	21	12	-----	-----	first half of 2024 2024上半年
37HWC	Minor improvement works to Water Supplies Department slopes and access roads in Kowloon west areas, 2015-2016 programme	2015-2016年度九龍西的水務署斜坡及道路小型翻新及改善工程計劃	Y	7,700	7,315	64	257	-----	64	64	-----	-----	first half of 2024 2024上半年
72HWC	Renovation and improvement works to access roads in Kowloon region, 2016 - 2017 programme	2016-2017年度九龍區的道路翻新及改善工程計劃	Y	7,700	6,985	46	477	-----	119	119	-----	-----	second half of 2024 2024下半年
78HWC	Renovation and improvement works to pumping stations in Kowloon region, 2016 - 2017 programme	2016-2017年度九龍區抽水站的小型翻新及改善工程計劃	Y	7,700	7,539	30	107	-----	27	27	-----	-----	second half of 2023 2023下半年
23JWC	Minor improvement works to Water Supplies Department slopes in Kowloon region, 2017 - 2018 programme	2017-2018年度九龍區的水務署斜坡小型翻新及改善工程計劃	Y	7,700	7,658	-----	27	-----	7	7	-----	-----	second half of 2023 2023下半年
1UAWF	Improvement of electrical equipment at various waterworks installations in Tai Po and North district, 2023 – 2024 programme	2023-2024年度大埔及北區水務設施電器設備之改善工程	Y	7,700	-----	14	1,640	2,000	3,200	860	-----	-----	first half of 2027 2027上半年
84LWC	Improvement of fresh and salt water supply networks in Ma On Shan area, 2023 – 2024 programme	2023-2024年度馬鞍山區食水及鹹水供應網絡改善工程計劃	Y	7,700	-----	-----	400	1,000	6,300	-----	-----	-----	second half of 2024 2024下半年
85LWC*	Improvement of fresh and salt water supply networks in Sha Tin area, 2023 – 2024 programme	2023-2024年度沙田區食水及鹹水供應網絡改善工程計劃	Y	7,700	-----	-----	400	1,000	6,300	-----	-----	-----	second half of 2024 2024下半年
1WWWF*	Improvement of fresh water mains in Sheung Shui and Kwu Tung areas, 2023 – 2024 programme	2023-2024年度上水及古洞地區食水管道改善計劃	Y	7,700	-----	-----	300	500	1,500	1,500	1,900	2,000	first half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1WXWF*	Improvement of fresh water mains in Fanling, Ta Kwu Ling and Sha Tau Kok areas, 2023 – 2024 programme	2023-2024年度粉嶺、打鼓嶺及沙頭角地區食水管道改善計劃	Y	7,700	-----	-----	300	500	1,500	1,500	1,900	2,000	first half of 2028 2028上半年
1WYWF*	Improvement of fresh water mains in Sai Kung area, 2023 – 2024 programme	2023-2024年度西貢區的食水水管改善工程計劃	Y	7,700	-----	-----	500	1,400	5,800	-----	-----	-----	second half of 2024 2024下半年
83LWC*	Improvement of fresh and salt water mains in Tseung Kwan O area, 2023 – 2024 programme	2023-2024年度將軍澳區的食水及鹹水管改善工程計劃	Y	7,700	-----	-----	500	1,400	5,800	-----	-----	-----	second half of 2024 2024下半年
72LWC*	Improvement to the distribution mains using ice slurry pipe cleansing method in New Territories East Region	以碎冰方法清洗新界東區分配水管改善計劃	Y	7,700	-----	-----	400	1,000	6,300	-----	-----	-----	second half of 2024 2024下半年
81LWC*	Improvement of fresh and salt water mains in Tai Po North area, 2023 – 2024 programme	2023-2024年度大埔北區的食水及海鹹水管改善工程計劃	Y	7,700	-----	-----	200	1,000	6,500	-----	-----	-----	second half of 2024 2024下半年
82LWC*	Improvement of fresh and salt water mains in Tai Po South area, 2023 – 2024 programme	2023-2024年度大埔南區的食水及海鹹水管改善工程計劃	Y	7,700	-----	-----	200	1,000	6,500	-----	-----	-----	second half of 2024 2024下半年
1DYWF	Minor renovation and improvement works to Sha Tin water treatment works (North Works), 2021-2022 programme	2021-2022年度沙田濾水廠(北廠)之小型翻新及改善工程計劃	Y	7,700	5,768	1,356	1,400	350	181	-----	-----	-----	second half of 2025 2025下半年
1MSWF	Minor renovation and improvement works to raw water pumping stations, fresh water pumping stations and fresh water pump houses in Sha Tin, Ma On Shan and Tai Po south areas, 2022-2023 programme	2022-2023年度沙田、馬鞍山及大埔南區之原水抽水站、食水抽水站及食水泵房之小型翻新及改善工程計劃	Y	7,700	1,390	1,667	2,300	1,100	1,920	990	-----	-----	second half of 2026 2026下半年
1EBWF	Minor renovation and improvement works to Ma On Shan water treatment works, 2021-2022 programme	2021-2022年度馬鞍山濾水廠小型翻新及改善工程	Y	7,700	5,672	475	800	715	512	-----	-----	-----	second half of 2025 2025下半年
1WKWF	Minor improvement works to the filter beds and associated facilities in Sha Tin water treatment works (North Works), 2023-2024 programme	2023-2024年度沙田濾水廠(北廠)濾水池及相關設施之小型改善工程計劃	Y	7,700	-----	-----	200	1,700	2,500	1,460	1,840	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
NTE-HW5-3	Enhancement of Site Safety with Smart Site Safety System in New Territories East Region	新界東區的地盤智慧安全設備改善工程	N	7,700	-----	-----	600	1,100	3,000	3,000	-----	-----	second half of 2026 2026下半年
94LWC*	Improvement of the fresh water and salt water supply networks in Tin Shui Wai, Ha Tsuen and Ping Shan (North and Central) Area, Yuen Long, 2023-2025 programme	2023-2025年度元朗區天水圍、廈村及屏山(北及中)一帶的食水和鹹水供應網絡改善工程	N	7,700	-----	-----	500	1,000	6,200	-----	-----	-----	first half of 2026 2026上半年
38XWF	Renovation and improvement works to filter bed nos. 1 to 8 and other associated facilities at Au Tau water treatment works	凹頭濾水廠濾水池編號1至8及相關設施的翻新及改善工程	Y	7,700	2,920	1,673	1,800	800	-----	-----	-----	-----	second half of 2022 2022下半年
06YWF	Improvement works for Ngau Tam Mei water treatment works, 2019-2020 Programme	2019-2020年度牛潭尾濾水廠之改善工程計劃	Y	7,700	7,473	19	25	-----	-----	-----	-----	-----	second half of 2022 2022下半年
1LRWF	Condition assessment of fresh water mains at Des Voeus Road West, Praya Kennedy Town, Catchick Street and Cadogan Street, Western District	西區德輔道西、堅彌地城海旁、吉席街及加多近街食水管狀況評估	Y	7,710	538	81	2,000	1,500	3,672	-----	-----	-----	first half of 2025 2025上半年
1HDWF	Risk-based improvement of fresh water mains at South of She Shan Tsuen and North of She Shan Tsuen Children's Playground, Tai Po	大埔社山村以南及社山村兒童遊樂場以北的食水管風險為本改善工程	Y	7,720	4,080	470	500	1,000	1,000	100	100	-----	first half of 2027 2027上半年
1PFWF	Water Loss Investigation for Water Intelligent Network in New Territories East Region, 2022 – 2024 Programme	2022至2024年度新界東區智管網水流失勘查研究	Y	7,720	1,665	-----	1,800	3,720	535	-----	-----	-----	second half of 2025 2025下半年
1MTWF	Improvement of water quality analyzers and instrumentation equipment at various waterworks installations in New Territories East region	新界東地區水務設施水質分析儀和儀器設備改善工程	Y	7,720	578	302	900	2,000	2,000	2,000	-----	-----	first half of 2027 2027上半年
1ASWF	Risk-based improvement of fresh water mains at Fa Po Street, Osmanthus Road, Dianthur Road, Grandeur Road and Tai Chee Avenue, Kowloon City	九龍城區花園街、丹桂街、石竹路、瑰麗路及達之路食水管風險為本改善工程	Y	7,740	4,709	289	700	1,000	1,000	100	100	-----	first half of 2027 2027上半年
1ETWF	Risk-based improvement of fresh water mains at Ping Che New Village, North District	北區坪輦新村食水管風險為本改善工程	Y	7,740	1,487	1,196	1,500	500	500	500	500	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1ECWF	Minor renovation and improvement works to Pak Kong water treatment works, 2021-2022 programme	2021-2022年度北港濾水廠小型翻新及改善工程	Y	7,750	5,386	-----	500	500	780	583	-----	-----	second half of 2026 2026下半年
51FWS	Risk-based improvement of salt water mains along Wing Hong Street, Kom Tsun Street and Yu Chau West Street, Sham Shui Po	深水埗區永康街、甘泉街及汝州西街鹹水水管風險為本改善工程	Y	7,760	1,464	167	500	1,000	1,000	500	500	-----	first half of 2027 2027上半年
40KWC	Risk-based improvement of fresh and salt water mains at Tai Lam Correctional Institution, Castle Peak Road – Hung Shui Kiu, in areas along Tai Lam Chung Road, Tin Hau Road, Tsing Yin Street, Ho Pong Street, Tuen Mun Heung Sze Wui Road and Ming Ngai Street, Tuen Mun	屯門大欖懲教所、青山公路-洪水橋段、大欖涌道、天后路、青賢街、河傍街、屯門鄉事會路及明藝街食水及鹹水水管風險為本改善工程	Y	7,760	1,970	1,282	2,500	1,500	1,790	-----	-----	-----	first half of 2024 2024上半年
67FWS	Risk-based improvement of salt water mains at Tsz Wan Shan Road and Yuk Wah Street, Wong Tai Sin	黃大仙區慈雲山道及毓華街的鹹水水管風險為本改善工程	Y	7,760	1,678	1,060	2,000	500	500	500	500	-----	first half of 2027 2027上半年
94KWC	Improvement of fresh and salt water supply networks in Happy Valley, Causeway Bay, Braemar Hill, North Point, Sai Wan Ho and Quarry Bay areas, 2022-2023 programme	2022-2023年度跑馬地、銅鑼灣、寶馬山、北角、西灣河及鯉魚涌的食水及鹹水供應網絡改善計劃	Y	7,760	3,795	552	2,000	1,900	-----	-----	-----	-----	second half of 2025 2025下半年
1WVWF*	Improvement works for penstocks of the filters at Au Tau Water Treatment Works	凹頭濾水廠過濾池水閘改善工程	Y	7,780	-----	-----	50	2,400	3,150	1,180	1,000	-----	first half of 2028 2028上半年
88GWS	Conversion from Fresh Water to Salt Water for Flushing in Kwai Tsing District, Tsuen Wan District and Tuen Mun District - Package 1	葵青區、荃灣區及屯門區由淡水改用海水沖廁計劃 - 第一組	Y	7,790	-----	-----	440	2,560	1,640	430	-----	-----	second half of 2026 2026下半年
39GWS*	Risk-based improvement of salt water mains at Tai Po Road near Sha Tin Section (Pit 23A, 24 and 39), Shatin	沙田大埔公路鄰近沙田段(23A, 24及 29)的鹹水水管風險為本改善工程	Y	7,800	1,214	3,161	5,000	500	500	400	100	-----	first half of 2027 2027上半年
1BCWF	Risk-based improvement of fresh water mains along Siu Sheung Road, along Yau Tin West Road near Hoover Garden Phase 2 and across Yuen Long Highway, Yuen Long	元朗小商路、攸田西路近豪苑2期及橫越元朗公路食水水管風險為本改善工程	Y	7,800	1,623	581	2,000	2,000	2,177	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1EEWF	Risk-based improvement of fresh water mains from Kau Shat Wan Government Explosives Depot to Man Kok, Lantau Island	大嶼山狗虱灣政府爆炸品倉庫至萬角食水水管風險為本改善工程	Y	7,800	2,044	821	2,000	2,000	1,756	-----	-----	-----	first half of 2024 2024上半年
30KWC	Renovation and improvement works to waterworks buildings in Kowloon region, 2021-2022 programme	2021-2022年度九龍區的水務樓宇翻新及改善工程計劃	Y	7,800	2,974	1,416	2,533	1,026	633	633	-----	-----	second half of 2024 2024下半年
56KWC	Improvement of rechargeable battery equipment at various waterworks installations, 2021 – 2022 programme	2021-2022年水務設施充電電池設備改善工程	Y	7,800	-----	986	4,020	3,250	-----	-----	-----	-----	first half of 2025 2025上半年
1SVWF	Minor improvement of chemical dosing system at Tai Po water treatment works	大埔濾水廠化學設施系統小型改善工程	Y	7,800	-----	773	3,000	800	2,000	2,000	-----	-----	second half of 2025 2025下半年
33GWS	Risk-based improvement of salt water mains at On Po Road and On Po Lane, Tai Po	大埔區安埔路及安埔里的鹹水管風險為本改善工程	Y	7,810	395	676	1,000	1,000	2,000	2,000	500	-----	first half of 2027 2027上半年
1RYWF	Renovation and improvement works to fresh water service reservoirs and water tanks in North Point, Shau Kei Wan and Chai Wan area, 2022-2023 programme	2022-2023年度北角、筲箕灣及柴灣區之配水庫及水缸重修及改善工程計劃	Y	7,810	-----	167	2,275	1,000	3,000	-----	-----	-----	second half of 2026 2026下半年
02LWC	Minor renovation and improvement works for service reservoirs and water tanks on Lantau and outlying islands, 2022 - 2023 programme	2022-2023年度大嶼山及離島區之配水庫及水缸小型翻新及改善工程計劃	Y	7,810	1,892	1,324	2,500	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1XYWF	Renovation and improvement works to waterworks buildings on Lantau and outlying islands, 2023-2024 programme	2023-2024年度大嶼山及離島區樓宇的小型翻新及改善工程計劃	N	7,810	-----	-----	1,100	1,700	1,700	3,310	-----	-----	first half of 2026 2026上半年
1XUWF	Minor renovation and improvement works to Lower Shing Mun Reservoir, 2023-2024 programme	2023-2024年度下城門水塘的小型復修及改善工程計劃	N	7,810	-----	-----	200	1,100	2,500	2,440	1,570	-----	second half of 2027 2027下半年
1XEWF*	Upgrading of Instruments, Equipment and the Associated Facilities for Enhancing the Security of Water Treatment Works in New Territories West Region	水務署新界西區濾水廠加強儀器、設備及相關設施安全改善計劃	Y	7,810	-----	-----	1,570	2,340	2,340	1,560	-----	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
05GWS	Risk-based improvement of salt water mains at Lei Yue Mun Road near New City Centre, Kwun Tong	觀塘區鯉魚門道鄰近新城工商中心鹹水水管風險為本改善工程	Y	7,820	36	27	500	1,000	1,000	500	500	-----	first half of 2027 2027上半年
1MCWF	Risk-based improvement of fresh water mains at On Luk Street and On Shing Street near Sunshine City Phase 2, Shatin	沙田區鞍祿街及鞍誠街鄰近新港城第二期的食水水管風險為本改善工程	Y	7,820	913	1,911	2,000	2,000	500	500	500	-----	first half of 2027 2027上半年
56GWS*	Risk-based improvement of salt water mains at Che Kung Miu Road near Hung Mui Kuk Road, Shatin	沙田區車公廟道鄰近紅梅谷路的鹹水水管風險為本改善工程	Y	7,830	-----	-----	2,000	2,000	1,000	1,000	360	-----	first half of 2027 2027上半年
53KWC	Renovation and improvement works to pumping stations in Sai Kung, Ma On Shan and Tseung Kwan O areas, 2021-22 programme	2021-2022年度西貢、馬鞍山、將軍澳區抽水站之小型翻新及改善工程計劃	Y	7,830	6,361	477	500	500	469	-----	-----	-----	second half of 2025 2025下半年
77LWC*	Improvement of the fresh water and salt water supply networks in Tuen Mun West Area, Tuen Mun, 2023-2025 programme	2023-2025年度屯門西區食水及鹹水管道改善計劃	Y	7,830	-----	-----	1,000	1,200	5,630	-----	-----	-----	first half of 2026 2026上半年
1MPWF	Risk-based improvement of fresh water mains at Anchor Street near Elm Street, Yau Tsim Mong	油尖旺區晏架街鄰近榆樹街的食水水管風險為本改善工程	Y	7,840	-----	987	1,000	1,000	1,000	2,500	500	-----	first half of 2027 2027上半年
86KWC	Improvement of electrical and instrumentation equipment at various waterworks installations in Kowloon region, 2022-2023 programme	2022-2023年度九龍區水務設施電器及儀器設備之改善工程計劃	Y	7,840	6,051	534	1,253	-----	-----	-----	-----	-----	first half of 2024 2024上半年
62LWC*	Improvement of electrical and instrumentation equipment at various waterworks installations in Kowloon Region, 2023 – 2024 programme	2023-2024年度九龍區水務設施電器及儀器設備之改善工程計劃	Y	7,840	-----	-----	100	2,240	2,000	2,000	1,500	-----	first half of 2028 2028上半年
31KWC	Improvement of fresh and salt water mains at Tung Tsz, Pinehill Village, Shan Liu and Fu Ming Sun in Tai Po, 2020 – 2021 programme	2020-2021年度大埔洞梓、松嶺村、山寮及富明新的食水及鹹水供應網絡改善工程計劃	Y	7,840	6,386	237	400	1,053	-----	-----	-----	-----	second half of 2024 2024下半年
1BAWF	Risk-based improvement of fresh water mains along Deep Bay Road between Lau Fau Shan Roundabout Public Toilet and Tin Hau Temple, Yuen Long	元朗深灣路介乎流浮山迴旋處公廁與天后古廟之間食水水管風險為本改善工程	Y	7,850	2,378	126	3,000	1,500	972	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
81KWC	Improvement of electrical and instrumentation equipment at various waterworks installations in New Territories West Region, 2022 – 2023 programme	2022-2023年度新界西區水務設施電器及儀器設備之改善工程	Y	7,850	2,559	1,922	2,200	1,500	1,000	-----	-----	-----	first half of 2026 2026上半年
1MLWF	Renovation and improvement works to the Tai Mei Tuk raw water pumping stations and ancillary facilities of Plover Cove Reservoir, 2022-2023 programme	2022-2023年度大美督原水抽水站及船灣淡水湖相關設施的翻新及小型改善工程	Y	7,850	4,448	357	2,000	500	902	-----	-----	-----	second half of 2024 2024下半年
1VGWF	Minor renovation and improvement of Tai Po Tau raw water pumping stations and the associated raw water supply infrastructure, 2023 – 2024 programme	2023-2024年度大埔頭原水抽水站及其相關原水輸水設施的小型翻新及改善工程	Y	7,850	-----	-----	3,000	800	2,000	2,050	-----	-----	second half of 2025 2025下半年
72GWS	Minor renovation and improvement works to salt water pumping stations in Sha Tin and Tai Po areas, 2023-2024 programme	2023-2024年度沙田及大埔區海水抽水站之小型翻新及改善工程計劃	Y	7,850	-----	-----	2,650	800	2,200	2,200	-----	-----	second half of 2025 2025下半年
1XWWF	Minor renovation and improvement of Muk Wu no. 3 raw water pumping station, 2023-2024 programme	2023-2024年度木湖三號原水抽水站的小型翻新及改善工程	N	7,850	-----	-----	3,000	800	2,000	2,050	-----	-----	second half of 2025 2025下半年
48TWF	Minor renovation and improvement of Glass Reinforced Plastic (GRP) Dongjiang water mains in Fanling and Tai Po North areas	粉嶺及大埔北區之玻璃強化塑料東江水管的小型翻新及改善工程計劃	Y	7,850	6,769	-----	500	-----	-----	-----	-----	-----	second half of 2024 2024下半年
NTE-HW5-1	Minor improvement works to clarifiers and other associated facilities at Pak Kong water treatment works	北港濾水廠之澄清池及相關設施的小型改善工程	N	7,850	-----	-----	1,000	900	3,000	2,950	-----	-----	second half of 2026 2026下半年
NTE-HW4-1*	Renovation and improvement works to the Tai Mei Tuk raw water pumping stations and ancillary facilities of Plover Cove Reservoir, 2023-2024 programme	2023-2024年度大美督原水抽水站及船灣淡水湖相關設施的翻新及小型改善工程	N	7,850	-----	-----	2,000	500	5,350	-----	-----	-----	second half of 2026 2026下半年
1DBWF	Risk-based improvement of fresh water mains along Arsenal Street, Jaffe Road, Gloucester Road and Harcourt Road, Wan Chai	灣仔軍器廠街、謝斐道、告士打道及夏懿道食水管風險為本改善工程	Y	7,870	1,310	491	3,000	1,500	2,060	-----	-----	-----	first half of 2025 2025上半年
15GWS	Risk-based improvement of salt water mains at Saigon Street, Yau Tsim Mong	油尖旺區西貢街的鹹水管風險為本改善工程	Y	7,870	43	63	500	2,000	2,000	500	500	-----	first half of 2027 2027上半年
1LHWF	Risk-based improvement of fresh water mains at Lo Fai Road, Tai Po	大埔露輝路的食水管風險為本改善工程	Y	7,870	684	683	1,000	1,000	1,000	2,000	500	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1ATWF	Pilot Project for the Development of Digital Twins for Fresh Water Network in selected areas of New Territories East	在新界東區選定的範圍內開發食水供應網絡數碼分身的先導項目	Y	7,870	2,538	230	2,100	1,800	1,258	-----	-----	-----	second half of 2025 2025下半年
59LWC	Renovation and improvement works to service reservoirs and water tanks on Lantau and outlying islands, 2023-2024 programme	2023-2024年度大嶼山及離島區之配水庫及水缸小型翻新及改善工程計劃	Y	7,870	-----	265	1,000	1,000	5,000	-----	-----	-----	first half of 2026 2026上半年
1XZWF*	Renovation and improvement works to Silver Mine Bay water treatment works, 2023-2024 programme	2023-2024年度銀礦灣濾水廠的翻新及改善工程計劃	N	7,870	-----	-----	1,100	2,900	1,700	2,170	-----	-----	first half of 2026 2026上半年
1RWF	Improvement works to fire service facilities at four water treatment works, 2022-2023 programme	2022-2023年度四間濾水廠消防設備改善工程	Y	7,870	-----	-----	1,800	1,000	3,800	1,000	270	-----	second half of 2026 2026下半年
1SWWF	Improvement to the clarifier tank no. 6 and other associated facilities at Sheung Shui water treatment works	上水濾水廠第6號澄清池及其他相關設施改善工程	Y	7,870	-----	-----	3,000	800	2,000	2,070	-----	-----	second half of 2025 2025下半年
62KWC	Risk-based improvement of fresh and salt water mains in areas at Kwai Yik Road, Tai Wo Hau Road, No. 63 to No. 69 Container Port Road, Tsing Kwai Highway, Wo Tong Tsui Street and Shek Li Street, Kwai Tsing	葵青葵益道、大窩口道、貨櫃碼頭路63號至69號、青葵公路、禾塘咀街及石梨街食水及鹹水水管風險為本改善工程	Y	7,880	3,124	420	3,700	500	556	-----	-----	-----	second half of 2024 2024下半年
1MHWF	Application of On-Site Storage for Water Supply Systems in Hong Kong – Feasibility Study	於香港應用就地儲存供水系統 - 可行性研究	Y	7,890	2,472	927	3,708	1,710	-----	-----	-----	-----	first half of 2024 2024上半年
46GWS*	Risk-based improvement of salt water mains at Ting Kok Road near Fung Yuen Road, Tai Po	大埔區汀角路鄰近鳳園路的鹹水水管風險為本改善工程	Y	7,890	1,450	1,650	2,000	1,000	3,000	50	50	-----	first half of 2027 2027上半年
55LWC	Renovation and improvement works to pumping stations in Sai Kung, Ma On Shan and Tseung Kwan O areas, 2023-2024 programme	2023-2024年度西貢、馬鞍山、將軍澳區抽水站之小型翻新及改善工程計劃	Y	7,890	-----	117	200	1,100	2,500	2,340	1,750	-----	second half of 2027 2027下半年
29KWC	Improvement of salt and raw water mains at the slope adjacent to University Drive near Chow Yei Ching Building	大學道旁斜坡近周亦卿樓鹹水及原水水管改善工程	Y	7,900	2,610	537	600	1,500	1,500	1,690	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
S'000 (千元)													
95KWC	Improvement of fresh and salt water supply networks in Homantin, Mong Kok and Yau Ma Tei areas, 2022-2023 programme	2022-2023年度何文田、旺角及油麻地區的食水及鹹水供應網絡改善計劃	Y	7,900	3,643	2,428	2,757	1	633	633	-----	-----	second half of 2024 2024下半年
28GWS	Improvement of electrical and instrumentation equipment at Lok On Pai salt water pumping station	樂安排海水抽水站電器及儀器設備之改善工程	Y	7,900	5,403	-----	-----	1,000	500	-----	-----	-----	first half of 2026 2026上半年
1XCWF*	Upgrading of Instruments, Equipment and the Associated Facilities for Enhancing the Security of Water Treatment Works in Hong Kong and Islands Region	水務署香港及離島區濾水廠加強儀器、設備及相關設施安全改善計劃	Y	7,900	-----	-----	1,580	2,370	2,370	1,580	-----	-----	second half of 2027 2027下半年
77KWC	Renovation and improvement works to pumping stations in Sai Kung, Ma On Shan and Tseung Kwan O areas, 2022-23 programme	2022-2023年度西貢、馬鞍山、將軍澳區抽水站之小型翻新及改善工程計劃	Y	7,910	554	2,488	2,729	790	1,970	1,441	425	-----	second half of 2027 2027下半年
1VHWF	Renovation and improvement works to service reservoirs and water tanks in Sai Kung area, 2023-2024 programme	2023-2024年度西貢區的配水庫及水缸翻新及改善工程計劃	Y	7,910	-----	-----	200	1,100	2,500	2,360	1,750	-----	second half of 2027 2027下半年
SDU_002*	Upgrading of Data Communication Links of Water Treatment Works in New Territories East Region	水務署新界東區濾水廠數據通訊網絡改善計劃	N	7,910	-----	-----	-----	2,600	2,120	1,850	1,340	-----	second half of 2028 2028下半年
1TBWF*	Risk-based improvement of fresh mains at Tung Hang Mei Tsuen and from South Lantau Road to Pui O Beach, Lantau Island	大嶼山東坑尾村及由嶼南道至貝澳泳灘食水水管風險為本改善工程	Y	7,920	-----	604	4,000	1,500	2,420	-----	-----	-----	second half of 2024 2024下半年
1NBWF	Flow control and monitoring works to plumbing appurtenances in government premises and facilities, schools, public housing estates and private housing estates in Hong Kong Region and Islands, 2022-2023 programme	2022-2023年度香港及離島區政府建築物及設施、學校、公共屋邨及私人屋苑用水設備的流量控制及監測工程計劃	Y	7,920	1,545	186	3,545	1,500	1,325	-----	-----	-----	first half of 2026 2026上半年
1PZWF	Improvement works of filter nos. 1, 2, 3 and 4, and renovation of ancilliary facilities at Red Hill water treatment works	紅山濾水廠第1、2、3及4號濾水池改善工程計劃及紅山濾水廠改善工程	Y	7,920	852	1,020	1,493	1,000	2,000	-----	-----	-----	second half of 2026 2026下半年
1RXWF	Renovation and improvement works to fresh water service reservoirs and water tanks in Wan Chai, Shouson Hill, Chung Hom Kok and Stanely area, 2022-2023 programme	2022-2023 年度灣仔、壽臣山、春坎角及赤柱區之配水庫及水缸重修及改善工程計劃	Y	7,920	-----	16	300	2,000	2,000	-----	-----	-----	second half of 2026 2026下半年
1TKWF*	Improvement works to filter bed no.1 at Silver Mine Bay water treatment works	銀礦灣濾水廠第1號濾水池的改善工程計劃	Y	7,920	-----	-----	500	3,000	1,500	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)	
1VTWF*	Ground investigation works at Shek Pik reservoir	石壁水塘的勘探工程	Y	7,920	-----	-----	-----	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1KFWF	Improvement of electrical equipment at various waterworks installations in Tai Po and North District, 2022-2023 programme	2022-2023年度大埔及北區水務設施電器設備之改善工程	Y	7,920	3,638	1,029	2,600	500	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1LWWF	Minor renovation and improvement to Lower Shing Mun Reservoir, 2022-2023 programme	2022-2023年度下城門水塘的小型復修及改善工程計劃	Y	7,920	753	183	1,500	1,750	1,420	1,000	1,497	-----	-----	second half of 2026 2026下半年
84GWS	Improvement of Salt Water Mains on the T6 Bridge of Tate's Cairn Highway, Sha Tin	沙田大老山公路T6橋鹹水管改善工程	Y	7,920	-----	-----	1,000	1,000	5,920	-----	-----	-----	-----	second half of 2024 2024下半年
71GWS*	Improvement of salt water supply network at Yuen Shin Road near Dai Fuk Street in Tai Po	大埔完善路近大福街的鹹水供應系統改善工程	Y	7,920	-----	-----	400	1,000	6,520	-----	-----	-----	-----	second half of 2024 2024下半年
1EAWF	Minor renovation and improvement works to High Island tunnel and intake facilities in Sha Tin and Sai Kung areas, 2021-2022 programme	2021-2022年度沙田及西貢區之萬宜輸水隧道和入口設施的小型翻新及改善工程	Y	7,920	4,074	143	1,205	800	1,120	720	-----	-----	-----	second half of 2026 2026下半年
29EWS	Improvement works to electrofusion joints of the salt water mains at Tai Po Road – Sha Tin Section	沙田大埔公路(沙田段)鹹水管的電熔接頭改善工程	Y	7,920	7,521	-----	300	98	-----	-----	-----	-----	-----	second half of 2024 2024下半年
39KWC	Improvement of fresh and salt water supply networks at A Kung Kok in Sha Tin, 2021-2022 programme	2021-2022年度沙田亞公角食水及鹹水管道改善計劃	Y	7,920	13	-----	100	500	4,000	3,306	-----	-----	-----	second half of 2024 2024下半年
1XDWF*	Upgrading of Instruments, Equipment and the Associated Facilities for Enhancing the Security of Water Treatment Works in New Territories East Region	水務署新界東區濾水廠加強儀器、設備及相關設施安全改善計劃	Y	7,920	-----	-----	1,580	2,380	2,380	1,580	-----	-----	-----	second half of 2027 2027下半年
SDU_001*	Upgrading of Data Communication Links of Water Treatment Works in Hong Kong and Islands Region	水務署香港及離島區濾水廠數據通訊網絡改善計劃	N	7,921	-----	-----	-----	2,711	2,112	1,856	1,242	-----	-----	second half of 2028 2028下半年
31YWF	Risk-based improvement of fresh water mains at Castle Peak Road – Kwai Chung near Tai Wo Hau Sports Centre, Tai Wo Hau Road near Hing Fong Street, Kwai Hing Road near MTR Kwai Hing Station, Kwai Hing Road near Kwai Chung Road and Wing Kei Road, Kwai Chung	葵涌青山公路-葵涌段近大窩口體育館、大窩口道近興芳路、葵興路近港鐵葵興站、葵興道近葵涌道及永基路食水水管風險為本改善工程	Y	7,930	5,227	2,163	2,170	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
1CAWF	Risk-based improvement of fresh water mains at Ngau Chi Wan Village, Wong Tai Sin	黃大仙區牛池灣村食水水管風險為本改善工程	Y	7,930	301	663	1,000	1,170	260	500	500	-----	first half of 2027 2027上半年
1TSWF*	Risk-based improvement of fresh water mains at Razor Hill Road, Sai Kung	西貢區碧翠路的食水水管風險為本改善工程	Y	7,940	-----	606	2,000	2,000	1,000	1,000	360	-----	first half of 2027 2027上半年
32LWC	Improvement of mechanical equipment at various waterworks installations in New Territories East Region, 2023 – 2024 programme	2023-2024年度新界東水務設施的機械設備改善工程	Y	7,940	-----	1,430	3,890	2,500	1,550	-----	-----	-----	first half of 2026 2026上半年
1LLWF	Risk-based improvement of fresh water mains at Tai Mong Tsai Road near La Caleta, Sai Kung	西貢區大網仔路鄰近盈峰灣的食水水管風險為本改善工程	Y	7,950	2,264	1,163	1,500	500	500	500	100	-----	first half of 2027 2027上半年
1GMWF	Improvement to fresh water mains in Peak area and the associated slope works	山頂的食水水管改善工程及相關的斜坡工程	Y	7,950	6,756	-----	100	100	994	-----	-----	-----	first half of 2024 2024上半年
1TPWF*	Risk-based improvement of fresh water mains at Ap Chau, North District	北區鴨洲的食水水管風險為本改善工程	Y	7,960	-----	1,390	2,000	2,000	1,000	1,000	360	-----	first half of 2027 2027上半年
1JQWF	Renovation and improvement works to service reservoirs and water tanks in Sai Kung area, 2022-2023 programme	2022-2023年度西貢區的配水庫及水缸翻新及改善工程計劃	Y	7,970	1,248	107	200	790	1,200	2,495	2,036	-----	second half of 2027 2027下半年
95XWF	Minor improvement of Dongjiang water mains in North District and Tai Po District during annual shutdown, 2019-20 programme	2019-2020年度北區及大埔區東江水輸水管年度停水期間的小型改善工程	Y	7,970	7,696	3	100	100	-----	-----	-----	-----	second half of 2024 2024下半年
1MNWF	Condition assessment of fresh water main from Hung Hom near Tai Wan Salt Water Pumping Station to North Point near Shu Kuk Street (Advance Works)	紅磡近大環海水抽水站至北角近書局街食水水管的狀況調查(前期工程)	Y	7,980	-----	-----	200	200	3,000	3,000	100	-----	first half of 2027 2027上半年
1TLWF*	Renovation and improvement works to Tai Long Wan catchwaters and adjacent access roads on Lantau Island, 2023-2024 programme	2023-2024年度大嶼山大浪灣引水道及道路的翻新及改善工程	Y	7,980	-----	1,116	1,200	3,000	1,500	-----	-----	-----	first half of 2026 2026上半年
1XSWF*	Renovation and improvement works to Siu Ho Wan water treatment works, 2023-2024 programme	2023-2024年度小蠔灣濾水廠的翻新及改善工程計劃	N	7,980	-----	-----	1,100	1,700	1,700	3,480	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1CCWF	Renovation and improvement works to ex-Sham Shui Po service reservoir at Mission Hill, Sham Shui Po	深水埗主教山深水埗配水庫翻新及改善工程計劃	Y	7,980	7,340	34	426	-----	107	107	-----	-----	first half of 2024 2024上半年
47KWC	Improvement of electrical and instrumentation equipment at various waterworks installations in New Territories East Region, 2021 – 2022 programme	2021-2022年度新界東區水務設施電器及儀器設備之改善工程	Y	7,980	4,732	198	1,212	450	-----	-----	-----	-----	first half of 2025 2025上半年
88KWC	Improvement of electrical and instrumentation equipment at various waterworks installations in New Territories East Region, 2022 – 2023 programme	2022-2023年度新界東區水務設施電器及儀器設備之改善工程	Y	7,980	2,760	2,122	2,540	721	-----	-----	-----	-----	first half of 2025 2025上半年
83GWS*	Pilot Trial on Implementing Lime Dosing System for Corrosion Inhibition and Protection of Salt Water Distribution System	鴨脷洲海水抽水站石灰增設試驗系統	Y	7,990	-----	-----	-----	5,450	1,500	520	520	-----	first half of 2025 2025上半年
HK-23-02*	Adoption of Smart Site Safety System for Contract No. 1/WSD/23(L)	合約編號1/WSD/23(L)實施的安全智慧工地系統	N	8,000	-----	-----	1,000	1,000	1,500	1,500	1,500	1,500	second half of 2027 2027下半年
HK-23-07*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Features Nos 11SE-C/C212, 15NE-A/C212, 11SE-C/R282, 11SE-C/CR691, 11SE-C/C693, 11SE-C/C682, 11SW-D/CR646, 2023 - 2024 programme	2023-2024年度斜坡號碼11SE-C/C212, 15NE-A/C212, 11SE-C/R282, 11SE-C/CR691, 11SE-C/C693, 11SE-C/C682, 11SW-D/CR646的初步緊急工程及後續緊急工程	N	8,000	-----	-----	2,000	1,500	1,000	-----	-----	-----	second half of 2024 2024下半年
HK-23-08*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Features Nos 11SE-D/FR111, 11SE-A/C390, 11SE-D/CR617, 11SW-D/CR760, 2023 - 2024 programme	2023-2024年度斜坡號碼11SE-D/FR111, 11SE-A/C390, 11SE-D/CR617及11SW-D/CR760的初步緊急工程及後續緊急工程	N	8,000	-----	-----	2,000	1,500	1,000	-----	-----	-----	second half of 2024 2024下半年
HK-23-10*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Features Nos 15NW-C/C44 and 15NW-C/C45, 2023 - 2024 programme	2023-2024年度斜坡號碼15NW-C/C44及15NW-C/C45的初步緊急工程及後續緊急工程	N	8,000	-----	-----	2,000	1,500	1,000	-----	-----	-----	second half of 2024 2024下半年
HK-23-12*	Initial Emergency Works (IRW) and Subsequent Emergency Works (SEW) to Features Nos 13NW-D/C7, 13NW-D/C54, 13NW-D/C48 and 13NW-D/CR41, 2023 - 2024 programme	2023-2024年度斜坡號碼13NW-D/C7, 13NW-D/C54, 13NW-D/C48及13NW-D/CR41的初步緊急工程及後續緊急工程	N	8,000	-----	-----	2,000	1,500	1,000	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
30XWF	Condition survey of fresh water inlet mains of Siu Lam Fresh Water Service Reservoir	小纜食水配水庫入水水管的狀況勘測	Y	8,000	5,173	-----	1,000	1,826	-----	-----	-----	-----	first half of 2025 2025上半年
51VWF	Minor renovation and improvement works to waterworks inside Lower Shing Mun Reservoir	下城門水塘內水務設施之小型翻新及改善工程計劃	Y	8,030	6,035	11	100	800	1,094	-----	-----	-----	second half of 2025 2025下半年
12ZWF	Renovation works to filter bed nos. 9 to 16 and other associated facilities at Au Tau water treatment works	凹頭濾水廠濾水池編號9至16及相關設施的翻新工程	Y	8,030	2,382	1,171	1,300	1,300	1,200	1,200	-----	-----	second half of 2023 2023下半年
67ZWF	Upgrading works for Water Supplies Department slope no. 7SW-A/CR111, Shing Mun Reservoir	水務署斜坡改善工程 - 斜坡編號 7SW-A/CR111, 城門水塘	Y	8,040	2,100	5,498	5,498	221	221	-----	-----	-----	first half of 2026 2026上半年
98ZWF	Upgrading works for Water Supplies Department slope no. 7SW-C/C560, Shing Mun Catchwater	水務署斜坡改善工程 - 斜坡編號 7SW-C/C560, 城門引水道	Y	8,040	3,109	4,655	4,655	138	138	-----	-----	-----	first half of 2026 2026上半年
74UWF	Improvement to pipeworks and watertightness of building roof of Muk Wu No. 3 raw water pumping station	木湖三號原水抽水站的管道改善及樓宇天面防漏工程	Y	8,090	7,892	81	100	-----	-----	-----	-----	-----	second half of 2024 2024下半年
1VCWF	Upgrading works for Water Supplies Department slope no. 7NW-A/C32, Tai Po Tau Raw Water Pumping Stations	水務署斜坡改善工程 - 斜坡編號 7NW-A/C32, 大埔頭原水抽水站	Y	8,170	-----	-----	2,451	2,451	2,451	817	-----	-----	first half of 2026 2026上半年
08YWF	Risk-based improvement of fresh water mains along Chai Wan Kok Street between TML Tower and Golden Bear Industrial Centre, Tsuen Wan	荃灣柴灣角街介乎TML廣場與金熊工業中心食水水管風險為本改善工程	Y	8,200	6,060	2,135	2,140	-----	-----	-----	-----	-----	first half of 2024 2024上半年
95WWF	Minor renovation and improvement of the inlet mains of Au Tau fresh water pumping station and Au Tau water treatment works	凹頭食水抽水站及凹頭濾水廠之進水管的小型翻新及改善工程計劃	Y	8,250	7,897	14	100	-----	-----	-----	-----	-----	second half of 2022 2022下半年
05YWF	Improvement works for Tuen Mun water treatment works, 2019-2020 Programme	2019-2020年度屯門濾水廠之改善工程計劃	Y	8,250	7,643	302	400	-----	-----	-----	-----	-----	second half of 2022 2022下半年
1CTWF	Ground Investigation for upgrading works to six registered Water Supplies Department slopes in Hong Kong and Islands Region and New Territories East Region	改善六個位於香港及離島區和新界東區的已登記水務署斜坡所需之勘探工程	Y	8,350	1,909	6,282	6,282	79	79	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1VJWF*	Risk-based improvement of fresh water mains at Ching Cheung Road near Yuen Ching Kok, Sham Shui Po	深水埗區呈祥道鄰近元清閣的食水水管風險為本改善工程	Y	8,400	-----	318	1,000	1,000	500	500	400	-----	first half of 2027 2027上半年
1ARWF	Renovation and improvement works for waterworks access roads in Tuen Mun and Yuen Long areas, 2021 – 2022 programme	2021-2022年度屯門及元朗區水務設施通路及改善工程計劃	Y	8,400	5,269	1,520	1,600	1,000	-----	-----	-----	-----	second half of 2024 2024下半年
07GWS	Risk-based improvement of salt water mains at Kwei Chow Street, To Kwa Wan Road and Sheung Heung Road, Kowloon City	九龍區貴州街、土瓜灣道及上鄉道的鹹水水管風險為本改善工程	Y	8,440	204	6	1,000	2,500	2,500	2,000	100	-----	first half of 2027 2027上半年
SS2_004	Upgrading works for Water Supplies Department slope no. 7SW-C/C561, Shing Mun Catchwater	水務署斜坡改善工程 - 斜坡編號 7SW-C/C561, 城門引水道	N	8,460	-----	-----	4,374	3,384	702	-----	-----	-----	first half of 2026 2026上半年
SS2_005	Upgrading works for Water Supplies Department slope no. 11NW-A/F82, Lai Chi Kok Pumping Station	水務署斜坡改善工程 - 斜坡編號 11NW-A/F82, 荔枝角食水抽水站	N	8,460	-----	-----	4,653	3,384	423	-----	-----	-----	first half of 2026 2026上半年
SS2_007*	Upgrading works for Water Supplies Department slope no. 7SW-C/C48, Kwai Shing	水務署斜坡改善工程 - 斜坡編號 7SW-C/C48, 葵盛	N	8,460	-----	-----	5,076	3,384	-----	-----	-----	-----	first half of 2026 2026上半年
20HWC	Improvement of fresh and salt water mains and implementation of pressure management in Lai Chi Kok, Cheung Sha Wan, Sham Shui Po, Tai Kok Tsui, Shek Kip Mei and Tai Wo Ping areas, 2014 -2015 programme	2014-2015年度荔枝角、長沙灣、深水埗、大角咀、石硤尾及大窩坪食水和鹹水管改善和水壓管理工程計劃	Y	8,490	8,393	84	84	-----	7	5	-----	-----	second half of 2023 2023下半年
81RWF	Minor renovation and improvement works to High Island tunnel and intake facilities in Sha Tin and Sai Kung areas, 2015-2016 programme	2015-2016年度沙田及西貢區之萬宜輸水隧道和入口設施的小型翻新及改善工程計劃	Y	8,510	8,054	93	94	-----	-----	-----	-----	-----	second half of 2024 2024下半年
78JWC	Improvement of the fresh and salt water supply networks in Shouson Hill, Deep Water Bay, Repulse Bay, Stanley and Shek O areas, 2019-2020 programme	2019-2020年度壽臣山、深水灣、淺水灣、赤柱及石澳的食水及鹹水供水網絡改善計劃	Y	8,560	1,517	993	1,000	50	-----	-----	-----	-----	first half of 2024 2024上半年
06RWF	Improvement of fresh water supply networks on Cheung Chau, Peng Chau and Lamma Island, 2014-2015 programme	2014-2015年度長洲、坪洲及南丫島的食水管改善工程計劃	Y	8,563	7,708	241	300	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1KKWF	Risk-based improvement of fresh water mains at Wan Po Road and Po Shun Road, Tseung Kwan O, Sai Kung	西貢將軍澳環保大道及寶順路的食水水管風險為本改善工程	Y	8,620	100	(0)	100	1,100	2,000	2,000	100	-----	first half of 2027 2027上半年
47FWS	Structural strengthening to Tsuen Wan salt water pumping station	荃灣海水抽水站的結構加固工程	Y	8,620	4,501	765	1,500	1,000	1,619	-----	-----	-----	first half of 2025 2025上半年
38ZWF	Leak investigation of water mains for planning of improvement works and implementation of urgent improvement works in New Territories West, 2020 – 2021 programme	2020-2021 年度水管滲漏調查以計劃新界西區的改善工程及進行緊急改善工程	Y	8,650	3,782	662	1,200	1,200	2,000	-----	-----	-----	first half of 2026 2026上半年
1DPWF	Risk-based improvement of fresh water mains at Tsz Wan Shan Road and Wai Wah Street, Wong Tai Sin	黃大仙區慈雲山道及惠華街食水水管風險為本改善工程	Y	8,680	1,289	1	500	500	3,000	3,000	100	-----	first half of 2027 2027上半年
99BWS	Risk-based improvement of fresh water main along Kwai Tsing Road from Tsing Yi Salt Water Pumping Station to Tsing Yi Interchange, New Territories	新界西葵青路由青衣鹹水抽水站至青衣交匯處食水水管風險為本改善工程	Y	8,690	8,323	39	50	-----	-----	-----	-----	-----	first half of 2024 2024上半年
87ZWF	Minor renovation and improvement of Muk Wu no. 2 raw water pumping station, 2020-2021 programme	2020-2021 年度木湖二號原水抽水站的小型翻新及改善工程	Y	8,690	6,910	236	1,000	100	-----	-----	-----	-----	second half of 2024 2024下半年
1KVWF	Improvement works to fresh water service reservoirs and water tanks in Kwai Tsing area, 2022-2023 programme	2022-2023 年度葵青區之食水配水庫及食水缸的改善工程	Y	8,690	2,093	2,334	3,500	1,200	1,897	-----	-----	-----	second half of 2025 2025下半年
46YWF	Risk-based improvement of fresh water mains at So Kwun Wat Tsuen, So Kwun Wat Road near Kwun Chui Road and Lung Mun Road near Butterfly Estate, Tuen Mun	屯門掃管笏村、掃管笏路近管翠路及龍門路近蝴蝶邨食水水管風險為本改善工程	Y	8,710	5,996	250	260	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1QBWF	Upgrading works for Water Supplies Department slope no. 7SW-C/C308	水務署斜坡改善工程 - 斜坡編號 7SW-C/C308，葵涌北食水配水庫	Y	8,710	5,431	2,848	3,063	215	-----	-----	-----	-----	first half of 2026 2026上半年
42LWC	Inspection and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installation in New Territories East region, 2023-2024 programme	2023-2024 年度新界東區的水務署斜坡及水務設施樹木及園景檢查及小型改善工程	Y	8,750	-----	-----	3,200	1,700	2,000	1,850	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
85JWC	Improvement of fresh and salt water supply networks in Quarry Bay and Happy Valley Areas, 2019-2020 programme	2019-2022年度鰂魚涌及跑馬地區食水及鹹水供應網絡改善工程計劃	Y	8,800	3,829	11	2,000	2,000	-----	-----	-----	-----	second half of 2025 2025下半年
92EWS	Improvement of salt water mains along Tsing Wun Road near Yip Wong Road in Tuen Mun	屯門區青雲路近業旺路鹹水水管工程	Y	8,800	5,012	468	700	1,244	1,843	-----	-----	-----	first half of 2026 2026上半年
04YWF	Improvement works for Au Tau water treatment works, 2019-2020 Programme	2019-2020年度凹頭濾水廠之改善工程計劃	Y	8,800	6,372	701	1,200	800	-----	-----	-----	-----	second half of 2022 2022下半年
76YWF	Improvement works to 8 nos. filter beds and other associated facilities at Tuen Mun water treatment works	屯門濾水廠8個濾水池及相關設施的改善工程計劃	Y	8,800	6,000	248	800	800	700	-----	-----	-----	second half of 2023 2023下半年
36XWF	Replacement of galvanised iron pipes for improvement of fresh water supply networks in Tsuen Wan, 2019 – 2020 programme	2019-2020年度荃灣區之更換鍍鋅鐵管的食水供應網絡改善工程	Y	8,840	4,410	733	734	1,000	2,696	-----	-----	-----	first half of 2024 2024上半年
79JWC	Improvement of the fresh and salt water supply networks in Chai Wan and Siu Sai Wan areas, 2019-2020 programme	2019-2020年度柴灣及小西灣的食水及鹹水供水網絡改善計劃	Y	8,850	4,528	80	380	50	-----	-----	-----	-----	first half of 2024 2024上半年
1QHWF*	Risk-based improvement of salt water mains at Tai Wo Ping near Li Cheng Uk Swimming Pool Rest Garden, Sham Shui Po	深水埗區大窩坪鄰近李鄭屋游泳池的鹹水水管風險為本改善工程	Y	8,880	880	(49)	1,500	1,000	1,000	100	50	-----	first half of 2027 2027上半年
61WWF	Risk-based improvement of fresh water mains along MacDonnell Road between Donnell Court and the junction of Kennedy Road, Central	中環麥當勞道介乎瑞納大廈與堅尼地道交界之間的食水水管風險為本水管改善工程	Y	8,900	8,615	283	285	-----	-----	-----	-----	-----	second half of 2023 2023下半年
58FWS	Risk-based improvement of salt water mains from King's Road to North Point Salt Water Service Reservoir near Fort Street, Eastern District	東區英皇道至北角海水配水庫近堡壘街鹹水水管風險為本改善工程	Y	8,920	8,304	185	350	120	146	-----	-----	-----	first half of 2025 2025上半年
1WSWF*	Risk-based improvement of Fresh water mains at Kwong Fuk Road near On Fu Road, Tai Po	大埔區廣福道鄰近安富道的食水水管風險為本改善工程	Y	8,980	-----	-----	500	2,000	2,000	900	80	-----	first half of 2027 2027上半年
1KCWF	Risk-based improvement of fresh water mains at Kwei Chow Street, Mei King Street and San Ma Tau Street, Kowloon City	九龍區貴州街、美景街及新碼頭街的食水水管風險為本改善工程	Y	9,000	1,332	(416)	500	500	3,000	3,000	100	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
71UWF	Renovation and improvement works to Yau Tong No. 2 fresh water service reservoir	油塘二號食水配水庫翻新及改善工程	Y	9,000	8,974	8	17	-----	4	4	-----	-----	first half of 2024 2024上半年
59WWF	Improvement works to building structures in Ma On Shan Water Treatment Works	馬鞍山濾水廠結構改善工程計劃	Y	9,000	4,485	859	1,000	800	1,580	1,134	-----	-----	second half of 2026 2026下半年
44LWC	Improvement works to pumping stations and pump houses in Tsuen Wan and Kwai Tsing areas, 2023-2024 programme	2023-2024年度荃灣及葵青區之抽水站及泵房的改善工程	Y	9,000	-----	-----	500	600	4,000	3,900	-----	-----	second half of 2026 2026下半年
1UYWF	Improvement works to fresh water service reservoirs and water tanks in Kwai Tsing area, 2023-2024 programme	2023-2024年度葵青區之食水配水庫及食水缸的改善工程	Y	9,000	-----	-----	1,000	1,000	3,500	3,500	-----	-----	second half of 2026 2026下半年
60KWC	Risk-based improvement of fresh and salt water mains along Wah Fat Street near Harvest Garden, Tuen Mun	屯門華發街近恒豐園食水及鹹水管風險為本改善工程	Y	9,040	1,482	1,161	3,000	2,000	2,558	-----	-----	-----	first half of 2024 2024上半年
1KRWF	Condition assessment of fresh water mains along Cotton Tree Drive from Garden Road Fresh Water Pumping Station to Far East Finance Centre, Central	中環紅棉路由花園道食水抽水站至遠東金融中心食水管狀況評估	Y	9,060	-----	1,636	1,800	2,000	5,260	-----	-----	-----	first half of 2025 2025上半年
97HWC	Improvement to fresh and salt water mains in Kowloon City, San Po Kong and Kowloon Bay areas, 2016 - 2017 programme	2016-2017年度九龍城、新蒲崗及九龍灣區食水及鹹水管改善工程計劃	Y	9,070	8,082	116	200	457	280	50	-----	-----	first half of 2026 2026上半年
1KWWF	Improvement works to catchwaters and waterworks access roads in Tsuen Wan and Kwai Tsing areas, 2022 - 2023 programme	2022-2023年度荃灣及葵青區之引水道及道路的改善工程	Y	9,090	4,900	62	2,200	1,000	990	-----	-----	-----	second half of 2025 2025下半年
1MAWF	Risk-based improvement of fresh water mains at Queen's Road Central near Henley Building and Lower Albert Road between Ice House Street and Upper Albert Road, Central	中環皇后大道中近乎衡怡大廈和下亞厘畢道介乎雪廠街與上亞厘畢道食水管風險為本改善工程	Y	9,110	1,978	777	2,000	2,000	3,132	-----	-----	-----	first half of 2025 2025上半年
55JWC	Improvement of electrical and instrumentation equipment at various waterworks installations in Kowloon Region, 2018-2019 programme	2018-2019年度九龍區水務設施電器及儀器設備之改善工程計劃	Y	9,110	8,674	103	253	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1PLWF	Risk-based improvement of fresh water mains at Wan Po Road, Tseung Kwan O, Sai Kung	西貢將軍澳環保大道的食水管風險為本改善工程	Y	9,170	221	(78)	3,000	2,000	2,000	1,000	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
51GWS*	Risk-based improvement of salt water mains at Tai Po Road near Beacon Hill Salt Water Pumping Station, Sham Shui Po	深水埗區大埔公路鄰近畢架山道鹹水抽水站的鹹水水管風險為本改善工程	Y	9,220	-----	116	1,000	5,000	1,000	1,000	1,000	-----	first half of 2027 2027上半年
98WWF	Replacement of galvanised iron pipes for improvement of fresh water supply networks in Kwai Chung and Tsing Yi, 2019 – 2020 programme	2019-2020年度葵涌及青衣區之更換鍍鋅鐵管的食水供應網絡改善工程	Y	9,240	2,596	139	843	1,000	2,000	1,800	1,000	-----	second half of 2028 2028下半年
1FNWF	Risk-based improvement of fresh water mains along Ho Pong Street and Pui To Road, Tuen Mun	屯門河傍街及杯渡路食水水管風險為本改善工程	Y	9,270	420	-----	2,500	1,500	1,000	3,850	-----	-----	second half of 2024 2024下半年
1WLWF*	Provision of Mechanical and Electrical Equipment for Enhancement of Cheung Sha water treatment works	為長沙濾水廠改善工程提供及安裝機械及電機設備	Y	9,280	-----	-----	43	3,000	5,280	957	-----	-----	second half of 2025 2025下半年
39ZWF	Minor renovation and improvement works to catchwaters in Sha Tin area, 2020-2021 programme	2020-2021年度沙田區引水道之小型翻新及改善工程計劃	Y	9,300	7,439	-----	500	800	561	-----	-----	-----	second half of 2025 2025下半年
34XWF	Investigation Works on Tai Tam Intermediate Reservoir	大潭中水塘—勘查研究	Y	9,350	6,358	-----	-----	710	-----	-----	-----	-----	second half of 2020 2020下半年
78VWF	Renovation and improvement works to Ngau Tam Mei water treatment works, 2018-2019 programme	2018-2019年度牛潭尾濾水廠的翻新及改善工程計劃	Y	9,350	9,038	24	25	-----	-----	-----	-----	-----	second half of 2021 2021下半年
13YWF	Improvement works for fresh water service reservoirs in Tuen Mun area, 2019 - 2020 programme	2019-2020年度屯門區食水配水庫之改善工程計劃	Y	9,350	9,101	32	50	-----	-----	-----	-----	-----	second half of 2022 2022下半年
07LWC	Upgrading of the WSD SCADA System (New Territories West Region)	水務署監控及資料收集系統之升級工程 (新界西區)	Y	9,370	2,504	1,642	3,200	2,120	1,180	366	-----	-----	second half of 2026 2026下半年
1NHWF	Use of recycled water in district cooling systems in Hong Kong - feasibility study	香港區域供冷系統使用循環再用之水 - 可行性研究	Y	9,410	1,764	-----	3,396	4,250	-----	-----	-----	-----	first half of 2025 2025上半年
09XWF	Improvement to the clarifier tank no. 4 and other associated facilities at Sheung Shui water treatment works	上水濾水廠第4號澄清池改善工程	Y	9,500	8,247	891	900	100	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
11YWF	Improvement to the clarifier tank no. 5 and other associated facilities at Sheung Shui water treatment works	上水濾水廠第5號澄清池及其他相關設施改善工程	Y	9,500	8,062	837	900	100	-----	-----	-----	-----	second half of 2024 2024下半年
55YWF	Performance-based Water Loss Management in New Territories East, Pilot Programme 2020 – 2021	2020-2021年度與測漏成效掛鉤的新界東區用水流失管理試驗計劃	Y	9,500	2,680	-----	150	500	6,169	-----	-----	-----	second half of 2024 2024下半年
74KWC	Inspection and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installation in New Territories East region, 2022-2023 programme	2022-2023年度新界東區的水務署斜坡及手務設施樹木及園景檢查及小型改善工程	Y	9,520	5,875	199	900	800	900	1,044	-----	-----	second half of 2026 2026下半年
15VWF	Improvement of the measurement accuracy to medium sized water meters	改善中型水錶準確性工程計劃	Y	9,550	7,629	88	1,516	-----	-----	-----	-----	-----	first half of 2023 2023上半年
1ERWF	Risk-based improvement of fresh water mains at Jockey Club Road and Ma Sik Road, North District	北區馬會道及馬適路食水水管風險為本改善工程	Y	9,580	278	(145)	500	500	3,000	3,000	100	-----	first half of 2027 2027上半年
06ZWF	Improvement of mechanical equipment at four waterworks installations in New Territories West Region, 2020-2021 programme	2020-2021年度新界西區四個水務設施的機械設備改善工程	Y	9,680	6,745	1,619	2,200	368	367	-----	-----	-----	first half of 2026 2026上半年
07UWF	Improvement to the watertightness of sedimentation tanks and alum saturation tanks in Siu Ho Wan water treatment works	小蠔灣濾水廠沉澱池及明礬飽和缸的防水改善工程	Y	9,700	8,313	710	800	-----	-----	-----	-----	-----	first half of 2023 2023上半年
1NZWF	Risk-based improvement of fresh water mains at Kwei Chow Street, To Kwa Wan Road and Sheung Heung Road, Kowloon City	九龍城區貴州街、土瓜灣道及上鄉道的食水水管風險為本改善工程	Y	9,730	352	(76)	500	500	3,000	3,000	100	-----	first half of 2027 2027上半年
1CUWF	Ground Investigation for upgrading works to seven registered Water Supplies Department slopes in Kowloon Region and New Territories West Region	改善七個位於九龍區和新界西區的已登記水務署斜坡所需之勘探工程	Y	9,740	1,578	8,162	8,162	-----	-----	-----	-----	-----	first half of 2026 2026上半年
19VWF	Risk-based improvement of fresh water mains at Connaught Road Central in Central	中環幹干諾道中的食水水管風險為本水管改善工程	Y	9,770	8,261	734	740	-----	-----	-----	-----	-----	first half of 2024 2024上半年
18GWS	Risk-based improvement of salt water mains at Wan Hoi Street near Tak On Street, Kowloon City	九龍城區環海街鄰近德安街的鹹水管風險為本改善工程	Y	9,770	3,564	(356)	500	1,000	1,000	1,000	100	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)	
28TWF	Refurbishment and improvement works to Tai Tam group of reservoirs, 2016-2017 programme	2016-2017年度大潭水塘群的翻新及改善工程計劃	Y	9,770	7,418	760	1,352	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
57JWC	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations in Kowloon region, 2018 – 2019 programme	2018-2019年度九龍區水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃	Y	9,800	8,305	11	333	500	578	83	-----	-----	-----	first half of 2026 2026上半年
1KNWF	Risk-based improvement of fresh water mains at Yuk Yat Street near Kwei Chow Street, Kowloon City	九龍區旭日街鄰近貴州街的食水水管風險為本改善工程	Y	9,820	1,555	2,602	3,000	2,000	800	800	100	-----	-----	first half of 2027 2027上半年
90ZWF	Minor renovation and improvement works to Ma On Shan water treatment works, 2020-2021 programme	2020-2021年度馬鞍山濾水廠小型翻新及改善工程	Y	9,840	8,056	97	500	800	483	-----	-----	-----	-----	second half of 2025 2025下半年
43VWF	Renovation and improvement works to Cheung Sha water treatment works and Tai O water treatment works	長沙及大澳濾水廠的翻新及改善工程	Y	9,850	6,785	96	500	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
03ZWF	Improvement works to the security measures at Tai Po Tau raw water pumping stations	大埔頭原水抽水站的保安設施改善工程計劃	Y	9,850	7,234	(229)	-----	100	-----	-----	-----	-----	-----	second half of 2022 2022下半年
32YWF	Improvement of mechanical equipment at six waterworks installations in New Territories East Region, 2019-2020 programme	2019-2020年度新界東區六個水務設施的機械設備改善工程	Y	9,870	4,324	1,943	3,504	280	450	-----	-----	-----	-----	second half of 2025 2025下半年
78WWF	Renovation and improvement works to the scouring system of Tai Lam Chung Reservoir	大欖涌水塘之出水控制系統的翻新及改善工程	Y	9,900	4,096	86	1,000	1,000	1,500	1,000	1,000	-----	-----	second half of 2027 2027下半年
1AMWF	Minor renovation and improvement of Dongjiang water mains near Lin Fa Tei, Yuen Long	元朗區近蓮花地之東江水輸水管的小型翻新及改善工程計劃	Y	9,900	9,232	271	300	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年
60GWS	Implementation of Water Intelligent Network on Salt Water Network – Feasibility Study	海水供應網絡建立智管網-可行性研究	Y	10,000	-----	1,220	3,100	2,950	1,120	-----	-----	-----	-----	second half of 2025 2025下半年
72JWC	Renovation and improvement works to Diamond Hill No. 2 fresh water service reservoir and Ngau Chi Wan high level fresh water service reservoir	鑽石山二號食水配水庫及牛池灣高地食水配水庫翻新及改善工程	Y	10,000	7,492	326	1,133	808	283	283	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目													
1CGWF	Improvement works for water meters in Hong Kong and Islands Region, 2021 – 2022 Programme	2021-2022年度香港及離島區改善水錶工程計劃	Y	10,030	7,284	-----	500	10	-----	-----	-----	-----	second half of 2021 2021下半年
29ZWF	Improvement works for water meters in New Territories East Region, 2020 – 2021 Programme	2020-2021年度新界東區改善水錶工程計劃	Y	10,030	9,945	-----	10	-----	-----	-----	-----	-----	second half of 2021 2021下半年
1PTWF	Risk-based improvement of fresh water mains at Mong Tseng Tsuen and Mong Tseng Wai, Yuen Long	元朗輞井村和輞井圍食水水管風險為本改善工程	Y	10,040	-----	1,119	2,000	1,000	7,040	-----	-----	-----	second half of 2024 2024下半年
97VWF	Renovation and improvement works to fresh water pumping stations and pump houses in Tsuen Wan and Kwai Tsing areas, 2018 – 2019 programme	2018-2019年度荃灣及葵青區之食水抽水站及泵房的翻新及改善工程	Y	10,100	8,363	440	1,000	736	-----	-----	-----	-----	second half of 2024 2024下半年
65FWS	Risk-based improvement of salt water mains at Mong Kok Road and Sai Yee Street, Yau Tsim Mong	油尖旺區旺角道及洗衣街鹹水水管風險為本改善工程	Y	10,120	2,757	1,823	5,000	1,000	500	500	100	-----	first half of 2027 2027上半年
1FXWF	Risk-based improvement of fresh water mains at Ma Tso Lung and Tung Fong, North District	北區馬草壟及東方食水水管風險為本改善工程	Y	10,150	2,412	(64)	1,000	1,000	3,000	2,500	100	-----	first half of 2027 2027上半年
1JUWF	Risk-based improvement of fresh water mains at Man Lok Street, Man Yue Street and Hok Yuen Street, Kowloon City	九龍區民樂街、民裕街及鶴園街的食水水管風險為本改善工程	Y	10,160	1,736	(327)	500	1,000	1,000	3,000	100	-----	first half of 2027 2027上半年
1TMWF*	Risk-based improvement of fresh water mains at Poplar Street and Sai Yeung Choi Street North, Sham Shui Po	深水埗區白楊街及西洋菜北街的食水水管風險為本改善工程	Y	10,170	-----	134	2,000	5,000	2,000	1,000	170	-----	first half of 2027 2027上半年
04WWF	Risk-based improvement of fresh water mains at Stanley Beach Road and Repulse Bay Road, Southern District, Hong Kong Island	南區赤柱灘路的食水水管風險為本水管改善工程	Y	10,210	10,077	131	133	-----	-----	-----	-----	-----	first half of 2024 2024上半年
91ZWF	Minor renovation and improvement works to Pak Kong water treatment works, 2020-2021 programme	2020-2021年度北港濾水廠小型翻新及改善工程	Y	10,210	9,193	(9)	15	1,002	-----	-----	-----	-----	second half of 2024 2024下半年
60FWS	Risk-based improvement of salt water mains along Nga Chuk Street and Wong Tai Sin Road, Wong Tai Sin	黃大仙區雅竹街及黃大仙道鹹水水管風險為本改善工程	Y	10,220	3,124	242	1,000	1,500	3,500	100	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1UCWF*	Risk-based improvement of fresh water mains at Kong Pui Street, Shatin	沙田區崗背街的食水管風險為本改善工程	Y	10,260	-----	227	2,000	5,000	2,000	1,000	170	-----	first half of 2027 2027上半年
10FWS	Risk-based improvement of salt water mains along Kwong Fuk Road between Tsing Yuen Street and On Fu Road, Tai Po	大埔廣福道介乎靖遠街及安富道鹹水管風險為本改善工程	Y	10,270	8,684	-----	416	-----	-----	-----	-----	-----	second half of 2023 2023下半年
61LWC	Upgrading of the WSD SCADA System (Hong Kong & Islands Region)	水務署監控及資料收集系統之升級工程（香港及離島區）	Y	10,330	-----	3,022	4,022	2,550	3,758	-----	-----	-----	first half of 2025 2025上半年
43GWS*	Risk-based improvement of salt water mains at Hang Hong Street near Ma On Shan Sports Ground Car Park, Shatin	沙田恆康街鄰近馬鞍山運動場停車場的鹹水管風險為本改善工程	Y	10,350	1,609	1,202	5,000	1,000	1,000	1,000	500	-----	first half of 2027 2027上半年
1TCWF*	Risk-based improvement of fresh water mains at Sai Sha Road near Wu Kai Sha Village, Shatin	沙田區西沙路鄰近烏溪沙邨的食水管風險為本改善工程	Y	10,360	-----	1,997	2,000	2,000	4,000	1,000	360	-----	first half of 2027 2027上半年
94ZWF	Upgrading works for Water Supplies Department slope no. 7SW-A/CR112, Shing Mun Catchwater	水務署斜坡改善工程 - 斜坡編號 7SW-A/CR112，城門引水道	Y	10,410	2,100	6,833	6,833	738	738	-----	-----	-----	first half of 2026 2026上半年
35KWC	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations on Lantau and outlying islands, 2021 – 2022 programme	2021-2022年度大嶼山及離島水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃	Y	10,420	1,128	977	1,700	100	5,400	-----	-----	-----	second half of 2024 2024下半年
1RMWF*	Risk-based improvement of fresh water mains at Fa Yuen Street between Bute Street and Mong Kok Road, Yau Tsim Mong	油尖旺區花園街界乎弼街與旺角道之間的食水管風險為本改善工程	Y	10,450	-----	29	2,000	2,000	2,000	2,000	2,000	-----	first half of 2027 2027上半年
64JWC	Minor renovation and improvement works to service reservoirs and water tanks in Sha Tin, Ma On Shan and Tai Po south areas, 2019-2020 programme	2019-2020年度沙田、馬鞍山及大埔南區之配水庫及水缸小型翻新及改善工程計劃	Y	10,450	7,828	10	50	900	1,672	-----	-----	-----	second half of 2025 2025下半年
36YWF	Improvement works to Stage I, II and III clarifiers and other associated facilities at Tuen Mun water treatment works	屯門濾水廠第一、二及三期澄清池及相關設施的改善工程計劃	Y	10,450	9,103	1,227	1,300	-----	-----	-----	-----	-----	second half of 2022 2022下半年
60UWF	Renovation and improvement works to Ho Man Tin west fresh water service reservoir	何文田西食水配水庫翻新及改善工程	Y	10,500	7,630	1,825	1,826	470	350	200	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
70JWC	Renovation and improvement works to Ma Tau Wai fresh water service reservoir and Ho Man Tin high level fresh water service reservoir	馬頭圍食水配水庫及何文田高地食水配水庫翻新及改善工程	Y	10,500	8,770	215	600	829	150	150	-----	-----	second half of 2024 2024下半年
16ZWF	Renovation and improvement works to Diamond Hill fresh water service reservoir and Beacon Hill high level fresh water service reservoir	鑽石山食水配水庫和畢架山高地食水配水庫翻新及改善工程計劃	Y	10,500	10,065	322	323	-----	73	23	-----	-----	first half of 2024 2024上半年
76XWF	Replacement of galvanized iron pipes for improvement of fresh water supply networks in North District, 2019 – 2020 programme	2019-2020年度北區之更換鍍鋅鐵管的食水供應網絡改善工程	Y	10,500	3,203	65	737	500	1,200	1,600	1,600	1,660	second half of 2028 2028下半年
1VDWF*	Risk-based improvement of fresh water mains at Po Yap Road near The Wings, Tseung Kwan O, Sai Kung	西貢區將軍澳寶邑路鄰近天晉的食水水管風險為本改善工程	Y	10,550	-----	2,530	3,000	2,000	2,000	500	50	-----	first half of 2027 2027上半年
03YWF#	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Tsing Yi	青衣區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	10,550	7,739	605	2,811	-----	-----	-----	-----	-----	first half of 2024 2024上半年
19HWC	Improvement of fresh and salt water mains in Tuen Mun, 2014-2015 programme	2014-2015年度屯門區食水及鹹水管道改善計劃	Y	10,560	7,042	338	3,517	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1RKWF*	Risk-based improvement of fresh water mains from Tin Hau Bridge to Shun Tak Fraternal Association Ho Yat Tung Primary School, Tuen Mun	屯門由天后橋至順德聯誼總會何日東小學食水水管風險為本改善工程	Y	10,590	1,598	3,440	3,500	1,500	3,992	-----	-----	-----	second half of 2024 2024下半年
58VWF	Renovation and improvement works to fresh water service reservoirs and water tanks in Kwai Tsing area, 2018-2019 programme	2018-2019年度葵青區之食水配水庫及食水缸的翻新及改善工程	Y	10,650	10,461	85	86	-----	-----	-----	-----	-----	second half of 2024 2024下半年
99XWF	Renovation and improvement works for catchwaters and impounding reservoirs in Hong Kong East, 2019-2020 programme	2019-2020年度香港島東區之引水道及水塘重修及改善工程計劃	Y	10,670	5,024	1,798	2,740	1,000	-----	-----	-----	-----	second half of 2025 2025下半年
03XWF	Replacement of galvanised iron pipes for improvement of fresh water supply networks in Yuen Long East, 2019 – 2020 programme	2019-2020 年度元朗東區之更換鍍鋅鐵管的食水供應網絡改善工程	Y	10,670	8,011	745	1,000	650	500	500	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
23GWS	Risk-based improvement of salt water mains at Lei Yue Mun Road near Cha Kwo Ling Road, Kwun Tong	觀塘區鯉魚門道鄰近茶果嶺道的鹹水水管風險為本改善工程	Y	10,700	251	74	1,000	1,000	1,000	4,000	100	-----	first half of 2027 2027上半年
53YWF#	Performance-based Water Loss Management in Lantau and the Outlying Islands, Pilot Programme 2020 – 2021	2020-2021年度與測漏成效掛鉤的大嶼山及離島區用水流失管理試驗計劃	Y	10,700	2,296	27	27	100	500	-----	-----	-----	second half of 2024 2024下半年
1QVWF*	Risk-based improvement of fresh water mains at Tong Yam Street (East Pipe), Berwick Street and near Boundary Street Substation, Sham Shui Po	深水埗區棠蔭街、巴域街及鄰近界限街變電站的食水水管(東喉)風險為本改善工程	Y	10,710	941	47	5,000	1,000	1,000	1,000	1,000	-----	first half of 2027 2027上半年
91KWC	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations on Lantau and outlying islands, 2022 – 2023 programme	2022-2023年度大嶼山及離島水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃	Y	10,710	296	261	1,600	800	-----	-----	-----	-----	second half of 2024 2024下半年
30ZWF	Improvement works for water meters in New Territories West Region, 2020 – 2021 Programme	2020-2021年度新界西區改善水錶工程計劃	Y	10,710	9,883	-----	10	-----	-----	-----	-----	-----	second half of 2021 2021下半年
96YWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Red Hill	紅山區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	10,740	6,137	297	998	-----	-----	-----	-----	-----	first half of 2024 2024上半年
36VWF	Drainage diversion in Sheung Shui water treatment works	上水濾水廠雨水渠改道工程計劃	Y	10,780	7,852	209	300	-----	-----	-----	-----	-----	second half of 2020 2020下半年
65VWF	Replacement of galvanised iron and asbestos cement pipes for improvement of fresh water supply networks in Yuen Long West, 2018 - 2019 programme	2018-2019年度元朗西區之更換鍍鋅鐵及石棉水泥管的食水供應網絡改善工程	Y	10,780	6,733	396	1,430	600	600	600	600	-----	first half of 2026 2026上半年
39YWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Sha Tin	沙田區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	10,800	8,436	648	2,364	-----	-----	-----	-----	-----	first half of 2024 2024上半年
17VWF	Pilot project for condition assessment of trunk mains for planning of improvement works and implementation of urgent improvement works	幹管狀況評估以計劃改善工程及進行緊急改善工程的先導項目	Y	10,840	1,679	1,013	4,300	2,098	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
78YWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Aberdeen	香港仔區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	10,840	6,245	-----	648	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1ENWF	Risk-based improvement of fresh water mains at Cheung Yuen Road near Tsing Sha Highway, Kwai Tsing	葵青區長源路鄰近青沙公路食水水管風險為本改善工程	Y	10,870	3,308	2,980	3,000	600	500	500	-----	-----	second half of 2025 2025下半年
56HWC	Eighth Safety Review of Small Service Reservoirs - Investigation	第八次小型配水庫安全視察 - 勘察研究	Y	10,905	10,653	56	56	-----	-----	-----	-----	-----	second half of 2023 2023下半年
33XWF	Improvement to Dongjiang water mains near Sheung Yue River	雙魚河旁東江水輸水管的翻新工程計劃	Y	10,910	9,399	726	800	100	-----	-----	-----	-----	second half of 2021 2021下半年
35XWF	Improvement works to filter nos. 2, 10 and 12 at Tsuen Wan water treatment works	荃灣濾水廠第2、10及12號濾水池的改善工程	Y	10,910	6,521	1	2,000	2,389	-----	-----	-----	-----	second half of 2024 2024下半年
18ZWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Tseung Kwan O Industrial Estate and Tai Po Tsai	將軍澳工業邨及大埔仔區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	10,930	10,587	336	343	-----	-----	-----	-----	-----	first half of 2024 2024上半年
80VWF	Replacement of galvanised iron pipes for improvement of fresh water supply networks in Tuen Mun, 2018 - 2019 programme	2018-2019年度屯門區之更換鍍鋅鐵管的食水供應網絡改善工程	Y	10,960	4,266	721	1,200	1,200	1,500	1,500	1,250	-----	first half of 2028 2028上半年
11LWC	Risk-based improvement of fresh and salt water mains along Wo Kwai Lane, Wo Tong Tsui Street and Kwong Fai Circuit, Kwai Tsing	葵青禾葵里、禾塘咀街及光輝圍食水及鹹水水管風險為本改善工程	Y	11,000	281	2,377	2,500	1,154	1,719	5,346	-----	-----	second half of 2024 2024下半年
68XWF	Risk-based improvement of fresh water mains along Hang Hau Road near Junk Bay Villa, Sai Kung	西貢坑口道近雅景別墅食水水管風險為本改善工程	Y	11,000	10,372	-----	628	-----	-----	-----	-----	-----	second half of 2023 2023下半年
62YWF	Improvement of fresh water supply network from Western Fresh Water and Salt Water Pumping Station to Hatton Road Fresh Water Service Reservoir	西區食水及海水泵房至克頓道食水配水庫食水供水網絡改善工程	Y	11,000	4,041	1,332	1,500	2,000	2,000	1,458	-----	-----	first half of 2026 2026上半年
27VWF	Renovation and improvement works to Ma Chai Hang fresh water service reservoir and Anderson Road fresh water service reservoir	馬仔坑食水配水庫及安達臣道食水配水庫翻新及改善工程	Y	11,000	10,065	143	333	435	83	83	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
48JWC	Renovation and improvement works to Lam Tin low level fresh water service reservoir and Lok Fu salt water service reservoir	藍田低地食水配水庫及樂富海水配水庫翻新及改善工程	Y	11,000	9,477	71	400	922	100	100	-----	-----	second half of 2024 2024下半年
56JWC	Renovation and improvement works to Ngau Tau Kok fresh water service reservoir and Piper's Hill salt water service reservoir	牛頭角食水配水庫及琵琶山海水配水庫翻新及改善工程	Y	11,000	10,702	212	213	-----	50	35	-----	-----	second half of 2024 2024下半年
98VWF	Renovation and improvement works to Kwun Tong high level fresh water service reservoir and Beacon Hill intermediate level fresh water service reservoir	觀塘高地食水配水庫及筆架山高地食水配水庫翻新及改善工程	Y	11,000	9,100	691	733	800	183	183	-----	-----	first half of 2024 2024上半年
71JWC	Renovation and improvement works to Lok Fu fresh water service reservoir and Piper's Hill high level fresh water service reservoir	樂富食水配水庫及琵琶山高地食水配水庫翻新及改善工程	Y	11,000	10,871	42	85	-----	21	21	-----	-----	first half of 2024 2024上半年
1SAWF	Renovation and improvement works to irrigation reservoirs in Tuen Mun and Yuen Long areas, 2022-2023 programme	2022-2023年度屯門及元朗區灌溉水塘的翻新及改善工程	Y	11,000	-----	-----	2,000	2,000	3,500	3,500	-----	-----	second half of 2025 2025下半年
43LWC	Inspection and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations in New Territories West region, 2023-2024 programme	2023-2024年度新界西區水務署斜坡及水務設施樹木及園景檢查及小型改善工程計劃	Y	11,000	-----	-----	1,500	1,500	2,000	2,000	2,000	2,000	second half of 2026 2026下半年
63GWS	Improvement works to salt water service reservoirs in Tsuen Wan and Kwai Tsing areas, 2023-2024 programme	2023-2024年度荃灣及葵青區之海水配水庫的改善工程	Y	11,000	-----	-----	500	800	5,000	3,000	1,700	-----	second half of 2027 2027下半年
11ZWF	Improvement works to fresh water pumping stations and pump houses in Yuen Long and Tuen Mun areas, 2020 - 2021 programme	2020-2021年度元朗及屯門區食水抽水站及泵房的改善工程	Y	11,000	8,260	309	500	500	500	500	500	-----	second half of 2023 2023下半年
58YWF	Improvement works to fresh water service reservoirs and water tanks in Kwai Tsing area, 2019-2020 programme	2019-2020年度葵青區之食水配水庫及食水缸的改善工程	Y	11,000	9,610	24	800	590	-----	-----	-----	-----	first half of 2025 2025上半年
93HWC	Renovation and improvement works to service reservoirs on Lantau and outlying islands, 2016-2017 programme	2016-2017年度大嶼山及離島配水庫的翻新及改善工程計劃	Y	11,020	10,925	1	5	-----	-----	-----	-----	-----	first half of 2023 2023上半年
27ZWF	Improvement works for water meters in Hong Kong and Islands Region, 2020 - 2021 Programme	2020-2021年度香港及離島區改善水錶工程計劃	Y	11,040	6,538	7	10	-----	-----	-----	-----	-----	second half of 2021 2021下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
63FWS	Risk-based improvement of salt water mains along Nam Long Shan Road, Southern District	南區南朗山道鹹水水管風險為本改善工程	Y	11,060	2,768	-----	3,000	1,500	3,792	-----	-----	-----	first half of 2025 2025上半年
73BWS	Improvement of salt water distribution system in Tai Po north, 2013 - 2014 programme	2013-2014年度大埔北之海水輸送系統改善工程	Y	11,060	10,378	-----	400	281	-----	-----	-----	-----	second half of 2024 2024下半年
1CJWF	Improvement works for water meters in New Territories East Region, 2021 – 2022 Programme	2021-2022年度新界東區改善水錶工程計劃	Y	11,080	10,355	-----	500	10	-----	-----	-----	-----	second half of 2022 2022下半年
52FWS	Risk-based improvement of salt water mains along Hung To Road Back Lane, between How Ming Street and Tsun Yip Street, Kwun Tong	觀塘區鴻圖道後巷介乎巧明街與駿業街之間鹹水水管風險為本改善工程	Y	11,090	7,562	523	1,600	200	200	-----	-----	-----	second half of 2024 2024下半年
83JWC	Renovation and improvement works to Lion Rock low level fresh water primary service reservoir and Yau Ma Tei salt water service reservoir	黃大仙獅子山低地食水配水庫和油麻地鹹水配水庫翻新及改善工程計劃	Y	11,100	10,019	0	133	881	33	33	-----	-----	second half of 2024 2024下半年
04XWF	Renovation and improvement works to catchwaters and waterworks access roads in Tsuen Wan and Kwai Tsing areas, 2019 - 2020 programme	2019-2020年度荃灣及葵青區之引水道及道路的翻新及改善工程	Y	11,100	9,269	606	1,000	830	-----	-----	-----	-----	first half of 2024 2024上半年
67YWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Tsueng Kwan O Town Centre and Tiu Keng Leng	將軍澳市中心及調景嶺區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	11,110	8,113	648	1,243	-----	-----	-----	-----	-----	first half of 2024 2024上半年
21ZWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Ho Man Tin and Hung Hom	何文田及紅磡區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	11,120	9,313	-----	1,807	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1UWWF*	Risk-based improvement of fresh water mains (West Pipe) at Tong Yam Street, Berwick Street and near Boundary Street Substation, Sham Shui Po	深水埗區棠蔭街、巴域街及鄰近界限街變電站的食水水管(西喉)風險為本改善工程	Y	11,160	-----	-----	5,000	3,000	2,000	1,000	160	-----	first half of 2027 2027上半年
64YWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Lam Tei and Siu Hong	藍地及兆康區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	11,160	8,097	648	648	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
\$ '000 (千元)														
41XWF#	Construction of district metering and pressure management installations for areas, including New Territories villages and large housing estates in Sai Kung	西貢區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	11,170	9,558	648	1,612	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1CHWF	Improvement works for water meters in Kowloon Region, 2021 – 2022 Programme	2021-2022年度九龍區改善水錶工程計劃	Y	11,170	10,853	-----	300	10	-----	-----	-----	-----	-----	second half of 2022 2022下半年
79XWF	Renovation and improvement works to Shek Kip Mei fresh water service reservoir and Ngau Chi Wan fresh water service reservoir	石硤尾的食水配水庫和牛池灣的食水配水庫翻新及改善工程計劃	Y	11,200	10,926	53	182	-----	46	46	-----	-----	-----	first half of 2024 2024上半年
25JWC	Improvement of fresh and salt water mains in areas along Sai Sha Road and Ma On Shan Road	沿西沙路和馬鞍山路區域的食水及鹹水管道改善工程計劃	Y	11,210	10,796	-----	100	313	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1UXWF	Upgrading works for Water Supplies Department slope no. 6SW-D/C500, Tai Lam Chung Reservoir	水務署斜坡改善工程 - 斜坡編號 6SW-D/C500，大欖涌水塘	Y	11,220	-----	9,000	9,698	1,110	412	-----	-----	-----	-----	first half of 2026 2026上半年
1DDWF	Risk-based improvement of fresh water mains at Hang Tau, North District	北區坑頭食水水管風險為本改善工程	Y	11,230	2,509	2,854	3,000	1,500	1,000	1,000	-----	-----	-----	second half of 2026 2026下半年
20GWS	Risk-based improvement of salt water mains at Kimberley Road near Observatory Road, Yau Tsim Mong	油尖旺區金巴利道鄰近天文臺道的鹹水水管風險為本改善工程	Y	11,270	5,609	(13)	500	500	500	500	100	-----	-----	first half of 2027 2027上半年
28ZWF	Improvement works for water meters in Kowloon Region, 2020 – 2021 Programme	2020-2021年度九龍區改善水錶工程計劃	Y	11,270	10,522	-----	10	-----	-----	-----	-----	-----	-----	second half of 2021 2021下半年
63XWF	Minor renovation and improvement works for Shek Pik raw water tunnels on Lantau Island, 2019-2020 programme	2019-2020年度大嶼山石壁輸水隧道的小型翻新及改善工程計劃	Y	11,300	9,481	1,057	1,100	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年
35FWS	Risk-based improvement of salt water mains along Tonkin Street from Cheung Sha Wan Road to Castle Peak Road, Sham Shui Po	深水埗東京街由長沙灣道至青山道鹹水水管風險為本改善工程	Y	11,310	10,839	-----	260	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
12XWF	Renovation and improvement to the Tai Po Tau raw water pumping stations and Stream I of Tai Po water treatment works, 2019-2020 programme	2019-2020年度大埔頭原水抽水站及大埔濾水廠1期的翻新及改善工程計劃	Y	11,330	9,914	(411)	500	100	-----	-----	-----	-----	-----	second half of 2021 2021下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)		
33ZWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Chai Wan	柴灣區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	11,330	6,844	229	648	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1TTWF	Upgrading works for Water Supplies Department slope no. 6SE-B/F120, Tai Lam Chung Catchwater	水務署斜坡改善工程 - 斜坡編號 6SE-B/F120, 大壩涌引水道	Y	11,340	-----	-----	1,562	6,376	1,701	1,701	-----	-----	-----	-----	first half of 2026 2026上半年
70LWC	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations on Lantau and outlying islands, 2023 – 2024 programme	2023-2024年度大嶼山及離島水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃	Y	11,350	-----	-----	-----	2,000	2,000	-----	-----	-----	-----	-----	second half of 2025 2025下半年
58UWF	Improvement of fresh water mains to Ap Chau, Kat O and Other Islands/Areas in North District	2017-2018年度北區範圍供應給鴨洲、吉澳及其他島嶼的食水管道改善計劃	Y	11,360	11,170	-----	189	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
89ZWF	Minor renovation and improvement works to the High Island Reservoir, 2020-2021 programme	2020-2021年度萬宜水庫的小型翻新及改善工程	Y	11,380	4,282	196	200	1,400	2,500	2,997	-----	-----	-----	-----	second half of 2026 2026下半年
79ZWF	Upgrading works for Water Supplies Department slope no. 7SW-A/CR139, Shing Mun Catchwater	水務署斜坡改善工程 - 斜坡編號 7SW-A/CR139, 城門引水道	Y	11,380	1,978	8,006	8,006	698	698	-----	-----	-----	-----	-----	first half of 2026 2026上半年
08GWS	Risk-based improvement of salt water mains along Wu Shan Road from Lung Mun Road to Wu King Road, Tuen Mun	屯門湖山路由龍門路至湖景路鹹水管風險為本改善工程	Y	11,390	314	1,044	3,900	1,500	1,500	4,176	-----	-----	-----	-----	second half of 2024 2024下半年
36KWC	Minor improvement works to Water Supplies Department slopes on Lantau and outlying islands, 2021 - 2022 programme	2021-2022年度大嶼山及離島的水務署斜坡小型改善工程計劃	Y	11,400	9,436	14	20	-----	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年
80XWF	Renovation and improvement works to Lion Rock high level no. 2 fresh water primary service reservoir and Fung Wong fresh water service reservoir	獅子山二號高地的食水主配水庫和鳳凰的食水配水庫翻新及改善工程計劃	Y	11,400	10,301	18	333	599	83	83	-----	-----	-----	-----	first half of 2024 2024上半年
1CFWF	Improvement works to fresh water service reservoirs and water tanks in Tsuen Wan and Sham Tseng areas, 2021-2022 programme	2021-2022年度荃灣及深井區之食水配水庫及食水缸的改善工程	Y	11,400	4,501	1,623	3,000	2,000	1,898	-----	-----	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)		
81XWF	Improvement works to water treatment facilities and ancillary structures of Sham Tseng water treatment works	深井濾水廠濾水設備及附屬建築物改善工程	Y	11,400	11,179	182	220	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
95FWS	Supply of reclaimed water to Tin Shui Wai, Yuen Long Town and Tuen Mun – Yuen Long Corridor – site investigation, traffic impact assessment, environmental impact assessment, ecological assessment, landscape design and tree preservation and removal proposal	天水圍、元朗市及屯門-元朗走廊再造水供應工程 - 地盤勘測、交通影響評估、環境影響評估、生態評估、園景設計及樹木保育及移除建議	Y	11,410	994	5	683	1,000	8,733	-----	-----	-----	-----	-----	second half of 2024 2024下半年
80JWC	Risk-based improvement of fresh and salt water mains along Kong Pui Street and Yuen Chau Kok Road near Caritas Harold H.W.Lee Care and Attention Home, Sha Tin	沙田崗背街及圓洲角路近明愛利孝和護理安老院食水及鹹水管風險為本改善工程	Y	11,420	9,869	-----	1,000	-----	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
98XWF	Improvement works to Siu Ho Wan water treatment works, 2019-2020 programme	2019-2020年度小蠔灣濾水廠改善工程	Y	11,440	10,737	-----	100	-----	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年
1VNWF	Risk-based improvement of fresh water mains at Clear Water Bay Road near Tai Po Tsai, Sai Kung	西貢區清水灣道鄰近大埔仔的食水管風險為本改善工程	Y	11,450	-----	16	1,000	2,000	7,000	1,000	150	-----	-----	-----	first half of 2027 2027上半年
11FWS	Improvement works to salt water service reservoirs in Tsuen Wan and Kwai Tsing areas, 2019-2020 programme	2019-2020年度荃灣及葵青區之海水配水庫的改善工程	Y	11,480	8,317	334	1,500	1,662	-----	-----	-----	-----	-----	-----	second half of 2025 2025下半年
98YWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Fu Tei and Tuen Mun San Hui	虎地及屯門新墟區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	11,490	9,185	304	2,305	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1CKWF	Improvement works for water meters in New Territories West Region, 2021 – 2022 Programme	2021-2022年度新界西區改善水錶工程計劃	Y	11,490	9,805	328	500	10	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年
92BWS	Renovation and improvement works to Fung Wong salt water service reservoir and Jordan Valley salt water service reservoir	鳳凰海水配水庫及佐敦谷海水配水庫翻新及改善工程	Y	11,500	9,787	286	600	812	150	150	-----	-----	-----	-----	second half of 2024 2024下半年
59UWF	Renovation and improvement works to Butterfly Valley fresh water primary service reservoir	蝴蝶谷食水主配水庫翻新及改善工程	Y	11,500	10,897	-----	402	-----	101	101	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
72UWF	Renovation and improvement works to Shek Kip Mei No. 2 fresh water service reservoir and Shek Kip Mei No. 3 fresh water service reservoir	石硤尾二號食水配水庫及石硤尾三號食水配水庫翻新及改善工程	Y	11,500	10,927	130	382	-----	96	96	-----	-----	first half of 2024 2024上半年
28VWF	Renovation and improvement works to Yau Tong fresh water service reservoir and King's Park fresh water service reservoir	油塘食水配水庫及京士柏食水配水庫翻新及改善工程	Y	11,500	10,575	74	333	424	83	83	-----	-----	first half of 2024 2024上半年
51JWC	Minor improvement works to Water Supplies Department slopes in Kowloon, 2018 - 2019 programme	2018-2019年度九龍區的水務署斜坡小型改善工程計劃	Y	11,500	11,240	-----	173	-----	43	43	-----	-----	first half of 2024 2024上半年
33EWS	Renovation and improvement works to Kowloon South No. 2 salt water pumping station and Tai Wan salt water pumping station	九龍南二號海水抽水站及大環海水抽水站翻新及改善工程計劃	Y	11,500	9,969	383	933	122	233	233	-----	-----	first half of 2024 2024上半年
76VWF	Renovation and improvement works to Lion Rock high level fresh water primary service reservoir	獅子山高地食水主配水庫翻新及改善工程	Y	11,500	8,789	-----	533	1,500	543	133	-----	-----	second half of 2025 2025下半年
36EWS	Renovation and improvement works to Cha Kwo Ling salt water pumping station and Cheung Sha Wan salt water pumping station	茶果嶺海水抽水站及長沙環海水抽水站翻新及改善工程計劃	Y	11,500	9,922	823	824	577	157	17	-----	-----	second half of 2024 2024下半年
69JWC	Renovation and improvement works to Tai Po Road fresh water service reservoir and Ma Yau Tong salt water service reservoir	大埔道食水配水及馬游塘海水配水庫翻新及改善工程	Y	11,500	10,128	273	373	572	133	133	-----	-----	second half of 2024 2024下半年
24FWS	Improvement of salt water mains at Fuk Wing Street and Pratas Street, Sham Shui Po	深水埗福榮街和東沙島街的鹹水管道改善工程	Y	11,500	10,868	6	180	400	10	10	-----	-----	second half of 2025 2025下半年
32KWC	Minor improvement works to Water Supplies Department slopes in Kowloon, 2021 - 2022 programme	2021-2022年度九龍區的水務署斜坡小型改善工程計劃	Y	11,500	10,266	-----	400	633	100	100	-----	-----	first half of 2025 2025上半年
59JWC	Renovation and improvement works for service reservoirs and water tanks in Sai Kung, Ma On Shan and Tseung Kwan O areas, 2019-2020 programme	2019-2020年度西貢、馬鞍山及將軍澳區的配水庫及水缸翻新及改善工程計劃	Y	11,500	10,008	802	1,000	492	-----	-----	-----	-----	second half of 2024 2024下半年
92ZWF	Minor renovation and improvement works to catchwaters in Sai Kung and Ma On Shan areas, 2020-2021 programme	2020-2021年度西貢及馬鞍山區引水道之小型翻新及改善工程計劃	Y	11,500	2,145	1,767	1,800	1,500	2,310	3,744	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1NNWF	Risk-based improvement of fresh water mains at Prince Edward Road West near Sai Yee Street, Yau Tsim Mong	油尖旺區太子道西鄰近洗衣街的食水水管風險為本改善工程	Y	11,510	566	2,087	2,500	1,000	1,000	1,000	-----	-----	second half of 2026 2026下半年
96XWF	Improvement works to Tsuen Wan water treatment works, 2019-2020 programme	2019-2020年度荃灣濾水廠的改善工程	Y	11,510	8,679	378	1,500	1,331	-----	-----	-----	-----	second half of 2024 2024下半年
75VWF	Renovation of footbridges at Tong Fuk and Cheung Sha catchwaters on Lantau Island and associated improvement works	大嶼山塘福及長沙引水道行人橋的翻新及改善工程	Y	11,520	10,031	335	500	-----	-----	-----	-----	-----	second half of 2023 2023下半年
50VWF#	Renovation and improvement works to Shek Pik reservoir	石壁水塘翻新及改善工程	Y	11,530	9,886	99	845	-----	-----	-----	-----	-----	first half of 2024 2024上半年
24ZWF	Improvement works to water treatment facilities, pumping stations and ancillary structures of Yau Kom Tau water treatment works, 2020-2021 programme	2020-2021年度油柑頭濾水廠食水處理設施、抽水站及輔助結構的翻新及改善工程	Y	11,530	8,263	1,212	1,800	1,467	-----	-----	-----	-----	second half of 2024 2024下半年
1CZWF	Improvement of the resilience of Water Supplies Department critical infrastructures to cater for effects of climate change and extreme weather conditions – Investigation	改善水務署重要基礎設施應對氣候變化及極端天氣的能力 - 勘查研究	Y	11,550	4,323	1,962	4,640	1,130	1,457	-----	-----	-----	first half of 2025 2025上半年
93JWC	Risk-Based Improvement of Water Mains on Hong Kong and Islands and New Territories West – Investigation Study, Design and Site Investigation	香港及新界西風險為本水管改善 - 勘查研究、設計及勘探工程	Y	11,550	5,211	205	1,777	500	4,062	-----	-----	-----	second half of 2026 2026下半年
52XWF	Minor renovation and improvement works for waterworks buildings on Lantau and outlying islands, 2019-2020 programme	2019-2020年度大嶼山及離島區水務樓宇的小型翻新及改善工程計劃	Y	11,550	10,396	570	1,000	-----	-----	-----	-----	-----	second half of 2024 2024下半年
19XWF	Improvement of fresh water supply network for Kat O, Ap Chau, Wu Kau Tang and other Islands/Areas in North District, 2019 - 2020 programme	2019-2020年度北區範圍供應給吉澳、鴨洲、烏蛟騰及其他島嶼的食水管道改善工程計劃	Y	11,550	9,174	355	1,376	1,000	-----	-----	-----	-----	second half of 2024 2024下半年
96ZWF	Minor improvement works to administration building, New Territories East regional laboratory, main raw water inlet channel and ancillary facilities at Sha Tin water treatment works, 2020-2021 programme	2020-2021年度沙田濾水廠行政大樓、新界東化驗室、主要原水入水道及附屬設施之小型改善工程計劃	Y	11,550	9,278	332	400	800	1,072	-----	-----	-----	second half of 2025 2025下半年
10ZWF	Improvement works to Tai Lam Chung reservoir and associated facilities, 2020-2021 Programme	2020-2021年度大欖涌水塘及附屬設施的改善工程計劃	Y	11,550	7,014	1,526	2,000	1,200	1,200	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$ '000 (千元)	
05ZWF	Retrofitting Clarifier No. 4 of Au Tau water treatment works with inclined tubes and associated improvement works	凹頭濾水廠第4號澄清池裝配斜管及相關改善工程	Y	11,550	10,389	992	1,000	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
24JWC	Reprovisioning of Wo Yi Hop Fresh Water Tank, Sham Tseng Fresh Water Tank and Kwai Shing High Level Salt Water Tanks	更換和宜合、深井食水缸及葵盛高地海水缸	Y	11,580	3,808	429	3,000	4,772	-----	-----	-----	-----	-----	first half of 2024 2024上半年
05KWC	Improvement works to pumping stations and pump houses in Tsuen Wan and Kwai Tsing areas, 2020 – 2021 programme	2020-2021年度荃灣及葵青區之抽水站及泵房的改善工程	Y	11,580	8,061	236	2,000	1,200	-----	-----	-----	-----	-----	first half of 2025 2025上半年
85HWC	Minor improvement works to Water Supplies Department slopes in New Territories West region, 2016 - 2017 programme	2016-2017年度新界西區的水務署斜坡改善工程計劃	Y	11,590	11,370	-----	210	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
53TWF	Renovation and improvement to Ngau Tam Mei water treatment works, 2016-2017 Programme	2016-2017年度牛潭尾濾水廠的翻新及改善工程計劃	Y	11,590	10,878	198	200	-----	-----	-----	-----	-----	-----	second half of 2019 2019下半年
1EZWF	Renovation and improvement works for Tuen Mun water treatment works, 2021-2022 Programme	2021-2022年度屯門濾水廠的翻新及改善工程計劃	Y	11,600	9,004	762	1,000	500	500	-----	-----	-----	-----	second half of 2024 2024下半年
81JWC	Renovation and improvement works for pumping stations in Hong Kong East, 2019-2020 programme	2019-2020年度香港島東區之抽水站重修及改善工程計劃	Y	11,610	7,125	1,662	2,085	610	405	-----	-----	-----	-----	second half of 2024 2024下半年
85ZWF	Improvement works to Sham Tseng water treatment works, 2020-2021 programme	2020-2021年度深井濾水廠的改善工程	Y	11,610	9,159	549	1,000	900	-----	-----	-----	-----	-----	first half of 2024 2024上半年
01KWC	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations on Lantau and outlying islands, 2020 – 2021 programme	2020-2021年度大嶼山及離島水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃	Y	11,620	7,259	31	35	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年
92KWC	Minor improvement works to Water Supplies Department slopes on Lantau and outlying islands, 2022 - 2023 programme	2022-2023年度大嶼山及離島的水務署斜坡小型改善工程計劃	Y	11,630	3,259	78	3,045	1,000	-----	-----	-----	-----	-----	second half of 2024 2024下半年
11XWF	Renovation and improvement works to the Tai Mei Tuk raw water pumping stations and ancillary facilities of Plover Cove Reservoir, 2019-2020 programme	2019-2020年度大美督原水抽水站及船灣淡水湖附屬設施的翻新及改善工程計劃	Y	11,630	11,111	(253)	300	100	-----	-----	-----	-----	-----	second half of 2021 2021下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
58JWC	Minor Improvement Works to Water Supplies Department Slopes in New Territories West Region, 2019-2020 programme	2019-2020年度新界西區的水務署斜坡小型改善工程計劃	Y	11,630	11,110	49	200	200	-----	-----	-----	-----	second half of 2022 2022下半年
20EWS	Risk-based improvement of salt water mains along Fat Kwong Street between Sheung Shing Street and Sheung Foo Street, Ho Man Tin	何文田沿佛光街近上盛街與上富街之間的鹹水水管風險為本水管改善工程	Y	11,640	10,415	3	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年
27KWC	Provision of advanced training facilities at the integrated Mechanical and Electrical Plant and Equipment Simulation Workshop at Sha Tin water treatment works	沙田濾水廠綜合機電裝置及設備模擬工場的先進培訓設施之建造工程	Y	11,640	9,005	889	1,930	700	-----	-----	-----	-----	first half of 2025 2025上半年
73KWC	Risk-based improvement of fresh and salt water mains at the junction of Bonham Road, Park Road and Babington Path, Western District	西區般咸道、柏道與巴丙頓道交界處食水及鹹水水管風險為本改善工程	Y	11,650	-----	2,005	5,930	2,000	3,720	-----	-----	-----	first half of 2025 2025上半年
65JWC	Inspection and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations in New Territories West Region, 2019-2020 programme	2019-2020年度新界西區水務署斜坡及水務設施樹木及園景檢查及小型改善工程計劃	Y	11,650	11,567	1	80	-----	-----	-----	-----	-----	second half of 2023 2023下半年
25ZWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Tsuen Wan East	荃灣東區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	11,670	7,243	648	648	-----	-----	-----	-----	-----	first half of 2024 2024上半年
90YWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in Kwai Chung	葵涌區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	11,680	8,226	648	3,454	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1TQWF*	Risk-based improvement of fresh water mains at Chui Ling Road near Tong Yin Street, Tseung Kwan O, Sai Kung	西貢區將軍澳翠嶺路鄰近唐賢街的食水水管風險為本改善工程	Y	11,700	-----	-----	1,070	1,000	2,000	1,000	170	-----	first half of 2027 2027上半年
94JWC	Risk-Based Improvement of Water Mains in Kowloon and New Territories East – Investigation Study, Design and Site Investigation	九龍及新界東風險為本水管改善 - 勘查研究、設計及工地勘察	Y	11,700	4,469	953	1,290	2,140	2,560	303	-----	-----	second half of 2026 2026下半年
15JWC	Renovation and improvement works to Ho Man Tin east fresh water service reservoir, Beacon Hill intermediate level salt water service reservoir and Lam Tin high level fresh water service reservoir	何文田東食水配水庫、筆架山高地海水配水庫及藍田高地食水配水庫翻新及改善工程	Y	11,700	11,617	54	55	-----	14	14	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)	
59YWF	Improvement works to fresh water service reservoirs and water tanks in Tsuen Wan and Sham Tseng areas, 2019-2020 programme	2019-2020年度荃灣及深井區之食水配水庫及食水缸的改善工程	Y	11,730	11,521	34	209	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年
22JWC	Renovation and improvement works for service reservoirs and impounding reservoirs in Hong Kong West, 2017-2018 programme	2017-2018年度香港島西區之配水庫及水塘翻新及改善工程計劃	Y	11,740	11,539	86	150	-----	-----	-----	-----	-----	-----	first half of 2022 2022上半年
35ZWF	Construction of district metering and pressure management installations for areas, including villages and large housing estates in areas between Castle Peak Bay and Siu Lam	青山灣及小欖之間的區域，包括鄉村及大型屋邨的區域監測及水壓管理裝置的建造工程	Y	11,740	6,372	648	648	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1UEWF*	Risk-based improvement of fresh water mains near Mo Uk, Lam Uk and Tse Uk, Tai Po	大埔區巫屋、林屋及謝屋的食水水管風險為本改善工程	Y	11,750	-----	992	1,000	2,000	2,000	1,000	170	-----	-----	first half of 2027 2027上半年
61VWF	Renovation and improvement works to clarifiers and filter beds of Silver Mine Bay water treatment works	銀礦灣濾水廠澄清池及濾水池的翻新及改善工程計劃	Y	11,760	10,459	606	700	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
97XWF	Improvement works to second stage filter beds and other associated facilities at Ngau Tam Mei water treatment works	牛潭尾濾水廠次級濾水池及相關設施的改善工程	Y	11,770	11,451	-----	25	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年
98JWC	Renovation and improvement works to waterworks installations in the North District and Tai Po north, 2020-2021 programme	2020-2021年度北區及大埔北之水務設施的翻新及改善工程	Y	11,780	10,059	1,182	1,200	100	-----	-----	-----	-----	-----	second half of 2022 2022下半年
84JWC	Improvement of fresh and salt water supply networks in North Point, 2019-2020 programme	2019-2022年度北角區食水及鹹水供應網絡改善工程計劃	Y	11,800	6,132	(141)	2,000	2,000	-----	-----	-----	-----	-----	second half of 2025 2025下半年
89UWF	Improvement works to the 54-inch diameter raw water main at Tai Po North, 2018-2019 programme	2018-2019年度大埔北54吋(直徑)輸水管的改善工程	Y	11,800	10,217	1	100	-----	-----	-----	-----	-----	-----	second half of 2019 2019下半年
42ZWF	Minor improvement of Dongjiang water mains in North District and Tai Po District during annual shutdown, 2020-21 programme	2020-2021年度北區及大埔區東江水輸水管年度停水期間的小型改善工程	Y	11,800	11,560	-----	100	100	-----	-----	-----	-----	-----	second half of 2022 2022下半年
1ELWF	Minor renovation and improvement works to Tai Lam Chung catchwaters (Section A, B, C, H, I & J) in Tuen Mun and Yuen Long areas	屯門及元朗區之大欖涌引水道(A、B、C、H、I及J段)的小型翻新及改善工程	Y	11,800	2,494	2,702	2,800	1,200	1,200	1,200	1,200	1,200	1,200	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$ '000 (千元)	
82JWC	Improvement works to Water Supplies Department slopes in New Territories West region, 2019-2020 programme	2019-2020年度新界西區的水務署斜坡改善工程計劃	Y	11,800	11,632	-----	168	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
08HWC	Improvement of fresh and salt water mains in Pok Fu Lam, Tin Wan, Aberdeen, Ap Lei Chau and Wong Chuk Hang areas, 2014 - 2015 programme	2014-2015年度薄扶林、田灣、香港仔、鴨脷洲和黃竹坑地區的食水和鹹水網絡改善工程計劃	Y	11,830	11,720	26	30	-----	-----	-----	-----	-----	first half of 2024 2024上半年	
29JWC	Renovation and improvement works for pumping stations in Hong Kong West	香港島西區之泵房翻新及改善工程計劃	Y	11,830	10,779	415	600	300	-----	-----	-----	-----	first half of 2023 2023上半年	
1LZWF	Condition Assessment of fresh water mains from Fu Tei Au Road to Shek Wu Hui, North District	北區虎地坳道及石湖墟食水管狀況調查	Y	11,840	7,188	2,559	3,000	200	200	200	100	-----	first half of 2027 2027上半年	
90TWF#	Provision of a sodium hypochlorite solution dosing system at Siu Ho Wan water treatment works	小蠔灣濾水廠次氯酸鈉溶液安裝投配系統工程	Y	11,840	9,561	(118)	50	-----	-----	-----	-----	-----	second half of 2023 2023下半年	
54JWC	Renovation and improvement works to waterworks installations in the North District and Tai Po North, 2018-2019 programme	2018-2019年度北區及大埔北區之水務設施的小型翻新及改善工程計劃	Y	11,840	10,516	267	300	-----	-----	-----	-----	-----	second half of 2022 2022下半年	
31XWF	Improvement of valves and fittings to Dongjiang water mains in the North District and Tai Po North, 2019-20 programme	2019-2020年度北區及大埔北之東江水輸水管的閘門及配件改善計劃	Y	11,840	10,319	-----	100	100	-----	-----	-----	-----	second half of 2020 2020下半年	
04JWC	Improvement of fresh and salt water mains in Tai Po north area, 2017-2018 programme	2017-2018年度大埔北區的食水及鹹水管道改善工程計劃	Y	11,860	9,812	130	400	1,647	-----	-----	-----	-----	second half of 2024 2024下半年	
28JWC	Improvement works for waterworks access roads to service reservoirs and impounding reservoirs in Hong Kong West	香港島西區之配水庫及水塘水務道路改善工程計劃	Y	11,870	8,926	10	260	300	300	-----	-----	-----	first half of 2024 2024上半年	
47JWC	Renovation and improvement works to service reservoirs in Hong Kong West, 2018-2019 programme	2018-2019年度香港島西區之配水庫翻新及改善工程計劃	Y	11,880	8,107	2,411	2,500	400	800	-----	-----	-----	first half of 2024 2024上半年	
73JWC	Renovation and improvement works to service reservoirs and impounding reservoirs in Hong Kong West, 2019-2020 programme	2019-2020年度香港島西區之配水庫及水塘翻新及改善工程計劃	Y	11,880	11,444	162	200	-----	-----	-----	-----	-----	first half of 2022 2022上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
10KWC	Renovation and improvement works for service reservoirs and impounding reservoirs in Hong Kong West, 2020-2021 programme	2020-2021年度香港島西區之配水庫及水塘翻新及改善工程計劃	Y	11,880	10,798	729	800	200	80	-----	-----	-----	-----	first half of 2023 2023上半年
86ZWF	Improvement works to the pipe junction linking valves V4, V5 and V6 on the raw water mains to Ngau Tam Mei water treatment works	在通往牛潭尾濾水廠的原水輸水管上連接閘閘V4、V5及V6的交匯管道改善工程	Y	11,880	9,951	-----	1,500	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1AGWF	Improvement works to inlet basins, preliminary stage ozone contact tanks, effluent channel of sedimentation tanks, intermediate stage ozone contact tanks, chlorine contact tanks and clearwells at Ngau Tam Mei water treatment works	牛潭尾濾水廠進水池、預加臭氧接觸池、沉澱池出水槽、中段臭氧接觸池、氯氣接觸池及清水池的改善工程	Y	11,880	9,471	418	1,000	800	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1AHWF	Upgrading Works for Master Meters, 2021-2023 programme	2021-2023年度總水錶改善工程	Y	11,880	3,517	216	2,100	2,500	3,700	-----	-----	-----	-----	first half of 2023 2023上半年
1PEWF*	Risk-based improvement of fresh water mains along Kik Yeung Road near On Tat Square, Yuen Long	元朗擊壤路近安達坊食水水管風險為本改善工程	Y	11,890	1,569	194	500	1,000	4,821	4,000	-----	-----	-----	second half of 2024 2024下半年
73FWS	Risk-based improvement of salt water mains along Wong Chuk Hang Road, Southern District	南區香黃竹坑道鹹水水管風險為本改善工程	Y	11,890	4,587	404	4,000	1,500	1,803	-----	-----	-----	-----	first half of 2025 2025上半年
52VWF	Renovation and improvement works to Ho Man Tin East (Extension) fresh water service reservoir	何文田東擴建食水配水庫改善工程	Y	11,900	11,004	607	608	-----	149	138	-----	-----	-----	first half of 2024 2024上半年
84XWF	Improvement of a DN1200 fresh water main at Lion Rock Low Level Fresh Water Primary Service Reservoir and Lion Rock Park in Wong Tai Sin	黃大仙獅子山低地食水主配水庫和獅子山郊野公園1200毫米(直徑)食水管道改善工程	Y	11,900	10,538	151	200	500	550	50	-----	-----	-----	first half of 2026 2026上半年
16VWF	Upgrading of master meters installed in existing developments	現有發展項目總水錶改善工程	Y	11,900	11,611	191	280	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
51UWF	Improvement of Fresh Water Supply System near Fenwick Pier Street in Wan Chai	灣仔分域碼頭街食水管道改善工程	Y	11,930	561	-----	100	2,000	2,000	7,269	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
88ZWF	Improvement works to catchwaters and waterworks access roads in Tsuen Wan and Kwai Tsing areas, 2020 - 2021 programme	2020-2021年度荃灣及葵青區之引水道及道路的改善工程	Y	11,930	5,912	323	1,800	1,800	2,095	-----	-----	-----	second half of 2025 2025下半年
1EHWF	Risk-based improvement of fresh and salt water mains at Mei Tin Road, Shatin	沙田區美田路食水及鹹水水管風險為本改善工程	Y	11,940	4,712	556	1,000	2,000	300	300	-----	-----	second half of 2026 2026下半年
95ZWF	Upgrading works for Water Supplies Department slope no. 6SE-B/CR100, Tai Lam Chung Catchwater	水務署斜坡改善工程 - 斜坡編號 6SE-B/CR100, 大欖涌引水道	Y	11,940	11,821	-----	119	-----	-----	-----	-----	-----	first half of 2026 2026上半年
1XTWF*	Construction of a plant building at Ma On Shan water treatment works	馬鞍山濾水廠機樓建造工程	N	11,950	-----	-----	-----	1,000	4,900	6,050	-----	-----	second half of 2025 2025下半年
1TZWF*	Risk-based improvement of fresh water mains at Hang Hong Street near Hang Kam Street, Shatin	沙田區恆康街鄰近恆錦街的食水水管風險為本改善工程	Y	11,960	-----	-----	2,000	6,000	2,000	1,000	170	-----	first half of 2027 2027上半年
01YWF	Improvement works to the disinfection system at Sham Tseng water treatment works	深井濾水廠消毒系統改善工程	Y	11,960	4,836	-----	7,124	-----	-----	-----	-----	-----	first half of 2024 2024上半年
93ZWF	Improvement works to filter nos. 17, 21 and 23 at Tsuen Wan Water Treatment Works	荃灣濾水廠第17、21及23號濾水池的改善工程	Y	11,980	10,220	660	1,755	-----	-----	-----	-----	-----	first half of 2024 2024上半年
80MWF	Reprovisioning of Harcourt Road fresh water pumping station – non-destructive utility survey, traffic impact assessment, heritage impact assessment, architectural and landscape design and advisory services on New Engineering Contract	夏慤道食水抽水站重置工程 - 非破壞性地下公用設施探測、交通影響評估、文物影響評估、建築及園景設計及新工程合約的顧問服務	Y	12,000	5,890	1	73	545	779	848	773	3,093	first half of 2029 2029上半年
1UZWF	Improvement works to fresh water service reservoirs and water tanks in Tsuen Wan and Sham Tseng areas, 2023-2024 programme	2023-2024年度荃灣及深井區之食水配水庫及食水缸的改善工程	Y	12,000	-----	-----	1,000	1,000	5,500	4,500	-----	-----	second half of 2026 2026下半年
49KWC	Risk-based improvement of salt water mains at Un Chau Street and Pei Ho Street, Sham Shui Po	深水埗區元州街及北河街鹹水水管風險為本改善工程	Y	12,040	4,094	215	1,000	1,500	300	300	-----	-----	second half of 2026 2026下半年
26GWS	Improvement works to Tuen Mun north salt water service reservoir	2022-2023年度屯門北海水配水庫改善工程	Y	12,100	-----	-----	500	800	3,700	3,500	3,500	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1LAWF	Risk-based improvement of fresh water mains at Dock Street, Dyer Avenue and Man Tai Street, Kowloon City	九龍城區船澳街、戴亞街及民泰街的食水水管風險為本改善工程	Y	12,170	2,428	418	500	1,000	1,000	1,500	100	-----	first half of 2027 2027上半年
74LWC*	Risk-based improvement of fresh and salt water mains along Tuen Mun Heung Sze Wui Road near Tuen Hing Road, Tuen Mun	屯門屯門鄉事會路近屯興路食水及鹹水水管風險為本改善工程	Y	12,180	-----	-----	500	2,000	5,180	4,500	-----	-----	first half of 2025 2025上半年
66GWS*	Risk-based improvement of salt water mains at Tung Tau Tsuen Road near Tung Tsing Road, Wong Tai Sin	黃大仙區東頭村路鄰近東正道的鹹水水管風險為本改善工程	Y	12,210	-----	143	500	5,000	2,000	1,000	170	-----	first half of 2027 2027上半年
1NUWF	Condition assessment of fresh water mains along Castle Peak Road – Kwai Chung near Tai Wo Hau MTR Station, Kwai Tsing	葵青青山公路-葵涌段近大窩口地鐵站食水水管狀況評估	Y	12,290	-----	-----	-----	1,500	8,000	2,790	-----	-----	second half of 2024 2024下半年
1BMWF	Risk-based improvement of fresh water mains from Lung Mei Tsuen to Mui Wo Kau Tsuen, Wo Tin and Mui Wo Ferry Pier, Lantau Island	大嶼山龍尾村至梅窩舊村、窩田及梅窩渡輪碼頭食水水管風險為本改善工程	Y	12,300	7,537	227	1,800	1,500	1,463	-----	-----	-----	second half of 2023 2023下半年
1EYWF	Renovation and improvement works for Au Tau water treatment works, 2021-2022 Programme	2021-2022年度凹頭濾水廠的翻新及改善工程計劃	Y	12,300	8,462	371	800	800	800	800	-----	-----	second half of 2024 2024下半年
1KXWF	Improvement works to Tsuen Wan water treatment works, 2022-2023 programme	2022-2023年度荃灣濾水廠的改善工程	Y	12,360	1,486	402	4,000	3,200	3,674	-----	-----	-----	second half of 2025 2025下半年
1RQWF*	Risk-based improvement of fresh water mains at Clear Water Bay Road near Pik Uk San Tsuen, Sai Kung	西貢清水灣道鄰近壁屋新邨的食水水管風險為本改善工程	Y	12,380	-----	1,612	2,000	2,000	1,000	1,000	1,000	-----	first half of 2027 2027上半年
69LWC	Minor improvement works to Water Supplies Department slopes on Lantau and outlying islands, 2023 – 2024 programme	2023-2024年度大嶼山及離島的水務署斜坡小型改善工程計劃	Y	12,420	-----	-----	-----	2,000	2,000	-----	-----	-----	second half of 2025 2025下半年
1FFWF	Improvement of mechanical equipment at Tai Po Tau No. 3 raw water pumping station, 2021-2022 programme	2021-2022年度大埔頭三號原水抽水站的機械設備改善工程	Y	12,430	76	-----	345	2,905	2,800	2,800	-----	-----	first half of 2027 2027上半年
1EQWF	Risk-based improvement of fresh water mains at Wan Tau Street, Heung Sze Wui Street and Po Heung Street, Tai Po	大埔運頭街、鄉事會街及寶鄉街食水水管風險為本改善工程	Y	12,520	3,184	425	1,000	1,000	1,000	-----	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1GUWF	Risk-based improvement of fresh water mains at Boundary Street, Sai Yee Street, Tung Choi Street and Playing Field Road, Yau Tsim Mong	油尖旺區界限街、洗衣街、通菜街及運動場道的食水管風險為本改善工程	Y	12,520	553	786	1,000	1,000	1,000	-----	-----	-----	second half of 2026 2026下半年
1TYWF*	Risk-based improvement of fresh water mains at Ho Chung Road near Kai Ham, Sai Kung	西貢區蠔涌路鄰近界咸的食水管風險為本改善工程	Y	12,600	-----	828	1,000	6,000	2,000	1,000	170	-----	first half of 2027 2027上半年
1DNWF	Risk-based improvement of fresh water mains along Cha Kwo Ling Road near CCC Kei Faat Primary School (Yau Tong), Kwun Tong	觀塘區茶果嶺道鄰近中華基督教會基法小學(油塘)食水管風險為本改善工程	Y	12,640	4,436	3,107	3,500	1,000	1,000	1,000	-----	-----	second half of 2026 2026下半年
1TJWF*	Minor renovation and improvement of water mains between Ha Keng and Chi Ma Wan, Lantau	大嶼山下徑至芝麻灣的水管的小型翻新及改善工程計劃	Y	12,650	-----	-----	9,747	2,903	-----	-----	-----	-----	second half of 2023 2023下半年
33KWC	Inspection and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations in New Territories West region, 2021-2022 programme	2021-2022年度新界西區水務署斜坡及水務設施樹木及園景檢查及小型改善工程計劃	Y	12,760	8,964	1,948	2,000	1,000	-----	-----	-----	-----	second half of 2024 2024下半年
1KTWF	Condition assessment of fresh water mains along Connaught Road West from Sai Ying Pun Fresh Water Pumping Station to Western Market, Western District	西區干諾道西由西營盤食水抽水站至西港城食水管狀況評估	Y	12,770	355	21	1,000	1,500	9,915	-----	-----	-----	first half of 2025 2025上半年
1EPWF	Risk-based improvement of fresh water mains at Hang Hau Road near Shui Bin Village, St. Vincent's Catholic Church and Po Ning Lane, Sai Kung	西貢區坑口道近水邊村、聖雲天主堂及寶寧里食水管風險為本改善工程	Y	12,770	3,615	1,423	1,500	1,000	1,000	1,000	100	-----	second half of 2026 2026下半年
42GWS*	Renovation and improvement works to salt water pumping stations in Tuen Mun area, 2022-2023 programme	2022-2023年度屯門區海水抽水站的翻新及改善工程	Y	12,800	-----	-----	1,300	1,300	2,500	2,500	2,500	2,700	second half of 2025 2025下半年
82ZWF	Risk-based improvement of fresh water mains along Main Street Ap Lei Chau between Hung Shing Street and Ping Lan Street, Southern District	南區鴨脷洲大街介乎洪聖街與平瀾街之間食水管風險為本改善工程	Y	12,850	12,271	307	310	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1KQWF	Risk-based improvement of fresh water mains at Nam She Wan, Sai Kung	西貢蠔蛇灣的食水管風險為本改善工程	Y	12,940	792	884	7,000	1,000	1,000	1,000	1,100	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1KMWF	Risk-based improvement of fresh water mains at Ngau Pei Sha Street, Sha Tin Road near Fo Tan Railway House and Mei Fai Street, Shatin	沙田區牛皮沙街、沙田路近火炭火車站及美輝街的食水水管風險為本改善工程	Y	13,000	354	599	8,000	1,000	1,000	1,000	100	-----	first half of 2027 2027上半年
1UNWF	Improvement works to catchwaters and waterworks access roads in Tsuen Wan and Kwai Tsing areas, 2023-2024 programme	2023-2024年度荃灣及葵青區之引水道及道路的改善工程	Y	13,000	-----	-----	2,500	2,500	5,000	3,000	-----	-----	second half of 2026 2026下半年
1RVWF*	Risk-based improvement of fresh water mains at Ping Che Road near Ng Tung River, North District	北區坪輦路鄰近梧桐河的食水水管風險為本改善工程	Y	13,070	-----	-----	2,000	3,000	3,000	1,000	-----	-----	first half of 2027 2027上半年
1KUWF	Condition assessment of fresh water mains along Connaught Road Central from No.1 to No.161, Western District	西區干諾道中由1號至161號食水水管狀況評估	Y	13,200	-----	332	1,000	2,000	10,200	-----	-----	-----	first half of 2025 2025上半年
1QXWF*	Minor renovation and improvement of Dongjiang water main near Tsiu Keng Road, Yuen Long	元朗區近蕉徑路之東江水輸水管的小型翻新及改善工程計劃	Y	13,200	-----	1,206	1,500	1,500	2,500	2,500	2,500	2,500	second half of 2025 2025下半年
1AUWF	Improvement works to Water Supplies Department slopes in New Territories West region, 2021-2022 programme	2021-2022年度新界西區的水務署斜坡改善工程計劃	Y	13,200	13,004	-----	25	-----	-----	-----	-----	-----	second half of 2024 2024下半年
04GWS	Risk-based improvement of salt water mains at Yu Chau Street near Wong Chuk Street, Sham Shui Po	深水埗區汝州街鄰近黃竹街的鹹水管風險為本改善工程	Y	13,210	1,761	527	2,000	1,000	1,000	3,005	100	-----	first half of 2027 2027上半年
Des_016	Risk-based improvement of fresh water mains at Castle Peak Road - Yuen Long near Au Tau Youth Centre, Yuen Long	元朗青山公路-元朗段近凹頭青少年中心食水水管風險為本改善工程	N	13,220	-----	-----	-----	300	7,000	3,920	2,000	-----	first half of 2025 2025上半年
1JZWF	Risk-based improvement of salt water mains along Tai Cheong Street between Hong Cheung Street and Shau Kei Wan Road, Eastern District	東區太祥街康祥街與筲箕灣道交界鹹水管風險為本改善工程	Y	13,220	1,102	1,417	6,500	2,000	3,618	-----	-----	-----	first half of 2025 2025上半年
1DLWF	Improvement of fresh water supply to Tsing Shan Tsuen, Tuen Mun - Phase I	青山村供水改善計劃-第一期	Y	13,300	6,954	10	6,340	6	-----	-----	-----	-----	first half of 2025 2025上半年
1RUWF*	Risk-based improvement of fresh water mains at Sai Sha Road near Villa Athena, Shatin	沙田區西沙路鄰近雅典居的食水水管風險為本改善工程	Y	13,500	-----	-----	2,000	2,000	2,000	1,000	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)		
34UWF	Improvement of power supply system for treatment facilities at Siu Ho Wan water treatment works – civil works	小蠔灣濾水廠處理設施之供電系統改善工程計劃-土木工程	Y	13,520	10,741	645	1,600	-----	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
1HZWF	Risk-based improvement of fresh water mains along No. 303 to No. 306 Kwai Shing Circuit from Shun Tak Fraternal Association Lee Shau Kee College to Kwai Shing West Estate, Kwai Tsing	葵青葵盛圍303號至306號由順德聯誼總會李兆基中學至葵盛西邨食水水管風險為本改善工程	Y	13,600	1,416	471	1,900	2,000	4,000	4,284	-----	-----	-----	-----	second half of 2024 2024下半年
20UWF	Improvement of power supply system for treatment facilities at Sheung Shui water treatment works – civil works	上水濾水廠處理設施之供電系統改善工程計劃-土木工程	Y	13,600	11,881	(448)	100	-----	-----	-----	-----	-----	-----	-----	second half of 2019 2019下半年
25GWS	Risk-based improvement of salt water mains at Hang Hong Street and Hang Kwong Street, Shatin	沙田區恆康街與恆光街鹹水水管風險為本改善工程	Y	13,640	1,933	861	1,000	1,000	1,000	6,000	100	-----	-----	-----	first half of 2027 2027上半年
21KWC	Engineer inspections for maintenance, and detailed design of preventive maintenance works and upgrading works for Water Supplies Department slopes in Hong Kong and Islands Region and New Territories East Region, 2020-2023 programme	2020-2023年度水務署香港及離島區和新界東區斜坡的工程維修檢查及預防性維修和提升工程的詳細設計計劃	Y	13,640	5,285	1,662	3,000	1,606	1,606	1,606	268	268	-----	-----	first half of 2026 2026上半年
1TXWF*	Risk-based improvement of fresh water mains at Sheung Yeung and Pak To Avenue, Sai Kung	西貢區上洋及柏濤徑的食水水管風險為本改善工程	Y	13,710	-----	178	500	3,676	2,000	1,000	170	-----	-----	-----	first half of 2027 2027上半年
1LMWF	Risk-based improvement of fresh water mains at Po Yap Road near Tseung Kwan O Sports Ground, Sai Kung	西貢區寶邑路鄰近將軍澳運動場的食水水管風險為本改善工程	Y	13,730	1,322	23	500	2,000	1,000	6,000	100	-----	-----	-----	first half of 2027 2027上半年
1EMWF	Risk-based improvement of fresh water mains along Castle Peak Road - Tsuen Wan near Chung On Street and Tsuen Wan Multi-storey Carpark Building, Tsuen Wan	荃灣青山公路—荃灣段近眾安街及荃灣多層停車場大廈食水水管風險為本改善工程	Y	13,750	30	-----	-----	2,000	5,500	6,220	-----	-----	-----	-----	second half of 2024 2024下半年
06GWS	Risk-based improvement of salt water mains at Jordan Road near Lin Cheung Road, Yau Tsim Mong	油尖旺區佐敦道鄰近連翔道的鹹水水管風險為本改善工程	Y	13,760	1,507	8	500	2,000	1,000	4,000	100	-----	-----	-----	first half of 2027 2027上半年
45KWC	Minor improvement works to Water Supplies Department slopes on Hong Kong Island, 2021 - 2022 programme	2021-2022年度香港島的水務署斜坡小型改善工程計劃	Y	13,800	13,267	85	100	-----	-----	-----	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
84KWC	Inspection and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations in New Territories West region, 2022-2023 programme	2022-2023年度新界西區水務署斜坡及水務設施樹木及園景檢查及小型改善工程計劃	Y	13,800	6,000	950	1,000	1,000	1,500	1,500	1,500	1,200	second half of 2025 2025下半年
1RZWF	Improvement works to fresh water pumping stations and pump houses in Tuen Mun and Yuen Long areas, 2022-2023 programme	2022-2023年度屯門及元朗區食水抽水站及泵房的改善工程	Y	13,800	-----	252	1,000	1,000	2,500	3,000	3,000	3,000	second half of 2025 2025下半年
Des_24_7*	Improvement of Water Supply to Northern New Territories - Investigation, Design and Construction	新界北區食水供應改善工程 - 勘查研究、設計及建造	N	13,821	-----	-----	1,382	4,837	3,455	1,382	691	2,074	second half of 2029 2029下半年
23UWF	Improvement of power supply system for treatment facilities at Tsuen Wan water treatment works – civil works	荃灣濾水廠濾水設施之供電系統改善工程計劃 - 土木工程	Y	13,840	9,756	-----	4,080	-----	-----	-----	-----	-----	second half of 2024 2024下半年
27GWS	Risk-based improvement of salt water mains along Wu Shan Road from Wu Hong Street to Wu Chui Road, Tuen Mun	屯門湖山路由湖康街至湖翠路鹹水管風險為本改善工程	Y	13,870	2,940	176	1,800	2,000	4,000	3,130	-----	-----	second half of 2024 2024下半年
46KWC	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations on Hong Kong Island, 2021 – 2022 programme	2021-2022年度香港島水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃	Y	13,900	9,302	1,527	3,600	-----	-----	-----	-----	-----	second half of 2024 2024下半年
86TWF	Provision of a sodium hypochlorite solution dosing system at Ma On Shan water treatment works	馬鞍山濾水廠次氯酸鈉投放系統安裝工程	Y	13,900	12,183	-----	81	-----	-----	-----	-----	-----	second half of 2018 2018下半年
Des_24_4*	Risk-based improvement of salt water mains along Lung Mun Road near Tuen Mun Bus Maintenance Centre and Hong Chi Morninglight School, Tuen Mun	屯門龍門路近屯門巴士維修中心及匡智屯門晨曦學校鹹水管風險為本改善工程	N	13,960	-----	-----	6,300	3,000	4,660	-----	-----	-----	first half of 2025 2025上半年
1REWF*	Risk-based improvement of fresh water mains (east pipe) at Nathan Road near Gascoigne Road, Yau Tsim Mong	油尖旺區彌敦道鄰近加士居道的食水水管(東喉)風險為本改善工程	Y	14,080	943	-----	2,000	1,000	10,000	50	50	-----	first half of 2027 2027上半年
1FYWF	Risk-based improvement of fresh water mains at Hung Leng, North District	北區孔嶺食水水管風險為本改善工程	Y	14,090	1,982	2,895	3,000	1,000	1,000	1,000	-----	-----	first half of 2027 2027上半年
1JKWF	Condition assessment of fresh water mains at Oxford Road, Renfrew Road, Prince Edward Road East and Tung Choi Street, Kowloon City	九龍城區牛津道、聯福道、太子道西及通菜街的食水管狀況調查	Y	14,130	395	1,728	3,000	2,000	2,000	2,000	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
Des_019	Risk-based improvement of salt water mains at Tai Wo Hau Road from Shek Tau Street to Sheung Kok Street, Kwai Tsing	葵青大窩口道由石頭街至上角街鹹水水管風險為本改善工程	N	14,150	-----	-----	3,800	4,290	4,000	2,060	-----	-----	first half of 2025 2025上半年
1SHWF*	Risk-based improvement of fresh water mains along Shing Mun Road near Ho Fai Garden Block 2, Tsuen Wan	荃灣城門道近豪輝花園2座食水水管風險為本改善工程	Y	14,210	-----	-----	500	1,000	7,000	5,710	-----	-----	second half of 2024 2024下半年
1MFWF	Risk-based improvement of fresh water mains at Sham Tseng West Fresh Water Service Reservoir, Tsuen Wan	荃灣深井食水配水庫食水水管風險為本改善工程	Y	14,270	1,909	2,335	3,600	1,500	1,500	5,761	-----	-----	second half of 2024 2024下半年
29LWC	Minor improvement works to Water Supplies Department slopes on Hong Kong Island, 2023 - 2024 programme [Minor improvement works to Water Supplies Department slopes on Hong Kong Island, 2022 - 2023 programme]	2023-2024年度香港島的水務署斜坡小型改善工程計劃 [2022-2023年度香港島的水務署斜坡小型改善工程計劃]	Y	14,300	-----	2,777	7,000	2,000	2,000	-----	-----	-----	second half of 2025 2025下半年
83KWC	Minor improvement works to Water Supplies Department slopes in New Territories West region, 2022-2023 programme	2022-2023年度新界西區的水務署斜坡小型改善工程計劃	Y	14,300	-----	-----	1,500	1,500	3,600	3,600	3,600	-----	second half of 2025 2025下半年
1XJWF*	Renovation and improvement works to waterworks access roads in Tuen Mun and Yuen Long areas, 2023-2024 programme	2023-2024年度屯門及元朗區水務設施通路及改善工程計劃	Y	14,300	-----	-----	800	800	2,200	2,500	5,000	3,000	second half of 2026 2026下半年
1FLWF	Risk-based improvement of fresh water mains at Tai Hang Sai Street and Nam Shan Chuen Road, Sham Shui Po	深水埗區大坑西街及南山邨道食水水管風險為本改善工程	Y	14,310	3,827	1,051	3,000	1,500	1,500	1,500	-----	-----	first half of 2027 2027上半年
75XWF	Improvement of pumping plant at Siu Ho Wan raw water and fresh water pumping station	在小蠔灣原水及食水抽水站供應及裝置兩台額外高壓電動抽水機組	Y	14,310	8,154	100	100	-----	-----	-----	-----	-----	first half of 2023 2023上半年
1GQWF	Risk-based improvement of fresh water mains at Mei Wan Street, Castle Peak Road - Tsuen Wan, Sai Lau Kok Road, Tai Ho Road and Shing Mun Road, Tsuen Wan	荃灣美環街、青山公路 - 荃灣段、西樓角路、大河道及城門道食水水管風險為本改善工程	Y	14,330	3,120	34	2,100	2,000	4,000	3,110	-----	-----	first half of 2025 2025上半年
1GBWF	Improvement works for outlet flowmeters at Silver Mine Bay water treatment works	銀礦灣濾水廠出水流量計改善工程	Y	14,370	8,019	540	3,000	3,300	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
30LWC	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations on Hong Kong Island, 2023 – 2024 programme [Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations on Hong Kong Island, 2022 – 2023 programme]	2023-2024年度香港島水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃 [2022-2023年度香港島水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃]	Y	14,410	-----	-----	1,200	2,000	2,000	-----	-----	-----	second half of 2025 2025下半年
1JAWF	Risk-based improvement of fresh water mains along Ping Shun Street and Yuen Long On Ning Road, Yuen Long	元朗屏信街及元朗安寧路食水水管風險為本改善工程	Y	14,430	47	305	2,000	2,000	6,153	4,230	-----	-----	second half of 2024 2024下半年
78FWS	Risk-based improvement of salt water mains at Tuen Mun Park near Oi Tak Lane and Oi Ming Lane, Tuen Mun	屯門屯門公園近愛德里及愛明里鹹水水管風險為本改善工程	Y	14,460	3,923	9,757	9,800	737	-----	-----	-----	-----	second half of 2024 2024下半年
99UWF	Independent inspection and advisory services on safety of reservoirs in New Territories, 2018 - 2023 programme	2018-2023年新界水塘安全獨立視察及顧問服務	Y	14,500	11,612	1,388	1,628	500	500	200	-----	-----	first half of 2027 2027上半年
1TGWF	Preventive maintenance works and landscaping works for slopes in Kowloon Region, 2022 - 2023 Programme	2022-2023年度九龍區斜坡預防性維修及園景工程計劃	Y	14,520	-----	13,630	14,075	445	-----	-----	-----	-----	first half of 2026 2026上半年
1JLWF	Condition assessment of fresh water mains at Argyle Street, Fat Kwong Street, Bulkeley Street and Tak Man Street, Kowloon City	九龍城亞皆老街、佛光街、寶其利街及德民街的食水水管狀況調查	Y	14,630	2,067	761	1,000	1,000	8,000	1,000	-----	-----	first half of 2027 2027上半年
1CSWF	Risk-based improvement of fresh water mains at Nga Kau Wan, Yung Shue Wan Back Street, Lo Tik Wan and Lo So Shing Beach, Lamma Island	南丫島牙較灣、榕樹灣後街、蘆荻灣及蘆鬚城泳灘食水水管風險為本改善工程	Y	14,750	8,896	1,342	2,500	1,500	1,854	-----	-----	-----	first half of 2024 2024上半年
1MXWF	Risk-based improvement of fresh water mains from Kam Hing Wai to Ko Po Tsuen, Yuen Long	元朗錦慶圍至高埔村食水水管風險為本改善工程	Y	14,760	10,988	(1)	2,000	1,000	772	-----	-----	-----	second half of 2024 2024下半年
48LWC*	Renovation and improvement works for service reservoirs in Pok Fu Lam, Aberdeen, Ap Lei Chau and Wan Chai West, 2023-2024 programme	2023-2024年度薄扶林、香港仔、鴨脷洲及灣仔西之配水庫重修及改善工程計劃	Y	14,800	-----	-----	500	1,700	4,000	3,700	2,800	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
										S'000 (千元)				
1NYWF	Risk-based improvement of fresh water mains along No. 298 to No. 300 Kwai Shing Circuit near Shing Fuk Street and along No. 310 to No. 312 Kwai Shing Circuit from Hing Shing Road Playground to Po Leung Kuk Padma & Hari Harileia Integrated Rehabilitation Centre, Kwai Tsing	葵青葵盛圍298號至300號近盛福街及葵盛圍310號至312號由興盛路遊樂場至保良局夏利萊博士伉儷綜合復康中心食水水管風險為本改善工程	Y	14,820	257	21	500	2,000	6,673	5,390	-----	-----	second half of 2024 2024下半年	
1FMWF	Risk-based improvement of fresh water mains at Wylie Road and Wylie Path, Yau Tsim Mong	油尖旺區衛理道衛理徑食水水管風險為本改善工程	Y	14,830	1,927	299	1,000	1,500	1,500	1,500	-----	-----	first half of 2027 2027上半年	
78GWS*	Risk-based improvement of salt water mains at Sai Sha Road near Kam Ying Road, Shatin	沙田區西沙路鄰近錦英路的鹹水水管風險為本改善工程	Y	14,870	-----	-----	1,000	1,000	6,000	6,000	870	-----	first half of 2027 2027上半年	
1VXWF*	Risk-based improvement of fresh water mains along Deep Bay Road from Wan Fau Sin Koon to Sha Kiu Tsuen Ha Wan, Yuen Long	元朗深灣路由雲浮仙觀至沙橋村下灣食水水管風險為本改善工程	Y	14,930	-----	-----	7,500	3,000	4,430	-----	-----	-----	second half of 2024 2024下半年	
1MMWF	Risk-based improvement of fresh water mains (east pipe) at Nathan Road near Saigon Street, Yau Tsim Mong	油尖旺區彌敦道鄰近西貢街的食水水管(東喉)風險為本改善工程	Y	14,930	10	27	500	1,000	1,500	4,500	7,000	-----	first half of 2027 2027上半年	
1JYWF	Risk-based improvement of salt water mains from Sai Wan Ho Salt Water Pumping Station to Hong Cheung Street, Eastern District	東區西灣河海水抽水站至康祥街鹹水水管風險為本改善工程	Y	14,930	3,339	647	6,000	2,500	3,091	-----	-----	-----	first half of 2025 2025上半年	
40GWS*	Risk-based improvement of salt water mains at Oxford Road near Lancashire Road, Kowloon City	九龍城區牛津道鄰近蘭開夏道的鹹水水管風險為本改善工程	Y	14,940	1,797	1,646	2,000	4,000	1,000	1,000	1,000	-----	first half of 2027 2027上半年	
80KWC	Risk-based improvement of fresh and salt water mains along No. 72 to No. 99 Fuk Hi Street near Fuk Yan Street, Yuen Long	元朗福喜街72號至99號近福欣街食水及鹹水水管風險為本改善工程	Y	14,990	-----	-----	-----	1,700	7,000	6,290	-----	-----	second half of 2024 2024下半年	
1BNWF	Risk-based improvement of fresh water mains in areas along South Lantau Road near San Shek Wan, Pui O Lo Wai Tsuen, Tung Chung Road, Yu Tung Road, Wong Lung Hang Road and San Tsuen, Lantau Island	大嶼山嶼南道近礮石灣、貝澳老圍村、東涌道、裕東路、黃龍坑道及新村食水水管風險為本改善工程	Y	15,000	7,375	906	5,000	2,000	625	-----	-----	-----	first half of 2024 2024上半年	
SS2_008	Preventive maintenance works and landscaping works for slopes in Hong Kong and Islands Region, 2023 - 2024 Programme	2023-2024年度香港及離島區斜坡預防性維修及園景工程計劃	N	15,000	-----	-----	9,000	6,000	-----	-----	-----	-----	first half of 2026 2026上半年	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
SS2_009	Preventive maintenance works and landscaping works for slopes in Kowloon Region, 2023-2024 Programme	2023-2024年度九龍區斜坡預防性維修及園景工程計劃	N	15,000	-----	-----	9,000	6,000	-----	-----	-----	-----	first half of 2026 2026上半年
SS2_010	Preventive maintenance works and landscaping works for slopes in New Territories West Region, 2023 - 2024 Programme	2023-2024年度新界西區斜坡預防性維修及園景工程計劃	N	15,000	-----	-----	9,000	6,000	-----	-----	-----	-----	first half of 2026 2026上半年
72KWC	Risk-based improvement of fresh and salt water mains along No. 12 to No. 21 Wang Lok Street, Yuen Long	元朗宏樂街12號至21號食水及鹹水水管風險為本改善工程	Y	15,030	-----	274	2,300	4,500	4,000	4,230	-----	-----	second half of 2024 2024下半年
13LWC*	Renovation and improvement works to waterworks buildings in Kowloon region, 2022 - 2023 programme	2022-2023年度九龍區的水務樓宇翻新及改善工程計劃	Y	15,070	27	63	2,333	2,000	5,583	5,126	-----	-----	first half of 2025 2025上半年
1SSWF*	Risk-based improvement of fresh water mains at Tai Po Road near Kowloon Road, Sham Shui Po	深水埗區大埔公路鄰近九龍道的食水水管風險為本改善工程	Y	15,110	-----	23	2,000	2,000	10,000	100	10	-----	first half of 2027 2027上半年
1LEWF	Risk-based improvement of fresh water mains at Hau Tak Lane and Fleming Road between Gloucester Road and Hennessy Road, Wan Chai	灣仔位於厚德和菲林明道介乎告士打道與軒尼詩道食水水管風險為本改善工程	Y	15,120	1,249	239	6,000	2,000	5,871	-----	-----	-----	first half of 2025 2025上半年
22UWF	Improvement of power supply system for treatment facilities at Au Tau water treatment works – civil works	凹頭濾水廠濾水設施之供電系統改善工程計劃 - 土木工程	Y	15,150	11,911	-----	2,500	-----	-----	-----	-----	-----	second half of 2020 2020下半年
1NEWF	Risk-based improvement of fresh water mains at Jockey Club Road near Wo Hop Shek Village, North District	北區馬會道鄰近和合石村的食水水管風險為本改善工程	Y	15,200	2,458	5,331	5,500	1,000	1,000	500	100	-----	first half of 2027 2027上半年
10GWS	Risk-based improvement of salt water mains at Sai Sha Road near On Luk Street, Shatin	沙田區西沙路鄰近鞍祿街的鹹水水管風險為本改善工程	Y	15,240	4,806	1,519	2,000	1,000	1,000	1,000	100	-----	first half of 2027 2027上半年
64FWS	Risk-based improvement of salt water mains at Lei Yue Mun Road, Kwun Tong	觀塘區鯉魚門道鹹水水管風險為本改善工程	Y	15,250	7,507	815	1,000	1,000	2,500	1,000	-----	-----	first half of 2027 2027上半年
1DXWF	Minor renovation and improvement works to service reservoirs in the North District and Tai Po north, 2021-2022 programme	2021-2022年度北區及大埔北之食水配水庫的小型翻新及改善工程計劃	Y	15,300	14,087	61	100	100	1,013	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
67KWC	Risk-based improvement of fresh and salt water mains along No. 2 to No. 12 Wang Lee Street, Yuen Long	元朗宏利街2號至12號食水及鹹水水管風險為本改善工程	Y	15,360	-----	15	3,200	2,000	5,800	4,360	-----	-----	second half of 2024 2024下半年
04LWC*	Risk-based improvement of fresh and salt water mains along Castle Peak Road – Tsuen Wan near Tai Chung Road, Tsuen Wan	荃灣青山公路-荃灣段近大涌道食水及鹹水水管風險為本改善工程	Y	15,380	7	-----	500	1,000	8,000	5,873	-----	-----	second half of 2024 2024下半年
66KWC	Risk-based improvement of fresh and salt water mains along No. 25 to No. 36 Wang Lok Street near Wang Fu Street, Yuen Long	元朗宏樂街25號至36號近宏富街食水及鹹水水管風險為本改善工程	Y	15,380	-----	-----	1,800	2,000	8,780	2,800	-----	-----	second half of 2024 2024下半年
1NTWF	Risk-based improvement of fresh water mains underneath Tuen Mun Road near Sham Tseng West Fresh Water Service Reservoir, Tsuen Wan	荃灣屯門路下方近深井西食水配水庫食水水管風險為本改善工程	Y	15,380	2,228	2,810	4,810	2,000	3,000	3,342	-----	-----	second half of 2024 2024下半年
1NGWF	Renovation and improvement works to Au Tau fresh water service reservoir and the associated pipeworks	凹頭食水配水庫及相關水管翻新及改善工程	Y	15,400	-----	-----	1,600	1,600	3,000	3,000	3,000	2,800	second half of 2025 2025下半年
1UKWF	Minor improvement works to Water Supplies Department slopes in New Territories West region, 2023-2024 programme	2023-2024年度新界西區的水務署斜坡小型改善工程計劃	Y	15,400	-----	-----	2,000	2,000	2,500	2,500	3,000	3,000	second half of 2026 2026下半年
1DTWF	Risk-based improvement of fresh water mains at Hoi Ting Road and Hoi Wang Road, Yau Tsim Mong	油尖旺區海庭道及海泓道食水水管風險為本改善工程	Y	15,430	1,819	17	4,000	1,000	1,000	1,000	-----	-----	first half of 2027 2027上半年
98FWS	Risk-based improvement of salt water mains across Hoi Wong Road near Tuen Mun Road Safety Town, Tuen Mun	屯門橫越海皇路近屯門交通安全城鹹水水管風險為本改善工程	Y	15,490	627	-----	-----	2,000	8,200	4,663	-----	-----	first half of 2025 2025上半年
1HKWF	Boundary fencing redelineation and improvement for existing waterworks installations in New Territories East Region	現有新界東區水務設施圍網重置及改善工程	Y	15,500	1,541	4,346	7,000	1,200	2,870	1,500	1,388	-----	second half of 2027 2027下半年
1FQWF	Risk-based improvement of fresh water mains at Jockey Club Road near Fanling East Offtake Station, North District	北區馬會道鄰近粉嶺東煤氣調壓站食水水管風險為本改善工程	Y	15,510	2,335	10,283	11,000	1,000	1,000	100	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
48KWC	Risk-based improvement of salt water mains along Aberdeen Main Road, Aberdeen Praya Road and Yue Shi Cheung Road, Southern District	南區香港仔大道、香港仔海傍道及魚市場鹹水水管風險為本改善工程	Y	15,530	4,105	10	5,000	2,000	4,425	-----	-----	-----	first half of 2025 2025上半年
71KWC	Risk-based improvement of fresh and salt water mains at junction of Wang Lee Street and Wang Lok Street near Yuen Long Sewage Treatment Works, Yuen Long	元朗宏利街與宏樂街近元朗污水處理廠食水及鹹水水管風險為本改善工程	Y	15,560	-----	1,051	3,100	2,500	5,500	4,460	-----	-----	second half of 2024 2024下半年
1PBWF	Renovation and improvement works to fresh water service reservoirs in Kwun Tong area, 2022-2023 programme	2022-2023年度觀塘區的食水配水庫翻新及改善工程	Y	15,600	3,387	5,596	5,597	2,000	3,416	1,198	-----	-----	second half of 2025 2025下半年
1RDWF*	Risk-based improvement of fresh water mains at Ha Kung Tei, Ping Kong and King Lam Garden, North District	北區蝦公地，丙崗及瓊林苑的食水水管風險為本改善工程	Y	15,620	131	1,004	5,000	1,000	5,000	1,000	1,000	-----	first half of 2027 2027上半年
K-23-01*	Renovation and improvement works to fresh water service reservoirs in Kwun Tong area, 2023-2024 programme	2023-2024年度觀塘區的食水配水庫翻新及改善工程	N	15,620	-----	-----	4,796	3,300	5,387	1,387	-----	-----	first half of 2026 2026上半年
1DSWF	Risk-based improvement of fresh and salt water mains along Wang Tau Hom East Road, Wong Tai Sin	黃大仙區橫頭磡東道食水及鹹水水管風險為本改善工程	Y	15,710	4,728	1,840	3,000	2,000	1,500	1,500	-----	-----	first half of 2027 2027上半年
1HFWF	Risk-based improvement of fresh water mains at Wong Nai Chung Road, Jaffe Road, Hennessy Road, Tonnochy Road and Canal Road West, Wan Chai	灣仔黃泥涌、謝斐道、軒尼詩道、杜老誌道及堅拿道西食水水管風險為本改善工程	Y	15,710	2,884	151	6,000	2,000	4,826	-----	-----	-----	first half of 2025 2025上半年
97KWC	Renovation and improvement works to pumping stations in Kowloon City and Wong Tai Sin areas, 2022 - 2023 programme	2022-2023年度九龍城及黃大仙區的抽水站翻新及改善工程	Y	15,730	4,776	2,320	2,333	1,500	4,083	3,037	-----	-----	first half of 2026 2026上半年
52GWS*	Risk-based improvement of salt water mains at Tai Po Tai Wo Road near Nam Wan Road, Tai Po	大埔區大埔太和路鄰近南運路的鹹水水管風險為本改善工程	Y	15,760	-----	-----	2,000	2,000	10,000	1,000	760	-----	first half of 2027 2027上半年
91FWS	Risk-based improvement of salt water mains at Tak On Street near S.K.H. Fung Kei Millennium Primary School, Kowloon City	九龍區德安街鄰近聖公會基千禧小學的鹹水水管風險為本改善工程	Y	15,770	6,557	(396)	3,000	1,500	1,500	1,500	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
79KWC	Risk-based improvement of fresh and salt water mains along Java Road between Tin Chong Street and North Point Road, Eastern District	東區渣華道介乎電廠街與北角道之間食水及鹹水水管風險為本改善工程	Y	15,790	244	121	4,000	2,000	9,546	-----	-----	-----	-----	first half of 2025 2025上半年
39VWF	Replacement of chiller plants at Water Supplies Department Kowloon East Regional Building	水務署九龍東區大樓冷卻設備改善工程	Y	15,800	13,882	15	1,500	418	-----	-----	-----	-----	-----	second half of 2024 2024下半年
64KWC	Risk-based improvement of fresh and salt water mains along Shek Pai Wan Road from No. 66 to 100, Southern District	香港仔石排灣道66號至100號食水及鹹水水管風險為本改善工程	Y	15,810	3,404	-----	4,000	2,000	6,406	-----	-----	-----	-----	first half of 2025 2025上半年
69KWC	Risk-based improvement of fresh and salt water mains along No. 51 to No. 73 Fuk Hi Street near Fuk Hang Street, Yuen Long	元朗福喜街51號至73號近福恆街食水及鹹水水管風險為本改善工程	Y	15,810	-----	-----	-----	6,000	6,200	3,610	-----	-----	-----	second half of 2024 2024下半年
75KWC	Risk-based improvement of fresh and salt water mains along Sai Lau Kok Road near Luk Yeung Sun Chuen, Tsuen Wan	荃灣西樓角路近綠楊新村食水及鹹水水管風險為本改善工程	Y	15,810	859	784	3,600	4,000	2,000	5,351	-----	-----	-----	second half of 2024 2024下半年
1RHWF*	Risk-based improvement of fresh water mains from Sha Po Tsuen Road to Cheung Chun San Tsuen, Yuen Long	元朗沙埔村路至長春新村食水水管風險為本改善工程	Y	15,830	7,707	2,056	2,656	1,000	4,467	-----	-----	-----	-----	second half of 2024 2024下半年
1GXWF	Risk-based improvement of fresh water mains at Wong Chuk Wan near Sai Sha Road, Sai Kung	西貢區黃竹灣鄰近西沙路的食水水管風險為本改善工程	Y	15,840	1,766	530	3,000	3,000	3,000	4,000	-----	-----	-----	first half of 2027 2027上半年
62FWS	Risk-based improvement of salt water mains along Shum Wan Road, Southern District	南區深灣道鹹水水管風險為本改善工程	Y	15,880	9,221	1,805	3,689	2,000	970	-----	-----	-----	-----	first half of 2025 2025上半年
1BYWF	Risk-based improvement of fresh water mains from Tung Wan Tau Road to Man Kok Tsui near Silver Mine Bay, Lantau Island	大嶼山東灣頭路至萬角咀近銀鑛灣食水水管風險為本改善工程	Y	15,900	8,254	309	2,500	1,500	3,646	-----	-----	-----	-----	second half of 2024 2024下半年
1QSWF*	Risk-based improvement of fresh water mains at On Yiu Street near On Yiu Street CLP substation, Shatin	沙田區安耀街鄰近安耀街變電站的食水水管風險為本改善工程	Y	15,960	2,490	3,089	4,000	3,000	5,000	300	200	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
1GEWF	Risk-based improvement of fresh water mains along Mei Fung Road near Sha Po Tsuen, Yuen Long	元朗尾達路近沙埔村食水水管風險為本改善工程	Y	15,960	15,455	-----	100	405	-----	-----	-----	-----	first half of 2024 2024上半年
55KWC	Risk-based improvement of fresh and salt water mains along Shek Pai Wan Road from Shek Pai Wan Road Playground to Yen Shing Mansion, Southern District	南區石排灣道由石排灣道遊樂場至仁勝大廈食水及鹹水水管風險為本改善工程	Y	16,000	4,034	-----	2,684	2,000	7,281	-----	-----	-----	first half of 2025 2025上半年
1HNWF	Risk-based improvement of fresh water mains from Shek Pai Wan Road No.100 to Aberdeen Main Road No.232, Southern District	香港仔石排灣道100號至232號食水水管風險為本改善工程	Y	16,020	1,545	207	3,000	1,500	9,975	-----	-----	-----	first half of 2025 2025上半年
1KDWF	Risk-based improvement of fresh water mains along King's Road from Block 1 to Block 4 of Kornhill Garden, Eastern District	東區英皇道近康山花園第1至14座食水水管風險為本改善工程	Y	16,040	6,420	2,497	6,000	1,500	2,120	-----	-----	-----	first half of 2025 2025上半年
89FWS	Risk-based improvement of salt water mains at Tak On Street near Bauhinia Mansions, Kowloon City	九龍區德安街鄰近紫荊苑的鹹水水管風險為本改善工程	Y	16,050	325	1,349	1,500	1,500	1,500	1,500	-----	-----	first half of 2027 2027上半年
1KEWF	Risk-based improvement of fresh water mains along King's Road from No. 969 to No. 983, Eastern District	東區英皇道969號至983號食水水管風險為本改善工程	Y	16,050	3,999	(146)	3,000	1,500	7,551	-----	-----	-----	first half of 2025 2025上半年
91LWC	Risk-Based Improvement of Water Mains in Kowloon and New Territories East (2024 - 2029) – Investigation Study, Design and Site Investigation	九龍及新界東風險為本水管改善(2024 - 2029) - 勘查研究、設計及工地勘察	N	16,080	-----	-----	1,360	2,040	10,000	1,000	1,000	650	second half of 2026 2026下半年
47LWC*	Renovation and improvement works for service reservoirs in Central and Western District, 2023-2024 programme	2023-2024年度中西區之配水庫重修及改善工程計劃	Y	16,200	-----	-----	700	1,800	2,000	6,000	3,000	-----	second half of 2025 2025下半年
1GVWF	Replacement of filtered water and backwash water valves and pipework for stage I filters of Sheung Shui water treatment works	上水濾水廠第一期過濾池更換過濾及反沖洗水閘和喉管工程	Y	16,200	4,970	2,318	5,268	2,720	488	-----	-----	-----	second half of 2025 2025下半年
1JPWF	Minor renovation and improvement works to Ma On Shan water treatment works, 2022-2023 programme	2022-2023年度馬鞍山濾水廠之小型翻新及改善工程計劃	Y	16,410	9,011	2,843	5,000	1,200	900	299	-----	-----	second half of 2027 2027下半年
1PSWF*	Risk-based improvement of fresh water mains (west pipe) at Nathan Road near Cheong Lok Street, Yau Tsim Mong	油尖旺區彌敦道鄰近長樂街的食水水管(西喉)風險為本改善工程	Y	16,420	487	(297)	5,000	8,000	1,000	300	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1EJWF	Renovation and improvement works to Tai Po Tau raw water pumping stations and Stream I of Tai Po water treatment works, 2021-2022 programme	2021-2022年度大埔頭原水抽水站及大埔濾水廠一期的翻新及改善工程	Y	16,420	10,953	650	1,000	800	3,667	-----	-----	-----	second half of 2024 2024下半年
1SBWF*	Retrofitting of existing clarifier no. 1 at Au Tau water treatment works	凹頭濾水廠第1號澄清池改善工程	Y	16,500	-----	-----	2,500	2,000	3,000	3,000	3,000	3,000	second half of 2025 2025下半年
1UPWF	Renovation and improvement works to fresh water service reservoirs and water tanks in Tuen Mun area, 2023 - 2024 programme	2023-2024年度屯門區食水配水庫及食水缸的翻新及改善工程計劃	Y	16,500	-----	-----	1,500	1,500	2,500	3,000	3,000	4,500	second half of 2026 2026下半年
91XWF	Risk-based improvement of fresh water mains at Sha Po Kong and Lung Tsai, Tuen Mun	屯門沙埔崗及龍仔食水水管風險為本改善工程	Y	16,550	16,537	11	13	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1GPWF	Condition assessment of fresh water mains at Reclamation Street, Battery Street, Canton Road and Hankow Road, Yau Tsim Mong	油尖旺區新填地街、炮台街、廣東道及漢口道的食水管狀況調查	Y	16,620	2,847	39	3,000	1,000	1,000	1,000	-----	-----	first half of 2027 2027上半年
1JNWF	Minor renovation and improvement works to Pak Kong water treatment works, 2022-2023 programme	2022-2023年度北港濾水廠之小型翻新及改善工程計劃	Y	16,630	8,110	6,448	6,500	800	900	320	-----	-----	second half of 2026 2026下半年
1NLWF	Risk-based improvement of fresh water mains at Hang Hong Street and Hang Kwong Street, Shatin	沙田區恆康街與恆光街食水水管風險為本改善工程	Y	16,640	3,518	862	1,000	1,000	7,623	1,000	100	-----	first half of 2027 2027上半年
1LFWF	Improvement of fresh water mains at Chiu Tam Path in Tsuen Wan	荃灣照潭徑食水水管改善工程	Y	16,650	6,969	(205)	-----	3,200	6,480	-----	-----	-----	first half of 2026 2026上半年
77FWS	Risk-based improvement of salt water mains at Tai Po Tai Wo Road near Yuen Shin Park, Tai Po	大埔大埔太和路鄰近完善公園鹹水管風險為本改善工程	Y	16,690	6,187	139	1,500	1,500	7,000	-----	-----	-----	first half of 2027 2027上半年
1LPWF	Renovation and improvement works to fresh water service reservoirs in Sham Shui Po area, 2022-2023 programme	2022-2023年度深水埗區的食水配水庫翻新及改善工程	Y	16,700	4,703	4,976	5,667	1,000	2,167	2,154	-----	-----	first half of 2026 2026上半年
69FWS	Risk-based improvement of salt water mains along Heung Yip Road, Southern District	南區香葉道鹹水管風險為本改善工程	Y	16,710	5,698	(21)	6,500	2,000	2,512	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)		
38UWF	Improvement of power supply system for treatment facilities at Silver Mine Bay water treatment works – civil works	銀礦灣濾水廠處理設施之供電系統改善工程計劃-土木工程	Y	16,750	13,505	-----	1,000	-----	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
67WWF	Risk-based improvement of fresh water mains along Bowen Road between Bo Kwong Apartments and Borrett Mansions, Central	中環寶雲道介乎寶光大廈與寶德臺之間的食水水管風險為本水管改善工程	Y	16,770	16,635	122	135	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1FJWF	Risk-based improvement of fresh water mains at On Luk Street and On Shing Street, Shatin	沙田區鞍祿街及鞍誠街食水水管風險為本改善工程	Y	16,790	3,133	1,082	2,000	1,000	2,000	2,000	-----	-----	-----	-----	first half of 2027 2027上半年
34LWC*	Risk-based improvement of fresh and salt water mains at Magnolia Road near Marigold Road, Sham Shui Po	深水埗區玉蘭路鄰近壽菊路的食水及鹹水管風險為本改善工程	Y	16,800	-----	-----	500	3,000	2,000	1,000	1,000	-----	-----	-----	first half of 2027 2027上半年
1TUWF	Renovation and improvement works for impounding reservoirs in Hong Kong West	香港西之水塘重修及改善工程計劃	Y	16,800	-----	-----	500	1,700	2,000	6,000	3,500	-----	-----	-----	second half of 2025 2025下半年
1PCWF	Renovation and improvement works to salt water service reservoirs and water tank in Kwun Tong and Wong Tai Sin areas, 2022-2023 programme	2022-2023年度觀塘及黃大仙區的海水配水庫及水缸翻新及改善工程	Y	16,800	5,581	6,621	6,621	1,000	2,886	700	-----	-----	-----	-----	first half of 2026 2026上半年
NTE-HW4-3*	Minor renovation and improvement of Harbour Island raw water pumping station, 2023-2024 programme	2023-2024年度 白沙頭洲原水抽水站之小型翻新及改善工程	N	16,800	-----	-----	1,000	1,000	7,400	7,400	-----	-----	-----	-----	second half of 2026 2026下半年
1RTWF*	Risk-based improvement of fresh water mains (west pipe) at Nathan Road near Wing Sing Lane, Yau Tsim Mong	油尖旺區彌敦道鄰近永星里的食水水管(西喉)風險為本改善工程	Y	16,830	-----	-----	5,000	3,000	3,000	2,000	2,000	-----	-----	-----	first half of 2027 2027上半年
K-23-03*	Renovation and improvement works to salt water service reservoirs and water tank in Kwun Tong and Wong Tai Sin areas, 2023-2024 programme	2023-2024年度觀塘區及黃大仙區的海水配水庫及水缸翻新及改善工程	N	16,830	-----	-----	5,000	3,200	6,130	1,500	-----	-----	-----	-----	first half of 2026 2026上半年
1NRWF	Risk-based improvement of fresh water mains at Po Lam Road North near Po Tsui Park, Tseung Kwan O, Sai Kung	西貢區寶琳路北近寶翠公園的食水水管風險為本改善工程	Y	16,840	1,011	2,129	2,500	1,000	7,000	2,000	100	-----	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1GTWF	Risk-based improvement of fresh water mains at Dock Street, Tak Man Street and Bulkeley Street, Kowloon City	九龍區船澳街、德民街及寶其利街的食水水管風險為本改善工程	Y	16,880	942	300	1,200	1,200	13,500	-----	-----	-----	first half of 2027 2027上半年
1PNWF	Risk-based improvement of fresh water mains at Ho Sheung Heung Road near Fung Kong Tsuen, Kwu Tung, North District	北區河上鄉路鄰近鳳降村的食水水管風險為本改善工程	Y	16,900	410	6,027	8,000	5,000	3,000	300	-----	-----	first half of 2027 2027上半年
1LTWF	Improvement works for water meters in Hong Kong and Islands Region, 2022 – 2023 Programme	2022-2023年度香港及離島區改善水錶工程計劃	Y	16,910	11,203	2,205	2,300	10	-----	-----	-----	-----	second half of 2023 2023下半年
1CBWF	Risk-based improvement of fresh water mains in areas along Tuen Mun Road, Lantau Link, Castle Peak Road – Tsuen Wan, Tai Ho Road, Fu Yung Shan Road, Wai Tsuen Road, Lo Wai Road, near Ting Yat Road and Shing Mun Road, Tsuen Wan	荃灣屯門公路、青嶼幹線、青山公路-荃灣段、大河道、芙蓉山路、蕙荃路、老圍路、近汀逸路及城門道食水水管風險為本改善工程	Y	16,930	3,488	239	5,000	6,000	2,442	-----	-----	-----	first half of 2024 2024上半年
1VMWF*	Risk-based improvement of fresh water mains at Che Kung Miu Road near Ng Yuk Secondary School, Shatin	沙田區車公廟路鄰近五育中學的食水水管風險為本改善工程	Y	16,970	-----	-----	1,000	1,000	10,000	1,000	1,000	-----	first half of 2027 2027上半年
1MVWF	Risk-based improvement of fresh water mains at Ho Sheung Heung Road near Lo Wu Saddle Club, Kwu Tung, North District	北區古洞河上鄉路鄰近羅湖騎術會的食水水管風險為本改善工程	Y	16,980	782	3,732	4,000	3,000	3,000	3,000	100	-----	first half of 2027 2027上半年
73LWC	Mid-term review of Total Water Management Strategy – feasibility study	全面水資源管理策略中期檢討 - 可行性研究	Y	16,980	-----	1,534	2,850	5,915	8,215	-----	-----	-----	first half of 2025 2025上半年
1XAWF	Replacement of ozone generation equipment at Ngau Tam Mei water treatment works	更換牛潭尾濾水廠臭氧生產設備工程	Y	16,980	-----	-----	100	6,780	5,270	4,130	-----	-----	first half of 2025 2025上半年
15LWC*	Renovation and improvement works to pumping stations in Kwun Tong area, 2022 - 2023 programme	2022-2023年度觀塘區的抽水站翻新及改善工程	Y	17,050	-----	1,671	2,367	2,000	7,592	5,092	-----	-----	first half of 2025 2025上半年
1QAWF	Risk-based improvement of fresh water mains from Shui Mei Road to Kam Tin River, Yuen Long	元朗水尾路至錦田河食水水管風險為本改善工程	Y	17,150	10,373	1,543	2,000	1,000	3,777	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$ '000 (千元)		
40UWF	Expansion of building space at Silver Mine Bay water treatment works	銀礦灣濾水廠建築空間擴充工程	Y	17,160	9,499	-----	3,000	-----	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
24UWF	Improvement of power supply system for treatment facilities at Tuen Mun water treatment works – civil works	屯門濾水廠濾水設施之供電系統改善工程計劃 - 土木工程	Y	17,160	13,941	-----	2,500	-----	-----	-----	-----	-----	-----	-----	second half of 2020 2020下半年
83FWS	Improvement of piping system at Tai Wan salt water pumping station	大環海水抽水站海水喉管系統改善工程	Y	17,180	456	175	10,105	3,654	470	-----	-----	-----	-----	-----	first half of 2026 2026上半年
1MGWF	Risk-based improvement of fresh water mains at Perth Street and Tat Chee Avenue, Kowloon City	九龍城區巴富街及達之路的食水水管風險為本改善工程	Y	17,230	1,869	68	500	640	8,000	4,000	1,000	-----	-----	-----	first half of 2027 2027上半年
1NVWF	Risk-based improvement of fresh water mains along Castle Peak Road - Tsuen Wan and On Yuk Road, Tsuen Wan	荃灣青山公路-荃灣段及安育路食水水管風險為本改善工程	Y	17,280	-----	-----	-----	1,500	11,500	4,280	-----	-----	-----	-----	second half of 2024 2024下半年
79GWS*	Risk-based improvement of salt water mains at Chap Wai Kon New Village, Shatin	沙田區插桅杆新村的鹹水水管風險為本改善工程	Y	17,310	-----	-----	500	8,000	4,000	2,000	310	-----	-----	-----	first half of 2027 2027上半年
1LDWF	Minor renovation and improvement of raw water mains at Ta Pang Po, Lantau	大嶼山打棚埔的原水管的小型翻新及改善工程計劃	Y	17,330	3,668	75	13,600	-----	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1GWWF	Risk-based improvement of fresh water mains near Yan Hing Street, Tsing Yuen Street, Wai Yan Street and Wai Yi Street, Tai Po	大埔鄰近仁興街、靖遠街、懷仁街及懷義街食水水管風險為本改善工程	Y	17,370	3,822	450	4,000	4,000	1,000	400	-----	-----	-----	-----	first half of 2027 2027上半年
1RGWF	On-condition Monitoring and Identification of Improvement Works for Water Supplies Department Water Tunnels and Associated Facilities – Investigation	為水務署輸水隧道及相關設施作狀況監察和改善工程識別 - 勘查研究	Y	17,370	1,056	1,584	2,288	2,300	11,726	-----	-----	-----	-----	-----	second half of 2026 2026下半年
1NKWF	Risk-based improvement of fresh water mains at On Yiu Street near On Kwan Street, Shatin	沙田區安耀鄰近安群街食水水管風險為本改善工程	Y	17,380	2,285	32	500	1,000	1,000	10,000	100	-----	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)	
29XWF	Retrofitting of existing clarifier no. 2 at Silver Mine Bay water treatment works	銀礦灣濾水廠第2號澄清池改善工程	Y	17,380	14,407	-----	1,500	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1GNWF	Improvement of fresh water mains along Castle Peak Road – Lam Tei from Lam Tei Vegetable Depot to Wong Kong Wai Road, Tuen Mun	屯門青山公路藍地段由藍地菜站至皇崗圍路的食水管改善工程	Y	17,380	17	33	3,285	1,000	5,000	5,000	3,078	-----	-----	first half of 2028 2028上半年
1WGWF*	Improvement works to the Distributed Control Systems at various water treatment works under maintenance section 1	保養一組濾水廠分佈式監控系統改善工程	Y	17,400	-----	-----	-----	3,603	7,000	4,000	2,000	-----	-----	first half of 2028 2028上半年
1EGWF	Risk-based improvement of fresh water mains at Chui Ling Road and King Ling Road, Tseung Kwan O, Sai Kung	西貢將軍澳翠嶺路及景嶺路食水管風險為本改善工程	Y	17,470	4,890	285	1,000	1,500	1,500	1,500	-----	-----	-----	first half of 2027 2027上半年
1UBWF*	Risk-based improvement of fresh water mains at Tai Po Road near Berwick Street, Sham Shui Po	深水埗區大埔公路鄰近巴域街的食水管風險為本改善工程	Y	17,480	-----	-----	500	3,000	10,000	1,000	1,000	-----	-----	first half of 2027 2027上半年
1LVWF	Improvement works for water meters in New Territories East Region, 2022 – 2023 Programme	2022-2023年度新界東區改善水錶工程計劃	Y	17,480	10,295	4,051	4,100	10	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1GAWF	Condition Assessment of DN1200 fresh water mains from Sha Ling to Choi Po Court, North District	北區沙嶺至彩蒲苑直徑1200毫米食水管狀況調查	Y	17,490	5,581	965	1,000	1,000	1,000	1,000	-----	-----	-----	first half of 2027 2027上半年
1MKWF	Renovation and improvement to Silver Mine Bay water treatment works, 2022-2023 programme	2022-2023年度銀礦灣濾水廠的翻新及改善工程計劃	Y	17,600	9,045	793	3,400	1,083	1,023	-----	-----	-----	-----	first half of 2025 2025上半年
45LWC*	Minor improvement works to Water Supplies Department slopes in Kowloon, 2023 - 2024 programme	2023-2024年度九龍區的水務署斜坡小型改善工程計劃	Y	17,600	-----	650	651	3,367	8,509	5,000	-----	-----	-----	first half of 2027 2027上半年
1WJWF	Construction of online remote monitoring stations and installation of supporting facilities for fresh water supply systems in Kowloon Region – Stage 1	九龍區食水供應系統線上遠端監測站建置及安裝配套設施第一階段	Y	17,600	-----	-----	1,133	3,300	6,583	6,583	-----	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1UQWF	Renovation and improvement works to fresh water service reservoirs and water tanks in Yuen Long area, 2023 - 2024 programme	2023-2024年度元朗區食水配水庫及食水缸的翻新及改善工程計劃	Y	17,600	-----	-----	3,000	1,500	2,500	3,000	3,500	4,000	second half of 2026 2026下半年
1WQWF*	Construction of online remote monitoring stations and installation of supporting facilities for fresh water supply systems in New Territories West Region – Stage 1	興建新界西分區食水供應系統網上遙距監測站及安裝配套設施 - 第一階段	Y	17,600	-----	-----	4,000	2,600	5,500	5,500	-----	-----	second half of 2026 2026下半年
1VSWF	Minor renovation and improvement works to High Island tunnel and intake facilities in Sha Tin and Sai Kung areas, 2023-2024 programme	2023-2024年度沙田及西貢區之萬宜輸水隧道和入口設施的小型翻新及改善工程	Y	17,650	-----	-----	3,000	2,300	4,300	3,490	4,560	-----	second half of 2027 2027下半年
1RPWF	Risk-based improvement of fresh water mains at Tat Chee Avenue near Festival Walk, Kowloon City	深水埗區達之路鄰近又一城的食水水管風險為本改善工程	Y	17,670	485	572	5,000	3,000	2,000	2,000	2,000	-----	first half of 2027 2027上半年
90KWC	Risk-based improvement of fresh and salt water mains along No. 186 to No. 220 Texaco Road, Tsuen Wan	荃灣德士古道186號至220號食水及鹹水水管風險為本改善工程	Y	17,700	2,212	524	2,400	2,000	6,000	5,088	-----	-----	second half of 2024 2024下半年
1URWF	Improvement works for slopes in New Territories East Region, 2023-2024 Programme	2023-2024年度新界東區斜坡預防性維修及園景工程計劃	Y	17,710	-----	10,406	14,058	3,652	-----	-----	-----	-----	first half of 2026 2026上半年
1LXWF	Improvement works for water meters in New Territories West Region, 2022 – 2023 Programme	2022-2023年度新界西區改善水錶工程計劃	Y	17,750	7,753	3,305	3,400	10	-----	-----	-----	-----	second half of 2023 2023下半年
72XWF	Improvement of the Submarine Pipeline Supplying Fresh Water to Peng Chau	供應坪州食水的海底水管改善工程	Y	17,760	15,825	-----	200	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1HQWF	Risk-based improvement of fresh water mains at Gascoigne Road and Chatham Road South, Yau Tsim Mong	油尖旺區加士居道及漆咸道南的食水水管風險為本改善工程	Y	17,770	172	(0)	1,000	3,000	4,500	5,000	-----	-----	first half of 2027 2027上半年
1LUWF	Improvement works for water meters in Kowloon Region, 2022 – 2023 Programme	2022-2023年度九龍區改善水錶工程計劃	Y	17,770	12,060	1,879	1,900	10	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1VBWF*	Improvement works to the Distributed Control Systems at various water treatment works under maintenance section 2	保養二組濾水廠分佈式監控系統改善工程	Y	17,780	-----	-----	-----	5,000	10,000	2,500	-----	-----	first half of 2027 2027上半年
1CWWF	Risk-based improvement of fresh water mains along Cha Kwo Ling Road near Yau Tong Station, Kwun Tong	觀塘區茶果嶺道鄰近油塘站食水水管風險為本改善工程	Y	17,800	9,338	1,151	1,600	1,600	1,600	-----	-----	-----	first half of 2027 2027上半年
1GGWF	Renovation and improvement works for fresh water service reservoirs in Tuen Mun area, 2021 - 2022 programme	2021-2022年度屯門區食水配水庫的翻新及改善工程計劃	Y	17,800	6,620	4,005	4,100	1,800	1,800	1,800	1,500	-----	second half of 2024 2024下半年
1HRWF	Risk-based improvement for fresh water mains at Hanoi Road, Mody Road and Nathan Road, Yau Tsim Mong	油尖旺區河內道、麼地道及彌敦道的食水水管風險為本改善工程	Y	17,820	268	572	3,000	3,000	3,000	3,000	-----	-----	first half of 2027 2027上半年
1FZWF	Risk-based improvement of fresh water mains at Ying Pun, North District	北區營盤食水水管風險為本改善工程	Y	17,830	4,575	591	1,600	1,600	1,600	1,600	-----	-----	first half of 2027 2027上半年
1FWWF	Risk-based improvement of fresh water mains at Yuen Leng Area near Fanling Highways, Tai Po	大埔元嶺鄰近粉嶺公路食水水管風險為本改善工程	Y	17,830	4,869	902	1,000	1,000	1,000	500	-----	-----	first half of 2027 2027上半年
1QPWF*	Risk-based improvement of fresh water mains at Sheung Wun Yiu and Wun Yiu Road, Tai Po	大埔區上碗窰及碗窰路的食水水管風險為本改善工程	Y	17,860	329	2,687	3,000	1,000	3,000	3,000	1,000	-----	first half of 2027 2027上半年
76FWS	Risk-based improvement of salt water mains near Sui On Street, Yan Hing Street, Fu Shin Street, Tsing Yuen Street, Wai Yan Street, Nam Shing Street and Wai Yi Street, Tai Po	大埔鄰近瑞安街、仁興街、富善街、靖遠街、懷仁街、南盛街及懷義街鹹水水管風險為本改善工程	Y	17,860	2,155	234	1,000	6,100	6,100	1,000	-----	-----	first half of 2027 2027上半年
01GWS	Risk-based improvement of salt water mains at Sai Yee Street, Fa Yuen Street, Tung Choi Street, Soy Street and Dundas Street, Yau Tsim Mong	油尖旺區洗衣街、花園街、通菜街、豉油街及登打士街的鹹水水管風險為本改善工程	Y	17,930	3,778	(238)	4,000	4,000	4,000	2,000	-----	-----	first half of 2027 2027上半年
76GWS*	Risk-based improvement of salt water mains along Tsing Yi Heung Sze Wui Road, Kwai Tsing	葵青青衣鄉事會路鹹水水管風險為本改善工程	Y	18,000	-----	-----	200	2,000	8,000	7,800	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1SDWF#	Improvement works for high voltage transformers at Pak Kong water treatment works	北港濾水廠高壓變壓器改善工程	Y	18,000	-----	-----	500	10,170	3,930	-----	-----	-----	second half of 2024 2024下半年
05BPR	Provision of a Hydropower Plant at Ma On Shan Water Treatment Works	為馬鞍山濾水廠提供及安裝水力發電機	Y	18,000	-----	850	850	3,465	10,355	1,965	-----	-----	first half of 2026 2026上半年
1UMWF	Improvement works to Tsuen Wan water treatment works, 2023-2024 programme	2023-2024年度荃灣濾水廠的改善工程	Y	18,000	-----	-----	4,000	1,000	4,000	4,000	5,000	-----	second half of 2027 2027下半年
1WHWF*	Improvement works to Shing Mun reservoir and associated facilities, 2023-2024 programme	2023-2024年度城門水塘及附屬設施的改善工程計劃	Y	18,000	-----	-----	2,800	2,800	6,200	6,200	-----	-----	second half of 2026 2026下半年
1UDWF*	Risk-based improvement of fresh water mains at Sha Lan, Tai Po	大埔區沙瀾的食水水管風險為本改善工程	Y	18,050	-----	-----	500	3,000	10,000	1,000	1,000	-----	first half of 2027 2027上半年
1KZWF	Risk-based improvement of fresh water mains at Hong Fu Road and Hong Kin Road near Tui Min Hoi, Sai Kung	西貢區康富路及康健路近對面海的食水水管風險為本改善工程	Y	18,120	1,600	984	1,500	2,000	8,420	3,000	100	-----	first half of 2027 2027上半年
87WWF	Risk-based improvement of fresh water mains along Pok Fu Lam Reservoir Road and at its junction with Pok Fu Lam Road, Southern District	南區薄扶林水塘道及其與薄扶林道交界食水水管風險為本改善工程	Y	18,150	18,117	30	33	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1FVWF	Risk-based improvement of fresh water mains at Fanling Highway Interchange near Po Shek Wu Road, North District	北區粉嶺公路迴旋處鄰近寶石湖食水水管風險為本改善工程	Y	18,150	3,545	548	600	3,500	3,500	4,000	-----	-----	first half of 2027 2027上半年
1TDWF	Minor renovation and improvement works to service reservoirs in the North District and Tai Po north, 2022-2023 programme	2022-2023年度北區及大埔北之食水配水庫的小型翻新及改善工程計劃	Y	18,200	-----	290	3,000	800	7,200	7,200	-----	-----	second half of 2025 2025下半年
1DQWF	Minor improvement of Dongjiang water mains in North District and Tai Po District during annual shutdown, 2021-2022 programme	2021-2022年度北區及大埔區東江水輸水管年度停水期間的小型改善工程	Y	18,200	17,523	85	100	100	477	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
96KWC	Renovation and improvement of waterworks installations in the North District and Tai Po north, 2022-2023 programme	2022-2023年度北區及大埔北之水務設施的翻新及改善工程	Y	18,210	10,617	1,534	3,687	800	3,105	-----	-----	-----	second half of 2024 2024下半年
87FWS	Risk-based improvement of salt water mains at Hang Hong Street near Hang Hong Street Garden, Shatin	沙田區恆康街鄰近恆康街花園的鹹水管風險為本改善工程	Y	18,220	1,206	1,709	2,000	2,000	1,500	400	-----	-----	first half of 2025 2025上半年
1MBWF	Risk-based improvement of fresh water mains along Castle Peak Road - San Tin from Mai Po Lung to Sunny Hills, Yuen Long	元朗青山公路-新田段由米埔隴至陽光山莊食水水管風險為本改善工程	Y	18,240	562	(390)	5,000	2,500	10,178	-----	-----	-----	second half of 2024 2024下半年
1GHWF	Renovation and improvement works for fresh water service reservoirs in Yuen Long area, 2021 - 2022 programme	2021-2022年度元朗區食水配水庫的翻新及改善工程計劃	Y	18,300	8,249	1,056	3,000	1,800	1,600	1,600	1,500	-----	second half of 2024 2024下半年
13ZWF	Improvement works to raw water mains, backwash and filter outlet pipeworks and associated control equipment at Tsuen Wan water treatment works	荃灣濾水廠原水水管、反沖水管及濾水池出水管以及相關控制配備的改善工程	Y	18,300	17,073	-----	1,227	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1RJWF*	Risk-based improvement of fresh water mains at Pan Chung New Village near Nam Wan Road, Tai Po	大埔區洋涌新村鄰近南運路的食水水管風險為本改善工程	Y	18,330	396	105	1,000	1,000	6,000	6,000	2,000	-----	first half of 2027 2027上半年
1WAWF	Replacement of water meters in Kowloon Region, 2023 – 2024 Programme	2023-2024年度九龍區水錶更換工程計劃	Y	18,330	-----	1,418	8,925	8,000	-----	-----	-----	-----	second half of 2024 2024下半年
1SJWF*	Risk-based improvement of fresh water mains at Tan Ka Wan, Tai Po	大埔區蛋家灣的食水水管風險為本改善工程	Y	18,350	-----	631	1,000	1,000	11,000	3,000	1,000	-----	first half of 2027 2027上半年
K-23-02	Renovation and improvement works to salt water service reservoirs and water tanks in Sham Shui Po and Yau Tsim Mong areas, 2023-2024 programme	2023-2024年度深水埗區及油尖旺區的抽水站翻新及改善工程	N	18,370	-----	-----	6,100	3,320	7,425	1,525	-----	-----	first half of 2026 2026上半年
1FGWF	Risk-based improvement of fresh water mains at Pak Shing Street and Po Yick Street, Tai Po	大埔北盛街及普益街食水水管風險為本改善工程	Y	18,430	1,382	(398)	1,000	1,000	7,200	7,200	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
05LWC	Risk-based improvement of fresh and salt water mains along Taikoo Shing Road between Chi Sing Mansion and Nam Hoi Mansion, Eastern District	東區太古城道由智星閣至南海閣食水及鹹水水管風險為本改善工程	Y	18,440	1,905	2,018	7,000	1,000	8,535	-----	-----	-----	first half of 2025 2025上半年
1GDWF	Improvement of fresh water supply to Tsing Shan Tsuen, Tuen Mun – Phase II	青山村供水改善計劃-第二期	Y	18,500	16,298	38	2,100	102	-----	-----	-----	-----	first half of 2025 2025上半年
86EWS	Risk-based improvement of salt water mains along Lung Mun Road between Wu Chui Road and Tuen Tsing Lane near Wu Shan Road, Tuen Mun	屯門龍門路介乎湖翠路與屯青里之間近湖山路的鹹水水管風險為本水管改善工程	Y	18,500	16,987	758	760	-----	-----	-----	-----	-----	first half of 2024 2024上半年
NTE-HW5-4	Restoration of Slope Features at Lower Shing Mun Reservoir Area	下城門水塘地區斜坡復修工程	N	18,500	-----	-----	1,000	2,500	7,500	7,500	-----	-----	second half of 2026 2026下半年
NTE-HW4-2*	Minor renovation and improvement of Sheung Shui water treatment works, 2023-24 programme	2023-2024年度上水濾水廠的小型翻新及改善工程計劃	N	18,500	-----	-----	1,000	1,000	8,250	8,250	-----	-----	second half of 2026 2026下半年
NTE-HW4-4*	Renovation and improvement of waterworks installations in the North District and Tai Po north, 2023-2024 programme	2023-2024年度北區及大埔北之水務設施的小型翻新及改善工程	N	18,500	-----	-----	1,000	1,771	8,250	7,474	-----	-----	second half of 2026 2026下半年
98UWF	Independent inspection and advisory services on safety of reservoirs in Kowloon, Hong Kong Island, Tuen Mun and outlying islands, 2018 - 2023 programme	2018-2023年九龍、香港島、屯門及離島水塘安全獨立視察及顧問服務	Y	18,500	15,859	-----	250	500	800	500	200	-----	second half of 2027 2027下半年
1NSWF	Minor improvement works to filter beds and other associated facilities at Pak Kong water treatment works and Ma On Shan water treatment works	北港濾水廠及馬鞍山濾水廠之濾水池及相關設施的小型改善工程	Y	18,520	3,425	3,028	5,100	3,000	2,530	2,400	2,065	-----	second half of 2027 2027下半年
41UWF	Expansion of building space at Tsuen Wan water treatment works	荃灣濾水廠建築空間擴充工程	Y	18,570	16,965	-----	1,605	-----	-----	-----	-----	-----	first half of 2024 2024上半年
77GWS*	Risk-based improvement of salt water mains along Tung Chi Street, Kwai Tsing	葵青童子街鹹水水管風險為本改善工程	Y	18,580	-----	-----	500	1,500	7,500	9,080	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
88FWS	Risk-based improvement of salt water mains at On Fu Road, Tsing Yuen Street, Kwong Fuk Road and Po Yick Street, Tai Po	大埔安富道、靖遠街、廣福道及普益街的鹹水水管風險為本改善工程	Y	18,580	526	(324)	500	8,000	2,000	1,000	-----	-----	first half of 2025 2025上半年
1HPWF	Risk-based improvement of fresh water mains at On Yiu Street near On Sum Street, Sha Tin	沙田區安耀鄰近安心街食水水管風險為本改善工程	Y	18,610	4,778	910	1,000	1,000	1,000	-----	-----	-----	first half of 2027 2027上半年
1SRWF*	Risk-based improvement of fresh water mains at Pak Fa Lam Road, Sai Kung	西貢百花林路的食水水管風險為本改善工程	Y	18,660	-----	1,678	2,000	2,000	13,000	1,000	660	-----	first half of 2027 2027上半年
1FHWF	Risk-based improvement of fresh water mains along Wan Po Road near Sheung Ning Playground and Tseung Kwan O Skatepark, Sai Kung	西貢環保大道鄰近常寧遊樂場及將軍澳極限運動場食水水管風險為本改善工程	Y	18,680	793	(143)	1,000	500	100	-----	-----	-----	first half of 2025 2025上半年
16LWC*	Renovation and improvement works to service reservoirs and water tank in Kowloon City area, 2022-2023 programme	2022-2023年度九龍城區的配水庫及水缸翻新及改善工程	Y	18,700	310	4,439	5,000	2,500	6,250	4,635	-----	-----	first half of 2026 2026上半年
1VAWF*	Renovation and improvement works to fresh water service reservoirs and water tanks in Wong Tai Sin area, 2023 - 2024 programme	2023-2024年度黃大仙區的食水配水庫及水缸翻新及改善工程	Y	18,700	-----	-----	2,333	3,000	6,583	6,783	-----	-----	second half of 2026 2026下半年
50GWS	Provision of sodium hypochlorite solution dosing system at Sai Wan Ho salt water pumping station	西灣河海水抽水站次氯酸鈉投放系統安裝工程	Y	18,700	-----	-----	2,600	4,469	3,000	-----	-----	-----	second half of 2024 2024下半年
52KWC	Minor renovation and improvement works to service reservoirs and water tanks in Sha Tin, Ma On Shan and Tai Po south areas, 2021-2022 programme	2021-2022年度沙田、馬鞍山及大埔南區之配水庫及水缸小型翻新及改善工程計劃	Y	18,700	6,152	4,951	5,700	1,900	2,980	1,967	-----	-----	second half of 2026 2026下半年
90LWC	Minor renovation and improvement works to service reservoirs and water tanks in Sha Tin, Ma On Shan and Tai Po south areas, 2023-2024 programme	2023-2024年度沙田、馬鞍山及大埔南區之配水庫及水缸小型翻新及改善工程計劃	Y	18,700	-----	-----	200	2,300	4,300	4,550	5,650	1,700	second half of 2028 2028下半年
1EXWF	Risk-based improvement of fresh water mains at Hang Hong Street near Yiu On Estate, Shatin	沙田區恆康街鄰近耀安邨食水水管風險為本改善工程	Y	18,710	2,688	1,623	2,000	6,000	2,000	500	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1WCWF	Replacement of water meters in New Territories West Region, 2023 – 2024 Programme	2023-2024年度新界西區水錶更換工程計劃	Y	18,710	-----	1,418	8,925	8,000	-----	-----	-----	-----	second half of 2024 2024下半年
39UWF	Expansion of building space at Sheung Shui water treatment works	上水濾水廠建築空間擴充工程	Y	18,780	16,485	(143)	100	-----	-----	-----	-----	-----	second half of 2019 2019下半年
14LWC*	Renovation and improvement works to pumping stations in Sham Shui Po and Yau Tsim Mong areas, 2022 - 2023 programme	2022-2023年度深水埗區及油尖旺區的抽水站翻新及改善工程	Y	18,810	-----	100	2,667	2,500	7,667	5,977	-----	-----	first half of 2025 2025上半年
1KSWF	Condition assessment of fresh water mains along Harcourt Road from Bank of America Tower to The Hong Kong Academy for Performing Arts, Central	中環夏慤道由美國銀行中心至香港演藝學院食水管狀況評估	Y	18,820	1,812	367	1,000	3,000	13,008	-----	-----	-----	first half of 2025 2025上半年
1BQWF	Minor renovation and improvement of Sheung Shui water treatment works, 2021-22 programme	2021-2022年度上水濾水廠的小型翻新及改善工程計劃	Y	18,820	4,172	1,472	2,000	800	100	-----	-----	-----	second half of 2023 2023下半年
1FSWF	Improvement works to Sham Tseng water treatment works, 2021-2022 programme	2021-2022年度深井濾水廠的改善工程	Y	18,830	6,964	22	3,000	3,000	3,000	2,866	-----	-----	second half of 2026 2026下半年
1QGWF*	Risk-based improvement of fresh water mains at Chai Kek near Ng Tung Chai, Tai Po	大埔區寨廸鄰近梧桐寨的食水管風險為本改善工程	Y	18,870	427	1,214	1,500	1,000	1,000	1,000	200	-----	first half of 2027 2027上半年
81FWS	Risk-based improvement of salt water mains at Sai Sha Road near Fu Fai Garden and Sunshine City Phase 4, Shatin	沙田區西沙路鄰近富輝花園及新港城第四期鹹水管風險為本改善工程	Y	18,870	3,083	947	1,000	6,000	2,000	200	-----	-----	first half of 2025 2025上半年
61FWS	Risk-based improvement of salt water mains at Man Lok Street, Man Yue Street, Dock Street and Tak Man Street, Kowloon City	九龍城區民樂街、民裕街、船澳街及德民街鹹水管風險為本改善工程	Y	18,900	3,648	806	1,000	6,000	2,000	500	-----	-----	first half of 2024 2024上半年
84FWS	Improvement of piping system at Cha Kwo Ling salt water pumping station	茶果嶺海水抽水站海水喉管系統改善工程	Y	18,900	802	960	10,940	2,799	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
NTE-HW5-5	Restoration of Slope Features along catchwater in Sha Tin area	沙田區引水道斜坡復修工程	N	18,900	-----	-----	1,000	2,500	7,500	7,900	-----	-----	second half of 2026 2026下半年
1SZWF*	Risk-based improvement of fresh water mains at Shek Kwu Lung and Kam Shek New Village, Tai Po	大埔區石古壚及錦石新邨的食水水管風險為本改善工程	Y	18,920	-----	866	2,000	2,000	10,000	1,000	1,000	-----	first half of 2027 2027上半年
1KJWF	Renovation and improvement works to fresh water service reservoirs and water tanks in Wong Tai Sin area, 2022 - 2023 programme	2022-2023年度黃大仙區的食水配水庫及水缸翻新及改善工程	Y	18,920	10,056	1,284	3,333	2,000	2,693	833	-----	-----	first half of 2026 2026上半年
1UUWF*	Renovation and improvement works to fresh water service reservoirs in Sham Shui Po area, 2023 - 2024 programme	2023-2024年度深水埗區的食水配水庫翻新及改善工程	Y	18,920	-----	127	3,333	3,000	6,333	6,253	-----	-----	second half of 2026 2026下半年
22KWC	Engineer inspections for maintenance, and detailed design of preventive maintenance works and upgrading works for Water Supplies Department slopes in Kowloon Region and New Territories West Region, 2020-2023 programme	2020-2023 年度水務署九龍區和新界西區斜坡的工程維修檢查及預防性維修和提升工程的詳細設計計劃	Y	18,920	7,064	992	3,000	2,657	2,657	2,657	443	443	first half of 2026 2026上半年
78KWC	Renovation and improvement works to service reservoirs in Tseung Kwan O and Ma On Shan areas, 2022-2023 programme	2022-2023年度將軍澳及馬鞍山區配水庫之翻新及改善工程計劃	Y	18,960	3,690	976	1,000	1,400	3,900	4,740	4,230	-----	second half of 2027 2027下半年
64LWC	Renovation and improvement works to service reservoirs in Tseung Kwan O and Ma On Shan areas, 2023-2024 programme	2023-2024年度將軍澳及馬鞍山區配水庫之翻新及改善工程計劃	Y	18,960	-----	-----	2,620	3,100	4,300	3,290	5,650	-----	second half of 2027 2027下半年
1FRWF	Improvement works to water treatment facilities, pumping stations and ancillary structures of Yau Kom Tau water treatment works, 2021-2022 programme	2021-2022年度油柑頭濾水廠食水處理設施、抽水站及輔助結構的翻新及改善工程	Y	18,960	6,529	(555)	5,500	3,300	3,631	-----	-----	-----	second half of 2026 2026下半年
39XWF	Improvement of fresh water mains at Lion Rock Tunnel Road, Sha Tin	沙田獅子山隧道公路食水管改善工程	Y	19,000	17,196	165	550	1,253	-----	-----	-----	-----	first half of 2024 2024上半年
1ULWF	Improvement works to water treatment facilities, pumping stations and ancillary structures of Yau Kom Tau water treatment works, 2023-2024 programme	2023-2024年度油柑頭濾水廠食水處理設施、抽水站及輔助結構的翻新及改善工程	Y	19,000	-----	-----	4,000	2,000	5,000	4,000	4,000	-----	second half of 2027 2027下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1JRWF	Upgrading works for Water Supplies Department slope no. 6SE-B/CR217, Tai Lam Chung Catchwater	水務署斜坡改善工程 - 斜坡編號 6SE-B/CR217, 大欖涌引水道	Y	19,030	17,383	1,435	1,435	106	106	-----	-----	-----	first half of 2026 2026上半年
58LWC*	Risk-based improvement of fresh water mains and salt water mains at Sha Kok Street near Tsang Tai Uk Recreation Ground and Jat Min Chuen Street, Shatin	沙田區沙角街鄰近曾大屋遊樂場及乙明邨街的食水及鹹水水管風險為本改善工程	Y	19,040	-----	-----	2,000	1,000	11,000	1,000	1,000	-----	first half of 2027 2027上半年
82FWS	Risk-based improvement of salt water mains at On Luk Street and On Shing Street, Shatin	沙田區鞍轡街及鞍誠街鹹水水管風險為本改善工程	Y	19,080	5,557	874	7,000	2,000	1,000	200	-----	-----	first half of 2025 2025上半年
1WMTF*	Risk-based improvement of fresh water mains along Belcher's Street from No.83 to No.113, Western District	西區卑路乍街83號至113食水水管風險為本改善工程	Y	19,110	-----	-----	500	2,000	16,610	-----	-----	-----	first half of 2025 2025上半年
1SNWF*	Risk-based improvement of raw water mains at Fanling Highway Interchange near Choi Yuen Road, North District	北區粉嶺公路迴旋處鄰近彩園路的原水水管風險為本改善工程	Y	19,110	-----	-----	1,000	1,000	13,000	4,000	-----	-----	first half of 2027 2027上半年
1PQWF	Minor improvement of Dongjiang water mains in North District and Tai Po District during annual shutdown, 2022-2023 programme	2022-2023年度北區及大埔區東江水輸水管年度停水期間的小型改善工程	Y	19,200	14,096	2,876	3,000	-----	-----	-----	-----	-----	second half of 2024 2024下半年
91EWS	Improvement of salt water mains at Wan Po Road, Tseung Kwan O	將軍澳環保大道修復鹹水水管工程	Y	19,200	13,184	723	1,004	600	4,412	-----	-----	-----	second half of 2026 2026下半年
34YWF	Improvement of fresh water mains along Po Yap Road between Tong Chun Street and Po Hong Road, Tseung Kwan O	將軍澳唐俊街與寶康路之間的寶邑路食水水管改善工程	Y	19,200	15,332	436	1,005	600	2,263	-----	-----	-----	second half of 2026 2026下半年
1XFWF*	Renovation and improvement works to Au Tau water treatment works, 2023-2024 programme	2023-2024年度凹頭濾水廠的翻新工程及改善工程計劃	Y	19,200	-----	-----	4,000	1,000	2,200	2,500	4,500	5,000	second half of 2026 2026下半年
99KWC	Minor improvement works to Water Supplies Department slopes in Kowloon, 2022 - 2023 programme	2022-2023年度九龍區的水務署斜坡小型改善工程計劃	Y	19,250	13,238	3,018	3,019	2,987	3	3	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1MUWF	Risk-based improvement of fresh water mains at Po Shun Road near Sheung Ning Playground and Tseung Kwan O Skatepark, Tseung Kwan O, Sai Kung	西貢區寶順路近常寧遊樂場及將軍澳極限運動場的食水水管風險為本改善工程	Y	19,260	1,269	5,795	6,000	4,000	2,500	1,000	100	-----	first half of 2027 2027上半年
NTE-HW5-6	Minor improvement works to filter beds and other associated facilities at Pak Kong water treatment works and Ma On Shan water treatment works	北港濾水廠及馬鞍山濾水廠之濾水池及相關設施的小型改善工程	N	19,300	-----	-----	300	2,000	8,500	8,500	-----	-----	second half of 2026 2026下半年
1QYWF	Renovation and Improvement works for Au Tau water treatment works, 2022-2023 Programme	2022-2023年度凹頭濾水廠的翻新工程及改善工程計劃	Y	19,300	2,033	5,595	6,000	2,200	2,200	2,200	2,200	2,200	second half of 2025 2025下半年
1BEWF	Risk-based improvement of fresh water mains along Fu Yip Street, Leung Yip Street, Wang Yip Street East, Wang Yip Street West, Hong Yip Street and Tak Yip Street, Yuen Long	元朗富業街、良業街、宏業東街、宏業西街、康業街及德業街食水水管風險為本改善工程	Y	19,330	2,828	-----	4,000	2,000	10,502	-----	-----	-----	first half of 2024 2024上半年
80GWS*	Risk-based improvement of salt water mains at Tai Po Tai Wo Road near Tai Po Centre, Tai Po	大埔區大埔太和道鄰近大埔中心的鹹水水管風險為本改善工程	Y	19,360	-----	-----	500	8,000	3,000	2,000	2,000	-----	first half of 2027 2027上半年
1NMWF	Risk-based improvement of fresh water mains from Dragon Oasis to Lung Tsai near Lung Kwu Tan Road, Tuen Mun	屯門由海逸雅苑至龍仔近龍鼓灘路食水水管風險為本改善工程	Y	19,360	2,420	4,154	5,171	3,000	4,040	-----	-----	-----	second half of 2024 2024下半年
Des_24_2*	Risk-based improvement of fresh and salt water mains at Sam Tung Uk Resite Village, Tsuen Wan	荃灣三棟屋村食水水管風險為本改善工程	N	19,360	-----	-----	5,800	4,000	9,560	-----	-----	-----	first half of 2025 2025上半年
1WRWF*	Risk-based improvement of fresh water mains at Tap Mun near Ha Wai and Chung Wai, Tai Po	大埔區塔門鄰近下圍及中圍的食水水管風險為本改善工程	Y	19,370	-----	-----	500	3,000	10,000	2,000	1,000	-----	first half of 2027 2027上半年
1PRWF*	Risk-based improvement of fresh water mains along King's Road between East Hong Kong Building and junction of King's Road and Kornhill Road, Eastern District	東區英皇道介乎東香港大廈及英皇道與康山道交界處食水水管風險為本改善工程	Y	19,430	8,865	2,642	7,000	1,500	2,065	-----	-----	-----	first half of 2025 2025上半年
1WBWF	Replacement of water meters in New Territories East Region, 2023 – 2024 Programme	2023-2024年度新界東區水錶更換工程計劃	Y	19,460	-----	1,548	8,925	8,000	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
64GWS*	Risk-based improvement of salt water mains along Hoi Shing Road near Chai Wan Kok Cooked Food Market, Tsuen Wan	荃灣海盛路近柴灣角熟食市場鹹水水管風險為本改善工程	Y	19,480	-----	-----	500	1,000	11,000	6,980	-----	-----	first half of 2025 2025上半年
1SGWF*	Improvement of Fresh Water Mains along Wan Po Road near Po Shun Road, Po Yap Road and Chun Wang Street at Tseung Kwan O, Sai Kung	西貢區將軍澳環保大道近寶順路、寶邑路和駿日街的食水水管改善工程	Y	19,500	-----	-----	5,000	2,000	2,000	-----	-----	-----	second half of 2023 2023下半年
1MQWF	Renovation and improvement to Siu Ho Wan water treatment works, 2022-2023 programme	2022-2023年度小蠔灣濾水廠的翻新及改善工程計劃	Y	19,500	13,629	235	3,577	1,294	1,000	-----	-----	-----	first half of 2025 2025上半年
1HJWF	Security enhancement and improvement works at Pak Kong water treatment works and major waterworks installations in New Territories East Region	北港濾水廠及新界東區主要水務設施之保安強化及改善工程	Y	19,500	8,151	352	400	1,500	3,600	3,600	2,249	-----	second half of 2027 2027下半年
1VKWF	Renovation and improvement works to Tai Po water treatment works, 2023-2024 programme	2023-2024年度大埔濾水廠的翻新及改善工程	Y	19,500	-----	991	4,500	800	7,100	7,100	-----	-----	second half of 2025 2025下半年
1XHWF*	Renovation and improvement works to Ngau Tam Mei water treatment works, 2023-2024 programme	2023-2024年度牛潭尾濾水廠的翻新工程及改善工程計劃	Y	19,500	-----	-----	4,000	2,000	2,000	3,000	4,500	4,000	second half of 2026 2026下半年
14ZWF	Improvement of the pumping plant at Tuen Mun fresh water pumping station	屯門食水抽水站改善電動抽水機工程	Y	19,520	8,665	1,040	1,200	280	9,375	-----	-----	-----	first half of 2024 2024上半年
1RNWF*	Risk-based improvement of fresh water mains at Belcher's Street between Sai Cheung Street and Queen's Road West, Western District	西區卑路乍街介乎西洋街與皇后大道西之間食水水管風險為本改善工程	Y	19,530	2,672	1,778	7,000	1,500	8,358	-----	-----	-----	first half of 2025 2025上半年
1QNWF	Risk-based improvement of fresh water mains from Chi Ho Road to Au Tau Treatment Works, Yuen Long	元朗治河路至凹頭濾水廠食水水管風險為本改善工程	Y	19,550	13,557	1,473	1,500	1,493	3,000	-----	-----	-----	second half of 2024 2024下半年
1FKWF	Risk-based improvement of fresh water mains at Cheung Sha Wan Road and Cheung Lai Street, Sham Shui Po	深水埗區長沙灣及長荔街食水水管風險為本改善工程	Y	19,550	8,346	1,194	1,500	3,000	1,000	1,000	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
06LWC*	Risk-based improvement of fresh and salt water mains along Taikoo Wan Road between Ko On Mansion and Kai Tien Mansion, Eastern District	東區太古灣道由高安閣至啟天閣食水及鹹水水管風險為本改善工程	Y	19,570	481	4,287	9,000	1,000	9,089	-----	-----	-----	first half of 2025 2025上半年
12LWC*	Risk-based improvement of fresh and salt water mains at Tanner Road and Tin Chiu Street, Eastern District	東區丹拿道和電照街食水及鹹水水管風險為本改善工程	Y	19,570	2,388	322	4,500	2,000	10,682	-----	-----	-----	first half of 2025 2025上半年
38GWS*	Risk-based improvement of salt water mains at Tung Tsing Road near Tung Tau Tsuen Road, Wong Tai Sin	黃大仙區東正道鄰近東頭村道的鹹水水管風險為本改善工程	Y	19,580	1,932	(120)	500	4,000	12,000	100	100	-----	first half of 2027 2027上半年
1MJWF	Minor renovation and improvement to Sha Tin water treatment works (North Works), 2022-2023 programme	2022-2023年度沙田濾水廠之小型翻新及改善工程計劃	Y	19,580	5,838	8,996	11,000	2,200	542	-----	-----	-----	second half of 2025 2025下半年
18LWC*	Risk-based improvement of fresh and salt water mains at junction of Tuen Mun Heung Sze Wui Road and Yau Oi Road near Ho Ngai College, Tuen Mun	屯門屯門鄉事會路及友愛路路口近可藝中學食水及鹹水水管風險為本改善工程	Y	19,590	-----	-----	-----	1,500	9,500	8,590	-----	-----	second half of 2024 2024下半年
06APR	Implementation of a Large Scale Floating Solar Farm at Plover Cove Reservoir – Investigation Study, Design and Associated Site Investigation Works	船灣淡水湖安裝大型浮動太陽能發電場 - 勘查研究，設計及地盤勘察	Y	19,600	3,304	680	3,500	3,500	3,000	1,200	-----	-----	first half of 2027 2027上半年
34ZWF	Uprating of Cheung Sha water treatment works	長沙濾水廠提升工程	Y	19,600	19,200	-----	150	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1NDWF	Minor renovation and improvement works to Lower Shing Mun Shaft Tower	下城門豎井塔的小型修復及改善工程	Y	19,600	-----	4,104	4,200	2,000	4,500	4,500	4,400	-----	second half of 2027 2027下半年
1QZWF	Renovation and Improvement works for Tuen Mun water treatment works, 2022-2023 Programme	2022-2023年度屯門濾水廠的翻新工程及改善工程計劃	Y	19,600	-----	2,495	4,000	2,500	3,500	3,000	3,000	3,000	second half of 2025 2025下半年
1PKWF*	Risk-based improvement of fresh water mains along King's Road between Swiss House and Wai Lee Building, Eastern District	東區英皇道由瑞士樓至惠利大廈食水水管風險為本改善工程	Y	19,620	5,342	(60)	5,000	2,000	7,278	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
93GWS	Conversion from Fresh Water to Salt Water for Flushing in Wan Chai District, Eastern District and Southern District - Package 1	灣仔區、東區及南區由淡水改用海水沖廁計劃 - 第一組	Y	19,640	-----	-----	2,130	6,470	4,150	1,100	-----	-----	second half of 2026 2026下半年
1APWF	Risk-based improvement of fresh water mains at Kan Tau Tsuen and Tan Chuk Hang Lo Wai, Sha Tau Kok, North District	北區沙頭角簡頭村及丹竹坑老圍食水水管風險為本改善工程	Y	19,650	10,331	789	1,000	2,000	1,500	400	-----	-----	first half of 2025 2025上半年
1VPWF*	Risk-based improvement of fresh water mains at Ping Che Road near Hung Leng, North District	北區坪輦路鄰近孔嶺的食水水管風險為本改善工程	Y	19,660	-----	-----	500	3,000	10,000	2,000	1,000	-----	first half of 2027 2027上半年
04KWC	Reprovisioning of Fanling Depot	重置粉嶺廠	Y	19,670	10,324	1,444	1,900	800	-----	-----	-----	-----	second half of 2022 2022下半年
42KWC	Improvement to flow measurement in various waterworks installations, 2021-2022 programme	2021-2022年度水務設施流量監測的改善工程	Y	19,690	7,454	425	900	1,150	300	-----	-----	-----	first half of 2026 2026上半年
41LWC	Minor improvement works to WSD slopes in New Territories East Region, 2023-2024 programme	2023-2024年度新界東區的水務署斜坡改善工程	Y	19,690	-----	1,262	3,000	1,200	3,500	5,190	4,000	2,800	second half of 2028 2028下半年
92LWC	Risk-Based Improvement of Water Mains in Kowloon and New Territories East (2024 - 2029) – Investigation Study, Design and Site Investigation	港島與離島及新界西風險為本水管改善(2024 - 2029) - 勘查研究、設計及工地勘察	N	19,700	-----	-----	2,700	2,900	6,400	4,600	3,100	-----	second half of 2026 2026下半年
1QTWF*	Risk-based improvement of fresh water mains from Tuen Mun Park Children's Playground to Oi Lai House, Tuen Mun	屯門由屯門公園兒童遊樂場至愛禮樓食水水管風險為本改善工程	Y	19,700	602	6,788	7,000	1,598	8,000	2,500	-----	-----	second half of 2024 2024下半年
82UWF	Improvement of sludge dewatering plant at Au Tau water treatment works	凹頭濾水廠污泥脫水設備改善工程	Y	19,710	11,211	-----	279	-----	-----	-----	-----	-----	second half of 2022 2022下半年
53FWS	Risk-based improvement of salt water mains along On King Street, On Sum Street and On Ping Street, Sha Tin	沙田區安景街、安心街及安平街鹹水水管風險為本改善工程	Y	19,720	8,728	840	1,000	2,000	1,500	400	-----	-----	first half of 2025 2025上半年
1LBWF	Risk-based improvement of fresh water mains along Lung Yue Road near Royal Sea Crest, Tsuen Wan	荃灣龍如路近帝華軒食水水管風險為本改善工程	Y	19,720	4,554	3,761	4,200	4,340	2,000	4,626	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$ '000 (千元)		
12FWS	Risk-based improvement of salt water mains at San Hui Village, Tuen Mun	屯門新墟村鹹水水管風險為本改善工程	Y	19,740	13,992	2,803	2,810	-----	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1FBWF	Risk-based improvement of fresh water mains at Sai Sha Road near Ma On Shan Station, Shatin	沙田區西沙路鄰近馬鞍山站食水水管風險為本改善工程	Y	19,770	6,457	2,882	3,000	5,000	300	-----	-----	-----	-----	-----	first half of 2025 2025上半年
67GWS*	Risk-based improvement of salt water mains near Tai Wo Ping Salt Water Service Reservoir, Sham Shui Po	深水埗區鄰近大窩坪海水配水庫的鹹水水管風險為本改善工程	Y	19,780	-----	-----	100	2,000	2,000	1,000	1,000	-----	-----	-----	first half of 2027 2027上半年
1JSWF	Risk-based improvement of fresh water mains from Luk Chau Village to Lo Tik Wan, Lamma Island	南丫島鹿洲村至蘆荻灣食水水管風險為本改善工程	Y	19,780	1,022	1,635	6,000	3,000	9,758	-----	-----	-----	-----	-----	second half of 2024 2024下半年
1WTWF*	Risk-based improvement of fresh water mains at Kam Shek New Village near Kam Shan Road and Tai Hang Fui Sha Wai, Tai Po	大埔區錦石新邨鄰近錦山路及泰亨灰沙圍的食水水管風險為本改善工程	Y	19,790	-----	-----	500	3,000	10,000	2,000	1,000	-----	-----	-----	first half of 2027 2027上半年
36ZWF	Establishment of water main leak detection training ground at Tsing Yi	青衣水管測漏訓練場建造工程	Y	19,800	18,810	-----	990	-----	-----	-----	-----	-----	-----	-----	second half of 2021 2021下半年
1WZWF*	Construction of online remote monitoring stations and installation of supporting facilities for fresh water supply systems in Hong Kong and Islands Region – Stage 1	興建香港及離島分區食水供應系統網上遙距監測站及安裝配套設施- 第一階段	Y	19,800	-----	-----	-----	500	5,000	6,000	5,000	-----	-----	-----	second half of 2025 2025下半年
30GWS	Provision of sodium hypochlorite solution dosing system at Kowloon South No.2 salt water pumping station	九龍南二號海水抽水站次氯酸鈉投放系統安裝工程	Y	19,800	-----	4,666	9,062	3,878	-----	-----	-----	-----	-----	-----	first half of 2025 2025上半年
1WNWF	Construction of online remote monitoring stations and installation of supporting facilities for fresh water supply systems in New Territories East Region – Stage 1	興建新界東分區食水供應系統網上遙距監測站及安裝配套設施 - 第一階段	Y	19,800	-----	-----	200	2,300	4,300	4,850	5,950	2,200	-----	-----	second half of 2028 2028下半年
1WPWF	Minor renovation and improvement works to the buildings, chlorination house and associated facilities in Sha Tin water treatment works (North Works), 2023-2024 programme	2023-2024年度沙田濾水廠(北廠)建築物、氣氣房及相關設施之小型翻新及改善工程計劃	Y	19,800	-----	-----	200	2,300	4,300	4,850	5,950	2,200	-----	-----	second half of 2028 2028下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1XRWF	Minor improvement of Dongjiang water mains in North District and Tai Po District during annual shutdown, 2023-2024 programme	2023-2024年度北區及大埔區東江水輸水管年度停水期間的小型改善工程	Y	19,800	-----	-----	11,550	800	3,725	3,725	-----	-----	second half of 2025 2025下半年
28KWC	Minor improvement works to Water Supplies Department slopes in New Territories East Region, 2021-2022 programme	2021-2022年度新界東區的水務署斜坡改善工程	Y	19,800	17,631	1,555	1,560	-----	-----	-----	-----	-----	second half of 2025 2025下半年
1FAWF	Renovation and improvement works for Ngau Tam Mei water treatment works, 2021-2022 Programme	2021-2022年度牛潭尾濾水廠的翻新及改善工程計劃	Y	19,800	14,587	214	2,000	1,500	1,500	-----	-----	-----	second half of 2024 2024下半年
1RAWF	Renovation and Improvement works for Ngau Tam Mei water treatment works, 2022-2023 Programme	2022-2023年度牛潭尾濾水廠的翻新工程及改善工程計劃	Y	19,800	648	1,640	4,000	2,000	3,500	3,500	3,000	3,000	second half of 2025 2025下半年
1UJWF	Improvement works to Tai Lam Chung reservoir and associated facilities, 2023 - 2024 programme	2023-2024年度大欖涌水塘及附屬設施的改善工程計劃	Y	19,800	-----	-----	4,000	2,000	3,000	3,500	3,500	3,500	second half of 2026 2026下半年
1XGWF*	Renovation and improvement works to Tuen Mun water treatment works, 2023-2024 programme	2023-2024年度屯門濾水廠的翻新工程及改善工程計劃	Y	19,800	-----	-----	1,200	1,200	2,500	2,800	5,500	6,000	second half of 2026 2026下半年
1CEWF	Improvement works for Au Tau No. 2 Fresh Water Service Reservoir and its associated inlet pumping main	凹頭二號食水配水庫及相關進水管改善工程	Y	19,800	13,760	-----	500	800	2,000	2,500	-----	-----	second half of 2024 2024下半年
06EWS	Improvement of salt water mains in areas along Fung Kam Street, Fung Yau Street and Fung Cheung Street in Yuen Long	元朗鳳琴街、鳳攸街及鳳翔路鹹水水管改善工程	Y	19,820	18,016	500	510	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1PPWF	Risk-based improvement of fresh water mains along Kam Tin Road from Tung Wui Road to Administration Road, Yuen Long	元朗錦田公路由東匯路至行政路食水水管風險為本改善工程	Y	19,830	-----	42	5,211	3,254	11,365	-----	-----	-----	second half of 2024 2024下半年
04ZWF	Reinstatement works for Sham Shui Po fresh water break pressure tank site at Mission Hill, Sham Shui Po	深水埗主教山食水減壓缸的地盤重整工程	Y	19,830	15,696	23	500	-----	50	50	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次／工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
1RLWF*	Risk-based improvement of fresh water mains at Sheung Shui Water Treatment Works and Man Kam To, North District	北區上水食水瀘水廠及文錦渡的食水水管風險為本改善工程	Y	19,840	10,247	812	2,000	1,000	1,000	1,000	1,000	-----	first half of 2027 2027上半年
1SLWF*	Risk-based improvement of fresh water mains at Pan Chung New Village and Pak Kiu Tsai, Tai Po	大埔區洋涌新邨及白橋仔的食水水管風險為本改善工程	Y	19,840	-----	2,285	3,000	4,000	6,000	3,000	3,000	-----	first half of 2027 2027上半年
1BFWF	Risk-based improvement of fresh water mains along King Lam Street, Wing Hong Street, Castle Peak Road, Tung Chau West Street, Yu Chau West Street, Kwong Cheung Street, Fuk Wa Street and Tsap Fai Street, Sham Shui Po	深水埗區瓊林街、永康街、青山道、通州西街、汝州西街、光昌街、福華街及集輝街食水水管風險為本改善工程	Y	19,840	3,836	323	500	6,000	2,000	200	-----	-----	first half of 2024 2024上半年
1NQWF	Risk-based improvement of fresh water mains near Tsing Lung Tau New Village, Tsuen Wan	荃灣近青龍頭新村食水水管風險為本改善工程	Y	19,840	8,075	(31)	2,500	1,000	6,000	2,265	-----	-----	second half of 2024 2024下半年
76KWC	Minor improvement works to Water Supplies Department slopes in New Territories East Region, 2022-23 programme	2022-2023年度新界東區的水務署斜坡小型改善工程計劃	Y	19,850	9,430	3,602	3,770	1,500	1,800	1,500	1,850	-----	second half of 2027 2027下半年
1USWF	Minor renovation and improvement works to Ma On Shan water treatment works, 2023-2024 programme	2023-2024年度馬鞍山瀘水廠之小型翻新及改善工程計劃	Y	19,850	-----	-----	7,500	2,300	2,300	3,250	4,500	-----	second half of 2027 2027下半年
1PUWF	Improvement of fresh water main at Ki Lung Street and Boundary Street in Sham Shui Po	深水埗基隆街及界限街食水管道改善工程	Y	19,860	7,235	3,105	7,000	4,000	500	500	-----	-----	second half of 2023 2023下半年
1BPWF	Improvement works for filter nos. 1, 3, 13, 22 and 24 at Tsuen Wan water treatment works	荃灣瀘水廠第1、3、13、22及24號瀘水池的改善工程	Y	19,860	2,780	51	5,000	2,800	4,000	5,280	-----	-----	first half of 2026 2026上半年
1UHWF	Minor renovation and improvement works to Pak Kong water treatment works, 2023-2024 programme	2023-2024年度北港瀘水廠之小型翻新及改善工程計劃	Y	19,870	-----	774	6,000	2,300	2,800	4,270	4,500	-----	second half of 2027 2027下半年
87EWS	Risk-based improvement of salt water mains along Shan Ming Street, Ping Lan Street, Hung Shing Street, Wah Ting Street, Yuet Hoi Street and Lee Chi Road, Ap Lei Chau	鴨脷洲山明街、平瀾街、洪聖街、華庭街、悅海街及利枝道的鹹水水管風險為本水管改善工程	Y	19,880	17,889	509	520	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1VZWF	Replacement of water meters in Hong Kong and Islands Region, 2023 – 2024 Programme	2023-2024年度香港及離島區水錶更換工程計劃	Y	19,880	-----	1,419	8,925	8,000	-----	-----	-----	-----	second half of 2024 2024下半年
54EWS	Risk-based improvement of Salt water mains at Main Street Ap Lei Chau, Ap Lei Chau	鴨脷洲大街的鹹水水管風險為本水管改善工程	Y	19,890	19,021	866	869	-----	-----	-----	-----	-----	first half of 2024 2024上半年
69ZWF	Improvement of fresh water supply network in Wan Chai north	灣仔北食水網絡改善計劃	Y	19,900	19,770	-----	-----	129	-----	-----	-----	-----	first half of 2024 2024上半年
16FWS	Improvement of the power supply and pump control equipment at Sha Tin Seafont salt water pumping station	沙田海傍海水抽水站供電系統改善工程	Y	19,900	9,163	482	2,060	20	-----	-----	-----	-----	second half of 2024 2024下半年
1QUWF	Risk-based improvement of fresh water mains (west pipe) at Beacon Hill Road near Beacon Hill Fresh Water Pumping Station, Sham Shui Po	深水埗區畢架山道鄰近畢架山道食水抽水站的食水水管(西喉)風險為本改善工程	Y	19,910	1,307	1,392	2,000	1,000	5,000	5,000	1,000	-----	first half of 2027 2027上半年
57GWS*	Risk-based improvement of salt water mains at Lung Yuet Road near Lei Cheng Uk Swimming Pool, Sham Shui Po	深水埗區龍悅道鄰近李鄭屋游泳池的鹹水水管風險為本改善工程	Y	19,930	-----	1,000	1,000	3,000	11,000	2,000	2,000	-----	first half of 2027 2027上半年
1RSWF*	Risk-based improvement of fresh water mains at Po Lam Road, Tseung Kwan O, Sai Kung	西貢將軍澳寶琳路的食水水管風險為本改善工程	Y	19,950	5,641	12,750	13,000	1,000	10	10	10	-----	first half of 2027 2027上半年
1TNWF*	Risk-based improvement of fresh water mains (east pipe) at Beacon Hill Road near Beacon Hill Fresh Water Pumping Station, Sham Shui Po	深水埗區畢架山道鄰近畢架山道食水抽水站的食水水管(東喉)風險為本改善工程	Y	19,950	-----	-----	10,000	3,000	2,000	2,000	2,000	-----	first half of 2027 2027上半年
85XWF	Risk-based improvement of fresh water mains along Hong Fai Road and Castle Peak Road from Siu Lam Psychiatric Centre Junior Staff Married Quarters to Drainage Services Department Siu Lam Psychiatric Centre sewage treatment plant, Tuen Mun	屯門康輝路及青山公路由小欖精神病治療中心初級職員已婚宿舍至渠務署小欖精神病治療中心污水處理廠食水水管風險為本改善工程	Y	19,960	19,608	349	350	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1SQWF*	Risk-based improvement of fresh water mains at Tsz Wan Shan Road near Tsz Ching Estate, Wong Tai Sin	黃大仙區慈雲山道鄰近慈正邨的食水水管風險為本改善工程	Y	19,970	-----	231	2,000	2,000	13,000	1,000	1,000	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
1QFWF*	Risk-based improvement of fresh water mains near Man Kam To Road, North District	北區鄰近文錦渡路的食水水管風險為本改善工程	Y	19,980	13,719	(455)	3,000	1,000	1,000	300	200	-----	first half of 2027 2027上半年
1QMWF*	Risk-based improvement of fresh water mains at Ko Lau Wan near Ko Lau Wan Pier, Tai Po	大埔區高流灣鄰近高流灣碼頭的食水水管風險為本改善工程	Y	19,980	1,604	4,375	5,000	1,000	10,000	1,000	500	-----	first half of 2027 2027上半年
1RRWF*	Risk-based improvement of fresh water mains at Wan Po Road near the Capitol Lohas Park, Tseung Kwan O, Sai Kung	西貢將軍澳環保大道鄰近日出康城首都的食水水管風險為本改善工程	Y	19,980	5,641	12,750	13,000	100	100	100	50	-----	first half of 2027 2027上半年
55GWS*	Risk-based improvement of salt water mains at Tung Tsing Road near Lok Sin Road, Wong Tai Sin	黃大仙區東正道鄰近樂善道的鹹水管風險為本改善工程	Y	19,990	-----	116	10,000	3,000	2,000	2,000	2,000	-----	first half of 2027 2027上半年
Des_001	Supply of reclaimed water to Tin Shui Wai, Yuen Long Town and Tuen Mun – Yuen Long Corridor – Treatment Process Design	天水圍、元朗市及屯門-元朗走廊再造水供應工程 - 再造水處理設計	N	20,000	-----	-----	-----	2,997	8,000	9,003	-----	-----	second half of 2028 2028下半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元之項目</b>													
02BPR	Implementation of a Large Scale Solar Farm at South East New Territories Landfill for Supplying Renewable Energy to the Tseung Kwan O Desalination Plant – Investigation Study, Design and Associated Site Investigation Works	於新界東南堆填區建造大型太陽能發電場以提供可再生能源予將軍澳海水化淡廠 - 勘查研究，設計及地盤勘察	Y	21,980	1,450	2,291	6,000	2,900	5,714	2,342	-----	-----	first half of 2027 2027上半年
1NXWF	Water supply to Remote Village – Tai Long, Chi Ma Wan Peninsula, South Lantau	鄉村供水計劃 - 南大嶼山芝麻灣半島大浪	Y	22,870	1,466	1,290	9,000	9,404	3,000	-----	-----	-----	first half of 2024 2024上半年
10LWC	Independent Inspection and Advisory Services on Safety of Reservoirs in the New Territories - 2023-2028 Programme	2023-2028年新界水塘安全獨立視察及顧問服務	Y	22,920	445	1,297	3,193	3,500	3,800	3,500	2,500	2,000	first half of 2028 2028上半年
1XQWF	Installation of Master Meters in Small Housing Estates in North, Tai Po, Sha Tin and Sai Kung Districts	在北區、大埔、沙田及西貢為小型屋苑安裝總水錶	Y	23,150	-----	-----	450	1,350	5,100	5,100	4,600	6,550	first half of 2028 2028上半年
30EWS	Reclaimed water supply to Sheung Shui and Fanling - Investigation and Design	上水及粉嶺再造水供應 - 勘查研究及設計	Y	23,480	15,446	176	653	400	200	-----	-----	-----	second half of 2028 2028下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1XPWF	Installation of Master Meters in Small Housing Estates in Tuen Mun and Yuen Long Districts	在屯門及元朗為小型屋苑安裝總水錶	Y	24,640	-----	-----	450	1,350	5,100	5,100	4,900	7,740	first half of 2028 2028上半年
89GWS	Conversion from Fresh Water to Salt Water for Flushing in Central District - Package 1	中區由淡水改用海水沖廁計劃 - 第一組	Y	24,650	-----	-----	2,420	8,120	5,210	1,390	-----	-----	second half of 2026 2026下半年
90GWS	Conversion from Fresh Water to Salt Water for Flushing in Western District - Package 1	西區由淡水改用海水沖廁計劃 - 第一組	Y	24,760	-----	-----	2,420	8,160	5,230	1,390	-----	-----	second half of 2026 2026下半年
90FWS	Conversion of flushing water to developments from fresh water to salt water – consultants' fee and site investigation works	由淡水改用海水沖廁計劃 - 顧問服務及實地勘测	Y	24,800	3,330	604	3,278	4,963	7,088	6,141	-----	-----	second half of 2026 2026下半年
1KBWF	Restoration of Slope Feature No. 11SW-D/FR135	斜坡編號11SW-D/FR135復修工程	Y	24,840	5,094	11,074	11,429	500	2,000	5,816	-----	-----	first half of 2024 2024上半年
91GWS	Conversion from Fresh Water to Salt Water for Flushing in Yuen Long East area - Package 1	東元朗區由淡水改用海水沖廁計劃 - 第一組	Y	24,890	-----	-----	1,430	8,200	5,260	1,400	-----	-----	second half of 2026 2026下半年
92GWS	Conversion from fresh water to salt water for flushing in Yuen Long West area - Package 1	西元朗區由淡水改用海水沖廁計劃 - 第一組	Y	24,970	-----	-----	1,440	8,230	5,270	1,400	-----	-----	second half of 2026 2026下半年
1XKWF	Installation of Master Meters in Small Housing Estates in Central & and Western, Islands and Southern Districts	在中西區、離島及南區為小型屋苑安裝總水錶	Y	25,230	-----	-----	480	1,440	5,440	5,440	4,900	7,530	first half of 2028 2028上半年
01LWC	Relocation of Tsing Yi East Group Fresh Water and Salt Water Service Reservoirs and Shau Kei Wan Low Level Salt Water Service Reservoir to Caverns – Feasibility Study	搬遷青衣東食水及海水配水庫群及筲箕灣低地海水配水庫往岩洞 - 可行性研究	Y	25,340	4,760	1,157	8,400	6,970	500	-----	-----	-----	second half of 2024 2024下半年
09LWC	Independent inspection and advisory services on safety of reservoirs in Kowloon, Hong Kong Island and outlying islands, 2023 – 2028 programme	2023-2028年九龍、香港島及離島水塘安全獨立視察及顧問服務	Y	25,770	228	1,923	3,323	3,500	5,000	4,500	2,500	2,000	first half of 2028 2028上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$'000 (千元)				
1JHWF	Improvement Works to Fresh Water Mains with Internal Bitumen Lining – First Package of High Priority Mains – Investigation Study, Design and Associated Site Investigation Works	內壁瀝青保護層食水水管改善工程 - 第一批優先處理水管 - 勘查研究，設計及相關的勘探工程	Y	27,000	8,512	1,256	2,769	700	3,500	5,500	3,719	2,300	first half of 2028 2028上半年
28XWF	Water supply to Mui Tsz Lam Village, Sha Tin	偏遠鄉村供水計劃 - 沙田梅子林村	Y	27,700	10,291	171	7,617	-----	-----	-----	-----	-----	second half of 2021 2021下半年
PM-23-01	Surveys and Ground Investigation Works at North and West New Territories (2023 – 2025) [Surveys and Ground Investigation Works at North and West New Territories (2023-2024)]	新界北及新界西測量及土地勘測工程(2023-2025) [新界北及新界西測量及土地勘測工程 (2023-2024)]	N	28,100	-----	-----	-----	6,000	13,260	8,840	-----	-----	first half of 2026 2026上半年
1XMWF	Installation of Master Meters in Small Housing Estates in Kowloon City, Wong Tai Sin and Kwun Tong Districts	在九龍城、黃大仙及觀塘為小型屋苑安裝總水錶	Y	28,380	-----	-----	540	1,620	6,120	6,120	5,700	8,280	first half of 2028 2028上半年
66JWC	Strategic cavern areas to accommodate existing and proposed service reservoirs in Lam Tei and adjoining areas - feasibility study	容納藍地及鄰近地區現有及擬建配水庫的策略性岩洞區 - 可行性研究	Y	28,500	17,496	16	253	500	-----	-----	-----	-----	second half of 2038 2038下半年
MEP-1	Replacement of Two Filter Presses at Ma On Shan Water Treatment Works	馬鞍山濾水廠更換兩台壓濾機工程	N	29,000	-----	-----	50	11,350	15,800	1,800	-----	-----	first half of 2026 2026上半年
Des_002	Uprating of Chai Kek Fresh Water Supply System	寨廸食水供應系統的提升工程	N	29,400	-----	-----	10	2,900	10,300	9,900	4,000	1,900	second half of 2026 2026下半年
1XLWF	Installation of Master Meters in Small Housing Estates in Eastern and Wan Chai Districts	在東區及灣仔為小型屋苑安裝總水錶	Y	29,550	-----	-----	540	1,620	6,120	6,120	5,800	9,350	first half of 2028 2028上半年
1XNWF	Installation of Master Meters in Small Housing Estates in Tsuen Wan, Kwai Tsing, Sham Shui Po and Yau Tsim Mong Districts	在荃灣、葵青、深水埗及油尖旺為小型屋苑安裝總水錶	Y	29,550	-----	-----	540	1,620	6,120	6,120	5,800	9,350	first half of 2028 2028上半年
1DVWF	Relocation of Tuen Mun water treatment works to cavern – feasibility study	搬遷屯門濾水廠往岩洞 - 可行性研究	Y	29,700	6,292	6,732	12,048	2,400	3,880	5,080	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：9100WX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30 日或之前獲核准 的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1 日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
1QQWF*	Risk-based improvement of fresh water main between Cheung Shek Tsui and Ap Chau, North District	北區長石咀與鴨洲之間的食水水管風險為本改善工程	Y	29,900	927	246	1,000	1,000	10,000	10,000	5,000	-----	first half of 2027 2027上半年
CM_002*	Preparation works for the Detailed Investigation for the Removal of Asbestos Containing Material in Disused Lok On Pai Desalting Plant	於已停用的樂安排海水化淡廠清拆石棉物料詳細研究的準備工作	N	30,000	-----	-----	8,500	8,500	13,000	-----	-----	-----	first half of 2025 2025上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>													
1UTWF*	Second stage of desalination plant at Tseung Kwan O – Investigation and Design	將軍澳海水化淡廠第二階段 - 勘查研究及設計	Y	42,330	-----	6,877	9,891	6,523	10,483	3,675	88	11,670	first half of 2028 2028上半年
1KLWF	Relocation of Tsuen Wan No. 2 fresh water service reservoir to caverns – investigation and design	搬遷荃灣二號食水配水庫往岩洞 — 勘查研究及設計	Y	44,830	5,638	11,366	16,198	11,497	9,505	1,992	-----	-----	first half of 2032 2032上半年
1VLWF	In-situ reprovisioning of Tsuen Wan Water Treatment Works – investigation and design [In-situ Reprovisioning of Tsuen Wan Water Treatment Works – Investigation, Design and Construction]	荃灣濾水廠原地重置工程 – 勘查研究及設計 [荃灣濾水廠原地重置工程 - 勘查研究、設計及建造]	Y	45,250	-----	5,722	8,900	14,000	10,910	8,340	3,100	-----	second half of 2026 2026下半年
85KWC	Relocation of Yau Tong group fresh water and salt water service reservoirs to caverns – investigation and design	搬遷油塘食水及海水配水庫群往岩洞 — 勘查研究及設計	Y	46,370	5,169	12,188	25,367	13,134	2,700	-----	-----	-----	first half of 2031 2031上半年
60LWC	Regional ground investigation works for planning of waterworks facilities on Hong Kong Island and Islands, and their surrounding waters (2023 –2025) [Surveys and Ground Investigation Works at Hong Kong Island]	為規劃於香港島、離島以及其鄰近水域水務設施的區域勘探工程 (2023-25) [香港島測量及土地勘測工程]	Y	49,610	-----	-----	8,000	7,200	14,110	11,500	8,800	-----	first half of 2026 2026上半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>13,023,426</b>	<b>4,010,701</b>	<b>740,357</b>	<b>2,109,230</b>	<b>1,602,420</b>	<b>2,375,355</b>	<b>1,168,332</b>	<b>361,529</b>	<b>155,803</b>	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
Des_24-09	Provision of New Water Selling Installations at Aberdeen and Ap Lei Chau	香港仔及鴨脷洲食水售賣設施興建工程	1,650	1,650	-----	-----	-----	-----	second half of 2024 2024下半年
Des_24-22	Risk-based improvement of fresh water mains from Deep Bay Road to Emerald Villa, Yuen Long	元朗由深灣路至碧翠華庭食水水管風險為本改善工程	1,820	500	1,320	-----	-----	-----	first half of 2025 2025上半年
MEP-5	Provison of a sodium hydroxide solution dosing system at Ngau Tam Mei water treatment works	牛潭尾濾水廠氫氧化鈉投放系統安裝工程	2,000	1,000	1,000	-----	-----	-----	first half of 2025 2025上半年
35	Risk-based improvement of catchwaters at Golden Hill	風險為本引水道改善工程 - 金山	2,090	800	1,000	290	-----	-----	first half of 2026 2026上半年
Dev2_24_10	Flow control and monitoring works to plumbing appurtenances in government premises and facilities, schools, public housing estates and private housing estates in Kowloon Region, 2024-2025 programme	2024-2025年度九龍區政府建築物及設施、學校、公共屋邨及私人屋苑用水設備的流量控制及監測工程計劃	3,000	500	500	500	500	500	first half of 2028 2028上半年
Dev2_24_11	Flow control and monitoring works to plumbing appurtenances in government premises and facilities, schools, public housing estates and private housing estates in New Territories East Region, 2024-2025 programme	2024-2025年度新界東區政府建築物及設施、學校、公共屋邨及私人屋苑用水設備的流量控制及監測工程計劃	3,000	500	500	500	500	500	first half of 2028 2028上半年
MES-24-08	Implementation of Large Scale Floating Solar Farm at Impounding Reservoir in Hong Kong Island – Feasibility Study	於香港島水塘安裝大型浮動太陽能發電場 - 可行性研究	3,000	200	2,400	400	-----	-----	first half of 2027 2027上半年



**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
MEP-MP3-24_01	Provision of mechanical and electrical equipment at Chai Kek Fresh Water Pump House and Ng Tung Chai Fresh Water Tank	寨廸食水泵房及梧桐寨食水缸提供及安裝機電設施	3,000	100	1,500	1,400	-----	-----	second half of 2025 2025下半年
Des_24-24	Risk-based improvement of salt water mains along No. 221 to No. 266 Texaco Road near Ma Tau Pa Road, Tsuen Wan	荃灣德士古道221號至266號近馬頭壩道鹹水管風險為本改善工程	3,300	1,500	1,700	100	-----	-----	first half of 2025 2025上半年
34	Risk-based improvement of catchwaters at Beacon Hill	風險為本引水道改善工程 - 畢架山	3,510	1,200	1,500	810	-----	-----	first half of 2026 2026上半年
Des_24-25	Risk-based improvement of fresh and salt water mains at Hing Fong Road and Tai Wo Hau Road, Kwai Tsing	葵青興芳路與大窩口道食水及鹹水管風險為本改善工程	3,620	1,650	1,850	120	-----	-----	first half of 2025 2025上半年
MEM-24-02	Improvement of electrical and instrumentation equipment at various waterworks installations in Hong Kong and Island Region, 2024-2025 programme	2024-2025年度香港及離島區水務設施電器及儀器設備之改善工程	4,000	2,480	1,520	-----	-----	-----	first half of 2026 2026上半年
MEM-24-03	Improvement of electrical and instrumentation equipment at various waterworks installations in Kowloon Region, 2024-2025 programme	2024-2025年度九龍區水務設施電器及儀器設備之改善工程計劃	4,200	100	1,600	2,100	400	-----	first half of 2028 2028上半年
MEM-24-05	Improvement of remote control and monitoring facilities in various waterworks installations, 2024-2025 programme	2024-2025年度水務設施遙控遙測系統更新改善工程	4,200	1,600	2,200	400	-----	-----	first half of 2027 2027上半年
C_24_01	Study on Coefficients of Roughness of Pipe Materials	水管物料的水力糙率系數的研究	4,500	1,500	2,500	500	-----	-----	first half of 2027 2027上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
Des_24-016	Risk-based improvement of fresh water mains along Deep Bay Road near Lau Fau Shan Roundabout and Lau Fau Shan Road near Sha Kong Wai, Yuen Long	元朗深灣路近流浮山迴旋處及流浮山道近沙江圍食水水管風險為本改善工程	4,950	1,200	3,750	-----	-----	-----	second half of 2024 2024下半年
Des_24-08	Provision of Cave Automatic Virtual Environment (CAVE) System in Water Supplies Department new Headquarters	於水務署新總部提供洞穴自動虛擬實境系統	5,000	1,000	3,000	1,000	-----	-----	second half of 2026 2026下半年
MEM-24-08	Improvement works to on-site chlorine generation plants of Water Supplies Department, 2024-2025 programme	2024-2025年度水務署現場氯氣生產裝置之改善工程計劃	5,000	2,000	3,000	-----	-----	-----	first half of 2026 2026上半年
MES-24-06	Provision of an additional fresh water pumpset at Fo Tan fresh water and salt water pumping station	火炭食水及海水抽站增設一台食水抽水機組	5,000	2,000	2,000	1,000	-----	-----	second half of 2026 2026下半年
MEP-PD-24_01	Upgrading of the WSD SCADA System (Kowloon Region)	水務署監控及資料收集系統之升級工程 (九龍區)	5,100	1,600	2,400	1,100	-----	-----	second half of 2025 2025下半年
MEP-12	Improvement of power supply system at Tuen Mun Salt Water Pumping Station	屯門海水抽水站供電系統改善工程	5,500	100	2,000	3,000	-----	-----	second half of 2025 2025下半年
MEM-24-04	Improvement of mechanical equipment at various waterworks installations in New Territories East Region, 2024-2025 programme	2024-2025年度新界東水務設施的機械設備改善工程	5,500	1,800	2,000	1,700	-----	-----	first half of 2027 2027上半年
HK_2024_14	Improvement of fresh water supply network on Cheung Chau, Peng Chau and Lamma Island, 2024-25 programme	2024-2025年度長洲、坪洲及南丫島的食水供應網絡改善工程計劃	5,500	1,000	1,500	1,500	1,500	-----	second half of 2026 2026下半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
					\$ '000 (千元)				
MEP-EP2-24_01	Replacement of Low-voltage Electrical Equipment at Tseung Kwan O Salt Water Booster Pumping Station	將軍澳海水增壓抽水站低電壓電機設備更換工程	5,500	100	3,400	2,000	-----	-----	second half of 2025 2025下半年
MES-24-01	Improvement works to fire service facilities at four waterworks installations, 2024-2025 programme	2024-2025年度四間水務設施消防設備改善工程	6,000	500	2,000	2,000	1,500	-----	second half of 2027 2027下半年
MEP-EP3-24_02	Replacement of Low Voltage Switchboard at Sai Wan Ho Salt Water Water Pumping Station	西灣河海水抽水站低壓配電板更換工程	6,000	100	1,000	4,500	-----	-----	second half of 2025 2025下半年
MEP-EP2-24_02	Replacement of Low Voltage Electrical Equipment at Au Tau Water Treatment Works	凹頭濾水廠電壓電機設備更換工程	6,000	100	5,800	100	-----	-----	first half of 2026 2026上半年
NTE-D4-2	Improvement of fresh and salt water mains at Po Heung Bridge in Tai Po	大埔區寶鄉橋的食水及鹹水水管改善工程	6,000	300	3,000	2,500	200	-----	first half of 2028 2028上半年
MEP-EP2-24_03	Replacement of Low Voltage Electrical Equipment at Tsing Yi Salt Water Pumping Station	青衣海水抽水站低壓電機設備更換工程	6,100	100	5,900	100	-----	-----	first half of 2026 2026上半年
MEP-MP2-24_01	Provision of Mechanical and Electrical Equipment at Sha Tin Tau fresh water Pumphouse and Sha Tin Tau Fresh Water Tank	沙田頭新村食水泵房及沙田頭新村食水缸提供及安裝機電設施	6,100	10	1,590	4,500	-----	-----	second half of 2026 2026下半年
HK_2024_16	Improvement of water mains at Sunny Bay, Lantau	大嶼山欣澳水管改善工程	6,300	1,000	1,700	3,600	-----	-----	second half of 2026 2026下半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
					\$ '000 (千元)				
MEP-EP2-24_04	Replacement of Low-voltage Electrical Equipment at Tseung Kwan O Salt Water Pumping Station	將軍澳海水抽水站低電壓電機設備更換工程	6,500	100	3,900	2,500	-----	-----	second half of 2025 2025下半年
MEP-4	Improvement of pumping plant at Western Fresh Water and Salt Water Pumping Station	西區食水及海水抽水站改善電動抽水機工程	7,000	100	3,400	3,500	-----	-----	second half of 2025 2025下半年
MES-24-05	Provision of liquid fluoride dosing system at Ma On Shan water treatment works	馬鞍山濾水廠液體氟化物投放系統安裝工程	7,000	4,000	2,500	500	-----	-----	second half of 2026 2026下半年
NTE-D2-1	Improvement of fresh water mains near Kwu Tung Fresh Water Service Reservoir in North District	北區古洞食水配水庫食水管道改善工程	7,000	1,800	3,000	2,200	-----	-----	first half of 2028 2028上半年
HK_2024_22	Renovation and improvement works for pumping stations in the Wan Chai and Southern District of Hong Kong Island	灣仔及香港島南區之抽水站重修及改善工程計劃	7,300	300	1,800	2,000	2,200	1,000	second half of 2026 2026下半年
Des_24-23	Risk-based improvement of fresh water mains across Shek Pai Tau Road, along Tsing Yeung Circuit and Castle Peak Road - San Hui, Tuen Mun	屯門橫越石排頭路、沿青楊街及青山公路-新墟段食水水管風險為本改善工程	7,410	500	3,800	3,110	-----	-----	first half of 2025 2025上半年
NTE-24	Improvement of fresh water mains in Tsui Lam, Tseung Kwan O	將軍澳翠林復修食水水管工程	7,500	100	3,700	3,700	-----	-----	first half of 2028 2028上半年
MEM-24-06	Improvement of electrical equipment at various waterworks installations in Tai Po and North District, 2024-2025 programme	2024-2025年度大埔及北區水務設施電器設備之改善工程	7,500	1,000	3,000	3,500	-----	-----	first half of 2027 2027上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
MEM-24-09	Improvement of mechanical equipment at seven pump house / pumping stations in Yuen Long and Tuen Mun areas, 2024-2025 programme	2024-2025年度元朗及屯門區七個泵房及抽水站的機械設備改善工程	7,500	100	700	1,500	5,200	-----	first half of 2028 2028上半年
HK_2024_17	Improvement works to filter beds at Silver Mine Bay water treatment works, 2024-2025 programme	2024-2025年度銀礦灣濾水廠第濾水池的改善工程計劃	7,500	1,500	1,500	3,000	1,500	-----	second half of 2026 2026下半年
HK_2024_18	Renovation and improvement works to Shek Pik reservoir and Shap Long reservoir on Lantau, 2024-2025 programme	2024-2025年度大嶼山石壁水塘及十壆水塘的翻新及改善工程計劃	7,500	1,500	1,500	3,000	1,500	-----	second half of 2026 2026下半年
HK_2024_19	Renovation and improvement works to service reservoirs and water tanks on Lantau and outlying islands, 2024-2025 programme	2024-2025年度大嶼山及離島區之配水庫及水缸小型翻新及改善工程計劃	7,500	1,500	1,500	3,000	1,500	-----	second half of 2026 2026下半年
HK_2024_20	Renovation and improvement works to Tai Long Wan catchwaters and adjacent access roads on Lantau Island, 2024-2025 programme	2024-2025年度大嶼山大浪灣引水道及道路的翻新及改善工程	7,500	1,500	1,500	3,000	1,500	-----	second half of 2026 2026下半年
HK_2024_21	Renovation and Improvement works to facilities and adjacent access roads in water gathering grounds on Lantau Island, 2024-2025 programme	2024-2025年度大嶼山集水區內的設施及道路的翻新及改善工程	7,500	1,500	1,500	3,000	1,500	-----	second half of 2026 2026下半年
HK_2024_23	Renovation of graded historical buildings in Hong Kong West	香港西已評級的歷史建築重修工程計劃	7,500	500	2,000	2,000	2,000	1,000	second half of 2026 2026下半年
NTE-D4-1	Improvement of DN600mm fresh water mains near The Education University of Hong Kong in Tai Po	大埔區近香港教育大學的600釐米直徑食水管改善工程	7,500	150	350	3,000	3,000	1,000	first half of 2029 2029上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
Des_24-15	Risk-based improvement of salt water mains at Sai Lau Kok Road, Tsuen Wan	荃灣西樓角路鹹水水管風險為本改善工程	7,600	500	4,000	3,100	-----	-----	second half of 2024 2024下半年
MEM-24-01	Improvement of electrical and instrumentation equipment at various waterworks installations in New Territories West Region, 2024 – 2025 programme	2024-2025年度新界西區水務設施電器及儀器設備之改善工程	7,600	100	4,000	3,500	-----	-----	first half of 2027 2027上半年
MEM-24-07	Improvement of electrical and instrumentation equipment at various waterworks installations in New Territories East Region, 2024 – 2025 programme	2024-2025年度新界東區水務設施電器及儀器設備之改善工程	7,600	100	2,500	3,000	2,000	-----	first half of 2028 2028上半年
HK_2024_01	Improvement of fresh water supply networks in Causeway Bay and Happy Valley, 2024-2025 programme	2024-2025年度銅鑼灣及跑馬地食水供應網絡改善工程計劃	7,700	250	300	220	-----	-----	second half of 2026 2026下半年
HK_2024_02	Improvement of salt water supply networks in Causeway Bay and Happy Valley, 2024-2025 programme	2024-2025年度銅鑼灣及跑馬地鹹水供應網絡改善工程計劃	7,700	250	300	220	-----	-----	second half of 2026 2026下半年
HK_2024_03	Improvement of fresh water supply networks in North Point, Quarry Bay and Sai Wan Ho, 2024-2025 programme	2024-2025年度北角、鯉魚涌及西灣河食水供應網絡改善工程計劃	7,700	250	300	220	-----	-----	second half of 2026 2026下半年
HK_2024_04	Improvement of salt water supply networks in North Point, Quarry Bay and Sai Wan Ho, 2024-2025 programme	2024-2025年度北角、鯉魚涌及西灣河鹹水供應網絡改善工程計劃	7,700	250	300	220	-----	-----	second half of 2026 2026下半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
HK_2024_05	Improvement of fresh and salt water supply networks in Mount Davis and Kennedy Town, 2024-2025 programme	2024-2025年度改善摩星嶺及堅尼地城食水和鹹水供應網絡的改善工程計劃	7,700	1,000	1,000	3,000	2,700	-----	second half of 2026 2026下半年
HK_2024_06	Improvement of fresh and salt water supply networks in Sai Wan, Sai Ying Pun and Shek Tong Tsui, 2024-2025 programme	2024-2025年度改善西環、西營盤及石塘咀食水和鹹水供應網絡的改善工程計劃	7,700	1,000	1,000	3,000	2,700	-----	second half of 2026 2026下半年
HK_2024_07	Improvement of fresh and salt water supply networks in Sandy Bay, Telegraph Bay and Pok Fu Lam, 2024-2025 programme	2024-2025年度改善沙灣、鋼綫灣及薄扶林食水和鹹水供應網絡的改善工程計劃	7,700	1,000	1,000	3,000	2,700	-----	second half of 2026 2026下半年
HK_2024_08	Improvement of fresh and salt water supply networks in Central, Mid-Levels and Sheung Wan, 2024-2025 programme	2024-2025年度改善中環、半山及上環食水和鹹水供應網絡的改善工程計劃	7,700	1,000	1,000	3,000	2,700	-----	second half of 2026 2026下半年
HK_2024_09	Improvement of fresh and salt water supply networks in Pok Fu Lam, Tin Wan, Aberdeen and Wong Chuk Hang areas, 2024-2025 programme	2024-2025年度薄扶林、田灣、香港仔及黃竹坑地區的食水及鹹水網絡改善工程計劃	7,700	1,000	1,000	3,000	2,700	-----	second half of 2026 2026下半年
HK_2024_10	Improvement of fresh and salt water supply networks in Shouson Hill, Deep Water Bay, Replulse Bay, Stanley, Shek O and Chai Wan areas, 2024-2025 programme	2024-2025年度壽臣山、深水灣、淺水灣、赤柱、石澳及柴灣地區的食水及鹹水網絡改善工程計劃	7,700	1,000	1,000	3,000	2,700	-----	second half of 2026 2026下半年
HK_2024_15	Improvement of fresh and salt water supply networks on Lantau Island, 2024-2025 programme	2024-2025年度大嶼山食水及鹹水供應網絡改善工程計劃	7,700	2,000	2,000	2,000	1,700	-----	second half of 2026 2026下半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
NTE-D3-1	Improvement of salt water mains near Po Ning Road and Sheung Ning Road in Tseung Kwan O	將軍澳區寶寧路及常寧路的海水水管改善工程	7,700	900	5,000	1,800	-----	-----	first half of 2028 2028上半年
NTE-D3-2	Improvement of Critical Salt Water Mains at Tseung Kwan O	將軍澳區重要海水水管改善工程	7,700	900	3,500	3,300	-----	-----	first half of 2028 2028上半年
NTE-D1-1	Improvement of fresh and salt water supply networks in Ma On Shan area, 2024 – 2025 programme	2024-2025年度馬鞍山區食水及鹹水供應網絡改善工程計劃	7,700	500	1,300	4,000	1,900	-----	first half of 2028 2028上半年
NTE-D1-2	Improvement of fresh and salt water supply networks in Sha Tin area, 2024 – 2025 programme	2023-2024年度沙田區食水及鹹水供應網絡改善工程計劃	7,700	500	1,300	4,000	1,900	-----	first half of 2028 2028上半年
Des_24-37	Risk-based improvement of fresh water mains at Tai Po Tin and Fung Wong Wu, Ta Kwu Ling, North District	沙田區大埔田、鳳凰湖及打鼓嶺的食水水管風險為本改善工程	7,710	200	5,000	1,500	600	410	first half of 2027 2027上半年
NTE-28	Improvement of fresh and salt water supply networks at Tung Lo Wan Hill Village and Shui Chuen O Estate in Sha Tin, 2023-2024 programme	2023-2024年度沙田銅鑼灣山村及水泉澳邨食水及鹹水管道網路改善計劃	7,800	500	1,000	3,400	2,900	-----	first half of 2029 2029上半年
HK_2024_11	Improvement of fresh and salt water supply networks in the Peak and eastern Central, 2024-2025 programme	2024-2025年度山頂及中環東部食水及鹹水供應網絡改善工程計劃	7,800	1,000	1,000	4,300	1,500	-----	second half of 2026 2026下半年
HK_2024_12	Improvement of fresh and salt water supply networks in western Wan Chai, 2024-2025 programme	2024-2025年度灣仔西部食水及鹹水供應網絡改善工程計劃	7,800	1,000	1,000	4,300	1,500	-----	second half of 2026 2026下半年



**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款：**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
HK_2024_13	Leak investigation of water mains for planning of improvement works and implementation of urgent improvement works on Hong Kong Island, Lantau and outlying islands, 2024 – 2025 programme	2024-2025年度水管滲漏調查以計劃香港島、大嶼山及離島的改善工程及進行緊急改善工程	7,800	1,000	2,900	3,900	-----	-----	second half of 2026 2026下半年
MEP-EP3-24_04	Replacement of Low Voltage Switchboard at Sheung Wan Salt Water Water Pumping Station	上環海水抽水站低壓配電板更換工程	7,800	100	2,300	5,000	-----	-----	second half of 2025 2025下半年
NTE-HW5-11	Minor renovation and improvement works to raw water pumping stations, fresh water pumping stations and fresh water pump houses in Sha Tin, Ma On Shan and Tai Po south areas, 2024-2025 programme	2024-2025年度沙田、馬鞍山及大埔南區之原水抽水站、食水抽水站及食水泵房之小型翻新及改善工程計劃	7,800	500	1,000	3,400	2,900	-----	first half of 2029 2029上半年
NTE-HW4-1	Minor renovation and improvement works to salt water pumping stations in Sha Tin and Tai Po areas, 2024-2025 programme	2024-2025年度沙田及大埔區海水抽水站之小型翻新及改善工程計劃	7,850	1,800	2,000	4,050	-----	-----	first half of 2028 2028上半年
NTE-HW4-2	Minor renovation and improvement of Muk Wu no. 2 raw water pumping station, 2024-2025 programme	2024-2025年度木湖二號原水抽水站的小型翻新及改善工程	7,850	1,800	2,000	4,050	-----	-----	first half of 2028 2028上半年
NTE-HW4-3	Minor renovation and improvement of Tai Po Tau raw water pumping stations and the associated raw water supply infrastructure, 2024 – 2025 programme	2024-2025年度大埔頭原水抽水站及其相關原水輸水設施的小型翻新及改善工程	7,850	1,800	2,000	4,050	-----	-----	first half of 2028 2028上半年
NTE-19	Improvement to the clarifier tank no. 7 and other associated facilities at Sheung Shui water treatment works	上水濾水廠第7號澄清池及其他相關設施改善工程	7,870	900	4,500	2,470	-----	-----	first half of 2028 2028上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
NTE-27	Improvement of salt water mains at Tate's Cairn Highway, Shatin	沙田大老山公路鹹水管改善工程	7,900	500	1,900	2,500	3,000	-----	first half of 2029 2029上半年
NTE-HW5-12	Minor renovation and improvement works to salt water pumping stations in Sha Tin areas, 2024-2025 programme	2024-2025年度沙田區海水抽水站之小型翻新及改善工程計劃	7,900	500	1,900	2,500	3,000	-----	first half of 2029 2029上半年
MEP-EP3-24_05	Implementation of Photovoltaic Systems at Various Waterworks Installations - Investigation, Design and Construction	於各個水務設施建造光伏發電系統 - 勘查研究、設計及建造	8,000	2,400	2,400	3,200	-----	-----	first half of 2027 2027上半年
NTW_23-01	Improvement works to pumping stations and pump houses in Tsuen Wan and Kwai Tsing areas, 2024-2025 programme	2024-2025年度荃灣及葵青區之抽水站及泵房的改善工程	8,000	500	3,000	3,000	1,500	-----	first half of 2027 2027上半年
NTW_23-02	Improvement works to fresh water service reservoirs and water tanks in Tsuen Wan and Sham Tseng areas, 2024-2025 programme	2024-2025年度荃灣及深井區之食水配水庫及食水缸的改善工程	9,000	500	3,000	3,000	2,500	-----	first half of 2027 2027上半年
SS2-1	Upgrading works for Water Supplies Department slope no. 8SE-C/C23, High Island Reservoir	水務署斜坡改善工程 - 斜坡編號 8SE-C/C23, 萬宜水庫	10,000	2,500	2,500	2,500	1,500	1,000	first half of 2027 2027上半年
SS2-3	Upgrading works for Water Supplies Department slope no. 15NE-B/CR207, Red Hill Fresh Water Service Reservoir	水務署斜坡改善工程 - 斜坡編號 15NE-B/CR207, 紅山食水配水庫	10,000	2,500	2,500	2,500	1,500	1,000	first half of 2027 2027上半年
SS2-8	Upgrading works for Water Supplies Department slope no. 6SE-A/C130, Tai Lam Chung Catchwater	水務署斜坡改善工程 - 斜坡編號 6SE-A/C130, 大欖涌引水道	10,000	2,500	2,500	2,500	1,500	1,000	first half of 2027 2027上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
SS2-9	Upgrading works for Water Supplies Department slope no. 6SE-A/C132, Tai Lam Chung Catchwater	水務署斜坡改善工程 - 斜坡編號 6SE-A/C132, 大欖涌引水道	10,000	2,500	2,500	2,500	1,500	1,000	first half of 2027 2027上半年
SS2-10	Upgrading works for Water Supplies Department slope no. 6SE-A/CR213, Tai Lam Chung Catchwater	水務署斜坡改善工程 - 斜坡編號 6SE-A/CR213, 大欖涌引水道	10,000	2,500	2,500	2,500	1,500	1,000	first half of 2027 2027上半年
SS2-11	Upgrading works for Water Supplies Department slope no. 6SE-A/CR187, Tai Lam Chung Catchwater	水務署斜坡改善工程 - 斜坡編號 6SE-A/CR187, 大欖涌引水道	10,000	2,500	2,500	2,500	1,500	1,000	first half of 2027 2027上半年
SS2-12	Upgrading works for Water Supplies Department slope no. 6SE-A/CR192, Tai Lam Chung Catchwater	水務署斜坡改善工程 - 斜坡編號 6SE-A/CR192, 大欖涌引水道	10,000	2,500	2,500	2,500	1,500	1,000	first half of 2027 2027上半年
SS2-13	Upgrading works for Water Supplies Department slope no. 6SE-A/C237, Tai Lam Chung Catchwater	水務署斜坡改善工程 - 斜坡編號 6SE-A/C237, 大欖涌引水道	10,000	2,500	2,500	2,500	1,500	1,000	first half of 2027 2027上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>									
MES-24-04	Provision of sodium hypochlorite solution dosing system at Tsing Yi salt water pumping station	青衣海水抽水站次氯酸鈉投放系統安裝工程	10,700	100	5,300	5,300	-----	-----	second half of 2026 2026下半年
Dev1_2024_01	Improvement of data transmission for District Metering Areas, Pressure Management Areas and Master Meters	改善監測區域、水壓管理區域和總水錶的數據傳輸	11,000	3,000	5,000	3,000	-----	-----	first half of 2026 2026上半年
NTW_23-03	Minor renovation and improvement works to Tai Lam Chung catchwaters (Section A,B,C,H,I & J) in Tuen Mun and Yuen Long areas, 2023-2024 programme	2023-2024年度屯門及元朗區之大欖涌引水道(A、B、C、H、I及J段)的小型翻新及改善工程	11,000	800	3,000	3,000	3,000	1,200	first half of 2026 2026上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
					\$ '000 (千元)				
NTW_23-05	Improvement works to fresh water service reservoirs and water tanks in Kwai Tsing area, 2024-2025 programme	2024-2025年度葵青區之食水配水庫及食水缸的改善工程	12,000	800	4,000	4,000	3,200	-----	first half of 2027 2027上半年
NTW_23-04	Minor renovation and improvement of Dongjiang water main near Shui Tsan Tin, Yuen Long	元朗區近水盞田之東江水輸水管的小型翻新及改善工程計劃	12,100	800	3,000	3,000	3,000	2,300	first half of 2027 2027上半年
HK_2024_27	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations on Lantau and outlying islands, 2024 – 2025 programme	2024-2025年度大嶼山及離島水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃	13,000	1,000	3,500	5,000	3,500	-----	second half of 2026 2026下半年
NTW_23-06	Improvement works to salt water service reservoirs in Tsuen Wan and Kwai Tsing areas, 2024-2025 programme	2024-2025年度荃灣及葵青區之海水配水庫的改善工程	13,000	800	5,000	4,000	3,200	-----	first half of 2027 2027上半年
Des_24-12	Risk-based improvement of fresh water mains at Tai Shek Hau, Cheung Chau	長洲大石口食水水管風險為本改善工程	13,200	500	7,000	5,700	-----	-----	second half of 2024 2024下半年
Dev2_24_02	Conversion from Fresh Water to Salt Water for Flushing in Kowloon Region - Package 2	九龍區由淡水改用海水沖廁計劃 - 第二組	13,420	134	6,039	4,026	2,013	1,208	second half of 2028 2028下半年
NTE-HW5-13	Inspection and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installation in New Territories East region, 2024-2025 programme	2024-2025年度新界東區的水務署斜坡及水務設施樹木及園景檢查及小型改善工程	13,500	2,500	9,200	1,800	-----	-----	first half of 2028 2028上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
NTE-1	Installation of remote monitoring system and other facilities in intakes, water gathering grounds, reservoirs and waterworks installations against illegal activities	新界東區取水口、集水區、水塘和其他水務設施內增設遠程保安監控系統以防止非法活動	13,970	300	3,200	6,000	4,470	-----	first half of 2029 2029上半年
MES-24-03	Provision of sodium hypochlorite solution dosing system at Tuen Mun salt water pumping station	屯門海水抽水站次氯酸鈉投放系統安裝工程	14,000	100	6,950	6,950	-----	-----	second half of 2026 2026下半年
HK_2024_26	Minor improvement works to Water Supplies Department slopes on Lantau and outlying islands, 2024 – 2025 programme	2024-2025年度大嶼山及離島的水務署斜坡小型改善工程計劃	14,000	1,000	4,000	5,500	3,500	-----	second half of 2026 2026下半年
K24-1	Improvement works at Ex-Sham Shui Po Service Reservoir at Mission Hill in Sham Shui Po, 2024-2025 programme	2024-2025年度深水埗主教山前深水埗配水庫改善工程	14,500	3,500	5,500	3,500	2,000	-----	second half of 2026 2026下半年
MEP-3	Improvement of piping system at Quarry Bay Salt Water Pumping Station	鰂魚涌海水抽水站海水喉管系統改善工程	15,000	100	11,900	3,000	-----	-----	first half of 2026 2026上半年
SS2-2	Upgrading works for Water Supplies Department slope no. 15NE-A/C420, Stanley Mound Fresh Water Service Reservoir	水務署斜坡改善工程 - 斜坡編號 15NE-A/C420, 赤柱崗食水配水庫	15,000	3,750	3,750	3,750	2,250	1,500	first half of 2027 2027上半年
NTE-23	Minor improvement of supporting equipment to trunk transfer to Dongjiang water mains	東江水輸水管支援配件調度的小型改善工程	15,000	1,000	5,000	5,000	4,000	-----	first half of 2029 2029上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
MEP-7	Provision of sodium hypochlorite solution dosing system at Tuen Mun salt water pumping station	屯門海水抽水站次氯酸鈉投放系統安裝工程	15,000	100	4,900	10,000	-----	-----	second half of 2026 2026下半年
Des_24-29	Risk-based improvement of salt water mains at Sai Sha Road near Nin Wah Road, Sai Kung	西貢區西沙路鄰近年華路的鹹水水管風險為本改善工程	15,000	1,000	6,000	3,000	3,000	2,000	first half of 2027 2027上半年
NTW_23-07	Improvement works to catchwaters and waterworks access roads in Tsuen Wan and Kwai Tsing areas, 2023 - 2024 programme	2024-2025年度荃灣及葵青區之引水道及道路的改善工程	15,000	800	4,000	5,000	3,000	2,200	first half of 2027 2027上半年
NTW_23-10	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations in New Territories West region, 2024-2025 programme	2024-2025年度新界西區水務署斜坡及水務設施樹木及園景檢查及小型改善工程計劃	15,400	800	3,500	4,500	3,400	3,200	first half of 2027 2027上半年
NTE-HW5-14	Minor renovation and improvement works to Sha Tin water treatment works (North Works), 2024-2025 programme	2024-2025年度沙田濾水廠(北廠)之小型翻新及改善工程計劃	15,500	1,900	7,800	2,900	2,900	-----	first half of 2029 2029上半年
Des_24-30	Risk-based improvement of fresh water mains at Sai Sha Road near Sai O, Sai Kung	西貢區西沙路鄰近西澳的食水水管風險為本改善工程	16,000	1,000	7,000	3,000	3,000	2,000	first half of 2027 2027上半年
HK_2024_24	Minor improvement works to Water Supplies Department slopes on Hong Kong Island, 2024 - 2025 programme	2024-2025年度香港島的水務署斜坡小型改善工程計劃	16,000	1,000	5,000	6,500	3,500	-----	second half of 2026 2026下半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)									
HK_2024_25	Inspections and minor improvement works to trees and landscaping works within Water Supplies Department slopes and waterworks installations on Hong Kong Island, 2024 – 2025 programme	2024-2025年度香港島水務署斜坡及水務設施的樹木及園景檢查及小型改善工程計劃	16,000	1,000	5,000	6,500	3,500	-----	second half of 2026 2026下半年
NTW_23-08	Retrofitting of existing clarifier no. 2 at Au Tau water treatment works	凹頭濾水廠第2號澄清池改善工程	16,000	800	4,500	4,500	3,200	3,000	first half of 2027 2027上半年
NTW_23-12	Renovation and improvement works to fresh water service reservoirs and water tanks in Yuen Long area, 2024-2025 programme	2024-2025年度元朗區食水配水庫及食水缸的翻新及改善工程計劃	16,000	800	4,500	4,500	3,200	3,000	first half of 2027 2027上半年
NTW_23-17	Improvement works to Sham Tseng water treatment works, 2024-2025 programme	2024-2025年度深井濾水廠的改善工程	16,000	800	5,000	5,200	5,000	-----	first half of 2027 2027上半年
NTW_23-19	Improvement works to water treatment facilities, pumping stations and ancillary structures of Yau Kom Tau water treatment works, 2024-2025 programme	2024-2025年度油柑頭濾水廠食水處理設施、抽水站及輔助結構的翻新及改善工程	16,000	800	5,000	5,000	5,200	-----	first half of 2027 2027上半年
Des_24-35	Risk-based improvement of fresh water mains at Ngau Pei Sha New Village, Tai Po	大埔區牛皮沙新村的食水水管風險為本改善工程	16,190	1,000	8,000	3,000	2,200	1,990	first half of 2027 2027上半年
NTE-HW5-10	Minor renovation and improvement works to catchwaters in Sai Kung and Ma On Shan areas, 2024-2025 programme	2024-2025年度西貢及馬鞍山區引水道之小型翻新及改善工程計劃	16,500	1,900	8,800	2,900	2,900	-----	first half of 2029 2029上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
					\$ '000 (千元)				
Des_24-14	Risk-based improvement of fresh and salt water mains at Tsing Yu New Village, Kwai Tsing	葵青青裕新村食水及鹹水水管風險為本改善工程	16,700	1,000	9,000	6,700	-----	-----	second half of 2024 2024下半年
Dev2_24_03	Conversion from Fresh Water to Salt Water for Flushing in New Territories East Region - Package 2	新界東區由淡水改用海水沖廁計劃 - 第二組	16,780	168	7,551	5,034	2,517	1,510	second half of 2028 2028下半年
Des_24-34	Risk-based improvement of fresh and salt water mains at Tsung Tau Ha Road, On Ping Street and On Sum Street, Shatin	沙田區松頭下路、安平街與安心街的食水及鹹水水管風險為本改善工程	16,910	1,000	8,000	3,000	3,000	1,910	first half of 2027 2027上半年
NTW_23-09	Minor improvement works to Water Supplies Department slopes in New Territories West region, 2024-2025 programme	2024-2025年度新界西區的水務署斜坡小型改善工程計劃	17,000	800	4,500	4,500	3,700	3,500	first half of 2027 2027上半年
NTW_23-18	Improvement works to Tsuen Wan water treatment works, 2024-2025 programme	2024-2025年度荃灣濾水廠的改善工程	17,000	800	5,500	5,500	5,200	-----	first half of 2027 2027上半年
Des_24-36	Risk-based improvement of fresh water mains at Tap Mun near Yung Shu Village, Tai Po	大埔區塔門鄰近榕樹村的食水水管風險為本改善工程	17,510	500	9,000	3,000	3,000	2,010	first half of 2027 2027上半年
NTW_23-11	Renovation and improvement works to fresh water service reservoirs and water tanks in Tuen Mun area, 2024-2025 programme	2024-2025年度屯門區食水配水庫及食水缸的翻新及改善工程計劃	17,600	800	4,500	4,500	4,000	3,800	first half of 2027 2027上半年
NTE-HW4-6	Renovation and improvement works for fresh water service reservoirs in the North District and Tai Po north areas, 2024-25 programme	2024-2025年度北區及大埔北區之食水配水庫的小型翻新及改善工程計劃	17,800	4,800	6,500	6,500	-----	-----	first half of 2028 2028上半年



**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
Dev2_24_01	Conversion from Fresh Water to Salt Water for Flushing - Stage 2 - Design and Construction	由淡水改用海水沖廁計劃-第二階段-設計及建造	17,860	5,000	6,960	1,600	2,280	2,020	second half of 2028 2028下半年
SS2-4	Preventive maintenance works and landscaping works for slopes in Hong Kong and Islands Region, 2024 - 2025 programme	2024-2025年度香港及離島區斜坡預防性維修及園景工程計劃	18,000	4,500	4,500	4,500	2,700	1,800	first half of 2027 2027上半年
SS2-5	Preventive maintenance works and landscaping works for slopes in Kowloon Region, 2024-2025 Programme	2024-2025年度九龍區斜坡預防性維修及園景工程計劃	18,000	4,500	4,500	4,500	2,700	1,800	first half of 2027 2027上半年
SS2-6	Preventive maintenance works and landscaping works for slopes in New Territories East Region, 2024 - 2025 Programme	2024-2025年度新界東區斜坡預防性維修及園景工程計劃	18,000	4,500	4,500	4,500	2,700	1,800	first half of 2027 2027上半年
SS2-7	Preventive maintenance works and landscaping works for slopes in New Territories West Region, 2024 - 2025 Programme	2024-2025年度新界西區斜坡預防性維修及園景工程計劃	18,000	4,500	4,500	4,500	2,700	1,800	first half of 2027 2027上半年
37	Risk-based improvement of fresh water mains along Island Road, Southern	南區香島道食水水管風險為本改善工程	18,000	1,000	12,000	5,000	-----	-----	first half of 2025 2025上半年
38	Risk-based improvement of salt water mains along Des Voeux Road Central from No.34 to 188, Central	中環德輔道中34號至188號鹹水水管風險為本改善工程	18,000	1,000	12,000	5,000	-----	-----	first half of 2025 2025上半年
56	Risk-based improvement of fresh water mains along Tuen Tsing Lane and Lung Mun Road, Tuen Mun	屯門屯青里及龍門路食水水管風險為本改善工程	18,000	1,000	12,000	5,000	-----	-----	first half of 2025 2025上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
					\$ '000 (千元)				
CM_24-02	Water Treatment Works and Associated Raw Water and Fresh Water Supply Systems as well as Water Reclamation Plant and Associated Reclaimed Water Supply System for Northern Metropolis - Feasibility Study	北部都會區濾水廠及相關原水與食水供應系統，以及再造水廠及相關再造水供應系統 - 可行性研究	18,000	1,406	7,694	6,500	2,400	-----	first half of 2026 2026上半年
NTW_23-16	Improvement works to Shing Mun reservoir and associated facilities, 2024-2025 programme	2024-2025年度城門水塘及附屬設施的改善工程計劃	18,000	800	6,000	5,600	5,600	-----	first half of 2027 2027上半年
Des_24-38	Risk-based improvement of salt water mains at Tai Kok Tsui Road near Sycamore Playground, Sham Shui Po	深水埗區大角咀路鄰近詩歌舞遊樂場的鹹水管風險為本改善工程	18,120	1,000	9,600	3,000	3,000	1,520	first half of 2027 2027上半年
Des_24-21	Risk-based improvement of fresh water mains along Kwai Tsing Road between Tsuen Wan Road and Kwai Tai Road, Kwai Tsing	葵青葵青路介乎荃灣路及葵泰路食水水管風險為本改善工程	18,570	1,000	9,300	8,270	-----	-----	first half of 2025 2025上半年
Des_24-18	Risk-based improvement of salt water mains at Tsuen Wing Street and from Hoi Kwai Road to Hoi Kok Street near Hoi Tak Street, Tsuen Wan	荃灣荃榮街及海貴路至海角街近海德街鹹水管風險為本改善工程	18,710	1,000	9,500	8,210	-----	-----	first half of 2025 2025上半年
Des_24-20	Risk-based improvement of fresh water mains from Lai Chi Kok Fresh Water Service Reservoir to Lai King Hill Road, Kwai Tsing	葵青由荔枝角食水配水庫至荔景山路食水水管風險為本改善工程	18,800	1,000	9,500	7,800	-----	-----	first half of 2025 2025上半年
Des_24-17	Risk-based improvement of salt water mains along Hoi Hing Road, Tsuen Wan	荃灣海興路鹹水管風險為本改善工程	18,900	1,000	9,500	8,400	-----	-----	first half of 2025 2025上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
TS-24-1	Replacement of water meters in Hong Kong and Islands Region, 2024 – 2025 programme	2024-2025年度香港及離島區水錶更換工程計劃	19,000	4,500	14,500	-----	-----	-----	second half of 2025 2025下半年
TS-24-2	Replacement of water meters in Kowloon Region, 2024 – 2025 Programme	2024-2025年度九龍區水錶更換工程計劃	19,000	4,500	14,500	-----	-----	-----	second half of 2025 2025下半年
TS-24-3	Replacement of water meters in New Territories East Region, 2024 – 2025 Programme	2024-2025年度新界東區水錶更換工程計劃	19,000	4,500	14,500	-----	-----	-----	second half of 2025 2025下半年
TS-24-4	Replacement of water meters in New Territories West Region, 2024 – 2025 Programme	2024-2025年度新界西區水錶更換工程計劃	19,000	4,500	14,500	-----	-----	-----	second half of 2025 2025下半年
Des_24-10	Risk-based improvement of fresh and salt water mains along Hollywood Road between Ladder Street and Wyndham Street, Western District	西區荷李活道介乎樓梯街與雲咸街食水及鹹水水管風險為本改善工程	19,000	1,000	10,000	8,000	-----	-----	first half of 2026 2026上半年
Des_24-11	Risk-based improvement of salt water mains along Queen's Road West between Whitty Street and Water Street, Western District	西區皇后大道西介乎屈地街與水街鹹水水管風險為本改善工程	19,000	1,000	10,000	8,000	-----	-----	first half of 2026 2026上半年
Des_24-13	Risk-based improvement of fresh and salt water mains along Wo Yi Hop Road between Shek Yam Lei Muk Road Park and Kwai Sing Centre, Kwai Tsing	葵青和宜合道由石蔭梨木道公園至葵星中心食水及鹹水水管風險為本改善工程	19,000	1,000	10,000	8,000	-----	-----	first half of 2026 2026上半年
Des_24-31	Risk-based improvement of fresh water mains between Ko Lau Wan and Tap Mun, Tai Po - Site Investigation	大埔區高流灣及塔門之間的食水水管風險為本改善工程-工地勘察	19,000	1,000	10,500	4,500	2,000	1,000	first half of 2027 2027上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
NTW_23-14	Renovation and improvement works to Tuen Mun water treatment works, 2024-2025 programme	2024-2025年度屯門濾水廠的翻新工程及改善工程計劃	19,300	800	4,000	4,200	5,000	5,300	first half of 2027 2027上半年
Des_24-27	Risk-based improvement of fresh water mains at Che Kung Miu Road near Chui Tin Street Soccer Pitch, Shatin	沙田區車公廟路鄰近沙田翠田街足球場的食水水管風險為本改善工程	19,350	1,000	12,500	2,500	2,350	1,000	first half of 2027 2027上半年
NTE-HW5-8	Minor renovation and Improvement works to Pak Kong Water Treatment Works 2024-2025 programme	2024 - 2025年度北港濾水廠小型翻新及改善工程	19,450	300	4,670	10,930	3,550	-----	first half of 2029 2029上半年
36	Risk-based improvement of fresh water mains along Tin Wan Praya Road, Southern	南區田灣海旁路食水水管風險為本改善工程	19,500	1,500	9,000	9,000	-----	-----	first half of 2025 2025上半年
55	Risk-based improvement of fresh water mains from Lai Chi Kok Fresh Water Service Reservoir to Lai King Hill Road, Kwai Tsing	葵青由荔枝角食水配水庫至荔景山路食水水管風險為本改善工程	19,500	2,000	12,000	5,500	-----	-----	first half of 2025 2025上半年
NTE-HW4-4	Renovation and improvement works to Tai Po water treatment works, 2024-2025 programme	2024-2025年度大埔濾水廠的翻新及改善工程	19,500	4,800	7,700	7,000	-----	-----	first half of 2028 2028上半年
Des_24-19	Risk-based improvement of fresh and salt water mains at Lung Tak Street, Tsuen Yip Street, Texaco Road and Wing Tak Street, Tsuen Wan	荃灣龍德街、荃業街、德士古道及永德街食水及鹹水水管風險為本改善工程	19,570	1,000	10,000	8,570	-----	-----	first half of 2025 2025上半年
NTE-3	Minor renovation and improvement works to Kowloon Group Reservoirs, 2023-2024 programme	2023-2024年度九龍水塘群組的小型復修及改善工程計劃	19,580	500	6,500	7,500	5,080	-----	first half of 2029 2029上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
Des_24-32	Risk-based improvement of fresh water mains at Ping Che Road near Ma Mei Ha Telephone Exchange, North District	北區坪輦路鄰近馬尾下電話機樓的食水水管風險為本改善工程	19,600	1,000	8,500	4,500	3,600	2,000	first half of 2027 2027上半年
NTW_23-13	Renovation and improvement works to Au Tau water treatment works, 2024-2025 programme	2024-2025年度凹頭濾水廠的翻新工程及改善工程計劃	19,600	800	3,700	4,000	5,500	5,600	first half of 2027 2027上半年
NTE-HW5-7	Minor renovation and Improvement Works to Ma On Shan water treatment works 2024-2025 programme	2024-2025年度馬鞍山濾水廠小型翻新及改善工程	19,650	300	4,660	10,920	3,770	-----	first half of 2029 2029上半年
NTE-HW5-9	Minor improvement works to Water Supplies Department slopes in New Territories East Region, 2024-2025 programme	2024-2025年度新界東區水務署斜坡小型改善工程計劃	19,690	500	12,980	6,210	-----	-----	first half of 2028 2028上半年
Des_24-28	Risk-based improvement of fresh water mains at Fanling Highway between Yuen Leng and Tai Wo, North District	北區粉嶺公路元嶺及太和之間的食水水管風險為本改善工程	19,780	1,000	10,500	3,500	3,780	1,000	first half of 2027 2027上半年
Des_24-33	Risk-based improvement of fresh water mains at Ping Che Road near Regency Court, North District	北區坪輦路鄰近秀境臺的食水水管風險為本改善工程	19,800	1,000	11,500	3,500	2,800	1,000	first half of 2027 2027上半年
NTW_23-15	Renovation and improvement works to Ngau Tam Mei water treatment works, 2024-2025 programme	2024-2025年度牛潭尾濾水廠的翻新工程及改善工程計劃	19,800	800	3,700	4,000	5,500	5,800	first half of 2027 2027上半年
NTE-HW4-5	Minor improvement of Dongjiang water mains in North District and Tai Po District during annual shutdown, 2024-2025 programme	2024-2025年度北區及大埔區東江水輸水管年度停水期間的小型改善工程	19,800	4,000	8,000	7,800	-----	-----	first half of 2028 2028上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
Des_24-26	Risk-based improvement of fresh water mains at Choi Yuen Road near Sheung Shui Station, North District	北區彩園路鄰近上水火車站的食水水管風險為本改善工程	19,870	1,000	12,500	2,500	2,870	1,000	first half of 2027 2027上半年
CM-2	Upgrade of Existing Siu Ho Wan Water Treatment Works - investigation and design	提升現有小蠔灣濾水廠 - 研究及設計	20,000	3,507	5,000	5,000	3,000	3,493	first half of 2030 2030上半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>									
Dev2_24_04	Conversion from Fresh Water to Salt Water for Flushing in Kwai Tsing District, Tsuen Wan District and Tuen Mun District - Package 2	葵青區、荃灣區及屯門區由淡水改用海水沖廁計劃 - 第二組	20,130	201	9,059	6,039	3,020	1,812	second half of 2028 2028下半年
Dev2_24_07	Conversion from Fresh Water to Salt Water for Flushing in Yuen Long East area - Package 2	東元朗區由淡水改用海水沖廁計劃 - 第二組	20,130	201	9,059	6,039	3,020	1,812	second half of 2028 2028下半年
Dev2_24_08	Conversion from Fresh Water to Salt Water for Flushing in Yuen Long West area - Package 2	西元朗區由淡水改用海水沖廁計劃 - 第二組	20,130	51	9,059	6,039	3,020	1,962	second half of 2028 2028下半年
MEP-MP3-23_02	Improvement of Dewatering Plant at Ngau Tam Mei Water Treatment Works	牛潭尾濾水廠脫水系統改善工程	22,000	3,000	14,000	4,000	1,000	-----	second half of 2026 2026下半年
MEP-MP2-24_02	Supply and Installation of Additional Pumpset at Tai Po Tau raw water pumping stations	大埔頭原水抽水站供應及安裝額外電動抽水機	24,000	10	7,990	16,000	-----	-----	first half of 2027 2027下半年
MEP-EP2-24_05	Replacement of High Voltage Switchboard at Sai Ying Pun Fresh Water Pumping Station	西營盤食水抽水站高壓制櫃更換工程	24,800	1,000	22,800	1,000	-----	-----	first half of 2026 2026上半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
					\$ '000 (千元)				
MES-24-07	Provision of Mechanical and Electrical Equipment for Remote Operation of Sham Tseng Water Treatment Works	為深井濾水廠提供及安裝遙距運作機電設備	26,000	500	11,000	12,000	2,500	-----	second half of 2027 2027下半年
Dev2_24_09	Conversion from Fresh Water to Salt Water for Flushing in Wan Chai District, Eastern District and Southern District - Package 2	灣仔區、東區及南區由淡水改用海水沖廁計劃 - 第二組	26,850	69	12,083	8,050	4,028	2,617	second half of 2028 2028下半年
MEP-MP2-24_03	Improvement of Dewatering Plant at Au Tau Water Treatment Works	凹頭濾水廠污泥脫水設備改善工程	27,875	100	15,200	10,350	2,225	-----	first half of 2027 2027上半年
MEP-MP3-24_03	Replacement of Two Filter Presses at Pak Kong Water Treatment Works	北港濾水廠更換兩台壓濾機工程	29,000	100	3,000	11,900	14,000	-----	first half of 2027 2027上半年
CM-3	Relocation of Lai Chi Kok Fresh Water Service Reservoir - investigation and design stage and site investigation works	荔枝角食水配水庫重置工程－勘查研究和設計及工地勘測工程	29,100	5,982	13,338	9,117	663	-----	second half of 2027 2027下半年
Dev2_24_05	Conversion from Fresh Water to Salt Water for Flushing in Central District - Package 2	中區由淡水改用海水沖廁計劃 - 第二組	29,530	285	13,289	8,859	4,430	2,658	second half of 2028 2028下半年
Dev2_24_06	Conversion from Fresh Water to Salt Water for Flushing in Western District - Package 2	西區由淡水改用海水沖廁計劃 - 第二組	29,530	285	13,289	8,859	4,430	2,658	second half of 2028 2028下半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)									
Des_3	Risk based improvement of Fresh Water Supply System of Au Tau Fresh Water Service Reservoirs Supply Zone [Improvement of Fresh Water Supply System of Au Tau Fresh Water Service Reservoirs Supply Zone]	凹頭食水配水庫供應區的食水供應系統風險為本改善工程 [凹頭食水配水庫供應區的改善工程]	29,830	5,500	15,000	9,330	-----	-----	first half of 2026 2026上半年
24	Risk-based improvement of small distribution mains and submains in Lantau Island and Peng Chau [Risk-based improvement of unlined GI pipes in fresh water systems in Lantau Island and Peng Chau]	大嶼山及坪洲小型分配水管及支水管風險為本改善工程 [風險為本鍍鋅鋼管改善工程 - 大嶼山，坪洲的食水水管]	30,000	2,000	10,000	10,000	8,000	-----	second half of 2028 2028下半年
25	Risk-based improvement of small distribution mains and submains in Cheung Chau and Lamma Island [Risk-based improvement of unlined GI pipes in fresh water systems in Cheung Chau and Lamma Island]	長洲及南丫島小型分配水管及支水管風險為本改善工程 [風險為本鍍鋅鋼管改善工程 - 長洲，南丫島的食水水管]	30,000	2,000	10,000	10,000	8,000	-----	second half of 2028 2028下半年
26	Risk-based improvement of small distribution mains and submains in Ngau Tam Mei and the vicinity [Risk-based improvement of unlined GI pipes in fresh water systems in Ngau Tam Mei and the vicinity]	牛潭尾及周邊小型分配水管及支水管風險為本改善工程 [風險為本鍍鋅鋼管改善工程 - 牛潭尾及周邊的食水水管]	30,000	2,000	10,000	10,000	8,000	-----	second half of 2028 2028下半年



**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
27	Risk-based improvement of small distribution mains and submains in San Tin [Risk-based improvement of unlined GI pipes in fresh water systems in San Tin]	新田小型分配水管及支水管風險為本改善工程 [風險為本鍍鋅鋼管改善工程 - 新田的食水水管]	30,000	2,000	10,000	10,000	8,000	-----	second half of 2028 2028下半年
28	Risk-based improvement of small distribution mains and submains in Kam Tin [Risk-based improvement of unlined GI pipes in fresh water systems in Kam Tin]	錦田小型分配水管及支水管風險為本改善工程 [風險為本鍍鋅鋼管改善工程 - 錦田的食水水管]	30,000	2,000	10,000	10,000	8,000	-----	second half of 2028 2028下半年
29	Risk-based improvement of small distribution mains and submains in Pat Heung and the vicinity [Risk-based improvement of unlined GI pipes in fresh water systems in Pat Heung and the vicinity]	八鄉及周邊小型分配水管及支水管風險為本改善工程 [風險為本鍍鋅鋼管改善工程 - 八鄉的食水水管]	30,000	2,000	10,000	10,000	8,000	-----	second half of 2028 2028下半年
CM_24-03	Removal of Asbestos Containing Material of Disused Lok On Pai Desalting Plant - Advance Works	於已停用的樂安排海水化淡廠清拆石棉物料-前期工作	30,000	2,000	22,700	5,300	-----	-----	first half of 2025 2025上半年
CM_24-04	Removal of Asbestos Containing Material in Disused Lok On Pai Desalting Plant to facilitate the development of Light Public Housing	於已停用的樂安排海水化淡廠清拆石棉物料 以便利簡約公屋的發展	30,000	2,000	22,300	5,700	-----	-----	first half of 2026 2026上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的項目</b>									
MES-24-02	Improvement of sludge dewatering plant at Sham Tseng water treatment works	深井濾水廠污泥脫水系統改善工程	46,900	1,200	21,000	24,700	-----	-----	second half of 2026 2026下半年
CM_24-01	Construction of Submarine Mains and Associated Works between Silver Mine Bay and Sandy Bay - Investigation and Design	興建銀礦灣至沙灣的海底水管與相關工程 - 勘查研究及設計	48,360	6,490	15,390	14,180	10,300	-----	second half of 2031 2031下半年

**CWRF Block Allocations :**  
**基本工程儲備基金整體撥款 :**  
**Part B - New items to create in 2024-25 with expected expenditure in 2024-25**  
**B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目**

Subhead 分目：9100WX

Priority /Item No. 優次/工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
PM23-1	Relocation and Accommodation of Service Reservoirs at Lam Tei and Adjoining Areas in Caverns – investigation and design	搬遷及容納藍地及鄰近地區配水庫往岩洞 — 勘查研究及設計	49,310	-----	9,330	20,274	12,984	6,722	second half of 2036 2036下半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> <b>B 部分總計：2024-25年度展開並在2024-25年度有預計開支的新項目</b>			<b>2,653,425</b>	<b>257,580</b>	<b>1,100,217</b>	<b>839,936</b>	<b>365,647</b>	<b>106,911</b>	

**Summary of Part A and Part B**  
**A 部分及B 部分摘要**

	(Approved) Project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for Part A as per Form 1 A 部分總計(如表格1所示)	13,023,426	4,010,701	740,357	2,109,230	1,602,420	2,375,355	1,168,332	361,529	155,803
Total for Part B as per Form 2 B 部分總計(如表格2所示)	2,653,425				257,580	1,100,217	839,936	365,647	106,911
<b>Grand Total (Part A + Part B)</b> <b>合計(A 部分+B 部分)</b>	<b>15,676,851</b>	<b>4,010,701</b>	<b>740,357</b>	<b>2,109,230</b>	<b>1,860,000</b>	<b>3,475,572</b>	<b>2,008,268</b>	<b>727,176</b>	<b>262,714</b>

Head 710

總目 710

Subhead A007GX

分目 A007GX

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目													
1	IT Security Risk Assessment and Audit (2023), Health Bureau	醫務衛生局：資訊科技保安風險評估及審計(2023)	Y	220	-----	-----	-----	138	-----	-----	-----	-----	second half of 2024 2024下半年
2	IT Security Risk Assessment and Audit (2022) (Planning and Lands Branch), Development Bureau	發展局：資訊科技保安風險評估及審計(2022) (規劃及地政科)	Y	250	-----	-----	143	-----	-----	-----	-----	-----	second half of 2023 2023下半年
3	IT Security Risk Assessment and Audit (2023), Chief Executive's Office	行政長官辦公室：資訊科技保安風險評估及審計(2023)	Y	290	-----	-----	164	-----	-----	-----	-----	-----	second half of 2023 2023下半年
4	IT Security Risk Assessment and Audit (2021), University Grants Committee	大學教育資助委員會：資訊科技保安風險評估及審計(2021)	Y	330	42	171	171	2	-----	-----	-----	-----	second half of 2022 2022下半年
5	IT Security Risk Assessment and Audit, Government Flying Service	政府飛行服務隊：資訊科技保安風險評估及審計	N	401	-----	-----	52	194	-----	-----	-----	-----	second half of 2024 2024下半年
6	IT Security Risk Assessment and Audit (2021), Official Receiver's Office	破產管理署：資訊科技保安風險評估及審計(2021)	Y	422	186	197	198	-----	-----	-----	-----	-----	first half of 2023 2023上半年
7	IT Security Risk Assessment and Audit (2023), Transport and Logistics Bureau	運輸及物流局：資訊科技保安風險評估及審計(2023)	Y	424	-----	-----	238	-----	-----	-----	-----	-----	first half of 2024 2024上半年
8	IT Security Risk Assessment and Audit (2022), Government Property Agency	政府產業署：資訊科技保安風險評估及審計(2022)	Y	435	127	-----	50	3	20	-----	-----	-----	second half of 2023 2023下半年
9	IT Security Risk Assessment and Audit (2023), Highways Department	路政署：資訊科技保安風險評估及審計(2023)	Y	462	-----	-----	10	261	-----	-----	-----	-----	second half of 2024 2024下半年
10	IT Security Risk Assessment and Audit (2022), Registration and Electoral Office	選舉事務處：資訊科技保安風險評估及審計(2022)	Y	462	-----	-----	260	-----	-----	-----	-----	-----	first half of 2024 2024上半年
11	Development of Electronic Data Transfer Interface for Integrated Law and Order Statistical System, Security Bureau	保安局：為治安統計資料綜合系統開發電子數據傳送界面	Y	485	148	293	293	-----	-----	-----	-----	-----	first half of 2023 2023上半年
12	IT Security Risk Assessment and Audit (2023), Radio Television Hong Kong	香港電台：資訊科技保安風險評估及審計(2023)	Y	500	-----	-----	282	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
13	IT Security Risk Assessment and Audit (2023), Drainage Services Department	渠務署：資訊科技保安風險評估及審計(2023)	Y	554	-----	-----	123	211	-----	-----	-----	-----	second half of 2024 2024下半年
14	IT Security Risk Assessment and Audit (2021), Home and Youth Affairs Bureau	民政及青年事務局：資訊科技保安風險評估及審計(2021)	Y	561	100	136	306	-----	-----	-----	-----	-----	second half of 2023 2023下半年
15	Upgrade of Departmental Portal, Water Supplies Department	水務署：提升部門入門網站	Y	671	-----	-----	353	-----	-----	-----	-----	-----	second half of 2023 2023下半年
16	IT Security Risk Assessment and Audit (2022), Legal Aid Department	法律援助署：資訊科技保安風險評估及審計(2022)	Y	692	-----	-----	78	349	-----	-----	-----	-----	first half of 2024 2024上半年
17	IT Security Risk Assessment and Audit (2023) (Works Branch), Development Bureau	發展局：資訊科技保安風險評估及審計(2023)(工務科)	Y	695	-----	-----	104	321	-----	-----	-----	-----	first half of 2024 2024上半年
18	Issuance of Electronic Security Company Licence, Security Bureau	保安局：簽發保安公司電子牌照	Y	721	187	8	65	220	-----	-----	-----	-----	first half of 2023 2023上半年
19	Upgrade of Lantau Permit Information System for Removal of Shared Disk Installation, Transport Department	運輸署：更新大嶼山許可證資訊系統以移除共享磁盤裝置	Y	723	-----	497	534	-----	-----	-----	-----	-----	first half of 2023 2023上半年
20	IT Security Risk Assessment and Audit (2021), Security Bureau	保安局：資訊科技保安風險評估及審計(2021)	Y	735	62	12	378	-----	-----	-----	-----	-----	second half of 2023 2023下半年
21	IT Security Risk Assessment and Audit (2021), Trade and Industry Department	工業貿易署：資訊科技保安風險評估及審計(2021)	Y	737	511	152	154	-----	-----	-----	-----	-----	first half of 2023 2023上半年
22	Upgrade of Departmental Portal, Government Flying Service	政府飛行服務隊：提升部門入門網站	Y	746	-----	-----	421	-----	-----	-----	-----	-----	first half of 2024 2024上半年
23	IT Security Risk Assessment and Audit (2022), Water Supplies Department	水務署：資訊科技保安風險評估及審核	Y	759	-----	-----	46	426	-----	-----	-----	-----	second half of 2024 2024下半年
24	IT Security Risk Assessment and Audit (2021), Civil Aid Service	民眾安全服務處：資訊科技保安風險評估及審計(2021)	Y	810	-----	-----	184	304	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
25	IT Security Risk Assessment and Audit (2022), Civil Engineering and Development Department	土木工程拓展署：資訊科技保安風險評估及審計(2022)	Y	818	555	179	179	-----	-----	-----	-----	-----	first half of 2023 2023上半年
26	Replacement of Network Equipment, Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：更換網絡設備	Y	822	-----	-----	464	-----	-----	-----	-----	-----	first half of 2024 2024上半年
27	Enhancement of Stock Management and Ordering System, Government Laboratory	政府化驗所：改善物流控制及提貨系統	N	823	-----	-----	63	448	-----	-----	-----	-----	second half of 2024 2024下半年
28	IT Security Risk Assessment and Audit (2021), Customs and Excise Department	香港海關：資訊科技保安風險評估及審計(2021)	Y	827	98	565	605	-----	-----	-----	-----	-----	first half of 2023 2023上半年
29	IT Security Risk Assessment and Audit (2022), Auxiliary Medical Service	醫療輔助隊：資訊科技保安風險評估及審計(2022)	Y	842	-----	-----	48	460	-----	-----	-----	-----	second half of 2023 2023下半年
30	Replacement of Aging Network Equipment, Health Bureau	醫務衛生局：更換老化的網絡設備	Y	858	-----	-----	484	-----	-----	-----	-----	-----	first half of 2024 2024上半年
31	Upgrade of Departmental Portal, Transport and Logistics Bureau	運輸及物流局：提升部門入門網站	Y	880	-----	605	726	-----	-----	-----	-----	-----	second half of 2023 2023下半年
32	Upgrade of Departmental Portal, Buildings Department	屋宇署：提升部門入門網站	Y	896	-----	-----	210	330	-----	-----	-----	-----	second half of 2024 2024下半年
33	Strengthening of IT Security, Labour and Welfare Bureau	勞工及福利局：加強資訊科技保安	Y	952	-----	535	554	6	-----	-----	-----	-----	first half of 2023 2023上半年
34	Replacement of Network Equipment, Government Flying Service	政府飛行服務隊：更換網絡設備	Y	959	18	-----	530	-----	-----	-----	-----	-----	second half of 2024 2024下半年
35	Enhancement of Mobile Device Support of Safeguard HK Mobile App, Security Bureau	保安局：加強「保安一站通」流動應用程式以支援更多流動設備	Y	969	298	46	109	297	-----	-----	-----	-----	first half of 2023 2023上半年
36*	Implementation of Web Portal of Hong Kong International Academy Against Corruption, Independent Commission Against Corruption	廉政公署：建立香港國際廉政學院網站	Y	971	-----	-----	161	431	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
37*	Use of "iAM Smart" at Environmental Protection Department's online e-application of applying the Billing Account for Construction Waste Disposal Charging Scheme, Environmental Protection Department	環境保護署：使用「iAM Smart」於環保署網上電子申請建築廢物處置收費計劃繳費帳戶	N	988	-----	-----	31	349	343	-----	-----	-----	-----	first half of 2025 2025上半年
38	IT Security Risk Assessment and Audit (2023), Rating and Valuation Department	差餉物業估價署：資訊科技保安風險評估及審計(2023)	Y	990	-----	-----	32	616	-----	-----	-----	-----	-----	second half of 2024 2024下半年
39	IT Security Risk Assessment and Audit (2023), Transport Department	運輸署：資訊科技保安風險評估及審計(2023)	Y	990	-----	-----	56	560	-----	-----	-----	-----	-----	second half of 2024 2024下半年
40	Automatic Processing of Submissions and Generation of Reply Documents for Provision of Development Control Advisory Service, Architectural Services Department	建築署：開發流程系統以自動化處理呈交個案及準備回覆文件	Y	992	343	490	533	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
41	IT Security Risk Assessment and Audit (2023), Census and Statistics Department	政府統計處：資訊科技保安風險評估及審計(2023)	Y	995	-----	272	333	6	-----	-----	-----	-----	-----	second half of 2023 2023下半年
42	IT Security Risk Assessment and Audit (2022), Government Laboratory	政府化驗所：資訊科技保安風險評估及審計(2022)	Y	996	53	-----	71	510	-----	-----	-----	-----	-----	first half of 2024 2024上半年
43	Development of Cross Boundary Coach Quota Compliance Checking System, Transport Department	運輸署：開發跨境巴士配額合規性檢查系統	Y	999	158	-----	466	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
44	IT Security Risk Assessment and Audit (2022), Agriculture, Fisheries and Conservation Department	漁農自然護理署：資訊科技保安風險評估及審計(2022)	Y	999	31	137	652	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
45	Pilot Implementation of Enhancement of Estimating Process and Accuracy for Construction Projects, Architectural Services Department	建築署：優化建築工程項目的估算過程及準確度試驗計劃	Y	1,000	871	-----	60	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年
46	Enhancement of Chemical Safety Sectional Database, Government Laboratory	政府化驗所：改善化學安全組資料庫系統	Y	1,000	-----	26	123	503	-----	-----	-----	-----	-----	second half of 2024 2024下半年
47*	Pilot Implementation on Enhancement of the Unmanned Surface Vessel System for Water Quality Monitoring at Impounding Reservoirs, Water Supplies Department	水務署：提升用於監測水塘水質的無人船系統試驗計劃	Y	1,000	392	-----	372	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
48	IT Security Risk Assessment and Audit (2023), Department of Justice	律政司：資訊科技保安風險評估及審計(2023)	Y	1,010	-----	-----	25	607	-----	-----	-----	-----	second half of 2024 2024下半年
49	IT Security Risk Assessment and Audit (2023), Social Welfare Department	社會福利署：資訊科技保安風險評估及審計(2023)	Y	1,057	-----	-----	217	7	317	-----	-----	-----	first half of 2024 2024上半年
50	Upgrade of Network Equipment and IT Security Facilities, Culture, Sports and Tourism Bureau	文化體育及旅遊局：提升網絡設備及資訊科技保安設施	Y	1,104	-----	-----	363	7	-----	-----	-----	-----	first half of 2023 2023上半年
51	Development of One-stop Mobile Portal, Department of Health	衛生署：開發一站式流動平台	Y	1,128	-----	-----	96	7	338	-----	-----	-----	first half of 2024 2024上半年
52	Upgrade of Virtual Private Network System, Legal Aid Department	法律援助署：提升虛擬私有網絡系統	Y	1,131	-----	-----	223	463	-----	-----	-----	-----	first half of 2024 2024上半年
53	IT Security Risk Assessment and Audit (2022), Correctional Services Department	懲教署：資訊科技保安風險評估及審計(2022)	Y	1,190	15	70	688	-----	-----	-----	-----	-----	second half of 2023 2023下半年
54	IT Security Risk Assessment and Audit (2021), Civil Service Bureau	公務員事務局：資訊科技保安風險評估及審計(2021)	Y	1,195	856	230	230	-----	-----	-----	-----	-----	first half of 2023 2023上半年
55	Enhancement of IT Security, Transport and Logistics Bureau	運輸及物流局：加強資訊科技保安	Y	1,206	703	365	365	-----	-----	-----	-----	-----	first half of 2023 2023上半年
56	Feasibility Study for Enhancement of Network Infrastructures, Buildings Department	屋宇署：提升網絡基建的可行性研究	Y	1,221	416	399	400	8	-----	-----	-----	-----	second half of 2022 2022下半年
57	IT Security Risk Assessment and Audit (2022), Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：資訊科技保安風險評估及審計(2022)	Y	1,250	128	373	767	-----	-----	-----	-----	-----	second half of 2023 2023下半年
58	Strengthening IT Security and IT Security Risk Assessment and Audit, Joint Secretariat for the Advisory Bodies on Civil Service and Judicial Salaries and Conditions of Service	公務及司法人員薪俸及服務條件諮詢委員會聯合秘書處：加強資訊科技保安及資訊科技保安風險評估及審計	Y	1,258	-----	-----	-----	791	-----	-----	-----	-----	first half of 2024 2024上半年
59	Development of Conference Room Booking System, Government Laboratory	政府化驗所：開發會議室預訂系統	Y	1,277	-----	-----	-----	802	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
60	Migration of Funding Scheme Data to Government Cloud Infrastructure Services, Innovation and Technology Commission	創新科技署：遷移資助計劃數據到政府雲端設施服務	Y	1,284	-----	-----	567	176	-----	-----	-----	-----	second half of 2023 2023下半年
61	Revamp of Dedicated Websites of Hong Kong Games, Master Games and Corporate Games, Leisure and Cultural Services Department	康樂及文化事務署：改善全港運動會、先進運動會及工商機構運動會的專題網站	Y	1,300	671	365	365	-----	-----	-----	-----	-----	first half of 2023 2023上半年
62	Revamp of 'No Fakes Pledge' Website, Intellectual Property Department	知識產權署：更新「正版正貨承諾」店舖搜尋網頁	Y	1,316	-----	-----	742	-----	-----	-----	-----	-----	first half of 2024 2024上半年
63	Upgrade of Outreach Dental Care Programme for the Elderly Management and Monitoring System, Department of Health	衛生署：提升長者牙科外展服務計劃管理及監察系統	Y	1,333	-----	-----	631	-----	-----	-----	-----	-----	second half of 2023 2023下半年
64	IT Security Risk Assessment and Audit, Customs and Excise Department	香港海關：資訊科技保安風險評估及審計	N	1,342	-----	-----	89	398	500	-----	-----	-----	first half of 2025 2025上半年
65	IT Security Risk Assessment and Audit (2022), Civil Service Bureau	公務員事務局：資訊科技保安風險評估及審計(2022)	Y	1,354	-----	-----	-----	851	-----	-----	-----	-----	first half of 2025 2025上半年
66	Testing and Commissioning of Structured Cabling System at Government Data Centre Complex, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：於政府數據中心大樓測試及調試結構化佈線系統	Y	1,395	502	312	312	9	-----	-----	-----	-----	first half of 2023 2023上半年
67	Enhancement of IT Security, Innovation and Technology Commission	創新科技署：加強資訊科技保安	Y	1,415	539	170	349	200	-----	-----	-----	-----	first half of 2023 2023上半年
68	Upgrade of Server Farm, Radio Television Hong Kong	香港電台：提升伺服器室設備	Y	1,418	-----	-----	837	-----	-----	-----	-----	-----	first half of 2024 2024上半年
69	Enhancement of Education Information System and e-Forms for Application for Registration of School and Application for Registration as Manager for Adoption of "iAM Smart", Education Bureau	教育局：改善教育資訊系統-學校資訊管理系統及電子表格以處理學校/校董註冊的電子申請及採用「智方便」	Y	1,433	614	-----	17	-----	-----	-----	-----	-----	first half of 2021 2021上半年
70	Implementation of Government Human Resources Management Services, Commerce and Economic Development Bureau	商務及經濟發展局：推行政府人力資源管理服務	Y	1,503	1,343	-----	14	-----	-----	-----	-----	-----	first half of 2019 2019上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
71	Upgrade of Government Office Automation Infrastructure and Implementation of Email Archiving Solution, Registration and Electoral Office	選舉事務處：提升政府辦公室自動化基建設施和推行電子郵件存檔解決方案	Y	1,507	690	560	635	-----	-----	-----	-----	-----	first half of 2023 2023上半年
72	Upgrade of Database and Content Management Module of Operations Department Information System, Independent Commission Against Corruption	廉政公署：提升執行處資訊系統數據庫和內容管理模組	Y	1,518	275	1,100	1,100	-----	-----	-----	-----	-----	first half of 2023 2023上半年
73	Upgrade of Departmental Portal and Network Monitoring System Software, Civil Aid Service	民眾安全服務處：提升部門入門網站及網絡監測系統軟件	Y	1,535	880	42	42	328	-----	-----	-----	-----	first half of 2023 2023上半年
74	IT Security Risk Assessment and Audit (2021), Buildings Department	屋宇署：資訊科技保安風險評估及審計(2021)	Y	1,535	-----	124	913	-----	-----	-----	-----	-----	first half of 2023 2023上半年
75	Provision of IT Facilities to Support Remote Working of Staff to Continue Providing Analytical, Investigatory and Advisory Services under Work from Home Arrangement, Government Laboratory	政府化驗所：提供資訊科技設施支援員工遠程工作，以配合政府實施僱員在家工作安排下繼續提供分析、調查和諮詢服務	Y	1,590	1,048	-----	-----	275	-----	-----	-----	-----	first half of 2023 2023上半年
76*	Implementation of Chatbot on the Website of Innovation, Technology and Industry Bureau, Innovation, Technology and Industry Bureau	創新科技及工業局：於創新科技及工業局網站上推展聊天機械人	N	1,614	-----	-----	62	945	-----	-----	-----	-----	second half of 2024 2024下半年
77	Implementation of Government Human Resources Management Services, Civil Aviation Department	民航處：推行政府人力資源管理服務	Y	1,620	1,447	-----	16	-----	-----	-----	-----	-----	first half of 2019 2019上半年
78	IT Security Risk Assessment and Audit (2021), Marine Department	海事處：資訊科技保安風險評估及審計(2021)	Y	1,632	709	262	580	-----	-----	-----	-----	-----	second half of 2023 2023下半年
79	Replacement of Storage and Backup System for RTHK Online Multimedia Contents, Radio Television Hong Kong	香港電台：更換香港電台網上多媒體內容存儲和備份系統	Y	1,650	-----	-----	428	560	-----	-----	-----	-----	first half of 2024 2024上半年
80	Upgrade of Departmental Portal (The Treasury Branch), Financial Services and the Treasury Bureau	財經事務及庫務局：提升部門入門網站(庫務科)	Y	1,686	-----	-----	611	379	-----	-----	-----	-----	first half of 2024 2024上半年
81	Upgrade of Interdiction Database Management Information System, Civil Service Bureau	公務員事務局：提升停職個案資料庫管理資訊系統	Y	1,702	1,435	5	5	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
82	IT Security Risk Assessment and Audit (2021), Immigration Department	入境事務處：資訊科技保安風險評估及審計(2021)	Y	1,745	634	427	616	-----	-----	-----	-----	-----	second half of 2023 2023下半年
83	Revamp of Departmental Homepage and Enhancement of Web Content Management System, Social Welfare Department	社會福利署：更新部門網頁及改善網頁內容管理系統	Y	1,748	320	225	872	-----	-----	-----	-----	-----	second half of 2023 2023下半年
84*	Management Dashboard for Performance Indicators of Mainland Offices, Constitutional and Mainland Affairs Bureau	政制及內地事務局：駐內地辦事處績效指標管理儀表板	Y	1,767	-----	-----	298	779	-----	-----	-----	-----	second half of 2024 2024下半年
85	Upgrade of Departmental Portal, Food and Environmental Hygiene Department	食物環境衛生署：提升部門入門網站	Y	1,779	1,533	-----	153	-----	-----	-----	-----	-----	second half of 2021 2021下半年
86	Implementation of Common Data Environment for Building Information Modelling Applications, Drainage Services Department	渠務署：推行建築信息模擬的通用資料環境系統	Y	1,782	313	381	955	-----	-----	-----	-----	-----	second half of 2023 2023下半年
87	Implementation of Secure File Sharing Platform, Radio Television Hong Kong	香港電台：推行檔案分享安全平台	Y	1,795	-----	-----	1,012	-----	-----	-----	-----	-----	first half of 2024 2024上半年
88	Replacement of District Council Website Infrastructure, Home Affairs Department	民政事務總署：更換區議會網站基礎設施	Y	1,797	1,171	265	265	111	-----	-----	-----	-----	second half of 2022 2022下半年
89	Setting up of Network Infrastructure and IT Facilities at Tseung Kwan O Office, Government Laboratory	政府化驗所：在將軍澳辦公室建立網絡基礎設施和資訊科技設施	N	1,820	-----	-----	9	741	568	-----	-----	-----	second half of 2025 2025下半年
90	Revamp of Website of e-Billing Services of General Demand Note System, Treasury	庫務署：更新一般繳款單電子賬單服務網站	Y	1,835	992	116	442	-----	-----	-----	-----	-----	second half of 2023 2023下半年
91	Upgrade of Departmental Portal to New Open Source Departmental Portal II, Department of Justice	律政司：提升開源部門入門網站	Y	1,837	87	1,067	1,348	44	-----	-----	-----	-----	second half of 2023 2023下半年
92	Implementation of Integrated Anonymous Human Immunodeficiency Virus Testing Booking System for General Public, Department of Health	衛生署：推行為公眾而設的綜合不記名愛滋病毒檢測服務預約系統	Y	1,840	269	-----	871	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
93*	Replacement of Client Workstations in Relation to Central Electronic Recordkeeping System, Transport and Logistics Bureau	運輸及物流局：更新與中央電子檔案保管系統相關的客戶端工作站	N	1,846	-----	-----	942	111	-----	-----	-----	-----	first half of 2024 2024上半年
94	Upgrade of Simultaneous Interpreters e-Duty Roster System, Civil Service Bureau	公務員事務局：提升即時傳譯主任電子輪值表系統	Y	1,855	116	8	774	-----	-----	-----	-----	-----	second half of 2023 2023下半年
95	Development of Visitors Programme Management System, Information Services Department	政府新聞處：開發訪客計劃管理系統	Y	1,861	1,126	63	375	-----	-----	-----	-----	-----	first half of 2023 2023上半年
96	Implementation of Chatbot Service on Departmental Website, Official Receiver's Office	破產管理署：在部門網站推出聊天機械人服務	N	1,878	-----	-----	149	1,015	-----	-----	-----	-----	second half of 2024 2024下半年
97*	Implementation of Data Analytics Platform for Internal Stock Management and Ordering System, Government Laboratory	政府化驗所：推行物流控制及提貨系統的數據分析平台	N	1,882	-----	-----	287	862	-----	-----	-----	-----	second half of 2024 2024下半年
98	Provision of IT Infrastructure, Systems and Facilities, and Establishment of Disaster Recovery Site at Chai Wan Office, Government Laboratory	政府化驗所：為柴灣辦公室提供資訊科技基建系統設施及建立運作復原中心	N	1,885	-----	-----	12	1,171	-----	-----	-----	-----	first half of 2025 2025上半年
99	IT Facilities for Prevention and Control of Disease at Intermodal Transfer Terminal Building at Hong Kong International Airport, Department of Health	衛生署：香港國際機場多式聯運中轉客運大樓疾病防控資訊科技設施	Y	1,885	895	77	535	-----	-----	-----	-----	-----	first half of 2024 2024上半年
100	Implementation of Government Human Resources Management Services (GovHRMS), Official Receiver's Office	破產管理署：推行政府人力資源管理服務	Y	1,887	1,299	-----	19	-----	-----	-----	-----	-----	first half of 2021 2021上半年
101	Replacement of Investigation Management System for Air Accident Investigation Authority, Transport and Logistics Bureau	運輸及物流局：為民航意外調查機構更換調查管理系統	Y	1,890	-----	-----	722	383	-----	-----	-----	-----	first half of 2024 2024上半年
102*	Implementation of New Cyber Security Protection Device, Treasury	庫務署：設置新網絡保安裝置	Y	1,895	-----	-----	967	-----	-----	-----	-----	-----	first half of 2024 2024上半年
103*	Implementation of Chatbot Service for Youth Life Planning, Home and Youth Affairs Bureau	民政及青年事務局：推行青年生涯規劃聊天機器人服務	Y	1,914	-----	-----	149	1,037	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$'000 (千元)													
104	IT Security Risk Assessment and Audit (2021), Leisure and Cultural Services Department	康樂及文化事務署：資訊科技保安風險評估及審計(2021)	Y	1,931	1,171	485	587	-----	-----	-----	-----	-----	first half of 2023 2023上半年
105	IT Security Risk Assessment and Audit (2023), Leisure and Cultural Services Department	康樂及文化事務署：資訊科技保安風險評估及審計(2023)	Y	1,944	-----	-----	76	770	532	-----	-----	-----	first half of 2025 2025上半年
106*	Upgrade of Office Automation Workstations (The Treasury Branch), Financial Services and the Treasury Bureau	財經事務及庫務局：提升辦公室自動化工作站(庫務科)	Y	1,948	-----	-----	1,092	-----	-----	-----	-----	-----	first half of 2024 2024上半年
107	IT Security Risk Assessment and Audit (2021), Environmental Protection Department	環境保護署：資訊科技保安風險評估及審計(2021)	Y	1,950	150	399	694	518	-----	-----	-----	-----	first half of 2024 2024上半年
108	e-Government Audit for Culture, Sports and Tourism Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：文化體育及旅遊局及其轄下的部門的電子政府審計	Y	1,952	-----	-----	968	148	-----	-----	-----	-----	first half of 2024 2024上半年
109	e-Government Audit for Civil Service Bureau and its department, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：公務員事務局及其轄下的部門的電子政府審計	Y	1,952	294	1,432	1,452	-----	-----	-----	-----	-----	second half of 2023 2023下半年
110	e-Government Audit for Constitutional and Mainland Affairs Bureau and its department, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：政制及內地事務局及其轄下的部門的電子政府審計	Y	1,952	294	1,465	1,466	-----	-----	-----	-----	-----	second half of 2023 2023下半年
111	IT Security Risk Assessment and Audit (2022), Commerce and Economic Development Bureau	商務及經濟發展局：資訊科技保安風險評估及審計(2022)	Y	1,972	78	273	395	207	-----	-----	-----	-----	first half of 2024 2024上半年
112	Enhancement of Electronic Submission Service, Rating and Valuation Department	差餉物業估價署：改善電子遞交服務	Y	1,972	1,199	679	679	-----	-----	-----	-----	-----	first half of 2023 2023上半年
113	Departmental Information Technology Plan Study, Home and Youth Affairs Bureau	民政及青年事務局：部門資訊科技計劃研究	Y	1,980	-----	239	1,207	-----	-----	-----	-----	-----	first half of 2024 2024上半年
114	Replacement of Computer Systems of Aerodrome Meteorological Observing System, Hong Kong Observatory	香港天文台：更換機場氣象觀測系統的電腦系統	Y	1,983	548	1,049	1,177	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
115	Implementation of Virtual Private Network System, Joint Secretariat for the Advisory Bodies on Civil Service and Judicial Salaries and Conditions of Service	公務及司法人員薪俸及服務條件諮詢委員會聯合秘書處：設置虛擬私有網絡系統	N	1,985	-----	-----	9	40	1,818	-----	-----	-----	first half of 2025 2025上半年
116	Implementation of Government Human Resources Management Services, Agriculture, Fisheries and Conservation Department	漁農自然護理署：推行政府人力資源管理服務	Y	1,993	1,762	-----	31	-----	-----	-----	-----	-----	first half of 2019 2019上半年
117	Upgrade of Departmental Portal, Leisure and Cultural Services Department	康樂及文化事務署：提升部門入門網站	Y	1,997	1,479	-----	317	-----	-----	-----	-----	-----	second half of 2022 2022下半年
118	Replacement of Backup Server Facilities, Secretariat, Commissioner on Interception of Communications and Surveillance	截取通訊及監察事務專員秘書處：更換備份伺服器設施	Y	1,997	-----	-----	510	12	599	-----	-----	-----	second half of 2023 2023下半年
119	Implementation of Interfaces in Relation to Building Department's Electronic Submission Hub, Transport Department	運輸署：推行與屋宇署電子資料呈交及處理系統有關的界面	Y	2,047	751	-----	372	13	-----	-----	-----	-----	first half of 2023 2023上半年
120	Enhancement of Vehicles and Drivers Licensing Integrated Data System for Supporting Browser Upgrade and Printer Replacement, Transport Department	運輸署：改善車輛牌照及駕駛執照綜合資料電腦系統以支援瀏覽器升級及打印機替換	Y	2,058	1,013	384	678	-----	-----	-----	-----	-----	second half of 2023 2023下半年
121*	Implementation of Chatbot services of the CSD, Correctional Services Department	懲教署：推行懲教署聊天機器人	Y	2,063	-----	-----	409	840	-----	-----	-----	-----	second half of 2024 2024下半年
122	Development of Demerit Points Information System for Community Halls/Community Centres, Home Affairs Department	民政事務總署：為社區會堂/社區中心開發違規記分制度資訊系統	Y	2,065	353	-----	525	469	-----	-----	-----	-----	second half of 2023 2023下半年
123	Upgrade of Office Automation Infrastructure, University Grants Committee	大學教育資助委員會：提升辦公室自動化基礎設施	Y	2,103	79	1,954	1,955	-----	-----	-----	-----	-----	first half of 2023 2023上半年
124	Upgrade of Peripherals in Relation to Central Electronic Recordkeeping System, Food and Environmental Hygiene Department	食物環境衛生署：提升與中央電子檔案保管系統相關的外圍設備	Y	2,126	-----	-----	463	684	196	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
125	Implementation of Government Human Resources Management Services, Registration and Electoral Office	選舉事務處：推行政府人力資源管理服務	Y	2,130	-----	-----	112	1,214	-----	-----	-----	-----	second half of 2024 2024下半年
126*	Implementation of Chatbot Service for ePOA and eSSPA, Education Bureau	教育局：推行小一入學電子平台和中一派位電子平台的聊天機械人服務	Y	2,135	-----	-----	555	558	-----	-----	-----	-----	second half of 2024 2024下半年
127	Upgrade of Departmental Portal, Lands Department	地政總署：提升部門入門網站	Y	2,193	-----	1,994	1,994	-----	-----	-----	-----	-----	second half of 2021 2021下半年
128	Enhancement of Registration of Outbound Travel Information, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：加強外遊提示登記服務	Y	2,199	-----	796	1,542	-----	-----	-----	-----	-----	second half of 2023 2023下半年
129	Upgrade of Network Infrastructure (Financial Services Branch), Financial Services and the Treasury Bureau	財經事務及庫務局：提升網絡基礎設施(財經事務科)	Y	2,235	-----	-----	691	634	-----	-----	-----	-----	second half of 2024 2024下半年
130	Implementation of Government Human Resources Management Services, Government Laboratory	政府化驗所：推行政府人力資源管理服務	Y	2,240	200	1,743	1,801	-----	-----	-----	-----	-----	first half of 2023 2023上半年
131	Upgrade of IT Facilities in Relation to Central Electronic Recordkeeping System, Transport and Logistics Bureau	運輸及物流局：提升與中央電子檔案保管系統相關的資訊科技設施	Y	2,252	-----	-----	585	764	-----	-----	-----	-----	second half of 2024 2024下半年
132	Computer System for Online Display of Same-day Queue Ticket Distribution Status of Licensing Offices, Transport Department	運輸署：網上顯示牌照事務處即日籌號派發情況電腦系統	Y	2,267	-----	-----	1,276	-----	-----	-----	-----	-----	first half of 2024 2024上半年
133	Development of Database System for Appeal Cases (Planning and Lands Branch), Development Bureau	發展局：開發上訴案件數據庫系統(規劃地政科)	Y	2,272	1,825	230	230	-----	-----	-----	-----	-----	second half of 2022 2022下半年
134	Implementation of Government Human Resources Management Services, Home Affairs Department	民政事務總署：推行政府人力資源管理服務	Y	2,284	2,064	13	13	-----	-----	-----	-----	-----	first half of 2022 2022上半年
135*	Implementation of Public Transport Monitoring Data Platform, Transport Department	運輸署：實施公共交通監測數據平台	Y	2,320	-----	-----	5	1,452	-----	-----	-----	-----	second half of 2024 2024下半年
136	Migration of IT infrastructure and facilities for the new Transport and Logistics Bureau (TLB), Transport and Logistics Bureau	運輸及物流局：為架構重組成運輸及物流局進行的資訊科技基礎設施及設備的轉移	Y	2,335	2,012	35	35	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
137	Upgrade of Network Equipment and e-Leave System (The Treasury Branch), Financial Services and the Treasury Bureau	財經事務及庫務局：提升網路設備及電子假期系統(庫務科)	Y	2,338	1,761	-----	17	-----	-----	-----	-----	-----	first half of 2022 2022上半年
138	Upgrade of Departmental Portal (2020), Environmental Protection Department	環境保護署：提升部門入門網站(2020)	Y	2,356	1,909	74	173	-----	-----	-----	-----	-----	second half of 2022 2022下半年
139	Revamp of Departmental Thematic Website (Public Education and Publicity Unit), Buildings Department	屋宇署：更新部門專題網站(公眾教育及宣傳小組)	Y	2,369	412	61	611	516	-----	-----	-----	-----	first half of 2023 2023上半年
140	Development of an Image Data Management System to Support Garbage Bag Assessment, Environmental Protection Department	環境保護署：開發圖像數據管理系統以支援智能垃圾袋評估	Y	2,404	-----	-----	180	15	721	-----	-----	-----	second half of 2023 2023下半年
141	Upgrade of Server Facilities in Department Headquarters, Marine Department	海事處：提升部門總部伺服器設施	Y	2,433	1,556	286	515	-----	-----	-----	-----	-----	second half of 2022 2022下半年
142	Upgrade of Departmental Portal and IT Security Infrastructure, Government Laboratory	政府化驗所：提升部門入門網站及資訊科技保安基建設施	Y	2,448	-----	-----	183	1,335	-----	-----	-----	-----	second half of 2024 2024下半年
143	Upgrade of Virtual Private Network and Wireless Network Equipment, Culture, Sports and Tourism Bureau	文化體育及旅遊局：提升虛擬私有網絡及無線網絡設備	Y	2,456	880	109	647	-----	-----	-----	-----	-----	first half of 2023 2023上半年
144*	Implementation of Business Intelligence Platform for Management Report and Dashboard, Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：推行商業智能平台以支援管理報表和儀表板	Y	2,460	-----	-----	668	802	-----	-----	-----	-----	second half of 2024 2024下半年
145	Revamp of Pay Trend Survey System, Joint Secretariat for the Advisory Bodies on Civil Service and Judicial Salaries and Conditions of Service	公務及司法人員薪俸及服務條件諮詢委員會聯合秘書處：更新薪酬趨勢調查系統	Y	2,460	-----	212	947	195	-----	-----	-----	-----	second half of 2023 2023下半年
146	Implementation of Wi-Fi System at Departmental Headquarters to Support Paperless Meeting, Lands Department	地政總署：於部門總部設置 Wi-Fi系統以支援無紙會議	Y	2,460	-----	2,000	2,146	-----	-----	-----	-----	-----	second half of 2022 2022下半年
147	Technology Refresh for Computer Database Management System for the Enforcement of the Control of Obscene and Indecent Articles, Office for Film, Newspaper and Article Administration	電影、報刊及物品管理辦事處：支援《淫褻及不雅物品管制條例》的執法的電腦數據管理系統的技術更新	Y	2,484	-----	-----	623	867	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
148	Electronic Distribution of Grant/Subsidized Schools Provident Fund Statements, Education Bureau	教育局：電子分發補助／津貼學校公積金結算表	Y	2,488	551	1,066	1,333	50	-----	-----	-----	-----	first half of 2024 2024上半年
149	Upgrade of IT Infrastructure and Office Automation Facilities to Support Remote Working of Staff, Public Service Commission Secretariat	公務員敍用委員會秘書處：提升資訊科技基礎設施及辦公室自動化設備以支援員工遠程工作	Y	2,501	1,298	-----	740	-----	-----	-----	-----	-----	first half of 2024 2024上半年
150*	Implementation of Promotion System, Information Services Department	政府新聞處：推行電子宣傳系統	Y	2,512	-----	-----	1,032	428	-----	-----	-----	-----	second half of 2023 2023下半年
151	Pilot Use of Innovation and Technology for Inspection of Parks and Playgrounds, Leisure and Cultural Services Department	康樂及文化事務署：為公園及遊樂場巡查試驗應用創新及科技	Y	2,536	-----	419	424	1,053	280	-----	-----	-----	second half of 2024 2024下半年
152	Enhancement of IT Security Infrastructure, Civil Engineering and Development Department	土木工程拓展署：加強資訊科技保安基礎設施	Y	2,557	831	-----	926	-----	-----	-----	-----	-----	first half of 2023 2023上半年
153	Migration of IT Systems and Facilities to Government Data Centre Complex, Leisure and Cultural Services Department	康樂及文化事務署：遷移資訊科技系統及設施至政府數據中心大樓	Y	2,579	-----	-----	187	1,412	-----	-----	-----	-----	first half of 2024 2024上半年
154	Enhancement of Pilot Electronic Recordkeeping System, Civil Engineering and Development Department	土木工程拓展署：改善試行中的電子檔案保管系統	Y	2,579	-----	-----	1,454	-----	-----	-----	-----	-----	second half of 2023 2023下半年
155	Upgrade of IT Security Infrastructure and Strengthening Cyber Threat Protection (Economic and Trade Office in Wuhan), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升資訊科技保安基礎設施和加強網絡威脅保護 (駐武漢經濟貿易辦事處)	Y	2,586	1,089	-----	155	7	-----	-----	-----	-----	second half of 2022 2022下半年
156	Provision of Remote Access Facilities, Civil Aid Service	民眾安全服務處：提供遠端接達設施	Y	2,588	-----	43	535	1,048	-----	-----	-----	-----	first half of 2024 2024上半年
157	Upgrade of Electronic Document Management System, Legal Aid Department	法律援助署：提升電子文件管理系統	Y	2,601	169	789	1,012	722	-----	-----	-----	-----	first half of 2023 2023上半年
158	Feasibility Study on Electronic Auction, Government Logistics Department	政府物流服務署：電子拍賣的可行性研究	Y	2,622	64	654	1,687	-----	-----	-----	-----	-----	second half of 2023 2023下半年
159	Upgrade of Paperless Meeting System, Chief Executive's Office	行政長官辦公室：提升無紙會議系統	Y	2,631	1,295	366	819	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
160	Upgrade of Central Platform for Posting of Election Advertisements, Registration and Electoral Office	選舉事務處：提升張貼選舉廣告的中央平台	Y	2,635	-----	-----	420	1,187	-----	-----	-----	-----	first half of 2024 2024上半年
161	Upgrade of IT Security Infrastructure and Strengthening Cyber Threat Protection (Economic and Trade Office in Guangdong), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升資訊科技保安基礎設施和加強網絡威脅防護 (駐粵經濟貿易辦事處)	Y	2,641	1,194	350	350	7	-----	-----	-----	-----	second half of 2022 2022下半年
162	Development of Youth Hostel Scheme Management System, Home and Youth Affairs Bureau	民政及青年事務局：建立青年宿舍計劃管理系統	Y	2,647	-----	91	552	845	-----	-----	-----	-----	first half of 2024 2024上半年
163	Upgrade of IT Security Facilities, Security Bureau	保安局：提升資訊科技保安設施	Y	2,657	-----	-----	775	806	-----	-----	-----	-----	first half of 2024 2024上半年
164	Implementation of Government Human Resources Management Services, Highways Department	路政署：推行政府人力資源管理服務	Y	2,685	2,187	248	249	-----	-----	-----	-----	-----	first half of 2022 2022上半年
165	Development of Robotic Process Automation System to Improve Work Processes in Customs Valuation, Customs and Excise Department	香港海關：開發機器人流程自動化系統以改善海關評值工作流程	Y	2,686	2,153	288	289	-----	-----	-----	-----	-----	second half of 2022 2022下半年
166	Upgrade of Network Equipment for Local Area Network, Chief Executive's Policy Unit	特首政策組：提升局部區域網絡設備	Y	2,728	1,066	-----	874	-----	-----	-----	-----	-----	second half of 2022 2022下半年
167	Migration of Online Vehicle Annual Examination Booking and Rescheduling System, Vehicle Type Approval Application and Pre-registration Examination Booking System to Government Cloud Infrastructure Services, Transport Department	運輸署：遷移網上預約及更改車輛年檢系統、車輛類型評定申請及首次登記前檢驗預約系統至政府雲端設施服務	N	2,746	-----	-----	429	1,247	-----	-----	-----	-----	first half of 2025 2025上半年
168	e-Government Audit for Innovation, Technology and Industry Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：創新科技及工業局及其轄下的部門的電子政府審計	Y	2,759	143	847	1,739	-----	-----	-----	-----	-----	second half of 2023 2023下半年
169	Consolidation of Business Facilitation Related Information into the Departmental Website, Efficiency Office	效率促進辦公室：整合有助營商的資訊至部門網站	Y	2,772	-----	-----	31	1,707	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
170	Feasibility Study on Revamp of Electoral and Registration System, Registration and Electoral Office	選舉事務處：更新選民登記系統的可行性研究	Y	2,779	-----	-----	1,550	-----	-----	-----	-----	-----	first half of 2023 2023上半年
171	Enhancement of Mobile Application "eSeaGo" (Version 2.0), Marine Department	海事處：改善“eSeaGo”流動應用程式(第二代)	Y	2,781	1,016	-----	640	310	-----	-----	-----	-----	second half of 2023 2023下半年
172	IT Security Risk Assessment and Audit (2021), Treasury	庫務署：資訊科技保安風險評估及審計(2021)	Y	2,811	204	600	1,301	18	-----	-----	-----	-----	second half of 2023 2023下半年
173	Implementation of Central Network Management and Analysing System, Water Supplies Department	水務署：推行中央網絡管理及分析系統	Y	2,816	-----	-----	1,011	601	-----	-----	-----	-----	second half of 2024 2024下半年
174	Implementation of Workplace Consultation Promotion Database System, Labour Department	勞工處：推行勞資協商促進資料庫系統	Y	2,830	71	402	879	918	-----	-----	-----	-----	first half of 2024 2024上半年
175	Provision of Office Automation Facilities for Offices of Deputy Chief Secretary for Administration (DCS), Deputy Financial Secretary (DFS) and Former Chief Executive, Chief Secretary for Administration's Office	政務司司長辦公室：為政務司副司長、財政司副司長及前任行政長官之辦公室提供辦公室自動化設施	Y	2,832	2,330	26	243	-----	-----	-----	-----	-----	second half of 2022 2022下半年
176	Implementation of Government Human Resources Management Services, Labour Department	勞工處：推行政府人力資源管理服務	Y	2,833	415	533	1,521	-----	-----	-----	-----	-----	first half of 2023 2023上半年
177	Implementation of Government Human Resources Management Services, Water Supplies Department	水務署：推行政府人力資源管理服務	Y	2,836	-----	-----	-----	1,782	-----	-----	-----	-----	first half of 2025 2025上半年
178	Implementation of File Audit and Privileged Account Management System and Centralised Log Management System, Auxiliary Medical Service	醫療輔助隊：推行檔案審核和特權帳戶管理系統及中央日誌管理系統	Y	2,884	101	1,185	1,822	-----	-----	-----	-----	-----	second half of 2023 2023下半年
179	Upgrade of Departmental Government Office Automation and Mobile Device Management Systems, Chief Executive's Office	行政長官辦公室：提升部門辦公室自動化及流動裝置管理系統	Y	2,885	1,492	400	853	-----	-----	-----	-----	-----	second half of 2023 2023下半年
180	Enhancement of IT Systems of Independent Checking Unit to Provide Online Service for Purchase of Records of Statutory Notices/Orders, Housing Bureau	房屋局：改善獨立審查組資訊系統以提供購買法定命令及法定通知紀錄的網上服務	Y	2,890	-----	944	1,516	527	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
181	Digital Tree Risk Assessment Application (Works Branch), Development Bureau	發展局：數碼樹木風險評估應用系統(工務科)	Y	2,894	655	-----	-----	20	868	-----	-----	-----	-----	second half of 2023 2023下半年
182	Upgrade of Departmental Portal, Civil Service Bureau	公務員事務局：提升部門入門網站	Y	2,930	1,050	64	529	736	-----	-----	-----	-----	-----	first half of 2023 2023上半年
183	Development of IT System for Allocation of Grants to Government Schools and Handling of Sponsorships Received, Education Bureau	教育局：開發資訊科技系統以向官立學校發放津貼及處理收到的贊助	Y	2,939	1,109	1,041	1,293	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
184*	Development of Data Analytics Platform for Enhancing Ongoing Predictive Maintenance Capabilities of Equipment and Facilities for Public Toilets, Food and Environmental Hygiene Department	食物環境衛生署：開發數據分析平台以提升公廁設備及設施持續預測性維護能力	Y	2,945	-----	-----	450	1,084	-----	-----	-----	-----	-----	second half of 2024 2024下半年
185	Upgrade of Licensing Information System for Trade Promotion Competition Licence, Mahjong/Tin Kau Licence, Tombola Licence, Public Dance Hall Licence and Lottery Licence and Its Migration to Government Cloud Infrastructure Services, Home Affairs Department	民政事務總署：提升處理推廣生意的競賽牌照、麻將/天九牌照、氹波拿牌照、公眾舞廳牌照及獎券活動牌照的牌照資訊系統，並將之轉移往政府雲端設施服務	Y	2,959	-----	-----	456	1,350	-----	-----	-----	-----	-----	second half of 2024 2024下半年
186	Implementation of System Interfaces and Integration in Relation to Central Electronic Recordkeeping System, Social Welfare Department	社會福利署：推行與中央電子檔案保管系統相關的系統界面和整合	Y	2,961	68	369	933	802	183	-----	-----	-----	-----	first half of 2025 2025上半年
187	Development of School End Functions for Applied Learning System, Education Bureau	教育局：開發應用學習系統內的學校端功能	Y	2,961	-----	382	1,226	418	-----	-----	-----	-----	-----	first half of 2024 2024上半年
188	Upgrade of e-Leave System with Development of Non-Civil Service Contract Staff Leave Recording and Calculation Functions and Implementation of Meeting Room Booking System, Invest Hong Kong	投資推廣署：提升電子假期系統和開發非公務員合約僱員假期記錄和計算功能以及開發會議室預約系統	Y	2,987	2,603	84	270	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年
189	Centralised Security Log Collection and Analysis System, Water Supplies Department	水務署：中央保安日誌收集及分析系統	Y	2,991	1,368	1,351	1,351	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
190	Feasibility Study on Central Operations Support System of Water Supplies Department, Water Supplies Department	水務署：水務署中央運作支援系統可行性研究	Y	2,992	205	1,513	2,134	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後		
191	Migration of Applications on Email System, Drainage Services Department	渠務署：遷移電郵系統應用程式	Y	2,998	-----	-----	91	1,490	423	-----	-----	-----	-----	first half of 2025 2025上半年
192	Replacement of Backend Servers of SIGMET Coordination Platform, Hong Kong Observatory	香港天文台：更換危險天氣警告協調平台的後端伺服器	Y	3,021	-----	1	859	942	-----	-----	-----	-----	-----	second half of 2024 2024下半年
193	Upgrade of Content Management System, Invest Hong Kong	投資推廣署：提升網站內容管理系統	Y	3,031	763	511	1,380	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
194	Enhancement of Office Automation Facilities, Commerce and Economic Development Bureau	商務及經濟發展局：改善辦公室自動化設施	Y	3,048	2,399	181	298	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
195	Integrated Modelling, Data-Analysis and Geographic Information System for Smart Water Science Centre, Environmental Protection Department	環境保護署：水科學智能中心的模擬、數據分析及地理資訊綜合系統	Y	3,061	1,909	534	741	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
196*	Implementation of Equipment Management Platform, Government Flying Service	政府飛行服務隊：推行設備管理平台	Y	3,064	-----	-----	212	854	1,208	-----	-----	-----	-----	second half of 2024 2024下半年
197	Enhancement of IT Security Infrastructure of Customer Care and Billing System, Water Supplies Department	水務署：加強客戶服務和發單系統的資訊科技保安基建設施	Y	3,068	1,193	156	944	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
198	Provision of IT Facilities to Support the Provision of Essential Services for Public Safety under Work from Home Arrangement, Hong Kong Observatory	香港天文台：提供資訊科技設施以支援在家工作安排下提供必須的公眾安全服務	Y	3,091	2,213	11	374	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年
199	Implementation of Government Human Resources Management Services, Marine Department	海事處：推行政府人力資源管理服務	Y	3,104	2,327	-----	29	27	-----	-----	-----	-----	-----	first half of 2020 2020上半年
200	Setup of IT facilities for Culture, Sports and Tourism Bureau (CSTB), Culture, Sports and Tourism Bureau	文化體育及旅遊局：架設文化體育及旅遊局的資訊科技設施	Y	3,106	2,069	49	111	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
201	IT Security Risk Assessment and Audit for Electronic Health Record Sharing System (2021), Health Bureau	醫務衛生局：電子健康紀錄互通系統的資訊科技保安風險評估及審計(2021)	Y	3,108	652	705	906	19	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
202*	Implementation of Centrally Managed Messaging Platform and Conduct of IT Security Risk Assessment and Audit, Public Service Commission Secretariat	公務員敍用委員會秘書處：推行中央管理通訊系統服務及進行資訊科技保安風險評估及審計	Y	3,115	-----	-----	1,469	66	368	-----	-----	-----	first half of 2025 2025上半年
203	Digitalisation for E-Application for Private Driving Instructor Test, Transport Department	運輸署：私人駕駛教師考試電子申請平台	Y	3,119	-----	704	1,917	122	-----	-----	-----	-----	first half of 2024 2024上半年
204	Enhancement of Government Forms for Adoption of "iAM Smart", Fire Services Department	消防處：改善政府表格以採用「智方便」	Y	3,120	2,443	381	381	-----	-----	-----	-----	-----	second half of 2022 2022下半年
205	Upgrade of Rights Management Services Servers and Survey of External Claims, Liabilities and Income System, Census and Statistics Department	政府統計處：提升權限管理服務的伺服器及對外申索、負債及收益調查系統	Y	3,122	-----	79	1,038	19	-----	-----	-----	-----	second half of 2023 2023下半年
206	Strengthening of IT Security Management and IT Security Risk Assessment and Audit, University Grants Committee	大學教育資助委員會：加強資訊科技保安管理和資訊科技保安風險評估及審計	Y	3,152	-----	-----	543	1,375	-----	-----	-----	-----	second half of 2024 2024下半年
207	Enhancement of e-Appointment System for Appointment of Temporary Teachers in Government Schools, Education Bureau	教育局：官立學校臨時教師的電子聘任系統	Y	3,152	1,017	938	1,387	-----	-----	-----	-----	-----	second half of 2023 2023下半年
208*	Implementation of Chatbot for Handling General Job-related Enquiries for AO/EO Applicants, Civil Service Bureau	公務員事務局：推行聊天機器人以處理政務主任/行政主任職位申請者的一般查詢	N	3,212	-----	-----	347	1,631	-----	-----	-----	-----	second half of 2024 2024下半年
209	Upgrade of IT Security Infrastructure and Strengthening Cyber Threat Protection (Economic and Trade Office in Shanghai), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升資訊科技保安基礎設施和加強網絡威脅防護 (駐上海經濟貿易辦事處)	Y	3,223	1,891	310	310	7	-----	-----	-----	-----	second half of 2022 2022下半年
210	Provision of IT Facilities to Support Customs Control Operations at Intermodal Transfer Terminal of Hong Kong International Airport, Customs and Excise Department	香港海關：於香港國際機場多式聯運中轉客運大樓提供資訊科技設備以支援海關管制行動	Y	3,236	387	155	1,613	-----	-----	-----	-----	-----	second half of 2023 2023下半年
211	Enhancement of Computerised Social Security System II for Extending the Scope of Regular Data Matching with the Immigration Department, Social Welfare Department	社會福利署：加強第二代社會保障電腦系統以擴大與入境處的定期資料配對範圍	Y	3,248	-----	-----	223	1,762	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
212	Technology Refresh for Direct Purchase Authority Management System, Leisure and Cultural Services Department	康樂及文化事務署：直接採購系統的技術更新	Y	3,290	608	1,842	2,307	-----	-----	-----	-----	-----	first half of 2023 2023上半年
213	Implementation of Government Human Resources Management Services, Environmental Protection Department	環境保護署：推行政府人力資源管理服務	Y	3,317	-----	84	249	1,842	-----	-----	-----	-----	first half of 2024 2024上半年
214	Implementation of Tree Inventory Management System, Highways Department	路政署：推行樹木資料管理系統	Y	3,317	-----	-----	337	894	804	-----	-----	-----	second half of 2024 2024下半年
215	Implementation of Intranet Video Conference System, Civil Engineering and Development Department	土木工程拓展署：推行內聯網視頻會議系統	Y	3,320	-----	-----	496	1,533	-----	-----	-----	-----	first half of 2024 2024上半年
216	Enhancement of Mobile Applications and Thematic Website to Promote Fire Safety Information, Fire Services Department	消防處：改善推廣消防安全資訊的流動應用程式及網站	Y	3,322	694	694	855	833	-----	-----	-----	-----	first half of 2023 2023上半年
217	Upgrade of Office Automation System and Network Equipment, Auxiliary Medical Service	醫療輔助隊：提升辦公室自動化系統及網絡設備	Y	3,326	2,209	606	718	-----	-----	-----	-----	-----	first half of 2022 2022上半年
218	Relocation of New Electoral And Registration System from Wan Chai Data Centre and Peripheral Systems to Government Data Centre Complex, Registration and Electoral Office	選舉事務處：把灣仔數據中心的選民登記新系統及其周邊系統遷至政府數據中心大樓	Y	3,362	148	-----	1,886	-----	-----	-----	-----	-----	first half of 2024 2024上半年
219	Development of Smart Registration System for Registered Vehicle Mechanics and Registered Vehicle Maintenance Workshops, Electrical and Mechanical Services Department	機電工程署：為註冊車輛維修技工及註冊車輛維修工場開發智能註冊系統	Y	3,368	-----	-----	722	945	530	-----	-----	-----	first half of 2025 2025上半年
220	Implementation of Security Information and Event Management System for Headquarters and Overseas Hong Kong Economic and Trade Offices, Commerce and Economic Development Bureau	商務及經濟發展局：為總部和香港駐海外經濟貿易辦事處推行保安資訊及事件管理系統	Y	3,403	-----	-----	107	2,019	-----	-----	-----	-----	first half of 2025 2025上半年
221	Upgrade of Infrastructure Facilities, Radio Television Hong Kong	香港電台：提升基建設施	Y	3,408	-----	-----	397	1,699	-----	-----	-----	-----	second half of 2024 2024下半年
222	Enhancement of Data Management System for Fourth Phase of Mandatory Energy Efficiency Labelling Scheme, Electrical and Mechanical Services Department	機電工程署：改善數據管理系統以推行第四階段強制性能源效益標籤計劃	Y	3,412	820	-----	1,415	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
223	Upgrade of Patch Management System for Headquarters and Overseas Hong Kong Economic and Trade Offices, Commerce and Economic Development Bureau	商務及經濟發展局：為總部和香港駐海外經濟貿易辦事處提升程式修補管理系統	Y	3,428	-----	-----	1,214	802	-----	-----	-----	-----	second half of 2024 2024下半年
224	Enhancement of Wi-Fi Service for Hong Kong Heritage Museum Exhibitions and Public Programmes, Leisure and Cultural Services Department	康樂及文化事務署：改善Wi-Fi服務以配合香港文化博物館展覽和公眾活動	Y	3,463	95	-----	1,395	553	-----	-----	-----	-----	second half of 2023 2023下半年
225	Enhancement of the Computerised Social Security System II for Implementation of the Relaxed One-Year-Continuous-Residence Requirement for the Social Security Allowance Scheme, Social Welfare Department	社會福利署：改善第二代社會保障電腦系統以推行放寬公共福利金計劃申請人之連續居港一年規定	Y	3,471	680	2,379	2,461	-----	-----	-----	-----	-----	second half of 2023 2023下半年
226	Provision of IT Facilities for Customs Control at Transit Mail Centre, Customs and Excise Department	香港海關：為轉口郵件處理中心提供資訊科技設施作海關管制之用	Y	3,497	-----	-----	-----	133	2,987	-----	-----	-----	first half of 2025 2025上半年
227	Establishment of Repository of Site/Venue Plans, Leisure and Cultural Services Department	康樂及文化事務署：建立場地圖則知識庫	Y	3,500	1,440	1,662	1,803	-----	-----	-----	-----	-----	first half of 2022 2022上半年
228	Implementation of Government Human Resources Management Services, Department of Health	衛生署：推行政府人力資源管理服務	Y	3,533	953	1,305	1,897	-----	-----	-----	-----	-----	first half of 2023 2023上半年
229	Development of Electronic Medical Record System for Occupational Health Clinics, Labour Department	勞工處：開發職業健康診所電子醫療記錄系統	Y	3,541	-----	-----	586	1,572	-----	-----	-----	-----	second half of 2024 2024下半年
230	Implementation of Web Portal with Administrative System for Occupational Safety and Health Training Centre, Labour Department	勞工處：推行職業安全及健康訓練中心入門網站及管理系統	Y	3,549	64	333	939	688	-----	-----	-----	-----	first half of 2024 2024上半年
231	Upgrade of Office Automation System and Network Equipment, Innovation, Technology and Industry Bureau	創新科技及工業局：提升辦公室自動化系統及網絡設備	Y	3,551	2,274	188	636	-----	-----	-----	-----	-----	first half of 2023 2023上半年
232	Upgrade of IT Security Infrastructure and Strengthening Cyber Threat Protection (Beijing Office), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升資訊科技保安基礎設施和加強網絡威脅防護 (駐北京辦事處)	Y	3,578	2,139	309	309	7	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
233	Implementation of Virtual Private Network and Upgrade of Application Virtual Infrastructure, Chief Secretary for Administration's Office	政務司司長辦公室：設置虛擬私有網路和提升應用虛擬基礎設施	Y	3,594	2,568	120	163	-----	-----	-----	-----	-----	first half of 2023 2023上半年
234	Enhancement of System Infrastructure within Internet Demilitarised Zone, Fire Services Department	消防處：改善互聯網邊界網絡的系統基礎設施	Y	3,616	1,563	439	936	-----	-----	-----	-----	-----	first half of 2023 2023上半年
235	Upgrade of Office Automation Facilities, Government Flying Service	政府飛行服務隊：提升辦公室自動化設施	Y	3,623	72	-----	1,738	-----	-----	-----	-----	-----	second half of 2024 2024下半年
236	Implementation of Centrally Managed Messaging Platform, Secretariat, Commissioner on Interception of Communications and Surveillance	截取通訊及監察事務專員秘書處：推行中央管理通訊系統	Y	3,628	-----	-----	614	1,596	-----	-----	-----	-----	second half of 2024 2024下半年
237*	Replacement of Virtual Private Network and Internet Proxy System, Water Supplies Department	水務署：更換虛擬專用網絡及互聯網代理系統	Y	3,628	-----	-----	1,916	133	-----	-----	-----	-----	second half of 2024 2024下半年
238	Upgrade of Departmental Portal, IT Facilities and Network System, Chief Executive's Office	行政長官辦公室：提升部門入門網站、資訊科技設施及網絡系統	Y	3,652	-----	-----	-----	2,294	-----	-----	-----	-----	first half of 2025 2025上半年
239	Upgrade of Network Infrastructure Equipment, Registration and Electoral Office	選舉事務處：提升網絡設備	Y	3,652	-----	-----	1,308	836	-----	-----	-----	-----	first half of 2024 2024上半年
240	IT Security Risk Assessment and Audit for Critical and Departmental Services (2021), Office of the Government Chief Information Officer	政府資訊科技總監辦公室：關鍵服務與部門服務的資訊科技保安風險評估及審計(2021)	Y	3,679	2,150	825	1,010	-----	-----	-----	-----	-----	first half of 2023 2023上半年
241	Departmental Information Technology Plan Study, Agriculture, Fisheries and Conservation Department	漁農自然護理署：部門資訊科技計劃研究	Y	3,701	780	2,619	2,619	-----	-----	-----	-----	-----	first half of 2023 2023上半年
242	Implementation of International Liaison and Training Information Management System, Independent Commission Against Corruption	廉政公署：推行國際聯絡培訓資訊管理系統	Y	3,707	1,227	331	392	-----	-----	-----	-----	-----	first half of 2023 2023上半年
243	Upgrade of Office Automation Servers of Emergency Monitoring and Support Centre, Security Bureau	保安局：提升緊急事故監察及支援中心的辦公室自動化伺服器	Y	3,721	-----	-----	926	1,133	249	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
244	Implementation of the Centrally Managed Messaging Platform and Migration of Applications on Email System, Government Laboratory	政府化驗所：推行中央管理通訊系統及遷移電郵系統上的應用系統	N	3,722	-----	-----	239	2,072	-----	-----	-----	-----	first half of 2025 2025上半年
245	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System, Government Flying Service	政府飛行服務隊：推行中央管理通訊系統及遷移電郵系統上的應用系統	Y	3,731	-----	-----	-----	1,509	1,208	-----	-----	-----	first half of 2025 2025上半年
246	Upgrade of Virtual Private Network, Security Bureau	保安局：提升虛擬私有網絡	Y	3,731	960	803	1,813	-----	-----	-----	-----	-----	second half of 2023 2023下半年
247	Implementation of Network Infrastructure for Command Centres and Operational Supporting Facilities of Government Data Centre Complex, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：在政府數據中心大樓的指揮中心設置網絡基建設施及運作支援設施	Y	3,746	651	2,385	2,614	-----	-----	-----	-----	-----	second half of 2023 2023下半年
248	Upgrade of Operating System and Office Automation Facilities, Secretariat, Commissioner on Interception of Communications and Surveillance	截取通訊及監察事務專員秘書處：提升操作系統及辦公室自動化設施	Y	3,779	-----	-----	852	1,425	-----	-----	-----	-----	second half of 2024 2024下半年
249*	Relocation and Upgrade of the Youth Portal Systems, Home and Youth Affairs Bureau	民政及青年事務局：搬遷及提升政府青少年網站系統	Y	3,801	-----	-----	476	1,858	-----	-----	-----	-----	second half of 2024 2024下半年
250	Development of Public Portal, Government Property Agency	政府產業署：開發公眾入門網站	Y	3,806	-----	873	1,517	24	-----	-----	-----	-----	second half of 2023 2023下半年
251	Upgrade of Storage Nodes for TV production, Radio Television Hong Kong	香港電台：更新支援電視製作的存儲節點	Y	3,822	-----	-----	1,389	968	-----	-----	-----	-----	first half of 2025 2025上半年
252	Departmental Information Technology Plan Study, Civil Service Bureau	公務員事務局：部門資訊科技計劃研究	Y	3,851	-----	-----	551	1,806	-----	-----	-----	-----	first half of 2024 2024上半年
253	Development of Checking and Reporting System for Differential Fare under Public Transport Fare Concession Scheme for Elderly and Eligible Persons with Disabilities, Transport Department	運輸署：開發長者及合資格殘疾人士公共交通票價優惠計劃的票價差額檢查及報告系統	Y	3,855	588	-----	1,809	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
254	Revamp of Departmental Website, Marine Department	海事處：更新部門網站	Y	3,858	465	218	1,970	-----	-----	-----	-----	-----	second half of 2023 2023下半年
255	IT Security Patching System, Water Supplies Department	水務署：資訊科技保安修補系統	Y	3,883	2,224	1,220	1,220	-----	-----	-----	-----	-----	second half of 2022 2022下半年
256	Enhancement of e-Services Systems for Adoption of "iAM Smart", Registration and Electoral Office	選舉事務處：改善電子服務系統以採用「智方便」	Y	3,885	35	482	1,544	1,016	-----	-----	-----	-----	second half of 2022 2022下半年
257	e-Government Audit for Department of Justice, Legal Aid Department and Independent Commission Against Corruption, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：律政司、法律援助署及廉政公署的電子政府審計	Y	3,905	-----	-----	2,201	-----	-----	-----	-----	-----	first half of 2024 2024上半年
258	Implementation of Centrally Managed Messaging Platform, Government Property Agency	政府產業署：推行中央管理通訊系統	N	3,910	-----	-----	235	1,383	1,175	-----	-----	-----	second half of 2025 2025下半年
259	Upgrade of Network Equipment and Migration of IT Systems (The Treasury Branch), Financial Services and the Treasury Bureau	財經事務及庫務局：更新網路設備及遷移資訊科技系統(庫務科)	Y	3,916	19	513	1,647	829	-----	-----	-----	-----	first half of 2024 2024上半年
260	Upgrade of Network Equipment, Radio Television Hong Kong	香港電台：提升網絡設備	Y	3,960	-----	-----	2,227	-----	-----	-----	-----	-----	second half of 2023 2023下半年
261	Upgrade of Infrastructure in Relation to Central Electronic Recordkeeping System, Labour Department	勞工處：提升與中央電子檔案保管系統相關的基建設施	Y	3,973	-----	-----	566	1,865	-----	-----	-----	-----	first half of 2025 2025上半年
262*	Pilot Project on Independent Testing for e-Government Services, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：電子政府服務獨立測試先導項目	Y	3,976	-----	-----	221	2,252	-----	-----	-----	-----	second half of 2024 2024下半年
263	Setup of Disaster Recovery Facilities for Entitlement Checking System and Kindergarten Education Scheme System, Education Bureau	教育局：為編制查核系統及幼稚園教育計劃系統設置運作復原設施	Y	3,982	162	-----	1,823	144	-----	-----	-----	-----	first half of 2024 2024上半年
264	Relocation and Upgrade of IT Systems and Facilities (Economic and Trade Office in Chengdu), Constitutional and Mainland Affairs Bureau	政制及內地事務局：遷置及提升資訊科技系統及設施(駐成都經濟貿易辦事處)	Y	3,983	2,854	80	92	7	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26	2026-27	2027-28	Post 2027-28	
									2025-26 年度	2026-27 年度	2027-28 年度	2027-28 年度以後	
\$'000 (千元)													
265	Upgrade of Functional Laboratory Information Management System, Government Laboratory	政府化驗所：提升功能性實驗室訊息管理系統	Y	3,994	1,036	742	747	1,274	-----	-----	-----	-----	second half of 2024 2024下半年
266	Relocation of Data Centre and IT Facilities to Government Data Centre Complex and Treasury Building, Treasury	庫務署：遷置數據中心和資訊科技設施至政府數據中心大樓及庫務大樓	Y	3,996	1,616	595	1,280	219	-----	-----	-----	-----	first half of 2024 2024上半年
267	Development of Inventory Management System, Social Welfare Department	社會福利署：開發庫存管理系統	Y	3,999	59	-----	1,546	657	-----	-----	-----	-----	first half of 2024 2024上半年
268	Enhancement of Change of Address Service with Streamlined Process, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善更改地址服務及精簡流程	Y	4,008	226	422	841	1,603	-----	-----	-----	-----	first half of 2024 2024上半年
269	Provision of New Electronic Examination Service, Civil Aviation Department	民航處：提供新數碼化考試服務	Y	4,023	-----	-----	695	1,754	-----	-----	-----	-----	second half of 2024 2024下半年
270	Technical Study and Design on Training Administration and e-Learning Systems for Civil Service Training and Development Institute and Civil Service College, Civil Service Bureau	公務員事務局：公務員培訓處與公務員學院之培訓管理及電子學習系統的技術研究和設計	Y	4,031	2,934	637	696	-----	-----	-----	-----	-----	first half of 2023 2023上半年
271	Redevelopment of Dangerous Goods Information System, Marine Department	海事處：重新開發危險物品資訊系統	Y	4,048	836	193	1,837	-----	-----	-----	-----	-----	first half of 2023 2023上半年
272	Enhancement of Training Management System, Hong Kong Police Force	香港警務處：改善訓練管理系統	Y	4,057	2,905	318	319	-----	-----	-----	-----	-----	second half of 2022 2022下半年
273	Development of a Pilot Business Intelligence System, Official Receiver's Office	破產管理署：發展先導業務智能系統	Y	4,059	2,578	617	924	-----	-----	-----	-----	-----	first half of 2023 2023上半年
274	Enhancement of Kindergarten Education Scheme System for Adoption of "iAM Smart", Education Bureau	教育局：改善幼稚園教育計劃系統以採用「智方便」	Y	4,062	2,103	-----	109	124	185	-----	-----	-----	first half of 2021 2021上半年
275*	Implementation of AI Rostering System, Government Flying Service	政府飛行服務隊：推行人工智能排班系統	Y	4,067	-----	-----	231	872	2,064	-----	-----	-----	second half of 2024 2024下半年
276	Upgrade of Internal Administrative Systems, Leisure and Cultural Services Department	康樂及文化事務署：提升內部行政系統	Y	4,075	-----	-----	591	1,825	287	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
277	Implementation of General Grades Office Training Management System, Civil Service Bureau	公務員事務局：推行一般職系處訓練課程管理系統	N	4,094	-----	-----	473	2,044	-----	-----	-----	-----	second half of 2025 2025下半年
278	Redevelopment of Senior Citizen Card Computer System, Social Welfare Department	社會福利署：重新開發長者卡電腦系統	Y	4,115	1,937	992	1,087	-----	-----	-----	-----	-----	first half of 2023 2023上半年
279	Technology Refresh for Web Hosting Service (Health Promotion Branch), Department of Health	衛生署：網頁託管服務技術更新(健康促進處)	Y	4,115	2,089	224	1,110	-----	-----	-----	-----	-----	first half of 2023 2023上半年
280	Revamping of Departmental e-Learning System, Social Welfare Department	社會福利署：更新部門網上學習系統	Y	4,134	-----	-----	626	1,901	-----	-----	-----	-----	second half of 2024 2024下半年
281	Revamp of Websites Under Create Hong Kong, Culture, Sports and Tourism Bureau	文化體育及旅遊局：更新創意香港轄下的網站	Y	4,142	2,096	272	778	270	-----	-----	-----	-----	second half of 2022 2022下半年
282	Upgrade of Building Safety Loan Management System, Buildings Department	屋宇署：提升樓宇安全貸款管理系統	N	4,185	-----	-----	31	1,842	1,090	-----	-----	-----	first half of 2025 2025上半年
283*	Implementation of Integrated System for Recruitment and Management of Electoral Staff (ISRMES), Registration and Electoral Office	選舉事務處：推行選舉工作人員招募及管理綜合系統	Y	4,186	-----	10	1,659	785	-----	-----	-----	-----	second half of 2023 2023下半年
284	Centrally Managed File Storage, Marine Department	海事處：中央管理檔案儲存	Y	4,202	2,829	-----	615	-----	-----	-----	-----	-----	first half of 2023 2023上半年
285	Expansion of Mobile Field Operation System, Transport Department	運輸署：擴展外勤工作流動系統	Y	4,220	1,367	-----	1,531	-----	-----	-----	-----	-----	first half of 2024 2024上半年
286*	Implementation of e-Issuance System for Fire Services Licences and Certificates, Fire Services Department	消防處：推行電子發放消防處牌照及證書系統	Y	4,223	-----	-----	918	1,630	-----	-----	-----	-----	first half of 2024 2024上半年
287*	E-Service Platform Enhancement, Immigration Department	入境事務處：優化電子服務平台	N	4,242	-----	-----	59	2,600	-----	-----	-----	-----	second half of 2024 2024下半年
288	Revamp of Understanding Adolescent Project (Primary) Portal, Education Bureau	教育局：更新成長的天空計劃(小學)入門網站	Y	4,242	3,175	348	369	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
289	Holistic Review of Government Information Security Related Regulations, Policies and Guidelines, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：檢討政府整體資訊保安的相關規例、政策及指引	Y	4,257	-----	881	2,139	663	-----	-----	-----	-----	first half of 2024 2024上半年
290	Revamp of Occurrence Log System (OLS), Information Services Department	政府新聞處：更新事故記錄系統	Y	4,302	2,597	606	959	77	-----	-----	-----	-----	second half of 2022 2022下半年
291	Pilot Scheme on e-Message Platform for Use by Persons in Custody (Category A Complex of Stanley Prison), Correctional Services Department	懲教署：供在囚人士使用的電子訊息平台先導計劃(赤柱監獄甲類在囚人士綜合大樓)	Y	4,319	460	-----	2,118	-----	-----	-----	-----	-----	first half of 2024 2024上半年
292	Upgrade of Laboratory Information Management System for Residues Section, Government Laboratory	政府化驗所：提升殘留組化驗所資訊管理系統	Y	4,328	69	-----	-----	2,669	-----	-----	-----	-----	second half of 2024 2024下半年
293*	Upgrade of Departmental Portal, Education Bureau	教育局：提升部門入門網站	Y	4,337	-----	-----	76	2,640	-----	-----	-----	-----	second half of 2024 2024下半年
294	IT Infrastructure Enhancement of Administrative System of the Innovation and Technology Fund for Better Living, Innovation and Technology Commission	創新科技署：創科生活基金電腦管理系統資訊科技基礎設施升級	Y	4,340	-----	-----	248	2,451	-----	-----	-----	-----	first half of 2024 2024上半年
295	IT Security Risk Assessment and Audit for Critical and Departmental Services, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：關鍵服務與部門服務的資訊科技保安風險評估及審計	Y	4,342	-----	5	294	1,053	883	-----	-----	-----	first half of 2025 2025上半年
296	Feasibility Study on Adoption of Building Information Modelling in Fire Services Department, Fire Services Department	消防處：消防處採用建築信息模擬技術可行性研究	Y	4,352	-----	1,082	3,110	-----	-----	-----	-----	-----	second half of 2023 2023下半年
297	Inventory Record System (Works Branch), Development Bureau	發展局：庫存記錄系統(工務科)	Y	4,353	3,493	463	463	-----	-----	-----	-----	-----	second half of 2022 2022下半年
298*	Implementation of IT solution for digitalisation of Capital Works Resource Allocation Exercise, Financial Services and the Treasury Bureau	財經事務及庫務局：推行基本工程資源分配工作數碼化的資訊科技解決方案	Y	4,373	-----	371	1,777	925	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
299	Revamp of Departmental Websites with Mobile Friendly Design, Registration and Electoral Office	選舉事務處：更新部門網站以方便流動用戶	Y	4,374	284	36	1,100	-----	-----	-----	-----	-----	second half of 2023 2023下半年
300	Implementation of Government Human Resources Management Services, Social Welfare Department	社會福利署：推行政府人力資源管理服務	Y	4,397	3,411	-----	89	99	-----	-----	-----	-----	second half of 2021 2021下半年
301	Enhancement of System Backup Solutions for Office Automation Applications, Chief Secretary for Administration's Office	政務司司長辦公室：提升辦公室自動化應用程式的系統備份方案	Y	4,397	-----	-----	1,906	639	-----	-----	-----	-----	second half of 2024 2024下半年
302*	Digitalisation of Registration Certificate / Admission Pass for Kindergarten Admission, Education Bureau	教育局：幼稚園入學註冊證/許可書電子化	Y	4,406	-----	-----	365	1,415	1,370	-----	-----	-----	first half of 2025 2025上半年
303	Revamp of Inventory System of Electricity Legislation Division, Electrical and Mechanical Services Department	機電工程署：更新電力法例部的存貨管理系統	Y	4,414	-----	-----	1,039	1,615	-----	-----	-----	-----	second half of 2024 2024下半年
304	Upgrade of Office Automation Hardware and Software, Architectural Services Department	建築署：提升辦公室自動化硬件及軟件	Y	4,434	2,185	205	1,223	-----	-----	-----	-----	-----	second half of 2023 2023下半年
305	Development of Mobile Application for Mountain Rescue Joint Operation, Fire Services Department	消防處：開發攀山拯救聯合行動流動應用程式	Y	4,453	-----	-----	299	2,517	-----	-----	-----	-----	first half of 2024 2024上半年
306	Revamp of "Streamlining of Government Services" Portal, Development of "Be the Smart Regulator" Portal and Multi-site Platform, Efficiency Office	效率促進辦公室：更新「精簡政府服務」內聯網站、開發「精明規管」內聯網站及多站點平台	Y	4,478	653	721	1,480	264	287	-----	-----	-----	second half of 2023 2023下半年
307	Enhancement of Working Family Allowance Management System to Optimise Workflow in Processing Applications, Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：改善在職家庭津貼管理系統以優化處理申請的流程	Y	4,491	2,707	1,527	1,527	-----	-----	-----	-----	-----	first half of 2023 2023上半年
308	Replacement of Passenger e-Channels and Vehicular e-Channels at Immigration Service Institute of Training and Development, Immigration Department	入境事務處：更換入境事務學院的旅客及車輛e-道	Y	4,505	1,341	80	1,385	-----	-----	-----	-----	-----	first half of 2023 2023上半年
309	Upgrade of Network Facilities in Remote Offices, Home and Youth Affairs Bureau	民政及青年事務局：提升遠程辦事處的網絡設施	Y	4,506	1,228	285	1,869	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
310	Automated Form Processing of Mandatory Building Inspection Scheme/Mandatory Window Inspection Scheme, Buildings Department	屋宇署：自動化處理強制驗樓/強制驗窗計劃表格	Y	4,514	-----	-----	1,821	807	-----	-----	-----	-----	first half of 2024 2024上半年
311	Revamp of Windshear and Turbulence Warning Computer System, Hong Kong Observatory	香港天文台：更新風切變及湍流預警電腦系統	Y	4,544	154	-----	1,814	578	215	-----	-----	-----	first half of 2024 2024上半年
312	Enhancement of Online Application Systems for Adoption of "iAM Smart" and Mobile Friendly Design, Civil Service Bureau	公務員事務局：改善網上申請系統以採用「智方便」及流動友善的設計	Y	4,546	1,019	1,328	2,212	-----	-----	-----	-----	-----	second half of 2023 2023下半年
313*	Implementation of Chatbot to Handle Enquiries Related to Licence Applications, Marine Department	海事處：推行處理有關牌照申請查詢的聊天機器人	Y	4,547	-----	-----	630	1,844	450	-----	-----	-----	second half of 2024 2024下半年
314*	Implementation of Tree Inventory Management System (TIMS) Mobile App, Highways Department	路政署：推行樹木管理流動應用程式	N	4,573	-----	-----	42	1,666	1,680	-----	-----	-----	second half of 2025 2025下半年
315	Upgrade of Software and Migration of In-house Applications to Government Data Centre Complex, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升軟件及遷移內部應用系統至政府數據中心大樓	Y	4,580	1,344	180	393	-----	-----	-----	-----	-----	second half of 2023 2023下半年
316	Relocation of Education Information System to New Data Centre, Education Bureau	教育局：遷移教育資訊系統至新數據中心	Y	4,594	37	18	2,573	-----	-----	-----	-----	-----	second half of 2023 2023下半年
317	Enhancement of Slope Maintenance Responsibility Information System, Lands Department	地政總署：改善斜坡維修責任信息系統	Y	4,618	-----	-----	899	29	1,385	-----	-----	-----	second half of 2023 2023下半年
318	Smart Positioning Infrastructure Management System, Lands Department	地政總署：智能定位基建設施管理系統	Y	4,620	-----	-----	806	2,005	-----	-----	-----	-----	second half of 2024 2024下半年
319	Revamp of Safety Occurrence Reporting System, Civil Aviation Department	民航處：更新安全事件報告系統	Y	4,630	1,470	-----	1,674	26	-----	-----	-----	-----	second half of 2022 2022下半年
320	Upgrade of IT Systems (Hong Kong Economic and Trade Office in Shanghai), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升資訊科技系統(駐上海經濟貿易辦事處)	Y	4,636	511	118	738	346	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
321	Enhancement of School Dental Care Service Systems for Image Sharing to Electronic Health Record Sharing System, Department of Health	衛生署：改善學童牙科保健服務的系統以分享數碼映像至電子健康紀錄互通系統	Y	4,649	517	-----	1,633	744	-----	-----	-----	-----	second half of 2023 2023下半年
322	Implementation of Chatbot Service on "GeoInfo Map" Website, Lands Department	地政總署：在「地理資訊地圖」網站推出聊天機械人服務	Y	4,653	50	-----	31	2,820	-----	-----	-----	-----	first half of 2023 2023上半年
323	e-Submission of Documents and e-Payment for Advertising Public Notice on Government Gazette, Government Logistics Department	政府物流服務署：以電子方式提交文件及電子付款申請在政府憲報刊登公共啟事	Y	4,654	-----	174	1,500	1,326	-----	-----	-----	-----	second half of 2024 2024下半年
324	Revamp of Quality Professional Services Information System, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：更新資訊科技專業服務系統	Y	4,662	3,749	369	442	-----	-----	-----	-----	-----	second half of 2022 2022下半年
325	Extension of Remote Official Visit System to Six Reception Centres, Correctional Services Department	懲教署：擴展遙距公事探訪系統至六個接待中心	Y	4,665	2,534	1,228	1,525	-----	-----	-----	-----	-----	first half of 2023 2023上半年
326	Upgrade of Thematic Websites, Agriculture, Fisheries and Conservation Department	漁農自然護理署：提升專題網站	Y	4,669	3,526	454	720	-----	-----	-----	-----	-----	second half of 2022 2022下半年
327	Enhancement of Human Resources Management Functions, Planning Department	規劃署：改善人力資源管理功能	Y	4,694	201	297	654	2,198	-----	-----	-----	-----	first half of 2024 2024上半年
328	Migration of Document Sharing Application on Email System to Web-based Platform, Customs and Excise Department	香港海關：遷移電郵系統上的文件分享應用系統至網上平台	Y	4,706	127	-----	2,573	-----	-----	-----	-----	-----	second half of 2023 2023下半年
329	Strengthening of IT Security and IT Security Risk Assessment and Audit (2020), Government Logistics Department	政府物流服務署：加強資訊科技保安和資訊科技保安風險評估及審計(2020)	Y	4,719	4,032	257	257	-----	-----	-----	-----	-----	second half of 2022 2022下半年
330*	Digitalisation of Traveller Declaration of Currency and Bearer Negotiable Instruments (CBNIs), Customs and Excise Department	香港海關：電子化旅客現金類物品申報	N	4,719	-----	-----	328	1,791	1,170	-----	-----	-----	first half of 2025 2025上半年
331	Implementation of Centrally Managed Messaging Platform, Intellectual Property Department	知識產權署：推行中央管理通訊系統	Y	4,745	-----	-----	2,147	588	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
332	Mobile Solution for Inspection of New Plumbing Works, Water Supplies Department	水務署：視察新建水喉工程的流動方案	Y	4,749	-----	1,858	3,383	-----	-----	-----	-----	-----	second half of 2023 2023下半年
333*	Implementation of Digital Incarceration Proof, Correctional Services Department	懲教署：推行數碼在獄證明書	Y	4,763	-----	-----	1,145	1,716	-----	-----	-----	-----	second half of 2024 2024下半年
334*	Set up the IT facilities in a new Special Assessment Centre and upgrade of Office Automation Facilities in Student Health Service Centres, Department of Health	衛生署：設置新健康評估中心資訊科技設施及更新學生健康服務中心自動化設施	N	4,820	-----	-----	93	2,925	-----	-----	-----	-----	first half of 2025 2025上半年
335	Implementation of Unified Communications Facilities, Lands Department	地政總署：設置統一通訊設施	Y	4,822	-----	1,258	3,196	-----	-----	-----	-----	-----	second half of 2022 2022下半年
336	Enhancement of E-Application Service for Lantau Closed Road Permit, Transport Department	運輸署：改善大嶼山封閉道路通行許可證的網上申請服務	Y	4,864	678	-----	1,747	641	-----	-----	-----	-----	second half of 2023 2023下半年
337*	Implementation of E-Proof for Digital Certificates of Common Recruitment Examination and Basic Law and National Security Law Test, Civil Service Bureau	公務員事務局：於綜合招聘考試及《基本法及香港國安法》測試運用認證易發出電子證書	N	4,895	-----	-----	699	2,296	-----	-----	-----	-----	second half of 2024 2024下半年
338	Enhancement of Human Reproductive Technology Activities Information System, Department of Health	衛生署：改善人類生殖科技活動資訊系統	Y	4,913	4,296	98	98	-----	-----	-----	-----	-----	second half of 2022 2022下半年
339*	Extension of Smart Customs Interactive Response System (SIRS): Virtual Robotic Ambassador and Online Chatbot, Customs and Excise Department	香港海關：擴展「智慧海關互動式答問系統」：虛擬海關服務大使和在線聊天機械人	N	4,935	-----	-----	32	3,066	-----	-----	-----	-----	second half of 2024 2024下半年
340	Upgrade of Departmental Intranet System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：提升部門內聯網系統	Y	4,948	3,662	822	831	-----	-----	-----	-----	-----	second half of 2022 2022下半年
341	Upgrade of Core Network Switch Facilities, Commerce and Economic Development Bureau	商務及經濟發展局：提升核心網絡交接設施	Y	4,971	1,238	1,319	1,319	31	-----	-----	-----	-----	first half of 2023 2023上半年
342	Enhancement of Asset Management System, Planning Department	規劃署：改善資產管理系統	N	4,973	-----	-----	386	2,695	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
343	Upgrade of Infrastructure of Computer Equipment Rooms, Hong Kong Observatory	香港天文台：提升電腦設備室基建設施	Y	4,974	4,404	-----	73	-----	-----	-----	-----	-----	second half of 2022 2022下半年
344	Technology Refresh for Virtualised Infrastructure for Mission Critical Systems and Other Systems, Treasury	庫務署：虛擬化基建設施技術更新以支援關鍵系統及其他系統	Y	4,981	450	220	1,566	1,167	-----	-----	-----	-----	first half of 2024 2024上半年
345	Development of Railway Incident Management System, Electrical and Mechanical Services Department	機電工程署：開發鐵路事故管理系統	Y	4,984	-----	-----	1,504	691	1,105	-----	-----	-----	first half of 2024 2024上半年
346	Development of Centralized Computer Equipment Management System, Lands Department	地政總署：開發中央電腦設備管理系統	Y	4,987	-----	-----	2,812	-----	-----	-----	-----	-----	first half of 2023 2023上半年
347	Upgrade of Online Questionnaire System, Census and Statistics Department	政府統計處：提升網上問卷系統	Y	4,997	76	4,366	4,529	-----	-----	-----	-----	-----	first half of 2023 2023上半年
348*	Enhancement of Online Questionnaire System for Adoption of iAM Smart, Census and Statistics Department	政府統計處：改善網上問卷系統以採用智方便	Y	4,998	-----	-----	577	2,811	-----	-----	-----	-----	first half of 2024 2024上半年
349	Enhancement of System Resilience of Office Automation Systems, Treasury	庫務署：改善辦公自動化系統的系統復原能力	Y	5,000	440	220	1,597	1,151	-----	-----	-----	-----	first half of 2024 2024上半年
350	Enhancement of Licensing Information Systems (Amusement Game Centre Licence and Amusements with Prizes Licence), Home Affairs Department	民政事務總署：改善牌照資訊系統(遊戲機中心牌照及有獎娛樂遊戲牌照)	Y	5,015	1,973	610	1,171	563	230	-----	-----	-----	second half of 2021 2021下半年
351	Technology Refresh for Government Financial Management Information System Reporting Database, Treasury	庫務署：政府財務管理資料系統報告數據庫的技術更新	Y	5,032	3,796	632	632	-----	-----	-----	-----	-----	first half of 2023 2023上半年
352*	Enhancement of Vehicles and Drivers Licensing Integrated Data System V to support the Implementation of Taxi Fleet Regime and Issuance of Taxi Fleet Licence, Transport Department	運輸署：改善第五代車輛牌照及駕駛執照綜合資料電腦系統以支援推行的士車隊制度及簽發的士車隊牌照	Y	5,060	-----	-----	372	2,764	-----	-----	-----	-----	second half of 2024 2024下半年
353	Technical Study on Customer Care and Billing System, Water Supplies Department	水務署：客戶服務及發單系統技術研究	N	5,060	-----	-----	2,852	-----	-----	-----	-----	-----	second half of 2024 2024下半年
354	Revamp of Departmental Website, Trade and Industry Department	工業貿易署：更新部門網站	Y	5,074	-----	-----	774	2,015	449	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	\$'000 (千元)	
355	Compliance Audit on Accessibility of Government Websites and Mobile Apps for Bureaux and Departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：為決策局和部門的網站及流動應用程式進行無障礙標準審計	Y	5,091	2,005	595	1,853	-----	-----	-----	-----	-----	-----	first half of 2024 2024上半年
356	Environmental Chemistry Information System, Government Laboratory	政府化驗所：環境化學資訊系統	Y	5,096	1,289	364	2,212	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
357	Upgrade of Internal Portal, Food and Environmental Hygiene Department	食物環境衛生署：提升內部入門網站	Y	5,098	2,172	251	1,745	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
358	Infrastructure Upgrade for Human Resources Management Information System, Leisure and Cultural Services Department	康樂及文化事務署：人力資源管理資訊系統的基礎設施提升	Y	5,100	75	384	914	2,297	-----	-----	-----	-----	-----	first half of 2024 2024上半年
359	Development of Environment and Conservation Fund e-Platform, Environment and Ecology Bureau	環境及生態局：開發環境及自然保育基金電子平台	Y	5,100	-----	-----	1,626	1,393	-----	-----	-----	-----	-----	second half of 2024 2024下半年
360	Enhancement of Training Calendar System and Training Administration System with Mobile Friendly Design, Education Bureau	教育局：改善培訓行事曆系統及培訓管理系統以方便流動用戶	Y	5,102	1,929	742	953	32	-----	-----	-----	-----	-----	first half of 2023 2023上半年
361	Revamp of Common Data Collection Format Datamart System, University Grants Committee	大學教育資助委員會：更新通用數據收集方式的數據專集系統	Y	5,103	-----	-----	2,008	969	-----	-----	-----	-----	-----	second half of 2024 2024下半年
362	Revamp of Departmental Website, Customs and Excise Department	香港海關：更新部門網站	Y	5,144	2,311	485	1,650	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年
363*	Implementation of AMS Members Recruitment Platform, Auxiliary Medical Service	醫療輔助隊：醫療輔助隊隊員招募平台	N	5,146	-----	-----	367	2,290	772	-----	-----	-----	-----	first half of 2025 2025上半年
364	Upgrade of Central Personality Index and Advisory and Statutory Bodies Database System, Home and Youth Affairs Bureau	民政及青年事務局：提升中央名冊資料庫和諮詢及法定組織資料庫系統	Y	5,146	2,234	-----	1,160	-----	-----	-----	-----	-----	-----	second half of 2021 2021下半年
365	Technology Refresh for Storage and Backup System, Leisure and Cultural Services Department	康樂及文化事務署：存儲和備份系統技術更新	Y	5,150	3,915	372	613	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
366	Upgrade of Server Operating System and Related Hardware and Software, Legal Aid Department	法律援助署：提升伺服器的操作系統及相關的硬件和軟件	Y	5,175	902	3,610	3,718	-----	-----	-----	-----	-----	first half of 2023 2023上半年
367	Computerised Training System for Incident Command System, Fire Services Department	消防處：事故現場指揮系統的電腦化訓練系統	Y	5,218	281	218	634	2,470	-----	-----	-----	-----	second half of 2023 2023下半年
368*	Migration & Enhancement of System for Operating Expenditure Resource Allocation Exercise, Financial Services and the Treasury Bureau	財經事務及庫務局：推行經營開支資源分配工作數碼化的資訊科技解決方案	Y	5,231	-----	157	1,606	1,435	-----	-----	-----	-----	first half of 2024 2024上半年
369	Upgrade of Network Equipment, Auxiliary Medical Service	醫療輔助隊：提升網絡設備	Y	5,250	-----	-----	195	2,974	-----	-----	-----	-----	first half of 2025 2025上半年
370	Upgrade of Server Operating System and Conduct of IT Security Risk Assessment and Audit (Planning and Lands Branch), Development Bureau	發展局：提升伺服器作業系統和進行資訊科技保安風險評估及審計(規劃地政科)	Y	5,256	375	269	2,183	236	-----	-----	-----	-----	first half of 2023 2023上半年
371	Strengthening IT Security Infrastructure of Create Hong Kong, Culture, Sports and Tourism Bureau	文化體育及旅遊局：加強創意香港的資訊科技安全基建設施	Y	5,263	-----	-----	375	2,464	615	-----	-----	-----	second half of 2024 2024下半年
372	e-Government Audit for Environment and Ecology Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：環境及生態局及其轄下的部門的電子政府審計	Y	5,282	-----	-----	2,280	778	-----	-----	-----	-----	first half of 2024 2024上半年
373	Upgrade of Next Generation Firewall System, Architectural Services Department	建築署：提升新一代互聯網防火牆系統	Y	5,293	-----	-----	930	2,289	-----	-----	-----	-----	second half of 2024 2024下半年
374*	Extending the Use of Departmental Data Analytics Platform to Grade Management and Development Division (Cemeteries and Crematoria) and Operations Division 1 (Hygiene and Licensing), Food and Environmental Hygiene Department	食物環境衛生署：擴展部門數據分析平台的使用至職系管理及發展科(墳場及火葬場組)和第一行動科(衛生及牌照組)	Y	5,306	-----	-----	541	1,113	-----	-----	-----	-----	first half of 2025 2025上半年
375	Enhancement of Rental Information System, Rating and Valuation Department	差餉物業估價署：改善租金資料系統	Y	5,307	357	1,475	2,390	1,207	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
376	Revamp of Departmental Homepage and Thematic Website, Civil Service Bureau	公務員事務局：更新部門網站及專題網站	Y	5,321	3,263	-----	16	-----	-----	-----	-----	-----	first half of 2022 2022上半年
377	Upgrade of e-Leave System and related Internal Leave Applications, Leisure and Cultural Services Department	康樂及文化事務署：提升電子假期系統和內部假期系統	Y	5,327	863	1,066	1,468	1,565	-----	-----	-----	-----	first half of 2023 2023上半年
378	Implementation of Government Human Resources Management Services, Architectural Services Department	建築署：推行政府人力資源管理服務	Y	5,332	4,384	-----	37	122	-----	-----	-----	-----	second half of 2021 2021下半年
379	IT Infrastructure for Application and Assessment of Designated Local Research Institutions, Innovation and Technology Commission	創新科技署：申請及評審「指定本地研究機構」的資訊科技基礎設施	Y	5,332	2,811	864	1,401	-----	-----	-----	-----	-----	first half of 2023 2023上半年
380	Revamp of Contract Staff Payroll System, Food and Environmental Hygiene Department	食物環境衛生署：更新合約僱員薪俸系統	Y	5,342	644	732	2,548	377	-----	-----	-----	-----	second half of 2023 2023下半年
381	Implementation of Requests Management System for Poster Posting and Newspaper Advertisement, Information Services Department	政府新聞處：推行張貼海報和刊登報紙廣告要求管理系統	Y	5,346	120	375	1,316	862	1,000	-----	-----	-----	first half of 2024 2024上半年
382	Enhancement of Music Office Integrated System and Adoption of "iAM Smart", Leisure and Cultural Services Department	康樂及文化事務署：改善音樂事務處綜合電腦系統及採用「智方便」	Y	5,348	3,120	77	337	-----	-----	-----	-----	-----	second half of 2023 2023下半年
383	Building Improvement Database and File Management System for Prescribed Commercial Premises, Specified Commercial Buildings and Target Composite Buildings, Fire Services Department	消防處：樓宇改善數據庫及檔案管理系統 (訂明商業處所、指明商業建築物及目標綜合用途樓宇)	Y	5,362	697	807	1,826	634	-----	-----	-----	-----	first half of 2024 2024上半年
384	Enhancement of the IRD Application Systems for implementing the tax deduction for domestic rental expenses as proposed in the 2022-23 Budget, Inland Revenue Department	稅務局：提升稅務局應用系統以實施2022-23年度《財政預算案》建議的住宅租金開支扣除	Y	5,362	2,300	1,698	2,242	-----	-----	-----	-----	-----	second half of 2023 2023下半年
385	Implementation of Government Human Resources Management Services (GovHRMS), Drainage Services Department	渠務署：推行政府人力資源管理服務以替換人力資源管理系統及培訓管理系統	Y	5,377	-----	181	409	1,879	-----	-----	-----	-----	first half of 2024 2024上半年
386	Enhancement of Application Forms for Adoption of "iAM Smart" and e-Submission Services, Education Bureau	教育局：改善申請表格的電子功能以採用「智方便」及電子遞交方式	Y	5,380	4,448	-----	51	62	100	-----	-----	-----	first half of 2021 2021上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
387	Strengthening IT Security and IT Security Risk Assessment and Audit, Planning Department	規劃署：加強資訊科技保安及資訊科技保安風險評估及審計	Y	5,407	179	331	1,703	1,516	-----	-----	-----	-----	first half of 2024 2024上半年
388*	Upgrade of IT Facilities in Relation to Central Electronic Recordkeeping System, Department of Health	衛生署：提升與中央電子檔案保管系統相關的資訊科技設施	Y	5,417	-----	-----	2,177	977	-----	-----	-----	-----	second half of 2024 2024下半年
389	Development of Financial and Fixed Asset Management System for District Health Centre Scheme, Health Bureau	醫務衛生局：開發地區康健中心財務及固定資產管理系統	Y	5,437	-----	-----	530	709	131	-----	-----	-----	second half of 2024 2024下半年
390	Redevelopment of Accounting and Management Information System, Social Welfare Department	社會福利署：重新開發會計及管理資料系統	Y	5,448	690	914	1,956	1,075	-----	-----	-----	-----	first half of 2024 2024上半年
391	Upgrade of Office Automation Facilities (2023), Architectural Services Department	建築署：提升辦公室自動化設施(2023)	Y	5,449	-----	-----	1,178	2,111	-----	-----	-----	-----	first half of 2025 2025上半年
392*	Project PROVE Enhancements, Hong Kong Police Force	香港警務處：「影住駕」優化項目	Y	5,462	-----	-----	163	1,737	2,188	-----	-----	-----	second half of 2024 2024下半年
393	Electronic Poll Register System for Rural Representative Election, Home Affairs Department	民政事務總署：鄉郊代表選舉電子選民登記冊系統	Y	5,467	737	467	2,784	21	-----	-----	-----	-----	first half of 2024 2024上半年
394	Upgrade of Biodiversity Database System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：提升生物多樣性數據庫系統	Y	5,469	494	925	1,815	1,458	-----	-----	-----	-----	first half of 2024 2024上半年
395	Enhancement of Administrative Management Functions, Fire Services Department	消防處：改善行政管理功能	Y	5,484	-----	19	954	2,382	-----	-----	-----	-----	first half of 2025 2025上半年
396	Redevelopment of Electronic Program of Glossary of Terms Commonly Used in Government Departments, Civil Service Bureau	公務員事務局：重新開發政府部門常用辭彙電子程式	Y	5,495	2,191	945	1,100	-----	-----	-----	-----	-----	first half of 2023 2023上半年
397	Feasibility Study on Integrated Materials and Works Management System, Water Supplies Department	水務署：綜合物料及工作管理系統可行性研究	Y	5,498	1,000	-----	2,479	-----	-----	-----	-----	-----	second half of 2023 2023下半年
398	Development of Works Order Management System, Food and Environmental Hygiene Department	食物環境衛生署：開發施工通知單管理系統	Y	5,500	3,607	40	64	28	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
399	Enhancement of the Computerised Social Security System II for Migration of Bank Payment to Faster Payment System and Support Payment to Virtual Bank, Social Welfare Department	社會福利署：改善第二代社會保障電腦系統以遷移銀行支付至「轉數快」及支援「虛擬銀行」付款	Y	5,508	3,197	149	189	1,011	-----	-----	-----	-----	first half of 2024 2024上半年
400	Provision of IT Facilities for Customs Control at DHL Central Asia Hub Expansion, Customs and Excise Department	香港海關：為敦豪中亞區樞紐中心擴展區提供資訊科技設施作海關管制之用	Y	5,511	-----	-----	-----	507	4,276	-----	-----	-----	first half of 2025 2025上半年
401*	Implementation of Secure File Sharing and Case Processing Platform, Public Service Commission Secretariat	公務員銜用委員會秘書處：推行檔案分享及個案處理安全平台	Y	5,513	-----	-----	456	2,956	-----	-----	-----	-----	first half of 2024 2024上半年
402	Enhancement of Government Forms for Adoption of "iAM Smart" and e-Submission, Home Affairs Department	民政事務總署：改善政府表格以採用「智方便」及電子遞交方式	Y	5,527	2,548	305	430	1,360	-----	-----	-----	-----	second half of 2022 2022下半年
403	Upgrade of Office Automation Software (2020), Buildings Department	屋宇署：提升辦公室自動化軟件(2020)	Y	5,541	224	3,162	3,473	795	-----	-----	-----	-----	first half of 2023 2023上半年
404	Feasibility Study on Integration of 3D Mapping into Land Information System, Lands Department	地政總署：三維地圖納入土地信息系統的可行性研究	Y	5,557	3,743	1,305	1,308	-----	-----	-----	-----	-----	second half of 2023 2023下半年
405	Redevelopment of Cost Effectiveness and Value for Money Study System, Independent Commission Against Corruption	廉政公署：重新開發成本效益及衡工量值研究系統	Y	5,562	1,054	2,450	2,916	-----	-----	-----	-----	-----	first half of 2023 2023上半年
406	Upgrade of Information Sharing Platform, Civil Aviation Department	民航處：提升資訊分享平台	Y	5,597	2,573	-----	1,534	-----	-----	-----	-----	-----	first half of 2023 2023上半年
407	Technology Refresh for Healthcare Professionals Registration Information System, Department of Health	衛生署：專業醫護人員註冊資訊系統技術更新	Y	5,599	4,232	803	803	-----	-----	-----	-----	-----	second half of 2022 2022下半年
408	Upgrade of IT Infrastructure for Handling Video Visit and Hand-in Articles in Mongkok Counselling Centre and Multi-purpose Family and Rehabilitation Service Centres, Correctional Services Department	懲教署：提升資訊科技基礎設施以處理旺角輔導中心及多功能家庭及更生服務中心的視像探訪及交來物品服務	Y	5,619	2,159	2,222	2,990	-----	-----	-----	-----	-----	first half of 2023 2023上半年
409*	Implementation of Centralised One-stop Platform for Form Processing, Civil Aviation Department	民航處：建立中央一站式平台處理表格	N	5,627	-----	-----	1,320	1,823	348	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
410	Upgrade of Revenue Collection Recording System, Leisure and Cultural Services Department	康樂及文化事務署：提升收費處理系統	Y	5,642	460	1,844	2,602	1,108	-----	-----	-----	-----	second half of 2023 2023下半年
411	Relocation and Provision of Departmental IT Systems and Equipment in Treasury Building, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：為部門遷往庫務大樓安排搬遷及添置資訊科技系統和設備	Y	5,702	5,163	20	20	-----	-----	-----	-----	-----	second half of 2022 2022下半年
412	Strengthening IT Security Infrastructure, Transport Department	運輸署：加強資訊科技保安基礎設施	Y	5,732	4,737	388	388	-----	-----	-----	-----	-----	second half of 2023 2023下半年
413	System Migration of Hong Kong Archaeological Archives System, Development Bureau	發展局：香港考古資料系統的系統遷移	Y	5,740	1,258	1,608	2,560	565	-----	-----	-----	-----	second half of 2023 2023下半年
414	Redevelopment of Community Relations Department Management Information System, Independent Commission Against Corruption	廉政公署：重新開發社區關係處管理資訊系統	Y	5,749	-----	-----	1,308	1,926	330	-----	-----	-----	second half of 2024 2024下半年
415	Implementation of Budgeting and Accounting Management System, Invest Hong Kong	投資推廣署：推行預算及會計管理系統	Y	5,750	-----	-----	99	1,717	2,585	-----	-----	-----	first half of 2025 2025上半年
416*	Implementation of AI/RPA for application processing as Proof-of-Concept, Agriculture, Fisheries and Conservation Department	漁農自然護理署：利用人工智能及機器人流程自動化處理申請的概念驗證	Y	5,751	-----	-----	913	2,596	-----	-----	-----	-----	second half of 2024 2024下半年
417	Development of Road Image Storage System, Highways Department	路政署：開發道路影像儲存系統	Y	5,775	706	660	2,638	-----	-----	-----	-----	-----	second half of 2023 2023下半年
418	Implementation of Department-wide Communication System over Internet Protocol Network, Correctional Services Department	懲教署：推行互聯網規約網絡的部門通訊系統	Y	5,799	1,257	-----	2,457	-----	-----	-----	-----	-----	second half of 2023 2023下半年
419	Revamp of Town Planning Board Website, Planning Department	規劃署：更新城市規劃委員會網站	Y	5,813	326	264	1,330	2,057	-----	-----	-----	-----	second half of 2023 2023下半年
420	Development of Integrated Regional Weather Information Portal, Hong Kong Observatory	香港天文台：發展綜合分區天氣資訊平台	Y	5,814	-----	-----	799	1,308	2,106	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
421	Enhancement of Licensing and Survey of Local Vessels System, Marine Department	海事處：改善本地船隻發牌及檢驗系統	Y	5,836	993	-----	334	2,608	-----	-----	-----	-----	first half of 2024 2024上半年
422	Municipal Solid Waste Charging Scheme Registration and Accounting System, Environmental Protection Department	環境保護署：都市固體廢物收費計劃登記及會計系統	Y	5,837	357	37	1,936	1,279	-----	-----	-----	-----	second half of 2023 2023下半年
423	Feasibility Study cum Business Process Reengineering Study on Enhancement of Occupational Safety and Health Management Information System, Labour Department	勞工處：改善職業安全及健康管理資訊系統的可行性暨業務流程重整研究	Y	5,838	-----	300	1,460	2,167	-----	-----	-----	-----	first half of 2024 2024上半年
424	Information Systems Strategy Study, Transport Department	運輸署：資訊系統策略研究	Y	5,843	144	-----	2,471	818	-----	-----	-----	-----	second half of 2024 2024下半年
425	e-Government Audit for Education Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：教育局及其轄下的部門的電子政府審計	Y	5,857	590	4,032	4,395	-----	-----	-----	-----	-----	second half of 2023 2023下半年
426	Implementation of Government Holiday Bungalows Online Booking System, Civil Service Bureau	公務員事務局：推行政府度假屋網上預訂系統	Y	5,881	452	-----	399	37	1,764	-----	-----	-----	first half of 2024 2024上半年
427	Implementation of Government Human Resources Management Services, Invest Hong Kong	投資推廣署：推行政府人力資源管理服務	Y	5,888	-----	793	2,106	1,688	-----	-----	-----	-----	second half of 2024 2024下半年
428	Establishment of Service Infrastructure in Government Data Centre Complex for Web Content Hosting Service, Domain Name Hosting service and Government Directory Service, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：就政府網站寄存服務、域名寄存服務及政府電話簿服務在政府數據中心大樓建立服務基礎設施	Y	5,905	-----	511	3,523	-----	-----	-----	-----	-----	first half of 2023 2023上半年
429	Upgrade of Part-time Staff Management System, Leisure and Cultural Services Department	康樂及文化事務署：提升兼職員工管理系統	Y	5,918	-----	277	697	3,058	-----	-----	-----	-----	first half of 2024 2024上半年
430	Upgrade of Network Infrastructure and Firewall, Transport Department	運輸署：提升網絡基礎設施和防火牆	Y	5,941	2,945	-----	1,478	-----	-----	-----	-----	-----	second half of 2023 2023下半年
431	Upgrade of Departmental Real-time Video Transmission System, Fire Services Department	消防處：提升部門實時影像傳輸系統	Y	5,983	753	1,280	2,623	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
432	Implementation of Virtual Reality Training System for Ambulance Personnel, Fire Services Department	消防處：推行救護人員虛擬實境訓練系統	N	5,984	-----	-----	360	2,037	1,913	-----	-----	-----	-----	first half of 2024 2024上半年
433	Development of Departmental Inventory System, Transport Department	運輸署：開發部門非耗用物品庫存系統	Y	5,994	-----	-----	477	2,511	1,046	-----	-----	-----	-----	first half of 2025 2025上半年
434*	Implementation of Information Sharing Platform for Small Unmanned Aircraft (SUA) Operations, Civil Aviation Department	民航處：建立小型無人機資訊分享平台	N	6,006	-----	-----	815	2,554	450	-----	-----	-----	-----	second half of 2024 2024下半年
435	Upgrade of Office Automation Software and Operating System, Registration and Electoral Office	選舉事務處：提升辦公室自動化軟件及操作系統	N	6,019	-----	-----	80	3,693	-----	-----	-----	-----	-----	first half of 2025 2025上半年
436	Centralised Explosives Licensing and Management System, Civil Engineering and Development Department	土木工程拓展署：爆炸品中央牌照及管理系統	Y	6,038	5,618	79	289	-----	-----	-----	-----	-----	-----	first half of 2021 2021上半年
437	Replacement of Network Switches, Water Supplies Department	水務署：更換網絡交換器	Y	6,039	2,117	3,001	3,231	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
438	Replacement of Emergency Radiation Data Management System, Hong Kong Observatory	香港天文台：更換應急輻射數據管理系統	Y	6,054	-----	458	1,290	2,463	-----	-----	-----	-----	-----	first half of 2025 2025上半年
439	Development of System for Service Delivery for Elderly Persons with Mild Impairment, Social Welfare Department	社會福利署：開發輕度缺損長者服務系統	Y	6,058	4,082	1,092	1,093	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年
440	Upgrade of Software and Hardware for Agricultural Land Use Data Management System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：提升農業土地信息數據管理系統的軟件及硬件	Y	6,073	3,536	1,526	2,153	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
441	Upgrade of IT Systems (Beijing Office), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升資訊科技系統(駐北京辦事處)	Y	6,092	343	1,318	2,042	346	-----	-----	-----	-----	-----	second half of 2024 2024下半年
442*	Implementation of Fire Hazard Complaint Portal (FHCP), Fire Services Department	消防處：推行火警危險投訴平台	Y	6,093	-----	-----	1,104	2,598	-----	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
443*	Implementation of Mobile Printing Fixed Penalty Notice System for Pilot Adoption, Food and Environmental Hygiene Department	食物環境衛生署：推行流動列印電子定額罰款通知書系統作試點使用	Y	6,108	-----	-----	342	3,457	-----	-----	-----	-----	first half of 2025 2025上半年
444	Technology Refresh for Youth Employment Resource Centre System, Labour Department	勞工處：青年就業資源中心資訊系統技術更新	Y	6,111	543	3,512	4,111	-----	-----	-----	-----	-----	second half of 2023 2023下半年
445	Revamp of Web Portal for Civil Aid Service Members and Its Migration to Government Cloud Infrastructure Services, Civil Aid Service	民眾安全服務處：更新民眾安全服務隊隊員入門網站，並將之轉移往政府雲端設施服務	Y	6,154	-----	-----	-----	195	5,313	-----	-----	-----	first half of 2026 2026上半年
446	Upgrade of Network Equipment and Network Management Capabilities for Application Systems, Security Bureau	保安局：為應用系統提升網絡設備及網絡管理能力	Y	6,173	71	85	500	2,884	600	-----	-----	-----	second half of 2024 2024下半年
447	Migration of Selected Survey Systems to Upgraded Data Processing and Analysis Platform, Census and Statistics Department	政府統計處：遷移選定的統計調查系統至升級的數據處理及分析平台	Y	6,195	3,280	1,262	2,100	-----	-----	-----	-----	-----	second half of 2023 2023下半年
448	Upgrade of Central Registry of Drug Abuse System, Integrated Law and Order Statistical System and Safeguard HK Mobile App, Security Bureau	保安局：更新藥物濫用資料中央檔案系統, 治安統計資料綜合系統, 及保安一站通流動應用程式	Y	6,210	3,527	610	1,500	48	-----	-----	-----	-----	first half of 2023 2023上半年
449	Upgrade of Electronic Forms Submission System, Buildings Department	屋宇署：提升電子表格提交系統	Y	6,259	-----	243	884	39	1,878	-----	-----	-----	first half of 2024 2024上半年
450	Development of Knowledge Management System, Information Services Department	政府新聞處：開發知識管理系統	Y	6,281	1,416	450	1,175	1,382	946	-----	-----	-----	second half of 2024 2024下半年
451	Development of Department Knowledge Management Platform, Fire Services Department	消防處：開發部門知識管理平台	Y	6,282	890	585	1,651	1,731	-----	-----	-----	-----	second half of 2023 2023下半年
452*	Enhancement of the Computerised Social Security System II and Social Security Schemes Online Forms Platform for Implementation of e-Notification, Social Welfare Department	社會福利署：改善第二代社會保障電腦系統和社會保障計劃網上表格平台以推行電子通知	Y	6,288	-----	1,076	2,964	552	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
453	Upgrade of Data Backup System and Implementation of Centralised Security Log Collection and Analysis System, Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：升級數據備份系統及建立中央保安日誌收集及分析系統	Y	6,303	-----	-----	2,319	1,375	-----	-----	-----	-----	first half of 2024 2024上半年
454	Enhancement of IT Systems for Processing Applications for Provision of Student Grant to Day-school Students, Education Bureau	教育局：改善資訊科技系統以處理為日校學生提供學生津貼的申請	Y	6,310	5,807	445	445	-----	-----	-----	-----	-----	first half of 2023 2023上半年
455	Pilot CyberSec Shield Programme for Government Internet-facing Systems and Public-facing Mobile Applications, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：政府面向互聯網的系統及面向公眾的流動應用程式的網絡安全防護盾試驗計劃	Y	6,312	1,730	339	1,641	1,084	-----	-----	-----	-----	second half of 2024 2024下半年
456	Smart Environmental Assessment System, Environmental Protection Department	環境保護署：智能環境評估系統	Y	6,321	-----	318	442	1,232	3,446	-----	-----	-----	second half of 2024 2024下半年
457	Development of Cloud-based Software Platform for Managing and Generating Meteorological Data and Products, Hong Kong Observatory	香港天文台：開發雲端軟件平台以管理和編製氣象數據及產品	Y	6,323	693	957	2,365	1,263	-----	-----	-----	-----	second half of 2024 2024下半年
458	Enhancement of Shared e-Procurement Service for Supporting Standing Offer Agreement for Quality Processional Services Procurement, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升共用電子採購服務以支援優質資訊科技專業服務常備承辦協議的採購	Y	6,325	2,749	3,002	3,002	-----	-----	-----	-----	-----	first half of 2022 2022上半年
459	Relocation and Upgrade of System Equipment of Hong Kong e-Legislation, Department of Justice	律政司：遷置和提升電子版香港法例的系統設備	Y	6,328	3,359	13	399	1,214	-----	-----	-----	-----	first half of 2024 2024上半年
460	Parentage Testing System, Government Laboratory	政府化驗所：親子鑑證系統	Y	6,344	1,996	1,501	2,897	-----	-----	-----	-----	-----	first half of 2023 2023上半年
461	Upgrade of Office Automation and Network Systems, Office for Film, Newspaper and Article Administration	電影、報刊及物品管理辦事處：提升辦公室自動化及網絡系統	Y	6,386	1,257	1,190	3,273	-----	-----	-----	-----	-----	first half of 2024 2024上半年
462*	Mobile-based Web Application Platform for Burial Site Selection in Permitted Burial Grounds, Home Affairs Department	民政事務總署：認可殯葬區殯葬位置申請流動應用程式平台	N	6,418	-----	-----	851	3,084	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
463	Implementation of Marine Geospatial Database System, Marine Department	海事處：推行海事地理空間資料庫系統	Y	6,421	-----	-----	-----	2,020	2,915	-----	-----	-----	second half of 2024 2024下半年
464	Technology Talent Admission Scheme System, Innovation and Technology Commission	創新科技署：科技人才入境計劃系統	Y	6,434	2,318	42	717	1,632	-----	-----	-----	-----	first half of 2023 2023上半年
465*	Revamp the Mobile Input System for Electoral Statistics (MISES), Registration and Electoral Office	選舉事務處：更新選舉統計數字流動輸入系統	Y	6,453	-----	99	3,386	323	-----	-----	-----	-----	second half of 2023 2023下半年
466	Upgrade of Server Infrastructure, Government Laboratory	政府化驗所：提升伺服器基礎設施	Y	6,454	5,548	315	317	-----	-----	-----	-----	-----	second half of 2022 2022下半年
467	Development of Mobile Solution for Facilitating Monitoring and Patrolling Squatter Structures, Lands Department	地政總署：開發方便監察和巡查寮屋的流動解決方案	Y	6,490	240	-----	790	1,967	-----	-----	-----	-----	second half of 2022 2022下半年
468	Implementation of Electronic Capital Valuation, Rating and Valuation Department	差餉物業估價署：推行物業價格評估電子化	N	6,528	-----	-----	191	2,475	2,328	-----	-----	-----	second half of 2025 2025下半年
469	Review of Corporate Data Model, Customs and Excise Department	香港海關：機構數據模型檢討	N	6,543	-----	-----	-----	586	4,884	216	-----	-----	first half of 2026 2026上半年
470	Revamp of Extranet System, Architectural Services Department	建築署：更新外聯網系統	Y	6,552	2,831	2,703	2,965	-----	-----	-----	-----	-----	first half of 2023 2023上半年
471	Adoption of Radio Frequency Identification (RFID) for file management in the New Buildings Division (NBD) and Building Information Centre (BIC), Buildings Department	屋宇署：拓展部及樓宇資訊中心的檔案管理加入射頻識別技術	Y	6,582	-----	821	3,290	1,013	-----	-----	-----	-----	first half of 2024 2024上半年
472	Compliance Audit on Accessibility of Government Websites and Mobile Apps for Bureaux and Departments (2024-2025), Office of the Government Chief Information Officer	政府資訊科技總監辦公室：為決策局和部門的網站及流動應用程式進行無障礙標準審計(2024-2025)	N	6,594	-----	-----	23	1,939	3,152	-----	-----	-----	first half of 2026 2026上半年
473*	Upgrade of Seafarer Examination and Certification System (SECS), Marine Department	海事處：提升海員考試及發證系統	Y	6,604	45	2,355	3,572	1,135	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
474	Implementation of Case Management System 2 for International Law Division and Constitutional and Policy Affairs Division, Department of Justice	律政司：推行個案管理系統2-國際法律科和憲制及政策事務科	Y	6,606	2,156	1,854	3,092	-----	-----	-----	-----	-----	second half of 2023 2023下半年
475	Implementation of Virtual Workspace to Support Remote Working of Staff, Buildings Department	屋宇署：推行虛擬工作空間以支援員工遠程工作	N	6,650	-----	-----	3,749	-----	-----	-----	-----	-----	first half of 2024 2024上半年
476	Provision of IT Infrastructure and System for Two Courtrooms of Eastern Law Courts Building, Judiciary	司法機構：為東區法院大樓兩個法庭提供資訊科技基建設施和系統	Y	6,659	829	1,055	2,660	-----	-----	-----	-----	-----	first half of 2023 2023上半年
477	Enhancement of Treasury Intranet Portal System, Government Financial Management Repository and Electronic Register of Treasury Grades Officers, Treasury	庫務署：改善庫務署內聯網入門網站系統、政府財務管理資料庫、庫務職系人員電子名冊	Y	6,721	354	1,845	4,270	-----	-----	-----	-----	-----	second half of 2023 2023下半年
478	Upgrade of File Servers and Network Storage, Civil Engineering and Development Department	土木工程拓展署：提升檔案伺服器及網路儲存設備	Y	6,724	421	-----	3,530	-----	-----	-----	-----	-----	second half of 2023 2023下半年
479	Migration of Chinese Medicine Control System and Import and Export Management System to Government Cloud Infrastructure Services, Department of Health	衛生署：遷移中藥規管電腦系統和進出口管理系統至政府雲端設施服務	Y	6,750	-----	-----	1,865	2,163	-----	-----	-----	-----	first half of 2024 2024上半年
480	Revamp of Collaborative Workspace of Electronic Information Management System, Drainage Services Department	渠務署：更新電子資訊管理系統的協同工作平台	Y	6,761	-----	1,333	3,229	727	-----	-----	-----	-----	first half of 2024 2024上半年
481	Feasibility Study on Postal Clearance System, Customs and Excise Department	香港海關：郵件清關系統可行性研究	Y	6,771	618	3,177	4,641	-----	-----	-----	-----	-----	second half of 2023 2023下半年
482	Enhancement of Paramedic Services Quality Assurance System, Fire Services Department	消防處：改善輔助醫療服務質素保證系統	Y	6,793	1,602	61	61	2,044	1,556	-----	-----	-----	first half of 2023 2023上半年
483	Reformation of Departmental Data Center into Government Cloud Infrastructure Services Satellite Site for Hosting of Public Facing Applications, Fire Services Department	消防處：重整部門數據中心成為政府雲端設施服務的衛星站，以託管面向公眾的應用程式	N	6,795	-----	-----	422	3,800	-----	-----	-----	-----	second half of 2024 2024下半年
484	Revamp of Vehicle Emission Control and Information System, Environmental Protection Department	環境保護署：更新車輛廢氣管制及資訊系統	Y	6,796	1,812	2,007	3,414	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
485	Development of Data Storage System for Digital Field Intelligence Records (Criminal Intelligence Bureau and Narcotics Bureau), Hong Kong Police Force	香港警務處：開發數碼外勤情報記錄的數據儲存系統(刑事情報科及毒品調查科)	Y	6,825	143	4,885	5,614	-----	-----	-----	-----	-----	second half of 2023 2023下半年
486	Digitalization of Recruitment Process, Hong Kong Police Force	香港警務處：招聘程序數碼化	Y	6,832	2,744	12	2,096	-----	-----	-----	-----	-----	first half of 2023 2023上半年
487	Technology Refresh for Network Appliance of Electronic Health Record Sharing System, Health Bureau	醫務衛生局：電子健康紀錄互通系統的網絡設備技術更新	Y	6,851	699	-----	1,860	1,748	-----	-----	-----	-----	second half of 2024 2024下半年
488*	Enhancement of Online Forms for Adoption of iAM Smart, Agriculture, Fisheries and Conservation Department	漁農自然護理署：以「智方便」提升在線表格功能	Y	6,872	-----	-----	314	839	4,528	-----	-----	-----	first half of 2025 2025上半年
489	Enhancement of Remote Access Service, Lands Department	地政總署：改善遠端接達服務	Y	6,897	-----	-----	3,888	-----	-----	-----	-----	-----	first half of 2023 2023上半年
490	Enhancement of Remote Access Services, Leisure and Cultural Services Department	康樂及文化事務署：改善遠端接達服務	Y	6,911	6,623	6	101	-----	-----	-----	-----	-----	second half of 2022 2022下半年
491	Development of Web-based Biodiversity Geographic Information System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：開發網上生物多樣性地理資訊系統	Y	6,914	2,450	335	1,550	1,035	-----	-----	-----	-----	second half of 2023 2023下半年
492	Computerisation of Reprovisioned Fu Shan Public Mortuary, Department of Health	衛生署：為重置富山公眾殮房推行電腦化	Y	6,925	2,960	1,988	2,418	-----	-----	-----	-----	-----	first half of 2023 2023上半年
493	Information Systems Strategy Study, Radio Television Hong Kong	香港電台：資訊系統策略研究	N	6,930	-----	-----	496	3,110	1,000	-----	-----	-----	second half of 2024 2024下半年
494	Enhancement of Resilience Capability of Mission Critical Systems, Hong Kong Observatory	香港天文台：改善關鍵系統復原能力	Y	6,935	5,179	900	1,040	-----	-----	-----	-----	-----	second half of 2022 2022下半年
495	Enhancement of Personnel Information Management System, Education Bureau	教育局：改善人事資訊管理系統	Y	6,938	-----	-----	968	3,281	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
496*	Development of E-certification Portal for Continuing Education Fund Course Providers, Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：開發持續進修基金培訓機構電子核證平台	Y	6,959	-----	-----	512	3,802	-----	-----	-----	-----	second half of 2024 2024下半年
497	Migration of Applications on Email System, Government Property Agency	政府產業署：遷移電郵系統應用程式	Y	6,960	239	-----	2,108	1,858	-----	-----	-----	-----	first half of 2024 2024上半年
498	Revamp of Departmental Website, Planning Department	規劃署：更新部門網站	Y	6,968	973	802	2,814	909	-----	-----	-----	-----	second half of 2023 2023下半年
499	Enhancement of Smart Government Innovation Lab platform, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善智慧政府創新實驗室平台	Y	6,974	1,728	1,076	3,269	-----	-----	-----	-----	-----	second half of 2023 2023下半年
500	Departmental Inventory System, Civil Engineering and Development Department	土木工程拓展署：部門非耗用物品庫存系統	Y	6,995	4,163	-----	1,221	-----	-----	-----	-----	-----	second half of 2023 2023下半年
501	Enhancement of School Dental Care Service Management and Information System and Queue Management System for Scheduled Patients, Department of Health	衛生署：改善學童牙科保健服務管理及資訊系統和已預約病人排隊管理系統	Y	6,998	2,647	719	2,114	499	-----	-----	-----	-----	second half of 2023 2023下半年
502	Enhancement of Meteorological Information Dissemination System, Hong Kong Observatory	香港天文台：改善氣象數據發送系統	Y	7,000	4,586	1,355	1,617	-----	-----	-----	-----	-----	first half of 2023 2023上半年
503	Implementation of Web Portal for Business Payers and eProposal, Rating and Valuation Department	差餉物業估價署：為商務客戶建立電子服務入門網站及電子建議書	Y	7,014	-----	-----	1,023	3,198	-----	-----	-----	-----	second half of 2024 2024下半年
504	Provision of IT Facilities for New Airport Police Operational Base (OB) and Renovated Airport Police Station (APS), Hong Kong Police Force	香港警務處：為新機場警區警察行動基地及翻新後機場警署提供資訊科技設施	Y	7,042	28	-----	190	4,192	-----	-----	-----	-----	second half of 2024 2024下半年
505*	Carer Allowances and Special Subsidies e-System, Social Welfare Department	社會福利署：照顧者及特別津貼電子系統	Y	7,044	-----	1,952	4,552	173	-----	-----	-----	-----	first half of 2024 2024上半年
506	Upgrade of IT Infrastructure to Support Online Weather Information Service, Hong Kong Observatory	香港天文台：提升資訊科技基礎設施以支援網上天氣資訊服務	Y	7,056	1,852	1,019	2,740	496	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
507	Development of Warehouse Management and Inventory Control System, Correctional Services Department	懲教署：開發貨倉管理及非耗用物品管理系統	Y	7,079	538	766	1,557	1,381	-----	-----	-----	-----	first half of 2024 2024上半年
508	Provision of IT Facilities for Intermodal Transfer Terminal of Hong Kong International Airport, Immigration Department	入境事務處：於香港國際機場多式聯運轉客運大樓提供資訊科技設備	Y	7,081	583	-----	3,599	-----	-----	-----	-----	-----	second half of 2023 2023下半年
509	Upgrade of Network Infrastructure and Equipment, Transport and Logistics Bureau	運輸及物流局：提升網絡基礎設施及設備	Y	7,087	435	91	3,719	-----	-----	-----	-----	-----	first half of 2024 2024上半年
510	Development of e-Informer Management System, Hong Kong Police Force	香港警務處：開發線人電子管理系統	Y	7,110	2,323	1,830	3,263	-----	-----	-----	-----	-----	first half of 2023 2023上半年
511	Development of Electronic Plan Submission and Processing System, Architectural Services Department	建築署：開發電子圖則遞交及處理系統	Y	7,117	1,040	-----	2,240	1,256	-----	-----	-----	-----	first half of 2024 2024上半年
512*	Enhancement of Integrated Property Database to Support More Valuation Modules, Rating and Valuation Department	差餉物業估價署：加強綜合物業資料庫以支援更多估價模組	Y	7,142	-----	341	1,405	2,250	1,489	-----	-----	-----	second half of 2025 2025下半年
513*	Implementation of Applicant Registration and Enrolment Hub, Civil Aid Service	民眾安全服務處：推行網上申請入隊平台	N	7,152	-----	-----	242	3,030	1,727	-----	-----	-----	second half of 2025 2025下半年
514	Upgrade of Farm Hygiene System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：提升農場衛生系統	Y	7,164	2,405	176	1,644	1,071	-----	-----	-----	-----	second half of 2023 2023下半年
515	Enhancement and Integration of Lotteries Fund Project Information System and Lotteries Fund Grant Information System, Social Welfare Department	社會福利署：改善和整合獎券基金計劃資訊系統及獎券基金補助金資訊系統	Y	7,177	2,193	68	2,710	-----	-----	-----	-----	-----	second half of 2023 2023下半年
516	Setting Up of a Data Catalogue for Integrated Custodial and Rehabilitation Management System and Human Resources Management System, Correctional Services Department	懲教署：設立綜合懲教及更生管理系統及人力資源管理系統的數據目錄庫	Y	7,179	-----	-----	2,027	2,252	-----	-----	-----	-----	second half of 2024 2024下半年
517	Upgrade of Departmental Geographic Information System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：提升部門地理資訊系統	Y	7,191	784	1,215	3,273	844	-----	-----	-----	-----	second half of 2023 2023下半年
518	Strengthening IT Security Management, Information Services Department	政府新聞處：加強資訊科技保安管理	Y	7,201	-----	-----	124	4,063	468	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
519	Enhancement of IT Infrastructure to Improve Cybersecurity, Government Logistics Department	政府物流服務署：加強資訊科技基礎設施以改善網絡保安	Y	7,214	-----	140	3,463	733	-----	-----	-----	-----	first half of 2024 2024上半年
520	Online Dissemination of Airborne Light Detection and Ranging Data, Civil Engineering and Development Department	土木工程拓展署：網上發放空載激光遙感測量數據	Y	7,236	6,437	109	109	-----	-----	-----	-----	-----	second half of 2022 2022下半年
521	Technical Study on Redevelopment of Vehicles and Drivers Licensing Integrated Data System, Transport Department	運輸署：重新開發車輛牌照及駕駛執照綜合資料電腦系統的技術研究	Y	7,246	2,138	1,470	2,685	705	-----	-----	-----	-----	second half of 2023 2023下半年
522	Upgrade of IT Facilities to Support Remote Working of Staff to Continue Providing Wastewater and Stormwater Drainage Services under Work from Home Arrangement, Drainage Services Department	渠務署：提升資訊科技設施支援員工遠程工作，以配合政府實施僱員在家工作安排下繼續提供渠務服務	Y	7,266	5,998	-----	377	-----	-----	-----	-----	-----	second half of 2022 2022下半年
523	Technical Study on Next Generation IT Infrastructure and Business Intelligence Tool, Social Welfare Department	社會福利署：新一代資訊科技基礎設施和商業智能工具的技術研究	Y	7,266	144	-----	2,418	1,722	-----	-----	-----	-----	first half of 2024 2024上半年
524	Redevelopment of Rates Exemption Information System, Home Affairs Department	民政事務總署：重新開發差餉豁免資訊系統	Y	7,293	-----	-----	781	1,760	1,745	-----	-----	-----	first half of 2025 2025上半年
525	Revamp of Special Education Management Information System, Education Bureau	教育局：更新特殊教育資訊管理系統	Y	7,295	333	998	1,133	3,714	-----	-----	-----	-----	first half of 2024 2024上半年
526	Expansion of 1823 Chatbot and Extension to Tell me@1823 Mobile App, Efficiency Office	效率促進辦公室：擴展1823聊天機械人及延伸至Tell me@1823流動應用程式	Y	7,301	2,346	510	2,255	-----	-----	-----	-----	-----	second half of 2022 2022下半年
527	Implementation of Government Human Resources Management Services and Revamp of Seminar-on-Demand System, Buildings Department	屋宇署：推行政府人力資源管理服務和更新自選課程系統	Y	7,319	100	191	4,078	-----	-----	-----	-----	-----	second half of 2024 2024下半年
528*	Implementation of Inventory Management System, Civil Aid Service	民眾安全服務處：推行庫存管理系統	N	7,328	-----	-----	242	2,616	2,486	-----	-----	-----	first half of 2025 2025上半年
529	Implementation of IT Service Quality Management for Critical IT Infrastructure, Hong Kong Observatory	香港天文台：為關鍵資訊科技基礎設施推行資訊科技服務質素管理	Y	7,331	4,979	-----	790	244	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
530	Replacement of Core Network System for Enhancement of Infrastructure Security and Performance, Agriculture, Fisheries and Conservation Department	漁農自然護理署：更換核心網絡系統以加強基礎設施保安和性能	Y	7,350	1,716	1,769	3,818	388	-----	-----	-----	-----	first half of 2023 2023上半年
531	Upgrade of e-Platform for School Development and Accountability, Education Bureau	教育局：提升學校發展與問責數據電子平台	Y	7,389	5,260	509	516	-----	-----	-----	-----	-----	second half of 2022 2022下半年
532	Feasibility Study on Digital Water Supply Application Management System, Water Supplies Department	水務署：數碼化申請供水管理系統可行性研究	Y	7,421	-----	364	3,765	-----	-----	-----	-----	-----	second half of 2023 2023下半年
533	Permitted Burial Ground Management System, Home Affairs Department	民政事務總署：認可殯葬區管理系統	Y	7,431	5,701	349	567	-----	-----	-----	-----	-----	second half of 2022 2022下半年
534	Electronic Contractor Documents Submission and Approval Platform, Architectural Services Department	建築署：承建商文件遞交及審批電子平台	Y	7,436	5,785	-----	605	-----	-----	-----	-----	-----	first half of 2022 2022上半年
535	Upgrade of Operating System and Software and Virtualisation of Geospatial Data Conversion Suite, Lands Department	地政總署：提升操作系統和軟件，以及把地理空間信息轉換組合虛擬化	Y	7,453	2,462	-----	1,017	1,804	-----	-----	-----	-----	second half of 2023 2023下半年
536	e-Services for Permit (Road Use) Application System, Transport Department	運輸署：許可證(道路使用)電子申請服務系統	Y	7,456	4,173	142	270	148	2,042	-----	-----	-----	second half of 2021 2021下半年
537	Redevelopment of Departmental Website, Lands Department	地政總署：重新開發部門網站	Y	7,461	-----	-----	62	-----	-----	-----	-----	-----	second half of 2023 2023下半年
538	Upgrade of e-Submission System (Student Finance Office), Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：提升電子遞交系統(學生資助處)	Y	7,478	5,780	309	309	-----	-----	-----	-----	-----	first half of 2023 2023上半年
539	Technology and Security Upgrade by Network Segmentation, Architectural Services Department	建築署：通過設立網段設施以提升科技和保安水平	Y	7,535	-----	-----	1,914	2,187	598	-----	-----	-----	first half of 2025 2025上半年
540	Mobile Digital Platform for Mandatory Window Inspection Scheme, Buildings Department	屋宇署：強制驗窗計劃流動數碼平台	Y	7,542	4,541	354	1,099	202	440	-----	-----	-----	second half of 2022 2022下半年
541	Revamp of Toothclub Website and Integrated Online Oral Health Resource and Information System, Department of Health	衛生署：更新牙齒俱樂部網站以及綜合網上口腔健康資源及資訊系統	Y	7,554	3,233	549	2,055	394	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
542	Enhancement of Backup and Restore System for IT Infrastructure, Social Welfare Department	社會福利署：改善資訊科技基礎設施的備份及修復系統	Y	7,559	128	-----	4,176	-----	-----	-----	-----	-----	first half of 2024 2024上半年
543	Enhancement of Register of Quarters System and Sampling System, Census and Statistics Department	政府統計處：改善屋宇單位檔案庫系統及抽樣系統	Y	7,569	3,770	1,366	2,322	140	-----	-----	-----	-----	first half of 2024 2024上半年
544	Corporate Data Study, Food and Environmental Hygiene Department	食物環境衛生署：機構數據研究	Y	7,582	2,482	460	1,626	48	-----	-----	-----	-----	first half of 2023 2023上半年
545	Development of Health Workers Registration System, Social Welfare Department	社會福利署：開發保健員註冊系統	Y	7,591	889	-----	681	1,881	2,186	-----	-----	-----	first half of 2025 2025上半年
546*	Leveraging Innovative Technologies (Chatbot Connection, Self-Service Channel and Speech-to-Text Technology) for Enhancement of User Experience and Operational Efficiency of 1823, Efficiency Office	效率促進辦公室：利用創新科技(聊天機械人、自助服務及語音轉換文字技術)提升1823的用戶體驗和服務效率	Y	7,594	-----	-----	1,560	2,435	866	-----	-----	-----	first half of 2025 2025上半年
547	Upgrade of Departmental Database System, Architectural Services Department	建築署：提升部門資料庫系統	Y	7,619	3,463	-----	1,498	709	-----	-----	-----	-----	second half of 2023 2023下半年
548*	Implementation of cloud-based portal for Event Management, Rostering, Attendance Recording and Claims Approval, Auxiliary Medical Service	醫療輔助隊：醫療輔助隊隊員當值、薪酬及津貼管理系統	N	7,631	-----	-----	1,466	2,572	852	-----	-----	-----	second half of 2024 2024下半年
549	Replacement of IT Facilities in Overseas Hong Kong Economic and Trade Offices, Commerce and Economic Development Bureau	商務及經濟發展局：更換香港駐海外經濟貿易辦事處資訊科技設施	Y	7,631	138	196	2,702	1,210	-----	-----	-----	-----	second half of 2024 2024下半年
550	Development of Prosecution Management Information System (Phase I), Food and Environmental Hygiene Department	食物環境衛生署：開發檢控資訊管理系統第一期	Y	7,689	2,708	1,424	3,184	-----	-----	-----	-----	-----	second half of 2023 2023下半年
551	Implementation of External Portal, Information Services Department	政府新聞處：推行外部入門網站	Y	7,690	2,876	901	2,127	854	-----	-----	-----	-----	first half of 2024 2024上半年
552	Case Progress Monitoring System of Legal Advisory and Conveyancing Office (Version II), Lands Department	地政總署：法律諮詢及田土轉易處個案進度監察系統 (第二版)	Y	7,692	4,013	34	1,580	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
553	Mobile Version of Geospatial Information Hub, Lands Department	地政總署：流動版地理空間信息樞紐	Y	7,709	1,429	448	2,328	1,437	-----	-----	-----	-----	first half of 2023 2023上半年
554	Redevelopment of Corruption Prevention Department Assignment and Enquiry Management Information System, Independent Commission Against Corruption	廉政公署：重新開發防止貪污處審查工作及查詢管理資訊系統	Y	7,732	1,106	239	2,076	-----	-----	-----	-----	-----	first half of 2023 2023上半年
555	Toxicology System, Government Laboratory	政府化驗所：毒理學系統	Y	7,748	525	-----	175	4,310	-----	-----	-----	-----	first half of 2025 2025上半年
556*	Enhancement of Information Security Infrastructure, Judiciary	司法機構：加強資訊保安基礎設施	Y	7,757	-----	-----	311	4,527	-----	-----	-----	-----	second half of 2024 2024下半年
557	Enhancement of Communications Facilities for Inter-departmental Data Exchange, Fire Services Department	消防處：改善跨部門數據交換的通訊設施	Y	7,790	1,542	437	2,922	149	-----	-----	-----	-----	second half of 2023 2023下半年
558	Upgrade of IT Facilities for Accessibility Programme, Department of Health	衛生署：提升普及計劃的資訊科技設施	Y	7,796	-----	323	2,869	49	-----	-----	-----	-----	first half of 2024 2024上半年
559	Electronic System for Patient Tagging in Major Incidents, Fire Services Department	消防處：在重大事故中標記傷病者的電子系統	Y	7,797	3,067	2,267	2,353	1,117	-----	-----	-----	-----	second half of 2022 2022下半年
560	Development of System for Executive Officer Grade Promotion Exercises, Civil Service Bureau	公務員事務局：開發行政主任職系晉升選拔系統	Y	7,798	-----	-----	582	4,250	-----	-----	-----	-----	second half of 2024 2024下半年
561	Upgrade of the Web Content Management System for Departmental Homepage, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：部門網站的網頁內容管理系統升級	Y	7,801	-----	-----	2,947	954	-----	-----	-----	-----	second half of 2024 2024下半年
562	e-Government Audit for Labour and Welfare Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：勞工及福利局及其轄下的部門的電子政府審計	Y	7,810	-----	-----	2,201	2,453	-----	-----	-----	-----	first half of 2024 2024上半年
563	e-Government Audit for Home and Youth Affairs Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：民政及青年事務局及其轄下的部門的電子政府審計	Y	7,810	584	-----	3,691	390	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
564	Electronic Forms and Data Processing System, Architectural Services Department	建築署：電子表格及資料處理系統	Y	7,833	4,380	812	2,008	-----	-----	-----	-----	-----	second half of 2022 2022下半年
565	Implementation of Mail Archiving System and Replacement of Network Security Appliances, Chief Secretary for Administration's Office	政務司司長辦公室：設置郵件備存系統及更新網絡保安設備	Y	7,844	10	2,494	4,480	985	-----	-----	-----	-----	first half of 2025 2025上半年
566	Revamp of Automated Mapping/Facility Management System, Drainage Services Department	渠務署：更新自動化地圖繪製/設施管理系統	Y	7,854	352	180	2,401	672	2,055	-----	-----	-----	second half of 2023 2023下半年
567	Establishment of a Closed Network for Personnel Checking Unit, Hong Kong Police Force	香港警務處：為人事審查組建立封閉式網絡	Y	7,855	-----	-----	515	1,037	4,811	-----	-----	-----	second half of 2025 2025下半年
568	Upgrade of Core Network Equipment, Government Property Agency	政府產業署：提升核心網絡設備	Y	7,874	434	1,176	3,398	1,354	-----	-----	-----	-----	second half of 2023 2023下半年
569	Implementation of Endpoint Protection Solution, Architectural Services Department	建築署：推行端點保護解決方案	Y	7,878	100	1,392	3,505	1,563	-----	-----	-----	-----	first half of 2024 2024上半年
570	Upgrade of Office Automation Servers and Workstations (Student Finance Office), Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：提升辦公室自動化伺服器及工作站(學生資助處)	Y	7,887	4,450	2,371	2,587	-----	-----	-----	-----	-----	first half of 2023 2023上半年
571	Upgrade of Intranet Mapping System, Highways Department	路政署：提升內聯網地圖系統	Y	7,901	6,605	76	387	-----	-----	-----	-----	-----	second half of 2022 2022下半年
572	Upgrade of IT Infrastructure, Census and Statistics Department	政府統計處：提升資訊科技基礎設施	Y	7,903	2,563	1,695	3,310	-----	-----	-----	-----	-----	second half of 2023 2023下半年
573	Departmental Information Technology Plan Study, Rating and Valuation Department	差餉物業估價署：部門資訊科技計劃研究	N	7,911	-----	-----	255	3,209	2,479	-----	-----	-----	first half of 2025 2025上半年
574	Enhancement of IT Systems of Repair Call Centre, Architectural Services Department	建築署：改善維修熱線中心的資訊科技系統	Y	7,943	-----	-----	546	4,077	442	-----	-----	-----	second half of 2023 2023下半年
575	Implementation of Departmental Administrative Workbench to Streamline and Automate Processes, Fire Services Department	消防處：推行部門行政工作台以精簡及自動化流程	Y	7,950	-----	-----	-----	3,579	2,049	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
576*	Development of a One-stop Mobile Application and Multi-functional Information Dissemination cum Activity Registration System for Youth, Home and Youth Affairs Bureau	民政及青年事務局：開發一站式青年手機應用程式及多元資訊發放暨活動登記系統	Y	7,956	-----	-----	806	2,146	1,249	-----	-----	-----	second half of 2024 2024下半年
577	Development of Building Information Modelling-Centric Asset Management Platform for Facilities Upkeep, Architectural Services Department	建築署：為保養設施而建立的建築信息模擬為本資產管理平台	Y	7,975	2,886	1,561	3,658	-----	-----	-----	-----	-----	second half of 2023 2023下半年
578	Upgrade of Sewage Treatment Operation and Maintenance Management Information System, Drainage Services Department	渠務署：提升污水處理操作和維修管理系統	Y	7,985	6,524	448	448	-----	-----	-----	-----	-----	second half of 2021 2021下半年
579	Enhancement of File Sharing System and Upgrade of Office Automation Servers, Water Supplies Department	水務署：改善檔案共享系統及提升辦公室自動化伺服器	Y	7,987	-----	5,512	6,597	-----	-----	-----	-----	-----	second half of 2023 2023下半年
580*	Pilot Implementation of Self-service International Driving Permit Application Kiosk, Transport Department	運輸署：推行國際駕駛許可證自助申請服務站試驗計劃	Y	7,988	-----	-----	771	4,160	-----	-----	-----	-----	second half of 2024 2024下半年
581	Enhancement of Aquaculture Fisheries Data Management System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：改善水產養殖漁業數據管理系統	Y	7,993	2,244	3,137	4,279	-----	-----	-----	-----	-----	first half of 2023 2023上半年
582	Departmental Information Technology Plan Study, Food and Environmental Hygiene Department	食物環境衛生署：部門資訊科技計劃研究	Y	7,998	-----	-----	2,146	2,872	-----	-----	-----	-----	second half of 2024 2024下半年
583	Enhancement of Prosecution Management System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：改善檢控管理系統	Y	7,999	6,071	1,752	1,861	-----	-----	-----	-----	-----	second half of 2022 2022下半年
584*	Proof of Concept (POC) Automated On-board Private Car Clearance, Immigration Department	入境事務處：私家車免落地自動化過關概念驗證	N	8,004	-----	-----	78	721	6,109	-----	-----	-----	second half of 2024 2024下半年
585	Development of Integrated Geospatial Form Applications Platform, Lands Department	地政總署：開發綜合地理空間表格應用平台	Y	8,012	-----	-----	-----	5,034	-----	-----	-----	-----	first half of 2024 2024上半年
586	Upgrade of Money Service Operators Licensing System, Customs and Excise Department	香港海關：提升金錢服務經營者牌照系統	Y	8,012	224	2,813	4,392	1,173	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
587*	Road Maintenance Monitoring System, Highways Department	路政署：道路維修監察系統	N	8,019	-----	-----	1,135	2,337	2,078	-----	-----	-----	second half of 2025 2025下半年
588	Establishment of Centralised Squatter and Licensed Structures Database, Lands Department	地政總署：建立寮屋及持牌構築物的中央資料庫	Y	8,022	318	772	913	3,313	500	-----	-----	-----	first half of 2022 2022上半年
589	Enhancement of Official Receiver's Management Information System, Official Receiver's Office	破產管理署：提升破產管理署管理資訊系統	Y	8,037	4,017	1,300	2,534	-----	-----	-----	-----	-----	first half of 2023 2023上半年
590	Development of Berthing Information System, Marine Department	海事處：開發泊位資訊系統	Y	8,044	-----	-----	911	3,941	-----	-----	-----	-----	second half of 2024 2024下半年
591	Development of Staff Integrity Checking System, Hong Kong Police Force	香港警務處：開發員工品格審查系統	Y	8,052	2,286	84	3,607	-----	-----	-----	-----	-----	second half of 2023 2023下半年
592*	Development of Disbursement Information System for Funding Application Submission and Processing, Transport and Logistics Bureau	運輸及物流局：開發撥款申請提交與處理的款項發放資訊系統	Y	8,085	-----	-----	-----	2,903	3,150	-----	-----	-----	second half of 2025 2025下半年
593	Upgrade of Network Infrastructure, Census and Statistics Department	政府統計處：提升網絡基礎設施	Y	8,118	6,392	1,052	1,220	-----	-----	-----	-----	-----	first half of 2023 2023上半年
594	Upgrade of Core Network Equipment and Firewalls, Independent Commission Against Corruption	廉政公署：提升核心網絡設備及防火牆	Y	8,122	2,377	-----	3,112	-----	-----	-----	-----	-----	second half of 2023 2023下半年
595	Development of Common Training Portal, Lands Department	地政總署：開發通用培訓電子平台	Y	8,122	-----	-----	3,801	-----	1,254	-----	-----	-----	first half of 2025 2025上半年
596	Redevelopment of Exposure Assessment System, Food and Environmental Hygiene Department	食物環境衛生署：重新開發攝入量評估系統	Y	8,148	852	458	2,266	2,198	-----	-----	-----	-----	first half of 2024 2024上半年
597	Upgrade of Integrated Information Display System and Development of Unified Communication Platform for Central Forecasting Office, Hong Kong Observatory	香港天文台：為天氣預測總部提升綜合資訊顯示系統及開發統一通訊平台	Y	8,215	4,907	373	1,730	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
598	Replacement of Business Analysis and Reporting Platform for Integrated Treatment Centre Specialising in HIV Medicine, Department of Health	衛生署：為專責愛滋病臨床服務的綜合治療中心更換業務分析及報告平台	Y	8,225	-----	-----	838	4,131	-----	-----	-----	-----	first half of 2025 2025上半年
599	Data Exchange Management System, Education Bureau	教育局：數據交換管理系統	Y	8,250	6,865	635	635	-----	-----	-----	-----	-----	second half of 2022 2022下半年
600	Building Information Modelling Data Repository, Civil Engineering and Development Department	土木工程拓展署：建築信息模擬數據庫	Y	8,250	6,534	868	873	-----	-----	-----	-----	-----	second half of 2022 2022下半年
601	Revamp of Building Management Information System, Home Affairs Department	民政事務總署：更新樓宇管理資訊系統	Y	8,258	-----	293	1,275	3,723	-----	-----	-----	-----	second half of 2024 2024下半年
602	Upgrade of IT Infrastructure and Provision of Resilience Capability for Office Automation System, Fire Services Department	消防處：提升資訊科技基礎設施及提供辦公室自動化系統復原能力	Y	8,303	439	-----	3,514	-----	-----	-----	-----	-----	second half of 2023 2023下半年
603	Establishment of Cloud-based Electronic Licensing Application Processing System in Relation to Special Effects Materials, Culture, Sports and Tourism Bureau	文化體育及旅遊局：建立與特別效果物料相關的雲端電子牌照申請處理系統	Y	8,320	-----	-----	526	3,523	1,618	-----	-----	-----	first half of 2025 2025上半年
604	Electronic System for Permit to Import Biological Materials, Department of Health	衛生署：生物物質進口許可證電子系統	Y	8,392	3,676	370	1,742	923	-----	-----	-----	-----	second half of 2023 2023下半年
605	Development of Chatbot Supporting Voice on Container Orchestration Platform for Provision of Weather Information Service, Hong Kong Observatory	香港天文台：在容器編排平台上開發支援語音的聊天機器人以提供天氣信息服務	Y	8,392	2,309	924	2,745	988	-----	-----	-----	-----	second half of 2024 2024下半年
606	Provision of IT Infrastructure and System for New Courtrooms of High Court Building, Judiciary	司法機構：為高等法院大樓新法庭提供資訊科技基礎設施和系統	Y	8,409	-----	1,240	4,635	-----	-----	-----	-----	-----	second half of 2024 2024下半年
607	Upgrade of e-Marketing System (Museum Services), Leisure and Cultural Services Department	康樂及文化事務署：提升電子推廣系統(博物館服務)	Y	8,412	3,489	423	2,856	115	-----	-----	-----	-----	first half of 2023 2023上半年
608	Replacement of Network Equipment, Home Affairs Department	民政事務總署：更換網絡設備	Y	8,418	7,410	104	128	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
609	Revamp of Submission Approval System for Safety and Security Coordinating Committee and Trackside Safety and Security Coordinating Committee, Electrical and Mechanical Services Department	機電工程署：更新安全及保安統籌委員會和軌道安全及保安統籌委員會的文件審批系統	Y	8,418	5,500	-----	1,335	-----	-----	-----	-----	-----	first half of 2023 2023上半年
610	Server Systems Upgrade and IT Security Enhancement, Civil Aid Service	民眾安全服務處：伺服器系統升級和加強資訊科技保安	Y	8,426	4,636	1,062	2,279	-----	-----	-----	-----	-----	first half of 2023 2023上半年
611	Upgrade of Server Operating Systems, Education Bureau	教育局：提升伺服器操作系統	Y	8,428	5,333	1,076	1,876	-----	-----	-----	-----	-----	first half of 2023 2023上半年
612	Upgrade of IT Infrastructure and Client Equipment to Support Paperless Meeting, Chief Executive's Office	行政長官辦公室：提升資訊科技基礎設施和客戶端設備以支援無紙會議	Y	8,437	-----	-----	1,796	1,801	2,167	-----	-----	-----	second half of 2025 2025下半年
613	Revamp of Liquor Licence Processing System, Food and Environmental Hygiene Department	食物環境衛生署：更新處理酒牌電腦系統	Y	8,452	7,433	-----	477	-----	-----	-----	-----	-----	second half of 2021 2021下半年
614	Upgrade of Central Cyber Government Office Portal to Support Restricted Data and Replacement of Hardware and Software, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升數碼政府合署網站以支援限閱數據及更換硬件和軟件	Y	8,454	1,213	2,323	2,629	2,526	-----	-----	-----	-----	first half of 2024 2024上半年
615	Technology Refreshment of Wifi System, Network Infrastructure, Shared Online Reservation System and IT Facilities for Civil Service Training and Development Institute, Civil Service Bureau	公務員事務局：公務員培訓處無線網絡、網絡基礎設施、共用線上預約系統與資訊科技設備技術更新	Y	8,461	-----	387	585	51	7,680	-----	-----	-----	first half of 2024 2024上半年
616	Integrated Platform for Release of Information to the Media, Hong Kong Police Force	香港警務處：資訊發放綜合平台	Y	8,491	6,965	190	540	-----	-----	-----	-----	-----	second half of 2022 2022下半年
617	Upgrade of Hardware and Software for Trader Information Management System, Customs and Excise Department	香港海關：提升貿易商資訊管理系統的硬件及軟件	Y	8,515	3,006	2,538	3,703	214	-----	-----	-----	-----	second half of 2023 2023下半年
618	Integration of Case Monitoring System Module into Land Information System, Lands Department	地政總署：將土地個案監察系統模組納入土地信息系統	Y	8,519	1,520	1,236	3,746	-----	-----	-----	-----	-----	second half of 2023 2023下半年
619	Adoption of "iAM Smart" and Other Enhancements for New Integrated IT System, Intellectual Property Department	知識產權署：採用「智方便」和其他更新以提升新綜合電子系統	Y	8,531	4,825	-----	701	898	501	-----	-----	-----	first half of 2022 2022上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
620	Electronic Stop Payment System for Anti-Deception Coordination Centre, Hong Kong Police Force	香港警務處：反詐騙協調中心電子止付系統	Y	8,560	2,921	-----	2,971	-----	-----	-----	-----	-----	second half of 2024 2024下半年
621	Development of Chatbot-as-a-Service, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：開發聊天機械人即服務	Y	8,573	802	1,050	2,598	2,382	-----	-----	-----	-----	first half of 2025 2025上半年
622	Implementation of Advisory Service Platform for Subvented Projects, Architectural Services Department	建築署：推行受資助工程項目諮詢服務平台	Y	8,578	-----	1,112	1,412	4,287	-----	-----	-----	-----	first half of 2024 2024上半年
623	Enhancement of Automated Communication, Technical Information and Operations Network System for Adoption of Open Web Standards, e-Workflow and Internet Access, Architectural Services Department	建築署：改善自動化通訊、技術資訊及運作網絡系統以採用開放式網頁標準、電子工作流程及互聯網接達	Y	8,581	2,415	1,640	3,708	285	-----	-----	-----	-----	second half of 2023 2023下半年
624	Revamp of Departmental Output Production System and Integration with Web Content Management System of Departmental Website, Census and Statistics Department	政府統計處：更新部門產品製作系統及與部門網頁內容管理系統整合	Y	8,642	4,889	1,622	2,422	-----	-----	-----	-----	-----	first half of 2023 2023上半年
625	Upgrade of Virtualised Infrastructure for Servers, Education Bureau	教育局：提升伺服器虛擬化基礎設施	Y	8,655	4,849	967	2,239	-----	-----	-----	-----	-----	second half of 2023 2023下半年
626	Provision of IT Facilities to Support Remote Working of Staff to Continue Providing Intra-governmental Services for Management and Development of Civil Service under Work from Home Arrangement, Civil Service Bureau	公務員事務局：提供資訊科技設施支援員工遠程工作，以配合政府實施僱員在家工作安排下為公務員隊伍的整體管理和發展繼續提供政府內部服務	Y	8,662	1,431	-----	620	3,762	-----	-----	-----	-----	first half of 2025 2025上半年
627	Design and As-built Data Management System (Survey and Mapping Office), Lands Department	地政總署：設計及竣工圖則數據管理系統(測繪處)	Y	8,669	5,445	-----	1,511	-----	-----	-----	-----	-----	first half of 2023 2023上半年
628	Upgrade of IT Systems (Hong Kong Economic and Trade Office in Wuhan), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升資訊科技系統(駐武漢經濟貿易辦事處)	Y	8,683	1,812	603	1,016	35	-----	-----	-----	-----	second half of 2024 2024下半年
629	Pilot Project for Development of Common Digital Platform for Site Supervision, Buildings Department	屋宇署：開發地盤監督共用數碼平台先導項目	Y	8,683	717	336	3,345	-----	-----	-----	-----	-----	second half of 2023 2023下半年
630	Revamp of Laboratory Information Management System, Drainage Services Department	渠務署：更新化驗室資訊管理系統	Y	8,710	3,982	1,099	1,403	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次／工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y / N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
631	Web-based Application Platform for Temporary Occupation of Government Land, Lands Department	地政總署：暫時租用政府土地網上申請平台	Y	8,765	2,697	621	2,806	779	-----	-----	-----	-----	second half of 2023 2023下半年
632	Development of Application Programming Interface Portal for Systems in Lands Administration Office, Lands Department	地政總署：為地政處系統開發應用程式界面平台	Y	8,770	-----	174	1,803	1,787	2,586	-----	-----	-----	first half of 2024 2024上半年
633*	Information Technology (IT) Facilities for Offices of the Documents Division of the ImmD, Immigration Department	入境事務處：入境事務處證件科辦公室的資訊科技設施	N	8,792	-----	-----	585	4,872	-----	-----	-----	-----	first half of 2024 2024上半年
634	Upgrade of Digital Mapping System, Water Supplies Department	水務署：提升數碼繪圖系統	Y	8,800	8,275	-----	172	-----	-----	-----	-----	-----	second half of 2022 2022下半年
635	Replacement of Aviation Personnel Licensing Information System, Civil Aviation Department	民航處：更換航空人員執照資訊系統	Y	8,802	1,837	-----	3,366	509	-----	-----	-----	-----	first half of 2022 2022上半年
636	Electronic Contractor Performance Assessment and Management System, Architectural Services Department	建築署：電子承建商表現評核及管理系統	Y	8,817	1,513	-----	118	4,277	-----	-----	-----	-----	first half of 2024 2024上半年
637	Business Process Re-engineering cum Technical Study and Pilot System for the Revamp of Labour Inspection Management Information System, Labour Department	勞工處：更新勞工視察管理資訊系統的業務流程重整暨技術研究及先導計劃	Y	8,828	1,347	4,219	5,707	-----	-----	-----	-----	-----	second half of 2023 2023下半年
638	Upgrade of IT Infrastructure at Tsuen Wan Government Offices, Lands Department	地政總署：提升荃灣政府合署的資訊科技基礎設施	Y	8,835	4,696	1,808	2,753	-----	-----	-----	-----	-----	second half of 2021 2021下半年
639*	Implementation of Event Management Portal: Rostering, Attendance Recording and Claim Approval, Civil Aid Service	民眾安全服務處：推行活動管理網站：值班排程、出席記錄和值勤申報表的批准	N	8,836	-----	-----	242	3,250	2,939	-----	-----	-----	second half of 2025 2025下半年
640	Revamp of Food Surveillance System, Food and Environmental Hygiene Department	食物環境衛生署：更新食物監測系統	Y	8,837	8,636	201	201	-----	-----	-----	-----	-----	first half of 2023 2023上半年
641	Upgrade of Currency and Bearer Negotiable Instruments Declaration System, Customs and Excise Department	香港海關：提升現金類物品申報系統	Y	8,850	-----	-----	447	4,807	370	-----	-----	-----	first half of 2025 2025上半年
642*	Development of a Single Portal for Cemeteries and Crematoria Services, Food and Environmental Hygiene Department	食物環境衛生署：開發墳場及火葬場服務一網通平台	Y	8,862	-----	-----	1,013	4,439	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.  
 \* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
 # Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
 # 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
643	Enhancement of the Market Information System to Support the Compilation of Property Market Statistics, Rating and Valuation Department	差餉物業估價署：改善市場資訊系統以支援編製物業市場統計資料	Y	8,865	-----	1,786	3,083	3,155	-----	-----	-----	-----	second half of 2024 2024下半年
644	Enhancement of Computer System for 2024-25 Household Expenditure Survey, Census and Statistics Department	政府統計處：改善2024-25年度住戶開支統計調查的電腦系統	Y	8,874	220	-----	1,266	1,742	3,283	-----	-----	-----	first half of 2025 2025上半年
645	Development of Intelligent Environmental Enforcement System, Environmental Protection Department	環境保護署：開發智能環保執法系統	Y	8,874	2,018	268	1,404	2,713	-----	-----	-----	-----	first half of 2024 2024上半年
646	Extension and Enhancement of Online Services to Driving-Related Licensing Services and Applications, Transport Department	運輸署：擴展及改善網上申請駕駛執照相關服務	Y	8,902	5,909	-----	1,183	191	-----	-----	-----	-----	second half of 2022 2022下半年
647	Replacement of Computer System for Personnel, Training and Staff Reporting, Census and Statistics Department	政府統計處：更換人事、培訓及員工考績報告的電腦系統	Y	8,907	4,408	2,873	3,285	-----	-----	-----	-----	-----	first half of 2023 2023上半年
648	Government, Institution and Community Facilities and Open Space Analysis Tool, Planning Department	規劃署：政府、機構及社區設施和休憩用地分析工具	Y	8,936	4,050	782	2,823	-----	-----	-----	-----	-----	second half of 2022 2022下半年
649	Feasibility Study on IT Equipment and Services for 2026 Population By-census, Census and Statistics Department	政府統計處：2026年中期人口統計資訊科技設備和服務的可行性研究	Y	8,943	-----	1,947	5,132	-----	-----	-----	-----	-----	second half of 2023 2023下半年
650	Development of Clerical & Secretarial Grades Recruitment Information System, Civil Service Bureau	公務員事務局：開發文書及秘書職系招聘資訊系統	Y	8,958	200	493	1,245	1,318	-----	-----	-----	-----	first half of 2024 2024上半年
651	Implementation of Online Services to Cater for New Licensing Requirements for Holders/Applicants of Driving Licence for the Elderly, Transport Department	運輸署：推行網上服務以配合長者駕駛執照持有人/申請人新駕駛執照要求	Y	8,961	-----	-----	-----	5,080	-----	-----	-----	-----	second half of 2024 2024下半年
652*	Pilot Implementation of Video Analytics to Enhance Security Surveillance at Public Cargo Working Areas, Marine Department	海事處：以視頻分析功能加強公眾貨物裝卸區的保安監控試驗計劃	Y	8,977	-----	-----	100	4,643	1,281	-----	-----	-----	first half of 2025 2025上半年
653	Implementation of e-Portal for Pensioners, Treasury	庫務署：推行領取退休金人員的電子入門網站	Y	8,981	4,161	1,521	2,068	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
654	Revamp of Statutory Planning Portal 2, Planning Department	規劃署：更新法定規劃綜合網站2	Y	8,994	753	2,824	5,402	-----	-----	-----	-----	-----	second half of 2022 2022下半年
655	Upgrade of Case Processing System, Customs and Excise Department	香港海關：提升案件處理系統	Y	8,996	7,209	968	968	-----	-----	-----	-----	-----	second half of 2022 2022下半年
656	Development of Departmental Data Analytics Platform, Food and Environmental Hygiene Department	食物環境衛生署：開發部門數據分析平台	Y	9,000	7,558	314	425	-----	-----	-----	-----	-----	second half of 2022 2022下半年
657	Upgrade of Local Area Network Facilities, Rating and Valuation Department	差餉物業估價署：提升局部區域網絡設施	Y	9,004	2,848	2,017	3,518	583	-----	-----	-----	-----	first half of 2024 2024上半年
658	Implementation of Food Import and Export Control System, Food and Environmental Hygiene Department	食物環境衛生署：推行食物進出口管制系統	Y	9,015	5,927	1,525	1,944	-----	-----	-----	-----	-----	second half of 2022 2022下半年
659	Revamp of Intranet Portal, Drainage Services Department	渠務署：更新內聯網入門網站	Y	9,015	788	60	3,655	-----	-----	-----	-----	-----	second half of 2024 2024下半年
660	Provision of Departmental Network Facilities for Migration of IT Systems to Government Data Centre Complex, Leisure and Cultural Services Department	康樂及文化事務署：設立部門網絡設施以配合搬遷資訊系統到政府數據中心大樓	Y	9,015	1,596	506	4,285	-----	-----	-----	-----	-----	second half of 2023 2023下半年
661	Development of Engineering Survey Data Management System, Water Supplies Department	水務署：開發工程測量數據管理系統	Y	9,015	874	2,139	5,079	305	-----	-----	-----	-----	first half of 2024 2024上半年
662	Hardware and software upgrade of Dutiable Commodities System, Customs and Excise Department	香港海關：「應課稅品系統」的硬件及軟件升級	Y	9,022	-----	1,415	3,167	2,738	-----	-----	-----	-----	second half of 2024 2024下半年
663	Upgrade of Electronic Business System, Marine Department	海事處：提升電子業務系統	Y	9,026	-----	-----	124	2,458	4,450	-----	-----	-----	second half of 2023 2023下半年
664	Upgrade of Departmental Network Infrastructure, Buildings Department	屋宇署：提升部門網絡基建設施	Y	9,027	-----	-----	4,229	-----	-----	-----	-----	-----	first half of 2024 2024上半年
665	Revamp of Drainage Maintenance Management Information System, Drainage Services Department	渠務署：更新渠務維修管理資訊系統	Y	9,034	360	208	501	1,382	5,172	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款 :

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)													
666	Enhancement of Identity and Access Management System, Fire Services Department	消防處：改善身分識別和登入管理系統	Y	9,035	-----	1,734	3,447	2,570	-----	-----	-----	-----	first half of 2024 2024上半年
667	Upgrade of Personnel Information Management and Training Management Modules of Government Human Resources Management System, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：政府人力資源管理服務系統的人事資訊管理和培訓管理模組升級	Y	9,041	-----	-----	774	2,073	-----	-----	-----	-----	second half of 2024 2024下半年
668	Revamp of Sales of Publication System and Online Government Bookstore, Information Services Department	政府新聞處：更新刊物銷售系統及政府網上書店	Y	9,071	8,093	144	144	-----	-----	-----	-----	-----	second half of 2021 2021下半年
669	Enhancement of Point-of-Sale Management and Support System and Map Information Management and Support System, Lands Department	地政總署：改善銷售點管理和支援系統及地圖信息管理和支援系統	Y	9,074	3,333	612	2,891	293	-----	-----	-----	-----	first half of 2023 2023上半年
670	Upgrade of Network Equipment for Local Area Network and Administration Accommodation Network, Chief Secretary for Administration's Office	政務司司長辦公室：提升局部區域網絡及行政場所網絡的設備	Y	9,114	4,484	3,283	3,602	-----	-----	-----	-----	-----	first half of 2023 2023上半年
671	Upgrade of Network Equipment (Offices at Central Government Offices and Queensway Government Offices), Civil Service Bureau	公務員事務局：提升網絡設備(政府總部及金鐘道政府合署辦事處)	Y	9,118	4,243	3,140	3,947	-----	-----	-----	-----	-----	second half of 2023 2023下半年
672	Enhancement of Geotechnical Information Infrastructure and Slope Information System, Civil Engineering and Development Department	土木工程拓展署：改善斜坡及岩土資訊系統	Y	9,123	3,373	1,806	3,738	-----	-----	-----	-----	-----	second half of 2023 2023下半年
673	Implementation of Electronic Data Collection in Monthly Survey of Retail Sales and Monthly Survey of Business Status of Small and Medium-sized Enterprises, Census and Statistics Department	政府統計處：在零售業銷貨額按月統計調查及中小型企業業務狀況按月統計調查上推行電子數據蒐集模式	Y	9,127	7,769	521	521	-----	-----	-----	-----	-----	second half of 2022 2022下半年
674	Development of Medical Device Information System, Department of Health	衛生署：開發醫療儀器資訊系統	Y	9,151	2,394	422	735	3,455	-----	-----	-----	-----	first half of 2024 2024上半年
675	Enhancement of Guest List System, Home Affairs Department	民政事務總署：改善嘉賓名單系統	Y	9,156	5,850	-----	-----	1,487	-----	-----	-----	-----	first half of 2021 2021上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
676*	Development of Case Processing & Tracking Portal for Office Allocation, Government Property Agency	政府產業署：開發申請編配辦公室個案處理及進度追蹤系統	Y	9,166	-----	-----	926	2,775	1,483	-----	-----	-----	second half of 2024 2024下半年
677	Upgrade of Wi-Fi Network Equipment in Central Government Offices, Chief Secretary for Administration's Office	政務司司長辦公室：提升政府總部的無線網絡系統設備	Y	9,166	5,998	2,323	2,323	-----	-----	-----	-----	-----	second half of 2022 2022下半年
678	Upgrade of IT Systems (Hong Kong Economic and Trade Office in Guangdong), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升資訊科技系統(駐粵經濟貿易辦事處)	Y	9,168	1,213	240	903	7	2,750	-----	-----	-----	second half of 2025 2025下半年
679	Enhancement of e-Magazine System and Adoption of "iAM Smart", Leisure and Cultural Services Department	康樂及文化事務署：改善電子雜誌系統及採用「智方便」	Y	9,183	2,725	1,426	2,543	-----	-----	-----	-----	-----	first half of 2023 2023上半年
680	Electronic Submission and Data Management System for Mainland University Study Subsidy Scheme, Education Bureau	教育局：內地大學升學資助計劃電子申請及資料管理系統	Y	9,207	4,615	-----	114	134	3,378	-----	-----	-----	first half of 2021 2021上半年
681	Technology Refresh for Enterprise File Sharing Infrastructure, Immigration Department	入境事務處：企業檔案共用基礎設施技術更新	Y	9,207	1,853	85	3,158	-----	-----	-----	-----	-----	second half of 2023 2023下半年
682	Revamp of Government Rent and Premium System, Lands Department	地政總署：更新地稅及地價系統	Y	9,244	-----	1,405	4,572	1,308	-----	-----	-----	-----	first half of 2024 2024上半年
683	Upgrade of Storage Area Network and Network Equipment (Planning and Lands Branch), Development Bureau	發展局：提升儲存區域網絡及網絡設備(規劃地政科)	Y	9,249	-----	-----	-----	1,382	6,809	-----	-----	-----	first half of 2025 2025上半年
684	Upgrade of Virtualised Infrastructure, Marine Department	海事處：提升虛擬基礎設施	Y	9,253	-----	-----	395	5,373	-----	-----	-----	-----	second half of 2024 2024下半年
685	Implementation of Web Content Management System and Enhancement of Internet Websites, Security Bureau	保安局：推行網頁內容管理系統及改善互聯網網站	Y	9,264	6,797	38	1,022	-----	-----	-----	-----	-----	first half of 2022 2022上半年
686	Enhancement of Building Records Access and Viewing Online System, Buildings Department	屋宇署：改善「百樓圖網」系統	Y	9,264	5,125	-----	2,566	-----	-----	-----	-----	-----	second half of 2023 2023下半年
687	Upgrade of Departmental Network Infrastructure, Marine Department	海事處：提升部門網絡基礎設施	Y	9,265	3,464	297	3,148	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
688	Replacement of Office Automation Workstations, Civil Engineering and Development Department	土木工程拓展署：更換辦公室自動化工作站	Y	9,266	-----	-----	40	200	8,029	-----	-----	-----	first half of 2025 2025上半年
689	Establishment of Temporal 3D Cadastre Database, Lands Department	地政總署：開發時態三維地籍資料庫	Y	9,275	-----	-----	-----	5,827	-----	-----	-----	-----	second half of 2024 2024下半年
690	Upgrade of Core Network Infrastructure, Trade and Industry Department	工業貿易署：提升核心網絡基礎設施	Y	9,284	-----	-----	360	5,431	-----	-----	-----	-----	second half of 2024 2024下半年
691	Upgrade of Operating System and Office Automation Facilities, Home and Youth Affairs Bureau	民政及青年事務局：提升操作系統及辦公室自動化設施	Y	9,295	6,684	286	1,154	-----	-----	-----	-----	-----	first half of 2022 2022上半年
692	Redevelopment of Electronic Advance Application System for Post-secondary Programmes, Education Bureau	教育局：重新開發專上課程電子預先報名平台	Y	9,298	5,694	299	961	-----	-----	-----	-----	-----	second half of 2021 2021下半年
693	Provision of Building Information Modelling Application Programming Interface, Lands Department	地政總署：推行建築信息模擬應用程式界面	Y	9,307	277	-----	30	1,825	-----	-----	-----	-----	second half of 2023 2023下半年
694*	Implementation of the Centrally Managed Messaging Platform and Migration of Applications on Email System, Legal Aid Department	法律援助署：推行中央管理通訊系統服務及遷移電郵系統上的應用系統	Y	9,325	-----	-----	2,930	2,594	-----	-----	-----	-----	first half of 2024 2024上半年
695	Provision of IT Infrastructure for Evidence and Document Viewing in Courtrooms with Site Improvement Works Completed, Judiciary	司法機構：為法庭提供資訊科技基礎設施以觀看證據及其他文件(適用於完成改善工程的法庭)	Y	9,326	5,284	275	2,084	-----	-----	-----	-----	-----	first half of 2023 2023上半年
696	Replacement of Electronic Logging Application, Hong Kong Police Force	香港警務處：更換電子記錄應用系統	Y	9,391	5,509	412	2,034	-----	-----	-----	-----	-----	first half of 2023 2023上半年
697	Implementation of Centralized Audit Trail and System Log Archiving System, Hong Kong Police Force	香港警務處：推行中央審計及系統日誌管理系統	Y	9,406	-----	-----	3,905	1,558	-----	-----	-----	-----	second half of 2024 2024下半年
698	Enhancement of New Integrated IT System and Original Grant Patent IT System, Intellectual Property Department	知識產權署：改善新綜合電子系統及原授專利資訊科技系統	Y	9,425	5,505	433	433	1,730	59	-----	-----	-----	first half of 2023 2023上半年
699	Revamp of Works Project Information System to Data Analytics Platform, Architectural Services Department	建築署：更新工程項目資料系統為數據分析平台	Y	9,431	1,657	726	3,592	1,084	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
700	e-Services for General Acceptance of Plumbing Products, Quality Water Supply Scheme for Buildings, Water Efficiency Labelling Scheme and Conducting Activities in Waterworks Area under "Streamlining of Government Services" Programme, Water Supplies Department	水務署：在「精簡政府服務」計劃下，提供申請水喉產品的一般認可、大廈優質供水認可計劃、用水效益標籤計劃及在水務設施區域進行活動的電子服務	Y	9,433	4,242	719	2,124	-----	-----	-----	-----	-----	first half of 2023 2023上半年
701	Integrated Works Project Management Portal, Architectural Services Department	建築署：工程項目綜合管理入門網站	Y	9,435	-----	-----	646	4,099	1,604	-----	-----	-----	second half of 2023 2023下半年
702	Implementation of Central Repository System and Internal Portal, Information Services Department	政府新聞處：推行中央儲存庫系統及內部入門網站	Y	9,441	8,085	80	592	-----	-----	-----	-----	-----	first half of 2021 2021上半年
703	Development of Centralised Backup Management System, Fire Services Department	消防處：開發中央備份管理系統	Y	9,458	-----	1,542	3,020	3,227	-----	-----	-----	-----	second half of 2023 2023下半年
704	Mobile Input System for Electoral Statistics, Registration and Electoral Office	選舉事務處：選舉統計數字流動輸入系統	Y	9,469	7,736	-----	541	-----	-----	-----	-----	-----	second half of 2021 2021下半年
705	Implementation of IT Systems for East Kowloon Cultural Centre, Leisure and Cultural Services Department	康樂及文化事務署：為東九文化中心設置資訊科技系統	Y	9,476	1,860	855	3,360	-----	-----	-----	-----	-----	first half of 2023 2023上半年
706	Establishment of 3D Spatial Database, Lands Department	地政總署：建立三維空間資料庫	Y	9,490	8,044	464	538	-----	-----	-----	-----	-----	second half of 2022 2022下半年
707	Replacement of Network Equipment, Water Supplies Department	水務署：更換網絡設備	Y	9,493	8,365	235	235	-----	-----	-----	-----	-----	first half of 2022 2022上半年
708	Development of an Artificial Intelligence (AI) Computer Vision Hub, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：開發人工智能影像分析設施	Y	9,500	-----	-----	611	4,197	1,572	-----	-----	-----	second half of 2025 2025下半年
709	Development of Online Platform for Residential Care Homes for Elderly and Persons with Disabilities, Social Welfare Department	社會福利署：開發安老院及殘疾人士院舍網上平台	Y	9,516	1,558	10	2,058	453	2,371	-----	-----	-----	second half of 2023 2023下半年
710	Revamp of Cyber Risk Information Sharing Platform and Relocation to Government Data Centre Complex, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：更新網絡風險資訊共享平台及遷移至政府數據中心大樓	Y	9,533	2,957	817	2,405	1,612	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
711*	Enhancing Security of Departmental IT Systems, Registration and Electoral Office	選舉事務處：提升部門資訊科技系統保安	Y	9,544	-----	-----	4,758	694	-----	-----	-----	-----	second half of 2024 2024下半年
712	Enhancement of Tree Data Bank System, Leisure and Cultural Services Department	康樂及文化事務署：改善樹木資料庫系統	Y	9,546	7,217	1,118	1,470	-----	-----	-----	-----	-----	second half of 2022 2022下半年
713	Planning and Development Related Information Portal, Planning Department	規劃署：規劃及開發相關資訊入門網站	Y	9,558	7,721	-----	-----	132	191	-----	-----	-----	first half of 2022 2022上半年
714	Implementation of Web-based Electronic Document Management System for Human Organ Transplant Board and Other Health-related Boards and Councils, Department of Health	衛生署：推行供人體器官移植委員會及其他與醫護有關的管理局及委員會使用的網上電子文件管理系統	N	9,583	-----	-----	970	4,940	-----	-----	-----	-----	second half of 2024 2024下半年
715	Technology Refresh for Consolidated IT Platform Located at Yung Fung Shee Memorial Centre, Department of Health	衛生署：容鳳書紀念中心的綜合資訊科技平台技術更新	Y	9,584	6,454	444	1,470	-----	-----	-----	-----	-----	first half of 2023 2023上半年
716	Revamp of Licensing Management Information System, Food and Environmental Hygiene Department	食物環境衛生署：更新牌照管理資訊系統	Y	9,589	8,394	323	323	-----	-----	-----	-----	-----	first half of 2023 2023上半年
717	Mobile Device Extension to Land Control Information System, Lands Department	地政總署：土地管制資訊系統延展流動裝置接駁	Y	9,594	5,758	1,559	2,430	-----	-----	-----	-----	-----	second half of 2022 2022下半年
718	Revamp of Consultants Management System, Architectural Services Department	建築署：更新顧問管理系統	Y	9,594	1,340	352	3,885	921	-----	-----	-----	-----	second half of 2023 2023下半年
719	Upgrade of Government Property Information System, Government Property Agency	政府產業署：提升政府產業資訊系統	Y	9,596	6,411	-----	1,434	-----	-----	-----	-----	-----	first half of 2023 2023上半年
720	Implementation of Government Form Catalogue Service and Chatbot, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：推行政府表格目錄服務及聊天機械人	Y	9,603	5,634	112	126	-----	-----	-----	-----	-----	second half of 2020 2020下半年
721	Setting up Departmental Geographic Information System Portal for Geospatial Data Visualization and Analysis, Fire Services Department	消防處：設置部門地理資訊系統以推行地理空間數據可視化和分析	Y	9,611	-----	-----	2,183	2,073	2,547	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
722	Upgrade of Operating System (Existing Buildings Division and General Grades Staff), Buildings Department	屋宇署：提升操作系統(樓宇部及一般職系)	Y	9,614	7,071	948	1,653	-----	-----	-----	-----	-----	second half of 2022 2022下半年
723	Revamp of Departmental Websites with Mobile Friendly Design, Leisure and Cultural Services Department	康樂及文化事務署：更新部門網站以方便流動用戶	N	9,621	-----	-----	93	771	4,034	3,445	-----	-----	second half of 2024 2024下半年
724	Revamp of Road Data Maintenance System, Highways Department	路政署：更新道路數據維護系統	Y	9,622	2,799	680	2,355	60	-----	-----	-----	-----	second half of 2023 2023下半年
725	Revamp of Lease Enforcement Information System, Lands Department	地政總署：更新執行契約條款資訊系統	Y	9,638	676	426	2,240	1,823	-----	-----	-----	-----	first half of 2025 2025上半年
726	Enhancement of System Capacity for Internet Bandwidth Service, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善互聯網帶寬服務的系統能力	Y	9,658	3,546	1,014	2,921	-----	-----	-----	-----	-----	second half of 2023 2023下半年
727	IT Resilience Design and Implementation of Data Centre for Mission Critical Systems, Treasury	庫務署：數據中心關鍵系統的資訊科技恢復設計研究和實施	Y	9,665	1,730	700	2,994	1,836	-----	-----	-----	-----	first half of 2024 2024上半年
728	Revamp of Common Computing Infrastructure, Census and Statistics Department	政府統計處：更新共用電腦基礎設施	Y	9,681	7,030	1,069	1,762	-----	-----	-----	-----	-----	second half of 2022 2022下半年
729	Redevelopment of IT Systems for Adoption of Modular Data Processing and Analysis Approach in Economic Surveys, Census and Statistics Department	政府統計處：重新開發資訊科技系統以在經濟統計調查採用模組化數據處理及分析方法	Y	9,696	2,008	1,000	3,200	1,477	-----	-----	-----	-----	second half of 2024 2024下半年
730	Revamp of Website of Tai Po Civic Centre for Provision of Online Services, Leisure and Cultural Services Department	康樂及文化事務署：更新大埔文娛中心網站以提供網上服務	Y	9,698	-----	-----	-----	4,514	861	-----	-----	-----	second half of 2024 2024下半年
731	Setting-up of IT Equipment and System for New Police Accommodation inside Two Passenger Terminal Buildings of Hong Kong International Airport (HKIA), Hong Kong Police Force	香港警務處：為兩座香港機場客運大樓新建資訊科技設備及系統	Y	9,699	25	-----	2,280	3,532	-----	-----	-----	-----	first half of 2024 2024上半年
732	Advanced Geospatial Data Model Dissemination and Application System, Lands Department	地政總署：進階地理空間數據模型發放及應用系統	Y	9,705	50	402	2,107	3,561	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後		
733	Upgrade of Knowledge Management System, Architectural Services Department	建築署：提升知識管理系統	Y	9,706	7,345	1,459	1,471	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
734	Development of Dealers in Precious Metals and Stones Registration System, Customs and Excise Department	香港海關：發展貴重金屬及寶石交易商登記系統	Y	9,706	5,350	1,798	2,513	40	-----	-----	-----	-----	-----	first half of 2023 2023上半年
735	e-Building Plan Data Processing System, Lands Department	地政總署：電子建築圖則數據處理系統	Y	9,707	-----	250	649	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
736	Enhancement of Sports Subvention Management System, Leisure and Cultural Services Department	康樂及文化事務署：改善體育資助管理系統	Y	9,708	-----	-----	-----	439	8,190	-----	-----	-----	-----	second half of 2026 2026下半年
737	Upgrade of Departmental Intranet, Social Welfare Department	社會福利署：提升部門內聯網	Y	9,712	4,440	716	1,288	1,841	-----	-----	-----	-----	-----	second half of 2023 2023下半年
738	Implementation of Internet of Things Data Hub for Facilities Upkeep, Architectural Services Department	建築署：為設施維修保養推行物聯網數據中樞	Y	9,716	-----	1,527	2,804	2,934	1,000	-----	-----	-----	-----	first half of 2024 2024上半年
739*	Development of Central and Unified Platform for Online Application for Transitional Housing, Housing Bureau	房屋局：開發中央統一平台以支援過渡性房屋網上申請	Y	9,717	-----	1,028	2,637	4,016	-----	-----	-----	-----	-----	second half of 2024 2024下半年
740	Enhancement of GovHK Form System, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善「政府一站通電子表格系統」	Y	9,720	6,738	1,683	2,201	-----	-----	-----	-----	-----	-----	second half of 2020 2020下半年
741	Establishment of Pilot Geographic Operation Plan Management System, Fire Services Department	消防處：建立先導地理行動計劃管理系統	Y	9,733	-----	2,944	3,965	3,234	-----	-----	-----	-----	-----	second half of 2023 2023下半年
742	Implementation of Centrally Managed Messaging Platform, Government Logistics Department	政府物流服務署：推行中央管理通訊系統	Y	9,739	-----	-----	440	1,608	5,816	-----	-----	-----	-----	first half of 2025 2025上半年
743	Feasibility Study on Integrated Vehicle Clearance System, Customs and Excise Department	香港海關：綜合車輛清關系統的可行性研究	N	9,746	-----	-----	23	2,109	5,771	-----	-----	-----	-----	second half of 2024 2024下半年
744	Enhancement of Tobacco and Alcohol Control Office Information System, Department of Health	衛生署：改善控煙酒辦公室資訊系統	Y	9,747	2,355	372	998	3,502	-----	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量					Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)	
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後			
745	Enhancement of Building Condition Information System, Buildings Department	屋宇署：改善樓宇狀況資訊系統	Y	9,754	7,964	1,191	1,558	-----	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
746	Establishment of Drugs Testing Information Management System, Government Laboratory	政府化驗所：建立藥物檢驗資訊管理系統	Y	9,789	90	-----	-----	6,081	-----	-----	-----	-----	-----	-----	first half of 2025 2025上半年
747	Upgrade of Email System, Department of Health	衛生署：提升電郵系統	Y	9,794	6,183	1,304	1,582	-----	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
748	Extension of IT Infrastructure, Civil Engineering and Development Department	土木工程拓展署：擴展資訊科技基礎設施	Y	9,798	7,143	1,752	1,755	-----	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年
749	Development of Uniform and Arms Cage Equipment Deployment System, Customs and Excise Department	香港海關：開發制服及槍房設備編配系統	N	9,800	-----	-----	402	2,118	5,250	-----	-----	-----	-----	-----	first half of 2025 2025上半年
750	Establishment of Data Model for IT Systems, Lands Department	地政總署：建立資訊系統數據模型	Y	9,800	400	-----	998	3,600	1,690	-----	-----	-----	-----	-----	first half of 2024 2024上半年
751	Implementation of Centralised Data Warehouse and Data Portal for User Query and Data Mining, Fire Services Department	消防處：推行中央數據庫及數據平台以支援用戶查詢和數據分析	Y	9,806	180	1,758	5,015	1,475	-----	-----	-----	-----	-----	-----	second half of 2023 2023下半年
752*	Replacement of PC Workstations for supporting the Implementation of ERKS, Education Bureau	教育局：更新電腦以配合使用電子檔案保管系統	Y	9,808	4	277	1,357	3,755	1,462	-----	-----	-----	-----	-----	second half of 2025 2025下半年
753	Civil Service Integrity Checking System for Normal Checking, Hong Kong Police Force	香港警務處：公務員操守一般審查制度系統	Y	9,822	-----	678	1,946	473	2,947	-----	-----	-----	-----	-----	first half of 2024 2024上半年
754	Implementation of Enforcement Modules of the Post-arrival Compliance Monitoring System, Department of Health	衛生署：就抵港人士合規監控系統建立執管模組	Y	9,824	6,910	300	598	-----	-----	-----	-----	-----	-----	-----	first half of 2023 2023上半年
755	Upgrade of Plan Production Platform of Land Information System, Lands Department	地政總署：提升土地信息系統的製作圖則平台	Y	9,830	-----	-----	40	3,442	3,891	-----	-----	-----	-----	-----	first half of 2025 2025上半年
756	Upgrade of Operating System (New Buildings Division, Internal Audit Unit and Information Technology Unit), Buildings Department	屋宇署：提升操作系統(拓展部、內部審核小組及資訊科技小組)	Y	9,839	8,064	362	948	-----	-----	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
757	Redevelopment of Plant and Pesticides Licensing System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：重新開發植物及除害劑發牌系統	Y	9,844	7,523	1,711	2,089	-----	-----	-----	-----	-----	second half of 2022 2022下半年
758	Strengthening of IT Security Infrastructure and IT Security Risk Assessment and Audit, Lands Department	地政總署：加強資訊科技保安基礎設施和資訊科技保安風險評估及審計	Y	9,845	477	256	5,905	-----	-----	-----	-----	-----	first half of 2023 2023上半年
759	E-appraisal System for Administrative Officer Grade, Civil Service Bureau	公務員事務局：政務職系電子評核系統	Y	9,848	230	1,444	2,099	4,301	-----	-----	-----	-----	second half of 2023 2023下半年
760	Implementation of Digital Repository (Government Records Service), Chief Secretary for Administration's Office	政務司司長辦公室：推行數碼儲存庫 (政府檔案處)	Y	9,851	3,031	-----	479	691	4,151	-----	-----	-----	first half of 2020 2020上半年
761	Replacement of Air Traffic Data and Electronic Flight Schedule Application System, Civil Aviation Department	民航處：更換航空交通數據及電子航班申請系統	Y	9,855	362	-----	5,147	205	-----	-----	-----	-----	second half of 2023 2023下半年
762	Revamp of Electricity Ordinance and Regulation System, Electrical and Mechanical Services Department	機電工程署：更新電力條例及規管系統	Y	9,858	940	-----	3,491	1,653	-----	-----	-----	-----	first half of 2024 2024上半年
763	Development of Computer System Supporting Anonymisation of Survey Data and Data Exchange for Quality Assurance Process, Census and Statistics Department	政府統計處：開發電腦系統以支援統計調查數據匿名化處理及質素保證程序所需的數據交換	Y	9,867	452	1,970	5,081	1,040	-----	-----	-----	-----	first half of 2024 2024上半年
764	IT Support System for the Pilot Multi-functional Smart Lampposts Scheme, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：「多功能智慧燈柱」試驗計劃的資訊科技支援系統	Y	9,891	4,246	794	1,796	1,503	-----	-----	-----	-----	first half of 2019 2019上半年
765	Establishment of Building Information Modelling and Geographic Spatial Data Integrated Platform, Lands Department	地政總署：建立建築信息模擬及地理空間數據整合平台	Y	9,895	3,076	66	1,079	173	2,000	-----	-----	-----	second half of 2024 2024下半年
766	Revamp of Public Sector Information Portal, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：更新「資料一線通」網站	Y	9,899	1,857	1,048	1,328	1,728	3,099	-----	-----	-----	first half of 2024 2024上半年
767	Upgrade of Office Automation Facilities, Water Supplies Department	水務署：提升辦公室自動化設施	Y	9,900	9,880	20	20	-----	-----	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
768	Enhancement of Vehicles and Drivers Licensing Integrated Data System V to Support Issuing of In-vehicle Units to Vehicle Owners, Transport Department	運輸署：改善第五代車輛牌照及駕駛執照綜合資料電腦系統，以便向車主提供車內感應器	Y	9,900	4,100	176	179	-----	-----	-----	-----	-----	first half of 2023 2023上半年
769	Electronic Forms Submission System (Phase 2), Buildings Department	屋宇署：電子表格呈交系統(第二期)	Y	9,900	9,065	802	813	-----	-----	-----	-----	-----	second half of 2022 2022下半年
770*	Establishment of Management Dashboard for Tracking Administrative Statistics and Monitoring Service Delivery for OGCIO, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：推行政府資訊科技總監辦公室管理儀表板	Y	9,905	-----	-----	1,840	4,003	-----	-----	-----	-----	second half of 2024 2024下半年
771	Implementation of Web-based Geographic Information System for Centralised Complaint Handling, Lands Department	地政總署：建立以網絡地理資訊系統為基礎的中央處理投訴系統	Y	9,916	-----	-----	62	-----	-----	-----	-----	-----	first half of 2023 2023上半年
772	Redevelopment of Tenancy Information System, Lands Department	地政總署：重新開發租約資料系統	Y	9,922	1,680	391	4,543	786	-----	-----	-----	-----	second half of 2023 2023下半年
773	Replacement and Consolidation of Meteorological Data Collection and Processing System, Hong Kong Observatory	香港天文台：更換和整合氣象數據接收及處理系統	Y	9,941	8,937	-----	61	-----	-----	-----	-----	-----	second half of 2022 2022下半年
774	Enhancement of DATA.GOV.HK, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善「資料一線通」	Y	9,945	7,675	774	1,140	-----	-----	-----	-----	-----	first half of 2022 2022上半年
775	Upgrade of Laboratory Information System (Chemical Pathology and Haematology Division and Histopathology and Cytology Division) and Setting-up of Bi-directional Laboratory Test Request Interface with Hospital Authority, Department of Health	衛生署：提升化驗室資訊系統(化學病理及血液部和組織病理及細胞部)和建立與醫院管理局的雙向化驗室測試要求界面	Y	9,945	3,463	-----	3,269	-----	-----	-----	-----	-----	first half of 2024 2024上半年
776	Implementation of Performing Arts Web Portal, Leisure and Cultural Services Department	康樂及文化事務署：推行一站式演藝資訊網站	Y	9,947	-----	-----	786	62	2,984	-----	-----	-----	first half of 2025 2025上半年
777	Enhancement of Building Development Information System, Buildings Department	屋宇署：改善樓宇發展資訊系統	Y	9,951	4,609	2,223	3,802	68	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
778	Government, Institution and Community Sites Database (Geographic Information System-embedded), Planning Department	規劃署：政府、機構及社區用地資料庫(內嵌地理資訊系統)	Y	9,964	3,548	1,198	2,642	-----	-----	-----	-----	-----	first half of 2023 2023上半年
779	Relocation of Infrastructure Service and Upgrade of Hardware and Software, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：遷置基建服務及提升硬件和軟件	Y	9,965	823	478	4,576	795	-----	-----	-----	-----	second half of 2023 2023下半年
780	Development of Government Buildings Refurbishment (Category D) Processing System, Architectural Services Department	建築署：開發翻修政府建築物丁級工程處理系統	Y	9,967	607	1,599	3,457	2,659	-----	-----	-----	-----	first half of 2024 2024上半年
781	Provision of Departmental IT and Network Facilities in Treasury Building, Treasury	庫務署：在庫務大樓設立部門資訊科技及網絡設施	Y	9,975	974	3,360	6,296	-----	-----	-----	-----	-----	second half of 2023 2023下半年
782	Development of Digital Platform for Building Surveying and Inspection, Architectural Services Department	建築署：開發數碼屋宇測量及檢驗平台	Y	9,983	-----	-----	1,043	4,933	256	-----	-----	-----	second half of 2023 2023下半年
783	Development of Authorized Person Certification System, Buildings Department	屋宇署：開發認可人士核證系統	Y	9,983	221	23	3,842	1,716	-----	-----	-----	-----	first half of 2025 2025上半年
784	Enhancement of Mesh Models Using Multiple Mapping Data Sources, Lands Department	地政總署：利用多項地圖數據來改善映射模型	Y	9,988	4,656	1,759	3,412	-----	-----	-----	-----	-----	first half of 2023 2023上半年
785	Establishment of Cloud-based Production Mapping Platform for Government Projects, Lands Department	地政總署：建立政府項目雲端地圖製作平台	Y	9,991	568	-----	1,769	3,388	760	-----	-----	-----	second half of 2024 2024下半年
786	Migration of IT Systems, Lands Department	地政總署：遷移資訊科技系統	Y	9,995	-----	-----	6,198	-----	-----	-----	-----	-----	second half of 2022 2022下半年
787	Redevelopment and Integration of Intranet Portals, Lands Department	地政總署：重新開發和整合內部網站	Y	9,997	2,350	-----	4,742	-----	-----	-----	-----	-----	second half of 2022 2022下半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目</b>													
788	Upgrade of Mission-Critical Wide Area Network and Supporting Office Networks, Hong Kong Observatory	香港天文台：提升關鍵寬廣區域網絡及支援辦事處網絡	Y	10,021	5,811	1,813	2,734	-----	-----	-----	-----	-----	first half of 2023 2023上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
789	Enhancement of Common Shared Questions and Answers System for Examination of Government's Annual Estimates, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善政府財政預算答問審議共用系統	Y	10,075	145	-----	1,236	5,045	-----	-----	-----	-----	first half of 2024 2024上半年
790	Implementation of Site Search System, Planning Department	規劃署：推行選址搜尋系統	Y	10,192	154	143	669	2,764	4,121	-----	-----	-----	first half of 2025 2025上半年
791*	IoT data collection and analysis enabled by infrastructure development of high-speed network in the Agricultural Park, Agriculture, Fisheries and Conservation Department	漁農自然護理署：於農業園建立高速網絡基礎設施以實現物聯網數據收集和分析	Y	10,420	-----	-----	945	5,230	381	-----	-----	-----	first half of 2025 2025上半年
792*	Provision of enhanced e-services for healthcare related services on the Central e-Form Services Platform, Department of Health	衛生署：在中央電子表格服務平台上為醫療保健相關服務提供增強電子服務	Y	10,447	-----	171	567	3,196	-----	-----	-----	-----	second half of 2024 2024下半年
793	Redevelopment of Registration and Access Control System for Central Computer Centre, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：重新開發中央電腦中心的登記及接達控制系統	Y	10,451	4,593	2,365	3,942	-----	-----	-----	-----	-----	second half of 2023 2023下半年
794	Implementation of Structured Cabling System for Departmental Data Centre at Government Data Centre Complex, Treasury	庫務署：於政府數據中心大樓實施部門數據中心的結構化佈線系統	Y	10,480	-----	-----	5,908	-----	-----	-----	-----	-----	second half of 2023 2023下半年
795	Implementation of Collaborative Workspace and Knowledge Management Portal, Marine Department	海事處：推行協同作業及知識管理平台	Y	10,528	78	-----	997	3,345	3,046	-----	-----	-----	second half of 2025 2025下半年
796	Upgrade of Office Automation Server Systems and Network Infrastructure (Working Family Allowance Office), Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：提升辦公室自動化伺服器系統及網絡基礎設施(在職家庭津貼辦事處)	Y	10,539	-----	160	5,510	494	-----	-----	-----	-----	first half of 2024 2024上半年
797	Development of Sustainable Agricultural and Fisheries Development Fund Project Management System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：開發農業及漁業持續發展基金項目管理系統	Y	10,547	194	376	1,507	4,488	701	-----	-----	-----	second half of 2024 2024下半年
798	Implementation of IT Infrastructure in Government Data Centre Complex, Treasury	庫務署：在政府數據中心大樓設置資訊科技基礎設施	Y	10,589	930	460	3,344	2,478	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
799	Relocation and Upgrade of IT Infrastructure, Efficiency Office	效率促進辦公室：遷置及提升資訊科技基建設施	Y	10,677	8,943	98	98	-----	-----	-----	-----	-----	second half of 2022 2022下半年
800	Development of Cost Data Analytics Platform for Capital Works Projects, Architectural Services Department	建築署：開發基本工程項目的成本數據分析平台	Y	10,721	-----	-----	1,214	605	6,914	-----	-----	-----	second half of 2025 2025下半年
801	Provision of IT Facilities for Automated Car Park A of Hong Kong-Zhuhai-Macao Bridge Hong Kong Port, Immigration Department	入境事務處：於港珠澳大橋香港口岸A座自動化停車場提供資訊科技設備	Y	10,745	-----	-----	48	1,982	6,823	-----	-----	-----	first half of 2025 2025上半年
802	Development of New Common Blockchain Application Services and Reference Program Modules for Supporting the Storage and Verification of Electronic Licences, Permits, Certificates or Documents, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：開發新的區塊鏈共用應用服務及參考模組以支援電子牌照、許可證、證書或文件的存儲及驗證	Y	10,745	-----	1,716	4,693	2,247	-----	-----	-----	-----	first half of 2024 2024上半年
803	e-Services Portal for Contractor Management (Works Branch), Development Bureau	發展局：承建商管理電子服務系統(工務科)	Y	10,751	2,054	61	3,922	-----	-----	-----	-----	-----	second half of 2023 2023下半年
804	Implementation of Electronic Vehicle Licence, Transport Department	運輸署：推行電子車輛牌照	Y	10,756	99	750	2,501	3,825	570	-----	-----	-----	first half of 2024 2024上半年
805	Implementation of e-Building Plan Report System, Lands Department	地政總署：推行電子樓宇圖則報告系統	N	10,861	-----	-----	777	4,704	1,814	-----	-----	-----	first half of 2025 2025上半年
806	Provision of IT facilities to support remote working of staff under work from home arrangement, Fire Services Department	消防處：提供資訊科技設施支援員工遠程工作，以配合政府實施僱員在家工作安排	Y	10,861	40	2,964	5,255	2,195	-----	-----	-----	-----	second half of 2023 2023下半年
807	Development of Contractor Reporting System for Pest Control Services, Food and Environmental Hygiene Department	食物環境衛生署：為防治蟲鼠服務開發承辦商報告系統	Y	10,955	-----	1,038	1,476	1,654	300	-----	-----	-----	first half of 2024 2024上半年
808	Setting up Departmental IT Infrastructure in Government Data Centre Complex, Education Bureau	教育局：在政府數據中心大樓設置部門資訊科技基建設施	Y	10,956	-----	1,237	6,814	-----	-----	-----	-----	-----	second half of 2023 2023下半年
809	Revamp of Integrated Personnel Information System, Customs and Excise Department	香港海關：更新綜合人事資料系統	Y	10,972	858	2,439	4,740	2,002	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
810	Upgrade of IT Infrastructure and Systems, Government Property Agency	政府產業署：提升資訊科技基本建設及系統	Y	11,000	-----	684	4,229	2,488	-----	-----	-----	-----	second half of 2024 2024下半年
811	Development of Online Departmental Table-top Operations Simulation Platform, Fire Services Department	消防處：開發網上部門桌面運作模擬平台	Y	11,054	-----	-----	5,794	-----	-----	-----	-----	-----	first half of 2024 2024上半年
812	Enhancement of Integrated Fleet Information System, Ships and Seafarers Registration System and Electronic Business System, Marine Department	海事處：改善綜合船舶資訊系統、船舶及海員登記系統及電子業務系統	Y	11,060	5,882	-----	1,901	629	-----	-----	-----	-----	second half of 2023 2023下半年
813	Replacement of Server and Storage Equipment of Common Infrastructure for Application Systems, Security Bureau	保安局：為應用系統通用基礎設施更換伺服器及儲存設備	N	11,106	-----	-----	87	5,635	1,803	-----	-----	-----	first half of 2025 2025上半年
814	Upgrade of Obsolete Equipment of Mobile Confidential Mail Service, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升機密電郵流動服務的過時設備	Y	11,186	8,543	-----	802	-----	-----	-----	-----	-----	first half of 2024 2024上半年
815*	Improvement of Information and Communication Technology Facilities, Culture, Sports and Tourism Bureau	文化體育及旅遊局：完善資訊科技和通訊設施	Y	11,212	-----	687	3,223	2,937	-----	-----	-----	-----	second half of 2023 2023下半年
816	Migration of Government Flying Service Integrated Application System to Government Cloud Infrastructure Services, Government Flying Service	政府飛行服務隊：遷移飛行服務隊綜合應用系統至政府雲端設施服務	Y	11,217	206	-----	1,782	70	7,017	-----	-----	-----	second half of 2024 2024下半年
817	Revamp of Data Management System for Third Upgrading of Mandatory Energy Efficiency Labelling Scheme, Electrical and Mechanical Services Department	機電工程署：為第三次提升強制性能源標籤計劃評級標準更新數據管理系統	Y	11,221	-----	-----	1,581	3,436	2,680	-----	-----	-----	second half of 2024 2024下半年
818	Revamp of Virtual Private Network, Buildings Department	屋宇署：更新虛擬私有網絡	Y	11,383	-----	-----	4,446	1,592	-----	-----	-----	-----	second half of 2024 2024下半年
819	Enhancement of Server Infrastructure, Transport Department	運輸署：加強伺服器基礎設施	Y	11,421	-----	-----	2,487	4,614	191	-----	-----	-----	first half of 2025 2025上半年
820	Revamp of Integrity Management Information System, Hong Kong Police Force	香港警務處：更新誠信管理信息系統	Y	11,427	-----	227	2,829	4,122	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
821	Revamp of Existing Design and As-built Information Systems for Capital Works Projects, Architectural Services Department	建築署：更新現有基本工程項目的設計和竣工信息系統	Y	11,499	-----	-----	37	2,668	6,533	-----	-----	-----	first half of 2026 2026上半年
822	Upgrade of Web Content Management System for Departmental Websites, Leisure and Cultural Services Department	康樂及文化事務署：提升部門網站內容管理系統	Y	11,599	-----	-----	1,054	3,538	3,728	-----	-----	-----	second half of 2024 2024下半年
823	Pilot Implementation of On-premise Unified Communication System and Enhancement of Meeting Room Unified Communication Facilities, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：試行部門內部統一通訊系統及優化會議室統一通訊設施	Y	11,684	-----	-----	3,215	2,860	1,299	-----	-----	-----	second half of 2024 2024下半年
824	Upgrade of Client Workstations and Enhancement of Shared Storage on Collaborative Platform for Remote Access, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升客戶端工作站並改善供遠端接達的共享存儲協作平台	Y	11,701	5,858	489	2,011	1,239	-----	-----	-----	-----	second half of 2024 2024下半年
825	Upgrade of Vessel Traffic Services Information System, Marine Department	海事處：提升船隻航行監察服務資訊系統	Y	11,706	383	428	2,741	4,139	-----	-----	-----	-----	first half of 2024 2024上半年
826	Implementation of Departmental Common Data Environment, Civil Engineering and Development Department	土木工程拓展署：推行部門共用數據環境	Y	11,707	-----	-----	614	5,650	1,477	-----	-----	-----	first half of 2025 2025上半年
827	Implementation of Centrally Managed Messaging Platform, Planning Department	規劃署：推行中央管理通訊系統	Y	11,838	-----	-----	3,972	3,010	-----	-----	-----	-----	second half of 2023 2023下半年
828	Implementation of Chinese Medicines Herbarium Repository Information System, Department of Health	衛生署：推行中藥標本館信息庫系統	Y	11,888	2,378	3,171	6,156	307	-----	-----	-----	-----	first half of 2023 2023上半年
829	Enhancement of Lifts and Escalators Ordinance System III, Electrical and Mechanical Services Department	機電工程署：改善升降機及自動梯條例系統III	Y	11,916	-----	-----	3,612	3,462	-----	-----	-----	-----	second half of 2024 2024下半年
830	Provision of IT Facilities for Supporting High-Impact Weather Operations, Hong Kong Observatory	香港天文台：為支援高影響天氣業務運作提供資訊科技設施	Y	11,946	3,948	-----	3,665	-----	-----	-----	-----	-----	first half of 2024 2024上半年
831	Revamp of Town Planning Information System, Planning Department	規劃署：更新城市規劃資訊系統	Y	11,994	32	142	403	4,585	3,675	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
832	Implementation of Building and Civil Facility Asset Management, Drainage Services Department	渠務署：推行廠房及土木設施資產管理	Y	12,023	-----	-----	301	4,206	4,359	-----	-----	-----	second half of 2025 2025下半年
833	Upgrade of Information Portal and Network Facilities, Civil Service Bureau	公務員事務局：提升部門資訊網站及網絡設備	Y	12,100	-----	-----	155	35	10,700	-----	-----	-----	second half of 2025 2025下半年
834	Implementation of Digital Signing and Enquiry System for Common Certificate, Licence and Permit Services, Marine Department	海事處：開發電子證書,牌照及許可證簽署及查詢系統	Y	12,232	2,316	486	3,494	2,314	-----	-----	-----	-----	first half of 2024 2024上半年
835	Integration and Upgrade of Departmental Active Directory, Lands Department	地政總署：整合及提升部門活動目錄	Y	12,296	-----	-----	62	77	3,689	-----	-----	-----	second half of 2023 2023下半年
836	Enhancement of Online Services of Create Hong Kong Funding Administration and Information System, Culture, Sports and Tourism Bureau	文化體育及旅遊局：改善創意香港撥款管理及資訊系統網上服務	Y	12,435	-----	-----	-----	3,049	6,893	-----	-----	-----	first half of 2025 2025上半年
837	Upgrade of Web Portal Infrastructure Systems, Efficiency Office	效率促進辦公室：提升網上系統的基建設施	Y	12,463	662	-----	3,752	2,433	-----	-----	-----	-----	first half of 2025 2025上半年
838	Enhancement of Remote Access Facilities of Buildings Department, Buildings Department	屋宇署：改善屋宇署遠端接達設施	N	12,486	-----	-----	116	516	2,842	7,576	-----	-----	first half of 2025 2025上半年
839	Development of Geographic Information System and Mobile Application Feature for Integrated Gas Safety Enforcement System, Electrical and Mechanical Services Department	機電工程署：為綜合氣體安全執法系統開發地理信息系統及流動應用功能	Y	12,500	-----	-----	1,374	4,064	2,710	-----	-----	-----	first half of 2025 2025上半年
840	Development of Electronic Driving Licence, Transport Department	運輸署：開發電子駕駛執照	Y	12,527	-----	837	2,195	5,779	-----	-----	-----	-----	first half of 2024 2024上半年
841*	Enhancement of Case Management System 1 and Implementation of Case Management System 2 for Prosecutions Division, Department of Justice	律政司：為刑事檢控科加強案件管理系統1和推行案件管理系統2	N	12,575	-----	-----	744	4,074	4,337	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
842	Enhancement of the Centrally Managed Messaging Platform for Service Centric Monitoring, Central Logging and Network Anti-malware, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：加強中央管理通訊系統之服務為本監測、中央系統記錄及網絡惡意程式防護	Y	12,585	4,626	-----	4,542	-----	-----	-----	-----	-----	second half of 2023 2023下半年
843	Upgrade of New Open Source Departmental Portal, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升新開放源碼部門入門網站系統	Y	12,623	3,876	305	556	2,124	3,818	-----	-----	-----	first half of 2026 2026上半年
844	Enhancement of Human Resources Management System, Civil Aid Service	民眾安全服務處：改善人力資源管理系統	Y	12,742	-----	-----	2,528	5,188	-----	-----	-----	-----	first half of 2025 2025上半年
845	Implementation of Pre-clearance Survey Mobile Solution, Lands Department	地政總署：推行清拆前登記流動方案	Y	12,810	46	147	791	1,728	7,914	-----	-----	-----	first half of 2024 2024上半年
846	Technology Refresh for Geographic Information System, Business Rules Management System and Human Resources Management System of 1823, Efficiency Office	效率促進辦公室：1823地理資訊系統、業務流程管理系統及人力資源管理系統的技術更新	Y	12,837	1,093	1,729	5,342	2,088	-----	-----	-----	-----	first half of 2024 2024上半年
847	Setting up Computer Systems for the Three-Runway System at the Hong Kong International Airport, Immigration Department	入境事務處：為香港國際機場三跑道系統裝設電腦系統	Y	12,951	-----	-----	340	7,758	-----	-----	-----	-----	second half of 2024 2024下半年
848*	Machine Learning for Imagery Data Analysis, Planning Department	規劃署：以機器學習法作圖像分析	N	12,975	-----	-----	141	5,535	3,559	-----	-----	-----	first half of 2026 2026上半年
849	Provision of Digital Sound Processors in Courtrooms, Judiciary	司法機構：為法庭提供數碼聲音處理系統	Y	12,990	9,326	-----	118	131	1,900	-----	-----	-----	first half of 2023 2023上半年
850	Enhancement of Data Storage of Mobile Mapping System, Lands Department	地政總署：加強移動測量系統的數據儲存	Y	13,053	-----	189	7,431	-----	-----	-----	-----	-----	second half of 2024 2024下半年
851	Development of Food Import Protocol Management System, Food and Environmental Hygiene Department	食物環境衛生署：開發食物進口機制管理系統	Y	13,150	-----	-----	2,992	4,599	476	-----	-----	-----	first half of 2025 2025上半年
852	Implementation of Centralised e-Service Portal with User Account Management Functions, Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：推行具有用戶帳戶管理功能的中央電子服務平台	Y	13,227	1,331	1,069	4,405	2,857	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
853	e-Government Audit for Commerce and Economic Development Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：商務及經濟發展局及其轄下的部門的電子政府審計	Y	13,328	-----	-----	2,751	5,308	-----	-----	-----	-----	first half of 2024 2024上半年
854	Implementation of Dental Supplies and Inventory Management System, Department of Health	衛生署：推行牙科物料供應和存貨管理系統	N	13,338	-----	-----	-----	876	5,963	4,896	-----	-----	second half of 2024 2024下半年
855	Upgrade of Information Technology Facilities to Support Remote Working of Staff, Architectural Services Department	建築署：提升資訊科技設施以支援員工遠程工作	N	13,436	-----	-----	425	5,545	3,506	-----	-----	-----	second half of 2025 2025下半年
856	Implementation of Next Generation Learning Management System, Civil Service Bureau	公務員事務局：推行新一代學習管理系統	Y	13,532	-----	-----	1,567	3,330	4,956	-----	-----	-----	second half of 2025 2025下半年
857	Enhancement of IT Infrastructure, Department of Justice	律政司：改善資訊科技基礎設施	Y	13,567	4,549	3,829	5,263	1,136	-----	-----	-----	-----	first half of 2023 2023上半年
858*	Implementation and Migration to Central Electronic Recordkeeping System, Chief Secretary for Administration's Office	政務司司長辦公室：推行及遷移至中央電子檔案保管系統	Y	13,592	475	301	1,761	4,915	2,113	-----	-----	-----	first half of 2025 2025上半年
859	Enhancement of Electronic Administrative Computer Projects Committee System, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善電子行政電腦計劃委員會系統	Y	13,877	-----	-----	-----	6,629	3,023	-----	-----	-----	second half of 2025 2025下半年
860	Development of Case Enquiry Platform, Hong Kong Police Force	香港警務處：建立案件查詢平台	Y	13,943	-----	-----	2,344	2,073	5,896	-----	-----	-----	second half of 2024 2024下半年
861	Provision of IT Infrastructure for Animal Management and Animal Welfare Building Complex, Agriculture, Fisheries and Conservation Department	漁農自然護理署：為動物管理及動物福利綜合大樓提供資訊科技基礎設施	Y	13,949	277	209	4,388	3,771	-----	-----	-----	-----	second half of 2024 2024下半年
862*	Information Systems Strategy Plan Study, Immigration Department	入境事務處：資訊系統策略計劃	Y	14,087	-----	-----	196	7,715	1,328	-----	-----	-----	second half of 2024 2024下半年
863	Implementation of e-Staff Appraisal Management System, Lands Department	地政總署：推行電子員工考評管理系統	N	14,333	-----	-----	1,383	7,464	-----	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
864	Development of Waiver Processing System, Lands Department	地政總署：開發豁免書處理系統	N	14,470	-----	-----	233	6,677	3,119	-----	-----	-----	second half of 2025 2025下半年
865	Development of Government Land Allocation Processing System, Lands Department	地政總署：開發政府撥地處理系統	N	14,529	-----	-----	140	5,715	4,714	-----	-----	-----	second half of 2025 2025下半年
866	Design and Implementation of InnoHK Submission and Processing System, Innovation and Technology Commission	創新科技署：設計與推行InnoHK資料呈交及處理系統	Y	14,579	-----	-----	8,219	-----	-----	-----	-----	-----	second half of 2023 2023下半年
867	Upgrade of Document Management System, Department of Justice	律政司：文件管理系統升級	Y	14,628	-----	143	280	4,888	5,861	-----	-----	-----	second half of 2025 2025下半年
868	Implementation of IT Infrastructure in and Relocation of IT Systems to Government Data Centre Complex, Census and Statistics Department	政府統計處：建設資訊科技基礎設施於及搬遷資訊科技系統至政府數據中心大樓	Y	14,669	-----	-----	6,821	1,614	-----	-----	-----	-----	first half of 2024 2024上半年
869	Implementation of Departmental Active Directory, Environmental Protection Department	環境保護署：推行部門活動目錄	Y	14,700	-----	-----	5,121	912	-----	-----	-----	-----	second half of 2024 2024下半年
870	Implementation of Centrally Managed Messaging Platform, Fire Services Department	消防處：推行中央管理通訊系統	N	14,713	-----	-----	242	760	11,886	-----	-----	-----	second half of 2025 2025下半年
871	Development of Online Enquiry and Reservation System, Hong Kong Police Force	香港警務處：開發網上查詢及預約系統	Y	14,720	12	-----	2,925	5,981	-----	-----	-----	-----	second half of 2024 2024下半年
872*	Electronic system for the Producer Responsibility Scheme on Plastic Beverage Containers and Beverage Cartons and the Producer Responsibility Scheme on Retired Electric Vehicle Batteries, Environmental Protection Department	環境保護署：塑膠飲料容器及紙包飲品盒生產者責任計劃及電動車退役電池生產者責任計劃的電子系統	Y	14,806	-----	-----	35	4,738	6,505	-----	-----	-----	first half of 2025 2025上半年
873	e-Government Audit for Health Bureau and its department, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：醫務衛生局及其轄下的部門的電子政府審計	Y	14,813	747	847	4,854	93	-----	-----	-----	-----	first half of 2024 2024上半年
874	Redevelopment of Case Management System for International Law Division, Department of Justice	律政司：為國際法律科重新開發案件管理系統	Y	14,835	5,248	2,824	4,676	1,679	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
886	Upgrade of Auxiliary Central Services and Relocation to Government Data Centre Complex, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升中央輔助服務並搬遷至政府數據中心大樓	Y	15,318	1,954	1,487	5,350	2,941	-----	-----	-----	-----	first half of 2024 2024上半年
887	Pioneer Scheme on Strengthening Capabilities of Cyber Risk Detection and Cyber Threat Intelligence, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：增強網絡風險偵測及網絡威脅情報能力倡導計劃	N	15,331	-----	-----	607	3,919	4,386	2,902	-----	-----	second half of 2026 2026下半年
888	Enhancement of the Central E-Form Services, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：優化中央電子表格服務	Y	15,366	-----	369	1,565	5,590	4,251	-----	-----	-----	second half of 2024 2024下半年
889	Integrated WSD Mobile Applications System, Water Supplies Department	水務署：綜合水務署流動應用系統	Y	15,437	-----	-----	2,737	6,649	-----	-----	-----	-----	second half of 2024 2024下半年
890	e-Government Audit for Financial Services and the Treasury Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：財經事務及庫務局及其轄下的部門的電子政府審計	Y	15,620	-----	-----	3,331	6,102	-----	-----	-----	-----	first half of 2024 2024上半年
891	e-Government Audit for Transport and Logistics Bureau, Housing Bureau and their departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：運輸及物流局、房屋局及其轄下的部門的電子政府審計	Y	15,620	723	815	6,663	98	-----	-----	-----	-----	second half of 2023 2023下半年
892	Enhancement of Existing Systems to Take Forward the Legislative Proposals to Streamline Development Processes under the Town Planning Ordinance, Planning Department	規劃署：改善現有系統以推展城市規劃條例下精簡發展程序的法例修訂建議	Y	15,736	15	800	2,506	3,785	5,263	-----	-----	-----	second half of 2024 2024下半年
893	Implementation of Centrally Managed Messaging Platform for Accessibility Programme Users, Department of Health	衛生署：為資訊科技普及計劃用戶推行中央管理通訊系統	Y	15,760	-----	-----	-----	7,220	4,563	-----	-----	-----	second half of 2025 2025下半年
894	Pilot Implementation of e-Procurement Platform for Consultancy Services (Works Branch), Development Bureau	發展局：推行顧問服務電子採購平台先導計劃(工務科)	Y	15,761	2,783	1,654	5,843	1,634	-----	-----	-----	-----	second half of 2023 2023下半年
895	Feasibility Study cum Implementation of Revamp of Designated Car Testing Centres Computer Monitoring System, Transport Department	運輸署：更新指定車輛測試中心電腦監察系統可行性研究及推行計劃	N	15,933	-----	-----	664	2,919	9,190	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
896	Replacement of Networking Equipment, File and Print Servers, Lands Department	地政總署：更換網絡設備,文件和打印服務器	Y	16,009	-----	-----	62	9,920	-----	-----	-----	-----	first half of 2024 2024上半年
897	Enhancement of System Capacity and Provision of IT equipment for Electronic Submission of Court Case Documents, Department of Justice	律政司：為電子提交法院案件文件改善系統能力及提供電腦設施	Y	16,035	200	5,517	10,392	691	-----	-----	-----	-----	first half of 2024 2024上半年
898	Revamp of Building Services Information System, Architectural Services Department	建築署：更新屋宇裝備資訊系統	Y	16,096	-----	-----	1,539	841	10,934	-----	-----	-----	second half of 2024 2024下半年
899	Technical Study cum Initial Setup for Wider Rollout of Centrally Managed Messaging Platform Services, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：廣泛推行中央管理通訊系統服務的技術研究及初步建設	Y	16,157	7,048	2,253	5,283	346	-----	-----	-----	-----	second half of 2023 2023下半年
900	Implementation of Electronic Online Bidding Platform for Auction of Vehicle Registration Marks, Transport Department	運輸署：推行拍賣車輛登記號碼網上平台	Y	16,202	-----	250	4,351	5,435	-----	-----	-----	-----	second half of 2024 2024下半年
901	Implementation of Security Information and Event Management System and Enhancement of Disciplinary Case System, Civil Service Bureau	公務員事務局：推行保安資訊及事件管理系統和改善紀律個案系統	Y	16,295	227	-----	76	44	14,400	-----	-----	-----	first half of 2025 2025上半年
902	Implementation of Open Digital Platform to Support the Provision of 3D City Model-as-a-Service, Data and Application Programming Interface to the Public, Lands Department	地政總署：實施開放數碼平台以支援向公眾提供三維城市模型、數據和應用程式介面	N	16,341	-----	-----	50	4,590	7,418	715	-----	-----	first half of 2026 2026上半年
903	Information Security Compliance Monitoring and Audit for All Bureaux and Departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：政府各部門的資訊保安遵行監察與審計	Y	16,370	4,807	3,145	5,880	1,718	-----	-----	-----	-----	first half of 2024 2024上半年
904	Upgrade of 3D Spatial Data Processing System for Operation, Management and Maintenance of 3D Mapping Data, Lands Department	地政總署：提升三維空間數據處理系統以操作、管理及保養三維地圖數據	Y	16,405	-----	-----	9,223	28	-----	-----	-----	-----	second half of 2024 2024下半年
905	e-Government Audit for Security Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：保安局及其轄下的部門的電子政府審計	Y	16,427	618	1,537	7,558	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而及後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
906	Upgrade of Server Operating System, Architectural Services Department	建築署：提升伺服器操作系統	Y	16,522	1,981	249	3,344	3,818	2,275	-----	-----	-----	second half of 2024 2024下半年
907	Digitisation of Planning Application Papers and Town Planning Board/ Planning Committee Minutes and Data Mining of Planning Application, Planning Department	規劃署：規劃申請文件及城市規劃委員會/小組委員會會議記錄數碼化及為規劃申請作數據開採	Y	16,529	-----	72	226	2,827	10,614	-----	-----	-----	first half of 2025 2025上半年
908	Upgrade of IT Infrastructure, Home Affairs Department	民政事務總署：提升資訊科技基建設施	Y	16,938	1,362	971	7,389	2,384	-----	-----	-----	-----	second half of 2024 2024下半年
909	Upgrade of Network Equipment and IT Security, Planning Department	規劃署：提升網絡設備及資訊科技保安	N	17,037	-----	-----	2,191	4,131	5,978	-----	-----	-----	first half of 2025 2025上半年
910*	Implementation of the Centrally Managed Messaging Platform, Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：推行中央管理通訊系統服務	Y	17,051	10	-----	6,922	2,991	-----	-----	-----	-----	first half of 2025 2025上半年
911	Upgrade of Annual Estimates Production System Plus for General Revenue Account Expenditure (The Treasury Branch), Financial Services and the Treasury Bureau	財經事務及庫務局：提升政府一般帳目開支周年預算編制系統(庫務科)	Y	17,178	-----	148	5,302	3,945	1,450	-----	-----	-----	first half of 2025 2025上半年
912	Development of Pilot Integrated Digital Platform for Capital Works Programme (Works Branch), Development Bureau	發展局：開發基本工程計劃綜合數碼先導平台(工務科)	Y	17,191	4,551	347	5,853	303	-----	-----	-----	-----	first half of 2023 2023上半年
913	Implementation of Automatic Map Generalization Workflow for Small-scale (1:10000) Topographic Mapping, Lands Department	地政總署：為繪製小比例(1:10000)地形圖實施地圖概括自動化流程	Y	17,201	-----	149	390	6,260	6,786	-----	-----	-----	second half of 2024 2024下半年
914	Revamp of Integrated Licensing, Fire Safety and Prosecution System, Fire Services Department	消防處：更新綜合發牌、消防安全及檢控系統	Y	17,262	-----	-----	1,761	6,870	3,660	-----	-----	-----	first half of 2025 2025上半年
915	Development of Common Interactive Data Dissemination System for Social and Economic Statistics, Census and Statistics Department	政府統計處：開發社會及經濟統計數字通用互動數據發布系統	Y	17,356	-----	-----	238	5,369	7,584	-----	-----	-----	first half of 2025 2025上半年
916	Revamp of Consolidation and Processing System of Common Spatial Unit Data, Lands Department	地政總署：更新通用空間單位的數據整合及處理系統	N	17,411	-----	-----	1,074	3,476	9,067	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
917	Replacement of Office Automation Facilities, Agriculture, Fisheries and Conservation Department	漁農自然護理署：更換辦公室自動化設施	Y	17,427	-----	177	2,390	8,807	108	-----	-----	-----	first half of 2025 2025上半年
918	Revamp of Complaints Index and Statistics System II for Complaints Against Police Office, Hong Kong Police Force	香港警務處：更新投訴警察課的第二代案件索引及統計系統	Y	17,445	-----	-----	3,583	6,967	-----	-----	-----	-----	first half of 2025 2025上半年
919	Upgrade of Office Automation Systems and Facilities, Lands Department	地政總署：提升辦公室自動化系統及設施	Y	17,503	-----	-----	-----	10,859	-----	-----	-----	-----	first half of 2025 2025上半年
920	Implementation of Rates Relief System, Rating and Valuation Department	差餉物業估價署：推行差餉寬減系統	Y	17,611	7,333	475	4,480	-----	-----	-----	-----	-----	second half of 2023 2023下半年
921*	Enhancing Compatibility and Security in the Centrally Managed Messaging Platform, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升中央管理通信系統的兼容性和安全性	Y	17,696	-----	-----	361	10,149	820	-----	-----	-----	first half of 2025 2025上半年
922	Implementation of Bulk Digital Signing System Using "iAM Smart-Cert", Office of the Government Chief Information Officer	政府資訊科技總監辦公室：開發「智方便」電子證書批量數碼簽署系統	Y	17,773	4,743	2,263	6,691	1,388	-----	-----	-----	-----	second half of 2023 2023下半年
923	Provision of Departmental e-Services Platform, Hong Kong Police Force	香港警務處：建立部門電子服務平台	Y	17,831	2,931	898	4,292	4,774	-----	-----	-----	-----	first half of 2025 2025上半年
924	Setting up Computer Systems for Digital Forensic Laboratory, Immigration Department	入境事務處：為數碼法證實驗室設置電腦系統	Y	17,922	-----	-----	1,983	9,050	-----	-----	-----	-----	second half of 2024 2024下半年
925	Revamp of General Household Survey System, Census and Statistics Department	政府統計處：重新開發綜合住戶統計調查系統	Y	17,954	-----	-----	1,832	9,202	1,685	-----	-----	-----	first half of 2025 2025上半年
926	Implementation of Fieldwork Management System, Census and Statistics Department	政府統計處：推行外勤工作管理系統	Y	17,988	1,700	1,688	3,236	8,364	-----	-----	-----	-----	second half of 2024 2024下半年
927	Implementation of IT solution to Enhance Survey Administration Process for General Household Survey, Census and Statistics Department	政府統計處：實施提高綜合住戶統計調查管理流程的資訊科技解決方案	Y	17,999	103	4,383	4,941	8,705	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$ '000 (千元)				
928	Implementation of Consented Data Exchange Gateway, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：設置授權數據交換通訊閘	Y	18,027	803	344	5,573	2,423	2,465	-----	-----	-----	first half of 2025 2025上半年
929	Upgrade of e-Cert Services and the Hongkong Post Certification Authority System, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：升級香港郵政核證機關系統及電子證書服務	Y	18,066	-----	-----	4,961	5,822	-----	-----	-----	-----	second half of 2024 2024下半年
930	Implementation of an Electronic Processing System for Planning Applications and Representations/Comments/Further Representations on Statutory Plans, Planning Department	規劃署：為規劃申請及法定圖則製訂推行電子處理系統	Y	18,121	-----	-----	-----	691	16,258	-----	-----	-----	second half of 2023 2023下半年
931	Development of Licensing Enforcement Functions in Licensing Management Information System, Food and Environmental Hygiene Department	食物環境衛生署：開發牌照管理資訊系統的牌照執法功能	Y	18,140	-----	384	2,110	4,890	7,034	-----	-----	-----	second half of 2025 2025下半年
932	Upgrade of Office Automation Facilities, Customs and Excise Department	香港海關：提升辦公室自動化設施	Y	18,147	-----	-----	43	1,041	15,707	-----	-----	-----	second half of 2025 2025下半年
933	Implementation of Collaboration Platform, Government Logistics Department	政府物流服務署：推行協作平台	Y	18,158	-----	-----	345	8,460	4,496	-----	-----	-----	first half of 2025 2025上半年
934*	Intelligent Patrol, Hong Kong Police Force	香港警務處：智慧巡邏	Y	18,214	-----	-----	329	6,145	7,138	-----	-----	-----	second half of 2025 2025下半年
935	Enhancement of Government-wide Application and Infrastructure Services Platform for Mission Critical Systems, Treasury	庫務署：改善政府通用應用程式及基礎設施服務之平台以支援關鍵系統	Y	18,238	1,020	450	5,535	4,775	-----	-----	-----	-----	first half of 2024 2024上半年
936	Development of Advanced Geospatial Imagery Information System and Data Repository, Lands Department	地政總署：開發進階地理空間影像資訊系統及數據儲存庫	Y	18,242	-----	241	3,787	5,089	3,260	-----	-----	-----	second half of 2025 2025下半年
937	Upgrade of IT Infrastructure in Tsuen Wan Government Offices and North Point Government Offices, Lands Department	地政總署：提升荃灣政府合署及北角政府合署的資訊科技基礎設施	Y	18,249	-----	-----	6,719	3,977	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.  
\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。  
# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.  
# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
938	Redevelopment of Case Management cum Tracking Facility, Social Welfare Department	社會福利署：重新發展個案管理及跟蹤設備系統	Y	18,282	-----	-----	105	2,812	12,381	-----	-----	-----	first half of 2025 2025上半年
939	Upgrade of Document Optical Readers and Operating System for clearance workstations in Immigration Control Points, Immigration Department	入境事務處：提升出入境管制站證件光學閱讀機及電腦操作系統	Y	18,350	-----	70	10,616	-----	-----	-----	-----	-----	second half of 2023 2023下半年
940	Development of Mission Critical Geospatial Data Operation System, Lands Department	地政總署：開發關鍵地理空間數據操作系統	Y	18,368	-----	-----	6,634	2,799	-----	-----	-----	-----	second half of 2024 2024下半年
941*	Study and Implementation of Government Human Resource Data Platform, Civil Service Bureau	公務員事務局：研究及推行政府人力資源資料平台	Y	18,399	84	-----	-----	3,185	6,305	-----	-----	-----	second half of 2024 2024下半年
942	Implementation of Government Cloud Infrastructure Services Satellite Site Compliant Infrastructure and Relocation of Architecture to Government Data Centre Complex, Treasury	庫務署：於政府數據中心大樓設置兼容政府雲端設施服務的衛星基礎建設和搬遷架構	Y	18,399	570	250	6,215	4,344	-----	-----	-----	-----	first half of 2024 2024上半年
943	Upgrade of Network Infrastructure and IT provision in Fire and Ambulance Services Academy, Fire Services Department	消防處：為消防及救護服務學院升級網絡基礎設施和資訊科技設備	Y	18,406	-----	-----	5,795	5,011	137	-----	-----	-----	first half of 2025 2025上半年
944	Implementation of Centrally Managed Messaging Platform, Census and Statistics Department	政府統計處：推行中央管理通訊系統	Y	18,434	-----	-----	1,853	4,402	8,200	-----	-----	-----	second half of 2025 2025下半年
945	Implementation of Centrally Managed Messaging Platform, Lands Department	地政總署：推行中央管理通訊系統	Y	18,480	-----	-----	887	5,024	-----	-----	-----	-----	first half of 2025 2025上半年
946	Relocation of Government Cloud Infrastructure Services to Government Data Centre Complex, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：搬遷政府雲端設施服務至政府數據中心大樓	Y	18,485	-----	-----	4,876	6,180	-----	-----	-----	-----	first half of 2025 2025上半年
947*	Implementation of Computerised Transaction Record (CTR) for the Supply of Antimicrobials from Pharmaceutical Traders, Department of Health	衛生署：推行藥商供應抗菌藥電子交易記錄系統	Y	18,538	-----	-----	2,248	7,171	3,654	-----	-----	-----	first half of 2025 2025上半年
948	Enhancement of IT Facilities in General Fire Services Premises, Fire Services Department	消防處：提升一般消防處所的資訊科技設備	Y	18,563	-----	-----	508	5,288	8,404	-----	-----	-----	second half of 2026 2026下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
949	Enhancement of Resilience Capability of Application Systems, Hong Kong Observatory	香港天文台：改善應用系統復原能力	Y	18,618	-----	-----	6,958	3,943	-----	-----	-----	-----	second half of 2024 2024下半年
950	Implementation of Centrally Managed Messaging Platform, Labour Department	勞工處：推行中央管理通訊系統	Y	18,650	-----	208	8,339	622	-----	-----	-----	-----	first half of 2024 2024上半年
951	Implementation of Next Generation of Data Warehousing Information System, Immigration Department	入境事務處：推行新一代資訊匯庫系統	Y	18,664	9,270	1,232	6,293	-----	-----	-----	-----	-----	second half of 2023 2023下半年
952*	Information System Strategy Study (ISSS) on Smart Water Supply Systems for Water Supplies Department, Water Supplies Department	水務署：水務署智能供水系統可行性研究	Y	18,700	-----	-----	7,379	3,525	-----	-----	-----	-----	first half of 2024 2024上半年
953*	Capacity Upgrade of User Authentication Services for “iAM Smart”-enabled Online Services, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升用戶認證服務容量以支援使用「智方便」的網上服務	Y	18,732	117	851	4,585	7,498	-----	-----	-----	-----	first half of 2024 2024上半年
954	Provision of Network Facilities for New Census and Statistics Department Headquarters, Census and Statistics Department	政府統計處：為政府統計處新總部提供網路設施	Y	18,738	-----	-----	211	776	17,275	-----	-----	-----	second half of 2025 2025下半年
955	Implementation of Territory-wide Building Information Modelling Analytical Platform, Lands Department	地政總署：推行全港建築物信息模擬分析平台	Y	18,752	-----	-----	620	4,580	8,020	-----	-----	-----	first half of 2024 2024上半年
956	e-Information Report Form Mobile Application, Data Mining and Disaster Recovery Facilities for Information Report Form Management System, Hong Kong Police Force	香港警務處：為資料呈報表格管理系統提供電子呈交表格流動應用程式、數據挖掘及運作復原設備	Y	18,756	-----	-----	3,421	1,976	9,488	-----	-----	-----	second half of 2025 2025下半年
957*	Enhancement of backend systems for processing applications from healthcare professionals under the purview of the Boards and Councils Office and the Chinese Medicine Regulatory Office, Department of Health	衛生署：加強後端系統以處理委員會及管理層辦公室及中醫藥規管辦公室轄下各醫療專業人員的各類申請	Y	18,776	-----	-----	1,955	5,606	5,805	-----	-----	-----	first half of 2026 2026上半年
958*	Smart Rescue Solution (“Smart Rescue”), Hong Kong Police Force	香港警務處：智慧搜救方案	Y	18,788	-----	-----	2,852	8,625	-----	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
959	Upgrade of Hardware and Operating Systems Platform for Asset Management and Maintenance System, Fire Services Department	消防處：提升資產管理及保養系統的硬件和操作系統	Y	18,790	-----	-----	-----	5,750	8,487	-----	-----	-----	first half of 2025 2025上半年
960	Development of Automated Checking Application for Structural Plan in Building Information Modelling and Portable Document Format, Buildings Department	屋宇署：開發建築信息模擬及便攜式文件格式的結構圖則檢測自動化應用程式	Y	18,803	-----	-----	2,133	5,242	6,069	-----	-----	-----	first half of 2025 2025上半年
961	Implementation of Smart Trunk Transfer Support System of Water Supplies Department, Water Supplies Department	水務署：開發水務署智慧幹管輸水支援系統	Y	18,810	169	-----	1,622	8,085	2,616	-----	-----	-----	second half of 2024 2024下半年
962	Implementation of Email Archiving Solution and Migration of Email System, Department of Justice	律政司：實施電郵存檔方案及遷移電郵系統	Y	18,819	5,849	1,949	5,895	2,037	-----	-----	-----	-----	second half of 2023 2023下半年
963*	Provision of Fingerprint-taking Service at the Self-Services Kiosk, Hong Kong Police Force	香港警務處：於自助服務機增設指模套取功能	Y	18,847	-----	-----	-----	3,060	12,706	-----	-----	-----	first half of 2026 2026上半年
964	Revamp of Integrated Materials Job Records Management System (IMJ RMS) and Implementation of Asset Management Database (AMD), Water Supplies Department	水務署：綜合物料及工作紀錄管理系統技術更新及實施資產管理資料庫	Y	18,850	-----	341	4,444	7,035	-----	-----	-----	-----	second half of 2024 2024下半年
965	Enhancement of Database for Interdepartmental Email Communication and Data Exchange, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：加強跨部門電郵通訊及數據交換的數據庫	Y	18,854	-----	-----	687	11,644	-----	-----	-----	-----	first half of 2024 2024上半年
966	Implementation of Central Operations Support System (COSS), Water Supplies Department	水務署：水務署中央運作支援系統開發	Y	18,887	-----	-----	1,666	7,226	4,028	-----	-----	-----	first half of 2025 2025上半年
967	Revamp of Maintenance Works Management System (MWMS) and Maintenance Works Management System Extension (MWMSE), Water Supplies Department	水務署：維修工程管理系統及維修工程管理系統擴展系統的整合及技術更新	Y	18,907	-----	-----	5,296	5,923	-----	-----	-----	-----	second half of 2024 2024下半年
968	Implementation of Progressive Rating, Rating and Valuation Department	差餉物業估價署：推行累進差餉制度	Y	18,909	-----	1,964	5,784	5,494	1,935	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
969	Redevelopment of Support Systems for Customer Telephone Enquiry Centre (CTEC), Water Supplies Department	水務署：更新水務署客戶電話諮詢中心支援系統	Y	18,920	-----	-----	2,044	6,193	4,900	-----	-----	-----	first half of 2025 2025上半年
970	Upgrade of Virtualised Infrastructure of Water Supplies Department, Water Supplies Department	水務署：為水務署虛擬化基礎設施升級	Y	18,952	2,789	-----	8,588	-----	-----	-----	-----	-----	second half of 2024 2024下半年
971	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System, Buildings Department	屋宇署：推行中央管理通訊系統及遷移電郵系統上的應用系統	Y	18,953	-----	-----	-----	6,954	7,989	-----	-----	-----	first half of 2026 2026上半年
972	Implementation of Mailbox Migration System for the Centrally Managed Messaging Platform, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：打造中央管理通訊平台的郵箱遷移系統	Y	18,953	1,411	-----	10,099	-----	-----	-----	-----	-----	first half of 2023 2023上半年
973	Office Relocation and Setting up of IT Infrastructure for 1823 at Treasury Building, Efficiency Office	效率促進辦公室：搬遷1823辦公室至庫務大樓並設置資訊科技基礎設施	Y	18,966	12,076	-----	4,273	-----	-----	-----	-----	-----	second half of 2024 2024下半年
974	Establishment of Server Rooms and Network at New Drainage Services Department Building, Drainage Services Department	渠務署：在新渠務署大樓建立伺服器機房及網絡	Y	18,968	-----	-----	3,008	8,565	-----	-----	-----	-----	first half of 2025 2025上半年
975	Upgrade of Departmental Network Infrastructure, Census and Statistics Department	政府統計處：提升部門網絡基礎設施	Y	18,975	-----	-----	1,666	6,013	7,588	-----	-----	-----	first half of 2025 2025上半年
976*	Setting up of new server farms of the Judiciary at the Government Data Centre Complex, Judiciary	司法機構：於政府數據中心大樓為司法機構設立新的伺服器場	Y	18,975	-----	628	4,880	7,317	-----	-----	-----	-----	second half of 2024 2024下半年
977	Strengthening Information Security of Vehicles and Drivers Licensing Integrated Data System, Transport Department	運輸署：加強車輛牌照及駕駛執照綜合資料電腦系統的資訊保安	Y	18,977	-----	9,033	9,927	4,438	-----	-----	-----	-----	first half of 2024 2024上半年
978	Revamp for Departmental Information Portal, Integrated Management of Mobile Devices and Management Reporting System, Water Supplies Department	水務署：部門資訊入門網站、流動裝置綜合管理及管理報表系統改造	Y	18,978	-----	-----	4,059	7,228	249	-----	-----	-----	first half of 2025 2025上半年
979	Implementation of Network Infrastructure for Relocation of Data Centre to Tseung Kwan O Joint-user Government Office Building, Census and Statistics Department	政府統計處：建設網絡基礎設施以搬遷數據中心至將軍澳政府聯用辦公大樓	Y	18,990	-----	-----	81	276	18,460	-----	-----	-----	second half of 2025 2025下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目 : A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
980	Infrastructure Upgrade for Education Information System, Education Bureau	教育局：提升教育資訊系統基建設施	Y	18,992	-----	-----	6	199	16,905	-----	-----	-----	second half of 2026 2026下半年
981	Implementation of Shared Licensing and Monitoring System - Phase I, Department of Health	衛生署：推行發牌與監察共用系統(第一階段)	Y	19,028	-----	-----	723	8,384	4,001	-----	-----	-----	second half of 2024 2024下半年
982	Replacement of Core Network Equipment in Justice Place, Department of Justice	律政司：更換律政中心的核心網絡設備	Y	19,030	-----	87	211	6,233	7,994	-----	-----	-----	second half of 2025 2025下半年
983*	Care Team Community Resources Management Platform, Home Affairs Department	民政事務總署：關愛隊社區資源管理平台	N	19,032	-----	-----	1,930	5,872	5,693	-----	-----	-----	second half of 2025 2025下半年
984*	Implementation of the listing arrangement for government procurement of IT products, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：推行政府部門採購資訊科技產品供應商名單	Y	19,053	-----	61	4,489	6,830	-----	-----	-----	-----	second half of 2024 2024下半年
985	Implementation of Centrally Managed Messaging Platform, Home Affairs Department	民政事務總署：推行中央管理通訊系統	Y	19,187	-----	-----	-----	8,865	5,447	-----	-----	-----	second half of 2025 2025下半年
986	Replacement of Office Automation Workstations (2022), Food and Environmental Hygiene Department	食物環境衛生署：更換辦公室自動化工作站(2022)	Y	19,190	-----	-----	2,714	9,851	-----	-----	-----	-----	first half of 2024 2024上半年
987	Replacement of Mainland Security Server, Immigration Department	入境事務處：更換內地安全服務器	Y	19,254	-----	-----	-----	13,099	-----	-----	-----	-----	second half of 2024 2024下半年
988	Extension of Online Applications and Services Related to Permits and Certificates, Transport Department	運輸署：擴展許可證和證書的網上申請及服務	Y	19,336	-----	-----	833	6,932	7,043	-----	-----	-----	second half of 2025 2025下半年
989	Development of One Stop Access Portal and Extension of Online Services, Transport Department	運輸署：開發部門一站式網上平台及擴展網上服務	Y	19,346	597	-----	654	9,774	1,794	-----	-----	-----	first half of 2024 2024上半年
990*	Revamp of Minor Works Management System 2.0, Buildings Department	屋宇署：更新小型工程管理系統2.0	Y	19,375	-----	-----	31	3,712	13,032	-----	-----	-----	first half of 2026 2026上半年
991	Development of Employees' Compensation Services Portal and Backend System, Labour Department	勞工處：開發僱員補償服務入門網站及後端系統	Y	19,384	-----	-----	1,261	7,306	4,578	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRP Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
992	e-Government Audit for Development Bureau and its departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：發展局及其轄下的部門的電子政府審計	Y	19,396	61	255	4,462	7,279	-----	-----	-----	-----	first half of 2024 2024上半年
993	Enhancement of IT Facilities to Support Public Order Event Management and Policing Services for the 25th Anniversary of the Establishment of the HKSAR, Hong Kong Police Force	香港警務處：改善資訊科技設施以支援公眾活動管理及「香港回歸25週年」相關的警務工作	Y	19,406	13,597	2,777	3,486	-----	-----	-----	-----	-----	second half of 2022 2022下半年
994	Implementation of e-Posters, Information Services Department	政府新聞處：推行電子海報	Y	19,413	-----	-----	162	1,540	15,159	-----	-----	-----	first half of 2025 2025上半年
995	Replacement of Computers and Upgrade of Office Automation Software, Home Affairs Department	民政事務總署：更換電腦及提升辦公室自動化軟件	Y	19,441	-----	-----	98	6,527	8,914	-----	-----	-----	second half of 2024 2024下半年
996	Implementation of Integrated Data Archival System, Hong Kong Observatory	香港天文台：推行綜合數據存檔系統	Y	19,460	-----	349	10,018	1,211	-----	-----	-----	-----	second half of 2023 2023下半年
997*	Casualty Management System (“CMS”), Hong Kong Police Force	香港警務處：傷者管理系統	Y	19,521	-----	-----	245	5,675	9,140	-----	-----	-----	first half of 2025 2025上半年
998*	Information Technology (IT) Facilities for e-Corridor at Chung Ying Street, Immigration Department	入境事務處：為中英街電子走廊提供資訊科技設施	Y	19,628	-----	-----	175	12,725	-----	-----	-----	-----	second half of 2024 2024下半年
999	Implementation of IT Infrastructure for Centrally Managed Messaging Platform Wider Rollout Programme at Government Data Centre Complex, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：於政府數據中心大樓為廣泛推行中央管理通訊系統計劃建設資訊科技基礎設施	Y	19,695	-----	3,001	4,296	9,445	-----	-----	-----	-----	first half of 2025 2025上半年
1,000	Implementation of Human Resources Management System, Immigration Department	入境事務處：推行人力資源管理系統	Y	19,703	647	61	61	12,653	-----	-----	-----	-----	first half of 2024 2024上半年
1,001*	Relocation of Computer Room at Lai Chi Kok Reception Centre, Correctional Services Department	懲教署：遷置荔枝角收押所電腦室	N	19,748	-----	-----	196	11,693	717	-----	-----	-----	first half of 2025 2025上半年
1,002	Pilot Provision of Free Public Wi-Fi Services in Rural Areas, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：試行為偏遠地區提供免費公共Wi-Fi服務	Y	19,799	7,490	313	7,246	-----	-----	-----	-----	-----	second half of 2023 2023下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
\$ '000 (千元)													
1,003	Upgrade of End-user Computing Facilities, Food and Environmental Hygiene Department	食物環境衛生署：提升終端用戶電腦設備	Y	19,800	17,076	2,296	2,521	-----	-----	-----	-----	-----	first half of 2023 2023上半年
1,004	Implementation of Conviction History Check System, Hong Kong Police Force	香港警務處：推行刑事紀錄查詢系統	Y	19,800	162	1,050	2,882	9,682	-----	-----	-----	-----	second half of 2024 2024下半年
1,005	Relocation of Centrally Managed Messaging Platform Servers and Equipment to Government Data Centre Complex, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：遷置中央管理通訊系統的伺服器及設備至政府數據中心大樓	Y	19,800	522	-----	11,387	-----	-----	-----	-----	-----	first half of 2024 2024上半年
1,006	Revamp of Core Planning Data Hub, Planning Department	規劃署：核心規劃數據系統提升	Y	19,807	363	953	1,562	3,455	8,900	-----	-----	-----	first half of 2024 2024上半年
1,007	Provision of IT Facilities for Customs Control in Three-Runway System, Customs and Excise Department	香港海關：為三跑道系統提供資訊科技設施作海關管制之用	Y	19,808	-----	-----	118	13,011	-----	-----	-----	-----	second half of 2024 2024下半年
1,008	Enhancement of IT Systems for Care Service Vouchers for Elderly (including Community Care Service Voucher and Residential Care Service Voucher for Elderly), Social Welfare Department	社會福利署：改善長者照顧服務券(包括長者社區照顧服務券及長者院舍住宿照顧服務券)資訊科技系統	Y	19,851	8,890	5,258	7,528	-----	-----	-----	-----	-----	second half of 2023 2023下半年
1,009	Provision of IT Infrastructure, Systems and Facilities for New Courtrooms and Offices in Wan Chai Government Offices Compound, Judiciary	司法機構：為灣仔海旁三座政府大樓新建法庭及辦公室提供資訊科技基礎設施、系統及其他設備	Y	19,869	528	1,843	9,537	138	-----	-----	-----	-----	first half of 2024 2024上半年
1,010*	Virtual Police Room, Hong Kong Police Force	香港警務處：虛擬警務站	Y	19,870	-----	-----	277	836	16,409	-----	-----	-----	first half of 2025 2025上半年
1,011	Setting up of Departmental Network and Database Facilities in Government Data Centre Complex, Hong Kong Observatory	香港天文台：在政府數據中心大樓設置部門網絡及數據庫設施	Y	19,870	-----	980	11,086	1,138	-----	-----	-----	-----	second half of 2023 2023下半年
1,012	Implementation of Electronic Permit System for Closed Area/ Closed Road, Hong Kong Police Force	香港警務處：推行邊境禁區/邊境封閉道路電子通行許可證系統	Y	19,876	-----	13	7,193	4,949	-----	-----	-----	-----	first half of 2025 2025上半年
1,013	Development of Advanced Customer Relationship Management System, Invest Hong Kong	投資推廣署：開發高階的客戶關係管理系統	Y	19,899	-----	-----	1,184	11,183	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created in or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完成日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
1,014	Establishment of Pilot Fire Protection Information Library and Electronic Enforcement System, Fire Services Department	消防處：建立防火資訊資料庫及電子執法系統	N	19,900	-----	-----	138	5,185	7,967	2,406	-----	-----	first half of 2026 2026上半年
1,015	Revamp of Structural Engineering Branch Intranet, Architectural Services Department	建築署：更新結構工程處內聯網	Y	19,940	-----	-----	1,477	359	15,226	-----	-----	-----	second half of 2025 2025下半年
1,016	Upgrade of Online Checking System for Subsidised Public Healthcare Services, Health Bureau	醫務衛生局：提升公營醫療資助服務使用者資格的聯機核實系統	Y	19,942	223	3,755	4,853	9,809	-----	-----	-----	-----	first half of 2024 2024上半年
1,017	Implementation of Works Project Quality Monitoring System, Architectural Services Department	建築署：推行工程項目質量監察系統	Y	19,950	959	-----	504	6,173	7,434	-----	-----	-----	first half of 2025 2025上半年
1,018	Implementation of Underground Utilities Management System, Lands Department	地政總署：推行地下管線管理系統	Y	19,964	-----	3,085	10,233	2,444	-----	-----	-----	-----	second half of 2024 2024下半年
1,019	Implementation of the IT Infrastructure for the Centrally Managed Messaging Platform Wider Rollout Programme at Tsuen Wan Data Centre and Wan Chai Data Centre, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：於荃灣數據中心及灣仔數據中心為廣泛推行中央管理通訊系統計劃建設資訊科技基礎設施	Y	19,989	9,580	658	6,115	-----	-----	-----	-----	-----	first half of 2023 2023上半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>8,056,208</b>	<b>1,338,670</b>	<b>481,886</b>	<b>1,750,000</b>	<b>1,605,000</b>	<b>913,230</b>	<b>24,054</b>	-----	-----	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved/to be approved in the current 2023-24.

\* 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但因於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款 :

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目 : A007GX

Priority /Project No. 優次 / 工程項目編號	Project title	工程項目名稱	Project estimate 工程項目預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$'000 (千元)									
<b>Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的項目</b>									
1	IT Security Risk Assessment and Audit, Intellectual Property Department	知識產權署：資訊科技保安風險評估及審計	319	221	-----	-----	-----	-----	first half of 2025 2025上半年
2	IT Security Risk Assessment and Audit, Trade and Industry Department	工業貿易署：資訊科技保安風險評估及審計	618	429	-----	-----	-----	-----	first half of 2025 2025上半年
3	IT Security Risk Assessment and Audit, Home and Youth Affairs Bureau	民政及青年事務局：資訊科技保安風險評估及審計	660	305	200	-----	-----	-----	first half of 2025 2025上半年
4	IT Security Risk Assessment and Audit Services, Invest Hong Kong	投資推廣署：資訊科技保安風險評估及審計	671	199	349	-----	-----	-----	first half of 2025 2025上半年
5	Upgrade of Departmental Portal, Invest Hong Kong	投資推廣署：提升部門入門網站	685	475	-----	-----	-----	-----	second half of 2024 2024下半年
6	Provision of IT Facilities in Relation to Implementation of Central Electronic Recordkeeping System, Government Laboratory	政府化驗所：提供與推行中央電子檔案保管系統相關的資訊科技設施	739	15	652	-----	-----	-----	first half of 2026 2026上半年
7	IT Security Risk Assessment and Audit, Security Bureau	保安局：資訊科技保安風險評估及審計	749	76	582	-----	-----	-----	second half of 2025 2025下半年
8	IT Security Risk Assessment and Audit, Registration and Electoral Office	選舉事務處：資訊科技保安風險評估及審計	765	140	513	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
9	Setting up of Network Infrastructure and IT Facilities at Cavern Office at Anderson Road Quarry Development Site of Tai Sheung Tok, Government Laboratory	政府化驗所：在大上托安達臣道石礦場發展用地的岩洞辦公室建立網絡基建設施和資訊科技設施	787	8	20	686	-----	-----	second half of 2026 2026下半年
10	Enhancement of School Dental Care Service Website for Adoption of “iAM Smart”, Department of Health	衛生署：改善學童牙科保健服務網頁以採用「智方便」	803	237	419	-----	-----	-----	first half of 2025 2025上半年
11	Technology Refresh for Key and Certificate Management Service Module of 2nd Generation Smart Identity Card Electronic Authentication System, Health Bureau	醫務衛生局：第二代智能身分證電子認證系統的鑰匙和證書管理服務模組的技術更新	830	423	200	-----	-----	-----	first half of 2025 2025上半年
12	IT Security Risk Assessment and Audit, Inland Revenue Department	稅務局：資訊科技保安風險評估及審計	880	114	650	-----	-----	-----	second half of 2025 2025下半年
13	IT Security Risk Assessment and Audit, Official Receiver's Office	破產管理署：資訊科技保安風險評估及審計	887	71	714	-----	-----	-----	first half of 2025 2025上半年
14	Upgrade of Departmental Portal, Health Bureau	醫務衛生局：提升部門入門網站	947	278	497	-----	-----	-----	first half of 2025 2025上半年
15	Upgrade of Departmental Portal, Transport Department	運輸署：提升部門入門網站	950	659	-----	-----	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
16	Development of Online Services for Adoption of "iAM Smart", Hong Kong Observatory	香港天文台：開發網上服務以採用「智方便」	1,007	699	-----	-----	-----	-----	first half of 2025 2025上半年
17	IT Security Risk Assessment and Audit, Correctional Services Department	懲教署：資訊科技保安風險評估及審計	1,179	19	1,047	-----	-----	-----	second half of 2025 2025下半年
18	Enhancement of Central Registry for Rehabilitation Information Management System for Adoption of "iAM Smart" and Support Faster Payment System, Labour and Welfare Bureau	勞工及福利局：改善康復服務中央檔案室資訊管理系統以採用「智方便」及支援快速支付系統「轉數快」	1,183	76	976	-----	-----	-----	first half of 2025 2025上半年
19	Upgrade of Departmental Portal, Financial Services and the Treasury Bureau	財經事務及庫務局：提升部門入門網站	1,246	864	-----	-----	-----	-----	first half of 2025 2025上半年
20	IT Security Risk Assessment and Audit, Civil Service Bureau	公務員事務局：資訊科技保安風險評估及審計	1,251	53	1,068	-----	-----	-----	first half of 2027 2027上半年
21	IT Security Risk Assessment and Audit, Planning Department	規劃署：資訊科技保安風險評估及審計	1,292	76	962	113	-----	-----	first half of 2026 2026上半年
22	Upgrade of Departmental Portal, University Grants Committee	大學教育資助委員會：提升部門入門網站	1,324	130	1,034	-----	-----	-----	first half of 2025 2025上半年
23	IT Security Risk Assessment and Audit, Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：資訊科技保安風險評估及審計	1,519	105	1,244	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
24	Provision of Office Automation Facilities for New Air Traffic Control Tower, Civil Aviation Department	民航處：為新航空交通指揮塔提供辦公室自動化設施	1,535	1,065	-----	-----	-----	-----	second half of 2024 2024下半年
25	Consolidation of Primary Healthcare-related Websites, Health Bureau	醫務衛生局：整合基層醫療健康相關網站	1,554	1,078	-----	-----	-----	-----	second half of 2024 2024下半年
26	Upgrade of Departmental Portal, Rating and Valuation Department	差餉物業估價署：提升部門入門網站	1,683	858	478	-----	-----	-----	first half of 2025 2025上半年
27	IT Security Risk Assessment and Audit, Commerce and Economic Development Bureau	商務及經濟發展局：資訊科技保安風險評估及審計	1,686	288	1,155	-----	-----	-----	first half of 2026 2026上半年
28	IT Security Risk Assessment and Audit, Buildings Department	屋宇署：資訊科技保安風險評估及審計	1,730	349	1,115	-----	-----	-----	first half of 2025 2025上半年
29	IT Security Risk Assessment and Audit, Marine Department	海事處：資訊科技保安風險評估及審計	1,749	606	795	-----	-----	-----	second half of 2025 2025下半年
30	Upgrade of Integrated Law and Order Statistical System, Security Bureau	保安局：提升治安統計資料綜合系統	1,800	497	986	-----	-----	-----	second half of 2025 2025下半年
31	Upgrade of Departmental Portal, Agriculture, Fisheries and Conservation Department	漁農自然護理署：提升部門入門網站	1,813	778	629	-----	-----	-----	first half of 2025 2025上半年

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
32	Upgrade of Qualification Assessment Database System, Civil Service Bureau	公務員事務局：提升學歷評核數據庫系統	1,831	828	580	-----	-----	-----	first half of 2025 2025上半年
33	Replacement of Traffic Accident Database, Highways Department	路政署：更新交通意外資料庫	1,856	75	1,142	448	-----	-----	first half of 2026 2026上半年
34	Upgrade of Departmental Portal, Environmental Protection Department	環境保護署：提升部門入門網站	2,052	38	1,643	173	-----	-----	first half of 2026 2026上半年
35	Enhancement of Electronic Services for Adoption of Upgraded "iAM Smart", Official Receiver's Office	破產管理署：改善電子服務以採用升級後的「智方便」	2,081	445	1,308	-----	-----	-----	first half of 2025 2025上半年
36	IT Security Risk Assessment and Audit, Immigration Department	入境事務處：資訊科技保安風險評估及審計	2,164	172	984	759	-----	-----	second half of 2026 2026下半年
37	Revamp of Departmental Website, Constitutional and Mainland Affairs Bureau	政制及內地事務局：更新部門網站	2,178	191	1,730	-----	-----	-----	first half of 2025 2025上半年
38	Implementation of Government Human Resources Management Services, Civil Aid Service	民眾安全服務處：推行政府人力資源管理服務	2,373	76	825	1,233	-----	-----	first half of 2026 2026上半年
39	Upgrade of Network Infrastructure and Implementation of New Security System, Financial Services and the Treasury Bureau	財經事務及庫務局：提升網絡基礎設施和推行新保安系統	2,420	819	1,126	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
40	Enhancement of Security Information and Event Management System, Treasury	庫務署：提升保安資訊及事件管理系統	2,444	1,642	70	-----	-----	-----	first half of 2025 2025上半年
41	Development of Central Advanced Metering Infrastructure Management and Analysis System, Water Supplies Department	水務署：開發中央智能水錶管理及分析系統	2,503	1,050	900	-----	-----	-----	second half of 2025 2025下半年
42	Upgrade of Office Automation Facilities, Government Laboratory	政府化驗所：提升辦公室自動化設施	2,631	244	2,072	-----	-----	-----	first half of 2026 2026上半年
43	Upgrade of Departmental Portal, Civil Engineering and Development Department	土木工程拓展署：提升部門入門網站	2,640	1,831	-----	-----	-----	-----	second half of 2024 2024下半年
44	Upgrade of Departmental Portal, Marine Department	海事處：提升部門入門網站	2,665	156	2,218	-----	-----	-----	first half of 2025 2025上半年
45	Enhancement of Application Whitelisting System, Treasury	庫務署：改善應用程式白名單系統	2,746	1,310	780	-----	-----	-----	first half of 2025 2025上半年
46	IT Security Risk Assessment and Audit, Lands Department	地政總署：資訊科技保安風險評估及審計	2,913	153	2,449	-----	-----	-----	first half of 2025 2025上半年
47	Upgrade of Operating System for Client Workstations, Transport and Logistics Bureau	運輸及物流局：提升客戶端工作站的操作系統	2,937	1,101	1,227	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
48	IT Security Risk Assessment and Audit, Treasury	庫務署：資訊科技保安風險評估及審計	3,000	259	2,390	-----	-----	-----	first half of 2026 2026上半年
49	Upgrade of Consultants' Performance Information System, Buildings Department	屋宇署：提升顧問表現資訊系統	3,000	929	1,510	-----	-----	-----	second half of 2025 2025下半年
50	IT Security Risk Assessment and Audit for Electronic Health Record Sharing System, Health Bureau	醫務衛生局：電子健康紀錄互通系統的資訊科技保安風險評估及審計	3,017	710	1,812	-----	-----	-----	second half of 2025 2025下半年
51	IT Security Risk Assessment and Audit, Environmental Protection Department	環境保護署：資訊科技保安風險評估及審計	3,037	349	1,196	1,108	-----	-----	first half of 2026 2026上半年
52	Upgrade of Hong Kong Licensed Hotels and Guesthouses Mobile App, Home Affairs Department	民政事務總署：提升香港持牌酒店及旅館的流動應用程式	3,094	604	2,021	-----	-----	-----	second half of 2025 2025下半年
53	Upgrade of Common Application Platform, Chief Executive's Office	行政長官辦公室：提升應用系統共用平台	3,165	159	2,320	350	-----	-----	second half of 2025 2025下半年
54	Upgrade of Operating System and Email System (Hong Kong Economic and Trade Office in Wuhan), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升操作系統及電郵系統(駐武漢經濟貿易辦事處)	3,195	294	2,519	-----	-----	-----	second half of 2025 2025下半年
55	Strengthening IT Security Infrastructure, Transport and Logistics Bureau	運輸及物流局：加強資訊科技保安基礎設施	3,233	1,074	1,532	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
56	Upgrade of Office Automation Facilities, Labour and Welfare Bureau	勞工及福利局：提升辦公室自動化設施	3,385	277	2,715	-----	-----	-----	second half of 2025 2025下半年
57	Implementation of Government Human Resources Management Services, Information Services Department	政府新聞處：推行政府人力資源管理服務	3,422	229	2,811	-----	-----	-----	second half of 2025 2025下半年
58	Setting up of Local Tsunami Monitoring and Prediction System on Graphical Processing Unit Accelerated Platform, Hong Kong Observatory	香港天文台：於圖形處理器加速平台設置本地海嘯監測及預報系統	3,473	1,722	900	-----	-----	-----	first half of 2026 2026上半年
59	Government-wide Phishing Drill Campaign, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：全政府防範仿冒詐騙演習運動	3,503	1,489	1,233	-----	-----	-----	second half of 2025 2025下半年
60	Enhancement of Application Virtual Infrastructure, Chief Secretary for Administration's Office	政務司司長辦公室：改善應用系統虛擬基建設施	3,517	94	3,075	-----	-----	-----	second half of 2025 2025下半年
61	Upgrade of Virtual Private Network, Development Bureau	發展局：提升虛擬私有網路	3,517	164	2,983	-----	-----	-----	second half of 2025 2025下半年
62	Implementation of Government Human Resources Management Services, Hong Kong Observatory	香港天文台：推行政府人力資源管理服務	3,565	61	2,211	950	-----	-----	second half of 2025 2025下半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
63	Upgrade of Operating System and Email System (Hong Kong Economic and Trade Office in Chengdu), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升操作系統及電郵系統 (駐成都經濟貿易辦事處)	3,745	294	3,019	-----	-----	-----	second half of 2025 2025下半年
64	Replacement of Network Equipment of Common Infrastructure for Application Systems, Security Bureau	保安局：為應用系統通用基礎設施更換網絡設備	3,756	137	1,897	1,338	-----	-----	second half of 2025 2025下半年
65	Enhancement of Electronic Services for Adoption of “iAM Smart”, Marine Department	海事處：改善電子服務以採用「智方便」	3,803	1,107	2,007	-----	-----	-----	first half of 2025 2025上半年
66	Provision of IT Facilities for New Chai Wan Government Complex and Vehicle Depot, Hong Kong Police Force	香港警務處：為新柴灣政府綜合大樓及車房提供資訊科技設施	3,827	2,654	-----	-----	-----	-----	second half of 2024 2024下半年
67	Upgrade of Operating System and Email System (Hong Kong Economic and Trade Office in Guangdong), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升操作系統及電郵系統 (駐粵經濟貿易辦事處)	3,890	294	3,151	-----	-----	-----	second half of 2025 2025下半年
68	Upgrade of Personnel Information System and Training Administration System for Administrative Officer Grade, Civil Service Bureau	公務員事務局：提升政務職系人事資訊系統及培訓管理系統	3,900	72	3,451	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
69	Implementation of Privileged Account Management System, Security Bureau	保安局：推行高權限帳戶管理系統	3,902	2,706	-----	-----	-----	-----	first half of 2025 2025上半年
70	Implementation of Government Human Resources Management Services and Development of Associated System, Transport Department	運輸署：推行政府人力資源管理服務並開發相關系統	4,112	647	2,891	-----	-----	-----	second half of 2025 2025下半年
71	Upgrade of Media Network Access Switches and Firewall Systems of Television Production Networks, Radio Television Hong Kong	香港電台：提升電視製作網絡的媒體網絡接達交換器和防火牆系統	4,135	289	3,380	-----	-----	-----	second half of 2025 2025下半年
72	Development of e-Tracking Facility for Amusements With Prizes Licence with Adoption of "iAM Smart", Home Affairs Department	民政事務總署：為有獎娛樂遊戲牌照系統開發採用「智方便」後的電子進度追蹤功能	4,260	206	2,773	830	-----	-----	first half of 2026 2026上半年
73	Upgrade of Operating System and Email System (Hong Kong Economic and Trade Office in Shanghai), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升操作系統及電郵系統(駐上海經濟貿易辦事處)	4,271	294	3,497	-----	-----	-----	second half of 2025 2025下半年
74	Development of Cross Boundary Coach Quota Management System, Transport Department	運輸署：開發跨境巴士配額管理系統	4,285	473	3,276	-----	-----	-----	second half of 2025 2025下半年
75	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System, Hong Kong Observatory	香港天文台：推行中央管理通訊系統及遷移電郵系統上的應用系統	4,342	233	3,642	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
76	Upgrade of File Encryption System for Headquarters and Overseas Hong Kong Economic and Trade Offices, Commerce and Economic Development Bureau	商務及經濟發展局：為總部和香港駐海外經濟貿易辦事處提升檔案加密系統	4,354	1,815	1,579	-----	-----	-----	second half of 2025 2025下半年
77	Implementation of Centrally Managed Messaging Platform, Trade and Industry Department	工業貿易署：推行中央管理通訊系統	4,445	744	3,065	-----	-----	-----	second half of 2025 2025下半年
78	Upgrade of Departmental Portal, Registration and Electoral Office	選舉事務處：提升部門入門網站	4,460	632	2,737	490	-----	-----	first half of 2026 2026上半年
79	Enhancement of Online Photo Sales System, Information Services Department	政府新聞處：改善網上圖片銷售系統	4,530	924	2,907	-----	-----	-----	second half of 2025 2025下半年
80	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System, Auxiliary Medical Service	醫療輔助隊：推行中央管理通訊系統及遷移電郵系統上的應用系統	4,533	76	3,056	965	-----	-----	first half of 2026 2026上半年
81	Upgrade of IT Facilities in Relation to Central Electronic Recordkeeping System, Department of Justice	律政司：提升與中央電子檔案保管系統相關的資訊科技設施	4,542	635	3,297	-----	-----	-----	second half of 2025 2025下半年
82	Enhancement of Server Infrastructure Security for Threat Detection Capability Improvement, Leisure and Cultural Services Department	康樂及文化事務署：加強伺服器基礎設施保安以提升威脅偵測能力	4,578	526	493	2,979	-----	-----	second half of 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
83	Upgrade of Operating System and Email System (Beijing Office), Constitutional and Mainland Affairs Bureau	政制及內地事務局：提升操作系統及電郵系統 (駐北京辦事處)	4,594	577	3,420	-----	-----	-----	second half of 2025 2025下半年
84	Provision of Office Automation Facilities and Software, Environmental Protection Department	環境保護署：提供辦公室自動化設施及軟件	4,598	2,251	1,229	-----	-----	-----	second half of 2025 2025下半年
85	Development of Next Generation Audit Information System, Audit Commission	審計署：開發新一代審計信息系統	4,642	2,357	1,130	-----	-----	-----	second half of 2025 2025下半年
86	Development of Management Dashboard on Public Mortuary Service, Department of Health	衛生署：開發公眾殮房服務管理儀表板	4,645	2,894	429	-----	-----	-----	first half of 2025 2025上半年
87	Redevelopment of Drawing Plans Management System, Marine Department	海事處：重新開發船隻圖則管理系統	4,655	38	3,825	357	-----	-----	first half of 2026 2026上半年
88	Development of Management Information System on District Personalities, Home Affairs Department	民政事務總署：開發地區人士管理資訊系統	4,661	1,998	1,619	-----	-----	-----	second half of 2025 2025下半年
89	Redevelopment of Marine Accident Investigation Information System, Marine Department	海事處：重新開發海事意外調查資訊系統	4,748	765	2,710	603	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
90	Development of Online Information System for Marine Refuse Management, Environmental Protection Department	環境保護署：開發海洋垃圾管理網上信息系統	4,800	394	2,136	1,711	-----	-----	second half of 2026 2026下半年
91	Replacement of Computer System for Accident Consequence Assessment, Hong Kong Observatory	香港天文台：更換事故後果評估電腦系統	4,818	229	2,250	1,830	-----	-----	second half of 2026 2026下半年
92	Enhancement of Location Search Application with Inclusion of GeoAddress Code, Lands Department	地政總署：改善地理位置搜尋應用程式以涵蓋地理地址代碼	4,980	1,072	1,923	1,200	-----	-----	second half of 2025 2025下半年
93	Enhancement of Money Service Operators Licensing System, Customs and Excise Department	香港海關：改善金錢服務經營者牌照系統	4,981	69	3,501	938	-----	-----	first half of 2026 2026上半年
94	Revamp of Financial Reporting and Forecasting System, Education Bureau	教育局：更新財務報告及預測系統	5,000	132	2,936	1,437	-----	-----	second half of 2026 2026下半年
95	Upgrade of Office Automation Facilities, Architectural Services Department	建築署：提升辦公室自動化設施	5,148	548	3,962	-----	-----	-----	first half of 2026 2026上半年
96	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System, Civil Aid Service	民眾安全服務處：推行中央管理通訊系統及遷移電郵系統上的應用系統	5,192	149	2,595	1,930	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
97	Upgrade of Network Infrastructure, Radio Television Hong Kong	香港電台：提升網絡基礎設施	5,239	990	3,465	-----	-----	-----	first half of 2026 2026上半年
98	Technology Refresh for Consultants' and Contractors' Management System of Revitalising Historic Buildings Through Partnership Scheme, Development Bureau	發展局：活化歷史建築伙伴計劃顧問及承建商管理系統技術更新	5,256	153	4,579	-----	-----	-----	second half of 2025 2025下半年
99	Revamp of Online Community for Ethics Officers and Resource Centre on Civil Service Integrity Management, Civil Service Bureau	公務員事務局：更新誠信事務主任網上資訊專用區及公務員誠信管理資源中心	5,319	451	3,020	1,225	-----	-----	second half of 2026 2026下半年
100	Feasibility Study cum Business Process Re-engineering Study on Warehouse Management System, Government Logistics Department	政府物流服務署：倉庫管理系統可行性研究暨業務流程重整研究	5,375	986	3,595	-----	-----	-----	first half of 2025 2025上半年
101	Enhancement of Call and Return System, Leisure and Cultural Services Department	康樂及文化事務署：改善召喚呈報系統	5,430	1,270	1,984	1,523	-----	-----	second half of 2026 2026下半年
102	Upgrade and Provision of Office Automation Software, Independent Commission Against Corruption	廉政公署：提升及提供辦公室自動化軟件	5,437	3,770	-----	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
103	Feasibility Study on Development of Flexible Application Processing and Workflow Management System for Administering Research Funding Schemes of Research Grants Council, University Grants Committee	大學教育資助委員會：為研究資助局研究資助計劃建立具彈性的申請處理及流程管理系統的可行性研究	5,500	3,814	-----	-----	-----	-----	first half of 2025 2025上半年
104	Upgrade of IT Facilities in Command Centre of Harbour Patrol Section, Marine Department	海事處：提升海港巡邏組指揮中心的資訊科技設施	5,650	1,155	1,761	1,862	-----	-----	second half of 2025 2025下半年
105	Upgrade of Email System, Highways Department	路政署：提升電郵系統	5,698	3,547	530	-----	-----	-----	second half of 2024 2024下半年
106	Development of Dashboards for Hong Kong Satellite Positioning Reference Station Network System, Lands Department	地政總署：為香港衛星定位參考站網系統開發儀表板	5,700	1,829	2,438	346	-----	-----	first half of 2026 2026上半年
107	Setting up of IT Facilities for Prevention and Control of Disease at Three-Runway System at Hong Kong International Airport, Department of Health	衛生署：在香港國際機場三跑道系統裝設疾病防控資訊科技設施	5,736	3,978	-----	-----	-----	-----	second half of 2024 2024下半年
108	Setting up of Disaster Recovery Facilities for Online Weather Information Services at Government Data Centre Complex, Hong Kong Observatory	香港天文台：於政府數據中心大樓設置網上天氣資訊服務的運作復原設備	5,765	2,587	1,849	-----	-----	-----	second half of 2025 2025下半年
109	Enhancement of e-Services for Adoption of “iAM Smart”, Transport Department	運輸署：提升電子服務以採用「智方便」	5,770	924	3,034	1,000	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
110	Revamp of e-Learning Centre and Building Safety Certificate Course, Buildings Department	屋宇署：更新網上學習中心和網上樓宇安全證書課程	5,846	2,349	2,236	-----	-----	-----	second half of 2025 2025下半年
111	Development of Exterior Fire Alert Artificial Intelligence System for Typhoon Shelter, Fire Services Department	消防處：為避風塘開發人工智能戶外消防示警系統	5,900	262	528	4,500	-----	-----	first half of 2026 2026上半年
112	Revamp of Resource and Cost Management System, Radio Television Hong Kong	香港電台：更新資源成本管理系統	5,922	1,663	3,204	-----	-----	-----	second half of 2025 2025下半年
113	Development of Geographic Information System for Delineation of Boundaries of Legislative Council and District Council Geographical Constituencies, Registration and Electoral Office	選舉事務處：為立法會及區議會的地方選區劃界開發地理信息系統	6,013	2,748	1,865	-----	-----	-----	first half of 2025 2025上半年
114	Enhancement of Automation System for Checking and Reporting Differential Fare under Government Public Transport Fare Concession Scheme for the Elderly and Eligible Persons with Disabilities, Transport Department	運輸署：改善長者及合資格殘疾人士公共交通票價優惠計劃的自動化票價差額檢查及報告系統	6,027	801	4,430	-----	-----	-----	second half of 2025 2025下半年
115	Upgrade of Digital Mapping System, Census and Statistics Department	政府統計處：提升數字地圖系統	6,045	2,435	2,304	-----	-----	-----	first half of 2025 2025上半年
116	Upgrade of Operating System, Office Automation Facilities and Server Infrastructure, Health Bureau	醫務衛生局：提升操作系統、辦公室自動化設施及伺服器基礎設施	6,088	1,278	3,860	-----	-----	-----	first half of 2026 2026上半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
117	Setting up of Service Management System for Airport Meteorological Office, Hong Kong Observatory	香港天文台：為機場氣象所建立服務管理系統	6,276	2,433	2,515	-----	-----	-----	first half of 2026 2026上半年
118	Upgrade of Departmental Portal and Replacement of Office Automation Facilities, Hong Kong Observatory	香港天文台：提升部門入門網站及更換辦公室自動化設施	6,427	3,840	809	-----	-----	-----	first half of 2025 2025上半年
119	Enhancement of IT Facilities for Supporting Automatic Weather Forecast Services, Hong Kong Observatory	香港天文台：改善支援自動天氣預報服務的資訊科技設備	6,488	1,527	1,955	1,942	-----	-----	second half of 2026 2026下半年
120	Revamp of Announcements in Public Interest Systems, Information Services Department	政府新聞處：更新宣傳短片及聲帶系統	6,509	1,596	3,826	-----	-----	-----	second half of 2025 2025下半年
121	Technology Refresh for Electronic Document Management System, Treasury	庫務署：電子文件管理系統的技術更新	6,612	4,356	300	-----	-----	-----	first half of 2025 2025上半年
122	Development of School Management Information Hub, Education Bureau	教育局：開發學校管理資訊中心	6,661	1,838	3,646	-----	-----	-----	second half of 2025 2025下半年
123	Upgrade of Operating System, Invest Hong Kong	投資推廣署：提升操作系統	6,793	95	6,052	-----	-----	-----	second half of 2025 2025下半年
124	Replacement and Upgrade of IT Facilities of Mission-critical Rainstorm Nowcasting System in Support of Rainstorm Warning Operations, Hong Kong Observatory	香港天文台：更換及提升暴雨臨近關鍵預報系統的資訊科技設備以支援暴雨警告運作	6,816	451	5,095	511	-----	-----	second half of 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
125	Enhancement of Red Tide Monitoring System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：改善紅潮監察系統	6,818	389	1,993	3,696	-----	-----	first half of 2026 2026上半年
126	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System, Official Receiver's Office	破產管理署：推行中央管理通訊系統及遷移電郵系統上的應用系統	6,820	3,389	1,758	-----	-----	-----	first half of 2025 2025上半年
127	Implementation of Privileged Account Security Solution, Transport Department	運輸署：推行高權限帳戶保安方案	6,825	3,522	1,588	-----	-----	-----	first half of 2025 2025上半年
128	Enhancement of Herbarium Data Management System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：改善植物標本室數據管理系統	6,934	83	2,123	4,072	-----	-----	second half of 2026 2026下半年
129	Migration of Sales of First-hand Residential Properties Electronic Platform to Government Cloud Infrastructure Services, Housing Bureau	房屋局：遷移一手住宅物業銷售資訊網至政府雲端設施服務	6,969	378	1,618	4,222	-----	-----	first half of 2026 2026上半年
130	Revamp of Departmental Website, Buildings Department	屋宇署：更新部門網站	7,063	783	5,395	-----	-----	-----	first half of 2026 2026上半年
131	Development of Drainage Survey Data Processing Platform, Drainage Services Department	渠務署：開發渠務勘測數據處理平台	7,133	1,114	3,020	2,005	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
132	Departmental Information Technology Plan Study, Social Welfare Department	社會福利署：部門資訊科技計劃研究	7,217	1,526	4,561	-----	-----	-----	second half of 2025 2025下半年
133	Replacement of Internet Proxy System, Architectural Services Department	建築署：更換互聯網代理伺服器系統	7,289	165	6,410	-----	-----	-----	second half of 2025 2025下半年
134	Upgrade of Knowledge Management Support System, Census and Statistics Department	政府統計處：提升知識管理支援系統	7,357	3,317	2,340	-----	-----	-----	second half of 2025 2025下半年
135	Development of Safety Management System, Drainage Services Department	渠務署：開發安全資訊管理系統	7,379	1,543	4,686	-----	-----	-----	second half of 2025 2025下半年
136	Revamp of Departmental Website, Correctional Services Department	懲教署：更新部門網站	7,411	1,533	4,728	-----	-----	-----	first half of 2026 2026上半年
137	Feasibility Study on Roadmap of Information and Communications Technology Advancement for Smarter Enforcement in Environmental Compliance Division, Environmental Protection Department	環境保護署：環保法規管理科的智慧執法資訊及通訊科技發展路線圖的可行性研究	7,532	2,069	4,136	-----	-----	-----	second half of 2025 2025下半年
138	Development of Recognised Organisations Monitoring System, Marine Department	海事處：開發認可組織監察系統	7,564	3,140	2,760	-----	-----	-----	first half of 2025 2025上半年
139	Upgrade of Office Automation Workstations and Software, Government Property Agency	政府產業署：提升辦公室自動化工作站及軟件	7,636	3,360	2,537	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
140	Upgrade of IT Infrastructure, Chief Executive's Policy Unit	特首政策組：提升資訊科技基礎設施	7,804	3,095	3,037	-----	-----	-----	first half of 2026 2026上半年
141	Upgrade of Office Automation Facilities, Security Bureau	保安局：提升辦公室自動化設施	7,812	4,623	1,041	-----	-----	-----	second half of 2025 2025下半年
142	Revamp of Departmental User Accounts Management Tool Application, Education Bureau	教育局：更新部門用戶帳戶管理工具的應用程式	7,885	1,407	3,767	1,558	-----	-----	first half of 2026 2026上半年
143	Upgrade of Government Common Applications System, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升政府共用資訊系統	7,943	1,989	4,613	-----	-----	-----	second half of 2025 2025下半年
144	Enhancement of One-stop Mobile Portal, Department of Health	衛生署：改善一站式流動平台	8,224	38	2,317	5,110	-----	-----	second half of 2026 2026下半年
145	Upgrade of Network Infrastructure, Legal Aid Department	法律援助署：提升網絡基礎設施	8,266	53	7,446	-----	-----	-----	first half of 2026 2026上半年
146	Feasibility Study on Development of Next Generation Integrated IT System, Intellectual Property Department	知識產權署：開發新一代綜合資訊科技系統的可行性研究	8,472	3,183	3,529	-----	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
147	Development of Digital Integrity Management System, Independent Commission Against Corruption	廉政公署：開發數字誠信管理系統	8,551	471	5,844	1,312	-----	-----	second half of 2025 2025下半年
148	Unifying Departmental IT Systems on Open Source Platform, Architectural Services Department	建築署：統一開放源平台的部門資訊科技系統	8,700	3,211	2,200	1,500	-----	-----	second half of 2026 2026下半年
149	Development of Data Management System for Fresh Water Cooling Towers Scheme, Electrical and Mechanical Services Department	機電工程署：為淡水冷卻塔計劃開發數據管理系統	8,781	656	6,463	660	-----	-----	second half of 2025 2025下半年
150	Upgrade of Computerised Written Test System II, Transport Department	運輸署：提升第二代電腦化筆試系統	8,791	2,706	4,444	-----	-----	-----	second half of 2025 2025下半年
151	Technology Refresh for Enterprise System Management, Customs and Excise Department	香港海關：企業系統管理技術更新	8,792	316	7,579	-----	-----	-----	second half of 2025 2025下半年
152	Enhancement of Research Assessment Exercise Electronic System, University Grants Committee	大學教育資助委員會：提升研究評審工作電子系統	8,959	1,468	3,188	2,773	260	-----	second half of 2026 2026下半年
153	Upgrade of Server Systems, Government Property Agency	政府產業署：提升伺服器系統	9,271	570	3,591	4,091	-----	-----	first half of 2027 2027上半年
154	Implementation of Centrally Managed Messaging Platform, Civil Aviation Department	民航處：推行中央管理通訊系統	9,451	168	7,444	928	-----	-----	second half of 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
155	Development of e-Submission Common Management Platform, Education Bureau	教育局：開發電子提交方式統一管理平台	9,520	1,699	5,390	1,038	-----	-----	first half of 2026 2026上半年
156	Development of Country Park One-day Vehicle Permit Application System, Agriculture, Fisheries and Conservation Department	漁農自然護理署：開發郊野公園單日車輛許可證申請系統	9,571	277	2,271	1,387	4,680	-----	second half of 2026 2026下半年
157	Technology Refresh for Contractor Management Information System, Development Bureau	發展局：承建商管理資訊系統技術更新	9,600	76	7,642	985	-----	-----	first half of 2026 2026上半年
158	Upgrade of Site Monitoring Information System, Buildings Department	屋宇署：提升地盤監察資訊系統	9,686	260	7,931	533	-----	-----	second half of 2025 2025下半年
159	Enhancement and Wider Rollout of Staff Reporting System, Census and Statistics Department	政府統計處：加強及廣泛推行員工考績報告系統	9,924	1,108	4,907	3,092	-----	-----	first half of 2026 2026上半年
160	Revamp of Government Weather Information Server 2 and Weather Information Server 2 with Development and Integration of App Platform, Hong Kong Observatory	香港天文台：更新政府天氣資訊系統(二)及天氣資訊系統(二)和開發及整合應用程式平台	9,977	1,596	4,250	2,728	-----	-----	second half of 2026 2026下半年
161	Revamp of Survey Data System, Highways Department	路政署：更新測量數據系統	9,980	931	7,351	502	-----	-----	second half of 2025 2025下半年
162	Enhancement of DNA Database Management System, Government Laboratory	政府化驗所：改善去氧核糖核酸數據庫管理系統	9,983	15	2,379	6,677	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
163	Implementation of Central Electronic Recordkeeping System, Hong Kong Police Force	香港警務處：推行中央電子檔案保管系統	9,989	5,010	2,168	345	-----	-----	first half of 2025 2025上半年
164	Enhancement of Online Payment e-Services, Agriculture, Fisheries and Conservation Department	漁農自然護理署：改善網上付款服務	9,999	1,648	4,090	2,840	-----	-----	first half of 2026 2026上半年
165	Development of School Manager Registration Platform, Education Bureau	教育局：開發校董註冊平台	10,000	2,152	5,214	1,063	-----	-----	first half of 2026 2026上半年
166	Enhancement of Interoperability of Office Automation Platform, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升辦公室自動化平台的互用性	10,000	2,901	4,801	487	-----	-----	first half of 2026 2026上半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的項目</b>									
167	Development of Election Mobile App/Website, Registration and Electoral Office	選舉事務處：開發選舉流動應用程式/網站	10,055	3,471	4,591	-----	-----	-----	second half of 2025 2025下半年
168	Upgrade of Network Attached Storage and Implementation of Network Detection and Response System, Chief Secretary for Administration's Office	政務司司長辦公室：提升網路儲存設備及設置網路偵測與回應系統	10,367	1,351	7,404	250	-----	-----	first half of 2026 2026上半年
169	Implementation of Central Electronic Recordkeeping System, Official Receiver's Office	破產管理署：推行中央電子檔案保管系統	10,692	3,780	4,764	-----	-----	-----	first half of 2025 2025上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
170	Functional Enhancement of Online Service Provider Enquiry System, Hong Kong Police Force	香港警務處：改善網絡服務供應商紀錄查詢系統的功能	10,715	2,313	6,709	-----	-----	-----	second half of 2025 2025下半年
171	Redevelopment of Information Framework for Self-financing Post-secondary Education Sector, Education Bureau	教育局：重新開發自資專上教育界別資訊平台	10,841	1,823	4,856	2,610	-----	-----	first half of 2026 2026上半年
172	Replacement of Storage, Backup Systems and Servers of Infrastructure Facilities, Food and Environmental Hygiene Department	食物環境衛生署：更換存儲、備份系統和伺服器的基建設施	11,052	4,618	4,472	-----	-----	-----	first half of 2025 2025上半年
173	Replacement of Office Automation Workstations, Food and Environmental Hygiene Department	食物環境衛生署：更換辦公室自動化工作站	11,180	4,629	4,579	-----	-----	-----	first half of 2025 2025上半年
174	Provision of Self-registration Service for Families Clinics, Department of Health	衛生署：為公務員診所提供自助登記服務	11,291	653	5,029	4,380	-----	-----	second half of 2026 2026下半年
175	Development of Data Management and Smart Energy Analytics System for District Cooling System, Electrical and Mechanical Services Department	機電工程署：為區域供冷系統開發數據管理及智能能源分析系統	11,336	1,368	7,588	925	-----	-----	first half of 2026 2026上半年
176	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System for Overseas Hong Kong Economic and Trade Offices, Commerce and Economic Development Bureau	商務及經濟發展局：為香港駐海外經濟貿易辦事處推行中央管理通訊系統及遷移電郵系統上的應用系統	11,345	412	6,087	3,687	-----	-----	second half of 2026 2026下半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
177	Upgrade of Office Automation Software and Facilities, Development Bureau	發展局：提升辦公室自動化軟件及設施	11,430	6,338	2,082	-----	-----	-----	second half of 2025 2025下半年
178	Development of Emergency Calls Management System, Buildings Department	屋宇署：開發緊急召喚管理系統	11,585	1,998	7,384	1,030	-----	-----	first half of 2026 2026上半年
179	Upgrade of Network Infrastructure, Efficiency Office	效率促進辦公室：提升網絡基礎設施	11,620	6,763	1,698	-----	-----	-----	second half of 2025 2025下半年
180	Implementation of Centrally Managed Messaging Platform, Radio Television Hong Kong	香港電台：推行中央管理通訊系統	11,628	818	9,499	-----	-----	-----	first half of 2026 2026上半年
181	Enhancement of Planning Submission Workflow and Monitoring System and Adoption of “iAM Smart” for Online Submissions, Planning Department	規劃署：改善規劃申請流程及監察系統和採用「智方便」供網上遞交申請	11,667	3,754	5,685	-----	-----	-----	second half of 2025 2025下半年
182	Provision of Information and Communications Technology Equipment for New Cyber Security Complex, Hong Kong Police Force	香港警務處：為新網絡安全綜合中心提供資訊及通訊科技設備	11,776	8,166	-----	-----	-----	-----	first half of 2025 2025上半年
183	Implementation of IT Infrastructure for Resilient Site, Department of Justice	律政司：為備用中心設置資訊科技基礎設施	12,053	362	2,760	7,722	-----	-----	second half of 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$'000 (千元)				
184	Upgrade of Office Automation Network Equipment, Leisure and Cultural Services Department	康樂及文化事務署：提升辦公自動化網絡設備	12,379	276	10,892	-----	-----	-----	second half of 2025 2025下半年
185	Revamp of Map Application Programming Interface, Lands Department	地政總署：更新地圖應用程式介面	12,415	2,603	4,830	1,309	1,309	427	second half of 2025 2025下半年
186	Enhancement of Chinese Medicine Control System, Department of Health	衛生署：改善中藥規管電腦系統	12,557	1,799	8,237	820	-----	-----	first half of 2026 2026上半年
187	Upgrade of Office Automation Workstations, Customs and Excise Department	香港海關：提升辦公室自動化工作站	12,587	53	11,374	-----	-----	-----	second half of 2025 2025下半年
188	Development of Spatial Data Viewing Platform, Planning Department	規劃署：開發空間數據預覽平台	12,927	224	5,850	5,608	-----	-----	second half of 2026 2026下半年
189	Upgrade of IT Infrastructure and Strengthening of IT Security Infrastructure, Official Receiver's Office	破產管理署：提升資訊科技基建設施及加強資訊科技保安基建設施	13,160	4,930	5,505	-----	-----	-----	second half of 2025 2025下半年
190	Technology Refresh for Email System and Data Management System, Efficiency Office	效率促進辦公室：電子郵件系統及數據管理系統的技術更新	13,285	8,641	749	-----	-----	-----	first half of 2026 2026上半年
191	Upgrade of Network Infrastructure and Servers, Environmental Protection Department	環境保護署：提升網絡基建設施及伺服器	13,471	3,051	4,000	4,247	-----	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
192	Migration of e-Services to Government Cloud Infrastructure Services (Student Finance Office), Working Family and Student Financial Assistance Agency	在職家庭及學生資助事務處：遷移電子服務至政府雲端設施服務(學生資助處)	13,593	3,066	5,752	2,586	-----	-----	first half of 2026 2026上半年
193	Revamp of Maintenance Accounting and Information System, Highways Department	路政署：更新保養帳目及資訊系統	13,629	2,007	7,028	2,681	50	-----	second half of 2026 2026下半年
194	Development of Metadata Management System, Census and Statistics Department	政府統計處：開發元數據管理系統	13,703	6,772	3,580	-----	-----	-----	second half of 2025 2025下半年
195	Development of Administrative System for Personnel and Equipment Control Tracking of Urban Search and Rescue Operation, Fire Services Department	消防處：為坍塌搜救行動開發人事及設備管 控追蹤行政系統	13,800	564	4,892	6,992	-----	-----	second half of 2026 2026下半年
196	Upgrade of Office Automation Systems, Correctional Services Department	懲教署：提升辦公室自動化系統	13,898	4,846	5,026	1,256	-----	-----	first half of 2026 2026上半年
197	Upgrade of Operating System, Rating and Valuation Department	差餉物業估價署：提升操作系統	13,989	68	8,793	4,441	-----	-----	second half of 2026 2026下半年
198	Implementation of Centrally Managed Messaging Platform for Confidential Mail Users and Migration of Applications on Email System, Department of Health	衛生署：為機密電子郵件用戶推行中央管理 通訊系統及遷移電郵系統上的應用系統	14,070	1,455	6,275	4,608	-----	-----	second half of 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
199	Development of Departmental Business Information Hub, Agriculture, Fisheries and Conservation Department	漁農自然護理署：開發部門業務資訊樞紐	14,229	629	4,606	7,505	-----	-----	second half of 2025 2025下半年
200	Upgrade of Shared e-Procurement System, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升共用電子採購系統	14,296	2,579	9,616	-----	-----	-----	second half of 2026 2026下半年
201	Setting up IT Infrastructure at Tseung Kwan O Joint-user Government Office Building and Upgrade of Operating System, Innovation and Technology Commission	創新科技署：在將軍澳政府聯用辦公大樓建立資訊科技基礎設施和提升操作系統	14,547	506	7,612	6,271	-----	-----	second half of 2026 2026下半年
202	Revamp of Departmental Website, Agriculture, Fisheries and Conservation Department	漁農自然護理署：更新部門網站	14,667	670	4,267	8,188	-----	-----	first half of 2026 2026上半年
203	Pilot Implementation of Low-code Application Platform for In-house Application Systems, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：試行內部應用系統的低代碼應用平台	14,720	1,420	10,815	705	-----	-----	second half of 2025 2025下半年
204	Upgrade of Virtual Machines Infrastructure, Education Bureau	教育局：提升虛擬機器基礎設施	14,727	3,004	5,235	4,216	-----	-----	second half of 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
205	Enhancement of Common Shared Questions and Answers System for Examination of Government's Annual Estimates and Implementation of Extended Financial Services and the Treasury Bureau Functions, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善政府財政預算答問審議共用系統及推行財經事務及庫務局延伸功能	14,749	310	6,145	7,496	-----	-----	first half of 2026 2026上半年
206	Upgrade of Office Automation and IT Facilities for Headquarters and Overseas Hong Kong Economic and Trade Offices, Commerce and Economic Development Bureau	商務及經濟發展局：為總部和香港駐海外經濟貿易辦事處提升辦公室自動化及資訊科技設施	14,793	149	6,300	6,953	-----	-----	second half of 2026 2026下半年
207	Upgrade of Network Infrastructure, Customs and Excise Department	香港海關：提升網路基建設施	14,986	124	6,185	7,276	-----	-----	second half of 2026 2026下半年
208	Integration of Customer Care and Billing System into Intranet, Water Supplies Department	水務署：整合客戶服務及發單系統至內聯網	15,000	947	12,395	-----	-----	-----	first half of 2026 2026上半年
209	Revamp and Integration of Learning Management System and Training Administration System into Departmental Knowledge Management Platform, Fire Services Department	消防處：更新及整合網上學習管理系統和培訓管理系統至部門知識管理平台	15,054	197	7,973	5,455	-----	-----	second half of 2026 2026下半年
210	Upgrade of Network Infrastructure, Independent Commission Against Corruption	廉政公署：提升網絡基建設施	15,138	763	12,762	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
211	Upgrade of Office Automation Software, Civil Service Bureau	公務員事務局：提升辦公室自動化軟件	15,183	76	13,703	-----	-----	-----	second half of 2025 2025下半年
212	Development of Centralised Security Scanning Platform for Government Internet-facing Systems, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：為政府互聯網連接的系統開發中央保安掃描平台	15,239	34	5,401	5,537	2,871	-----	first half of 2026 2026上半年
213	Development of Digital Survey Record Repository System for Land Boundary Survey Record Preparation and Submission, Lands Department	地政總署：開發數字測量記錄儲存庫系統以支援製備和提交土地界線測量記錄	15,465	137	6,712	7,168	-----	-----	second half of 2026 2026下半年
214	Enhancement of IT Infrastructure for Animal Management and Animal Welfare Building Complex, Agriculture, Fisheries and Conservation Department	漁農自然護理署：改善動物管理及動物福利綜合大樓的資訊科技基建設施	15,468	198	9,440	4,362	-----	-----	first half of 2026 2026上半年
215	Provision of IT Infrastructure and Facilities for Government Chinese Medicines Testing Institute, Department of Health	衛生署：為政府中藥檢測中心提供資訊科技基建和設施	15,551	1,105	12,690	-----	-----	-----	second half of 2025 2025下半年
216	Upgrade of Virtualisation Platform, Drainage Services Department	渠務署：提升虛擬化平台	15,662	38	14,189	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
217	Revamp of Vehicle Examination Order System II and Its Migration to Government Cloud Infrastructure Services, Transport Department	運輸署：更新第二代車輛檢驗令系統，並將其遷移至政府雲端設施服務	15,797	2,899	7,247	3,313	-----	-----	second half of 2025 2025下半年
218	Enhancement of Housing Electronic Plan Submission System of Independent Checking Unit, Housing Bureau	房屋局：改善獨立審查組公營房屋入則易系統	16,046	1,930	6,151	5,907	-----	-----	second half of 2025 2025下半年
219	Enhancement of Internet Mail Exchange Service, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善互聯網郵件收發服務	16,451	354	5,890	8,602	-----	-----	second half of 2026 2026下半年
220	Revamp of Data Management System for Buildings Energy Efficiency Ordinance, Electrical and Mechanical Services Department	機電工程署：因應《建築物能源效益條例》更新數據管理系統	16,454	1,390	11,763	1,374	-----	-----	first half of 2026 2026上半年
221	Enhancement of Network Equipment and Security of Server Room, Lands Department	地政總署：改善伺服器機房的網絡設備及保安	16,491	159	16,283	-----	-----	-----	second half of 2025 2025下半年
222	Upgrade of Network Infrastructure of Central Computer Centre Network Services, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：提升中央電腦中心網絡服務的網絡基礎設施	16,513	305	600	4,220	9,792	-----	first half of 2027 2027上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
223	Development of Fixed Penalty Management System for Wild Animals Protection Ordinance, Agriculture, Fisheries and Conservation Department	漁農自然護理署：開發《保護野生動物條例》定額罰款管理系統	16,640	1,648	3,082	9,885	-----	-----	second half of 2026 2026下半年
224	Migration of Applications on Email System, Independent Commission Against Corruption	廉政公署：遷移電郵系統上的應用系統	16,759	497	6,418	8,166	-----	-----	first half of 2026 2026上半年
225	Development of e-Armoury Record Management System, Hong Kong Police Force	香港警務處：開發電子槍械庫管理系統	16,806	7,558	4,130	1,240	-----	-----	first half of 2027 2027上半年
226	Implementation of Artificial Intelligence Engine and Voice Recognition System, Fire Services Department	消防處：設置人工智能引擎及語音辨認系統	16,962	824	11,520	2,820	-----	-----	first half of 2027 2027上半年
227	Development of e-Licensing Public Facing Portal and Enhancement of e-Licensing Systems of Drug Office, Department of Health	衛生署：開發電子牌照公眾入門網站及提升藥物辦公室的電子牌照系統	17,032	706	14,559	-----	-----	-----	second half of 2025 2025下半年
228	Upgrade of Office Automation Software, Civil Engineering and Development Department	土木工程拓展署：提升辦公室自動化軟件	17,032	11,638	227	-----	-----	-----	second half of 2025 2025下半年
229	Implementation of Centrally Managed Messaging Platform, Transport Department	運輸署：推行中央管理通訊系統	17,239	595	13,366	2,273	-----	-----	second half of 2025 2025下半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
230	Development of 2nd Generation Electronic Grant Management System, Health Bureau	醫務衛生局：開發第二代電子撥款管理系統	17,270	2,479	6,200	6,250	-----	-----	second half of 2026 2026下半年
231	Development of Field Checking Mobile Application, Lands Department	地政總署：開發現場檢查流動應用程式	17,449	916	12,981	1,681	-----	-----	first half of 2026 2026上半年
232	Revamp of Seafarer Examination and Certification System, Marine Department	海事處：更新海員考試及發證系統	17,486	348	5,939	9,501	-----	-----	second half of 2026 2026下半年
233	Provision of Robotics for Venue Management, Client Management and Transport of Bodies for Fu Shan Public Mortuary, Department of Health	衛生署：為富山公眾殮房提供機械人用作場地管理、客戶管理及屍體運輸	17,532	489	5,329	9,969	-----	-----	second half of 2026 2026下半年
234	Upgrade of Office Automation Facilities, Development Bureau	發展局：提升辦公室自動化設施	17,539	4,519	6,009	4,012	-----	-----	second half of 2026 2026下半年
235	Development of Mobile Mapping System and Indoor Map Data Repository, Lands Department	地政總署：開發移動測量系統及室內地圖數據儲存庫	17,560	5,416	8,864	-----	-----	-----	first half of 2026 2026上半年
236	Provision of Additional e-Channels and Peripherals for Heung Yuen Wai Boundary Control Point and Express Rail Link West Kowloon Control Point, Immigration Department	入境事務處：香園圍邊境管制站及高鐵西九龍管制站增設e-道及相關的外圍設備	17,683	204	15,809	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
237	Enhancement of Electronic Liaison Information Timely Enquiry System, Hong Kong Police Force	香港警務處：改善聯絡科服務查詢系統	17,702	5,117	9,384	-----	-----	-----	second half of 2025 2025下半年
238	Migration of Pilot Electronic Recordkeeping System to Central Electronic Recordkeeping System, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：遷移試行中的電子檔案保管系統至中央電子檔案保管系統	17,720	3,915	9,930	1,048	-----	-----	second half of 2025 2025下半年
239	Upgrade of Office Automation Software, Buildings Department	屋宇署：提升辦公室自動化軟件	17,841	85	16,108	-----	-----	-----	second half of 2025 2025下半年
240	Revamp of Resilient Site of Cyber Security Centre, Hong Kong Police Force	香港警務處：更新網絡安全備用中心	17,850	12,378	-----	-----	-----	-----	first half of 2025 2025上半年
241	Implementation of Centrally Managed Messaging Platform, Environmental Protection Department	環境保護署：推行中央管理通訊系統	17,899	8,027	3,570	2,179	-----	-----	first half of 2026 2026上半年
242	Implementation of Centrally Managed Messaging Platform, Architectural Services Department	建築署：推行中央管理通訊系統	17,943	672	12,571	2,860	-----	-----	first half of 2026 2026上半年
243	Revamp of Land Parcel Data and Management Module in Land Information System to Enhance Capabilities in Land Information Analysis, Lands Department	地政總署：更新土地信息系統的地塊數據及管理模組以加強土地信息分析能力	18,000	120	7,895	8,312	-----	-----	second half of 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
244	Implementation of Centrally Managed Messaging Platform, Drainage Services Department	渠務署：推行中央管理通訊系統	18,063	3,741	7,360	4,156	-----	-----	first half of 2026 2026上半年
245	Upgrade of Office Automation Software and Workstations, Architectural Services Department	建築署：提升辦公室自動化軟件及自動化工作站	18,110	6,532	7,901	-----	-----	-----	second half of 2026 2026下半年
246	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System, Water Supplies Department	水務署：推行中央管理通訊系統及遷移電郵系統上的應用系統	18,389	7,838	6,443	-----	-----	-----	second half of 2025 2025下半年
247	Technology Refresh of Security Patch Management and Software Distribution Infrastructure, Hong Kong Police Force	香港警務處：保安修補程式管理和軟件分發基礎設施的技術更新	18,442	195	17,309	-----	-----	-----	first half of 2026 2026上半年
248	Revamp of Market Stall Management System, Food and Environmental Hygiene Department	食物環境衛生署：更新街市攤檔管理系統	18,506	3,547	9,886	2,288	-----	-----	first half of 2026 2026上半年
249	Upgrade of Landing Slip Printers and Optical Character Recognition Readers in Immigration Control Points, Immigration Department	入境事務處：提升出入境管制站的入境標籤打印機及光學字元閱讀器	18,547	320	16,441	-----	-----	-----	first half of 2026 2026上半年
250	Revamp of Virtual Private Network, Census and Statistics Department	政府統計處：更新虛擬私有網絡	18,628	301	16,540	-----	-----	-----	second half of 2025 2025下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
251	Implementation of Secure Edge Gateway, Census and Statistics Department	政府統計處：推行安全邊緣網關	18,738	301	16,640	-----	-----	-----	second half of 2026 2026下半年
252	Implementation of Centrally Managed Messaging Platform for Confidential Mail System and Government Office Automation Mail System Users, Customs and Excise Department	香港海關：為機密郵件系統及政府辦公室自動化計劃用戶推行中央管理通訊系統	18,778	206	16,801	-----	-----	-----	second half of 2025 2025下半年
253	Enhancement of Security for IT Systems, Registration and Electoral Office	選舉事務處：加強資訊科技系統保安	18,797	8,341	6,154	-----	-----	-----	second half of 2025 2025下半年
254	Expansion of Virtualised Infrastructure to New Water Supplies Department Headquarters, Water Supplies Department	水務署：擴展虛擬基礎設施至新水務署總部	18,899	6,236	9,006	-----	-----	-----	first half of 2026 2026上半年
255	Digitalisation of Operational and Administrative Workflow, Fire Services Department	消防處：運作及工作流程數字化	18,918	197	9,871	6,595	475	-----	second half of 2026 2026下半年
256	Upgrade of Information and Risk Management System, Customs and Excise Department	香港海關：提升資訊及風險管理系統	18,923	4,969	9,218	1,471	-----	-----	second half of 2026 2026下半年
257	Relocation of IT Infrastructure to New Census and Statistics Department Headquarters, Census and Statistics Department	政府統計處：搬遷資訊科技基礎設施至新政府統計處總部	18,949	435	10,422	6,235	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
258	Information Security Compliance Audit for Government Bureaux and Departments, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：政府決策局及部門的資訊保安遵行審計	18,980	3,435	8,066	4,686	-----	-----	second half of 2026 2026下半年
259	Upgrade of Network Equipment and Emergency Network Facilities, Buildings Department	屋宇署：提升網絡設備及緊急網絡設施	18,989	1,068	16,685	-----	-----	-----	first half of 2026 2026上半年
260	Development of Vegetation Complaints Handling System, Lands Department	地政總署：開發植物投訴個案處理系統	19,066	1,130	12,996	2,856	-----	-----	first half of 2026 2026上半年
261	Upgrade of Office Automation Facilities and Operating System, Immigration Department	入境事務處：提升辦公室自動化設施及操作系統	19,137	53	13,103	4,225	-----	-----	first half of 2026 2026上半年
262	Upgrade of Office Automation Facilities and Operating System, Census and Statistics Department	政府統計處：提升辦公室自動化設施及操作系統	19,223	10,182	4,127	-----	-----	-----	second half of 2025 2025下半年
263	Development of Online Appraisal System for Departmental Grade Officers, Education Bureau	教育局：開發部門職系人員網上評核報告系統	19,247	259	5,623	9,384	2,151	-----	second half of 2026 2026下半年
264	Strengthening of IT Security-related Systems, Fire Services Department	消防處：改善資訊科技安全相關系統	19,290	2,890	12,732	1,016	-----	-----	first half of 2026 2026上半年
265	Upgrade of Office Automation Facilities, Department of Justice	律政司：提升辦公室自動化設施	19,386	6,450	9,168	-----	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
266	Upgrade of Office Automation Workstations, Software and File Storage System, Planning Department	規劃署：提升辦公室自動化工作站、軟件及檔案儲存系統	19,399	76	8,934	3,788	6,577	-----	second half of 2027 2027下半年
267	Migration of e-Services to Government Cloud Infrastructure Services, Transport Department	運輸署：遷移電子服務至政府雲端設施服務	19,407	1,756	8,179	8,002	-----	-----	second half of 2026 2026下半年
268	Enhancement of Tree Management System, Leisure and Cultural Services Department	康樂及文化事務署：改善樹木管理系統	19,415	359	6,240	7,551	3,389	-----	second half of 2027 2027下半年
269	Establishment of Server Rooms and Network at Tseung Kwan O Joint-user Government Office Building, Environmental Protection Department	環境保護署：在將軍澳政府聯用辦公大樓建立伺服器機房及網絡	19,450	7,091	8,386	-----	-----	-----	second half of 2025 2025下半年
270	Development of Business Process Automation Engine for Licence and Permit Application Systems, Agriculture, Fisheries and Conservation Department	漁農自然護理署：開發牌照及許可證申請系統業務流程自動化程式	19,483	1,793	5,975	2,949	6,437	-----	first half of 2027 2027上半年
271	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System, Treasury	庫務署：推行中央管理通訊系統及遷移電郵系統上的應用系統	19,494	5,013	10,549	1,445	-----	-----	first half of 2026 2026上半年
272	Implementation of Centrally Managed Messaging Platform and Migration of Applications on Email System, Marine Department	海事處：推行中央管理通訊系統及遷移電郵系統上的應用系統	19,529	1,958	12,830	2,357	-----	-----	first half of 2026 2026上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
273	Enhancement of Network Infrastructure of Government Backbone Network, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：改善政府主幹網絡的網絡基礎設施	19,571	2,363	6,808	7,886	-----	-----	first half of 2026 2026上半年
274	Upgrade and Migration of New Electoral and Registration System, Registration and Electoral Office	選舉事務處：提升及遷移新選舉及選民登記系統	19,586	3,178	12,090	1,550	-----	-----	first half of 2026 2026上半年
275	Revamp of Departmental Website, Education Bureau	教育局：更新部門網站	19,645	1,709	13,157	2,462	-----	-----	first half of 2026 2026上半年
276	Upgrade of Office Automation Workstations, Leisure and Cultural Services Department	康樂及文化事務署：提升辦公室自動化工作站	19,656	366	5,920	12,320	-----	-----	second half of 2026 2026下半年
277	Revamp of School Maintenance Automated Rapport Terminal System, Education Bureau	教育局：更新校舍保養互動終端系統	19,656	1,268	10,018	6,190	-----	-----	second half of 2026 2026下半年
278	Revamp of Electronic Forms Submission System, Buildings Department	屋宇署：更新電子提交文件系統	19,676	121	9,013	8,717	-----	-----	second half of 2026 2026下半年
279	Development of Departmental Building Information Modelling Visualisation Platform, Drainage Services Department	渠務署：開發部門建築信息模擬的虛擬化平台	19,714	753	11,447	5,488	-----	-----	second half of 2026 2026下半年
280	Implementation of System Wide Information Management of International Civil Aviation Organisation, Hong Kong Observatory	香港天文台：設置國際民航組織的全系統資訊管理	19,723	2,842	3,286	3,286	4,246	3,386	first half of 2029 2029上半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
281	Upgrade of Office Automation Software, Food and Environmental Hygiene Department	食物環境衛生署：提升辦公室自動化軟件	19,733	2,606	11,799	3,578	-----	-----	second half of 2026 2026下半年
282	Setting up of IT Facilities for Primary Healthcare Commission, Health Bureau	醫務衛生局：為基層醫療署裝設資訊科技設施	19,757	1,801	12,986	2,614	-----	-----	second half of 2026 2026下半年
283	Establishment of High-performance Collaborative Platform for Departmental Artificial Intelligence Development, Hong Kong Observatory	香港天文台：為部門人工智能發展建立高效合作平台	19,776	4,213	13,097	215	-----	-----	first half of 2026 2026上半年
284	Implementation of Centrally Managed Messaging Platform, Correctional Services Department	懲教署：推行中央管理通訊系統	19,828	3,814	11,552	2,888	-----	-----	first half of 2026 2026上半年
285	Implementation of Centrally Managed Messaging Platform, Immigration Department	入境事務處：推行中央管理通訊系統	19,843	8,848	6,440	-----	-----	-----	second half of 2025 2025下半年
286	Replacement of Office Automation Workstations, Lands Department	地政總署：更換辦公室自動化工作站	19,861	153	19,661	-----	-----	-----	second half of 2025 2025下半年
287	Upgrade of Office Automation Workstations, Correctional Services Department	懲教署：提升辦公室自動化工作站	19,888	11,957	2,404	-----	-----	-----	first half of 2025 2025上半年
288	Development of Internal Information Search Tools, Office of the Government Chief Information Officer	政府資訊科技總監辦公室：開發內部資訊搜尋工具	19,900	38	5,205	9,175	3,710	-----	second half of 2026 2026下半年



## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
289	Upgrade of Office Automation Software and Operating System, Lands Department	地政總署：提升辦公室自動化軟件及操作系統	19,900	153	19,700	-----	-----	-----	second half of 2025 2025下半年
290	Implementation of Building Information Modelling for Launch of Stage 3 of Electronic Submission Hub, Fire Services Department	消防處：推行建築信息模擬技術以推出電子資料呈交及處理系統的第三階段	19,900	1,831	17,396	-----	-----	-----	second half of 2025 2025下半年
291	Development of Government Minor Building Works Processing System, Architectural Services Department	建築署：開發政府小規模建築工程處理系統	19,900	2,189	9,620	5,625	-----	-----	first half of 2026 2026上半年
292	Implementation of Centrally Managed Messaging Platform, Social Welfare Department	社會福利署：推行中央管理通訊系統	19,900	3,814	14,900	-----	-----	-----	first half of 2025 2025上半年
293	Revamp of Workflow Management System and Inspection Request Management System, Inland Revenue Department	稅務局：更新工作流程管理系統及稅務巡查要求管理系統	19,900	3,875	600	10,490	1,930	-----	second half of 2026 2026下半年
294	Development of Regional Education Offices e-Working Platform, Education Bureau	教育局：開發區域教育服務處電子工作平台	19,900	3,969	10,009	2,905	-----	-----	first half of 2026 2026上半年
295	Implementation of Centrally Managed Messaging Platform, Civil Engineering and Development Department	土木工程拓展署：推行中央管理通訊系統	19,900	6,064	6,950	4,100	-----	-----	second half of 2026 2026下半年

## CWRF Block Allocations :

基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：A007GX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量				Target completion date 目標完成日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
					\$ '000 (千元)				
296	Provision of IT Facilities for New Kong Nga Po Police Training Facilities, Hong Kong Police Force	香港警務處：為新缸瓦甫警察訓練設施提供資訊科技設施	19,900	10,326	4,639	-----	-----	-----	first half of 2026 2026上半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>2,942,167</b>	<b>525,000</b>	<b>1,491,903</b>	<b>467,330</b>	<b>47,877</b>	<b>3,813</b>	

## Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 (as at 30.9.2023) 2023-24年度 修訂預算 (截至2023年9月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cashflow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
						\$ '000 (千元)			
Total for Part A as per Form 1 A 部分總計(如表格1所示)	8,056,208	1,338,670	481,886	1,750,000	1,605,000	913,230	24,054	-----	-----
Total for Part B as per Form 2 B 部分總計(如表格2所示)	2,942,167				525,000	1,491,903	467,330	47,877	3,813
<b>Grand Total (Part A + Part B)</b> 合計(A 部分+B 部分)	10,998,375	1,338,670	481,886	1,750,000	2,130,000	2,405,133	491,384	47,877	3,813

Head 711

總目 711

Subhead B100HX

分目 B100HX

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日 或之前獲核准的 項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年 3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 2023-24年度 修訂預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
\$ '000 (千元)													
Item(s) with project estimate at or below \$10 million 預算1,000萬元或以下的项目													
New Item	Ground investigation works for footbridge section between Po Shek Wu Road Site and the existing footbridge network	為擬議連接上水寶石湖路工地與現有人天橋網絡的行人天橋路段的土地勘测工作	N	1,880	-----	-----	787	1,093	-----	-----	-----	-----	second half of 2024 2024下半年
HB1607	Feasibility study for public housing development at Fung Shing Street, Ngau Chi Wan	牛池灣豐盛街公營房屋發展的可行性研究	Y	2,030	1,666	-----	66	45	253	-----	-----	-----	second half of 2025 2025下半年
HB2117	Site formation and infrastructure works for public housing development at Ching Hiu Road, Sheung Shui—investigation and design	上水清曉路公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	3,030	738	132	257	1,170	773	-----	-----	-----	second half of 2025 2025下半年
New Item*	Infrastructure works for housing development at Fung Shing Street, Ngau Chi Wan—investigation and design	牛池灣豐盛街房屋發展的基礎設施工程— 勘查研究及設計	N	3,140	-----	-----	265	700	2,175	-----	-----	-----	second half of 2025 2025下半年
HB2006	Site formation and infrastructure works for proposed public housing development at Yuen Long Tai Yuk Road, Yuen Long—feasibility study	元朗體育路擬議公營房屋發展的工地平整及基礎設施工程— 可行性研究	Y	3,520	1,350	97	451	223	132	-----	-----	-----	first half of 2024 2024上半年
HB2106	Site formation and infrastructure works for proposed public housing development at Shap Pat Heung Road near Lung Tin Tsuen, Yuen Long—feasibility study	元朗十八鄉路近龍田村擬議公營房屋發展的工地平整及 基礎設施工程— 可行性研究	Y	3,930	1,349	154	216	73	-----	-----	-----	-----	first half of 2024 2024上半年
HB2208	Site formation and infrastructure works for public housing development at Tai Kei Leng, Yuen Long—investigation and design	元朗大旗嶺公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	4,700	685	124	637	1,076	859	590	321	-----	second half of 2026 2026下半年
HB1919	Site formation and infrastructure works for proposed public housing development at Tai Kei Leng, Yuen Long—feasibility study	元朗大旗嶺擬議公營房屋發展的工地平整及基礎設施工程— 可行性研究	Y	5,260	1,882	134	389	-----	-----	-----	-----	-----	second half of 2023 2023下半年
HB2113	Site formation and infrastructure works for public housing development at Kwok Shui Road, Tsuen Wan—investigation and design	荃灣國瑞路公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	5,510	1,986	592	1,378	1,250	420	-----	-----	-----	second half of 2024 2024下半年
HB2008	Site formation and infrastructure works for proposed public housing development at Au Tau, Yuen Long—feasibility study	元朗凹頭擬議公營房屋發展的工地平整及基礎設施工程— 可行性研究	Y	5,680	2,246	-----	148	365	366	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. 優次/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 2023-24年度修訂預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
HB1905	Site formation and infrastructure works for proposed public housing development at Wong Tai Sin Community Centre, Wong Tai Sin—feasibility study	黃大仙社區中心擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	6,270	2,334	78	78	-----	-----	-----	-----	-----	first half of 2023 2023上半年
HB1916	Site formation and infrastructure works for proposed public housing developments at Tai Hang, Tai Po—feasibility study	大埔泰亨擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	6,330	1,857	-----	37	31	248	-----	-----	-----	first half of 2024 2024上半年
HB2206	Site formation and infrastructure works for public housing development at Nai Wai, Tuen Mun—investigation and design	屯門泥圍公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	6,380	1,029	121	184	680	708	664	1,246	112	second half of 2028 2028下半年
HB1918	Site formation and infrastructure works for proposed public housing development at Shap Pat Heung, Yuen Long—feasibility study	元朗十八鄉擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	6,460	2,213	101	376	-----	-----	-----	-----	-----	second half of 2023 2023下半年
HB1807	Site formation and infrastructure works for public housing development at Mui Wo Ferry Pier Road, Mui Wo—feasibility study	梅窩梅窩碼頭路公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	6,500	4,893	260	466	204	-----	-----	-----	-----	first half of 2024 2024上半年
HB2205	Site formation and infrastructure works for public housing development at Lam Tei North, Tuen Mun—investigation and design	屯門藍地北公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	6,620	1,055	121	377	922	1,793	461	-----	-----	second half of 2026 2026下半年
HB2211	Site formation and infrastructure works for public housing development at Tai Hang, Tai Po—investigation and design	大埔泰亨公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	6,680	691	197	480	212	1,219	819	1,170	-----	second half of 2027 2027下半年
HB1904	Site formation and infrastructure works for proposed public housing development at Ying Fung Lane, Wong Tai Sin—feasibility study	黃大仙盈鳳里擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	6,950	4,011	122	122	-----	-----	-----	-----	-----	first half of 2023 2023上半年
HB2207	Site formation and infrastructure works for public housing development at Shap Pat Heung, Yuen Long—investigation and design	元朗十八鄉公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	7,060	1,027	185	958	1,616	1,290	886	483	-----	second half of 2026 2026下半年
HB2107	Site formation and infrastructure works for public housing development at Choi Shun Street, Sheung Shui—investigation and design	上水彩順街公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	7,200	2,652	1,138	1,606	120	694	-----	-----	-----	first half of 2026 2026上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. 優次/ 工程項目 編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日 或之前獲核准的 項目 (Y/N)	(Approved) project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年 3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 2023-24年度 修訂預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際 完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
									\$ '000 (千元)				
HB1906	Site formation and infrastructure works for proposed public housing development at Ngau Chi Wan Village, Wong Tai Sin—feasibility study	黃大仙牛池灣村擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	7,450	3,194	98	98	-----	-----	-----	-----	first half of 2023 2023上半年	
HB2009	Site formation and infrastructure works for proposed public housing development at Ping Kwai Road, Yuen Long—feasibility study	元朗屏葵路擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	7,890	2,546	-----	514	1,850	1,980	-----	-----	-----	first half of 2024 2024上半年
HB2101	Site formation and infrastructure works for proposed public housing development to the west of ex-Fo Tan Cottage Area, Fo Tan—feasibility study	前火炭平房區以西擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	7,980	4,766	484	846	919	-----	-----	-----	-----	second half of 2024 2024下半年
HB2112	Site formation and infrastructure works for proposed public housing development at Container Port Road in Kwai Chung—feasibility study	葵涌貨櫃碼頭路擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	7,980	3,433	272	803	500	1,568	1,676	-----	-----	first half of 2026 2026上半年
	Feasibility study for other housing related projects in New Territories east	新界東其他相關房屋項目的可行性研究	Y	8,000	1,352	201	750	-----	-----	-----	-----	-----	first half of 2024 2024上半年
HB2005	Infrastructure works for public housing development at Ching Hong Road North, Tsing Yi—investigation	青衣青康路北公營房屋發展的基礎設施工程—勘查研究	Y	8,360	1,859	276	734	1,350	1,160	-----	-----	-----	second half of 2024 2024下半年
HB1915	Site formation and infrastructure works for proposed public housing development at Nai Wai, Tuen Mun—feasibility study	屯門泥圍擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	8,650	2,785	175	473	318	-----	-----	-----	-----	second half of 2024 2024下半年
HB1914	Site formation and infrastructure works for proposed public housing development at Lam Tei North, Tuen Mun—feasibility study	屯門藍地北擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	8,900	2,950	177	475	321	-----	-----	-----	-----	second half of 2024 2024下半年
HB2203	Site formation and infrastructure works for public housing development at Ping Shan South, Yuen Long—investigation and design	元朗屏山南公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	8,900	1,372	161	214	622	897	1,183	1,729	146	second half of 2028 2028下半年
HB2010	Site formation and infrastructure works for proposed public housing development at Wa Shan, Sheung Shui—feasibility study	上水華山擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	8,960	4,017	144	337	580	613	-----	-----	-----	second half of 2022 2022下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. 優次/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 2023-24年度修訂預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
HB2012	Site formation and infrastructure works for proposed public housing development at Kam Ho Road, Yuen Long— feasibility study	元朗錦河路擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	9,100	3,311	-----	141	910	1,244	-----	-----	-----	second half of 2024 2024下半年
HB2201	Landscape enhancement works at Ngau Tau Kok Road	牛頭角路園景優化工程	Y	9,740	996	2,799	3,470	600	1,625	3,049	-----	-----	first half of 2025 2025上半年
HB2105	Site formation and infrastructure works for public housing developments at Chak On Road South and Pak Tin Extension, Sham Shui Po—investigation and design	深水埗澤安道南與白田伸延公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	9,870	4,034	869	1,149	460	1,157	-----	-----	-----	first half of 2025 2025上半年
New Item	Proposed road improvement works for Kai Tak public housing development	啟德公營房屋發展的擬議道路改善工程	N	9,960	-----	-----	-----	6,415	3,545	-----	-----	-----	second half of 2025 2025下半年
<b>Item(s) with project estimate above \$10 million to \$20 million 預算1,000萬元以上至2,000萬元的项目</b>													
HB1913	Site formation and infrastructure works for proposed public housing development at Ping Shan South, Yuen Long— feasibility study	元朗屏山南擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	10,120	2,930	185	502	344	-----	-----	-----	-----	second half of 2024 2024下半年
HB1907	Site formation and infrastructure works for proposed public housing development at A Kung Ngam Village, Eastern— feasibility study	東區阿公岩村擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	10,670	4,989	339	504	-----	-----	-----	-----	-----	second half of 2023 2023下半年
HB2011	Site formation and infrastructure works for proposed public housing development at Sha Kong Wai North, Yuen Long— feasibility study	元朗沙江圍北擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	10,720	2,205	578	1,091	1,200	667	-----	-----	-----	first half of 2024 2024上半年
HB2102	Site formation and infrastructure works for public housing development at Tin Wah Road, Lau Fau Shan—investigation and design	流浮山天華路公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	10,960	3,534	1,782	3,450	2,505	1,471	-----	-----	-----	first half of 2024 2024上半年
HB1403	Slopeworks for Choi Yuen Road public housing development	彩園路公共房屋發展項目斜坡工程	Y	11,000	9,708	-----	521	768	-----	-----	-----	-----	second half of 2017 2017下半年
HB2114	Site formation and infrastructure works for public housing development at Fung Tak Road, Diamond Hill—investigation and design	鑽石山鳳德道公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	11,570	1,618	8	88	-----	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未計入，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. 優次/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 2023-24年度修訂預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
HB2001	Site formation and infrastructure works for public housing developments at Cheung Muk Tau, Ma On Shan— investigation	馬鞍山樟木頭公營房屋發展的工地平整及基礎設施工程— 勘查研究	Y	11,640	6,652	2,006	2,285	482	-----	-----	-----	-----	first half of 2024 2024上半年
*	Feasibility study for other housing related projects in 2023	2023年其他相關房屋項目的可行性研究	N	11,750	-----	-----	3,540	4,860	3,350	-----	-----	-----	second half of 2025 2025下半年
HB2007	Site formation and infrastructure works for proposed public housing development at Tung Shing Lei, Yuen Long— feasibility study	元朗東成里擬議公營房屋發展的工地平整及基礎設施工程— 可行性研究	Y	11,790	6,068	1,323	1,636	1,086	1,493	-----	-----	-----	first half of 2024 2024上半年
HB2003	Site formation and infrastructure works for proposed public housing development at Ping Shan North, Yuen Long— feasibility study	元朗屏山北擬議公營房屋發展的工地平整及基礎設施工程— 可行性研究	Y	11,860	5,264	-----	530	1,083	2,213	-----	-----	-----	first half of 2024 2024上半年
HB1606	Site formation and infrastructure works at Shek Pai Street, Kwai Chung—feasibility study	葵涌石排街的工地平整及基礎設施工程— 可行性研究	Y	12,000	7,781	-----	336	-----	-----	-----	-----	-----	second half of 2023 2023下半年
HB2116	Site formation and infrastructure works for public housing development at Tai Tau Leng—investigation and design	大頭嶺公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	12,040	2,951	554	1,036	2,900	2,527	2,556	-----	-----	second half of 2026 2026下半年
HB1806	Site formation and infrastructure works for public housing development near Chai Wan Swimming Pool, Chai Wan— feasibility study	近柴灣游泳池公營房屋發展的工地平整及基礎設施工程— 可行性研究	Y	12,500	10,864	461	499	287	-----	-----	-----	-----	second half of 2023 2023下半年
HB2111	Site formation and infrastructure works for public housing development at Fanling Area 17—investigation and design	粉嶺第17區公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	12,870	1,830	23	2,093	1,530	3,056	1,601	-----	-----	first half of 2025 2025上半年
HB1917	Site formation and infrastructure works for proposed public housing development at Sha Po, Yuen Long—feasibility study	元朗沙埔擬議公營房屋發展的工地平整及基礎設施工程— 可行性研究	Y	13,480	4,460	76	728	-----	-----	-----	-----	-----	second half of 2023 2023下半年
HB1911	Site formation and infrastructure works for proposed public housing developments at Nam Wa Po and Tai Wo, Tai Po— feasibility study	大埔南華莆及大窩擬議公營房屋發展的工地平整及基礎設施工程— 可行性研究	Y	13,520	4,780	-----	112	62	796	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。



CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. 優先/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 2023-24年度修訂預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
HB2108	Site formation and infrastructure works for public housing development at San Hing Road, Tuen Mun—investigation and design	屯門新慶路公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	13,760	2,766	1,126	1,879	1,993	1,922	5,200	-----	-----	first half of 2025 2025上半年
HB2204	Site formation and infrastructure works for public housing development at Sha Po, Yuen Long—investigation and design	元朗沙埔公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	14,160	1,712	309	879	3,000	3,572	1,972	1,052	-----	second half of 2026 2026下半年
HB2209	Site formation and infrastructure works for public housing development at Nam Wa Po, Tai Po—investigation and design	大埔南華莆公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	14,430	1,598	371	869	700	1,243	2,873	1,363	1,394	second half of 2029 2029下半年
HB2004	Site formation and infrastructure works for public housing development at Cheung Man Road, Chai Wan—investigation and design	柴灣祥民道公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	14,530	3,927	54	480	1,800	1,167	-----	-----	-----	second half of 2024 2024下半年
HB2218	Site formation and infrastructure works for public housing development at A Kung Ngam Village, Eastern— investigation and design	東區阿公岩村公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	14,750	2,798	1,566	3,466	1,500	3,475	3,511	-----	-----	second half of 2026 2026下半年
HB2115	Site formation and infrastructure works for public housing development at Tsing Yi Road West, Tsing Yi—investigation and design	青衣青衣西路公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	14,990	2,361	884	2,490	1,910	2,940	-----	-----	-----	second half of 2024 2024下半年
HB2110	Site formation and infrastructure works for public housing development at To Yuen Tung, Tai Po—investigation and design	大埔桃源洞公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	15,100	2,923	864	1,847	3,980	6,350	-----	-----	-----	first half of 2026 2026上半年
HB2301*	Site formation and infrastructure works for public housing development at Wa Shan, Sheung Shui—investigation and design	上水華山公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	15,190	-----	-----	1,462	740	1,721	1,535	2,020	7,712	second half of 2028 2028下半年
HB2210	Site formation and infrastructure works for public housing development at Tai Wo, Tai Po—investigation and design	大埔大窩公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	16,470	2,012	727	1,305	958	2,982	4,200	2,330	1,310	second half of 2029 2029下半年
HB2220	Temporary re-provisioning of Chak On Road Driving Test Centre, Sham Shui Po	深水埗澤安道駕駛考試中心臨時重置工程	Y	16,790	1,032	6,735	7,770	5	-----	-----	-----	-----	first half of 2024 2024上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. 優次/工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 2023-24年度修訂預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
HB1909	Site formation works for public housing development at Queen's Hill Extension, Fanling—investigation and design	粉嶺皇后山擴展用地公營房屋發展的工地平整工程—勘查研究及設計	Y	16,800	16,466	38	96	-----	-----	-----	-----	-----	second half of 2025 2025下半年
New Item	Site formation and infrastructure works for public housing development at Tong Hang—investigation and design	塘坑公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	N	18,400	-----	-----	-----	1,000	7,400	5,300	4,700	-----	first half of 2028 2028上半年
New Item	Sewerage upgrading works at Choi Fai Street for public housing development at Sheung Shui Areas 4 and 30 Site 1 (Phase 1 and Phase 2)	配合上水第4區及第30區一號地盤(第一及第二期)公營房屋發展的彩暉街污水系統改善工程	N	18,420	-----	-----	803	10,500	6,598	519	-----	-----	second half of 2025 2025下半年
New Item	Site formation and infrastructure works for public housing development to the west of ex-Fo Tan Cottage Area, Fo Tan—investigation and design	火炭前火炭平房區以西公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	N	18,430	-----	-----	1,806	6,000	6,348	2,878	1,398	-----	second half of 2027 2027下半年
HB1609	Site formation and infrastructure works for development at Pik Wan Road in Yau Tong—investigation and design	油塘碧雲道發展的工地平整及基礎設施工程—勘查研究及設計	Y	19,450	15,862	103	200	-----	-----	-----	-----	-----	second half of 2023 2023下半年
HB2109	Site formation and infrastructure works for public housing development at Hong Po Road, Tuen Mun—investigation and design	屯門康寶路公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	19,770	4,149	1,689	2,819	2,989	2,884	6,929	-----	-----	first half of 2027 2027上半年
HB1901	Proposed sewerage improvement works for public housing development at North West Kowloon Reclamation Site 1 (East)	配合西北九龍填海區第一號地盤(東)公營房屋發展的擬議污水系統改善工程	Y	19,950	9,964	4,556	6,250	1,158	1,785	-----	-----	-----	second half of 2023 2023下半年
<b>Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的項目</b>													
HB1704	Four engineering feasibility studies for site formation and infrastructure works for housing developments in north district	北區房屋發展之工地平整及基礎設施的四項工程技術可行性研究	Y	20,950	15,171	-----	550	980	-----	-----	-----	-----	first half of 2024 2024上半年
New Item*	Site formation and infrastructure works for proposed public housing development near Mount Akki, Yuen Long—feasibility study	元朗近丫髻山擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	N	21,180	-----	-----	803	7,360	13,017	-----	-----	-----	second half of 2025 2025下半年
HB2103	Site formation and infrastructure works for remaining phases of public housing development at Wang Chau, Yuen Long—investigation and design	元朗橫洲其餘公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	22,150	4,910	336	1,104	1,735	6,041	5,208	-----	-----	first half of 2027 2027上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未作計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. / 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 2023-24年度修訂預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
HB2223	Site formation and infrastructure works for public housing development near Chai Wan Swimming Pool, Chai Wan— investigation and design	柴灣近柴灣游泳池公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	22,340	3,130	2,279	4,009	2,500	6,211	6,490	-----	-----	first half of 2026 2026上半年
HB2228	Demolition of former Pak Tin Catholic Primary School for public housing redevelopment at Pak Tin Estate Phase 12, Sham Shui Po	深水埗白田邨重建第十二期公營房屋發展的前白田天主教小學空置校舍拆卸工程	Y	22,780	-----	5,063	15,632	6,178	-----	-----	-----	-----	second half of 2023 2023下半年
HB2202	Proposed sewerage and road improvement works for Wang Chiu Road public housing development	宏照道公營房屋發展的擬議污水系統及道路改善工程	Y	23,650	1,097	1,127	5,956	7,869	3,680	3,680	1,368	-----	second half of 2024 2024下半年
HB2212	Site formation and infrastructure works for public housing development at Shek Pai Street, Kwai Chung—investigation and design	葵涌石排街公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	23,960	4,938	879	1,357	4,785	8,358	-----	-----	-----	first half of 2026 2026上半年
HB2002	Site formation and infrastructure works for public housing developments at Ma On Shan Tsuen Road—investigation and design	馬鞍山村路公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	24,940	8,021	1,321	2,356	3,340	6,289	4,934	-----	-----	first half of 2025 2025上半年
HB2104	Site formation and infrastructure works for public housing development near Tin Tsz Road, Tin Shui Wai—investigation and design	天水圍近天慈路公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	25,400	4,799	510	1,418	1,637	6,711	6,894	-----	-----	first half of 2027 2027上半年
HB1707	Site formation and infrastructure works for public housing developments at Long Bin, Yuen Long—investigation and design	元朗朗邊公營房屋發展的工地平整及基礎設施工程— 勘查研究及設計	Y	25,750	18,735	774	1,381	1,259	-----	-----	-----	-----	first half of 2025 2025上半年
HB1508	Proposed sewerage upgrading works at Sham Mong Road and Fat Tseung Street West for public housing development at North West Kowloon Reclamation Site 6	配合西北九龍填海區第六號地盤公營房屋發展的深旺道及發祥街西擬議污水系統改善工程	Y	26,000	25,881	-----	19	100	-----	-----	-----	-----	second half of 2024 2024下半年
HB1910	The riverside promenade for public housing development at On Muk Street, Shek Mun	石門安睦街公營房屋發展的河畔長廊工程	Y	26,450	8,920	713	848	1,355	1,084	-----	-----	-----	second half of 2022 2022下半年
HB1505	Site formation and infrastructure works at Area 48, Fanling— investigation and design	粉嶺第48區的工地平整及基礎設施工程— 勘查研究及設計	Y	26,500	10,239	176	487	1,424	-----	-----	-----	-----	first half of 2025 2025上半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. / 優次 / 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 2023-24年度修訂預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
									\$ '000 (千元)				
HB1521	Site formation and infrastructure works for public housing development at Pok Fu Lam South—investigation and design	薄扶林南公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	27,000	24,177	-----	104	-----	2,719	-----	-----	-----	first half of 2026 2026上半年
HB1411	Site formation and infrastructure works for the initial sites at Kam Tin South, Yuen Long—investigation and design	元朗錦田南初期用地的工地平整及基礎設施工程—勘查研究及設計	Y	27,120	19,548	4	964	3,180	2,380	-----	1,048	-----	first half of 2026 2026上半年
HB1506	Site formation and infrastructure works at Ka Wai Man Road and ex-Mount Davis Cottage Area, Kennedy Town—investigation and design	堅尼地城加惠民道及前摩星橫平房區的工地平整及基礎設施工程—勘查研究及設計	Y	27,210	16,468	518	789	-----	-----	-----	-----	-----	first half of 2024 2024上半年
HB1516	Proposed road improvement works for public housing development at Choi Hing Road	彩興路公營房屋發展的擬議道路改善工程	Y	27,340	22,625	-----	160	-----	-----	-----	-----	-----	first half of 2019 2019上半年
HB2227*	Site formation and infrastructure works for proposed public housing development at Ha Tsuen Fringe, Hung Shui Kiu—feasibility study	洪水橋厦村邊線擬議公營房屋發展的工地平整及基礎設施工程—可行性研究	Y	27,550	1,538	2,538	6,946	-----	-----	-----	-----	-----	second half of 2023 2023下半年
HB1709	Site formation and infrastructure works for public housing developments near Tan Kwai Tsuen, Yuen Long—investigation and design	元朗近丹桂村公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	27,700	16,027	153	1,446	2,598	1,154	-----	-----	-----	first half of 2026 2026上半年
HB1418	Reprovisioning of Tung Chung Road soccer pitch for public housing development at Tung Chung Area 27	配合東涌第27區公營房屋發展的東涌道足球場重置工程	Y	27,750	17,752	-----	5	-----	-----	-----	-----	-----	second half of 2016 2016下半年
HB1705	Site formation and infrastructure works for public housing developments at Tuen Mun Central—investigation and design	屯門中公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	28,200	15,974	598	803	316	1,827	-----	-----	-----	second half of 2024 2024下半年
HB1912	Proposed slope upgrading works and relocation of an existing public staircase in connection with the proposed public housing development at Chiu Shun Road, Tseung Kwan O	將軍澳昭信路公營房屋發展的斜坡加固工程及重置現有的公眾樓梯工程	Y	28,920	17,509	745	1,496	681	329	199	-----	-----	first half of 2024 2024上半年
HB1701	Site formation and infrastructure works for public housing developments at Tseung Kwan O—investigation and design	將軍澳公營房屋發展的工地平整及基礎設施工程—勘查研究及設計	Y	29,000	20,653	543	1,173	1,574	2,737	-----	-----	-----	second half of 2024 2024下半年

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未計開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在2022-23年度批准開立的工程項目，以及在2023-24年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於2022-23年度及2023-24年度沒有預計開支故並未在PWSC4/2023(01)號文件載列的工程項目。

CWRF Block Allocations :  
基本工程儲備基金整體撥款 :

Part A - On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25

A 部分：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目

Subhead 分目：B100HX

Priority /Project No. 優次/ 工程項目編號	Project Title	工程項目名稱	Approved before 30.9.2023 於2023年9月30日或之前獲核准的項目 (Y/N)	(Approved) project estimate (核准) 工程項目預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日至9月30日)	Revised estimate 2023-24 2023-24年度修訂預算	Estimate 2024-25 2024-25年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target/actual completion date 目標/實際完工日期 (e.g. first half of 2028 2028上半年)
									2025-26 2025-26年度	2026-27 2026-27年度	2027-28 2027-28年度	Post 2027-28 2027-28年度以後	
HB2222	Drainage diversion for public housing development at Tin Wah Road, Lau Fau Shan—Phase 1 site	流浮山天華路第一期公營房屋發展的渠務改造工程—第一期工地	Y	29,980	3,641	10,242	19,084	7,255	-----	-----	-----	-----	second half of 2023 2023下半年
<b>Item(s) with project estimate above \$30 million to \$40 million 預算3,000萬元以上至4,000萬元的项目</b>													
	Feasibility study for other housing related projects in urban areas	市區其他相關房屋項目的可行性研究	Y	34,090	2,719	4,873	8,301	1,472	-----	-----	-----	-----	first half of 2024 2024上半年
<b>Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目</b>													
New Item	Proposed improvement works for portion of the existing pedestrian subway for Junction Road public housing development	聯合道公營房屋發展部分現有行人隧道擬議改善工程	N	40,730	-----	-----	867	3,990	23,445	7,785	3,875	768	second half of 2026 2026下半年
	Feasibility study for other housing related projects in New Territories west	新界西其他相關房屋項目的可行性研究	Y	47,000	1,902	5,482	19,668	836	-----	-----	-----	-----	first half of 2024 2024上半年
<b>Total for Part A: On-going items created on or before 2023-24 with expected expenditure in 2023-24 and/or 2024-25</b> A部分總計：在2023-24年度或以前已開立並在2023-24及/或2024-25年度有預計開支的繼續進行的項目				<b>1,438,390</b>	<b>499,858</b>	<b>74,444</b>	<b>170,380</b>	<b>142,389</b>	<b>176,661</b>	<b>83,592</b>	<b>24,103</b>	<b>11,442</b>	

\* Denotes injection items which were not anticipated at the time of seeking FC's total funding approval in the last legislative session, and the items are approved by controlling officer(s) under delegated authority in the course of a financial year. The asterisk captures these injection items approved in 2022-23, and also injection items already approved to be approved in the current 2023-24.

# 代表有關項目在上一個立法年度尋求財委會批准整體撥款時並未有計劃開立，而後管制人員在年中根據獲轉授權力批准開立有關項目。這些在 2022-23 年度批准開立的工程項目，以及在 2023-24 年度已經批准或擬議批准開立的工程項目，以「\*」號標示。

# Denotes items approved in previous years but not included in last year's indicative list in PWSC4/2023(01) as they did not have expected expenditure in 2022-23 and 2023-24.

# 代表在過往獲准納入有關分目，但由於 2022-23 年度及 2023-24 年度沒有預計開支故並未在 PWSC4/2023(01)號文件載列的工程項目。

## CWRF Block Allocations :

## 基本工程儲備基金整體撥款：

## Part B - New items to create in 2024-25 with expected expenditure in 2024-25

## B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：B100HX

Priority /Project No. 優次/ 工程項目 編號	Project title	工程項目名稱	Project estimate 工程項目 預算	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量				Target completion date 目標完工日期 (e.g. first half of 2028 2028上半年)
					2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後	
Item(s) with project estimate above \$20 million to \$30 million 預算2,000萬元以上至3,000萬元的项目									
2	Site formation and infrastructure works for public housing development at Ching Hiu Road, Sheung Shui—construction	上水清曉路公營房屋發展的工地平整及基礎設施工程—建造	23,600	1,000	4,400	5,800	7,300	5,100	second half of 2027 2027下半年
5	Site formation and infrastructure works for proposed public housing development near Salesian School, Shau Kei Wan—feasibility study / investigation and design	筲箕灣近慈幼學校擬議公營房屋發展的工地平整及基礎設施工程—可行性研究/勘查研究及設計	24,640	800	3,570	3,690	3,430	13,150	second half of 2032 2032下半年
4	Local open space for public in public housing development at Wang Cheong Factory Estate, Cheung Sha Wan	長沙灣宏昌工廠大廈公營房屋發展的公眾鄰舍休憩用地	29,890	1,951	1,468	1,880	5,001	19,590	first half of 2030 2030上半年
Item(s) with project estimate above \$40 million to \$50 million 預算4,000萬元以上至5,000萬元的项目									
1	Infrastructure works for public housing development at Ching Hong Road North, Tsing Yi—construction	青衣青康路北公營房屋發展的基礎設施工程—建造	44,500	1,500	12,000	23,000	8,000	-----	second half of 2026 2026下半年
3	Infrastructure works for public housing development at Chai Wan North—construction	柴灣北公營房屋發展的基礎設施工程—建造	45,500	3,000	11,000	22,000	9,500	-----	second half of 2027 2027下半年
<b>Total for Part B : New items to commence in 2024-25 with expected expenditure in 2024-25</b> B 部分總計：在2024-25年度展開並在2024-25年度有預計開支的新項目			<b>168,130</b>	<b>8,251</b>	<b>32,438</b>	<b>56,370</b>	<b>33,231</b>	<b>37,840</b>	

CWRF Block Allocations :

基本工程儲備基金整體撥款：

Part B - New items to create in 2024-25 with expected expenditure in 2024-25

B 部分：在2024-25年度開立並在2024-25年度有預計開支的新項目

Subhead 分目：B100HX

Summary of Part A and Part B

A 部分及B 部分摘要

	(Approved) Project estimate (核准) 工程項目 預算	Cumulative expenditure to 31.3.2023 累計開支 (截至2023年3月 31日)	Actual expenditure (1.4-30.9.2023) 實際開支 (由2023年4月1日 至9月30日)	Revised estimate 2023-24 (as at 30.9.2022) 2023-24年度 修訂預算 (截至2023年9 月30日)	Estimate 2024-25 2024-25 年度預算	Estimated cash flow in subsequent years 其後年度的估計現金流量			
						2025-26 2025-26 年度	2026-27 2026-27 年度	2027-28 2027-28 年度	Post 2027-28 2027-28 年度以後
\$'000 (千元)									
Total for <b>Part A</b> as per Form 1 A 部分總計(如表格1所示)	1,438,390	499,858	74,444	170,380	142,389	176,661	83,592	24,103	11,442
Total for <b>Part B</b> as per Form 2 B 部分總計(如表格2所示)	168,130				8,251	32,438	56,370	33,231	37,840
<b>Grand Total</b> (Part A + Part B) 合計(A 部分+B 部分)	1,606,520	499,858	74,444	170,380	150,640	209,099	139,962	57,334	49,282