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For information
on 10.11.2000
SUB-COMMITTEE TO FOLLOW UP THE
OUTSTANDING CAPITAL WORKS PROJECTS
OF THE FORMER MUNICIPAL COUNCILS
Progress report on the
160 former Municipal Councils
Capital Works Projects
involving leisure and cultural facilities

PURPOSE
The purpose of this paper is to report to Members the progress
made on the planning of various capital works projects since the establishment
of the Leisure and Cultural Services Department (LCSD).

BACKGROUND
Priority Projects
2.
With the dissolution of the two Provisional Municipal Councils
(PMC’s), LCSD assumed responsibility for 160 capital works projects involving
leisure and cultural facilities. Of the 160 projects, 11 are priority projects
(Appendix A) which received funding approval from the former PMC’s. In
the last legislative session, 8 projects were directly injected into the Public
Works Programme (PWP) as Category A projects. We will seek to upgrade the
remaining three projects, namely the Hammer Hill District Park, Stanley
Complex and the Kowloon Bay Recreation Ground when outstanding issues
related to these projects have been resolved. A detailed report on progress
with these three projects is at Appendix B.
Remaining Projects
3.

Of the remaining 149 projects, we have proposed to proceed first
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with the 16 projects listed at Appendix C. In summary, progress with these 16
projects is as follows (a)

we have set aside funding for upgrading 6 projects to Category B,
and we anticipate upgrading these projects to Category A within
the next two years;

(b)

we will proceed with improvement works to the Lok Wah
Playground as a minor works project; and

(c)

we plan to proceed with the Preliminary Project Feasibility Studies
(PPFS) for the remaining 9 projects in the coming year.

4.
As to the remaining projects, we will continue to review the
position regularly in the light of the readiness of the projects and the demand for
leisure and cultural facilities.

CRITERIA FOR SELECTION
5.
We have adopted the following criteria in selecting projects for
inclusion in the PWP (a) whether there is a need to upgrade facilities for safety reasons;
(b) the speed of population in-take in new residential developments;
(c) the extent of local demand for the facilities, including usage rates
and views of District Councils (DC’s);
(d) whether the sites for the facilities are ready for development;
(e) the extent of readiness of the projects , in terms of finalized scope
of development,
conceptual layout, preliminary project
feasibility study and the resolution of major technical issues;
and
(f) the extent to which financial resources are available.

CONSULTATION WITH DISTRICT COUNCILS
6.

As noted above, in the process of assessing local demand for new
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facilities, we will take into consideration the views of DC’s.
7.
The Director of Leisure and Cultural Services (DLCS) will
personally visit the DC’s to promote the work of the department and to seek the
advice of members on the provision of leisure and cultural services. DLCS has
visited 12 DC’s so far and plans to visit all of the Councils before the end of the
year.
8.
In addition, staff of the department’s Planning Section attend
meetings of the DC’s and their functional committees regularly to listen to the
views of the Council members, to consult them on the scope of individual
developments, and to report on progress with capital projects under planning.
Between January and November, staff of the Planning Section have attended
over 60 meetings of DCs and their functional committees.
9.
A detailed account of the issues discussed with the DC’s is at
Appendix D.

PRESENTATION
10.

This paper is presented for Members’ information.

Home Affairs Bureau
November 2000

Appendix A

List of 11 projects for direct injection into
the PWP as Category A projects
Title

Item
1

369RO

Redevelopment of Victoria Park - Improvement to Park
Proper

2

234RS

Water Sports Centre at Stanley Main Beach

3

367RO

Jordan Valley Playground (Phase II) Stage 2

4

44RG

Indoor Recreation Centre cum Library in area 100, Ma On
Shan

5

48RE

Renovation to External walls of Shatin Town Hall
Complex and Tuen Mun Town Hall Complex

6

366RO

Local Open Space in area 44, Tuen Mun

7

235RS

Improvement Works to Lady Maclehose Holiday Village
and Sai Kung Outdoor Recreation Centre

8

45RG

Tai Kok Tsui Complex (Phase II)

9

12NM

Stanley Complex

10

370RO

Hammer Hill Road District Park

11

368RO

Kowloon Bay Recreation Ground

Note 1:

First 8 projects approved by PWSC/FC for direct injection to the PWP
as Category A projects.

Note 2:

Projects listed at (9)-(11) will be upgraded to Category A when
outstanding issues have been resolved.

Appendix B

Situation Report on 368RO - Kowloon Bay Recreation Ground
370RO - Hammer Hill Road District Park
12NM - Stanley Complex

368RO - Kowloon Bay Recreation Ground
This project will provide a recreation ground comprising two
natural grass soccer pitches, two tennis courts, a cycling area, a tai-chi area
and a children's play area.
2.
Development of the project will involve permanent closure of
a section of Kai Lai Road which falls within the boundary of the project
site. We briefed Kwun Tong District Council in March. Majority of the
DC members accepted the proposed road closure.
3.
After further consultation with departments concerned, the
Secretary for Transport gazetted the road closure notice on 15.9.2000 for
general attention. Subject to no public objection being received in
two months' time, i.e. by 14.11.2000, the Secretary for Transport will effect
the road closure and the Director of Lands will be able to hand over the
project site to us for development by the middle of next year.
4.
We plan to seek PWSC and FC's approval to directly inject the
project into Category A of the Public Works Programme in early 2001.

370RO - Hammer Hill Road District Park
5.
The site of this project is located right in front of the Chi Lin
Nunnery Monastic Complex. When we briefed Members in February on
this project. Most Members were in support of a Chinese garden design
compatible with the nunnery complex, so that the entire area could be
developed into a landmark for tourism.
6.

In the light of Chi Lin's experience and knowledge in Tang
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style constructions, Members at the meeting in June also endorsed a
proposal to enter into a package with Chi Lin for the delivery of the project
within a budget of $177 million (MOD price), which is the funding level
earmarked for this project based on the cost estimate prepared by the
Architectural Services Department for the original design approved by the
former Provisional Urban Council.
7.
We have since written to Chi Lin on the proposal. Chi Lin, in
response, has indicated that they would need to consider carefully the
financial implications and the liabilities involved, and agreed that the two
parties should start discussion on the subject matter. At the subsequent
meetings with Chi Lin, we have exchanged views broadly and reached
consensus on a feasibility study by Chi Lin to work out a commonly
acceptable project plan, prior to commitment to an agreement. Chi Lin
has already started the feasibility study. We will brief Members further on
receipt of the study report from Chi Lin.

12NM - STANLEY COMPLEX
8.
In the last legislative session, Members were informed that the
Administration would conduct a market viability study to assess the need
for a new market in Stanley and to review the leisure and cultural facilities
in the Stanley Complex project with a view to ensuring that the facilities
provided therein will be to the best interests of the general public.
9.
We understand that FEHD's latest proposal is not to proceed
with a market in the project.
10.
Our review on the leisure services facilities has indicated that
there is a genuine need for an indoor games hall in Stanley where no
similar facility is available. The nearest indoor games hall is in Aberdeen
or Ap Lei Chau quite a distance away from Stanley. The Southern
District Council and the local community all along have been requesting
for a more conveniently located indoor sports centre for Stanley residents.
In response to the earnest local demand, we propose to include in this
project an air-conditioned leisure centre comprising a main sports arena, a
children's playroom, a table tennis room and a dance room.
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11.
We have also reviewed the cultural facilities in Stanley and
consider it necessary to strengthen our library provision in the area.
Currently Stanley is served by mobile libraries which visit the place weekly.
The usage rate is relatively low, probably due to limitations of the service.
We propose to provide a small library in the Stanley Complex which will
better cater for local requirements. Computers with internet access will be
made available in the library for public use.
12.
We are also examining the possibility of incorporating the
community hall facilities originally planned for the Ma Hang area in this
project to optimize site utilization. Two options are being considered :
(a)

to add a secondary games hall to the leisure centre with the
provision of portable stage and movable partitions for
community uses when required; and

(b)

to provide a multi-purpose hall with a stage and other
associated facilities which can serve sports and community
hall functions.

The adoption of either option will be subject to physical constraints having
regard to the small size of the site and the stringent height restriction. The
Architectural Services Department is examining the technical feasibilities
and the cost implications of both options.
13.
We would also provide a public toilet in the Complex for the
convenience of tourists as well as the general public.
14.
Upon finalizing the combination of the community hall
facilities, we will proceed to consult the Southern District Council on this
project.

Home Affairs Bureau
7 November 2000

Appendix C
Appendix C
List of 16 Capital Works Projects
Recommended for Inclusion to PWP as Category C Projects

Item
1+

Project Title
A multi-purpose grass pitch on Sai Tso Wan former landfill

2*

Additional Open Space to Tsuen Wan Town Hall

3*

Indoor Recreation Centre Area 17 Tin Shui Wai

4*

Improvement works to Lei Yue Mun Park

5*

Kwai Chung Park - Further Development

6*

Recreational facilities at Tseung Kwan O landfill

7

Improvement to Victoria Park - Swimming Pool Complex

8

New Tennis Centre cum Car Park at Moreton Terrace

9

Tung Chung Park Area 7, Tung Chung

10

Indoor Recreation Centre cum Library Area 17 Tung Chung

11

Temporary Recreational Development at Jordan Valley Landfill

12

District Open Space Area 3 and 8 Tsing Yi

13

Improvement to the Jockey Club Wong Shek Water Sports Centre

14

Ma On Shan Sportsground (Phase II)

15

Golf Course in Shuen Wan Landfill Tai Po

16 #

Improvement Works to Lok Wah Playground

*

Project upgraded to Category B pending approval of a Preliminary Project
Feasibility Study (PPFS) report.

+

Category B project with PPFS accepted.

#

Project to be pursued as a minor works project.

Appendix D(i)
An account of capital works projects discussed at District Council meetings
NT Districts
District
Yuen
Long

Tuen
Mun

Committee

Date

Subjects/Projects discussed

Views of DC

Department’s Responses/Remarks

DC - full
Council
meeting

2.2.2000
22.6.2000

Report on the progress of Ex-PMC
projects under planning in Yuen Long

General enquiry on progress of projects.

Progress on projects was reported.
Members noted.

Town
Planning and
Development
Committee of
YLDC

20.9.2000

Proposed development of IRC at Area
101, Tin Shui Wai

General enquiry on progress.

Progress of planning reported. This
is not one of the 160 ex-PMC projects.

Leisure and
Culture
Committee of
TMDC

28.2.2000 Proposed development of recreation
28.8.2000 facilities at the former Gordon Hard
23.10.2000 South Military Camp Site

Enquiry on progress and scope of
development and implementation
programme.

Progress of planning was reported.
Members were assured that DC would
be consulted on the scope of facilities
proposed. Implementation
programme is not available at this
stage. This is not one of the 160 exPMC projects.

Leisure and
Culture
Committee of
TMDC

17.4.2000

Proposed Local Open Space at Area 14
(Mouse Island) Tuen Mun

Enquiry on progress and implementation
programme.

Progress reported. DC would be
consulted on the proposed scope of
facilities. Implementation
programme was being reviewed.

DC - full
Council
meeting

14.9.2000

Development of ex-refugee camp at
Pillar Point

Proposed to develop the site as a tourist
attraction with recreational facilities.

At present, there is no plan to develop
the site. Views of DC were noted.
This is not one of the 160 ex-PMC
projects.

* DLCS’s visit to DC
PS125-00(1).doc

District
North

Committee

Date

Subjects/Projects discussed

Views of DC

Department’s Responses/Remarks

DC – full
Council
meeting

8.6.2000

Proposed Regional Indoor Stadium at
Area 11A in Fanling

DC members urged strongly early
implementation of the project by including
it into the PWP as soon as possible.

Project under planning with a number
of technical issues to be resolved.
HAB to review policy of provision of
territory-wide stadium.
Implementation of the project will be
subject to the outcome of the review.

DC – full
Council
meeting

10.8.2000

DC – full
Council
meeting

12.10.2000* General planning issues.

* DLCS’s visit to DC
PS125-00(1).doc

Proposed development of community General enquiry on the provision of
hall, library, youth centre and market in community hall, library, youth centre and
Fanling South
market in Fanling South
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The department noted the concern of
DC on the provision of community
facilities in the district. DC Members
noted that a new public library would
be provided in the new Luen Wo Hui
complex to be completed in mid 2002.
This is not one of the 160 ex-PMC
projects.

The department should review the
provision of leisure facilities and expedite
the implementation of new projects to
meet the growing population and
increasing demand within the district.

According to HKPSG, the provision of
leisure facilities in North District is in
general adequate. In addition, an
IGH will be provided in the Luen Wo
Hui Complex in Area 19
Fanling/Sheung Shui which is now
under construction for completion in
2002.

There is a shortage in the provision of
large-scale sportsground and football pitch
(grass pitch) in the district.

The department will review the local
demand for football pitch (grass pitch),
and will plan for the development
subject to resource and land
availability.

District

Committee

* DLCS’s visit to DC
PS125-00(1).doc

Date

Subjects/Projects discussed

Views of DC

Department’s Responses/Remarks

The department should increase the
provision of libraries to meet the demand
of the growing population.

According to existing planning
standards, one district library is
planned for 150,000 persons. There
are at present 3 libraries (1 district
library and 2 small library) in North
District serving 280,000 population.
In addition, a new district library will
be provided in the Luen Wo Shui
complex in Area 19 which is now
under construction for completion in
2002.

Implementation of projects under
planning in North District

General enquiry on progress of projects
under planning

Progress of projects was reported.
Members noted.

Special Projects:
Regional Indoor Stadium Area 11A
Fanling/Sheung Shui

Members expressed their strong view that
the department should expedite the project.

Project under planning with a number
of technical issues to be resolved.
HAB to review policy of provision of
territory-wide stadium.
Implementation of the project will be
subject to the outcome of the review.

Local Open Space in Areas 18 and 21
Fanling/Sheung Shui

The department should expedite the
implementation of the project to meet the
needs of the growing population.

Members’ views are noted. DC
would be consulted on the scope of
development.
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District
Tai Po

Committee

Date

Subjects/Projects discussed

Views of DC

Department’s Responses/Remarks

DC – full
Council
meeting

7.3.2000 New Tai Po Civic Centre and the Central
2.5.2000 Library
4.7.2000
5.9.2000*

Members enquired about project progress.
They said that the project had dragged on
for some years and members strongly
requested the government to include the
project into the PWP. In this regard, DC
had written to LegCo and the Cultural and
Heritage Commission for assistance. DC
members also met with representatives of
SHA in June to reflect the need and
urgency of the project. Members also
appealed to DLCS for implementation of
this project when he attended DC meeting
on 5.9.2000. DC members contemplated
to approach HK Jockey Club for funding
support.

The project has not been shortlisted as
one of the 16 priority projects
recommended for inclusion in PWP.
There is a need to review the policy of
providing more civic centres in HK
having regard to the high capital and
maintenance costs and utilization rate
of existing facilities. The impending
territory-wide review does not
coverTai Po District alone. Tai Po
DC will be consulted when the
outcome is available.

Culture and
Leisure
Committee of
TPDC

19.1.2000 New Tai Po Civic Centre and the Central
15.3.2000 Library
9.5.2000
12.7.2000
12.9.2000

Members enquired about the project
progress and requested regular report in
future meetings.

The project is not one of the 16
priority projects recommended for
inclusion in PWP. Implementation of
project will be subject to a review on
the policy of providing more civic
centre in HK to be conducted by HAB.
DC will be closely informed of details
of the review and outcome.

* DLCS’s visit to DC
PS125-00(1).doc
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District

Committee

DC – full
Council
meeting

Date

Subjects/Projects discussed

Views of DC

5.9.2000* Progress on ex-PMC capital projects in Tai The department should expedite
The department would report progress to
Po district
implementation of projects approved by the members at the Committee Meeting on
former Pro RC and report the progress to DC 14.11.2000.
regularly.
Individuals projects :
(a) Lung Mei Beach

* DLCS’s visit to DC
PS125-00(1).doc

Department’s Responses/Remarks

There are no beach facilities in NT East.
The department should provide an artificial
beach in Lung Mei.

A feasibility study was being conducted
by Arch SD. DC consultation will be
arranged when outcome of the study is
available. This is not one of the 160
ex-PMC projects.

(b) Football Pitch and Changing Facilities DC members expressed disappointment at
Area 5 Tai Po
the football pitch project which was
approved by the former Pro RC but not
implemented by the department.

The department is in the process of
reviewing the scope of facilities and the
possibility of converting the 11-a-side
soccer pitch into two 7-a-side soccer
pitches.

(c) Golf Course in Shuen Wan Landfill
Tai Po

Members’ views are noted.
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The project has obtained sponsorship from
the Hong Kong Jockey Club. The
department should expedite its
implementation.

District

Sai
Kung

Committee

DC – full
Council
meeting

DC – full
Council
meeting

Date

Subjects/Projects discussed

Views of DC

27.6.2000 Development of leisure and cultural
facilities in Sai Kung district

3.10.2000* General planning issues

Individual projects :
(a) Sportsground in Area 45
Tsueng Kwan O

* DLCS’s visit to DC
PS125-00(1).doc
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Members raised concerns over
(a) The development of Tseung Kwan O
(TKO) Complex if FEHD decided to
pull out the EH facilities in the
project, and
(b) The development of TKO landfill
project and scope of the facilities
provided.

Department’s Responses/Remarks

(a) To date, the need and scope of
facilitates of TKO Complex is still
under review.
(b) DC will be consulted on the scope
of facilities and implementation
programme.

DC members expressed concerns over the
implementation of the ex-PMC projects.

The department will plan and implement
the 8 projects taken over from the former
Pro RC according to stipulated
procedures of the Public Works
Programme.

There is a shortage of sportsgrounds in the
Tseung Kwan O district. The department
should expedite the implementation of the
project.

The project in Tseung Kwan O Area 45
comprises a sportsground, a town park
and an IRC. The project is still in an
early planning stage and no
implementation programme is available
at the moment.

There is a shortage of sportsground facility
in the Tseung Kwan O district. The
department should expedite the
implementation of the project.

The project in Tseung Kwan O Area 45
comprises a sportsground, a town park
and an IRC. The project is still in an
early planning stage and no
implementation programme is available
at the moment.

District

Committee

Date

Subjects/Projects discussed

Views of DC

(b) Tseung Kwan O Complex

DC members understood that government
departments were reviewing the scope of
facilities in the proposed complex, they
expressed concerns that LCSD would give
up part of the facilities during the review.

Department’s Responses/Remarks
The project is still at preliminary
planning stage and the joint user
departments are reviewing the scope of
facilities. The project is coordinated by
GPA subject to its scrutiny on plot ratio.
There is no implementation programme
at this stage.

Sha Tin

DC – full
Council
meeting

* DLCS’s visit to DC
PS125-00(1).doc

(c) Civic Centre for Sai Kung District
Area 66 Tseung Kwan O

A civic centre was planned for each district
by the former Pro RC. The department
should implement this policy and provide a
civic centre for Sai Kung district.

Site formation and access road works are
in progress. HAB is in the process of
reviewing the provision of civic centres
in HK. At present, there is no
implementation programme for this
project.

General planning issues

There is a shortage of sportsgrounds in the
Clear Water Bay area. The department
should expedite the provision of a
sportsground. The department should also
consider the provision of facilities to meet
the needs of villagers in the relatively remote
areas when planning projects in future.

Members’ views are noted. The
department will consider providing
leisure facilities for residents in the
district when there are suitable ‘open
space’ sites for development

26.5.2000* The proposed water sports development Members proposed that the department
at Whitehead
should work closely with Territory
Development Department (TDD) to develop
recreational facilities to meet local demand.
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TDD is conducting a study on the
housing development in Whitehead.
The department will work closely with
TDD to provide recreational facilities as
far as possible to meet local demand.
This is not one of the 160 ex-PMC
projects.

District

Committee

Date

Subjects/Projects discussed

Views of DC

The two vacant sites near Kam Fung The department should expedite the
Court
development of the two sites to provide
recreation facilities to the residents.

Department’s Responses/Remarks
The department intends to develop these
two sites with passive recreation
facilities under minor works projects
schemes. The proposed SOA for the
two sites have already been forwarded to
Arch SD for rough cost estimates.
This is not one of the 160 ex-PMC
projects.

External Wall of Leisure and Cultural The department should improve the
Services Headquarters in Shatin
appearance of the external wall of the
headquarters building.

The department will liaise with Arch SD
on the proposed improvement of the
external wall during annual maintenance
exercise.
This is not one of the 160 ex-PMC
projects.

General planning issues

DC – full
Council
meeting

* DLCS’s visit to DC
PS125-00(1).doc

28.7.2000

The department should review and
strengthen the monitoring of projects.

Development of Ma On Shan Promenade
project
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Members urged the department to develop
the water front promenade as soon as
possible. Temporary improvement works
should also be considered if the project
would not be proceeded in the near future.

The department will relate the message
to Arch SD during the various project
progress/project liaison meetings.
This project is still at an early planning
stage. The scope of facilities is being
reviewed. TDD has agreed to
explore the possibility of providing
temporary measures during the
interim.

District
Kwai
Tsing

Committee

Date

Subjects/Projects discussed

DC – full
Council
meeting

9.3.2000

Report on the latest position of District
Open Space in Area 9, Tsing Yi

General enquiry on the usage of the
reclaimed land at North Tsing Yi and
request for report of progress.

Members were informed that part of
the reclaimed land would be the
project site for developing the District
Open Space.

DC – full
Council
meeting

18.5.2000

Report on the latest position of District
Open Space in Areas 3 and 8, Tsing Yi

Members enquired about the
implementation programme of the project.

Members were advised that this has
been recommended as one of the 16
priority projects in PWP as Category C
items and planning would be taken
forward according to PWP procedures.

DC – full
Council
meeting

13.7.2000

Report on the progress of ex-PMCs
capital works projects under planning in
Kwai Tsing

Members enquired on the latest position of
the 7 capital works projects under planning
in Kwai Tsing district.

Members were advised that two of
these projects namely, Kwai Chung
Park Further Development and
District Open Space in Area 3 & 8,
would be included into PWP as
Category C items and would be taken
forward according to PWP
procedures. The Department would
review the remaining 5 projects on
regular basis having regard to factors
like local demand and project
readiness.

Planning and
Environmental
Protection
Committee of
KwT DC

19.6.2000

Report on the progress of IRC in Area
9H, Kwai Chung and Kwai Chung Park Further Development

Members enquired whether the IRC
project has been shelved. They also
enquired about the scope of facilities of
Kwai Chung Park - Further Development.

Members were advised that the IRC
project is at preliminary planning
stage. Members’ suggestions on the
proposed facilities of Kwai Chung
Park Further Development were noted.

* DLCS’s visit to DC
PS125-00(1).doc

Views of DC
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Department’s Responses/Remarks

District
Tsuen
Wan

Islands

Committee

Date

Subjects/Projects discussed

Traffic and
Transport
Committee of
TWDC

10.5.2000

Report on the progress of District Open
Space and IRC in Area 25, Tsuen Wan

Members enquired about the scope of
facilities under the project.

Members were informed of the
proposed scope of facilities.

TWDC Working
Group on
Venue Matters

13.6.2000

Report on the progress of ex-PMCs
capital works projects under planning in
Tsuen Wan

Members enquired about the progress of
ex-PMCs capital works projects under
planning in Tsuen Wan.

Members were briefed on the latest
position of these projects.

DC – full
Council
meeting

22.5.2000* General planning issues

The department should provide
recreational facilities to cater for the need
of the growing population.

Of the 7 ex-PMC projects, two
projects, namely, IRC cum library in
Area 17 Tung Chung, and District
Open Space in Area 7 Tung Chung,
are among the 16 projects
recommended by the department for
inclusion into PWP as Category C
items. However, no implementation
programme can be given at the present
stage. As regards the other 5
projects, they are still in an early
planning stage and are not ready for
inclusion in the PWP.

* DLCS’s visit to DC
PS125-00(1).doc
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Views of DC

Department’s Responses/Remarks

Appendix D(ii)
An account of capital works projects discussed at DC meetings
Urban Districts
District
Kwun
Tong

Committee

Date

Subjects/Projects discussed

Views of DC

Department’s Response/Remarks

KTDC Culture,
Recreation
and
Sports
Committee

29.2.2000
25.4.2000
20.6.2000
5.9.2000
31.10.2000

Progress report on capital works
projects under planning

Members requested early implementation
of the former PUC projects as listed in the
progress report.

Members were assured that the former
PUC projects would be processed in
accordance with the procedures laid
down in the Public Works Programme

KTDC Traffic
and
Transport
Committee

16.3.2000

Kowloon Bay Recreation Ground proposed closure of a section of Kai
Lai Road falling in the site boundary.

Majority of the members accepted the
proposed road closure and urged for early
implementation of the project.

We would report to LegCo Subcommittee and follow up with
departments concerned on DC's
advice.

KTDC
Environment
and
Health
Committee

12.9.2000

Improvement to Lok Wah Playground

Members urged for early implementation
of the project. To facilitate construction
works, they would allow construction
vehicles to use the estate road during the
works period.

The project is under active planning.
We would work with Arch SD to
improve firstly the urgent parts of the
Playground under minor works.

16.10.2000*

'Green promenade' in Kwun Tong
District

There is a lack of ‘green promenade’ in
Kwun Tong District.

Part of the site in the proposed green
promenade, such as Kwun Tong
Recreation Ground, Laguna Park, Sin
Fat Road Tennis Courts, has already
been developed into open space area.
We would convey members' view to
Planning Department and will
continue to identify suitable locations
for providing a green environment.

DC –
Council
meeting

* DLCS’s visit to DC
PS127-00(3).doc

Full

District

Committee

Date

Subjects/Projects discussed

Views of DC

Department’s Response/Remarks

Lam Tin Service Reservoir

The department should consider to convert
Lam Tin Service Reservoir into a central
park.

Lam Tin Service Reservoir is under
the management of Water Service
Department. We will discuss with
departments concerned regarding the
provision of a park at the top of the
service reservoir.

General issue

There are no civic centres or large scale
indoor performing venues in Kwun Tong.
The department should reserve site for the
building of a city hall.

HAB and LCSD are in the process of
reviewing the overall policy of the
provision of civic centres in the
territory. The review will consider
the utilization rate, public demand,
community need, site and scope of
facilities. During the review, views
from DCs and their Cultural
Committees will be sought.

Recreational Development at Jordan
Valley Landfill

The department should expedite the
development of an ecological park at
Jordan Valley Landfill

This is one of the priority landfill
development projects.
The Hong
Kong Jockey Club has agreed to
finance part of the project cost and the
Environmental Protection Department
has agreed to undertake the project and
has completed a consultancy study on
the development. We are considering
to include this project in the Public
Works Programme as a Category C
item.

* DLCS’s visit to DC
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District

Committee

Date

Subjects/Projects discussed
Improvement
to
Swimming Pool

Kwun

Tong

Lam Tin Park (Phase II)
(i.e. Ma Yau Tong Central Landfill)

Library facility in Lam Tin Family
Leisure Centre

Views of DC

Department’s Response/Remarks

The department should expedite the
project to convert the pool into indoor
heated pool.

The department is following up with
Arch SD and is reviewing the
suitability for including the project
into the Public Works Programme
taking into consideration better
resource allocation.

Members requested to expedite the
development of the project to meet the
need of residents in Lam Tin and Sau Mau
Ping.

There are 4 landfill sites in Kwun
Tong, namely, Sai Tso Wan, Jordan
Valley, Ma Yau Tong West, Ma Yau
Tong Central (Lam Tin Park Phase II).
EPD has agreed to manage the
development of two priority landfill
sites in Sai Tso Wan and Jordan Valley,
and has engaged a consultant to study
the development programme of these
two priority landfill sites.
The
consultancy study is in progress.
After EPD has gained experience from
managing the two priority landfill
sites, the department will further
discuss with EPD on the development
of the remaining sites.

Members requested the provision of a
district library in Lam Tin.

Housing department has reserved a
site for the development of the Lam
Tin Family Leisure Centre after 2002.
We would follow up the project
according to the procedures of the
Public Works Programme, and would
review the scope of facilities including
library services to meet the need of the
community.
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District
Sham
Shui Po

Committee

Date

Subjects/Projects discussed

Views of DC

Department’s Response/Remarks

SSPDC Community
Affairs,
Leisure and
Cultural
Services
Committee

25.5.2000
6.7.2000

Progress report on capital works
projects under planning in SSP district

Members pressed for early implementation
of the former PUC projects as listed in the
progress report. They also proposed some
improvements to the layout design of the
proposed children’s playground in Tai
Hang Tung Estate.

Members were assured that the former
PUC projects would be processed in
accordance with the procedures laid
down in the Public Works programme.
We also agreed to revise the layout
design of the children’s playground
taking into members’ suggestions.

SSPDC
Environment
and
Food
Committee

26.9.2000

Fuk Wing Street Complex - proposal
to provide temporary park facilities on
the project site.

In view of the shortage of open space
facilities in the vicinity, a temporary park
should be provided on the vacant site.

We explained that the site is
designated for the Fuk Wing Street
Complex project, the facilities of
which is still under review by FEHD
and LCSD. We noted that DLO/KW
is now considering temporary use of
the site for a fee paying car park.

DC –
Council
meeting

5.10.2000*

General Issue

There is a lack of vitality in the leisure
facilities. The department should make
reference to examples in other countries
and include different kinds of activities in
one facility.
It may also consider
converting existing facilities into theme
parks.

We would consider to provide versatile
facilities according to the needs in a
district. We would also seek views
from DC members on the project
scope.

Lai Chi Kok Park - proposal to
provide a cover for the amphitheatre

There is a lack of performing art venue in
the district. Members proposed to add
cover and seating to the amphitheatre in
Lai Chi Kok Park.

A feasibility study will be conducted
by Arch SD.
We would report
progress to DC members.

Full

(This is not one of the 160 ex-PMC
projects.)

* DLCS’s visit to DC

Page 4
PS127-00(3).DOC

District

Committee

Date

Subjects/Projects discussed

Views of DC

Department’s Response/Remarks

Improvement to existing facilities

Apart from providing new facilities, funds
should be reserved for improvement of
existing facilities

We would work closely with District
Leisure managers in improving
existing facilities. We also welcome
suggestions by DC members regarding
improvement works.

Improvements to Cheung Sha Wan
Playground

In planning the improvement works, the
department should reserve sufficient area
for the park to be used as a night market
during Chinese New Year.

We would consider members’ view.
At present, the project is still at
preliminary planning stage.

Proposal to combine the Lei Cheng
Uk Han Tomb Garden and the Han
Garden

There are few exhibits in the Lei Cheng
Uk Han Tomb Museum. The department
should consider combining the tomb
garden and the neighbouring Han Garden,
and display more exhibits apart from those
from the tomb.

The Han Garden is under the
management
of
the
Housing
Department(HD). HD has recently
proposed handing over the garden to
LCSD. The department is currently
reviewing the proposal.
(This is not one of the 160 ex-PMC
projects.)

Request for more performing art
venues

There is a lack of performing art venue in
SSP district.
The department should
expedite the implementation of a civic
centre project in Fortune Street as
proposed by PUC.

The Administration is reviewing the
long-term policy for the provision of
civic centres in the territory and will
seek views from DCs and Culture
Committees.

Progress on projects approved by the
ex-PUC

Members were concerned about the
implementation of projects approved by
the PUC.

These are ex-PUC projects at planning
stage and without approved fundings.
They will be processed according to
the procedures set out in the Public
Works Programmes.
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District

Committee

Date

Subjects/Projects discussed

Views of DC

Department’s Response/Remarks

Fuk Wing Street Complex - proposal
to provide temporary park on the
project site

Members requested to provide temporary
development on the project site

The department is holding discussions
with Lands Department and SSP
District
Office
regarding
the
temporary use of the project site, and
will report to DC shortly.
(This is not one of the 160 ex-PMC
projects.)

Central
and
Western

C&WDC Working
Group on Sun
Yat Sen
Memorial
Park

30.3.2000
30.5.2000
3.8.2000

Sun Yat Sen Memorial Park

Members requested early implementation
of the project, and proposed temporary
development of the project site pending
construction of the project.

We briefed Members of the progress
of this project, explaining that as the
project site is separated from the
adjacent residential and commercial
area by highways and flyover, it is
necessary to improve the accessibility
first. We are now liaising with TD
and Plan D to explore ways and means
for improvement.
We would also consider providing
temporary recreational facilities on the
site under a minor works item.

DC –
Council
meeting

Full

19.7.2000*

Sun Yat Sen Memorial Park

Members pressed for early implementation
of the project and made proposals to
improve the accessibility of the project
site.

Members’ view was noted. They
were informed of our response above.

Members maintained the initial proposal to
develop the park to commemorate Dr. Sun
Yat Sen.

The department noted the views of the
DC members which will be taken into
consideration in our further planning
of this project.
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District

Southern

Eastern

Committee

Date

Subjects/Projects discussed

projects

Views of DC

in

Department’s Response/Remarks

Members reiterated the proposal to build
an indoor pool in the park.

The department noted the views of the
DC members which will be taken into
consideration in our further planning
of this project.

Members made enquiries on
implementation programme, project scope,
proposed facilities and construction
slippage, etc.

We provided detailed information to
the DC.

SDC Capital Works
Committee

6.3.2000
17.4.2000
12.6.2000
24.7.2000
30.10.2000

Progress on works
Southern District

DC –
Council
meeting

Full

29.6.2000

Stanley Complex

Members requested for the provision of
IGH and library in this project.

We informed members that the
proposed facilities in this project were
being reviewed. We would consult
the DC on the outcome of our review.

DC –
Council
meeting

Full

13.7.2000

Request for early implementation of
the Aldrich Bay Complex

The project scope was approved by exPUC and should be implemented as
originally planned

This is a joint project providing FEHD
and LCSD facilities. We explained to
DC that FEHD was planning to
provide a new market in Aldrich Bay.
LCSD would provide a new library in
Lei King Wan. Since there is an IGH
in Sai Wan Ho and a new leisure
centre is coming up soon, there is no
immediate need for an additional IGH.

EDC – Works
Development
Committee

6.7.2000
5.10.2000

Aldrich Bay Complex - request for a
district library.

Members were concerned about the
provision of a district library in a joint-user
project at Lei King Wan in lieu of the one
originally proposed for the Aldrich Bay
Complex.

Members noted that we are following
up with Arch S.D. on the operational
requirements of a district library
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District

Committee

District
Management
Committee

Date

2.5.2000
27.6.2000
22.8.2000
17.10.2000

Subjects/Projects discussed

1.

Quarry Bay Park Phase II Stage II
& III;

2.

Proposed district library in Lei
King Wan

Views of DC

Department’s Response/Remarks

Members requested early implementation
of the project and considered that there is a
need to provide a district library in Lei
King Wan.

1. We explained that the project is at
a very preliminary planning stage.
Moreover, Plan D would conduct a
land use review in the concerned
area. We would k.i.v. the result
of the review.
2. We reported on the planning
progress of the district library.

DC - Full
Council
meeting

13.7.2000

EDC Community
Building and
Services
Committee

24.7.2000

)
)
)
)
) Siu Sai Wan Complex
)
)
)
)

Members requested early implementation
of the project
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We informed that the proposed leisure
and cultural facilities for this project
are being reviewed. Initially we
considered the provision for an IGH
and a small library necessary. We
would report further on this project.

District
Yau Tsim
Mong

Committee
DC –
Council
meeting

Full

Date

Subjects/Projects discussed

Views of DC

1.2.2000

Tai Kok Tsui Complex - Proposal to
relocate the swimming pool facilities.

Members noted the potential danger of
placing the pool facilities on the high
floors of the Complex under the original
design, but were concerned that any
change to the design would jeopardize
early implementation of the project.

Department’s Response/Remarks
We are keen to implement the project
and would work with the Working
Group to study the relocation proposal.
The finding of the Working Group
would be reported to the LegCo’s
Sub-Committee.

A Working Group was set up to study the
issue.
YTMDC Working
Group on Tai
Kok
Tsui
Complex

3.3.2000
25.4.2000

To study the relocation proposal for
the pool facilities in Tai Kok Tsui
Complex.

After considering the pros and cons of
alternative proposals, the Working Group
opted to retain the pool in the Complex but
requested the Department to work out
administrative measures to ensure order
and public safety.

DC –
Council
meeting

Full

29.6.2000

Review on the provision of open space
in Mong Kok - Cherry Street Park

Members of YTMDC urged to expedite We noted DC's concern and would
the development programme of the open review the development programme of
space sites at Yau Tsim Mong District, Cherry Street Park.
particularly, the Cherry Street Park.

YTMDC Working
Group on Tai
Kok
Tsui
Complex
(Phase 2)

15.8.2000

Control of nuisance during the
construction of the Tai Kok Tsui
Complex

In view of the close proximity of the
schools nearby, Members of the Working
Group expressed concern over the noise
level of the construction works. They
suggested enhancing the noise mitigation
measures.
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We proposed effective measures to
improve pool management which were
accepted by the Working Group. We
proceeded to upgrade the Complex
project as Cat. A items in PWP in May
2000.

We explained that the requirement for
effective noise mitigation measures
would be included in the tender
document for the building contract.

District

Committee
DC –
Council
meeting

Full

Date

Subjects/Projects discussed

Views of DC

24.8.2000*

Provision of large-scale sportsgrounds

Department’s Response/Remarks

There is a shortage of large-scale According to the South West Kowloon
sportsground in the district.
The OZP, sites have been reserved for
department
should
provide
one development of IGH/IRC in West
sportsground in the West Kowloon Kowloon Reclamation area within
Reclamation area.
YTM district boundary but not
sportsground.
(This is not one of the 160 ex-PMC
projects.)

Provision of additional swimming
pool facilities in the district

Kowloon Park Swimming Pool is the only
swimming pool facility in the district.
The department should provide additional
swimming pools in the district.

A training pool and a leisure pool will
be provided inside the Tai Kok Tsui
Complex the construction of which
will begin in December 2000 for
completion by mid 2004.

Communication with DCs

The department should strengthen its
communication with DCs, for example, by
arranging meetings between DC members
and senior officers of the department.

DC’s comments were noted. Under
current practice, officers in the
Planning Section will attend DC
meetings when issues discussed touch
on
planning
matters,
whereas
representatives of operation branches
concerned will attend meetings when
issues discussed touch upon provision
of facilities and venues in districts.
Where issues discussed require
policy/operational and planning inputs,
representatives of operation branches
concerned and planning officers of
Planning Section will attend the
meetings jointly.
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District
Wong Tai
Sin

Committee

DC –
Council
meeting

Full

Date

Subjects/Projects discussed

Views of DC

30.5.2000*

Department’s Response/Remarks

The department should renovate and We have an on-going programme to
improve facilities, such as, the Morse Park renovate and improve its existing
Swimming Pool.
facilities. For example, a series of
improvements works have been carried
out for the Morse Park Swimming Pool
in the past years. Earlier this year, we
have also installed hot water supply for
some of the showers in the changing
room. On the other hand, we have
scheduled to replace the equipment in
the toilets later this year to further
improve the sanitary condition of the
swimming pool. We will continue to
look for areas for improvement in
order to provide quality services to the
public.
(This is not one of the 160 ex-PMC
projects.)
Proposal to construct more water
sports centres

There are only 4 water sports centres in the In view of the current utilization rate of
territory. Members proposed to construct the water sports centres and the
a water sports centre in Ma On Shan area.
upcoming new facility at Stanley Main
Beach, we will have to assess critically
the need to provide another one in Ma
On Shan as suggested by the WTS DC
members in due course.
(This is not one of the 160 ex-PMC
projects.)
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District

Committee

Date

Subjects/Projects discussed

Views of DC

Department’s Response/Remarks

Members requested for progress report on For new projects in WTC District
new projects with construction to which are under construction or to be
commence soon.
constructed shortly, the Planning
Section will prepare a progress and
pass it to WTS DC for information.
DLM(WTS),
the
departmental
representative on WTS DC will help
explain
the
details,
wherever
necessary.
The department should construct more There are at present 17 projects under
sportsgrounds and facilities to promote construction and another 11 will start
sports.
construction soon or are under active
planning. Among them, Hammer Hill
Road District Park is a major one
under active planning in Wong Tai Sin
District.

Note : No issues related to capital works and planning matters were raised at DLCS’ visit to Wanchai and Kowloon City DCs.
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