
CONSULTATION  PAPER  FOR  THE
LEGISLATIVE  COUNCIL  PANEL

ON  PLANNING,  LANDS  AND  WORKS

Capital Works Reserve Fund
Block Allocations for 2003-04

INTRODUCTION

This paper provides details of the funding to be sought from the
Finance Committee (FC) via the Public Works Subcommittee (PWSC) for the
Capital Works Reserve Fund (CWRF) block allocations for 2003-04.

BACKGROUND

2. The CWRF funds 25 block allocations under 11 different Heads of
Expenditure covering the Public Works Programme, acquisition of land, capital
subventions and major systems and equipment, and computerisation.  22 of the
25 block allocations are used to fund capital works items each costing not more
than $15 million and computerisation items each costing not more than $10
million. Items exceeding these thresholds have to be approved on an individual
basis by FC.  The three remaining block allocations are Subheads 1004CA and
1100CA under Head 701 – Land Acquisition and Subhead 5001BX under
Head 705 – Civil Engineering relating to landslip preventive measures.  In each
of these three cases, FC has delegated to the relevant controlling officers
(Director of Lands or Director of Civil Engineering) the authority to approve
individual items without limit provided the aggregate expenditure for the subhead
as a whole does not exceed the annual allocation approved by FC.

3. In line with established practice, we seek funding allocations for the
block allocations from FC on a yearly basis via a PWSC paper.

ADVICE  SOUGHT

4. A copy of the submission to the PWSC for consideration on
15 January 2003 is attached.  We welcome views and comments Members may
have on the paper.

--------------------------------------
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For discussion PWSC(2002-03)
on 15 January 2003

ITEM  FOR  PUBLIC  WORKS
SUBCOMMITTEE

OF  FINANCE  COMMITTEE

CAPITAL  WORKS  RESERVE  FUND
HEAD  701  – LAND  ACQUISITION
HEAD  702  – PORT  AND  AIRPORT  DEVELOPMENT
HEAD  703  – BUILDINGS
HEAD  704  – DRAINAGE
HEAD  705  – CIVIL  ENGINEERING
HEAD  706  – HIGHWAYS
HEAD  707  – NEW  TOWNS  AND  URBAN  AREA  DEVELOPMENT
HEAD  708  – CAPITAL  SUBVENTIONS  AND  MAJOR  SYSTEMS

AND  EQUIPMENT
HEAD  709  – WATERWORKS
HEAD  710  – COMPUTERISATION
HEAD  711  – HOUSING
Block allocations

Members are invited to recommend to Finance Committee

(FC) to approve a total allocation of $9,700 million for

2003-04 for block allocations under the following Heads of

Expenditure in the Capital Works Reserve Fund for 2003-

04 –

Head Description

2003-04
proposed
allocation
($ million)

701 Land Acquisition 2,057

702 Port and Airport Development 0

703 Buildings 3,140

/704 .....
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Head Description

2003-04
proposed
allocation
($ million)

704 Drainage 160

705 Civil Engineering 1,065

706 Highways 870

707 New Towns and Urban Area Development 292

708 Capital Subventions and Major Systems
and Equipment

948

709 Waterworks 450

710 Computerisation 690

711 Housing 28

––––––––––
Total for all Heads 9,700

––––––––––

PROPOSAL

We propose a total allocation of $9,700 million for 2003-04 for
existing block allocations under various Heads of Expenditure in the Capital
Works Reserve Fund (CWRF).  Subject to FC’s approval, we would include the
provisions in the CWRF draft Estimates.

JUSTIFICATION

2. Unless otherwise approved, expenditure items under the CWRF
must generally be approved by FC on a project-by-project basis in accordance
with the terms of the Resolution made by the Legislative Council in establishing
the CWRF.  To enable Members of FC and Public Works Subcommittee
(PWSC) to make better use of their time and concentrate on the more important
and higher value projects, FC has authorised the Administration to seek funding
for 25 block

/allocations …..
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allocations on a lump-sum basis once every year.  Within the lump sum
approved for each CWRF block allocation, FC has further delegated to the
Administration the power to approve expenditure on individual projects.

3. Block allocations are important in that they underpin the capital
works programme.  They provide funds for the Administration to establish the
technical feasibility and prepare the detailed design and tender documents of
major capital works projects prior to seeking FC/PWSC’s funding approval to the
construction works; and to carry out standalone minor improvement items at
district level (e.g. small scale roadworks, drainage improvements for addressing
local flooding problems) in an efficient manner.  The block allocations enhance
the rate at which new works projects are processed and significantly cut down the
number of minor funding submissions to FC for approval.



4. In considering PWSC(2001-02)86 on the proposed funding for the
CWRF block allocations for 2002-03, Members requested the Administration to
consider re-organising the proposed funding submission into sections to facilitate
scrutiny.  We have accordingly set out in greater detail the funding sought for
2003-04 for block allocations under each of the 11 Heads of Expenditure.  The
details are set out in Enclosures 1 to 11.

OVERVIEW  OF  THE  PROPOSED  ALLOCATION

5. The proposed allocation for CWRF block allocations for 2003-04
totals $9,700 million.  This represents a 14.0% decrease against the approved
allocation for 2002-03 for all Heads, or a 10.8% decrease for works-related block
allocations, as set out in the table below.  We have drawn up the proposed
allocations having regard to past expenditure patterns, existing commitments and
projects expected to be undertaken in the coming financial year.  These are
summarised as follows –

Funding for CWRF block
allocations

——————————

Head Description

2002-03
approved
allocation

2003-04
proposed
allocation

($ million) ($ million)

701 Land Acquisition 2,794.0 2,057.0

702 Port and Airport Development 0.1 0.0

/703 …..
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Funding for CWRF block
allocations

——————————

Head Description

2002-03
approved
allocation

2003-04
proposed
allocation

($ million) ($ million)

703 Buildings 3,691.0 3,140.0

704 Drainage 160.4 160.0

705 Civil Engineering 1,190.5 1,065.0

706 Highways 977.8 870.0

707 New Towns and Urban Area
Development

320.2 292.0

708 Capital Subventions and Major
Systems and Equipment

936.1 948.0

709 Waterworks 500.0 450.0

710 Computerisation 690.0 690.0

711 Housing 17.6 28.0

––––––––– –––––––––
Total for all Heads 11,277.7 9,700.0

––––––––– –––––––––
Total for works-related Heads 7,793.7 6,953.0
(i.e. excluding Heads 701 and 710) (say, $7 billion

after rounding)
––––––––– –––––––––

6. For the works-related block allocations, the Government pledged in
2001 to spend an additional $2 billion each for the 2002-03 and 2003-04 financial
years to improve various public facilities and to create job opportunities.  The
provision for 2002-03 thus increased from $5.0 billion (average expenditure for
three years since 1999-2000) by $2.8 billion to $7.8 billion.  For 2003-04, the
proposed provision stands at $7.0 billion (after rounding), an increase of
$2.0 billion in comparison with the historical spending level.

/BLOCK …..



PWSC(2002-03) Page 5

BLOCK  ALLOCATIONS  BY  HEADS  OF  EXPENDITURE


7. Details on the funding sought for the 25 CWRF block allocations
under 11 Heads of Expenditure are set out in Enclosures 1 to 11.  We have
highlighted in each Enclosure the following –

(a) a comparison of the proposed provisions for 2003-04
with the 2002-03 allocations;

  
(b) main reasons for variations for individual block

allocations;

(c) key on-going expenditure items in 2003-04 under each
block allocation; and

(d) key new items proposed for 2003-04 under each block
allocation.

We have passed a comprehensive list of all the items proposed to be funded in
2003-04 to the Legislative Council Secretariat for Members’ reference.

FINANCIAL  IMPLICATIONS

8. The total proposed allocation for all the block allocations under the
CWRF for 2003-04 is $9,700 million.

PUBLIC  CONSULTATION

9. We circulated the proposal as set out in this paper to the Legislative
Council Panel on Planning, Lands and Works in early January 2003.

BACKGROUND  INFORMATION

10. The CWRF funds 25 block allocations under 11 different Heads of
Expenditure covering the Public Works Programme, acquisition of land, capital
subventions and major systems and equipment, and computerisation.  22 of the
25 block allocations are used to fund capital works items each costing not more
than $15 million and computerisation items each costing not more than $10
million. Items exceeding these thresholds have to be approved on an individual
basis by FC.  The three remaining block allocations are Subheads 1004CA and
1100CA under Head 701 – Land Acquisition and Subhead 5001BX under
Head 705 – Civil Engineering relating to landslip preventive measures.  In each
of these three cases, FC has delegated to the relevant controlling officers

/(Director …..
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(Director of Lands or Director of Civil Engineering) the authority to approve
individual items without limit provided the aggregate expenditure for the subhead
as a whole does not exceed the annual allocation approved by FC.

11. Technically speaking, Head 710 – Computerisation which
provides funds for computerisation projects under the CWRF, does not fall within
the purview of PWSC.  The convention over the years has been to seek funding
approval for all the CWRF block allocations from FC via PWSC each year in a
single exercise.  The Secretary for Commerce, Industry and Technology
consulted the Legislative Council Panel on Information Technology and
Broadcasting on the funding requirement for 2003-04 under Head 710 on
9 December 2002.  Panel Members had no objection to our proposal.

12. We estimate that the proposed allocation of $6,953 million for
works-related block allocations in 2003-04 will create some 13 900 jobs
comprising 900 professional/technical staff and 13 000 labourers, totalling
167 000 man-months.

--------------------------------------

Financial Services and the Treasury Bureau
January 2003
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Enclosure 1 to PWSC(2002-03)

Proposed Provision for 2003-04 for the Block Allocations under
Head 701 – Land Acquisition

There are two block allocations under Head 701, namely,
Subheads 1004CA and 1100CA.  The proposed allocation for these for 2003-04
is $2,057 million.  This represents a 26.4% decrease from the approved
allocation for 2002-03 of $2,794 million.  The decrease is mainly due to the near
completion of the resumptions for some major projects, such as the development
of Hong Kong Disneyland and the associated infrastructure and facilities.

 2. Details on the key expenditure items for each of the above subheads
are set out at Annexes 1A to 1B respectively.
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Annex 1A to PWSC(2002-03)

Capital Works Reserve Fund
Head 701 Subhead 1004CA

Compensation for surrenders and resumptions: miscellaneous –
Ambit : Payment of compensation (including ex-gratia allowances) for the

acquisition, surrender and clearance of all land and property reverting
to the Government, including the costs of resuming and clearing sites
in connection with the implementation of statutory outline zoning
plans, for projects to be undertaken by non-government or
quasi-government bodies, including the Hong Kong Housing Society
and the Hong Kong Housing Authority; and for projects undertaken
under the Foreshore and Sea-bed (Reclamations) Ordinance and not
covered by any other funding arrangements.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of Lands 109,000 57,000 – 47.7%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Termination of Block Crown Lease (Cheung
Chau)

47,400 20,000

2. Resumption of Inverness Road squatter area,
Kowloon City

112,000 10,000

3. Ma Hang Village Public Housing phases 2 and 3 7,620 7,600

4. Re-development of the squatter area at Diamond
Hill for public housing and school developments

93,800 6,000

5. Hong Kong Housing Society (HKHS)’s Urban
Improvement Programme (UIP) at Ma Tau Kok
Road, Pak Tai Street, Pau Chung Street, San Shan
Road, Sui Lun Street and Wang Cheung Street

2,587 2,110

6. Resumption of Stonecutters Island Lot No. 1 for
defence purposes

23,565 1,000
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Annex 1A to PWSC(2002-03)

Head 701 Subhead 1004CA – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Resumption of Tung Chung Area 30 for public
housing development, Lantau

671,500 800

8. Provision of access roads to the development on
Ma Wan Island, phase 5 stages 2 and 3

10,108 200

9. HKHS’s UIP at Bonham Strand and Wing Lok
Street, Sheung Wan

150 150

10. Resumption of land for phase 2B of the Tung
Chung New Town Development Area 31, Lantau

568,000 10

Part II : Proposed new item – One item only

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Cable Car – Tung Chung to Ngong Ping 9,130 9,130

Total of Parts I to II : 57,000

-------------------------
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Annex 1B to PWSC(2002-03)

Capital Works Reserve Fund
Head 701 Subhead 1100CA

Compensation and ex-gratia allowances
in respect of projects in the Public Works Programme –

Ambit : All land acquisition costs, other than direct works costs, and all
ex-gratia allowances in respect of projects in the Public Works
Programme.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of Lands 2,685,000 2,000,000 – 25.5%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Penny’s Bay Reclamation 1,061,000 1,061,000

2. Deep Bay Link and widening of Yuen Long
Highway between Lam Tei and Shap Pat Heung
Interchange (section between Lam Tei and Tan
Kwai Tsuen)

683,064 273,145

3. Rural Drainage Rehabilitation Scheme, stage 1,
phase 2 – Rehabilitation works at Ping Yuen
River – drainage works

120,790 53,290

4. KCRC East Rail Extension – Essential Public
Infrastructure Works for Hung Hom to Tsim Sha
Tsui Extension

197,000 51,000

5. Yuen Long Bypass Floodway 142,691 48,930

6. Yuen Long Bypass Floodway ancillary road works 126,865 40,700

7. Improvement to Island Eastern Corridor, section
between North Point Interchange and Sai Wan Ho

40,100 40,100

8. Yuen Long South Eastern Extension – road works
in Area 14

231,912 40,000
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Annex 1B to PWSC(2002-03)

Head 701 Subhead 1100CA – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

9. Main Drainage Channels for Yuen Long and Kam
Tin – Tin Tsuen Channel – ancillary road works

82,232 35,100

10. Resumption of land for reclamation works for
district open space and government, institution and
community facilities in North Tsing Yi

110,782 30,000

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Site formation in Area 54, Tuen Mun, phase 2 643,133 1,000

2. Roads and drains in Area 54, Tuen Mun, phase 2 392,674 1,500

3. Development at Cha Kwo Ling, Kaolin Mine Site 129,500 24,688

4. Yuen Long, Kam Tin, Ngau Tam Mei and Tin Shui
Wai drainage improvement, stage 1 phase 2 – Kam
Tin and Ngau Tam Mei (works package B) –
drainage improvement works to Cheung Kong, Tai
Kong Po, Tsat Sing Kong and Ha Che, Yuen Long

61,402 3,670

5. Yuen Long, Kam Tin, Ngau Tam Mei and Tin Shui
Wai drainage improvement, stage 1 phase 2 – Kam
Tin and Ngau Tam Mei (works package B) – road
works ancillary to drainage improvement works to
Cheung Kong, Tai Kong Po, Tsat Sing Kong and
Ha Che, Yuen Long

42,724 2,940

6. A primary and a secondary school in Area 31,
Sheung Shui

39,463 5,920

7. Construction of access road at Tsiu Keng, Sheung
Shui

29,666 2,900
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Annex 1B to PWSC(2002-03)

Head 701 Subhead 1100CA – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

8. Rural Drainage Rehabilitation Scheme, stage 2,
phase 2 – Sha Po Tsuen Stream rehabilitation –
road works ancillary to the rural drainage
rehabilitation works in Sha Po Tsuen

26,731 14,371

9. Construction of access roads and maintenance
access from She Shan Tsuen to Ha Tin Liu Ha and
Sheung Tin Liu Ha, and construction of car parks
at Ha Tin Liu Ha and Sheung Tin Liu Ha, Tai Po

25,178 9,000

10. Rural Drainage Rehabilitation Scheme, stage 2,
phase 2 – Sha Po Tsuen Stream rehabilitation

24,216 12,630

Part III : Others
Estimate
2003-04
$’000

About 180 other on-going and new items with expected expenditure in
2003-04

248,116

Total of Parts I to III : 2,000,000

-------------------------
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Enclosure 2 to PWSC(2002-03)

Head 702 – Port and Airport Development

The four subheads under Head 702 do not require any allocation for 2003-04 –

(a) Subhead 2001AX – Consultants’ fees for feasibility
investigations and design and major in-house investigations
for Port and Airport Development Strategy related civil
engineering projects.  No allocation was sought in 2002-03;

(b) Subhead 2002AX – Consultants’ fees for feasibility
investigations and design and major in-house investigations
for Port and Airport Development Strategy related transport
projects.  No allocation was sought in 2002-03;

(c) Subhead 2003AX – Consultants’ fees for feasibility
investigations and design and major in-house investigations
for Port and Airport Development Strategy related territorial
development projects.  The approved allocation for 2002-03
was $100,000; and

(d) Subhead 2005AX – Consultants’ fees for feasibility
investigations and design and major in-house investigations
for Port and Airport Development Strategy related
waterworks projects.  No allocation was sought in 2002-03.
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Enclosure 3 to PWSC(2002-03)

Proposed Provision for 2003-04 for the Block Allocations under
Head 703 – Buildings

There are three block allocations under Head 703, namely,
Subheads 3004GX, 3100GX and 3101GX.  The proposed allocation for these
for 2003-04 is $3,140 million.  This represents a 14.9% decrease from the
approved allocation for 2002-03 of $3,691 million.  The proposed provision for
2003-04 is so adjusted having regard to the progress of on-going projects and the
magnitude of new projects in the pipeline.
  

 2. Details on the key expenditure items for each of the above subheads
are set out at Annexes 3A to 3C respectively.
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Annex 3A to PWSC(2002-03)

Capital Works Reserve Fund
Head 703 Subhead 3004GX

Refurbishment of government buildings
for items in Category D of the Public Works Programme –

Ambit : Works estimated to cost $15 million or less each for the refurbishment
of government buildings.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Architectural
Services

2,528,000 2,300,000 – 9.0%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project

Estimate
Estimate
2003-04

$’000 $’000

1. Refurbishment to canteen block, workshops and
external areas at Mount. Butler Quarry

15,000 9,000

2. Refurbishment to changing rooms at Chai Wan
Swimming Pool

14,948 8,969

3. Refurbishment to toilet, refuse collection point and
improvement to ventilation system at Western
Wholesale Food Market

14,900 8,940

4. Re-roofing, replumbing and refurbishment at Cape
Collinson Columbarium

14,855 8,913

5. Refurbishment to Jordan Valley Leisure Pool 14,800 8,880

6. Refurbishment to changing room and replacement
of pool deck tiles at Fanling Swimming Pool

14,350 8,610

7. External wall tile cleaning and refurbishment to
Tsuen Wan Town Hall

14,110 8,466

8. Refurbishment to Chai Wan Park 13,300 7,980
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Annex 3A to PWSC(2002-03)

Head 703 Subhead 3004GX – Continued

Project description
Project

Estimate
Estimate
2003-04

$’000 $’000

9. Refurbishment to toilets and changing rooms at
Hong Kong Stadium

13,120 7,872

10. Refurbishment to park and camping area at
Butterfly Beach Park

12,348 7,409

Part II : Proposed new items (in descending order of project estimate)

Project description
Project

Estimate
Estimate
2003-04

$’000 $’000

1. Re-roofing, repair to external wall and other
general maintenance works to 20 numbers of estate
schools and community halls

11,836 3,551

2. Refurbishment to Maple Street Playground 11,000 3,300

3. Refurbishment to external wall finishes to library
block and public area at Tsuen Wan Government
Office

11,000 3,300

4. Refurbishment to hostel blocks and external area at
Lei Yue Mun Park

10,500 3,150

5. Refurbishment to Mui Wo Ferry Concourse
Cooked Food Centre

10,248 3,074

6. Refurbishment to theatre, lecture hall and foyer at
Sheung Wan Civic Centre

10,000 3,000

7. Refurbishment to Hiu Ming Street Playground 9,184 2,755

8. Conversion of the existing natural turf into
artificial turf pitches at Wong Chuk Hang
Recreation Ground

9,000 2,700

9. Conversion of the existing natural turf into
artificial turf rugby pitches at Tai Hang Tung
Recreation Ground

9,000 2,700
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Annex 3A to PWSC(2002-03)

Head 703 Subhead 3004GX – Continued

Project description
Project

Estimate
Estimate
2003-04

$’000 $’000

10. Refurbishment to Java Road Complex Indoor
Games Hall

8,560 2,568

Part III : Others
Estimate
2003-04
$’000

About 1 200 other on-going and new items with expected expenditure in
2003-04

2,184,863

Total of Parts I to III : 2,300,000

-------------------------
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Annex 3B to PWSC(2002-03)

Capital Works Reserve Fund
Head 703 Subhead 3100GX

Project feasibility studies, minor investigations and consultants’ fees
for items in Category D of the Public Works Programme –

Ambit : Minor investigations, including site investigations, subject to a
maximum ceiling of expenditure of not more than $15 million per
Category D item.  Items may also be included in Category D to cover
the costs of preliminary feasibility studies and investigations to enable
new building projects to be included in Category C of the Public Works
Programme, and consultants’ fees and charges for feasibility
investigations and design (including preparation of tender documents)
of building works items in Category B or (subject to the Secretary for
the Financial Services and the Treasury’s approval) Category C of the
Public Works Programme.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Architectural
Services

121,000 60,000 – 50.4%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Sports ground, district park and indoor recreation
centre in Area 45, Tseung Kwan O – phase 1

14,288 10,000

2. Tamar Development Project, Central 14,982 8,430

3. Construction of boundary-crossing facilities at
Shenzhen Western Corridor under the
“co-location” arrangement

14,700 7,000

4. Two 36-classroom primary schools in the Eastern
Harbour Crossing site, Yau Tong

11,913 5,980

5. Marine Police Outer Waters District Headquarters
and Marine Police North Division at Ma Liu Shui,
Sha Tin

9,960 3,900



Page 13

Annex 3B to PWSC(2002-03)

Head 703 Subhead 3100GX – Continued

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Construction of boundary-crossing facilities at
Huanggang under the “co-location” arrangement
  

12,000 6,000

2. Two secondary schools in Area 104, Tin Shui Wai
  

7,350 4,350

3. Two primary schools in Area 104, Tin Shui Wai
  

6,530 3,530

4. Secondary school at Site 10, West Kowloon
Reclamation, Sham Shui Po

  

6,905 3,255

5. Primary school at the junction of Tin Shing Road
and Tin Pak Road, Tin Shui Wai

5,080 3,080

Part III : Others
Estimate
2003-04
$’000

About 100 other on-going and new items with expected expenditure in
2003-04

4,475

Total of Parts I to III : 60,000

-------------------------
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Annex 3C to PWSC(2002-03)

Capital Works Reserve Fund
Head 703 Subhead 3101GX

Minor building works
for items in Category D of the Public Works Programme –

Ambit : Minor building works, fitting out works and minor alterations,
additions and improvement works including furniture and equipment
replacement incidental to such works, and slope inspections and minor
slope improvement works, subject to a maximum ceiling of
expenditure of not more than $15 million per item.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Architectural
Services

1,042,000 780,000 – 25.1%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Additional administration block for Tai Lam
Centre for Women

14,842 6,700

2. Modification of existing government buildings to
facilitate access of people with disabilities

14,492 5,736

3. Redevelopment of Tung Wan Beach, Cheung Chau 13,000 5,500

4. Construction of a virtual local marine traffic
control station at Green Island

12,500 5,000

5. Fitting out of office accommodation at 8th floor,
West Wing, Central Government Offices

14,980 5,000

6. Improvement of sewage treatment facilities for the
Chi Ma Wan Correctional Institution

14,650 4,996

7. Construction of new facilities for police reporting
centre at Lo Wu Terminal Building

9,760 4,880
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Annex 3C to PWSC(2002-03)

Head 703 Subhead 3101GX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

8. Fitting out of office accommodation at  the
Customs and Excise Department’s Control Point
Command Headquarters at Fanling

9,470 4,735

9. Replacement of side facing immigration counters
at the Western Resident Arrival Hall of Lo Wu
Control Point

9,020 4,510

10. Fitting out of accommodation at the arrival and
departure hall of Hong Kong Macau Ferry
Terminal

8,940 4,470

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Improvement to Lok Ma Chau (San Tin) Public
transport interchange

15,000 10,000

2. Redevelopment of High West Picnic Area 15,000 15,000

3. Reprovisioning of Ho Man Tin Vehicle Pound to
Kowloon Bay

15,000 1,000

4. Reprovisioning of Hong Kong Island Vehicle
Pound to Siu Sai Wan

15,000 1,000

5. Reprovisioning of Kwai Shing Vehicle
Examination Centre to Tai Lam Chung Weigh
Station

15,000 4,000

6. Reprovisioning of Haiphong Road temporary
market, cooked food hawker bazaar and refuse
collection point affected by Kowloon Southern
Link

14,900 14,900
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Annex 3C to PWSC(2002-03)

Head 703 Subhead 3101GX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Construction of a refuse collection point at Ngong
Ping

14,900 14,900

8. Conversion of historical building of Woodside at
Mount Parker Road into country park education
centre

14,800 11,500

9. Fire services upgrading works, phase 1 – Yau Ma
Tei Jockey Club Clinic

14,800 2,960

10. Installation of the Fireboat Alexander Grantham at
Quarry Bay Park

14,726 14,726

Part III : Others
Estimate
2003-04
$’000

About 2 900 other on-going and new items with expected expenditure in
2003-04

638,487

Total of Parts I to III : 780,000

-------------------------
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Enclosure 4 to PWSC(2002-03)

Proposed Provision for 2003-04 for the Block Allocation under
Head 704 – Drainage

The provision sought for the only block allocation Subhead
4100DX under Head 704 at $160 million is the same as the approved allocation
for 2002-03.  The proposed allocation will sustain the momentum of standalone
minor improvements to drainage and sewerage facilities.
  

 2. Details on the key expenditure items are set out at Annex 4A.
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Annex 4A to PWSC(2002-03)

Capital Works Reserve Fund
Head 704 Subhead 4100DX

Drainage works, studies and investigations
for items in Category D of the Public Works Programme –

Ambit : Minor works including slope inspections and minor slope improvement
works, feasibility studies and site investigations in respect of drainage
projects, subject to a maximum ceiling of expenditure of not more than
$15 million per Category D item.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Drainage Services

160,400 160,000 – 0.2%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Installation of one additional sludge conveyance
/pumping line at Stonecutter Island sewage
treatment works

14,600 8,500

2. Additional pumps for Sha Tin effluent pumping
station

9,370 6,880

3. Upgrading of low voltage switchboards and control
panels at Sha Tin sewage treatment works

9,800 6,500

4. Drainage improvement at Siu Hang Tsuen and Kei
Lun Wai, Tuen Mun

14,200 6,000

5. Improvement of the existing primary sedimentation
tank at Sha Tin sewage treatment works, stage 1

9,400 4,900

6. Installation of a sequencing batch reactor and one
set of ultra-violet disinfection equipment at Ma Po
Ping sewage treatment plant

12,000 4,800
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Annex 4A to PWSC(2002-03)

Head 704 Subhead 4100DX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Stormwater drainage master plan study in Southern
Hong Kong Island

14,400 4,500

8. Improvement to Hung Shui Kiu drainage channel
at Tan Kwai Tsuen, Northwest New Territories

13,500 4,000

9. Improvement of air supply system for the activated
sludge process in Yuen Long sewage treatment
works

5,220 3,880

10. Drainage improvements in East Kowloon –
consultants’ fees and site investigation

14,570 3,500

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Improvement/upgrading works for the
pre-Geotechnical Engineering Office Drainage
Services Department (DSD)’s slopes/retaining
walls in Category I identified under SIMAR
(Systematic Identification of Maintenance
Responsibility of Slopes in the Territory) study,
phase 1

15,000 1,200

2. Construction of drainage channel at Shui Lau
Hang, Sheung Shui

15,000 500

3. Upgrading of Pillar Point sewage treatment
works – consultants’ fees and investigations

14,900 1,200

4. Tseng Lan Shui drainage improvement, phase 3,
Sai Kung

12,000 500

5. North District and Tolo Harbour sewerage, sewage
treatment and disposal – Investigation and
environmental impact assessment study for high
priority works

10,700 1,500
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Head 704 Subhead 4100DX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

6. Drainage improvement at Yung Shu Long New
Village, Lamma Island

10,500 500

7. Lam Tsuen Valley sewerage – consultants’ fees and
investigation

10,000 1,000

8. Improvement and upgrading of the effluent
discharge system in Sha Tin – consultants’ fees and
investigations

9,800 1,000

9. Flood hazard study in squatter areas 4,550 300

10. Engineer inspections for maintenance of DSD’s
slopes/retaining walls identified under SIMAR
study

3,000 1,000

Part III : Others
Estimate
2003-04
$’000

About 100 other on-going and new items with expected expenditure in
2003-04

97,840

Total of Parts I to III : 160,000

-------------------------
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Enclosure 5 to PWSC(2002-03)

Proposed Provision for 2003-04 for the Block Allocations under
Head 705 – Civil Engineering

There are three block allocations under Head 705, namely,
Subheads 5001BX, 5101CX and 5101DX.  The proposed allocation for these
for 2003-04 is $1,065 million.  This represents a 10.5% decrease from the
approved allocation for 2002-03 of $1,190.5 million.  The proposed provision
for 2003-04 is so adjusted having regard to the progress of on-going projects and
the magnitude of new projects in the pipeline.
  

 2. Details on the key expenditure items for each of the above subheads
are set out at Annexes 5A to 5C respectively.
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Annex 5A to PWSC(2002-03)

Capital Works Reserve Fund
Head 705 Subhead 5001BX

Landslip Preventive Measures –
Ambit : Landslip preventive works and related studies (other than those directly

related to specific development projects in the Public Works
Programme).

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Civil Engineering

968,000 869,000 – 10.2%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. 10-year Extended Landslip Preventive Measures
(LPM) project, phase 2, package B – landslip
preventive works for slopes in Kowloon and the
New Territories

99,760 35,000

2. 10-year Extended LPM Project, phase 2,
package C – landslip preventive works for slopes
in Hong Kong Island

117,980 33,900

3. 10-year Extended LPM Project, phase 2,
package D – landslip preventive works for slopes
in Kowloon and the Northern New Territories –
Batch B

133,110 33,000

4. 10-year Extended LPM Project, phase 2,
package G – landslip preventive works for slopes
in Outlying Islands

84,250 33,000

5. 10-year Extended LPM Project, phase 2,
package G – landslip preventive works for slopes
and Retaining Walls in Lantau and Lamma Island

98,580 31,700
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Head 705 Subhead 5001BX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

6. 10-year Extended LPM Project, phase 1,
package L – landslip preventive works for slopes
in Hong Kong Island and Outlying Islands –
Batch C

84,020 31,000

7. 10-year Extended LPM Project, phase 2,
package F – landslip preventive works for slopes
in Shatin

100,000 30,940

8. 10-year Extended LPM Project, phase 1,
package H – landslip preventive works for slopes
and retaining walls in Tsuen Wan and Kwai Tsing
districts

162,910 30,000

9. 10-year Extended LPM Project, phase 2,
package Q – landslip preventive works for slopes
in Tai Po and Yuen Long

58,630 29,400

10. 10-year Extended LPM Project, phase 3,
package I  – Landslip Preventive Works on
Slopes in Hong Kong Island, Kowloon and the
New Territories

104,650 28,000

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. 10-year Extended LPM Project, phase 2,
package R, landslip preventive works for slopes in
Kwai Tsing – Batch A

105,000 29,500

2. 10-year Extended LPM Project, phase 2,
package R, landslip preventive works for slopes in
Kwai Tsing – Batch B

95,000 18,300

3. 10-year Extended LPM Project, phase 2,
package M – landslip preventive works for slopes
in Tuen Mun

80,000 1,000
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Head 705 Subhead 5001BX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

4. 10-year Extended LPM Project, phase 2,
package V – landslip preventive works for slopes
in Hong Kong Island

71,000 1,000

5. 10-year Extended Landslip Preventive Works
Project, phase 4, package I

70,000 1,000

6. 10-year Extended LPM Project, phase 3,
package E – landslip preventive works for slopes
in Western and Central and Wanchai

65,000 3,600

7. 10-year Extended LPM Project, phase 3,
package M – landslip preventive works for slopes
in Hong Kong Island and Outlying Islands

55,000 5,000

8. 10-year Extended LPM Project, phase 3,
package N – landslip preventive works for slopes
in Kowloon and the New Territories

55,000 5,000

9. 10-year Extended LPM Project, phase 4,
package J

30,000 11,000

10. 10-year Extended LPM Project, phase 2,
package T – landslip preventive works for slopes
in Sai Kung

37,827 8,000

Part III : Others
Estimate
2003-04
$’000

About 140 other on-going and new items with expected expenditure in
2003-04

469,660

Total of Parts I to III : 869,000

-------------------------
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Capital Works Reserve Fund
Head 705 Subhead 5101CX

Civil engineering works, studies and investigations
for items in Category D of the Public Works Programme –

Ambit : Minor works, feasibility studies and site investigations in respect of
civil engineering works, including slope inspections and minor slope
improvement works, subject to a maximum ceiling of expenditure of
not more than $15 million per Category D item.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Civil Engineering

176,700 161,000 – 8.9%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Fender upgrading works at North Point (West)
Ferry Pier, Government Dockyard and
non-berthing zones of Central Pier No. 4

13,579 5,990

2. Concrete repair at Sai Wan Ho Marine Police Base
East Pier

6,340 4,800

3. 2002-03 programme for minor slope improvement
works for slopes on unallocated government land
in the New Territories West districts

14,250 4,150

4. Slope stabilisation works at former explosive
magazine of Victoria Barracks

9,680 3,960

5. Inspection and registration of marginally
registrable slopes identified from aerial photograph
interpretation

7,440 3,856
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Head 705 Subhead 5101CX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

6. Demolition of buildings and structures and
decontamination works in the Kwai Chung
incineration plant – detailed design and site
investigation

8,000 3,600

7. Design and site investigation of the Road P1
advance works at Yam O

9,150 3,260

8. 2002-03 programme for minor slope improvement
works for slopes on unallocated government land
in the New Territories North districts

14,300 3,150

9. 2002-03 programme for engineer inspections and
minor improvement works for slopes on
unallocated government land affecting housing
estates

5,500 2,650

10. Updating of the slope catalogue using latest
topographic plans

7,400 2,570

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Shore protection works at Ha Pak Nai 10,000 4,500

2. Site formation works at Wo Yi Hop Village, Tsuen
Wan

10,000 1,500

3. Minor slope upgrading/improvement works in Tai
Po District

9,847 1,824

4. Construction supervision of minor slope
upgrading/improvement works in various districts

9,801 2,666

5. Minor slope upgrading/improvement works in
Yuen Long and Tuen Mun districts

9,565 1,939
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Head 705 Subhead 5101CX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

6. 2003-04 programme for minor slope improvement
works for slopes on unallocated government land
within Tsuen Wan, Kwai Tsing and Island districts

9,000 8,000

7. 2003-04 programme for minor slope improvement
works for slopes on unallocated government land
in the Shatin and Tai Po districts

8,500 7,500

8. 2003-04 programme for minor slope improvement
works for slopes on unallocated government land
in the North, Yuen Long and Tuen Mun districts

8,500 7,500

9. 2003-04 programme for minor slope improvement
works for slopes on unallocated government land
within Urban and Sai Kung districts

8,000 7,000

10. Minor slope upgrading/improvement works in
North District

7,935 1,587

Part III : Others
Estimate
2003-04
$’000

About 60 other on-going and new items with expected expenditure in
2003-04

78,998

Total of Parts I to III : 161,000

-------------------------
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Capital Works Reserve Fund
Head 705 Subhead 5101DX

Environmental works, studies and investigations
for items in Category D of the Public Works Programme –

Ambit : Minor works, feasibility studies and site investigation in respect of
waste management and environmental works, subject to a maximum
ceiling of expenditure of not more than $15 million per Category D
item.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Environmental
Protection

45,800 35,000 –23.6%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Contract arrangement for recreational facilities and
environmental review at Shuen Wan landfill –
feasibility study

9,300 5,400

2. Environmental review of urban landfills and
Tseung Kwan O landfills – feasibility study

8,400 3,240

3. Sewage flow measurement for North and South
West Hong Kong Island

9,500 2,925

4. Review of design, construction and operation
contract arrangement and associated institutional
framework for managing waste management
facilities in Hong Kong – feasibility study

6,600 2,853

5. Feasibility study and tender preparation for
refurbishment and extension of operation of
Kowloon Bay transfer station

7,000 2,730
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Head 705 Subhead 5101DX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

6. Study on urban stormwater pollution control –
investigation

11,700 2,340

7. Feasibility study on the extension of Northeast
New Territories landfill

6,000 1,950

8. Feasibility study on the extension of West New
Territories landfill

6,000 1,950

9. Feasibility study for contract arrangement for the
provision of recreational facilities at former Tseung
Kwan O landfill (stage 1) and Jordan Valley
landfill

5,000 1,800

10. Review of integrated waste management
technologies for municipal solid waste

2,800 1,665

Part II : Proposed new item – One item only

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Effluent reuse demonstration scheme at Shek Wu
Hui sewage treatment works – investigation

14,800 1,625

Part III : Others
Estimate
2003-04
$’000

About ten other on-going and new items with expected expenditure in
2003-04

6,522

Total of Parts I to III : 35,000

-------------------------
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Enclosure 6 to PWSC(2002-03)

Proposed Provision for 2003-04 for the Block Allocation under
Head 706 – Highways

The provision sought for the only block allocation Subhead
6100TX under Head 706 will decrease by 11% from $977.8 million in 2002-03
to $870 million in 2003-04.  The majority of the on-going and proposed new
items are standalone minor improvements works.  The modest reduction in
percentage terms simply reflects the normal year-on-year fluctuation in the
anticipated expenditures of capital works projects, depending on whether the
works are in the stages of building up momentum, peaking expenditures or
nearing completion.

 2. Details on the key expenditure items are set out at Annex 6A.
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Capital Works Reserve Fund
Head 706 Subhead 6100TX

Highway works, studies and investigations
for items in Category D of the Public Works Programme –

Ambit : Minor works covering highways, railways and railway development,
bridges, subways and other structures, footways, vehicle parking, street
lighting, roadside slopes, road resurfacing (including joint
replacement), road reconstruction and rehabilitation, traffic
engineering, etc. as well as feasibility studies and site investigation in
respect of highway projects, subject to a maximum ceiling of
expenditure of not more than $15 million per Category D item.  Items
may also be included in Category D to cover the costs of preliminary
studies and investigations to enable highway projects to be included in
Category C of the Public Works Programme, and consultants’ fees and
charges for feasibility investigations and design (including preparation
of tender documents) of highway projects in Category B or (subject to
the Secretary for Financial Services and the Treasury’s approval)
Category C of Public Works Programme.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Highways

977,800 870,000 – 11.0%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Provision of a Traffic Control Centre at Transport
Department Headquarters

13,500 12,122

2. Improvements to Castle Peak Road and Slip Road
to San Tin Interchange

14,100 10,500

3. Provision of cover for footpath along Pak Wo Road
between Fanling KCR Station and Yat Ming Road

14,600 9,680

4. Public transport interchange at the Comprehensive
Development Area adjacent to the Airport Railway
Hong Kong Station

7,680 7,680
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Head 706 Subhead 6100TX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

5. Provision of lifts to the footbridge across Kwun
Tong Road near Block 8 of Lower Ngau Tau Kok
Estate

8,090 7,740

6. Provision of lifts to the footbridge across Kwun
Tong Road near Choi Shek Lane

7,340 6,990

7. Widening of westbound carriageway on Connaught
Road Central at Gilman Street Footbridge

13,420 6,470

8. Realignment and widening of To Fuk Road 8,930 6,460

9. Enhancement of anchorage system for jet fans in
Shing Mun Tunnel

9,600 6,200

10. Reconstruction of Tung Yuen Street and Yan Yue
Wai

7,300 5,100

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Renovation of O’Brien Street Footbridge 15,000 5,000

2. Renovation of Central Elevated Walkway 15,000 5,000

3. Provision of safe access for inspection and
maintenance of highway slopes in the New
Territories – works package 1

15,000 2,800

4. Replacement of the existing Tuen Mun Road traffic
congestion indicators

14,600 5,000

5. Rehabilitation of about 17 subways over the
territory

13,900 9,720

6. Reconstruction of Broadcast Drive 11,500 1,000
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Head 706 Subhead 6100TX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Greening of roadside slopes over the territory 11,000 7,270

8. Improvement to Island Eastern Corridor between
Causeway Bay and North Point – consultants’ fees
and investigations

10,000 4,500

9. Reconstruction of Belcher’s Street (section
between Collinson Street and Sands Street)

8,000 4,000

10. Improvement to Castle Peak Road between Ka
Loon Tsuen and Siu Lam – consultants’ fees and
investigations

4,000 3,000

Part III : Others
Estimate
2003-04
$’000

About 1 400 other on-going and new items with expected expenditure in
2003-04

743,768

Total of Parts I to III : 870,000

-------------------------
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Enclosure 7 to PWSC(2002-03)

Proposed Provision for 2003-04 for the Block Allocations under
Head 707 – New Towns and Urban Area Development

There are three block allocations under Head 707, namely,
Subheads 7014CX, 7015CX and 7100CX.  The proposed allocation for these
for 2003-04 is $292 million.  This represents an 8.8% decrease from the
approved allocation for 2002-03 of $320.2 million.  The proposed provision for
2003-04 is so adjusted having regard to the progress of on-going projects and the
magnitude of new projects in the pipeline.
  

 2. Details on the key expenditure items for each of the above subheads
are set out at Annexes 7A to 7C respectively.
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Capital Works Reserve Fund
Head 707 Subhead 7014CX

Rural Public Works Programme –
Ambit : Small scale projects costing up to $15 million each to upgrade the

infrastructure and improve the living environment of the rural areas in
the New Territories.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Home Affairs

160,000 150,000 – 6.3 %

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Construction of/improvement works to footpaths
and footbridges in Islands, North and Sai Kung
districts

11,100 10,500

2. Construction of/improvement works to access
roads and vehicular bridges in Tai Po and Yuen
Long districts

12,700 9,950

3. Construction of/improvement works to sitting-out
areas and recreational facilities in the New
Territories

13,705 9,245

4. Construction of/improvement works to drainage
systems in North and Tuen Mun districts

12,100 8,800

5. Construction of/improvement works to footpaths
and footbridges in Tai Po, Tuen Mun, Tsuen Wan
and Yuen Long districts

9,680 7,860

6. Construction of/improvement works to stream
embankments in North and Yuen Long districts

10,400 6,600

7. Tuen Mun Chung Shan drainage improvement 14,590 5,760

8. Construction of access road to Ping Long and Tai
Om, Lam Tsuen, Tai Po

14,200 4,000
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Head 707 Subhead 7014CX – Continued

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Construction of access road and car park at Shui
Wo and Tai Yeung Che, Tai Po

15,000 4,000

2. Improvement of Lung Mei Tsuen Road , Sai Kung 14,230 500

3. Improvement of Nam Wai Road, Sai Kung 14,050 200

4. Improvement of access road at Kwan Tei North,
Fanling

13,900 500

5. Improvement of So Kwun Wat Road, Tuen Mun 13,800 1,000

6. Construction of/improvement works to footpaths
and footbridges

11,650 10,850

7. Construction of access road and car park at Sha
Kok Mei Village, Sai Kung

11,600 1,000

8. Construction of/improvement works to drainage
systems

9,150 5,650

9. Widening of village access to Cheung Lek, Sheung
Shui

9,000 2,500

10. Construction of/improvement works to stream
embankments

8,350 8,350

Part III : Others
Estimate
2003-04
$’000

About 50 other on-going and new items with expected expenditure in
2003-04

52,735

Total of Parts I to III : 150,000

-------------------------
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Capital Works Reserve Fund
Head 707 Subhead 7015CX

Urban Minor Works Programme –
Ambit : District-based works projects up to $15 million each to improve local

facilities, living environment and hygienic conditions of the urban
areas, including improvement to local roads, walkways and trails,
backlanes and hygiene blackspots, and provision of recreational and
leisure facilities, amenity planning, and construction of rainshelters.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Home Affairs

60,000 55,000 – 8.3%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Ship Street Revitalization Project 15,000 10,520

2. Ap Lei Chau North Waterfront Revitalization
Project

15,000 9,800

3. Beautification of vacant Government land in
Kowloon, 2002-03 programme

14,284 6,562

4. Construction of Wong Tai Sin Cultural Garden 14,000 5,280

5. Construction of/improvement works to sitting-out
areas, recreational facilities, pavilions and rain
shelters on Hong Kong Island and in Kowloon

12,481 5,122

6. Construction of/improvement works to footpaths,
walkways and footbridges on Hong Kong Island
and in Kowloon

5,350 3,580

7. Beautification of vacant Government land on Hong
Kong Island, 2002-03 programme

2,900 2,700
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Head 707 Subhead 7015CX – Continued

Part II : Proposed new item – One item only

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Beautification of vacant Government land on Hong
Kong Island, 2003-04 programme

5,250 5,250

Part III : Others
Estimate
2003-04
$’000

About ten other on-going and new items with expected expenditure in
2003-04

6,186

Total of Parts I to III : 55,000

-------------------------
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Capital Works Reserve Fund
Head 707 Subhead 7100CX

New towns and urban area works, studies and investigations
for items in Category D of the Public Works Programme –

Ambit : Minor works, minor landscaping, feasibility studies and site
investigations in respect of new towns and urban area development
projects, subject to a maximum ceiling of expenditure of not more than
$15 million per Category D item.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Territory
Development

100,200 87,000 – 13.2%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Interim road connecting Austin Road to Lin
Cheung Road

8,800 6,900

2. South Lantau and Mui Wo development –
feasibility study

12,800 5,000

3. Detailed urban design study for South East
Kowloon development

7,700 4,230

4. Cheung Chau development, package 6, stage 2 –
site formation and associated drainage works at Tai
Choi Yuen, Cheung Chau

5,990 3,440

5. Feasibility study for implementation of an
automated refuse collection system at South East
Kowloon development

4,930 3,100

6. Cycle track network in New Territories –
consultants’ fees for feasibility study

6,400 2,700
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Head 707 Subhead 7100CX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Kau Hui development phase 1 – site formation for
school site in Area 16, Yuen Long

6,200 2,500

8. Sha Tin New Town, stage 2 – cycle track in Area
90, Ma On Shan

6,300 1,700

9. Lau Fau Shan development – remaining
engineering works : consultants’ fees and site
investigation

14,700 1,500

10. Tseung Kwan O development – local access road
for Area 86

11,700 1,500

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Investigation study for Trunk Road T4 in Sha Tin 10,000 7,000

2. Retrofitting of direct noise mitigation measures on
Cheung Pei Shan Road and Ma On Shan Road –
consultants’ fees and site investigation

9,700 5,000

3. Local open space in Area 75, Ma On Shan and
Areas 3, 29 and 29A, Fanling/Sheung Shui

8,520 4,500

4. Amenity planting in North New Territories area
and Tseung Kwan O

5,000 2,000

5. Public facilities at Ngong Ping – consultants’ fees
and site investigation

4,500 2,500

6. District open space in Area 40A, Tseung Kwan O 3,850 2,750

7. Landscaping works at Area 37, Tseung Kwan O 3,800 2,500

8. Mainlaying along Road D1 (part) in Tseung
Kwan O

2,910 1,840
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Head 707 Subhead 7100CX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

9. Widening of Yeung Uk Road, Tsuen Wan –
consultants’ fees and site investigation

2,500 1,500

10. Tseung Kwan O east low level no. 2 fresh water
service reservoir – detailed design

2,170 500

Part III : Others
Estimate
2003-04
$’000

About 70 other on-going and new items with expected expenditure in
2003-04

24,340

Total of Parts I to III : 87,000

-------------------------
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Proposed Provision for 2003-04 for the Block Allocations under
Head 708 – Capital Subventions and Major Systems and Equipment

There are five block allocations under Head 708, namely,
Subheads 8100BX, 8100EX, 8100MX, 8100QX and 8001SX.  Of these, the
proposed allocations for 2003-04 for four subheads will either remain at the same
level as 2002-03 or reduce in accordance with the demand for resources as
projected by the controlling officers concerned with regard to the anticipated
progress of works programme.  The exception is Subhead 8100QX –
Alterations, additions, repairs and improvements to education subvented
buildings, for which the proposed allocation will increase by 14.5% from $380
million to $435 million, mainly due to the implementation of noise abatement
measures for eight secondary schools and ten primary schools in 2003-04.

2. Overall, the proposed total allocation for the block allocations under
Head 708 for 2003-04 is $948 million.  This represents a 1.3% increase from the
approved allocation for 2002-03 of $936.1 million.
  

 3. Details on the key expenditure items for each of the above subheads
are set out at Annexes 8A to 8E respectively.
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Capital Works Reserve Fund
Head 708 Subhead 8100BX

Slope-related capital works for subvented organisations
other than education and medical subventions –

Ambit : Slope inspection and minor slope improvement works for subvented
organisations other than those covered by education subventions and
medical subventions to the Hospital Authority, subject to a maximum
ceiling of expenditure of not more than $15 million for each project.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Architectural
Services

7,200 5,500 – 23.6%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Reinstatement and improvement of slope at Hong
Kong Playground Association Silver Mine Bay
Outdoor Recreation Camp

2,200 1,115

2. Slope works for feature no. 10SW-C/C299 and
C/C307 in Silver Mine Bay Outdoor Recreation
Camp

370 185

3. Slope maintenance for Hong Chi Pinehill
Advanced Training Centre

3,000 150

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Investigation, design and upgrading works in
Caritas Hong Kong Wong Yiu Nam Centre

3,155 1,000
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Head 708 Subhead 8100BX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

2. Preventive maintenance works and stability
assessment for slopes in Hong Kong YWCA Youth
Camp

1,300 800

3. Stability assessment for slopes in YMCA Junk Bay
Youth Camp

1,000 500

4. Stability assessment for slopes in Hong Kong
Scout Association Bradbury Camp

1,000 600

5. Preventive maintenance works and stability
assessment for slopes in Hong Kong Scout
Association Tung Tsz Scout Centre

800 400

6. Preventive maintenance works and emergency
stability assessment at various locations

750 750

Total of Parts I to II : 5,500

-------------------------
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Capital Works Reserve Fund
Head 708 Subhead 8100EX

Alterations, additions, repairs and improvements to
the campuses of the UGC-funded institutions –

Ambit : For alterations, additions repairs and improvements including slope
inspections and minor slope improvement works to the campuses of the
University Grants Committee (UGC) funded institutions requiring a
subsidy of not more than $15 million each and for studies for proposed
UGC funded building projects, including consultants’ design fees and
charges, preparation of tender documents and site investigation costs
and major in-house investigations costing up to $15 million for each
project.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Secretary-General,
University Grants
Committee

321,000 290,000 – 9.7%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Improvement works to Sir Run Run Shaw
Building, Hong Kong Baptist University

12,890 9,890

2. Replacement of fume cupboards in the Chong Yuet
Ming Chemistry Building, The University of Hong
Kong

14,368 7,500

3. Academic Building and Student Activities Centre –
cost of detailed design, City University of Hong
Kong

9,460 7,460

4. Replacement of fan-coil units and associated water
pipes in phases 1, 2, 2A and 2B buildings, The
Hong Kong Polytechnic University

11,852 6,852

5. Stabilisation of slopes within the university
campus, phase 10, The Chinese University of Hong
Kong

15,000 6,000
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Head 708 Subhead 8100EX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

6. Occupational Safety and Health Ordinance
(OSHO) compliance cost – upgrading of fire
service installation to Swire Building, Robert
Black College and Knowles Building, The
University of Hong Kong

13,402 5,909

7. Improvement of fume extraction systems and
provision of emergency ventilation for laboratories,
City University of Hong Kong

8,206 5,800

8. Stabilisation of slopes within the university
campus, phase 9, The Chinese University of Hong
Kong

15,000 5,000

9. Replacement of one lot of aged asbestos-cement
pipeworks for potable water distribution at Central,
New Asia and United Campuses, The Chinese
University of Hong Kong

12,142 5,000

10. Reinstatement of sites being occupied by obsolete
underground seawater pipes, pump house and the
associated works, The Hong Kong Polytechnic
University

15,000 4,000

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Grouping of high risk laboratories from 6th floor
W Block to 8th floor (top floors) ST Wing, The
Hong Kong Polytechnic University

15,000 13,000

2. Reconfiguration of specialist teaching space to
improve sub-standard environment and relieve
congestion, The Hong Kong Polytechnic
University

15,000 6,964
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Head 708 Subhead 8100EX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

3. Major renovation and spatial re-organisation of
Chien Mu Library Building, The Chinese
University of Hong Kong

15,000 11,000

4. Major renovation of Chih Hsing Hall, The Chinese
University of Hong Kong

15,000 10,000

5. Spatial re-planning and improvement of Au Shue
Hung Memorial Library, Shaw Campus, Hong
Kong Baptist University

15,000 8,000

6. Incorporation of sprinkler systems at existing
major laboratory buildings to satisfy safety
requirements, The Chinese University of Hong
Kong

15,000 8,000

7. Facilities for the disabled at (a) Tsang Shiu Tim
Building, (b) Grace Tien Hall, and (c) Adam Schall
Residence, The Chinese University of Hong Kong

15,000 6,000

8. Spectator stand for the multi-purpose sports ground
at Site B, Lingnan University

14,800 14,800

9. OSHO compliance cost – upgrading of electrical
safety for public area and offices at Haking Wong
Building, The University of Hong Kong

14,486 10,200

10. Spatial re-organisation at Ground and LG floor of
the University Library Building, including
incorporation of a visitors centre, The Chinese
University of Hong Kong

14,000 12,000

Part III : Others
Estimate
2003-04
$’000

About 40 other on-going and new items with expected expenditure in
2003-04

126,625

Total of Parts I to III : 290,000

-------------------------
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Capital Works Reserve Fund
Head 708 Subhead 8100MX

Hospital Authority –
improvement works, feasibility studies, investigations

and pre-contract consultancy services for building projects –
Ambit : Improvement and investigation works including slope inspections and

minor slope improvement works to all public hospital, preliminary
project feasibility studies and pre-contract consultancy services
including design and preparation of tender documents for building
projects, subject to a maximum ceiling of expenditure not more than
$15 million per item.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Permanent
Secretary for
Health, Welfare
and Food

210,000 210,000 + 0.0%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Phase 1 conversion works for the Extended-care
Patients Intensive Treatment, Early Diversion and
Rehabilitation Stepping-stone (EXITERS) Project
at the Pamela Youde Nethersole Eastern Hospital

7,420 5,855

2. Emergency repair to the debonded external wall
mosaic tiles of the Queen Mary Hospital

14,500 5,100

3. Internal structural repair and repair to service
pipings of the service tunnel at the Princess
Margaret Hospital

5,000 3,419

4. Internal repairs and redecoration of Block G of
Princess Margaret Hospital

6,000 3,310
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Head 708 Subhead 8100MX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

5. Renovation of Ward A3 (North Wing) of the Hong
Kong Buddhist Hospital

6,710 3,223

6. Replacement of doors and internal redecoration at
the first and LG1 floors of the Hospital Service and
Administration Block of the Kwai Chung Hospital

4,956 3,202

7. Conversion of ex-nurses mess at LG1, Block J of
Princess Margaret Hospital into a Data Centre

9,121 3,192

8. Replacement of automatic fire alarm system at the
Main Block and Blocks K, L and J, and the
services tunnel of the Queen Elizabeth Hospital

14,300 3,000

9. Fire services improvement for S Block of Queen
Elizabeth Hospital

12,000 3,000

10. Phase 1 conversion works for the EXITERS
programme at the Castle Peak Hospital

8,000 2,800

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Repair works at the roof of GH and LM Blocks of
the Kwai Chung Hospital

13,800 138

2. Upgrading existing essential power supply and
electrical re-wiring for West Wing of the Kowloon
Hospital

11,845 118

3. Replacement of the existing drain pipes and water
pipes and addition of air conditioning drain pipes
for Blocks I and J of West Wing of the Kowloon
Hospital

11,500 115

4. Reprovisioning of observation ward of Accident
and Emergency Department of the Tuen Mun
Hospital to the open courtyard of Main Block

9,200 92
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Head 708 Subhead 8100MX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

5. Conversion of psychiatric ward (E1) of the Tuen
Mun Hospital to medical ward

8,050 403

6. Phase 2 conversion works for the EXITERS
programme at the Castle Peak Hospital -
Renovation of Block 6

7,000 350

7. Phase 2 conversion works for the EXITERS
Project at the Pamela Youde Nethersole Eastern
Hospital - Addition of lift for barrier-free access

7,000 250

8. Redevelopment of dangerous goods stores and
clinical waste store of the Queen Elizabeth
Hospital

6,900 345

9. Replacement of doors and internal redecoration at
ground and LG2 floors of the Hospital Service and
Administration Block of the  Kwai Chung
Hospital

6,900 345

10. Construction of access road to link up the
Infirmary Wards of Haven of Hope Hospital with
the main hospital

6,800 340

Part III : Others
Estimate
2003-04
$’000

About 470 other on-going and new items with expected expenditure in
2003-04

171,403

Total of Parts I to III : 210,000

-------------------------
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Capital Works Reserve Fund
Head 708 Subhead 8100QX

Alterations, additions, repairs and improvements to
education subvented buildings –

Ambit : Alterations, additions, repairs and improvements including slope
inspections and minor slope improvement works to education
subvented buildings (other than those funded through University Grant
Committee) requiring a subsidy of not more than $15 million each; and
for studies for proposed education subvented building projects,
including consultant’s design fees and charges, preparation of tender
documents and site investigation costs and major in-house
investigations costing up to $15 million for each project.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Permanent
Secretary for
Education and
Manpower

380,000 435,000 + 14.5%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Renovation/upgrading facilities of the Textile
Industry Training Centre in Kwai Chung Training
Centre Complex of the Vocational Training
Council

5,950 3,834

2. Construction of classrooms at Kwok Man School,
Cheung Chau

12,500 3,570

3. Renovation of ex-premise of Pokfulam
Government School

15,000 3,281

4. Major repairs to Chinese Manufacturers’
Association of Hong Kong Secondary School

9,479 3,098

5. Major repairs to Sheng Kung Hui Li Ping
Secondary School

9,185 2,758

6. Renovation works of The Church of Christ in
China Kung Lee College

14,899 2,713
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Head 708 Subhead 8100QX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Major repairs to Jockey Club Ti-I College 7,698 2,504

8. Pre-tender consultancy services for the
development of a through-train school under Direct
Subsidy Scheme in Area 65, Tseung Kwan O

12,500 1,920

9. Pre-tender consultancy service for the
redevelopment of Marymount Primary and
Marymount Secondary Schools

6,940 1,273

10. Pre-tender consultancy service for the affiliated
school of Hong Kong Baptist University

6,870 940

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Provision of noise abatement measures to True
Light Middle School of Hong Kong

14,700 4,410

2. Alterations, additions and improvement works to
the Hong Kong Institute of Vocational Education
(Kwai Chung) of Vocational Training Council

14,568 11,068

3. Provision of noise abatement measures to Yu Chun
Keung Memorial College

13,800 4,140

4. Pre-tender consultancy service for the construction
of a private independent school at Kong Sin Wan
Tsuen, Pok Fu Lam

13,796 1,953

5. Provision of noise abatement measures to Fung Kai
Liu Man Shek Tong Secondary School

12,700 3,810

6. Alterations, additions and improvement works to
Kowloon Bay Training Centre Complex of
Vocational Training Council

11,119 5,370
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Head 708 Subhead 8100QX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Pre-tender consultancy service for the construction
of a private independent school at Shum Wan
Road, Aberdeen

9,230 1,794

8. Major repairs to The Church of Christ in China Kei
Heep Secondary School

4,934 1,727

9. Major repairs to Hong Kong Chinese Women’s
Club College

4,580 1,603

10. Major repairs to Buddhist Lam Bing Yim
Memorial School

4,190 1,467

Part III : Others
Estimate
2003-04
$’000

About 450 other on-going and new items with expected expenditure in
2003-04

371,767

Total of Parts I to III : 435,000

-------------------------
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Capital Works Reserve Fund
Head 708 Subhead 8001SX

Reprovisioning of welfare facilities –
Ambit : Reprovisioning of welfare facilities affected by the Housing

Authority’s Comprehensive Redevelopment Programme, subject to a
ceiling of $15 million for each project.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Social Welfare

17,900 7,500 – 58.1%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Reprovisioning of Sheng Kung Hui Diocesan
Welfare Council’s Homantin Home Help Centre to
Redevelopment of Homantin Estate phase 1

1,802 1,802

2. Reprovisioning of the Chinese Rhenish Church
Hong Kong Synod’s Day Nursery and Day Creche
from Kwai Chung Estate to Tin Yiu Estate

2,103 1,192

3. Reprovisioning of Salvation Army’s Urban Single
Persons Hostels from Cheung Sha Wan Estate to
Mongkok West Area 20, phase 2

2,346 1,071

4. Reprovisioning of the Hong Kong Christian
Service’s Outreaching Social Work Team at Upper
Ngau Tau Kok Estate to Choi Ha Estate

1,873 892

5. Reprovisioning of the Society for the
Rehabilitation of Offenders – Hong Kong’s
Half-way House for Discharged Mental Patients
from Yuen Long Estate to Tin Wah Estate

4,276 524

About ten other on-going items with expected expenditure in 2003-04 2,019

Total  : 7,500

Note : There is no proposed new item for 2003-04.

-------------------------
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Enclosure 9 to PWSC(2002-03)

Proposed Provision for 2003-04 for the Block Allocation under
Head 709 – Waterworks

The provision sought for the only block allocation Subhead
9100WX under Head 709 will decrease by 10% from $500 million in 2002-03 to
$450 million in 2003-04.  The majority of the on-going and proposed new items
are standalone minor improvements works.  The modest reduction in percentage
terms simply reflects the normal year-on-year fluctuation in the anticipated
expenditures of capital works projects, depending on whether the works are in the
stages of building up momentum, peaking expenditures or nearing completion.

 2. Details on the key expenditure items are set out at Annex 9A.
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Capital Works Reserve Fund
Head 709 Subhead 9100WX

Waterworks, studies and investigations
for items in Category D of the Public Works Programme –

Ambit : Minor works including slope inspections and minor slope improvement
works, feasibility studies and site investigations in respect of
waterworks items, subject to a maximum ceiling of expenditure of not
more than $15 million per Category D item.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Water Supplies

500,000 450,000 – 10.0 %

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Investigation for the in-situ reprovisioning of Sha
Tin water treatment works, phase 1

13,870 8,350

2. Minor improvement to the Dongjiang water mains
between Sheung Shui slaughter house and River
Indus pumping station, 2002-03 programme

9,800 5,863

3. Minor renovation and improvement of service
reservoirs in Tai Po, Sheung Shui and Fanling
areas, 2002-03 programme

9,800 5,040

4. Water supply to high level areas of Wong Chuk
Yuen, Yuen Long

8,310 4,964

5. Replacement and improvement of the land portion
of the fresh water trunk mains from Silver Mine
Bay to Cheung Chau

8,000 4,000

6. Upgrading works to registered slopes No.
3SE-D/C86, 3SW-B/C353, 7SW-B/CR667 and
7SW-D/C41

8,130 3,700
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Head 709 Subhead 9100WX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Replacement of aged filter control system and filter
water pipeworks at Silver Mine Bay water
treatment works

6,000 3,600

8. Minor renovation and improvement of waterworks
installations at Sha Tin treatment works, 2002-03
programme

9,500 3,500

9. Improvement to security and safety of service
reservoirs, catchwaters and conduits in Hong Kong
Island West District, 2002-03 programme

6,700 3,350

10. Replacement and improvement of fresh and salt
water mains in Wong Tai Sin and Ngau Tau Kok
areas, 2002-03 programme

8,600 3,100

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Desalination pilot plant study 14,000 1,000

2. Minor renovation and improvement of Dongjiang
water mains in New Territories East Region,
2003-04 programme

9,800 2,800

3. Replacement and improvement of fresh and salt
water mains in Kwai Chung and Tsing Yi areas,
2003-04 programme

9,000 2,000

4. Provision of a cover deck to Fung Wong salt water
service reservoir

8,400 400

5. Replacement of 10,000 metres of  DN250-450 AC
pipes by DN450 DI pipes between Ha Keng and
Silver Mine Bay water treatment works, Lantau

8,000 3,700

6. Tai Tam upper reservoir dam-remedial works 8,000 1,350
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Head 709 Subhead 9100WX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Minor renovation and improvement of service
reservoirs at Sha Tin area, 2003-04 programme

8,000 1,000

8. Refurbishment and renovation of installations at
impounding reservoirs in the eastern half of Hong
Kong Island, 2003-04 programme

7,700 1,100

9. Fourth safety review of small service reservoirs 7,600 1,400

10. Provision of a cover deck to Tsuen Wan West salt
water service reservoir

7,000 500

Part III : Others
Estimate
2003-04
$’000

About 450 other on-going and new items with expected expenditure in
2003-04

389,283

Total of Parts I to III : 450,000

-------------------------
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Proposed Provision for 2003-04 for the Block Allocation under
Head 710 – Computerisation

The provision sought for the only block allocation Subhead
A007GX under Head 710 at $690 million is the same as the approved allocation
for 2002-03.  The proposed allocation will sustain the momentum in developing
E-government.

 2. Details on the key expenditure items are set out at Annex 10A.



Page 60

Annex 10A to PWSC(2002-03)

Capital Works Reserve Fund
 Head 710 Subhead A007GX

Computerisation – New Administrative Computer Systems
Ambit : Administrative computer systems and consultancies for feasibility

studies and systems development each costing between $150,000 and
$10 million.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Director of
Information
Technology
Services

690,000 690,000 + 0.0%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Upgrading the automatic tape library systems,
Information Technology Services Department
Central Computer Centre

8,870 8,634

2. Enhancement of the bilingual document
management system, Judiciary

9,410 8,214

3. Electronic transaction system for operation of the
Environmental Impact Assessment Ordinance,
phase 1, Environmental Protection Department

9,951 7,890

4. New student loan system, Student Financial
Assistance Agency

9,460 7,291

5. Births, deaths, marriages and adoption index card
system, Births, Deaths and Marriage Registration
Sub-division, Immigration Department

7,729 6,982

6. Data alignment measures for planning, lands and
public works data, Housing, Planning and Lands
Bureau

8,252 6,965



Page 61

Annex 10A to PWSC(2002-03)

Head 710 Subhead A007GX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Replacement of the computer system for the
Electricity Ordinance and regulations, Electrical
and Mechanical Services Department

8,663 6,839

8. Development of pharmaceuticals import and export
regulatory system, Pharmaceutical Service,
Department of Health

8,004 6,770

9. Information systems strategy study, Census and
Statistics Department

8,100 6,569

10. Implementation of port maintenance information
system, Civil Engineering Department

7,963 6,208

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Health portal system, Department of Health 9,900 7,670

2. Development of human resource management
information system, Social Welfare Department

9,900 2,828

3. IT security enhancement for the Central Cyber
Government Office

9,800 5,000

4. System infrastructure enhancement for the
Agriculture, Fisheries and Conservation
Department, phase 1 – network enhancement
(Headquarters offices) and departmental intranet

9,500 8,615

5. Enhancement of departmental geographic
information system – feasibility study and
implementation phase 1, Agriculture, Fisheries and
Conservation Department

9,300 4,231

6. Cervical screening information system, Department
of Health

8,700 8,700
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Head 710 Subhead A007GX – Continued

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

7. Implementation of the property stamping system,
Inland Revenue Department

8,400 7,641

8. Enhancement of thunderstorm warning service,
Hong Kong Observatory

8,200 6,800

9. Portal for electronic information and services,
Judiciary

6,400 5,781

10. Implementation of knowledge management
force-wide, stage 1, Hong Kong Police Force

3,600 2,773

Part III : Others
Estimate
2003-04
$’000

About 320 other on-going and new items with expected expenditure in
2003-04

557,599

Total of Parts I to III : 690,000

-------------------------
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Proposed Provision for 2003-04 for the Block Allocation under
Head 711 – Housing

The provision sought for the only block allocation Subhead
B100HX under Head 711 will increase by 59.1% from $17.6 million in 2002-03
to $28 million in 2003-04.  The substantial increase in percentage terms is due to
the low base figure for 2003-04, and the anticipated peak expenditures of the
preparatory work for the proposed developments at the following four locations –

(a) Comprehensive Development Area at Inverness Road;

(b) Comprehensive Development Area at Kennedy Town;

(c) Kong Sin Wan Tsuen, Pok Fu Lam; and

(d) Cha Kwo Ling Kaolin Mine site.

 2. Details on the key expenditure items are set out at Annex 11A.
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Capital Works Reserve Fund
Head 711 Subhead B100HX

Minor housing development related works, studies and investigations
for items in Category D of the Public Works Programme –

Ambit : Minor works, feasibility studies and site investigations in respect of
housing related works, subject to a maximum ceiling of expenditure of
not more than $15 million per Category D item.

Controlling
Officer

Allocation
for 2002-03

$’000

Estimate
for 2003-04

$’000

Percentage change as
compared with the
2002-03 allocation

Permanent
Secretary for
Housing, Planning
and Lands
(Housing)

17,600 28,000 + 59.1%

Part I : On-going key items (in descending order of Estimate 2003-04)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Land decontamination and site formation for the
Comprehensive Development Area at Inverness
Road and an adjoining district open space

6,590 5,450

2. Demolition of buildings and structures and
decontamination works in the proposed Kennedy
Town Comprehensive Development Area –
detailed design and site investigation

7,800 4,300

3. Water supply to housing developments at Anderson
Road, near Choi Wan Road and Jordan Valley –
detailed design

3,900 2,000

4. Natural terrain hazard study, site investigation
work and design of mitigation works for site
formation at Kong Sin Wan Tsuen, Pok Fu Lam

2,550 1,824

5. Archaeological survey-cum-excavation at Kong
Sin Wan Tsuen, Pok Fu Lam

2,000 1,300

6. Feasibility study for development at Cha Kwo Ling
Kaolin Mine Site

7,783 577
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Head 711 Subhead B100HX – Continued

Part II : Proposed new items (in descending order of project estimate)

Project description
Project
estimate

Estimate
2003-04

$’000 $’000

1. Site formation works at Kong Sin Wan Tsuen, Pok
Fu Lam

13,610 3,920

2. Design fee and site investigation for site formation
at Cha Kwo Ling Kaolin Mine Site

11,800 7,000

3. Site formation and infrastructure works at
Diamond Hill Comprehensive Development Area –
land contamination study and site investigation

4,330 1,000

Part III : Others
Estimate
2003-04
$’000

About ten other on-going and new items with expected expenditure in
2003-04

629

Total of Parts I to III : 28,000

-------------------------


