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Central Reclamation Phase III

Purpose

This paper briefs Members on the background, latest
development, and the Government’s position regarding the Central
Reclamation Phase III (“CRIII”).

Background

2. CRIII arose from a number of planning studies commissioned by
the Government first dated back to the early 1980s.  A chronology of
events related to CRIII is attached at Annex A.

3. CRIII is the fourth of the five phases of the Central and Wanchai
Reclamation, the need for which was first identified in the strategic study
on “Harbour Reclamation and Urban Growth” undertaken between March
1982 and October 1983.  The need was further confirmed in various
planning studies, including the Territorial Development Strategy of 1984
and the Territorial Development Strategy Review of 1996.  The whole
Central and Wanchai Reclamation project forms land for the construction
of, among other things, strategic transport links, associated surface road
networks, the Airport Railway and its Hong Kong Station and the Hong
Kong Convention and Exhibition Centre Extension.  The Central
Reclamation Phases I, II and the Wanchai Reclamation Phase I were
completed in 1993 to 1998.
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4. CRIII is needed to provide land for essential transport
infrastructure including the Central-Wanchai Bypass (“CWB”) and Road
P2 network and to re-provision existing waterfront facilities (e.g.
pumping stations providing cooling water for buildings in Central, Star
Ferry piers and Queen’s Pier).  The land made available for the above
items will also provide an opportunity for a vibrant waterfront promenade
for the access and enjoyment by the community. Although some of the
reclaimed land is reserved for commercial uses, stringent height
restrictions are stipulated on the OZP so that only low rise developments
will be allowed on the waterfront.  The commercial sites along the
promenade are meant for waterfront related commercial and leisure uses
such as retail shops and cafes/restaurants to complement the function of
the promenade as an attraction to our citizens and tourists.

5. Also accommodated in the CRIII will be -

! a military dock for the People’s Liberation Army as agreed under the
1994 Sino-British Defence Land Agreement; and

! the future North Hong Kong Island Line and an overturn tunnel for
the Airport Railway and Tung Chung Line to allow them to operate at
their full capacity.

6. The Legislative Council, relevant District Councils, professional
bodies and the general public have all been consulted on CRIII, and have
given support for the project.

Vital conduit to solve traffic problems

7. At present, the traffic generated from the completed Central
Reclamation Phase I (“CRI”) area north of Exchange Square has to be
routed through some already congested roads and junctions in Central.
Traffic along Man Yiu Street and Connaught Place, which is the main
east-bound outlet, has to wait for several traffic light cycles before joining
Connaught Road Central.  There is a high risk of a gridlock in the CRI
area as traffic is unable to exit onto Connaught Road Central, thus
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seriously affecting the operation of Airport Railway Station, Exchange
Square, International Finance Centre (“IFC”) Phases 1 & 2 and the
nearby ferry piers.  The gridlock will in turn cause traffic to pile up
along routes carrying incoming traffic to CRI including Connaught Road
Central, Pedder Street and Queen’s Road Central. By year 2006, traffic
along the main east-bound outlet is forecast to double its current volume.
As a result, a traffic queue up to 850 meters will occur occupying the full
carriageway width along Connaught Place/Man Yiu Street/Man Cheung
Street around the Airport Railway Station and IFC Phases 1 & 2.

8. At present, the Connaught Road Central-Harcourt Road-
Gloucester Road corridor is operating over its capacity and there is
regular traffic congestion.  CWB is a strategic road linking the Rumsey
Street Flyover with the Island Eastern Corridor via the Island Eastern
Corridor Link.  The CWB and the associated Road P2 network will
provide urgent relief to the traffic congestion problem in Central and
indeed the whole northern shore of the Hong Kong Island.  The
community in general has accepted that these road schemes are urgently
needed.  As such, it is essential to proceed with CRIII early. The
Government has thoroughly considered the presumption against
reclamation under the Protection of the Harbour Ordinance (“PHO”) and
is of the view that if the new roads have to be built, we must reclaim land.
Drawings/maps to illustrate the traffic problem and the extent of
reclamation under CRIII are at Annex B.

Consultation and support

9. The draft Central District (Extension) Outline Zoning Plan
(“OZP”) covering CRIII was exhibited for public inspection on 29 May
1998 in accordance with the Town Planning Ordinance (“TPO”).  At
that time, the draft OZP covered a proposed reclamation area of 38
hectares.

10. At the end of the two-month exhibition period, 70 objections
were received, including quite a number on the ground that the proposed
scale of reclamation was excessive.  After considering the objections,
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the Town Planning Board (“TPB”) requested the Government to
undertake a study to make recommendations to reduce the scale of
reclamation.  As a result, the area of reclamation was reduced to 23
hectares (i.e. the “minimum reclamation option”).  The minimum
reclamation option was presented to the objectors at the TPB hearing on
30 March 1999 and was considered generally acceptable by them as a
suitable basis for the planning of the reclamation.  After giving due
consideration to the objections and the revised reclamation extent
proposed by the Government, TPB decided to propose amendments to the
draft OZP and the minimum reclamation option was adopted.

11. On 10 June 1999, the Government presented the minimum
reclamation option to the Panel on Planning, Lands and Works and the
scheme was generally accepted.  On 16 July 1999, the proposed
amendments to the draft OZP were gazetted under TPO.

12. In mid-1999, the Government presented the amended draft OZP
to the then Central and Western District Board and various professional
bodies including the Hong Kong Institute of Engineers, Hong Kong
Institute of Planners, Hong Kong Institute of Architect, Hong Kong
Institute of Surveyors, Hong Kong Institute of Landscape Architect and
the Real Estate Developers’ Association of Hong Kong.  They generally
supported the minimum reclamation option.  On 22 February 2000, the
amended draft OZP incorporating this option was approved by the Chief
Executive in Council.

13. As a consequence of the above plan-making process, the
Government consulted the Central and Western and Wan Chai District
Councils in March 2000 regarding the proposed CRIII works, and
received no adverse comments.  The Finance Committee of this Council
approved funding for CRIII’s detailed design and construction on 28
April 2000 and 21 June 2002 respectively.  The works contract (with a
contract price of $3,790 million) was awarded on 10 February 2003, and
is scheduled to last for 55 months.  The actual area of reclamation under
the contract is 18 hectares.

14. As illustrated in paragraphs 9-13 above, the CRIII has gone
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through a due process of statutory town planning procedures and public
consultation, in which there had been thorough public discussion on
matters including the scale of reclamation and the usage of the land to be
made available by the project.

No adverse environmental impact

15. CRIII is a designated project under the Environmental Impact
Assessment (“EIA”) Ordinance, which requires an Environmental Permit
for the construction and operation of the works.  The EIA for CRIII
concluded that the project had no adverse long-term environmental
implications.  Short-term impacts during construction, such as noise and
dust, would be controlled to the established standards through the
implementation of appropriate monitoring and mitigation measures in the
works contracts. The EIA report for CRIII was endorsed by the Advisory
Council on the Environment on 27 August 2001 and subsequently
approved by the Director of Environmental Protection under the EIA
Ordinance.  The Environmental Permit was granted in respect of the
CRIII works.

16. As the CRIII project area holds no unique habitats or ecological
resources of conservation value or interest, ecological impacts, which
would trigger migration of marine life, are not anticipated to result from
the CRIII project.  There would not be any impact on the ecological
resources outside the study area.

17. As the EIA findings have been endorsed and relevant permits
issued through a due process, the recent discussions on the interpretation
of the PHO would not change these findings.  CRIII is in full
compliance with the requirements of the EIA Ordinance and will have no
adverse long-term environmental implications.

Latest developments

18. In February 2003, the Society for Protection of the Harbour
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Limited (“SPH”) applied for a judicial review (“JR”) of TPB’s decision
in respect of the draft Wan Chai North OZP.  The Court of First Instance
hearing the application handed down its judgment on 8 July 2003.  The
Judge ruled that reclamation in the Harbour must satisfy the three tests of
(1) compelling, overriding and present need, (2) no viable alternative, and
(3) minimum impairment to the Harbour.  Otherwise, the presumption
against reclamation in section 3 of the PHO would not be rebutted. TPB’s
decision in respect of the draft Wan Chai North OZP was reviewed and
quashed.  TPB was ordered to reconsider the draft Wan Chai North OZP
and the objections thereto.  In view of the far-reaching implications
arising from the ruling, TPB decided to appeal against the judgment after
announcing that it would no longer pursue the Harbour Park proposal.
By consent of TPB and SPH, the appeal will go to the Court of Final
Appeal direct and will be heard in December 2003.  While the Judge has
not directed or ordered Government to review other reclamation projects,
Government has initiated the review of projects that involve the
reclamation of the Harbour.

19. On 25 September 2003, SPH applied to the High Court for a JR
on decisions made by the Government in relation to CRIII and demanded
for an interim injunction over CRIII works.

20. On 27 September 2003, the Government, noting that judicial
proceedings have commenced and that a court decision on the interim
injunction case is expected soon, announced on its own initiative to
suspend all marine works under CRIII pending the High Court’s
judgment on the interim injunction case to be heard on 3 October 2003.   

21. On 6 October 2003, the High Court delivered its judgment, which
ruled in favour of the Government, after assessing the balance of
convenience in the wider public interest and allowed for a continuance of
the CRIII works.

22.   The Central District (Extension) OZP is lawful and remains
effective until it is set aside by the court.  The reclamation works being
carried out are lawful.  The High Court notes that the works are quite
capable, at this relatively early stage, of being physically scaled back or
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removed without incurring an absurd expenditure of public funds; and
that if the works were stopped now, substantial delay and costs would be
incurred in proceeding with the CWB, a roadwork that is needed in the
greater public interest.

23. Notwithstanding that the High Court has ruled in the
Government’s favour and allows for continuance of the works, we have
not ordered full resumption of all marine works.  Instead, we will
resume only those works programme that will not cause any irreparable
damages to the Harbour such as dredging work.  We are liaising with the
contractor on the re-arrangement of the works.  The impact of our
decision on the re-arrangement of the works programme are being
examined.

Government’s position

24.  The reclamation works are only at an early stage.  We will ensure
that no “irreparable” harm will be done to the Harbour, when allowing the
CRIII works to proceed from now until the final determination of the JR on
CRIII early next year.

25. The Government agrees that it is important to protect and
preserve the Victoria Harbour, which is an invaluable natural asset of the
people of Hong Kong.  The Government is also determined to do its
utmost to protect the Harbour and comply with the PHO.  We need to
preserve the Harbour for our future generations. Recently, diverse views
have been expressed in the community on the legality and scope of CRIII.
As judicial proceedings are underway on the application for JR filed by
SPH, it is not appropriate for the Government to comment on specific
details.

26. The Government will continue to respect the rule of law, act in
accordance with the law and follow the decision of the Court.  While we
will, of course, be bound by the Court’s final verdict, we are prepared to
continue to listen to the views of this Council and members of the public
on the subject.
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Housing, Planning and Lands Bureau
10 October 2003
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Annex A
Chronology of Events Relating to

Central Reclamation Phase III (“CRIII”)

Mar 1982 – Oct
1983

The need for reclamation in Central and Wanchai was
first identified in a strategic planning study entitled
“Study on Harbour Reclamation and Urban Growth”.

1984 The need was reconfirmed in various major planning
development studies, including the Territorial
Development Strategy.

1987 – 1989 The Central and Wan Chai Reclamation Feasibility
Study was carried out.

Sep 1991 ExCo endorsed the Metroplan Selected Strategy, which
recommended various reclamation projects in the
Harbour areas.

1993 – 1998 Reclamation works for Central Reclamation Phases I
and II and Wan Chai Reclamation Phase I were
completed.

1996 The need for reclamation in Central and Wanchai was
reconfirmed in the Territorial Development Strategy
Review.

30 Jun 1997 The Protection of the Harbour Ordinance (“PHO”) was
enacted.

29 May 1998 The draft Central District (Extension) OZP No.
S/H24/1 covering 38 hectares of reclamation was
gazetted.

29 Jul 1998 By end of the 2-month exhibition period, 70 valid
objections including one from the Society for
Protection of the Harbour Limited (“SPH”) were
received.
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23 Oct 1998 Town Planning Board (“TPB”) gave preliminary
consideration to the objections and agreed to request
the Government to undertake a further study to
determine the minimum reclamation option.

Oct 1998 – Mar
1999

The Government drew up the minimum reclamation
option, which proposed to reduce the reclamation area
to 23 hectares.

5 Mar 1999 TPB considered the minimum reclamation option.

30 Mar 1999 TPB heard the objections at its meeting of 30 March
1999, although SPH did not withdraw their objection to
the OZP, they together with other objectors on the scene
agreed that the minimum reclamation option could be
used as a blue print for CRIII works.

23 Apr 1999 TPB gave deliberation to the objections and decided to
propose amendments to the draft Central District
(Extension) OZP No. S/H24/1 to meet/partially meet
the objections by reducing the extent of the proposed
reclamation to 23 hectares.

10 Jun 1999 The minimum reclamation option was presented to the
LegCo Panel on Planning, Lands and Works and was
generally accepted.  The majority of the comments
were concerned with land use, traffic, the design of
roads and waterfront promenade.  After considering
Members’ comments, TPB gazetted the amended
Central District (Extension) OZP that covered the
minimum reclamation option on 16 July 1999.

16 Jul 1999 The amended Central District (Extension) OZP No.
O/S/H24/1-A covering the minimum reclamation
option of 23 hectares was gazetted.  18 original
objections were subsequently withdrawn.

Mid 1999 The Government presented the amended minimum
reclamation option to the then Central and Western
District Board and various professional bodies (e.g.
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Hong Kong Institute of Engineers, Hong Kong Institute
of Planners, Hong Kong Institute of Architect, Hong
Kong Institute of Surveyors (“HKIS”), Hong Kong
Institute of Landscape Architect (“HKILA”), and Real
Estate Developers Association of Hong Kong).  They
generally supported the revised reclamation scheme.

1 Sep 1999 TPB considered the further objection and decided to
propose further amendments to the draft Central
District (Extension) OZP to partially meet the further
objection.

22 Feb 2000 The amended Central District (Extension) OZP No.
S/H24/2 was approved by CE in C.

3 Mar 2000 The approved OZP was gazetted for public inspection.

Mid 2000 The feasibility of the minimum reclamation option was
further confirmed by the Comprehensive Feasibility
Study for the Minimum Reclamation.

16, 21 Mar 2000 The Central and Western and Wan Chai District
Councils were consulted on the proposed CRIII works
and there were no adverse comments.

28 Apr 2000 Finance Committee (FC) of LegCo approved funding
for the detailed design of CRIII.

30 Jun 2000 CRIII reclamation and road works were gazetted under
the Foreshore and Sea-bed (Reclamations) Ordinance
and the Roads (Works, Use and Compensation)
Ordinance respectively.  They received 3 and 2
objections respectively and SPH was not an objector
under either Ordinance.

Jul 2000 – late
2002

CRIII’s detailed design stage completed.

27 Aug 2001 CRIII’s EIA report was endorsed by the Advisory
Council on the Environment.

31 Aug 2001 CRIII’s EIA report was approved by DEP under the
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EIA Ordinance.
18 Dec 2001 CE in C authorized CRIII’s reclamation and road

works.

Jan 2002 The Government presented to LegCo a brief informing
LegCo of the authorization of CRIII’s reclamation and
road works and of the objections received.

1 Mar 2002 LegCo Panel on Housing, Planning and Lands was
briefed on the CRIII engineering works.

7 Mar 2002 EPD issued the Environment Permit for the
construction of works.

21 Jun 2002 FC approved funding for the construction of CRIII
under the minimum reclamation option.

12 Aug 2002 Tenders were invited.

22 Nov 2002 Tender invitation exercise closed.

10 Feb 2003 CRIII’s contract was awarded to Leighton-China State-
Van Oord Joint Venture.  TDD issued the Letter of
Acceptance.

27 Feb 2003 SPH initiated judicial review (JR) proceedings against
TPB’s decision in respect of another OZP, i.e. the draft
Wan Chai North OZP No. S/H25/1.

28 Feb 2003 CRIII’s works commenced.  The works require
reclaiming land of 18 hectares.

28 Feb 2003 The High Court granted leave to SPH’s application for
JR.

14 Mar 2003 The High Court ordered the submission of the draft
Wan Chai North OZP to CE in C be stayed.

7 Apr 2003 The High Court’s hearing of the JR case commenced.

8 Jul 2003 The High Court delivered its judgment on the JR case.
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19 Jul 2003 TPB announced that it had decided to lodge an appeal
against the High Court judgment.

26 Aug 2003 D of J applied to Court of Final Appeal for leave for the
appeal case.

17 Sep 2003 SPH wrote to the Administration asking for suspension
of the reclamation works for CRIII.

25 Sep 2003 SPH applied to the High Court for an interim injunction
over CRIII works.

27 Sep 2003 The Government announced to temporarily suspend all
marine works under CRIII until a decision of the High
Court is given on the interim injunction case.

29 Sep 2003 The Court of Final Appeal (“CFA”) granted leave for
TPB to appeal against the High Court ruling on the
draft Wan Chai North OZP.  CFA proceedings have
been scheduled for 9-16 December 2003.

3 Oct 2003 The High Court heard SPH’s application for an interim
injunction over CRIII works.

6 Oct 2003 The High Court handed down its judgment over the
interim injunction case, allowing the Government to
continue with the CRIII works.








