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Action 
I. Issues relating to construction works at To Kwa Wan Station and 

Exhibition Centre Station under the Shatin to Central Link 
project 
(LC Paper Nos. CB(4)1354/17-18(01) and (02)) 

 
1. At the invitation of the Chairman, Projects Director of MTR 
Corporation Limited ("MTRCL") briefed members on issues relating to 
construction works at To Kwa Wan Station and Exhibition Centre Station 
under the Shatin to Central Link ("SCL") project with the aid of a powerpoint 
presentation (LC Paper No. CB(4)1365/17-18(01)).   
 
2. The Subcommittee deliberated (index of proceedings at Annex). 

 
3. On a member's request, MTRCL agreed to provide information on its 
waste management plan in respect of the usage of inert excavation materials 
and construction waste generated during new railway projects. 
 

 (Post-meeting note: the supplementary information was circulated to 
members vide LC Paper No. CB(4)298/18-19(01) on 6 December 
2018.) 

  
(At 10:18 am, the Chairman extended the meeting for 15 minutes to 
10:45 am.) 

 
Motion 
 
4. The Chairman advised that he had received a motion proposed by Mr 
LAM Cheuk-ting and two amendments to Mr LAM's motion proposed 
respectively by Mr CHAN Han-pan and Mr LAU Kwok-fan, and Mr Gary 
FAN.  The Chairman considered that the proposed motion and amendments 
to motion were directly related to the agenda item under discussion.     
 
5. The Chairman then referred members to the original motion moved 
by Mr LAM Cheuk-ting and amendments moved by Mr CHAN Han-pan and 
Mr LAU Kwok-fan, and Mr Gary FAN – 
 

Original motion moved by Mr LAM Cheuk-ting 
 
"本會強烈譴責：  

 
 一、 運房局及港鐵監管工程嚴重失職； 
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二、 相關承辦商不按合約圖則進行工程，損害工程質素，

威脅工人安全； 

 

三、 禮頓一再拒絕公開交代事件，及出席本會會議，毫無

企業操守； 

 

並要求嚴懲相關機構及責任人，及削減港鐵管理人酬金。" 

 
(Translation) 

 
"This Subcommittee strongly condemns: 

  
(1) the Transport and Housing Bureau and the MTR 

Corporation Limited ("MTRCL") for their serious 
dereliction of duty in monitoring the construction works; 

 
(2) the contractors concerned for their failure to carry out the 

works according to the contract drawings, thereby 
compromising the quality of works and putting the safety of 
workers at risk; 

 
(3) Leighton Contractors (Asia) Limited ("Leighton") for its 

repeated refusal to give an open account of the incident and 
attend meeting of this Subcommittee as well as its lack of 
corporate ethics. 

 
it also demands that the relevant parties and responsible persons be 
severely punished and the project management fee payable to 
MTRCL be reduced." 

 
 

 Motion as amended by Mr CHAN Han-pan and Mr LAU Kwok-fan
 (Amendment proposed by Mr CHAN and Mr LAU was marked in 
italic) 

 
"本會強烈譴責：  

 
 一、 運房局及港鐵監管工程嚴重失職； 

 
二、 相關承辦商不按合約圖則進行工程，損害工程質素，

威脅工人安全； 
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三、 禮頓一再拒絕公開交代事件，及出席本會會議，毫無

企業操守； 

 

並要求嚴懲相關機構及責任人，及削減港鐵管理人酬金， 

 
四、 同時，政府作為港鐵最大股東並且是董事局成員，應

就連串事件，扣減管理層薪酬或獎金，以示向公眾問
責。 " 

 

(Translation) 
 

"This Subcommittee strongly condemns: 
  

(1) the Transport and Housing Bureau and the MTR 
Corporation Limited ("MTRCL") for their serious 
dereliction of duty in monitoring the construction works; 

 
(2) the contractors concerned for their failure to carry out the 

works according to the contract drawings, thereby 
compromising the quality of works and putting the safety of 
workers at risk; 

 
(3) Leighton Contractors (Asia) Limited ("Leighton") for its 

repeated refusal to give an open account of the incident and 
attend meeting of this Subcommittee as well as its lack of 
corporate ethics; 

 
it also demands that the relevant parties and responsible persons be 
severely punished and the project management fee payable to 
MTRCL be reduced; 
 
(4) meanwhile, in the light of the recent spate of incidents, the 

Government, being the majority shareholder of MTRCL and 
represented on the Board of Directors of MTRCL, should 
deduct the remunerations or bonuses of the company's 
management to show accountability to the public." 
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 Motion as amended by Mr Gary FAN (Amendment proposed by 
Mr FAN was underlined) 

 
"本會強烈譴責：  

 
 一、 運房局及港鐵監管工程嚴重失職； 

 
二、 相關承辦商不按合約圖則進行工程，損害工程質素，

威脅工人安全； 

 

三、 禮頓一再拒絕公開交代事件，及出席本會會議，毫無

企業操守； 

 

並要求嚴懲相關機構及責任人，及削減港鐵管理人酬金， 

 

四、 同時，政府作為港鐵最大股東並且是董事局成員，應
就連串事件，扣減管理層薪酬或獎金，以示向公眾問
責；及 

 
五、 港鐵主席馬時亨應引咎辭職，陳帆局長應問責下台。" 

 
 (Translation) 

 
"This Subcommittee strongly condemns: 

  
(1) the Transport and Housing Bureau and the MTR 

Corporation Limited ("MTRCL") for their serious 
dereliction of duty in monitoring the construction works; 

 
(2) the contractors concerned for their failure to carry out the 

works according to the contract drawings, thereby 
compromising the quality of works and putting the safety of 
workers at risk; 

 
(3) Leighton Contractors (Asia) Limited ("Leighton") for its 

repeated refusal to give an open account of the incident and 
attend meeting of this Subcommittee as well as its lack of 
corporate ethics; 
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it also demands that the relevant parties and responsible persons be 
severely punished and the project management fee payable to 
MTRCL be reduced; 
 
(4) meanwhile, in the light of the recent spate of incidents, the 

Government, being the majority shareholder of MTRCL and 
represented on the Board of Directors of MTRCL, should 
deduct the remunerations or bonuses of the company's 
management to show accountability to the public; and 

 
(5) Chairman of MTRCL, Frederick MA Si-hang, should take 

the blame and resign, while Secretary Frank CHAN should 
be held accountable and step down." 

 
 

6. Members agreed that the amendment proposed by Mr Gary FAN be 
proceeded with at the meeting.  The Chairman said that the Subcommittee 
would first vote on the amendment proposed by Mr Gary FAN.  Upon 
request of Mr CHAN Han-pan, the Chairman ordered that the voting bell be 
rung for five minutes.  Responding to Mr LAM Cheuk-ting and Mr Gary 
FAN's enquiries whether ringing voting bell was required, the Chairman 
pointed out that in accordance with Rule 24(i) of the House Rules, before a 
matter was voted upon at a meeting of a committee, a voting bell would be 
rung if the chairman ordered, on his own motion or upon the request of a 
member of the committee, that the members of the committee be notified of 
the voting. 
 
7. The Chairman reminded members that non-Subcommittee members 
did not have voting right in respect of the business of the Subcommittee.  At 
members' request, the Chairman ordered a division.  Of the members present 
for voting, nine members voted for, seven member voted against the 
amendment and no member abstained.  The votes of individual members 
were as follows: 
 
 For: 
 Ms Claudia MO   Mr Alvin YEUNG 
 Mr CHU Hoi-dick  Mr LAM Cheuk-ting 
 Ms Tanya CHAN  Dr CHENG Chung-tai 
 Mr Jeremy TAM   Mr Gary FAN 
 Mr AU Nok-hin 
 (9 members) 
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 Against: 
 Mrs Regina IP   Mr YIU Si-wing 
 Mr CHAN Han-pan  Ir Dr LO Wai-kwok 
 Dr Junius HO   Mr LAU Kwok-fan 
 Mr Tony TSE 
 (7 members) 
 
 Abstain: 
 (0 member) 
 
8. The Chairman declared that the amendment moved by Mr Gary FAN 
was carried and thus there was no need to deal with the amendment moved by 
Mr CHAN Han-pan and Mr LAU Kwok-fan as well as the original motion 
moved by Mr LAM Cheuk-ting.  
 
9. The Administration was requested to provide written response to the 
motion passed. 
 

 (Post-meeting note: the wording of the motion passed was circulated 
to members on 11 July 2018 vide LC Paper No. CB(4)1369/17-18(01) 
and the Administration's written response was circulated to members 
on 29 January 2019 vide LC Paper No. CB(4)486/18-19(01).) 

 
 
II. Any other business 
 
10. There being no other business, the meeting ended at 10:44 am. 
 
 
Council Business Division 4 
Legislative Council Secretariat 
26 February 2019 

 



 

Annex 
Panel on Transport 

 
Subcommittee on Matters Relating to Railways 

 
Proceedings of the meeting 

on Friday, 6 July 2018, from 8:30 am 
in Conference Room 1 of the Legislative Council Complex 

 
Time 

marker Speaker Subject(s) Action required 

Agenda Item I – Issues relating to construction works at To Kwa Wan Station and Exhibition Centre Station 
under the Shatin to Central Link project 
000458 – 
001533 
 

Chairman 
Ms Claudia MO 
Ms Tanya CHAN 
Mr LAM Cheuk-ting 
Mr Tony TSE  
 

Discussion on the arrangements relating to the 
special meeting scheduled for Friday, 13 July 2018 
to discuss issues relating to the alleged substandard 
steel works at Hung Hom Station under the Shatin 
to Central Link ("SCL") project. 
 
Responding to Ms MO's enquiry, the Chairman 
advised that relevant contractors/subcontractors 
being invited to attend the special meeting held 
today or to be held next week would not be 
protected by the privileges and immunities 
provided under the Legislative Council (Powers 
and Privileges) Ordinance (Cap. 382) when 
addressing the Subcommittee on Matters Relating 
to Railways ("the Subcommittee"). 
 
Ms CHAN's suggestion and the Chairman's 
response regarding the moving of a motion at 
today's meeting to seek the Council's authorization 
under section 9(2) of Cap. 382 for the 
Subcommittee to exercise the powers conferred by 
section 9(1) of that Ordinance, so as to order 
relevant parties to attend the special meeting 
scheduled for the following week to answer 
questions in relation to the works quality of the 
Hung Hom Station Extension. 
 
The Chairman further reminded Mr Steven 
MEREDITH, Board Member of the Samsung-Hsin 
Chong Joint Venture ("Samsung-Hsin Chong"), 
that when addressing to the Subcommittee, he was 
not protected by the privileges and immunities 
provided under Cap. 382. 
 

 

001533– 
001905 
 

Chairman 
Administration 

Briefing by the Administration on the agenda item 
[LC Paper No. CB(4)1354/17-18(01)]. 

 

001905 – 
004010 
 

Chairman 
MTRCL 

Briefing by MTRCL with the aid of a powerpoint 
presentation [LC Paper No. 
CB(4)1365/17-18(01)]. 
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004010 – 
004414 
 

Chairman 
Ms Claudia MO 
MTRCL 
Samsung-Hsin Chong 
 

Ms MO sought clarifications and MTRCL's 
response on the following issues in relation to the 
construction of internal wall at To Kwa Wan 
Station: 
 
(a) the extent to which the reinforcement within 

the concrete wall had been removed; and 
 

(b) whether the reuse and recycling of 
construction waste generated on-site met the 
relevant requirements prescribed by the 
Environmental Protection Department. 

 
Responding to Ms MO's request for an open 
apology, Samsung-Hsin Chong said that the 
removal of reinforcement in localized areas of the 
internal wall was an error and that remedial 
proposals had been proposed to MTRCL for its 
consideration. 
 
Ms MO expressed dissatisfaction with the opening 
remarks of the Secretary of Transport and Housing 
("STH") because it seemed to her that STH did not 
need to be held accountable for the works quality 
problems of the SCL. 
 

 

004414 – 
004822 
 

Chairman 
Mr Gary FAN 
MTRCL 
 

Mr FAN's view that the mechanism of both the 
Administration and MTRCL for monitoring the 
implementation of SCL project had collapsed.  He 
was gravely concerned about MTRCL's reporting 
mechanism and the suspected cover-up of the 
removal of steel reinforcement from the concrete 
wall at To Kwa Wan Station by the parties 
concerned.  Mr FAN considered that both the 
Chairman of MTRCL and STH should be held 
accountable for the works quality problems of the 
SCL and step down. 
 
Mr FAN's query and MTRCL's response regarding 
the number of steel reinforcement bars being 
removed from the concrete wall and the photo 
record of the reinforcement remedial works carried 
out by the contractor. 
 

 

004822 – 
005229 
 

Chairman 
Mr LAM Cheuk-ting 
MTRCL 
 

Mr LAM's view that the site supervision system of 
MTRCL for the SCL project had collapsed.  
Pointing out that the contractor concerned 
disregarded the Non-Conformance Reports 
("NCRs")  issued by MTRCL in respect of the 
excavation works at Exhibition Centre Station, Mr 
LAM commented that MTRCL, as the project 
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manager of the SCL project, had failed to properly 
supervise its contractor. 
 
Mr LAM's question and MTRCL's response 
regarding the method adopted to remove the cover 
layer of the internal wall concerned at To Kwa 
Wan Station as proposed under the remedial 
proposal. 
 

005229 – 
005710 
 

Chairman 
Mr LAU Kwok-fan 
Administration 
MTRCL 
 

Mr LAU's enquiry and the Administration's 
response on whether the project management cost 
of SCL payable to MTRCL would be reduced.  
Mr LAU's comment that remunerations and 
bonuses of MTRCL's management should be 
deducted in light of the recent spate of incidents. 
 
The Administration advised that it would handle 
the incidents concerned seriously having regard to 
the facts of all related issues.  The Administration 
would reserve all the rights to pursue the 
responsibilities of and recover relevant costs 
incurred from MTRCL in case MTRCL was found 
to be at fault upon completion of the investigation 
conducted afterwards.  
 
Mr LAU's further question and MTRCL's response 
regarding the responsibility on the part of the 
Registered Geotechnical Engineers employed by 
MTRCL who failed to take appropriate actions to 
stop the contractor concerned from carrying out 
excavation beyond the allowable depth at 
Exhibition Centre Station. 
 

 

005710 – 
010119 
 

Chairman 
Mr WU Chi-wai 
MTRCL 
 
 

Mr WU's enquiry and MTRCL's response 
regarding the reasons for Leighton-China State 
Joint Venture ("Leighton-China State"), the 
contractor responsible for the excavation works at 
Exhibition Centre Station, to carry out excavation 
exceeding the allowable depth before the proper 
installation of temporary lateral struts. 
 

 

010119 – 
010540 
 

Chairman 
Ms Tanya CHAN 
MTRCL 
 

Ms CHAN's concern on the following issues: 
 
(a) the project management cost of SCL payable 

to MTRCL; 
 

(b) the maximum limit on the amount of claims 
that the Administration was entitled to pursue 
against MTRCL as set out in the entrustment 
agreement; and 
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(c) the competence of the Projects Director of 
MTRCL in steering and monitoring the SCL 
project. 

 
MTRCL responded that its project team had all 
along made its best endeavours to take forward the 
SCL project.  Notwithstanding the recent 
shortcomings on the implementation of the project, 
MTRCL stressed that safety was always the 
Corporation's top priority and that it would not 
compromise safety and quality of works of the 
SCL project. 
 

010540 – 
010959 
 

Chairman 
Dr CHENG 
Chung-tai 
Administration 
MTRCL 
 

Dr CHENG's question regarding the reasons for 
Leighton-China State's refusal to attend the 
meeting, and the Administration's and MTRCL's 
response. 
 

 

010959 – 
011411 
 

Chairman 
Ir Dr LO Wai-kwok 
MTRCL 
 

Ir Dr LO sought clarifications and MTRCL's 
response regarding the excavation depth of the 
railway station construction works at Exhibition 
Centre Station and relevant details concerning the 
installation of temporary lateral strut level. 
 
Ir Dr LO requested MTRCL to provide 
information on its waste management plan in 
respect of the usage of inert excavation materials 
and construction waste generated during new 
railway projects. 
 

MTRCL 
(paragraph 3 of 
the minutes 
referred) 

011411 – 
011830 
 

Chairman 
Mr Alvin YEUNG 
Administration 
MTRCL 
 

Mr YEUNG's question and the Administration's 
response regarding the project management cost of 
SCL payable to MTRCL. 
 
Mr YEUNG's call for disclosing the SCL 
entrustment agreement, and the Administration's 
response. 
 

 

011830 – 
012253 
 

Chairman 
Mr CHAN Han-pan 
Administration 
MTRCL 
 

Mr CHAN's questions and the Administration's 
responses on: 
 
(a) the terms of reference of the Commission of 

Inquiry appointed by the Chief Executive in 
Council to inquire into issues relating to the 
diaphragm wall and platform slab 
construction works at the Hung Hum Station 
Extension under the SCL project; and 
 

(b) possibility to reduce the project management 
costs of SCL payable to MTRCL. 
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Mr CHAN's question and MTRCL's response on 
the deduction of remunerations and bonuses for the 
management. 
 

012253 – 
012712 

Chairman 
MTRCL 
Samsung-Hsin Chong 
 

In reply to the Chairman's enquiry, Samsung-Hsin 
Chong responded that it was an error that prior 
approval from MTRCL had not been sought before 
removing part of the reinforcement from the 
internal wall concerned at To Kwa Wan Station. 
 
The Chairman's enquiries and MTRCL's responses 
regarding: 
 
(a) the reasons for the GM – SCL Civil East West 

Line and Project Projects Management Office 
of MTRCL not identifying the removal of 
reinforcement at the internal wall concerned 
during regular site inspection; and 

 
(b) the reasons for the Project Manager – SCL 

Civil – North South Line of MTRCL not 
seeking assistance from the senior 
management after having learnt that 
Leighton-China State had disregarded the 
NCR issued and continued to proceed with 
the excavation works. 

  

 

012712 – 
013120 

Chairman 
Mr CHU Hoi-dick 
 

Mr CHU raised the following views/ queries: 
 
(a) citing the defective workmanship at the Hung 

Hom North Approach Tunnels as an example, 
Mr CHU opined that the apology made by 
MTRCL was not sincere; 
 

(b) the information provided respectively by the 
Administration and MTRCL pertaining to the 
incident on the excavation works at 
Exhibition Centre Station was inconsistent; 
and 
 

(c) Projects Director of MTRCL informed 
members in his earlier reply that although the 
contractor had carried out backfilling works at 
localized areas subsequent to the receipt of 
NCR on 10 May 2018, over-excavation lower 
than the allowable depth had continued at 
another localized area.  The information 
given by Projects Director was inconsistent 
with the details set out in paragraph 7 of 
Enclosure II of Annex 2 to the 
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Administration's paper. 
013120 – 
013535 

Chairman 
Mr YIU Si-wing 
Administration 
 

Mr YIU's concern and the 
Administration's/MTRCL's response regarding: 
 
(a) MTRCL's works supervision mechanism of 

the SCL project, and relevant disciplinary 
system against its officers who violated 
internal procedures and guidelines; and 
 

(b) the safety and quality of the construction of 
the SCL project, and the possible impact on 
the progress of the project due to the incidents 
concerned. 

 

 

013535 – 
013950 

Chairman 
Mrs Regina IP 
Administration 
 

Mrs IP's question and the Administration's 
response regarding the details of the monitoring 
system of the SCL project such as frequency of 
inspections. 
 

 

013950 – 
014411 

Chairman 
Mr AU Nok-hin 
MTRCL 
Administration 

Mr AU's questions and MTRCL's responses 
regarding: 
 
(a) the disclosure of SCL entrustment agreement; 

and 
 

(b) possibility to deduct remunerations and 
bonuses for the management. 

 
Responding to Mr AU's further question, the 
Administration clarified that the contractor had 
submitted two documents to MTRCL on 19 June 
2018, including a remedial proposal and a design 
check concerning the over-excavation at 
Exhibition Centre Station. 
 

 

014411 – 
014820 

Chairman 
Mr Jeremy TAM 
MTRCL 
Administration 
 

Mr TAM's question and MTRCL's response 
regarding the follow-up actions required of 
Leighton-China State after the issuance of NCRs. 
 
Mr TAM was strongly dissatisfied with MTRCL's 
failure to stop the excavation works beyond the 
allowable depth by the contractor concerned at 
Exhibition Centre Station and report the incident to 
the Administration.   
 
The Administration reiterated its stance that the 
incident on the excavation works at Exhibition 
Centre Station that the contractor concerned had 
carried out excavation beyond the allowable depth 
without prior approval from MTRCL was 
considered unacceptable. 
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Mr TAM requested the Administration to 
investigate into whether the contractor concerned 
had breached the relevant law and whether the 
individuals concerned should bear the criminal 
liability. 
  

014820 – 
015304 

Chairman 
Mr Tony TSE 
MTRCL 
 

Mr TSE's enquiry and MTRCL's response 
regarding the follow-up actions taken to implement 
the recommendations put forward in reports 
submitted by the Independent Board Committee of 
MTRCL and the Guangzhou-Shenzhen-Hong 
Kong Express Rail Link Independent Expert Panel 
appointed by the Administration to enhance the 
monitoring and reporting mechanism of railway 
projects. 
 

 

015304 – 
015720 

Chairman 
Mr James TO 
Administration 
 

Mr TO's question and the Administration's 
response regarding the appropriate time for 
MTRCL to notify the Administration of the issues 
relating to the alleged cutting of threaded steel bars 
at the Hung Hum Station Extension. 
 
Pointing out that the Administration disregarded 
the email sent by a representative from the China 
Technology Corporation Limited requesting for a 
meeting with the Transport and Housing Bureau in 
September 2017, Mr TO wondered whether the 
Administration had deliberately turned a blind eye 
to the alleged defective steel works at the Hung 
Hom Station Extension.  He considered that STH 
should step down. 
  

 

015720 – 
020123 

Chairman 
Dr Junius HO 
MTRCL 
 

Dr HO's questions and MTRCL's responses 
regarding: 
 
(a) the impact of the three incidents, namely 

alleged defective steel works at the Hung 
Hom Station Extension, the removal of 
reinforcement in localized areas of the 
internal wall at To Kwa Wan Station and the 
over-excavation at Exhibition Centre Station, 
on the progress of the SCL project; 
 

(b) the assessment on the amount of loss arising 
from the abovementioned three incidents; and 
 

(c) any contingency plan in place to continue 
with the construction works at Exhibition 
Centre Station in case either Leighton-China 
State or the Administration had decided to 
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terminate the works contract. 
 

020123 – 
020227 

Chairman 
Ms Claudia MO 
Administration 
 

Ms MO's view that STH should be held 
responsible for the series of problems with the SCL 
project and step down.  The Administration's 
response. 
 

 

020227 – 
020331 

Chiarman 
Mr Gary FAN 
MTRCL 
Administration 
 

Mr FAN's questions and 
MTRCL's/Administration's responses regarding: 
 
(a) whether the Chairman of MTRCL would take 

the blame and resign; and 
 

(b) whether STH would step down as a show of 
accountability. 

 

 

020331– 
020435 

Chairman 
Ms Tanya CHAN 
MTRCL 
 

Ms CHAN's question on whether MTRCL had 
reported any violation or law-breaking situation 
found to the Police, and MTRCL's response.  
 

 

020435 – 
020544 

Chairman 
MTRCL 
 

In response to the Chairman's enquiry, MTRCL 
advised that the performance of the contractors 
concerned would be taken into account in future 
tendering exercises.  Tender for future works 
contract submitted by Leighton-China State might 
not be considered in view of the recent incidents. 
 

 

020544 – 
020649 

Chairman 
Mr LAM Cheuk-ting 
MTRCL 
 

Mr LAM's question on whether Dr Philco WONG 
would resign from the office of Projects Director 
of MTRCL and President of the Hong Kong 
Institution of Engineers, and MTRCL's response. 
 

 

020649 – 
020806 

Chairman 
Mr CHU Hoi-dick 
Administration 
MTRCL 
 

In reply to Mr CHU's question, the Administration 
advised that based on the information currently 
available, there was no clear evidence indicating 
that Leighton-China State had breached the law 
notwithstanding the fact that it had disregarded the 
NCR issued and proceeded with the excavation 
works. 
 

 

020806 – 
020933 

Chairman 
Dr CHENG 
Chung-tai 
MTRCL 
 

Dr CHENG's concern and MTRCL's response on 
the safety of Sung Wong Toi Station. 

 

020933 – 
021840 

Chairman 
Mr CHAN Han-pan 
Mr LAM Cheuk-ting 
Mr Gary FAN 
 

Mr LAM Cheuk-ting and Mr Gary FAN's enquiries 
on arrangements relating to ringing of voting bell. 
 
Voting on amendment to Mr LAM Cheuk-ting's 
motion proposed by Mr Gary FAN 
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Time 
marker Speaker Subject(s) Action required 

Agenda Item II –Any other business 
021840 – 
021845 
 

Chairman 
 

Closing remarks 
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