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Mr Chairman, Honourable Members of the ITB Panel and Legislative Council,  

There has been substantial progress in our DTT implementation plan since we 
last reported to the ITB Panel almost one year ago (at the Panel meeting on 16 
July 2006): 

 As site manager and developer for the Temple Hill DTT Main 
Transmission Station for both TVB and ATV’s Single Frequency Networks 
(SFNs), TVB is pleased to report that construction work for this Main DTT 
Station is on schedule. Foundation work has been completed and 
superstructure construction commenced in January this year. The 
transmission tower building’s construction work is expected to be 
completed and ready for Civil Aviation, Fire Services and Buildings 
Departments’ testing and inspection by mid-September. 

 As for the Multiple-Frequency Network which would carry the digital 
simulcast of the four existing TVB and ATV terrestrial Free TV analogue 
channels, antenna upgrade for MFN digital transmission has been 
completed at the existing Temple Hill transmission station. 

 With OFTA’s announcement of accepting TVB and ATV’s proposal of 
adopting the China DTT National Standard as the DTT Standard for Hong 
Kong, we are in the process of preparing purchase orders for transmitters 
for our SFN and MFN networks. 

 On the receiver side, it is expected that OFTA would announce the 
Set-top-box (STB) standard and specifications by the end of this month 
(June),  From information gathered from Set-top-box manufacturers, 
STBs for the China National Standard that would suit Hong Kong’s 
specifications could be expected to be available in the market about 3-6 
months after the issue of specifications. 

We are working full-force on all fronts towards DTT launch. We expect that our 
efforts will be complemented by the speedy assistance of the relevant 
Government Departments concerned and the enthusiastic support of STB 
manufacturers.  With these ingredients, the timely launch of DTT can be 
realised. 
 
Thank you. 
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