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Project

Project Planning Project Implementation

Approval

= EJA studies Statutoryand = Land reclamation
= Associated Government  ® Detailed designs
design details approvals = Construction of related facilities
= Funding * Environmental = Commissioning of a three-runway
. permit
system
options = Foreshore and y
seabed gazettal
= Financial
arrangement

It will take about 3 more years before actual project implementation

* Indicative timeline that is subject'tio._@_:‘b



3rd Runway EIA Programme
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& Submit Project Profile to EPD
I Public Inspection of Project Profile (14 days)

4 Obtain EIA Study Brief from EPD Carry Out Environmental
. Assessment

Submission of EIA Report ¢
EPD Review of EIA Report (60 days) s
Public Inspection of Report (30 days) ==
ACE Consultation (60 days) Immmmm

EPD Approves EIA Report if Appropriate ¢

Environmental Permit
Stakeholders Engagement ¢
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Marine ecology

Water quality

Air quality

Noise

Fisheries
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Land formation of about 650 hectares

Construction of a 3.8km third runway and related
taxiway systems

Construction of passenger concourses with about 60
air bridges and apron to accommodate 100 parking
stands

Extension of the Baggage Handling System with
32km of conveyors

Expansion of supporting infrastructure and landside
road network








