
Correspondence between FEHD and other parties  
for upgrading power supply to 

Kwun Tong Ferry Concourse Cooked Food Market  
 

Date  Correspondence Appendix 

30.7.2009 Email to EMSD seeking information about electricity supply 

situation in different markets in Kwun Tong District 

 

1 

26.8.2009 Email from EMSD on insufficient electricity supply to Kwun 

Tong Ferry Concourse Cooked Food Market (“the CFM”) 

 

2 

5.10.2009 Memo to ArchSD requesting for a feasibility study for 

upgrading the infeed power supply to the CFM 

 

3 

2.11.2009 Reminder memo to ArchSD 

 

4 

12.11.2009 Interim reply from ArchSD 

 

5 

22.3.2010 Reminder memo to ArchSD 

 

6 

12.4.2010 Letter from ArchSD to CLP seeking the latter’s advice on the 

specific requirements for upgrading power supply system to 

the CFM 

 

7 

20.5.2010 Memo from ArchSD with CLP’s advice that a location in the 

CFM would be required for the construction of a 

transformer room to house the plant and equipment for the 

provision of electricity supply 

  

8 

21.7.2010 Memo to ArchSD advising it that there was no space for a 

transformer room in the CFM and requesting it to explore 

alternatives for upgrading power supply 

 

9 

12.11.2010 Reminder memo to ArchSD 

 

10 

2.12.2010 Memo from ArchSD giving an update of its liaison with CLP 

 

11 

20.1.2011  Email to EMSD for advice on upgrading the electricity 

supply  

12 
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 Email from EMSD advising FEHD to approach ArchSD to 

follow up the problem of electricity overloading  

 

13 

1.4.2011 Reminder memo to ArchSD 

 

14 

4.4.2011 Memo from ArchSD informing FEHD that a transformer room 

was a must 

 

15 

23.5.2011 Memo to ArchSD requesting it to consider upgrading the 

power supply by replacing the existing transformer with a 

new one with better capacity 

 

16 

5.7.2011 Reminder memo to ArchSD  

 

17 

29.7.2011 Memo from ArchSD informing FEHD that an additional indoor 

transformer room was required as advised by CLP   

 

18 

4.8.2011 Email to EMSD seeking its advice on alternatives for 

upgrading the power supply, apart from construction of a 

transformer room 

 

19 

22.9.2011 Reminder email to ArchSD*  

 

20 

7.3.2012 Email to EMSD to follow up e-mail dated 4.8.2011 

 

21 

9.3.2012 Email to ArchSD to follow up its memo dated 29.7.2011, with 

attachment of EMSD’s reply dated 2.9.2011 advising that the 

upgrading work was related to design work and major alteration 

to the electrical distribution system and hence ArchSD seemed to 

be the suitable party for the work. 

 

22 

26.10.2012 Email to ArchSD*, seeking advice on alternatives other than 

construction of a transformer room 

 

23 

13.12.2012 Email from ArchSD* requesting information about the 

electricity record of the CFM over the last 12 months 

 

24 

18.12.2012 Email to ArchSD* providing the required information 

 

25 
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14.1.2013  Email from ArchSD* seeking information about stall size in 

the CFM 

 

 Reply email to ArchSD providing the required information 

 

26 

17.1.2013 Letter from ArchSD to CLP for advice on waiving the 

requirement of a transformer room 

 

27 

20.3.2013 Reminder letter from ArchSD to CLP 

 

28 

2.7.2013 Reminder email to ArchSD* 

 

29 

31.7.2013 Email to ArchSD* providing the required information about 

electricity usage in each stall upon verbal request of ArchSD  

 

30 

14.1.2014 Reminder letter from ArchSD to CLP 

 

31 

28.8.2014 Email from ArchSD* giving an update of its liaison with CLP 

 

32 

17.10.2014 In response to FEHD’s request, memo from ArchSD 

recommending upgrading work for the electricity power 

supply prior to the carrying out of the rearrangement of fuse 

switches of stalls.  ArchSD requested information about the 

electricity load of each stall 

 

33 

22.10.2014 Memo to ArchSD providing the required information 

 

34 

4.12.2014 Email to ArchSD* inviting its representatives to attend the 

CFM’s Market Management Consultative Committee meeting 

on 12.12.2014 for reporting the progress of electricity upgrading 

 

35 

5.12.2014 Letter from ArchSD to CLP providing information on the 

reason for limited space in market, layout for equipment 

installation and additional electrical loading for 

consideration of an increase in electrical power supply to the 

CFM 

 

36 

23.1.2015 Memo from ArchSD informing FEHD of the above referral to 

CLP 

37 
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27.4.2015 Memo to ArchSD requesting it to speed up the liaison work with 

CLP and provide the feasibility report 

 

38 

13.5.2015 Memo to ArchSD recording that following a joint site 

inspection with ArchSD, FEHD accepted CLP’s proposal to 

provide extra power cable to the CFM instead of 

construction of a new transformer room for upgrading the 

electricity supply.  In the memo, FEHD requested ArchSD 

to confirm feasibility with cost estimation for the purpose of 

arranging funding  

 

39 

 

* Involving ArchSD staff seconded to EMSD and using EMSD email address system 
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