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Legislative Council Panel on Development 

Annual Report on Implementation of Land Supply Strategy 

INTRODUCTION 

The Development Bureau (DEVB) has earlier submitted an annual 
report to the Chief Executive in Council on the progress of the major land 
supply measures in the year of 2020/21.  These measures include the eight 
priority land supply options recommended by the Task Force on Land Supply 
(TFLS) and other major land supply initiatives as overseen by the Steering 
Committee on Land Supply under the chairmanship of the Financial Secretary.  
This paper reports for Members’ information. 

IMPLEMENTATION PROGRESS 

Land Supply Options Recommended by TFLS 

2. We are taking forward the eight priority land supply options as
recommended by TFLS in full steam.  Details are set out in the following
paragraphs.

Developing Brownfield Sites 

3. Of the 450 hectares (ha) of brownfield sites outside New Development
Areas (NDAs) and known development programmes but have higher possible
development potential, the Planning Department (PlanD) completed the
first-phase review of 160 ha brownfield sites in 2019, and shortlisted eight
brownfield clusters (which include 36 ha of the above 160 ha brownfield sites)
located in Yuen Long, Tuen Mun and Tai Po for higher density public housing
development in the short to medium term.  The second-phase review of the
remaining 290 ha of brownfield sites with medium possible development
potential was also completed earlier this year, and four brownfield clusters
(which include 11 ha of the above 290 ha brownfield sites) in Sheung Shui and
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Yuen Long were shortlisted for public housing development in the short to 
medium term.  Starting from June 2020, the Civil Engineering and 
Development Department (CEDD) has progressively commenced engineering 
feasibility studies (EFSs) on the eight first-batch brownfield clusters to establish 
the development parameters, and will kick-start EFSs on the four second-batch 
clusters progressively starting from the second quarter of this year.  It is 
roughly estimated at this stage that the twelve brownfield clusters together may 
produce over 30 000 public housing units.   
 
4. In sum, over 860 ha brownfield sites (accounting for over 54% of 
brownfield sites in the New Territories (NT)) will gradually be redeveloped for 
housing and other land uses.  In addition, around 18 ha brownfield sites 
located in the vicinity of the proposed Ngau Tam Mei Station of the Northern 
Link together with areas adjoining the brownfield sites would be covered in a 
land use review study to be started later this year.  
 
5. While over half of brownfield sites would be redeveloped for housing 
or other land uses, it is important to note that brownfield sites are hosting 
operations supporting different industries of our economy.  It is unrealistic to 
expect eradication of brownfield sites in NT as they provide a source of space 
for industrial or storage operations that cannot easily find affordable premises at 
developed areas.  Brownfield sites permissible under the planning regime may 
continue to be used for open-air operations.    

 
6. For brownfield operations displaced due to Government development, 
our policy is to provide monetary compensation for eligible displaced operators 
to assist them financially in making their own relocation arrangements in the 
open market1.  There is a case to take advantage of the displacement to 
channel and consolidate some brownfield operations into more land-efficient, 
properly-fitted yet affordable accommodation such as specially designed and 
built multi-storey buildings (MSBs), while retaining our long-held position that 
no “one-on-one” reprovisioning of the displaced sites or operating space would 
be provided. 

 
                                                 
1  Apart from monetary compensation which was significantly improved in terms of eligibility and coverage in 

2018, the Government will also offer advisory and facilitation services from the planning and lands 
perspectives to displaced operators in their search for relocation sites.  Furthermore, the Government has 
been identifying temporary sites on government land in Tuen Mun, Yuen Long and New Territories North that 
can be used to accommodate some displaced brownfield operations, and has been offering these sites by 
means of short-term tenancy to affected brownfield operations in batches through restricted tender starting 
from the latter half of 2020.  Three pieces of government land in Yuen Long and Fanling were rolled out in 
December 2020 for letting by way of short-term tenancy through tender to eligible brownfield operators 
affected by land resumption and clearance exercises before or in 2022 under relevant government 
development projects.  
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7. We engaged a consultant to launch a market sounding exercise in May 
2020 to ascertain market interest in developing and operating MSBs that would 
facilitate relocation of displaced brownfield operations and to seek views from 
the private sector on the financing and development approach for such MSBs.  
The consultant is expected to complete its report within this year.  We expect 
that the development model for these MSB sites would be in shape within 2022, 
before the first batch of MSB sites in Hung Shui Kiu/Ha Tsuen (HSK/NT) NDA 
are available for development in 2023 upon completion of site formation works. 
 
 
Land Sharing Pilot Scheme 
 
8. The Land Sharing Pilot Scheme (LSPS), which aims at capitalising on 
the private sector’s capacity, efficiency and expertise to unleash early the 
development potential of private lots, was launched in May 2020 for three years.  
The Land Sharing Office (LSO) was set up under DEVB to provide one-stop 
consultation and facilitation services for LSPS applicants and relevant project 
proposals.  Recently, LSPS has received three applications.  The application 
sites are located respectively at Lo Fai Road and Ting Kok Road in Tai Po, Ho 
Chau Road in Yuen Long (near Tung Shing Lei) and She Shan Road and Lam 
Kam Road in Tai Po (near Lam Tsuen), involving about 12 250 public 
housing/Starter Homes (exact choice of subsidised housing type to be 
determined by the Government) and 5 600 private housing flats with supporting 
facilities.  Besides, enquiries in relation to some preliminary development 
proposals have been received thus far, and LSO has been in dialogue with these 
proponents.  We understand that some proponents are preparing the materials 
required for filing a formal application, including, amongst others, proof of land 
ownership, master layout plans, schematic designs (especially for road and 
public facilities), relevant technical (including traffic, environment, ecology, 
sewerage etc. with proposed mitigation measures) and financial assessments.  
LSO would make every effort to assist the proponents in preparing such 
materials by providing facilitation service in coordination with concerned 
departments.  
 
 
Fanling Golf Course 
 
9. Commenced in September 2019, the technical study to ascertain the 
highest flat yield attainable in the short-to-medium term (with emphasis on 
public housing) on the 32 ha of land east of Fan Kam Road of the Fanling Golf 
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Course is near completion.  A core part of the study is to assess the residual 
traffic capacity that can be allocated for the site without widening Fan Kam 
Road.  The consultant has conducted an Environmental Impact Assessment, 
including tree and ecological surveys to identify the environmental impact and 
recommend how such impact can be avoided or minimised through planning 
layout or mitigation measures.  After the study is completed, we would consult 
the relevant stakeholders as soon as possible, followed by necessary statutory 
procedures.  
 
10. Meanwhile, a special three-year hold-over arrangement for the 32 ha of 
land east of Fan Kam Road was made.  Such 32 ha of land will be reverted to 
Government in September 2023 upon the end of the hold-over period, in time 
for the proposed development to commence. 
 
 
New Development Areas / New Town Extension 
 
11. The Government continues to press ahead with the implementation of 
various NDA/new town extension projects that will collectively bring about 
nearly 230 000 flats in phases starting from 2023, including – 
 

(a) Tung Chung New Town Extension (TCNTE): The Tung Chung East 
(TCE) reclamation works, commenced in end-2017, have been 
progressing well for completion in 2023.  The first parcel of 
reclaimed land was handed over for housing construction in March 
2020 to enable phased completion of 10 000 public housing units from 
the first quarter of 2024.  Funding approval for the first phase of site 
formation and infrastructure works from the Finance Committee (FC) 
of the Legislative Council (LegCo) was obtained in February 2021.  
The works are targeted to be completed in about seven years, with 
phased completion from 2024 onwards.  In 2021-22, a commercial 
site in TCE has been included in the Land Sale Programme (LSP), and 
MTR Corporation Limited (MTRCL) is preparing the land documents 
and tender for a private housing site reserved for railway property 
development;   

 
(b) Kwu Tung North/Fanling North (KTN/FLN) NDA: With the 68 ha 

of private land in the first phase development reverted to the 
Government in end-2019, we are taking forward the land clearance 
exercise and the site formation and infrastructure works in full steam 
with a view to enabling the first population intake for private housing 
in 2023 and public housing in 2026.  The KTN/FLN NDA have also 
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contributed to the 2020-21 and 2021-22 LSP, by providing a private 
residential site for sale in each financial year; 

 
(c) HSK/HT NDA: Upon the funding approval of FC in June 2020, we 

commenced progressively from July 2020 the First Phase development 
works, involving resumption of about 12 ha of private land.  The First 
Phase development works would enable phased completion of the 
dedicated rehousing estate for affected residents from 2024 onward, 
and completion of site formation in 2023 for the first batch of sites for 
MSBs expected to be completed around 2027.  These MSBs would 
facilitate the accommodation of displaced brownfield operations, thus 
enabling future clearance to proceed more smoothly; and 

 
(d) Yuen Long South (YLS): The statutory planning process is completed. 

Gazettal of the proposed road works and sewerage works for the first 
phase has started.  We target to have the first batch of public housing 
units in place in 2028.  It is planned that the whole project can provide 
about 33 000 housing units (including about 22 000 public housing 
units) upon full development by 2038.  About 11 ha of land is also 
reserved for MSBs and open storage use to accommodate the 
brownfield operations. 

 
12. The Government is also actively pursuing the New Territories North 
(NTN) NDA.  The study on the first phase development covering the ST/LMC 
DN commenced in September 2019 to provide a planning and engineering 
framework for the proposed development.  The DN will harness the potential 
released from the proposed railway station in San Tin of the proposed Northern 
Link to build a new community with a preliminary estimate of about 31 000 
flats and 64 000 jobs.  For the remaining phase development comprising the 
NTN New Town and Man Kam To Logistics Corridor, the preliminary estimate 
is that they have the potential of accommodating a population of not less than 
200 000 and providing about 134 000 job opportunities.  Given the NTN’s 
strategic boundary location and easy access to Shenzhen and the eastern part of 
Guangdong, we will, in planning for the NDA, explore the provision of 
economic land for industries that could capture the opportunities brought by the 
Greater Bay Area development.  The Government obtained funding approval 
from FC on 16 July 2021 for the proposal to proceed with the investigation and 
detailed design of the ST/LMC DN as well as planning and engineering study 
for the remaining phase development of the NTN (covering NTN New Town 
and Man Kam To Logistics Corridor).  The relevant tasks will commence in 
the second half of this year.  
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Artificial Islands in the Central Waters 
 
13. In December 2020, the Government obtained funding approval from 
LegCo for conducting the studies related to the 1000-ha artificial islands in the 
Central Waters2.  The studies commenced in June 2021 for completion in three 
and a half years.  The studies mainly comprise a planning and engineering 
study for the artificial islands around Kau Yi Chau and a transport study that 
covers a new network of strategic roads and railways to connect the artificial 
islands with Hong Kong Island, Lantau and the coastal area of Tuen Mun.  
Different models and financing options for the implementation of such mega 
infrastructure projects associated with the artificial islands will be explored.  
We will also continue to strengthen our efforts in publicity, including using 
websites, social media and leaflets to promulgate information and data related to 
the project.  Different types of public engagement activities will be organised 
to provide comprehensive and scientific information so as to facilitate the public 
to offer informed views on the development options of the artificial islands.  
 
 
Replanning Tuen Mun West 
 
14. The near-shore reclamation at Lung Kwu Tan (LKT) and the 
re-planning of the coastal areas at Tuen Mun West (TMW) (including the River 
Trade Terminal site) are part of the Lantau Tomorrow Vision that will be 
complementary with the new strategic transport link being planned for the 
artificial islands in the Central Waters.  It involves the creation of about 220 ha 
of land at LKT through reclamation and re-planning of another 220 ha of land at 
the coastal areas at TMW, which together would have potential for supporting a 
mix of land uses including housing, commercial, industrial and other 
beneficial/required uses, thereby helping to vitalize the TMW area and improve 
living environment.  It can potentially provide over 20 000 flats in the area and 
create decanting sites for accommodating brownfield activities gradually 
displaced from our NDA projects and other development projects in the 
vicinity.  
 
15. In January 2020, the LegCo Panel on Development supported our 
funding application for the planning and engineering study for LKT reclamation 
and the re-planning of TMW area.  We are examining stakeholders’ views on 
increasing housing supply and will seek funding approval from FC at an 
appropriate time for the planning and engineering study.   
                                                 
2  The KYC artificial islands are capable of providing about 150 000 to 260 000 flats, 70% of which are public 

housing.  They could also house the third Core Business District providing some 200 000 diversified 
employment opportunities. 
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Other Near-shore Reclamation Projects 
 
16. Apart from LKT, other near-shore reclamation sites outside the 
Victoria Harbour include Siu Ho Wan, Sunny Bay and Ma Liu Shui.  The 
Government obtained funding approval from LegCo in February 2021 for the 
engineering study on Road P1 (Tai Ho - Sunny Bay Section).  The study 
commenced in June 2021 for completion in 30 months.  The reclamation at Siu 
Ho Wan facilitating the construction of the proposed Road P1 will be taken 
forward as part of the project.  The reclamation at Sunny Bay is for providing a 
multi-purpose venue mainly for leisure and entertainment purposes.  
Considering the unprecedented hit at the Hong Kong’s economy caused by the 
COVID-19 pandemic, particularly on travel and entertainment industries, we 
will review the priority of project implementation and seek funding approval for 
conducting the planning and engineering study at an appropriate time.  
Regarding Ma Liu Shui reclamation, we are aware of some stakeholders’ 
concerns on traffic impact and combination of housing types. 

 
 

Cavern and Underground Space Development 
 

17. The Government is taking forward several projects to relocate 
government facilities to cavern.  Initial works for relocating the Sha Tin 
Sewage Treatment Works (STSTW) to caverns commenced in February 2019.  
Construction of the main caverns commenced in July 2021.  Detailed design 
for the relocation of Diamond Hill Fresh Water and Salt Water Service 
Reservoirs (DHSRs) to caverns will be completed within this year.   The 
Government also started a study in August 2019 to look into the future land uses 
of about 4 ha of land to be vacated by the DHSRs for completion by the end of 
this year.  Besides, we will commence the investigation study and design 
works for relocating the Public Works Central Laboratory in Kowloon Bay, Yau 
Tong Group Fresh Water and Salt Water Service Reservoirs as well as Tsuen 
Wan No.2 Fresh Water Service Reservoir to caverns from the second half of 
2021 to early 2022 respectively.  
 
18.  The Government will continue to take forward a pilot planning and 
engineering feasibility study for Strategic Cavern Areas at Lantau, Tsing Yi and 
Yau Tong to facilitate future cavern developments.  

 
19. The Government continued to undertake the pilot study on 
underground space development in four strategic urban areas, namely Tsim Sha 
Tsui West, Causeway Bay, Happy Valley and Admiralty/Wan Chai.  In 
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particular, we are refining and exploring further the conceptual scheme at 
Kowloon Park for multi-purpose usage having regard to the public views 
collected and for more effective land uses.  The Government aims to complete 
the pilot study substantially in 2022. 
 
 
Other Major Land Supply Initiatives Covered in recent Policy Addresses 
 
Three squatter areas in the urban area 
 
20. Studies on redeveloping the three urban squatter areas in Cha Kwo 
Ling Village, Ngau Chi Wan Village and Chuk Yuen United Village into public 
housing with supporting community facilities and infrastructure are progressing 
as scheduled.  With a total land area of over 7 ha, the three sites are expected 
to produce 6 300 public housing flats, subject to the study findings.  Following 
completion of the studies within 2021, we will start the rezoning process.  We 
have also invited the Hong Kong Housing Society to undertake the 
implementation of the three projects, in view of their experience in housing 
production, rehousing of residents and integrated community planning.  
Besides, three town hall meetings with affected villagers of each project were 
conducted in May 2021. 
 
 
Review of private land zoned for high-density housing development 
 
21. We have completed the review on private land zoned for high-density 
housing development, covering ten land parcels zoned as “Comprehensive 
Development Area” or “Residential (Group A)” with a domestic plot ratio 
ranging from 5 to 7.5, but are yet to be developed by the lot owners.  We 
announced the review results on 13 May 2021 that the private land within three 
land parcels in Fanling and Yuen Long would be resumed under the Lands 
Resumption Ordinance (Cap. 124) for subsidised housing.  The 12 300 square 
meters (sq m) of private land to be resumed, together with adjoining 
government land of about 3 500 sq m, are expected to produce around 1 600 
flats.   
 
 
Optimise the use of Government, Institution or Community (GIC) sites 
 
22. We are reviewing some 40 GIC sites currently earmarked for 
standalone public facilities, with no development plan and having potentials for 
joint-user development to see whether they are suitable for developing 
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multi-purpose public facility buildings under “single site, multiple use” model 
or buildings accommodating residential/ commercial/ industrial uses. We target 
to complete the review and put forward development proposals within this year.  
 
23. Besides, to assist non‑governmental organisations (NGOs) to optimise 
their under‑utilised sites and facilitate redevelopment of the low‑rise buildings 
on these sites, the Government has invited the Urban Renewal Authority (URA), 
having regard to its experience of providing facilitating services to private 
building owners, to offer consultancy and facilitating services to NGOs.  
Mixed residential, education, welfare and/or other community uses under the 
“single site, multiple use” model could be introduced upon redevelopment.  
The facilitating services were launched by URA in January 2021.  So far, a 
few NGOs have expressed interest in the services.  
 
 
MTRCL’s Siu Ho Wan Depot Site 
 
24. The Government has drawn up the Outline Zoning Plan for the Siu Ho 
Wan Depot Site development of MTRCL and promulgated that the site may 
provide about 20 000 residential units in the medium to long term, of which 
around 50% will be public housing (the current plan is mainly subsidised sale 
flats), forming a new community with public and private housing, community 
facilities, and a new railway station.  MTRCL and government departments are 
pressing ahead with this development in full swing.  The target is to have the 
first batch of about 6 000 public and private housing units gradually ready for 
intake in around 2030. 
 
 
Streamlining Development Processes 
 
25. The Steering Group on Streamlining Development Control (Steering 
Group) set up under DEVB recently has been actively exploring how best to 
rationalise the approval process and arrangement adopted by the Buildings 
Department, the Lands Department (LandsD) and the PlanD under DEVB 
without prejudicing the relevant statutory procedures and technical requirements.  
At the same time, a joint sub-committee (Joint Sub-committee) under the Land 
and Development Advisory Committee with representatives from ten related 
professional institutes and organisations 3 has been set up to consider the 

                                                 
3  The 10 related professional institutes and organisations are the Hong Kong Institute of Architects, Hong Kong 

Institution of Engineers, Hong Kong Institute of Urban Design, Hong Kong Institute of Landscape Architects, 
Hong Kong Institute of Surveyors, Hong Kong Institute of Planners, Association of Landscape Consultants, 
Real Estate Developers Association of Hong Kong, Association of Architectural Practices and Hong Kong 
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Steering Group’s proposals and offer views such that the proposals can meet the 
need of the industry. 
 
26. Since its establishment, the Steering Group has already promulgated 
for implementation streamlined measures covering various topics, including the 
building height restriction; landscape requirements; site coverage on greenery, 
building separation and building setback in Sustainable Building Design 
Guidelines; the application of design and disposition clause under lease; 
non-building areas and site coverage restriction through the joint practice notes, 
departments’ practice notes and documents.  The Steering Group has also 
consulted the Joint Sub-committee on three other topics, namely, the calculation 
and concession of gross floor area, whether premium needs to be charged in 
various situations where the LandsD in granting approval or consent under lease 
and exploring the use of self-certification by the industry in more areas relating 
to the private development projects approval process.  The target is to 
promulgate their implementation as soon as possible. 

 
27. Land development does not only involve the approval process of these 
three departments.  As announced in the 2020 Policy Address, we have 
expanded the composition and remit of the Steering Group to cover vetting 
departments other than those under DEVB, with a view to reviewing more 
comprehensively the development approval process involving different aspects 
and rationalising the development-related requirements imposed by various 
departments.  The expanded Steering Group has started its works which 
include Civil Engineering and Development Department’s recent introduction 
of a pilot arrangement of “term consultancy” for engineering feasibility studies 
(EFS) for public housing developments in certain regions, thereby saving 
around 4 - 5 months procurement time for EFS in the development process of 
public housing.  We are also drawing up other streamlining and rationalisation 
proposals under the expanded ambit with relevant departments, with the target 
of covering topics including traffic impact assessment, planning submission, 
preservation requirements, etc..  Apart from reviewing administrative 
procedures, we are also reviewing whether and how the statutory processes as 
stipulated in relevant legislations can be streamlined or expedited, including 
statutory town planning and road works procedures. 
 
28. In the context of the revitalisation of industrial buildings (IBs), we 
launched in March 2021 a pilot scheme for charging land premiums at standard 
rates for lease modifications for redevelopment of IBs, which will run for a 

                                                                                                                                                        
Construction Association. 
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period of two years.  The pilot scheme aims to provide certainty on land 
premiums through promulgating a set of standard rates so as to expedite the 
completion of lease modification procedures for IB redevelopment. This will 
encourage revitalisation of IBs through facilitating their early transformation 
into uses more compatible with the needs of society, and thus optimise the use 
of land.  
 
 
Development Projects Facilitation Office 
 
29. To expedite housing supply, the Development Projects Facilitation 
Office (DPFO) was established under DEVB in December 2020 to facilitate the 
processing of development approval applications for larger-scale private 
residential developments (with 500 flats or more) leading up to the 
commencement of works.  DPFO works with designated coordinators in the 
relevant bureaux and departments to ensure effective processing of applications.  
Currently, DPFO is tracking and monitoring the planning, lease 
modification/land exchange, building plans and superstructure consent 
applications for some 40 private residential development projects.  During the 
first six months since its establishment, 16 residential development projects 
being monitored by DPFO have obtained the relevant approvals. 
 
 
Impact of Enhanced Land Supply on Housing Yield 
 
30. With concerted efforts under the above multi-pronged land supply 
strategy, the Government had identified 330 ha of land capable of providing 
316 000 public housing units which would meet the public housing supply 
target of 301 000 units in the coming 10 years (i.e. 2021-22 to 2030-31) as set 
out in the Long Term Housing Strategy Annual Progress Report 2020.  This is 
the first time in which the Government has projected delivery of a 10-year 
public housing supply capable of meeting the target for the period. 
 
31. The public housing supply in the next 10-year period mainly comes 
from those NDAs and TCNTE where works have commenced as well as some 
sites originally earmarked for private housing but spared for public housing by 
the current term government (about 35%), sites which have been/will be 
rezoned for public housing development under the “land use review” (about 
40%), and other projects (about 25%) which include the partial development of 
the Fanling Golf Course and a number of brownfield clusters with housing 
development potential and so on.  Of these 316 000 units, about one-third (i.e. 
108 000 units) are scheduled for completion in the first five-year period from 
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2021-22 to 2025-26.  The other two-third (i.e. 208 000 units) fall within the 
second five-year period from 2026-27 to 2030-31.  While the Government is 
examining room to streamline development processes, it would not be realistic 
to expect that efforts in this regard would be able to increase public housing 
supply in the next five years or so, when housing yield expected to be 
completed within this period should have started construction by now or should 
be starting construction shortly.  To cope with shortfall in public housing in the 
short term, the Government has been pursuing relief measures under the 
housing policy.  Looking beyond this 10-year period, HSK/HT and YLS being 
NDAs with works already commenced or at advanced planning stage 
respectively will continue to be the arsenal of housing supply, while the two 
“Strategic Growth Areas” (namely Central Waters Reclamation and NTN NDA) 
currently under study will play a pivotal role in sustaining the supply of new 
land for development. 
 
32. There is no quick fix for the land and housing shortage problem as land 
supply takes time to materialise, and rightly so because it is also Government’s 
responsibility to ensure that developments would not impose unbearable 
pressure on existing and future population in terms of, for example, traffic 
impact, environmental impact, massive displacement of existing communities 
and quality of life.  A set of necessary development procedures is required to 
transform a piece of “primitive land” (i.e. land not originally planned/zoned for 
development and/or not ready for housing works to commence) into a 
“spade-ready site” (i.e. land ready for commencement of works).  Based on 
past experience, a typical process of rezoning a non-residential site involving 
land resumption and demolition for the development of public housing is at 
Annex.  It is also noteworthy that the rezoning of multiple sites in the same 
region (concurrently or consecutively) will often generate grave local concerns 
over cumulative impact.  For large-scale developments such as NDAs and 
reclamation projects, the overall development process will be even longer 
taking into account the need for holistic planning. 
 
33. We will try to shorten the development process as much as possible.  
For instance, for phase one of the NTN NDA involving ST/LMC DN, DEVB 
has recently undertaken to work towards the target of starting works just five to 
six years after commencement of feasibility study, which is an aggressive target 
compared with the much longer timeframe required in the past in the case of 
KTN/FLN NDA and HSK/HT NDA (the works started after 9 to 11 years after 
commencement of feasibility study).  While the Government is also examining 
other measures to streamline development processes (including amendment of 
relevant legislations of stipulated statutory requirements and strive for 
simultaneous implementation of certain processes). 
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CONCLUSION 
 
34.   Members are invited to note the annual report on the implementation 
of the multi-pronged land supply strategy and initiatives by the Government. 
 
 
 
Development Bureau 
September 2021 
 



Annex 
 

Typical process involved in rezoning a non-residential 
site for public housing development 

 
 
 
 
 
 
 
 

Engineering feasibility study with different 
technical/impact assessments (e.g. transport, 
environment, visual, public utilities etc) 
(around 2 years) 

Statutory rezoning process under the Town 
Planning Ordinance (Cap. 131)  
(around 11 months) 

Commence land resumption procedures and 
arrange rehousing and compensation for 
affected tenants or business operators 

Detailed design of engineering and 
architectural works (around 18 to 24 months) 

Seek funding approval from Legislative 
Council 

Gazette plan for land resumption and works 
area under the Lands Resumption Ordinance 
(Cap. 124) and other ordinances as well as 
handle objections (if private land is involved)  

Site formation and infrastructural works 

Housing construction works 

Planning and 
engineering 
feasibility study, 
detailed works 
development and 
site preparation 
stages  
(6 years or more)  

Housing 
Construction 
Stage  
(4 – 5 years)  


