Annex B





Committed Projects under the High Priority Programme to be transferred to CWRF (Note 1)











Item Description and Project Title�



Project Scope�
Commence-ment 


date�
Target Completion date�
Progress as at 31.10.97�
�
(a)	Stage I of SSDS�
�
�
�
�
�
001SS - Strategic Sewage Disposal Scheme Stage I: Principal Collection and Treatment System - Advance Works�
Site facilities for Resident Site Staff; excavation of production shafts and pumping station foundation; diaphragm walls; piled foundation for sedimentation tanks


�
03/94�
10/1997


(Actual)�
Works 


Substantially


completed�
�
002SS - Strategic Sewage Disposal Scheme Stage I: Chemical Dosing Facilities�
Provision of chemical dosing facilities at Stonecutters Island Sewage Treatment Works


�
11/95�
01/1998�
81% works completed�
�
010SS - Strategic Sewage Disposal Scheme Stage I: Sewer Tunnel System from Chai Wan and Tseung Kwan O to Kwun Tong


�
Sewage tunnel from Chai Wan and Tseung Kwan O to Kwun Tong


(Note 2)�
01/95�
07/2000


�
(Note 3)�
�
011SS - Strategic Sewage Disposal Scheme Stage I: Stonecutters Island Sewage Treatment Works Sludge Treatment Facilities�
Provision of sludge treatment facilities at Stonecutters Island Sewage Treatment Works


�
06/95�
10/1997


(Actual)�
Works 


Substantially


completed�
�
012SS Strategic Sewage Disposal Scheme Stage I: Stonecutters Island Sewage Treatment Works - Sedimentation Tanks (Civil works)


�
Construction of foundation works, structural and site works of the sedimentation tanks at Stonecutters Island Sewage Treatment Works�
02/95�
06/1997


(Actual)�
Works 


Substantially


completed�
�
013SS - Strategic Sewage Disposal Scheme Stage I: Pumping Stations E&M Equipment


�
Provision of E&M equipment for pumping stations at the Stonecutters Island STW, Kwun Tong and Tseung Kwan O and a central monitoring and control system


�
01/95�
05/1998�
63% works completed�
�
014SS - Strategic Sewage Disposal Scheme Stage I: Stonecutters Island Sewage Treatment Works - Pumping Stations, Buildings and Site Development


�
Construction of pumping stations and buildings at Stonecutters Island and site development facilities�
04/95�
03/1998�
96% works completed�
�
015SS - Strategic Sewage Disposal Scheme Stage I: Upgrading Existing Preliminary Treatment Works�
Upgrading of existing preliminary treatment works at Chai Wan, Shau Kei Wan, Tseung Kwan O, Kwun Tong, Tsing Yi, Kwai Chung and To Kwa Wan


�
03/95�
04/1998�
79% works completed�
�
016SS - Strategic Sewage Disposal Scheme Stage I: Sedimentation Tanks E&M Equipment�
Provision of E&M equipment for the sedimentation tanks at the Stonecutters Island Sewage Treatment Works


�
02/95�
04/1998�
79% works completed�
�
017SS - Strategic Sewage Disposal Scheme Stage I: Sewer Tunnel System from Kwun Tong and Kwai Chung to Stonecutters Island


�
Sewage tunnel from Kwun Tong and Kwai Chung to Stonecutters Island


(Note 2)








�
01/95�
07/2000


�
(Note 4)�
�
�
�
�
�
�
�
018SS - Strategic Sewage Disposal Scheme Stage I: Construction Supervision of the Main Works�
Construction supervision of 11 main works contracts of the SSDS Stage 1 and includes the Consultant�s fee for construction supervision and Resident Site Staff costs.


�
01/95�
02/2000�
70% works completed


�
�
021SS - Strategic Sewage Disposal Scheme Stage I: Outfall�
Construction of a 1740 m long outfall tunnel together with two 3.25 in diameter riser shafts and a 1200 m long diffuser pipeline


�
04/95�
05/1998�
96% works completed�
�
022SS - Strategic Sewage Disposal Scheme Stage I: Construction of Sludge Transfer Facilities and Supply of Sludge Containers�
Provision of sludge handling and transfer facilities at Stonecutters Island Sewage Treatment Works and South East New Territories and West New Territories landfills and supply of 400 numbers of sludge containers


�
10/95�
05/1999�
65% works completed�
�
023SS - Strategic Sewage Disposal Scheme Stage I: Pilot Plant Study on Chemical Dosing and Disinfection


(Category D)


�
Pilot plant study on chemical dosing and disinfection�
09/95�
01/1997


(Actual)�
Works 


Substantially


completed�
�
024SS - Strategic Sewage Disposal Scheme Stage I: Baseline Monitoring and Performance Verification�
Environmental survey and monitoring work to assess impact of the outfall discharge on the marine environment


�
03/96�
02/2000�
30% works completed�
�
025SS - Strategic Sewage Disposal Scheme Stage I: Environmental Impact Assessment Study 


�
Environmental impact assessment (EIA)


�
05/96�
08/1998�
50% works completed�
�
028SS - Strategic Sewage Disposal Scheme Stage I: Completion of Sewer Tunnel System from Kwai Chung to Stonecutters Island�
Completion of sewer tunnel system from Kwai Chung to Stonecutters Island under the new Contract DC/96/20�
07/97�
08/1999�
7% works completed�
�
�
�
�
�
�
�
(b)	Tsuen Wan/ Kwai Tsing SMP�
�
�
�
�
�
003SS - Tsuen Wan, Kwai Chung and Tsing Sewerage: Stage I Phase II and Stage II Works�
Improvement of sewerage system in Tsuen Wan and Kwai Chung; construction of Kwai Chung Industrial Wastewater Pumping Station; additional pumps for the existing Tsuen Wan Sewage Pumping Station�
11/94�
12/2002�
85% works completed�
�
�
�
�
�
�
�
(c)	North West Kowloon SMP�
�
�
�
�
�
004SS - North West Kowloon Sewerage: Stage III Phase II�
Construction of about 21.5 km of sewers ranging from 225 mm to 1350 mm in diameter and rectification of 48 expedient connections in North West Kowloon area


�
03/98�
06/2003�
Works not yet started�
�
019SS - North West Kowloon Sewerage: Stage II and Stage III Phase I


�
Replacement of approximately 9.2 km of sewers ranging from 300 mm to 1350 mm in diameter in Lai Chi Kok, Sham Shui Po and Yau Ma Tei





�
05/95�
12/1998�
58% works completed�
�
�
�
�
�
�
�
026SS - North West Kowloon Sewerage: Stage III Phase II: Consultants� fees and investigations 


�
Consultants� fees for site investigations, EIA and detailed design�
04/96�
04/1998�
38% works completed�
�
�
�
�
�
�
�
(d) 	North and South Kowloon SMP�
�
�
�
�
�
005SS - North and South Kowloon Sewerage: Stage I Remaining Works


(Category D)�
Construction of about 1350 m of 300 mm to 1200 mm diameter new branch sewers in the Ma Tau Kok Area


�
12/95�
04/1998�
81% works completed�
�
�
�
�
�
�
�
(e)	East Kowloon SMP�
�
�
�
�
�
006SS - East Kowloon Sewerage, Stage II�
Construction of about 14 km of 225 mm to 1350mm diameter replacement sewers in the San Po Kong and Kwun Tong industrial area and rectification of about 220 expedient connections


�
03/96�
12/1998�
34% works completed�
�
009SS - East Kowloon Sewerage Improvements and Pollution Control, Stage II - Consultants Fees and Investigations 


�
Consultants fees for site investigations, EIA and detailed design�
09/94�
03/1996


(Actual)�
Works 


Substantially


completed�
�
020SS - East Kowloon Sewerage: Stage I Phase II - Rehabilitation of Kwun Tong Road Sewers�
Rehabilitation of about 2.9 km of existing sewers, sealing of about 1.6 km of existing sewers and construction of about 610 m of new sewers of size from 1050 mm to 1800 mm�
06/95�
08/1998�
90% works completed�
�
�
�
�
�
�
�
(f)	Chai Wan and Shau Kei Wan SMP�
�
�
�
�
�
007SS - Chai Wan and Shau Kei Wan Sewerage�
Construction of about 1350 m of 300 mm to 600 mm diameter replacement sewers; relining of about 1 km existing sewers in the Chai Wan and Shau Kei Wan area; construction of new sewers for Lai Yue Mun Park


�
04/95�
12/1997�
97% works completed�
�
�
�
�
�
�
�
�
�
�
�
�
�












Note 1	As Item 008SS can be completed before the closure of the SSTF on 31.3.98 and further expenses on item 027SS can be absorbed under Head 39 (Drainage Services Department) after the same date, they are not included in the list.


Note 2	The outstanding commitment under this project comprises only the legal expenses for dispute resolution with the defaulting contractor.


Note 3	The original tunnel contract was re-entered on 4.12.1996.  The outstanding tunnel works will be completed under PWP Item 286DS.


Note 4	The original tunnel contract was re-entered on 4.12.1996.  The outstanding tunnel works will be completed under SSTF Item 028SS and PWP Item 286DS.�


















