

沙田第14B區第二期
D及E座的基岩面水平、基底水平及已形成擴底的
檢查時間摘要

樁柱編號	基岩面水平的 檢查時間(a)		基底水平的 檢查時間(b)		已形成擴底的 檢查時間(c)		估計形成擴底 所需的時間 (c)-(a)
	日期	時間	日期	時間	日期	時間	
D/BP-11	20/4/1998	17:30	21/4/1998	14:00	23/4/1998	10:00	
D/BP-18	22/4/1998	10:00	23/4/1998	14:00	27/4/1998	9:00	
	23/4/1998	9:00	24/4/1998	14:00			
D/BP-14	1/5/1998	16:30	2/5/1998	13:00	2/5/1998	14:30	
D/BP-5	7/5/1998	14:00	7/5/1998	17:00	8/5/1998	8:30	
D/BP-16	11/5/1998	17:00	11/5/1998	18:00	12/5/1998	8:30	
D/BP-13	15/5/1998	10:00	15/5/1998	14:00	15/5/1998	14:00	4小時
D/BP-7	19/5/1998	11:30	19/5/1998	15:00	19/5/1998	16:00	4小時30分鐘
D/BP-2			21/5/1998	17:30	22/5/1998	9:30	
D/BP-9	27/5/1998	11:00	27/5/1998	14:00	28/5/1998	9:00	
D/BP-12	27/5/1998	14:15	27/5/1998	17:00	28/5/1998	11:00	
D/BP-3	5/6/1998	11:00	5/6/1998	13:30	5/6/1998	16:00	5小時
E/BP-16	8/6/1998	15:00	8/6/1998	16:30	8/6/1998	18:30	3小時30分鐘
D/BP-1	12/6/1998	11:30	12/6/1998	13:30	12/6/1998	15:00	3小時30分鐘
D/BP-15	13/6/1998	10:00	13/6/1998	11:30	13/6/1998	15:00	5小時
D/BP-10	13/6/1998	16:00	13/6/1998	17:30	13/6/1998	18:30	2小時30分鐘
E/BP-12	17/6/1998	11:30	17/6/1998	13:00	17/6/1998	17:00	5小時30分鐘
E/BP-6	18/6/1998	10:30	18/6/1998	13:00	18/6/1998	16:30	6小時
D/BP-6	19/6/1998	14:00	19/6/1998	16:00	19/6/1998	18:00	4小時
D/BP-17	22/6/1998	15:30	22/6/1998	16:30	22/6/1998	17:00	1小時30分鐘
E/BP-10	23/6/1998	15:15	23/6/1998	16:30	23/6/1998	18:00	2小時45分鐘
D/BP-8	24/6/1998	15:00	24/6/1998	16:00	24/6/1998	18:00	3小時
E/BP-2	29/6/1998	13:00	29/6/1998	14:30	29/6/1998	17:00	4小時
					14/7/1998	17:00	
D/BP-4	30/6/1998	13:30	30/6/1998	15:00	30/6/1998	17:30	4小時
E/BP-14	4/7/1998	13:00	4/7/1998	15:00	4/7/1998	17:00	4小時
E/BP-9	6/7/1998	14:00	6/7/1998	15:30	6/7/1998	18:00	4小時
E/BP-15	9/7/1998	16:00	9/7/1998	18:00	10/7/1998	11:00	
E/BP-8	25/7/1998	9:00	25/7/1998	11:00	25/7/1998	15:30	6小時30分鐘
E/BP-1	27/7/1998	15:00	27/7/1998	16:00	27/7/1998	18:30	3小時30分鐘
E/BP-13	31/7/1998	9:00	31/7/1998	13:30	31/7/1998	16:00	7小時
E/BP-7	4/8/1998	14:00	4/8/1998	15:30	4/8/1998	18:00	4小時
E/BP-3	6/8/1998	9:30	6/8/1998	11:30	6/8/1998	15:00	5小時30分鐘
E/BP-17	11/8/1998	18:00	12/8/1998	10:00	12/8/1998	14:00	
E/BP-11	14/8/1998	17:00	15/8/1998	9:30	15/8/1998	13:00	
E/BP-4	18/8/1998	10:00	18/8/1998	12:00	19/8/1998	15:00	
E/BP-18	19/8/1998	15:30	19/8/1998	17:30	21/8/1998	15:00	
E/BP-5	22/8/1998	16:00	22/8/1998	18:30	24/8/1998	11:00	

資料來源：房屋署及亞太土木工程有限公司