

立法會
Legislative Council

LC Paper No. PWSC57/05-06

Ref : CB1/F/2/3
Tel : 2509 4602
Date : 26 April 2006
From : Clerk to the Public Works Subcommittee
To : Members of the Public Works Subcommittee

Public Works Subcommittee

**Report on Significant Deviations between Accepted Tender Prices
and Estimated Provisions in the Approved Project Estimates
(for Capital Works Contracts Awarded in the First Quarter of 2006)**

I forward the “Report on Significant Deviations between Accepted Tender Prices and Estimated Provisions in the Approved Project Estimates (for Capital Works Contracts Awarded in the First Quarter of 2006)” for members’ information.

(Paul WOO)
Clerk to the Public Works Subcommittee

Encl.

c.c. Other members of the Finance Committee

For information

**Report on Significant Deviations between Accepted Tender Prices
and Estimated Provisions in the Approved Project Estimates
(for Capital Works Contracts Awarded in the First Quarter of 2006)**

For the quarter ending March 2006, no capital works contract awarded by the Works Departments satisfies the stipulated criteria¹ for inclusion in this report.

Environment, Transport and Works Bureau
21 April 2006

¹ Pursuant to paragraph 25 of the Government's Minute in response to Report No. 42 of the Public Accounts Committee tabled at the LegCo on 20 October 2004, the Administration has agreed to submit quarterly reports to LegCo on significant deviations between the accepted tender prices for capital works projects and the estimated contract sums when these equal/exceed \$15 million or 10% of the original estimated provision in the Approved Project Estimate, whichever is the greater.