

香港特別行政區政府
The Government of the Hong Kong Special Administrative Region

政府總部
運輸及房屋局
運輸科
香港花園道美利大廈



Transport and
Housing Bureau
Government Secretariat
Transport Branch
Murray Building, Garden Road,
Hong Kong.

本局檔號 OUR REF.: THB(T) 3/9/46
來函檔號 YOUR REF.:

電話 Tel. No.: 2189 2182
傳真 Fax No.: 2104 7274

19 December 2007

Mr Andy Lau
Clerk to Transport Panel
Legislative Council Secretariat
3/F, Citibank Tower
Central
Hong Kong

Dear Mr Lau,

Panel on Transport

**Measures to enhance safety of reversing vehicles –
Review of Road Environment**

At the meeting of the Panel on Transport on 25 May 2007, we reported that the Transport Department had in consultation with the District Councils identified a total of 132 priority road sections for detailed investigations on measures that can be implemented to enhance the safety of reversing vehicles. We also provided a summary on the overall situation and progress of the implementation work in the 18 districts as at end-April 2007.

We undertook to provide a monthly update on the progress of the improvement works on these road sections. Further to our report in November, a report summarising the position as at 15 December 2007 is at the **Annex**.

Yours sincerely,

(Rosanna Law)
for Secretary for Transport and Housing

**Review of road environment and measures to enhance safety of reversing goods vehicles
Progress Report (as at 15 December 2007)**

District Council	No. of priority locations identified	No. of locations with measures agreed by DC and relevant departments	No. of locations with works completed	No. of locations with works in progress/about to commence
Hong Kong Island				
1. Central & Western	49	49	49	0
2. Eastern	5	5	5	0
3. Wan Chai	6	6	6	0
4. Southern District	1	1	1	0
Kowloon				
5. Yau Tsim Mong	12	12	12	0
6. Kowloon City	6	6	6	0
7. Wong Tai Sin	2	2	2	0
8. Kwun Tong	3	3	3	0
9. Sham Shui Po	9	9	9	0
New Territories east				
10. Sha Tin	2	2	0	2
11. Tai Po	2	2	2	0
12. Sai Kung	4	4	4	0
13. North	2	2	2	0
14. Islands	3	3	3	0
New Territories west				
15. Tsuen Wan	4	4	4	0
16. Kwai Tsing	6	6	6	0
17. Tuen Mun	7	7	7	0
18. Yuen Long	5	5	5	0
Total	128⁽¹⁾	128	126	2⁽²⁾

(1) There were originally 132 priority locations. Four of the locations have been excluded after consulting the District Councils.

(2) The two improvement items in Sha Tin district involve more complicated works, but it is expected that they would be fully completed in the first quarter of 2008.