## TONG KONG

## 政府總部民政事務局

香港灣仔 告士打道五號 税務大樓 四十一樓

本局檔號 OUR REF: HAB/C 7/2/3/13 IV

電 話 TEL. No.: 2594 5646 圖文傳真 FAXLINE: 2824 3348

## **GOVERNMENT SECRETARIAT**

HOME AFFAIRS BUREAU

41/F, REVENUE TOWER 5 GLOUCESTER ROAD WAN CHAI HONG KONG

1 February 2011

Clerk to Panel on Home Affairs Legislative Council 8 Jackson Road Central Hong Kong (Attn: Mr Thomas WONG)

Dear Mr WONG,

## Panel on Home Affairs Conversion of Yau Ma Tei Theatre and Red Brick Building into a Xiqu Activity Centre

Further to our progress report of relocating the public toilet (PT), refuse collection point (RCP) and street sleepers' shelter (SSS) adjacent to Yau Ma Tei Theatre to the Panel on Home Affairs dated 29 July 2010, I append below the latest development of the relocation.

With the coordination by the YTM District Office, we, together with the Food and Environmental Hygiene Department, the Social Welfare Department, Lands Department and other relevant departments, have recently identified a potential site for relocating the RCP and SSS. The Architectural Services Department is conducting a preliminary technical feasibility study for the new proposed site. Subject to a positive outcome of the preliminary study, the Administration will proceed with the planning of the project in accordance with the established procedures, including conducting a detailed technical feasibility study.

Besides, relevant government departments have studied possible sites for relocating the PT but no suitable site in the vicinity could be

identified. Having considered the needs of the public and the users of Yau Ma Tei Wholesale Fruit Market, the Administration proposes to reprovision the PT at the Xiqu Activity Centre Phase II project site after the relocation of the RCP and SSS.

Yours sincerely,

(Alexander OR) for Secretary for Home Affairs

c.c.

D of Social Welfare (Attn: Mr David CHIU)

D of Food and Environmental Hygiene (Attn: Mr Ken CHENG)

D of Leisure and Cultural Services
(Attn: Miss Linus FUNG and Mr Harry TSANG)

DO(YTM)

(Attn: Mr M H CHIU)