

**Contract Completion Date for Phase 1 of the New ATC System Project and
Respective Warranty Period (Note 1)**

Contract	Completion date	Duration of Warranty Period	Expiry of Warranty Period
(a) Air Traffic Management System	Contract work in progress	2 Years	Warranty not yet started
(b) Air Traffic Services Data Management System	System acceptance is being finalized for planned completion in June 2015	2 Years	Warranty not yet started
(c) Aeronautical Information Management System	1 Apr 2013	2 Years	31 Mar 2015
(d) Aeronautical Messaging System	15 Aug 2012	2 Years	14 Aug 2014
(e) Communication Backbone	13 Jun 2012	2 Years	12 Jun 2014
(f) Communications and Recording System	16 Jan 2013	2 Years	15 Jan 2015
(g) Relocation and Expansion of Air Traffic Services Message Handling System	9 Sep 2013	2 Years	8 Sep 2015
(h) Ancillary and Technical Support Systems	5 Nov 2012	2 Years	4 Nov 2014

Note 1: Phase 1 refers to the new systems installed and commissioned at the new ATC Centre in the CAD Headquarters building.

* * * * *