



電話 TEL: 2601 8877
圖文傳真 FAX NO: 2602 1480
本署檔號 OUR REF: LCSD/4-35/43C
來函檔號 YOUR REF: CB4/PAC/R72

Fax : 2543 9197

27 May 2019

Legislative Council
Public Accounts Committee
Legislative Council Complex
1 Legislative Council Road, Central
Hong Kong
(Attn: Mr Anthony CHU)

Dear Mr CHU,

Public Accounts Committee

Consideration of Chapter 1 of the Director of Audit's Report No. 72

Planning, provision and management of public parking spaces

In response to your letter of 10 May 2019 on the above subject, I attach the Chronology of Key Events for the Project "Town Park in Area 66 and 68, Tseung Kwan O" between March 2011 and June 2017 at Annex for reference.

Yours sincerely,

(Simon LIU)

for Director of Leisure and Cultural Services

Encl.

**Chronology of Key Events for the Project
“Town Park in Area 66 and 68, Tseung Kwan O”
between March 2011 and June 2017**

Item	Date	Event
1	March 2011	Leisure and Cultural Services Department (LCSD) submit the proposed project scope for implementing a Town Park in Area 66 and 68, Tseung Kwan O to the District Facilities Management Committee (DFMC) of Sai Kung District Council (SKDC) and obtained its support.
2	July 2011	LCSD submitted the draft Project Definition Statement (PDS) to Home Affairs Bureau (HAB).
3	March 2012	HAB issued the PDS and invited Architectural Services Department (ArchSD) to conduct technical feasibility study (TFS) for the project.
4	March 2012	ArchSD commenced the TFS and exchanged views with the relevant bureaux and departments on the project scope and details of the TFS.
5	March 2013	ArchSD completed and submitted the Technical Feasibility Statement to Development Bureau (DevB) for approval.
6	June 2013	DevB approved the Technical Feasibility Statement.
7	Mid-2013 to late 2016	LCSD sought resources for further planning and implementation of the project by following the established procedures for capital works projects.

Item	Date	Event
8	January 2017	The 2017 Policy Address announced that \$20 billion would be spent in the coming five years to launch 26 projects to develop new or improve existing sports and recreation facilities. The Town Park project was one of the 26 projects to be launched in the coming five years.
9	January to June 2017	LCSD reviewed and revised the project scope and prepared the paper for consultation with SKDC DFMC in July 2017.