LEGCO PANEL ON WELARE SERVICES

Subcommittee on Strategy and Measures to Tackle Family Violence

Supplementary Information Requested by Members at the Meeting held on 5 May 2005

At the meeting of the Subcommittee on Strategy and Measures to Tackle Family Violence held on 5 May 2005, Members requested the Administration to provide a checklist setting out the planned leisure and cultural facilities in Tin Shui Wai (TSW) and the actual provision and implementation of these facilities. This note sets out the supplementary information requested which are consolidated from relevant departments concerned.

Table 1: Provision of Leisure & Cultural Facilities in Tin Shui Wai New Town

2. Upon full development of TSW New Town, the provision of leisure and cultural facilities in TSW would meet the basic requirements of planned population of about 306,400 (**Table 1B**). The existing provision of leisure and cultural facilities for current TSW population of about 257,400 is in **Table 1A**.

Table 2: Development Programme of Proposed Leisure & Cultural Facilities in Tin Shui Wai New Town

3. The latest development programme of proposed leisure and cultural facilities in TSW are detailed in **Table 2**. Projects under various stages of implementation include a library cum IRC at Ping Shan, an IRC at Area 16, district open space at Areas 107 and 120, local open space at Areas 25, 25A and 25B, and a children and youth center at Area 103. Projects under review include a leisure centre at Area 101 and district square at Areas 29 and 33A.

- 4. The location of leisure and cultural facilities in TSW is shown on **Plan 1**.
- 5. Quite a number of local sports and recreational facilities are also provided within housing estate to serve the residents thereat and they are detailed at **Table 3** and **4** for reference.

Attachments

- Table 1: Provision of Leisure & Cultural Facilities in Tin Shui Wai New Town
- Table 2: Development Programme of Proposed Leisure & Cultural Facilities in Tin Shui Wai New Town
- Table 3: Sports and Recreational Facilities in Existing Public rental housing & HOS/PSPS in Tin Shui Wai New Town
- Table 4: Sports and Recreational Facilities in Proposed Public rental housing in Tin Shui Wai New Town
- Plan 1: Location of Leisure and Cultural Facilities in Tin Shui Wai New Town

Planning Department June 2005

Table 1: Provision of Leisure & Cultural Facilities in Tin Shui Wai New Town表 1: 天水圍新市鎮所提供的康樂文化設施

Table 1 A: Based on WGPD Projections of Population Distribution 2004-2013 表 1A: 以人口分布推算小組在 2004-2013 的人口分布推算爲基準

	FACILITIES	STANDARD OF PROVISION	EXIST	ING POPULATIO	N 現有人口:	REMARKS
	設施	標準供應量	257,400			摘要
			REQUIREMENT	PROVISION	SURPLUS / DEFICIT	
			需求	供應量	正/負	
	I & Recreational 文娛					
1.		No set standard 無既定標準	0	0	0	
2		1 branch library / 200 000 persons 1 分區圖書館 / 200 000 人	1	1	0	
3.		1 / 200 000 - 250 000 persons 1 / 200 000 - 250 000 人	1	1	0	
4.		1 / 287 000 persons 1 / 287 000 人	1	1	0	
5	Centre	Type C: 1 / 50 000 - 64 999 persons 類型 C: 1 / 50 000 - 64 999 人	4	1	-3	
6.		10 ha / 100 000 persons 10 公頃 / 100 000 人	25.7	15.6	-10.1	
7.		10 ha / 100 000 persons 10 公頃 / 100 000 人	25.7	32.7	7.0	Provision of LO includes 25.4 ha in public rental housing, HOS and PSPS 鄰舍休憩用地的供應量包括在公共屋邨, 居者有其屋屋苑和私人機構參建居屋計劃屋苑內的 25.4 公頃
社會福程						
1.		No set standard 無既定標準	0	2	2	
2.		1 / 20 000 to 30 000 persons 1 / 20 000 to 30 000 人	9	9	0	

Table 1B: *Based on Planned Population 2003 TPEDM 表 1B: *以 2003 年全港人口及就業數據矩陣的預算人口爲基準

FACILITIES		STANDARD OF PROVISION	* PLAN	NED POPULATION	DN 預算人口:	REMARKS	
	設施	標準供應量	REQUIREMENT	906,400 PROVISION SURPLUS / DEFICIT		摘要	
			需求	供應量	SURPLUS / DEFICIT 正/負		
Cultura	I & Recreational 文娱		114.4.	D 1/151.	22.73		
1.	Cultural Complex 文娛館	No set standard 無既定標準	0	0	0		
2.	Library 圖書館	1 branch library / 200 000 persons 1 分區圖書館 / 200 000 人	1	1	0		
3.		1 / 200 000 - 250 000 persons 1 / 200 000 - 250 000 人	1	1	0		
4.	Swimming Pool	1 / 287 000 persons 1 / 287 000 人	1	1	0		
5.	Indoor Recreation Centre	Type C: 1 / 50 000 - 64 999 persons 類型 C: 1/50 000 - 64 999 人	4	4 (#)	0	# including 3 IRC and I leisure center 包括 3 個室內康樂中心及 1 個康樂中心	
6.	District Open Space 地區休憩用地	10 ha / 100 000 persons 10 公頃 / 100 000 人	30.6	35.5	4.9		
7.	Local Open Space 鄰舍休憩用地	10 ha / 100 000 persons 10 公頃 / 100 000 人	30.6	33.8	3.2	Provision of LO includes 25.4 ha in public rental housing, HOS and PSPS 鄰舍休憩用地的供應量包括在公共屋邨, 居者有其屋屋苑和私人機構參建居屋計劃屋苑內的 25.4 公頃	
Social \ 社會福	Nelfare Facilities						
1.	Community Hall /	No set standard 無既定標準	0	2	2		
2.		1 / 20 000 to 30 000 persons 1 / 20 000 to 30 000 人	10	10	0		

Table 2: Development Programme of Proposed Leisure & Cultural Facilities in Tin Shui Wai New Town

表 2: 天水圍新市鎮擬建康樂文化設施的發展計劃

Proposed Uses Location		Site Area(Ha)	Implementation Programme	Department
擬建用途 位置		面積 (公頃)	實現計劃	部門
Library cum Indoor Recreation Centre 圖書館及室內康樂中心	ry cum Indoor Ping Shan 量山		Tin Shui Wai Public Library cum Indoor Recreation Centre is one of the 25 municipal services projects identified for priority implementation as announced in the Chief Executive's Policy Address 2005. Construction is tentatively scheduled to commence in mid 2009 for completion in late 2011 天水圍公共圖書館兼體育館是行政長官 2005 年施政報告宣佈會優先展開的二十五項市政服務工程計劃其中一項。有關工程計劃初步定於 2009 年年中開始施工,以期於 2011 年年底竣工。	LCSD 康樂及文化事務署
Indoor Recreation Centre	Area 16	0.53	Construction works commenced in 12/03, to be completed in 2/2007	LCSD
室內康樂中心	16 區		建築工程在 03 年 12 月開始,將會在 07 年 2 月完成	康樂及文化事務署
Leisure Centre	Area 101	0.57	Under review	LCSD
康樂中心	101 區		有待覆檢	康樂及文化事務署
Indoor Recreation Centre 室內康樂中心			To be further reviewed 有待進一步覆檢	-
District Open Space 地區休憩用地	Area 107 107 區	7.44	District Open Space in Area 107 Tin Shui Wai is one of the 25 municipal services projects identified for priority implementation as announced in the Chief Executive's Policy Address 2005. The project, is tentatively scheduled to commence in late 2007 for completion in mid 2009. Part of the remaining areas is being developed as a 7-a-side soccer pitch and community garden. 天水圍第 107 區地區休憩用地是行 政長官 2005 年施 政報	LCSD 康樂及文化事務署

Proposed Uses	Location	Site Area(Ha)	Implementation Programme	Department
擬建用途	擬建用途 位置 面積(公路		實現計劃	部門
			告宣佈會優先展開的二十五項市政服務工程計劃其	
			中一項。有關工程計劃初步定於 2007 年年底開始施工,	
			以期於 2009 年年中竣工。	
			餘下第 107 區部份土地將發展為 7 人足球場及社區園圃。	
District Open Space	Area 117	2.76	To be further reviewed	
地區休憩用地	117 區	2.70	有待進一步覆檢	-
District Open Space	Area 120	9.72	Under construction, scheduled for opening in early 2006	AFCD
地區休憩用地	120 區	9.72	建築工程進行中,安排在 2006 年初開放	漁農自然護理署
Local Open Space 鄰舍休憩用地	Areas 25, 25A and 25B 25, 25A 及 25B 區	2	Commence in11/05 and to be completed in 8/2007 在 05 年 11 月動工,將會在 07 年 8 月完成	LCSD 康樂及文化事務署
Children / Youth Centre 兒童/青少年中心	Area 103 103 區	_	Tentative completion in 3/08, commencement of service in 9/08 在 08 年 3 月初步完成,08 年 9 月開展服務	ASD, SWD 建築署,社會福利署
District Square 地區廣場	Areas 29 &33A 29 及 33A 區	0.68	Under review 有待覆檢	LCSD 康樂及文化事務署

Table 3: Sports and Recreational Facilities in Existing Public Rental Housing & HOS/PSPS in Tin Shui Wai New Town 表 3: 在天水圍新市鎮現有租住公屋及居屋計劃/私人參建計劃屋苑提供的體育及康樂設施

Substitution		次3· 在八八里和中澳大百位在八座人自座中到一位八多种中到上的足术可超百人放来的地														
The Note In You Estate 大松郎			Volleyball court 羽毛球/	court	court	with chair	venue	track	play area	Fitness equipment 遊戲設備/	skating rink 滾軸	小型	table	court	practice court 網球	Volleyball court 排球場
公共日曜日		No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目	No. 數目
Tin Fa Estate 天慈悲	<u>Public Rental Housing</u> 公共出租房屋															
Tin Shui Estate 大掃部	Tin Yiu Estate 天耀邨	1		5	9				9	29		2	8	2		4
Tin Yan Estatic 天皇枢	Tin Tsz Estate 天慈邨	1		2	2	5			3	10			2			
Tin Yane Estatic 天豫邮	Tin Shui Estate 天瑞邨	1	2		2	4			12	22	1	2	7		1	1
Tin Yoel Estate 天節昭	Tin Wah Estate 天華邨			2	1	2			2	24			3			1
Tin Chak Estate 天德都 2 1 1 3 1 2 6 3 1 1 1 1 3 1 1 2 6 6 3 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Tin Yan Estate 天恩邨			3	2				1				4			
Tin Yar Estate 天逸昭	Tin Yuet Estate 天悅邨	1		2	2	6			4	14		1	9			1
Tin Heng Estate 天短帘	Tin Chak Estate 天澤邨		2		1	3			3	22			3			
Grandeur Terrace 俊宏軒 1 4 18 22 41 1 1 2 32 1 1 5 39 2 1 10 10 HOS/PSPS	Tin Yat Estate 天逸邨			1	1	3	1		2	6			3			1
Subtotal 小計 4 4 18 22 41 1 1 1 44 185 1 5 39 2 1 10 HOS/PSPS 居屋私人機構參建居計劃整施 Tin Shing Court 天盛苑 1 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Tin Heng Estate 天恆邨			2	2	14			6	26						2
HOS/PSIS FIBE/IL HOS/PSIS HOS/PSI	Grandeur Terrace 俊宏軒			1		4		1	2	32						
Tin Shing Court 天磁苑	Subtotal 小計	4	4	18	22	41	1	1	44	185	1	5	39	2	1	10
Tin Yau Court 天祐苑	HOS/PSPS 居屋/私人機構參建居屋計劃屋苑															
Tin Lai Court 天麗苑 2 6 2 2 1 2 2 4 3 4 36 1 8 2 2 2 1 1 2 5 14 5 14 0 8 8 15 10 10 10 10 10 10 10 10 10 10 10 10 10	Tin Shing Court 天盛苑	1		2	2				7	23		1	2	2		2
Tin Oi Court 天愛苑 Tin Chung Court 天頌苑 1 2 2 4 4 36 1 8 2 2 Tin Fu Court 天富苑 2 1 2 5 14 2 Subtotal 小計 2 0 7 5 6 0 0 0 21 86 0 2 10 4 0 8	Tin Yau Court 天祐苑			1					1	1						
Tin Chung Court 天頌苑 1 2 2 4 4 36 1 8 2 2 2 1 1 2 5 14 5 14 5 14 5 2 Subtotal 小計 2 0 7 5 6 0 0 2 10 4 0 8	Tin Lai Court 天麗苑								2	6						2
Tin Fu Court 天富苑 2 1 2 5 14 2 Subtotal 小計 2 0 7 5 6 0 0 2 10 4 0 8	Tin Oi Court 天愛苑								2	6						
Subtotal 小計 2 0 7 5 6 0 0 21 86 0 2 10 4 0 8	Tin Chung Court 天頌苑	1		2	2	4			4	36		1	8	2		2
	Tin Fu Court 天富苑			2	1	2			5	14						2
Total 總計 6 4 25 27 47 1 1 65 271 1 7 49 6 1 18	Subtotal 小計	2	0	7	5	6	0	0	21	86	0	2	10	4	0	8
	Total 總計	6	4	25	27	47	1	1	65	271	1	7	49	6	1	18

Source: Estate Property 2004 資料來源:2004 年屋邨物業

Table 4: Sports and Recreational Facilities in Proposed Public Rental Housing in Tin Shui Wai New Town 表 4: 在天水圍新市鎮擬建租住公屋提供的體育及康樂設施

	Badminton court 羽毛球塲	court court		table	Implementation Programme 實現計劃		
	No. 數目	No. 數目	No. 數目	No. 數目			
Area 103 103 區	2	2	1	2	03/08 completion 完工:08年3月		
Area 104 104 區	1	1	1	1	03/09 completion 完工:09年3月		
Total 總計	3	3	2	3			

Source: Planning Brief 資料來源: 規劃摘要

