

**總目 708 分目 8083MM -**  
**2014-15 財政年度醫院管理局小型工程的一次過撥款**  
**周年報告**

為向醫院管理局(醫管局)提供足夠資源，以便可更靈活規劃及推行更密集的計劃，從而改善醫管局日漸老化的設施的狀況和環境，並提升服務量，以配合其他興建新醫院和翻新醫院等大型工程，立法會財務委員會於 2013 年 12 月 20 日批准向醫管局一次過撥款 130 億元，讓局方在 2014-15 年度起的大約 10 年內進行小型工程項目，每項工程的費用上限為 7,500 萬元。

2. 由 2014 年 4 月起，分目 8083MM 下的一次過撥款已取代基本工程儲備基金總目 708 分目 8100MX「醫院管理局 - 改善工程、為建築工程計劃進行的可行性研究、勘測工作和合約前顧問服務」，直至該筆款項耗盡為止。分目 8083MM 下撥款進行的項目可概括分為五類，包括設施修復計劃、服務量提升計劃、安全機電計劃、加強人人暢道通行計劃，以及其他定期維修 / 小型工程及主要工程計劃的預備工作。

3. 為確保一次過撥款的使用具透明度及問責性，醫管局須每年在立法會秘書處存放一份一覽表，載列所有建議於下一個財政年度以一次過撥款資助的項目。醫管局亦須就過去一個財政年度及來年進行的主要小型工程，向立法會衛生事務委員會和工務小組委員會提交周年報告，以及就一次過撥款每年擬備經審計的周年財務報表。

### **在 2014-15 年度進行的工程項目**

4. 在 2014-15 年度，醫管局從分目 8083MM 下的一次過撥款中撥出 8.9 億元，資助 1 271 個繼續進行和新的工程項目，包括 110 項設施修復計劃、84 項服務量提升計劃、44 項安全機電計劃、88 項加強人人暢道通行計劃，以及 945 項定期維修及主要工程計劃的預備工程。醫管局預計進行上述 1 271 個項目的總開支約 41.71 億元。當上述工程項目在 2 至 3 年內完成後，將可改善約 41 個住院病房及 3 間診所的環境、增設 275 張病床、1 個手術室及 11 個診症室、更新 9 部升降機及 3 台總配電箱，以及改善 16 間醫院的無障礙通道設施。附件 A 載列 2014-15 年度進行的小型工程的項目。

## 2014-15 年度經審計的財務報表

5. 醫管局委聘的外界核數師瑪澤會計師事務所有限公司(Mazars CPA Limited) 已完成審查 2014 年 2 月 12 日(從食物及衛生局收到撥款之日)至 2015 年 3 月 31 日的帳目，並就**附件 B** 載列的財務報表發表無保留審計意見。

## 計劃在 2016-17 年度進行的工程項目

6. 在 2016-17 年度，醫管局計劃進行 1 314 項繼續進行和新的工程項目，預計年度開支約 12.25 億元，較 2015-16<sup>1</sup> 年度的 12 億元修訂預算增加約 2%。在 1 314 項繼續進行和新的工程項目中，296 個為新工程項目，包括 32 項設施修復計劃、13 項服務量提升計劃、17 項安全機電計劃、18 項加強人人暢道通行計劃，以及 216 項定期維修及主要工程計劃的預備工程。當上述工程項目在 2 至 3 年內完成後，將可改善 30 個住院病房及 4 間診所的環境、增設 104 張病床及 6 個診症室、更新 27 部升降機、提升 1 部緊急發電機及 5 台總配電箱，以及改善 14 間醫院的無障礙通道設施。

7. **附件 C** 載列 2016-17 年度繼續進行和新建議的小型工程項目。2016-17 年度建議以一次過撥款進行的工程項目一覽表已存放於秘書處，當中部分工程項目須視乎場地是否可供使用或技術上是否可行。醫管局可能會因應不斷改變的服務要求或實際場地情況修訂一覽表。

-----  
醫院管理局  
二零一六年二月

<sup>1</sup> 我們已於 2015 年 1 月 29 日向衛生事務委員會(文件 CB(2)736/14-15(01))和工務小組委員會(文件 PWSC85/14-15(01))報告我們計劃在 2015-16 年度動用約 10 億元進行 1 359 個小型工程項目。

**基本工程儲備基金**  
**總目 708 分目 8083MM**

管制人員	2014-15 年度預算 千元	2014-15 年度實際開支 千元	增減百分比 (與 2014-15 年度 預算比較)
食物及衛生局局長	890,000	890,000	± 0%

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
--------	------------------	--------------------------

**第 I 部分：繼續進行的主要項目**

**(a) 設施修復計劃**

1. 屯門醫院設立無菌配藥室	24,200	4,343
2. 威爾斯親王醫院前賽馬會創傷及急症中心改作眼科中心	20,601	257
3. 東區尤德夫人那打素醫院 K8 內科病房翻新工程	17,500	8,109
4. 東區尤德夫人那打素醫院 G4 及 H4 病房改善工程以加強精神科服務	14,600	1,619
5. 屯門醫院綜合內視鏡中心遷至特別座 3 樓	14,000	5,517
6. 屯門醫院中央消毒物品供應部翻新工程	12,522	537
7. 屯門醫院社區服務中心遷至特別座 4 樓	12,000	6,653
8. 瑪麗醫院 K 座 K10N 病房改善工程	9,896	13
9. 牛頭角賽馬會診所 LG 及 G/F 改善工程	9,890	1,505
10. 瑪麗醫院 J4 病房翻新工程	9,510	6,159
11. 63 個其他項目		61,233

小計：95,945

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
<b>(b) 服務量提升計劃</b>		
1. 靈實醫院進行翻新設立延續護理病房	29,000	6,707
2. 威爾斯親王醫院 11EF 病房改作臨床試驗中心	21,000	0
3. 威爾斯親王醫院特別大樓 3 樓設立血液科病房(3F)	19,000	15,528
4. 屯門醫院擴建電描診斷中心	18,000	5,877
5. 律敦治醫院及鄧肇堅醫院設立 C8 病房	14,000	6,798
6. 瑪嘉烈醫院 H 座 1 樓無菌配藥服務改善工程	13,550	8,000
7. 下葵涌普通科門診診所增設診症室	12,500	5,718
8. 仁濟醫院 B 座 7 樓設立手術室無菌物品供應部	12,500	3,490
9. 香港仔賽馬會普通科門診診所設立社區健康中心	9,300	758
10. 柴灣普通科門診診所改善工程	9,300	122
11. 26 個其他項目		38,593
	小計：	<u>91,591</u>
<b>(c) 安全機電計劃</b>		
1. 屯門醫院 A 至 D 座供電系統改善工程	15,000	1,726
2. 屯門醫院建造電力變壓房	10,000	3,155
3. 雅麗氏何妙齡那打素醫院興建新的變壓站連發電機房及相關屋宇裝備及設施(第一期)	8,250	1,252

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
4. 威爾斯親王醫院李嘉誠專科診所(北翼)及職員宿舍 B 座(用作辦公室和當值候命室)五部升降機更新工程	6,000	2,378
5. 屯門醫院 A 及 B 座四層病房供電系統改善工程	6,000	756
6. 威爾斯親王醫院更換配電箱及組件	4,900	1,300
7. 瑪嘉烈醫院 EF 座升降機更換工程(第一期)	4,800	3,533
8. 伊利沙伯醫院固定電力裝置定期檢查、測試及發出證明書(第二期)	4,000	1,050
9. 基督教聯合醫院 S 及 P 座供電系統改善工程	4,000	662
10. 瑪嘉烈醫院主座升降機更換工程(第一期)	3,085	113
11. 14 個其他項目		2,288
	小計：	<u>18,213</u>

**(d) 加強人人暢道通行計劃**

1. 東華醫院楊國璋樓建造升降機槽及安裝升降機工程	9,800	704
2. 瑪嘉烈醫院人人暢道通行改善工程(第一期)	9,500	3,419
3. 伊利沙伯醫院人人暢道通行改善工程	8,328	2
4. 伊利沙伯醫院人人暢道通行設施改善工程	8,173	2,685
5. 公立醫院人人暢道通行設施合規視察調查	5,060	0
6. 屯門醫院主座人人暢道通行設施改善工程	5,000	1,837

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
7. 長洲醫院門診部增設載客升降機	3,050	0
8. 新界西醫院聯網門診診所人人暢道 通行設施改善工程	3,000	1,342
9. 九龍西醫院聯網普通科門診診所人 人暢道通行設施改善工程(第二期)	3,000	1,243
10. 港島東醫院聯網多間普通科門診診 所人人暢道通行改善工程(第一期)	3,000	450
11. 26 個其他項目		15,318
	小計：	<u>27,000</u>

(e) 其他

1. 靈實醫院擴建工程 – 擬備招標文件	28,000	10,503
2. 瑪麗醫院通道改善工程	25,500	6,995
3. 瑪麗醫院高級職員宿舍改作臨床病 理化驗室、職員住宿設施和教學設 施的合約前顧問服務	25,000	11,348
4. 瑪麗醫院眼科專科門診診所遷往葛 量洪醫院 – 提升葛量洪醫院白內障 中心至手術室設施水平	21,386	11,768
5. 香港紅十字會輸血服務中心總部擴 建工程 – 擬備招標文件	20,700	10,452
6. 神經科學專科卓越醫療中心、新急 症醫院及兒童專科卓越醫療中心： 工程勘測、合約前顧問服務等	20,500	41
7. 瑪麗醫院設立血幹細胞移植中心	20,050	2,032
8. 瑪麗醫院無菌配藥服務改善工程	20,000	10,188
9. 瑪麗醫院設立臨床試驗中心	20,000	3,123
10. 葛量洪醫院藥房、繳費處改善工程 及有蓋通道興建工程	20,000	130

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
11. 668 個其他項目		313,958
	小計：	<u>380,538</u>
	<b>第 I 部分的小計：</b>	<b><u>613,287</u></b>

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
<b>第 II 部分：按計劃在 2014-15 年度進行的新項目</b>		

**(a) 設施修復計劃**

1. 瑪麗醫院中央消毒物品供應部改善工程	23,000	1,188
2. 雅麗氏何妙齡那打素醫院 B 座 1 樓眼科及視覺科學診所擴建工程	12,000	6,618
3. 威爾斯親王醫院 6H 及 6K 病房定期維修工程	12,000	3,234
4. 東區尤德夫人那打素醫院 A4 內科病房翻新工程	9,500	5,891
5. 沙田醫院兩個病房 (6A 及 6B) 及支援服務部定期維修工程	9,000	6,044
6. 東區尤德夫人那打素醫院 K4 病房改善工程以加強精神科服務	8,500	4,271
7. 九龍醫院主座 7-10 樓精神科病人住院設施改善工程	8,000	520
8. 瑪麗醫院 K13N 病房翻新工程	8,000	25
9. 瑪嘉烈醫院 F1 病房翻新工程	7,800	4,254

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
10. 瑪嘉烈醫院 E1 病房翻新工程	7,000	310
11. 4 個其他項目		1,223
小計：		<u>33,578</u>
<b>(b) 服務量提升計劃</b>		
1. 大口環根德公爵夫人兒童醫院手術室翻新工程	19,000	769
2. 瑪嘉烈醫院主座心臟介入治療中心擴建工程	14,400	74
3. 屯門醫院殮房擴建工程	13,500	9,082
4. 東區尤德夫人那打素醫院 C4 內視鏡中心翻新工程	13,000	468
5. 西營盤賽馬會普通科門診診所翻新工程	12,133	17
6. 北區醫院 3 樓改建工程	12,000	0
7. 雅麗氏何妙齡那打素醫院 E5 病房改作普通科急症病房	8,000	5,538
8. 鴨脷洲普通科門診診所翻新工程	7,350	0
9. 馮堯敬醫院病房翻新工程	7,000	73
10. 伊利沙伯醫院手術室消毒物品供應部翻新工程	6,000	2,587
11. 21 個其他項目		10,016
小計：		<u>28,624</u>
<b>(c) 安全機電計劃</b>		
1. 屯門醫院三個低壓配電箱更換工程	7,200	0
2. 瑪嘉烈醫院 EF 座升降機更換工程(第二期)	5,100	1,000



工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
3. 瑪嘉烈醫院主座升降機更換工程(第三期)	4,244	1,300
4. 東九龍精神科中心第二期兩部升降機更換工程	3,400	1,000
5. 瑪麗醫院教授樓升降機更換工程	3,000	10
6. 九龍中聯網多間醫院升降機機廂頂操控台裝設制動鎖	800	312
7. 港島東聯網各間醫院升降機機廂頂操控台裝設制動鎖	700	700
8. 新界西聯網多間醫院升降機機廂頂操控台加設制動鎖	590	0
9. 明愛醫院升降機機廂頂操控台裝設制動鎖	457	19
10. 瑪麗醫院升降機機廂頂操控台裝設制動鎖	450	100
11. 3 個其他項目		498
	小計：	<u>4,939</u>

**(d) 加強人人暢道通行計劃**

1. 將軍澳醫院主座人人暢道通行改善工程	9,800	5,636
2. 仁濟醫院人人暢道通行改善工程(第二期)	9,500	4,648
3. 東區尤德夫人那打素醫院綜合大樓 A 及 B 座人人暢道通行改善工程	9,500	1,819
4. 廣華醫院人人暢道通行改善工程(第二期)	9,300	1,050
5. 東區尤德夫人那打素醫院綜合大樓 C 及 D 座、病理學大樓、當值職員宿舍及露天地方人人暢道通行改善工程	9,300	0

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
6. 律敦治醫院及鄧肇堅醫院主座、職員宿舍及露天地方人人暢道通行改善工程	9,200	2,990
7. 東區尤德夫人那打素醫院升降機人人暢道通行改善工程	9,200	0
8. 東區尤德夫人那打素醫院東座及專科門診大樓人人暢道通行改善工程	9,100	1,515
9. 東區尤德夫人那打素醫院主座人人暢道通行改善工程	9,000	3,083
10. 瑪嘉烈醫院 EF 座及荔景大樓人人暢道通行改善工程	9,000	1,659
11. 17 個其他項目		22,303
	小計：	<u>44,703</u>

(e) 其他

1. 九龍灣國際展貿中心 6 樓醫院管理局資訊科技及醫療信息部裝修工程	20,000	10,907
2. 瑪麗醫院病理學服務遷往高級職員宿舍及服務啟用的專家顧問服務	20,000	1,281
3. 屯門醫院臨床腫瘤科部直線加速器治療室翻新工程	12,500	0
4. 屯門醫院建造新的電力變壓房	8,000	0
5. 廣華醫院東翼及北翼空調系統維修工程	7,500	71
6. 醫院管理局大樓 5 樓中翼維修及更換屋宇設備	7,100	5,091
7. 九龍醫院 C 座清除石棉及翻新工程	6,200	59
8. 威爾斯親王醫院住院主樓暨創傷中心進行定期檢查、測試及發出證明書	6,000	300

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
9. 瑪麗醫院及贊育醫院清除石棉工程	5,000	383
10. 醫院管理局大樓南翼 5 樓翻修工程	4,700	3,008
11. 80 個其他項目		25,188
	小計：	<u>46,288</u>
	<b>第 II 部分的小計：</b>	<b>158,132</b>

工程項目說明	工程項目 預算 千元
<b>第 III 部分：在 2014-15 年度擱置或撤回的新項目</b>	
<b>(a) 設施修復計劃</b>	
1. 大埔醫院現有泊車範圍改建綜合日間康復中心	40,000
2. 靈實醫院病房翻新工程(第一期)	8,000
3. 伊利沙伯醫院 A 座 LG 層病房翻新工程	5,000
4. 伊利沙伯醫院 G4 病房翻新工程	5,000
5. 伊利沙伯醫院 H4 病房翻新工程	5,000
6. 伊利沙伯醫院 H2 病房翻新工程	5,000
7. 基督教聯合醫院 3A 病房翻新工程	4,800
8. 將軍澳醫院 3B 病房翻新工程	3,000
9. 基督教聯合醫院 3B 病房翻新工程	3,000
10. 基督教聯合醫院 4D 病房翻新工程	2,800
11. 4 個其他項目	

工程項目說明	工程項目 預算 千元
<b>(b) 服務量提升計劃</b>	
1. 威爾斯親王醫院前灼傷治療組和義肢矯形部改作內窺鏡中心	40,000
2. 屯門醫院特別座心導管檢查室擴建工程	21,000
3. 威爾斯親王醫院前手術室(前手術室消毒物品供應部)改作精神科部	20,000
4. 威爾斯親王醫院住院主樓暨創傷中心 10 樓 10C 病房心臟科加護中心擴建工程	6,000
5. 東華醫院普通科門診診所改善工程以符合運作需要及感染控制標準	4,500
6. 屯門醫院普通科門診診所增設診症室	2,000
7. 衛生防護中心 1 樓個人成長及危機處理中心增設診症室	1,000
<b>(c) 安全機電計劃</b>	
1. 伊利沙伯醫院升降機改善及更換工程(主座西面大堂升降機安裝渡過裝置)	4,000
2. 伊利沙伯醫院升降機改善及更換工程(P 及 R 座升降機安裝機廂制動安全裝置)	2,000
3. 伊利沙伯醫院升降機改善及更換工程(更換升降機驅動裝置及安裝升降機和自動梯組件(第二期))	2,000
4. 伊利沙伯醫院升降機改善及更換工程(更新以配合用作辦公室及候命當值室的護士宿舍 23 號升降機)	2,000

工程項目說明	工程項目 預算 千元
<b>(d) 加強人人暢道通行計劃</b>	
1. 東區尤德夫人那打素醫院主座增設自動梯及載客升降機	48,000
2. 長洲醫院人人暢道通行改善工程(第二期)	4,000
3. 青山醫院人人暢道通行改善工程	3,000
4. 多間普通科門診診所人人暢道通行改善工程(第二期)	2,500
5. 黃大仙醫院人人暢道通行改善工程(第一期)	1,400
6. 葵涌醫院及東九龍分科診療所人人暢道通行改善工程(第二期)	1,000
<b>(e) 其他</b>	
1. 伊利沙伯醫院日間醫療中心安裝自動梯(裝設有玻璃圍牆連有蓋通道的自動梯)	53,000
2. 北區醫院興建新電力分站及增設兩台新製冷機	33,000
3. 威爾斯親王醫院醫療紀錄處層架系統相關工程	15,000
4. 東區尤德夫人那打素醫院更換水冷式製冷機為高效製冷機	11,000
5. 香港紅十字會輸血服務中心總部設立成份捐血中心	9,700
6. 青山醫院 A 座更換 4 台風冷式製冷機	9,500
7. 搬遷現位於東區尤德夫人那打素醫院的醫管局資訊科技服務處辦公室 - 第二期	8,385

工程項目說明	工程項目 預算 千元
8. 搬遷現位於東區尤德夫人那打素醫院的醫管局資訊科技服務處辦公室 - 第一期	7,740
9. 將軍澳醫院設立精神科日間醫院	7,000
10. 春磡角慈氏護養院更換兩台風冷式製冷機為高效製冷機	7,000
11. 93 個其他項目	

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
--------	------------------	--------------------------

#### 第 IV 部分：在 2014-15 年度獲准納入本分目的工程

##### (a) 設施修復計劃

1. 屯門醫院 B8 病房深切治療部翻新工程	13,000	0
2. 聖母醫院病房及專職醫療服務部翻新工程	12,000	0
3. 葛量洪醫院主座 7C 病房翻新工程	9,900	0
4. 大埔醫院病房及臨床範圍定期維修工程( 1AL、1AR、1DL、1DR 及 3CR 病房)	8,500	2,756
5. 東華醫院李兆忠紀念大樓 5 樓(L5) 日間康復中心翻新工程	8,000	2
6. 基督教聯合醫院 K 及 L 座內部翻修工程	8,000	0
7. 伊利沙伯醫院 H5 病房翻新工程	6,000	150
8. 將軍澳醫院兒科及青少年內科病房翻新工程	6,000	0

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
9. 九龍灣普通科門診診所指定流感診所翻新工程	5,600	0
10. 葛量洪醫院主座 3 樓翻新工程	5,000	270
11. 13 個其他項目		3,025
	小計：	<hr/> 6,203

**(b) 服務量提升計劃**

1. 仁濟醫院 B 座 2 樓內窺鏡檢查室改善工程	15,000	780
2. 將軍澳(寶寧路)普通科門診診所翻新工程	13,300	1,857
3. 瑪麗醫院擴充造血幹細胞移植服務	9,000	3,146
4. 伊利沙伯醫院急症室擴展空間改善病人人流及服務質素	8,500	3,922
5. 將軍澳醫院藥劑部翻新工程，改善住院及門診病人配藥流程	8,000	0
6. 仁濟醫院 B 座 1 樓物理治療部翻新工程	7,000	166
7. 佛教醫院內科病房增設 34 張次急症病床	5,500	3,361
8. 將軍澳醫院提升現有觀察病房為急症科病房	3,000	1,489
9. 屯門醫院深切治療部增設 4 張加護病床	2,500	140
10. 屯門醫院設立微創外科手術室更新手術室設施及設備	2,000	86
11. 7 個其他項目		1,632
	小計：	<hr/> 16,579

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
<b>(c) 安全機電計劃</b>		
1. 伊利沙伯醫院更換風櫃及安裝配件工程	6,000	3,130
2. 屯門醫院變壓器更換工程	5,300	300
3. 屯門醫院特別座 3 樓及 4 樓奇趣天地電力供應工程	5,000	1,000
4. 廣華醫院徐展堂門診部大樓緊急發電機更換工程	2,000	417
5. 東華醫院百週年紀念樓 1 號升降機更換工程	2,000	0
6. 香港紅十字會輸血服務中心總部電力裝置保護系統改善工程	800	800
7. 將軍澳醫院升降機機廂頂操控台安裝制動鎖	300	300
	小計：	<u>5,947</u>
<b>(d) 加強人人暢道通行計劃</b>		
1. 明愛醫院人人暢道通行改善工程(第二期)	9,980	4,589
2. 屯門醫院人人暢道通行設施改善工程(主座下層)	9,900	36
3. 威爾斯親王醫院職員宿舍 A,B,C,D 座人人暢道通行改善工程	9,800	0
4. 屯門醫院人人暢道通行設施改善工程(主座上層)	9,500	30
5. 北區醫院人人暢道通行改善工程(C,D,E,F 區、急症室新翼及外圍公用地方)	9,300	0
6. 博愛醫院人人暢道通行設施改善工程(第二期)	9,000	2,852



工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
7. 屯門醫院人人暢道通行設施改善工程(日間醫療中心及放射治療大樓)	9,000	2,589
8. 威爾斯親王醫院人人暢道通行改善工程(住院主樓暨創傷中心、特別大樓及李嘉誠專科診所北翼)	8,950	0
9. 威爾斯親王醫院人人暢道通行改善工程(癌症中心及李嘉誠專科診所南翼)	8,860	0
10. 北區醫院人人暢道通行改善工程(A,B,G,H 區)	8,760	0
11. 15 個其他項目		12,811
	小計：	<u>22,907</u>

(e) 其他

1. 啟德發展區新急症醫院工程勘測及合約前顧問服務	66,000	0
2. 醫院管理局天水圍支援服務中心項目施工前顧問服務及工程勘測	60,000	0
3. 屯門醫院手術室大樓擴建施工前顧問服務及工程勘測	43,500	0
4. 九龍醫院 M 座翻修工程	26,000	940
5. 葵涌醫院重建計劃(第一期)設施調遷至現有建築物工程及服務遷移的合約前顧問服務和工程勘測	11,900	0
6. 九龍醫院主座 3 樓 3D 和 3E 病房及 4 樓 4D 和 4E 病房翻新工程	9,709	5,265
7. 田家炳護養院定期維修工程	8,000	1
8. 瑪麗醫院主座及 K 座手術室翻修工程	8,000	0

工程項目說明	工程項目 預算 千元	2014-15 年度 實際開支 千元
9. 明愛醫院懷愛樓辦公室及會議室翻新工程	7,500	3,923
10. 仁濟醫院 B 座及綜合服務大樓維修工程	6,000	1,307
11. 167 個其他項目		55,509
	小計：	<u>66,945</u>
	第 IV 部分的小計：	<u>118,581</u>
	分目 8083MM 總計：	<u><b>890,000</b></u>

*Audited Accounts*

*Hospital Authority*

*Minor Works Funded Under the Capital Works Reserve Fund Head  
708 Subhead 8083MM - One-Off Grant to the Hospital Authority  
for Minor Works Projects*

*For the period from 12<sup>th</sup> February 2014 (date of funding received  
from the Food and Health Bureau) to 31<sup>st</sup> March 2015*

## Independent Auditor's Report

To the Board of  
**The Hospital Authority**

We have audited the accounts of the Hospital Authority ("HA") - Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM – One-off grant to the Hospital Authority for minor works projects ("SH8083MM Minor Works Accounts") set out on pages 3 to 13, which comprise the balance sheet as at 31<sup>st</sup> March 2015, and the statement of income and expenditure for the period from 12<sup>th</sup> February 2014 (date of funding received from the Food and Health Bureau ("FHB")) to 31<sup>st</sup> March 2015, and a summary of significant accounting policies and other explanatory information.

### HA's responsibility for the accounts

HA is responsible for the preparation of the SH8083MM Minor Works Accounts in accordance with the accounting policies set out in note 2 to the SH8083MM Minor Works Accounts, and for such internal control as the HA determines is necessary to enable the preparation of the SH8083MM Minor Works Accounts that are free from material misstatement, whether due to fraud or error.

### Auditor's responsibility

Our responsibility is to express an opinion on the SH8083MM Minor Works Accounts based on our audit. We conducted our audit in accordance with Hong Kong Standards on Auditing issued by the Hong Kong Institute of Certified Public Accountants. Those standards require that we comply with ethical requirements and plan and perform the audit to obtain reasonable assurance about whether the SH8083MM Minor Works Accounts are free from material misstatement.

An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in the SH8083MM Minor Works Accounts. The procedures selected depend on the auditor's judgement, including the assessment of the risks of material misstatement of the SH8083MM Minor Works Accounts, whether due to fraud or error. In making those risk assessments, the auditor considers internal control relevant to the entity's preparation and presentation of the SH8083MM Minor Works Accounts in order to design audit procedures that are appropriate in the circumstances, but not for the purpose of expressing an opinion on the effectiveness of the entity's internal control. An audit also includes evaluating the appropriateness of accounting policies used and the reasonableness of accounting estimates made by the management, as well as evaluating the overall presentation of the SH8083MM Minor Works Accounts.

We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our audit opinion.

**Independent Auditor's Report (continued)**

To the Board of  
**The Hospital Authority**

**Opinion**

In our opinion, the SH8083MM Minor Works Accounts for the period from 12<sup>th</sup> February 2014 (date of funding received from FHB) to 31<sup>st</sup> March 2015 have been properly prepared, in all material respects, in accordance with the accounting policies set out in note 2 to the SH8083MM Minor Works Accounts.

**Basis of accounting and use of this report**

Without qualifying our opinion, we draw attention to note 2 to the SH8083MM Minor Works Accounts which describes the basis of accounting. This report is intended solely for HA to file with FHB for submission to the Legislative Council or other related parties of the Hong Kong Special Administrative Region Government (if necessary), and should not be used for any other purpose.



Certified Public Accountants  
Hong Kong, 23 July 2015

**Or Ming Chiu**  
Practising Certificate number: P04786

## Hospital Authority


### Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM

#### - One-Off Grant to the Hospital Authority for Minor Works Projects

### Balance Sheet

At 31<sup>st</sup> March 2015

	<i>Note</i>	<i>HKS'000</i>
<b>Non-current Assets</b>		
Placement with the Exchange Fund	<i>2(d) and 3</i>	7,300,000
Fixed income instruments	<i>2(e)</i>	<u>900,000</u>
		<u>8,200,000</u>
<b>Current Assets</b>		
Placement with the Exchange Fund	<i>2(d) and 3</i>	190,800
Bank deposits		<u>3,998,272</u>
		<u>4,189,072</u>
<b>Total Assets</b>		<u><u>12,389,072</u></u>
<b>Reserve Fund</b>	<i>4</i>	<u><u>12,389,072</u></u>



Clara CHIN  
Director (Finance)  
Hospital Authority



Dr S V LO  
Director (Strategy & Planning)  
Hospital Authority

The notes on pages 5 to 13 are an integral part of the accounts.

**Hospital Authority**

**Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM**

**- One-Off Grant to the Hospital Authority for Minor Works Projects**

**Statement of Income and Expenditure**

For the period from 12<sup>th</sup> February 2014 (date of funding received from the Food and Health Bureau) to 31<sup>st</sup> March 2015

---

	<i>Note</i>	<b>HK\$'000</b>
<b>Income</b>		
Cash flow earmarked for minor works projects	4	<u>890,000</u>
<b>Expenditure</b>	5	
Facility rejuvenation programme		135,726
Capacity enhancement programme		136,794
Safe engineering programme		29,099
Universal accessibility programme		94,610
Regular maintenance/minor works and preparatory works for major capital works projects		<u>493,771</u>
		<u>890,000</u>
<b>Surplus for the period</b>		<u><u>-</u></u>

The notes on pages 5 to 13 are an integral part of the accounts.

## **Hospital Authority**

### **Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM**

#### **- One-Off Grant to the Hospital Authority for Minor Works Projects**

#### **Notes to the Accounts**

---

##### **1. BACKGROUND**

With the approval of the Finance Committee of the Legislative Council on 20<sup>th</sup> December 2013, the Government provided a one-off grant of HK\$13,000,000,000 (under Capital Works Reserve Fund (CWRP) Head 708 Subhead 8083MM) to Hospital Authority ("HA") on 12<sup>th</sup> February 2014 for carrying out minor works projects in the next ten years or so starting from 2014-15 to improve the condition and environment of HA's ageing facilities and enhance their service capacity to complement other major new hospital or hospital renovation projects. Minor works projects under five planned programmes, with costing not more than HK\$75 million for each individual item, are funded by the one-off grant. The five programmes are facility rejuvenation programme, capacity enhancement programme, safe engineering programme, universal accessibility programme and regular maintenance/minor works and preparatory works for major capital works projects. For the use of funds, HA has to seek prior approval from the Government for each individual project before implementation.

##### **2. PRINCIPAL ACCOUNTING POLICIES**

###### **(a) Basis of preparation**

The principal accounting policies adopted in the preparation of the accounts of Hospital Authority ("HA") - Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM – One-off grant to the Hospital Authority for minor works projects ("SH8083MM Minor Works Accounts") are set out below. The SH8083MM Minor Works Accounts have been prepared under the historical cost convention for the specific purpose of presenting the receipt and management of the one-off grant and the applications of this grant on those minor works projects which are mentioned in note 1.

###### **(b) Recognition of income**

The one-off grant received from the Government under Capital Works Reserve Fund Head 708 Subhead 8083MM – One-off grant to the Hospital Authority for minor works projects is recognized in the reserve fund upon receipt of cash by HA.

Each year, cash flow earmarked for minor works projects to be funded by this one-off grant is transferred from the reserve fund and recognized as income for the reporting period.

The interest from the placement with the Exchange Fund, bank deposits and fixed income instruments is recognized in the reserve fund when the amount is received. Any exchange gains/losses arising from translating foreign currency deposits at the rates of exchange ruling at the reporting date; is also dealt with in the reserve fund together with the interest.

###### **(c) Expenditure**

All payments for the minor works projects funded under Head 708 Subhead 8083MM – One-off grant to the Hospital Authority for minor works projects are charged as expenses in the statement of income and expenditure upon cash payment by HA.

Audit fee of SH8083MM Minor Works Accounts are borne by HA head office.



## Hospital Authority

### Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM

#### - One-Off Grant to the Hospital Authority for Minor Works Projects

#### Notes to the Accounts

---

#### 2. PRINCIPAL ACCOUNTING POLICIES (CONTINUED)

##### (d) Placement with the Exchange Fund

Placement with the Exchange Fund includes the principal sum and interest on the placement to be paid annually on 31<sup>st</sup> December of each year but has not yet been withdrawn by HA at the end of the reporting period.

##### (e) Fixed income instruments

Fixed income instruments represent Hong Kong dollar certificates of deposit with maturity periods within five years and are stated at purchase cost.

#### 3. PLACEMENT WITH THE EXCHANGE FUND

As approved by the Government, HA has placed HK\$7,300,000,000 with the Exchange Fund over a period of six years since 11<sup>th</sup> April 2014. The interest on the placement is at a fixed rate determined annually in January and payable annually in arrears on 31<sup>st</sup> December. The rate of return is calculated on the basis of the average annual rate of return on certain investment portfolio of the Exchange Fund over the past six years or the average annual yield of three-year Exchange Fund Notes in the previous year (subject to a minimum of zero percent), whichever is the higher. This rate of return has been fixed at 3.6% and 5.5% per annum for January to December 2014 and January to December 2015, respectively. The interest received up to 31<sup>st</sup> December 2014 has not been withdrawn by HA and it continues to bear interest at the same rate payable for the principal amount.

The placement with the Exchange Fund is analysed as follows:

	<i>At 31st March 2015</i> <i>HK\$'000</i>
Original principal amount	7,300,000
Interest received up to 31 <sup>st</sup> December 2014	190,800
	<u>7,490,800</u>
Less: non-current portion	(7,300,000)
Current portion	<u>190,800</u>
Interest for January to March 2015	<u>101,588</u>

Interest for January to March 2015 will be recognized in the reserve fund in the next accounting year in accordance with the accounting policy set out in note 2(b).

**Hospital Authority**

**Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM**

**- One-Off Grant to the Hospital Authority for Minor Works Projects**

**Notes to the Accounts**

---

**4. RESERVE FUND**

Movements of reserve fund under the SH8083MM Minor Works Accounts are shown below:

	<i>HK\$'000</i>
One-off grant received from the Government	13,000,000
Add: Interest from the placement with the Exchange Fund during the period [Note 3]	190,800
Add: Interest from bank deposits during the period	88,272
Less: Cash flow earmarked for minor works projects	(890,000)
Add: Surplus for the period	<u>-</u>
At 31st March 2015	<u><u>12,389,072</u></u>

Interest not yet received from bank deposits/fixed income instruments as at 31<sup>st</sup> March 2015 in the amount of HK\$17,869,000, will be recognized in the reserve fund in the next accounting year in accordance with the accounting policy set out in note 2(b). The weighted average interest rate for the period was 1.49%.

**Hospital Authority****Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM****- One-Off Grant to the Hospital Authority for Minor Works Projects****Notes to the Accounts**

---

**5. EXPENDITURE**

Top ten projects under each programme (in terms of approved project estimate) as at 31<sup>st</sup> March 2015 are as follows:

Project description	Approved project estimate <i>HK\$ '000</i>	Actual expenditure for the period from 12 <sup>th</sup> February 2014 (date of funding received from FHB) to 31 <sup>st</sup> March 2015 <i>HK\$ '000</i>
<b>(a) Facility rejuvenation programme</b>		
(1) Setting up of an aseptic dispensing unit at Tuen Mun Hospital	24,200	4,343
(2) Improvement Works to Central Sterile Supplies Department at Queen Mary Hospital	23,000	1,188
(3) Conversion of Ex-Jockey Club Trauma & Emergency Centre to Eye Centre at Prince of Wales Hospital	20,601	257
(4) Renovation Works to Medical Wards at K8 in Pamela Youde Nethersole Eastern Hospital	17,500	8,109
(5) Improvement Works to Wards G4 & H4 for Enhancement of Psychiatric Services in Pamela Youde Nethersole Eastern Hospital	14,600	1,619
(6) Relocation of Combined Endoscopy Unit to 3/F at Special Block in Tuen Mun Hospital	14,000	5,517
(7) Renovation of Intensive Care Unit at Ward B8 of Tun Mun Hospital	13,000	-
(8) Renovation of Central Sterilization Supply Department at Tuen Mun Hospital	12,522	537
(9) Relocation of Community Services Centre to 4/F Special Block in Tuen Mun Hospital	12,000	6,653
(10) Expansion of Ophthalmology and Visual Sciences Clinic at Level Block B of Alice Ho Miu Ling Nethersole Hospital	12,000	6,618
Other Items		<u>100,885</u>
Sub-total		<u>135,726</u>

**Hospital Authority****Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM****- One-Off Grant to the Hospital Authority for Minor Works Projects****Notes to the Accounts**

---

**5. EXPENDITURE (CONTINUED)**

<b>Project description</b>	<b>Approved project estimate HK\$'000</b>	<b>Actual expenditure for the period from 12<sup>th</sup> February 2014 (date of funding received from FHB) to 31<sup>st</sup> March 2015 HK\$'000</b>
<b>(b) Capacity enhancement programme</b>		
(1) Renovation works for setting up an extended care ward in Haven of Hope Hospital	29,000	6,707
(2) Conversion of Wards 11EF into a Clinical Trial Centre at Prince of Wales Hospital	21,000	-
(3) Establishment of Haematology Ward 3/F at Special Block in Prince of Wales Hospital	19,000	15,528
(4) Renovation of Operating Theatres at the Duchess of Kent Children's Hospital	19,000	769
(5) Setting Up of an Expanded Electro-Medical Diagnostic Unit in Tuen Mun Hospital	18,000	5,877
(6) Improvement works to endoscopy rooms on 2/F, Block B of Yan Chai Hospital	15,000	780
(7) Expansion of Cardiac Intervention Centre at Main Block in Princess Margaret Hospital	14,400	74
(8) Setting up the Ward C8 at Ruttonjee & Tang Shui Kin Hospital	14,000	6,798
(9) Improvement works for aseptic dispensing service at 1/F of Block H in Princess Margaret Hospital	13,550	8,000
(10) Expansion of a Mortuary in Tuen Mun Hospital	13,500	9,082
Other Items		<u>83,179</u>
Sub-total		<u>136,794</u>

**Hospital Authority****Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM****- One-Off Grant to the Hospital Authority for Minor Works Projects****Notes to the Accounts**

---

**5. EXPENDITURE (CONTINUED)**

<b>Project description</b>	<b>Approved project estimate HK\$'000</b>	<b>Actual expenditure for the period from 12<sup>th</sup> February 2014 (date of funding received from FHB) to 31<sup>st</sup> March 2015 HK\$'000</b>
<b>(c) Safe engineering programme</b>		
(1) Improvement of power supply system in Blocks A to D in Tuen Mun Hospital	15,000	1,726
(2) Construction of Transformer Room in Tuen Mun Hospital	10,000	3,155
(3) New transformer house with gensets room and associated building provisions and facilities, Alice Ho Miu Ling Nethersole Hospital (Phase 1)	8,250	1,252
(4) Replacement of low voltage switchboard (3 nos.), Tuen Mun Hospital	7,200	-
(5) Replacement of Air Handling Unit and accessory installation in Queen Elizabeth Hospital	6,000	3,130
(6) Modernization of 5 nos. of lifts at Li Ka Shing Specialist Clinic (North Wing) and Staff Quarters (B) in Prince of Wales Hospital	6,000	2,378
(7) Improvement of Power Supply System for 4 Ward Floors at Block A & B in Tuen Mun Hospital	6,000	756
(8) Replacement of Transformers (TR1/RTG, TR1/SNG, TR5/OTG, TR6/OTG) in Tuen Mun Hospital	5,300	300
(9) Replacement of lifts at Block EF in Prince Margaret Hospital (Phase 2)	5,100	1,000
(10) Power Supply to Fun World at 3/F and 4/F at Special block in Tuen Mun Hospital	5,000	1,000
Other Items		<u>14,402</u>
Sub-total		<u>29,099</u>

**Hospital Authority****Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM****- One-Off Grant to the Hospital Authority for Minor Works Projects****Notes to the Accounts**

---

**5. EXPENDITURE (CONTINUED)**

Project description	Approved project estimate <i>HK\$'000</i>	Actual expenditure for the period from 12 <sup>th</sup> February 2014 (date of funding received from FHB) to 31 <sup>st</sup> March 2015 <i>HK\$'000</i>
(d) <b>Universal accessibility programme</b>		
(1) Barrier free access improvement in Caritas Medical Centre (Phase 2)	9,980	4,589
(2) Enhancement works for barrier free access provisions in Tuen Mun Hospital (Main Block Low Zone)	9,900	36
(3) Barrier free access improvement at Hospital Main Block of Tseung Kwan O Hospital	9,800	5,636
(4) Construction of Lift Shaft and installation of lift at Yeo Wing in Tung Wah Hospital	9,800	704
(5) Barrier free access improvement works in Prince of Wales Hospital Staff Quarter Block A, B, C, D	9,800	-
(6) Barrier Free Access Improvement in Yan Chai Hospital (Phase 2)	9,500	4,648
(7) Barrier Free Access Improvement in Princess Margaret Hospital (Phase 1)	9,500	3,419
(8) Improvement Works to Barrier Free Access at Multi centre Block A & B at Pamela Youde Nethersole Eastern Hospital	9,500	1,819
(9) Enhancement works for Barrier Free Access provisions in Tuen Mun Hospital (Main Block High Zone)	9,500	30
(10) Barrier Free Access improvement in Kwong Wah Hospital (Phase 2)	9,300	1,050
Other Items		<u>72,679</u>
Sub-total		<u>94,610</u>

**Hospital Authority**  
**Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead**  
**8083MM**  
**- One-Off Grant to the Hospital Authority for Minor Works Projects**

**Notes to the Accounts**

**5. EXPENDITURE (CONTINUED)**

Project description	Approved project estimate HK\$ '000	Actual expenditure for the period from 12 <sup>th</sup> February 2014 (date of funding received from FHB) to 31 <sup>st</sup> March 2015 HK\$ '000
(e) <b>Regular maintenance/minor works and preparatory works for major capital works projects</b>		
(1) Technical investigations and pre-contract consultancy works for the New Acute Hospital at the Kai Tak Development Area	66,000	-
(2) Pre-construction consultancy services and investigation works for the project of the Hospital Authority Supporting Services Centre in Tin Shui Wai	60,000	-
(3) Pre-construction Consultancy Services and technical investigation works for the Extension of Operating Theatre Block of Tuen Mun Hospital	43,500	-
(4) Expansion of Haven of Hope Hospital - Preparation of Tender Document for Public Works Subcommittee Submission	28,000	10,503
(5) Refurbishment of Block M in Kowloon Hospital	26,000	940
(6) Improvement of Access Road at Queen Mary Hospital	25,500	6,995
(7) Pre-contract Consultancy Services for Conversion of the Senior Staff Quarters into Pathology Laboratories, Staff Accommodation and Teaching Facilities at Queen Mary Hospital	25,000	11,348
(8) Relocation of Eye Specialist Outpatient Department from Queen Mary Hospital to Grantham Hospital - Upgrade of Cataract Centre to Operating Theatre Standard at Grantham Hospital	21,386	11,768
(9) Expansion of the Blood Transfusion Service Headquarters - Preparation of Tender Document for Public Works Subcommittee Submission	20,700	10,452
(10) Centre of Excellence in Neuroscience & New Acute Hospital & Centre of Excellence in Paediatrics: Technical investigations, pre-contract consultancy, etc	20,500	41
Other Items		<u>441,724</u>
Sub-total		<u>493,771</u>
<b>Grand Total</b>		<u><u>890,000</u></u>

**Hospital Authority**

**Minor Works Funded Under the Capital Works Reserve Fund Head 708 Subhead 8083MM**

**- One-Off Grant to the Hospital Authority for Minor Works Projects**

**Notes to the Accounts**

---

**6. OUTSTANDING LIABILITIES**

At 31<sup>st</sup> March 2015, invoices received but not yet paid amounted to HK\$112,902,000, which would be charged to the statement of income and expenditure as expenditure in accordance with the accounting policy set out in note 2(c).

**7. APPROVAL OF ACCOUNTS**

The accounts were approved by members of HA on 23 July 2015.



**基本工程儲備基金**  
**總目 708 分目 8083MM**

管制人員	2015-16 年度修訂預算 千元	2016-17 年度預算 千元	增減百分比 (與 2015-16 年度 修訂預算比較)
食物及衛生局局長	1,200,000	1,225,000	+ 2.08%

工程項目說明	工程項目 預算 千元	2016-17 年度 預算 千元
--------	------------------	------------------------

**第 I 部分：繼續進行的主要項目**

**(a) 設施修復計劃**

1. 瑪麗醫院中央消毒物品供應部改善工程	23,000	1,478
2. 威爾斯親王醫院 10L 及 10M 病房定期維修工程	18,000	3,000
3. 東區尤德夫人那打素醫院 K8 內科病房翻新工程	17,500	1,282
4. 屯門醫院 B8 病房深切治療部翻新工程	13,000	1,915
5. 雅麗氏何妙齡那打素醫院 B 座 1 樓眼科及視覺科學診所擴建工程	12,000	4,750
6. 威爾斯親王醫院 6H 及 6K 病房定期維修工程	12,000	1,714
7. 聖母醫院病房及專職醫療服務部翻新工程	12,000	1,700
8. 屯門醫院 B7 病房翻新工程	12,000	1,119
9. 葛量洪醫院主座 7C 病房翻新工程	9,900	1,316
10. 瑪麗醫院 K 座 K10N 病房提升工程	9,896	1,130

**(b) 服務量提升計劃**

1. 瑪嘉烈醫院手術室增建工程	29,000	2,050
2. 小欖醫院增設病床工程	24,000	9,698

工程項目說明	工程項目 預算 千元	2016-17 年度 預算 千元
3. 筲箕灣普通科門診診所改善工程	20,000	6,240
4. 大口環根德公爵夫人兒童醫院手術室翻新工程	19,000	1,923
5. 東區尤德夫人那打素醫院中央消毒物品供應部改善工程(第一期)	15,000	7,224
6. 屯門醫院設立第二間心導管檢查室	15,000	5,990
7. 仁濟醫院 B 座 2 樓內窺鏡檢查室改善工程	15,000	1,920
8. 瑪嘉烈醫院主座心臟介入治療中心擴建工程	14,400	3,022
9. 律敦治醫院及鄧肇堅醫院設立 C8 病房	14,000	102
10. 瑪嘉烈醫院 H 座 1 樓無菌配藥服務改善工程	13,550	530
<b>(c) 安全機電計劃</b>		
1. 屯門醫院三個高壓配電箱更換工程	16,500	2,500
2. 威爾斯親王醫院日間醫療大樓、兒童病房及特別大樓升降機更新工程	15,000	5,000
3. 屯門醫院 A 至 D 座供電系統改善工程	15,000	3,261
4. 屯門醫院三個低壓配電箱更換工程	7,200	2,700
5. 仁濟醫院 B 座一台發電機 (G01)更換工程	5,500	1,800
6. 仁濟醫院 B 座一台發電機 (G02)更換工程	5,500	1,800
7. 屯門醫院變壓器更換工程	5,300	1,000
8. 瑪嘉烈醫院 EF 座升降機更換工程(第二期)	5,100	584

工程項目說明	工程項目 預算 千元	2016-17 年度 預算 千元
9. 屯門醫院特別座 3 樓及 4 樓奇趣天地電力供應工程	5,000	50
10. 瑪嘉烈醫院 EF 座升降機更換工程(第一期)	4,800	59
<b>(d) 人人暢道通行計劃</b>		
1. 明愛醫院人人暢道通行改善工程(第二期)	9,980	1,923
2. 屯門醫院人人暢道通行設施改善工程(主座下層)	9,900	506
3. 東華醫院楊國璋樓建造升降機槽及安裝升降機工程	9,800	1,462
4. 威爾斯親王醫院職員宿舍 A, B, C, D 座人人暢道通行改善工程	9,800	224
5. 瑪嘉烈醫院人人暢道通行改善工程(第一期)	9,500	3,666
6. 東華東院人人暢道通行設施改善工程	9,500	2,775
7. 東區尤德夫人那打素醫院綜合大樓 A 及 B 座人人暢道通行改善工程	9,500	2,322
8. 仁濟醫院人人暢道通行改善工程(第二期)	9,500	1,052
9. 屯門醫院人人暢道通行設施改善工程(主座上層)	9,500	563
10. 北區醫院人人暢道通行改善工程(C, D, E, F 區、急症室新翼及外圍公用地方)	9,300	2,748

工程項目說明	工程項目 預算 千元	2016-17 年度 預算 千元
<b>(e) 其他</b>		
1. 啟德發展區新急症醫院工程勘測及合約前顧問服務	66,000	17,400
2. 醫院管理局天水圍支援服務中心項目前顧問服務及工程勘測	60,000	30,000
3. 屯門醫院手術室大樓擴建施工前顧問服務及工程勘測	43,500	18,000
4. 伊利沙伯醫院日間醫療中心升降機塔及有蓋行人天橋興建工程	29,800	1,000
5. 瑪麗醫院無菌配藥服務改善工程	28,800	3,935
6. 靈實醫院擴建工程 – 擬備招標文件	28,000	1,487
7. 九龍醫院 M 座翻修工程	26,000	5,500
8. 瑪麗醫院通道改善工程	25,500	2,000
9. 瑪麗醫院高級職員宿舍改作臨床病理化驗室、職員住宿設施和教學設施的合約前顧問服務	25,000	19
10. 九龍醫院斜坡穩固工程	24,600	1,580

工程項目說明	工程項目 預算 千元	2016-17 年度 預算 千元
--------	------------------	------------------------

## 第 II 部分：建議的新項目

### (a) 設施修復計劃

1. 威爾斯親王醫院特別座 4E 及 4F 病房定期維修工程	18,000	7,000
2. 屯門醫院 D5 隔離病房翻新工程	15,000	8,000
3. 雅麗氏何妙齡那打素醫院 F3 病房改作普通外科病房工程	15,000	6,000

工程項目說明	工程項目 預算 千元	2016-17 年度 預算 千元
4. 大埔醫院 2CR 及 2CL 病房翻新工程	9,500	2,000
5. 威爾斯親王醫院日間醫療大樓 8L 病房定期維修工程	9,000	5,000
6. 東區尤德夫人那打素醫院 A6 病房隔離室翻新工程	9,000	2,700
7. 將軍澳醫院病房翻新工程	8,000	5,600
8. 聖母醫院東翼 1 樓病房翻新工程	8,000	3,000
9. 仁濟醫院綜合服務大樓 9E 病房翻新工程	8,000	3,000
10. 律敦治醫院設立特別病房	8,000	2,400

**(b) 服務量提升計劃**

1. 東區尤德夫人那打素醫院中央消毒物品供應及手術室消毒物品供應部改善工程(第二期)	28,000	9,090
2. 威爾斯親王醫院前手術室部分範圍改作精神科部門	20,000	9,000
3. 沙田醫院 6C 及 6D 病房翻新工程	17,000	7,000
4. 威爾斯親王醫院 5H 及 5K 病房改作骨科日間治療中心	10,000	2,000
5. 紅磡診所增設診症室	10,000	1,500
6. 東華醫院鶴堅士樓地下普通科門診診所翻新工程	8,000	280
7. 明愛醫院懷信樓急症室擴建工程 (第一期)	7,500	2,700
8. 順德聯誼會梁銜琚診所增設診症室	7,000	1,000

工程項目說明	工程項目 預算 千元	2016-17 年度 預算 千元
9. 貝夫人普通科門診診所擴建工程	6,710	2,013
10. 伊利沙伯醫院開設 24 張骨科急症病床工程	5,500	1,000
<b>(c) 安全機電計劃</b>		
1. 屯門醫院一個低壓配電箱更換工程	6,000	3,200
2. 東區尤德夫人那打素醫院東座一台緊急發電機更換工程	5,000	1,500
3. 九龍醫院西翼 1 號及 4 號升降機更新工程	4,200	2,100
4. 醫院管理局大樓三部升降機更新工程(第二期)	4,000	1,000
5. 青山醫院 A 座一個配電箱更換工程	3,500	700
6. 香港眼科醫院 3 號升降機改善及更換工程	3,000	2,000
7. 屯門醫院 PI 座載客升降機更換工程	3,000	1,200
8. 仁濟醫院 A 座一個主配電箱更換工程	3,000	1,000
9. 瑪嘉烈醫院主座一部升降機更換工程(第四期)	2,600	900
10. 伊利沙伯醫院屋宇裝備部及主座主副配電箱更換工程	2,350	1,000
<b>(d) 加強人人暢道通行計劃</b>		
1. 律敦治醫院自動梯及載客升降機裝設工程	35,000	8,300
2. 黃大仙醫院升降機塔興建工程提供雙鳳街至醫院人人暢道通行設施	30,300	6,750

工程項目說明	工程項目 預算 千元	2016-17 年度 預算 千元
3. 伊利沙伯醫院人人暢道通行設施改善工程 (第二期)	19,500	2,094
4. 大口環根德公爵夫人兒童醫院人人暢道通行設施改善工程 (第二期)	9,900	347
5. 聖母醫院升降機塔興建工程	9,500	500
6. 東華醫院人人暢道通行設施改善工程 (第二期)	9,000	315
7. 葛量洪醫院人人暢道通行設施改善工程 (第二期)	9,000	315
8. 贊育醫院及深灣洗衣房人人暢道通行設施改善工程	9,000	315
9. 青山醫院(A, C, D, E 座)人人暢道通行設施改善工程	7,500	3,000
10. 麥理浩復康院人人暢道通行設施改善工程 (第二期)	7,000	1,999

(e) 其他

1. 九龍加士居道 42 號培正專業書院舊址設立資訊科技辦公室及施工預備工程	60,000	5,000
2. 石硤尾發展社區健康中心大樓	53,800	5,000
3. 北區發展社區健康及基層醫療中心	50,000	26,600
4. 九龍灣國際展貿中心 7 樓醫院管理局新資訊科技服務辦公室裝修工程(第二期)	13,000	4,393
5. 九龍醫院康復大樓電腦控制及監察系統提升工程	11,600	1,300
6. 靈實醫院殮房擴建及翻新工程(第二期)	10,000	6,800
7. 屯門醫院主座供電系統工程	9,000	4,000
8. 屯門醫院特別座供電系統工程	9,000	3,174

工程項目說明	工程項目 預算 千元	2016-17 年度 預算 千元
9. 醫院管理局大樓西座 1 樓翻新工程	9,000	3,000
10. 基督教聯合醫院 S 座 1-4 號載客升降機更換工程	8,000	4,350

### 第 III 部分：其他

預期在 2016-17 年度有開支的其他 1 214 個繼續進行的項目和新項目 **867,546**

**第 I 到第 III 部分總計： 1,225,000**