



中華人民共和國香港特別行政區政府總部食物及衛生局
Food and Health Bureau, Government Secretariat
The Government of the Hong Kong Special Administrative Region
The People's Republic of China

Our Ref. : FHB/H(P)/34/115 Pt.2
Your Ref. : CB1/F/3/6

Tel. : 3509 8973
Fax : 2840 0467

26 June 2020

Clerk to Establishment Subcommittee
(Attn.: Miss Judy YEE)
Council Business Division 1
Legislative Council Secretariat
Legislative Council Complex
1 Legislative Council Road,
Central, Hong Kong

Dear Miss Yee,

Legislative Council Establishment Subcommittee
Follow-up to the meeting on 17 June 2020

The Legislative Council Establishment Subcommittee meeting held on 17 June 2020 discussed the proposed creation of one supernumerary post of Government Architect (GA) in the Architectural Services Department (ArchSD) to provide overall steer and supervise the implementation of the healthcare projects under the First Ten-year Hospital Development Plan (HDP) (LC Paper No. EC(2020-21)5). Members requested the Administration to provide the estimated commencement and completion of individual projects under the First and Second Ten-year HDPs. Having consulted the Hospital Authority (HA) and ArchSD, the following information is provided.

2. Majority of the projects under the First Ten-year HDP have commenced. The latest progress and estimated completion of individual projects under the First Ten-year HDP is at **Annex 1**. As for the Second Ten-year HDP (summary of projects at **Annex 2**), the projects are under initial planning and the detailed timetable of the projects is not yet available. HA will carry out the preparatory works, including site investigation, technical feasibility study and detailed design, etc. in a timely and orderly manner to work out a concrete programme.

Yours sincerely,

A handwritten signature in black ink, appearing to read 'Elaine YIP', written in a cursive style.

(Ms Elaine YIP)

for Secretary for Food and Health

Encl. (Annexes 1 and 2)

c.c. Secretary for Financial Services and the Treasury
(Attn.: Mr CHIU Kwong-kin, Assistant Secretary for Financial Services
and the Treasury (Treasury) (Works)2)
(Fax: 2147 5240)

(Attn.: Mr Corwin YU, Assistant Treasury Officer (C)32)
(Fax: 2147 5237)

Chief Executive, Hospital Authority
(Attn.: Ms Dorothy LAM, Manager (Boards & Support))
(Fax: 2895 0937)

Director of Architectural Services
(Attn.: Mr Ben YEUNG, Senior Project Manager 127)
(Fax: 2524 8447)

Projects under the First Ten-year Hospital Development Plan

Proposed Project	Project Progress	Estimated Works Completion
Expansion of Haven of Hope Hospital	Full upgrade to Category A	2021
Extension of Operating Theatre Block for Tuen Mun Hospital	Full upgrade to Category A	2021
Community health centre cum social welfare facilities at Pak Wo Road, North District	Full upgrade to Category A	2023
Expansion of United Christian Hospital – main works	Full upgrade to Category A	2024
Redevelopment of Queen Mary Hospital, Phase 1 – main works	Full upgrade to Category A	2024
New Acute Hospital at Kai Tak Development Area	Part-upgrade to Category A	2024
Hospital Authority Supporting Services Centre	Full upgrade to Category A	2024
Redevelopment of Grantham Hospital, Phase 1	Part-upgrade to Category A	2025
Redevelopment of Our Lady of Maryknoll Hospital	Part-upgrade to Category A	2025
Redevelopment of Kwai Chung Hospital	Full upgrade to Category A	2025
Expansion of Lai King Building in Princess Margaret Hospital	Part-upgrade to Category A	2026
Redevelopment of Kwong Wah Hospital – main works	Part-upgrade to Category A	2026
Expansion of North District Hospital	Part-upgrade to Category A	2028
Redevelopment of Prince of Wales Hospital, Phase 2 (Stage 1)	Part-upgrade to Category A	2028
Community Health Centre in Shek Kip Mei	To be confirmed	To be confirmed
Community Health Centre (site to be confirmed)	To be confirmed	To be confirmed

Projects under the Second Ten-year Hospital Development Plan

Proposed Project
Ambulatory Care Block at Pamela Youde Nethersole Eastern Hospital
Redevelopment of Grantham Hospital, Phase 2
Redevelopment of Queen Mary Hospital, Phase 2
Tseung Kwan O Hospital Extension
Extension of United Christian Hospital
Extension of Haven of Hope Hospital
New Hospital at King's Park Site ¹
Redevelopment of Wong Tai Sin Hospital
Redevelopment of Princess Margaret Hospital
Expansion of Caritas Medical Centre
North Lantau Hospital, Phase 2
Expansion of Yan Chai Hospital
Redevelopment of Prince of Wales Hospital, Phase 2 (Stage 2)
Expansion of Tai Po Hospital / Alice Ho Miu Ling Nethersole Hospital
Redevelopment of Tuen Mun Hospital, Phase 1
New Hospital in Hung Shui Kiu New Development Area
Expansion of Tin Shui Wai Hospital
Expansion of Pok Oi Hospital
Community Health Centre in Yuen Long

¹ The current beds in Queen Elizabeth Hospital will be reprovided.