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Supplementary Note on the
Tung Chung Cable Car Project

INTRODUCTION
At the meeting of the Legislative Council Panel on Planning, Lands
and Works held on 1 March 2002, Member considered the paper on the Aerial
Ropeways (Amendment) Bill 2002. In response to the question raised by a
Member, the Administration undertook to provide further information on the
progress of the Tung Chung Cable Car Project (the Project).

THE ADMINISTRATION’S RESPONSE
2.
We received three proposals for the implementation of the Project in
July 2001, and started the assessment process immediately. The process has taken
slightly longer than expected due to the emergence of a number of unexpected
issues. These issues have now been resolved and we have commenced
negotiations with the short-listed proponents. Our plan is to identify a successful
proponent to take up the Project as soon as possible.
3.
We note Members’ interest in seeking a firm commitment to a
certain target date. Since we are in the process of negotiations, it would not be
appropriate to set a deadline for this. While it has always been our target to see
the Cable Car System in operation by early 2006, we have actually worked with
relevant bureaux and departments to identify measures to expedite the
implementation programme for the Project, not just to catch up the lost time due
to the unexpected issues, but also to achieve a completion date which is even
earlier than our original target of early 2006. A firmer programme will need to be
discussed and agreed with the selected proponent. This will be available upon
conclusion of the negotiations.
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4.
We have conveyed to the short-listed proponents during the
negotiations our keen intention to accelerate the implementation programme.
Their response has been positive so far.

Tourism Commission
Economic Services Bureau
18 March 2002
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