
LC Paper No. CB(2)147/08-09(01) 
 
 

Administration’s response to concerns raised by Wong Tai Sin District 
Council members regarding difficulties encountered by District Councils 

(DCs) in the tendering and management of minor works projects 
 

 
The Administration's response provided on 10 October 2008 
 
 Regarding the management of district minor work projects, the 
Administration is required to select works contractors under the District Minor 
Works Programme in accordance with the tendering procedures in the 
Government's Stores and Procurement Regulations, as required under the 
Public Finance Ordinance (Cap. 2) in order to ensure transparency and fairness 
in the contractor management and selection.  In the past few months, due to 
inflation and rising construction cost, in some cases, the pre-tender cost 
estimates exceeded the original cost estimates or, the tender prices exceeded 
the pre-tender cost estimates.  DCs have been briefed on this.  Starting from 
June 2008, an additional Quantity Surveyor has already been provided to the 
Home Affairs Department to strengthen the professional support in project cost 
estimation work. 
 
 
 
 
 


