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Purpose 
 
 This paper summarises the relevant deliberations of the Panel on Education on 
the School Building Programme and related issues since the first term of the 
Legislative Council.  This paper also sets out the conclusions and recommendations 
of the Public Accounts Committee (PAC) on the Director of Audit’s reports on 
planning and provision of primary schools and secondary school places. 
 
 
Background 
 
Concerns raised at special Finance Committee meeting on 12 April 2005 
 
2. At the special meeting of the Finance Committee (FC) to examine the Draft 
Estimates of Expenditure 2005-06 held on 12 April 2005, FC members expressed 
concern about the following issues – 
 

(a) the need to critically review the supply and demand of school places in 
view of a declining school-age population; 

 
(b) the cost-effectiveness of carrying out the School Improvement 

Programme in those schools which had stopped admission of Primary 
One (P1) students; and 

 
(c) the use/intended use of the premises of those schools which had been 

closed. 
 
3. FC suggested that the Administration should review its School Building 
Programme and School Improvement Programme with reference to – 
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(a) the supply and demand of school places in each district; and 
 

(b) the cost-effectiveness of building new schools as some schools had 
difficulty in enrolling sufficient P1 students due to a declining 
school-age population.   

 
4. The Administration was requested to revert to the Panel on Education after its 
review. 
 
School Building Programme 
 
5. According to the Administration, the School Building Programme has three 
policy objectives. They are, first, provide sufficient public sector school places for all 
eligible students; second, to upgrade the quality of education; and third, to provide for 
choice.   
 
6. The planning for primary school places is done on a district basis to enable 
young children to attend schools close to their home.  On the demand side, the 
estimated number of pupils attending public sector primary schools is based on the 
population projection by district of the age group of six to 11 and is expressed in terms 
of classes.  On the supply side, the number of classrooms available is worked out on 
the basis of both the number of existing schools and new schools to be completed 
under the School Building Programme. 
 
7. Secondary school places are planned and provided on a territory-wide basis.  
According to the Administration, it would seek to balance the supply and demand at 
district level as far as possible, when identifying sites for new schools. 
 
8. The Administration updates the School Building Programme on a regular basis, 
taking into account the shortfall in school places, territory-wide or district-wide, and 
other factors such as new policy initiatives and availability of funds and land.  The 
last occasion where the Administration provided the Panel on Education with details 
of its School Building Programme was at its meeting on 30 January 2004 (Appendix I).  
Information on individual school building projects endorsed/approved by the Public 
Works Subcommittee (PWSC) and FC since the 2003-04 legislative session is set out 
in Appendix II. 
 
School Improvement Programme 
 
9. The School Improvement Programme is one of the recommendations made by 
the Education Commission (EC) in its Report No. 5.  EC considers that many schools 
have been built to old planning standards, which could not meet the requirements 
necessitated by changes in curriculum and teaching approaches then introduced.  EC 
therefore recommends that a School Improvement Programme should be introduced to 
progressively upgrade the teaching and learning environments of schools so as to 
provide additional space and facilities for teaching, out-of-class activities and 
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supporting services for both teachers and students. 
 
10. Under the School Improvement Programme, improvement works are carried 
out in five phases.  When the Administration submitted its project proposal for the 
construction works for schools in the final phase of the School Improvement 
Programme to PWSC on 29 October 2003, the Administration informed PWSC that 
improvement works for 424 schools had already been completed with works in 
progress for another 80 schools, under phases one to four of the Programme.  The 
total number of projects included in the five phases of the School Improvement 
Programme and the approved project estimates as at 30 April 2005 are in 
Appendix III.    
 
 
Review of the supply and demand of school places 
 
Whole-day schooling for primary school students by 2007 
 
11. The Government announced in the 1997 Policy Address that the Administration 
aimed to provide 60% and 100% of primary school students with whole-day schooling 
by 2002 and 2007 respectively, subject to supply of sufficient school sites in 
individual districts and possible changes in population growth and distribution.  The 
Administration had achieved the interim target of 60% whole-day primary schooling 
through constructing 78 new schools between 1998 and 2002, making use of vacant 
school premises, building additional classrooms/extension blocks, re-developing 
existing school premises, and merging the morning and afternoon sessions of 
bi-sessional schools.  To achieve the long-term goal of full implementation, the 
Administration planned to build another 51 new schools between 2002 and 2007, 
having regard to the population projection and distribution, parental choice, popularity 
of school and the physical condition of existing schools. 
 
Reservation of school sites 
 
12. The Panel on Education had discussed issues related to reservation of school 
sites at its meetings on 30 March 1999, 18 December 2000, 15 January 2001 and 
20 January 2003.  Members at that time urged the Administration to reserve adequate 
sites for development of schools and expedite the development work of the reserved 
sites for construction of new schools to fulfil its policy commitments in education.  
Some members considered that priority should be given to allocation of sites for 
school development since education was paramount to the future development of 
Hong Kong, and sites allocated for other purposes but had not been utilised for a long 
time should be re-zoned for school development. 
 
13. The Administration pointed out that the majority of the reserved sites were 
intended to serve long-term population growth, and their availability would have to tie 
in with site preparation and infrastructure works to match population in-take in 
individual districts.  Depending on the location and the availability of infra-structural 
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facilities, development of schools on these reserved sites could incur substantial public 
expenditure and giving the priority in allocation of the necessary resources would 
have to be supported by the community as a whole.  In addition, the capacity of the 
Public Works Programme to accommodate of a large number of school development 
projects, the will of parents and students affected by in-situ re-development of schools, 
the support of relevant District Councils were other important factors impacting on the 
implementation of school development projects.  
 
14. The Administration further explained that the Planning Department and the 
Town Planning Board would consider re-zoning sites which were reserved for other 
purposes but had not been developed or re-developed for a long time for school 
development.  The Administration would also consider converting industrial and 
commercial buildings into temporary college premises if they were not 
cost-effectively deployed for the intended purposes. 
 
“School estates” 
 
15. Some members expressed support for the construction of “school estates” to 
accommodate a cluster of primary and secondary schools in new towns and 
developments to share a more spacious environment and better facilities.  They 
stressed the importance of a well-planned infrastructure in support of the operation of 
“school estates” as well as the provision of standard facilities and space entitlement to 
the schools in the clusters.  They considered that the construction of more “school 
estates” would improve the learning environment in schools in the face of a limited 
supply of suitable sites in urban areas, and that the relocation of existing secondary 
schools to “school estates” would make available suitable sites for construction of new 
primary schools. 
 
16. The Administration pointed out that a host of problems would have to be 
resolved for the establishment of appropriate infrastructure in support of the operation 
of a “school estate” in a new development or town.  These included the transport 
network, community services, catering services, and environmental impacts on 
surrounding areas and local residents.  In addition, some social workers and planning 
experts had pointed out that there could be social problems and law and order issues 
arising from the operation of a large number of clustered schools.  Furthermore, the 
arrangements for cost-effective use of the common school facilities and the intention 
of sponsoring bodies to operate schools in “school estates” should also be explored. 
 
Director of Audit’s reports on planning and provision of primary and secondary school 
places 
 
17. The Director of Audit had examined the system of planning and providing 
public sector (i.e. government and aided) primary school places (Chapter 9 of its 
Report No. 39 tabled in Council on 20 November 2002).  After consideration of the 
Audit Report, PAC expressed concern that by 2010, the overall supply of primary 
school places would exceed the overall demand by 27 600 school places, which was 
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equivalent to 35 standard schools, and mismatches would occur in nine of the 18 
districts.  PAC urged the Secretary for Education and Manpower (SEM) to explore 
measures to address the problem of expected serious excess supply of school places. 
The conclusions and recommendations made by PAC after consideration of the Audit 
Report No. 39 are in Appendix IV. 
 
18. The Director of Audit had also examined the system of planning and providing 
public sector secondary school places to ascertain whether there would be areas for 
improvement (Chapter 7 of its Report No. 41 tabled in Council on 26 November 
2003).  After consideration of the Audit Report, PAC expressed concern that in 
making projections for the future supply and demand of public sector school places, 
Education and Manpower Bureau (EMB) might not have fully taken into account all 
available school places and that some government secondary schools had 
under-utilisation problems.  The conclusions and recommendations made by PAC 
after consideration of the Audit Report No. 41 are in Appendix V.   
 
19. The Administration had explained to the Panel that as a result of a sharp decline 
in the birth rate and decrease in newly arrived children from the Mainland, there was a 
surplus supply of school places.  The declining population in the age group of six to 
11 had led to reduction of classes in primary schools in many districts.  The high unit 
cost of under-utilised schools was a major concern.  The Administration therefore put 
forward the criteria for consolidation of high cost and under-utilised primary schools 
to address the problem.  According to the criteria, schools which failed to attract 23 
or more students or with unit cost 150% or more of the territory-wide average would 
not be allocated P1 classes in the Primary One Admission exercise. 
 
20. The Panel had discussed the criteria for consolidating high cost and 
under-utilized primary schools with deputations and the Administration at its meetings 
on 26 May and 23 June 2003.  Deputations presenting views to the Panel 
unanimously expressed objection to the criteria put forward by the Administration.  
The Panel passed a motion urging the Administration to put on hold implementation 
of the criteria, pending consultation with relevant bodies.   
 
21. The Administration explained that in the light of a fiscal deficit, it would have 
to take steps to phase out high cost and under-utilized primary schools.  Moreover, 
the Director of Audit in its Report No. 39 had recommended that the Administration 
should take actions to reduce surplus school places, in particular those in high cost and 
under-utilised primary schools. 
 
22. A member expressed support for the Administration’s action of introducing the 
criteria for consolidating high cost and under-utilised primary schools.  He 
considered that it would not be cost-effective to use public funds to support schools 
with a unit cost well above the territory-wide average.   
 
23. Some other members, however, felt strongly that the Administration should 
have thoroughly consulted the primary school sector before introduction of the criteria.  
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They expressed concern that introduction of the new criteria would in effect force the 
affected schools to close down in three years or less.  Such a short phasing-out period 
of these schools would disrupt the continuity of student learning and might affect the 
students’ performance in the Secondary School Places Allocation exercise.  These 
members considered that the policies in primary school administration were 
contradictory and had caused dissatisfaction in the primary school sector.  For 
instance, although the Administration stressed the importance of the provision of 
quality education, it refused to implement small class teaching when there were 
surplus school places.  Moreover, new schools were being constructed while existing 
schools were being closed down. 
 
24. The Administration assured members that EMB would discuss the criteria with 
the primary school sector, and would also discuss with the schools concerned an 
appropriate phasing-out period and the necessary arrangements for the transfer of 
students to other schools. 
 
Withdrawal of a proposal to construct two schools in Sheung Shui at PWSC meeting 
on 29 October 2003 
 
25. In considering the proposal on the construction of two public sector schools in 
Sheung Shui at the PWSC meeting on 29 October 2003, some PWSC members 
expressed doubts about the demand for secondary school places in the district.  The 
Administration was asked to withdraw the proposals, and to consult the Panel on 
Education on the policies for planning and provision of public sector school places. 
 
26. When the issue was discussed at the meeting of the Panel on 30 January 2004, 
some members noted with concern that if the construction of new schools under the 
School Building Programme was to continue as planned, there would be a substantial 
increase in the number of surplus secondary school places in the 2007-08 school year 
when the secondary student population would start to decline.  Some other members 
considered that the provision of a buffer in the supply of school places would 
stimulate competition in student enrollment and enhance the quality of education. 
 
27. The Administration explained that due to volatility of demand and site 
availability, it was not always possible to achieve a perfect match.  Any surplus in 
the number of new schools could be used to meet the demand for re-provisioning 
existing schools with meritorious performance and substandard facilities.  The 
Administration also pointed out that the provision of a certain percentage of surplus 
school places was necessary to facilitate student movement and stimulate competition.   
 
28. At the end of the discussion on 30 January 2004, members in general expressed 
support for the Administration to submit school building proposals to PWSC for 
consideration, in particular proposals to re-provision and re-develop existing 
substandard schools and construction of new schools for implementation of whole-day 
primary schooling.  To facilitate PWSC’s consideration of the proposals, members 
suggested that the Administration should include in the proposals detailed background 
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information including the supply and demand situation and the views of the school 
heads in the districts concerned. 
 
Reducing class sizes in public sector schools 
 
29. The EC issued its Report No. 5 in 1992 which recommended, among others, 
improving teacher-student ratios and class sizes in primary and secondary schools.  
At that time, members in general expressed support for reducing the class sizes in 
public sector schools in order to improve the quality of school education.  They 
urged the Administration to set out the policies and timetable on reduction of class 
sizes in primary and secondary schools. 
 
30. The Administration responded that it had implemented the recommendations 
on the class sizes, commencing from P1 in the 1993-94 school year.  In 1998, after 
consulting the education sector, the Administration decided to speed up the 
implementation of whole-day primary schooling.  To facilitate the early achievement 
of whole-day primary schooling for all, the standard class size in primary schools was 
increased by two places, starting with P1 in the 1998-99 school year and to be phased 
in over six years.   
 
31. The Administration further explained that according to research studies in 
western countries, there was no definite conclusion about the most appropriate class 
sizes for schools.  Generally, Asian students were learning in larger class sizes than 
their western counterparts, but students in some Asian countries had demonstrated 
overall satisfactory academic achievements.  It was also commonly accepted that a 
smaller class size for primary education would be beneficial to younger children, and 
a marginal adjustment in secondary school class size would make little difference in 
enhancing students’ academic achievements.  Given the resources constraint and a 
shortage of suitable sites for construction of new schools, the Administration had 
given priority to implementation of whole-day primary schooling.  When whole-day 
primary schooling was implemented in all primary schools, resources could be 
re-deployed to reduce class sizes in primary and secondary schools.   
 
32. The Administration informed the Panel on 18 November 2002 that the 
Administration would conduct a longitudinal study on the impact of teaching in small 
classes from the 2003-04 school year in order to find out the necessary pre-conditions 
and teaching strategies that would maximise the benefit of small class teaching. 
 
33. Some members suggested that the Administration should consider maintaining 
the education allocation to primary schools at the current level and allow them to 
operate smaller classes in case their student intake decreased as a result of a declining 
student population.  They considered that the Administration should consult frontline 
teachers on the merits of small class teaching rather than relying on the results of a 
longitudinal study.  Given the huge costs incurred for implementation of small class 
teaching in all public sector primary schools, the decline of primary student 
population in some old districts provided a golden opportunity for progressive 
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implementation of small class teaching in certain primary schools. 
 
34. Some members considered that the proposed study was in essence different 
from the proposed longitudinal study since variable class size and group teaching 
strategies did not mean a reduction in class size but only flexible adjustment of class 
sizes to suit different learning and teaching activities in selected primary schools.  
They considered that small class teaching would certainly enhance the quality of 
teaching and learning in primary schools.  They urged the Administration to take the 
opportunity to implement small class teaching in schools located at districts where the 
student population had significantly decreased.  These members suggested that the 
Administration should freeze the number of P1 classes in each district at the current 
level and reduce the standard class size in primary schools progressively from 37 to 23 
students in the light of the declining student population in the next decade. 
 
35. The Administration responded that it would take into account the latest 
population forecast in deciding which school development projects should proceed for 
the committed education objectives.  The Administration would continue to monitor 
the pace of development of the reserved school sites to ensure their availability to 
meet the demand for additional school places arising from various factors including 
population growth and whole-day primary schooling by 2007 and an expanded senior 
secondary school sector by 2003. 
 
36. At the Council meeting on 1 December 2004, the motion moved by Ms Audrey 
EU on “Implementing small class teaching” was carried.  The motion urged the 
Government to progressively implement small class teaching in primary schools and 
then secondary schools to enhance the quality of school education and fulfil the 
expectations of parents, teachers and students.  In response, EMB provided a 
Legislative Council Brief on a progress report on “Implementing Small Class 
Teaching” in February 2005.  According to the report, the Administration is of the 
view that implementation of small class teaching should be strategically planned to 
ensure that the expected outcomes are achieved.  The Administration is supportive of 
small class teaching.  But in consideration of the long-term financial implications 
and competing demands for funds, the conflicting findings of overseas studies on the 
effect on student learning, and scarcity of local experience, the Administration has 
launched a three-year longitudinal study on small class teaching (the Study) from the 
2004-05 school year. 
 
37. The Study has been conducted according to schedule.  According to the 
Administration, the purposes of the Study are to assess the benefits of small class 
teaching in the local context in terms of both academic and affective outcomes; and to 
identify the teaching strategies and support necessary for maximising the benefits of 
small class teaching.  The findings will provide useful reference for the 
Administration to consider the way forward for small class teaching.  A Steering 
Committee comprising experienced academics and front-line educators has been set 
up to monitor the progress of the Study, and provide professional support to the 37 
participating government and aided primary schools in the implementation of small 
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class teaching and assessment of the learning process and outcomes.  The final report 
of the Study will be completed at the end of 2008, and interim reports will be prepared 
between 2005 and 2007.   
 
 
Cost-effectiveness of the School Improvement Programme 
 
38. The Panel on Education has not discussed the implementation of the School 
Improvement Programme.   
 
39. In his reply to an oral question raised by Hon SZETO Wah at the Council 
meeting on 5 January 2000, SEM said that the Administration had decided to appoint 
a consultant to review the steps and procedures of implementing the School 
Improvement Programme to assess whether there were more cost-effective ways of 
carrying out the Programme, and whether there was a need to revise the 
implementation timetable.  In his supplementary question, Hon CHEUNG 
Man-kwong pointed out that there were more than 500 schools which did not have any 
student activity centre, library or computer room etc.  He urged the Administration 
not to defer implementation of the School Improvement Programme.  SEM replied 
that the consultancy review only sought to carry out the Programme in a more 
cost-effective manner.  The Administration had no intention to remove some schools 
from the scope of the Programme and refuse to carry out improvement works for them 
on the basis of the consultancy review. 
 
40.  In its paper submitted to the PWSC meeting on 17 January 2001 
[PWSC(2000-01)84], the Administration reported that the consultancy review on the 
School Improvement Programme had concluded that the Programme could be 
delivered more effectively, and had recommended guidelines for determining whether 
a school should be included in the Programme.  The first guideline was that the cost 
of improvement works should not normally be more than 42% of the average cost of a 
new school of the same type and size.  The other guideline was that the average 
construction cost per square metre for the additional net floor area to be provided 
through the School Improvement Programme should not be higher than a 
pre-determined “trend line”. 
 
41. PAC has, however, expressed concern about the cost-effectiveness of the 
School Improvement Programme after consideration of the Audit Report No. 39 
(paragraph 17 above refers).  In particular, PAC has noted that five schools which 
would be closed down are included in Phase V of the School Improvement 
Programme.  PAC has urged SEM to shelve the improvement works or reduce the 
scope of the works to be carried out for schools that would be closed down in the near 
future, having regard to the remaining life span of the schools concerned. 
 
42. When PWSC considered the Administration’s project proposal for the 
construction works for schools in the final phase of the School Improvement 
Programme to PWSC at its meeting on 29 October 2003, some members also raised 
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concern that some schools included in the School Improvement Programme might be 
closed down in the near future due to under-enrollment.  They requested the 
Administration to critically review the scope of the School Improvement Programme 
works for these schools, having regard to the remaining life span of these schools.  
These members, however, stressed that the Administration should carry out the 
essential improvement works to ensure that existing students in these schools were 
provided with a reasonable and safe learning environment. 
 
43. The Administration responded that it had reviewed the School Improvement 
Programme in the light of the recommendations in the Audit Report No. 39.  The 
Administration assured members that the improvement works for the five aided 
schools under the project proposal were justified. 
 
 
Use/intended use of premises of those schools which had been closed 
 
44. The Panel on Education has not discussed the subject of the use/intended use of 
the premises of those schools which had been closed. 
 
 
Relevant questions raised at Council meetings  
 
45. Details of the questions raised at Council meetings which are related to the 
School Building Programme and the School Improvement Programme are in 
Appendix VI.   
 
 
Relevant papers 
 
46. Members may wish to refer to the minutes of the relevant meetings and papers 
provided by the Administration as set out in Appendix VII.  Soft copies of these 
documents are available at the website of the Legislative Council at 
http://www.legco.gov.hk. 
 
 
 
Council Business Division 2 
Legislative Council Secretariat 
26 May 2005 
 



Appendix I 

 

 

Schools Planned for Completion in the Coming 5 Years (2004/05 to 2008/09 School Years)

School
Year

No. Dist. Name of Sponsor/School Name School
Type

Course No. of
class-
rooms

No. of
School
Places

Policy Progress

2004/05 1 HKE Church Body of Hong Kong Sheng Kung Hui Aided PRI 24 828 WDPS Con.

2 KC Diocesan Boys' School DSS PRI 30 1035 WDPS + TT Con.

3 SK Church Body of Hong Kong Sheng Kung Hui Aided PRI 30 1035 WDPS Con.

4 SK The Methodist Church, Hong Kong Aided PRI 36 1242 WDPS Con.

5 TM Hing Tak Public School Limited Aided PRI 24 828 WDPS + R&R Con.

6 YL Lok Sin Tong Benevolent Society, Kowloon Aided PRI 30 1035 WDPS Con.

2005/06 1 HKE Meng Tak Primary School - Chai Wan Aided PRI 24 828 WDPS + R&R Con.

2 HKE Shaukiwan Tsung Tsin School Aided PRI 24 828 WDPS + R&R Con.

3 KT Church Body of The Hong Kong Sheng Kung Hui Aided PRI 36 1242 WDPS Con.

4 KT Hong Kong Council of The Church of Christ in China Aided PRI 36 1242 WDPS Con.

5 KwT Salesians of Don Bosco (China Province) Aided PRI 30 1035 WDPS Con.

6 SOU The Catholic Diocese of Hong Kong Aided PRI 30 1035 WDPS Con.

7 SSP Church Body of The Hong Kong Sheng Kung Hui Aided PRI 36 1242 WDPS Con.

8 WTS CCC Kei Tsz Primary School Aided PRI 24 828 R&R  * #

9 YL Chiu Yang Residents Association of Hong Kong Ltd Aided PRI 30 1035 WDPS Con.

10 YL Chung Sing School Ltd Aided PRI 30 1035 WDPS Con.

11 YL Yuen Long Chamber of Commerce Primary School Aided PRI 24 828 R&R Con.

2006/07 1 KC The Directors in Hong Kong of St. Joseph's College Aided PRI 30 1035 WDPS  * # @

2 N Fung Kai Public School Aided PRI 30 1035 WDPS  * #

3 N Wai Chow Sheung Shui Clansmen Association Ltd Aided PRI 30 1035 WDPS  * # @

4 SSP Church Body of The Hong Kong Sheng Kung Hui Aided PRI 36 1242 WDPS  * # @

5 WCH Marymount Primary School Aided PRI 24 828 R&R Con.

6 WTS Good Hope School (Primary Section) Private PRI 36 1242 PIS + R&R + CD
+ TT

 * #

7 YL Hong Kong Council of The Church of Christ in China Aided PRI 30 1035 WDPS  * # @

8 YL Kwong Ming School Limited Aided PRI 36 1242 WDPS  * # @

9 YL Sik Sik Yuen Aided PRI 24 828 WDPS  * # @

2007/08 1 CW St Stephen's Girls' Primary School Aided PRI 24 828 WDPS + R&R  * #

2 HKE The Church Body of Hong Kong Sheng Kung Hui DSS PRI 24 828 WDPS + TT  *

3 IS Shu Yan Educational Organisation DSS PRI 30 1035 WDPS + TT  *

4 KC Hong Kong Council of The Church of Christ in China Aided PRI 30 1035 WDPS  *

5 KC The Catholic Diocese of Hong Kong Aided PRI 30 1035 WDPS  *

6 KC The Catholic Diocese of Hong Kong Aided PRI 30 1035 WDPS  *

7 KT Government Primary School Gov't PRI 30 1035 WDPS  *

8 KwT Government Primary School Gov't PRI 36 1242 WDPS  *

Primary Schools

1



School
Year

No. Dist. Name of Sponsor/School Name School
Type

Course No. of
class-
rooms

No. of
School
Places

Policy Progress

2007/08 9 KwT The Catholic Diocese of Hong Kong Aided PRI 18 621 WDPS  *

10 N Fanling Public School Aided PRI 24 828 WDPS + R&R  *

11 N Yuk Yin School Aided PRI 18 621 WDPS + R&R  *

12 SOU The Church Body of Hong Kong Sheng Kung Hui Aided PRI 36 1242 WDPS  *

13 SOU The Council of St. Paul's Co-educational College DSS PRI 30 1035 R&R + TT  *

14 SSP Catholic Foreign Mission Society of America, Inc. Aided PRI 30 1035 WDPS  *

15 TM Hong Kong Chinese Church of Christ Aided PRI 30 1035 WDPS  *

16 TM Shun Tak Fraternal Association Aided PRI 30 1035 WDPS  *

17 TW Precious Blood Congregation Aided PRI 36 1242 WDPS  *

18 TW The Catholic Diocese of Hong Kong Aided PRI 30 1035 WDPS  *

19 WCH St. Paul's Primary Catholic School Aided PRI 24 828  R&R  *

20 YL Church Body of The Hong Kong Sheng Kung Hui Aided PRI 30 1035 WDPS  *

21 YL Government Primary School Gov't PRI 30 1035 WDPS  *

22 YL Hong Kong & Macau Lutheran Church Wong Chan Sook Ying
Memorial School

Aided PRI 18 621 WDPS  *

23 YL Po Leung Kuk Aided PRI 36 1242 WDPS  *

24 YL The Hong Kong Buddhist Association Aided PRI 30 1035 WDPS  *

2008/09 1 SK Tung Wah Group of Hospitals Aided PRI 30 1035 TT  *

2004/05 1 SK Po Leung Kuk DSS SEC 30 1160 DD + TT Con.

2 SK Vocational Training Council DSS SEC (SSS) 30 1100 DD + CD Con.

3 SOU Caritas St. Francis Sec Sch Aided SEC 21 820 R&R Con.

4 SSP Pending Allocation Pending
allocation

SEC or
SSS

30 1160 DD Con.

5 SSP Tsun Tsin Mission of Hong Kong DSS SEC (SSS) 30 1100 DD + CD Con.

6 ST Lam Tai Fai Charitable Foundation Ltd DSS SEC (SSS) 30 1100 DD + CD Con.

7 ST Stewards Limited DSS SEC 30 1160 DD + TT Con.

2005/06 1 KC Hong Kong Institute of Contemporary Culture DSS SEC (SSS) 30 1000 DD + CD  * # @

2 KC Yew Chung Education Foundation Ltd. Private SEC 33 1240 PIS + CD  * # @

3 SOU Hong Kong University Graduates Association Education Foundation DSS SEC 30 1160 DD + TT Con.

4 YL Pending Allocation Pending
allocation

SEC or
SSS

30 1160 R&R Con.

5 YL QESOSA Education Promotion Organization Ltd. Aided SEC 30 1160 DD + TT Con.

2006/07 1 HKE HK Federation of Youth Groups DSS SEC 30 1160 DD  * # @

2 N Pending Allocation Pending
allocation

SEC or
SSS

30 1160 DD  * # @

3 SK Creative Education Foundation Ltd DSS SEC 30 1160 DD  * # @

4 SSP Pending Allocation Pending
allocation

SEC or
SSS

30 1160 R&R  * # @

5 YL Pending Allocation Pending
allocation

SEC or
SSS

30 1160 R&R  * # @

Seondary Schools

2



School
Year

No. Dist. Name of Sponsor/School Name School
Type

Course No. of
class-
rooms

No. of
School
Places

Policy Progress

2007/08 1 IS Hon Wah Educational Organisation DSS SEC 30 1160 DD + TT *

2 KC Pending Allocation Pending
allocation

SEC or
SSS

30 1160 R&R *

3 SSP Concordia Lutheran School Aided SEC 30 1160 R&R *

2008/09 1 KC Pooi To Middle School Aided SEC 30 1160 R&R *

2004/05 1 WTS Hong Kong International Institute of Music Private PRI cum
SEC

18+30 1781 PIS +TT + CD Con.

2005/06 1 HKE Hon Wah Educational Organization DSS PRI cum
SEC

18+19 1341 WDPS + DD + TT  * # @

2 ST Pui Kiu Middle School Ltd DSS PRI cum
SEC

30+30 2195 DD + TT Con.

2006/07 1 IS ESF Educational Services Ltd. Private PRI cum
SEC

18+30 1380 PIS +TT + CD *

2 IS The Catholic Diocese of Hong Kong Aided PRI cum
SEC

12+18 1104 WDPS + DD + TT *

3 SK The Association of Evangelical Free Churches of Hong Kong DSS PRI cum
SEC

30+30 2195 DD + TT  * # @

4 SOU Independent Schools Foundation Private PRI cum
SEC

30+30 1800 PIS +TT + CD  * # @

5 SOU Shanghai Victoria Education Foundation Private PRI cum
SEC

24+36 1935 PIS +TT + CD  * # @

6 ST ESF Educational Services Ltd. Private PRI cum
SEC

30+30 2100 PIS +TT + CD Con.

7 ST Hong Kong Baptist University DSS PRI cum
SEC

30+30 2195 DD + TT  * # @

8 ST International Christian Schools Ltd Private PRI cum
SEC

15+21 846 PIS +TT + CD *

2008/09 1 SSP Po Leung Kuk Private PRI cum
SEC

30+30 2195 PIS +TT + CD *

2 YL The Evangelical Lutheran Church of HK DSS PRI cum
SEC

18 +
26

1621 DD + TT *

3 YTM The Baptist Convention of Hong Kong Private PRI cum
SEC

30+30 2195 PIS +TT + CD *

WDPS Whole-day primary schooling

DSS Direct subsidy scheme
TT Through-train school
PIS Private independent school
R & R Redevelopment & reprovisioning
DD Demand driven (secondary school places)
SSS Senior secondary school 
CD Curriculum diversification
Con. Under construction
* School projects yet to obtain funding approval
# School projects to be submitted to Public Works Sub-committee for funding approval in the 2003/04 legislative session
@ School projects indicated by the Education Panel for discussion prior to submission to Public Works Sub-committee in the 2003/04 legislative session

Legend:

Primary cum Secondary Schools
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Appendix II 
 

School building projects endorsed/approved by  
the Public Works Subcommittee (PWSC)/the Finance Committee (FC) 

since the 2003-04 legislative session 
 
Paper No. Item Date of 

PWSC 
meeting 

Date of FC 
meeting 

Approved 
estimate 

($M)
PWSC(2003-04)67 A 36-classroom primary school in 

Area 12, Yuen Long 
18.2.2004 27.2.2004 107.700

PWSC(2003-04)68 A 24-classroom primary school at 
the junction of Tin Shing Road and 
Tin Pak Road, Tin Shui Wai 

3.3.2004 30.4.2004 84.800

PWSC(2003-04)70 Second secondary school in Area 
104, Tin Shui Wai 
Second primary school in Area 104, 
Tin Shui Wai 

3.3.2004 30.4.2004 124.400

PWSC(2004-05)4 Secondary school at Site 10, West 
Kowloon Reclamation, Sham Shui 
Po 
A 36-classroom primary school at 
Site 10, West Kowloon Reclamation, 
Sham Shui Po 

21.4.2004 14.5.2004 119.100

PWSC(2004-05)5 Primary school at Sheung Shing 
Street, Ho Man Tin 

21.4.2004 14.5.2004 91.800

PWSC(2004-05)6 A direct subsidy scheme school 
(secondary-cum-primary) at 
Harmony Road, Siu Sai Wan 

21.4.2004 14.5.2004 126.400

PWSC(2004-05)8 A direct subsidy scheme secondary 
school in Area 50, Tseung Kwan O 

5.5.2004 11.6.2004 116.300

PWSC(2004-05)25 A direct subsidy scheme school 
(secondary-cum-primary) in Area 
11, Sha Tin 

9.6.2004 25.6.2004 222.500

PWSC(2004-05)26 A direct subsidy scheme school 
(secondary-cum-primary) in Area 
65, Tseung Kwan O 

9.6.2004 25.6.2004 218.200

PWSC(2004-05)35 A private independent school 
(secondary-cum-primary) at Shum 
Wan Road, Aberdeen 

23.6.2004 2.7.2004 216.900

PWSC(2004-05)42 A private independent school 
(secondary-cum-primary) at Kong 
Sim Wan Tsuen, Pok Fu Lam 

24.11.2004 17.12.2004 184.100

PWSC(2004-05)49 A private independent secondary 
school at Norfolk Road, Kowloon 
Tong 

15.12.2004 14.1.2005 104.400

   Total : 1716.600
 
Council Business Division 2 
Legislative Council Secretariat 
26 May 2005 



Appendix III 
 
 

Number of schools included and approved project estimates 
under the five phases of the School Improvement Programme 

(as at 30 April 2005) 
 
 

Phase No. of schools 
included 

Approved Project 
Estimate ($M) 

1 102 1,130 

2 130 2,351 

3 150 4,163 

4 122 4,557 

5 239 8,693 

Total 743 20,894 

 
 

 
 
 
Council Business Division 2 
Legislative Council Secretariat 
26 May 2005 

 



Appendix IV 
 

Extract from Public Accounts Committee Report No. 39 (February 2003) 
tabled in Council on 19 February 2003 

 

Primary education - Planning and provision of primary school places 
 
 

 

75. Conclusions and recommendations The Committee: 
 
Planning and provision of public-sector primary school places 
 
- expresses concern that: 
 

(a) by 2010, the overall supply of primary school places would exceed the 
overall demand by 27,600 school places, which is equivalent to 
35 standard schools, and mismatches would occur in nine of the 
18 districts; 

 
(b) the expected excess supply of primary school places is unlikely to 

reverse, as the number of children in the age group of six to eleven is 
expected to remain at a low level for the next two decades; 

 
(c) of the 69 new schools that were being planned, 22 were for the 

seven districts where there would be a significant excess supply of 
school places; 

 
(d) not enough school places are being planned for two districts where there 

will be a serious shortfall of school places; and 
 
(e) some schools had each seven or more vacant classrooms, which 

represent under-utilisation of existing educational resources; 
 

- notes that: 
 

(a) the Education and Manpower Bureau (EMB) will tighten the criteria for 
operating Primary One classes from the 2003-04 school year, to the 
effect that if the total number of students allocated to a Primary One 
class of a school is less than 23, and there are still unfilled Primary One 
places in other schools of the same school net, the school may not be 
allowed to operate that class; 

 
(b) the EMB has decided to suspend nine school projects in the seven 

districts projected to have excess supply of primary school places in both 
2007 and 2010 based on the latest population projection, and another five 
school projects due to various reasons, e.g. high site formation costs and 
technical constraints of the school sites concerned; and 

 
(c) the EMB plans to construct a total of 19 new primary schools from 2003 

to 2007 in the four districts with a projected shortfall of school places in 
the light of the latest population forecast; 
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Primary education - Planning and provision of primary school places 

 
 

 

- urges the Secretary for Education and Manpower to: 
 

(a) explore measures to address the problem of expected serious excess 
supply of school places; 

 
(b) review the school building programme, taking into account: 
 

(i) the savings that can now be achieved due to the suspension of the 
school projects; and 

 
(ii) the need to expeditiously reprovision or redevelop existing schools 

which have poor physical conditions; and 
 

(c) consult the Legislative Council (LegCo) and parties concerned regarding 
the revised criteria for operating Primary One classes; 

 
Enrolment and class size 
 
- expresses concern that: 
 

(a) a serious over-enrolment situation existed in some classes where the 
actual number of students exceeded the standard class size by seven or 
more; and 

 
(b) a serious under-enrolment existed in some classes where the unfilled 

places were eleven or more; 
 

- acknowledges that the EMB will conduct a study to identify the pre- 
conditions for effective learning in small classes and is considering the details 
of the study, including the timetable and scope; 

 
- urges the Secretary for Education and Manpower to consult the LegCo and 

parties concerned when conducting the study on small class teaching; 
 
School Improvement Programme 
 
- expresses serious dismay that some schools had not made use of their vacant 

classrooms although they had been left idle for a long time; 
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Primary education - Planning and provision of primary school places 

 
 

 

- expresses concern that: 
 

(a) the School Improvement Programme (SIP) can be more cost-effectively 
carried out in schools with many vacant classrooms by converting vacant 
classrooms into various function rooms, instead of building additional 
floor areas; and had such an approach been adopted, the cost of the SIP 
works carried out would have been reduced significantly; and 

 
(b) five schools that would be closed down are included in Phase V of the 

SIP; 
 

- notes the Director of Education’s statement that according to the ED’s 
projection, all the vacant classrooms in those schools for which SIP works had 
been carried out would be used by the commencement of the 2007-08 school 
year when whole-day primary schooling was fully implemented; 

 
- acknowledges that the EMB has decided to shelve the SIP works for 62 rural 

schools as the demand for such schools may not be great; 
 
- urges the Secretary for Education and Manpower to: 
 

(a) explore ways to make use of the vacant classrooms temporarily, pending 
full implementation of whole-day primary schooling; 

 
(b) re-examine the SIP plans for schools which have many vacant classrooms 

and, where feasible, convert the existing vacant classrooms into various 
function rooms, instead of building additional floor areas; and 

 
(c) shelve the SIP works or reduce the scope of the works to be carried out 

for schools that will be closed down in the near future, having regard to 
the remaining life span of the schools concerned; 

 
Rural primary schools 
 
- expresses concern that many rural schools are not able to provide a suitable 

environment for quality education and social development because of the 
inferior facilities and the small number of students; 

 
- acknowledges that the EMB: 
 

(a) has drawn up a timetable to phase out all Category C rural schools that 
are surplus to requirements; and 

 
(b) is reviewing the future development of rural primary schools; 
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Primary education - Planning and provision of primary school places 

 
 

 

- urges the Secretary for Education and Manpower to draw up action plans to 
transfer students attending rural schools to nearby standard schools as far as 
possible, so as to ensure that the students can study in a more suitable school 
environment with better school facilities; 

 
Government primary schools 
 
- expresses concern that: 
 

(a) government primary schools are not evenly distributed in accordance 
with the broad guidelines that each district should have one government 
primary school; and 

 
(b) the cost differential between operating government primary schools and 

aided schools had widened from 21% in 1990 to 26% in 2001; 
 

- acknowledges that the EMB: 
 

(a) is reviewing the role, provision and the future development of 
government primary schools; and 

 
(b) will try using contract terms to hire staff in government schools from 

2003; 
 

Primary One Admission system 
 
- expresses concern that: 
 

(a) about half of the parents who responded to the audit survey considered 
that the Primary One Admission (POA) information provided by the ED 
was insufficient and were not satisfied with the information provided; 
and 

 
(b) the ED’s current system for preventing and detecting the reporting of 

false addresses by parents has its limitations because the documents 
requested by the ED for residential addresses are not entirely reliable; 

 
- urges the Secretary for Education and Manpower to: 
 

(a) take appropriate action to provide the public with additional information 
on the POA process, which is mentioned in paragraph 7.12 of the Audit 
Report; and 
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Primary education - Planning and provision of primary school places 

 
 

 

(b) provide a hyperlink to the POA on the front page of the EMB’s Website 
throughout the year; and 

 
Follow-up actions 
 
- wishes to be kept informed of: 
 

(a) the progress of all the actions taken by the EMB to ensure that the 
standard class size is followed as far as possible; 

 
(b) the progress of the study on small class teaching; 
 
(c) the actions taken by the EMB to improve the cost-effectiveness in the 

implementation of the SIP; 
 
(d) the progress made by the EMB in phasing out rural schools; 
 
(e) the outcome of the review of the future development of rural primary 

schools; and 
 
(f) the outcome of the review on the role, provision and development of 

government primary schools. 
 



Extract from Public Accounts Committee Report No. 41 (February 2004) 
tabled in Council on 25 February 2004 

 

Planning and provision of public secondary school places 
 

  

43. Conclusions and recommendations  The Committee:

Classroom utilisation

- expresses concern that there were 145 vacant classrooms in public secondary
schools as at September 2002;

- notes that:

(a) the Permanent Secretary for Education and Manpower has commented
that the 145 vacant classrooms amounts to only 1.4% of all classrooms
available in the public secondary schools and the situation of vacant
classrooms is not serious.  However, the Secretary for Education and
Manpower agrees that the persistent under-utilisation of classrooms
needs to be tackled;

(b) most of the vacant classrooms are being put to beneficial use; and

(c) the EMB has generally accepted Audit’s recommendations in
paragraph 2.17 of the Audit Report;

Unfilled places in public secondary schools

- expresses concern that:

(a) many eligible students could not be admitted to Secondary Six due to the
limited number of places, yet many of those admitted chose not to study
in Secondary Seven;

(b) the under-utilisation problem in ex-prevocational/technical schools was
widespread; and

(c) while there were some 20,300 unfilled places in public secondary
schools, the Government had spent some $246 million on buying 7,300
school places from caput schools in the 2002-03 school year;

- notes that the Secretary for Education and Manpower:

(a) has undertaken to critically review the demand for caput schools in
different districts and consider reducing the number of places bought
from the caput schools which have a substantial number of unfilled
places;

       Appendix V
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Planning and provision of public secondary school places

b) has accepted Audit’s recommendations mentioned in paragraphs 3.9,
3.19 and 3.30 of the Audit Report; and

(c) has no objection to Audit’s recommendations in paragraph 3.15 of the
Audit Report;

Government secondary schools

- expresses concern that:

(a) the broad guideline that each district should have one government
secondary school has not been followed;

(b) some of the objectives of providing government secondary schools could
be met by other means;

(c) some government secondary schools had under-utilisation problems; and

(d) government secondary schools are more costly to operate than aided
secondary schools.  The cost differential in 2002-03 was about $10,000
per student;

- notes that:

(a) the EMB is prepared to close those government secondary schools which
have a large number of unfilled places and to retain the quality ones.  In
the 2004-05 school year, there will be one or two government secondary
schools which will not admit any more Secondary One students; and

(b) the EMB has accepted Audit’s recommendations in paragraph 4.19 of
the Audit Report and has set up a Working Group to review the future
roles and development of government schools;

Model for projecting future supply and demand for public secondary school

places

- expresses concern that, in making projections for the future supply and
demand of public school places, the EMB might not have fully taken into
account all available school places, because:

(a) some of the 145 vacant classrooms could be utilised to provide
additional school places;
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Planning and provision of public secondary school places

(b) the number of school places reserved for repeaters at Secondary One to
Three could be reduced;

(c) more places provided by Direct Subsidy Scheme schools could be taken
into account;

(d) not all new schools under planning were included in the projection; and

(e) the size of Secondary Six classes could be increased slightly as the
number of unfilled places at Secondary Seven was significantly higher
than that in Secondary Six.  There is also a clear trend that many
Secondary Six students will choose not to study in Secondary Seven;

- notes that the Secretary for Education and Manpower has generally accepted
Audit’s recommendations in paragraph 5.16 of the Audit Report; and

Follow-up action

- wishes to be kept informed of any further developments and progress made in
implementing the various Audit recommendations and improvement
measures.



Appendix VI 
 

List of questions and motion raised/moved at Council meetings  
 

 
1. A list of the questions and motions raised/moved relating to the School 
Building Programme and the School Improvement Programme raised by Members 
at Council meetings since the first term of the Legislative Council is set out below 
for members’ easy reference. 
 
 
1998-99 legislative session 
 
Council meeting on 22 July 1998 
 
2. Hon CHEUNG Man-kwong raised a written question on supply and 
demand of places in various types of special schools.  The question and replies 
are available on the Research and Library Services Information System and the 
Council's website at http://www.legco.gov.hk/yr98-99/english/counmtg/hansard/ 
980722fe.htm. 
 
 
1999-2000 legislative session 
 
Council meeting on 24 November 1999 
 
3. Hon Emily LAU raised a written question on remedial measures for 
primary and secondary schools without physical education facilities.  The 
question and replies are available on the Research and Library Services 
Information System and the Council's website at [page 68] 
http://www.legco.gov.hk/yr99-00/english/counmtg/hansard/991124fe.pdf. 
 
Council meeting on 5 January 2000 
 
4. Hon SZETO WAH raised an oral question on implementation of school 
improvement programme.  The question and replies are available on the Research 
and Library Services Information System and the Council's website at [page 14] 
http://www.legco.gov.hk/yr99-00/english/counmtg/hansard/000105fe.pdf.  
 
Council meeting on 8 March 2000 
 
5. Dr Hon TANG Siu-tong raised a written question on building new school 
premises for implementation of whole-day schooling in primary schools.  The 
question and replies are available on the Research and Library Services 
Information System and the Council's website at [page 13] 
http://www.legco.gov.hk/yr99-00/ english/counmtg/hansard/000308fe.pdf. 
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Council meeting on 3 May 2000 
 
6. Hon CHEUNG Man-kwong moved a motion on improving the teaching 
environment in schools.  The Official Record of Proceedings of the meeting is 
available on the Research and Library Services Information System and the 
Council's website at [page 89] http://www.legco.gov.hk/yr99-00/english/ 
counmtg/hansard/000503fe.pdf. 
 
 
2000-01 legislative session 
 
Council meeting on 25 October 2000 
 
7. Hon LAU Kong-wah raised a written question on supply and demand for 
primary school places.  The question and replies are available on the Research 
and Library Services Information System and the Council's website at [page 8] 
http://www.legco.gov.hk/yr00-01/english/counmtg/ hansard/001025fe.pdf. 
 
Council meeting on 25 April 2001 
 
8. Hon CHAN Yuen-han raised a written question on the issue of Primary Six 
students being required to attend secondary schools in other districts.  The 
question and replies are available on the Research and Library Services 
Information System and the Council's website at [page 58] 
http://www.legco.gov.hk/yr00-01/ english/counmtg/hansard/010425fe.pdf. 
 
 
2001-02 legislative session 
 
Council meeting on 8 May 2002 
 
9. Hon CHEUNG Man-kwong raised a written question on delay in the 
construction work of government primary schools.  The question and replies are 
available on the Research and Library Services Information System and the 
Council's website at [page 65] http://www.legco.gov.hk/yr01-02/english/ 
counmtg/hansard/cm0508ti-translate-e.pdf. 
 
 
2002-03 legislative session 
 
Council meeting on 20 November 2002 
 
10. Hon CHEUNG Man-kwong raised a written question on land reserved for 
constructing primary and secondary school.  The question and replies are 
available on the Research and Library Services Information System and the 
Council's website at [page 80] http://www.legco.gov.hk/yr02-03/english/counmtg/ 
hansard/cm1120ti-translate-e.pdf. 
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2003-04 legislative session 
 
Council meeting on 26 November 2003 
 
11. Hon CHEUNG Man-kwong raised a written question on school planning.  
The question and replies are available on the Research and Library Services 
Information System and the Council's website at [page 62] 
http://www.legco.gov.hk/yr03-04/english/counmtg/hansard/cm1126ti-translate-e.p
df. 
 
 
2004-05 legislative session 
 
Council meeting on 20 April 2005 
 
12. Hon TAM Yiu-chung raised a written question on dwindling number of 
primary school students.  The question and replies are available on the Research 
and Library Services Information System and the Council's website at 
http://www.legco.gov.hk/general/english/counmtg/yr04-08/mtg_0405.htm#mtg04
20. 
 
Council meeting on 18 May 2005 
 
13. Hon Jasper TSANG Yok-sing raised a written question on a Y2K school 
fails to admit sufficient students.  The question and replies are available on the 
Research and Library Services Information System and the Council's website at 
http://www.legco.gov.hk/general/english/counmtg/yr04-08/mtg_0405.htm#mtg05
18. 
 
 
Council Business Division 2 
Legislative Council Secretariat 
26 May 2005 



Appendix VII 
Panel on Education  

 
Relevant documents on school building progamme and  

school improvement programme 
 
 

Date of 
meeting 

 

Meeting Minutes/Paper LC Paper No. 
 

Minutes of meeting 
 

CB(2)1973/98-99 
http://www.legco.gov.hk/yr9
8-99/english/panels/ed/minu
tes/ed180199.htm 
 

18.1.99 Panel on 
Education  

Discussion paper on 
"Improving Student-Teacher 
Ratio in Primary and 
Secondary Schools" 
 

CB(2)1063/98-99(02) 
http://www.legco.gov.hk/yr9
8-99/english/panels/ed/paper
s/1063e02.pdf 
 

Minutes of meeting 
 

CB(2)2665/98-99 
http://www.legco.gov.hk/yr9
8-99/english/panels/ed/minu
tes/ed300399.htm 
 

30.3.99 Panel on 
Education 

Discussion paper on 
"Allocation of land for  
school development" 

CB(2)1582/98-99(03) 
http://www.legco.gov.hk/yr9
8-99/english/panels/ed/paper
s/ed3003_5.htm 
 

Minutes of meeting 
 

CB(2)1072/00-01 
http://www.legco.gov.hk/yr0
0-01/english/panels/ed/minu
tes/ed181200.pdf 
 

18.12.00 Panel on 
Education 

Discussion paper on 
"Reservation of school sites"

CB(2)504/00-01(01) 
http://www.legco.gov.hk/yr0
0-01/english/panels/ed/paper
s/504e01.pdf 
 

15.1.01 Panel on 
Education 

Minutes of meeting 
 

CB(2)1107/00-01 
http://www.legco.gov.hk/yr0
0-01/english/panels/ed/minu
tes/ed150101.pdf 
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Date of 
meeting 

 

Meeting Minutes/Paper LC Paper No. 
 

Discussion paper on 
"Further Information on 
School Sites" 

CB(2)666/00-01(01) 
http://www.legco.gov.hk/yr0
0-01/english/panels/ed/paper
s/666e01.pdf 
 

Minutes of meeting 
 

CB(2)627/02-03 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/minu
tes/ed021118.pdf 
 

18.11.02 Panel on 
Education 

Information note on 
"Priorities in Education for 
2002-03" 

CB(2)155/02-03(01) 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/paper
s/ed1028cb2-155-1e.pdf 
 

Minutes of meeting 
 

CB(2)1177/02-03 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/minu
tes/ed030120.pdf 
 

20.1.03 Panel on 
Education 

Discussion paper on 
"Reservation of school sites"

CB(2)894/02-03(02) 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/paper
s/ed0120cb2-894-2e.pdf 
 

Minutes of meeting 
 

CB(2)2404/02-03 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/minu
tes/ed030519.pdf 
 

19.5.03 Panel on 
Education 
 
 

Discussion paper on "Study 
on effective strategies of 
class and group teaching in 
primary schools" 
 

CB(2)1826/02-03(06) 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/paper
s/ed0428cb2-1826-6e.pdf 
 

Minutes of meeting 
 

CB(2)2818/02-03 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/minu
tes/ed030526.pdf 
 

26.5.03 Panel on 
Education 

Discussion paper on 
"Consolidation of high cost 
& under-utilized primary 

CB(2)1826/02-03(01) 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/paper
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Date of 
meeting 

 

Meeting Minutes/Paper LC Paper No. 
 

schools" 
 

s/ed0428cb2-1826-1e.pdf 
 

Minutes of meeting 
 

CB(2)2974/02-03 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/minu
tes/ed030616.pdf 
 

16.6.03 Panel on 
Education 

Discussion paper on 
"Implementation of 
whole-day primary 
schooling" 
 

CB(2)2401/02-03(01) 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/paper
s/ed0616cb2-2401-1e.pdf 
 

23.6.03 Panel on 
Education 

Minutes of meeting 
 

CB(2)3034/02-03 
http://www.legco.gov.hk/yr0
2-03/english/panels/ed/minu
tes/ed030623.pdf 
 

Minutes of meeting 
 

PWSC16/03-04 
http://www.legco.gov.hk/yr0
3-04/english/fc/pwsc/minute
s/pw031029.pdf 
 

Head 703 - Buildings PWSC(2003-2004)50 
http://www.legco.gov.hk/yr0
3-04/english/fc/pwsc/papers/
p03-50e.pdf 
 

29.10.03 Public Works 
Subcommittee 
 

Head 708 – Capital 
subventions and major 
systems and equipment 
 

PWSC(2003-2004)51 
http://www.legco.gov.hk/yr0
3-04/english/fc/pwsc/papers/
p03-51e.pdf 
 

Minutes of meeting 
 

CB(2)1645/03-04 
http://www.legco.gov.hk/yr0
3-04/english/panels/ed/minu
tes/ed040130.pdf 
 

30.1.04 Panel on 
Education 

Discussion paper on 
"Planning and provision of 
public sector school places" 
 

CB(2)1058/03-04(01) 
http://www.legco.gov.hk/yr0
3-04/english/panels/ed/paper
s/ed0130cb2-1058-1-e.pdf 
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Date of 
meeting 

 

Meeting Minutes/Paper LC Paper No. 
 

Minutes of meeting 
 

CB(2)2790/03-04 
http://www.legco.gov.hk/yr0
3-04/english/panels/ed/minu
tes/ed040419.pdf 
 

19.4.04 Panel on 
Education 

Discussion paper on 
"Schools not Allocated 
Primary One Class in 
2004/05 School Year" 
 

CB(2)2013/03-04(01) 
http://www.legco.gov.hk/yr0
3-04/english/panels/ed/paper
s/ed0419cb2-2013-1e.pdf 
 

Minutes of meeting 
 

CB(2)3330/03-04 
http://www.legco.gov.hk/yr0
3-04/english/panels/ed/minu
tes/ed040719.pdf 
 

19.7.04 Panel on 
Education 
 

Discussion paper on 
"Teacher-to-class ratios and 
class sizes in primary and 
secondary schools" 

CB(2)3088/03-04(01) 
http://www.legco.gov.hk/yr0
3-04/english/panels/ed/paper
s/ed0719cb2-3088-1e.pdf 
 

12.4.05 Finance  
Committee  
 

Minutes of meeting 
 

http://www.legco.gov.hk/yr0
4-05/english/fc/fc/general/m
eetings.htm#0411 
 

 
 
 

Council Business Division 2 
Legislative Council Secretariat 
26 May 2005 

 
 


