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Background brief 

 
Follow-up actions taken by the Legislative Council and the Government  

in relation to the Hong Kong Harbour Fest  
 
 
Purpose 
 
1. This paper sets out the background to the disciplinary case in relation to the 
Hong Kong Harbour Fest (the Harbour Fest) and outlines the major findings by the 
Director of Audit, the Public Accounts Committee (PAC), and the Independent Panel 
of Inquiry on the Harbour Fest on how the matter should be followed up.  The paper 
also summarizes the concerns and queries raised by Members on the actions taken by 
the Administration in determining whether any officer(s) should be held responsible 
and on the way disciplinary proceedings were conducted.  
 
 
Background 
 
2. On 23 April 2003, the Chief Executive (CE) announced a package of relief 
measures amounting to $11.8 billion to help the community tide over the difficulties 
and revive Hong Kong’s economy and international image as a result of the outbreak 
of the Severe Acute Respiratory Syndrome. These measures included a commitment of 
$1 billion approved by the Finance Committee (FC) of the Legislative Council on 30 
May 2003 to provide funds for the campaign to relaunch Hong Kong’s economy (the 
Relaunch Campaign).  The Director-General of Investment Promotion (DGIP), head 
of Invest Hong Kong (InvestHK) and secretary to the two ad hoc bodies established to 
advise on and to coordinate the relaunching programme, was designated as the 
Controlling Officer responsible for administering the $1 billion commitment for the 
Relaunch Campaign. 
 
3. The two ad hoc bodies, both chaired by the Financial Secretary (FS), were 
established by the Government: 
 

(a) the Economic Relaunch Strategy Group (ERSG), which comprised 
government officials and members of the business community, 
academics and other relevant parties, to give advice on the strategic 
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approach for relaunching Hong Kong; and 
 
(b) the Economic Relaunch Working Group (ERWG), which comprised the 

same government officials in the ERSG, to oversee and coordinate the 
implementation of the various relaunch programmes. 

 
4.  In response to the Relaunch Campaign, on 5 June 2003, the American Chamber 
of Commerce in Hong Kong (AmCham) proposed to organize an entertainment 
showcase festival, which was later named the Harbour Fest.  It was scheduled to be 
held at the Tamar site on Harcourt Road from 17 October to 9 November 2003.  On 2 
July 2003, AmCham presented its proposal to the ERWG which supported the 
proposal in principle.  On 12 July 2003, the ERWG approved a maximum of $100 
million to InvestHK for underwriting the Harbour Fest to be organized by AmCham. 
   
5. Various problems were encountered during the organization of the Harbour Fest 
concerts, leading to a great deal of negative publicity and public concern over the 
financial arrangements and the cost-effectiveness of the event.  The Panel on 
Financial Affairs (FA Panel) decided to conduct meetings to review the related matters 
with the Administration.  In the light of the concern expressed by the FA Panel and 
the general public, the Audit Commission commenced a review on the Harbour Fest in 
late October 2003 and the Chief Executive also appointed a two-member independent 
panel of inquiry to investigate into the event in December 2003. 
 
 
Audit Review 
 
6. The Audit Commission commenced a review to examine the Administration’s 
role in the planning, monitoring and implementation of the Harbour Fest in late 
October 2003.  The results were published in Chapter 4 of the Director of Audit’s 
Report No. 42, which was tabled at the Council on 21 April 2004.  One of the key 
observations was that DGIP’s adoption of a “hands-off” approach in overseeing and 
monitoring the project was not adequate to satisfy the requirement. The key 
observations of the Director of Audit are set out in Appendix I. 
 
 
Independent Panel of Inquiry on the Harbour Fest 
 
7. The two-member Independent Panel of Inquiry appointed by the CE presented 
its report to CE in mid May 2004.  Its key conclusions included criticism on 
InvestHK that it did not diligently follow the instruction of ERWG to scrutinize and 
approve the evolving budget of the Harbour Fest; and that InvestHK also failed to 
institute a proper monitoring framework for the event and DGIP had failed to 
adequately discharge the role of Controlling Officer of the HK$100 million 
sponsorship fee.  The key conclusions of the report are set out in Appendix II. 
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8. On 17 May 2004, CE stated that he accepted the findings and recommendations 
of the Panel of Inquiry and that the Government would further examine the report 
carefully to determine any necessary follow-up action by the Government.  CE had 
also asked the Secretary for the Civil Service to consider whether any action needed to 
be taken in respect of any officer.  
 
 
Inquiry by the FA Panel  
 
9. In the meantime, the FA Panel continued to examine the various issues 
surrounding the Harbour Fest.  On 14 June 2004, the FA Panel invited FS, DGIP, and 
Mr James THOMPSON, former Chairman of AmCham, to explain on the cost benefits 
of the Harbour Fest, in particular the low viewing rate of the TV special broadcast in 
USA.  While Mr THOMPSON maintained that the event was successfully held, 
members reiterated that where public funds were involved, it was of paramount 
importance that all parties should be vigilant in exercising control over the use of 
tax-payers’ money and in achieving the objectives of the project.  Members were 
disappointed to note that the Government had not played an effective role in 
monitoring the implementation of the event. They questioned the appropriateness of 
the Government to underwrite the shortfall of the event and to give a complete free 
hand to AmCham to organize such a large-scale event through a private company, Red 
Canvas Limited, owned by the then Chairman of AmCham. Given the low attendance 
rate of 125 900 for the 16 concerts, members further questioned if the objectives of 
boosting the local economy and promoting tourism had been achieved.  The 
Administration advised that in the light of the observations and recommendations of 
the two reports, the Administration would strengthen measures to improve the process 
for committing government funds on specific projects and would consider providing 
training on crisis communication for senior officials.   
  
 
PAC's inquiry 
 
10. The PAC, on the basis of the Director of Audit's Report No. 42, conducted its 
inquiry and tabled its report at the Council meeting on 23 June 2004.  In its report, 
the PAC condemns DGIP for his failure to, inter alia, take positive steps to consult the 
government bureau and departments with expertise in the entertainment field, engage 
outside experts in the show business, or make reference to their relevant practices 
during the critical initial stages of budget vetting and monitoring processes; and adhere 
to the basic management principles and put in place an appropriate system of cost 
control or monitoring to oversee the project.  The PAC urged the Administration to 
consider taking disciplinary action against the DGIP having regard to the gravity of his 
failure in discharging his duties.  The conclusions and recommendations of the PAC 
are set out in Appendix III.   
 
11. On 20 October 2004, the Chief Secretary for Administration (CS) presented a 
Government Minute to LegCo to respond to PAC’s Report. CS advised the Council 
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that the Administration agreed that all concerned parties could have done better in 
many respects. He also said that “the Civil Service Bureau has been tasked by the 
Chief Executive to examine the possible culpability of any civil servants involved in 
the Harbour Fest incident. The Bureau has completed the collation of relevant facts 
and evidence relating to the manner in which civil servants carried out their duties in 
connection with Harbour Fest….. The Bureau has also invited and received 
representations from an officer who faces a possible charge of misconduct.  After 
giving the representations careful consideration, the Secretary for Civil Service 
decided to institute formal disciplinary proceedings, including an inquiry, to decide if 
the officer is guilty of misconduct.”    
 
 
Disciplinary proceedings 
 
12. According to the Administration, disciplinary proceedings against the officer 
referred to by the CS commenced on 28 September 2004 and were concluded on 3 
October 2005.  During the proceedings, the inquiry committee had conducted a 
hearing made up of 12 (half-day) sessions. 
 
13. When notified of the decisions made by the Secretary for the Civil Service on 
the outcome of the proceedings, the officer concerned appealed to the CE under 
section 20 of the Public Service (Administration) Order against the Secretary's 
decision.  In response to questions raised by Members at the Council meetings on 24 
May 2006 and 20 December 2006, the Administration advised that the appeal was 
being dealt with in accordance with established procedures.  It would give an account 
of the outcome of the disciplinary proceedings to the LegCo after the appeal has been 
disposed of.   
 
 
Relevant papers 
 
14. A list of relevant papers and reports is in Appendix IV for members' 
reference. 
 
 
 
 
Council Business Division 1 
Legislative Council Secretariat 
7 February 2007 



 
Appendix I 

 
 

Hong Kong Harbour Fest 
 

Key observations of the 
Report of the Director of Audit 

 
 
 The key observations of "Chapter 4 - Hong Kong Harbour Fest" of Report No. 
42 of the Director of Audit tabled at LegCo in April 2004 are summarized as follows: 
 
 (a) There were inadequate information and analysis on the project risks to 

enable the Government to conduct a proper assessment of the project, 
before accepting the American Chamber of Commerce (AmCham)'s 
proposal (paragraph 2.12 of the Report). 

 
 (b) There was no documentary evidence that the Government had, instead 

of sponsoring the Harbour Fest organized by AmCham, considered 
taking over the Harbour Fest project and explored the options of 
organizing the concerts in-house and outsourcing the project to the 
private sector by selecting the organizer through a competitive selection 
process (paragraph 2.17 of the Report). 

 
 (c) The detailed budget submitted by AmCham on 6 July 2003, which 

formed the basis for the Economic Relaunch Working Group (ERWG) 
to approve AmCham's proposal, might be indicative only.  InvestHK 
should have conducted a more thorough vetting of the budget and, if 
necessary, sought expert assistance in conducting the vetting 
(paragraph 2.26 of the Report). 

 
 (d) The arrangement to finance the Harbour Fest in the form of sponsorship 

was not in line with the good practices set out in the relevant 
government guidelines for the management of government subventions 
(paragraph 2.32 of the Report). 

 
 (e) An effective monitoring mechanism should have been set up for the 

Harbour Fest (paragraph 3.4 of the Report). 
 
 (f) The Director-General of Investment Promotion's adoption of a 

"hands-off" approach in overseeing and monitoring the project was not 
adequate to satisfy the requirement (paragraph 3.10 of the Report). 

 
 (g) InvestHK had not adequately monitored the implementation of the 

Harbour Fest against the approved plan to ensure that the original 
business idea endorsed by ERWG was not materially altered without 
proper approval (paragraph 3.16 of the Report). 
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 (h) InvestHK should have played a more active role in monitoring 

AmCham to ensure compliance with the understanding/conditions on 
which the Harbour Fest project was approved by ERWG (paragraph 
3.19 of the Report). 

 
 (i) As the Harbour Fest was a mega event under the Campaign to Relaunch 

Hong Kong's Economy, more frequent briefings on the progress of the 
project should have been provided to the Panel on Financial Affairs 
(paragraph 3.25 of the Report). 

 
 (j) No risk management and contingency plan was prepared by the 

Government to formally identify, analyze and address the project risks 
(paragraph 3.28 of the Report). 

 
 (k) The average number of tickets sold at 43% of the total capacity of all 

concerts was not satisfactory (paragraph 4.9 of the Report).  The 
result indicates that the concerts had fallen short of expectation and that 
some of the concerts were not well attended (paragraph 5.9 of the 
Report). 

 
 (l) The number of free tickets issued represents some 30% of the audience 

turnout.  There were complaints that giving away tickets was unfair to 
other persons who had paid for their tickets (paragraph 4.11 of the 
Report). 

 
 (m) The uncertainty and confusion surrounding the Rolling Stones concerts 

gave the impression that the organizing of the concerts was not well 
coordinated (paragraph 4.27 of the Report). 

 
 (n) There is little prospect of having the TV film aired on ABC network 

and the target of having 100 million TV homes viewed the TV film in 
the USA has evidently not been met (paragraph 5.10 of the Report). 

 
 
 
 
 
Council Business Division 1 
Legislative Council Secretariat 
7 February 2007 



Appendix II 
 
 

Hong Kong Harbour Fest 
 

Key conclusions of the 
Report of the Independent Panel of Inquiry on the Harbour Fest 

 
 
Report of the Independent Panel of Inquiry 
 
 The key conclusions of the Report of the Independent Panel of Inquiry are 
summarized as follows: 
 
 (a) ERWG approved the Harbour Fest project without adequate assessment.  

InvestHK did not render adequate support to ERWG in the assessment 
process either (paragraph 16 of the Executive Summary of the Report). 

 
 (b) AmCham did not ensure that an appropriate organizing committee was 

established to oversee the Harbour Fest event in order that a structured 
approach and an effective management and financial control framework 
for the event were in place (paragraph 17 of the Executive Summary of 
the Report). 

 
 (c) The three-member Harbour Fest Organizing Committee was 

handicapped by their lack of knowledge in concert promotion and their 
lack of acquaintance with experts in the field (paragraph 18 of the 
Executive Summary of the Report). 

 
 (d) There was a failure on the part of the Harbour Fest Organizing 

Committee to ensure there was an appropriate organizing and financial 
control structure put in place to tightly manage and control the 
organization process of the event, financially and operationally 
(paragraph 20 of the Executive Summary of the Report). 

 
 (e) East Art International Limited, the western talent co-ordinator for the 

Harbour Fest, was not as experienced and established as it represented 
to Red Canvas Limited per the talent acquisition agreement (paragraph 
21 of the Executive Summary of the Report). 

 
 (f) There appears to have been some degree of overpayment to most of the 

western artists for performing at the Harbour Fest (paragraph 22 of the 
Executive Summary of the Report). 

 
 (g) InvestHK did not diligently follow the instruction of ERWG to 

scrutinize and approve the evolving budget of the Harbour Fest 
(paragraph 28 of the Executive Summary of the Report). 
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 (h) InvestHK also failed to institute a proper monitoring framework for the 
event when discharging its responsibility as the subject department of 
the Harbour Fest.  DGIP had failed to adequately discharge the role of 
Controlling Officer of the HK$100 million sponsorship fee (paragraph 
29 of the Executive Summary of the Report). 

 
 (i) Both the Harbour Fest Organizing Committee and the Government had 

missed out on this one key success factor for the event, namely, to 
positively and pro-actively engage the public to buy in to the Harbour 
Fest (paragraph 31 of the Executive Summary of the Report). 

 
 (j) The Harbour Fest Organizing Committee failed to recognize the 

fundamental need for transparency and accountability in the 
disbursement of the $100 million sponsorship fee, three quarters of 
which were spent on western talent acquisition (paragraph 33 of the 
Executive Summary of the Report). 

 
 (k) The departure from good government practice by DGIP and InvestHK 

in forfeiting the reserve power of access to contracts and records of the 
Harbour Fest was also a failure in good stewardship expected of every 
level of Government (paragraph 34 of the Executive Summary of the 
Report). 

 
 (l) Technically, the broadcast in the US had by and large reached the 

number of television households promised by the Organizing 
Committee in July 2003, though likely of a different profile.  But the 
estimated aggregate rating of the programme for the three airings on the 
US networks was low (paragraph 35 of the Executive Summary of the 
Report). 

 
 (m) The Harbour Fest did not achieve its three strategic objectives, namely 

to boost local morale, attract short-haul visitors and to show the world 
that Hong Kong had recovered (paragraph 37 of the Executive 
Summary of the Report). 

 
 (n) Each of the parties involved in the Harbour Fest at the project 

assessment, approval, implementation and monitoring stages fell short 
of the Panel’s expectation of good governance, business prudence and 
professionalism in the organization of an event of such nature and 
magnitude.  They were all responsible in their respective ways 
(paragraph 38 of the Executive Summary of the Report). 

 
 
 
Council Business Division 1 
Legislative Council Secretariat 
7 February 2007
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- she submitted later in the same month (July 2003) a revised proposal for a
single show by the Rolling Stones, again at the Hong Kong Stadium.  This
time, the quoted total fee was substantially reduced to HK$24.12 million.
She was seeking government subsidy in the order of HK$6 million.

Follow-up actions

118. Noting that the Inquiry Panel Report had raised a number of questions concerning
the accounts of the HF, the Committee asked whether the Administration would:

- consider referring the Inquiry Panel Report to any law enforcement agencies
for investigation; and

- request AmCham to fully cooperate with Audit to facilitate the conduct of a
value-for-money audit on Red Canvas and any records relating to the HF held
by AmCham and the project subcontractors.

119. In his letter of 15 June 2004, the DGIP advised that:

- the Administration had referred the Inquiry Panel Report to the Police for
further follow-up action as deemed necessary.  The Independent
Commission Against Corruption was also carrying out an investigation; and

- InvestHK had written to AmCham on 27 May 2004 requesting permission for
the Director of Audit to have access to the records of AmCham and Red
Canvas on matters relating to the HF.  It was still awaiting a formal reply
from AmCham, but had been advised that both AmCham and Red Canvas
were prepared to allow access to the same files as examined by the Inquiry
Panel.

120. Conclusions and recommendations  The Committee:

Project conceptualisation and approval

- expresses grave dismay that the Economic Relaunch Working Group (ERWG)
had put a substantial amount of public fund at risk as early as the inception
stage of the event by approving too hastily the American Chamber of
Commerce in Hong Kong (AmCham)’s proposal for the Government to
sponsor the Harbour Fest (HF), in that it:
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(a) failed to thoroughly assess the complexity and risks involved, as well as
the benefits, before agreeing to support the proposal in principle;

(b) failed to ask for a proper business plan from AmCham, thus depriving
itself of the detailed information required (such as market analysis, risk
assessment and human resource plan) for conducting a proper project
appraisal;

(c) failed to call for the views of experts within the relevant departments on
the feasibility of the HF despite the initial reaction of the departments
that the project was rather ambitious;

(d) appointed the Invest Hong Kong (InvestHK), which had little hands-on
experience in organising such mega event, as the subject department
without considering other available options; and

(e) failed to explore the options of organising the concerts in-house,
outsourcing to the private sector through a competitive selection process
or co-organising the HF with AmCham;

- notes that the Financial Secretary (FS) has accepted Audit’s observation that
the ERWG had not fully examined the concept viability, the timeframe for
organising the concerts, the timeframe for promotion and ticketing, and the
organising ability of AmCham, before it accepted AmCham’s proposal for the
Government to sponsor the HF;

Project monitoring

- condemns the Director-General of Investment Promotion (DGIP) for the
reasons that he:

(a) failed to take positive steps to consult the government bureau and
departments with expertise in the entertainment field, engage outside
experts in the show business, or make reference to their relevant
practices during the critical initial stages of budget-vetting and
monitoring processes;

(b) failed to seek the Department of Justice (DoJ)’s advice on the three
Memoranda of Understanding (MOUs) with AmCham, which are legally
binding;
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(c) rejected the DoJ’s advice to include in the agreement with AmCham
provisions for access to documents in AmCham’s possession; and

(d) failed to adhere to the basic management principles and to put in place
an appropriate system of cost control or monitoring to oversee the
project.  In particular, he:

(i) failed to adequately supervise InvestHK in the discharge of his
responsibilities over the HF, which was evidenced by:

- the fact that he was absent from Hong Kong for 60 days during
the three-month period leading up to the HF; and

- his ignorance of the fact that two legally binding MOUs were
signed during his absence and $50 million were paid to
AmCham;

(ii) failed to conduct any due diligence checks on AmCham and Red
Canvas Limited and to inquire into AmCham’s ability to pay the
difference between the cost of the HF and the government
sponsorship;

(iii) failed to ensure that there were proper risk management and
contingency planning on the HF; and

(iv) chose to rely on a liberal interpretation of “sponsorship” in order to
justify his monitoring the HF from a distance;

- concurs with the FS that irrespective of whether the HF is financed by the
Government through sponsorship or other modes of subvention, the
responsibilities of the Controlling Officers remain the same as those provided
in FCir No. 1/2004, i.e. they should satisfy themselves that an appropriate
system of cost control or monitoring is in place;

- expresses serious dismay that the ERWG:

(a) failed to carry out appropriate supervision over such crucial matters as
InvestHK’s scrutiny of the budget for the HF and the InvestHK’s
monitoring of the actual progress of the organisation of HF;
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(b) failed to ensure that the DGIP exercise the appropriate level of
supervision over the sponsorship of the HF which is effectively close to
its full cost; and

(c) had not considered downsizing the scale of the HF;

Keeping the Legislative Council (LegCo) informed

- expresses serious dismay that the DGIP failed to discharge his responsibility
to keep the LegCo informed by providing reliable and complete information
in a timely manner, in that he:

(a) failed to act on his undertaking to keep the LegCo informed on a regular
basis until 11 October 2003 when he was required to respond to concerns
raised by the public over the organisation of the HF;

(b) misled the LegCo into believing that AmCham had already secured the
broadcast of the whole one-hour TV special by the ABC Channel in the
USA and that the film would be brought to 0.5 billion viewers
worldwide, which ultimately did not materialise; and

(c) failed to inform the LegCo that there were substantive differences in the
Government’s monitoring role between commissioning other Relaunch
Campaign projects and just acting as a sponsor for the HF;

- notes that the DGIP has accepted that he could have requested the Financial
Affairs Panel to call special meetings or submitted written reports to the Panel
during the summer recess of the LegCo, to brief the Panel about the HF;

Organisation of the HF

- expresses serious concern that:

(a) although the HF was expected to generate positive publicity, the vast
majority of the media reports on the HF were negative;

(b) the overall audience turnout rate for the HF concerts was only 61%,
including 18% being holders of free tickets;

(c) the ticket sales position was not satisfactory as tickets sold represented
only 43% of the total capacity of all concerts, with the number of tickets
sold for individual concerts varying from 15% to 89% of concert capacity;
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(d) the distribution of a large number of free tickets, amounting to 30% of
the audience turnout, gave the impression that the concerts were not well
received by the market and the distribution of too many free tickets in
the earlier concerts could have affected the ticket sales for some of the
subsequent concerts;

(e) the three months allowed for the organisation of the HF, involving a total
of 16 high profile performances by international, regional and local
artists, were grossly inadequate;

(f) because of the insufficient time for organising the HF, the programme
line-up was only completed at a very late stage, which in turn affected
the time allowed for the promotion of individual artists and the time
available for ticket sales; and

(g) the significant changes in the line-up of artists had resulted in the late
completion of the final programme line-up which affected the time
allowed for the promotion of individual performances and the time
available for ticket sales;

- acknowledges the assurance by the FS that the Administration will follow up
the outstanding tasks that require monitoring by the Government;

Rolling Stones concerts

- expresses serious concern that:

(a) the Rolling Stones concerts were included late in the programme line-up
for the HF in late August 2003, leaving little lead time for the smooth
organisation of concerts of such high international profile;

(b) the concerts had caused uncertainty and confusion and attracted a lot of
negative media attention, which gave the impression that the organising
of the concerts was not well coordinated; and

(c) in organising these concerts, AmCham incurred a substantial loss at
taxpayers’ expense, although the number of tickets sold was 25% of the
overall tickets sold for the HF concerts, and their audience turnout was
19% of the total audience turnout;
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Evaluation of the HF

- expresses dismay that the agreement between AmCham and the Government
only required the delivery of a programme of events and the TV production
without providing safeguards and measurable criteria to ensure that the stated
objectives of the HF (i.e. boosting local morale and consumption, boosting
tourism and promoting Hong Kong to international and Mainland
communities) would be achieved.  In the event, the Government’s interests
were left unprotected in that:

(a) the HF concerts had fallen short of expectations and some of the concerts
were not well attended;

(b) the TV film was not aired on the ABC network and the three airings in
the USA only achieved less than 1% of the target viewership; and

(c) to date, the viewership of the TV film worldwide has been far lower than
the target viewership;

Follow-up actions

- urges InvestHK to liaise with AmCham to make arrangements for the
Government to have access to all HF records of AmCham, Red Canvas
Limited and the project subcontractors, in order to facilitate any necessary
follow-up actions by the Government and the Audit Commission;

- invites the Director of Audit to consider conducting a value for money audit
on other events and activities sponsored by InvestHK to ensure that they did
not similarly suffer from the lack of proper cost control;

- urges the Administration to consider taking disciplinary action against the
DGIP, having regard to the gravity of his failure in discharging his duties; and

- wishes to be kept informed of the developments in following up the
outstanding tasks of the HF and the progress on the implementation of Audit’s
recommendations.
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List of relevant papers and reports 
 
 

Paper/Report LC Paper No. 
 

Background brief on the "Campaign to re-launch 
Hong Kong's economy" prepared by the Legislative 
Council Secretariat for the FA Panel 
 

CB(1)14/03-04(01) 
(issued on 6 October 2003) 
 

Paper on "Update on the campaign to relaunch 
Hong Kong’s economy" provided by the 
Administration, with copies of: 

 Membership list of ERSG and ERWG; 
 Economic Relaunch Programme ⎯ Summary 

of Approved Funding Allocations (updated as at 
17 September 2003); and 

 Harbour Fest Budget (as at 22 September 2003) 
 

CB(1)14/03-04(02) 
(issued on 6 October 2003) 
 

Letter dated 14 October 2003 to the Financial 
Secretary seeking the Administration's clarification 
on the Rolling Stones' participation in the Hong 
Kong Harbour Fest 
 

CB(1)79/03-04(01) 
(issued on 15 October 2003) 

Reply dated 17 October 2003 from DGIP providing 
clarification on the participation of Rolling Stones 
in the Hong Kong Harbour Fest 

CB(1)110/03-04(01) 
(English version issued vide 
LC Paper No. CB(1)110/03-04 
issued on 18 October 2003) 
(Chinese version issued vide 
LC Paper No. 
CB(1)120/03-04 on 
21 October 2003) 
 

Paper on "Supplementary information on activities 
of the campaign to relaunch Hong Kong’s 
economy", with copies of: 

 Economic Relaunch Programme ⎯ Summary 
of Approved Funding Allocations (updated as at 
17 October 2003); and 

 Budget summary of Harbour Fest Budget 
 

CB(1)111/03-04(02) 
(English version issued vide 
LC Paper No. CB(1)111/03-04 
issued on 20 October 2003) 
(Chinese version issued vide 
LC Paper No. 
CB(1)337/03-04 issued on 
14 November 2003) 
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Paper/Report LC Paper No. 
 

Letter dated 25 October 2003 from DGIP to the 
Clerk to FA Panel, with copies of: 

 the Agreement dated 10 October 2003 signed 
between the Government and AmCham in 
relation to the Harbour Fest; and 

 list of ticket prices for the Harbour Fest 
concerts. 

 

CB(1)162/03-04(01) 
(English version issued vide 
LC Paper No. 
CB(1)162/03-04 on 
27 October 2003) 
(Chinese version issued vide 
LC Paper No. 
CB(1)289/03-04 on 
7 November 2003) 
 

Press release and note to editors on "Intellectual 
Property Rights" and "Payment in Advance" issued 
by the Administration on 28 October 2003 

 

CB(1)201/03-04(01) 
(issued on 29 October 2003) 
 

Letter dated 24 October 2003 from Hon SIN 
Chung-kai to the Chairman of the Panel with a list 
of questions on Harbour Fest 

CB(1)124/03-04(01) 
(Chinese version only) 
(issued on 30 October 2003) 
 

Reply dated 30 October 2003 from DGIP to the 
Clerk to FA Panel, with copies of: 

 three MoUs signed between the Government 
and AmCham in relation to the Harbour Fest on 
31 July, 29 August and 3 October 2003; and 

 the MoU signed between AmCham and Red 
Canvas Limited on 13 August 2003. 

 

CB(1)224/03-04(01) 
(English version only) 
(issued on 31 October 2003) 
 

Press release on "Government response on 
intellectual property rights and custodian of rights 
for Harbour Fest" issued by the Administration on 
29 October 2003 

 

CB(1)276/03-04(01) 
(issued on 6 November 2003) 
 

Media statement on "Production of the Harbour Fest 
TV special" issued by the Organizing Committee of 
the Harbour Fest on 4 November 2003 
 

CB(1)276/03-04(02) 
(issued on 6 November 2003) 

Paper on "Supplementary information on Harbour 
Fest" provided by the Administration on: 

 Process of Organization and Implementation; 
and 

 Responses to specific issues raised by Hon SIN 
Chung-kai. 

 

CB(1)304/03-04(01) 
(English version issued vide 
LC Paper No. 
CB(1)305/03-04 issued on 
11 November 2003) 
(Chinese version issued vide 
LC Paper No. 
CB(1)319/03-04 issued on 
12 November 2003) 
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Paper/Report LC Paper No. 
 

A list of 16 questions raised by Hon Fred LI 
Wah-ming on Harbour Fest 
 

CB(1)337/03-04(01) 
(Chinese version only) 
(issued on 14 November 2003) 
 

Provisional statement of out turn of revenue and 
expenditure of Harbour Fest tabled at the FA Panel 
meeting on 15 November 2003 

CB(1)342/03-04(01) 
(English version issued vide 
LC Paper No. 
CB(1)342/03-04 issued on 
17 November 2003) 
(Chinese version issued vide 
LC Paper No. 
CB(1)350/03-04 issued on 
18 November 2003) 
 

Administration's reply dated 24 November 2003 to 
questions raised by Hon Fred LI Wah-ming 
 

CB(1)422/03-04(01) 
(issued on 25 November 2003) 

Press releases issued by the Government on 12 
December 2003 on: 

 CE's appointment of members to Independent 
Panel of Inquiry on Harbour Fest; and 

 Statement by members of the Independent 
Panel of Inquiry on the Harbour Fest 

 

CB(1)596/03-04(01) and (02) 
(issued on 16 December 2003) 
 

Paper on "Observations on Clause 9.2 of the 
Agreement dated 10 October 2003 and made 
between the Government of HKSAR and AmCham 
in relation to the "Harbour Fest"" prepared by Legal 
Service Division of the Legislative Council 
Secretariat 
 

LS48/03-04 
(issued vide LC Paper No. 
CB(1)1185/03-04 on 3 March 
2004) 

Report of the Progress of the Campaign to Relaunch 
Hong Kong's Economy, with copies of: 

 Economic Relaunch Programme ⎯ Progress 
Report of Approved Funding Allocations; 

 Audited accounts of the Harbour Fest; 
 Income and expenditure for the Harbour Fest; 

and 
 Attendance for the Harbour Fest. 

 

CB(1)1491/03-04(01) 
(English version issued vide 
LC Paper No. 
CB(1)1491/03-04 on 8 April 
2004) 
(Chinese version issued vide 
LC Paper No. 
CB(1)1501/03-04 on 13 April 
2004) 
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Paper/Report LC Paper No. 
 

Paper on "Hong Kong Harbour Fest" provided by 
the Administration, with copies of: 

 The detailed profit and loss accounts of Red 
Canvas Limited in relation to Harbour Fest; and 

 The broadcast schedule of Harbour Fest TV 
special. 

 

CB(1)2083/03-04(05) 
(English version issued vide 
LC Paper No. 
CB(1)2083/03-04 on 8 June 
2004) 
(Chinese version issued vide 
LC Paper No. 
CB(1)2129/03-04 on 11 June 
2004) 
 

Chapter 4 of the Report of the Director of Audit No. 
42 ⎯ Hong Kong Harbour Fest 
 

(Tabled at the Council meeting 
on 21 April 2004) 

Report by the Independent Panel of Inquiry on the 
Harbour Fest 
 

CB(1)1853/03-04 
(English version only) 
(issued on 17 May 2004) 
 

Minutes of special meeting of FA Panel on 
11 October 2003 
 

CB(1)305/03-04 
(issued vide LC Paper No. 
CB(1)369/03-04 on 
19 November 2004)  
 

Minutes of special meeting of FA Panel on 
15 November 2003 
 

CB(1)857/03-04 
(issued vide LC Paper No. 
CB(1)880/03-04 on 
30 January 2004) 
 

Hansard of the Council meetings on 5 November 
2003, 17 December 2003, 14 January 2004 and 
4 February 2004 
 

Issued 

Background brief on the “Hong Kong Harbour 
Fest” prepared by the Legislative Council 
Secretariat for the FA Panel 

CB(1)2083/03-04(04) 
(issued on 11 June 2004) 

The Public Accounts Committee’s Report No. 42 (tabled at the Council meeting 
on 23 June 2004) 

The Government Minute responding to Public 
Accounts Committee Report No. 42 

(tabled at the Council meeting 
on 20 October 2004) 

Question No. 4 raised by Hon Audrey EU in 
Hansard of the Council meeting on 24 May 2006  

Issued 

The press release issued by the Government on the 
question and answer given on the disciplinary 
proceedings arising from the Hong Kong Harbour 
Fest at the Council meeting on 20 December 2006 

 

Council Business Division 1 
Legislative Council Secretariat 
7 February 2007 




