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Background
Last report: meeting in January 2009
To cater for the need of Public Rental Housing 
(PRH) tenants in using barrier-free access, in 
particular the elderly and the disabled. 
Improvement works include﹕

providing new lifts, escalators and footbridges in 
external areas;
adding lift towers in existing PRH blocks which were 
built without lift service;
modernising aged lifts which are currently in use.
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Addition of Lifts, Escalators and Footbridges in 
External Area

Current Stage of 
Work

Estates

Completed Kwai Chung Estate (except near Block 4), Sai Wan Estate, 
Kwai Shing East Estate

Under Construction Kwai Chung Estate (near Block 4), Shek Lei (II) Estate 
(near Shek Wai House )

Design Kwai Shing West Estate, Tin Wah Estate, Lei Muk Shue (II) 
Estate, Shek Lei (II) Estate (near Block 8), Tsz Lok Estate 
(Phase 1), Shun Tin Estate, Ping Tin Estate, Oi Man Estate, 
Yiu Tung Estate, Wah Fu (I) Estate, Wah Fu (II) Estate, 
Cheung Ching Estate, Cheung Hong Estate, Cheung Hang 
Estate, Lai King Estate 

Feasibility Study Lai Yiu Estate
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Addition of Lifts, Escalators and Footbridges in 
External Area

Completed the addition of lift towers in 3 estates –
Kwai Chung Estate, Sai Wan Estate, Kwai Shing East 
Estate

Kwai Chung Estate
Kwai Shing East Estate
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Addition of Lifts, Escalators and Footbridges in 
External Area

Design work is being conducted in 15 PRH estates 

Proposed Lift Tower 
and Linked Footbridge 

Existing 
Staircase

Lai King Estate

Wah Fu Estate
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Addition of Lifts in Existing PRH Blocks
Current Stage of 
Work

Estates

Completed Tai Hing Estate

Under Construction Yue Wan Estate, Lei Muk Shue (II) Estate (Block 4), 
Shui Pin Wai Estate

Tender Choi Hung Estate

Design Lei Muk Shue (II) Estate (Block 1), Shun On Estate, 
Ping Shek Estate, Wo Lok Estate, Pak Tin Estate, 
Fuk Loi Estate, Kwai Shing West Estate (Block 7) 

Feasibility Study Kwai Shing West Estate (Block 2 & Block 4) , 
Lek Yuen Estate
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Addition of Lifts in Existing PRH Blocks

Completed
-Tai Hing Estate

Under Construction
-Yue Wan Estate
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Modernisation Work for Lifts in 
Existing PRH Estates

Since early 2009, we have awarded eight lift 
modernisation contracts involving 124 lifts in 
8 PRH estates. They will be completed in 
phases in the next 3 years. 
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Use of New Technology

The “Prefabricated steel lift tower construction” method 
and machine-room-less lift will be suitably adopted. 
Use of shallow foundations 
Minimise the construction time. 
Minimise nuisance to tenants. 

New technology adopted in 
Shui Pin Wai Estate
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Computer Simulation for
“Prefabricated steel lift tower construction”

水邊圍邨
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- End -
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