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The Technical Memorandum, originally published under section 39A of the Buildings 

Ordinance (Cap. 123) in Special Supplement No. 5 to Gazette No. 9 Vol. 1 on 29 

August 1997 and amended by the resolution of the Provisional Legislative Council 

passed under section 39A(3) of the Buildings Ordinance on 28 September 1997, came 

into operation on 22 December 1997. 

The second edition of the Technical Memorandum, incorporating amendments for the 

integration of the site safety and quality supervision plan systems and supervision 

requirements of the registered geotechnical engineers, was published in Special 

Supplement No. 5 to Gazette No. 22/2005 on 3 June 2005 and came into operation on 

31 December 2005. 

This edition of the Technical Memorandum may be cited as the Technical 

Memorandum for Supervision Plans 2009.  It incorporates amendments on site 

supervision plan systems and supervision requirements for the carrying out of minor 

works.  It shall come into operation on a date to be appointed by the Secretary for 

Development by notice published in the Gazette. 
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PART I PRELIMINARY 

1. Citation and commencement

1.1 This Technical Memorandum is the Technical Memorandum for Supervision 

Plans issued by the Secretary for Development under section 39A of the 

Buildings Ordinance (Cap. 123).

1.2 This Technical Memorandum replaces the second edition of the Technical 

Memorandum published in Special Supplement No. 5 to Gazette No. 22/2005 

on 3 June 2005 which came into operation on 31 December 2005.  This 

Technical Memorandum shall commence to have effect on a date to be 

appointed by the Secretary for Development by notice published in the Gazette. 

2. Application and scope 

2.1 This Technical Memorandum supplements the provisions of the Buildings 

Ordinance governing the supervision of building works and street works. 

2.2 This Technical Memorandum sets out the principles, requirements and 

operation of supervision plans.  It deals in particular with:- 

(a) the principles for the preparation of supervision plans; 

(b) the form and content of a supervision plan; 

(c) the method statement of various types of building works and street works, 

the types of precautionary and protective measures required to be 

undertaken for the safety of the site, the workers and the public, and such 

other details relating to site safety as the Building Authority may consider 

necessary;

(d) the classes of supervision that the Building Authority identifies as 

appropriate to various types of building works and street works having 

regard to the complexity of the building works or street works, the 

manpower required and level of supervision required for each of the classes 

of supervision; 
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(e) detailed supervision requirements for various types of building works and 

street works including the management structure required to ensure site 

safety, the manpower required for each element of the management 

structure, the qualifications and experience of the personnel involved and 

the specific tasks to be associated in each element of the management 

structure;

(f) the general responsibilities of the site supervision personnel for the various 

types of building works and street works; 

(g) the qualifications and experience required for technically competent persons 

to be appointed for supervisory work under supervision plans; 

(h) the procedure, timing and sequence for the submission of supervision plans; 

(i) the circumstances in which an authorized person, registered structural 

engineer, registered geotechnical engineer, registered general building 

contractor, registered specialist contractor or registered minor works 

contractor is permitted to notify in retrospect for minor deviations from a 

supervision plan; 

(j) the method and timing of notification of, and the amendment procedures for, 

a proposed or actual deviation from a supervision plan, including deviations 

caused by an emergency; and 

(k) the circumstances in which a supervision plan is not required for building 

works or street works. 

2.3 For detailed requirements and guidance on the preparation of supervision plans, 

the Code of Practice, the relevant practice notes for authorized persons, 

registered structural engineers and registered geotechnical engineers and the 

relevant practice notes for registered contractors issued from time to time by the 

Building Authority should be referred to. 

3. Interpretation 

3.1 In this Technical Memorandum the following definitions apply:- 
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“author” means the authorized person, registered structural engineer, registered 

geotechnical engineer or authorized signatory who is responsible for preparing a 

supervision plan; 

“authorized signatory” means the person appointed by the registered contractor to 

act for it for the purposes of the Buildings Ordinance, and authorized by the 

registered contractor to act on his behalf to exercise overall control of the 

contractor’s safety management structure for the project. The authorized signatory 

should be:- 

(a) if the registered contractor is a registered general building contractor or 

registered specialist contractor and is a body corporate, a person appointed 

by the registered contractor as referred to in section 8B(2)(d) of the 

Buildings Ordinance;

(b) if the registered contractor is a registered general building contractor or 

registered specialist contractor and is a partnership, a partner appointed by 

all the partners for the purpose of section 8B(2)(d) of the Buildings 

Ordinance;

(c) if the registered contractor is a registered general building contractor or 

registered specialist contractor and is a sole proprietorship, the contractor 

himself; or 

(d) if the registered contractor is a registered minor works contractor, the 

person whose name is entered in the register as an authorized signatory of 

the registered minor works contractor in section 12(7)(a)(ii), 19(4)(a)(ii), 

23(7)(a)(ii) or 25(7) of the Building (Minor Works) Regulation or in the 

provisional register as an authorized signatory of the registered minor 

works contractor in section 65(5)(a)(ii) of the Building (Minor Works) 

Regulation.

“Code of Practice” means the code of practice for site supervision of building 

works and street works issued by the Building Authority; 

“designated area” means the area with complex geological or groundwater 

conditions as specified in the practice notes for authorized persons, registered 
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structural engineers and registered geotechnical engineers and practice notes for 

registered contractors issued by the Building Authority; 

“method statement” means a document setting out working procedures and 

sequences including those necessary to ensure safety management; 

 “minor works” means building works designated in the Building (Minor 

Works) Regulation as minor works; 

“non-conformity” means a situation where the conditions on site, the methods 

or measures adopted or the completed works do not conform to the provisions 

of this Technical Memorandum, or the Code of Practice, or the Supervision 

Plan or supplementary documents such as the approved plans, method 

statements or statements of precautionary and protective measures; 

 “permanent works” means the construction activities or completed works which 

constitute a complete and permanent form of the building works or street works; 

 “practice notes for authorized persons, registered structural engineers and 

registered geotechnical engineers” means the practice notes issued by the 

Building Authority from time to time to provide guidance to authorized persons, 

registered structural engineers and registered geotechnical engineers for various 

aspects of building works and street works; 

“practice notes for registered contractors” means the practice notes issued by 

the Building Authority from time to time to provide guidance to registered 

contractors for various aspects of building works and street works; 

“quality supervision” means the necessary site supervision required to ensure that 

the building works or street works are carried out in general accordance with the 

provisions of the Buildings Ordinance and regulations, the plans approved in 

respect of such building works or street works by the Building Authority or the 

plans submitted to the Building Authority in respect of minor works which are 
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carried out in accordance with the simplified requirements, and any order made or 

condition imposed, pursuant to any provision of the Ordinance or regulations in 

that behalf, by the Building Authority; 

“registered contractor” means a person whose name is for the time being on the 

registers maintained under section 8A of the Buildings Ordinance, who is 

appointed to carry out building works or street works on a site; 

“scale” means an assessment of the size or extent of the building works or street 

works falling within the supervision plan under consideration; 

“simplified requirements” means any requirements prescribed in the Building 

(Minor Works) Regulation as simplified requirements; 

“site safety supervision” means the necessary site supervision required to check 

that the carrying out of building works or street works, including the sequence of 

construction, temporary works pertinent to all stages of building works or street 

works and the working environment are safe, such that the hazards from these 

works are controlled and risks to workers on site, all persons around the site, and 

adjoining properties and land are mitigated; 

 “technically competent person” means a person whose academic or professional 

qualifications or experience of building works or street works satisfy the 

requirements set out in this Technical Memorandum and the Code of Practice

for a particular type of site supervision or management tasks. There are 5 grades 

as defined in this Technical Memorandum; 

“temporary works” means the activity or construction which enables, supports or 

protects the permanent construction works, and which will be removed or become 

redundant on completion of the permanent construction works. Temporary works 

may include a particular sequence of activity within a method statement; and 
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“works” means the whole or a part of the works (other than minor works carried 

out in accordance with simplified requirements) which is the subject of an 

application for consent to commence works and which is the subject of a 

supervision plan; or in case of minor works carried out in accordance with 

simplified requirements, the subject of a supervision plan.  

3.2 Unless the context otherwise requires, where applicable the terms and 

expressions in this Technical Memorandum shall have the same meaning 

assigned to them under the Buildings Ordinance. 
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PART II THE SUPERVISION PLAN 

4. General principles 

4.1 A supervision plan is defined under section 2(1) of the Buildings Ordinance.  It is a 

plan setting out the plan of safety management of building works or street works. It 

should be drawn up by the authorized person (AP), the registered structural 

engineer (RSE), the registered geotechnical engineer (RGE), the authorized 

signatory (AS) of the registered contractor (RC) appointed for the building works 

or street works and any other person as necessary, to address quality supervision 

and characterise the particular site safety related features and hazards of the whole 

works. It should include details of the grade and number of technically competent 

persons (TCPs) required for supervision. 

4.2 For the purpose of preparing a supervision plan and supervising the carrying out of 

building works or street works by an AP, RSE and RGE under sections 4(3) and 

4B(2) of the Buildings Ordinance and by a RC under sections 9(5), 9(6), 9AA(4) 

and 9AA(6) of the same Ordinance respectively, safety management of building 

works or street works comprises:- 

 (a) ensuring that the building works or street works are carried out in general 

accordance with the provisions of the Buildings Ordinance and regulations, 

the plans approved in respect of such building works or street works by the 

Building Authority or the plans submitted to the Building Authority in 

respect of minor works which are carried out according to the simplified 

requirements, and any order made or condition imposed, pursuant to any 

provision of the Ordinance or regulations in that behalf, by the Building 

Authority, hereafter referred to as quality supervision; and 

 (b) controlling hazards from building works or street works so as to mitigate the 

risk to:- 

(i) the workers on site; 

(ii) all persons around the sites; and 
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(iii) adjoining buildings, structures and land, 

hereafter referred to as site safety supervision. 

4.3 A supervision plan shall set out a management structure for site supervision 

which provides for:- 

(a) adequate safety measures to be implemented to assure a safe physical 

working environment on site; 

(b) adequate measures to be taken to check proper structural support for plant 

and machinery being operated on site, and that their operation is safe; 

(c) adequate control to be exercised on the sequence of construction works and 

temporary works to check that all intermediate stages of building works or 

street works are safe; and 

(d) adequate measures to be taken to check that the building works or street 

works are carried out in accordance with the provisions of the Buildings 

Ordinance and regulations, the plans approved by the Building Authority or 

the plans submitted to the Building Authority in respect of minor works 

which are carried out according to the simplified requirements, and any order 

made or condition imposed by the Building Authority. 

4.4 A supervision plan is required to be lodged with the Building Authority prior to or 

at the time of application for consent to the commencement of building works or 

street works or as a result of carrying out urgent works.  The supervision plan is a 

pre-requisite to the issue of consent by the Building Authority for the carrying out 

of the building works or street works referred to in the plan.  For minor works 

which are carried out according to the simplified requirements, the supervision 

plans, if so required, should be submitted to the Building Authority not less than 7 

days before commencement of the minor works. 
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5.  Safety management structure 

 Safety management roles 

5.1 The AP, RSE, RGE, AS and the TCP they appoint shall each have a role to play 

in safety management. TCPs are organized in four streams led respectively by 

the AS, RSE, RGE and AP and shall carry out the duties assigned to them.  In 

carrying out functions for safety management, all persons shall adopt the 

current practice as set out in the Code of Practice, and where applicable and 

practicable, shall also adopt the best practice established by their respective 

professions from time to time. 

5.1.1 The safety management functions of the RC and his stream are:- 

 (a) to exercise all reasonable skill, care and diligence in following the part of the 

supervision plan prepared by the AS; to carry out safety management 

measures and actions during the course of the works in order to meet the 

objectives of section 4.3 of this Technical Memorandum; 

 (b)  to check that the building works or street works are carried out in 

accordance with the provisions of the Buildings Ordinance and regulations, 

the plans approved by the Building Authority or the plans submitted to the 

Building Authority in respect of minor works which are carried out 

according to the simplified requirements, and any order made or condition 

imposed by the Building Authority; and 

(c) to supervise, in accordance with the frequency set out in the supervision 

plan, that the works (including method statements and temporary works) 

shown on the prescribed plans are adhered to. 

5.1.2 The safety management functions of the RSE and his stream are:- 

 (a) to check and be satisfied, in accordance with the frequency set out in the 

supervision plan, that the RC’s safety management system complies with the 

part of the  supervision plan prepared by the AS; 

(b) to verify that conditions on site are consistent with assumptions made in the 

design of the permanent works and in the design of those method statements 

and temporary works which are shown on the prescribed plans;  
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(c) to check that the building works or street works are carried out in general 

accordance with the provisions of the Buildings Ordinance and regulations, 

the plans approved by the Building Authority or the plans submitted to the 

Building Authority in respect of minor works which are carried out 

according to the simplified requirements, and any order made or condition 

imposed by the Building Authority; and 

 (d) to supervise, in accordance with the frequency set out in the supervision plan, 

that the works (including method statements and temporary works) shown on 

the prescribed plans are adhered to. 

5.1.3 The safety management functions of the RGE and his stream are:-  

(a) to check and be satisfied, in accordance with the frequency set out in the 

supervision plan, that the RC’s safety management system complies with the 

part of the supervision plan prepared by the AS; 

(b) to verify that conditions on site are consistent with assumptions made in the 

design of the permanent works and in the design of those method statements 

and temporary works which are shown on the prescribed plans; 

(c) to check that the building works or street works are carried out in general 

accordance with the provisions of the Buildings Ordinance and regulations, 

the plans approved by the Building Authority or the plans submitted to the 

Building Authority in respect of minor works which are carried out 

according to the simplified requirements, and any order made or condition 

imposed by the Building Authority; and 

(d) to supervise, in accordance with the frequency set out in the supervision 

plan, that the works (including method statements and temporary works) 

shown on the prescribed plans are adhered to. 
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5.1.4 The safety management functions of the AP and his stream are:- 

(a) to check and be satisfied, in accordance with the frequency set out in the 

supervision plan, that the RC’s safety management system complies with the 

part of the supervision plan prepared by the AS;

(b) to check that the building works or street works are carried out in general 

accordance with the provisions of the Buildings Ordinance and regulations, 

the plans approved by the Building Authority or the plans submitted to the 

Building Authority in respect of minor works which are carried out 

according to the simplified requirements, and any order made or condition 

imposed by the Building Authority; 

 (c) to compile and prepare non-conformity and rectification reports to the 

Building Authority under the circumstances set out in section 5.21 of this 

Technical Memorandum; and 

(d) to supervise, in accordance with the frequency set out in the supervision 

plan, that the works (including method statements and temporary works) 

shown on the prescribed plans are adhered to. 

5.1.5 For the types of building works or street works which do not require the 

appointment of an RSE and/or RGE, the AP is to appoint TCPs who meet the 

requirements of the streams of the RSE and/or RGE in order to carry out the duties 

and functions in sections 5.1.2, 5.1.3, 5.12 and 5.13 of this Technical 

Memorandum. 

5.2 Within each stream of the RC, the RSE, the RGE and the AP, TCPs of the 

appropriate grades shall be appointed, either full time or part time depending on the 

type of building works or street works involved.  The TCPs shall exercise all 

reasonable skill, care and diligence in carrying out the duties and specific tasks and 

undertaking the responsibilities which are set out in this Technical Memorandum 

and the Code of Practice. 

5.3 The AP, RSE, RGE and RC shall each appoint the highest grade TCP in his 

stream as representative to assist in carrying out their respective safety 

management functions.  Alternatively, the AP, RSE, RGE and AS may act as the 



TECHNICAL MEMORANDUM FOR 
SUPERVISION PLANS 2009

E250

respective representative to carry out such safety management functions (subject to 

their inspection frequency be not less than that required of the highest grade TCP 

within their respective stream). 

5.4 The AS, AP, RSE and RGE shall be responsible for the operation of the respective 

parts of the supervision plans prepared by them and shall carry out such site 

inspection as may be necessary to satisfy themselves that the requirements of the 

supervision plans are implemented, and that their respective representatives and 

TCPs carry out their duties under the supervision plan and as required by this 

Technical Memorandum and the Code of Practice. 

Common responsibilities of TCPs

5.5 In addition to the specified responsibilities set out in the Code of Practice, all TCPs 

shall have common responsibilities which are:- 

 (a) to keep records and to report on their own work; and  

 (b) to co-operate with and communicate with the TCPs in other streams. 

 Site safety supervision tasks 

5.6 Within each stream of the RC, the RSE, the RGE and the AP, the TCP’s tasks shall 

be grouped into two types of supervision - engineering safety supervision and 

routine safety supervision. 

5.7 Engineering safety supervision is carried out by TCPs of grades T4 and/or T5.    

Engineering safety supervision requires judgement and includes but is not confined 

to:-

 (a) consideration of the principles of working methods being used on site and 

their suitability for the conditions encountered; 

 (b) checking that specified aspects of work comply with design requirements 

where these are related to site safety; 

 (c) checking that site works comply with the supervision plan including 

method statements and precautionary and protective measures; 

 (d) verifying that the provisions of method statements and precautionary and 

protective methods are valid for the conditions as encountered on site; 
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 (e) notifying the designer of method statements and precautionary and 

protective measures of variations in site conditions which are inconsistent 

with assumptions made in the designer’s design; and 

 (f) ensuring that systems are in place and followed to record that safety 

supervision has been properly executed. 

5.8 Routine safety supervision is carried out by the TCPs of grades T1 to T3. Routine 

safety supervision includes but is not confined to:- 

 (a) monitoring that the site operations and working methods meet safety 

standards set out in the Buildings Ordinance and respective codes of 

practice issued by the Building Authority, and that unsafe practices are not 

being followed; 

 (b) checking that general and minor safety aspects of the building works or 

street works are properly carried out; and 

 (c) checking that work carried out on site complies with the approved, 

accepted or submitted method statements and precautionary and protective 

measures. 

5.9 Specific tasks for each type of site safety supervision include but are not confined 

to those set out in the tables in the Code of Practice, under the following headings:- 

 (a) General safety measures and minor safety aspects of building works and 

street works; 

 (b) Structural support for and operation of plants and machinery; and 

 (c) Temporary works and intermediate stages of the building works and street 

works.
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 Quality supervision tasks 

5.10 Quality supervision includes but is not confined to:- 

(a) checking that the works are carried out in general accordance with the 

provisions of the Buildings Ordinance and regulations; 

(b) checking that the works are carried out in accordance with the plans approved 

by the Building Authority or the plans submitted to the Building Authority in 

respect of minor works which are carried out according to the simplified 

requirements, and any order made or conditions imposed; and 

(c) checking that the design assumptions agree with the actual site conditions. 

AP’s safety management structure

5.11 The AP shall appoint the highest grade TCP in his stream to be his representative 

who shall assist him in carrying out safety management functions as set out in 

section 5.1.4 of this Technical Memorandum.   Alternatively, the AP may act as his 

own representative to carry out such safety management functions (subject to his 

inspection frequency be not less than that required of the highest grade TCP within 

his stream).  The duties of the AP, the AP’s representative and the TCPs in the 

AP’s stream are set out in the Code of Practice. 

 RSE’s safety management structure 

5.12 The RSE shall appoint the highest grade TCP in his stream to be his representative 

who shall assist him in carrying out safety management functions as set out in 

section 5.1.2 of this Technical Memorandum.  Alternatively, the RSE may act as 

his own representative to carry out such safety management functions (subject to 

his inspection frequency be not less than that required of the highest grade TCP 

within his stream).  The duties of the RSE, the RSE’s representative and the 

TCPs in the RSE’s stream are set out in the Code of Practice. 

RGE’s safety management structure 

5.13 The RGE shall appoint the highest grade TCP in his stream to be his 

representative who shall assist him in carrying out safety management functions 

as set out in section 5.1.3 of this Technical Memorandum.  Alternatively, the 

RGE may act as his own representative to carry out such safety management 
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functions (subject to his inspection frequency be not less than that required of the 

highest grade TCP within his stream).  The duties of the RGE, the RGE’s 

representative and the TCPs in the RGE’s stream are set out in the Code of 

Practice.

RC’s safety management structure

5.14 The RC shall appoint the highest grade TCP in its stream to be the AS’s 

representative who shall assist its AS in carrying out safety management functions 

as set out in section 5.1.1 of this Technical Memorandum. Alternatively, the AS 

may act as his own representative to carry out such safety management functions 

(subject to his inspection frequency be not less than that required of the highest 

grade TCP within the RC’s stream). The duties of the AS, the AS’s representative 

and the TCPs in the RC’s stream are set out in the Code of Practice. 

 Interstream communication  

5.15 Interstream communication shall include all communication arising out of the 

TCP’s responsibility to co-operate and communicate with the TCPs in other 

streams. 

5.16 The TCPs are deemed to have a duty to communicate directly with the TCPs in 

other streams with a priority no less than that they would apply to 

communication within their own stream. 

Reports

5.17 Two types of reports must be prepared:- 

 (a) site supervision reports; and 

 (b) non-conformity and rectification reports. 

5.18 The procedures for preparing and submitting reports, including reports to the 

Building Authority if required, are set out in the following sections. 

Site supervision reports
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5.19 Site supervision reports shall be prepared by all the TCPs whenever they carry 

out supervision on site, including daily reports for full time TCPs. These reports 

shall be filed and maintained in the site office. 

5.20 The site supervision report shall cover the following items:- 

 (a) the items of works that have been inspected; 

 (b) the results of inspection; and 

 (c) notes of non-conformity. 

 Non-conformity and Rectification Reports 

5.21 Non-conformity and rectification reports shall be compiled and prepared by the 

AP and submitted to the Building Authority.  When the AP notes or is made 

aware of the non-conformity, he shall, under the following circumstances, 

compile and prepare the non-conformity and rectification report for submission 

to the Building Authority:- 

 (a) the non-conformity shall pose an imminent danger; or 

 (b) the non-conformity shall cause a material concern for safety or quality 

and the RC fails to comply with the rectification instruction . 

5.22 The Code of Practice sets out how non-conformity is dealt with at the level of 

TCP.

6. Supervision requirements 

6.1 The classes of supervision appropriate to a type of building works or street 

works are defined by means of the number and grades of TCPs and their 

frequency level of inspection of the works. The minimum requirements on the 

grades of TCPs and frequency level of inspection appropriate to various types of 

building works or street works are set out in Table 1 in this Technical 

Memorandum. The number of TCPs and their frequency level of inspections 

should be increased with the complexity of the works. Complexity should be 

assessed on the basis of the criteria including the types of building works or 

street works, the construction and span of structure, the locality and the effect of 
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the works to adjacent buildings, structures, lands, streets and utilities. Details of 

the method of assessment of complexity and the extent that the number of TCPs 

and their frequency level of inspections should be increased are set out in the 

Code of Practice. 

6.2 The minimum qualifications and experience required for each grade of TCP are 

set out in Table 2 in this Technical Memorandum. 

6.3 From time to time, the Building Authority may review the details in the Code of 

Practice including an assessment of the supervision requirements for different 

types of building works or street works, the qualifications and experience of the 

TCPs and their frequency of attendance on site so as to reflect good practice of 

the building industry and profession current at the time. 

 Types of works 

6.4 Subject to section 11 of this Technical Memorandum, supervision plans are 

required to be submitted for the following types of building works or street 

works:-

 (a) types of building works 

  (i) demolition 

  (ii) ground investigation field works 

  (iii) foundation 

  (iv) site formation 

  (v) excavation and lateral support 

  (vi) cap / footing / basement 

  (vii) superstructure 

  (viii) curtain wall / cladding 

  (ix) addition and alteration 

  (x) slope / retaining wall / buried services repairs 

(xi)       tunnel works 

 (b) street works 
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 Flexible deployment of TCPs

6.5 If more than one TCP is required under any stream of supervision, the AP, RSE, 

RGE or RC may assign one or more TCP to cover the duties and responsibilities 

of more than one role provided that:- 

 (a) the TCP who is appointed satisfies the requirements of the highest grade 

of TCP specified; and

(b) the TCP undertakes inspections at a frequency no less than the 

frequency derived in accordance with the Code of Practice and Table 1 

in this Technical Memorandum. 

6.6 For the streams of the AP, RSE and RGE, the AP, RSE and RGE may appoint 

the same TCP to cover the roles in two or three streams, as the case may be, 

provided that:- 

(a) the TCP satisfies the grade requirements under all the related streams; 

(b) the TCP satisfies the requirements of the highest grade of TCP specified; 

and

(c) the TCP undertakes inspections at a frequency no less than the 

frequency derived in accordance with the Code of Practice and Table 1 

in this Technical Memorandum. 

6.7 The AP, RSE, RGE or their TCPs cannot combine supervision duties with the 

TCPs’ within the RC’s stream.  AS and his TCPs cannot act as TCPs within the 

stream of AP, RSE or RGE. 

6.8 One supervision plan may cover more than one type of building works or street 

works provided that the respective plans of the building works or street works 

have been approved by the Building Authority or the respective plans of minor 

works have been submitted to the Building Authority according to the simplified 

requirements. In the case of such a combined supervision plan, the separate TCP 

roles may be combined together into the duties of one or more persons provided 

that the requirements for qualifications and experience are satisfied and the 
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combined inspection frequency is not less than that under the separate 

supervision plans. 

6.9 When there is an existing supervision plan for a type of building works or street 

works, and additional or new work of the same type is to be carried out under 

the same AP, RSE, RGE and AS, an amended supervision plan may be 

submitted incorporating the work currently supervised under one or more 

existing supervision plans. 

7. Form and content of a supervision plan 

7.1 A supervision plan comprises different parts to be prepared by different authors as 

set out below:- 

 Part  Author

(a) Preamble     AP 

(b) Part I     AP 

(c) Part II     RSE 

(d) Part III     RGE 

(e) Part IV                                                     AS 

Standard forms for the above types of supervision plans are set out in the Code of 

Practice.

7.2 The plan is to be drawn up by the respective authors to form a fully co-ordinated 

and documented supervision plan with supporting appendices.   

 Preamble 

7.3 Item (1) shall provide background information on the site and the proposed 

building works or street works known at the time of preparation. 

7.4 Item (2) requires the AP, RSE, RGE and AS to undertake that their supervision 

will be carried out in accordance with the plan, this Technical Memorandum 
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and the Code of Practice.  It also requires them to undertake that the 

management and execution of site supervision of the works covered by the plan 

will be carried out in the manner prescribed by the provisions of the Buildings 

Ordinance and regulations. 

 Part I 

7.5 Item (3) requires the AP to state the type of building works or street works, the 

date of approval of plans or date of submission of plans in respect of minor 

works which are carried out according to the simplified requirements and the 

assessment of the scale of the works. 

7.6 Item (4) requires the AP to identify the supervision input of different grades of 

TCPs, and provide the combined supervision input of the TCPs for one or more 

types of building works or street works under one supervision plan prepared by 

the AP.  Detailed requirements are set out in the Code of Practice.  

7.7 Item (5) requires the AP to identify the particulars and frequency level of site 

inspection of respective grade of TCP for site supervision. Detailed 

requirements are set out in the Code of Practice. 

7.8 Item (6) requires the AP to identify the particulars and inspection frequency of 

respective grade of TCP for site supervision during critical stages of the works. 

Detailed requirements are set out in the Code of Practice. 

7.9 Item (7) requires the AP to declare that the plan is in compliance with this 

Technical Memorandum, the Code of Practice and the requirements of the 

Buildings Ordinance and regulations, and he has also read and confirmed the 

Preamble of the plan. 

 Part II 

7.10 Item (8) requires the RSE, taking into account the type of works specified in 

Part I of the plan, to identify the supervision input of different grades of TCPs, 

and provide the combined supervision input of the TCPs for one or more types 
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of building works or street works under one supervision plan prepared by the 

RSE. Detailed requirements are set out in the Code of Practice. 

7.11 Item (9) requires the RSE to identify the particulars and frequency level of site 

inspection of respective grade of TCP for site supervision. Detailed 

requirements are set out in the Code of Practice. 

7.12 Item (10) requires the RSE to identify the particulars and inspection frequency 

of respective grade of TCP for site supervision during critical stages of the 

works. Detailed requirements are set out in the Code of Practice. 

7.13 Item (11) requires the RSE to declare that the plan is in compliance with this 

Technical Memorandum, the Code of Practice and the requirements of the 

Buildings Ordinance and regulations, and he has also read and confirmed the 

Preamble of the plan. 

 Part III 

7.14 Item (12) requires the RGE, taking into account the type of works specified in 

Part I of the plan, to identify the supervision input of different grades of TCPs, 

and provide the combined supervision input of the TCPs for one or more types 

of building works or street works under one supervision plan prepared by the 

RGE. Detailed requirements are set out in the Code of Practice. 

7.15 Item (13) requires the RGE to identify the particulars and frequency level of site 

inspection of respective grade of TCP for site supervision. Detailed 

requirements are set out in the Code of Practice. 

7.16 Item (14) requires the RGE to identify the particulars and inspection frequency 

of respective grade of TCP for site supervision during critical stages of the 

works. Detailed requirements are set out in the Code of Practice. 

7.17 Item (15) requires the RGE to declare that the plan is in compliance with this 

Technical Memorandum, the Code of Practice and the requirements of the 
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Buildings Ordinance and regulations, and he has also read and confirmed the 

Preamble of the plan. 

 Part IV 

7.18 Item (16) requires the AS, taking into account the type of works specified in 

Part I of the plan, to identify the supervision input of different grades of TCPs, 

and provide the combined supervision input of the TCPs for one or more types 

of building works or street works under one supervision plan prepared by the 

AS.  Detailed requirements are set out in the Code of Practice. 

7.19 Item (17) requires the AS to identify the particulars and frequency level of site 

inspection of respective grade of TCP for site supervision.  Detailed 

requirements are set out in the Code of Practice. 

7.20 Item (18) requires the AS to identify the particulars and inspection frequency of 

respective grade of TCP for site supervision during critical stages of the works.  

Detailed requirements are set out in the Code of Practice. 

7.21 Item (19) requires the AS to declare that the plan is in compliance with this 

Technical Memorandum, the Code of Practice and the requirements of the 

Buildings Ordinance and regulations, and he has also read and confirmed the 

Preamble of the plan. 

8. Procedures for submission of supervision plans 

8.1 The supervision plan shall be lodged with the Building Authority by the AP 

prior to or at the same time as the application for the first consent for 

commencement of building works or street works.  For minor works carried out 

according to the simplified requirements, the supervision plans, if so required, 

shall be submitted to the Building Authority not less than 7 days before 

commencement of the minor works. 
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8.2 If the proposals for subsequent stages of the work change or if there is new 

information which invalidates the submitted supervision plan, then a revised 

supervision plan shall be lodged. 

8.3 If there is a change of TCP other than those cases referred to in section 9 of this 

Technical Memorandum, the AP, RSE, RGE and AS, as the case may be, shall 

submit a revised supervision plan to the Building Authority within 7 days of the 

change and only the amendment of the relevant part of the supervision plan needs 

to be submitted without the other parts of the supervision plan. 

9. Circumstances in which minor deviations from a supervision plan may be 

notified in retrospect 

9.1 If a TCP is absent or is likely to be absent because of accident, illness or 

emergency, a replacement TCP of equal or better qualifications and experience 

shall be posted to the site within 48 hours.  The name and identity card number 

of the replacement TCP shall be entered into the site register until such time as 

a further appointment is made or until the original TCP returns to duty. The AP, 

RSE, RGE and AS, as the case may be, shall notify the Building Authority of 

such arrangements within 7 days. 

9.2 If a TCP is absent for reasons other than those described in section 9.1 of this 

Technical Memorandum, the representative of his stream shall check that an 

entry is made in the site register explaining the circumstances which have arisen 

and the action which is to be taken. 

10. The method and timing of notification of, and the amendment procedures for, 

a proposed or actual deviation from the supervision plan, including deviations 

caused by an emergency 

10.1 Should any urgent work, accident, emergency or other special circumstances 

render it impracticable to comply with the requirements of a supervision plan, 

then the plan may be deviated from for a maximum period of 48 hours after 
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which time alternative arrangements shall be made which are equivalent to or 

better than the original requirements of the supervision plan.  The Building 

Authority shall be notified within 48 hours after such work has been 

commenced. The AP, RSE, RGE and AS shall prepare a revised supervision 

plan as a result of the urgent works. 

10.2 An increase in the number of TCP provided is not a deviation from a 

supervision plan. 

11. Circumstances in which a supervision plan is not required for building works 

or street works 

 A supervision plan is not required for building works which satisfy the criteria set 

out below. 

Demolition

the building is not located in area number 1 of the scheduled areas 

specified in the Fifth Schedule of the Buildings Ordinance; 

the total height of the building does not exceed 10m; 

the storey height of the building does not exceed 5m; 

the span of any structural element of the construction does not exceed 

6m; 

there are no cantilever structures exceeding 1m in span in the building; 

there are no prestressed concrete elements in the building; 

the building is not retaining any ground level difference exceeding 

1.5m; and 

there are no other buildings or streets within 5m of the building. 

Site Formation

the maximum gradient across the lot from boundary to boundary is not 

more than 15 degrees; 

the overall gradient of an area bounded by lines 10m outside the lot 

boundary in any direction is less than 15 degrees; 
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there is no slope within the area 10m outside the lot boundary steeper 

than 30 degrees or higher than 1.5m; 

there is no retaining wall or terrace wall either within the lot or within 

the area 10m outside the lot which is higher than 1.5m; 

no retaining walls or terrace walls higher than 1.5m are to be 

constructed;

no slopes steeper than 30 degrees nor higher than 1.5m are to be 

constructed;

the combined height of retaining wall and slope constructed shall not 

exceed 1.5 m; 

the retaining height to breadth ratio of retaining walls constructed shall 

not be greater than two; and 

the retaining walls shall be constructed of masonry or concrete. 

Excavation

the depth of excavation is less than 2.5m; and 

there are no roads, buildings, other structures, slopes steeper than 30 

degrees or water-mains of 75mm or greater in diameter within the 

profile described by a line drawn at 45 degrees to the horizontal from 

the perimeter of the base of excavation to the ground surface. 

Superstructure

the total height of the building does not exceed 10m; 

the span of any structural element of the building does not exceed 6m; 

the structural elements are constructed of reinforced concrete; and 

the construction floor area of the building is less than 500 square 

metres. 

Drainage

all drainage works. 

  (Note that excavation of significant depth is covered by the rules for 

excavation and lateral support works) 
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 Alteration and Addition Works 

work not requiring demolition or structural alteration. 

Building Repairs

all building repairs. 

 Minor Works

all Class II minor works. 

all Class III minor works. 
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PART III MISCELLANEOUS INFORMATION 

List of Tables

    

 Table 1 Minimum supervision requirements for different 

types of building works or street works 

 Table 2 Minimum qualifications and experience required 

for each grade of TCP for site supervision 
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m
pe

ns
at

ed
 f

or
 b

y 
ex

tra
 r

el
ev

an
t w

or
ki

ng
 e

xp
er

ie
nc

e 
ac

co
rd

in
g 

to
 

gu
id

el
in

es
 to

 b
e 

de
te

rm
in

ed
 b

y 
th

e 
B

ui
ld

in
g 

A
ut

ho
rit

y.
 F

ur
th

er
 g

ui
da

nc
e 

is
 g

iv
en

 in
 th

e 
C

od
e 

of
 P

ra
ct

ic
e,

 P
ra

ct
ic

e 
N

ot
es

 fo
r A

ut
ho

riz
ed

 P
er

so
ns

, 
R

eg
is

te
re

d 
St

ru
ct

ur
al

 E
ng

in
ee

rs
 a

nd
 R

eg
is

te
re

d 
G

eo
te

ch
ni

ca
l E

ng
in

ee
rs

 o
r P

ra
ct

ic
e 

N
ot

es
 fo

r R
eg

is
te

re
d 

C
on

tra
ct

or
s. 

(4
) 

D
et

ai
ls

 o
f t

he
 m

in
im

um
 q

ua
lif

ic
at

io
ns

 a
nd

 e
xp

er
ie

nc
e 

re
qu

ire
d 

fo
r e

ac
h 

gr
ad

e 
of

 T
C

P 
fo

r s
ite

 su
pe

rv
is

io
n 

ar
e 

gi
ve

n 
in

 th
e 

C
od

e 
of

 P
ra

ct
ic

e.
 


