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Application for late membership 
 

The Chairman advised that the meeting would first deal with the 
application for late membership from Mr HUI Chi-fung (Mr HUI's 
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application letter was circulated to members vide LC Paper No. 
PWSC4/18-19 on 16 October 2018).  The Chairman drew members' 
attention to paragraph 4B of the Public Works Subcommittee ("PWSC") 
Procedure on applications for late membership, and sought members' views 
on Mr HUI's application. 
 
2. Mr Tony TSE enquired about Mr HUI Chi-fung's reason for not 
signifying membership for the Subcommittee before the relevant deadline.  
Besides, he also asked whether Mr HUI could be allowed to attend a meeting 
of the Subcommittee to explain his case. 
 
3. As Mr HUI Chi-fung was not present, the Chairman invited members 
to take note of his application letter, and pointed out that Mr HUI had stated 
in the letter that as the Subcommittee was responsible for scrutinizing and 
approving the public expenditure proposals put forward by the Government, 
which was a matter of public concern, he wished to join the Subcommittee to 
participate in its scrutiny work.  
 
4. Mr Tony TSE opined that Mr HUI should attend the meeting of the 
Subcommittee in person to respond to members' questions on his application, 
so that the Subcommittee could consider his application thoroughly.  He 
suggested that the Chairman might defer discussion on the agenda item until 
Mr HUI could attend a meeting to explain to members the reason for his late 
application.  Mr CHAN Han-pan also opined that Mr HUI's application 
should be dealt with only when Mr HUI attended a meeting to respond to 
members' questions.  He pointed out that there had been precedent cases in 
which Members were requested to attend a meeting and respond to other 
members' questions before a decision on their applications were made. 
 
5. Ms Tanya CHAN and Mr WU Chi-wai raised objection to deferring 
the consideration of Mr HUI Chi-fung's application.  Ms CHAN opined that 
the Chairman should allow the Subcommittee to put to vote the question as to 
whether Mr HUI's application should be accepted in order to make a decision 
without having to wait for Mr HUI to attend a meeting.  Mr WU opined that 
members should respect Mr HUI's wish to join the Subcommittee.  
Mr Gary FAN suggested that the Subcommittee could first vote on Mr HUI's 
application and then the Chairman might invite Mr HUI to provide 
supplementary information in writing after the meeting to explain the reason 
for not signifying membership for the Subcommittee before the deadline.  
 
6. Mr Michael TIEN enquired whether Members applying for late 
membership must attend the relevant meeting of the Subcommittee in respect 
of their applications.  Mr TIEN also asked the Clerk to confirm whether 
PWSC Procedure stipulated that the Chairman must proceed forthwith to deal 
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with the applications from the Members concerned, or the Chairman could 
decide when such applications should be dealt with.   
 
7. The Chairman said that Members applying for late membership were 
not required to attend the relevant meeting of the Subcommittee in respect of 
their applications.  Moreover, the Clerk confirmed that the PWSC Procedure 
did not prescribe a timeframe for the Subcommittee to deal with those 
applications.  The Chairman also said that for Mr HUI Chi-fung's 
application, as some members had requested for allowing Mr HUI to first 
explain the reason for not signifying membership before the deadline, he 
considered that the agenda item should be deferred until Mr HUI Chi-fung 
attended a meeting to respond to members' questions to facilitate thorough 
consideration by the Subcommittee. 
 
8. The Chairman directed that the Subcommittee should first deal with 
other agenda items for the meeting.  He advised that there were two funding 
proposals, which were newly submitted by the Administration, on the agenda 
for the meeting.  He reminded members that in accordance with Rule 83A 
of the Rules of Procedure ("RoP") of the Legislative Council ("LegCo"), they 
should disclose the nature of any direct or indirect pecuniary interests relating 
to the funding proposals under discussion at the meeting before they spoke on 
the proposals.  He also drew members' attention to Rule 84 of RoP on voting 
in case of direct pecuniary interest. 
 
 
Head 707 – New Towns and Urban Area Development 
PWSC(2018-19)29 702CL 

 
Kai Tak development – remaining 
infrastructure works for developments at 
the former runway and south apron 

 
9. The Chairman advised that the proposal, i.e. PWSC(2018-19)29, 
sought to upgrade part of 702CL to Category A at an estimated cost of 
$2,874.7 million in money-of-the-day prices.  The Administration consulted 
the Panel on Development on the proposed works on 26 June 2018.  Panel 
members generally supported the submission of the funding proposal to the 
Subcommittee for consideration.  A report on the gist of the Panel's 
discussion was tabled at the meeting. 
 
Items of works under 702CL 
 
Landscaped decks and landscaped area 
 
10. Mr Gary FAN pointed out that according to the Administration's 
submission, the part of the works located at the former runway under 702CL 

https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/p18-29e.pdf
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would provide a total of about 3.9 hectares of public open space, including 
the proposed landscaped decks above Road D3 (Metro Park Section ("MPS")) 
and the landscaped area adjoining Road D3 (MPS), at an estimated cost 
exceeding $390 million.  He found the project estimate too high, and 
enquired whether the Administration had considered other less costly design 
options.  Mr AU Nok-hin enquired about the facilities on the proposed 
landscaped decks that would be open for public use. 
 
11. Chief Engineer (East)5, East Development Office, Civil Engineering 
and Development Department ("CE(E)5/CEDD"), said that facilities such as 
a stepped plaza, lawn, a water play area, a look-out tower for the public to 
enjoy the sea view, a "GreenWay" for shared use by pedestrians and cyclists, 
and toilets would be provided at the proposed landscaped decks.  The 
proposed landscape decks would adopt a simplistic design.  The 
Administration had consulted the Harbourfront Commission and the District 
Council ("DC"), as well as seeking public views on the conceptual design.  
The estimated cost of the structure of the some 200-metre-long elevated 
portion of the proposed landscaped decks was around $120 million.  The 
cost of the above elevated portion and the remaining at-grade portion of 
about 180 metres long of the landscaped decks located on top of the proposed 
vehicular underpass, was covered by the cost estimate for road works set out 
in paragraph 12(a) of the discussion paper (i.e. PWSC(2018-19)29).  The 
relevant cost estimate was generally in line with that of open spaces in 
general.  
 
12. Project Manager (East), Civil Engineering and Development 
Department ("PM(E)/CEDD"), supplemented that the design of the 
landscaped decks had taken into account such factors as the physical 
constraints.  The project estimate had also made reference to the prices of 
the tenders received recently by the Government for similar projects.  
 
13. Mr WU Chi-wai and Ms Claudia MO opined that it was unnecessary 
and a waste of public money to design part of Road D3 (MPS) as a covered 
vehicular underpass with landscaped decks built atop its entrance sections.  
Mr LUK Chung-hung enquired whether the landscaped decks had any 
specific facilities or functions to complement the overall development of 
Kai Tak Development ("KTD"). 
 
14. Principal Assistant Secretary for Development (Works)2 
("PAS(W)2/DEVB") said the proposed landscaped decks would adjoin an 
elevated landscaped deck located at Shing Fung Road at one end, and the 
future Metro Park at the other.  Upon completion, the landscaped decks 
would provide pedestrians with direct and barrier-free access between the 
former runway area and the future Metro Park, thereby enhancing the 

https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/p18-29e.pdf
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accessibility of the open spaces in KTD.  PM(E)/CEDD supplemented that 
both the Harbourfront Commission and DC supported turning part of 
Road D3 (MPS) into a vehicular underpass, so as to reduce the noise impact 
on the Metro Park. 
 
15. Mr WU Chi-wai and Mr CHU Hoi-dick noted that according to the 
plan at Enclosure 1 (Sheet 2) to the Administration's submission in which the 
proposed landscaped decks were shaded with blue diagonal lines, there was a 
small gap in the landscaped decks on top of the vehicular underpass of 
Road D3 (MPS).  They enquired about the purpose of the design.  Besides, 
Mr WU also enquired why the proposed landscaped decks ended at the 
roundabout of the future Road D3A as shown in the plan. 
 
16. CE(E)5/CEDD and Chief Engineer (East)3, East Development Office, 
Civil Engineering and Development Department ("CE(E)3/CEDD") advised 
respectively that the gap in the landscaped decks on top of the vehicular 
underpass of Road D3 (MPS) would be the ventilation opening of the 
underpass.  Such a design would obviate the need to install mechanical 
ventilation equipment in the underpass and could save energy.  The 
Administration was implementing another project in the former runway area, 
i.e. "711CL – Kai Tak development – infrastructure works for developments 
at the southern part of the former runway", which included expanding 
Shing Fung Road into a dual two-lane distributor road and building an 
elevated landscaped deck about 1.4 kilometres long above it.  This elevated 
landscaped deck would be connected to the proposed landscaped decks under 
702CL. 
 
17. Mr CHU Hoi-dick and Mr KWONG Chun-yu opined that as the 
landscaped decks proposed under 702CL and the elevated landscaped deck 
being built under 711CL belonged to the same infrastructure, it was not 
desirable for the Administration to split the project into different works items 
for implementation and seeking funding.  CE(E)3/CEDD responded that as 
the development progress in different sub-districts in KTD varied, it was 
necessary to implement the related road and support facilities development 
projects in phases. 
 
18. Mr WU Chi-wai, Mr CHAN Chi-chuen, Mr CHU Hoi-dick, 
Mr KWONG Chun-yu and Mr Gary FAN pointed out that the information 
provided by the Administration in its submission (i.e. PWSC(2018-19)29) 
was insufficient and unclear, making it difficult for members to grasp the 
details of the proposed public open space with a total area of about 
3.9 hectares (including the landscaped decks and landscaped area) at the 
former runway, such as its spatial layout, facilities, and interface with other 
works projects and infrastructure in KTD.  They requested 

https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/p18-29e.pdf
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the Administration to provide (a) an artist impression of the proposed public 
open space; (b) how the proposed landscaped decks would be connected to 
(i) the future Metro Park and (ii) the elevated landscaped deck being 
constructed under 711CL; and (c) the facilities to be provided at the proposed 
landscaped decks and the remaining public open space, as well as a 
breakdown of the estimated cost. 
 

 (Post-meeting note: The supplementary information provided by the 
Administration was circulated to members vide LC Paper No. 
PWSC26/18-19(01) on 14 November 2018.) 

 
19. Mr WU Chi-wai suggested that the Administration should select those 
plant species which were more resistant to wind for the open space under the 
proposed project so that the plants would be less likely to be damaged during 
typhoons.  PM(E)/CEDD said that the Administration had selected highly 
wind-resistant plant species for the open spaces in KTD.  For instance, the 
Terminalia mantaly trees planted in the former runway area were able to 
withstand strong winds and were not damaged when Severe Typhoon 
Mangkhut stroke Hong Kong in September 2018.  
 
20. Mr Jeremy TAM and Ms Claudia MO opined that the Administration 
should consider allowing pets in the open spaces in KTD (including the 
proposed landscaped decks), so that members of the public could bring their 
pets along.  Mr KWONG Chun-yu also pointed out that as the Hong Kong 
Children's Hospital ("HKCH") was located in KTD, the Administration 
should consider promoting the idea of doctor pets at the open spaces of KTD 
to support the rehabilitation of sick children.  
 
21. PM(E)/CEDD said that as a general practice, the open spaces in KTD 
would be managed by the Leisure and Cultural Services Department 
("LCSD").  Should the funding proposal be approved by LegCo, the 
Administration would consult DC on the specific design of the open spaces, 
including whether pets should be allowed.  The relevant consultation 
exercise was expected to commence in late 2019 to early 2020.  LCSD 
would give active consideration to making available the open space for pets if 
the idea was supported by DC.  CEDD would undertake the construction of 
the associated support facilities should the relevant proposal be implemented 
eventually. 
 
Landscaped elevated walkway 
 
22. Dr KWOK Ka-ki noted that 702CL comprised the construction of a 
landscaped elevated walkway which served as a linkage between the former 
south apron and the Kowloon Bay hinterland at a cost exceeding 

https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/pwsc20181024pwsc-26-1-e.pdf
https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/pwsc20181024pwsc-26-1-e.pdf
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$190 million.  He criticized the project for being too costly and requested 
the Administration to provide supplementary information on the reasons for 
the high cost, and whether the estimate had been vetted by the Project Cost 
Management Office ("PCMO") and adjusted; if so, the original estimate 
before vetting. 
 

 (Post-meeting note: The supplementary information provided by the 
Administration was circulated to members vide LC Paper No. 
PWSC26/18-19(01) on 14 November 2018.) 

 
23. PAS(W)2/DEVB said that in planning the construction of the 
landscaped elevated walkway, the Government had taken into account local 
views and adopted a simple design for the walkway.  CE(E)3/CEDD advised 
that the landscaped elevated walkway, which was about 140 metres long, 
would connect Kowloon Bay to the planned developments and the waterfront 
at the former south apron, including the New Acute Hospital ("NAH") under 
construction.  As far as the project estimate was concerned, it was slightly 
lower than the average cost estimate of other recent footbridge projects of 
similar nature.  In addition, since the establishment of PCMO, all capital 
works projects had been subject to its review before submission to LegCo for 
funding approval.  The cost estimate of the relevant works item had also 
been vetted by PCMO.  
 
Road works 
 
24. Mr WU Chi-wai pointed out that cyclists had all along been 
prohibited from using vehicular tunnels.  He enquired whether the 
Administration would consider relaxing the relevant ban in KTD by allowing 
the public to cycle along the vehicular underpass of Road D3 (MPS).  
Expressing support for the suggestion, Dr KWOK Ka-ki considered it 
conducive to promoting green commuting. 
 
25. PM(E)/CEDD said that the 13-kilometre-long cycle track the 
Government planned to build at the waterfront promenade of KTD, 
presumably, could meet the need of the public to move around KTD by 
cycling while striking a balance with road safety.  PAS(W)2/DEVB 
supplemented that whether cyclists should be allowed to use vehicular 
tunnels concerned traffic management policy.  He would relay Mr WU's 
views to the Transport and Housing Bureau for consideration.  
 
26. Mr Tony TSE expressed support for the funding proposal for 702CL 
so that the construction of KTD could be completed as soon as possible.  
Noting that Road D3 (MPS) would comprise an elevated section, he 
suggested that the Administration should explore ways to make the best use 

https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/pwsc20181024pwsc-26-1-e.pdf
https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/pwsc20181024pwsc-26-1-e.pdf
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of the space below the elevated section.  CE(E)5/CEDD responded that the 
area below the elevated section of Road D3 (MPS) would be turned into a 
public open space adjoining the open space of the Metro Park.  
 
27. Mr HO Kai-ming expressed support for the funding proposal for 
702CL.  He pointed out that as HKCH would soon be commissioned and 
NAH at the former south apron was under construction, the Administration 
had to commence the works of Road D3 (MPS) as soon as possible in order 
to enhance the accessibility of the two hospitals.  Besides, he suggested 
providing an additional bus stop on Kai Fuk Road and widening the roads at 
the Kowloon City roundabout, thereby making the two hospitals more 
accessible to residents of Kwun Tong, Tseung Kwan O and Wong Tai Sin by 
road transport. 
 
28. Dr Fernando CHEUNG said that as the road works in the vicinity of 
the soon-to-be-commissioned HKCH were not yet completed, there were 
concerns that nearby roads could not cope with the additional traffic after the 
commissioning of HKCH.  He enquired how the road construction works 
under 702CL could help enhance the transport connectivity of HKCH.  He 
also urged the Administration to coordinate with minibus operators to arrange 
for the provision of barrier-free green minibus routes serving HKCH. 
 
29. CE(E)3/CEDD said in addition to the construction of Road L10 and 
Road L18 connecting to NAH, 702CL also comprised the construction works 
of Road D3 (MPS), which linked up the former runway and south apron with 
the former north apron.  It was considered that the newly-built roads would 
facilitate public access to the two hospitals from different parts of Kowloon.  
Moreover, the widening works of Shing Cheong Road, a road connecting to 
HKCH, would be completed in 2019 to accommodate more traffic.  
PM(E)/CEDD supplemented that CEDD, together with the Transport 
Department and the Hospital Authority, would closely monitor the traffic 
conditions after the commissioning of HKCH so that transport services could 
be adjusted and improved in a timely manner.  
 
30. Mr AU Nok-hin noted that it took four years to implement 702CL for 
completion in 2023.  He was concerned that works vehicles would increase 
the traffic load on Shing Cheong Road during construction, which might 
obstruct public access to HKCH.  In response, PM(E)/CEDD pointed out 
that the contractor would deliver most of the inert construction waste by sea 
when carrying out the construction works of Road D3 (MPS), so as to 
minimize the traffic impact on the vicinity of KTD. 
 
31. Mr Holden CHOW pointed out that two sites in the former runway 
area were newly zoned for residential development in 2018.  He enquired 
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whether the implementation progress of various road projects would tie in 
with the completion time of the residential flats at the two sites to ensure that 
the new road network would be available for use by residents moving in.  
PAS(W)2/DEVB said that the two sites had not yet been put up for auction, 
and the various items of works under 702CL were expected to be completed 
one after another from 2022.  It was believed that they could tie in with the 
population intake schedule of the two residential sites.   
 
Handling of waste generated from construction works 
 
32. Dr KWOK Ka-ki and Mr CHU Hoi-dick noted that a total of 
680 000 tonnes of construction waste was expected to be generated from 
various items of works under 702CL.  Dr KWOK enquired why such a large 
amount of construction waste would be generated from the construction 
works carried out in a new development area ("NDA").  Mr CHU also 
sought details about the cost estimate of waste handling. 
 
33. CE(E)3/CEDD said that construction waste would be generated from 
the excavation works to remove the underground soil for construction of 
Road D3 (MPS), which comprised depressed road sections.  Regarding the 
cost of waste handling, CE(E)5/CEDD said that the relevant expenses would 
be subsumed under the cost of miscellaneous works.  
 
Environmentally Friendly Linkage System 
 
34. Mr Tony TSE pointed out that the Administration was conducting a 
detailed feasibility study for the construction of the Environmentally Friendly 
Linkage System ("EFLS") for Kowloon East ("KE").  He enquired whether 
the various items of works under 702CL would cause obstruction to the 
construction of EFLS for KE in future should EFLS be implemented.  In 
addition, Mr TSE and Mr AU Nok-hin also enquired whether the transport 
and road networks of KTD could meet future development needs if the 
Administration decided against the construction of EFLS for KE eventually.  
 
35. PAS(W)2/DEVB said that the Kai Tak Outline Zoning Plan covered 
reserve for the possible construction of EFLS for KE.  The Government had 
also reserved sites in KTD for the proposed system, and the items of works 
under 702CL would not cause any hindrance.  He added that the 
Government was conducting the second stage of the detailed feasibility study 
on the EFLS scheme, including the system coverage, alignment and station 
locations.  Relevant technical and financial assessments were also being 
conducted to confirm the feasibility of the proposal.  The Administration 
would consider the way forward of EFLS in the light of the findings of the 
feasibility study. 
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Other developments in Kai Tak Development 
 
36. Dr CHENG Chung-tai pointed out that the estimated project cost of 
702CL was over $2.8 billion.  Together with other works projects for which 
funding had been sought earlier, the total infrastructure cost of KTD would 
exceed $10 billion.  He criticized the Administration for adopting a 
piecemeal approach by submitting separate funding requests to LegCo for 
different projects, aiming at lowering the amount of funding involved in each 
funding proposal to stand a better chance of approval.  He requested the 
Administration to explain whether further funding approval would be sought 
from LegCo for other KTD projects in future.  Dr KWOK Ka-ki also 
requested the Administration to provide supplementary information setting 
out the details of the remaining projects in KTD for which funding approval 
had yet been sought from LegCo, and the estimated project costs concerned. 
 

 (Post-meeting note: The supplementary information provided by the 
Administration was circulated to members vide LC Paper No. 
PWSC26/18-19(01) on 14 November 2018.) 

 
37. PAS(W)2/DEVB said that as KTD covered an area of more than 
300 hectares, and given its enormous scale and diversity of development, the 
implementation of the project had to synchronize with the pace of 
development of different works projects in an orderly manner.  Such an 
approach was in line with the Government's practice in implementing major 
NDA projects.  He added that the Administration's submission (i.e. 
PWSC(2018-19)29) had set out the contents and brief accounts of progress of 
the Category A items under the KTD Public Works Programme for members' 
reference. 
 

 [At 10:23 am, the Chairman asked members if they agreed to extend 
the meeting for 15 minutes in order to complete the voting on the item. 
Members present agreed.] 

 
38. Mr Tony TSE enquired how the Administration would promote the 
concept of smart city in KTD.  PM(E)/CEDD replied that the Government 
had taken forward measures such as installing smart water meters at new 
buildings in KTD and smart lampposts in the former runway area.  The 
Kai Tak Office of CEDD would continue to work with relevant government 
departments to explore the provision of additional facilities for the promotion 
of the smart city concept in KTD.   
 
  

https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/pwsc20181024pwsc-26-1-e.pdf
https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/pwsc20181024pwsc-26-1-e.pdf
https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/p18-29e.pdf
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Voting on PWSC(2018-19)29 
 
39. There being no further questions on the item from members, 
the Chairman put PWSC(2018-19)29 to vote.  At the request of members, 
the Chairman ordered a division.  Twenty-five members voted for and 
1 member voted against the proposal.  Five members abstained from voting.  
The votes of individual members were as follows: 
 

For: 
Mr Charles Peter MOK (Deputy Chairman) 
Mr Tommy CHEUNG 
Mr CHAN Hak-kan 
Mr Frankie YICK 
Mr MA Fung-kwok 
Mr LEUNG Che-cheung 
Dr KWOK Ka-ki 
Mr HO Kai-ming 
Mr Wilson OR 
Mr CHEUNG Kwok-kwan 
Mr LAU Kwok-fan 
Mr Jeremy TAM 
Mr Tony TSE 
(25 members) 
 

 
Mr Abraham SHEK 
Ms Starry LEE 
Dr Priscilla LEUNG 
Mr WU Chi-wai 
Mr CHAN Han-pan 
Ms Alice MAK 
Mr Alvin YEUNG 
Mr Holden CHOW 
Ms Tanya CHAN 
Mr LUK Chung-hung 
Mr KWONG Chun-yu 
Mr Vincent CHENG 
 
 
 

Against: 
Dr CHENG Chung-tai 
(1 member) 
 

 
 

Abstain: 
Ms Claudia MO 
Mr CHU Hoi-dick 
Mr AU Nok-hin 
(5 members) 

 
Mr CHAN Chi-chuen 
Mr Gary FAN 

 
40. The Chairman declared that the item was endorsed by the 
Subcommittee.  Dr KWOK Ka-ki requested that the item (i.e. 
PWSC(2018-19)29) be voted on separately at the relevant meeting of the 
Finance Committee. 
 
 
Application for late membership 
 
41. The Chairman advised that since Mr HUI Chi-fung had arrived at the 
conference room, he would proceed to deal with Mr HUI's late application for 
membership. 

https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/p18-29e.pdf
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42. The Chairman invited Mr HUI Chi-fung to explain the reason for not 
signifying membership for the Subcommittee before the deadline.  
Mr HUI Chi-fung said that he had not signified membership for the 
Subcommittee before the deadline because the meeting schedule of the 
Subcommittee clashed with his other official commitment.  He had 
subsequently rescheduled his official commitment so that he could attend the 
Subcommittee meetings.  He therefore submitted an application for late 
membership. 
 
43. There being no further questions or comments from members on 
Mr HUI Chi-fung's application, the Chairman put to vote the question as to 
whether Mr HUI Chi-fung's late application for membership should be 
accepted.  Mr Tony TSE requested a division.  
 
44. The Chairman said that there were less than five minutes to the end 
time of the meeting, and asked members if they agreed to further extend the 
meeting to conduct a division.  Mr Tony TSE objected to further extending 
the meeting and considered that Mr HUI Chi-fung's application could be 
carried over to the next meeting.   
 
45. The Chairman directed that as the remaining time of the meeting was 
insufficient, Mr HUI's application would be carried over to the next meeting. 
 
46. The meeting ended at 10:44 am. 
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