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The Chairman advised that there were five funding proposals on the
agenda for the meeting. The first to third proposals were items carried over
from the previous meeting, while the fourth and fifth proposals were new
submissions from the Administration. He reminded members that in
accordance with Rule 83A of the Rules of Procedure ("RoP") of the
Legislative Council ("LegCo"), they should disclose the nature of any direct
or indirect pecuniary interests relating to the funding proposals under
discussion at the meeting before they spoke on the proposals. He also drew
members' attention to Rule 84 of RoP on voting in case of direct pecuniary
interest.

Capital Works Reserve Fund Block Allocations
PWSC(2018-19)35 — Provision for Capital Works Reserve Fund
block allocations in 2019-20

2. The Chairman advised that the proposal, i.e. PWSC(2018-19)35, was
to seek the approval of an allocation of $15,094 million for the block
allocations subheads under the Capital Works Reserve Fund ("CWRF")
Heads of Expenditure for 2018-2019 and 2019-2020. The Subcommittee
deliberated on this proposal at the meetings on 16 and 21 January 2019.



https://www.legco.gov.hk/yr18-19/english/fc/pwsc/papers/p18-35e.pdf
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Motion to adjourn the discussion on PWSC(2018-19)35

3. Mr CHU Hoi-dick proposed a motion pursuant to paragraph 33 of the
Public Works Subcommittee Procedure ("PWSC Procedure”) to adjourn the
discussion on PWSC(2018-19)35.

4, The Chairman said that the Subcommittee would proceed to deal with
Mr CHU Hoi-dick's motion. Each member could speak once on the motion,
and the speaking time should not exceed three minutes.

5. Mr CHU Hoi-dick said that currently, the estimates of the CWRF
block allocations subheads relating to land resumption compensation (namely,
Subhead 1004CA (Compensation for surrenders and resumptions:
miscellaneous) and Subhead 1100CA (Compensation and ex-gratia
allowances in respect of projects in the Public Works Programme) under
Head 701) were not subject to any ceiling, and included the land resumption
compensation for the development of North East New Territories which
amounted to tens of billions of dollars. He was dissatisfied that by taking a
bundling approach to include the estimates of expenditure items involving a
considerable amount of land resumption compensation in the block
allocations proposal and submitting it to the Finance Committee ("FC") for
approval, the Administration had undermined the rights of FC to monitor and
examine the public finance expenditures incurred by related large-scale
development projects. He pointed out that he had suggested submitting
separately any land resumption compensation item with estimated
expenditure over $2 billion to FC for examination, but his suggestion had not
been accepted by the Administration. Therefore, he moved the motion to
adjourn the discussion on this agenda item to reflect his dissatisfaction with
the current block allocations mechanism.

6. Mr_ CHAN Chi-chuen spoke in support of Mr CHU Hoi-dick's
motion.

7. Mr LEUNG Che-cheung, Mr LUK Chung-hung, Mr Holden CHOW,
Mr_ HO Kai-ming, Mr_ MA Fung-kwok, Ms Alice MAK and
Mr LAU Kwok-fan spoke against Mr CHU Hoi-dick's motion. In their view,
the block allocations proposal involved a large number of livelihood-related
works projects and adjourning the discussion would render the
Administration unable to implement these works projects in a timely manner,
thus affecting livelihood.

8. Deputy Secretary for Financial Services and the Treasury (Treasury)3
("DSFST(T)3") responded that FC had held a special meeting in 2017-2018
to discuss the block allocations mechanism, including a member's suggestion
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of imposing project estimate ceilings under delegated powers on the subheads
relating to land resumption compensation.  As explained by the
representatives of the Administration at that meeting, land resumption
compensation was currently calculated according to a mechanism approved
by LegCo and would be subject to the court's decision in case of disputes.
Since the progress of land resumption was beyond the Administration's
control, it was necessary for it to maintain flexibility so that it could handle
land resumption compensation in a timely manner according to the
mechanism. Therefore, it was inappropriate to impose any project estimate
ceilings.

9. The Chairman put to vote the question that the discussion on
PWSC(2018-19)35 be adjourned. At the request of members, the Chairman
ordered a division. 12 members voted for, 16 members voted against the
motion and no one abstained. The votes of individual members were as
follows:

For:
Mr Charles MOK (Deputy Chairman) Mr WU Chi-wai
Mr CHAN Chi-chuen Dr Fernando CHEUNG

10.

Mr Alvin YEUNG Mr CHU Hoi-dick
Ms Tanya CHAN Mr HUI Chi-fung

Dr CHENG Chung-tai Mr Jeremy TAM

Mr Gary FAN Mr AU Nok-hin

(12 members)

Against:

Mr Abraham SHEK Mr Tommy CHEUNG

Ms Starry LEE
Mr Frankie YICK

Dr Priscilla LEUNG
Mr MA Fung-kwok

Mr LEUNG Che-cheung Ms Alice MAK
Dr Junius HO Mr HO Kai-ming
Mr Holden CHOW Mr Wilson OR

Mr LUK Chung-hung
Mr Tony TSE
(16 members)

Abstain:
(0 member)

Mr LAU Kwok-fan
Ms CHAN Hoi-yan

The Chairman declared that the motion was negatived.
Subcommittee resumed the discussion on PWSC(2018-19)35.

The
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[At 9:07 am, the Chairman said that he would allow each of the
members who were waiting for their turn to raise questions to do so
once. After that, the "question and answer time" would end.]

[At 9:09 am, the Chairman asked those members who wished to submit
motions under paragraph 32A of the PWSC Procedure to do so as
soon as possible. He would not accept any more motions on this
agenda item from members thereafter.]

Head 701 — Land Acquisition

Subhead 1100CA — Compensation and ex-gratia allowances in respect of
projects in the Public Works Programme

11. Mr LEUNG Che-cheung pointed out that in resuming land for
upgrading the San Wai Sewage Treatment Works in Yuen Long, the
Administration had offered a compensation package to the affected land
owners at the rate of Compensation Zone B but the land owners had not
accepted the Administration's land resumption and compensation
arrangements. Regarding the Hung Shui Kiu New Development Area
project, the relevant land owners had also stated that they would oppose the
project if the Administration adopted the existing land resumption and
compensation arrangements. In this connection, he enquired whether the
Administration had continued to negotiate with the relevant land owners
about the land resumption compensation matters.

12.  Assistant Director of Lands (Specialist)3 ("AD/L(S)3") advised that
in accordance with the zonal compensation system approved by FC, the
Administration had adopted the rate of Compensation Zone B to handle the
ex-gratia compensation matters involved in the upgrading of the San Wai
Sewage Treatment Works. The relevant land owners had negotiated with
the Development Bureau through Heung Yee Kuk New Territories, requesting
to upgrade the ex-gratia compensation rate to Zone A. However, the
Administration was of the view that the practice of determining the ex-gratia
compensation zone according to the established system should be maintained.
He added that in taking forward the Hung Shui Kiu New Development Area
project, the Administration would also adopt the established zonal
compensation system to determine the ex-gratia compensation payable for
land resumption.

13. Mr WU Chi-wai opined that as the Administration's work to pay
compensation for land resumption was in general controversial in nature and
a huge sum of money was involved, it was inappropriate for the
Administration to seek funding approval under the block allocations
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mechanism. Mr_ WU and Mr_ LEUNG Che-cheung said that the
Administration should consider enhancing the existing mechanism in future
so that any land resumption compensation item with an estimate exceeding a
specified limit should be submitted separately to FC for examination.

14, Regarding the project of "Road works - site formation and
infrastructure works for development at Kam Tin South, Yuen Long -
advance works", Mr CHU Hoi-dick requested the Administration to provide
supplementary information on any plan to provide permanent toilet facilities
at Tai Lam Tunnel Bus-Bus Interchange.

(Post-meeting note: The supplementary information provided by the
Administration was circulated to members vide LC Paper No.
PWSC129/18-19(01) on 21 February 2019.)

15. Noting the Administration's provision of a "Tun Fu" ex-gratia
allowance for indigenous villages affected by the development of North East
New Territories, Mr CHU Hoi-dick enquired whether the Administration had
set aside funding for the payment of such a "Tun Fu" ex-gratia allowance in
respect of the development project at Wang Chau, Yuen Long. AD/L(S)3
replied that the Administration was still considering the applications for the
"Tun Fu" ex-gratia allowance in respect of the development project at
Wang Chau, and had yet to make an estimate of the expenditure concerned.

Head 703 — Buildings

Subhead 3101GX — Minor building works for items in Category D of the
Public Works Programme

16. Referring to the Administration's estimate of $29.5 million for the
project of "HKSAR's participation in the 2019 Beijing International
Horticultural Exposition — Hong Kong Garden”, Mr CHAN Chi-chuen
requested the Administration to provide a detailed breakdown of the estimate.
He also pointed out that as advised by the Administration, the estimated
expenditure of this project had not been stated in the discussion paper
submitted to the Subcommittee (i.e. PWSC(2017-18)25) in 2017-2018
because the implementation of the project had not been confirmed back then.
Nevertheless, the project was not stated under "proposed new items" in the
discussion paper submitted this year and was only set out in a list which was
hundreds of pages long. In this way, it was not easy for members to take
note of the implementation status and expenditure profile of the project.



https://www.legco.gov.hk/yr18-19/chinese/fc/pwsc/papers/pwsc20190130pwsc-129-1-c.pdf
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(Post-meeting note: The supplementary information provided by the
Administration was circulated to members vide LC Paper No.
PWSC129/18-19(01) on 21 February 2019.)

17, DSEST(T)3 advised that after the completion of each financial year,
the Administration provided members with an annual report to account for
the difference between the actual programme and the indicative one presented
to members for approval. The report covered, among other things, items
that had been established but not yet implemented and those that were
established and implemented only after LegCo had examined the block
allocations. This arrangement could ensure transparency of the
Administration's expenditure profile.

Head 709 — Waterworks

Subhead 9100WX — Improvement works to water mains

18. Noting from the Administration's supplementary paper (LC Paper No.
PWSC99/18-19(09)) that the Water Supplies Department ("WSD") had plans
to carry out improvement works to the fresh water mains on Third Street
(near Pokfulam Road) in the Central and Western District, Ms Tanya CHAN
requested the Administration to provide supplementary information on when
such works would commence. She also enquired whether WSD would
consult the respective District Council on the works arrangements when it
carried out the water mains improvement works.

(Post-meeting note: The supplementary information provided by the
Administration was circulated to members vide LC Paper No.
PWSC129/18-19(01) on 21 February 2019.)

19. Director of Water Supplies advised that if the water mains
improvement works covered a relatively large area, WSD would consult the
respective District Council on the works arrangements before commencing
the works. As for the works with a smaller coverage area, WSD would
normally consult the District Council members and local communities of the
districts concerned.

Head 711 — Housing

Subhead B100HX — Minor housing development related works, studies and
investigations for items in Category D of the Public Works Programme

20. Mr Gary FAN sought details about the project of "Site formation and
infrastructure works for public housing development sites near Po Lam Road



https://www.legco.gov.hk/yr18-19/chinese/fc/pwsc/papers/pwsc20190130pwsc-129-1-c.pdf
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South in Tseung Kwan O - feasibility study and associated site investigation
works", including the works progress, and when the Administration would
confirm the feasibility of constructing public housing on the sites.

21. Chief Civil Engineer (Public Works Programme), Transport and
Housing Bureau ("CCE(PWP)/THB") advised that the feasibility study had
commenced in 2018 for completion between 2020 and 2021. Since the
study was still in progress, the Administration had yet to confirm the
feasibility of constructing public housing on the sites. He added that if the
findings of the study confirmed the feasibility of constructing public housing
on the sites, the Administration would apply for changing their planned uses
according to established procedures.

Other issues

22, Dr CHENG Chung-tai pointed out that since April 2014, the
Administration had been providing a one-off grant under CWRF Head 708
Subhead 8083MM to replace the block allocation under Subhead 8100MX —
"Hospital Authority — improvement works, feasibility studies, investigations
and pre-contract consultancy services for building projects” until the
depletion of the one-off grant under Subhead 8083MM. He requested the
Administration to provide supplementary information on the current usage of
the one-off grant and the minor works projects planned to be funded by the
grant in 2019-2020.

(Post-meeting note: The supplementary information provided by the
Administration was circulated to members vide LC Paper No.
PWSC129/18-19(01) on 21 February 2019.)

23. Mr_ AU Nok-hin said that although he wished to make further
enquiries with the Administration about various projects, he could not do so
as the Chairman only allowed each of the members waiting for their turn to
raise questions to do so once. He expressed dissatisfaction over the
Chairman's decision. The Chairman said that he had allowed members to
raise several rounds of questions on the block allocations items and had
"drawn a line™ for members' enquiries. Members who wished to make
further enquiries with the Administration about the block allocations items
might do so in writing.

Proposed motion to be moved under paragraph 32A of the Public Works
Subcommittee Procedure

24, Acknowledging receipt of the motion which Mr AU Nok-hin
proposed to move under paragraph 32A of the PWSC Procedure,


https://www.legco.gov.hk/yr18-19/chinese/fc/pwsc/papers/pwsc20190130pwsc-129-1-c.pdf
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the Chairman pointed out that after examining Mr AU's motion (which
mainly contained enquiries raised with the Administration about three block
allocations projects), he considered that Mr AU's motion did not meet the
relevant requirements under paragraph 32A of the PWSC Procedure and
therefore would not put Mr AU's motion to the Subcommittee for it to decide
whether the motion should be proceeded with. As per the established
practice of the Subcommittee, members who wished to raise enquiries with
the Administration about the details of projects might do so in writing, and
the Administration would provide written responses.

Voting on PWSC(2018-19)35

25. The Chairman then put the item PWSC(2018-19)35 to vote. At the
request of members, the Chairman ordered a division. 16 members voted
for, 10 members voted against the item and four members abstained. The
votes of individual members were as follows:

For:

Mr Tommy CHEUNG Ms Starry LEE

Mr CHAN Hak-kan Dr Priscilla LEUNG
Mr Frankie YICK Mr MA Fung-kwok
Mr CHAN Han-pan Mr LEUNG Che-cheung
Ms Alice MAK Dr Junius HO

Mr HO Kai-ming Mr Holden CHOW
Mr Wilson OR Mr LUK Chung-hung
Mr LAU Kwok-fan Ms CHAN Hoi-yan
(16 members)

Against:

Ms Claudia MO Mr CHAN Chi-chuen
Dr Fernando CHEUNG Mr Alvin YEUNG

Mr CHU Hoi-dick Ms Tanya CHAN

Dr CHENG Chung-tai Mr Jeremy TAM

Mr Gary FAN Mr AU Nok-hin

(10 members)

Abstain:

Mr Charles MOK (Deputy Chairman) Mr WU Chi-wai

Mr HUI Chi-fung Mr KWONG Chun-yu

(4 members)

26. The Chairman declared that the item was endorsed by the
Subcommittee. Mr CHU Hoi-dick requested that this item, i.e.
PWSC(2018-19)35, be voted on separately at the relevant FC meeting.
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Head 711 — Housing

PWSC(2018-19)36 821CL Site formation and infrastructure works
for public housing development at Yan
Wing Street, Yau Tong

217, The Chairman advised that the proposal sought to upgrade 821CL to
Category A at an estimated cost of $111.8 million in money-of-the-day prices
for carrying out site formation and infrastructure works for the public housing
development project at Yan Wing Street, Yau Tong ("PHDYWS"). The
Administration consulted the Panel on Housing ("HG Panel”) on the
proposed works on 3 December 2018, and members of the HG Panel
expressed support for the proposal.

Cost of the proposed works and construction arrangements

28. Mr CHU Hoi-dick pointed out that as the site of PHDYWS was
sloping, it was necessary to carry out site formation works, resulting in a
higher project cost. He questioned whether the Administration had sold
quite a number of flat sites for private development in recent years and
considered the practice of often constructing public housing on sloping sites
unsatisfactory. He was also concerned that constructing public housing on
sloping sites would drive up the construction cost of public housing.

29. CCE(PWP)/THB advised that the site formation works for PHDYWS
were relatively simple and the cost concerned was at a low level. As
regards identifying land for housing construction, the Administration would
conduct overall planning in formulating the territory-wide development
strategy with a view to identifying suitable land in all districts for public or
private housing development and would not be inclined to construct public
housing on sloping sites. Citing the Kai Tak Development Area as an
example, he pointed out that the Administration also reserved flat sites for
public housing development.

30. Mr WU Chi-wai expressed support for the proposed works. Given
the sloping terrain of the site, he enquired how the Administration would
carry out the site formation works. He also asked about the measures to be
taken by the Hong Kong Housing Authority ("HKHA") to mitigate noise
nuisance when it carried out piling works.

31. Chief Architect (Development and Standards Section), Housing
Department ("CA(DSS)/HD") replied that with reference to the Hong Kong
Principal Datum, there was a difference of around 20 metres in height across
the site and in the light of the shallow or exposed rock head in some parts of
the site, HKHA would design two public housing blocks with regard to the
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terrain, avoid using deep piles and minimize rock excavation works. Chief
Civil Engineer (1), Housing Department ("CCE(1)/HD") added that the
foundation works and the site formation and infrastructure works for
PHDYWS would be carried out under the same contract. It was HKHA's
initial plan to use the bored piling method for the foundation works. When
the works were in progress, HKHA would control the noise levels according
to the statutory requirements, and maintain contact with nearby residents with
a view to understanding the situation around the site.

32. Noting from the Administration's paper that it planned to entrust the
design and construction of the proposed works to HKHA, Ms Claudia MO
asked for the justifications for such an arrangement and a breakdown of the
on-cost of $11.3 million payable by the Administration to HKHA.

33. CCE(PWP)/THB advised that for larger-scale public housing
development projects planned by the Administration, the Civil Engineering
and Development Department would normally be responsible for the land
formation works.  Given the relatively small scale of PHDYWS, and having
holistically considered various factors, the Administration was of the view
that entrusting the proposed works to HKHA would facilitate the
implementation of PHDYWS. He explained that the on-cost concerned was
payable to HKHA for the design, administration and supervision of the
works.

34, Mr AU Nok-hin pointed out that the proposed works included the
sewerage improvement works in Shung Shun Street to be carried out outside
the site boundary. Since quite a number of learner drivers practised driving
there, he asked whether special traffic arrangements would be put in place
when the works were under way so as to avoid affecting those learner drivers.

35. CCE(1)/HD advised that the sewerage improvement works involved
the laying of sewers in Shung Shun Street. It was envisaged that the works
would occupy a portion of the road surface of about 3 metres wide for about
18 months and would not have any adverse impact on the local traffic. He
added that while the works were under way in Shung Shun Street, temporary
traffic arrangements would be implemented there and liaison would be
maintained with the Transport Department (*TD") and the Police to ensure
that the learner drivers there would not be affected.

Type of units to be provided under the public housing development project at
Yan Wing Street, Yau Tong

36. Dr KWOK Ka-ki asked whether the public housing units to be
provided under PHDYWS were public rental housing ("PRH") units or
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subsidized sale units. He also enquired about the difference between the
two in terms of planning.

37. CA(DSS)/HD advised that HKHA planned to provide PRH units
under PHDYWS. He added that HKHA would retain flexibility over the
housing types in order to meet the changing demands for PRH units and
subsidized sale units.

Ancillary facilities to be provided under the public housing development
project at Yan Wing Street, Yau Tong, connections with surrounding areas
and green features

38. Mr WU Chi-wai pointed out that a site on Pik Wan Road, Lam Tin
had been reserved for the provision of a community clinic, but was
subsequently rezoned for housing development. He enquired whether a
community clinic would be provided under PHDYWS as a compensation.

39. CA(DSS)/HD advised that the inclusion of a community clinic
facility in the public housing development project on Pik Wan Road had been
confirmed. As for PHDYWS, the Housing Department had discussed the
arrangements for welfare facilities with the relevant bureaux and departments.
Coordination had been made to provide under this project a residential care
home for the elderly, a neighbourhood elderly centre, a day care centre for the
elderly, office bases for on-site pre-school rehabilitation services, a social and
recreational centre for the disabled, a support centre for persons with autism,
a kindergarten and a child care centre.

40. Referring to the Administration's undertaking to consider providing
community clinics and mental health centres under new public housing
development projects during their planning stage, Dr KWOK Ka-ki asked
whether a mental health centre should be provided under PHDYWS or in
YauTong and Lam Tin districts. The Chairman advised that the
arrangement and mechanism for the provision of mental health centres in
individual districts were broader health and welfare policy issues and were
not directly related to the site formation and infrastructure works under
consideration. He suggested that members should follow up such policy
Issues in the relevant Panels separately.

41, Mr Wilson OR welcomed the inclusion of welfare facilities such as a
residential care home for the elderly in PHDYWS to meet the demands of
local residents for such facilities. Mr WU Chi-wai requested the
Administration to provide supplementary information on the details of the
ancillary welfare facilities to be provided under PHDYWS, including the area,
number of users and scope of services of each facility.
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(Post-meeting note: The supplementary information provided by the
Administration was circulated to members vide LC Paper No.
PWSC125/18-19(01) on 20 February 2019.)

42. Considering that whole-day places should be offered in the proposed
kindergarten and child care centre in order to encourage women residing in
the new housing estate to work, Dr Helena WONG requested the
Administration to provide supplementary information on the number of
whole-day places to be offered in the kindergarten and the child care centre.
She pointed out that the Democratic Party would oppose this public works
project if only half-day places were to be offered in the kindergarten and the
child care centre.

(Post-meeting note: The supplementary information provided by the
Administration was circulated to members vide LC Paper No.
PWSC125/18-19(01) on 20 February 2019.)

43. Pointing out that a number of public housing estates in Yau Tong
district, including the one to be built under PHDYWS, were or would be
located on sloping or hilly land, Mr AU Nok-hin, Mr Wilson OR and
Mr WU Chi-wai were concerned whether the Administration would develop a
pedestrian walkway network for PHDYWS so as to connect the new housing
estate with other housing estates, Yau Tong MTR Station and public facilities
such as bus terminus. Mr OR and Mr WU requested the Administration to
provide supplementary information on the layout of PHDYWS as well as any
barrier-free access and lifts for connecting with nearby public transport stops,
shopping centres and housing estates.

(Post-meeting note: The supplementary information provided by the
Administration was circulated to members vide LC Paper No.
PWSC125/18-19(01) on 20 February 2019.)

44, CA(DSS)/HD advised that barrier-free access and lifts would be
provided under PHDYWS for connecting with the nearby Lei Yue Mun
Estate, Yau Tong MTR Station and bus terminus.

45, Mr Wilson OR enquired about the greenery coverage for PHDYWS
and the ways to beautify the nullah in the housing estate. CA(DSS)/HD
advised that with the area of the site not exceeding 2 hectares, the greenery
coverage should be 20% according to the existing standard. HKHA planned
to cover the nullah in the housing estate with greenery to provide a leisure
space for residents.
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Provision of parking spaces under the public housing development project at
Yan Wing Street, Yau Tong

46. Referring to the current acute shortage of parking spaces for private
cars and goods vehicles in Yau Tong district, and the Administration's plan to
take back a number of vacant temporary car park sites in the district for other
development purposes, Mr WU Chi-wai enquired whether sufficient parking
spaces would be provided under PHDYWS to meet the local parking demand.
Mr Wilson OR also enquired whether parking spaces for nanny vans would
be provided under PHDYWS.

47. CA(DSS)/HD advised that 70 private car parking spaces, representing
an increase of 27 parking spaces as compared with the number required by
the Hong Kong Planning Standards and Guidelines, would be provided under
PHDYWS for use by its residents. Moreover, seven parking spaces for light
goods vehicles and 13 parking spaces for motorcycles would be provided in
the housing estate. Regarding the parking arrangements for goods vehicles
and nanny vans, he said that due to the size and topographical constraints of
the site, if parking spaces for goods vehicles or nanny vans were to be
provided in the housing estate, it would be necessary to widen the
carriageways in the housing estate so as to allow access by such vehicles,
resulting in a reduction in the area of land for housing construction and the
number of flats that could be built on the site. HKHA would convey to TD
the concerns of members about the insufficient parking spaces for goods
vehicles and nanny vans in the district. At the request of Mr WU Chi-wali,
the Administration would provide supplementary information on any plans to
provide additional parking spaces for goods vehicles in Yau Tong and
Lei Yue Mun.

(Post-meeting note: The supplementary information provided by the
Administration was circulated to members vide LC Paper No.
PWSC125/18-19(01) on 20 February 2019.)

48. Mr WU Chi-wai and Dr KWOK Ka-ki opined that the Administration
should consider providing mechanized double-deck car stackers or other
smart parking devices under PHDYWS to increase the number of parking
spaces.

49, CA(DSS)/HD advised that HKHA had considered the feasibility of
providing mechanized double-deck car stackers, but due to the building
height limit, increasing the height of parking spaces for accommodating
double-deck car stackers would lead to a reduction in the housing yield,
which was inconsistent with the principle of optimizing the use of land for
provision of residential units. CCE(PWP)/THB added that to his
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understanding, TD was studying the feasibility of the application of
automated parking systems in Hong Kong, and it would consider conducting
trials in the light of the study findings.

Overall housing development in Yau Tong district

50. Mr CHU Hoi-dick said that besides PHDYWS, various public and
private housing development projects would be implemented in Yau Tong
district. It was expected that a substantial number of residential units would
be provided, and the new population intake might impose a burden on the
local traffic. He requested the Administration to provide supplementary
information on the details of the public and private housing development
projects to be taken forward in the district in the coming years, including the
location plans, number of flats to be built, expected time of population intake,
and assessment of the impact on the local traffic. Moreover, he requested
the Administration to provide the relevant traffic impact assessment report.

(Post-meeting note: The supplementary information provided by the
Administration was circulated to members vide LC Paper No.
PWSC125/18-19(01) on 20 February 2019.)

51. CCE(PWP)/THB advised that the Administration had conducted a
traffic impact assessment (“TIA"™) for the proposed public housing
development in Yau Tong, and the findings showed that no adverse impact
would be caused to the local traffic. The TIA report had taken into account
the public and private housing development projects under planning in
Yau Tong and Lei Yue Mun.

52. There being no further questions from members on the item, the
Chairman put the item to vote.

53. The item was put to vote and endorsed. The Chairman consulted
members on whether the item would require separate voting at the relevant
FC meeting. Dr KWOK Ka-ki said that he would further consider whether
the item would not require separate voting at the FC meeting after receiving
the supplementary information from the Administration.

54, The meeting ended at 10:26 am.
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