

**Progress Report on Clearance of Squatter Area at Inverness Road
(as at 11.5.2001)**

A) Domestic households

	<u>Number</u>	
1) Structures covered by pre-clearance survey	946#	
2) Households registered on screening form	481	
a) Households eligible for rehousing	308	
b) Households pending confirmation of eligibility	9	
c) Households not meeting requirements under Comprehensive Means Test	65*	
d) Households not eligible for rehousing	99~	
3) Households eligible for rehousing	308	(100%)
4) Households accepted rehousing offers	221	(72%)
a) Public rental housing (Including 58 rehoused through Waiting List/Anticipatory Housing Scheme /Compassionate Rehousing)	173	
b) Interim Housing	40^	
c) Joined subsidised housing schemes (including Home Ownership Scheme /Home Purchase Loan Scheme/Buy-or-Rent Option Scheme)	3	
d) Opted for Singleton/Doubleton Allowance in lieu of rehousing	5	
5) Households not yet accepted rehousing offers	87	(28%)
a) Eligible for public rental housing	7	
b) Eligible for Interim Housing	80@	

B) Business Undertakings (76 cases)

a) Eligible for ex-gratia allowance	48**	
b) Ineligible for ex-gratia allowance	27	
c) Under investigation	1	

154 structures sealed, "Pending demolition" painted on 235 structures

* 23 households (eligible for rehousing but not meeting requirements under CMT) rehoused to Housing Society's rental units, 2 opted to purchase HOS flats with Green Form, 2 accepted one-year stay in Interim Housing with payment of market rent, 1 rehoused to public rental housing units on compassionate ground

~ 54 households moved out voluntarily

^ Including 12 households moved to Po Tin Interim Housing

@ 16 eligible for rehousing to public rental housing under the Anticipatory Housing Scheme and pending allocation of flats

** 28 operators have collected their ex-gratia allowances