For discussion on 16 November 2018

Legislative Council Panel on Transport "Universal Accessibility" Programme

PURPOSE

This paper reports the latest progress of the "Universal Accessibility" (UA) Programme and briefs Members on the work in 2019-20 under the Programme.

BACKGROUND

2. The Government has been installing barrier-free access facilities at public walkways¹. In response to public requests, the Government launched in August 2012 a new policy to expand the programme to retrofit barrier-free access facilities at public walkways, striving to create a "universally accessible" environment in the community to facilitate the access to public walkways by the public. Under this policy –

- (a) when considering retrofitting of barrier-free access facilities to existing or newly constructed public walkways, the Government will treat lifts and ramps equally (unless the site conditions dictate one form over the other). This is a change from the past practice which gave priority to ramps; and
- (b) as long as site conditions permit, the Government will consider retrofitting lifts at walkways where there is already a standard ramp installed. After a lift has been retrofitted, we will evaluate whether to keep the ramp or demolish it for more spacious pavement or making way for roadside greening.

3. In response to the aspirations of the public and Members for inclusion of other walkways in the UA Programme, and in consideration of the principle of prudent use of public funds, the Government announced in the 2016 Policy Address that starting from the fourth quarter of that year, we would invite the District Councils (DCs) to further select not more than three existing walkways

¹ Public walkways refer to public footbridges, elevated walkways and subways maintained by the Highways Department.

in each district for implementation under the second phase of the UA Programme. The walkways eligible for selection by the DCs will no longer be confined to public walkways maintained by the Highways Department (HyD), provided that the following criteria are met and no land resumption will be involved to ensure the proper use of public funds:

- (a) the walkways span across public roads maintained by the HyD;
- (b) the walkways are open for public access from public roads at all times;
- (c) the walkways are not privately owned; and
- (d) the parties responsible for the management and maintenance of the walkways agree to such lift retrofitting proposals and are willing to cooperate with the Government during the implementation of the retrofitting works for the said lifts as well as the subsequent management and maintenance works of the lifts.

CURRENT PROGRESS

Original Programme

4. Prior to the announcement of the new policy in August 2012, the Transport and Housing Bureau had been taking forward the Original Programme of retrofitting barrier-free access facilities to public walkways in response to the recommendation of the Equal Opportunities Commission. The HyD obtained approval for Item No. 6167TB from the Finance Committee in July 2011² for commencing the retrofitting works of barrier-free access facilities for 10 items and the design for other items of barrier-free access facilities under the Original Programme; the construction and associated costs related to the latter are funded by block allocation Subhead 6101TX – "Universal Accessibility Programme" which was created in January 2013. The Original Programme is currently being implemented as scheduled with progress as follows –

- (a) the retrofitting works for all 10 items under Item No. 6167TB have been completed; and
- (b) for the 135 items implemented under block allocation Subhead 6101TX
 "Universal Accessibility Programme", 70 have been completed and 56 are under construction. For the remaining nine items, due to various factors such as longer time required for handling different public

² This refers to Item No. 6167TB – Provision of barrier-free access facilities at public footbridges, elevated walkways and subways – design works and phase 1 construction works.

opinions, the need to co-ordinate with other works or development projects, and other design and construction problems, the HyD is still formulating their design schemes and implementation programmes. The HyD will commence the retrofitting works for these items as soon as possible upon proper resolution of the concerned matters.

5. In summary, retrofitting works for the 145 items under the Original Programme (the relevant information is listed at <u>Annex I</u>) are in general being implemented smoothly, with about 94% of the items either completed or in the construction stage.

Expanded Programme

6. When the new policy was announced in August 2012, we invited members of the public to propose other locations at public walkways where they considered lift retrofitting necessary. Response from the public was overwhelming. Between August and October 2012, there were suggestions for lift retrofitting at about 250 public walkways. In the first half of 2013, we invited the 18 DCs to prioritise the new items proposed by the public by which each of the DCs had selected three public walkways for priority implementation (referred to as the "Expanded Programme").

7. The 57 priority items³ under the Expanded Programme are being implemented smoothly, of which 14 have been completed, 41 are under construction, and the design schemes and implementation programmes of the remaining two items are to be formulated in due course given that there are issues related to planning, design and local consultation to be settled.

8. Overall speaking, the 57 priority items under the Expanded Programme (the relevant information is listed at <u>Annex II</u>) are in general being implemented smoothly with about 96% of the items either completed or in the construction stage. As regards the remaining two priority items, the HyD will commence the retrofitting works for these items as soon as possible upon proper resolution of the relevant matters.

The Second Phase

9. Following the announcement of the initiative to further expand the ambit of the UA Programme in the 2016 Policy Address, from December 2016 to September 2017, we again invited the 18 DCs to each further select not more than

³ Each DC selected three public walkways (locations) for priority implementation, viz. a total of 54 public walkways (locations). Among them, some public walkways (locations) involve more than one structure number (item), resulting in a total of 57 priority items.

three existing walkways proposed by the public under the expanded ambit of the programme for implementation under the next phase of the UA Programme (referred to as the "Second Phase" of the UA Programme).

10. We are now carrying out the investigation or design work for the 47 items⁴ selected under the Second Phase (the relevant information is listed at <u>Annex III</u>). So far, we have briefed the DCs concerned on the findings of the investigation and the preliminary schemes of 28 items ⁵, and have been progressively commencing the detailed design work for those schemes confirmed to be technically feasible and supported by the DCs. The construction works of the items under the Second Phase are anticipated to commence progressively starting from 2019.

The Third Phase and Review of the Programme Ambit

11. As the UA Programme has been widely supported by the community, it was announced in the 2018 Policy Address that the Government would commence a feasibility study in the first half of 2019 on lift retrofitting proposals for the remaining some 120 walkways under the current ambit of the programme across various districts (the relevant information is listed at <u>Annex IV</u>)⁶ with a view to taking forward the feasible items expeditiously so as to benefit the elderly and people in need (referred to as the "Third Phase" of the UA Programme).

12. The HyD has been undertaking the relevant preparation work with a view to engaging consultants in the first half of 2019 to carry out investigation for the 132 lift retrofitting items under the Third Phase so as to ascertain their feasibility. Upon completion of the investigation for individual items, the HyD will brief the DCs concerned on the findings of the investigation and the preliminary schemes

⁴ The DCs have totally selected 45 public walkways (locations). Amongst them, two of the walkways (locations) involve two and three structure numbers (items) respectively, resulting in a total of 48 items. However, the investigation on lift retrofitting for the walkway across Lung Poon Street near Fung Tak Road (composed of two footbridges with Structure Nos. KF92 and KF92A) confirmed that retrofitting of one lift at the above location connecting to Footbridge KF92A could at the same time provide barrier-free access facilities for the adjoining Footbridge KF92. The HyD has reported the situation to the DC concerned. Therefore, investigation or design work for a total of 47 items are being carried out under the Second Phase.

⁵ Including two items which were confirmed to be technically infeasible after investigation. Owing to the inadequate space on site for the construction of the concerned facilities, there is no feasible lift retrofitting scheme for Footbridge HF6 across Caine Road near Peel Street and Footbridge HF175 across Ap Lei Chau Bridge Road near Ap Lei Chau Drive. The HyD has reported the above investigation findings to the respective DCs.

⁶ The lift retrofitting proposals at the remaining 128 walkways (locations) eligible under the current ambit of the programme are those public suggestions received since the Expanded Programme, deducting those selected for implementation under the Expanded Programme and the Second Phase. Amongst them, four of the walkways (locations) involve two structure numbers (items), resulting in a total of 132 items.

of the items. The detailed design work for those schemes confirmed to be technically feasible and supported by the respective DCs will commence afterwards. The construction works of the Third Phase are anticipated to commence progressively starting from 2021.

13. Furthermore, the Government will also conduct a review in 2019 to explore whether there is any scope for further expansion of the UA programme. We will report to the Panel upon completion of the relevant work.

FUNDING APPLICATION

14. We estimate that in the Financial Year 2019-20, the above-mentioned works require a budget of **\$650 million** to fund the relevant costs in the concerned year. Subject to obtaining the necessary funding allocation, the costs will be charged to the block allocation Subhead 6101TX - "Universal Accessibility Programme" under Capital Works Reserve Fund Head 706 - "Highways".

ADVICE SOUGHT

15. Members are welcomed to comment on the UA Programme.

Transport and Housing Bureau Highways Department November 2018

List of Items under the "Original Programme"

Item	Structure No.	Location	
(a) Retro		for all 10 items under Item No. 6167TB have been	
1	HF134	Across Aberdeen Praya Road and Yue Shi Cheung Road	
2	HS16	Across Aberdeen Praya Road near Old Main Street	
3	KF25	Across Waterloo Road near Suffolk Road	
4	KS47	Across Tai Po Road near Pei Ho Street	
5	NF87	Across Tsuen Wan MTR Depot near Mega Trade Centre	
6	NF106	Across Tsing Yi Heung Sze Wui Road near Vigor Industrial Building	
7	NF109	Across Castle Peak Road near Fou Wah Centre	
8	NF122	Across Choi Yuen Road and San Wan Road near Pak Wo Road	
9	NS19	Across Ching Hong Road near Mayfair Gardens	
10	NS38	Across Tai Po Road near Fo Tan Road	
	-	lemented under block allocation Subhead 6101TX – ibility Programme", of which –	
(i) the re	trofitting wo	rks for 70 items completed:	
1-2	HF2 & HF2A	Across Gloucester Road near Luk Kwok Hotel	
3	HF35	Across Harbour Road near Harbour Drive	
4	HF37	Along Connaught Road Central near Exchange Square	
5	HF56	Across Tonnochy Road and Harbour Road near Sun Hung Kai Centre	
6	HF57	Across Fleming Road near Harbour Road	
7	HF59	Along Island Road at Deep Water Bay	
8	8 HF65 Across Gloucester Road near Central Plaza		

Item	Structure No.	Location	
9	HF91	Across Connaught Road Central between Infinitus Plaza and Rumsey Street Multi-storey Car Park Building	
10	HF93	At Man Po Street near Pier Road	
11	HF117	Across Tonnochy Road and Harbour Road near Sun Hung Kai Centre	
12 – 13	HF118 & HF118A	Across Connaught Road Central near Shun Tak Centre and Western Market	
14	HF137	Across Connaught Road Central near Pottinger Street	
15	HF152	Across Harcourt Road near Citic Tower	
16	HF160	Across Gloucester Road near Central Plaza	
17	HS3	Across Cotton Tree Drive near Murray Building	
18	HS7	Across Shek Pai Wan Road near Wah Fu Estate	
19	HS10	Across Wong Nai Chung Road and Queen's Road East	
20-21	HS13 & HS13A	Across Ap Lei Chau Bridge Road near Shan Ming Street and San Shi Street	
22	HS17	Across Island Eastern Corridor near Hong Kong Film Archive	
23	H162	King's Road Flyover across Kornhill Road	
24	KF2	Across Toll Plaza of Cross Harbour Tunnel near Cheo Wan Road	
25	KF6	Across Princess Margaret Road near Wylie Road and Oi Man Estate	
26	KF10	Across Lai Chi Kok Road near Cheung Shun Street	
27	KS17	Across a slip road from Po Kong Village Roa Southbound to Tai Hom Road	
28	KF32	Across Cheung Sha Wan Road near Fat Tseung Street	
29	KF43	Across Nam Cheong Street near Chak On Estate	
30	KF44	Across Hip Wo Street near Cheung Wo Court	
31	KF71	At Lam Tin Bus Terminus and Lam Tin MTR Station near Sceneway Garden	
32	KS2	Across Chatham Road South near Gun Club Hil Barracks	

Item	Structure No.	Location			
33	KS29	Across a slip road of Chatham Road South near Gascoigne Road and Hong Kong Girl Guides Headquarters			
34	KS30	Across Hong Chong Road near Chatham Road Interchange			
35	KS40	Across Nathan Road near Bute Street			
36	K21	Cheong Wan Road between On Wan Road and Hung Hom South Road			
37	NF31	Across Tuen Mun Road and Castle Peak Road – San Hui near Hoh Fuk Tong Light Rail Station			
38	NF76	Across Jockey Club Road near Tin Ping Estate			
39	NF81	Across East Rail Line Track near Kiu Tau			
40	NF83	Across East Rail Line Track along Fanling Highway near Pak Wo Road and Wo Hing Road			
41	NF84	Across Choi Yuen Road near Sheung Shui Station and Choi Yuk House of Choi Yuen Estate			
42	NF97	Across Tai Po Tai Wo Road and Lam Tsuen River near Tai Po Centre			
43	NF100A	Across Wu King Road connecting Wu King Estate and Wu Hong Clinic near Wu Hong Street			
44	NF101	Across Wu Shan Road near Wu King Road			
45	NF108	Across Castle Peak Road – Tsuen Wan near Nan Fung Centre			
46	NF114	Across Tsing Wun Road near Hong Kong Institute of Vocational Education (Tuen Mun)			
47	NF132	Across Nam Wan Road near Tai Po Centre and Sur Hing Garden			
48	NF180	Across East Rail Line Track along Fanling Highway near Pak Wo Road and Wo Hing Road			
49	NF185	Across Tsuen Wan Road and Kwai Hei Street near Kwai Fuk Road			
50	NF212	Across Wo Hing Road near Wah Ming Road			
51	NF245	Across Fuk Hi Street near Wang Lok Street			
52	NF266	Across Ting Kok Road near Tung Leung Lane			

Item	Structure No.	Location	
53	NF286	Across Hing Fong Road and Kwai Fuk Road to Kwa Tsing Interchange	
54	NF296	Across Lung Sum Avenue near San Fat Street	
55	NF311	Across Castle Peak Road – Tsuen Wan near Tsuen Wan Town Square	
56	NF444	Across Nam Wan Road near Wan Tau Tong Estate	
57	NS10	Across Tsuen Wan Road near Lai King Estate	
58	NS49A	Across Jockey Club Road near Sha Tau Kok Road Roundabout	
59	NS61	Across East Rail Line Track between Tai Po Road – Tai Wo and Tai Po Tau Drive	
60	NS69	Across Tai Po Road – Yuen Chau Tsai and Nam Wan Road near Kwong Fuk Road	
61	NS70	Across Tai Po Road – Yuen Chau Tsai and Nam Wan Road near Kwong Fuk Road	
62	NS75	Across Nam Wan Road between Kwong Fuk Road and Plover Cove Road	
63	NS77	Across Tai Po Tai Wo Road near Nam Wan Road	
64	NS89	Across Tsing Yi Road near Cheung Ching Estate	
65	NS99	Across Tsing Wun Road near Yip Wong Road	
66	NS108	Across a slip road from Tsing Wun Road to Wong Chu Road	
67	NS126	Across Kwai Fuk Road near Shing Fuk Street	
68	NS139	Across Yuen Shin Road near Ting Kok Road and Dai Fuk Street	
69	NS199	Across Tin Ying Road near Shui Lung House of Tin Shui Estate	
70	N798	At Flyover of Kwai Tsing Road across Kwai Tai Road	
(ii) the ret	trofitting wo	orks for 56 items under construction	
1	HF78	Across Island Eastern Corridor and Chai Wan Road near Chai Wan Road Roundabout	
2	HF81	Across Pok Fu Lam Road near The University of Hor Kong	

Item	Structure No.	Location	
3	HF90A	Across King's Road and Tin Chiu Street	
4	HF95	Across O'Brien Road and Hennessy Road near Wan Chai MTR Station	
5	HF116	Across Gloucester Road near Stewart Road	
6	HF119	Across Connaught Road Central near Waterfront Police Station	
7	HF144	Across Gloucester Road and Tonnochy Road	
8	HF145	Across Gloucester Road and Fenwick Street	
9	H115	Across Wong Chuk Hang Road to Toll Gate of Aberdeen Tunnel	
10	H116	Wong Chuk Hang Road near Nam Fung Road	
11	KF3	Across Hong Chong Road and Salisbury Road near Hung Hom Cross Harbour Tunnel	
12	KF13	Across Lung Cheung Road near Beacon Heights	
13	KF27	Across Argyle Street near Yim Po Fong Street and Lu Wan Street	
14	KF29	Across Kowloon City Road and San Shan Road	
15	KF48	Across Ngau Tau Kok Road and Chun Wah Road near Chun Wah Court	
16	KF57	Across Lung Cheung Road near Tin Ma Court	
17	KF82	Across Chatham Road South and Granville Road near Hong Kong Science Museum	
18	KF83	Across Lin Tak Road near Hing Tin Street	
19	KF84	Along Science Museum Path across Science Museum Road and Hong Tat Path	
20	KF128	Across Kwun Tong Road from Kowloon Bay MTR Station to Choi Wan Road	
21	KS7	Across Lung Cheung Road near Choi Hung MTR Station	
22	KS10	Across Prince Edward Road East and Ma Tau Chung Road near Tak Ku Ling Road	
23	KS12	Across Choi Hung Road at Lok Sin Road	

Item	Structure No.	Location	
24	KS27	Across Shun Ching Street near San Lee Street and Shun Lee Estate	
25	KS31	Across Chatham Road South near The Hong Kong Polytechnic University and Chatham Road Interchange	
26	KS35	Across Prince Edward Road East near San Po Kong Interchange	
27	KS49	Across Jordan Road near Canton Road and Ferry Street	
28	K8	Along Fung Mo Street over Lung Cheung Road	
29	K36	At Po Kong Village Road over Lung Cheung Road	
30	K50	Across New Clear Water Bay Road at Shun Lee Tsuen Road	
31	NF1	Across Kwai Chung Road near Kwai Fong Estate	
32	NF40	Across Tai Po Road – Sha Tin near Wo Che Street	
33	NF74	Across Lion Rock Tunnel Road near Fung Shing Court	
34	NF78	Across Fanling Highway near Tai Hang Fui Sha Wai between Hong Lok Yuen and Tai Hang	
35	NF80	Across East Rail Line Track near Yuen Leng	
36	NF82	Across East Rail Line Track near Tai Wo Service East and Tong Hang	
37	NF89	Across Sha Tin Wai Road near Sha Kok Street	
38	NF96	Across San Wan Road and Fanling Station Road near San Wan Road Roundabout	
39	NF104	Across Fanling Highway and San Wan Road	
40	NF127	Across Tuen Mun Heung Sze Wui Road from Tue Mun Park to Tuen Wui Street and Tuen Mun Cultur Square	
41	NF167	Across Tai Chung Road near Sha Tsui Road	
42	NF206	Across Tuen Mun Heung Sze Wui Road from Tue Mun Park to Tuen Wui Street and Tuen Mun Cultura Square	
43	NF227	Across San Wan Road and Fanling Station Road near San Wan Road Roundabout	
44	NF234	Across Yeung Uk Road and Texaco Road	

Item	Structure No.	Location	
45	NF247	Across Pak Wo Road near Wai Ming Street	
46	NF248	Across Shing Mun Road near Castle Peak Road – Tsuen Wan	
47	NF407	At Tuen Mun Road connecting Bridge N874 near South Public Transport Interchange of Siu Hong West Rail Station	
48-49	NS1 & NS1A	Across Kwai Chung Road near Princess Margaret Hospital	
50	NS7A	Across Castle Peak Road – Hung Shui Kiu Section at Hung Shui Kiu Light Rail Station	
51	NS28A	Across Fo Tan Road near Yuen Wo Road	
52	NS98	Across Clear Water Bay Road near Tseng Lan Shue	
53	NS145	Across Fanling Highway near Tai Po Road – Tai Wo	
54	NS175	Across a slip road from Tolo Highway to Chak Cheung Street near Sui Cheung Street	
55	N546	Tsing Tsuen Bridge	
56	TS8	Across North Lantau Highway near Lantau Toll Plaz Administration Building	
design	and local es and impl	orks for the remaining 9 items have issues related to consultation to be settled, and thus their design ementation programmes are to be formulated in due	
1	HF40	Across Cotton Tree Drive near Lippo Centre	
2	HF106	Across Harbour Road and Convention Avenue near Arts Centre	
3	HF113	Across a slip road from Cross Harbour Tunnel to Gloucester Road near Hung Hing Road Flyover	
4	KS9	Across Prince Edward Road West at Kowloon City Interchange	
5	KS23	Across East Rail Line Track near Surrey Lane and Dianthus Road	
6	KS32	Across Ma Tau Chung Road near Olympic Avenue and Kowloon City Interchange	
7	KS41	Across Chatham Road North near Winslow Street	
8	NS106	Across Fanling Highway near Tai Tau Leng	

Item	Structure No.	Location	
9	ST04	Across Tate's Cairn Tunnel Toll Plaza	

List of Priority Items under the "Expanded Programme" – 54 locations (three for each district), involving a total of 57 items

Item	District	Structure No.	Location			
	(a) the retrofitting works for 55 priority items have commenced, with 14 items already completed					
		Но	ng Kong Island			
1		HF46	Across Possession Street near Lower Lascar Row			
2	Central & Western	HF135	Along Cochrane Street near Tun Wo Lane			
3		HF142	Across Connaught Road West leading to Sun Yat Sen Memorial Park			
4		HF63	Across Chai Wan Road near Shan Tsui Court			
5-6	Eastern	HF92 & HF92A	Across Island Eastern Corridor near Quarry Bay Park			
7		HF163	Across Siu Sai Wan Road near Harmony Road (Completed)			
8		HF104	Across Aberdeen Praya Road near Nam Ning Street			
9	Southern	HF105	Across Aberdeen Praya Road near Ocean Court			
10		H186	Elevated walkway connecting Tin Wan Praya Road and Tin Wan Hill Road			
11	Wan Chai	HF154	Across Gloucester Road and Percival Street near Sino Plaza			
12		HS9	Across Canal Road East near Sports Road			
	Kowloon					
13	Kowloon City	KF102	Across Hung Hom South Road near Hung Ling Street and Whampoa Street			
14		KF106	Across Hung Hom South Road near Hung Hom Road			
15		K14	Pui Ching Road Flyover across Princess Margaret Road (Completed)			

Item	District	Structure No.	Location		
16		KF90	Across Lei Yue Mun Road near Tsui Ping Road		
17	Kwun Tong	KF109	Across Shun Lee Tsuen Road near Shun Lee Estate Park		
18		KS56	Across Kwun Tong Road near Ting On Street		
19	Sham Shui	KF69	Across Lai Chi Kok Road and Tonkin Street		
20	Ро	KF97	Across Tai Po Road near Tai Wo Ping Road		
21		KF56	Across New Clear Water Bay Road near Choi Wan Commercial Complex Phase II		
22	Wong Tai Sin	KF58	Across Lung Cheung Road near Ma Chai Hang Road (Completed)		
23		KF76	Across Fung Tak Road near Lung Poon Street		
24		KF88	Across Ferry Street and Waterloo Road along West Kowloon Highway		
25	Yau Tsim Mong	KF89	Across Ferry Street at Junction of Dundas Street		
26		KF94	Across Cherry Street, Ferry Street and Tong Mei Road (Completed)		
	New Territories				
27		NF51	Across Castle Peak Road – Kwai Chung Section near Wo Yi Hop Road		
28	Kwai Tsing	NF72A	Across Kwai Foo Road near Kwai Yi Road		
29		NF229	Across Junction of Castle Peak Road – Kwai Chung, Kwai Chung Road and Lei Muk Road		
30		NF328	Across Yu Tung Road and Chung Yan Road		
31	Islands	NF332	Across Yu Tung Road near Tung Chung Ha Ling Pei (Completed)		
32		NS230	Across Shun Tung Road near Lantau North Police Station		
33	North	NF134	Across Fanling Highway near Fanling MTR Station (Completed)		
34	North	NF295	Across San Wan Road near Landmark North (Completed)		

Item	District	Structure No.	Location
35 - 36		NS51 & NS128	Across Jockey Club Road near Tin Mei House, Tin Ping Estate and Chi Shun Lane (Retrofitting of one lift connecting to Structure No. NS128 completed)
37		NF193	Across Po Lam Road North near Lam Shing Road (Completed)
38	Sai Kung	NF309	Across Po Ning Road near Po Shun Road
39		NF336	Across Tong Ming Street near Sheung Tak Shopping Centre (Completed)
40		NF73	Connecting Pai Tau Street and Sha Tin MTR Station
41	Sha Tin	NF316	Across roundabout at Che Kung Miu Road and Mei Tin Road
42		NS287	Across Ma On Shan Road and Hang Tai Road near Ma On Shan Rail Tai Shui Hang Station
43		NF156	Across Tai Po Road – Yuen Chau Tsai near Kwong Fuk Estate
44	Tai Po	NF191	Across Ting Kok Road connecting Tai Yuen Estate and Fu Heng Estate
45		NS87	Across On Po Road near Nam Wan Road and Sun Hing Garden (Completed)
46		NF186	Across Tai Chung Road near Heung Che Street
47	Tsuen Wan	NF251	Across Yeung Uk Road and Ma Tau Pa Road (Completed)
48		NF288	At Sai Lau Kok Road near Exit A of Tsuen Wan MTR Station
49	Tuen Mun	NF174	Across Tuen Mun Road connecting Tsing Hang Path and San Wo Lane
50		NF315	Across Lung Mun Road near Lung Mun Light Rail Station (Completed)
51		NS42	Across Tuen Hing Road near Tuen Mun Road
52-53	Yuen Long	NF148 & NF306	Connecting Yuen Long Plaza and Long Ping West Rail Station

Item	District	Structure No.	Location
54		NF305	Across Castle Peak Road and Long Lok Road near Yuen Long West Rail Station (Completed)
55			Across Ping Ha Road near Exit B of Tin Shui Wai West Rail Station

(b) the retrofitting works for the remaining two priority items have issues related to planning, design and local consultation to be settled, and thus their design schemes and implementation programmes are to be formulated in due course

1	Wan Chai	HF85	At the Junction of Yee Wo Street, Pennington Street and Sugar Street
2	Sham Shui Po	KF115	Across Ching Cheung Road between Ching Lai Commercial Centre and Mei Foo MTR Station

List of Items under the Second Phase of the "Universal Accessibility" Programme – 45 walkways (locations), involving a total of 47 items

Item	District	Structure No.	Location
		Hor	ng Kong Island
1	Central	HF6 [#]	Across Caine Road near Peel Street
2	& Western	HF135	Across Robinson Road near Vantage Park
3		HF76 [@]	Across Island Eastern Corridor near Shun Tai Road
4	Eastern	HF138 [@]	Across Siu Sai Wan Road near Bus Terminus
5		HS14 [@]	Across Shun Tai Road near Wing Tai Road Garden
6		HF175 [#]	Across Ap Lei Chau Bridge Road near Ap Lei Chau Drive
7	Southern	HKS01*	Across Lei Tung Estate Road near Tung Sing House, Lei Tung Estate
8		HKS02*	Across Tin Wan Street near Tin Wan Shopping Centre
			Kowloon
9		KS8	Across Prince Edward Road West near Lion Rock Road
10	Kowloon City	K64 [@]	Across Hung Hom Road near Dyer Avenue
11		KC01*	Across Junction Road near Renfrew Road
12		KS43 [@]	Across Chun Wah Road near Lok Wah South Estate
13	Kwun Tong	K49	Along Lee On Road over New Clear Water Bay Road
14		KT02*	Across Wai Yip Street near Telford Gardens Block D2

Item	District	Structure No.	Location
15		KF98 [@]	Across Lung Yuet Road near Chak On Road
16	Sham Shui Po	SSP01* [@]	Across Tai Hang Tung Road near Nam On House of Nam Shan Estate and Tung Fai House of Tai Hang Tung Estate
17		SSP02*@	Across Tai Hang Tung Road near Tung Lung House and Tung Yu House of Tai Hang Tung Estate
18		KF73 [@]	Across Tung Tau Tsuen Road near Tung Lung Road
19	Wong Tai Sin	KF92A [@]	Across Lung Poon Street near Fung Tak Road
20		WTS04* [@]	Across Chuk Yuen Road connecting Pang Ching Court and Chuk Yuen South Estate
		Ne	w Territories
21		NF113	Across Lai King Hill Road near Yin Lai Court
22	Kwai Tsing	K&T01*	Across Ching Hong Road near Cheung Hong Estate Commercial Centre No. 2
23		K&T02*	Across Tsing King Road near On Pak House
24	Islands	ID01*	Across Ying Hei Road near the Visionary and Caribbean Coast
25		ND01*	Across Fanling Highway connecting Choi Yuen Estate and Tai Ping Estate
26	North	ND02*	Across Choi Yuen Road connecting Choi Yuen Plaza and Sheung Shui Station
27		ND03*	Across Fanling Station Road near Fanling Station
28		NF310	Across Chiu Shun Road near Tin Ha Wan Village
29	Sai Kung	SK01*	Across Tsui Lam Road near Tsui Lam Community Hall
30		SK02*	Across Tsui Lam Road connecting Tsui Lam Shopping Centre and King Ming Court

Item	District	Structure No.	Location
31		NF137@	Across Sha Kok Street near Sha Kok Estate
32-34	Sha Tin	NS225, NS284 & NS285	Across Sai Sha Road and Hang Ming Street near Renaissance College
35		ST06*	Across On Shing Street and On Luk Street connecting On Shing Street Garden and Sunshine City Phase 3 and 4
36		NS154 [@]	Across Tai Po Tai Wo Road near Tai Wo Neighbourhood Community Centre
37	Tai Po	TP02*	Across Sai Sha Road near Symphony Bay
38		TP03*	Connecting Plover Cove Garden Arcade and Tai Po Mega Mall
39		NF242 [@]	Across Kwan Mun Hau Street and Castle Peak Road near Kam Mun Hau Garden
40	Tsuen Wan	NF334 [@]	Across Castle Peak Road near Tsuen King Circuit and Sha Tsui Road
41		TW03*	Across Mei Wan Street connecting Tsuen King Circuit Sports Centre and Discovery Park
42		NF98	Across Wu King Road near Siu Hei Court Commercial Centre
43	Tuen Mun	NF196 [@]	Across Ming Kum Road near Yan Oi Tong Chan Wong Suk Fong Memory Secondary School
44		NF342	Across Ming Kum Road near Po Tin Estate
45	Yuen Long	NF130	Across Castle Peak Road - Yuen Long and Fung Cheung Road
46		NF374	Across Tin Fuk Road near Exit D of Tin Shui Wai West Rail Station
47		NF451	At the Public Transport Interchange of Lok Ma Chau Terminus

Notes:

Items confirmed to be technically infeasible after investigation

* Walkways that are not maintained by Highways Department

@ Construction works anticipated to commence in 2019

List of Items under the Third Phase of the "Universal Accessibility" Programme – 128 walkways (locations), involving a total of 132 items

Item	District	Structure No.	Location			
	Hong Kong Island					
1		HF88	Across King's Road near Pan Hoi Street			
2	Eastern	HKE01*	Across King's Road near Tong Chong Street			
			Kowloon			
3		KF26	Across Prince Edward Road West near St. Teresa's Church			
4	Kowloon	KF107	Across Shung King Street, Hung Hom South Road and Hung Luen Road near Oi King Street			
5	- City	KF111	Across Boundary Street near Embankment Road			
6		KS21	Across Fat Kwong Street near Wo Chung Street			
7		KF50	Across Wang Chiu Road near Wang Kwong Road			
8		KF101	Across Kwun Tong Road near Tsun Yip Lane			
9		KF148	Across Eastern Harbour Crossing Toll Plaza			
10		KS62	Across Choi Wing Road near Choi Tak Shopping Centre			
11	Kwun Tong	KT01*	Across Pik Wan Road connecting Kwong Tin Estate Bus Terminus and Hong Pak Court			
12		KT03*	Across Kai Tin Road connecting Lam Tin MTR Station Exit A and Kai Tin Shopping Centre			
13		KT04*	Across Wai Yip Street near Kwun Tong Harbour Plaza			
14		KT05*	Across Chun Wah Road near Jordan Valley Playground			
15		KT06*	Across Sau Mau Ping Road near Ning Po No.2 College in Shun Tin Estate			

Item	District	Structure No.	Location			
16	Sham Shui Po	KF80	Across Shek Kip Mei Street near Berwick Street			
17		KF62	Across Fung Tak Road and Po Kong Village Road near Fung Tak Estate			
18		KF77	Across Lung Cheung Road near Hammer Hill Road			
19 - 20		KS14& KS14A@	Across Prince Edward Road East near Kwun Tong Road			
21	Wong	WTS01*	Across Ngau Chi Wan Street near Fung Chak House Choi Wan Estate			
22	Tai Sin	WTS02*	Across New Clear Water Bay Road near Ping Shek Playground			
23		WTS03*	Across Clear Water Bay Road near Yau Lung House Choi Wan Estate			
24		WTS05*	Across Tung Tau Tsuen Road near Lung Tat House Lower Wong Tai Sin Estate			
25		WTS06*	Across Clear Water Bay Road near Cheung Bor House Choi Wan Estate			
	New Territories					
26		NF123	Across Chung Mei Road near Sheung Ko Tan Street			
27		NF124	Across Chung Mei Road near Cheung Hong Estate			
28		NF125	Across Ching Hong Road near Ching Shing Court			
29		NF126	Across Tsing Yi Road West near Ching Wah Court			
30	Kwai	NF213	Across Fung Shue Wo Road near Tsing Sum Street			
31	Tsing	NF215	Across Fung Shue Wo Road near Tsing Yi Rural Committee			
32		NF225	Across Hing Fong Road and Kwai Foo Road			
33		NF233	Across Hing Fong Road near Kwai Yik Road			
34		NF275	Across On Chit Street near On Yam Shopping Centre			
35		NF292	Across Tsing Yi Heung Sze Wui Road near Tsing Yi Divisional Police Station			

Item	District	Structure No.	Location
36		NF322	Across Tsing King Road near Tsing Yi Park
37		NF323	Across Tsing King Road near Tivoli Garden
38		NF325	Tsing Luk Street near Tsing Yi Town Clinic
39	Kwai	N423	Tai Wo Interchange Flyover across Castle Peak Road - Kwai Chung
40	Tsing	K&T03*	Across Tsing King Road near On Wu House Cheung On Estate
41		K&T04*	Across Kwai Yan Road near Metroplaza
42		K&T05*	Across Tsing King Road connecting Maritime Square and Tsing Yi Park
43		K&T06*	Across Tai Pak Tin Street connecting Skek Yam Estate and Shek Yam East Estate
44		NF121	Across San Wan Road near Sheung Shui MTR Station Exit A4
45		NF133	Across Fanling Highway near Pak Fuk Tin Sum Playground
46		NF157	Across Fanling Highway near Sheung Yue River
47		NF158	Across Fanling Highway near Kwu Tung
48		NF165	Across Fanling Highway near Kam Tsin Village Ho Tung School
49		NF252	Across Luen On Street near Wo Mun Street
50	North	NF262	Across Jockey Club Road near Tin Ping Road
51		NF304	Across Yat Ming Road near King Shing Court Commercial Complex
52		NS50	Across Jockey Club Road near Fu Hing Street
53 - 54		NS112 & NS113	Across Pak Wo Road and Po Kin Road near Tai Ping Estate
55		NS120	Across Jockey Club Road and Po Shek Wu Road near Hing Yan Tsuen
56		N499	Pak Wo Road Flyover across Fanling Highway

Item	District	Structure No.	Location
57		NF294	Across Clear Water Bay Road near Pik Uk Correctional Institution
58	Sai Kung	NS149	Across Po Ning Road near Tseung Kwan O Health Centre
59		SK03*	Across King Ling Road near Hong Kong Design Institute
60		NF63	Across Sha Tin Rural Committee Road near Sha Tin Centre Street
61		NF66	Across Tai Po Road - Shatin near Wo Che Estate
62		NF299	Across Sai Sha Road near Chung On Estate
63		NF338	Across On Chun Street near Ma On Shan Park
64		NF414	Across Chap Wai Kon Street near Exit B of Ma On Shan Rail City One Station
65		NF446	Across East Rail Line Track near Chung Ling Lane
66		NF447	Across Mei Tin Road connecting Mei Lam Estate
67		NS35	Across Tai Chung Kiu Road near Fo Tan Road and Sha Tin Road
68	Sha Tin	NS41	Across Tin Sam Street near Che Kung Miu Road
69		NS57	Across Chui Tin Street near Che Kung Miu Road
70		NS168	At Shek Mun Interchange near On King Street
71		NS179	Across Sai Sha Road near On Chiu Street
72		NS183	Across Ma On Shan Road near Ma On Shan Police Station
73		NS251	Across Siu Lek Yuen Road near Chap Wai Kon Street
74		NS286	Across Ma On Shan Road and Hang Tak Street near Ma On Shan Rail Tai Shui Hang Station
75		ST01*	Across Kam Ying Road near Kam Ying Shopping Centre

Item	District	Structure No.	Location
76		ST02*	Across Mei Tin Road connecting Mei Chung Court and Mei Shing Court
77	Sha Tin	ST03*	Across Tai Chung Kiu Road near Belair Gardens
78		ST05*	Across Sha Tin Centre Street connecting Hilton Plaza and Sha Tin Park
79		NF79	Across Fanling Highway near Tai Wo Village
80	Tai Po	NS78	Across Tai Po Tai Wo Road near Tai Po Civic Centre
81		TP01*	Across On Po Road connecting Fu Shin Shopping Centre and Yee Nga Court
82		NF166	Across Tai Chung Road near Hoi Shing Road
83		NF343	Across the Junction of Tai Ho Road and Sha Tsui Road
84		NF390	Across Castle Peak Road – New Ting Kau near Ting Kau Villa
85		NF427	Across Hoi On Road near Yau Kom Tau Pier
86		NF437	Across Castle Peak Road - Tsing Lung Tau near Hong Kong Garden
87	Tsuen Wan	NF438	Across Castle Peak Road - Tsing Lung Tau near Lung Yue Road and Tsing Lung Tau Tsuen
88		NF439	Across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa (Phase 3)
89		NF440	Across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa (Phase 4)
90		NS9	Across Texaco Road at Tak Tai Path
91		TW01*	Across Castle Peak Road – Tsuen Wan near Discovery Park
92		TW02*	Across Yuen Tun Circuit near Tsuen Wan Plaza
93	Tuen	NF31A	Across Tuen Mun Road near San Tsing Street and Castle Peak Road
94	Mun	NF65	Across Castle Peak Road - Castle Peak Bay near Sam Shing Street

Item	District	Structure No.	Location
95		NF93	Across Ming Kum Road near King Lok House Shan King Estate
96		NF94	Across Ming Kum Road near King Wah House, Shan King Estate
97 - 98		NF99 & NF99A	Across Wu King Road near Wu Yuet Street
99	_	NF100	Across Wu King Road near Wu Hong Street
100		NF102	Across Wu Shan Road near Lung Mun Road
101		NF103	Across Lung Mun Road near Light Rail Butterfly Station
102	_	NF150	Across Castle Peak Road - Lam Tei near Light Rail Nai Wai Station
103		NF151	Across Castle Peak Road – Hung Shui Kiu near Light Rail Chung Uk Tsuen Station
104		NF161	Across Tuen Mun River Channel, Tuen Mun Road and Castle Peak Road near Light Rail Fung Tei Station
105	Tuen Mun	NF169	Across Tsun Wen Road connecting Tai Hing Estate and Tai Hing Sports Complex
106		NF189	Across Castle Peak Road - Lam Tei near Lam Tei Main Street
107		NF197	Across Tsing Tin Road and Ming Kum Road
108		NF198	Across Ming Kum Road near Tin King Road
109		NF209	Across light rail near Siu Hei Court and Yuet Wu Villa
110		NF231	Across Tuen Mun Heung Sze Wui Road near Hoi Chu Road
111		NF232	Across Hoi Wing Road near Sam Shing Terminus
112		NF314	Across Tuen Mun River near Glorious Garden
113		NF319	Across Castle Peak Road - Lingnan near Tuen Kwai Road
114		NF339	Across Castle Peak Road – Tai Lam near Tsing Tai Road

Item	District	Structure No.	Location
115 - 116		NF410 &	Across West Rail Line near Light Rail
115 - 110		NF411	Tuen Mun Hospital Station
117	Tuen Mun	NS64	Across Castle Peak Road - San Hui near Tsing Min Path
118		N486	Across Tuen Mun Road near San Hui Path
119		NF70	Across On Lok Road and Long Yip Street near Long Ping West Rail Station
120		NF143	Across Castle Peak Road - Yuen Long near Yuen Long Tung Shing Lei Road, connecting a bus stop and Pok Oi Hospital
121		NF153	Across Castle Peak Road - Ping Shan near Ping Hing Lane
122		NS223	Across Tin Shing Road and Tin Yan Road near Tin Lung Road
123		NF259	Across San Tin Highway connecting Chuk Yuen to San Wai
124		NF273	Across San Tin Highway near Pok Wai
125	Yuen	NF307	Across Castle Peak Road - Yuen Long near Fung Nin Road, connecting Yuen Long Plaza
126	Long	NF340	Across Tin Wah Road near Tin Shing Road
127		NF341	Across Tin Shui Road and Tin Sau Road
128		NF383	Across Wetland Park Road near Tin Shui Road
129	-	NF392	Across Tin Kwai Road and Wetland Park Road
130		NF393	Across Tung Wui Road connecting Ng Ka Tsuen, Pat Heung and Tung Wui Road
131		NF404	Across Long Wo Road connecting Exit G2 of Yuen Long Station and Ng Wo Villages of Shap Pat Heung
132		YL01*	Across Tin Yiu Road near Tin Shui Wai Police Station and Tin Shing Shopping Centre

Notes:

* Walkways that are not maintained by Highways Department
@ Walkway spans across Wong Tai Sin District and Kwun Tong District