

**For discussion
on 15 November 2019**

**Legislative Council Panel on Transport
“Universal Accessibility” Programme**

PURPOSE

This paper reports on the latest progress of the “Universal Accessibility” (UA) Programme and briefs Members on the new ambit of the programme and the planned work of the Government in 2020-21.

BACKGROUND

2. The Government has been installing barrier-free access facilities at public walkways¹ and launched the UA Programme in August 2012 to proactively provide more barrier-free access facilities (i.e. lifts and ramps) and to enhance the convenience of the public in using public walkways. Under this programme—

- (a) when considering retrofitting of barrier-free access facilities to existing or newly constructed public walkways, the Government will treat lifts and ramps equally (unless the site conditions dictate one form over the other). This is a change from the past practice which gave priority to ramps; and
- (b) as long as site conditions permit, the Government will consider retrofitting lifts at walkways where there is already a standard ramp installed. After a lift has been retrofitted, we will evaluate whether to keep the ramp or demolish it for making the pavement more spacious or making way for roadside greening.

3. The Government announced in the 2016 Policy Address that starting from the fourth quarter of that year, we would invite the District Councils (DCs) to select not more than three existing walkways in each district for implementation under the Second Phase of the UA Programme. The walkways eligible for selection by the DCs would no longer be confined to public walkways

¹ Public walkways refer to public footbridges, elevated walkways and subways maintained by the Highways Department.

maintained by the Highways Department (HyD), provided that the following criteria are met and no land resumption would be involved to ensure the proper use of public funds:

- (a) the walkways span across public roads maintained by the HyD;
- (b) the walkways are open for public access from public roads at all times;
- (c) the walkways are not privately owned; and
- (d) the parties responsible for the management and maintenance of the walkways agree to such lift retrofitting proposals and are willing to cooperate with the Government during the implementation of the retrofitting works for the said lifts as well as the subsequent management and maintenance works of the lifts.

4. Afterwards, as the UA Programme had been widely supported by the community, it was announced in the 2018 Policy Address that the Government would commence a feasibility study on lift retrofitting proposals for the remaining 128 walkways under the current ambit of the programme across various districts with a view to taking forward the feasible items.

CURRENT PROGRESS

Original Programme

5. Prior to the announcement of the new policy in August 2012, the Transport and Housing Bureau had been taking forward the Original Programme of retrofitting barrier-free access facilities to public walkways in response to the recommendation of the Equal Opportunities Commission. The HyD obtained approval for Item No. 6167TB from the Finance Committee in July 2011 for commencing the retrofitting works of barrier-free access facilities for 10 items and the design for other items of barrier-free access facilities under the Original Programme. The construction and associated costs related to the latter are funded by block allocation Subhead 6101TX – “Universal Accessibility Programme” which was created in January 2013.

6. The retrofitting works for the 145 items under the Original Programme (with relevant information at **Annex I**) are being implemented smoothly, with 104 items completed and 32 items in the construction stage. Details are summarized as follows:

- (a) the retrofitting works for all 10 items under Item No. 6167TB have been completed; and
- (b) for the 135² items implemented under block allocation Subhead 6101TX – “Universal Accessibility Programme”, 94 have been completed and 32 are under construction. For the remaining nine items, due to various factors such as longer time required for handling different public opinions, the need to co-ordinate with other works or development projects, and other design and construction problems, the HyD is still formulating their design schemes and implementation programmes. The HyD will commence the retrofitting works for these items as soon as possible upon proper resolution of the concerned matters.

Expanded Programme

7. When the new policy was announced in August 2012, we invited members of the public to propose other locations at public walkways where they considered lift retrofitting necessary. Response from the public was overwhelming. Between August and October 2012, there were suggestions for lift retrofitting at about 250 public walkways. In the first half of 2013, we invited the 18 DCs to prioritise the new items proposed by the public by which each of the DCs had selected three public walkways for priority implementation (referred to as the “Expanded Programme”).

8. The 57 priority items under the Expanded Programme (with relevant information at **Annex II**) are being implemented smoothly, of which 40 have been completed, 15 are under construction, and the design schemes and implementation programmes of the remaining two items are to be formulated in due course given that there are issues related to planning, investigation, design and local consultation to be settled. The HyD will commence the retrofitting works for these items as soon as possible upon proper resolution of the concerned matters.

The Second Phase

9. Following the announcement of the initiative to further expand the ambit of the UA Programme in the 2016 Policy Address, during the period from December 2016 to September 2017, we again invited the 18 DCs to each further

² Among the 135 items as mentioned in the paper (CB(4)179/18-19(03)) last year, one item (footbridge KF82) is confirmed technically infeasible. Separately, the HyD will implement a new item (footbridge KF93) under the Original Programme.

select not more than three existing walkways proposed by the public under the expanded ambit of the programme for implementation under the next phase of the UA Programme (referred to as the “Second Phase” of the UA Programme).

10. The 45 items³ under the Second Phase (with relevant information at Annex III) are being implemented smoothly with 16 items under construction. The remaining 29 items are undergoing investigation or design work, including 25 items on which the HyD has briefed the DCs concerned on the findings of the investigation and the preliminary design. The HyD has also been progressively commencing the detailed design for items found to be technically feasible and supported by the DCs with a view to starting the construction works as soon as possible.

The Third Phase

11. It was announced in the 2018 Policy Address that the Government would commence a feasibility study on lift retrofitting proposals for the remaining 128 walkways across various districts (with relevant information at Annex IV) with a view to taking forward the feasible items so as to benefit the elderly and people in need (referred to as the “Third Phase” of the UA Programme).

12. The HyD appointed consultants in the third quarter of 2019 to progressively start the investigation for the items under the Third Phase so as to ascertain their technical feasibility. Upon completion of the investigation for individual items, the HyD will brief the DCs concerned on the findings of the investigation and the preliminary schemes and will subsequently start the detailed design for items found to be technically feasible and supported by the DCs. We anticipate that the construction works for the Third Phase will commence progressively from 2021.

Special Scheme

13. It was announced in the Policy Address last year that the Government would conduct a review in 2019 to explore whether there is any room for further expanding the ambit of the UA programme. Currently, apart from the UA Programme, the Hong Kong Housing Authority has been implementing the Lift Addition Programme since 2008 to provide barrier-free access facilities for quite a number of public rental housing estates. For the following three types of

³ Among the 45 items mentioned in the paper (CB(4)179/18-19(03)) last year, 5 items involve walkways in or connecting to the estates under the Tenants Purchase Scheme and the public rental housing with divested non-residential properties (including shopping centres and car parks). These items will be included in the Special Scheme for priority implementation.

housing estates, namely 39 estates under the Tenants Purchase Scheme and three estates under the Buy or Rent Option Scheme with some of their residential flats sold, as well as 98 public rental housing estates with non-residential properties (i.e. shopping centres and car parks) divested. Although many of their residents are still tenants, they are unable to benefit fully from the two schemes mentioned above because part of the ownership of these estates have been disposed. To facilitate the construction of more barrier-free access facilities in these housing estates, the Transport and Housing Bureau examined thoroughly with the HyD and Housing Department and decided to launch a “Special Scheme” for retrofitting lifts at the walkways in or connecting to the common areas of the three types of housing estates mentioned above.

14. Similar to the Second and Third phases of the UA Programme, lift retrofitting items under the Special Scheme could only be taken forward provided that the relevant owner(s) or parties responsible for the management of the concerned land/walkways agree to such lift retrofitting proposals and are willing to cooperate with the Government in subsequent management and maintenance of the lifts, and that no land resumption would be involved. As part of the ownership of the three types of housing estates mentioned above have been disposed (i.e. they are no longer under government land), the HyD will liaise with the relevant owner(s) or parties responsible for the management of the land/walkways concerned regarding the detailed arrangements for granting right of access to the HyD for implementing the lift retrofitting works within these housing estates and for carrying out subsequent maintenance works.

15. The HyD will liaise with the concerned departments to work out detailed arrangements for the scheme in the coming few months. To better align the Special Scheme with local needs, the HyD plans to consult DCs in 2020 on the lift retrofitting items for the Special Scheme and the priorities for implementation. Following the completion of the DC consultation, we plan to start in 2021 the feasibility study and design work for the items under the Special Scheme with a view to commencing construction works for these new items as soon as possible.

REVISED AMBIT FOR SUBHEAD 6101TX UNDER HEAD 706 – “HIGHWAYS”

16. At present, the ambit of Subhead 6101TX – “Universal Accessibility Programme” under Head 706 – “Highways” covers projects costing up to \$75 million each to provide universal accessibility facilities (i.e. retrofitting of lifts or ramps, demolition of existing ramps and associated works) to existing walkways to improve the accessibility for the public. It covers various costs to be incurred in the planning, design and construction of the projects, including

consultants' fees and charges for project management, feasibility studies, investigation, design, contract procurement and construction supervision, as well as the construction cost. Such "existing walkways" refer to footbridges, elevated walkways and subways which are either –

- (a) maintained by the HyD; or
- (b) not maintained by the HyD but meet the following criteria:
 - (i) the walkways span across public roads maintained by the HyD;
 - (ii) the walkways are open for public access from public roads at all times;
 - (iii) the walkways are not privately owned; and
 - (iv) the parties responsible for the management and maintenance of the walkways agree to such retrofitting proposals and are willing to cooperate with the Government during the implementation of the lift retrofitting works as well as the subsequent management and maintenance works of the lifts.

In order to cover the lift retrofitting items of the Special Scheme under Subhead 6101TX – "Universal Accessibility Programme", we propose to add the following item (c) to the definition of "existing walkways" :

- or (c) in or connecting to the estates under the Tenants Purchase Scheme and the Buy or Rent Option Scheme, or public rental housing estates with properties divested under the Hong Kong Housing Authority, and the Owners Committees, the Deed of Mutual Covenant Managers concerned (with the approval of the Owners Committees) or the parties responsible for the management and maintenance of these walkways agree to such lift retrofitting proposals and authorize the Highways Department to retrofit lifts within their properties/estates/management areas and express willingness to co-operate with the Government in the subsequent management and maintenance works of the lifts.

FUNDING APPLICATION

17. We estimate that in the financial year 2020-21, the above-mentioned works require a budget of **\$610 million** to fund the relevant costs in that year. Subject to obtaining the necessary funding allocation, the costs will be charged

to the block allocation Subhead 6101TX – “Universal Accessibility Programme” under Capital Works Reserve Fund Head 706 – “Highways”.

ADVICE SOUGHT

18. Members are welcomed to express their views on the UA Programme.

**Transport and Housing Bureau
Highways Department
November 2019**

List of Items under the “Original Programme”

Item	Structure No.	Location
(a) Retrofitting works for all 10 items under Item No. 6167TB have been completed		
1	HF134	Across Aberdeen Praya Road and Yue Shi Cheung Road
2	HS16	Across Aberdeen Praya Road near Old Main Street
3	KF25	Across Waterloo Road near Suffolk Road
4	KS47	Across Tai Po Road near Pei Ho Street
5	NF87	Across Tsuen Wan MTR Depot near Mega Trade Centre
6	NF106	Across Tsing Yi Heung Sze Wui Road near Vigor Industrial Building
7	NF109	Across Castle Peak Road near Fou Wah Centre
8	NF122	Across Choi Yuen Road and San Wan Road near Pak Wo Road
9	NS19	Across Ching Hong Road near Mayfair Gardens
10	NS38	Across Tai Po Road near Fo Tan Road
(b) The 135 items implemented under block allocation Subhead 6101TX – “Universal Accessibility Programme”, of which –		
(i) the retrofitting works for 94 items completed :		
1 – 2	HF2 & HF2A	Across Gloucester Road near Luk Kwok Hotel
3	HF35	Across Harbour Road near Harbour Drive
4	HF37	Along Connaught Road Central near Exchange Square
5	HF56	Across Tonnochy Road and Harbour Road near Sun Hung Kai Centre
6	HF57	Across Fleming Road near Harbour Road
7	HF59	Along Island Road at Deep Water Bay
8	HF65	Across Gloucester Road near Central Plaza

Item	Structure No.	Location
9	HF91	Across Connaught Road Central between Infinitus Plaza and Rumsey Street Multi-storey Car Park Building
10	HF93	At Man Po Street near Pier Road
11	HF95	Across O'Brien Road and Hennessy Road near Wan Chai MTR Station
12	HF117	Across Tonnochy Road and Harbour Road near Sun Hung Kai Centre
13 – 14	HF118 & HF118A	Across Connaught Road Central near Shun Tak Centre and Western Market
15	HF137	Across Connaught Road Central near Pottinger Street
16	HF144	Across Gloucester Road and Tonnochy Road
17	HF152	Across Harcourt Road near Citic Tower
18	HF160	Across Gloucester Road near Central Plaza
19	HS3	Across Cotton Tree Drive near Murray Building
20	HS7	Across Shek Pai Wan Road near Wah Fu Estate
21	HS10	Across Wong Nai Chung Road and Queen's Road East
22 – 23	HS13 & HS13A	Across Ap Lei Chau Bridge Road near Shan Ming Street and San Shi Street
24	HS17	Across Island Eastern Corridor near Hong Kong Film Archive
25	H115	Across Wong Chuk Hang Road to Toll Gate of Aberdeen Tunnel
26	H162	King's Road Flyover across Kornhill Road
27	KF2	Across Toll Plaza of Cross Harbour Tunnel near Cheong Wan Road
28	KF3	Across Hong Chong Road and Salisbury Road near Hung Hom Cross Harbour Tunnel
29	KF6	Across Princess Margaret Road near Wylie Road and Oi Man Estate
30	KF10	Across Lai Chi Kok Road near Cheung Shun Street
31	KF27	Across Argyle Street near Yim Po Fong Street and Luen Wan Street
32	KF32	Across Cheung Sha Wan Road near Fat Tseung Street

Item	Structure No.	Location
33	KF43	Across Nam Cheong Street near Chak On Estate
34	KF44	Across Hip Wo Street near Cheung Wo Court
35	KF48	Across Ngau Tau Kok Road and Chun Wah Road near Chun Wah Court
36	KF57	Across Lung Cheung Road near Tin Ma Court
37	KF71	At Lam Tin Bus Terminus and Lam Tin MTR Station near Sceneway Garden
38	KF83	Across Lin Tak Road near Hing Tin Street {TBC}
39	KF84	Along Science Museum Path across Science Museum Road and Hong Tat Path
40	KF128	Across Kwun Tong Road from Kowloon Bay MTR Station to Choi Wan Road
41	KS2	Across Chatham Road South near Gun Club Hill Barracks
42	KS17	Across a slip road from Po Kong Village Road Southbound to Tai Hom Road
43	KS29	Across a slip road of Chatham Road South near Gascoigne Road and Hong Kong Girl Guides Headquarters
44	KS30	Across Hong Chong Road near Chatham Road Interchange
45	KS31	Across Chatham Road South near The Hong Kong Polytechnic University and Chatham Road Interchange
46	KS40	Across Nathan Road near Bute Street
47	KS49	Across Jordan Road near Canton Road and Ferry Street
48	K21	Cheong Wan Road between On Wan Road and Hung Hom South Road
49	NF1	Across Kwai Chung Road near Kwai Fong Estate
50	NF31	Across Tuen Mun Road and Castle Peak Road – San Hui near Hoh Fuk Tong Light Rail Station
51	NF76	Across Jockey Club Road near Tin Ping Estate
52	NF81	Across East Rail Line Track near Kiu Tau
53	NF83	Across East Rail Line Track along Fanling Highway near Pak Wo Road and Wo Hing Road

Item	Structure No.	Location
54	NF84	Across Choi Yuen Road near Sheung Shui Station and Choi Yuk House of Choi Yuen Estate
55	NF89	Across Sha Tin Wai Road near Sha Kok Street
56	NF96	Across San Wan Road and Fanling Station Road near San Wan Road Roundabout
57	NF97	Across Tai Po Tai Wo Road and Lam Tsuen River near Tai Po Centre
58	NF100A	Across Wu King Road connecting Wu King Estate and Wu Hong Clinic near Wu Hong Street
59	NF101	Across Wu Shan Road near Wu King Road
60	NF108	Across Castle Peak Road – Tsuen Wan near Nan Fung Centre
61	NF114	Across Tsing Wun Road near Hong Kong Institute of Vocational Education (Tuen Mun)
62	NF132	Across Nam Wan Road near Tai Po Centre and Sun Hing Garden
63	NF180	Across East Rail Line Track along Fanling Highway near Pak Wo Road and Wo Hing Road
64	NF185	Across Tsuen Wan Road and Kwai Hei Street near Kwai Fuk Road
65	NF212	Across Wo Hing Road near Wah Ming Road
66	NF227	Across San Wan Road and Fanling Station Road near San Wan Road Roundabout
67	NF234	Across Yeung Uk Road and Texaco Road
68	NF245	Across Fuk Hi Street near Wang Lok Street
69	NF247	Across Pak Wo Road near Wai Ming Street
70	NF266	Across Ting Kok Road near Tung Leung Lane
71	NF286	Across Hing Fong Road and Kwai Fuk Road to Kwai Tsing Interchange
72	NF296	Across Lung Sum Avenue near San Fat Street
73	NF311	Across Castle Peak Road – Tsuen Wan near Tsuen Wan Town Square
74	NF407	At Tuen Mun Road connecting Bridge N874 near South Public Transport Interchange of Siu Hong West Rail Station

Item	Structure No.	Location
75	NF444	Across Nam Wan Road near Wan Tau Tong Estate
76 – 77	NS1 & NS1A	Across Kwai Chung Road near Princess Margaret Hospital
78	NS10	Across Tsuen Wan Road near Lai King Estate
79	NS49A	Across Jockey Club Road near Sha Tau Kok Road Roundabout
80	NS61	Across East Rail Line Track between Tai Po Road – Tai Wo and Tai Po Tau Drive
81	NS69	Across Tai Po Road – Yuen Chau Tsai and Nam Wan Road near Kwong Fuk Road
82	NS70	Across Tai Po Road – Yuen Chau Tsai and Nam Wan Road near Kwong Fuk Road
83	NS75	Across Nam Wan Road between Kwong Fuk Road and Plover Cove Road
84	NS77	Across Tai Po Tai Wo Road near Nam Wan Road
85	NS89	Across Tsing Yi Road near Cheung Ching Estate
86	NS98	Across Clear Water Bay Road near Tseng Lan Shue
87	NS99	Across Tsing Wun Road near Yip Wong Road
88	NS108	Across a slip road from Tsing Wun Road to Wong Chu Road
89	NS126	Across Kwai Fuk Road near Shing Fuk Street
90	NS139	Across Yuen Shin Road near Ting Kok Road and Dai Fuk Street
91	NS145	Across Fanling Highway near Tai Po Road – Tai Wo
92	NS199	Across Tin Ying Road near Shui Lung House of Tin Shui Estate
93	N798	At Flyover of Kwai Tsing Road across Kwai Tai Road
94	TS8	Across North Lantau Highway near Lantau Toll Plaza Administration Building
(ii) the retrofitting works for 32 items under construction		
1	HF78	Across Island Eastern Corridor and Chai Wan Road near Chai Wan Road Roundabout

Item	Structure No.	Location
2	HF81	Across Pok Fu Lam Road near The University of Hong Kong
3	HF90A	Across King's Road and Tin Chiu Street
4	HF116	Across Gloucester Road near Stewart Road
5	HF119	Across Connaught Road Central near Waterfront Police Station
6	HF145	Across Gloucester Road and Fenwick Street
7	H116	Wong Chuk Hang Road near Nam Fung Road
8	KF13	Across Lung Cheung Road near Beacon Heights
9	KF29	Across Kowloon City Road and San Shan Road
10	KS7	Across Lung Cheung Road near Choi Hung MTR Station
11	KS10	Across Prince Edward Road East and Ma Tau Chung Road near Tak Ku Ling Road
12	KS12	Across Choi Hung Road at Lok Sin Road
13	KS27	Across Shun Ching Street near San Lee Street and Shun Lee Estate
14	KS35	Across Prince Edward Road East near San Po Kong Interchange
15	K8	Along Fung Mo Street over Lung Cheung Road
16	K36	At Po Kong Village Road over Lung Cheung Road
17	K50	Across New Clear Water Bay Road at Shun Lee Tsuen Road
18	NF40	Across Tai Po Road – Sha Tin near Wo Che Street
19	NF74	Across Lion Rock Tunnel Road near Fung Shing Court
20	NF78	Across Fanling Highway near Tai Hang Fui Sha Wai between Hong Lok Yuen and Tai Hang
21	NF80	Across East Rail Line Track near Yuen Leng
22	NF82	Across East Rail Line Track near Tai Wo Service Road East and Tong Hang
23	NF104	Across Fanling Highway and San Wan Road

Item	Structure No.	Location
24	NF127	Across Tuen Mun Heung Sze Wui Road from Tuen Mun Park to Tuen Wui Street and Tuen Mun Cultural Square
25	NF167	Across Tai Chung Road near Sha Tsui Road
26	NF206	Across Tuen Mun Heung Sze Wui Road from Tuen Mun Park to Tuen Wui Street and Tuen Mun Cultural Square
27	NF248	Across Shing Mun Road near Castle Peak Road – Tsuen Wan
28	NS7A	Across Castle Peak Road – Hung Shui Kiu Section at Hung Shui Kiu Light Rail Station
29	NS28A	Across Fo Tan Road near Yuen Wo Road
30	NS175	Across a slip road from Tolo Highway to Chak Cheung Street near Sui Cheung Street
31	N546	Tsing Tsuen Bridge
32	NF493	Across Tate’s Cairn Tunnel Toll Plaza
<p>(iii) the retrofitting works for the remaining 9 items have issues related to design and local consultation to be settled, and thus their design schemes and implementation programmes are to be formulated in due course</p>		
1	HF40	Across Cotton Tree Drive near Lippo Centre
2	HF106	Across Harbour Road and Convention Avenue near Arts Centre
3	HF113	Across a slip road from Cross Harbour Tunnel to Gloucester Road near Hung Hing Road Flyover
4	KF93	Across Jordan Road near Sorrento
5	KS9	Across Prince Edward Road West at Kowloon City Interchange
6	KS23	Across East Rail Line Track near Surrey Lane and Dianthus Road
7	KS32	Across Ma Tau Chung Road near Olympic Avenue and Kowloon City Interchange
8	KS41	Across Chatham Road North near Winslow Street
9	NS106	Across Fanling Highway near Tai Tau Leng

List of Priority Items under the “Expanded Programme”

Item	District	Structure No.	Location
(a) the retrofitting works for 55 priority items have commenced, with 40 items already completed			
Hong Kong Island			
1	Central & Western	HF46	Across Possession Street near Lower Lascar Row (Completed)
2		HF135	Along Cochrane Street near Tun Wo Lane (Completed)
3		HF142	Across Connaught Road West leading to Sun Yat Sen Memorial Park
4	Eastern	HF63	Across Chai Wan Road near Shan Tsui Court (Completed)
5 – 6		HF92 & HF92A	Across Island Eastern Corridor near Quarry Bay Park (Completed)
7		HF163	Across Siu Sai Wan Road near Harmony Road (Completed)
8	Southern	HF104	Across Aberdeen Praya Road near Nam Ning Street (Completed)
9		HF105	Across Aberdeen Praya Road near Ocean Court (Completed)
10		H186	Elevated walkway connecting Tin Wan Praya Road and Tin Wan Hill Road (Completed)
11	Wan Chai	HF154	Across Gloucester Road and Percival Street near Sino Plaza
12		HS9	Across Canal Road East near Sports Road (Completed)
Kowloon			
13	Kowloon City	KF102	Across Hung Hom South Road near Hung Ling Street and Whampoa Street
14		KF106	Across Hung Hom South Road near Hung Hom Road (Completed)
15		K14	Pui Ching Road Flyover across Princess Margaret Road (Completed)
16	Kwun Tong	KF90	Across Lei Yue Mun Road near Tsui Ping Road (Completed)

Item	District	Structure No.	Location
17		KF109	Across Shun Lee Tsuen Road near Shun Lee Estate Park
18		KS56	Across Kwun Tong Road near Ting On Street (Completed)
19	Sham Shui Po	KF69	Across Lai Chi Kok Road and Tonkin Street
20		KF97	Across Tai Po Road near Tai Wo Ping Road
21	Wong Tai Sin	KF56	Across New Clear Water Bay Road near Choi Wan Commercial Complex Phase II (Completed)
22		KF58	Across Lung Cheung Road near Ma Chai Hang Road (Completed)
23		KF76	Across Fung Tak Road near Lung Poon Street
24	Yau Tsim Mong	KF88	Across Ferry Street and Waterloo Road along West Kowloon Highway (Completed)
25		KF89	Across Ferry Street at Junction of Dundas Street (Completed)
26		KF94	Across Cherry Street, Ferry Street and Tong Mei Road (Completed)
New Territories			
27	Kwai Tsing	NF51	Across Castle Peak Road – Kwai Chung Section near Wo Yi Hop Road (Completed)
28		NF72A	Across Kwai Foo Road near Kwai Yi Road (Completed)
29		NF229	Across Junction of Castle Peak Road – Kwai Chung, Kwai Chung Road and Lei Muk Road
30	Islands	NF328	Across Yu Tung Road and Chung Yan Road
31		NF332	Across Yu Tung Road near Tung Chung Ha Ling Pei (Completed)
32		NS230	Across Shun Tung Road near Lantau North Police Station (Completed)
33	North	NF134	Across Fanling Highway near Fanling MTR Station (Completed)
34		NF295	Across San Wan Road near Landmark North (Completed)
35 – 36		NS51 & NS128	Across Jockey Club Road near Tin Mei House, Tin Ping Estate and Chi Shun Lane (Completed)

Item	District	Structure No.	Location
37	Sai Kung	NF193	Across Po Lam Road North near Lam Shing Road (Completed)
38		NF309	Across Po Ning Road near Po Shun Road
39		NF336	Across Tong Ming Street near Sheung Tak Shopping Centre (Completed)
40	Sha Tin	NF73	Connecting Pai Tau Street and Sha Tin MTR Station (Completed)
41		NF316	Across roundabout at Che Kung Miu Road and Mei Tin Road
42		NS287	Across Ma On Shan Road and Hang Tai Road near Ma On Shan Rail Tai Shui Hang Station
43	Tai Po	NF156	Across Tai Po Road – Yuen Chau Tsai near Kwong Fuk Estate (Completed)
44		NF191	Across Ting Kok Road connecting Tai Yuen Estate and Fu Heng Estate (Completed)
45		NS87	Across On Po Road near Nam Wan Road and Sun Hing Garden (Completed)
46	Tsuen Wan	NF186	Across Tai Chung Road near Heung Che Street
47		NF251	Across Yeung Uk Road and Ma Tau Pa Road (Completed)
48		NF288	At Sai Lau Kok Road near Exit A of Tsuen Wan MTR Station
49	Tuen Mun	NF174	Across Tuen Mun Road connecting Tsing Hang Path and San Wo Lane (Completed)
50		NF315	Across Lung Mun Road near Lung Mun Light Rail Station (Completed)
51		NS42	Across Tuen Hing Road near Tuen Mun Road (Completed)
52 – 53	Yuen Long	NF148 & NF306	Connecting Yuen Long Plaza and Long Ping West Rail Station (Completed)
54		NF305	Across Castle Peak Road and Long Lok Road near Yuen Long West Rail Station (Completed)

Item	District	Structure No.	Location
55		NF376	Across Ping Ha Road near Exit B of Tin Shui Wai West Rail Station
(b) the retrofitting works for the remaining two priority items have issues related to planning, design and local consultation to be settled, and thus their design schemes and implementation programmes are to be formulated in due course			
1	Wan Chai	HF85	At the Junction of Yee Wo Street, Pennington Street and Sugar Street
2	Sham Shui Po	KF115	Across Ching Cheung Road between Ching Lai Commercial Centre and Mei Foo MTR Station

**List of Items under
the Second Phase of the “Universal Accessibility” Programme –
43 walkways (locations), involving a total of 45 items**

Item	District	Structure No.	Location
Hong Kong Island			
1	Central & Western	HF135	Across Robinson Road near Vantage Park
2	Eastern	HF76 [@]	Across Island Eastern Corridor near Shun Tai Road
3		HF138 [@]	Across Siu Sai Wan Road near Bus Terminus
4		HS14 [@]	Across Shun Tai Road near Wing Tai Road Garden
5	Southern	HKS01* [#]	Across Lei Tung Estate Road near Tung Sing House, Lei Tung Estate
6		HKS02* [*]	Across Tin Wan Street near Tin Wan Shopping Centre
Kowloon			
7	Kowloon City	KS8	Across Prince Edward Road West near Lion Rock Road
8		K64 [@]	Across Hung Hom Road near Dyer Avenue
9		KC01* [*]	Across Junction Road near Renfrew Road
10	Kwun Tong	KS43 [@]	Across Chun Wah Road near Lok Wah South Estate
11		K49	Along Lee On Road over New Clear Water Bay Road
12		KT02* [*]	Across Wai Yip Street near Telford Gardens Block D2
13	Sham Shui Po	KF98 [@]	Across Lung Yuet Road near Chak On Road
14		SSP01* [@]	Across Tai Hang Tung Road near Nam On House of Nam Shan Estate and Tung Fai House of Tai Hang Tung Estate

Item	District	Structure No.	Location
15		SSP02* [@]	Across Tai Hang Tung Road near Tung Lung House and Tung Yu House of Tai Hang Tung Estate
16	Wong Tai Sin	KF73 [@]	Across Tung Tau Tsuen Road near Tung Lung Road
17		KF92A [@]	Across Lung Poon Street near Fung Tak Road
18		WTS04* ^{@#}	Across Chuk Yuen Road connecting Pang Ching Court and Chuk Yuen South Estate
New Territories			
19	Kwai Tsing	NF113	Across Lai King Hill Road near Yin Lai Court
20		K&T01* [#]	Across Ching Hong Road near Cheung Hong Estate Commercial Centre No. 2
21		K&T02*	Across Tsing King Road near On Pak House
22	Islands	ID01*	Across Ying Hei Road near the Visionary and Caribbean Coast
23	North	ND01*	Across Fanling Highway connecting Choi Yuen Estate and Tai Ping Estate
24		ND02* [#]	Across Choi Yuen Road connecting Choi Yuen Plaza and Sheung Shui Station
25		ND03*	Across Fanling Station Road near Fanling Station
26	Sai Kung	NF310	Across Chiu Shun Road near Tin Ha Wan Village
27		SK01* [#]	Across Tsui Lam Road near Tsui Lam Community Hall
28		SK02*	Across Tsui Lam Road connecting Tsui Lam Shopping Centre and King Ming Court
29	Sha Tin	NF137 [@]	Across Sha Kok Street near Sha Kok Estate
30-32		NS225, NS284 & NS285	Across Sai Sha Road and Hang Ming Street near Renaissance College

Item	District	Structure No.	Location
33		ST06*	Across On Shing Street and On Luk Street connecting On Shing Street Garden and Sunshine City Phase 3 and 4
34	Tai Po	NS154@	Across Tai Po Tai Wo Road near Tai Wo Neighbourhood Community Centre
35		TP02*	Across Sai Sha Road near Symphony Bay
36		TP03*	Connecting Plover Cove Garden Arcade and Tai Po Mega Mall
37	Tsuen Wan	NF242@	Across Kwan Mun Hau Street and Castle Peak Road near Kam Mun Hau Garden
38		NF334@	Across Castle Peak Road near Tsuen King Circuit and Sha Tsui Road
39		TW03*	Across Mei Wan Street connecting Tsuen King Circuit Sports Centre and Discovery Park
40	Tuen Mun	NF98	Across Wu King Road near Siu Hei Court Commercial Centre
41		NF196@	Across Ming Kum Road near Yan Oi Tong Chan Wong Suk Fong Memory Secondary School
42		NF342	Across Ming Kum Road near Po Tin Estate
43	Yuen Long	NF130	Across Castle Peak Road - Yuen Long and Fung Cheung Road
44		NF374	Across Tin Fuk Road near Exit D of Tin Shui Wai West Rail Station
45		NF451	At the Public Transport Interchange of Lok Ma Chau Terminus

Notes:

* Walkways that are not maintained by Highways Department

@ Construction works commenced in 2019

Among the 45 items mentioned in the related paper (CB(4)179/18-19(03)) last year, 5 items involve walkways in or connecting to the estates under the Tenants Purchase Scheme and the public rental housing with divested non-residential properties (including shopping centres and carparks). These items will be included in the Special Scheme for priority implementation.

**List of Items under
the Third Phase of the “Universal Accessibility” Programme –
128 walkways (locations), involving a total of 132 items**

Item	District	Structure No.	Location
Hong Kong Island			
1	Eastern	HF88	Across King's Road near Pan Hoi Street
2		HKE01*	Across King's Road near Tong Chong Street
Kowloon			
3	Kowloon City	KF26	Across Prince Edward Road West near St. Teresa's Church
4		KF107	Across Shung King Street, Hung Hom South Road and Hung Luen Road near Oi King Street
5		KF111	Across Boundary Street near Embankment Road
6		KS21	Across Fat Kwong Street near Wo Chung Street
7	Kwun Tong	KF50	Across Wang Chiu Road near Wang Kwong Road
8		KF101	Across Kwun Tong Road near Tsun Yip Lane
9		KF148	Across Eastern Harbour Crossing Toll Plaza
10		KS62	Across Choi Wing Road near Choi Tak Shopping Centre
11		KT01*	Across Pik Wan Road connecting Kwong Tin Estate Bus Terminus and Hong Pak Court
12		KT03*	Across Kai Tin Road connecting Lam Tin MTR Station Exit A and Kai Tin Shopping Centre
13		KT04*	Across Wai Yip Street near Kwun Tong Harbour Plaza
14		KT05*	Across Chun Wah Road near Jordan Valley Playground
15		KT06*	Across Sau Mau Ping Road near Ning Po No.2 College in Shun Tin Estate

Item	District	Structure No.	Location
16	Sham Shui Po	KF80	Across Shek Kip Mei Street near Berwick Street
17	Wong Tai Sin	KF62	Across Fung Tak Road and Po Kong Village Road near Fung Tak Estate
18		KF77	Across Lung Cheung Road near Hammer Hill Road
19 - 20		KS14& KS14A@	Across Prince Edward Road East near Kwun Tong Road
21		WTS01*	Across Ngau Chi Wan Street near Fung Chak House Choi Wan Estate
22		WTS02*	Across New Clear Water Bay Road near Ping Shek Playground
23		WTS03*	Across Clear Water Bay Road near Yau Lung House Choi Wan Estate
24		WTS05*	Across Tung Tau Tsuen Road near Lung Tat House Lower Wong Tai Sin Estate
25		WTS06*	Across the junction of Clear Water Bay Road and Fung Shing Street
New Territories			
26	Kwai Tsing	NF123	Across Chung Mei Road near Sheung Ko Tan Street
27		NF124	Across Chung Mei Road near Cheung Hong Estate
28		NF125	Across Ching Hong Road near Ching Shing Court
29		NF126	Across Tsing Yi Road West near Ching Wah Court
30		NF213	Across Fung Shue Wo Road near Tsing Sum Street
31		NF215	Across Fung Shue Wo Road near Tsing Yi Rural Committee
32		NF225	Across Hing Fong Road and Kwai Foo Road
33		NF233	Across Hing Fong Road near Kwai Yik Road
34		NF275	Across On Chit Street near On Yam Shopping Centre
35		NF292	Across Tsing Yi Heung Sze Wui Road near Tsing Yi Divisional Police Station

Item	District	Structure No.	Location
36	Kwai Tsing	NF322	Across Tsing King Road near Tsing Yi Park
37		NF323	Across Tsing King Road near Tivoli Garden
38		NF325	Tsing Luk Street near Tsing Yi Town Clinic
39		N423	Tai Wo Interchange Flyover across Castle Peak Road - Kwai Chung
40		K&T03*	Across Tsing King Road near On Wu House Cheung On Estate
41		K&T04*	Across Kwai Yan Road near Metroplaza
42		K&T05*	Across Tsing King Road connecting Maritime Square and Tsing Yi Park
43		K&T06*	Across Tai Pak Tin Street connecting Skek Yam Estate and Shek Yam East Estate
44		North	NF121
45	NF133		Across Fanling Highway near Pak Fuk Tin Sum Playground
46	NF157		Across Fanling Highway near Sheung Yue River
47	NF158		Across Fanling Highway near Kwu Tung
48	NF165		Across Fanling Highway near Kam Tsin Village Ho Tung School
49	NF252		Across Luen On Street near Wo Mun Street
50	NF262		Across Jockey Club Road near Tin Ping Road
51	NF304		Across Yat Ming Road near King Shing Court Commercial Complex
52	NS50		Across Jockey Club Road near Fu Hing Street
53 - 54	NS112 & NS113		Across Pak Wo Road and Po Kin Road near Tai Ping Estate
55	NS120		Across Jockey Club Road and Po Shek Wu Road near Hing Yan Tsuen
56	N499		Pak Wo Road Flyover across Fanling Highway

Item	District	Structure No.	Location
57	Sai Kung	NF294	Across Clear Water Bay Road near Pik Uk Correctional Institution
58		NS149	Across Po Ning Road near Tseung Kwan O Health Centre
59		SK03*	Across King Ling Road near Hong Kong Design Institute
60	Sha Tin	NF63	Across Sha Tin Rural Committee Road near Sha Tin Centre Street
61		NF66	Across Tai Po Road - Shatin near Wo Che Estate
62		NF299	Across Sai Sha Road near Chung On Estate
63		NF338	Across On Chun Street near Ma On Shan Park
64		NF414	Across Chap Wai Kon Street near Exit B of Ma On Shan Rail City One Station
65		NF446	Across East Rail Line Track near Chung Ling Lane
66		NF447	Across Mei Tin Road connecting Mei Lam Estate
67		NS35	Across Tai Chung Kiu Road near Fo Tan Road and Sha Tin Road
68		NS41	Across Tin Sam Street near Che Kung Miu Road
69		NS57	Across Chui Tin Street near Che Kung Miu Road
70		NS168	At Shek Mun Interchange near On King Street
71		NS179	Across Sai Sha Road near On Chiu Street
72		NS183	Across Ma On Shan Road near Ma On Shan Police Station
73		NS251	Across Siu Lek Yuen Road near Chap Wai Kon Street
74		NS286	Across Ma On Shan Road and Hang Tak Street near Ma On Shan Rail Tai Shui Hang Station
75	ST01*	Across Kam Ying Road near Kam Ying Shopping Centre	

Item	District	Structure No.	Location	
76	Sha Tin	ST02*	Across Mei Tin Road connecting Mei Chung Court and Mei Shing Court	
77		ST03*	Across Tai Chung Kiu Road near Belair Gardens	
78		ST05*	Across Sha Tin Centre Street connecting Hilton Plaza and Sha Tin Park	
79	Tai Po	NF79	Across Fanling Highway near Tai Wo Village	
80		NS78	Across Tai Po Tai Wo Road near Tai Po Civic Centre	
81		TP01*	Across On Po Road connecting Fu Shin Shopping Centre and Yee Nga Court	
82	Tsuen Wan	NF166	Across Tai Chung Road near Hoi Shing Road	
83		NF343	Across the Junction of Tai Ho Road and Sha Tsui Road	
84		NF390	Across Castle Peak Road – New Ting Kau near Ting Kau Villa	
85		NF427	Across Hoi On Road near Yau Kom Tau Pier	
86		NF437	Across Castle Peak Road - Tsing Lung Tau near Hong Kong Garden	
87		NF438	Across Castle Peak Road - Tsing Lung Tau near Lung Yue Road and Tsing Lung Tau Tsuen	
88		NF439	Across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa (Phase 3)	
89		NF440	Across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa (Phase 4)	
90		NS9#	Across Texaco Road at Tak Tai Path	
91		TW01*	Across Castle Peak Road – Tsuen Wan near Discovery Park	
92		TW02*	Across Yuen Tun Circuit near Tsuen Wan Plaza	
93		Tuen Mun	NF31A	Across Tuen Mun Road near San Tsing Street and Castle Peak Road
94			NF65	Across Castle Peak Road - Castle Peak Bay near Sam Shing Street

Item	District	Structure No.	Location
95	Tuen Mun	NF93	Across Ming Kum Road near King Lok House Shan King Estate
96		NF94	Across Ming Kum Road near King Wah House, Shan King Estate
97 - 98		NF99 & NF99A	Across Wu King Road near Wu Yuet Street
99		NF100	Across Wu King Road near Wu Hong Street
100		NF102	Across Wu Shan Road near Lung Mun Road
101		NF103	Across Lung Mun Road near Light Rail Butterfly Station
102		NF150	Across Castle Peak Road - Lam Tei near Light Rail Nai Wai Station
103		NF151	Across Castle Peak Road – Hung Shui Kiu near Light Rail Chung Uk Tsuen Station
104		NF161	Across Tuen Mun River Channel, Tuen Mun Road and Castle Peak Road near Light Rail Fung Tei Station
105		NF169	Across Tsun Wen Road connecting Tai Hing Estate and Tai Hing Sports Complex
106		NF189	Across Castle Peak Road - Lam Tei near Lam Tei Main Street
107		NF197	Across Tsing Tin Road and Ming Kum Road
108		NF198	Across Ming Kum Road near Tin King Road
109		NF209	Across light rail near Siu Hei Court and Yuet Wu Villa
110		NF231	Across Tuen Mun Heung Sze Wui Road near Hoi Chu Road
111		NF232	Across Hoi Wing Road near Sam Shing Terminus
112	NF314	Across Tuen Mun River near Glorious Garden	
113	NF319	Across Castle Peak Road - Lingnan near Tuen Kwai Road	
114	NF339	Across Castle Peak Road – Tai Lam near Tsing Tai Road	

Item	District	Structure No.	Location
115 - 116	Tuen Mun	NF410 & NF411	Across West Rail Line near Light Rail Tuen Mun Hospital Station
117		NS64	Across Castle Peak Road - San Hui near Tsing Min Path
118		N486	Across Tuen Mun Road near San Hui Path
119	Yuen Long	NF70	Across On Lok Road and Long Yip Street near Long Ping West Rail Station
120		NF143	Across Castle Peak Road - Yuen Long near Yuen Long Tung Shing Lei Road, connecting a bus stop and Pok Oi Hospital
121		NF153	Across Castle Peak Road - Ping Shan near Ping Hing Lane
122		NS223	Across Tin Shing Road and Tin Yan Road near Tin Lung Road
123		NF259	Across San Tin Highway connecting Chuk Yuen to San Wai
124		NF273	Across San Tin Highway near Pok Wai
125		NF307	Across Castle Peak Road - Yuen Long near Fung Nin Road, connecting Yuen Long Plaza
126		NF340	Across Tin Wah Road near Tin Shing Road
127		NF341	Across Tin Shui Road and Tin Sau Road
128		NF383	Across Wetland Park Road near Tin Shui Road
129		NF392	Across Tin Kwai Road and Wetland Park Road
130		NF393	Across Tung Wui Road connecting Ng Ka Tsuen, Pat Heung and Tung Wui Road
131		NF404	Across Long Wo Road connecting Exit G2 of Yuen Long Station and Ng Wo Villages of Shap Pat Heung
132		YL01*	Across Tin Yiu Road near Tin Shui Wai Police Station and Tin Shing Shopping Centre

Notes:

* Walkways that are not maintained by Highways Department

@ Walkway spans across Wong Tai Sin District and Kwun Tong District

Walkway spans across Kwai Tsing District and Tsuen Wan District