

**For discussion  
on 20 November 2020**

**Legislative Council Panel on Transport  
“Universal Accessibility” Programme**

**PURPOSE**

This paper reports on the latest progress of the “Universal Accessibility” (UA) Programme and briefs Members on the planned work of the Government in 2021-2022.

**BACKGROUND**

2. The Government has been installing barrier-free access facilities at public walkways<sup>1</sup> and launched the UA Programme in August 2012 to proactively provide more barrier-free access facilities (i.e. lifts and ramps) to enhance the convenience of the public in using public walkways.

3. In order to benefit more people, since the launch of the UA Programme in 2012, the scope of the UA Programme has been expanded with a view to covering more walkways. Initially, the UA programme only covered public walkways maintained by the Highways Department (HyD) which are not equipped with any barrier-free access facilities. Since then, the scope of the UA Programme has been expanded to cover existing public walkways<sup>2</sup> which already have standard ramps, provided that certain criteria<sup>3</sup> are met and no land resumption would be involved to ensure the proper use of public funds.

4. In response to public demand, the Government announced in 2019 that a Special Scheme would be launched under the UA Programme to retrofit lifts at

---

<sup>1</sup> They refer to public footbridges, elevated walkways and subways maintained by the Highways Department.

<sup>2</sup> They are not confined to public walkways maintained by the HyD.

<sup>3</sup> The relevant criteria include -

- (a) the walkways span across public roads maintained by the HyD;
- (b) they are open for public access from public roads at all times;
- (c) the walkways are not privately owned; and
- (d) the parties responsible for the management and maintenance of these walkways agree to such lift retrofitting proposals and are willing to cooperate with the Government during the implementation of the said lift retrofitting works as well as the subsequent management and maintenance works of the lifts.

footbridges, subways and elevated walkways of the following three types of housing estates under the Hong Kong Housing Authority (HA), namely estates under the Tenants Purchase Scheme and the Buy or Rent Option Scheme, and public rental housing estates with properties divested, provided that certain criteria are met<sup>4</sup>.

## **CURRENT PROGRESS**

5. In the past year, the HyD continued to press ahead with the implementation of various phases of the UA Programme. Between November 2019 and October 2020, 21 items were completed and opened for public use. As at end October 2020, the number of completed items under the UA Programme is 165. Also, the design works of 16 items had been completed and their construction had commenced. In addition, in the past year, the HyD attended over 30 District Council (DC) meetings, where they invited DCs to nominate walkways for preliminary study under the Special Scheme and consulted DCs on the findings of the investigation and preliminary designs of 44 items under other phases, of which 41 were supported by DCs and had since commenced detailed design works.

6. The current progress of various phases of the UA Programme is detailed as follows -

### Original Programme

7. Prior to the launch of the UA Programme, the Transport and Housing Bureau had been taking forward the Original Programme of retrofitting barrier-free access facilities to public walkways in response to the recommendation of the Equal Opportunities Commission. The HyD obtained funding approval for Item No. 6167TB from the Finance Committee of the Legislative Council in July 2011 for commencing the retrofitting works of barrier-free access facilities for 10 items and the design for other items of barrier-free access facilities under the Original Programme. The construction and associated costs related to the latter are funded by block allocation Subhead 6101TX – “Universal Accessibility Programme”, which was created in January 2013.

---

<sup>4</sup> Lift retrofitting items under the Special Scheme could only be taken forward provided that the relevant owner(s) or parties responsible for the management of the concerned land/walkways agree to such lift retrofitting proposals and are willing to cooperate with the Government in subsequent management and maintenance of the lifts, and that no land resumption would be involved.

8. Retrofitting works for the 144<sup>5</sup> items under the Original Programme (with relevant information at **Annex I**) are being implemented smoothly, with about 114 items completed. Details of the progress are summarized as follows:

- (a) the retrofitting works for the 10 items under Item No. 6167TB have all been completed; and
- (b) for the 134<sup>5</sup> items implemented under block allocation Subhead 6101TX – “Universal Accessibility Programme”, 104 have been completed and 26 are under construction or detailed design. The remaining four items are still undergoing planning due to various factors such as the need to co-ordinate with other development projects and stakeholders holding different opinions.

### Expanded Programme

9. When the launch of the UA Programme was announced in August 2012, we invited members of the public to propose locations where they considered lift retrofitting necessary. Response from the public was overwhelming. Between August and October 2012, there were suggestions for lift retrofitting at about 250 public walkways. In the first half of 2013, we invited the 18 DCs to each select three public walkways among the new items proposed by the public for priority implementation (referred to as the “Expanded Programme”).

10. The 56<sup>6</sup> priority items under the Expanded Programme (with relevant information at **Annex II**) are being implemented smoothly, of which 51 have been completed and 4 are under construction. Objections were received during implementation for the remaining item. The HyD is actively resolving the issues involved and will commence the retrofitting works for this item as soon as possible once ready.

---

<sup>5</sup> Among the 145 items under the Original Programme as mentioned in the paper (CB (4)114/19-20(03)) last year, the proposed lift retrofitting for one item (i.e. footbridge HF113) is confirmed technically infeasible as it would affect the tunnel structure of the adjacent Shatin to Central Link and there are no other feasible alternative locations for the lift tower. The item would therefore not be taken forward and such decision was endorsed by the Development, Planning and Transport Committee under the Wan Chai District Council in May 2020.

<sup>6</sup> Among the 57 items as mentioned in the paper (CB(4)114/19-20(03)) last year, the proposed lift retrofitting for one item (i.e. footbridge KF115) is restricted by the nearby Mei Foo MTR Station and Ching Cheung Road with insufficient space to accommodate the proposed lift and is thus confirmed technically infeasible. The item would not be taken forward and such decision was endorsed by the Planning Development and Transport Affairs Committee under the Sham Shui Po District Council in July 2020.

## The Second Phase

11. Following the announcement of the initiative to further expand the ambit of the UA Programme in the 2016 Policy Address, during the period from December 2016 to September 2017, we again invited the 18 DCs to each select not more than three existing walkways among those proposed by the public under the expanded ambit of the programme for implementation under the next phase of the UA Programme (referred to as the “Second Phase” of the UA Programme).

12. The 44<sup>7</sup> items under the Second Phase (with relevant information at **Annex III**) are being implemented smoothly with 32 items under construction. The remaining 12 items are undergoing investigation or design, of which the findings of the investigation and preliminary design of 9 items have been reported to and supported by the relevant DCs. Detailed design work will soon commence. The remaining 3 items are situated at or adjacent to other public works projects, and the HyD is co-ordinating the planning of projects with relevant departments.

## The Third Phase

13. It was announced in the 2018 Policy Address that the Government would commence a feasibility study on lift retrofitting proposals for the remaining 127<sup>8</sup> walkways across various districts (with relevant information at **Annex IV**) with a view to taking forward the feasible items so as to benefit the elderly and people in need (referred to as the “Third Phase” of the UA Programme).

14. The consultants engaged by the HyD has commenced the investigation for the items under the Third Phase in the third quarter of 2019 so as to ascertain their technical feasibility. In the past year, the HyD has reported the findings of the investigation and the preliminary schemes of 35 items to the DCs, of which 34 were supported by the DCs and had since commenced detailed design. As for the remaining items, we will report the findings of the investigation and the preliminary schemes to the DCs starting from end of 2020. We anticipate that from 2021 onwards, the construction works of the first batch of items under the Third Phase will commence progressively.

---

<sup>7</sup> Among the 45 items as mentioned in the paper (CB(4)114/19-20(03)) last year, the item (i.e. footbridge HKS02) would not be taken forward as there is an existing lift installed in the Tin Wan Shopping Centre near footbridge HKS02. Such decision was endorsed by the Traffic and Transport Committee under the Southern District Council in May 2020.

<sup>8</sup> Among the 128 walkways as mentioned in the paper (CB(4)114/19-20(03)) last year, retrofitting of one of the proposed lifts at one item (i.e. footbridge HF88) is restricted by nearby box culverts and is confirmed technically infeasible. Therefore, only one lift can only be retrofitted at the exit near the slope. In addition, as there is already an existing at-grade crossing near the proposed lift, the item would not be taken forward and such decision was endorsed by the Traffic and Transport Committee under the Eastern District Council in September 2020.

## Special Scheme

15. In the 2019 Policy Address, the Government announced to expand the scope of the UA Programme and launched a Special Scheme under the UA Programme for retrofitting lifts at the walkways in or connecting to the common areas of the following three types of housing estates, namely 39 estates under the Tenants Purchase Scheme, three estates under the Buy or Rent Option Scheme, and 98 public rental housing estates with non-residential properties divested. Lift retrofitting items under the Special Scheme could only be taken forward provided that the relevant owner(s) or parties responsible for the management of the concerned land/walkways agree to such lift retrofitting proposal and are willing to co-operate with the Government in subsequent management and maintenance of the lifts, and that no land resumption would be involved.

16. The HyD consulted the DCs on the lift retrofitting items under the Special Scheme between May and October 2020, and invited the DCs' suggestions on the items to be included in the preliminary study<sup>9</sup>. Since November, the findings of the preliminary study have been reported to the DCs which were invited to each select not more than three existing walkways as priority items for implementation under the Special Scheme.

## Way Forward for Special Scheme

17. The ambit of Subhead 6101TX under Capital Works Reserve Fund Head 706 – “Highways” was expanded in 2019 to cover the lift retrofitting items under the Special Scheme.

18. In 2021, we plan to commence investigation and detailed design works for the items selected by the DCs under the Special Scheme. Meanwhile, the HyD has been working out the implementation details. The HyD has been liaising with the relevant owner(s) or parties responsible for the management of the land/walkways concerned regarding the detailed arrangements for granting right of access to the HyD for implementing the lift retrofitting works within these housing estates and for carrying out subsequent maintenance works. The HyD will continue to discuss the details of lift retrofitting works with the relevant Deed of Mutual Covenant manager(s) of the housing estates concerned. Upon completion of such work, we will commence the construction works of these items as soon as possible.

---

<sup>9</sup> The scope of the study includes assessing the pedestrian flow, factors affecting the pedestrian flow in the future, whether there are any facilities nearby for the elderly or disabled, preliminary technical feasibility and preliminary construction costs estimate, etc.

## **FUNDING APPLICATION**

19. We estimate that in the Financial Year 2021-22, the above-mentioned works require a budget of **\$565 million**. Subject to obtaining the necessary funding allocation, the costs will be charged to the block allocation Subhead 6101TX – “Universal Accessibility Programme” under Capital Works Reserve Fund Head 706 – “Highways”.

## **ADVICE SOUGHT**

20. Members are welcomed to express their views on the UA Programme.

**Transport and Housing Bureau  
Highways Department  
November 2020**

**List of Items under the “Original Programme”**

<b>Item</b>	<b>Structure No.</b>	<b>Location</b>
<b>(a) 10 Completed Items under Item No. 6167TB:</b>		
1	HF134	Across Aberdeen Praya Road and Yue Shi Cheung Road
2	HS16	Across Aberdeen Praya Road near Old Main Street
3	KF25	Across Waterloo Road near Suffolk Road
4	KS47	Across Tai Po Road near Pei Ho Street
5	NF87	Across Tsuen Wan MTR Depot near Mega Trade Centre
6	NF106	Across Tsing Yi Heung Sze Wui Road near Vigor Industrial Building
7	NF109	Across Castle Peak Road - Tsuen Wan near Fou Wah Centre
8	NF122	Across Choi Yuen Road and San Wan Road near Pak Wo Road
9	NS19	Across Ching Hong Road near Mayfair Gardens
10	NS38	Across Tai Po Road near Fo Tan Road
<b>(b) 134 Items under Block Allocation Subhead 6101TX – “Universal Accessibility Programme”:</b>		
<b>(i) 104 Completed Items:</b>		
1 - 2	HF2 & HF2A	Across Gloucester Road near Luk Kwok Hotel
3	HF35	Across Harbour Road near Harbour Drive
4	HF37	Along Connaught Road Central near Exchange Square
5	HF56	Across Tonnochy Road and Harbour Road near Sun Hung Kai Centre
6	HF57	Across Fleming Road near Harbour Road
7	HF59	Along Island Road at Deep Water Bay

<b>Item</b>	<b>Structure No.</b>	<b>Location</b>
8	HF65	Across Gloucester Road near Central Plaza
9	HF78	Across Island Eastern Corridor and Chai Wan Road near Chai Wan Road Roundabout
10	HF91	Across Connaught Road Central between Infinitus Plaza and Rumsey Street Multi-storey Car Park Building
11	HF93	At Man Po Street near Pier Road
12	HF95	Across O'Brien Road and Hennessy Road near Wan Chai MTR Station
13	HF117	Across Tonnochy Road and Harbour Road near Sun Hung Kai Centre
14 - 15	HF118 & HF118A	Across Connaught Road Central near Shun Tak Centre and Western Market
16	HF137	Across Connaught Road Central near Pottinger Street
17	HF144	Across Gloucester Road and Tonnochy Road
18	HF152	Across Harcourt Road near Citic Tower
19	HF160	Across Gloucester Road near Central Plaza
20	HS3	Across Cotton Tree Drive near The Murray
21	HS7	Across Shek Pai Wan Road near Wah Fu Estate
22	HS10	Across Wong Nai Chung Road and Queen's Road East
23 - 24	HS13 & HS13A	Across Ap Lei Chau Bridge Road near Shan Ming Street and San Shi Street
25	HS17	Across Island Eastern Corridor near Hong Kong Film Archive
26	H115	Across Wong Chuk Hang Road to Toll Gate of Aberdeen Tunnel
27	H162	King's Road Flyover across Kornhill Road
28	KF2	Across Toll Plaza of Cross Harbour Tunnel near Cheong Wan Road
29	KF3	Across Hong Chong Road and Salisbury Road near Cross Harbour Tunnel
30	KF6	Across Princess Margaret Road near Wylie Road and Oi Man Estate



<b>Item</b>	<b>Structure No.</b>	<b>Location</b>
31	KF10	Across Lai Chi Kok Road near Cheung Shun Street
32	KF27	Across Argyle Street near Yim Po Fong Street and Luen Wan Street
33	KF32	Across Cheung Sha Wan Road near Fat Tseung Street
34	KF43	Across Nam Cheong Street near Chak On Estate
35	KF44	Across Hip Wo Street near Cheung Wo Court
36	KF48	Across Ngau Tau Kok Road and Chun Wah Road near Chun Wah Court
37	KF57	Across Lung Cheung Road near Tin Ma Court
38	KF71	At Lam Tin Bus Terminus and Lam Tin MTR Station near Sceneway Garden
39	KF83	Across Lin Tak Road near Hing Tin Street
40	KF84	Along Science Museum Path across Science Museum Road and Hong Tat Path
41	KF128	Across Kwun Tong Road from Kowloon Bay MTR Station to Choi Wan Road
42	KS2	Across Chatham Road South near Gun Club Hill Barracks
43	KS10	Across Prince Edward Road East and Ma Tau Chung Road near Tak Ku Ling Road
44	KS12	Across Choi Hung Road near Lok Sin Road
45	KS17	Across a slip road from Po Kong Village Road Southbound to Tai Hom Road
46	KS29	Across a slip road of Chatham Road South near Gascoigne Road and Hong Kong Girl Guides Headquarters
47	KS30	Across Hong Chong Road near Chatham Road Interchange
48	KS31	Across Chatham Road South near The Hong Kong Polytechnic University and Chatham Road Interchange
49	KS35	Across Prince Edward Road East near San Po Kong Interchange
50	KS40	Across Nathan Road near Bute Street

<b>Item</b>	<b>Structure No.</b>	<b>Location</b>
51	KS49	Across Jordan Road near Canton Road and Ferry Street
52	K21	At Cheong Wan Road between On Wan Road and Hung Hom South Road
53	K36	At Po Kong Village Road over Lung Cheung Road
54	NF1	Across Kwai Chung Road near Kwai Fong Estate
55	NF31	Across Tuen Mun Road and Castle Peak Road - San Hui near Hoh Fuk Tong Light Rail Station
56	NF74	Across Lion Rock Tunnel Road near Fung Shing Court
57	NF76	Across Jockey Club Road near Tin Ping Estate
58	NF78	Across Fanling Highway near Tai Hang Fui Sha Wai between Hong Lok Yuen and Tai Hang
59	NF81	Across East Rail Line Track near Kiu Tau
60	NF83	Across East Rail Line Track along Fanling Highway near Pak Wo Road and Wo Hing Road
61	NF84	Across Choi Yuen Road near Sheung Shui MTR Station and Choi Yuk House of Choi Yuen Estate
62	NF89	Across Sha Tin Wai Road near Sha Kok Street
63	NF96	Across San Wan Road and Fanling Station Road near San Wan Road Roundabout
64	NF97	Across Tai Po Tai Wo Road and Lam Tsuen River near Tai Po Centre
65	NF100A	Across Wu King Road connecting Wu King Estate and Wu Hong Clinic near Wu Hong Street
66	NF101	Across Wu Shan Road near Wu King Road
67	NF104	Across Fanling Highway and San Wan Road
68	NF108	Across Castle Peak Road - Tsuen Wan near Nan Fung Centre
69	NF114	Across Tsing Wun Road near Hong Kong Institute of Vocational Education (Tuen Mun)
70	NF132	Across Nam Wan Road near Tai Po Centre and Sun Hing Garden
71	NF180	Across East Rail Line Track along Fanling Highway near Pak Wo Road and Wo Hing Road

<b>Item</b>	<b>Structure No.</b>	<b>Location</b>
72	NF185	Across Tsuen Wan Road and Kwai Hei Street near Kwai Fuk Road
73	NF212	Across Wo Hing Road near Wah Ming Road
74	NF227	Across San Wan Road and Fanling Station Road near San Wan Road Roundabout
75	NF234	Across Yeung Uk Road and Texaco Road
76	NF245	Across Fuk Hi Street near Wang Lok Street
77	NF247	Across Pak Wo Road near Wai Ming Street
78	NF248	Across Shing Mun Road near Castle Peak Road - Tsuen Wan
79	NF266	Across Ting Kok Road near Tung Leung Lane
80	NF286	Across Hing Fong Road and Kwai Fuk Road to Kwai Tsing Interchange
81	NF296	Across Lung Sum Avenue near San Fat Street
82	NF311	Across Castle Peak Road - Tsuen Wan near Tsuen Wan Town Square
83	NF407	At Tuen Mun Road connecting Bridge N874 near Public Transport Interchange South of Siu Hong MTR Station
84	NF444	At Nam Wan Road near Wan Tau Tong Estate
85 - 86	NS1 & NS1A	Across Kwai Chung Road near Princess Margaret Hospital
87	NS10	Across Tsuen Wan Road near Lai King Estate
88	NS49A	Across Jockey Club Road near Sha Tau Kok Road Roundabout
89	NS61	Across East Rail Line Track between Tai Po Road - Tai Wo and Tai Po Tau Drive
90	NS69	Across Tai Po Road - Yuen Chau Tsai and Nam Wan Road near Kwong Fuk Road
91	NS70	Across Tai Po Road - Yuen Chau Tsai and Nam Wan Road near Kwong Fuk Road
92	NS75	Across Nam Wan Road between Kwong Fuk Road and Plover Cove Road
93	NS77	Across Tai Po Tai Wo Road near Nam Wan Road

<b>Item</b>	<b>Structure No.</b>	<b>Location</b>
94	NS89	Across Tsing Yi Road near Cheung Ching Estate
95	NS98	Across Clear Water Bay Road near Tseng Lan Shue
96	NS99	Across Tsing Wun Road near Yip Wong Road
97	NS108	Across a slip road from Tsing Wun Road to Wong Chu Road
98	NS126	Across Kwai Fuk Road near Shing Fuk Street
99	NS139	Across Yuen Shin Road near Ting Kok Road and Dai Fuk Street
100	NS145	Across Fanling Highway near Tai Po Road - Tai Wo
101	NS175	Across a slip road from Tolo Highway to Chak Cheung Street near Sui Cheung Street
102	NS199	Across Tin Ying Road near Shui Lung House of Tin Shui Estate
103	N798	At Flyover of Kwai Tsing Road across Kwai Tai Road
104	TS8	Across North Lantau Highway near Lantau Toll Plaza Administration Building
<b>(ii) 26 Items under Construction or Detailed Design:</b>		
1	HF81	Across Pok Fu Lam Road near The University of Hong Kong
2	HF90A	Across King's Road and Tin Chiu Street
3	HF116	Across Gloucester Road near Stewart Road
4	HF119	Across Connaught Road Central near Waterfront Police Station
5	HF145	Across Gloucester Road and Fenwick Street
6	H116	Along Wong Chuk Hang Road near Nam Fung Road
7	KF13	Across Lung Cheung Road near Beacon Heights
8	KF29	Across Kowloon City Road and San Shan Road
9	KS7	Across Lung Cheung Road near Choi Hung MTR Station
10	KS9	Across Prince Edward Road West at Kowloon City Interchange

<b>Item</b>	<b>Structure No.</b>	<b>Location</b>
11	KS23	Across East Rail Line Track near Surrey Lane and Dianthus Road
12	KS27	Across Shun Ching Street near San Lee Street and Shun Lee Estate
13	KS32	Across Ma Tau Chung Road near Olympic Avenue and Kowloon City Interchange
14	KS41	Across Chatham Road North near Winslow Street
15	K8	Along Fung Mo Street over Lung Cheung Road
16	K50	Across New Clear Water Bay Road at Shun Lee Tsuen Road
17	NF40	Across Tai Po Road - Sha Tin near Wo Che Street
18	NF80	Across East Rail Line Track near Yuen Leng
19	NF82	Across East Rail Line Track near Tai Wo Service Road East and Tong Hang
20	NF127	Across Tuen Mun Heung Sze Wui Road from Tuen Mun Park to Tuen Wui Street and Tuen Mun Cultural Square
21	NF167	Across Tai Chung Road near Sha Tsui Road
22	NF206	Across Tuen Mun Heung Sze Wui Road from Tuen Mun Park to Tuen Wui Street and Tuen Mun Cultural Square
23	NF493	Across Tate's Cairn Tunnel Toll Plaza
24	NS7A	Across Castle Peak Road - Hung Shui Kiu near Hung Shui Kiu Light Rail Station
25	NS28A	Across Fo Tan Road near Yuen Wo Road
26	N546	Tsing Tsuen Bridge
<b>(iii) 4 items under planning due to various factors such as the need to co-ordinate with other development projects and stakeholders holding different opinions</b>		
1	HF40	Across Cotton Tree Drive near Lippo Centre
2	HF106	Across Harbour Road and Convention Avenue near Arts Centre
3	KF93	Across Jordan Road near Sorrento
4	NS106	Across Fanling Highway near Tai Tau Leng

<b>Item</b>	<b>Structure No.</b>	<b>Location</b>
<b>(c) The proposed lift retrofitting for one item is confirmed technically infeasible as it would affect the tunnel structure of the adjacent Shatin to Central Link and there are no other feasible alternative locations for the lift tower. The item would not be taken forward.</b>		
1	HF113	Across a slip road from Cross Harbour Tunnel to Gloucester Road near Hung Hing Road Flyover

**List of Items under the “Expanded Programme”**

<b>Item</b>	<b>District</b>	<b>Structure No.</b>	<b>Location</b>
<b>(a) 51 Completed Items</b>			
<b>Hong Kong Island</b>			
1	Central & Western	HF46	Across Possession Street near Lower Lascar Row
2		HF135	Along Cochrane Street near Tun Wo Lane
3		HF142	Across Connaught Road West leading to Sun Yat Sen Memorial Park
4	Eastern	HF63	Across Chai Wan Road near Shan Tsui Court
5 - 6		HF92 & HF92A	Across Island Eastern Corridor near Quarry Bay Park
7		HF163	Across Siu Sai Wan Road near Harmony Road
8	Southern	HF104	Across Aberdeen Praya Road near Nam Ning Street
9		HF105	Across Aberdeen Praya Road near Ocean Court
10		H186	Elevated walkway connecting Tin Wan Praya Road and Tin Wan Hill Road
11	Wan Chai	HS9	Across Canal Road East near Sports Road
<b>Kowloon</b>			
12	Kowloon City	KF106	Across Hung Hom South Road near Hung Hom Road
13		K14	Pui Ching Road Flyover across Princess Margaret Road
14	Kwun Tong	KF90	Across Lei Yue Mun Road near Tsui Ping Road
15		KF109	Across Shun Lee Tsuen Road near Shun Lee Estate Park
16		KS56	Across Kwun Tong Road near Ting On Street

<b>Item</b>	<b>District</b>	<b>Structure No.</b>	<b>Location</b>
17	Sham Shui Po	KF97	Across Tai Po Road near Tai Wo Ping Road
18	Wong Tai Sin	KF56	Across New Clear Water Bay Road near Choi Wan Commercial Complex Phase II
19		KF58	Across Lung Cheung Road near Ma Chai Hang Road
20	Yau Tsim Mong	KF88	Across Ferry Street and Waterloo Road along West Kowloon Highway
21		KF89	Across the Junction of Ferry Street and Dundas Street
22		KF94	Across Cherry Street, Ferry Street and Tong Mei Road
<b>New Territories</b>			
23	Kwai Tsing	NF51	Across Castle Peak Road - Kwai Chung near Wo Yi Hop Road
24		NF72A	Across Kwai Foo Road near Kwai Yi Road
25		NF229	Across Junction of Castle Peak Road - Kwai Chung, Kwai Chung Road and Lei Muk Road
26	Islands	NF328	Across Yu Tung Road and Chung Yan Road
27		NF332	Across Yu Tung Road near Tung Chung Ha Ling Pei
28		NS230	Across Shun Tung Road near Lantau North Police Station
29	North	NF134	Across Fanling Highway near Fanling MTR Station
30		NF295	Across San Wan Road near Landmark North
31 - 32		NS51 & NS128	Across Jockey Club Road near Tin Mei House, Tin Ping Estate and Chi Shun Lane
33	Sai Kung	NF193	Across Po Lam Road North near Lam Shing Road
34		NF309	Across Po Ning Road near Po Shun Road
35		NF336	Across Tong Ming Street near Sheung Tak Shopping Centre
36	Sha Tin	NF73	Connecting Pai Tau Street and Sha Tin MTR Station



Item	District	Structure No.	Location
37		NF316	Across roundabout between Che Kung Miu Road and Mei Tin Road
38		NS287	Across Ma On Shan Road and Hang Tai Road near Tai Shui Hang MTR Station
39		NF156	Across Tai Po Road - Yuen Chau Tsai near Kwong Fuk Estate
40	Tai Po	NF191	Across Ting Kok Road connecting Tai Yuen Estate and Fu Heng Estate
41		NS87	Across On Po Road near Nam Wan Road and Sun Hing Garden
42		NF186	Across Tai Chung Road near Heung Che Street
43	Tsuen Wan	NF251	Across Yeung Uk Road and Ma Tau Pa Road
44		NF288	At Sai Lau Kok Road near Exit A of Tsuen Wan MTR Station
45		NF174	Across Tuen Mun Road connecting Tsing Hang Path and San Wo Lane
46	Tuen Mun	NF315	Across Lung Mun Road near Lung Mun Light Rail Station
47		NS42	Across Tuen Hing Road near Tuen Mun Road
48 - 49		NF148 & NF306	Connecting Yuen Long Plaza and Long Ping MTR Station
50	Yuen Long	NF305	Across Castle Peak Road and Long Lok Road near Yuen Long MTR Station
51		NF376	Across Ping Ha Road near Exit B of Tin Shui Wai MTR Station
<b>(b) 4 Items under Construction</b>			
1	Wan Chai	HF154	Across Gloucester Road and Percival Street near Sino Plaza
2	Kowloon City	KF102	Across Hung Hom South Road near Hung Ling Street and Whampoa Street
3	Sham Shui Po	KF69	Across Lai Chi Kok Road and Tonkin Street

<b>Item</b>	<b>District</b>	<b>Structure No.</b>	<b>Location</b>
4	Wong Tai Sin	KF76	Across Fung Tak Road near Lung Poon Street
<b>(c) 1 Item Pending Resolution of Objection</b>			
1	Wan Chai	HF85	At the Junction of Yee Wo Street, Pennington Street and Sugar Street
<b>(d) The proposed lift retrofitting for one item is restricted by the nearby Mei Foo MTR Station and Ching Cheung Road with insufficient space to accommodate the proposed lift and is thus confirmed technically infeasible and would not be taken forward.</b>			
1	Sham Shui Po	KF115	Across Ching Cheung Road connecting Ching Lai Commercial Centre and Mei Foo MTR Station

**List of Items under  
Second Phase of the “Universal Accessibility” Programme**

<b>Item</b>	<b>District</b>	<b>Structure No.</b>	<b>Location</b>
<b>(a) 32 Items Under Construction</b>			
<b>Hong Kong Island</b>			
1	Eastern	HF76 <sup>+</sup>	Across Island Eastern Corridor near Shun Tai Road
2		HF138 <sup>+</sup>	Across Siu Sai Wan Road near bus terminus
3		HS14 <sup>+</sup>	Across Shun Tai Road near Wing Tai Road Garden
<b>Kowloon</b>			
4	Kowloon City	K64 <sup>+</sup>	Across Hung Hom Road near Dyer Avenue
5	Kwun Tong	KS43 <sup>+</sup>	Across Chun Wah Road near Lok Wah South Estate
6	Sham Shui Po	KF98 <sup>+</sup>	Across Lung Yuet Road near Chak On Road
7		SSP01* <sup>+</sup>	Across Tai Hang Tung Road near Nam On House of Nam Shan Estate and Tung Fai House of Tai Hang Tung Estate
8		SSP02* <sup>+</sup>	Across Tai Hang Tung Road near Tung Lung House and Tung Yu House of Tai Hang Tung Estate
9	Wong Tai Sin	KF73 <sup>+</sup>	Across Tung Tau Tsuen Road near Tung Lung Road
10		KF92A <sup>+</sup>	Across Lung Poon Street near Fung Tak Road
11		WTS04* <sup>##</sup>	Across Chuk Yuen Road connecting Pang Ching Court and Chuk Yuen South Estate
<b>New Territories</b>			
12	Kwai Tsing	K&T01* <sup>##</sup>	Across Ching Hong Road near Cheung Hong Estate Commercial Centre No. 2

<b>Item</b>	<b>District</b>	<b>Structure No.</b>	<b>Location</b>
13		K&T02* <sup>+</sup>	Across Tsing King Road near On Pak House
14	Islands	ID01* <sup>+</sup>	Across Ying Hei Road near the Visionary and Caribbean Coast
15	North	ND01* <sup>+</sup>	Across Fanling Highway connecting Choi Yuen Estate and Tai Ping Estate
16		ND02* <sup>#+</sup>	Across Choi Yuen Road connecting Choi Yuen Plaza and Sheung Shui MTR Station
17		ND03* <sup>+</sup>	Across Fanling Station Road near Fanling MTR Station
18	Sai Kung	SK01* <sup>#+</sup>	Across Tsui Lam Road near Tsui Lam Community Hall
19	Sha Tin	NF137 <sup>+</sup>	Across Sha Kok Street near Sha Kok Estate
20-22		NS225 <sup>+</sup> , NS284 <sup>+</sup> & NS285 <sup>+</sup>	Across Sai Sha Road and Hang Ming Street near Renaissance College
23		ST06* <sup>+</sup>	Across On Shing Street and On Luk Street connecting On Shing Street Garden and Sunshine City Phase 3 and 4
24	Tai Po	NS154 <sup>+</sup>	Across Tai Po Tai Wo Road near Tai Wo Neighbourhood Community Centre
25		TP02* <sup>+</sup>	Across Sai Sha Road near Symphony Bay
26		TP03* <sup>+</sup>	Connecting Plover Cove Garden Arcade and Tai Po Mega Mall
27	Tsuen Wan	NF242 <sup>+</sup>	Across Kwan Mun Hau Street and Castle Peak Road near Kam Mun Hau Garden
28		NF334 <sup>+</sup>	Across Castle Peak Road near Tsuen King Circuit and Sha Tsui Road
29		TW03* <sup>+</sup>	Across Mei Wan Street connecting Tsuen King Circuit Sports Centre and Discovery Park
30	Tuen Mun	NF196 <sup>+</sup>	Across Ming Kum Road near Yan Oi Tong Chan Wong Suk Fong Memory Secondary School

Item	District	Structure No.	Location
31		NF342 <sup>+</sup>	Across Ming Kum Road near Po Tin Estate
32	Yuen Long	NF130 <sup>+</sup>	Across Castle Peak Road - Yuen Long and Fung Cheung Road
<b>(b) 12 Items under Investigation or Design</b>			
<b>Hong Kong Island</b>			
1	Central & Western	HF135 <sup>+</sup>	Across Robinson Road near Vantage Park
2	Southern	HKS01 <sup>*#+</sup>	Across Lei Tung Estate Road near Tung Sing House of Lei Tung Estate
<b>Kowloon</b>			
3	Kowloon City	KS8 <sup>+</sup>	Across Prince Edward Road West near Lion Rock Road
4		KC01 <sup>*+</sup>	Across Junction Road near Renfrew Road
5	Kwun Tong	K49 <sup>+</sup>	Along Lee On Road over New Clear Water Bay Road
6		KT02 <sup>*+</sup>	Across Wai Yip Street near Telford Gardens Block D2
<b>New Territories</b>			
7	Kwai Tsing	NF113 <sup>+</sup>	Across Lai King Hill Road near Yin Lai Court
8	Sai Kung	NF310 <sup>+</sup>	Across Chiu Shun Road near Tin Ha Wan Village
9		SK02 <sup>*+</sup>	Across Tsui Lam Road connecting Tsui Lam Shopping Centre and King Ming Court
10	Tuen Mun	NF98	Across Wu King Road near Siu Hei Court Commercial Centre
11	Yuen Long	NF374	Across Tin Fuk Road near Exit D of Tin Shui Wai MTR Station
12		NF451	At the Public Transport Interchange of Lok Ma Chau MTR Station

Item	District	Structure No.	Location
<b>(c) The item would not be taken forward as there is an existing lift installed in the Tin Wan Shopping Centre near footbridge HKS02.</b>			
1	Southern	HKS02*+	Across Tin Wan Street near Tin Wan Shopping Centre

Notes:

- \* Walkways that are not maintained by Highways Department
- # Among the 45 items mentioned in the related paper (CB(4)179/18-19(03)) last year, 5 items involve walkways in or connecting to the TPS estate and the public rental housing with divested non-residential properties (including shopping centres and carparks). These items will be included in the Special Scheme for priority implementation.
- + The results of the investigation and preliminary design of the items have been reported to the relevant District Councils.

**List of Items under  
Third Phase of the “Universal Accessibility” Programme**

<b>Item</b>	<b>District</b>	<b>Structure No.</b>	<b>Location</b>
<b>Hong Kong Island</b>			
1	Eastern	HF88 <sup>+</sup>	Across King’s Road near Pan Hoi Street
2		HKE01*	Across King’s Road near Tong Chong Street
<b>Kowloon</b>			
3	Kowloon City	KF26	Across Prince Edward Road West near St. Teresa’s Church
4		KF107 <sup>+</sup>	Across Shung King Street, Hung Hom South Road and Hung Luen Road near Oi King Street
5		KF111	Across Boundary Street near Embankment Road
6		KS21 <sup>+</sup>	Across Fat Kwong Street near Wo Chung Street
7	Kwun Tong	KF50	Across Wang Chiu Road near Wang Kwong Road
8		KF101	Across Kwun Tong Road near Tsun Yip Lane
9		KF148	Across Eastern Harbour Crossing Toll Plaza
10		KS62	Across Choi Wing Road near Choi Tak Shopping Centre
11		KT01*	Across Pik Wan Road connecting Kwong Tin Estate Bus Terminus and Hong Pak Court
12		KT03*	Across Kai Tin Road connecting Lam Tin MTR Station Exit A and Kai Tin Shopping Centre
13		KT04*	Across Wai Yip Street near Kwun Tong Harbour Plaza
14		KT05*	Across Chun Wah Road near Jordan Valley Playground
15		KT06*	Across Sau Mau Ping Road near Ning Po No.2 College in Shun Tin Estate

Item	District	Structure No.	Location
16	Sham Shui Po	KF80	Across Shek Kip Mei Street near Berwick Street
17	Wong Tai Sin	KF62	Across Fung Tak Road and Po Kong Village Road near Fung Tak Estate
18		KF77	Across Lung Cheung Road near Hammer Hill Road
19 - 20		KS14&KS14A@	Across Prince Edward Road East near Kwun Tong Road
21		WTS01*	Across Ngau Chi Wan Street near Fung Chak House of Choi Wan Estate
22		WTS02*	Across New Clear Water Bay Road near Ping Shek Playground
23		WTS03*	Across Clear Water Bay Road near Yau Lung House of Choi Wan Estate
24		WTS05*	Across Tung Tau Tsuen Road near Lung Tat House of Lower Wong Tai Sin Estate
25		WTS06*	Across the junction of Clear Water Bay Road and Fung Shing Street
<b>New Territories</b>			
26	Kwai Tsing	NF123	Across Chung Mei Road near Sheung Ko Tan Street
27		NF124	Across Chung Mei Road near Cheung Hong Estate
28		NF125	Across Ching Hong Road near Ching Shing Court
29		NF126	Across Tsing Yi Road West near Ching Wah Court
30		NF213	Across Fung Shue Wo Road near Tsing Sum Street
31		NF215	Across Fung Shue Wo Road near Tsing Yi Rural Committee
32		NF225	Across Hing Fong Road and Kwai Foo Road
33		NF233	Across Hing Fong Road near Kwai Yik Road
34		NF275	Across On Chit Street near On Yam Shopping Centre
35		NF292	Across Tsing Yi Heung Sze Wui Road near Tsing Yi Divisional Police Station



Item	District	Structure No.	Location
36	Kwai Tsing	NF322	Across Tsing King Road near Tsing Yi Park
37		NF323	Across Tsing King Road near Tivoli Garden
38		NF325	At Tsing Luk Street near Tsing Yi Town Clinic
39		N423	Tai Wo Interchange Flyover across Castle Peak Road - Kwai Chung
40		K&T03*	Across Tsing King Road near On Wu House of Cheung On Estate
41		K&T04*	Across Kwai Yan Road near Metroplaza
42		K&T05*	Across Tsing King Road connecting Maritime Square and Tsing Yi Park
43		K&T06*	Across Tai Pak Tin Street connecting Skek Yam Estate and Shek Yam East Estate
44	North	NF121	Across San Wan Road near Sheung Shui MTR Station Exit A4
45		NF133	Across Fanling Highway near Pak Fuk Tin Sum Playground
46		NF157	Across Fanling Highway near Sheung Yue River
47		NF158	Across Fanling Highway near Kwu Tung
48		NF165	Across Fanling Highway near Kam Tsin Village Ho Tung School
49		NF252+	Across Luen On Street near Wo Mun Street
50		NF262+	Across Jockey Club Road near Tin Ping Road
51		NF304	Across Yat Ming Road near King Shing Court Commercial Complex
52		NS50	Across Jockey Club Road near Fu Hing Street
53 - 54		NS112+ & NS113+	Across Pak Wo Road and Po Kin Road near Tai Ping Estate
55		NS120	Across Jockey Club Road and Po Shek Wu Road near Hing Yan Tsuen
56		N499+	Pak Wo Road Flyover across Fanling Highway
57		Sai Kung	NF294

Item	District	Structure No.	Location
58		NS149	Across Po Ning Road near Tseung Kwan O Po Ning Road Health Centre
59		SK03*	Across King Ling Road near Hong Kong Design Institute
60	Sha Tin	NF63	Across Sha Tin Rural Committee Road near Sha Tin Centre Street
61		NF66	Across Tai Po Road - Shatin near Wo Che Estate
62		NF299	Across Sai Sha Road near Chung On Estate
63		NF338	Across On Chun Street near Ma On Shan Park
64		NF414	Across Chap Wai Kon Street near Exit B of City One MTR Station
65		NF446	Across East Rail Line Track near Chung Ling Lane
66		NF447	Across Mei Tin Road connecting Mei Lam Estate
67		NS35+	Across Tai Chung Kiu Road near Fo Tan Road and Sha Tin Road
68		NS41	Across Tin Sam Street near Che Kung Miu Road
69		NS57	Across Chui Tin Street near Che Kung Miu Road
70		NS168	At Shek Mun Interchange near On King Street
71		NS179+	Across Sai Sha Road near On Chiu Street
72		NS183	Across Ma On Shan Road near Ma On Shan Police Station
73		NS251	Across Siu Lek Yuen Road near Chap Wai Kon Street
74		NS286	Across Ma On Shan Road and Hang Tak Street near Tai Shui Hang MTR Station
75	ST01*	Across Kam Ying Road near Kam Ying Shopping Centre	
76	ST02*	Across Mei Tin Road connecting Mei Chung Court and Mei Shing Court	
77	ST03*+	Across Tai Chung Kiu Road near Belair Gardens	

Item	District	Structure No.	Location
78		ST05*	Across Sha Tin Centre Street connecting Hilton Plaza and Sha Tin Park
79	Tai Po	NF79	Across Fanling Highway near Tai Wo Village
80		NS78	Across Tai Po Tai Wo Road near Tai Po Civic Centre
81		TP01*	Across On Po Road connecting Fu Shin Shopping Centre and Yee Nga Court
82	Tsuen Wan	NF166+	Across Tai Chung Road near Hoi Shing Road
83		NF343+	Across the Junction of Tai Ho Road and Sha Tsui Road
84		NF390	Across Castle Peak Road - New Ting Kau near Ting Kau Villa
85		NF427	Across Hoi On Road near Yau Kom Tau Pier
86		NF437+	Across Castle Peak Road - Tsing Lung Tau near Hong Kong Garden
87		NF438	Across Castle Peak Road - Tsing Lung Tau near Lung Yue Road and Tsing Lung Tau Tsuen
88		NF439	Across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa (Phase 3)
89		NF440	Across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa (Phase 4)
90		NS9#	Across Texaco Road at Tak Tai Path
91		TW01*	Across Castle Peak Road - Tsuen Wan near Discovery Park
92		TW02*	Across Yuen Tun Circuit near Tsuen Wan Plaza
93		Tuen Mun	NF31A+
94	NF65		Across Castle Peak Road - Castle Peak Bay near Sam Shing Street
95	NF93		Across Ming Kum Road near King Lok House of Shan King Estate
96	NF94+		Across Ming Kum Road near King Wah House of Shan King Estate

Item	District	Structure No.	Location
97 - 98	Tuen Mun	NF99 & NF99A	Across Wu King Road near Wu Yuet Street
99		NF100+	Across Wu King Road near Wu Hong Street
100		NF102+	Across Wu Shan Road near Lung Mun Road
101		NF103+	Across Lung Mun Road near Butterfly Light Rail Station
102		NF150+	Across Castle Peak Road - Lam Tei near Nai Wai Light Rail Station
103		NF151+	Across Castle Peak Road - Hung Shui Kiu near Chung Uk Tsuen Light Rail Station
104		NF161	Across Tuen Mun River Channel, Tuen Mun Road and Castle Peak Road near Fung Tei Light Rail Station
105		NF169+	Across Tsun Wen Road connecting Tai Hing Estate and Tai Hing Sports Complex
106		NF189+	Across Castle Peak Road - Lam Tei near Lam Tei Main Street
107		NF197+	Across Tsing Tin Road and Ming Kum Road
108		NF198+	Across Ming Kum Road near Tin King Road
109		NF209+	Across light rail near Siu Hei Court and Yuet Wu Villa
110		NF231	Across Tuen Mun Heung Sze Wui Road near Hoi Chu Road
111		NF232	Across Hoi Wing Road near Sam Shing Light Rail Station
112		NF314+	Across Tuen Mun River near Glorious Garden
113		NF319	Across Castle Peak Road - Lingnan near Tuen Kwai Road
114		NF339	Across Castle Peak Road - Tai Lam near Tsing Tai Road
115 - 116			NF410+ & NF411+
117		NS64+	Across Castle Peak Road - San Hui near Tsing Min Path
118		N486+	Across Tuen Mun Road near San Hui Path

Item	District	Structure No.	Location
119	Yuen Long	NF70+	Across On Lok Road and Long Yip Street near Long Ping MTR Station
120		NF143	Across Castle Peak Road - Yuen Long near Yuen Long Tung Shing Lei Road, connecting a bus stop and Pok Oi Hospital
121		NF153+	Across Castle Peak Road - Ping Shan near Ping Hing Lane
122		NS223	Across Tin Shing Road and Tin Yan Road near Tin Lung Road
123		NF259	Across San Tin Highway connecting Chuk Yuen to San Wai
124		NF273	Across San Tin Highway near Pok Wai
125		NF307	Across Castle Peak Road - Yuen Long near Fung Nin Road, connecting Yuen Long Plaza
126		NF340+	Across Tin Wah Road near Tin Shing Road
127		NF341+	Across Tin Shui Road and Tin Sau Road
128		NF383	Across Wetland Park Road near Tin Shui Road
129		NF392	Across Tin Kwai Road and Wetland Park Road
130		NF393	Across Tung Wui Road connecting Ng Ka Tsuen, Pat Heung and Tung Wui Road
131		NF404	Across Long Wo Road connecting Exit G2 of Yuen Long MTR Station and Ng Wo Villages of Shap Pat Heung
132		YL01*	Across Tin Yiu Road near Tin Shui Wai Police Station and Tin Shing Shopping Centre

Notes:

\* Walkways that are not maintained by Highways Department

@ Walkway spans across Wong Tai Sin District and Kwun Tong District

# Walkway spans across Kwai Tsing District and Tsuen Wan District

^ The retrofitting of one of the proposed lifts at Footbridge HF88 is restricted by nearby box culverts and is confirmed technically infeasible and only one lift can be retrofitted at the exit near the slope. In addition, as there is already an existing at-grade crossing near the proposed lift, the item would not be taken forward.